
All visitors must present a valid drivers license or other government-issued photo identification, sign in at 
the reception area and wear a visitor badge while at the DuPage Pumping Station.   
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AGENDA COMMITTEE MEMBERS 
ENGINEERING & CONSTRUCTION COMMITTEE J. Fennell, Chair 

THURSDAY, SEPTEMBER 15, 2022 D. Bouckaert 
6:00 P.M. D. Novotny 

 F. Saverino 
600 EAST BUTTERFIELD ROAD J. Zay 

ELMHURST, IL 60126  
 

I. Roll Call 

II. Approval of Committee Meeting Minutes 

RECOMMENDED MOTION: To approve the Minutes of the August 18, 2022, Regular 
Engineering & Construction Committee Meeting of the DuPage Water Commission. 

III. Report of Status of Construction/Operations 

IV. R-53-22: A Resolution Approving a 12-Month Contract Time Extension for 
Heavy Machinery and Equipment Rigging, Transportation and 
Installation Service (Meccon Industries, Inc. – No Cost This 
Action) 

V. R-54-22: A Resolution Approving and Ratifying Certain Change Orders for a 
Contract for the SCADA Replacement Project (Contract PSD-9/21) 
(Baxter & Woodman / Boller Construction LLC – Increases 
Contract Price by $30,133.00 to the amount of $16,473,133.00) 

VI. R-55-22: A Resolution Approving and Ratifying Certain Task Orders Under a 
Master Contract with Northern Inspection Services, LLC (Task 
Order No. 05 – Not-To-Exceed $10,000.00 per assignment, Task 
Order No. 06 – Not-To-Exceed $14,000.00, Task Order No. 07 – 
Not-To-Exceed $14,500.00) 

VII. Old Business 

VIII. Other 

IX. Adjournment 
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MINUTES OF THE MEETING OF THE  
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DUPAGE WATER COMMISSION 
HELD ON THURSDAY, AUGUST 18, 2022 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

 

Chairman Pro-Tem Saverino called the meeting to order at 6:00 P.M. 

Committee members in attendance:  D. Bouckaert, D. Novotny, F. Saverino, and J. Zay 
(arrival at 6:07 P.M.) 

Committee members absent:  J. Fennell  

Also in attendance: C. Bostick, D. Cuvalo, J. Haney, P. May (arrival at 6:07 P.M.), D. 
Panaszek and M. Weed. 

Commissioner Bouckaert moved to approve the Minutes of the June 16, 2022, 
Engineering & Construction Committee Meeting of the DuPage Water Commission.  
Motion seconded by Commissioner Novotny. 

Ayes: D. Bouckaert, D. Novotny, and F. Saverino 

Nays: None 

Absent: J. Fennell and J. Zay 

Regarding R-49-22, Facilities Construction Supervisor Bostick advised the Committee 
that this item requests approval of Task Order No. 04 with Northern Inspection Services, 
LLC.  and would authorize the consultant to perform quarterly inspections on the Reverse 
Current Switches and components of the cathodic protection system on the East 
Transmission Mains. 

Regarding R-45-22, Facilities Construction Supervisor Bostick advised the Committee 
that this item requests approval of Work Authorization Order No. 011 under the Quick 
Response Contract QR-12/21, to Benchmark Construction Co., Inc. for an estimated 
amount of $80,000.00.  Facilities Construction Supervisor Bostick explained that this work 
is necessary to repair manhole frames and cathodic protection handhole structures that 
were found to be damaged.  The extent of this work will include adjusting manhole frames 
and lids, including pavement repairs and restoration work at up to 15 separate locations. 

Regarding R-46-22, Facilities Construction Supervisor Bostick advised the Committee 
that this item requests approval of Work Authorization Order No. 012 under the Quick 
Response Contract QR-12/21, to Neri Construction Co., Inc. for an estimated amount of 
$110,000.00 for the work necessary to repair 7 manhole structures that were found to be 
damaged. 

Facilities Construction Supervisor Bostick advised the Committee that the DPPS 
Emergency Generation System Modifications (Contract PSD-10/22) project is underway 
with the initial round of shop drawing submittals.  Joseph J. Henderson and Sons, Inc. is 
the Contractor and completion is expected by January 2024. 

mundall
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Facilities Construction Supervisor Bostick advised the Committee that the Emergency 
Generator System Controls upgrade project with Caterpillar/Altorfer Power and the Building 
Automation System upgrade project with Schneider Electric are ongoing having received 
and reviewed the first round of Shop Drawings. 

Regarding R-48-22, Facilities Construction Supervisor Bostick advised the Committee 
that this item requests approval to award the Materials Testing Services Contract 
(Contract MT-12/22) to Construction & Geotechnical Material Testing, Inc. for 
construction services for a two-year term with the option to extend for up to two more one-
year terms. 

Regarding R-50-22, Facilities Construction Supervisor Bostick advised the Committee 
that this item requests approval of Task Order No. 02 with Dixon Engineering to prepare 
technical specifications and bidding documents and perform construction phase services 
for necessary pipe coating rehabilitation projects identified in the 2014/2015 Condition 
Assessment. 

Regarding R-51-22, Facilities Construction Supervisor Bostick advised the Committee 
that this item requests approval of Work Authorization Order No. 013 to Rossi 
Contractors, Inc. for the installation of cathodic protection handhole test stations, coupon 
testing assemblies, and high potential magnesium anodes along an East Transmission 
Main to help mitigate stray DC current along the pipeline. 

Facilities Construction Supervisor Bostick advised the Committee that the SCADA 
Replacement Project (Contract PSD-9/22) is ongoing, and Commission Staff is working 
with the contractor, Concentric Integration, on finalizing the project schedule, attending 
Graphics and Programming workshops and preparing a temporary control room space 
for use while the dedicated Control Room spaces are being remodeled. 
 
Regarding R-52-22, Facilities Construction Supervisor Bostick advised the Committee 
that this item requests approval of a Master Services Agreement with A.C. Engineering 
for professional services related to the Medium Voltage Electrical protective relaying 
systems installed in the DuPage Pump Station and also includes Task Order No. 01 for 
Indeterminate Services not to exceed $10,000 per assignment. 

Commissioner Saverino moved to recommend approval of items 2 through 8 of the 
Engineering and Construction Committee portion of the Commission Agenda.  Seconded 
by Commissioner Bouckaert and unanimously approved by a roll call vote. 

Ayes: D. Bouckaert, D. Novotny, F. Saverino, and J. Zay 

Nays: None 

Absent: J. Fennell 

Under Old Business, General Manager May provided the Committee with an update on 
professional services related to negotiating a new water purchase contract with the City 
of Chicago including: the detailed review of the City’s cost-of-service water rate model by 
Raftelis, Inc., and the performance of alternative water sources studies by Carollo in an 
effort to determine if the Chicago cost of service model is the best economic solution 
going forward or if other means of providing Lake Michigan water to Commission 
customers is feasible.  General Manager May also informed the Committee that General 



Engineering Committee Minutes 08/18/2022 
 

3 
 

Counsel Luetkehans and Staff are narrowing the search for Special Counsel to assist in 
such matters. 

With no other items coming before the Committee, Commissioner Novotny moved to 
adjourn the meeting at 6:15 P.M. Seconded by Commissioner Boukaert and unanimously 
approved by a roll call vote. 

Ayes: D. Bouckaert, D. Novotny, and F. Saverino 

Nays: None 

Absent: J. Fennell 
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DATE: September7,2O22

REQUEST FOR BOARD AGTION

ORIGINATING
DEPARTMENT

OperationsAGENDA
SECTION

Engineering & Construction
Committee

APPROVAL

Ft.a

f$u)

A Resolution Approving a 12-Month
contract time extension for Heavy
Machinery and Equipment Rigging,
Transportation and lnstallation Service
to Meccon lndustries lnc.

Resolution No. R-53-22

ITEM

Account Number: 01-60-662100

ln accordance with R-29-'18, the Commission awarded a Contract for 36-Month Heavy Machinery

and Equipment Rigging, Transportation, and lnstallation Service to Meccon lndustries lnc. ln
accordance with R-42-21, the Commission approved a 12-Month contract time extension for Heavy

Machinery and Equipment Rigging, Transportation, and lnstallation Service. This contract included

unit prices for labor services to be used on an as-needed basis for most heavy machinery and

equipment rigging, transportation, and installation service on the Commission's large service
pumps, motors, and water system equipment by the issuance of Purchase Orders.

Throughout the term of the contract, Meccon provided Mechanical and Rigging services on one

of the-Commission's Vertical High Lift Pumps (HLP) and Large Motor; in addition to completing

the replacement of ten 36' HLP isolation valves. The HLP and Large Motor rehabilitation

progratr, which requires a pump and motor system to be removed, serviced, and reinstalled, is

tentatively scheduled to resume in October of 2022.

The current contract expires on October 20, 2022. Staff believes that it would be in the

Commission's best interest to extend the contract term limit for an additional period of 12-Months

commencing on October 20,2022, and ending on October 20,2023, to allow sutficient time to

complete aia minimum of one pump and motor system rehabilitation. Meccon has performed

well ihroughout the duration of the contract and agreed to extend the term of the contract under

the existing terms and conditions.

There is no cost associated with this request and all other terms and conditions of the Contract

shall remain unchanged during this time.

The extension request letter and form are attached to this document.

Resolution No. R-53-22 would approve a 12-Month contract extension for Heavy Machinery and

Equipment Rigging, Transportation and lnstallation Service to Meccon lndustries lnc. and authorize

the General Manager to execute said extension.

MoTloN: To adoPt Resolution No. R -53-22



DUPAGE WATER COMMISSION

RESOLUTION NO. R-53-22

A RESOLUTION APPROVING A 12-MONTH CONTRACT TIME EXTENSION FOR
HEAVY MACHINERYAND EQUIPMENT RIGGING. TRANSPORTATION, AND

WHEREAS, pursuant to Resolution No. R-29-18 the DuPage Water Commission

(the "Commission") awarded a 36-Month Heavy Machinery and Equipment Rigging,

Transportation, and lnstallation Service to Meccon lndustries lnc.; and

WHEREAS, ln accordance with R42-21, the Commission approved a 12-Month

contract time extension for Heavy Machinery and Equipment Rigging, Transportation, and

lnstallation Service; and

WHEREAS, the term of the contract time extension expires on October 20' 2022,

and

WHEREAS, the Commission has determined that it is in the best interests of the

Commission to extend the Contract with Meccon lndustries lnc. for a period of 12-Months

expiring on October 20, 2023.

NOW THEREFORE, BE lT RESOLVED by the Board of Commissioners of the

DuPage Water Commission as follows:

sEcTloN oNE: The foregoing recitals are hereby incorporated herein as findings

of the DuPage Water Commission.

SECTION : The DuPage Water Commission hereby approves a 12-Month

contract extension expiring on october 20,2023 for Heavy Machinery and Equipment

Rigging, Transportation, and lnstallation Service to Meccon lndustries lnc. to be

substantially in the form attached hereto and incorporated herein as Exhibit A, and the

General Manager shall be and hereby is authorized to execute said extension.

INSTALLATION SERVICE



Resolution No. R-53-22

SECTION THREE: This Resolution shall be in full force and effect from and after

its adoption.

Aye Nay Absent Abstain

Bouckaert, D.

Broda, J.

Fennell, J

Gans, R

Gustin, P.

Healy, J.

Novotny, D.

Pruyn, J.

Rush, K.

Russo, D

Saverino, F

Suess, P

zaY, ).

ADOPTED THIS DAY OF 2022.

Chairman
ATTEST:

Clerk

Board/Resolutions/R-53-22.docx
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Resolution No. R-53-22

September 7,2022

Mr. Joe Kozacek
Meccon lnduskies lnc.
2703 Bernice Road
Lansing, lL 60438

Subject: 12-Month Contract Extension

Sincerely,

DuPage Water Commisslon
600 E. Butterfield Road, Elmhurst, tL 60126-.4642

Voice: (630)834-0100 Fax: (630)834-0120

Dear Mr. Kozacek,

The DuPage Water Commission "commission" entered into an agreement with tleccon
lndustries lnc. on october 19,2018, for Heavy Machinery and Equipment Rigging,

Transportation, and lnstallation Service for work related to the Commission's Waterworks

System as needed through the issuance of Purchase Orders. The Commission entered

a 12-month contract extension with Meccon lndustries lnc. on Octobet 20,2021 and

ending on Oclober 20, 2022.

The Commission has been satisfied with the work of Meccon lndustries lnc. and therefore

wishes to extend the contract term limits for a period of 12 months commencing on

October 20,2022 and ending on October 20,2023. lt is understood that all other terms

and conditions of the Heavy Machinery and Equipment Rigging, Transportation, and

lnstallation Service Contract shall remain unchanged during this time'

Should Meccon lndustries lnc. agree to this contract time extension as presented here,

please sign, date, and return the attached document to the Commission'

4lrUrL
Mike Weed

cc: File



Resolution No. R-53-22

DuPage Water Gommission
600 E. Butterfield Road, Elmhurst, lL 601264642

Voice: (630)834-0100 Fax: (630)834-0120

The DuPage Water Commission and Meccon lndustries lnc. do hereby agree to extend
the Contract term limit of the 36 Month Heavy Machinery and Equipment Rigging'
Transportation and lnstallation Service Contract dated and executed on October 19th,

2018, fora second ('12) month period commencing on October 20,2022 and ending on

October 21,2023.

DUPAGE WATER COMMISSION

By:

DATE:

CONTRACTOR ACKNOWLEDGED:

By:
Signature of Authorized
Representative

DATE:

Signature of Authorized
Representative

















DATE: September8,2022

REQUEST FOR BOARD ACTION

AGENDA
SECTION

Engineering & Construction
Committee

ORIGINATING
DEPARTMENT

Engineering

ITEM A Resolution Approving and
Ratifying Certain Task Orders
Under a Master Conkact with
Northern I nspection Services,
LLC

Resolution No. R-55-22

APPROVAL

srt

?Pt-r
Account No.: 01-60-663200 (Not to Exceed $44,450.00)

The Commission entered into a master contract with Northern lnspection Services, LLC
(NlS) dated August 23, 2021, for professional engineering services in connection with
such discrete projects as are delineated and described in Task Orders to be approved
by the Commission. Resolution No. R-55-22 would approve the following Task Orders
to the Master Contract:

Task Order No. 05: lndeterminate Assistance
Task Order No. 05 is for indeterminate engineering services in connection with cathodic
protection testing and reporting. These services would be for assistance in connection
with the investigation and mitigation of possible corrosion influences that may be
identified from time to time during emergency repair work, the quarterly CRCUC
(Chicago Regional Committee on Underground Corrosion) meetings, or routine
maintenance of the Commission's distribution system.
During the annual closed interval survey (ClS), NIS identified a area of current drain
where DWC's pipeline crosses a Nicor gas main. There was previously a leak in the
area of the current drain. Under this Task Order, NIS shall perform testing to mitigate
the influence of stray current from the Nicor gas main in the vicinity. lndeterminiate
corrosion assistance would be assigned by the Pipeline Supervisor or Coordinating
Engineer. The not to exceed cost for this Task Order is an estimated $15,000.00.

Task Order No. 06: Feasibility Testing on TS-3/88
Task Order No. 06 is for Feasibility Testing on areas of the South Tranmission Main that
failed to meet the cathodic protrection criteria defined by the Association for Materials
Protection and Performance (AMPP). During the annual closed interval survey (ClS),
NIS identified several areas of the South Transmission Main that were not receiving
adequate cathodic protection. Under this Task Order, NIS will perform testing to
determine if the deficit in cathodic protection is caused by potential casing shorts. They
will utilize current requirement testing to determine if potentials on the transmission main
can be improved through the use of additional galvanic anode or rectified cathodic
protection systems. The not to exceed cost for this Task Order is $14,890.00, based
upon Northern lnspection Service's proposal 22-465P dated August 30,2022.

o-P



Resolution No. R-55-22

AGENDA
SECTION

Engineering & Construction
Committee

ORIG!NAT!NG
DEPARTMENT

Engineering

ITEM A Resolution Approving and
Ratifying Certain Task Orders
Under a lMaster Contract with
Northern lnspection Services,
LLC

Resolution No. R-55-22

APPROVAL

Task Order No. 07: Feasibility Testing TOB-E/87
Task Order No. 07 is for Feasibility Testing on areas of the Outer Belt Tranmission Main
that failed to meet the cathodic protrection criteria defined by the Association for
lr/aterials Protection and Performance (AlVlPP). During the annual closed interval survey
(ClS), NIS identified several areas of the Outer Belt Transmission Main that were not
receiving adequate cathodic protection due to a broken anode header cable to a DWC
rectifier. Under this Task Order, NIS will perform testing to determine if the broken cable
can be repaired and restored. lf the cable cannot be located, they will utilize current
requirement testing to determine if potentials on the transmission main can be improved
through the installation of new galvanic anode or rectified cathodic protection systems.
The not to exceed cost for this Task Order is $14,560.00, based upon Northern
lnspection Service's proposal 22-466P dated August 30,2022.

MOTION: To adopt Resolution No. R-55-22

-2-



DUPAGE WATER COIVIVISSION

RESOLUTION NO. R-55-22

A RESOLUTION APPROVING AND RATIFYING CERTAIN TASK ORDERS
UNDER A I\iIASTER CONTRACT WITH NORTHERN INSPECTION SERVICES, LLC

WHEREAS, the DuPage Water Commission (the "Commission") entered into a

contract with Northern Inspection Services, LLC (the "Consultant") dated August 23, 2021,

to provide, from time to time, professional engineering services in connection with various

projects of the Commission (the "Master Contract"); and

WHEREAS, the l\,4aster Contract sets forth the terms and conditions pursuant to

which the Commission will obtain from time to time, and the Consultant will provide from

time to time, professional engineering services for such discrete projects as are

delineated and described in Task Orders to be approved by the Commission and the

Consultant; and

WHEREAS, the Consultant has approved the Task Orders attached hereto and by

this reference incorporated herein and made a part hereof as Exhibit 'l ( "Task Orders 5, 6,

7");

NOW, THEREFORE, BE lT RESOLVED by the Board of Commissioners of the

DuPage Water Commission as follows:

SECTION ONE: The foregoing recitals are incorporated herein and made a part

hereof as findings of the Board of Commissioners of the DuPage Water Commission.

SECTION TWO: The Task Orders attached hereto as Exhibit'l shall be and hereby

are approved and, if already issued, ratified because the Board of Commissioners of the

DuPage Water Commission has determined, based upon the representations of staff and

the Consultant, that the circumstances said to necessitate the Task Orders were not

reasonably foreseeable at the time the Nraster Contract was signed, the Task Orders are

-1-



Resolution No. R-55-22

germane to the Master Contract as signed, and/or the Task Orders are in the best interest

of the DuPage Water Commission and authorized by law.

SECTION THREE: This Resolution shall constitute the written determination

required by Section 33E-9 of Article 33E of the Criminal Code of 1961 and shall be in full

force and effect from and after its adoption.

Aye Nay Absent Abstain

Bouckaert, D.

Broda, J

Fennell, J.

Gans, R.

Gustin, P

Healy, J.

Novotny, D

Pruyn, J

Rush, K.

Russo, D

Saverino, F

Suess, P.

zay, J

ADOPTED TH!S DAY OF 2022

Chairman

ATTEST:

Clerk
Board/Resolutions/R-55-22.docx
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TASK ORDER NO. 5

ln accordance with Section 1 .1 of the Master Contract between the DuPage Water
Commission ("Owned') and Northern lnspection Services, LLC ("Consultant") for
Professional Engineering Services dated August 23, 2021 (the "Contract"), Owner
and Consultant agree as follows:

1. Proiect

lndeterminate Corrosion Assistance as needed based on emergency repair
work, CRCUC quarterly meetings, and routine maintenance, based upon
Northern lnspection Service's proposal 22-464P dated Augusl29, 2022.

2. Services of Consultant:

As may be assigned by the Pipeline Supervisor or Coordinating Engineer
of the Owner and confirmed by an authorized officer of Consultant in writing.

A. Basic Services, as assigned by the Pipeline Supervisor or
Coordinating Engineer in writing, to include:

Evaluation and mitigation of possible corrosion influences, as
needed, that may be identified from time to time during
emergency repair work, the quarterly CRCUC (Chicago
Regional Committee on Underground Corrosion) meetings, or
routine maintenance-

1

Performance of field testing, as needed, including the
following:

. ON and OFF Pipe-to-Soil potentials at test points

. ON and OFF Casing-to-Soil potentials (when applicable)

. ON and OFF potentials to verify electrical isolation (when
applicable)

. ON and OFF Pipelo-Soil potentials, current magnitude
and direction at existing bonds

. Potentials, current direction, and magnitude at the
sacrificial anode systems

. Rectifier Outputs

. Troubleshooting of cathodic protection systems (when
applicable)

Completion of a report summarizing the results of the data
obtained, evaluation of data obtained, and recommendations,
as needed. Provide a copy of all data, as needed.

4. Other Services as the Pipeline Supervisor or Coordinating

3

Page 1 ol 4
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Task Order No. 05

B

Engineer deems necessary for corrosion mitigation.

Additional Services:

None

Approvals and Authorizations: Consultant shall obtain the following
approvals and authorizations:

As may be assigned by the Pipeline Supervisor or Coordinating Engineer
of the Owner and confirmed by an authorized officer of Consultant in writing.

Commencement Date:

September 19,2023

Completion Dater

September 19,2024

Submittal Schedule

As may be assigned by the Pipeline Supervisor or Coodinating Engineer of
the Owner and confirmed by an authorized officer of Consultant in writing.

7. Kev Proiect Personnel:

As may be assigned by the Pipeline Supervisor or Coordinating Engineer
of the Owner and confirmed by an authorized officer of Consultant in writing.

Contract Price:

For providing, performing, and completing each phase of Services, an
amount equal to Consultant's Direct Labor Costs opposite each such phase,
plus an amount equal to the actual costs of all Reimbursable Expenses, but
not to exceed, in each phase of Services, the following not to exceed
amount set forth opposite each such phase except as adjusted by a Change
Order issued pursuant to Section 2.1 of the Contract

Basic Services - Undeterminate Need $15,000.00

9. Pavments

Direct Labor Costs shall mean the billing rate of all Consultants personnel
including all professionals whether owners or employees, engaged directly

4

5

6
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Task Order No. 05

on the Project.

Reimbursable Expenses shall mean the actual expenses incurred by
Consultant directly or indirectly in connection with the Project, including
expenses for transportation, telephone, postage, computer time and other
highly specialized equipment, reproduction and similar Project related
items.

10 Soecial Safetv Requirements

Even though Consultant is required to independently assess the potentially
hazardous conditions at its workplace on or in the vicinity of the Owner's
facilities and appurtenances and take the necessary precautions to ensure
a safe workplace pursuant to the Contract and Consultant's legal
obligations, Consultant is advised that it would be reasonable to assume
that hazardous electrical voltage and current may be present at any time
during the Servjces. Consultant must ensure that all personnel observe all
appropriate safety precautions when working on or in the vicinity of the
Owner's facilities and appurtenances, and shall:

lndependently verify the presence or absence of AC electrical
current on or in the vicinity of the Ownels CP Test Facilities
and its appurtenances and notify Owner and affected
Consultant personnel accordingly. Owner shall instruct jts

employees to comply with the restrictions and prohibitions of
Consultant's energy control program and procedures.
Take immediate and necessary measures to protect all
workers, Owner employees, and general public from
hazardous electrical voltage and current.
Work with Owner's personnel to control hazardous electrical
voltages and current and control access to the locations
where hazardous electrical voltages and currents are present.
Train and instruct Owner's personnel on the safe electrical
working practices to be employed between the time of
temporary control measures being employed through and up
to the time when permanent control measures are applied.

11. Modifications to Contract:

As may be assigned by the Pipeline Supervisor or Coordinating Engineer
of the Owner and confirmed by an authorized officer of Consultant in writing.

12. Attachments:

As may be assigned by the Pipeline Supervisor or Coordinating Engineer
of the Owner and confirmed by an authorized officer of Consultant in writing.

Page 3 of 4



Task Order No. 05

Approval and Acceptance: Acceptance and approval of this Task Order, including
the attachments listed above, shall incorporate this Task Order as part of the
Contract.

DUPAGE WATER COIMTVIISSION

By
Paul D. May, P.E.
General Manager

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: Jessica Haney

Title: Coordinating Engineer

Address: 600 East Butterfield Road, Elmhurst, lllinois 60126-4642

E-mail Address: haney@dwpc.orq

Phone: (630) 834-0100

Fax: (630) 834-0120
NORTHERN INSPECTION SERVICES, LLC

By:
Veronica Huckstorf
President

Name: Ron Turner

Address: 95 Center Drive, Gilberts, lL 60136

E-mail Address: ron.turner@ nism idwest. com

Phone: (630) 399-3212

Page 4 of 4

The Effective Date of this Task Order is September 19,2022.
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TASK ORDER NO. 6

ln accordance with Section 1 .1 of the l\ilaster Contract between the DuPage Water
Commission ("Owner") and Northern lnspection Services, LLC ("Consultant") for
Professional Engineering Services dated August 23,2021 (the "Contract"), Owner
and Consultant agree as follows:

1. Proiect;

Feasibility Testing and Troubleshooting for areas not meeting AMPP'S
cathodic protection criteria on the South Transmission t\,4ain (TS-3/88),
based upon Northern lnspection Service's proposal 22-465P dated August
30,2022.

2. Services of Consultant

A. Feasibility Testing and Troubleshooting Services to include

l\ilobilization at all project locations with proper cathodic
protection testing equipment.

Performance of field testing to determine whether the DWC
main is sho(ed to the casing across 75th street.

Performance of current requirement testing to determine if the
potentials on Tank #4 feeder main can be improved, if a
casing short exists.

1

2

3

4

5

Performance of current requirement testing near the river and
short locating at the meter station west of the river to
determine if potentials can be improved.

Preparation, for review and approval of DWC Staff, of a report
summarizing the inspections. The report shall include as
found and as left conditions, a summary of the results of data
obtained during testing, and recommendations.

B. AdditionalServices:

None

Approvals and Authorizations3

None

Commencement Date

September 19,2023

Page 1 of 4

4.



Task Order No. 06

6

5. Completion Date

5 Months Following Commencement Date

Submittal Schedule:

None

7. Kev Proiect Personnel:

Names: Telephone:

(630) 399-3212Ron Turner

8. Contract Price:

Feasibility Testing and Troubleshooting $14,890.00

9. Payments:

Direct Labor Costs shall mean the billing rate of all Consultants personnel
including all professionals whether owners or employees, engaged directly
on the Project.

Reimbursable Expenses shall mean the actual expenses incurred by
Consultant directly or indirectly in connection with the Project, including
expenses for transportation, telephone, postage, computer time and other
highly specialized equipment, reproduction and similar Project related
items.

'10. Special Safety Requirements:

Even though Consultant is required to independently assess the potentially
hazardous conditions at its workplace on or in the vicinity of the Owner's
facilities and appurtenances and take the necessary precautions to ensure
a safe workplace pursuant to the Contract and Consultant's legal
obligations, Consultant is advised that it would be reasonable to assume
that hazardous electrical voltage and current may be present at any time
during the Services. Consultant must ensure that all personnel observe all

Page 2 of 4

For providing, performing, and completing each phase of Services, an
amount equal to Consultant's Direct Labor Costs opposite each such phase,
plus an amount equal to the actual costs of all Reimbursable Expenses, but
not to exceed, in each phase of Services, the following not to exceed
amount set forth opposite each such phase except as adjusted by a Change
Order issued pursuant to Section 2.1 of the Contract



Task Order No. 06

appropriate safety precautions when working on or in the vjcinity of the
Owner's facilities and appurtenances, and shall:

lndependently verify the presence or absence of AC electrical
current on or in the vicinity of the Owner's CP Test Facilities
and its appurtenances and notify Owner and affected
Consultant personnel accordingly. Owner shall instruct its
employees to comply with the restrictions and prohibitions of
Consultant's energy control program and procedures.
Take immediate and necessary measures to protect all
workers, Owner employees, and general public from
hazardous electrical voltage and current.
Work with Owneis personnel to control hazardous electrical
voltages and current and control access to the locations
where hazardous electrical voltages and currents are present.
Train and instruct Owner's personnel on the safe electrical
working practices to be employed between the time of
temporary control measures being employed through and up
to the time when permanent control measures are applied.

VI

vii

v t

1 1 . U.egt!ss!!.q!sle-q-qdEq!:

None

12. Attachments:

None

Approval and Acceptance: Acceptance and approval of this Task Order, including
the attachments listed above, shall incorporate this Task Order as part of the
Contract.
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Task Order No. 06

The Effective Date of this Task Order is September 19,2022.

DuPAGE WATER COMMISSION

Paul D. May, P.E.
General Manager

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: Jessica Haney

Title: Coordinating Engineer

Address: 600 East Butterfield Road, Elmhurst, lllinois 60126-4642

E-mail Address: hanev@dwpc.orq

Phone: (630) 834-0100

Fax: (630) 834-0120

NORTHERN INSPECTION SERVICES, LLC

By:
Veronica Huckstorf
President

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: Ron Turner

Address: 95 Center Drive, Gilberts, lL 60136

E-mail Address: ron.turner@nismidwest.com

Phone: (630) 399-3212
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ln accordance with Section 1.1 of the l\ilaster Contract between the DuPage Water
Commission ("Owner") and Northern lnspection Services, LLC ("Consultant") for
Professional Engineering Services dated Augus|23,2021 (the "Contract"), Owner
and Consultant agree as follows:

1. Proiect:

Feasibility Testing and Troubleshooting for areas not meeting Al\ilPP's
cathodic protection criteria on the Outer Belt Transmission Main (TOB-
E/87), based upon Northern lnspection Service's proposal 22-466P dated
August 30, 2022.

2. Services of Consultant:

A. Feasibility Testing and Troubleshooting Services to include

l\.4obilization at all project locations with proper cathodic
protection testing equipment.

Attempting to locate the anode header cable break at Rectifier
#7. lf header cable break cannot be found, NIS shall perform
current requirement testing and determine if a replacement
groundbed should be installed.

1

2

4 Performance of current requirement testing between
stationing 261+00 and 286+00; determine if additional
cathodic protection system should be installed near this
location.

Preparation, for review and approval of DWC Staff, of a report
summarizing the inspections. The report shall include as
found and as left conditions, a summary of the results of data
obtained during tesling, and recommendations.

5

3

B. AdditionalServices:

None

Approvals and Authorizations

None

Commencement Date:

September 19,2023
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Task Order No. 07

6

5. Completion Date:

5 Months Following Commencement Date

Submittal Schedule:

None

7. Kev Proiect Pe rsonnel:

Names Telephone:

(630) 399-3212Ron Turner

B. Contract Price:

$14,560.00

Direct Labor Costs shall mean the billing rate of all Consultants personnel
including all professionals whether owners or employees, engaged directly
on the Project.

Reimbursable Expenses shall mean the actual expenses incurred by
Consultant directly or indirectly in connection with the Project, including
expenses for transportation, telephone, postage, computer time and other
highly specialized equipment, reproduction and similar Project related
items.

10. Special Safetv Requirements:

Even though Consultant is required to independently assess the potentially
hazardous conditions at its workplace on or in the vicinity of the Owner's
facilities and appurtenances and take the necessary precautions to ensure
a safe workplace pursuant to the Contract and Consultant's legal
obligations, Consultant is advised that it would be reasonable to assume
that hazardous electrical voltage and current may be present at any time
during the Services. Consultant must ensure that all personnel observe all
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For providing, performing, and completing each phase of Services, an
amount equal to Consultant's Direct Labor Costs opposite each such phase,
plus an amount equal to the actual costs of all Reimbursable Expenses, but
not to exceed, in each phase of Services, the following not to exceed
amount set forth opposite each such phase except as adjusted by a Change
Order issued pursuant to Section 2.'1 of the Contract

Feasibility Testing and Troubleshooting

9. Pavments:



Task Order No. 07

appropriate safety precautions when working on or in the vicinity of the
Owner's facilities and appurtenances, and shall:

lndependently verify the presence or absence of AC electrical
current on or in the vicinity of the Owner's CP Test Facilities
and its appurtenances and notify Owner and affected
Consultant personnel accordingly. Owner shall instruct its
employees to comply with the restrictions and prohibitions of
Consultant's energy control program and procedures.
Take immediate and necessary measures to protect all
workers, Owner employees, and general public from
hazardous electrical voltage and current.
Work with Owner's personnel to control hazardous electrical
voltages and current and control access to the locations
where hazardous electrical voltages and currents are present.
Train and instruct Owneis personnel on the safe electrical
working practices to be employed between the time of
temporary control measures being employed through and up
to the time when permanent control measures are applied.

ii

11- Modifications to Contract:

None

12. Attachments

None

Approval and Acceptance: Acceptance and approval of this Task Order, including
the attachments listed above, shall incorporate this Task Order as part of the
Contract
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Task Order No. 07

The Effective Date of this Task Order is September 19,2022

DUPAGE WATER COMMISSION

By:
Paul D. May, P.E.
General Manager

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: Jessica Haney

Title: Coordinating Engineer

Address: 600 East Butterfield Road, Elmhurst, lllinois 60126-4642

E-mail Address: haney@dwpc.orq

Phone: (630) 834-0100

Fax: (630) 834-0120

NORTHERN INSPECTION SERVICES, LLC

By:
Veronica Huckstorf
President

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: Ron Turner

Address: 95 Center Drive, Gilberts, lL 60136

E-mail Address: ron.turner@nismidwest.com

Phone: (630) 399-3212
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