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Commissioner Saverino called the meeting to order at 6:00 P.M. 

Committee members in attendance: D. Bouckaert, J. Fennell, D. Novotny, F. Saverino, and J. Zay 

Committee members absent:  None 

Also in attendance: C. Bostick, D. Cuvalo, D. Panaszek and M. Weed 

Commissioner Saverino moved to approve the Minutes of the August 17, 2023, Engineering & 
Construction Committee Meeting of the DuPage Water Commission.  Motion seconded by 
Commissioner Bouckaert and unanimously approved by a Voice Vote. 

Manager of Water Operations Bostick provided a synopsis of the ongoing maintenance and repair 
activities as listed in the Report of Status of Operations and Construction for September 2023 as well 
as the status of ongoing Capital Improvement Projects and Board Action Items. 

Manager of Water Operations Bostick reported that HLP #9 and Motor #9 were removed and sent to 
Midwest Service Center for cleaning and performing electromechanical checks and provision of a 
status report including documentation of necessary repairs.  While the cleaning and repair services by 
Midwest are complete, the mechanical seals are scheduled for installation and the pump and motor 
are to be set in place and aligned in the upcoming weeks. Manager of Water Operations Bostick also 
reported that when HLP #9 is back in service, the next HLP will be removed for inspection and service. 

Regarding the Alternate Water Source Studies, Manager of Water Operations Bostick reminded the 
Committee that in April 2023, the Board of Commissioners received a report and presentation from 
the engineering firm Carollo Inc., for various source water alternatives. Since the report was tendered, 
North Suburban Municipal Joint Action Water Agency (NSMJAWA) and the Northwest Water 
Commission (NWC) have expressed interest in the potential of partnering with DWC on a regional 
project; Carollo has completed updating the report to include the potential additional partners and 
the impact to the routes and the scale of the proposed infrastructure. Manager of Water Operations 
Bostick advised the updated Carollo report is being validated by Burns & McDonald regarding the 
engineering and construction feasibility and R-50-23 is being vetted by the Finance Committee to hire 
Raftelis Financial Consultants to perform the financial viability and prepare conceptual financing plans 
for the “North Route”.   Manager of Water Operations Bostick advised the Committee that the updated 
Carollo report, the Burns & McDonald peer review and the Raftelis financial report will be brought 
forth for Board presentation and discussion at the October 19, 2023 Commission meeting.  

Regarding R-52-23, Manager of Water Operations Bostick advised the Committee this item appears 
on the agenda seeking approval of Exterior Standpipe Cleaning Services by Jetco, Ltd., at a cost of 
$26,350.00, as approved for in the FY-23/24 Management Budget. Manager of Water Operations 
Bostick reported that seven (7) direct solicitations were made for quotations, three (3) quotations 
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were received, and the two lowest quotations were rejected due to the refusal to perform the work 
as specified by the Commission’s Special Coatings Consultant. Manager of Water Operations Bostick 
advised the Committee that the scheduled standpipe washing is the second year of a five-year 
program to prolong the service life of the standpipe coatings. 
 
Regarding the DPPS Emergency Generation System, Manager of Water Operations Bostick reminded 
the Committee that in March of 2022, the Commission approved R-21-22, a design-build agreement 
with Caterpillar Power Systems via the Omnia Partners Joint Purchasing Cooperative. Manager of 
Water Operations Bostick advised the Committee the 5th Amendment to Task Order No. 03 with 
Greeley and Hansen, as R-53-23, is to provide Technical Observation and Record Documentation of 
the Caterpillar design-build project. Manager of Water Operations Bostick further advised that Staff 
had intentionally delayed the development of these engineering services until the full and final work 
scope and schedule was provided by Caterpillar. 
 
Regarding R-46-23 and R-47-23, Manager of Water Operations Bostick advised the Committee these 
items appear on the agenda seeking approval of certain Task Orders with DeLasCasas CP to perform 
studies, design and construction services on various pipeline segments which require augmentation 
or replacement of cathodic protection systems necessary to protect the steel water mains. 
 
Regarding the Montgomery/Oswego/Yorkville (the Water Link Communities) pipeline Phase I design, 
Manager of Water Operations Bostick advised the Committee the design team is diligently proceeding 
with the scheduled work including the data gathering as requested by Commonwealth Edison as a 
necessary precedent to discussions about the potential acquisition of easements. 

Chairman Fennell inquired with the Committee if there were any further questions regarding the 
action items.  Hearing none, Commissioner Bouckaert moved to recommend approval of items 2 
through 5 of the Engineering and Construction Committee portion of the Commission Agenda.  
Seconded by Commissioner Novotny and unanimously approved by a Voice Vote. 

Chairman Fennell asked the Committee if any other business or other items to be discussed. Hearing 
none, and with no other items coming before the Committee, Commissioner Bouckaert moved to 
adjourn the meeting at 6:17 P.M. Seconded by Commissioner Novotny and unanimously approved by 
a Voice Vote. 
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