



# DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642  
(630)834-0100 Fax: (630)834-0120

## AGENDA

**ENGINEERING COMMITTEE  
THURSDAY, FEBRUARY 12, 2004  
6:30 P.M.**

**600 EAST BUTTERFIELD ROAD  
ELMHURST, IL 60126**

## COMMITTEE MEMBERS

G. Wilcox, Chair  
R. Benson  
T. Feltes (nominated)  
R. Ferraro (nominated)  
W. Mueller

- I. Roll Call
- II. Approval of Minutes for Committee Meeting of January 8, 2004
- III. Report of Status of Construction/Operations
- IV. Status Report of Contract TW-3
- V. Engineering Capacity Study
- VI. Fiscal Year 2004-05 Budget and Five Year Capital Improvement Plan
- VII. Partial Pay Request
  - Progress Payment No. 18: Contract BOV-1 (Blow Off Valve Repair)
- VIII. Major Activities Timetable
- IX. Other
- X. Adjournment

Board/Agendas/Engineering/Eng0402.doc

All visitors must present a valid drivers license or other government-issued photo identification, sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.

**DRAFT**

**MINUTES OF A MEETING OF THE  
ENGINEERING & CONSTRUCTION COMMITTEE  
OF THE DU PAGE WATER COMMISSION  
HELD ON JANUARY 8, 2004**

The meeting was called to order at 7:00 P.M.

Committee members in attendance: W. Mueller and G. Wilcox

Committee members absent: R. Benson

Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H)

Commissioner Mueller moved that the Minutes of the November 13, 2003 Engineering Committee be approved. Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox  
Nay: None  
Absent: R. Benson

The Committee reviewed memoranda regarding the Status of Facilities Construction/Operation dated January 2, 2004 and Status of Pipeline Construction dated January 2, 2004.

The Committee reviewed the memorandum by Alvord, Burdick & Howson dated December 31, 2003 regarding the status of Contract TW-3.

The Committee reviewed the memorandum by the Acting General Manager dated December 31, 2003 regarding the proposed Engineering Capacity Study. Commissioner Mueller moved to recommend to the Commission that an engineering work task order be prepared for the February Commission meeting based on the memorandum dated December 31, 2003. Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox  
Nay: None  
Absent: R. Benson

The Committee reviewed the Five Year Capital Improvement Plan. Commissioner Mueller moved to recommend to the Commission approval of the Five Year Capital Improvement Plan as presented. Motion seconded by Commissioner Wilcox as passed unanimously as follows:

Minutes 1/8/04 Engineering Meeting

Aye: W. Mueller and G. Wilcox  
Nay: None  
Absent: R. Benson

Commissioner Mueller moved to recommend approval of the progress payment in the amount of \$349,211.10 as part of the Accounts Payable, subject to submission of all contractually required documentation.

Progress Payment No. 17: Contract BOV-1 (Blow Off Valve Repair) in the amount of \$349,211.10

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox  
Nay: None  
Absent: R. Benson

Commissioner Mueller moved to adjourn the meeting at 7:58 P.M. Seconded by Commissioner Wilcox and unanimously approved by a Voice Vote.

Aye: W. Mueller and G. Wilcox  
Nay: None  
Absent: R. Benson



# DuPage Water Commission

## MEMORANDUM

TO: Engineering Committee

FROM: Robert L. Martin, P.E.  
Acting General Manager

DATE: February 6, 2004

SUBJECT: Status of Operations

### Operations Overview

The Commission's sales for the month of January were a total of 2.353 billion gallons. This represents an average day of 75.9 million gallons per day (MGD), which is lower than the January 2003 average day demand of 78.4 MGD. The maximum day demand was 80.1 million gallons (January 31, 2004), which is lower than the January 2003 maximum day of 81.9 million gallons. The minimum day flow was 70.9 million gallons. The Commission recorded a total precipitation for the month of January of 0.12 inches compared to 0.20 inches for January 2003.

### Construction Overview

#### Reservoir Project

Consoer Townsend Envirodyne (CTE) is conducting the study phase of the project. The study phase is to verify past evaluations. A preliminary report was submitted on January 23, 2004.

#### Electrical Generation Project

Camp Dresser & McGhee (CDM) is conducting the study phase of the project. CDM along with their subcontractor Patrick Engineering (PE) met with Commonwealth Edison (ComEd) regarding the potential intent to generate electricity parallel with ComEd. A progress submittal report was submitted on January 29, 2004.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for January, 2004
2. Water Sales Analysis 01-May-00 to 31-January-04
3. Chart showing Commission sales versus allocations
4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Status of Operations 040206.doc

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET  
MONTHLY REPORT FOR JANUARY 2004

## LEXINGTON SUPPLY

## DUPAGE DISCHARGE

DAY	FREE CL <sub>2</sub> mg/l	TURBIDITY NTU	PO <sub>4</sub> mg/l	FREE CL <sub>2</sub> mg/l	TURBIDITY NTU	TEMP °F	pH	Fluoride mg/l	PO <sub>4</sub> mg/l	P.A.C. LBS/MG	ANALYST INT
1	0.80	0.10	0.39	0.82	0.10	38	7.4	1.0	0.42	0	KD
2	0.81	0.11	0.45	0.82	0.10	39	7.3	1.1	0.38	0	KD
3	0.78	0.10	0.41	0.81	0.10	39	7.3	0.9	0.37	0	KD
4	0.78	0.10	0.46	0.80	0.10	38	7.3	0.9	0.38	0	LS
5	0.77	0.12	0.42	0.79	0.10	38	7.3	1.1	0.39	0	LS
6	0.80	0.12	0.42	0.78	0.11	38	7.3	0.9	0.38	0	LS
7	0.80	0.12	0.45	0.79	0.10	38	7.3	1.0	0.38	0	LS
8	0.81	0.12	0.47	0.84	0.10	38	7.3	1.1	0.38	0	KD
9	0.79	0.10	0.42	0.84	0.12	38	7.3	1.1	0.40	0	KD
10	0.78	0.11	0.38	0.82	0.10	39	7.3	1.1	0.42	0	KD
11	0.79	0.11	0.41	0.82	0.09	37	7.3	1.2	0.42	0	KD
12	0.77	0.13	0.40	0.86	0.09	36	7.4	1.2	0.37	0	LS
13	0.77	0.11	0.43	0.84	0.08	35	7.3	0.9	0.41	0	LS
14	0.77	0.10	0.43	0.81	0.08	35	7.3	1.0	0.38	0	LS
15	0.80	0.10	0.43	0.84	0.08	35	7.3	1.0	0.39	0	LS
16	0.81	0.12	0.43	0.79	0.10	36	7.3	1.1	0.39	0	KD
17	0.82	0.12	0.45	0.81	0.10	35	7.3	1.1	0.39	0	KD
18	0.79	0.12	0.47	0.85	0.10	35	7.4	1.0	0.43	0	KD
19	0.77	0.12	0.42	0.83	0.10	35	7.3	1.0	0.42	0	KD
20	0.78	0.11	0.38	0.84	0.07	35	7.3	1.0	0.43	0	LS
21	0.78	0.10	0.49	0.85	0.10	35	7.3	1.0	0.38	0	LS
22	0.80	0.12	0.50	0.85	0.10	35	7.3	1.0	0.41	0	LS
23	0.80	0.12	0.50	0.85	0.08	35	7.3	1.0	0.41	0	LS
24	0.79	0.12	0.41	0.84	0.09	35	7.3	1.0	0.41	0	KD
25	0.77	0.12	0.45	0.82	0.09	35	7.3	1.0	0.42	0	KD
26	0.76	0.11	0.45	0.81	0.10	35	7.3	1.0	0.38	0	KD
27	0.77	0.11	0.46	0.88	0.10	35	7.3	1.1	0.39	0	KD
28	0.81	0.11	0.48	0.88	0.10	35	7.3	1.1	0.39	0	LS
29	0.80	0.10	0.48	0.90	0.08	35	7.3	1.1	0.45	0	LS
30	0.85	0.11	0.48	0.91	0.08	35	7.3	1.1	0.45	0	LS
31	0.86	0.12	0.47	0.92	0.08	35	7.3	1.0	0.45	0	LS
AVG	0.79	0.11	0.44	0.84	0.09	36	7.3	1.0	0.40	0	
MAX	0.86	0.13	0.50	0.92	0.12	39	7.4	1.2	0.45	0	
MIN	0.76	0.10	0.38	0.78	0.07	35	7.3	0.9	0.37	0	

  
TERRANCE MCGHEE  
MAINTENANCE SUPERINTENDENT

  
ROBERT L. MARTIN  
MANAGER OF WATER OPERATIONS

DU PAGE WATER COMMISSION  
WATER SALES ANALYSIS

01-May-92 TO 31-Jan-04


PER DAY AVERAGE 80,809,969

MONTH	SALES TO CUSTOMERS (GALLONS)	PURCHASES FROM CHICAGO (GALLONS)	GALLONS BILLED %	BILLINGS TO CUSTOMERS	BILLINGS FROM CHICAGO	DOCUMENTED COMMISSION WATER USE (2)	DOCUMENTED COMMISSION WATER USE %	TOTAL ACCOUNTED FOR %
May-00	2,669,079,000	2,757,885,612	96.78%	\$3,523,184.28	\$2,997,140.76	1,063,700	0.04%	96.82%
Jun-00	2,679,123,000	2,765,987,535	96.86%	\$3,536,442.36	\$3,005,945.55	964,900	0.03%	96.89%
Jul-00	3,147,101,000	3,250,023,197	96.83%	\$4,154,173.32	\$3,531,972.81	1,313,300	0.04%	96.87%
Aug-00	3,150,764,000	3,263,518,921	96.54%	\$4,159,008.48	\$3,546,639.33	1,424,700	0.04%	96.59%
Sep-00	2,905,099,000	3,014,700,861	96.36%	\$3,834,730.68	\$3,276,235.53	1,496,600	0.05%	96.41%
Oct-00	2,523,491,000	2,609,574,787	96.70%	\$3,331,008.12	\$2,835,963.51	11,969,523	0.46%	97.16%
Nov-00	2,276,425,000	2,330,256,690	97.69%	\$3,004,881.00	\$2,532,413.70	1,226,800	0.05%	97.74%
Dec-00	2,416,208,000	2,481,365,409	97.37%	\$3,189,394.56	\$2,696,631.57	1,073,000	0.04%	97.42%
Jan-01	2,390,741,000	2,454,238,938	97.41%	\$3,155,778.12	\$2,773,290.00	1,011,300	0.04%	97.45%
Feb-01	2,126,216,000	2,167,739,071	98.08%	\$2,806,605.12	\$2,449,545.15	818,800	0.04%	98.12%
Mar-01	2,311,827,000	2,378,966,637	97.18%	\$3,051,611.64	\$2,688,232.30	3,238,200	0.14%	97.31%
Apr-01	2,291,524,000	2,346,378,053	97.66%	\$3,024,811.68	\$2,651,407.20	784,200	0.03%	97.70%
May-01	2,679,850,000	2,792,321,195	95.97%	\$3,564,200.50	\$3,155,322.95	12,320,840	0.44%	96.41%
Jun-01	2,944,352,000	3,026,438,540	97.29%	\$3,915,988.16	\$3,419,875.55	10,068,050	0.33%	97.62%
Jul-01	3,729,441,000	3,839,156,549	97.14%	\$4,960,156.53	\$4,338,246.90	2,171,700	0.06%	97.20%
Aug-01	3,217,436,000	3,265,655,796	98.52%	\$4,279,189.88	\$3,690,191.05	1,156,800	0.04%	98.56%
Sep-01	2,552,219,000	2,639,772,522	96.68%	\$3,394,451.27	\$2,982,942.95	7,064,124	0.27%	96.95%
Oct-01	2,382,399,000	2,441,347,080	97.59%	\$3,168,590.67	\$2,758,722.20	7,511,120	0.31%	97.89%
Nov-01	2,212,776,000	2,246,511,018	98.50%	\$2,942,992.08	\$2,538,557.45	7,110,473	0.32%	98.81%
Dec-01	2,289,859,000	2,319,285,708	98.73%	\$3,045,512.47	\$2,620,792.85	917,200	0.04%	98.77%
Jan-02	2,320,798,000	2,351,613,013	98.69%	\$3,086,661.34	\$2,763,145.29	1,017,300	0.04%	98.73%
Feb-02	2,101,092,000	2,140,899,881	98.14%	\$2,794,452.36	\$2,515,557.36	1,134,300	0.05%	98.19%
Mar-02	2,282,553,000	2,369,611,940	96.33%	\$3,035,795.49	\$2,784,293.72	18,554,160	0.78%	97.11%
Apr-02	2,279,744,000	2,353,213,915	96.88%	\$3,032,059.52	\$2,765,026.04	1,118,700	0.05%	96.93%
May-02	2,530,549,000	2,620,422,434	96.57%	\$3,390,935.66	\$3,078,996.36	10,740,300	0.41%	96.98%
Jun-02	2,974,993,000	3,064,246,366	97.09%	\$3,986,490.62	\$3,600,489.48	2,949,188	0.10%	97.18%
Jul-02	3,818,677,000	3,928,688,630	97.20%	\$5,117,027.18	\$4,616,209.14	1,407,000	0.04%	97.24%
Aug-02	3,243,485,000	3,347,860,391	96.88%	\$4,346,269.90	\$3,933,735.96	1,155,200	0.03%	96.92%
Sep-02	2,941,334,000	3,026,340,894	97.19%	\$3,941,387.56	\$3,555,950.55	1,130,900	0.04%	97.23%
Oct-02	2,515,785,000	2,551,823,030	98.59%	\$3,371,216.38	\$2,998,392.06	1,354,600	0.05%	98.64%
Nov-02	2,264,094,000	2,328,010,928	97.25%	\$3,034,011.20	\$2,735,412.84	811,900	0.03%	97.29%
Dec-02	2,384,875,000	2,439,819,728	97.75%	\$3,195,844.10	\$2,866,788.18	885,300	0.04%	97.78%
Jan-03	2,430,849,000	2,496,371,382	97.38%	\$3,257,685.17	\$3,053,062.20	751,400	0.03%	97.41%
Feb-03	2,166,550,000	2,216,028,831	97.77%	\$2,903,280.54	\$2,710,203.26	919,100	0.04%	97.81%
Mar-03	2,347,318,000	2,412,660,360	97.29%	\$3,145,477.42	\$2,950,683.62	835,700	0.03%	97.33%
Apr-03	2,338,518,000	2,401,856,926	97.36%	\$3,133,682.63	\$2,937,471.02	12,052,576	0.50%	97.86%
May-03	2,622,301,000	2,711,004,309	96.73%	\$3,619,032.96	\$3,315,558.27	3,119,550	0.12%	96.84%
Jun-03	3,031,274,000	3,129,263,410	96.87%	\$4,183,476.12	\$3,827,089.15	9,583,535	0.31%	97.17%
Jul-03	3,114,181,000	3,213,079,828	96.92%	\$4,297,569.78	\$3,929,596.63	3,414,287	0.11%	97.03%
Aug-03	3,137,669,000	3,237,477,343	96.92%	\$4,330,318.18	\$3,959,434.79	6,589,500	0.20%	97.12%
Sep-03	2,775,903,000	2,842,321,431	97.66%	\$3,830,750.38	\$3,476,159.11	1,081,000	0.04%	97.70%
Oct-03	2,463,017,000	2,531,079,199	97.31%	\$3,361,577.64	\$3,095,509.86	1,199,100	0.05%	97.36%
Nov-03	2,220,837,000	2,263,237,760	98.13%	\$3,110,603.92	\$2,767,939.78	1,004,600	0.04%	98.17%
Dec-03	2,302,995,000	2,357,446,124	97.69%	\$3,178,138.40	\$2,883,156.61	785,500	0.03%	97.72%
Jan-04	2,353,099,000	2,415,374,129	97.42%	\$3,247,276.62	\$3,118,248.00	999,500	0.04%	97.46%
TOTALS (1)	346,917,196,000	357,463,094,357	97.05%	\$463,618,933.18	\$380,126,031.23	268,249,491	0.08%	97.12%


(1) - SINCE MAY 1, 1992

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

**DU PAGE WATER COMMISSION SALES  
FY 2003-04 VS. ALLOCATION**



**DU PAGE WATER COMMISSION SALES  
FY 2003-04 & FY 2002-03 VS. HISTORICAL AVERAGE**







# DuPage Water Commission

## MEMORANDUM

TO: Acting General Manager

FROM: Supervisor of Pipeline Maintenance and Construction

DATE: February 6, 2004

SUBJECT: Status of Pipeline Construction

### **CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN**

### **CONTRACT TW-2/00 WEST TRANSMISSION MAIN**

The work under these contracts is essentially complete. The issue that prevents completion and close out of these contracts remains the inability of vendor(s) to satisfy all of the specifications for metal seated valves as required under the contract documents. Staff is reviewing the possibility of eliminating this type of valve and replacing them with a substitute type of valve. The valve would meet the general specifications of the contract, for the type of valve to be substituted and accepted as an industry standard for potable water applications.

Lost Time Accidents to Date 02/06/04      0 Days

### **CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS**

Rossi Contracting Co. Inc. has completed 266 blow-off valves to date with 79 remaining. This represents 77% of contract completion.

Lost Time Accidents To Date 02/06/04      0 Days

### **CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN**

Contractor's progress schedule has been submitted and is being reviewed by staff. Survey crews are establishing easement boundaries, pipeline alignment, and locating existing R.O.W. markers. Several submittals required under contract have also been received and are currently under review.

Lost Time Accidents To Date 02/06/04      0 Days

### **CONTRACT QR-6**

Emergency repair work was performed under this contract to repair a leak on the Commission's 36" diameter transmission main located on President Street North of Geneva Road. Customer service was not affected during the repair work, which has since been completed and the main put back in service. Permanent restoration work will be undertaken as soon as weather conditions permit this spring.

# ALVORD, BURDICK & HOWSON, L. L. C.

## ENGINEERS

SERVICES  
WATER SUPPLY, PURIFICATION AND DISTRIBUTION  
WASTEWATER COLLECTION AND TREATMENT  
FLOOD RELIEF  
STORMWATER FACILITIES  
INVESTIGATIONS, REPORTS AND DESIGNS  
CONSTRUCTION AND OPERATION SERVICES  
APPRAISALS AND RATE REPORTS

20 NORTH WACKER DRIVE • SUITE 1401

CHICAGO, IL 60606

TEL. (312) 236-9147 FAX: (312) 236-0692

E-MAIL: SERV@ABHENGINEERS.COM

JOHN W. ALVORD      CHARLES B. BURDICK      LOUIS R. HOWSON  
1861-1943      1874-1955      1887-1985

DONALD E. ECKMANN      DR. YA-TAI LIN  
J. WARREN GREEN      BON G. MUI      DR. RAY S.T. CHENG  
JAMES W. HEDGES      WILLIAM L. MEINHOLZ      RICHARD D. SHEA

## MEMBERS

AMERICAN CONSULTING ENGINEERS COUNCIL  
AMERICAN PUBLIC WORKS ASSOCIATION  
AMERICAN SOCIETY OF CIVIL ENGINEERS  
AMERICAN WATER WORKS ASSOCIATION  
CHICAGOLAND CHAMBER OF COMMERCE  
NATIONAL ASSOCIATION OF  
CORROSION ENGINEERS  
WATER ENVIRONMENT FEDERATION  
WESTERN SOCIETY OF ENGINEERS

February 02, 2004

Mr. Robert Martin, P.E.  
Acting General Manager  
DuPage Water Commission  
600 E. Butterfield Road  
Elmhurst, IL 60126-4642

Re: DuPage Water Commission  
West Transmission Main  
Contract TW - 3/04

Dear Mr. Martin:

As requested, the design status of referenced project is as follows:

1. We estimate that the total number of drawings for the entire project would be approximately 108.
2. As of 1/31/04 twenty four (24) Plan and Profile sheets along Fair Oaks Road, Army Trail road, Gerber Road, Schick Road, Bartlett Road and Stearns Road are complete and are in the internal review process.
3. In addition, we have received topography for equivalent of six (6) base drawings (along Stearns Road and Greenbrook Boulevard) from our surveying consultant. Currently we are plotting existing utilities on these base drawings.
4. On February 28, 2004, the Commission staff instructed A,B&H to proceed with the design of a 16-inch connection line from the 48-inch main to Roselle meter station MS-18C. The same day, the Commission staff instructed A,B&H to suspend work on a portion of the 48-inch main that was proposed to go through the Sod Farm and Church properties between Lake Street and Central Road.

If you have any questions, please contact us.

Very truly yours,

ALVORD, BURDICK & HOWSON L.L.C.

By

  
D. E. Eckmann

BLOW OFF VALVE REPAIR (BOV-1)

DATE 01/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT #	AMOUNT
WF-6631	\$157,489.72
WF-3520	(\$15,748.98)
WF-3530	(\$1,620.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
	CONTRACT SUB-TOTALS				\$7,812,435.00 *****		\$7,712,354.30 *****		\$5,415,303.76		\$5,257,814.04		\$157,489.72		\$2,297,050.54
	RETENTION	10.00%							(\$541,530.38)		(\$525,781.40)		(\$15,748.98)		\$541,530.38
	CONTRACT TOTALS								\$4,873,773.38		\$4,732,032.64		\$141,740.74		\$2,838,580.92 *****
DEDUCTS/BONUS															
1X	EXCESS ENGINEERING COSTS-DWC		HRS.	(60.00)				554.50	(\$33,270.00)	527.50	(\$31,650.00)	27.00	(\$1,620.00)		
	NET PAYMENT TO CONTRACTOR								\$4,840,503.38 *****		\$4,700,382.64 *****		\$140,120.74 *****		
	CHANGE ORDER PERCENTAGE								-1.28%						

## STAFF APPROVALS VB

ENGINEERING

ACCOUNTING

## BLOW OFF VALVE REPAIR (BOV-1)

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

DATE

01/31/04

ACCOUNT #

AMOUNT

WF-6631

\$157,489.72

WF-3520

(\$15,748.98)

WF-3530

(\$1,620.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
1	Valve #1	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
2	Valve #2	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
3	Valve #3	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
4	Valve #4	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
5	Valve #5	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
6	Valve #6	100%	Lump Sum	\$50,500.00	\$50,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
7	Valve #7	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
8	Valve #8	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
9	Valve #9	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
10	Valve #10	100%	Lump Sum	\$19,300.00	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	0%	\$0.00	0%	\$0.00
11	Valve #11	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
12	Valve #12	100%	Lump Sum	\$16,200.00	\$16,200.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
13	Valve #13	100%	Lump Sum	\$14,600.00	\$14,600.00	100%	\$14,600.00	100%	\$14,600.00	100%	\$14,600.00	0%	\$0.00	0%	\$0.00
14	Valve #14	100%	Lump Sum	\$49,600.00	\$49,600.00	100%	\$49,600.00	100%	\$49,600.00	100%	\$49,600.00	0%	\$0.00	0%	\$0.00
15	Valve #15	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
16	Valve #16	100%	Lump Sum	\$48,500.00	\$48,500.00	100%	\$48,500.00	100%	\$48,500.00	100%	\$48,500.00	0%	\$0.00	0%	\$0.00
17	Valve #17	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
18	Valve #18	100%	Lump Sum	\$49,400.00	\$49,400.00	100%	\$49,400.00	100%	\$49,400.00	100%	\$49,400.00	0%	\$0.00	0%	\$0.00
19	Valve #19	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
20	Valve #20	100%	Lump Sum	\$13,900.00	\$13,900.00	100%	\$13,900.00	100%	\$13,900.00	100%	\$13,900.00	0%	\$0.00	0%	\$0.00
21	Valve #21	100%	Lump Sum	\$19,600.00	\$19,600.00	100%	\$19,600.00	100%	\$19,600.00	0%	\$0.00	100%	\$19,600.00	0%	\$0.00
22	Valve #22	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
23	Valve #23	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
24	Valve #24	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
25	Valve #25	100%	Lump Sum	\$18,700.00	\$18,700.00	100%	\$18,700.00	100%	\$18,700.00	100%	\$18,700.00	0%	\$0.00	0%	\$0.00
26	Valve #26	100%	Lump Sum	\$19,400.00	\$19,400.00	100%	\$19,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$19,400.00
27	Valve #27	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
28	Valve #28	100%	Lump Sum	\$16,900.00	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	0%	\$0.00	0%	\$0.00
29	Valve #29	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
30	Valve #30	100%	Lump Sum	\$14,800.00	\$14,800.00	100%	\$14,800.00	100%	\$14,800.00	100%	\$14,800.00	0%	\$0.00	0%	\$0.00
31	Valve #31	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
32	Valve #32	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
33	Valve #33	100%	Lump Sum	\$68,600.00	\$68,600.00	100%	\$68,600.00	100%	\$68,600.00	100%	\$68,600.00	0%	\$0.00	0%	\$0.00
34	Valve #34	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
35	Valve #35	100%	Lump Sum	\$13,800.00	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	0%	\$0.00	0%	\$0.00
36	Valve #36	100%	Lump Sum	\$51,700.00	\$51,700.00	100%	\$51,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$51,700.00
37	Valve #37	100%	Lump Sum	\$69,500.00	\$69,500.00	100%	\$69,500.00	100%	\$69,500.00	100%	\$69,500.00	0%	\$0.00	0%	\$0.00
38	Valve #38	100%	Lump Sum	\$19,500.00	\$19,500.00	100%	\$19,500.00	100%	\$19,500.00	100%	\$19,500.00	0%	\$0.00	0%	\$0.00
39	Valve #39	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
40	Valve #40	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
41	Valve #41	100%	Lump Sum	\$18,600.00	\$18,600.00	100%	\$18,600.00	100%	\$18,600.00	100%	\$18,600.00	0%	\$0.00	0%	\$0.00
42	Valve #42	100%	Lump Sum	\$47,600.00	\$47,600.00	100%	\$47,600.00	100%	\$47,600.00	100%	\$47,600.00	0%	\$0.00	0%	\$0.00
43	Valve #43	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
44	Valve #44	100%	Lump Sum	\$48,800.00	\$48,800.00	100%	\$48,800.00	100%	\$48,800.00	100%	\$48,800.00	0%	\$0.00	0%	\$0.00
45	Valve #45	100%	Lump Sum	\$48,500.00	\$48,500.00	100%	\$48,500.00	100%	\$48,500.00	100%	\$48,500.00	0%	\$0.00	0%	\$0.00
46	Valve #46	100%	Lump Sum	\$49,300.00	\$49,300.00	100%	\$49,300.00	100%	\$49,300.00	100%	\$49,300.00	0%	\$0.00	0%	\$0.00
47	Valve #47	100%	Lump Sum	\$13,100.00	\$13,100.00	100%	\$13,100.00	100%	\$13,100.00	100%	\$13,100.00	0%	\$0.00	0%	\$0.00
48	Valve #48	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
49	Valve #49	100%	Lump Sum	\$49,500.00	\$49,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
50	Valve #50	100%	Lump Sum	\$13,800.00	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	0%	\$0.00	0%	\$0.00
51	Valve #51	100%	Lump Sum	\$11,300.00	\$11,300.00	100%	\$11,300.00	100%	\$11,300.00	100%	\$11,300.00	0%	\$0.00	0%	\$0.00
52	Valve #52	100%	Lump Sum	\$11,600.00	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	0%	\$0.00	0%	\$0.00
53	Valve #53	100%	Lump Sum	\$11,400.00	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	0%	\$0.00	0%	\$0.00
54	Valve #54	100%	Lump Sum	\$19,300.00	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	0%	\$0.00	0%	\$0.00
55	Valve #55	100%	Lump Sum	\$13,800.00	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	0%	\$0.00	100%	\$13,800.00	0%	\$0.00
56	Valve #56	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
57	Valve #57	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
58	Valve #58	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
59	Valve #59	100%	Lump Sum	\$11,700.00	\$11,700.00	100%	\$11,700.00	100%	\$11,700.00	100%	\$11,700.00	0%	\$0.00	0%	\$0.00
60	Valve #60	100%	Lump Sum	\$11,700.00	\$11,700.00	100%	\$11,700.00	100%	\$11,700.00	100%	\$11,700.00	0%	\$0.00	0%	\$0.00
61	Valve #61	100%	Lump Sum	\$11,600.00	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	0%	\$0.00	0%	\$0.00
62	Valve #62	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
63	Valve #63	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
64	Valve #64	100%	Lump Sum	\$26,600.00	\$26,600.00	100%	\$26,600.00	100%	\$26,600.00	100%	\$26,600.00	0%	\$0.00	0%	\$0.00
65	Valve #65	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
66	Valve #66	100%	Lump Sum	\$19,100.00	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	100%	\$19,100				

BLOW OFF VALVE REPAIR (BOV-1)

DATE 01/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-6631 \$157,489.72  
WF-3520 (\$15,748.98)  
WF-3530 (\$1,620.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
81	Valve #81	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,300.00
82	Valve #82	100%	Lump Sum	\$19,100.00	\$19,100.00	100%	\$19,100.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$19,100.00
83	Valve #83	100%	Lump Sum	\$14,300.00	\$14,300.00	100%	\$14,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$14,300.00
84	Valve #84	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,000.00
85	Valve #85	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,300.00
86	Valve #86	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,500.00
87	Valve #87	100%	Lump Sum	\$11,300.00	\$11,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
88	Valve #88	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
89	Valve #89	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,100.00
90	Valve #90	100%	Lump Sum	\$12,200.00	\$12,200.00	100%	\$12,200.00	100%	\$12,200.00	100%	\$12,200.00	0%	\$0.00	0%	\$0.00
91	Valve #91	100%	Lump Sum	\$11,200.00	\$11,200.00	100%	\$11,200.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$11,200.00
92	Valve #92	100%	Lump Sum	\$11,500.00	\$11,500.00	100%	\$11,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$11,500.00
93	Valve #93	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
94	Valve #94	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$11,900.00
95	Valve #95	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,000.00
96	Valve #96	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,800.00
97	Valve #97	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,300.00
98	Valve #98	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,400.00
99	Valve #99	100%	Lump Sum	\$70,400.00	\$70,400.00	100%	\$70,400.00	100%	\$70,400.00	100%	\$70,400.00	0%	\$0.00	0%	\$0.00
100	Valve #100	100%	Lump Sum	\$15,000.00	\$15,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
101	Valve #101	100%	Lump Sum	\$50,500.00	\$50,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
102	Valve #102	100%	Lump Sum	\$51,000.00	\$51,000.00	100%	\$51,000.00	100%	\$51,000.00	100%	\$51,000.00	0%	\$0.00	0%	\$0.00
103	Valve #103	100%	Lump Sum	\$49,100.00	\$49,100.00	100%	\$49,100.00	100%	\$49,100.00	100%	\$49,100.00	0%	\$0.00	0%	\$0.00
104	Valve #104	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
105	Valve #105	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
106	Valve #106	100%	Lump Sum	\$16,700.00	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	0%	\$0.00	0%	\$0.00
107	Valve #107	100%	Lump Sum	\$12,800.00	\$12,800.00	100%	\$12,800.00	100%	\$12,800.00	100%	\$12,800.00	0%	\$0.00	0%	\$0.00
108	Valve #108	100%	Lump Sum	\$70,700.00	\$70,700.00	100%	\$70,700.00	100%	\$70,700.00	100%	\$70,700.00	0%	\$0.00	0%	\$0.00
109	Valve #109	100%	Lump Sum	\$27,500.00	\$27,500.00	100%	\$27,500.00	100%	\$27,500.00	100%	\$27,500.00	0%	\$0.00	0%	\$0.00
110	Valve #110	100%	Lump Sum	\$27,300.00	\$27,300.00	100%	\$27,300.00	100%	\$27,300.00	100%	\$27,300.00	0%	\$0.00	0%	\$0.00
111	Valve #111	100%	Lump Sum	\$17,600.00	\$17,600.00	100%	\$17,600.00	100%	\$17,600.00	100%	\$17,600.00	0%	\$0.00	0%	\$0.00
112	Valve #112	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
113	Valve #113	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
114	Valve #114	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
115	Valve #115	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
116	Valve #116	100%	Lump Sum	\$19,400.00	\$19,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
117	Valve #117	100%	Lump Sum	\$17,700.00	\$17,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
118	Valve #118	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
119	Valve #119	100%	Lump Sum	\$12,100.00	\$12,100.00	100%	\$12,100.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$12,100.00
120	Valve #120	100%	Lump Sum	\$24,500.00	\$24,500.00	100%	\$24,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$24,500.00
121	Valve #121	100%	Lump Sum	\$28,000.00	\$28,000.00	100%	\$28,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$28,000.00
122	Valve #122	100%	Lump Sum	\$26,700.00	\$26,700.00	100%	\$26,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$26,700.00
123	Valve #123	100%	Lump Sum	\$11,700.00	\$11,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
124	Valve #124	100%	Lump Sum	\$12,100.00	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	0%	\$0.00	0%	\$0.00
125	Valve #125	100%	Lump Sum	\$13,500.00	\$13,500.00	100%	\$13,500.00	100%	\$13,500.00	100%	\$13,500.00	0%	\$0.00	0%	\$0.00
126	Valve #126	100%	Lump Sum	\$11,800.00	\$11,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
127	Valve #127	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
128	Valve #128	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
129	Valve #129	100%	Lump Sum	\$16,700.00	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	0%	\$0.00	0%	\$0.00
130	Valve #130	100%	Lump Sum	\$12,300.00	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	0%	\$0.00	0%	\$0.00
131	Valve #131	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
132	Valve #132	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
133	Valve #133	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00
134	Valve #134	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$12,900.00
135	Valve #135	100%	Lump Sum	\$12,700.00	\$12,700.00	100%	\$12,700.00	100%	\$12,700.00	100%	\$12,700.00	0%	\$0.00	0%	\$0.00
136	Valve #136	100%	Lump Sum	\$12,100.00	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	0%	\$0.00	0%	\$0.00
137	Valve #137	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
138	Valve #138	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
139	Valve #139	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
140	Valve #140	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
141	Valve #141	100%	Lump Sum	\$14,300.00	\$14,300.00	100%	\$14,300.00	100%	\$14,300.00	100%	\$14,300.00	0%	\$0.00	0%	\$0.00
142	Valve #142	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
143	Valve #143	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
144	Valve #144	100%	Lump Sum	\$49,900.00	\$49,900.00	100%	\$49,900.00	100%	\$49,900.00	100%	\$49,900.00	0%	\$0.00	0%	\$0.00
145	Valve #145	100%	Lump Sum	\$14,500.00	\$14,500.00	100%	\$14,500.00	100%	\$14,500.00	100%	\$14,500.00	0			

BLOW OFF VALVE REPAIR (BOV-1)

DATE 01/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-6631 \$157,489.72  
WF-3520 (\$15,748.98)  
WF-3530 (\$1,620.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
161	Valve #161	100%	Lump Sum	\$17,800.00	\$17,800.00	100%	\$17,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$17,800.00
162	Valve #162	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
163	Valve #163	100%	Lump Sum	\$17,200.00	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$0.00	0%	\$0.00
164	Valve #164	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$0.00	0%	\$0.00
165	Valve #165	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$0.00	0%	\$0.00
166	Valve #166	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
167	Valve #167	100%	Lump Sum	\$15,300.00	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	0%	\$0.00	0%	\$0.00
168	Valve #168	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$0.00	0%	\$0.00
169	Valve #169	100%	Lump Sum	\$17,700.00	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	0%	\$0.00	100%	\$17,700.00	0%	\$0.00
170	Valve #170	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
171	Valve #171	100%	Lump Sum	\$18,400.00	\$18,400.00	100%	\$18,400.00	100%	\$18,400.00	100%	\$18,400.00	100%	\$0.00	0%	\$0.00
172	Valve #172	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
173	Valve #173	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
174	Valve #174	100%	Lump Sum	\$17,700.00	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	0%	\$0.00	0%	\$0.00
175	Valve #175	100%	Lump Sum	\$18,200.00	\$18,200.00	100%	\$18,200.00	100%	\$18,200.00	100%	\$18,200.00	0%	\$0.00	0%	\$0.00
176	Valve #176	100%	Lump Sum	\$16,900.00	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	0%	\$0.00	0%	\$0.00
177	Valve #177	100%	Lump Sum	\$17,700.00	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$0.00	0%	\$0.00
178	Valve #178	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00
179	Valve #179	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00
180	Valve #180	100%	Lump Sum	\$48,400.00	\$48,400.00	100%	\$48,400.00	100%	\$48,400.00	100%	\$48,400.00	0%	\$0.00	0%	\$0.00
181	Valve #181	100%	Lump Sum	\$12,800.00	\$12,800.00	100%	\$12,800.00	100%	\$12,800.00	100%	\$12,800.00	0%	\$0.00	0%	\$0.00
182	Valve #182	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$0.00	0%	\$0.00
183	Valve #183	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$0.00	0%	\$0.00
184	Valve #184	100%	Lump Sum	\$12,600.00	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$0.00	0%	\$0.00
185	Valve #185	100%	Lump Sum	\$13,500.00	\$13,500.00	100%	\$13,500.00	100%	\$13,500.00	0%	\$0.00	100%	\$13,500.00	0%	\$0.00
186	Valve #186	100%	Lump Sum	\$12,600.00	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	0%	\$0.00	0%	\$0.00
187	Valve #187	100%	Lump Sum	\$12,400.00	\$12,400.00	100%	\$12,400.00	100%	\$12,400.00	100%	\$12,400.00	0%	\$0.00	0%	\$0.00
188	Valve #188	100%	Lump Sum	\$14,900.00	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	0%	\$0.00	0%	\$0.00
189	Valve #189	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
190	Valve #190	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
191	Valve #191	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
192	Valve #192	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
193	Valve #193	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
194	Valve #194	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
195	Valve #195	100%	Lump Sum	\$15,000.00	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	0%	\$0.00	0%	\$0.00
196	Valve #196	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
197	Valve #197	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
198	Valve #198	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
199	Valve #199	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
200	Valve #200	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
201	Valve #201	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
202	Valve #202	100%	Lump Sum	\$11,400.00	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	0%	\$0.00	0%	\$0.00
203	Valve #203	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
204	Valve #204	100%	Lump Sum	\$17,700.00	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	0%	\$0.00	0%	\$0.00
205	Valve #205	100%	Lump Sum	\$17,200.00	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	0%	\$0.00	0%	\$0.00
206	Valve #206	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
207	Valve #207	100%	Lump Sum	\$15,200.00	\$15,200.00	100%	\$15,200.00	100%	\$15,200.00	100%	\$15,200.00	0%	\$0.00	0%	\$0.00
208	Valve #208	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
209	Valve #209	100%	Lump Sum	\$17,200.00	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	0%	\$0.00	0%	\$0.00
210	Valve #210	100%	Lump Sum	\$19,500.00	\$19,500.00	100%	\$19,500.00	100%	\$19,500.00	100%	\$19,500.00	0%	\$0.00	0%	\$0.00
211	Valve #211	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
212	Valve #212	100%	Lump Sum	\$17,600.00	\$17,600.00	100%	\$17,600.00	100%	\$17,600.00	100%	\$17,600.00	0%	\$0.00	0%	\$0.00
213	Valve #213	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
214	Valve #214	100%	Lump Sum	\$12,000.00	\$12,000.00	100%	\$12,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$12,000.00
215	Valve #215	100%	Lump Sum	\$15,000.00	\$15,000.00	100%	\$15,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,000.00
216	Valve #216	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,800.00
217	Valve #217	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,300.00
218	Valve #218	100%	Lump Sum	\$26,200.00	\$26,200.00	100%	\$26,200.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$26,200.00
219	Valve #219	100%	Lump Sum	\$15,400.00	\$15,400.00	100%	\$15,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,400.00
220	Valve #220	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,000.00
221	Valve #221	100%	Lump Sum	\$15,400.00	\$15,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
222	Valve #222	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$12,900.00
223	Valve #223</														

BLOW OFF VALVE REPAIR (BOV-1)

DATE 01/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-6631 \$157,489.72  
WF-3520 (\$15,748.98)  
WF-3530 (\$1,620.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
241	Valve #241	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,800.00
242	Valve #242	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,400.00
243	Valve #243	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,800.00
244	Valve #244	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
245	Valve #245	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
246	Valve #246	100%	Lump Sum	\$25,400.00	\$25,400.00	100%	\$25,400.00	100%	\$25,400.00	100%	\$25,400.00	0%	\$0.00	0%	\$0.00
247	Valve #247	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
248	Valve #248	100%	Lump Sum	\$16,900.00	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	0%	\$0.00	0%	\$0.00
249	Valve #249	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
250	Valve #250	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
251	Valve #251	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
252	Valve #252	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	70%	\$11,410.00	70%	\$11,410.00	0%	\$0.00	30%	\$4,890.00
253	Valve #253	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
254	Valve #254	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00
255	Valve #255	100%	Lump Sum	\$47,600.00	\$47,600.00	100%	\$47,600.00	100%	\$47,600.00	100%	\$47,600.00	0%	\$0.00	0%	\$0.00
256	Valve #256	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
257	Valve #257	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,400.00
258	Valve #258	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,900.00
259	Valve #259	100%	Lump Sum	\$15,300.00	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	100%	\$0.00	0%	\$0.00
260	Valve #260	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
261	Valve #261	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,000.00
262	Valve #262	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
263	Valve #263	100%	Lump Sum	\$17,000.00	\$17,000.00	100%	\$17,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$17,000.00
264	Valve #264	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$11,800.00
265	Valve #265	100%	Lump Sum	\$16,200.00	\$16,200.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
266	Valve #266	100%	Lump Sum	\$11,400.00	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	0%	\$0.00	0%	\$0.00
267	Valve #267	100%	Lump Sum	\$12,100.00	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	0%	\$0.00	0%	\$0.00
268	Valve #268	100%	Lump Sum	\$19,100.00	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	100%	\$0.00	0%	\$0.00
269	Valve #269	100%	Lump Sum	\$29,200.00	\$29,200.00	100%	\$29,200.00	100%	\$29,200.00	100%	\$29,200.00	0%	\$0.00	0%	\$0.00
270	Valve #270	100%	Lump Sum	\$28,700.00	\$28,700.00	100%	\$28,700.00	100%	\$28,700.00	100%	\$28,700.00	0%	\$0.00	0%	\$0.00
271	Valve #271	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
272	Valve #272	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
273	Valve #273	100%	Lump Sum	\$17,400.00	\$17,400.00	100%	\$17,400.00	100%	\$17,400.00	100%	\$17,400.00	0%	\$0.00	0%	\$0.00
274	Valve #274	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
275	Valve #275	100%	Lump Sum	\$25,900.00	\$25,900.00	100%	\$25,900.00	100%	\$25,900.00	100%	\$25,900.00	0%	\$0.00	0%	\$0.00
276	Valve #276	100%	Lump Sum	\$16,700.00	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	0%	\$0.00	0%	\$0.00
277	Valve #277	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
278	Valve #278	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
279	Valve #279	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
280	Valve #280	100%	Lump Sum	\$19,300.00	\$19,300.00	100%	\$19,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$19,300.00
281	Valve #281	100%	Lump Sum	\$25,200.00	\$25,200.00	100%	\$25,200.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$25,200.00
282	Valve #282	100%	Lump Sum	\$14,400.00	\$14,400.00	100%	\$14,400.00	100%	\$14,400.00	0%	\$0.00	100%	\$14,400.00	0%	\$0.00
283	Valve #283	100%	Lump Sum	\$25,800.00	\$25,800.00	100%	\$25,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$25,800.00
284	Valve #284	100%	Lump Sum	\$25,400.00	\$25,400.00	100%	\$25,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$25,400.00
285	Valve #285	100%	Lump Sum	\$30,700.00	\$30,700.00	100%	\$30,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$30,700.00
286	Valve #286	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
287	Valve #287	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
288	Valve #288	100%	Lump Sum	\$16,600.00	\$16,600.00	100%	\$16,600.00	100%	\$16,600.00	100%	\$16,600.00	0%	\$0.00	0%	\$0.00
289	Valve #289	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
290	Valve #290	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
291	Valve #291	100%	Lump Sum	\$19,700.00	\$19,700.00	100%	\$19,700.00	100%	\$19,700.00	100%	\$19,700.00	0%	\$0.00	0%	\$0.00
292	Valve #292	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
293	Valve #293	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
294	Valve #294	100%	Lump Sum	\$15,000.00	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	0%	\$0.00	0%	\$0.00
295	Valve #295	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
296	Valve #296	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,900.00
297	Valve #297	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,100.00
298	Valve #298	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
299	Valve #299	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
300	Valve #300	100%	Lump Sum	\$13,900.00	\$13,900.00	100%	\$13,900.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$13,900.00
301	Valve #301	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,600.00
302	Valve #302	100%	Lump Sum	\$14,900.00	\$14,900.00	100%	\$14,900.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$14,900.00
303	Valve #303	100%	Lump Sum	\$14,800.00	\$14,800.00	100%	\$14,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$14,800.00
304	Valve #304	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,300.00
305	Valve #305	100%	Lump Sum	\$20,100.00	\$20,100.00	100%	\$20,100.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$20,100.00
306	Valve #306	100%	Lump Sum	\$16,600.00	\$16,600.00	100%	\$16,600.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,600.00
307	Valve #307	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,500.00
308	Valve #308	100%	Lump Sum	\$13,100.00	\$13,100.00	100%	\$13,100.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$13,100.00
309	Valve #309	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,100.00
310	Valve #310	100%	Lump Sum	\$15,300.00	\$15,300.00	100%	\$15,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,300.00
311	Valve #311	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,500.00
312	Valve #312	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,800.00
313	Valve #313	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
314	Valve #314	100%	Lump Sum	\$12,600.00	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	0%	\$0.00	0%	\$0.00
315	Valve #315	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$



BLOW OFF VALVE REPAIR (BOV-1)

DATE 01/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-6631 \$157,489.72  
WF-3520 (\$15,748.98)  
WF-3530 (\$1,620.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
321	Valve #321	100%	Lump Sum	\$13,300.00	\$13,300.00	100%	\$13,300.00	100%	\$13,300.00	100%	\$13,300.00	0%	\$0.00	0%	\$0.00
322	Valve #322	100%	Lump Sum	\$15,300.00	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	0%	\$0.00	0%	\$0.00
323	Valve #323	100%	Lump Sum	\$13,100.00	\$13,100.00	100%	\$13,100.00	100%	\$13,100.00	100%	\$13,100.00	100%	\$0.00	0%	\$0.00
324	Valve #324	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$0.00	0%	\$0.00
325	Valve #325	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00
326	Valve #326	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$0.00	0%	\$0.00
327	Valve #327	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$0.00	0%	\$0.00
328	Valve #328	100%	Lump Sum	\$31,200.00	\$31,200.00	100%	\$31,200.00	100%	\$31,200.00	100%	\$31,200.00	100%	\$0.00	0%	\$0.00
329	Valve #329	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
330	Valve #330	100%	Lump Sum	\$20,400.00	\$20,400.00	100%	\$20,400.00	100%	\$20,400.00	100%	\$20,400.00	100%	\$0.00	0%	\$0.00
331	Valve #331	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
332	Valve #332	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
333	Valve #333	100%	Lump Sum	\$12,300.00	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	0%	\$0.00	0%	\$0.00
334	Valve #334	100%	Lump Sum	\$11,300.00	\$11,300.00	100%	\$11,300.00	100%	\$11,300.00	0%	\$0.00	100%	\$11,300.00	0%	\$0.00
335	Valve #335	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	100%	\$16,300.00	0%	\$0.00
336	Valve #336	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
337	Valve #337	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
338	Valve #338	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
339	Valve #339	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
340	Valve #340	100%	Lump Sum	\$15,000.00	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	0%	\$0.00	0%	\$0.00
341	Valve #341	100%	Lump Sum	\$24,800.00	\$24,800.00	100%	\$24,800.00	100%	\$24,800.00	100%	\$24,800.00	0%	\$0.00	0%	\$0.00
342	Valve #342	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
343	Valve #343	100%	Lump Sum	\$13,000.00	\$13,000.00	100%	\$13,000.00	100%	\$13,000.00	100%	\$13,000.00	0%	\$0.00	0%	\$0.00
344	Valve #344	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
345	Valve #345	100%	Lump Sum	\$11,600.00	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	0%	\$0.00	0%	\$0.00
346	Valve #346	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	0%	\$0.00	0%	\$0.00
347	Valve #347	100%	Lump Sum	\$21,200.00	\$21,200.00	100%	\$21,200.00	100%	\$21,200.00	100%	\$21,200.00	0%	\$0.00	0%	\$0.00
348	Valve #348	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
349	Valve #349	100%	Lump Sum	\$28,700.00	\$28,700.00	100%	\$28,700.00	100%	\$28,700.00	100%	\$28,700.00	0%	\$0.00	0%	\$0.00
350	Valve #350	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
351	Valve #351	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
352	Valve #352	100%	Lump Sum	\$15,200.00	\$15,200.00	100%	\$15,200.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,200.00
353	Valve #353	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,100.00
354	Valve #354	100%	Lump Sum	\$14,600.00	\$14,600.00	100%	\$14,600.00	100%	\$14,600.00	100%	\$14,600.00	0%	\$0.00	0%	\$0.00
355	Valve #355	100%	Lump Sum	\$36,300.00	\$36,300.00	100%	\$36,300.00	100%	\$36,300.00	100%	\$36,300.00	0%	\$0.00	0%	\$0.00
356	Valve #356	100%	Lump Sum	\$26,900.00	\$26,900.00	100%	\$26,900.00	100%	\$26,900.00	100%	\$26,900.00	0%	\$0.00	0%	\$0.00
357	Valve #357	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
358	Valve #358	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
359	Valve #359	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
360	Valve #360	100%	Lump Sum	\$12,300.00	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	0%	\$0.00	0%	\$0.00
361	Valve #361	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,300.00
362	Valve #362	100%	Lump Sum	\$19,000.00	\$19,000.00	100%	\$19,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$19,000.00
363	Valve #363	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
364	Valve #364	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
365	Valve #365	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
366	Valve #366	100%	Lump Sum	\$28,400.00	\$28,400.00	100%	\$28,400.00	100%	\$28,400.00	100%	\$28,400.00	0%	\$0.00	0%	\$0.00
367	Valve #367	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00	100%	\$15,500.00	0%	\$0.00
368	Valve #368	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
369	Valve #369	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00
370	Valve #370	100%	Lump Sum	\$25,500.00	\$25,500.00	100%	\$25,500.00	100%	\$25,500.00	100%	\$25,500.00	0%	\$0.00	0%	\$0.00
371	Valve #371	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	0%	\$0.00	0%	\$0.00
372	Valve #372	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
373	Valve #373	100%	Lump Sum	\$20,600.00	\$20,600.00	100%	\$20,600.00	100%	\$20,600.00	100%	\$20,600.00	0%	\$0.00	0%	\$0.00
374	Valve #374	100%	Lump Sum	\$12,300.00	\$12,300.00	100%	\$12,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$12,300.00
375	Valve #375	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	0%	\$0.00	0%	\$0.00
376	Valve #376	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
377	Valve #377	100%	Lump Sum	\$26,100.00	\$26,100.00	100%	\$26,100.00	100%	\$26,100.00	100%	\$26,100.00	0%	\$0.00	0%	\$0.00
378	Valve #378	100%	Lump Sum	\$13,700.00	\$13,700.00	100%	\$13,700.00	100%	\$13,700.00	100%	\$13,700.00	0%	\$0.00	0%	\$0.00
379	Valve #379	100%	Lump Sum	\$17,200.00	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	0%	\$0.00	0%	\$0.00
380	Valve #380	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
381	Valve #381	100%	Lump Sum	\$47,900.00	\$47,900.00	100%	\$47,900.00	100%	\$47,900.00	100%	\$47,900.00	0%	\$0.00	0%	\$0.00
382	Valve #382	100%	Lump Sum	\$18,800.00	\$18,800.00	100%	\$18,800.00	100%	\$18,800.00	100%	\$18,800.00	0%	\$0.00	0%	\$0.00
383	Valve #383	100%	Lump Sum	\$12,600.00	\$12,600.00	100%	\$12,600.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$12,600.00
384	Valve #384	100%	Lump Sum	\$14,900.00	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	0%	\$0.00	0%	\$0.00
385	Valve #385	100%	Lump Sum	\$13,300.00	\$13,300.00	100%	\$13,300.00	100%	\$13,300.00	0%	\$0.00	100%	\$13,300.00	0%	\$0.00
386	Valve #386	100%	Lump Sum	\$47,800.00	\$47,800.00	100%	\$47,800.00	100%	\$47,800.00	100%	\$47,800.00	0%	\$0.00	0%	\$0.00
387	Step 8 - Dewatering of Owner's Water Main	1,700,000	C.F.	\$0.18	\$306,000.00	1,700,000	\$306,000.00	276,013	\$49,682.34	137,166	\$24,689.88	138,847	\$24,992.46	1,423,987	\$256,317.66
388	Step 6 - Repair Exterior Leakage of Resilient Wedge Valve	35	EA.	\$2,048.00	\$71,680.00	35	\$71,680.00	35	\$71,680.00	33	\$67,584.00	2	\$4,096.00	0	\$0.00
389	Step 3 - Retirement of Resilient Wedge Valve	20	EA.	\$2,093.00	\$41,860.00	20	\$41,860.00	0	\$0.00	0	\$0.00	0	\$0.00	20	\$41,860.00
390	Step 7 - Remove and Replace 6" Resilient Wedge Valves	20	EA.	\$2,650.00	\$53,000.00	20	\$53,000.00	1	\$2,650.00	1	\$2,650.00	0	\$0.00	19	\$50,350.00
391	Step 7 - Remove and Replace 8" Resilient Wedge Valves	20	EA.	\$2,945.00	\$58,900.00	20	\$58,900.00	2	\$5,890.00	2	\$5,890.00	0	\$0.00	18	\$53,010.00
392	Step 7 - Remove and Replace 12" Resilient Wedge Valves	20	EA.	\$3,661.00	\$73,220.00	20	\$73,220.00	0	\$0.00	0	\$0.00	0	\$0.00	20	\$73,220.00
393	Step 5 - Remove and Replace Valve and Piping Joint Bolts	18	EA.	\$2,200.00	\$39,600.00	18	\$39,600.00	3	\$6,600.00	3	\$6,600.00	0	\$0.		

BLOW OFF VALVE REPAIR (BOV-1)

DATE 01/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-6631 \$157,489.72  
WF-3520 (\$15,748.98)  
WF-3530 (\$1,620.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
394	Initial Anodes for Corrosion Control	965	EA.	\$1.00	\$965.00	965	\$965.00	633	\$633.00	614	\$614.00	19	\$19.00	332	\$332.00
395	Traffic Control and Protection	100%	Lump Sum	\$279,375.00	\$279,375.00	97%	\$271,483.00	77%	\$213,782.56	74%	\$207,304.30	2%	\$6,478.26	21%	\$57,700.44
396	Additional Anodes for Corrosion Control	60	EA.	\$1.00	\$60.00	60	\$60.00	0	\$0.00	0	\$0.00	0	\$0.00	60	\$60.00
397	Repair of Damage to exterior coating of prestress conc pipe	250	S.F.	\$230.00	\$57,500.00	250	\$57,500.00	31	\$7,222.00	31	\$7,222.00	0	\$0.00	219	\$50,278.00
I-1	Granular Foundation Material	1,000	C.Y.	\$30.80	\$30,800.00	1,000	\$30,800.00	0	\$0.00	0	\$0.00	0	\$0.00	1,000	\$30,800.00
I-2	Class "SI" Concrete	100	C.Y.	\$100.00	\$10,000.00	100	\$10,000.00	0	\$0.00	0	\$0.00	0	\$0.00	100	\$10,000.00
I-3	Class B Concrete	100	C.Y.	\$80.00	\$8,000.00	100	\$8,000.00	0	\$0.00	0	\$0.00	0	\$0.00	100	\$8,000.00
I-4	Extension Stem	70	EA.	\$342.00	\$23,940.00	70	\$23,940.00	70	\$23,940.00	70	\$23,940.00	0	\$0.00	0	\$0.00
I-5	Valve Box with Cover	15	EA.	\$469.00	\$7,035.00	15	\$7,035.00	15	\$7,035.00	15	\$7,035.00	0	\$0.00	0	\$0.00
I-6	Valve Box Cover	50	EA.	\$100.00	\$5,000.00	50	\$5,000.00	2	\$200.00	2	\$200.00	0	\$0.00	48	\$4,800.00
I-7	Pavement, remove & replace—portland cement concrete surface	15	S.Y.	\$200.00	\$3,000.00	15	\$3,000.00	6	\$1,155.56	6	\$1,155.56	0	\$0.00	9	\$1,844.44
I-8	Pavement, remove & replace—bituminous concrete surface—Rigid Base	15	S.Y.	\$100.00	\$1,500.00	15	\$1,500.00	0	\$0.00	0	\$0.00	0	\$0.00	15	\$1,500.00
I-9	Pavement, remove & replace—bituminous concrete surface—Flexible Base (B.A.M.)	15	S.Y.	\$100.00	\$1,500.00	15	\$1,500.00	0	\$0.00	0	\$0.00	0	\$0.00	15	\$1,500.00
I-10	Pavement, remove & replace—bituminous concrete surface—Flexible Base (Asphcrete)	15	S.Y.	\$100.00	\$1,500.00	15	\$1,500.00	0	\$0.00	0	\$0.00	0	\$0.00	15	\$1,500.00
CO 1	Extra lead wire	0	L.F.	\$2.00	\$0.00	354	\$708.00	264	\$528.00	256	\$512.00	8	\$16.00	90	\$180.00
CO 1	Silicone around junction box and installation of box into frame and lid	0	L.F.	\$3.00	\$0.00	354	\$1,062.00	264	\$792.00	256	\$768.00	8	\$24.00	90	\$270.00
CO 2	Additional valve boxes	0	EA.	\$469.00	\$0.00	100	\$46,900.00	100	\$46,900.00	100	\$46,900.00	0	\$0.00	0	\$0.00
CO 3	Delete valves #6, 12, 100, 101, 116, 123, 126, 221, 227 and deletes 9 of 354 traffic control sites					Items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above									
CO 4	Additional Valve Boxes and Covers	0	EA.	\$469.00	\$0.00	100	\$46,900.00	10	\$4,690.00	8	\$3,752.00	2	\$938.00	90	\$42,210.00
CO 4	Additional Valve Stems	0	EA.	\$342.00	\$0.00	100	\$34,200.00	16	\$5,472.00	13	\$4,446.00	3	\$1,026.00	84	\$28,728.00
CO 5	Repair 16" Conc. Pipe: Site #259	0%	Lump Sum	\$4,841.30	\$0.00	100%	\$4,841.30	1	\$4,841.30	1	\$4,841.30	0	\$0.00	0	\$0.00
CO 6	Delete valves #49, 117, 265, 87 and 1 Traffic Control Site.					Items 49, 117, 265, 87, and 395 adjusted above									
CO 6	Valve #387	0%	Lump Sum	\$18,400.00	\$0.00	100%	\$18,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$18,400.00
CO 6	Valve #388	0%	Lump Sum	\$24,500.00	\$0.00	100%	\$24,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$24,500.00
CO 6	Valve #389	0%	Lump Sum	\$27,900.00	\$0.00	100%	\$27,900.00	100%	\$27,900.00	100%	\$27,900.00	0%	\$0.00	0%	\$0.00