
MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DUPAGE WATER COMMISSION 
HELD ON THURSDAY, JUNE 8, 2006 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

 
 

 
The meeting was called to order at 7:08 P.M. 
 
Committee members in attendance:  R. Benson, W Mueller, G. Wilcox, and S. 
Louis Rathje Ex Officio. 
 
Committee members absent: R. Ferraro 
  
Also in attendance:  T. McGhee, E. Kazmierczak, R.C. Bostick, and J. Schori. 
 
Commissioner Benson moved to approve the Minutes of the May 11, 2006 
Engineering Committee.  Motion seconded by Commissioner Mueller and passed 
unanimously as follows: 
 
Aye:  R. Benson, W. Mueller, and G. Wilcox 
Nay:  None 
Absent:  R. Ferraro 
 
The Committee reviewed the memorandum regarding the Status of Operations 
dated June 2, 2006. 
 
Commissioner Benson asked if there were any problems or outstanding issues 
that the Board should be informed about.  Staff confirmed there were no 
problems that they were aware of.  Commissioner Wilcox asked why there were 
no responses to the RFP for the Hydro-Mixing system project.  Staff informed 
him that the consulting engineers were looking into the same question and had 
come up with the following reasons: 
 

• Bad timing due to an influx of current work 
• Confusion over the project estimate 
• Miscommunication with one of the bidding services 

  
The project will be re-bid in the fall and RFP’s will be sent directly to contractors 
with accurate estimates. 
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Commissioner Benson moved to recommend to the Commission approval of 
Resolution No. R-21-06: A Resolution Approving and Ratifying Certain Contract 
Change Orders at the June 8, 2006, DuPage Water Commission Meeting during 
the Super-Majority Omnibus Vote Agenda. Motion seconded by Commissioner 
Mueller. Commissioner Benson asked if this was the final change order for this 
contract and if the contract would be closed out after we receive the necessary 
contract documents and payment was made. Staff informed him that this would 
be the final change order and that the contract would be closed out.  
Commissioner Wilcox asked why there were additional costs.  Staff informed him 
that the costs were due to changes associated with the tunnel. The motion 
passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller, and G. Wilcox 
Nay:  None 
Absent:  R. Ferraro 
 
Commissioner Mueller moved to adjourn the meeting at 07:15 P.M. Motion 
seconded by Commissioner Benson and unanimously approved by Voice Vote. 
 
All voted aye. Motion carried. 
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