VI.

DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
THURSDAY, JUNE 13, 2002
7:00 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

Roll Call
Approval of Minutes for Committee Meeting of May 9, 2002
Report of Status of Construction/Operations

Change Orders

. Change Order No. 3: Contract SS-3 (DWC/Schaumburg Emergency

Interconnection)

. Change Order No. 1: Contract TE-5 (Stray Current Corrosion Mitigation

System for 72” Transmission Main)

Partial Pay Request

. Progress Payment No. 11: Contract MS-14 (Naperville Metering/Pressure

Adjusting Station 15H)

. Progress Payment No. 11: Contract SS-3 (DWC/Schaumburg Emergency

Interconnection)

. Progress Payment No. 1: Boiler Replacement Project

. Progress Payment No. 7: Contract TE-5 (Corrosion Mitigation System, 72"

Transmission Main)

. Progress Payment No. 22: Contract TW-2 (West Transmission Main)

Adjournment

Board/Agendas/Engineering/Eng0206.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



DRAKFT
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON MAY 9, 2002
The meeting was called to order at 7:00 P.M.

Committee members in attendance: R. Benson, J. Liljegren, N. Pollock and J. Tenison

Also in attendance: R. Martin, E. Nawrocki and D. Eckmann (AB&H)

Committee be approved. Motlon seconded by Comm|SS|oner Benson and passed
unanimously as follows:

Aye: Benson, Liljegren, Pollock and Tenison
Nay: None

The Committee reviewed memoranda referring to the Status of Facilities
Construction/Operation dated May 3, 2002 and Status of Pipeline Construction dated
May 3, 2002.

Commissioner Mueller arrived at 7:04 P.M.

A. Progress Payment No. 10: Contract MS-14 (Naperville Metering/Pressure
Adjusting Station 15H) in the amount of $64,024.38

B. Progress Payment No. 10: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection) in the amount of $50,945.67

C. Progress Payment No. 6: Contract TE-5 (Corrosion Mitigation System, 72"
Transmission Main) in the amount of $37,323.00

D. Progress Payment No. 21: Contract TW-2 (West Transmission Main) in the
amount of $1,060,547.71

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: Benson, Liljegren, Mueller, Pollock and Tenison
Nay: None

The Committee meeting was adjourned at 7:11 P.M.
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Robert L. Martin)q//bvw\
DATE: June 7, 2002

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of May were a total of 2.533 billion
gallons. This represents an average day of 81.8 million gallons per day (MGD),
which is lower than the May 2001 average day demand of 86.7 MGD. The
maximum day demand was 98.3 million gallons (May 31, 2002), which is lower
than the May 2001 maximum day of 101.5 million gallons. The minimum day
flow was 75.2 million gallons. The Commission recorded a total precipitation for
the month of April of 3.85 inches compared to 4.59 inches for May 2001.

Construction Overview

Naperville Meter/Pressure Adjusting Station 15H, Contract MS-14
The contractor is working on punch list items and is preparing for startup.

lllinois American Water Company Meter Station 5G, Contract MS-15
Contractor is working with the Village of Glen Ellyn for the procurement of
the building permit.

Schaumburg Emergency Interconnection, Contract SS-3
The contractor is testing out the various mechanical and electrical systems
in preparation for startup.

Heating System Replacement Project
The contractor removed the two boilers and has begun the demolition of
the piping system.

The following are attachments to this memorandum:
1. DuPage Laboratory Bench Sheet for May, 2002
2. Water Sales Analysis 01-May-99 to 31-May-02

Operations\Memorandums\Rm02060701.doc




EPA0502

LEXINGTON SUPPLY

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR MAY 2002

DUPAGE DISCHARGE
DAY FREECL, TURIBIDITY PO, FREECL, TURIBIDITY TEMP pH Fluoride PO, PAC. ANALYST
~mg/l NTU mg/l _mgh NTU °F mgh mg/l LBSMG INT
1 0.72 0.11 0.50 0.68 0.11 40 7.4 1.0 0.49 o] ™mB
2 0.70 0.12 0.51 0.72 0.12 42 75 1.4 0.49 of w8
3 0.71 0.12 0.48 0.71 0.11 42 75 1.1 0.45 0| M™B
4 0.68 0.11 0.51 0.75 0.11 42 7.5 1.0 0.53 o wmsB
5 0.66 0.10 0.48 0.75 0.10 42 75 1.0 0.49 o] BW
6 0.72 0.10 0.50 0.76 0.10 42 75 1.1 0.54 o| BW
7 0.70 0.10 0.50 0.77 0.10 42 75 1.1 0.54 of BwW
8 0.69 0.10 0.52 0.75 0.09 42 75 11 0.52 o] BW
9 0.65 0.09 0.48 0.80 0.09 42 7.5 1.1 0.49 o mB
10 0.72 0.12 0.52 0.79 0.09 42 74 11 0.51 o] MB
1 0.74 0.12 0.49 0.79 0.10 42 75 1.0 0.47 ol wmB
12 0.71 012 0.50 0.81 0.10 42 75 1.1 0.49 o] wmB
13 0.74 0.11 0.51 0.84 0.10 42 75 1.0 0.54 o| BwW
14 0.68 0.10 0.50 0.81 0.10 42 7.5 1.0 0.53 0| BW
15 0.72 0.10 0.49 0.78 0.09 43 7.5 1.0 0.43 o]  BW
16 0.72 0.10 0.45 0.84 0.10 43 75 11 0.40 o] Bw
17 0.70 0.12 0.44 0.74 0.11 42 7.5 11 0.40 o] w8
18 0.70 012 0.44 0.78 0.11 42 75 1.0 0.42 o] w8
19 0.70 0.12 0.46 0.77 0.11 42 75 1.0 0.42 ol M™B
20 0.68 0.12 0.50 0.75 0.10 43 75 1.0 0.42 ol wmgB
21 0.65 0.10 0.52 0.82 0.11 43 7.5 1.0 0.45 o] BwW
22 0.64 0.11 0.50 0.79 0.10 44 7.4 1.1 0.47 o| Bw
23 0.68 0.12 0.51 0.78 0.09 44 7.4 11 0.47 ol  BW
24 0.64 012 0.50 0.79 0.09 46 74 11 0.49 o] w8
25 0.70 0.10 0.48 0.81 0.08 48 74 1.1 0.45 o wmB
26 0.71 0.12 0.51 0.81 0.10 55 74 11 0.45 o] MB
27 0.70 0.12 0.51 0.83 0.10 55 7.4 11 0.46 o] w8
28 0.73 0.12 0.49 0.84 0.09 55 7.4 11 0.48 ol w8
29 0.71 0.10 0.47 0.81 0.09 55 74 1.1 0.47 o] wmB
30 0.69 0.10 0.50 0.80 0.08 55 7.4 1.1 0.49 o EM
3 0.68 011 0.47 0.79 0.10 56 74 11 0.45 o] w8
AVG 0.70 0.11 0.49 0.78 0.10 45.06 7.46 1.06 0.47 0.00
MAX 0.74 0.12 0.52 0.84 0.12 56.00 7.50 1.10 0.54 0.00
MIN 0.64 0.09 0.44 0.68 0.08 40.00 7.40 1.00 0.40 0.00
TERRANCE MCGHEE ROBERT L. MARTIN

MAINTENANCE SUPERINTENDENT

MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-May-02
PER DAY AVERAGE 79,682,173
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-89 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-98 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7110473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
TOTALS (1)  293,469,442,000 302,549,103,358 97.00% $391,027,816.48 $313,794,9840.72 216,220,055 0.07% 97.07%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES.xis



DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: June 7, 2002

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. A tentative agreement has been reached with the Contractor
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process
may take 6 to 9 months to compiete.

Lost Time Accidents to Date 6/07/02 - John Neri Const. Co. - 0

CONTRACT TW-1/98 WEST TRANSMISSION MAIN

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration
punch list items. The pipeline has been placed into service.

Lost Time Accidents to Date 6/07/02 - Harry W. Kuhn Inc. - 0

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 41,054 feet of 48” steel pipe to date with 8,946 feet of
pipe remaining. This is 82% of the pipe to be installed.

Lost Time Accidents to Date 6/07/02 - Rossi Contracting Co.Inc. - O

CONTRACT TE-5/01 CORROSION MITIGATION SYSTEM

Construction is progressing and is 89.2% complete.

Lost Time Accidents to Date 6/07/02 - Cleveland Construction Co. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

The project has been awarded to Rossi Contracting Co. Inc. and construction is
‘expected to begin next week.

Lost Time Accidents to Date 6/07/02 - Rossi Contracting Co. Inc. - O




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: DWC / Schaumburg CHANGE ORDER NO. 3
Emergency Interconnection

LOCATION: Roselle, IL CONTRACT NO. SS-3/00

CONTRACTOR:  Kovilic Construction Co. DATE: May 8, 2002

1. A. DESCRIPTION OF CHANGES INVOLVED:

1.

2.

3.

Extension of Contract Completion Date to July 15, 2002.

Additional instrumentation work and Supervisory Control and Data Acquisition
(SCADA) programming.

Replacement of circuit breaker protection devices.

B. REASON FOR CHANGE:

1.

DWC was unable to secure a temporary and permanent easement to perform
storm sewer work on an adjacent property until November 2001. The late
delivery of the property rights pushed back the ability to construct the sewer and
landscape the property until spring/summer 2002.

DWC requested substantial late-hour reprogramming and additional
instrumentation work to be performed by the SCADA supplier. Additional time
and materials required to meet DWC requests.

Electrical design called for 3 amp breakers to protect exhaust fans. Design did
not take into account other ancillary devices to be protected. Circuit breakers
must be upsized to 7 amp.

C. REVISION IN PRICE:

Negotiated price:

1.

2.

3.

Not Applicable
$22,057.00

$ 849.00

This Change Order to be reimbursed at 50% by the Village of Schaumburg.



SHEET 2 OF 3

CHANGE ORDER NO. 3

Il. CHANGE ORDER CONDITIONS:

1.

The Contract completion dates established in the Original Contract or as modified by
previous Change Orders are hereby changed by extended 110 calendar days, changing
the final completion date to July 15, 2002.

Any additional work to be performed under this Change Order shall be carried out in
compliance with the Specifications included in the preceding Description of Changes
Involved, with the Supplemental Contract Drawings designated as DWC / Schaumburg
Emergency Interconnection and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications, and
Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the Contractor
from strict compliance with the guarantee provisions of the Original Contract, particularly
those pertaining to performance and operation of equipment.

The Contractor expressly agrees that he will place under coverage of his Performance
and Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).



. ADJUSTMENTS IN AMOUNT OF CONTRACT:
1.

2.

Amount of Original Contract

Net reduction due to all previous
Change Orders

Amount of Contract, not including
this Change Order

Addition to Contract due this
Change Order

Amount of Contract including this
Change Order

RECOMMENDED FOR ACCEPTANCE.

ACCEPTED: CONTRACTOR:

SHEET 3 OF 3

CHANGE ORDER NO. 3

$1,476,000.00

-$3,939.00

$1,472,061.00

$22,906.00

$1,494,967.00

For Alvord, Burdick & Howson, L.L.C. Date
Design Engineers

By:

Kovilic Construction Company

Signature of Authorized Date
Representative

THE DU PAGE WATER COMMISSION:

By.:

Construction\SS-3\SS-3 CO#3.doc

General Manager Date



CHANGE ORDER

THE DUPAGE WATER COMMISSION

PROJECT NAME: Stray Current Corrosion Mitigation
System for 72" Transmission Main

LOCATION: Dunlop Avenue at Roosevelt Road

CONTRACTOR: R. Cleveland U.G. Technologies

A. DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 4
CHANGE ORDER NO. 1
CONTRACT NO. TE-5/01

DATE: May 23, 2002

1. Relocate Site #5 rectifier from the south side of Roosevelt Road to
the southeast corner of Dunlop Avenue and the first alley north of
Roosevelt Road. Provide and install rectifier foundation, additional
conduit, HMWPE insulated cable, circuit board and accessories as
listed in R. Cleveland proposal dated April 24, 2002.

2. Increase the time of completion by 133 calendar days.

3. Reduce quantity of Indeterminate Items No. 15, 17 and 20.

B. REASON FOR CHANGE:

1. IDOT has determined that, contrary to their prior approval, the
rectifier cabinet poses a hazard to traffic and will not be permitted at

the originally planned location.

2. Due to delays by Cook County regarding the status of the property on
which the Reverse Current Switch Enclosure is to be constructed the
Contractor was unable to begin construction in a timely manner.

3. Indeterminate Items No. 15, 17 and 20 are not expected to be

utilized.

SHEET 2 OF 4



CHANGE ORDER NO. 1

C. REVISION IN PRICE:

NEGOTIATED PRICE:

ADDITION:
1. 2" Conduit, Underground 80 LF @ $75.00/LF $6,000.00
2. Retrieve conduits &

Repair Concrete pavement 1LS @ $788.12/LS  $788.12
3. Furnish & Install

Test Station Board 1LS @ $353.10/LS $353.10
4. Pull #8 Anode leads 1,800 LF @ $1.65/LF $2,970.00
5. Pull #10 Anode Leads 60 LF @ $6.25/LF $375.00
6. Pull #4 Negative Leads 300 LF @ $1.73/LF $519.00
7. New A/C Service 1LS @ $1,080.00/LS $1,080.00
8. Redctifier Platform 1LS @ $3,360.00/LS $3,360.00
9. Restoration 1LS @ $283.00/LS $283.00
UNIT PRICE:
DEDUCTION:

1. Indeterminate Item No. 15 1,000 LF @ $5.75/LF ($5,750.00)
2. Indeterminate Item No. 17 900 LF @ $5.50/LF ($4,950.00)
3. Indeterminate Item No. 20 1 EA @ $4,800.00/EA ($4,800.00)

TOTAL: $228.22



SHEET 3 OF 4

CHANGE ORDER NO. 1

Il. CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 133 calendar
days, making the final completion date August 18, 2002.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Stray Current Corrosion Mitigation System for 72"
Transmission Main, and under the provisions of the Original Contract,
including compliance with applicable Equipment Specifications, General
Specifications, and Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 4 OF 4

CHANGE ORDER NO. 1

[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $844,340.00
2. Net change due to

previous Change Order $0.00
3. Amount of Contract, not including

this Change Order $844,340.00
4. Addition to Contract

due to this Change Order $228.22
5. Amount of Contract including this

Change Order $844,568.22
RECOMMENDED FOR ACCEPTANCE: ( )

ForAlvord, Burdick, & Howson— Date
Consulting Engineers

ACCEPTED CONTRACTOR: R. Cleveland U.G. Tech. Corp

BY: ( )
Signature of Date
Authorized Representative

DUPAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date
General Manager




DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H PAYMENT # 1

METER STATION 15H - MS-14/01 MS-14/01 DATE 06/03/02
ACCOUNT # AMOUNT
HAYES PLUMBING WF-7100 (MS) $85,254.40
195 N. GARDEN AVE. WF-1398 (NPVL 85,254.40
ROSELLE, iL 60172 WF-5800 (NPVL (85,254.40)
WF-3520 (RET) ($8,525.44)
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY  EXTENSION
MS-14/01

1 BONDS AND INSURANCE 100.00% L.S.  $21,366.00 $21,366.00 100.00%  $21,366.00 100.00%  $21,366.00 100.00%  $21,366.00 0.00% $0.00 0.00% $0.00
2 JOBSITE OFFICE 100.00% L.S.  $22,131.00 $22,131.00 100.00%  $22,131.00 100.00%  $22,131.00 100.00%  $22,131.00 0.00% $0.00 0.00% $0.00
3 TEMPORARY ENTRANCE 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00
4 VIDEQ TAPE / PHOTOGRAPHY 100.00% L.S. $5,200.00 $5,200.00 100.00% $5,200.00 100.00% $5,200.00 100.00% $5,200.00 0.00% $0.00 0.00% $0.00
5 SHEET PILING 100.00% LS.  $64,050.00 $64,050.00 100.00%  $64,050.00 100.00%  $64,050.00 100.00%  $64,050.00 0.00% $0.00 0.00% $0.00
6 EXCAVATION / BACKFILL 10000% L.S.  $42,818.00 $42,818.00 100.00%  $42,818.00 100.00%  $42,818.00 10000%  $42,818.00 0.00% $0.00 0.00% $0.00
7 CONCRETE STRUCTURE 100.00% L.S. $263,272.00  $263,272.00 100.00%  $263,272.00 100.00%  $263,272.00 100.00%  $263,272.00 0.00% $0.00 0.00% $0.00
8 ACCESS HATCHES 100.00% L.S. $7,600.00 $7,600.00 100.00% $7,600.00 100.00% $7,600.00 100.00% $7,600.00 0.00% $0.00 0.00% $0.00
9 FOOTING DRAIN SYSTEM 100.00% LS.  $16,506.00 $16,506.00 100.00%  $16,506.00 100.00%  $16,506.00 100.00%  $16,506.00 0.00% $0.00 0.00% $0.00
10 MASONRY 100.00% L.S.  $79,320.00 $79,320.00 100.00%  $79,320.00 100.00%  $79,320.00 100.00%  $79,320.00 0.00% $0.00 0.00% $0.00
11 METALS AND GRATING 100.00% L.S. $101,24800  $101,248.00 100.00%  $101,248.00 100.00%  $101,248.00 100.00%  $101,248.00 0.00% $0.00 0.00% $0.00
12 ROOFING 100.00% L.S.  $44,577.00 $44,577.00 100.00%  $44,577.00 100.00%  $44,577.00 100.00%  $44,577.00 0.00% $0.00 0.00% $0.00
13 U/G WATERMAINS 100.00% L.S.  $83,106.00 $83,106.00 100.00%  $83,106.00 100.00%  $83,106.00 100.00%  $83,106.00 0.00% $0.00 0.00% $0.00
14 STORM SEWER 100.00% L.S.  $65,320.00 $65,320.00 100.00%  $65,320.00 100.00%  $65,320.00 100.00%  $65,320.00 0.00% $0.00 0.00% $0.00
15 HYDRANT RELOCATION 100.00% LS. $1,710.00 $1,710.00 100.00% $1,710.00 100.00% $1,710.00 100.00% $1,710.00 0.00% $0.00 0.00% $0.00
16 GATE VALVE IN VAULT 100.00% L.S. $6,726.00 $6,726.00 100.00% $6,726.00 100.00% $6,726.00 100.00% $6,726.00 0.00% $0.00 0.00% $0.00
17 CATHODIC PROTECTION 100.00% L.S.  $18,000.00 $18,000.00 100.00%  $18,000.00 100.00%  $18,000.00 100.00%  $18,000.00 0.00% $0.00 0.00% $0.00
18 DOORS AND WINDOWS 100.00% L.S.  $16,421.00 $16,421.00 100.00%  $16,421.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $16,421.00
19 CURB AND GUTTER 100.00% LS.  $11,928.00 $11,928.00 100.00%  $11,928.00 100.00%  $11,928.00 100.00%  $11,928.00 0.00% $0.00 0.00% $0.00
20 INTERIOR PIPING 100.00% L.S. $106,00000  $106,000.00 100.00%  $106,000.00 100.00%  $106,000.00 100.00%  $106,000.00 0.00% $0.00 0.00% $0.00
21 VALVES AND METERS 100.00% LS. $202,82200  $202,822.00 100.00%  $202,822.00 100.00%  $202,822.00 100.00%  $202,822.00 0.00% $0.00 0.00% $0.00
22 PIPE TESTS AND DISINFECTION 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 50.00% $1,500.00 50.00% $1,500.00 0.00% $0.00
23 SIDEWALK 100.00% L.S. $2,730.00 $2,730.00 100.00% $2,730.00 100.00% $2,730.00 100.00% $2,730.00 0.00% $0.00 0.00% $0.00
24 ASPHALT PAVING 100.00% L.S.  $14,100.00 $14,100.00 100.00%  $14,100.00 100.00%  $14,100.00 7500%  $10,575.00 25.00% $3,525.00 0.00% $0.00
25 SUMP PUMPS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
26 FOOTING PUMPS 100.00% L.S. $3,850.00 $3,850.00 100.00% $3,850.00 100.00% $3,850.00 100.00% $3,850.00 0.00% $0.00 0.00% $0.00
27 POWER DISTRIBUTION 10000% LS.  $23,832.00 $23,832.00 100.00%  $23,832.00 100.00%  $23,832.00 100.00%  $23,832.00 0.00% $0.00 0.00% $0.00
28 UNIT HEATERS 100.00% L.S. $2,786.00 $2,786.00 100.00% $2,786.00 100.00% $2,786.00 100.00% $2,786.00 0.00% $0.00 0.00% $0.00
29 CONDUIT AND CABLE 100.00% LS.  $43,166.00 $43,166.00 100.00%  $43,166.00 100.00%  $43,166.00 100.00%  $43,166.00 0.00% $0.00 0.00% $0.00
30 LIGHTING 100.00% LS.  $26,002.00 $26,002.00 100.00%  $26,002.00 100.00%  $26,002.00 100.00%  $26,002.00 0.00% $0.00 0.00% $0.00
31 CONTROLS/INSTRUMENTATION 100.00% L.S.  $68,400.00 $68,400.00 100.00%  $68,400.00 100.00%  $68,400.00 85.00%  $58,140.00 15.00%  $10,260.00 0.00% $0.00
32 VENTILATION 100.00% L.S.  $30,900.00 $30,900.00 100.00%  $30,900.00 100.00%  $30,900.00 100.00%  $30,900.00 0.00% $0.00 0.00% $0.00
33 DEHUMIDIFIERS 100.00% L.S.  $14,175.00 $14,175.00 100.00%  $14,175.00 100.00%  $14,175.00 0.00% $0.00 100.00%  $14,175.00 0.00% $0.00
34 TROLLEY/HOIST 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
35 PAINTING 100.00% LS.  $26,000.00 $26,000.00 100.00%  $26,000.00 100.00%  $26,000.00 20.00% $5,200.00 80.00%  $20,800.00 0.00% $0.00
36 CHLORINE FEED SYSTEM 100.00% LS.  $25,536.00 $25,536.00 100.00%  $25,536.00 85.00%  $21,705.60 0.00% $0.00 85.00%  $21,705.60 15.00% $3.830.40
37 LANDSCAPING 10000% LS.  $16,611.00 $16,611.00 100.00%  $16,611.00 100.00%  $16,611.00 20.00% $3,322.20 80.00%  $13,288.80 0.00% $0.00

CHANGE ORDERS
CO1 COST REDUCTION ITEMS 0.00% LS.  ($23,356.00) $0.00 100.00%  ($23,356.00) 100.00%  ($23,356.00) 100.00%  ($23,356.00) 0.00% $0.00 0.00% $0.00

CO2 BURIED COPPER SERVICE LINE 0.00% LS. $§1,377.06 $0.00 100.00% $1,377.06 100.00% $1,377.06 100.00% $1,377.06 0.00% $0.00 0.00% $0.00




DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H

PAYMENT # 1
METER STATION 15H - MS-14/01 MS-14/01 DATE 06/03/02
ACCOUNT # AMOUNT
HAYES PLUMBING WF-7100 (MS) $85,254 .40
195 N. GARDEN AVE. WF-1398 (NPVL 85,254.40
ROSELLE, IL 60172

WF-5900 (NPVL (85,254.40)
WF-3520 (RET) (58,525.44)

WF-3700 (DED) $0.00
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $1,495,809.00 $1,473,830.06 $1,453,578.66 $1,368,324.26 $85,254.40 $20,251.40
RETENTION 10.000% ($145,357.87) ($136,832.43) ($8,525.44) $145,357.87
CONTRACT TOTALS $1,308,220.79 $1,231,491.83 $76,728.96
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 3.00 ($225.00) 3.00 ($225.00) 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X ADMINISTRATIVE DAMAGES DAYS  ($1,000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS ($225.00) ($225.00) $0.00
NET PAYMENT TO CONTRACTOR $1,307,995.79 $1,231,266.83 $76,728.96
CHANGE ORDER PERCENTAGE -1.47%
A
STAFF APPF:OVA},

ENGINZERING
AGCOUNTING




©ONDO A WN

DU PAGE WATER COMMISSION PAYMENT # 1
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $S-3/00 DATE 06/03/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $23,370.70
3721 CARNATION AVE. WF-3520 (RET)  ($2.337.07)
FRANKLIN PARK, iL 60131 WF-3700 (DED) $0.00
WE-3700 $8,585.35
WF-5900 (88.585.35)
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
DWC/SCHAUMBURG
1. PUMP STATION
MOBILIZATION 10000% LS.  $1390800  $13,008.00 100.00%  $13,908.00 100.00%  $13,008.00 100.00%  $13,908.00 0.00% $0.00 0.00% $0.00
BRUSH REMOVAL 100.00% L.S. $6,600.00 $6,600.00  100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00
REMOVE EXIST. ASPHALT 100.00% LS. $7,776.00 $7,77600  100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00
RELOCATE GRAVEL ROAD 100.00% LS. $6,800.00 $6,80000  100.00% $6,800.00 10.00% $680.00 10.00% $680.00 0.00% $0.00 90.00% $6,120.00
EXCAVATE RETENTION AREA 10000% LS.  $45000.00  $4500000  100.00%  $45,000.00 100.00%  $45,00.00 95.00%  $42,750.00 5.00% $2,250.00 0.00% $0.00
GRADING AND SEEDING 100.00% LS. $8,640.00 $8,640.00  100.00% $8,640.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $8,640.00
NEW ASPHALT 100.00% LS.  $11,50000  $1150000  100.00%  $11,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $11.500.00
GRADE AROUND BUILDING 100.00% LS. $4,800.00 $4,800.00 100.00% $4,800.00 20.00% $960.00 20.00% $960.00 0.00% $0.00 80.00% $3,840.00
REMOVE TREES 100.00% LS. $9,600.00 $9,600.00 100.00% $9,600.00 100.00% $9,600.00 100.00% $0,600.00 0.00% $0.00 0.00% $0.00
BASE SLAB EXCAVATION 10000% LS.  $16,00000  $16,00000  100.00%  $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
CONCRETE BASE SLAB 10000% LS.  $4500000  $4500000  100.00%  $45000.00 100.00%  $45,000.00 100.00%  $45,000.00 0.00% $0.00 0.00% $0.00
BASE SLAB BACKFILL 100.00% LS.  $10,780.00  $10,780.00  100.00%  $10,780.00 100.00%  $10,780.00 100.00%  $10,780.00 0.00% $0.00 0.00% $0.00
CONCRETE WALLS - INT 100.00% LS.  $43,800.00  $43,800.00  100.00%  $43,800.00 100.00%  $43,800.00 100.00%  $43,800.00 0.00% $0.00 0.00% $0.00
TOP SLAB CONCRETE 100.00% LS.  $3520000  $3520000  100.00%  $35,200.00 100.00%  $35,200.00 100.00%  $35,200.00 0.00% $0.00 0.00% $0.00
WATERSTOPPING 100.00% L.S. $3,400.00 $3,40000  100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% $0.00 0.00% $0.00
STRUCTURAL STEEL 100.00% LS.  $18,800.00  $18,800.00  100.00%  $18,800.00 100.00%  $18,800.00 100.00%  $18,800.00 0.00% $0.00 0.00% $0.00
MISCELLANEOUS STEEL 100.00% LS.  $12,000.00  $12,00000  100.00%  $12,000.00 100.00%  $12,000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00
EQUIPMENT CURBS 100.00% L.S. $3,600.00 $3600.00  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
PIPE SUPPORTS - CONCRETE 100.00% L.S. $3,600.00 $3,60000  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
STEEL LADDERS 100.00% LS. $7,200.00 $7,20000  100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HATCH - SUCTION VAULT 100.00% L.S. $3,600.00 $3,600.00  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
MASONRY WALLS 100.00% LS. $97,15200  $87,15200  100.00%  $97,152.00 100.00%  $97,152.00 100.00%  $97,152.00 0.00% $0.00 0.00% $0.00
REINFORCEMENT- MASONRY 100.00% LS. $5,000.00 $5000.00  100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
STONE CAP - MASONRY 100.00% LS. $7,200.00 $7,20000  100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HOLLOW METAL DOORS 100.00% LS. $5,400.00 $5400.00  100.00% $5,400.00 100.00% $5,400.00 100.00% $5,400.00 0.00% $0.00 0.00% $0.00
PRECAST ROOF PLANKS 100.00% LS.  $3516300  $35,163.00 100.00%  $35,163.00 100.00%  $35,163.00 100.00%  $35,163.00 0.00% $0.00 0.00% $0.00
ROOFING - MEMBRANE SYSTEM  100.00% LS.  $1382000  $13,02000  100.00%  $13,920.00 100.00%  $13,920.00 100.00%  $13,920.00 0.00% $0.00 0.00% $0.00
DOWNSPOUTS / SCUPPERS 100.00% L.S. $3,500.00 $3,500.00  100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
MONORAIL HOIST 100.00% LS.  $12,30000  $12,30000  100.00%  $12,300.00 100.00%  $12,300.00 100.00%  $12,300.00 0.00% $0.00 0.00% $0.00
INTAKE LOUVERS 100.00% LS. $1,200.00 $1,20000  100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00
SITE PIPING - MATERIAL 100.00% LS.  $13,000.00  $13,00000  100.00%  $13,000.00 100.00%  $13,000.00 100.00%  $13,000.00 0.00% $0.00 0.00% $0.00
SITE PIPING - LABOR 100.00% LS.  $11,00000  $11,000.00 100.00%  $11,000.00 100.00%  $11,000.00 100.00%  $11,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECH. - MATERIAL 100.00% LS. $148,00000  $148,000.00 100.00%  $148,000.00 100.00%  $148,000.00 100.00%  $148,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECHANICAL - LABO 10000% LS.  $36,00000  $36,00000  100.00%  $36,000.00 10000%  $36,000.00 99.00%  $35,640.00 1.00% $360.00 0.00% $0.00
VALVES - MATERIAL 100.00% L.S. $182,500.00  $182,500.00  100.00%  $182,500.00 100.00%  $182,500.00 100.00%  $182,500.00 0.00% $0.00 0.00% $0.00
VALVES - LABOR 100.00% LS. $8,400.00 $8,400.00  100.00% $8,400.00 100.00% $8,400.00 100.00% $8,400.00 0.00% $0.00 0.00% $0.00
WALL PIPING - LABOR 100.00% LS. $2,400.00 $2,400.00 100.00% $2,400.00 100.00% $2,400.00 100.00% $2,400.00 0.00% $0.00 0.00% $0.00
PLUMBING 10000% LS.  $1600000  $16,000.00 100.00%  $16,000.00 10000%  $16,000.00 90.00%  $15,840.00 1.00% $160.00 0.00% $0.00
SMALL MECHANICAL ITEMS 100.00% LS.  $12,00000  $12,000.00 100.00%  $12,000.00 100.00%  $12,000.00 90.00%  $11,880.00 1.00% $120.00 0.00% $0.00
HVAC 100.00% LS.  $19361.00  $19,36100  100.00%  $19,361.00 100.00%  $19,361.00 100.00%  $19,361.00 0.00% $0.00 0.00% $0.00
VALVE VAULT MODIFICATION 100.00% LS. $7,800.00 $7,800.00  100.00% $7,800.00 100.00% $7,800.00 100.00% $7,800.00 0.00% $0.00 0.00% $0.00
NEW VALVE VAULT 100.00% L.S. $6,500.00 $6,50000  100.00% $6,500.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00
PUMPS INSTALLED 100.00% LS.  $9540000  $05400.00  100.00%  $95,400.00 100.00%  $65,400.00 100.00%  $95,400.00 0.00% $0.00 0.00% $0.00
FLOWMETERS INSTALLED 100.00% LS.  $17,57500  $17,575600  100.00%  $17,575.00 100.00%  $17,575.00 10000%  $17,575.00 0.00% $0.00 0.00% $0.00
MOTOR ACUATORS INSTALLED ~ 100.00% LS. $5,800.00 $5,800.00  100.00% $5,800.00 100.00% $5,800.00 100.00% $5,800.00 0.00% $0.00 0.00% $0.00
FRP GRATING 100.00% LS. $9,400.00 $9,400.00  100.00% $9,400.00 100.00% $9,400.00 100.00% $9,400.00 0.00% $0.00 0.00% $0.00




DU PAGE WATER COMMISSION PAYMENT # 1

DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $§-3/00 DATE 06/03/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $23,370.70
3721 CARNATION AVE. WF-3520 (RET) ($2,337.07)
FRANKLIN PARK, IL 60131 WE-3700 (DED) $0.00
WF-3700 $8,585.35
WF-5900 ($8,585.35)
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
47 DRIVES, MCC'S, PANELS 100.00% LS. $122,28500  $122,285.00 100.00%  $122,285.00 100.00%  $122,285.00 98.00%  $119,839.30 2.00% $2,44570 0.00% $0.00
48 CONDUIT, WIRING, CONNECTIO 100.00% L.S.  $99,000.00 $99,000.00 100.00%  $99,000.00 99.00%  $98,010.00 95.00%  $94,050.00 4.00% $3,960.00 1.00% $990 00
49 SCADA SYSTEM 100.00% LS.  $72,500.00 $72,500.00 10000%  $72,500.00 9500%  $68,875.00 85.00%  $61,625.00 10.00% $7,250.00 5.00% $3,625.00
50 START UP 100.00% L.S. $5,500.00 $5,500.00 100.00% $5,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $5,500.00
51 CAULKING 100.00% LS. $3,840.00 $3,840.00 100.00% $3,840.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,840.00
52 LANDSCAPING 100.00% LS.  $15,80000 $15,800.00 100.00%  $15,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $15,800.00
§3 DAMPROOFING 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
54 O&M MANUALS 100.00% L.S. $2,500.00 $2,500.00 100.00% $2,500.00 25.00% $625.00 0.00% $0.00 25.00% $625.00 76.00% $1,875.00
§5 2, EXISTING VALVE VAULT
66 REMOVE/ABANDON ELECTRIC 100.00% LS.  $17,000.00 $17,000.00 100.00%  $17,000.00 100.00%  $17,000.00 90.00%  $15,300.00 10.00% $1,700.00 0.00% $0.00
57 RELOCATE ELEC. EQUIPMENT 100.00% L.S. $9,000.00 $9,000.00 100.00% $9,000.00 100.00% $0,000.00 50.00% $4,500.00 50.00% $4,500.00 0.00% $0.00
58 NEW ELECTRIC EQUIPMENT 100.00% LS.  $16,000.00 $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
59 3, TANK DRAIN
60 6" YARD PIPE 100.00% LS. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00
61 FIRE HYDRANT & VALVE 100.00% LS. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
62 12" STORM SEWER 100.00% L.S. $9,000.00 $9,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00
CHANGE ORDERS
CO1 DELETE TANK DRAIN SEWER SEE ITEM #62 ADJUSTED ABOVE
CO2 ELECTRIC SERVICE CHANGE 0.00% LS. $5,061.00 $0.00 100.00% $5,061.00 100.00% $5,061.00 100.00% $5,061.00 0.00% $0.00 0.00% $0.00
CONTRACT SUB-TOTALS $1,476,000.00 $1,472,061.00 $1,410,331.00 $1,386,960.30 $23,370.70 $61,730.00
P — R
RETENTION 10.000% ($141,033.10) ($138,696.03) ($2,337.07) $141,033.10
CONTRACT TOTALS $1,269,207.90 $1,248,264.27 $21,033.63 $202,763.10
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS  ($1,000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR $1,260,207.90 $1.248,264.27 $21,033.63
POR—— — PO ——
CHANGE ORDER PERCENTAGE 0.27%

STAFF APPROVALS
EMGINEERING

| OUNTING /[
— N




DU PAGE WATER COMMISSION PAYMENT # 1

BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK DATE 06/03/02
ACCOUNT # AMOUNT
WF-6622 (CON)  $30,627.34
GF CONNELLY MECHANICAL CONTRACTORS INC. WE-3520 (RET) ($3.062.73)
2515 SOUTH WABASH AVE.
CHICAGO, IL 60616
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
1 BONDS 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 100.00% $6,500.00 0.00% $0.00
2 INSURANCE 100.00% L.S. $7,386.00 $7,386.00 100.00% $7,386.00 100.00% $7,386.00 0.00% $0.00 100.00% $7,386.00 0.00% $0.00
3 MOBILIZATION 100.00% L.S. $1,000.00 $1,000.00 100.00% $1,000.00 100.00% $1,000.00 0.00% $0.00 100.00% $1,000.00 0.00% $0.00
4 SHOP DRAWINGS 100.00% LS.  $10,000.00 $10,000.00 100.00%  $10,000.00 30.00% $3.000.00 0.00% $0.00 30.00% $3,000.00 70.00% $7.000.00
5 RENTAL EQUIPMENT 100.00% LS. $6,000.00 $6,000.00 100.00% $6,000.00 25.00% $1,500.00 0.00% $0.00 25.00% $1,500.00 75.00% $4,500.00
6 GFCO&P 100.00% LS.  $45,000.00 $45,000.00 100.00%  $45,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $45,000.00
7 MECHANICAL DEMOLITION 100.00% LS.  $20,301.00 $20,301.00 100.00%  $20,301.00 50.00%  $10,150.50 0.00% $0.00 5000%  $10,150.50 50.00% $10,150.50 -
8 GENERAL DEMOLITION 10000% LS.  $39,000.00 $39,000.00 100.00%  $39,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $39,000.00
9 CONCRETE 100.00% LS.  $12,000.00 $12,000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $12,000.00
10 CARPENTRY 100.00% LS. $3,000.00 $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,000.00
11 DRYWALL 100.00% LS. $7,000.00 $7.000.00 100.00% $7,000.00 0.00% - $0.00 0.00% $0.00 0.00% $0.00 100.00% $7.000.00
12 GLAZING 100.00% L.S. $500.00 $500.00 100.00% $500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $500.00
13 MASONRY 100.00% LS.  $15,140.00 $15,140.00 100.00%  $15,140.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $15,140.00
14 HM DOORS/FRAMES/HDWE 100.00% LS. $5,500.00 $5,500.00 100.00% $5,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $5,500.00
15 LIQUID APPLIED FLOORING 100.00% L.S.  $12,000.00 $12,000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $12,000.00
16 TERRAZZO 100.00% LS. $2,200.00 $2,200.00 100.00% $2,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2.200.00
17 ROOFING 100.00% L.S. $2,000.00 $2,000.00 100.00% $2,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,000.00
18 PAINTING 10000% LS.  $12,000.00 $12,000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $12,000.00
19 VENTILATION 10000% LS.  $26,170.00 $26,170.00 100.00%  $26,170.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $26,170.00
20 BOILER FLUES 100.00% LS.  $11,800.00 $11,800.00 100.00%  $11,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $11,800.00
21 CHEMICAL WATER TREATMENT 100.00% L.S. $800.00 $800.00 100.00% $800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $800.00
22 FIRE SUPPRESSION SYSTEM 100.00% LS. $7,400.00 $7.400.00 100.00% $7.400.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $7.400.00
23 INSULATION 100.00% LS. $8,000.00 $8,000.00 100.00% $8,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $8,000.00
24 TEMPERATURE CONTROL 10000% LS.  $45676.00 $45,676.00 100.00%.  $45.676.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $45.676.00
25 ELECTRICAL 100.00% LS.  $27,271.00 $27,274.00 100.00%  $27,271.00 4.00% $1,000.84 0.00% $0.00 4.00% $1,090.84 96.00%  $26,180.16
26 PIPENVALVES/FITTINGS 100.00% LS.  $20,217.00 $20,217.00 100.00%  $20,217.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $20,217.00
27 PIPE/VALVE LABOR 100.00% LS.  $47,369.00 $47,369.00 100.00%  $47,369.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $47,369.00
28 AHU & PTAC'S 100.00% LS.  $15,000.00 $15,000.00 100.00%  $15,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 10000%  $15,000.00
29 AHU/PTAC LABOR 100.00% L.S. $1,624.00 $1,624.00 100.00% $1,624.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,624.00
30 HUMIDIFIER 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,000.00
31 HUMIDIFIER LABOR 100.00% L.S. $1,624.00 $1,624.00 100.00% $1,624.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,624.00
32 TACO PUMPS/ACC'S 100.00% L.S. $3,867.00 $3.867.00 100.00% $3,867.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,867.00
33 PUMP LABOR 100.00% LS. $2,165.00 $2,165.00 100.00% $2,165.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,165.00
34 BOILERS 100.00% LS.  $32,000.00 $32,000.00 100.00%  $32,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $32,000.00
35 BOILER LABOR 100.00% L.S. $5,414.00 $5.414.00 100.00% $5,414.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $5,414.00
CHANGE ORDERS

CO1 0.00% LS. $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 : $0.00 0.00 $0.00 0.00 $0.00




DU PAGE WATER COMMISSION
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK

PAYMENT # 1
DATE 06/03/02
ACCOUNT # AMOUNT
WF-6622 (CON)  $30,627.34
WF-3520 (RET) ($3.062.73)

GF CONNELLY MECHANICAL CONTRACTORS INC.
2515 SOUTH WABASH AVE.

CHICAGO, IL 60616 :
ORIGINAL ORIGINAL AMENDED AMENDED

CONTRACT UNIT CONTRACT CONTRACT = CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $465,924.00 $465,924.00 $30,627.34 $0.00 $30,627.34 $435,296.66

RETENTION 10.000% ($3,062.73) $0.00 ($3,062.73) $3,062.73
CONTRACT TOTALS $27,564.61 $0.00 $27,564.61 “-5_4.3_8_353-3_9_ ,
1X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR __‘-S-Z_'I_,fst;s —1_ o f(i:)-(.)_ __—3—2_7_,5('-31? _1—
CHANGE ORDER PERCENTAGE . 100.00%
STAFF APPROVALS

ENGINEERING m_
| COUNTING @@;’




DU PAGE WATER COMMISSION PAYMENT # 7
CORR. MITI. SYSTEM, 72" TRANS. MAIN (TES/01) DATE 05/24/02
R. CLEVELAND U.G. TECH., CORP. ACCOUNT # AMOUNT
95 CENTER DRIVE WF-7500 §  67,850.00
GILBERTS, ILLINOIS 60136 WF-3520 § (6,785.00)
WF-3530  § .
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
1 SITE NO. 1 100.00% LS.  $428,000.00  $428,000.00 100.00% $428,000.00 88.00%  $376,640.00 83.00%  $355,240.00 500%  $21,400.00 12.00% $51,360.00
2 SITENO. 2 100.00% LS.  $52,100.00 $62,100.00 100.00% $52,100.00 10000%  $52,100.00 100.00%  $52,100.00 0.00% $0.00 0.00% $0.00
3 SITENO.3 10000% LS.  $56,200.00 $56,200.00 100.00% $56,200.00 100.00%  $56,200.00 100.00%  $56,200.00 0.00% $0.00 0.00% $0.00
4 SITE NO.4 100.00% LS.  $53,000.00 $53,000.00 100.00% $53,000.00 100.00%  $53,000.00 100.00%  $53,000.00 0.00% $0.00 0.00% $0.00
5 SITENO. § 100.00% LS.  $55,000.00 $55,000.00 100.00% $55,000.00 100.00%  $55,000.00 51.00%  $28,050.00 4800%  $26,950.00 0.00% $0.00
6 SITE NO.6 100.00% LS.  $54,400.00 $54,400.00 100.00% $54,400.00 100.00%  $54,400.00 100.00%  $54,400.00 0.00% $0.00 0.00% $0.00
7 INSTALLATION OF BONDING CABLES 900 EA. $4,900.00 $44,100.00 9.00 $44,100.00 10.00 $49,000.00 10.00 $49,000.00 0.00 $0.00 (1.00) ($4,900.00)
8 INSTALL. OF REF. ELECTRODE ASSEMBLY 600 EA. $2,190.00 $13,140.00 6.00 $13,140.00 6.00 $13,140.00 6.00 $13,140.00 0.00 $0.00 0.00 $0.00
$0.00
INDETERMINATE  ITEMS $0.00
$0.00
9 EXTENSION OF ANODE COLUMN 2000 L.F. $35.00 $700.00 20.00 $700.00 24.00 $840.00 24.00 $840.00 0.00 $0.00 (4.00) ($140.00)
10 ADDITIONAL ANODE SEGMENT 500 EA. $500.00 $2,500.00 5.00 $2,500.00 2.00 $1,000.00 2.00 $1,000.00 0.00 $0.00 3.00 $1,500.00
1 ADDITIONAL ANODE COLUMN 500 EA. $3,000.00 $15,000.00 5.00 $15,000.00 4.00 $12,000.00 4.00 $12,000.00 0.00 $0.00 1.00 $3,000.00
12 ADD. DIRECTIONALLY DRILLED CONDUIT 20000 L. F. $75.00 $15,000.00 200.00 $15,000.00 240.00 $18,000.00 0.00 $0.00 24000  $18,000.00 (40.00) ($3,000.00)
13 ADD. 500 MCM CABLE, IN CONDUIT 20000 L.F. $8.75 $1,750.00 200.00 $1,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $1,750.00
14 ADD. #2 AWG CABLE, DIRECT BURY 1,000.00 L.F. $5.35 $5,850.00 1,000.00 $5,850.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $5,850.00
15 ADD. #4 AWG CABLE, DIRECT BURY 1,000.00 L.F. $5.75 $5,750.00 1,000.00 $5,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $5,750.00
16 ADD. #6 AWG CABLE, DIRECT BURY 1,000.00 L.F. $5.65 $5,650.00 1,000.00 $5,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $5,650.00
17 ADD. #8 AWG CABLE, DIRECT BURY 1,000.00 L. F. $5.50 $5,500.00 1,000.00 $5,500.00 100.00 $550.00 100.00 $550.00 0.00 $0.00 900.00 $4,950.00
18 ADD. #10 AWG CABLE, DIRECT BURY 1,000.00 L.F. $5.45 $5,450.00 1,000.00 $5,450.00 54.00 $294.30 54.00 $294.30 0.00 $0.00 946.00 $5,155.70
19 ADD. 3-COND.SHIELDED CABLE,IN CONDUIT 20000 L.F. $6.25 $1,250.00 200.00 $1,250.00 240.00 $1,500.00 0.00 $0.00 240.00 $1,500.00 (40.00) ($250.00)
20 REPLACEMENT TEST STATION 500 EA. $4,800.00 $24,000.00 5.00 $24,000.00 2.00 $9,600.00 2.00 $9,600.00 0.00 $0.00 3.00 $14,400.00
CONTRACT SUB-TOTALS $844,340.00 $844,340.00 $753,264.30 $685,414.30 $67,850.00 $91,075.70
RETENTION 10.00% ($75,326.43) (868,541 .43) (§6,785.00) $75,326.43
CONTRACT TOTALS $677,937.87 $616,872.87 $61,065.00 $166,402.13
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. {§60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. (§60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00

NET PAYMENT TO CONTRACTOR

CHANGE ORDER PERCENTAGE

0.00%

STAFF APPROVALS '\

v

ENGINEERING

(5

I COUNTING

[~4




DU PAGE WATER COMMISSION

PAYMENT # 22
WEST TRANSMISSION MAIN (TW-2) DATE 05:24/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $575,372.09
NORTHLAKE, ILLINOIS 60164 WF-1398 000
WF-6631 7.247.26
WF-3520 (§58,261.93)
WF-3530 (81,320.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
» TTEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY  EXTENSION  QUANTITY EXTENSION
64 CUT & SPLICE COND 125" DIA 100 EA $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2 5" DIA. 100 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1%0.00
66 CUT & SPLICE COND. 4° DIA. 100 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 100 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA. $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $290.00
69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP. TR, SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $15,600 00
7 REM & REINST EX MAST ARM ASSEMBLY 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 500 EA $5,000.00 $25,000.00 5.00 $25,000.00 4.00 $20,000.00 4.00 $20,000.00 0.00 $0.00 1.00 $5,000.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 450.00 LF. $375 $1,687.50 450.00 $1,667.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 45000 $1.687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 406000 LF. $1.50 $6,090.00 7,060.00 $10,590.00 6,967 00 $10.450.50 6,567.00 $9,850.50 400.00 $600.00 9300 $129.50
75 STRAW BALE BARRIER, EROS. CONTROL 9000 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 92000 SY. $1.50 $1,380.00 920 00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1.380.00
77 UNPAVED iNLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1.140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 4600 EA. $15.00 $630.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
7 ROCK AT CUL/DITCH CHECKS, ER. CONTR 1000 EA. $200.00 $2,000.00 10.00 $2,000 00 000 $0.00 000 $0.00 0.00 $0.00 1000 $2.000 00
80 8 HIGH METAL SHELF, REM & REINSTALL 100 LS $2,700.00 $2.700 00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2 700.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS $2.700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
82 CORROSION MONITOR. & CONTROL SYST. 100 LS. $13676500  $136,765.00 1.00 $136,765.00 041 $56,073.65 0.38 $51,970.70 0.03 $4,102.95 0.59 $80,691.35
83 TRENCH WATER CONTROL 100 LS.  $77456.00 $77.456.00 1.00 $77.456.00 0.81 $62,739.36 0.77 $59.641.12 0.04 $3,098.24 019 $14.716.64
84A 8 DI PIPE WATERMAIN 1,370.00 LF. $5255 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) (5840 80)
B4B 8 GATE VALVE & VAULT 200 EA $2,300.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 000 $0.00 0.00 $0.00
84C  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 200 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00
84D  1° SERVICE CONNECTION, LONG 9.00 EA. $2,000.00 $18,000.00 .00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
B4E  1° SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
84F 8 DI PIPE WATERMAIN 1.840.00 LF. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6 DI PIPE WATERMAIN 90.00 LF. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2,519.20 67.00 $2519.20 0.00 $0.00 23.00 $864 80
84H 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4.600.00 200 $4,600.00 2.00 $4.600.00 0.00 $0.00 000 $000
841 8 GATE VALVE & BOX 100 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100 $500.00
84J 6 GATE VALVE & VAULT 400 EA. $600.00 $2,400.00 4.00 $2,400.00 400 $2,400.00 4.00 $2,400.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 500 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L  1° SERVICE CONNECTION, LONG 1200 EA. $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6.000.00
84M 1 SERVICE CONNECTION, SHORT 1200 EA. $1,500.00 $18.000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3.000.00
84N  AUGER FOR INSTALLATION OF MAIN 2000 LF. $200.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $4,000.00
840 12 DI PIPE WATERMAIN 4,230.00 LF. $5559  $235,145.70 4,230.00 $235,145.70 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $235,145.70
84P 12" GATE VALVE & VAULT 200 EA. $2,500.00 $5.000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $5,000.00
84Q  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2,00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $5.000.00
B4R ASPHALT PAVT, REM & REPLCE 1.400.00 SY $34.00 $47,600.00 1,400.00 $47,600.00 0.00 $0.00 000 $0.00 0.00 $0.00 1,400.00 $47,600.00
84S 12" DI PIPE WATERMAIN 4,060.00 LF. $4675  $189,805.00 4,060.00 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,060.00 $189,805.00
84T 12° GATE VALVE & VAULT 100 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
84U FIRE HYDRANT WITH AUX VALVE 200 EA $2,500.00 $5,000.00 2.00 $5,000.00 000 $0.00 0.00 $0.00 Q.00 $0.00 200 $5,000 00
84V AUGER FOR INSTALLATION OF MAIN 1500 LF. $200.00 $3,000.00 15.00 $3,000.00 000 $0.00 0.00 $0.00 0.00 $0.00 1500 $3,000.00
84W  ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $51,000.00
8s STEEL SHEETING LEFT IN PLACE 1,000.00 SF. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 CY. $18.00 $36,000.00 2,000.00 $36,000.00 1,174 .00 $21,132.00 1,174.00 $21,132.00 0.00 $0.00 826.00 $14,868.00
87 CLASS *SI' CONCRETE 20000 CY. $7255 $14,510.00 200.00 $14,510.00 17.00 $1,233.35 17.00 $1,233.35 0.00 $0.00 183.00 $13.276.65
88 CLASS B CONCRETE 30000 CY. $61.50 $18,450.00 300.00 $18,450.00 34.00 $2,091.00 34.00 $2,091.00 0.00 $0.00 266.00 $1€,359 00
83 LEVELING BINDER 3,000.00 TON $44.00  $132,000.00 3,000.00 $132,000.00 1,024.00 $45,056.00 1,024.00 $45,056.00 0.00 $0.00 1,976.00 $86,944.00
S0 DIRECT BOND (CORR. CONT.DRG. ITEM 80} 200 EA. $9,000.00 $18,000.00 2.00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $18,000.00
91 GROUNDBED DRAIN (COR CONT.DRG. #91) 200 EA. $11,000.00 $22,000.00 200 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 10000 CY. $50.00 $5,000.00 100.00 $5,000.00 6200 $3,100.00 62.00 $3,100.00 0.00 $0.00 38.00 $1,500 00
93 PAVT. BASE, REM & REPLACE 1,500.00 SY. $34.00 $51,000.00 1,500.00 $51,000.00 70.00 $2,380.00 70.00 $2,380.00 0.00 $0.00 1,430.00 $48,620.00
94 2 ADDITIONAL BIT. MIX 1,000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 32500 $2,525.00
95 EXT.PROT.COAT.CONC PIPE SECTIONS 10000 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000 00
96 1* TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
57 VALVE VAULT, REM & REPLACEMENT 100 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2.500.00
98 RELOCATE 2* GAS MAIN 28000 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC VAULT FOR ROV 6 100 EA. $18,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18.700.00
100 COND. IN TRENCH, 125" GALV. STEEL 25000 LF. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00
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PAYMENT # 22
WEST TRANSMISSION MAIN (Tw-2) . DATE 05/24/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $575,372.09
NORTHLAKE, ILLINCIS 60164 WF-1398 0.00
WF-6631 7.247.26
WF-3520 (558,261.93)
WF-3530 ($1,320.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
®» ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
101 COND. IN TRENCH, 1.5" GALV. STEEL §0.00 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2° GALV. STEEL 60.00 LF. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5 GALV. STEEL 60.00 L.F. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 €0.00 $444 00
104 COND. IN TRENCH, 3' GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5 GALV, STEEL 6000 L.F. §$12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 €0.00 $720.00
106 COND. IN TRENCH, 4’ GALY. STEEL 20.00 LF. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 100 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLACEMENT 20000 L.F. $18.00 $3.600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3.600.00
108 REMOVE EL.CABLE FROM COND.& REINST. 500.00 L.F. $1.20 $600.00 $500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $00.C0 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 LF. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
[>o)} TIME EXTENSION - 14 DAYS (PHASE | ONLY)
co2 SEDIMENT LOGS IN LIEU OF STRAW BALES 0.00 LYD $38.61 $0.00 390.00 $15,057.90 217.00 $8,378.37 217.00 $8,378.37 0.00 $0.00 173.00 $6,679.53
co3 ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 0.00 SY. §9.82 $0.00 8,350.00 $81,897.00 6,907.00 $67,826.74 6,807.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
CO4 ADD COST-CASING @ NORTH & ST.CHARLES 000 LS. $5,400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
cOos ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS--GENEVA TO MAIN ST 000 SY $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40
2. 81T SHOULDERS~GENEVA TO MAIN ST 0.00 S.Y. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 $62.00 $13,323.70 0.00 $0.00 38.00 $526.30
cos ADD COST-SAWING & PAVT MARKINGS 0.00 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
co7 ADD COST-ADJUST HH, CB & SAWCUT CURB 0.00 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 Q.00 $0.00
cos8 CREDIT--66" DIA CASING INSTEAD OF 72° 000 LF. ($10.00) $0.00 860.00 ($8,600.00) 866.00 ($8,660.00) 830.00 ($8,300.00) 36.00 ($360.00) (6.00) $60.00
Cos 1. ADD 2500 LF C&G TO ITEM 42 ABOVE N
2. DEDUCT 330 SY PAVT— ITEM 35 ABOVE
co10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2 R & RFENCE AT MCCORMICK EASEMENT 0.00 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
COt1 ADD AIR RELEASE VALVE & MH, ST.39+00 000 EA. $7.470.00 $0.00 1.00 §7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 §$7.470.00
co12 D1 SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12,00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
co13 SEEDING AT 200LB/ACRE IN FOREST PR. 000 SY $4.90 §0.00 3,800.00 $19,110.00 163.00 $823.20 168.00 $823.20 0.00 $0.00 3,732.00 $18,286.80
CO14 ADD COST FOR WETLAND GAP-PR.CR. RD 0.00 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $19.221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO1s§ 4" YELLOW PAVT. STRIPING-WINFIELD RD 000 L.F. $0.39 $0.00 13,100.00 $5,109.00 13,100.00 $5,108.00 13,100.00 $5,108.00 0.00 $0.00 0.00 $0.00
CO16 ADD COST DUE TO REVISED TR. CONT.ORG. 000 LS. $119.736.00 $0.00 1.00 $119,736.00 075 $89,802.00 0.75 $89,802.00 0.00 $0.00 025 $29,934.00
co17 WAIVE PIPE DIR. & STOCKPILING (NO COST)
co18 ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 000 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 000 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
co19 TIME RESTRAINT & TEMP. ROAD-WAYNE TW 000 LS. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30.000.00 0.00 $0.00 1.00 $30,000.00 0.00 $0.00
CO020 EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
COo21 AMEND QTY OF {TEMS 47, 74 & CO2 ABOVE
cO22 ADD. WORK AT ROV2 AND RQOV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $0.00 1.00 $4,050.30 075 $3,037.73 0.75 $3.037.73 0.00 $0.00 0.25 $1,012.57
2 BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $2,640.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS. $35,589.70 $0.00 1.00 $35,589.70 0.75 $26,692.28 0.78 $26,692.28 0.00 $0.00 0.28 $8,897.42
cO23 INSTALL EIM ACTUATOR AT ROV2 000 LS. $17.455.00 $0.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $17,455.00
CONTRACT SUB-TOTALS $17,476,112.15 $17,954,336.92 $13,171,693.84 $12,589,074.49 $582,619.35 $4,782,643.08
RETENTION 10.00% ($1,317,169.38) ($1,258,907.45) ($58,261.93) $1,317,169.38
CONTRACT TOTALS $11,854,524 .46 §$11,330,167.04 $524,357.42 $6.099.812.46
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 353.00 ($21.180.00) 331.00 ($19,860.00) 22.00 ($1,320.00)
2X EXCESS ENGINEERING COSTS-DWC HRS {$60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHCRT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) ($1.716.00} $0.00
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) ($3.153.96) $0.00
NET PAYMENT TO CONTRACTOR l $11,828,474.50 $11,305,437.08
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