DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

ENGINEERING & CONSTRUCTION COMMITTEE ITEMS
THURSDAY, OCTOBER 10, 2002

l. Report of Status of Construction/Operations
Il. Additional Engineering

- Alvord, Burdick & Howson, L.L.C., Project No. DO108A, Invoice No. 2002-
280 in the amount of $317.69

[1I. Change Orders

Change Order No. 5: Boiler Replacement

Change Order No. 6: Boiler Replacement

Change Order No. 1. MS-15 (Meter Station 5G)

Change Order No. 24: Contract TW-2 (West Transmission Main)

Change Order No. 26: Contract TW-2 (West Transmission Main)

nmo o w o>

Change Order No. 27: Contract TW-2 (West Transmission Main)
V. Partial Pay Request

Progress Payment No. 5: Boiler Replacement Project

Progress Payment No. 3: Contract BOV-1 (Blow Off Valve Repair)

Progress Payment No. 1: Contract MS-15 (Meter Station 5G)

o 0 w »

Progress Payment No. 13: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection)

m

Progress Payment No. 28: Contract TW-1 (West Transmission Main)
F. Progress Payment No. 26: Contract TW-2 (West Transmission Main)
G. Quick Response Contract

1. QRE1-003A — Replace Existing Breaker Panels with NEMA 4X
Enclosures

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Robert L. Manin%
DATE: October 4, 2002

SUBJECT: Status of Operations

Qperations Qverview

The Commission’s sales for the month of September were a total of 2.941 billion
gallons. This represents an average day of 98.0 million gallons per day (MGD),
which is higher than the September 2001 average day demand of 85.1 MGD.
The maximum day demand was 115.9 million gallons (September 8, 2002),
which is higher than the September 2001 maximum day of 98.2 million gallons.
The minimum day flow was 82.8 million gallons. The Commission recorded a
total precipitation for the month of September of 2.20 inches compared to 5.62
inches for September 2001.

Construction Qverview

lllinois American Water Company Meter Station 5G, Contract MS-15
Contractor has completed the structural concrete work and is presently
working on the process piping.

Heating System Replacement Project
The contractor has completed the installation of the heating system and
presently we are commissioning the system.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for September, 2002

2. Water Sales Analysis 01-May-99 to 30-September-02

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm02100401.doc



EPA0S02 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR SEPTEMBER 2002

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY  FREECL, TURIBIDITY PO, FREECL, TURIBIDITY TEMP pH Fluoride PO, PAC. ANALYST
mg/l NTU mg/l mgll NTU °F mgll mg/l LBSIMG INT
1 0.67 0.10 0.47 0.74 0.09 72 7.4 1.0 0.48 0] MB
2 0.68 0.12 0.47 0.75 0.07 72 7.4 0.9 0.48 0] KD
3 0.71 0.10 0.48 0.78 0.07 72 7.4 0.9 0.46 o[ KD
4 0.71 0.10 0.48 0.78 0.07 74 74 0.9 0.46 o] KD
5 0.71 0.11 0.50 0.81 0.10 74 7.4 0.9 0.43 0 KD
6 0.68 0.11 0.50 0.81 0.07 74 7.4 0.9 0.45 o[ MB
7 0.69 0.09 0.51 0.81 0.07 74 7.4 1.0 0.43 o] ™8
8 0.70 0.10 0.51 0.80 0.08 74 7.3 1.0 0.42 of MB
9 0.70 0.12 0.47 0.75 0.08 74 7.4 0.9 0.46 0 MB
10 0.74 0.12 0.47 0.78 0.09 74 7.4 1.0 0.46 0] KD
11 0.73 0.13 0.49 0.80 0.10 73 74 10l -~ 045 0] KD
12 0.72 0.10 0.49 0.77 0.10 73 7.4 09 . 048 o KD
13 0.70 0.10 0.47 0.81 0.07 73 7.4 1.0 0.49 ol KD
14 0.71 0.10 0.47 0.79 0.07 73 7.4 1.0 0.49 o] wmB
15 0.71 0.09 0.48 0.81 0.08 72 7.4 1.0 0.42 o] Ms
16 0.69 0.13 0.46 0.81 0.11 70 7.4 1.0 0.42 o[ M™MB
17 0.74 0.13 0.50 0.82 0.07 70 7.4 1.0 0.48 o[ MB
18 0.72 0.09 0.51 0.78 0.09 71 7.5 0.9 0.48 0] KD
19 0.69 0.10 0.51 078 0.08 71 7.3 0.9 0.46 o[ Kb
20 0.63 0.10 0.51 0.78 0.07 71 73 1.0 0.47 o[ KD
21 0.68 0.10 0.47 0.78 0.10 72 7.4 1.0 0.43 0 KD
22 0.70 0.10 0.48 0.73 0.10 72 7.4 0.9 0.48 0] EM
23 0.68 0.10 0.48 0.74 0.10 72 74 0.9 0.45 of EM
24 0.71 0.12 0.49 0.75 0.12 72 75 0.9 0.45 0| EM
25 0.74 0.12 0.47 0.75 0.08 71 7.4 0.9 0.47 ol EM
26 0.71 0.11 0.47 0.79 0.09 71 74 0.9 0.47 o AMm
27 0.71 0.11 0.42 0.81 0.08 71 74 0.9 0.49 o AM
28 0.76 0.09 0.51 0.75 0.08 68 7.4 1.0 0.48 0 AM
29 0.73 0.08 0.47 0.79 0.07 67 75 1.1 0.43 of AM
30 0.72 0.09 0.50 0.79 0.10 67 7.4 1.0 0.42 of  AMm
31
AVG 0.71 0.11 0.48 0.78 0.09 71.80 7.40 0.95 0.46 0.00
MAX 0.76 0.13 0.51 0.82 0.12 74.00 7.50 1.10 0.49 0.00
MIN 0.63 0.08 0.42 0.73 007 67.00 7.30 0.90 0.42 0.00
%K/@f/f/ 4
ERRANCE MCGHEE ROBERT L. MARTIN

MAINTENANCE SUPERINTENDENT MANAGER CF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 30-Sep-02
PER DAY AVERAGE 80,538,221
DOCUMENTED  TOTAL
SALESTO  PURCHASES FROM GALLONS  BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO  WATER USE (2) % %
May-99 2,591,032,000 2,694,783,377  96.15%  $3,420,162.24  $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895933  9695%  $3,679,299.36  $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3,541,236,084  96.71%  $4,520,479.92  §3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956  96.32%  $4,275375.72  $3514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3224415734  9593%  $4,083,108.48  $3370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873670  96.29%  $3,328,779.96  $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566  96.84%  $3,110,764.80  $2543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170070  96.26%  $3,179.25828  $2,615555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2518471169  96.61%  $3,211,706.52  $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325057,395  97.19%  $2,982,918.84  $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066214  96.42%  $3076238.88  $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2417664694  96.47%  $3,07851060  $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885612  96.78%  $3,523,18428  $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2765987535  96.86%  $3,536,44236  $3,005945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197  96.83%  $4,154,17332  $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518921  9654%  $4,159,008.48  $3546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700861  96.36%  $3,834,730.68  $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2609574787  96.70%  $3,331,008.12  $2,835963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256.690  97.69%  $3,004,881.00  $2532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365400  97.37%  $3,18939456  $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390.741,000 2454238938  97.41%  $3,155778.12  $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167.739071  98.08%  $2,806,605.12  $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2.311,827.000 2,378,966,637  97.18%  $3,051,611.64  $2688,232.30 3.238.200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053  9766%  $3,024811.68  $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2792321195  9597%  $3,564,200.50  $3,155322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3026438540  97.29%  $3,915988.16  $3.419,87555 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549  97.14%  $4,960,156.53  $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265655,796  98.52%  $4,279,189.88  $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522  96.68%  $3,394,451.27  $2982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2441347080  97.59%  $3,168,590.67  $2,758,722.20 7511,120 0.31% 97.89%
Nov-01 2.212,776,000 2246511018  9850%  $2,942,992.08  $2,538557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285708  98.73%  $3045512.47  $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798.000 2351613013  9869%  $3086661.34  $2.763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881  98.14%  $2,794452.36  $2515557.36 1,134,300 0.05% 98.19%
Mar-02 2,282 553,000 2,369,611,940  9633%  $3,035795.49  $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915  96.88%  $3,032,059.52  $2.765,026.04 118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434  9657%  $3,390,93566  $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246366  97.09%  $3,986,490.62  $3.600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3928688630  97.20%  $5117,027.18  $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3347860391  96.88%  $4,346269.90  $3933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3026340894  97.19%  $3941387.56  $3,555950.55 1,130,900 0.04% 97.23%
TOTALS (1) 306447931000 315916239639  97.00% $408,418991.74 $329501,325.85 222,862,343 0.07% 97.07%

(1) - SINCE MAY 11992

(2) - REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H20SALES xIs
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: October 4, 2002

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. A tentative agreement has been reached with the Contractor
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process
may take 5 to 8 months to complete.

Lost Time Accidents to Date 10/04/02 - John Neri Const. Co. - 0

CONTRACT TW-1/98 WEST TRANSMISSION MAIN

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration
punch list items. The pipeline has been placed into service.

Lost Time Accidents to Date 10/04/02 - Harry W. Kuhn Inc. - 0

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 46,975 feet of 48" steel pipe to date with 3,025 feet of
pipe remaining. This is 94% of the pipe to be installed.

Lost Time Accidents to Date 10/04/02 - Rossi Contracting Co.Inc. - O

CONTRACT TE-5/01 CORROSION MITIGATION SYSTEM

Construction is progressing and is 98% complete.

Lost Time Accidents to Date 10/04/02 - Cleveland Construction Co. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 34 blow-off valves to date. This is 9% of the
work to be completed.

Lost Time Accidents to Date 10/04/02 - Rossi Contracting Co. inc. - 0O




DuPage Water Commission

MEMORANDUM
TO: Engineering Commi&e
FROM: Robert L. Martir«@}
DATE: October 1, 2002

SUBJECT: Additional Engineering
The following additional engineering service have been performed:

Alvord, Burdick & Howson, L.L.C.. Project No. DO108A, Invoice No. 2002-280 This
additional engineering work in the amount of $317.69 is for assistance in the power
monitoring instrumentation requested by staff for the Schaumburg Emergency
Interconnection, Contract SS-3. Staff recommends payment.

Operations/Memorandums/Rm02100101.doc




INVOICE
ALVORD, BURDICK & HOWSON, L.L.C. TELE.NO. (312)236-9147
20 NORTH WACKER DRIVE - 1401 FAX. NO. (312)236-0692
CHICAGO, ILLINOIS 60606

DuPage Water Commission September 30, 2002
600 East Butterfield Rd Invoice No: 2002-280
Elmhurst iL 60126 Project No: DO108A

Attn: Mr. James Holzwart

Re: SCHAUMBURG T.0.#2 (ADDL SERVICES)

For professional services rendered for the period August 25, 2002 to September 24, 2002
for the referenced project.

Employee

Title Number Hours Amount
Project Engineer 7615 2.00 $108.84 .~

2.00 $108.84
+ Overhead 180% $195.91
Total Professional Services $304.75 fﬁ
Reimbursable
Postage & Delivery 12.94/

12.94

Total Out-of-Pocket Expenses 12.94
Total Reimbursables $12.94
Total Invoice _ $317.69 1Y

oot reriremte==]

LTS 3 7.9 —



Invoice Number; 4-343-35893

b

SR Invoice Date: Aug 28, 2002 |

as? Accsunt Number: 1011-5147.7 |
Page: 5of 14

FedEx Express Payment Type Detail (Original)

Jropped off: Jul 25, 2002 Payor: Shipper Refarence: D01 UéA FedEx Internal Use: 208195330,00197

o FuaiSurchargs - Fedfx has applied 2 fuel sursharge of 2.50% to this shigment.
¢ Faciage sentfrom: 60615 2p code
» Distance Bas2d Pricing, Zore 3

N2

CRICAGO IL 60606-2980 US

Sznder Bagigiznt =
JCZ RUBINAS MA OON ECXMANN -
ALVORD BURDICK & HOWSON 1949 RAMBLINS LN DR -
20 N WACKER OR STE 1401 RHINELANDZR W 54301 LS -

e

Transportation Charge
Diszount

Fuei Surcharge
Rasidential Delivary oo
Ush s P23

Total Transportation Chargas




ADDITIONAL SERVICES AND/OR BEYOND COMPLETION DATE PROJECTS

P/E Employee Name Job No.  Total Hrs.  Description
Date No.

08/25to 7615 K CHEN DOT0SA 200 Power monitor setting.
09/24/02




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 2

PROJECT NAME: Boiler Replacement

CHANGE ORDER NO. 5

LOCATION: DuPage Pumping Station
CONTRACTOR: G.F. Connelly Mechanical DATE: September 20, 2002
L A. DESCRIPTION OF CHANGES INVOLVED:

1. Resized fire damper for new boiler room wall.
2. Relocation of existing natural gas line.

REASON FOR CHANGE:

1. Resizing of fire damper to accommodate structural bond beam.
2. Relocation of natural gas line outside of fire rated enclosure to
prevent potential hazard.

REVISION IN PRICE:
1. $ 287.50

2. $ 904.21
Total $1,191.71

CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders remains November 01, 2002.

Any additional work to be performed under this Change Order shall be carried
out in compliance with the Contract Specifications for the Boiler Replacement
and Related Construction Work and revised Contract Drawings attached
hereto and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General
Specifications, and Project Specifications for the same type of work.

This Change Order, unless otherwise provided herein, does not relieve the
Contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order.




SHEET 2 OF 2
CHANGE ORDER NO. 4

. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $ 465,924.00
2. Net Change Due To Previous Change Orders $ 14,075.63
3. Amount of Contract, Not Including This Change Order $ 479,999.63
4, Addition to Contract Due To This Change Order $ 1,191.71
5. Amount of Contract Including This Change Order $ 481,191.34

RECOMMENDEDAWFOR ACCEPTANCE: Primera

BY: ,ZW (F-2%02 )

Sig nature@’f Authorized Representative Date

ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors

BY: A . &J&M- (-2 42

nature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
James J. Holzwart ‘ Date

General Manager




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 2
PROJECT NAME: Boiler Replacement CHANGE ORDER NO. 6
LOCATION: DuPage Pumping Station
CONTRACTOR: G.F. Connelly Mechanical DATE: September 30, 2002
A. DESCRIPTION OF CHANGES INVOLVED:
1. Additional pipe insulation.
B. REASON FOR CHANGE:
1. Condensation from Air Handlers.
C. REVISION IN PRICE:

1. $ 57155

CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders remains November 01, 2002.

Any additional work to be performed under this Change Order shall be carried
out in compliance with the Contract Specifications for the Boiler Replacement
and Related Construction Work and revised Contract Drawings attached
hereto and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General
Specifications, and Project Specifications for the same type of work.

This Change Order, unless otherwise provided herein, does not relieve the
Contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order.



SHEET 2 OF 2

CHANGE ORDER NO. 6

ADJUSTMENTS IN AMOUNT OF CONTRACT:

BY:

BY:

BY:

Amount of Original Contract $ 465,924.00
Net Change Due To Previous Change Orders $ 15,273.34
Amount of Contract, Not Including This Change Order $ 481,191.34
Addition to Contract Due To This Change Order $ 571.55
Amount of Contract Including This Change Order $ 481,762.89
RECOMMENDED FOR ACCEPTANCE: Primera
( )
Signature of Authorized Representative Date
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors
( )
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
( )
- James J. Holzwart Date

General Manager



CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 2

PROJECT NAME: Meter Station 5G CHANGE ORDER NO. 1
LOCATION: Glen Ellyn, IL Contract: MS-15/01
CONTRACTOR: Genco Industries, Inc. DATE: September 30, 2002

. A DESCRIPTION OF CHANGES INVOLVED:

1.
2.

3.
4.

Revision of electrical service to revised ComEd connection point.
Provide & maintain new tree protection & silt fencing, maintain existing
tree & silt fencing throughout length of Contract.

Additional 8" water main and fittings.

Time Extension of 129 calendar days.

B. REASON FOR CHANGE:

1.

Final ComEd connection point received after design and bidding of
Contract. Additional service length of 135 lineal feet of conduit in
ductbank that requires mostly hand excavation.

Glen Ellyn local ordinance requires tree preservation and protection
throughout length of construction period.

Existing water main misalignment requires installation of offset
piping.

Glen Ellyn building permit application review, subsequent plan
revision & resubmittal and delays in building permit issuance.

C. REVISION IN PRICE:

Db =

$8,904.00
$3,400.00
$1,270.00
N/A

This Change Order to be reimbursed by lllinois American Water Company

MS-15/01 CO#1



SHEET 2 OF 3

CHANGE ORDER NO. 1

L. CHANGE ORDER CONDITIONS:

1.

MS-15/01 CO#1

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 129 calendar
days, changing completion date to December 16, 2002.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the Contract Specifications for MS-15/01 and
revised Contract Drawings attached hereto and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order, unless otherwise provided herein, does not relieve the
Contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order.



SHEET 3 OF 3

CHANGE ORDER NO. 1

ll. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $ 148,800.00
2. Net Change Due To Previous Change Orders $ 0.00
3. Amount of Contract, Not Including This Change Order $ 148,800.00
4. Addition to Contract Due To This Change Order $ 13,574.00
5. Amount of Contract Including This Change Order $ 162,374.00
RECOMMENDED FOR ACCEPTANCE: Consoer Townsend Envirodyne
BY: ( )
Signature of Authorized Representative Date
ACCEPTED: CONTRACTOR: Genco Industries, Inc.
BY: _ ( )
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date

General Manager

MS-15/01 CO#1



CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 24

LOCATION:  Butterfield Road To Kuhn Road CONTRACT NO. TW-2

CONTRACTOR: Rossi Contractors DATE: March 22, 2002
I. A. DESCRIPTION OF CHANGES INVOLVED:

1. Increase the plan quantity of Item 84H, 8" Gate Valve & Vault by 2 Each.
2. Reduce the plan quantity of Item 84J, 6" Gate Valve & Vault by 2 Each.

Additional cost for these changes related to the Winfield Additional work is to be
paid by the Village of Winfield.

REASON FOR CHANGE:

1. On Summit Drive at Washington Street, for the Winfield Additional Work,
two 6" Gate Valve & Vault were to be installed per Addendum 2. During
construction, the Village resident engineer directed the Contractor to install
8" Gate Valve & Vault in lieu of 6" and the Contractor complied with the
direction. Therefore, an increase in the quantity of Item 84H is required.

2. Due to the reasons described in item 1 above, two 6" Gate Valve& Vault
were not used and therefore, reduction in the quantity of Item 84J is
required.

REVISION IN PRICE:

UNIT PRICE:

ADDITION:
1. Item 84H, 8" Gate Valve & Vault 2 Each @ $2,300.00/Each  $4,600.00

DEDUCTION:
2. Item 84J, 6" Gate Valve & Vault 2 Each @ $600.00/ Each ($1.200.00)

TOTAL $3,400.00



SHEET 2 OF 3
CHANGE ORDER NO. 24
I CHANGE ORDER CONDITIONS:

1. The Contract completion date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making the final
completion date January 21, 2003.

2. Any additional work to be performed under this Change Order shall be carried out
in compliance with the specifications included in the preceding Description of
Changes Involved, with the Supplemental Contract Drawings designated as West
Transmission Main, and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications, and
Project Specifications for the same type of work.

3. This Change Order unless otherwise provided herein does not relieve the contractor
from strict compliance with the guarantee provisions of the Original Contract,
particularly those pertaining to performance and operation of equipment.

4. The Contractor expressly agrees he will place under coverage of his Performance and
Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 24

III. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $17.476.112.15
2. Net change due to

previous Change Orders $ 478.224.77

No.1 to 23
3. Amount of Contract, not including

this Change Order $17.954,336.92
4. Addition to Contract

due to this Change Order $ 3.400.00
5. Amount of Contract including this

Change Order $17.957.736.92

RECOMMENDED FOR ACCEPTANCE: ¢ iy lCluelban ( 9 -(0 ~02)
Fét/Alvord, Burdick, & Howson Date
Consulting Engineers

ACCEPTED: Village of Win{

BY:

ap(ire of Authorized Representative Date
ACCEPTED BY CONTRAC(,

Wssi Contract,
BY: % : ( J - 7-cx,

/ ! Signature of Date
Authorized Representative

DUPAGE WATER COMMISSION:

BY: ( )
James J. Holzwart Date
General Manager




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: West Transmission Main CHANGE ORDER NO. 26
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR: Rossi Contractors DATE: October 01, 2002

A. DESCRIPTION OF CHANGES INVOLVED:

1.

Additional cost of installing 12" water main, on St. Charles Road
across County Farm Road at revised location, as agreed by the
Contractor and the Village of Winfield, and authorized by the
September 6, 2002 letter, attached to this change order, from the
Village of Winfield to the Commission.

Additional cost for this change related to the Winfield Additional Work is to
be paid by the Village of Winfield.

B. REASON FOR CHANGE:

1.

The Village of Winfield revised the plans for installation of the 12"
water main on St. Charles road during the process of obtaining
permit from the DuPage County Division of Transportation. As a
result, the cost for installation of the 12" water main, on St. Charles
Road across County Farm Road, is revised as agreed by the
Contractor and the Village of Winfield.

C. REVISION IN PRICE:

1. 12" WM Across County Farm Road 120 LF @ $90.00/LF$10,800.00

TOTAL $10,800.00

SHEET 2 OF 3



CHANGE ORDER NO. 26

Il. CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date January 21, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 26

[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $17,476,112.15
2. Net change due to
previous Change Orders $ 535,363.77
No.1 to 25
3. Amount of Contract, not including
this Change Order $18,011,475.92
4. Addition to Contract
due to this Change Order $10,800.00
5. Amount of Contract including this
Change Order $18,022,275.92
RECOMMENDED FOR ACCEPTANCE: ( )

ForAlvord Burdick, & Howson ~ Date
Consulting Engineers

ACCEPTED: Village of Winfield

BY: ( ) Signatureof
Authorized Representative Date

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY: ( )
Signature of Date
Authorized Representative

DUPAGE WATER COMMISSION:

BY: ( )
James J. Holzwart Date
General Manager




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 4
PROJECT NAME: West Transmission Main CHANGE ORDER NO. 27
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR: Rossi Contractors DATE: October 02, 2002

A. DESCRIPTION OF CHANGES INVOLVED:

1.

Additional cost of installing 12" water main and appurtenances, on St.
Charles Road from County Farm Road to Pleasant Hill Road at
revised location, as agreed by the Contractor and the Village of
Winfield, and authorized by the September 30, 2002 letter, attached
to this change order, from the Village of Winfield to the Commission.

Additional cost for these changes related to the Winfield Additional Work is
to be paid by the Village of Winfield.

B. REASON FOR CHANGE:

1.

The Village of Winfield revised the plans for installation of 12" water
main and appurtenances on St. Charles Road during the process of
obtaining permit from the DuPage County Division of Transportation.
As a result the quantity and/or unit price for installation of the 12"
water main and appurtenances are revised as agreed by the
Contractor and the Village of Winfield. The revised Items 84SR,
84TR, 84UR, 84VR and 84WR are added to the Contract. The
original Items 84S through 84W are deducted from the Contract.



SHEET 2 OF 4

CHANGE ORDER NO. 27

C. REVISION IN PRICE:

ADDITION:

1. Item84SR 12" DIP Water Main 4060LF @ $87.51/LF $355,290.60

2. ltem84TR 12" Gate Valve & Vault 5EA @ $3,145.00/EA $15,725.00

3. Item84UR Fire Hyd. w/ Aux. Valve 10EA @ $3,200.00/EA $32,000.00

4. Item84VR Auger for Inst. of Main 75LF @ $300.00/LF $22,500.00

5. Item84WR Asphalt Pavt. R & R 156SY @ $34.00/SY $5,304.00
Sub Total  $430,819.60

DEDUCTION:

1. Item84S 12" DIP Water Main 4060LF @ $46.75/LF ($189,805.00)

2. ltem84T 12" Gate Valve & Vault 1EA @ $2,500.00/EA ($2,500.00)

3. Item84U Fire Hyd. w/ Aux. Valve 2EA @ $2,500.00/EA  ($5,000.00)

4. Item84V Auger for Inst. of Main  15LF @ $200.00/LF ($3,000.00)

5. Item84W Asphalt Pavt. R& R 1,500.00SY @ $34.00/SY ($51,000.00)

Sub Total ($251,305.00)

NET TOTAL $179,514.60

SHEET 3 OF 4

CHANGE ORDER NO. 27



CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date January 21, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 4 OF 4

CHANGE ORDER NO. 27

[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $17,476,112.15
2. Net change due to
previous Change Orders $ 546,163.77
No.1 to 26
3. Amount of Contract, not including
this Change Order $18,022,275.92
4. Addition to Contract
due to this Change Order $179,514.60
5. Amount of Contract including this
Change Order $18,201,790.52
RECOMMENDED FOR ACCEPTANCE: ( )
For Alvord, Burdick, & Howson Date

Consulting Engineers

ACCEPTED: Village of Winfield

BY: ( )
Signature of Authorized Representative  Date

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY: ( )
Signature of Date
Authorized Representative

DUPAGE WATER COMMISSION:

BY: ( )
James J. Holzwart Date
General Manager




STAFF APPROVAI,S
DU PAGE WATER COMMISSION PAYMENT # s
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK ENGINEERING DATE 09124102
. ACCOUNT # AMOUNT
ACCOUNTING WF-6622 (CON)  $121,170.96
GF CONNELLY MECHANICAL CONTRACTORS INC. WF-3520 (RET)  ($12.117.98)
2515 SOUTH WABASH AVE. (i WF-3700 (DED) $0.00
CHICAGO, IL 50616
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT uNIT CONTRACT ~ CONTRACT ~ CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE  QUANTTY  PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
1 BONDS 10000% LS.  $6.50000 $650000  10000%  $6500.00 100.00%  $6500.00 10000%  $650000 0.00% $0.00 0.00% $0.00
2 INSURANCE 10000% LS.  $7.386.00 $7.38600  10000%  $7,386.00 100.00%  $7,386.00 10000%  $7,385.00 0.00% $0.00 0.00% $0.00
3 MOBILIZATION 10000% LS.  $1,000.00 $100000  10000%  $1,000.00 100.00%  $1,000.00 10000%  $1.000.00 0.00% $0.00 0.00% $0.00
4 SHOP DRAWINGS 100.00% LS.  $1000000  $1000000  10000%  $10,000.00 100.00%  $10,000.00 85.00%  $8,500.00 15.00%  $1,500.00 0.00% $0.00
5 RENTAL EQUIPMENT 10000% LS.  $6:000.00 $600000  10000%  $6,000.00 100.00%  $6,000.00 10000%  $6,000.00 0.00% $0.00 0.00% $0.00
6 GFCO&P 10000% LS.  $4500000  $4500000  10000%  $45000.00 76.00%  $34.200.00 5300%  $23.85000 2300%  $10.350.00 2400%  $10.800.00
7 MECHANICAL DEMOLITION 10000% LS.  $2030100  $2030100  10000%  $20301.00 100.00%  $20,301.00 10000%  $20,301.00 0.00% $0.00 0.00% $0.00
8 GENERAL DEMOLITION 10000% LS.  $§2000000  $2000000  10000%  $§20,000.00 10000%  $20,000.00 10000%  $20,000.00 0.00% $0.00 0.00% $0.00
9 CONCRETE 10000% LS.  $2049200  $2049200  100.00%  $20,49200 10000%  $20,492.00 10000%  $20,492.00 0.00% $0.00 0.00% $0.00
10 CARPENTRY 10000% LS.  $9.491.00 $9491.00  10000%  $9491.00 25.00%  $237275 2500%  $237275 0.00% $0.00 75.00%  $7,118.25
11 DRYWALL 10000% LS.  $1234300  $1234300  10000%  $12.343.00 7000%  $8,640.10 0.00% $0.00 7000%  $8640.10 3000%  $3702.90
12 GLAZING 100.00% LS. $550.00 $55000  100.00% $550.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $550.00
13 MASONRY 10000% LS.  $1500000  $1500000  10000%  $15000.00 98.00%  $14,700.00 60.00%  $9,000.00 38.00%  $5700.00 2.00% $300.00
14 HM DOORS/FRAMES/HOWE 10000% LS.  $6.00000 $600000  10000%  $6,000.00 2000%  $1,20000 2000%  $1.200.00 0.00% $0.00 8000%  $4,800.00
15 LIQUID APPLIED FLOORING 10000% LS.  $9500.00 $950000  10000%  $9,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 10000%  $9,500.00
16 TERRAZZO 10000% LS.  $1500.00 $150000  10000%  $1500.00 10000%  $1500.00 0.00% $0.00 100.00%  $1,500.00 0.00% $0.00
17 ROOFING 10000% LS.  $2,00000 $200000  10000%  $2,000.00 10000%  $2,000.00 0.00% $0.00 100.00%  $§2,00000 0.00% $0.00
18 PAINTING 10000% LS.  $1346400  $13.464.00  100.00%  $13.464.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 10000%  $13,464.00
19 VENTILATION 10000% LS.  $26170.00  $26.170.00  100.00%  $26.170.00 95.00%  $24,861.50 1500%  $3.925.50 80.00%  $20.936.00 500%  $1308.50
20 BOILER FLUES 10000% LS.  §$11.80000  $11.80000  10000%  $11,800.00 10000%  $11,800.00 0.00% $0.00 10000%  $11,.800.00 0.00% $0.00
21 CHEMICAL WATER TREATMENT  100.00% L.S. $800.00 $80000  100.00% $800.00 100.00% $800.00 100.00% $800.00 0.00% $0.00 0.00% $0.00
22 FIRE SUPPRESSION SYSTEM 10000% LS.  $7.400.00 $7.40000  100.00%  §7,400.00 87.00%  $6438.00 87.00%  $6438.00 0.00% $0.00 13.00% $962.00
23 INSULATION 10000% LS.  $8,000.00 $800000  10000%  $8,000.00 7000%  $5800.00 0.00% $0.00 7000%  $5600.00 3000%  $2,400.00
24 TEMPERATURE CONTROL 10000% LS.  $45.67600  S4567600  100.00%  $45.676.00 46.00%  $21,01096 2100%  $9.591.96 2500%  $11419.00 5400%  $24,665.04
25 ELECTRICAL 10000% LS.  $27271.00  $27271.00  100.00%  $27.271.00 97.00%  $26,452.87 4000%  $10,908.40 57.00%  $15544.47 3.00% $818.13
26 PIPENALVES/FITTINGS 10000% LS.  $20217.00  $20217.00  10000%  $20217.00 100.00%  $20217.00 80.00%  $16173.60 2000%  $4,04340 0.00% $0.00
27 PIPENVALVE LABOR 100.00% LS.  $47.36900  $47.369.00  100.00%  $47,369.00 100.00%  $47,369.00 75.00%  $3552675 2500%  $11.842.25 0.00% $0.00
28 AHU & PTAC'S 10000% LS.  $1500000  $1500000  10000%  $15,000.00 100.00%  $15,000.00 80.00%  $12,00000 2000%  $3.000.00 0.00% $0.00
29 AHUPTAC LABOR 10000% LS.  $1,624.00 $162400  10000%  $1624.00 10000%  $1,624.00 30.00% $487.20 7000%  $1,136.80 0.00% $0.00
30 HUMIDIFIER 10000% LS.  $3,00000 $300000  10000%  $3,000.00 10000%  $3,000.00 10000%  $3,000.00 0.00% $0.00 0.00% $0.00
31 HUMIDIFIER LABOR 10000% LS.  $1.624.00 $162400  10000%  $1,624.00 10000%  $1,624.00 15.00% $243.60 8500%  $1,380.40 0.00% $0.00
32 TACO PUMPS/ACC'S 10000% LS.  $3.867.00 $3867.00  10000%  $3,867.00 10000%  $3.867.00 10000%  $3,867.00 0.00% $0.00 0.00% $0.00
33 PUMP LABOR 10000% LS.  $2.165.00 $216500  10000%  $2,165.00 10000%  $2,165.00 9000%  $1,94850 10.00% $216.50 0.00% $0.00
34 BOILERS 10000% LS.  $3200000  $3200000  100.00%  $32,000.00 10000%  $32,000.00 100.00%  $32,000.00 0.00% $0.00 0.00% $0.00
35 BOILER LABOR 10000% LS.  $541400 $5.41400  10000%  $5414.00 10000%  $5.414.00 10000%  $5414.00 0.00% $0.00 0.00% $0.00
CHANGE ORDERS
CO1 110V CIRCUIT AT WUH 0.00% LS. $435.85 $000  100.00% $435.85 100.00% $435.85 100.00% $435.85 0.00% $0.00 0.00% $0.00
CO2 208V CIRCUIT AT AC-3 000% LS. $447.35 $000  100.00% $447.35 100.00% $447.35 100.00% $447.35 0.00% $0.00 0.00% $0.00
€O3 ADD1 CONCRETE RESTORE 000% LS. $9.813.10 $0.00  10000%  $9,813.10 100.00%  $9,813.90 10000%  $9.813.10 0.00% $0.00 0.00% $0.00
CO4 MASONRY & VENTILATION 000% LS. $3,379.33 $000  10000%  $3379.33 100.00%  $3379.33 0.00% $0.00 100.00%  $3.379.33 0.00% $0.00
CO5 RELOCATE GAS LINE 000% LS. $1.194.71 $000  10000%  $1.19171 100.00%  $1.191.71 0.00% $0.00 10000%  $1.191.71 0.00% $0.00
CONTRACT SUB-TOTALS $465.924.00 $481,191. $400,802.52 $279,622.56 $121,179.96 $80,388.82
RETENTION 10.000% (840,080.25) ($27,962.26) ($12.117.99) $40,080.25
CONTRACT TOTALS $360,722.27 $251,660.30 $109,061.97 $120,469.07
1X ADMINISTRATIVE DAMAGES DAYS  (§500.00) 000 $0.00 000 $0.00 0.00 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00

NET PAYMENT TO CONTRACTOR $360,722.27 $251,660.30 $109.061.97

CHANGE ORDER PERCENTAGE 3.28%




DU PAGE WATER COMMISSION

PAYMENT #

3

BLOW OFF VALVEREPAIR  (BOV-1) DATE 00127102
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6531 $232,234.80
NORTHLAKE, ILLINOIS 60164 WF-3520 ($23223.43)
WF-3530 (52,100.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT uNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $7,312,435.00 $7,651,102.20 $681,854.26 $440 619.46 $232,234.80 $6,969,247.94
RETENTION 10.00% ($68,185.43) (844,961.95) (823,223.48) $68,185.43
CONTRACT TOTALS $613,668.83 $404,657.51 $200,011.32 $7,037,433.37
$7.102.80
EDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 94.50 ($5,670.00)  50.50 (83.570.00) .00 (52,100.00)
NET PAYMENT TO CONTRACTOR $607,208.83 $401,087.51 $208,911.32
207%

CHANGE ORDER PERCENTAGE
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DU PAGE WATER COMMISSION

PAYMENT #

3

BLOW OFF VALVE REPAIR (BOV-1) DATE 00727102
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $232,234.80
NORTHLAKE, ILLINOIS 60164 WF-3520 (823,223.48)
WF-3530 ($2,100.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #1 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #2 100%  LumpSum  $1250000  $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 % $0.00 100% $12,500.00
Vaive #3 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #4 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Vaive #5 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #6 100%  lumpSum  $50500.00  $50,500.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
Vaive #7 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #8 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #9 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #10 100%  Lump Sum  $19300.00  $19,300.00 100% $19,300.00 70% $13510.00 0% $0.00 70% $13510.00 30% $5,790.00
Vaive #11 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #12 100%  LumpSum $16200.00  $16,200.00 % $0.00 % $0.00 % $0.00 o% $0.00 % $0.00
Vaive #13 100%  LumpSum $14600.00  $14,600.00 100% $14,600.00  100% $14,600.00 % $0.00 100% $14,600.00 % $0.00
Valve #14 100%  Lump Sum $49600.00  $49,600.00 100% $49,800.00 70% $34,720.00 0% $0.00 70% $34,720.00 30% $14,880.00
Vaive #15 100%  LumpSum  $15900.00  $15.900.00 100% $1590000  100% $15,900.00 % $0.00 100% $15,900.00 0% $0.00
Valve #16 100%  LumpSum $48500.00  $48,500.00 100% $48500.00  100% $48,500.00 % $0.00 100% $48,500.00 0% $0.00
Vaive #17 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Vaive #18 100%  LumpSum $49400.00  $49.400.00 100% $49,400.00 % $0.00 % $0.00 % $0.00 100% $49,400.00
Vaive #19 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #20 100%  LumpSum $13900.00  $13900.00 100% $13,900.00 % $0.00 % $0.00 0% $0.00 100% $13,900.00
Vaive #21 100%  lumpSum $18.600.00  $19,600.00 100% $19,600.00 % $0.00 % $0.00 ™% $0.00 100% $19,600.00
Vaive #22 100%  Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #23 100%  Lurp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #24 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00 % $0.00 o% $0.00 o% $0.00 100% $11,800.00
Vaive #25 100%  LumpSum  $18700.00  $18700.00 100% $18,700.00 % $0.00 % $0.00 % $0.00 100% $18,700.00
Valve #26 100%  LumpSum  $19.400.00  $19,400.00 100% $19,400.00 % $0.00 % $0.00 0% $0.00 100% $19,400.00
Valve #27 100%  LumpSum  $15700.00  $15700.00 100% $15700.00  100% $15700.00  100% $15,700.00 % $0.00 % $0.00
Valve #28 100%  Lump Sum  $16900.00  $16,900.00 100% $16900.00  100% $16900.00  100% $16,900.00 % $0.00 % $0.00
Valve #29 100%  LumpSum $16500.00  $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 % $0.00 % $0.00
Vaive #30 100%  LumpSum  $14,800.00  $14,800.00 100% $14,800.00  100% $14,800.00 70% $10,360.00 30% $4,440.00 % $0.00
Valve #31 100%  LumpSum $15700.00  $15,700.00 100% $15700.00  100% $15,700.00 70% $10,990.00 30% $4.710.00 % $0.00
Vaive §32 100%  LumpSum  $11,800.00  $11,800.00 100% $11,300.00  100% $11.800.00  100% $11,800.00 % $0.00 % $0.00
Vaive K33 100%  LumpSum $88,600.00  $68,600.00 100% $68,600.00  100% $68600.00  100% $68,600.00 o% $0.00 % $0.00
Vaive #34 100%  LumpSum $16400.00  $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Vaive #35 100%  LumpSum  $13800.00  $13,800.00 100% $13800.00  100% $13800.00  100% $13,800.00 % $0.00 % .00
Vaive K36 100%  LumpSum $51,700.00  $51700.00 100% $51,700.00 % $0.00 % $0.00 0% $0.00 100% $51,700.00
Vatve #37 100% LumpSum $69500.00  $69,500.00 100% $69,500.00 % $0.00 % $0.00 0% $0.00 100% $69,500.00
Vaive K38 100%  LumpSum $19500.00  $19500.00 100% $19,500.00 % $0.00 % $0.00 % $0.00 100% $19,500.00
Vaive #39 100%  LumpSum $15500.00  $15500.00 100% $15500.00  100% $1550000  100% $15,500.00 0% $0.00 % $0.00
Vaive #40 100%  LumpSum $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Vaive #41 100%  LlumpSum $18600.00  $18,600.00 100% $18,600.00 % $0.00 % $0.00 % $0.00 100% $18,600.00
Vaive #42 100%  LumpSum  $47,600.00  $47,600.00 100% $47,600.00 % $0.00 0% $0.00 0% $0.00 100% $47,600.00
Vaive #43 100%  LumpSum $16200.00  $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
Vaive #44 100%  LumpSum  $48300.00  $48,300.00 100% $48,800.00 % $0.00 % $0.00 % $0.00 100% $48,800.00
Vaive #45 100%  LumpSum $48500.00  $48500.00 100% $48,500.00 % $0.00 % $0.00 % $0.00 100% $48,500.00
Vaive #46 100%  lumpSum  $49300.00  $49300.00 100% $40,300.00 % $0.00 % $0.00 % $0.00 100% $49,300.00
Vaive #47 100%  LumpSum $13100.00  $13,100.00 100% $13,100.00 % $0.00 % $0.00 % $0.00 100% $13,100.00
Valve #43 100%  lumpSum $15600.00  $15,600.00 100% $15600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
Vaive #49 100%  LumpSum $49500.00  $49,500.00 100% $49,500.00 o% $0.00 % $0.00 % $0.00 100% $49,500.00
Vaive #50 100%  LumpSum  $13800.00  $13,800.00 100% $13,800.00 % $0.00 0% $0.00 % $0.00 100% $13,800.00
Vaive #51 100%  LumpSum  $11,300.00  $11,300.00 100% $11,300.00 % $0.00 % $0.00 % $0.00 100% $11,300.00
Vaive #52 100%  LumpSum  $11,600.00  $11,600.00 100% $11,600.00 % $0.00 ™% $0.00 % $0.00 100% $11,600.00
Vaive #53 100%  LumpSum . $11400.00  $11,400.00 100% $11,400.00 % $0.00 % $0.00 o% $0.00 100% $11,400.00
Vaive #54 100%  (umpSum $19300.00  $19,300.00 100% $19,300.00 % $0.00 % $0.00 % $0.00 100% $19,300.00
Valve #55 100%  LumpSum  $13800.00  $13,800.00 100% $13,800.00 % $0.00 % $0.00 % $0.00 100% $13,800.00
Vaive #56 100%  LumpSum  $11,800.00  $11.800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
Vaive #57 100%  Lump Sum  $11,800.00  $11,800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,200.00
Vaive #58 100%  LumpSum $12500.00  $12,500.00 100% $12,500.00 % $0.00 % $0.00 % $0.00 100% $12,500.00
Vaive #59 100%  LumpSum $11700.00  $11,700.00 100% $11,700.00 % . $0.00 % $0.00 % $0.00 100% $11,700.00
Valve #650 100%  LumpSum  $11,700.00  $11,700.00 100% $11,700.00 % $0.00 % $0.00 % $0.00 100% $11,700.00
Vaive #61 100%  LumpSum $11,600.00  $11,600.00 100% $11,600.00 % $0.00 % $0.00 0% $0.00 100% $11,600.00
Vaive #62 100% LumpSum  $16500.00  $16500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #53 100%  LumpSum $15500.00  $15,500.00 100% $15500.00  100% $1550000  100% $15,500.00 % $0.00 % $0.00
Valve #64 100%  LumpSum $26600.00  $26,600.00 100% $26,600.00  100% $2660000  100% $26,600.00 % $0.00 % $0.00
Vaive #65 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00  100% $11,80000  100% $11,800.00 % $0.00 % $0.00
Vaive #68 100%  Lump Sum  $18,100.00  $19,100.00 100% $19,100.00  100% $19,100.00  100% $19,100.00 % $0.00 % $0.00
Vaive #67 100%  LumpSum $67,900.00  $67,900.00 100% $67,900.00  100% $67,900.00  100% $67,900.00 % $0.00 % $0.00
Vaive #68 100%  Lump Sum $16500.00  $16,500.00 100% $16500.00  100% $1650000  100% $16,500.00 o% $0.00 % $0.00
Vaive #69 100%  LumpSum $16200.00  $16.200.00 100% $16200.00  100% $1620000  100% $16,200.00 % $0.00 % $0.00
Vaive #70 100%  LumpSum $16200.00  $16200.00 100% $16200.00  100% $1620000  100% $16,200.00 % $0.00 % $0.00
Vaive #71 100%  LumpSum $18500.00  $18500.00 100% $18500.00  100% $1850000  100% $18,500.00 0% $0.00 o% $0.00
Vaive #72 100%  LumpSum  $18,600.00  $18,600.00 100% $18600.00  100% $12600.00  100% $18,600.00 % $0.00 % $0.00
Valve #73 100%  LumpSum $18500.00  $18,500.00 100% $18500.00  100% $18500.00  100% $18,500.00 o% $0.00 % $0.00
Vaive #74 100%  LumpSum  $16100.00  $16,100.00 100% $16,100.00 % $0.00 % $0.00 % $0.00 100% $16,100.00
Vaive #75 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #76 100%  LumpSun  $12600.00  $12,600.00 100% $12,600.00 % $0.00 % $0.00 % $0.00 100% $12,600.00
Valve #77 100%  LumpSum $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Valvo #78 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #79 100%  Lump Sum  $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16.500.00
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DU PAGE WATER COMMISSION

PAYMENT #

3

BLOW OFF VALVE REPAIR (BOV-1} DATE 09/27/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $232,234.80
NORTHLAKE, ILLINOIS 60164 WF-3520 ($23,223.48)
WF-3530 {$2,100.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #30 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 % $0.00 0% $0.00 % $0.00 100% $19,400.00
Valve #81 100%  LumpSum $16300.06  $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00  100% $16,300.00
Vaive #82 100%  LumpSum $19,100.00  $19,100.00 100% $19,100.00 % $0.00 % $0.00 % $0.00 100% $19,100.00
Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 % $0.00 % $0.00 100% $14,300.00
Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 0% $0.00 100% $16,000.00
Vaive #35 100%  lumpSum $16300.00  $16300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Vaive #86 100%  LumpSum $1650000  $16500.00 100% $18,500.00 o $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #37 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 % $0.00 % $0.00 100% $11,300.00
Valve #33 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Vaive #89 100%  Lump Sum  $1510000  $15100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 0% $0.00 0% $0.00 0% $0.00 100% $12,200.00
Vaive #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 0% $0.00 100% $11,200.00
Vaive #92 100% Lurmp Sum  $11,500.00 $11,500.00 100% $11,500.00 % $0.00 % $0.00 0% $0.00 100% $11,500.00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #94 100% tump Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 % $0.00 % $0.00 100% $11,900.00
Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $16,800.00
Valve #97 100% Lurp Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70,400.00 0% $0.00 % $0.00 % $0.00 100% $70,400.00
Vaive #100 100%  LumpSum  $15000.00  $15000.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
Vaive #101 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 0% $0.00 % $0.00 % $0.00 % $0.00
Vaive #102 100%  LumpSum $51,000.00  $51,000.00 100% $51,000.00 % $0.00 % $0.00 % $0.00 100% $51,000.00
Vaive #103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 0% $0.00 % $0.00 0% $0.00 100% $49,100.00
Vaive #104 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #105 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 % $0.00 100% $0.00
Valve #1068 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 % $0.00 % $0.00 100% $16,700.00
Valve #1107 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 % $0.00 0% $0.00 % $0.00 100% $12,800.00
Vaive #108 100% turrp Sum  $70,700.00 $70,700.00 100% $70,700.00 % $0.00 % $0.00 0% $0.00 100% $70,700.00
Vaive #1109 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 % $0.00 % $0.00 0% $0.00 100% $27,500.00
Vaive #H10 100% tump Sum  $27,300.00 $27,300.00 100% $27,300.00 % $0.00 0% $0.00 % $0.00 100% $27,300.00
Valve #111 100% Lump Sum  $17,600.00 $17,600.00 100% $17.600.00 0% $0.00 % $0.00 0% $0.00 100% $17,600.00
Vaive #112 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Vaive #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #114 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #1115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #1168 100%  Lump Sum  $19,400.00 $19,400.00 % $0.00 % $0.00 % $0.00 % $0.00 0% $0.00
Vaive #117 100%  lump Sum $17,700.00  $17.700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
Vaive #118 100%  Lump Sum  $16200.00  $16,200.00 100% $16,200.00 0% $0.00 % $0.00 0% $0.00 100% $16,200.00
Vaive #1198 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 0% $0.00 100% $12,100.00
Vaive #4120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 % $0.00 % $0.00 % $0.00 100% $24,500.00
Valve #H121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 0% $0.00 % $0.00 % $0.00 100% $28,000.00
Valve M1 22 100% Lump Sum  $26,700.00 $26,700.00 100% $28,700.00 % $0.00 0% $0.00 0% $0.00 100% $26,700.00
Valve 123 100% Lump Sum  $11,700.00 $11,700.00 % $0.00 % $0.00 % $0.00 0% $0.00 ™ $0.00
Vaive #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 % $0.00 100% $12,100.00
Vaive #125 100% tump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 % $0.00 % $0.00 100% $13,500.00
Vaive #128 100%  Lump Sum  $11,800.00  $11,800.00 o $0.00 % $0.00 o% $0.00 0% $0.00 0% $0.00
Valve #127 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 0% $0.00 100% $15,100.00
Valve #129 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 (123 $0.00 % $0.00 100% $16,700.00
Vaive #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 % $0.00 0% $0.00 100% $12,300.00
Valve #131 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #132 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Vaive #133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,800.00 0% $0.00 0% $0.00 % $0.00 100% $12,900.00
Vaive #134 100% Lmp Sum  $12,800.00 $12,900.00 100% $12,900.00 % $0.00 % $0.00 0% $0.00 100% $12,900.00
Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 % $0.00 % $0.00 100% $12,700.00
Valve #1368 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 % $0.00 100% $12,100.00
Valve #37 100% Lurmp Sum  $15,800.00 $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #138 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #1390 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
Vaive #140 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 % $0.00 0% $0.00 100% $14,300.00
Vaive #142 100% Lurp Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 % $0.00 % $0.00 100% $15,500.00
Valve #143 100% Lump Sum  $16,400.00 $18.400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #144 100% Lump Sum  $49,900.00 $49,900.00 100% $49,900.00 0% $0.00 % $0.00 % $0.00 100% $49,900.00
Valve #145 100% Lup Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 % $0.00 0% $0.00 100% $14,500.00
Valve #148 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 0% $0.00 0% $0.00 100% $17,000.00
Valve #147 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 0% $0.00 % $0.00 0% $0.00 100% $56,300.00
Valve #1438 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Vatve #149 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 0% $0.00 0% $0.00 100% $12,100.00
Valve #150 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 % $0.00 0% $0.00 100% $11,900.00
Vaive #151 100% Lump Sun  $14,800.00 $14,800.00 100% $14,800.00 % $0.00 % $0.00 % $0.00 100% $14,800.00
Voive #152 100%  lumpSum $16700.00  $16,700.00 100% $16,700.00 % $0.00 % $0.00 o% $0.00 100% $16,700.00
Valve #153 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 % $0.00 0% $0.00 0% $0.00 100% $12,700.00
Valve #154 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 % $0.00 % $0.00 % $0.00 100% $12,400.00
Valve #155 100% Lump Sum  §16,700.00 $16,700.00 100% $16,700.00 0% $0.00 % $0.00 0% $0.00 100% $16,700.00
Valve #156 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #157 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 % $0.00 % $0.00 100% $14,500.00
Valve #1538 100% turmp Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
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DU PAGE WATER COMMISSION

PAYMENT #

3

BLOW OFF VALVE REPAIR (BOV-1) DATE 09727102
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-5631 $232,234.80
NORTHLAKE, ILLINOIS 60164 WF-3520 ($23.223.48)
WF-3530 ($2,100.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Vaive #159 100%  LumpSum $15300.00  $15300.00 100% $15,300.00 % $0.00 0% $0.00 % $0.00 100% $15,300.00
Vaive #160 100%  LumpSum $1540000  $15.400.00 100% $15,400.00 % $0.00 0% $0.00 % $0.00 100% $15.400.00
Vaive #161 100%  lumpSum  $17,800.00  $17,800.00 100% $17,800.00 o% $0.00 % $0.00 % $0.00 100% $17,800.00
Vaive #162 100%  LumpSum  $1650000  $16.500.00 100% $16.500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #163 100%  LumpSum  $17,200.00  $17,200.00 100% $17,200.00 % $0.00 0% $0.00 % $0.00 100% $17,200.00
Vaive #164 100%  LumpSum  $12500.00  $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00
Valve #165 100%  LumpSum $11900.00  $11,800.00 100% $11,900.00 % $0.00 % $0.00 % $0.00 . 100% $14,900.00
Vaive #166 100%  LumpSum $1580000  $15:800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #167 100%  LumpSum  $15300.00  $15300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
Vaive #1638 100%  LumpSum $16400.00  $16.400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Vaive #169 100%  LumpSum  $17.700.00  $17,700.00 100% $17.700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
Vaive #170 100%  LumpSum $15800.00  $15300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #171 100%  LumpSum  $18400.00  $18400.00 100% $13,400.00 o% $0.00 % $0.00 % $0.00 100% $18,400.00
Vaive #172 100%  LumpSum $1590000  $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #173 100%  LumpSum $16300.00  $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Vaive #174 100%  lumpSum $17.700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 0% $0.00 100% $17,700.00
Vaive M75 100%  LumpSum  $18200.00  $18200.00 100% $18,200.00 ™% $0.00 % $0.00 % $0.00 100% $18,200.00
Valve 176 100%  lumpSum $16800.00  $16,900.00 100% $16,900.00 % $0.00 0% $0.00 % $0.00 100% $16,900.00
Valve #1177 100%  LuvpSum $17.700.00  $17,700.00 100% $17.700.00 % $0.00 % $0.00 0% $0.00 100% $17,700.00
Vaive 1178 100%  Lump Sum $16800.00  $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #179 100%  Lump Sum $16800.00  $16,800.00 100% $16,800.00 A $0.00 % $0.00 % $0.00 100% $16.800.00
Vaive #1580 100%  LumpSum  $48400.00  $48,400.00 100% $48,400.00 0% $0.00 % $0.00 % $0.00 100% $48,400.00
Vaive #181 100%  LlumpSum  $12800.00  $12,800.00 100% $12,800.00 % $0.00 "% $0.00 % $0.00 100% $12,800.00
Valve #182 100%  lumpSum $11,80000  $11,800.00 100% $11,800.00 0% $0.00 % $0.00 % $0.00 100% $11,800.00
Vaive #183 100%  LumpSum  $16300.00  $16300.00 100% $16,300.00 o% $0.00 % $0.00 % $0.00 100% $16,300.00
Vaive #184 100%  LumpSun  $12600.00  $12,600.00 100% $12,600.00 % $0.00 0% $0.00 % $0.00 100% $12,600.00
Vaive #185 100%  LumpSum  $13500.00  $13500.00 100% $13,500.00 % $0.00 % $0.00 0% $0.00 100% $13,500.00
Vaive #186 100%  LumpSum $12600.00  $12,600.00 100% $12,600.00 % $0.00 0% $0.00 % $0.00 100% $12,600.00
Vaive #1587 100%  LumpSum  $12400.00  $12,400.00 100% $12,400.00 % $0.00 % $0.00 % $0.00 100% $12,400.00
Vaive #1588 100%  LumpSum  $14900.00  $14,900.00 100% $14,900.00 % $0.00 o% $0.00 % $0.00 100% $14,900.00
Vaive #1589 100%  LumpSum $16400.00  $16400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #190 100%  Lump Sum  $16400.00  $16400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #191 100%  LumpSum  $1560000  $15,600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
Vaive #192 100%  LumpSum  $1510000  $15,100.00 100% $15,100.00 o% $0.00 % $0.00 % $0.00 100% $15,100.00
Valve #1583 100%  LumpSum $16500.00  $16500.00 100% $16.500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #154 100%  Lump Sum $16500.00  $16500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #185 100%  LumpSum $1500000  $15,000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
Vaive #1968 100%  LumpSum $15100.00  $15100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
Valve #197 100%  lumpSum $1560000  $15600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
Vaive #198 100%  LumpSum  $11,800.00  $11,800.00 100% $11,200.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
Vaive #199 100%  lumpSum $16500.00  $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
Valve #200 100%  LumpSum $16500.00  $16500.00 100% $16.500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #201 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #202 100%  LumpSum $11400.00  $11,400.00 100% $11,400.00 % $0.00 % $0.00 % $0.00 100% $11,400.00
Vaive #2023 100%  LumpSum $16000.00  $16,000.00 100% $16,000.00 % $0.00 0% $0.00 % $0.00 100% $16,000.00
Valve #204 100%  LumpSum  $17.700.00  $17,700.00 100% $17.700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
Vaive #205 100%  LumpSum  $17.20000  $17,200.00 100% $17.200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
Valve #206 100%  LumpSum $1590000  $15900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15.900.00
Vaive ¥207 100%  LumpSum $1520000  $15200.00 100% $15,200.00 % $0.00 % $0.00 % $0.00 100% $15,200.00
Valve #208 100%  LumpSum $1570000  $15700.00 100% $15,700.00 % $0.00 % $0.00 % $0.00 100% $15,700.00
Vaive #209 100%  lumpSum  $17,20000  $17,200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
Vaive #210 100%  LumpSum $19500.00  $19,500.00 100% $19,500.00 % $0.00 % $0.00 o% $0.00 100% $19,500.00
Vatve #211 100%  LumpSum  $1600000  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Vaive #212 100%  LumpSum $17,600.00  $17,600.00 100% $17,600.00 % $0.00 % $0.00 % $0.00 100% $17.600.00
Vaive #213 100%  Lump Sum  $16400.00  $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Vaive #214 100%  LlumpSum  $12000.00  $12,000.00 100% $12,000.00 % $0.00 % $0.00 % $0.00 100% $12,000.00
Vaive #215 100%  LumpSum $15000.00  $15000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
Vaive #216 100%  LumpSum $15300.00  $15800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
Vaive #217 100%  LumpSum  $16300.00  $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Vaive #218 100%  LumpSum $26200.00  $26200.00 100% $26,200.00 % $0.00 % $0.00 % $0.00 100% $26,200.00
Valve #219 100%  LumpSum $15400.00  $15400.00 100% $15,400.00 o% $0.00 % $0.00 o% $0.00 100% $15,400.00
Vaive #220 100%  LumpSum $16,000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Vaive #221 100% LumpSum $1540000  $15.400.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
Vaive #222 100%  LumpSum  $1290000  $12,900.00 100% $12,900.00 % $0.00 % $0.00 % $0.00 100% $12,900.00
Vaive #223 100%  LumpSum  $16800.00  $16,800.00 100% $1680000  100% $16,300.00 % $0.00 100% $16,800.00 % $0.00
Vaive #224 100%  LumpSum $25400.00  $25400.00 100% $25400.00 % $0.00 % $0.00 % $0.00 100% $25,400.00
Valve #225 100%  LumpSum $15700.00  $15700.00 100% $15,700.00 % $0.00 o% $0.00 % $0.00 100% $15,700.00
Vaive #226 100%  Lump Sum  $2520000  $25200.00 100% $25,200.00 % $0.00 % $0.00 % $0.00 100% $25,200.00
Vaive #227 100%  LumpSum  $12400.00  $12400.00 0% $0.00 % $0.00 0% $0.00 % $0.00 % $0.00
Vaive #228 100%  LumpSum  $11600.00  $11,600.00 100% $11,600.00 % $0.00 % $0.00 o% $0.00 100% $11,600.00
Vaive #229 100%  Lump Sum  $11,500.00  $11,500.00 100% $11,500.00 % $0.00 % $0.00 % $0.00 100% $11.500.00
Vaive #230 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Vaive #231 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 % $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #232 100%  Lump Sum  $15400.00  $15400.00 100% $15,400.00 % $0.00 0% -$0.00 % $0.00 100% $15.400.00
Vaive #233 100%  LumpSum  $14800.00  $14,900.00 100% $14,900.00 % $0.00 % $0.00 o% $0.00 100% $14,900.00
Velve #234 100%  LumpSum  $1870000  $15700.00 100% $18,700.00 % $0.00 % $0.00 % $0.00 100% $18,700.00
Vaive #235 100%  LumpSum  $25500.00  $25500.00 100% $25,500.00 % $0.00 0% $0.00 o% $0.00 100% $25,500.00
Valve #236 100%  LumpSum  $25000.00  $25000.00 100% $25,000.00 % $0.00 % $0.00 % $0.00 100% $25,000.00
Vaive #237 100%  LumpSum  $15300.00  $15300.00 100% $15,300.00 % $0.00 % $0.00 o% $0.00 100% $15.300.00



DU PAGE WATER COMMISSION PAYMENT # 3

BLOW OFF VALVE REPAIR (BOV-1) DATE 09/27/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $232,234.30
NORTHLAKE, ILLINOIS 60164 WF-3520 ($23,223.48)
WF-3530 ($2,100.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
238 Valve #2383 100%  Lump Sum  $69,900.00 $69,900.00 100% $69,900.00 % $0.00 % $0.00 0% $0.00 100% $69,900.00
239 Valve #239 100%  Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 % $0.00 0% $0.00 % $0.00 100% $50,200.00
240 Vaive 8240 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
241 Vaive #241 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
242 Vaive #242 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
243 Valve #243 100%  LumpSum  $15300.00 $15,800.00 100% $15,300.00 % $0.00 0% $0.00 % $0.00 100% $15,800.00
244 Valve #244 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
245 Vaive #245 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
246 Vaive #248 100%  tump Sum  $25.400.00 $25,400.00 100% $25,400.00 % $0.00 % $0.00 0% $0.00 100% $25,400.00
247 Vaive #247 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 0% $0.00 100% $16,200.00
248 Vaive #2438 100%  Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 0% $0.00 100% $16,900.00
249 Vaive #249 100%  Llump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
250 Vaive #250 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
251 Valve #251 100%  LumpSum  $12,500.00 $42,500.00 100% $12,500.00 % $0.00 0% $0.00 0% $0.00 100% $12,500.00
252 Vaive #252 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
253 Valve #253 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 % $0.00 100% $15,100.00 % $0.00
254 Valve #254 100%  tump Sum  $12,900.00 $12,800.00 100% $12,900.00 100% $12,900.00 % $0.00 100% $12,900.00 % $0.00
255 Vaive #255 100%  Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 0% $0.00 % $0.00 0% $0.00 100% $47,600.00
256 Valve #256 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
257 Vaive #257 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
253 Vaive #258 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
259 Vaive ¥259 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 0% $0.00 100% $15,300.00
260 Vaive #260 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00
261 Valve #261 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 0% $0.00 100% $16,000.00
262 Valve #262 100%  Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
263 Vaive #263 100%  Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 0% $0.00 0% $0.00 100% $17,000.00
264 Vaive #264 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 0% $0.00 100% $11,800.00
265 Valve #265 100%  Lump Sun  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $186,200.00
266 Valve #266 100%  Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 % $0.00 100% $11,400.00
267 Valve #267 100%  Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 % $0.00 100% $12,100.00
268 Valve #268 100%  Lump Sum  $18,100.00 $19,100.00 100% $19,100.00 0% $0.00 % $0.00 % $0.00 100% $19,100.00
269 Valve #269 100%  Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 0% $0.00 o% $0.00 % $0.00 100% $29,200.00
270 Vaive #270 100% Lump Sum  $28,700.00 $28,700.00 100% $23,700.00 % $0.00 0% $0.00 o% $0.00 100% $28,700.00
271 Vaive #271 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 0% $0.00 100% $15,6800.00
272 Valve 8272 100%  Lump Sum  $15,800.00 $15,600.00 100% $15,600.00 % $0.00 % $0.00 0% $0.00 100% $15,600.00
273 Vaive 8273 100%  Lump Sum  $17,400.00 $17,400.00 100% $17,400.00 % $0.00 % $0.00 % $0.00 100% $17,400.00
274 Valve #274 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 0% $0.00 0% $0.00 100% $15,800.00
275 Valve #275 100%  Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 % $0.00 % $0.00 ™% $0.00 100% $25,900.00
276 Valve #2786 100%  Lump Sum  $16,700.00 $16.700.00 100% $16,700.00 0% $0.00 0% $0.00 % $0.00 100% $16,700.00
277 Valve #277 100%  Lurp Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
278 Vaive #2738 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 0% $0.00 0% $0.00 100% $15,800.00
279 Vaive #279 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 0% $0.00 100% $16,200.00
280 Vaive #280 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 % $0.00 0% $0.00 0% $0.00 100% $19,300.00
281 Valve #281 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 0% $0.00 % $0.00 0% $0.00 100% $25,200.00
282 Vaive #282 100%  LumpSum  $14,400.00 $14,400.00 100% $14,400.00 % $0.00 0% $0.00 0% $0.00 100% $14,400.00
283 Vaive #283 100%  Lump Sum  $25,300.00 $25,300.00 100% $25,300.00 % $0.00 % $0.00 % $0.00 100% $25,800.00
284 Valve #284 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 % $0.00 % $0.00 100% $25,400.00
285 Valve #2835 100%  Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 0% $0.00 0% $0.00 % $0.00 100% $30,700.00
286 Valve #2868 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00
287 Valve #287 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 0% $0.00 0% $0.00 100% $15,700.00
288 Valve #288 100%  Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 % $0.00 0% $0.00 % $0.00 100% $18,600.00
239 Vaive #289 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
290 Valve #290 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
291 Valve #291 100% Lump Sum  $19,700.00 $19,700.00 100% $19,700.00 0% $0.00 % $0.00 % $0.00 100% $19,700.00
292 Vaive #292 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
293 Vaive #293 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
294 Valve #294 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 [\ $0.00 0% $0.00 % $0.00 100% $15,000.00
295 Vaive #2595 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
296 Valve #296 100%  Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 % $0.00 100% $15,900.00
297 Valve #297 100%  Lump Sum  $16,100.00 $16,100.00 100% $18,100.00 % $0.00 % $0.00 0% $0.00 100% $16,100.00
298 Valve #2983 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 100% $16,200.00 0% $0.00
299 Valve #2099 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 100% $16.400.00 % $0.00
300 Vaive #300 100%  lump Sum  $13,900.00 $13,900.00 100% $13,800.00 0% $0.00 % $0.00 % $0.00 100% $13,900.00
301 Vaive #301 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 % $0.00 100% $15,600.00
202 Valve #302 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 0% $0.00 % $0.00 100% $14,900.00
203 Valve #303 100%  Lump Sum  $14,800.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,800.00
304 Valve #304 100%  Lump Sum  $16,300.00 $16,300.00 100% $186,300.00 % $0.00 0% $0.00 % $0.00 100% $16,300.00
305 Vaive #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 0% $0.00 % $0.00 % $0.00 100% $20,100.00
306 Vaive #3068 100% Lump Sum  $16,800.00 $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 % $0.00 100% $16,600.00
207 Valve #307 100%  Lump Sum  $15,500.00 $15.500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
308 Vaive #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 % $0.00 % $0.00 100% $13,100.00
309 Valve #309 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 % $0.00 100% $16,100.00
310 Vaive K310 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 L3 $0.00 % $0.00 100% $15,300.00
311 Vaive #311 100%  Lump Sum  $15.500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
312 Vaive #3412 100%  Lump Sum  $16,300.00 $16.800.00 100% $16,800.00 o% $0.00 % $0.00 0% $0.00 100% $16,300.00
313 Vaive #313 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 % $0.00 0% $0.00 100% $12,500.00
314 Vaive #314 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 % $0.00 % $0.00 100% $12,600.00
315 Valve #315 100%  Lump Sum  $16,000.00 $16.000.00 100% $16,000.00 % $0.00 0% $0.00 % $0.00 100% $16,000.00
316 Valve #316 100% Lump Sum  $14,900.00 $14,900.00 100% $14,800.00 % $0.00 % $0.00 0% $0.00 100% $14,800.00



DU PAGE WATER COMMISSION PAYMENT # 3

BLOW OFF VALVE REPAR  (BOV-1) DATE 0srz7102

ROSSI CONTRACTORS ACCOUNT#  AMOUNT

201 WEST LAKE STREET WE-8631 $232,234.80

NORTHLAKE, ILLINOIS 60164 WF-3520 (§23,223.43)

WF-3530 (§2,100.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTHTY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
37 Vaive K317 100%  LumpSum $1350000  $1350000  100% $1350000 0% $000 0% $0.00 0% $0.00  100% $13,500.00
318 Vaive #318 100%  LumpSum $12700.00  $1270000  100% $1270000 0% $000 0% $0.00 o% $0.00  100% $12.700.00
319 Valve #4319 100%  LumpSum $17.60000  $17.60000  100% $17.60000 0% $000 0% $0.00 0% $0.00  100% $17,600.00
20 Valve K320 100%  LumpSum $11.200.00  $1120000  100% $1120000 0% $000 % $0.00 % $0.00  100% $11,200.00
21 Valve #321 100%  LlumpSum $132300.00  $1330000  100% $1330000 0% $000 0% $0.00 0% $000  100% $13,300.00
322 Vave #322 100%  lumpSum $1530000  $1530000  100% $1530000 0% $000 0% $0.00 % $000  100% $15,300.00
23 Valve #3273 100%  LumpSum $1310000  $1310000  100% $1310000 0% 000 0% $0.00 % $0.00  100% $13,100.00
24 Vaive #324 100% lumpSum $16300.00  $1630000  100% $1630000 0% $000 0% $0.00 % $0.00  100% $16.300.00
25 Vaive K325 100%  lumpSum $16800.00  $1680000  100% $16.800.00 0% $000 0% $0.00 % $0.00  100% $16,800.00
W8 Valve #326 100%  LumpSum  $15800.00  $1530000  100% $1580000 0% $000 0% $0.00 o% $0.00  100% $15,800.00
2T Vave K377 100% lumpSum $16400.00  $1640000  100% $1640000 0% $000 0% $0.00 % $0.00  100% $16,400.00
28 Vaive K328 100%  LumpSum $3120000  $3120000  100% $3120000  O% 00 0% $0.00 % $000  100% $31,200.00
29 Vaive #329 100%  LumpSun $1180000  $11.30000  100% $11.80000 0% $000 0% $0.00 % $0.00  100% $11.800.00
20 Valve #330 100%  LumpSum $2040000  $20.40000  100% $2040000 0% $000 % $0.00 % $0.00  100% $20.400.00
31 Vaive #331 100%  LumpSum $1550000  $1550000  100% $1550000 0% $000 0% $0.00 % $0.00  100% $15.500.00
32 Vaive #3322 100%  LumpSum $15.60000  $1560000  100% $1560000 0% $000 0% $0.00 0% $0.00  100% $15,600,00
T3 Vaive KB 100%  LumpSum $1230000  $1230000  100% $1230000 0% $000 0% $0.00 o% $0.00  100% $12,300.00
4 Vaive #4334 100%  LumpSum $11.300.00  $11.30000  100% $1130000 0% $000 0% $0.00 % $0.00  100% $11,300.00
5 Vaive K335 100%  LumpSum $16300.00  $16300.00  100% $1630000 0% $000 0% $0.00 % $0.00  100% $16.300.00
338 Vaive #3368 100% LumpSum $16500.00  $16500.00  100% $1650000 0% $0.00 0% $0.00 % $0.00  100% $16,500.00
337 Vaive #337 100%  (umpSum $1610000  $1510000  100% $1610000 0% 000 0% $0.00 % $0.00  100% $16,100.00
38 Vaive K338 100%  LumpSum $1250000  $1250000  100% $1250000 0% $0.00 0% $0.00 o% $0.00  100% $12,500.00
3 Valve #339 100% LumpSum $16200.00  $1620000  100% $1620000 0% $000 0% $0.00 0% $0.00  100% $16.200.00
340 Valve #340 100% LumpSum $15000.00  $1500000  100% $1500000 0% $000 0% $0.00 0% $0.00  100% $15,000.00
341 Vaive #3481 100%  LumpSum $24,80000  $24.800.00  100% $2480000 0% $000 0% $0.00 0% $0.00  100% $24,800.00
342 Valve #342 100%  LumpSum $1560000  $15600.00  100% $1560000 0% $000 0% $0.00 0% $0.00  100% $15,600.00
343 Vave #343 100%  LumpSum $13000.00  $1300000  100% $1300000 0% $000 0% $0.00 0% $0.00  100% $13,000.00
344 Valve #2344 100%  LumpSum $15300.00  $1580000  100% $1580000 0% $000 0% $0.00 o% $000  100% $15,800.00
385 Valve #345 100%  lumpSum $11600.00  $11.60000  100% $1150000  O% $000 % $0.00 0% $0.00  100% $11.600.00
348 Valve #346 100%  LumpSum $11800.00  $11.900.00  100% $1190000  O% $000 0% $0.00 0% $000  100% $11,900.00
U7 Valve #347 100%  LumpSum $2120000  $21.20000  100% $2120000 0% $000 0% $0.00 o $0.00  100% $21.200.00
U8 Vaive #348 100%  lumpSum $16300.00  $16.300.00 100% $1630000 0% $000 0% $0.00 % $0.00  100% $16,300.00
349 Vaive #340 100%  LumpSum $28700.00  $28700.00  100% $2870000 0% $000 % $0.00 0% $0.00  100% $28,700.00
350 Vaive #350 100%  LumpSum $16400.00  $1640000  100% $1640000 0% 000 0% $0.00 % $0.00  100% $16,400.00
31 Vaive K351 100% LumpSum $1610000  $1610000  100% $1610000 0% 000 0% $0.00 o% $0.00  100% $16,100.00
32 Vaive #352 100%  LumpSum $1520000  $1520000  100% $1520000  O% 000 0% $0.00 0% $0.00  100% $15,200.00
B3 Valve #353 100%  LumpSum $16100.00  $16100.00  100% $1610000 0% 00 0% $0.00 o% $0.00  100% $16,100.00
354 Valve ¥354 100%  lumpSum $1460000  $1460000  100% $1450000 0% $000 0% $0.00 % $0.00  100% $14,600.00
35 Vaive K35 100%  LumpSum $36300.00  $36300.00  100% $36300.00 0% $000 0% $0.00 % $0.00  100% $36.300.00
BE Vaive K356 100%  LumpSum $26900.00  $26900.00  100% $2690000 0% $000 0% $0.00 % $0.00  100% $26.900.00
37 Vaive K357 100%  LumpSum $1580000  $15800.00  100% $1580000 0% $000 0% $0.00 0% $0.00  100% $15,800.00
I8 Valve ¥358 100%  LumpSum $1650000  $16500.00  100% $1650000 0% $000 0% $0.00 0% $0.00  100% $16,500.00
39 Vaive 359 100%  LumpSum $1550000  $15500.00  100% $1550000 0% $000 0% $0.00 % $0.00  100% $15,500.00
360 Valve #360 100%  LumpSum $1230000  $1230000  100% $1230000 0% $000 0% $0.00 % $000  100% $12.300.00
361 Valve K361 100%  LumpSum $1630000  $16300.00  100% $16300.00 0% 000 0% $0.00 % $0.00  100% $16,300.00
362 Valve K362 100%  LumpSum $19.00000  $19.000.00  100% $19,00000 0% $000 0% $0.00 0% $0.00  100% $15,000.00
363 Valve ¥363 100%  Lump Sum $0.00 $000  100% $000 0% $0.00 0% $0.00 0% $0.00  100% $0.00
364 Valve K364 100%  LurpSum $15900.00  $1590000  100% $1590000 0% 000 0% $0.00 % $0.00  100% $15,900.00
265 Valve #365 100% lumpSum $16100.00  $1610000  100% $1610000 0% $0.00 0% $0.00 o% $000  100% $16,100.00
366 Vaive K366 100%  LumpSum  $2840000  $28400.00  100% $2840000 0% $000 0% $0.00 % $0.00  100% $28,400.00
367 Valve #367 100% LumpSum $1550000  $1550000  100% $1550000 0% $000 0% $0.00 % $000  100% $15.500.00
368 Valve #3638 100%  Lump Sum $0.00 $0.00  100% $000  Oo% $000 0% $0.00 % $0.00  100% $0.00
369 Valve #369 100%  LumpSum $1280000  $1290000  100% $1290000 0% $000 0% $0.00 % $0.00  100% $12.900.00
70 Valve %370 100% LumpSum $25500.00  $2550000  100% $25500.00 0% $000 0% $0.00 % $0.00  100% $25,500.00
71 Vaive 8371 100%  LumpSum $11.90000  $11900.00  100% $1190000  O% $000 0% $0.00 0% $0.00  100% $11,900.00
372 Vave 8372 100% LumpSum $1570000  $1570000  100% $1570000 0% $000 0% $0.00 0% $0.00  100% $15.700.00
73 Vave K373 100%  LumpSum $20600.00  $20,600.00  100% $2060000 0% $000 0% $0.00 0% $0.00  100% $20,600.00
74 Vaive 8374 100%  LumpSum $1230000  $12300.00  100% $1230000 0% $000 0% $0.00 0% $0.00  100% $12,300.00
75 Vaive K375 100%  LumpSum $11.90000  $1190000  100% $11.90000 0% 000 0% $0.00 % $0.00  100% $11,900.00
76 Valve #376 100%  lumpSum $1590000  $1580000  100% $1590000 0% $000 0% $0.00 0% $0.00  100% $15,900.00
77 Vaive #4377 100%  LlumpSum $2610000  $2610000  100% $2610000 0% 000 0% $0.00 % $000  100% $26,100.00
378 Vaive #378 100%  LumpSum $13700.00  $13700.00 100% $1370000 0% $000 0% $0.00 % $0.00  100% $13.700.00
79 Vaive #4379 100%  lumpSum $1720000  $17,200.00 100% $1720000 0% $000 % $0.00 0% $0.00  100% $17,200.00
380 Vaive #3350 100%  lumpSum $1250000  $1250000  100% $1250000 0% $000 0% $0.00 0% $0.00  100% $12,500.00
381 Vaive #381 100%  LumpSum $47.90000  $47.90000  100% $47.90000 0% $000 0% $0.00 % $000  100% $47.900.00
382 Vaive #352 100%  LumpSum $18800.00  $18800.00  100% $13.80000 0% $000 0% $0.00 % $0.00  100% $18,800.00
383 Vaive K353 100%  lumpSum $12600.00  $12,600.00 100% $1260000 0% $000 0% $0.00 0% $000  100% $12,600.00
384 Vaive K324 100%  LumpSum $1490000  $1490000  100% $1490000 0% 000 % $0.00 % $000  100% $14.900.00
385 Valve #385 100%  LumpSun $1330000  $1330000  100% $1330000 0% $000 0% $0.00 o% $0.00  100% $13,300.00
386 Vaive #3356 100%  Lump Sum  $47.800.00  $47.800.00 100% $47.800.00 0% $000 0% $0.00 o% $0.00  100% $47,800.00
387 f;ﬁ;a'?:““""ﬂ of Owners 4 700,000 CF. $0.18  $306.000.00 1,700,000 $306,000.00 0 $0.00 0 $0.00 0 $0.00 1,700,000 $306,000.00
al

388 Step 6 Ropair Exterior Lezkage s EA. $2,04800  $71,680.00 £ $71,680.00 3 $6,144.00 0 $0.00 3 $6,144.00 2 $65,536.00

of Resilient Wedge Valve
389 Step 3 Refirement of Resifient 20 EA $2,00300  $41,860.00 20 $41,360.00 0 $0.00 0 $0.00 0 $0.00 20 $41,860.00

Wedge Vaive
390 Step 7—Remove and Replace & 20 EA $2,650.00  $53.000.00 20 $53,000.00 0 $0.00 0 $0.00 [} $0.00 20 $53,000.00

Resilient Wedge Valves




DU PAGE WATER COMMISSION PAYMENT # 3

BLOW OFF VALVE REPAR  (BOV-1) DATE 0927102
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $232,234.30
NORTHLAKE, ILLINOIS 60164 WF-3520 (523.223.48)
WF-3530 (52.100.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT ~ CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTAY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
391 Step 7~ Remove and Replace 8° 2 €A, $2,94500  $58,900.00 20 $58,900.00 0 $0.00 0 $0.00 0 $0.00 20 $58,900.00
Resilient Wedge Valves
392 Step 7~ Remove and Replace 2 EA. $3,661.00  $73220.00 2 $73.220.00 [ $0.00 0 $0.00 0 $0.00 20 $73,220.00
12" Resilient Wedge Vaives
393 Step 5 Remove and Replace 18 EA. $220000  $39.800.00 3 $39.600.00 0 $0.00 0 $0.00 0 $0.00 13 $39,600.00
Valve and Piping Joint Bolts
394 :;‘““'r:""“s for Corrosion 65 EA. $1.00 $965.00 965 $965.00 72 $7200 46 $45.00 2 $26.00 203 $893.00
On
395 Traffic Controf and Protection 100%  LumpSum $279.37500  $279,375.00 % $272,212.20 % $25,143.70 % $15.783.90 ™ $0,359.50 % $247,128.50
68 2“‘::"' Anodes for Corrosion ) EA. $1.00 $60.00 ) $80.00 ° $0.00 0 $0.00 o $0.00 60 $60.00
on|
397 Repair of Damage to exterior 20 SF. $2000  $5750000 250 $5750000  © 200 0 $0.00 0 %000 250 $57,500.00
coating of prestress conc pipe
1 Granular Foundalion Material 1,000 cy. $3080  $30,800.00 1,000 $30,800.00 ° $0.00 0 $0.00 0 $0.00 1,000 $30,800.00
12 Class S Concrets 100 c. $10000  $10.000.00 100 $10.000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00
3 Class B Concrele 100 cy. $80.00 $8.000.00 100 $3,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00
4 Extension Stem 70 EA. $34200  $23,840.00 70 $23,940.00 " $3,762.00 7 $2,264.00 4 $1,388.00 ) $20,178.00
5 Vaive Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 13 $6,007.00 10 $4,690.00 3 $1.407.00 2 $638.00
16 Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 ° $0.00 ° $0.00 0 $0.00 50 $5,000,00
1-7  Pavement, remove &
replace—portiand cement 15 sy $200.00 $3,000.00 15 $3,000.00 s $1,155.56 6 $1,155.58 0 $0.00 9 $1,844.44
concrete surface
18 Pavement, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Rigid Base )
19 Pavement, remove &
replace—bituminous concrete 15 sy. $100.00 $1,500.00 5 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00

surface—Flexible Base (B.AM.)
I-10 Pavemnent, remove &

replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 [ $0.00 15 $1,500.00
surface—Flexible Base
(Aggregate
co1 S e [ LF. $2.00 $0.00 54 $708.00 2 $80.00 0 $0.00 30 $60.00 24 $648.00
CO 1 Siicone around junction box and
instakation of bax into frame and 0 LF. $3.00 $0.00 354 $1,06200 0 $90.00 0 $0.00 30 $80.00 324 $972.00
id
€O 2 Additional vaive boxes 0 EA. $469.00 $0.00 100 $48,900.00 [ $0.00 [} $0.00 [ $0.00 100 $46,900.00
CO 3 Detste valves #6, 12, 100, 101,
1186, 123, 126, 221, 227 and ltemns 8, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above
deletes 9 of 354 traffic control

sites




DU PAGE WATER COMMISSION
METER STATION 05G (MS-15)

GENCO INDUSTRIES, INC.
13610 S. KENTON AVE.
CRESTWOOD, IL 60445

CURRENT TO DATE PREVIOUS PAYMENT

QUANTITY EXTENSION QUANTITY EXTENSION

PAYMENT #

1

DATE 09/30/02

ACCOUNT # AMOUNT
WF-7100 (MS) $48,868.50
WF-1308 AWW  $48,868.50
WF-5000 IAWW  ($48,868.50)
WF-3520 (RET) (34,886.85)
WF-3700 (DED) $0.00

CONTRACT BALANCE

QUANTITY EXTENSION

ORIGINAL ORIGINAL ~ AMENDED
CONTRACT UNIT CONTRACT CONTRACT
# ITEM QUANTITY UNIT PRICE 'PRICE QUANTITY
CONTRACT SUB-TOTALS $148,800.00
RETENTION 10.000%
CONTRACT TOTALS
1X EXCESS ENGINEERING COSTS HRS. (875.00)
2X ADMINISTRATIVE DAMAGES DAYS ($500.00)
TOTAL DEDUCTS

NET PAYMENT TO CONTRACTOR

CHANGE ORDER PERCENTAGE

$48,868.50 $0.00

($4,886.85) $0.00

$43,981.65 $0.00

0.00 $0.00 0.00 $0.00

0.00 $0.00 0.00 $0.00

$0.00 $0.00

$43,981.65 $0.00

STAFF APPROVAL
ENGINEERING

ACCOUNTING ’

$113,505.50

$4,686.85

$118,392.35
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DU PAGE WATER COMMISSION PAYMENT #
METER STATION 05G (MS-15) DATE 09/30/02
ACCOUNT # AMOUNT
GENCO INDUSTRIES, INC. WF-7100 (MS) $48,868.50
13610 S. KENTON AVE. WF-1308 IAWW  $48,868.50
CRESTWOOD, IL 60445 WF-5900 IAWW  ($48,868.50)
WF-3520 (RET) ($4,886.85)
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL.  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
METERING STATION 17A
INSURANCE 100.00% LS. $9,500.00 $9,500.00 100.00% $9,500.00 100.00% $9,500.00 0.00% $0.00 100.00% $9,500.00 0.00% $0.00
GENERAL CONDITIONS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 25.00% $875.00 0.00% $0.00 25.00% $875.00 75.00% $2,625.00
EXCAVATION & BACKFILL 100.00% LS. $8,500.00 $8,500.00 100.00% $8,500.00 50.00% $4,250.00 0.00% $0.00 50.00% $4,250.00 50.00% $4,250.00
CONCRETE STRUCTURE 100.00% LS.  $27,500.00 $27,500.00 100.00%  $27,500.00 95.00%  $26,125.00 0.00% $0.00 95.00%  $26,125.00 5.00% $1,375.00
SIDEWALK 100.00% LS. $950.00 $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $850.00
EXTERIOR WATERPROOFING 100.00% L.S. $950.00 $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $950.00
HATCHES 100.00% LS. $2,600.00 $2,600.00 100.00% $2,600.00 100.00% $2,600.00 0.00% $0.00 100.00% $2,600.00 0.00% $0.00
STAIR 100.00% LS. $2,150.00 $2,150.00 100.00% $2,150.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,150.00
SUMP PUMP 100.00% L.S. $650.00 $650.00 100.00% $650.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $650.00
VENTILATION 100.00% LS. $3,800.00 $3,800.00 100.00% $3,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,800.00
DEHUMIDIFICATION 100.00% L.S. $750.00 $750.00 100.00% $750.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $750.00
INTERIOR PIPING 100.00% LS. $17,500.00 $17,500.00 100.00%  $17.500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $17,500.00
PIPE SUPPORTS 100.00% LS. $900.00 $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $900.00
PAINTING - PIPING 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,200.00
LEAK TESTING & DISINFECTION 100.00% L.S. $1,500.00 $1,500.00 100.00% $1,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,500.00
UTILITY SERVICE ENTRANCE 100.00% LS. $3,300.00 $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,300.00
LIGHTING FIXTURES 100.00% L.S. $1,450.00 $1,450.00 100.00% $1,450.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,450.00
LIGHTING PANEL 100.00% LS. $3,250.00 $3,250.00 100.00% $3,250.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,250.00
RECEPTACLES/SWITCHES 100.00% LS. $1,100.00 $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,100.00
CONDUITS & BOXES 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $6,500.00
CONTROL DEVICE INSTALLATIO  100.00% L.S. $1,100.00 $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,100.00
UNIT HEATERS & THERMOSTAT 100.00% LS. $3,200.00 $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,200.00
SUMP PUMP PANEL 100.00% LS. $3,300.00 $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,300.00
ANTENNA CONDUIT 100.00% L.S. $6,600.00 $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $6,600.00
ANTENNA 100.00% LS.  $14,500.00 $14,500.00 100.00%  $14,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $14,500.00
ANTENNA BASE 100.00% L.S. $2,800.00 $2,800.00 100.00% $2,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,800.00
DOOR SWITCHES 100.00% L.S. $350.00 $350.00 100.00% $350.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $350.00
TEMPERATURE TRANSMITTERS  100.00% LS. $500.00 $500.00 100.00% $500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $500.00
LIQUID LEVEL SWITCHES 100.00% LS. $900.00 $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $900.00
TURBINE METER 100.00% LS. $7,500.00 $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $7,500.00
UNDERGROUND PIPING 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 25.00% $2,125.00 0.00% $0.00 25.00% $2,125.00 75.00% $6,375.00
CHANGE ORDERS
ELEC SVC.,TREES, TIME EXT. 0.00% LS. $13,674.00 $0.00 100.00%  $13,574.00 25.00% $3,393.50 0.00% $0.00 25.00% $3,393.50 7500%  $10,180.50



DU PAGE WATER COMMISSION

PAYMENT # 13
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $5-3/00 DATE 09/30/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $33,575.25
3721 CARNATION AVE. WF-3520 (RET)  $72,019.34
FRANKLIN PARK, IL 60131 WF-3700 (DED)  ($16,132.50)
WF-3700 $14,467.50
WF-5900 {$14,467.50)
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $1,476,000.00 $1,507,537.25 $1,507,537.25 $1,473,862.00 $33,575.25 $0.00
RETENTION 5.000% ($75,376.86) ($147,306.20) $72,019.34 $75,376.86
CONTRACT TOTALS $1,432,160.39 $1,326,565.80 $105,604.50 $75,376.86
——— eeeeeeeeeeeeen ——— ====ssssssas
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS  ($1.000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X WOODFIELD PAVING LIEN CLAI 000% LS. ($10,755.00) $000  150.00%  ($16,132.50) 150.00%  ($16,132.50) 0.00% $0.00 150.00%  ($16,132.50)
TOTAL DEDUCTS ($16,132.50) $0.00 (816,132.50)
NET PAYMENT TO CONTRACTOR $1,416,027.89 $1,326,565.80 $89,462.09
P I =========c==
CHANGE ORDER PERCENTAGE 2.14%
ENGINEERING
v
ACCOUNTING m
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DU PAGE WATER COMMISSION PAYMENT # 13
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $8-3/00 DATE 00/30/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WE-7400 (MS) $33,575.25
3721 CARNATION AVE. WF-3520 (RET)  $72,019.34
FRANKLIN PARK, IL 60131 WF-3700 (DED)  ($16,132.50)
WF-3700 $14,467.50
WF-5900 ($14,467.50)
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
DWC/SCHAUMBURG
1. PUMP STATION
MOBILIZATION 100.00% LS.  $13,908.00  $1390800  10000%  §$13,908.00 100.00%  $13,908.00 100.00%  $13,808.00 0.00% $0.00 0.00% $0.00
BRUSH REMOVAL 100.00% LS. $6,600.00 $6,600.00  100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00
REMOVE EXIST. ASPHALT 100.00% L.S. $7,776.00 $7,77600  100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00
RELOCATE GRAVEL ROAD 100.00% LS. $6,800.00 $6,800.00  100.00% $6,800.00 100.00% $6,800.00 100.00% $6,800.00 0.00% $0.00 0.00% $0.00
EXCAVATE RETENTION AREA 10000% LS.  $4500000  $4500000  100.00%  $45,000.00 100.00%  $45,000.00 100.00%  $45,000.00 0.00% $0.00 0.00% $0.00
GRADING AND SEEDING 100.00% LS. $8,640.00 $8,640.00  100.00% $8,640.00 100.00% $8,640.00 35.00% $3,024.00 65.00% $5,616.00 0.00% $0.00
NEW ASPHALT 10000% LS.  $1150000  $11,50000  100.00%  $11,500.00 100.00%  $11,500.00 100.00%  $11,500.00 0.00% $0.00 0.00% $0.00
GRADE AROUND BUILDING 100.00% LS. $4,800.00 $4,800.00  100.00% $4,800.00 100.00% $4,800.00 100.00% $4,800.00 0.00% $0.00 0.00% $0.00
REMOVE TREES 100.00% LS. $9,600.00 $9,600.00  100.00% $9,600.00 100.00% $9,600.00 100.00% $9,600.00 0.00% $0.00 0.00% $0.00
BASE SLAB EXCAVATION 10000% LS. $1600000  $1600000  100.00%  $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
CONCRETE BASE SLAB 100.00% LS.  $45000.00  $4500000  100.00%  $45000.00 100.00%  $45,000.00 100.00%  $45,000.00 0.00% $0.00 0.00% $0.00
BASE SLAB BACKFILL 10000% LS.  $10,780.00  $10,780.00  100.00%  $10,780.00 100.00%  $10,780.00 100.00%  $10,780.00 0.00% $0.00 0.00% $0.00
CONCRETE WALLS - INT 10000% LS.  $43,80000  $43.80000  100.00%  $43,800.00 100.00%  $43,800.00 100.00%  $43,800.00 0.00% $0.00 0.00% $0.00
TOP SLAB CONCRETE 10000% LS.  $3520000  $3520000  100.00%  $35,200.00 100.00%  $35,200.00 100.00%  $35,200.00 0.00% $0.00 0.00% $0.00
WATERSTOPPING 100.00% L.S. $3,400.00 $3,400.00  100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% $0.00 0.00% $0.00
STRUCTURAL STEEL 100.00% LS.  $18,80000  $18800.00  100.00%  $18,800.00 100.00%  $18,800.00 100.00%  $18,800.00 0.00% $0.00 0.00% $0.00
MISCELLANEOUS STEEL 10000% LS.  $1200000  $1200000  100.00%  $12,000.00 100.00%  $12,000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00
EQUIPMENT CURBS 100.00% L.S. $3,600.00 $3,600.00  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
PIPE SUPPORTS - CONCRETE 100.00% L.S. $3,600.00 $3,600.00  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
STEEL LADDERS 100.00% LS. $7.200.00 $7.200.00  100.00% $7.200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HATCH - SUCTION VAULT 100.00% L.S. $3,600.00 $3,60000  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
MASONRY WALLS 100.00% LS.  §97,152.00  $97,152.00  100.00%  $97,152.00 10000%  $97.152.00 100.00%  $97,152.00 0.00% $0.00 0.00% $0.00
REINFORCEMENT- MASONRY 100.00% LS. $5,000.00 $5,000.00  100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
STONE CAP - MASONRY 100.00% L.S. $7,200.00 $7,200.00  100.00% $7,200.00 100.00% $7.200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HOLLOW METAL DOORS 100.00% LS. $5,400.00 $5400.00  100.00% $5,400.00 100.00% $5,400.00 100.00% $5,400.00 0.00% $0.00 0.00% $0.00
PRECAST ROOF PLANKS 100.00% LS. $3516300  $35163.00  10000%  $35,163.00 100.00%  $35,163.00 100.00%  $35,163.00 0.00% $0.00 0.00% $0.00
ROOFING - MEMBRANE SYSTEM ~ 10000% LS.  $13,020.00  $13,82000  100.00%  $13,920.00 100.00%  $13.920.00 100.00%  $13.920.00 0.00% $0.00 0.00% $0.00
DOWNSPOUTS / SCUPPERS 100.00% L.S. $3,500.00 $3.50000  100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
MONORAIL HOIST 10000% LS. $12,300.00  $12,300.00  100.00%  $12,300.00 100.00%  $12,300.00 100.00%  $12,300.00 0.00% $0.00 0.00% $0.00
INTAKE LOUVERS 100.00% LS. $1,200.00 $1,200.00  100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00
SITE PIPING - MATERIAL 100.00% LS.  $13,00000  $1300000  100.00%  $13,000.00 100.00%  $13,000.00 100.00%  $13,000.00 0.00% $0.00 0.00% $0.00
SITE PIPING - LABOR 10000% LS.  $11,00000  $11,00000  100.00%  $11,000.00 100.00%  $11,000.00 100.00%  $11,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECH. - MATERIAL 10000% LS. $148,00000 $14800000  100.00%  $148,000.00 100.00%  $148,000.00 100.00%  $148,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECHANICAL - LABO 10000% LS.  $36,000.00  $3600000  100.00%  $36,000.00 100.00%  $36,000.00 100.00%  $36,000.00 0.00% $0.00 0.00% $0.00
VALVES - MATERIAL 10000% LS. $182,500.00  $18250000  100.00%  $182,500.00 100.00%  $182,500.00 100.00%  $182.500.00 0.00% $0.00 0.00% $0.00
VALVES - LABOR 100.00% LS. $8,400.00 $8,400.00 100.00% $8,400.00 100.00% $8,400.00 100.00% $8,400.00 0.00% $0.00 0.00% $0.00
WALL PIPING - LABOR 100.00% LS. $2,400.00 $2,400.00  100.00% $2,400.00 100.00% $2,400.00 100.00% $2,400.00 0.00% $0.00 0.00% $0.00
PLUMBING 10000% LS. $16,00000  $1600000  100.00%  $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
SMALL MECHANICAL ITEMS 10000% LS. $12,00000  $1200000  100.00%  $12,000.00 100.00%  $12,000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00
HVAC 100.00% LS. $19,361.00  $19361.00  100.00%  $19,361.00 100.00%  $19,361.00 100.00%  $19,361.00 0.00% $0.00 0.00% $0.00
VALVE VAULT MODIFICATION 100.00% LS. $7,800.00 $7,800.00  100.00% $7.800.00 100.00% $7,800.00 100.00% $7.800.00 0.00% $0.00 0.00% $0.00
NEW VALVE VAULT 100.00% LS. $6,500.00 $6,50000  100.00% $6,500.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00
PUMPS INSTALLED 10000% LS.  $95400.00  $95400.00  100.00%  $95,400.00 100.00%  $95,400.00 100.00%  $95,400.00 0.00% $0.00 0.00% $0.00
FLOWMETERS INSTALLED 10000% LS. $17,57500  $17,57500  100.00%  $17,575.00 100.00%  $17,575.00 100.00%  $17.575.00 0.00% $0.00 0.00% $0.00
MOTOR ACUATORS INSTALLED ~ 100.00% LS. $5,800.00 $5,80000  100.00% $5,800.00 100.00% $5,800.00 100.00% $5,800.00 0.00% $0.00 0.00% $0.00
FRP GRATING 100.00% LS. $9,400.00 $9,400.00  100.00% $9,400.00 100.00% $9,400.00 100.00% $9,400.00 0.00% $0.00 0.00% $0.00
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DU PAGE WATER COMMISSION PAYMENT # 13
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $S-3/00 DATE 09/30/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $33,575.26
3721 CARNATION AVE. WF-3520 (RET) $72,019.34
FRANKLIN PARK, IL 60131 WF-3700 (DED)  ($16,132.50)
WF-3700 $14,467.50
WF-5800 ($14,467.50)
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
DRIVES, MCC'S, PANELS 100.00% LS  $122,285.00 $122,285.00 100.00%  $122,285.00 100.00%  $122,285.00 100.00%  $122,285.00 0.00% $0.00 0.00% $0.00
CONDUIT, WIRING, CONNECTIO 100.00% LS. $99,000.00 $99,000.00 100.00% $99,000.00 100.00% $99,000.00 100.00% $99,000.00 0.00% $0.00 0.00% $0.00
SCADA SYSTEM 100.00% L.S. $72,500.00 $72,500.00 100.00% $72,500.00 100.00% $72,500.00 99.00% $71,775.00 1.00% $725.00 0.00% $0.00
START UP 100.00% L.S. $5,500.00 $5,500.00 100.00% $5,500.00 100.00% $5,500.00 85.00% $4,675.00 15.00% $825.00 0.00% $0.00
CAULKING 100.00% L.S. $3,840.00 $3,840.00 100.00% $3,840.00 100.00% $3,840.00 0.00% $0.00 100.00% $3,840.00 0.00% $0.00
PAINTING 100.00% L.S. $15,800.00 $15,800.00 100.00% $15,800.00 100.00% $15,800.00 50.00% $7,900.00 50.00% $7,900.00 0.00% $0.00
DAMPROOFING 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
O&M MANUALS 100.00% LS. $2,500.00 $2,500.00 100.00% $2,500.00 100.00% $2,500.00 50.00% $1,250.00 50.00% $1,250.00 0.00% $0.00
2. EXISTING VALVE VAULT
REMOVE/ABANDON ELECTRIC 100.00% L.S. $17,000.00 $17,000.00 100.00% $17,000.00 100.00% $17,000.00 100.00% $17,000.00 0.00% $0.00 0.00% $0.00
RELOCATE ELEC. EQUIPMENT 100.00% L.S. $9,000.00 $9,000.00 100.00% $9,000.00 100.00% $9,000.00 100.00% $9,000.00 0.00% $0.00 0.00% $0.00
NEW ELECTRIC EQUIPMENT 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00
3. TANK DRAIN
6" YARD PIPE 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00
FIRE HYDRANT & VALVE 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
12" STORM SEWER 100.00% LS. $9,000.00 $9,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00
CHANGE ORDERS
DELETE TANK DRAIN SEWER SEE ITEM #62 ADJUSTED ABOVE
ELECTRIC SERVICE CHANGE 0.00% L.S. $5,061.00 $0.00 100.00% $5,061.00 100.00% $5,061.00 100.00% $5,061.00 0.00% $0.00 0.00% $0.00
SCADA PROGRAMMING 0.00% L.S. $22,906.00 $0.00 100.00% $22,906.00 100.00% $22,906.00 96.29% $22,057.00 371% $849.00 0.00% $0.00
STORM SEWER/ASPHALT 0.00% LS. $7,030.00 $0.00 100.00% $7,930.00 100.00% $7,930.00 0.00% $0.00 100.00% $7,930.00 0.00% $0.00
SCADA PROGRAMMING 0.00% LS. $4,640.25 100.00% $4,640.25 0.00% $0.00 100.00% $4,640.26 0.00% $0.00

$4,640.25 $0.00 100.00%




- DU FAGE WATER CUMMIOSIUN

PAYMENT # 28
WEST TRANSMISSION MAIN (TW-1) DATE 08/26/02
HARRY W. KUHN CONST. CO., INC. ACCOUNT#  AMOUNT
P.O. BOX 366 WF-7590 $5,367.00
WHEATON, ILLINOIS 60189-0366 WF-1398 0.00

WF-3520 ($107.34)
WF-3630 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT uNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $9,651,519.00 $9,414,654.27 $9,318,754.44 $9,313,387.44 $5,367.00 $95.899.83
RETENTION 2.00% ($186,375.09) ($186,267.75) ($107.34) $186,375.09
CONTRACT TOTALS $9,132,379.35 $9,127,119.69 $5,259.66 $282,274.92
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. {$60.00) 39050  ($23,430.00) 39050  ($23,430.00) 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X PRATT LIEN CLAIM LS.  ($75,000.00) 0.00% $0.00 0.00% $0.00 0.00% $0.00
NET PAYMENT TO CONTRACTOR $9,108,949.35 $9,103,689.69 $5,259.66
—=—c==z=zzea=z szzs—amomzez me———cmozzes
CHANGE ORDER PERCENTAGE -2.45%
CHANGE ORDER PERCENTAGE EXCLUDING NAPERVILLE WORK 7.55%

ACCOUNTING




DU PAGE WATER COMMISSION PAYMENT # 28
WEST TRANSMISSION MAIN (TW-1) DATE 09/26/02
HARRY W. KUHN CONST. CO., INC. ACCOUNT#  AMOUNT
P.0. BOX 366 WF-7590 $5,367.00
WHEATON, ILLINOIS 60189-0366 WF-1398 0.00
WF-3520 {$107.34)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE

¥ ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
1 48" PIPE IN TRENCH 25458.00 L.F. $187.50 $4,773,375.00 25,412.00 $4,764,750.00 2541200 $4,764,750.00 25412.00 $4,764,750.00 0.00 $0.00 0.00 $0.00
2 20° PIPE IN TRENCH 1500 LF. $500.00 $7,500.00 15.00 $7,500.00 15.00 $7.500.00 15.00 $7,500.00 0.00 $0.00 0.00 $0.00
3 48" PIPE IN CASING 63200 L. F. $140.00 $88,480.00 660.00 $92,400.00 660.00 $92,400.00 660.00 $92,400.00 0.00 $0.00 0.00 $0.00
4 72" STEEL CASING 41200 L F. $1440.00  $593,280.00 440.00 $633,600.00 44000  $633,600.00 44000  $633,600.00 0.00 $0.00 0.00 $0.00
5 72" STEEL CASING IN OPN CUT 60.00 L F. $490.00 $29,400.00 60.00 $29,400.00 60.00 $29,400.00 60.00 $29,400.00 0.00 $0.00 0.00 $0.00
6 72* STEEL CASING UNDER RAILROAD 160.00 L.F. $143000  $228,800.00 160.00 $228,800.00 16000  $228,800.00 16000  $228,800.00 0.00 $0.00 0.00 $0.00
7 RELOGATE 12 WATER MAIN 2000 L.F. $330.00 $6,600.00 20.00 $6,600.00 20.00 $6,600.00 20.00 $6,600.00 0.00 $0.00 0.00 $0.00
8 PIPE CONNECTION TO 30° PCCP @ 75TH 100 LS. $1,650.00 $1,650.00 1.00 $1,650.00 1.00 $1,650.00 1.00 $1,650.00 0.00 $0.00 0.00 $0.00
9 DIP SEWER SERVICE REPLACEMENT 65500 L.F. $38.00 $24,890.00 298.00 $11,324.00 298.00 $11,324.00 298.00 $11,324.00 0.00 $0.00 0.00 $0.00
10 6" DIP SEWER REPLACEMENT 5500 L.F. $19.00 $1,045.00 30.00 $570.00 30.00 $570.00 30.00 $570.00 0.00 $0.00 0.00 $0.00
11 8" DIP SEWER REPLACEMENT 21500 L.F. $22.00 $4,730.00 194.00 $4,268.00 194.00 $4,268.00 194.00 $4,268.00 0.00 $0.00 0.00 $0.00
12 10° DIP SEWER REPLACEMENT §3500 L. F. $38.00 $20,330.00 483.00 $18,354.00 483.00 $18,354.00 483.00 $18,354.00 0.00 $0.00 0.00 $0.00
13 12" DIP SEWER REPLACEMENT 10500 L.F. $29.00 $3,045.00 105.00 $3,045.00 105.00 $3,045.00 105.00 $3,045.00 0.00 $0.00 0.00 $0.00
14 18" DIP SEWER REPLACEMENT 14500 L F. $49.00 $7,105.00 20.00 $980.00 20.00. $980.00 20.00 $980.00 0.00 $0.00 0.00 $0.00
15 20" DIP SEWER REPLACEMENT 3500 L.F. $67.00 $2,345.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
16 24° DIP SEWER REPLACEMENT 3000 L.F. $82.00 $2,460.00 46.00 $3,772.00 46.00 $3,772.00 46.00 $3,772.00 0.00 $0.00 0.00 $0.00
17 30" DIP SEWER REPLACEMENT 3000 L.F. $87.00 $2,610.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
18 12* RCP SEWER REPLACEMENT 54500 L.F. $19.00 $10,355.00 646.00 $12,274.00 646.00 $12,274.00 646.00 $12,274.00 0.00 $0.00 0.00 $0.00
19 15" RCP SEWER REPLACEMENT 7500 L.F. $32.00 $2,400.00 20.00 $640.00 20.00 $640.00 20.00 $640.00 0.00 $0.00 0.00 $0.00
20 21* RCP SEWER REPLACEMENT 5500 L. F. $37.00 $2,035.00 30.00 $1,110.00 30.00 $1,110.00 30.00 $1,110.00 0.00 $0.00 0.00 $0.00
21 24' RCP SEWER REPLACEMENT 3000 L.F. $40.00 $1,200.00 44.00 $1,760.00 44.00 $1,760.00 44.00 $1,760.00 0.00 $0.00 0.00 $0.00
22 30" RCP SEWER REPLACEMENT 4500 L.F. $56.00 $2,520.00 40.00 $2,240.00 40.00 $2,240.00 40.00 $2,240.00 0.00 $0.00 0.00 $0.00
23 36" RCP SEWER REPLACEMENT 80.00 LF. $74.00 $5,920.00 25.00 $1,850.00 25.00 $1,850.00 25.00 $1,850.00 0.00 $0.00 0.00 $0.00
24 48" RCP SEWER REPLACEMENT 30.00 LF. $82.00 $2,460.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
25 20" BUTTERFLY VALVE IN VAULT 100 EA.  $19,500.00 $19,500.00 1.00 $19,500.00 1.00 $19,500.00 1.00 $19,500.00 0.00 $0.00 0.00 $0.00
26 48" BUTTERFLY VALVE & VAULT 400 EA.  $36500.00  $146,000.00 4.00 $146,000.00 400  $146,000.00 400  $146,000.00 0.00 $0.00 0.00 $0.00
27 48" ROV BUTTERFLY VALVE & VAULT 1.00 EA.  $172900.00  $172,800.00 1.00 $172,800.00 095  $164,255.00 095  $164,255.00 0.00 $0.00 0.05 $8,645.00
28 12* BLOW-OFF IN MANHOLE 500 EA.  $17,225.00 $86,125.00 5.00 $86,125.00 5.00 $86,125.00 5.00 $86,125.00 0.00 $0.00 0.00 $0.00
29 AIR RELEASE VALVE & MANHOLE 500 EA. $5,340.00 $26,700.00 500 $26,700.00 5.00 $26,700.00 5.00 $26,700.00 0.00 $0.00 0.00 $0.00
30 AIR RELEASE & ACCESS MANHOLE 1500 EA.  $12,66500  $189,975.00 15.00 $189,975.00 1500  $189,975.00 1500  $189,975.00 0.00 $0.00 0.00 $0.00
31 GRANULAR TRENCH BACKFILL 43,900.00 C.Y. $1200  $598,800.00 47,809.00 $57370800  47,608.00  $571,308.00 47,609.00  $571,308.00 0.00 $0.00 200.00 $2,400.00
32 ASPHALT PAVEMENT REM & REPL 25,100.00 S.Y. $1450  $363,950.00 12,387.00 $179,611.50  12187.00  $176,711.50 12,187.00  $176,711.50 0.00 $0.00 200.00 $2,900.00
a3 FULL WIDTH & DEPTH REMOVAL & INSTALL ~ 37,200.00 S.Y. $2200  $818,400.00 33,303.00 $732666.00  33,303.00  $732,666.00 3330300  $732,666.00 0.00 $0.00 0.00 $0.00
34 ASPHALT DRIVEWAY, REM & REPL 1,450.00 S.Y. $1850 $26,825.00 2,188.00 $40,478.00 2,188.00 $40,478.00 2,188.00 $40,478.00 0.00 $0.00 0.00 $0.00
35 CONCRETE DRIVEWAY, REM & REPL 2,610.00 S.Y. $5200  $135,720.00 1,131.00 $58,812.00 1,131.00 $58,812.00 1,131.00 $58,812.00 0.00 $0.00 0.00 $0.00
36 STONE DRIVEWAY, REM & REPL 18000 S.V. $18.00 $3,240.00 133.00 $2,394.00 133.00 $2,394.00 133.00 $2,394.00 0.00 $0.00 0.00 $0.00
37 REFLECTIVE CRACK CONTROL TREAT 22,600.00 S.Y. $0.69 $15,594.00 22,079.00 $1523451  22,079.00 $15,234.51 22,079.00 $15,234.51 0.00 $0.00 0.00 $0.00
38 1-1/2" GRIND AND OVERLAY 21,500.00 S.Y. $3.70 $79,550.00 28,294.00 $104,687.80  28,234.00  $104,687.80 28,234.00  $104,687.80 0.00 $0.00 0.00 $0.00
39 CURB & GUTTER REMOVE & REPLACE 25,200.00 LF $1400  $352,800.00 19,844.00 $277,81600  19,844.00  $277,816.00 19,844.00  $277,816.00 0.00 $0.00 0.00 $0.00
40 SIDEWALK, REM & REPL 580.00 S.F. $4.50 $2,610.00 3,380.00 $15,210.00 3,380.00 $15,210.00 3,380.00 $15,210.00 0.00 $0.00 0.00 $0.00
41 TOPSOIL & SEEDING 11,400.00 S.Y. $255 $29,070.00 11,400.00 $29,070.00 9,589.00 $24,451.95 9,589.00 $24,451.95 0.00 $0.00 1,811.00 $4,618.05
42 TOPSOIL & SODDING 11,200.00 S.Y. $4.15 $46,480.00 11,200.00 $46,480.00 8,886.00 $36,876.90 8,886.00 $36,876.90 0.00 $0.00 2,314.00 $9,603.10
43 SAN & STORM MANHOLE, REM & REPL 200 EA. $2,020.00 $4,040.00 1.00 $2,020.00 1.00 $2,020.00 1.00 $2,020.00 0.00 $0.00 0.00 $0.00
44 CATCH BASIN, REM & REPL 200 EA. $1,540.00 $3,080.00 3.00 $4,620.00 3.00 $4,620.00 3.00 $4,620.00 0.00 $0.00 0.00 $0.00
45 CURB INLET, REM & REPL 5000 EA. $810.00 $40,500.00 14.00 $11,340.00 14.00 $11,340.00 14.00 $11,340.00 0.00 $0.00 0.00 $0.00
a5 NOT USED 0.00 $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
47 RELOCATE CHAIN LINK FENCE 85.00 LF. $30.00 $2,550.00 85.00 $2,550.00 85.00 $2,550.00 85.00 $2,550.00 0.00 $0.00 0.00 $0.00
48 CORROSION MONITORING & TEST SYSTEM 100 LS.  $88,000.00 $88,000.00 1.00 $88,000.00 1.00 $88,000.00 1.00 $88,000.00 0.00 $0.00 0.00 $0.00
49 TRENCH WATER CONTROL 100 LS.  $12,000.00 $12,000.00 1.00 $12,000.00 1.00 $12,000.00 1.00 $12,000.00 0.00 $0.00 0.00 $0.00
50 TRAFFIC CONT PROTECTION & SIGNALS 100 LS.  $80,000.00 $80,000.00 1.00 $80,000.00 1.00 $80,000.00 1.00 $80,000.00 0.00 $0.00 0.00 $0.00
51 DETECTOR LOOP REPLACEMENT 62500 L. F. $20.60 $12,875.00 818.00 $16,850.80 818.00 $16,850.80 818.00 $16,850.80 0.00 $0.00 0.00 $0.00
52 NOT USED 0.00 $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
53 NOT USED 0.00 $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
54 NOT USED 0.00 $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
55 NOT USED 0.00 $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
56 MAINT EXIST TRAFFIC SIGNAL 200 EA. $9,340.00 $18,680.00 1.00 $9,340.00 1.00 $9,340.00 1.00 $9,340.00 0.00 $0.00 0.00 $0.00
57 TEMP TRAFFIC SIGNAL INSTALLATION 100 EA.  $48,400.00 $48,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
58 DETECTOR LOOP REPLACEMENT 10000 LF. $20.60 $2,060.00 100.00 $2,060.00 100.00 $2,060.00 100.00 $2,060.00 0.00 $0.00 0.00 $0.00
59 STEEL CONDUIT 1-1/4" IN TRENCH 50.00 L.F. $11.08 $554.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
60 REM & REPL CONCRETE HANDHOLE 1.00 EA. $2,544.00 $2,544.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
61 REM & REPL EXIST MAST ARM & POLE 100 EA. $3,032.00 $3,032.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
62 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $25.00 $25,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
63 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $32.00 $64,000.00 932.00 $29,824.00 932.00 $29,824.00 932.00 $29,824.00 0.00 $0.00 0.00 $0.00
64 CLASS X CONCRETE 200.00 C.Y. $450.00 $90,000.00 50.00 $22,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $22,500.00
65 CLASS B CONCRETE 300.00 C.Y. $60.00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
66 1" TYPE K COPPER WATER SERVICE 1,000.00 L F $10.00 $10,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
s7 LEVELING BINDER 3,000.00 TON $30.00 $90,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
68 ROCK EXCAVATION 10000 CY $130.00 $13,000.00 16.00 $2,080.00 16.00 $2,080.00 16.00 $2,080.00 0.00 $0.00 0.00 $0.00
69 PAVEMENT BASE, REM & REPL 150000 S v $11.50 $17,250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
70 DIRECT BOND(COR CONT DRG BID ITEM 70) 200 EA $1,740.00 $3,480.00 2,00 $3,480.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $3.480.00



DU PAGE WATER COMMISSION PAYMENT # 28
WEST TRANSMISSION MAIN (TW-1) DATE 09/26/02
HARRY W. KUHN CONST. CO., INC. ACCOUNT#  AMOUNT
P.0. BOX 366 WF-7590 $5,367.00
WHEATON, ILLINOIS 60189-0366 WF-1398 0.00
WF-3520 (§107.34)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
7 GROUNDBED DRAIN(COR CONT DRG BID71) 200 EA. $1,700.00 $3,400.00 2,00 $3,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $3,400.00
72 REM AND DISP PETRO CONTAM SOIL 800.00 CY. $75.00 $60,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
73 PIPE LAYING MOD DUE TO CONTAM SOIL 20000 LF. $1.00 $200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
74 PROT COAT PRESTR CONC PIPE SECTIONS 10000 P.L $1.00 $100.00 155.00 $155.00 155.00 $155.00 155.00 $155.00 0.00 $0.00 0.00 $0.00
CO1-75  ABANDON EXISTING 12° WM @ 140+50 000 EA. $795.00 $0.00 1.00 $795.00 1.00 $795.00 1.00 $795.00 0.00 $0.00 0.00 $0.00
CO1-78 36" DIAMETER CASING UNDER BNSF RR 000 LF. $850.00 $0.00 160.00 $136,000.00 16000  $136,000.00 16000  $136,000.00 0.00 $0.00 0.00 $0.00
CO1-79 36" DIAMETER CASING UNDER N. AURORA 000 LF. $930.00 $0.00 119.00 $110,670.00 11900  $110,670.00 11900  $110,670.00 0.00 $0.00 0.00 $0.00
CO1-81  TOPSOIL AND SODDING 000 SY. $4.36 $0.00 1,590.00 $6,932.40 1,422.00 $6,199.92 1,422.00 $6,199.92 0.00 $0.00 168.00 $73248
©O1-93  STEEL CONDUIT 2° IN TRENCH 000 LF. $12.35 $0.00 2,154.00 $26,601.90 2,154.00 $26,601.90 2,154.00 $26,601.90 0.00 $0.00 0.00 $0.00
CO1-85 HANDHOLES 000 EA. $2,365.00 $0.00 4.00 $9,420.00 4.00 $9,420.00 4.00 $9,420.00 0.00 $0.00 0.00 $0.00
CO1-100  ROCK EXCAVATION 000 CY. $157.50 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
CO2-32A ASPHALT PAVEMENT REM & REPL 0.00 SY. $15.23 $0.00 2,393.00 $36,445.39 2,393.00 $36,445.39 2,393.00 $36,445.39 0.00 $0.00 0.00 $0.00
CO2-34A  ASPHALT DRIVEWAY, REM & REPL 000 S.. $19.43 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
CO2.35A CONCRETE DRIVEWAY, REM & REPL 0.00 SY. $54.60 $0.00 138.00 $7,534.80 138.00 $7,534.80 138.00 $7,534.80 0.00 $0.00 0.00 $0.00
CO2-36A STONE DRIVEWAY, REM & REPL 000 SY. $18.90 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
CO239A CURB & GUTTER REMOVE & REPLACE 000 LF. $14.70 $0.00 98.00 $1,440.60 98.00 $1,440.60 98.00 $1,440.60 0.00 $0.00 0.00 $0.00
COZ2-40A SIDEWALK, REM & REPL 0.00 SF. $4.73 $0.00 976.00 $4,616.48 976.00 $4.616.48 976.00 $4,616.48 0.00 $0.00 0.00 $0.00
CO2-41A TOPSOIL AND SEEDING 000 S.Y. $268 $0.00 1,493.00 $4,001.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,493.00 $4,001.24
CO242A TOPSOIL AND SODDING 0.00 S.Y. $4.36 $0.00 10,842.00 $47,271.12 3,131.00 $13,651.16 3,131.00 $13,651.16 0.00 $0.00 7,711.00 $33,619.96
CO245A CURB INLET, REM & REPL 0.00 EA. $850.50 $0.00 2.00 $1,701.00 2,00 $1,701.00 2,00 $1,701.00 0.00 $0.00 0.00 $0.00
CO3-39B  CURB & GUTTER REMOVE & REPLACE 0.00 LF. $14.70 $0.00 5472.00 $80,438.40 5,472.00 $80,438.40 5,472.00 $80,438.40 0.00 $0.00 0.00 $0.00
CO345B CURB INLET, REM & REPL 0.00 EA. $850.50 $0.00 3.00 $2,551.50 3.00 $2,551.50 3.00 $2,551.50 0.00 $0.00 0.00 $0.00
CO3-63A GRANULAR FOUNDATION MATERIAL 000 CY. $33.60 $0.00 743.00 $24,964.80 743.00 $24,964.80 743.00 $24,964.80 0.00 $0.00 0.00 $0.00
CO4  USE WIRE MESH INSTEAD REBARS IN PAVT 000 EA.  ($29,000.00) $0.00 1.00 ($29,000.00) 100 ($29,000.00) 1.00  ($29.000,00) 0.00 $0.00 0.00 $0.00
CO5  WATERPRF ROV VLT:OUT, INSTEAD INSIDE 000 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00
CO6  TIME EXTENSION TO MAY 1, 2001
©CO7 25T MONOPOLE INSTEAD 16-FT ANTENNA 000 EA. $2,100.00 $0.00 1.00 $2,100.00 1.00 $2,100.00 1.00 $2,100.00 0.00 $0.00 0.00 $0.00
CO8  RAISE GRADE OF TWO MANHOLES 0.00 LS. $3,320.00 $0.00 1.00 $3,320.00 1.00 $3,320.00 1.00 $3,320.00 0.00 $0.00 0.00 $0.00
CO9  TIME EXTENSION TO OCTOBER 15, 2001
CO10  PARTIAL BAL. CO-REV. VARIOUS QTY ABOVE
COt1  PERM. ELECT. SERVICE FEE—-NAPERVILLE 000 LS. $6,091.08 $0.00 1.00 $6,091.08 1.00 $6,091.08 1.00 $6,091.08 0.00 $0.00 0.00 $0.00
CO12 1. TEMP. SILT FENCE ALONG 75TH STREET 000 LF. $275 $0.00 2,400.00 $6,600.00 2,400.00 $6,600.00 2,400.00 $6,600.00 0.00 $0.00 0.00 $0.00
2. TEMP. DITCH CHECKS ALONG 75TH ST. 000 EA. $85.00 $0.00 6.00 $510.00 6.00 $510.00 6.00 $510.00 0.00 $0.00 0.00 $0.00
CO13 1. ADD. TR. CONTROL IN NAPERVILLE 000 LS.  $73625.70 $0.00 1.00 $73,625.70 1.00 $73,625.70 1.00 $73,625.70 0.00 $0.00 0.00 $0.00
2. 42" SEWER REPLACEMENT AT BOOK RD. 0.00 LF. $90.50 $0.00 11250 $10,181.25 112.50 $10,181.25 11250 $10,181.25 0.00 $0.00 0.00 $0.00
CO14  ADD. COST OF WATER FOR PR. TESTING 000 LS. $5,367.00 $0.00 1.00 $5,367.00 1.00 $5,367.00 0.00 $0.00 1.00 $5,367.00 0.00 $0.00



DU PAGE WATER COMMISSION PAYMENT # 25

WEST TRANSMISSION MAIN (TW-2) DATE 09/27/02

ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $754,683.75
NORTHLAKE, ILLINOIS 60164 WF-1398 4,000.00
WF-6631 0.00
WF-3520 ($75,868.38)
WF-3530 ($2,640.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

CONTRACT SUB-TOTALS $17,476,112.15 $18,008,075.92 $15,273,800.18 $14,515,116.43 $758,683.75 $2,734,275.74

RETENTION 10.00% ($1,527,380.02) ($1,451,511.64) ($75,868.38) $1,527,380.02

CONTRACT TOTALS $13,746,420.16 $13,063,604.79 $682,815.37 $4,261,655.76

EXCESS DEDUCTS/BONUS

1X EXCESS ENGINEERING COSTS-ABH HRS. {$60.00) 47700  ($28,620.00) 43300  ($25,980.00) 44.00 ($2,640.00)

2X EXCESS ENGINEERING COSTS-DWC HRS. {§60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00

3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) ($1,716.00) $0.00

4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS (83,153.96) ($3,153.96) $0.00

NET PAYMENT TO CONTRACTOR $13,712,930.20 $13,032,754.83 $680,175.37
sm=m=memcceas ssamesizzzzzz

CHANGE ORDER PERCENTAGE 3.04%

STAFF APPROVALS
ENGINEERING i

ACCOUNTING

VINFTT




DU PAGE WATER COMMISSION PAYMENT # 26
WEST TRANSMISSION MAIN (TW-2) DATE 09/27/02
ROSS!| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $754,683.75
NORTHLAKE, ILLINOIS 60164 WF-1398 4,000.00
WF-6631 0.00
WF-3520 ($75,868.38)
WF-3530 ($2,640.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
1 48° STEEL PIPE IN TRENCH 49,500.00 L.F. $171.50 $8,489,250.00 49,500.00 $3,489,250.00  46,109.00 $7,907,693.50 44,207.00 $7,581,500.50 190200  $326,193.00 3,391,00 $581,556.50
2 20" STEEL PIPE IN TRENCH 13000 LF. $60.00 $7,800.00 130.00 $7,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 130.00 $7,800.00
3 16* STEEL PIPE IN TRENCH 1500 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) ($150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $250.00  $215,000.00 860.00 $215,000.00 866.00  $216,500.00 866.00  $216,500.00 0.00 $0.00 (6.00) ($1,500.00)
5 72° STEEL TUNNEL CASING 71000 L.F. $1,396.00  $991,160.00 710.00 $991,160.00 716.00  $999,536.00 716.00  $999,536.00 0.00 $0.00 (6.00) ($8,376.00)
€ 72" STEEL CASING UNDER RAILROAD 150.00 L.F. $1.478.00  $221,700.00 150.00 $221,700.00 15000  $221,700.00 150.00  $221,700.00 0.00 $0.00 0.00 $0.00
7 48 STEEL PIPE CONN, AT BUTTERFIELD RD 100 L.S.  $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS.  $35,000.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $35,000.00
9 20" CONC PIPE CONN AT KUHN RD 100 LS.  $15,000.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $15,000.00
10 DIP SEWER SERVICE REPLACEMENT §25.00 L.F. $70.00 $36,750.00 525.00 $36,750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
1 NOT USED
12 8" DIP SEWER REPLACEMENT 12000 L.F. $69.00 $8,280.00 120,00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10" DIP SEWER REPLACEMENT 1,600.00 L.F. $67.22  $107,552.00 1,600.00 $107,552.00 1,157.00 $77,773.54 1,157.00 $77,773.54 0.00 $0.00 443.00 $29,778.46
14 12° DIP SEWER REPLACEMENT 450.00 L.F. $50.40 $22,680.00 450.00 $22,680.00 488.00 $24,595.20 437.00 $22,024.80 51.00 $2,570.40 (38.00) ($1,915.20)
15 16" DIP SEWER REPLACEMENT 12000 L.F. $66.40 $7,968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) ($996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 20000 L.F. $230.00 $46,000.00 200.00 $46,000.00 232.00 $53,360.00 232.00 $53,360.00 0.00 $0.00 (32.00) ($7,360.00)
18 30" DIP SEWER REPLACEMENT 3000 L.F. $115.20 $3,456.00 30,00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 35000 L.F $60.00 $21,000.00 350.00 $21,000.00 289.00 $17,340.00 267.00 $16,020.00 22.00 $1,320.00 61.00 $3,660.00
2t 15" RCP SEWER REPLACEMENT 21000 L.F $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18" RCP SEWER REPLACEMENT 5000 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 6.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 4000 LF $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24" RCP SEWER REPLACEMENT 15000 LF $77.20 $11,580.00 150.00 $11,580.00 89.00 $6,870.80 69.00 $5,326.80 20.00 $1,544.00 61.00 $4,709.20
25 27" RCP SEWER REPLACEMENT 22000 LF. $75.90 $16,698.00 220.00 $16,698.00 190.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 3000 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 6.00 $0.00 30.00 $3,456.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA. $35315.00  $317,835.00 9.00 $317,835.00 760  $268,394.00 760  $268,394.00 0.00 $0.00 1.40 $49,441.00
28 20° BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $20,414.00
29 16* BUTTERFLY VALVE & VAULT 1.00 EA. $19,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 0.00 $0.00 0.00 $0.00
30 48' ROV BUTTERFLY VALVE & VAULT 100 EA. $157,620.00  $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
31 12° BLOW-OFF IN MANHOLE 11.00 EA. $20,000.00  $220,000.00 11.00 $220,000.00 855  $171,000.00 855  $171,000.00 0.00 $0.00 245 $49,000.00
32 AIR RELEASE VALVE & MANHOLE 800 EA. $7,470.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 29.00 EA. $8,392.00  $243,368.00 29.00 $243,368.00 2700  $226,584.00 27.00  $226,584.00 0.00 $0.00 2,00 $16,784.00
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y. $16.50 $1,633,500.00 99,000.00 $1,633,50000  79,686.00 $1,314,819.00 75,065.00 $1,238,572.50 4,621,00 $76,246.50 19,314.00 $318,681.00
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y $33.57  $1,369,656.00 40,470.00 $1,358,577.90  38,299.00 $1,285,697.43 32,326.00 $1,085,183.82 5973.00  $200,513.61 2,171.00 $72,880.47
36 4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 8350.00 S.Y $1572  $131,262.00 8,350.00 $131,262.00 6,907.00  $108578.04 6,907.00  $108,578.04 0.00 $0.00 1,443.00 $22,683.96
a7 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y $0.60 $31,800.00 §3,000.00 $31,800.00  20,952.00 $12,571.20 13,750.00 $8,250.00 7,202.00 $4,321.20 32,048.00 $19,228.80
38 1-1/2* GRIND AND OVERLAY §3,000.00 S.Y. $540  $286,200.00 53,000.00 $286,200.00  49,381.00  $266,657.40 34,731.00  $187,547.40 14,650.00 $79,110.00 3,619.00 $19,542.60
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.Y $21.72 $43,005.60 3,180.00 $69,069.60 3,183.00 $69,134.76 2,964.00 $64,378.08 219.00 $4,756.68 (3.00) ($65.16)
40 CONCRETE DRIVEWAY, REM & REPL 2000 S.. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00)
41 STONE DRIVEWAY, REM & REPL 50000 S.Y. $5.60 $2,800.00 §00.00 $2,800.00 124.00 $694.40 124.00 $694.40 0.00 $0.00 376.00 $2,105.60
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 LF. $17.00 $39,100.00 4,800.00 $81,600.00 5,760.00 $97,920.00 5,760.00 $97,920.00 0.00 $0.00 (960.00) ($16,320.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07  $121,770.00 13,500.00 $149445.00  10,408.00  $115,216.56 10,408.00  $115216.56 0.00 $0.00 3,092.00 $34,228.44
44 ASPHALT SHOULDER, REM & REPL 92500 S.Y. $23.07 $21,339.75 925.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 SF $4.00 $6,520.00 1,630.00 $6,520.00 1,944.00 $7,776.00 1,944.00 $7,776.00 0.00 $0.00 (314.00) ($1,256.00)
46 TOP SOIL & SEEDING 22,520.00 S.Y. $3.80 $85,576.00 22,520.00 $85576.00  13,936.00 $52,956.80 13,936.00 $52,956.80 0.00 $0.00 8,584.00 $32,619.20
47 TOPSOIL & SODDING 3,370.00 SY. $6.45 $21,736.50 7.370.00 $47,536.50 8,189.00 $52,819.05 8,189.00 $52,819.05 0.00 $0.00 (819.00) (85,282.55)
48 SANITARY & STORM MH, REM & REPL 10.00 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM & REPL 100 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 3000 L.F. $30.00 $900.00 210.00 $6,300.00 180.00 $5.,400.00 180.00 $5,400.00 0.00 $0.00 30.00 $900.00
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 C.. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 LF. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 1.00 LS. $36236300  $362363.00 1.00 $362,363.00 0.81 $293,514.03 0.81 $293,514.03 0.00 $0.00 0.19 $68,848.97
55 TRAFFIC CONTROL PROTECTION & SIGNAL 100 LS. $273950.00  $273,950.00 1.00 $273,950.00 093  $254,773.50 089  $243,815.50 0.04 $10,958.00 0.07 $19,176.50
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF. $18.00 $32,040.00 1,780.00 $32,040.00 760.00 $13,680.00 568.00 $10,224.00 192.00 $3,456.00 1,020.00 $18,360.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH, 1.25" GALV. STEEL 532.00 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00
60 COND. IN TRENCH, 2" GALV. STEEL 6.00 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. IN TRENCH, 2.5° GALV. STEEL 7.00 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4° GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 LF. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340,00 $408.00 0.00 $0.00 1,038.00 $1,245.60
64 CUT & SPLICE COND. 1.25" DIA. 1.00 EA $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 25" DIA. 1.00 EA $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66 CUT & SPLICE COND. 4° DIA. 1.00 EA $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 .00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 100 EA $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $290.00
69 DRILL EXISTING FOUNDATION 100 EA $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00

<




DU PAGE WATER COMMISSION PAYMENT # 2§
WEST TRANSMISSION MAIN (TW-2) DATE 09/27/02
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $754,683.75
NORTHLAKE, #LLINOIS 60164 WF-1398 4,000.00
WF-6631 0.00
WF-3520 ($75,868.38)
WE-3530 (§2,640.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
70 TEMP. TR. SIGNAL INSTALLATION 100 EA.  $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
7 REM & REINST. EX. MAST ARM ASSEMBLY 100 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 500 EA. $5,000.00 $25,000.00 5.00 $25,000.00 4.00 $20,000.00 4.00 $20,000.00 0.00 $0.00 1.00 $5,000.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 45000 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,090.00 7.060.00 $10,590.00 7,067.00 $10,600.50 7,067.00 $10,600.50 0.00 $0.00 (7.00) ($10.50)
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 92000 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 4600 EA. $15.00 $690.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
7% ROCK AT CUL/DITCH CHECKS, ER. CONTR 1000 EA. $200.00 $2,000.00 10.00 $2,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $2,000.00
80 8' HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
82 CORROSION MONITOR. & CONTROL SYST. 100 LS. $13676500  $136,765.00 1.00 $136,765.00 093  $127,191.45 089  $121,720.85 004 $5.470.60 0.07 $9,573.56
83 TRENCH WATER CONTROL 100 LS.  $77.456.00 $77.456.00 1.00 $77,456.00 0.93 $72,034.08 0.89 $68,935.84 0.04 $3,098.24 0.07 $5,421.92
84A 8 DI PIPE WATERMAIN 1,370.00 LF. $52.55 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) (§840.80)
84B 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4,600.00 2,00 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $0.00
84C  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 2,00 $5,000.00 2,00 $5,000.00 0.00 $0.00 0.00 $0.00
84D  1° SERVICE CONNECTION, LONG 900 EA. $2,000.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
84E  1° SERVICE CONNECTION, SHORT 200 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
84F 8" DI PIPE WATERMAIN 1,840.00 LF. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6 DI PIPE WATERMAIN 90.00 LF. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2,519.20 67.00 $2519.20 0.00 $0.00 23.00 $864.80
84H 8 GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4,600.00 200 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $0.00
84l 8" GATE VALVE & BOX 1.00 EA $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
84) 6 GATE VALVE & VAULT 400 EA. $600.00 $2,400.00 4.00 $2,400.00 4.00 $2,400.00 4.00 $2,400.00 0.00 $0.00 0.00 $0.00
84K  FIRE HYDRANT WITH AUX. VALVE 500 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 §.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1" SERVICE CONNECTION, LONG 1200 EA $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
84M  1' SERVICE CONNECTION, SHORT 1200 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2,00 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 2000 LF. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 20,00 $4,000.00 0.00 $0.00
840 12" DI PIPE WATERMAIN 4,230.00 LF. $5559  $235,145.70 4,230.00 $235,145.70 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $235,145.70
84P 12" GATE VALVE & VAULT 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $5,000.00
84Q  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00
84R  ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y. $34.00 $47,600.00 1,400.00 $47,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $47,600.00
84S 12 DI PIPE WATERMAIN 4,060.00 LF. $46.75  $189,805.00 4,060.00 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,060.00 $189,805.00
84T  12° GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
84U FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00
84V AUGER FOR INSTALLATION OF MAIN 1500 LF. $200.00 $3,000.00 15.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 15.00 $3,000.00
84W  ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $51,000.00
85 STEEL SHEETING LEFT IN PLACE 1,000.00 SF. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $18.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 579.00 $10,422.00
87 CLASS "SI* CONCRETE 20000 C.Y. $7255 $14,510.00 200.00 $14,510.00 17.00 $1,233.35 17.00 $1,233.35 0.00 $0.00 *183.00 $13,276.65
88 CLASS B CONCRETE 30000 CY. $61.50 $18,450.00 300.00 $18,450.00 134.00 $2,091.00 34.00 $2,091.00 0.00 $0.00 266.00 $16,359.00
89 LEVELING BINDER 3,000.00 TON $44.00  $132,000.00 3,000.00 $132,000.00 1,298.00 $57,112.00 1,024.00 $45,056.00 27400  $12,056.00 1,702.00 $74,888.00
90 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 200 EA. $9,000.00 $18,000.00 2.00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $18,000.00
91 GROUNDBED DRAIN (COR.CONT.DRG. #91) 200 EA.  $11,000.00 $22,000.00 2.00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $22,000.00
92 ROCK EXCAVATION 100,00 CY. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1,400.00
93 PAVT. BASE, REM & REPLACE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 502.00 $17,068.00 70.00 $2,380.00 43200  $14,688.00 998.00 $33,932.00
94 2 ADDITIONAL BIT. MIX 1,000.00 S.. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325,00 $2925.00
95 EXT PROT.COAT.CONC PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
96 1* TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 100 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
98 RELOCATE 2° GAS MAIN 28000 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 100 EA.  $18700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100  COND. IN TRENCH, 1.25" GALV. STEEL 25000 LF. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00
101 COND. IN TRENCH, 1.5" GALV. STEEL. 50.00 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2° GALV. STEEL 60.00 LF. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. INTRENCH, 2.5" GALV. STEEL 6000 LF. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104  COND.IN TRENCH, 3 GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105  COND. IN TRENCH, 3.5° GALV. STEEL 60.00 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106  COND. IN TRENCH, 4 GALV. STEEL 2000 LF. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20,00 $250.00
107  CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108  DETECTOR LOOP REPLACEMENT 20000 LF. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109  REMOVE EL CABLE FROM COND.& REINST. 50000 LF. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 30000 LF. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
CO1  TIME EXTENSION - 14 DAYS (PHASE | ONLY)
CO2  SEDIMENT LOGS IN LIEU OF STRAW BALES 000 LYD $38.61 $0.00 390.00 $15,057.90 217.00 $8,378.37 217.00 $8,378.37 0.00 $0.00 173.00 $6,679.53
CO3  ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 000 SY $9.82 $0.00 8,350.00 $81,987.00 6,907.00 $67,826.74 6,907.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 000 LS $5,400.00 $0.00 1.00 $5,400.00 1.00 $5.400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
COS  ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS--GENEVA TO MAIN ST 000 SY $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40



DU PAGE WATER COMMISSION PAYMENT # 26
WEST TRANSMISSION MAIN (TW-2) DATE 09/27/02
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $754,683.75
NORTHLAKE, ILLINOIS 60164 WF-1398 4,000.00
WF-6631 0.00
WF-3520 (875,868.38)
WF-3530 (82,640.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANGCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
2. BIT SHOULDERS-GENEVA TO MAIN ST 000 SY. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
CO6  ADD COST-SAWING & PAVT MARKINGS 000 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
©O7  ADD COST-ADJUST HH, CB & SAWCUT CURB 000 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
CO8  CREDIT--66" DIA CASING INSTEAD OF 72° 000 LF. (§10.00) $0.00 860.00 ($8,600.00) 866.00 (88,660.00) 866.00 ($8,660.00) 0.00 $0.00 (6.00) $60.00
CO8 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT-- ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & R FENCE AT MCCORMICK EASEMENT 000 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5931.20 0.00 $0.00 0.00 $0.00
COt11  ADD AIR RELEASE VALVE & MH, ST.39+00 000 EA. $7,470.00 $0.00 1.00 $7.470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7.470.00
CO12 DI SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12,00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 0.00 S.Y. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7.487.20 1,528.00 $7,487.20 0.00 $0.00 2,372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA.  $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.29 $0.00 13,100.00 $5109.00  13,100.00 $5,109.00 12,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $119736.00 $0.00 1.00 $119,736.00 091  $108,959.76 084  $100,578.24 0.07 $8,381.52 0.09 $10,776.24
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1° LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5° SHORT SERVICE 0.00 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 000 LS.  $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 000 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO21  AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
CO22  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $0.00 1.00 $4,050.30 075 $3,037.73 0.75 $3,037.73 0.00 $0.00 0.25 $1,01257
2. BOLLARDS AT ROV2 000 EA. $880.00 $0.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $2,640.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS.  $35589.70 $0.00 1.00 $35,589.70 0.75 $26,692.28 0.75 $26,692.28 0.00 $0.00 0.25 $8,897.42
C023  INSTALL EIM ACTUATOR AT ROV2 000 LS.  $17455.00 $0.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $17.455.00
CO24  AMEND QTY OF ITEMS 84H & 84 ABOVE
CO PENDING WINFIELD APPROVAL
CO25  AMEND QTY OF ITEMS 39 & 43 ABOVE
P



DU PAGE WATER COMMISSION PAYMENT # 26
WEST TRANSMISSION MAIN (TW-2) DATE 09/27/02
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $754,683.75
NORTHLAKE, ILLINCIS 60164 WF-1398 4,000.00
WF-6631 0.00
WF-3520 ($75,868.38)
WF-3530 ($2,640.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
2. BIT SHOULDERS-GENEVA TO MAIN ST 000 SY. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
CO6  ADD COST-SAWING & PAVT MARKINGS 000 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
CO7  ADD COST-ADJUST HH, CB & SAWCUT CURB 000 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
CO8  CREDIT--66" DIA CASING INSTEAD OF 72* 0.00 LF. ($10.00) $0.00 860.00 ($8,600.00) 866.00 ($8,660.00) 866.00 ($8,660.00) 0.00 $0.00 (6.00) $60.00
CO9 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT-- ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & R FENCE AT MCCORMICK EASEMENT 000 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
CO11  ADD AIR RELEASE VALVE & MH, ST.33+00 000 EA. $7.470.00 $0.00 1.00 $7.470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7.470.00
CO12  Di SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12,00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 000 SY. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7,487.20 0.00 $0.00 2,372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA.  $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.39 $0.00 13,100.00 $5108.00  13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $119,736.00 $0.00 1.00 $119,736.00 091  $108,959.76 084  $100,578.24 0.07 $8,381.52 0.09 $10,776.24
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1° LONG AND SHORT SERVICES 000 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 000 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO18  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 000 LS.  $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO21  AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
CO22  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $0.00 1.00 $4,050.30 0.75 $3037.73 0.75 $3,037.73 0.00 $0.00 0.25 $1,012.57
2. BOLLARDS AT ROV2 000 EA. $880.00 $0.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $2,640.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS.  $35589.70 $0.00 1.00 $35,589.70 0.75 $26,692.28 0.75 $26,692.28 0.00 $0.00 0.25 $8,897.42
CO23  INSTALL EIM ACTUATOR AT ROV2 000 LS.  $17.455.00 $0.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $17.455.00
CO24  AMEND QTY OF ITEMS 84H & 84J ABOVE
CO PENDING WINFIELD APPROVAL
CO25  AMEND QTY OF ITEMS 39 & 43 ABOVE



DU PAGE WATER COMMISSION

QRE1-003A - REPLACE EXISTING BREAKER PANELS WITH NEMA 4X ENCLOSURES
ACCT. # WF-6622

DIVANE BROS. ELECTRIC CO.

2424 NORTH 25TH AVENUE, P.O. BOX 937

FRANKLIN PARK, iL 60131-0937

MON TUE HOURS
08/26/02 08/27/02 ~ UNITS RATE  EXTENTION FEE AMOUNT
LABOR
FOREMAN (J. CERBIN) 8.00 5.00 13.00 50.49 656.37
FOREMAN - O.T. (J. CERBIN) 1.00 1.00 73.61 73.61
JOURNEYMAN (D. DAHM) 8.00 5.00 13.00 48.41 629.33
JOURNEYMAN - O.T. (D. DAHM) 1.00 1.00 67.82 67.82
142713 40.00% 1,997.98
SUPPLIES A
2,358.12 2,358.12
DAILY WORK REPORT # 20932DAILY WORK REPORT # 20932 1,170.61 1,170.61
578, 15.00% 4,058.04
EQUIPMENT
TRUCRK # 236 - 120008 GVW 9.00 5.00 14.00 13.14 183.96
— 18395 5.00% 193.16
6,249.18

FIRMED
BY: DATE: _L6/2/¢
ACCT #: _WEodRAMT: _\0, 449,18
ACCT #: AMT:
APPROVED
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