
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

AGENDA 
 

ENGINEERING & CONSTRUCTION COMMITTEE 
THURSDAY, NOVEMBER 14, 2002 

7:00 P.M. 
 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of September 12, 2002 

III. Report of Status of Construction/Operations  

IV. Additional Engineering 

- Alvord, Burdick & Howson, L.L.C., Project No. D9805, Invoice No. 2002-316 

V. Change Orders 

A. Change Order No. 7: Boiler Replacement 

B. Change Order No. 28: Contract TW-2 (West Transmission Main) 

C. Change Order No. 29: Contract TW-2 (West Transmission Main) 

D. Change Order No. 30: Contract TW-2 (West Transmission Main) 

VI. Partial Pay Request 

A. Progress Payment No. 6: Boiler Replacement Project 

B. Progress Payment No. 4: Contract BOV-1 (Blow Off Valve Repair) 

C. Progress Payment No. 2: Contract MS-15 (Illinois American Water 
Company 5G) 

D. Progress Payment No. 27: Contract TW-2 (West Transmission Main) 

VII. Reduction in Retention 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   

A. Progress Payment No. 12: Contract MS-14 (Naperville Metering Station 
15H) 

B. Progress Payment No. 14: Contract SS-3 (Schaumburg Emergency 
Connection) 

VIII. Review of Committee Business Assignments 

IX. Preliminary Discussion Regarding Service to Excluded Units (Batavia, 
Geneva & North Aurora) 

X. Adjournment 
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 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON SEPTEMBER 12, 2002 
 
The meeting was called to order at 7:00 P.M.    
 
Committee members in attendance: R. Benson, A. Poole, J. Tenison and G. Wilcox  
 
Also in attendance: R. Thorn, R. Martin, E. Nawrocki and D. Eckmann (AB&H) 
 
Commissioner Benson moved that the Minutes of the August 8, 2002 Engineering 
Committee be approved.  Motion seconded by Commissioner Wilcox and passed 
unanimously as follows: 
 
Aye:  R. Benson, A. Poole, J. Tenison and G. Wilcox  
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated September 6, 2002 and Status of Pipeline Construction 
dated September 6, 2002. 
 
Commissioner Benson moved to recommend to the Commission approval of the change 
orders in the credit amount of $142,773.37 and approval of Resolution R-33-02 during 
the Omnibus Vote Agenda. 
 

A. Change Order No. 1: Contract BOV-1 (Blow Off Valve Improvements) in the 
amount of $1,770.00 

B. Change Order No. 2: Contract BOV-1 (Blow Off Valve Improvements) in the 
amount of $46,900.00 

C. Change Order No. 3: Contract BOV-1 (Blow Off Valve Improvements) in the 
credit amount of $210,002.80 

D. Change Order No. 3: Boiler Replacement in the amount of $9,813.10 

E. Change Order No. 4: Boiler Replacement in the amount of $3,379.33 

F. Change Order No. 14: Contract TW-1 (West Transmission Main) in the amount of 
$5,367.00 

Motion seconded by Commissioner Wilcox and passed unanimously as follows: 
 
Aye:  R. Benson, A. Poole, J. Tenison and G. Wilcox 
Nay:  None 

bob
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Commissioner Wilcox moved to recommend to the Commission approval of progress 
payments in the amount of $1,288,489.04 as part of the Accounts Payable, subject to 
submission of all contractually required documentation.   
 

A. Progress Payment No. 4: Boiler Replacement Project in the amount of 
$114,668.15 

B. Progress Payment No. 2: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $262,421.05 

C. Progress Payment No. 25: Contract TW-2 (West Transmission Main) in the 
amount of $911,399.84 

Motion seconded by Commissioner Tenison and passed unanimously as follows: 
 
Aye:  R. Benson, A. Poole, J. Tenison and G. Wilcox  
Nay:  None 
 
The Committee meeting was adjourned at 7:12 P.M.   
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TO: 

DuPage Water Commission 
MEMORANDUM 

FROM: 

General Manager 

Robert L. Marti~ 
November 8, 2002 DATE: 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of October were a total of 2.516 billion 
gallons. This represents an average day of 81.2 million gallons per day (MGD), 
which is higher than the October 2001 average day demand of 76.9 MGD. The 
maximum day demand was 89.7 million gallons (October 1, 2002), which is 
higher than the October 2001 maximum day of 85.3 million gallons. The 
minimum day flow was 73.9 million gallons. The Commission recorded a total 
precipitation for the month of October of 1.71 inches compared to 7.09 inches for 
October 2001 . 

Construction Overview 

Illinois American Water Company Meter Station 5G, Contract MS-15 
The metering station has been put into operation. The contractor is 
working on punch list items. 

Heating System Replacement Project 
The heating system has been put into operation. The contractor is 
working on punch list items. 

The following are attachments to this memorandum: 
1. DuPage Laboratory Bench Sheet for October, 2002 
2. Water Sales Analysis 01-May-99 to 31-0ctober-02 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

OperationslMemorandumslRm02110801.doc 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-0ct-02 

PER DAY AVERAGE 80,543,200 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

------------------ -------------------------- -----------------------_ .... _- --------------- -------------------------- ------------------------- ------------------------ ----------------------- --------------------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706,48 1,395,600 0.04% 96.75% 
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96,42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108,48 $3,370,529,48 4,306,200 0.13% 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547,40 2,056,400 0.08% 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35°,(, 
Jan-OO 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50% 

May-OO 2,669,079,000 2,757,885,612 96.78°,(, $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04°,(, 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46°,(, 97.16% 
Nov-OO 2.276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05°,(, 97.74% 
Dec-OO 2,416.208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-Ol 2.390,741,000 2,454,238,938 97.41°,(, $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-Ol 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-Ol 2.311.827.000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-Ol 2.679,850.000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-Ol 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-Ol 3,729,441,000 3,839,156.549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-Ol 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-Ol 2,382,399,000 2.441,347.080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-Ol 2.212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7.110,473 0.32% 98.81% 
Dec-Ol 2.289,859,000 2.319,285.708 98.73% $3,045,512.47 $2,620,792.85 917.200 0.04°,(, 98.77% 
Jan-02 2.320,798,000 2.351,613.013 98.69% $3,086,661.34 $2,763,145.29 1,017.300 0.04°,(, 98.73% 
Feb-02 2.101.092.000 2.140.899.881 98.14% $2.794.452.36 $2,515.557.36 1.134.300 0.05°,(, 98.19% 
Mar-02 2.282,553.000 2,369.611.940 96.33% $3,035,795.49 $2,784,293.72 18,554.160 0.78°,(, 97.11% 
Apr-02 2.279.744.000 2,353.213.915 96.88% $3.032.059.52 $2.765,026.04 1.118.700 0.05% 96.93% 

May-02 2.530.549.000 2.620.422.434 96.57% $3.390,935.66 $3.078.996.36 10.740.300 0.41°,(, 96.98% 
Jun-02 2.974.993,000 3.064,246.366 97.09% $3,986,490.62 $3,600.489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1.407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04°,(, 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 

-------------------------- -------- .. ----.. -------------- --------------- ----------------------.. --- ------------------------- ------------------------ ----------------------- ----------------_ .. --
TOTALS (1) 308,963,716,000 318,468,062.669 97.02% $411,790,208.12 $332,499,717.91 224,216,943 0.07% 9709% 

============== ======================== ============== ============== ============= ============= =========== 

(1) . SINCE MAY 1 1 ~192 

(2) - REPRESENTS [IU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE 
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TO: 

FROM: 

Date: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

General Manager 

Manager of Pipeline Maintenance and Construction 

November 8, 2002 

Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. A tentative agreement has been reached with the Contractor 
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process 
may take 5 to 8 months to complete. 

Lost Time Accidents to Date 11/08/02 John Neri Const. Co. - o 

CONTRACT TW-1/98 WEST TRANSMISSION MAIN 

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration 
punch list items. The pipeline has been placed into service. 

Lost Time Accidents to Date 11/08/02 Harry W. Kuhn Inc. - o 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,301 feet of 48" steel pipe to date with 699 feet of 
pipe remaining This is 99% of the pipe to be installed. 

Lost Time Accidents to Date 11/08/02 - Rossi Contracting Co. Inc. - 0 

CONTRACT TE-S/01 CORROSION MITIGATION SYSTEM 

Construction is progressing and is 98% complete. 

Lost Time Accidents to Date 11/08102 - Cleveland Construction Co. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 39 blow-off valves to date. This is 11 % of the 
work to be completed. . 

Lost Time Accidents to Date 11/08/02 - Rossi Contracting Co. Inc. - 0 



DuPage Water Commission 
MEMORANDUM 

TO: Engineering Committee 

FROM: Robert L. Martinffi~ 
DATE: November 6, 2002 

SUBJECT: Additional Engineering 

The following additional engineering service have been performed: 

Alvord, Burdick & Howson, L.L.C., Project No. 09805, Invoice No. 2002-316 This 
additional engineering work in the amount of $1 ,713.04 is for information in 
preparation of the evaluation of C-Factors. Staff recommends payment. 

Operations/Memorandums/Rm02110601.doc 



ALVORD, BURDICK & HOWSON, L.L.C. 

20 NORTH WACKER DRIVE -1401 

CHICAGO, ILLINOIS 60606 

, DuPage Water Commission 
600 East Butterfield Rd 

Elmhurst IL 60126 

" 
Attn: Mr. James Holzwart 

Re: "C" VALUES - R (ADD.SVCS) 
"., 

INVOICE 

TELE.NO. (312}236-9147 

FAX. NO. (312)236-O692 

October 31, 2002 

Invoice No:2002-316 

Project No: 09805 

For professional services rendered for the period September 25, 2002 to October 24, 2002 

for the referenced project. 

Professional Services 

Title 

Partner 

Draftsman 

+ Overhead 160% 

Total Professional Services 

Invoice Total 

Employee 

Number 

102 

3297 

Hours 

7.00 

9.00 

16.00 

Amount 

$420.00 V' 
$238.86 ..,,/ 

$658.86 Ve 
~ $1,054.18 

$1,713.04 ~ 

$1,713.04 



CHANGE ORDER 
 

 
THE DU PAGE WATER COMMISSION SHEET  1  OF  2 

 
PROJECT NAME:    Boiler Replacement  CHANGE ORDER NO. 7 

         
LOCATION:             DuPage Pumping Station  

 
CONTRACTOR:       G.F. Connelly Mechanical  DATE: November 7, 2002 

 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED: 
 

1. Additional pipe demolition, restoration, insulation and painting. 
2. Contract Time extension to November 29, 2002. 

 
       B.    REASON FOR CHANGE: 
 

1. Pipe demolition not scheduled on Contract Plans. 
2. Time necessary to complete items above. 

 
C. REVISION IN PRICE:  

 
1. $    2,944.80 
2. Not Applicable 

 
  Total     $    2,944.80 
 

II.     CHANGE ORDER CONDITIONS:  
 

       1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 28 calendar 
days, changing the completion date to November 29, 2002. 

 
       2. Any additional work to be performed under this Change Order shall be 

carried out in compliance with the Contract Specifications for the Boiler 
Replacement and Related Construction Work and revised Contract Drawings 
attached hereto and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, 
and Project Specifications for the same type of work. 

 
 3. This Change Order, unless otherwise provided herein, does not relieve the 

Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

 
4. The Contractor expressly agrees he will place under coverage of his 

Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 



  SHEET  2   OF  2 
  CHANGE ORDER NO. 7 
 

 
 
III. ADJUSTMENTS IN AMOUNT OF CONTRACT:  
 
1. Amount of Original Contract  $ 465,924.00 
 
2. Net Change Due To Previous Change Orders  $   15,838.89    
 
3. Amount of Contract, Not Including This Change Order  $ 481,762.89 
 
4. Addition to Contract Due To This Change Order  $     2,944.80 
 
5. Amount of Contract Including This Change Order  $ 484,707.69 
  

  
RECOMMENDED FOR ACCEPTANCE: Primera 
 
 BY: ______________________________________            (___________) 
                        Signature of Authorized Representative                       Date 

  
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors 
 
 BY:  ______________________________________            (___________) 
  Signature of Authorized Representative                           Date 
 
DU PAGE WATER COMMISSION: 
 
 BY:  ________________________________________     (___________)    

       James J. Holzwart                                                      Date 
       General Manager 

 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 28 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: October 30, 2002 

 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost for a block retaining wall at St.148+25 at blow-off 

manhole to satisfy the property owner’s concerns. 
 

2. Additional cost for altering the block retaining wall at St. 148+25 as 
directed by the Village of Winfield. 

 
 
 

B. REASON FOR CHANGE: 
 
1. Due to actual field conditions encountered, the location of the blow-

off manhole at St. 148+25 encroached into the ground slope 
requiring protection of the slope with a block retaining wall.  

A.  
2. After the block retaining wall was built, the height and width of the 

wall were required by the Village to be reduced and the ground slope 
reshaped for aesthetic and safety.  

 
 
 

C.    REVISION IN PRICE: 
 

   NEGOTIATED PRICE: 
  
   ADDITION: 
   1.  Block Retaining Wall 33'x4.5'         1 L.S. @ $3,750.00        $3,750.00 

 
   2.  Alteration To Block Wall                 1 L.S. @ $3,585.00        $3,585.00 
   

TOTAL            $7,335.00 
 
 
 
 



SHEET 2 OF 3 
 

  CHANGE ORDER NO. 28 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date January 21, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 28 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                 $     725,678.37 
                        No.1 to 27                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $18,201,790.52 
 
       4.   Addition to Contract  

due to this Change Order $ 7,335.00 
 

5. Amount of Contract including this   
                       Change Order $18,209,125.52 
 
 

 RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
                                                                                                                                                
                                        
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 29 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: October 30, 2002 

 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost for 24" DI Pipe for replacement of existing storm 

sewer.  
 
 
 

 
 
 

B. REASON FOR CHANGE: 
 
1. Additional quantity of 24" DIP Sewer Replacement was required 

because the existing sewer location on Winfield Road was found to 
be different than that shown on the Contract Drawings. The price for 
Unit Price Item No.17, 24" DIP Sewer Replacement was negotiated 
to a lesser amount pursuant to the provision of the General 
Conditions, Article II, Paragraph 2.3A1.   

A.  
  

 
 
 

C.    REVISION IN PRICE: 
 

   NEGOTIATED PRICE: 
  
   ADDITION: 

 
   1.  24" DIP Sewer Replacement      130 L.F. @ $100.00/L.F. $13,000.00 

 
TOTAL $13,000.00 

 
 
 
 



 
 
 

SHEET 2 OF 3 
 

  CHANGE ORDER NO. 29 
 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date January 21, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 29 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                 $     733,013.37 
                        No.1 to 28                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $18,209,125.52 
 
       4.   Addition to Contract  

due to this Change Order $13,000.00 
 

5. Amount of Contract including this   
                       Change Order $18,222,125.52 
 
 

 RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 30 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO. TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: October 31, 2002 

 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Add quantity of Item No.42, Curb & Gutter, Remove & Replace and 

reduce quantity of Item No. 35, Asphalt Pavement, Remove & 
replace.  

 
 
 

 
 
 

B. REASON FOR CHANGE: 
 
1. Additional quantity of Item No. 42 was required due to revisions in the 

traffic control plans, made by the DuPage County Department of 
Transportation, which resulted in shift in the alignment of the 48" 
pipeline on Winfield Road. As a result, the quantity of Item No. 35, 
Asphalt Pavement, Remove & Replace was reduced. 

A.  
  

 
 
 
 

C.    REVISION IN PRICE: 
 

   UNIT PRICE: 
  

1. ADD: Item No.42, Curb & Gutter   
 1000 L.F. @ $17.00/L.F.  $17,000.00 
2. DEDUCT: Item No.35, Asphalt Pavt.   
 132 S.Y. @ $33.57/S.Y.   ($4,431.24)  

TOTAL $12,568.76 
 
 
 



 
 
 
 

SHEET 2 OF 3 
 

  CHANGE ORDER NO. 30 
 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date January 21, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 30 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                 $     746,013.37 
                        No.1 to 29                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $18,222,125.52 
 
       4.   Addition to Contract  

due to this Change Order $12,568.76 
 

5. Amount of Contract including this   
                       Change Order $18,234,694.28 
 
 

 RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



DU PAGE WATER COMMISSION ENGINEERING PAYMENT # 6 
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK DATE 10l30I02 

i l\CCOUNTING 
ACCOUNT # AMOUNT 

WF-6622 (CON). $60,751.31 
GF CONNELLY MECHANICAL CONTRACTORS INC. WF-352O (RET) ($6,075.13) 
2515 SOUTH WABASH AVE. WF-37oo (DED) $0.00 
CHICAGO,IL 60616 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT • CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

BONDS 100.00% LS. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00 
2 INSURANCE 100.00% L.S. $7,386.00 $7,386.00 100.00% $7,386.00 100.00% $7,386.00 100.00% $7,386.00 0.00% $0.00 0.00% $0.00 

MOBILIZATION 100.00% L.S. $1,000.00 $1,000.00 100.00% $1,000.00 100.00% $1,000.00 100.00% $1,000.00 0.00% $0.00 0.00% $0.00 
SHOP DRAWINGS 100.00% L.S. $10,000.00 $10,000.00 100.00% $10,000.00 100.00% $10,000.00 100.00% $10,000.00 0.00% $0.00 0.00% $0.00 
RENTAL EQUIPMENT 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00 
GFCO&P 100.00% LS. $45,000.00 $45,000.00 100.00% $45,000.00 88.00% $39,600.00 76.00% $34,200.00 12.00% $5,400.00 12.00% $5,400.00 
MECHANICAL DEMOLITION 100.00% LS. $20,301.00 $20,301.00 100.00% $20,301.00 100.00% $20,301.00 100.00% $20,301.00 0.00% $0.00 0.00% $0.00 
GENERAL DEMOLITION 100.00% L.S. $20,000.00 $20,000.00 100.00% $20,000.00 100.00% $20,000.00 100.00% $20,000.00 0.00% $0.00 0.00% $0.00 

9 CONCRETE 100.00% L.S. $20,492.00 $20,492.00 100.00% $20,492.00 100.00% $20,492.00 100.00% $20,492.00 0.00% $0.00 0.00% $0.00 
10 CARPENTRY 100.00% L.S. $9,491.00 $9,491.00 100.00% $9,491.00 95.00% $9,016.45 25.00% $2,372.75 70.00% $6,643.70 5.00% $474.55 
11 DRYWAlL 100.00% L.S. $12,343.00 $12,343.00 100.00% $12,343.00 100.00% $12,343.00 70.00% $6,640.10 30.00% $3,702.90 0.00% $0.00 
12 GLA2ING 100.00% L.S. $550.00 $550.00 100.00% $550.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $550.00 
13 MASONRY 100.00% L.S. $15,000.00 $15,000.00 100.00% $15,000.00 98.00% $14,700.00 98.00% $14,700.00 0.00% $0.00 2.00% $300.00 
14 HM DOORSIFRAMESlHDWE 100.00% LS. $6,000.00 $6,000.00 100.00% $6,000.00 95.00% $5,700.00 20.00% $1,200.00 75.00% $4,500.00 5.00% $300.00 
15 LIQUID APPLIED FLOORING 100.00% L.S. $9,500.00 $9,500.00 100.00% $9,500.00 50.00% $4,750.00 0.00% $0.00 50.00% $4,750.00 50.00% $4,750.00 
16 TERRAZZO 100.00% L.S. $1,500.00 $1,500.00 100.00% $1,500.00 100.00% $1,500.00 100.00% $1,500.00 0.00% $0.00 0.00% $0.00 
17 ROOFING 100.00% L.S. $2,000.00 $2,000.00 100.00% $2,000.00 100.00% $2,000.00 100.00% $2,000.00 0.00% $0.00 0.00% $0.00 
18 PAINTING 100.00% L.S. $13,464.00 $13,464.00 100.00% $13,464.00 100.00% $13,464.00 0.00% $0.00 100.00% $13,464.00 0.00% $0.00 
19 VENTILATION 100.00% L.S. $26,170.00 $26,170.00 100.00% $26,170.00 95.00% $24,981.50 95.00% $24,861.50 0.00% $0.00 5.00% $1,308.50 
20 BOILER FLUES 100.00% L.S. $11,600.00 $11,600.00 100.00% $11,600.00 100.00% $11,600.00 100.00% $11,800.00 0.00% $0.00 . 0.00% $0.00 
21 CHEMICAL WATER TREATMENT 100.00% L.S. $600.00 $600.00 100.00% $600.00 100.00% $600.00 100.00% $600.00 0.00% $0.00 0.00% $0.00 
22 FIRE SUPPRESSION SYSTEM 100.00% L.S. $7,400.00 $7.400.00 100.00% $7,400.00 95.00% $7,030.00 87.00% $6,438.00 8.00% $592.00 5.00% $370.00 
23 INSULATION 100.00% L.S. $6,000.00 $6.000.00 100.00% $6,000.00 100.00% $6,000.00 70.00% $5,600.00 30.00% $2,400.00 0.00% $0.00 
24 TEMPERATURE CONTROL 100.00% L.S. $45,676.00 $45,676.00 100.00% $45,676.00 87.00% $39,738.12 46.00% $21,010.96 41.00% $18,727.16 13.00% $5,937.86 
25 ELECTRICAL 100.00% L.S. $27,271.00 $27,271.00 100.00% $27,271.00 97.00% $26,452.87 97.00% $26,452.87 0.00% $0.00 3.00% $618.13 
26 PIPENALVESlFmlNGS 100.00% L.S. $20,217.00 $20,217.00 100.00% $20,217.00 100.00% $20,217.00 100.00% $20,217.00 0.00% $0.00 0.00% $0.00 
27 PIPENALVE LABOR 100.00% L.S. $47,369.00 $47,369.00 100.00% $47,369.00 100.00% $47,369.00 100.00% $47,369.00 0.00% $0.00 0.00% $0.00 
28 AHU & PTAC'S 100.00% LS. $15,000.00 $15,000.00 100.00% $15,000.00 100.00% $15,000.00 100.00% $15,000.00 0.00% $0.00 0.00% $0.00 
29 AHUIPTAC LABOR 100.00% L.S. $1,624.00 $1,624.00 100.00% $1,624.00 100.00% $1,624.00 100.00% $1,624.00 0.00% $0.00 0.00% $0.00 
30 HUMIDIFIER 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00 
31 HUMIDIFIER LABOR 100.00% LS. $1,624.00 $1,624.00 100.00% $1,624.00 100.00% $1,624.00 100.00% $1,624.00 0.00% $0.00 0.00% $0.00 
32 TACO PUMPSlACC'S 100.00% L.S. $3,867.00 $3,867.00 100.00% $3,867.00 100.00% $3,867.00 100.00% $3,867.00 0.00% $0.00 0.00% $0.00 
33 PUMP LABOR 100.00% L.S. $2,165.00 $2,165.00 100.00% $2,165.00 100.00% $2,165.00 100.00% $2,165.00 0.00% $0.00 0.00% $0.00 
34 BOILERS 100.00% L.S. $32,000.00 $32,000.00 100.00% $32,000.00 100.00% $32,000.00 100.00% 532,000.00 0.00% $0.00 0.00% $0.00 
35 BOILER LABOR 100.00% L.S. $5,414.00 $5,414.00 100.00% $5,414.00 100.00% $5,414.00 1(XlOO% $5,414.00 0.00% $0.00 0.00% $0.00 

CHANGE ORDERS 

COl 110V CIRCUIT AT WUH 0.00% LS. $435.85 $0.00 100.00% $435.85 100.00% $435.85 100.00% $435.85 0.00% $0.00 0.00% $0.00 
CO2 208V CIRCUIT AT AC-3 0.00% LS. $447.35 $0.00 100.00% $447.35 100.00% $447.35 100.00% $447.35 0.00% $0.00 0.00% $0.00 
C03 ADD'!. CONCRETE RESTORE 0.00% LS. $9,813.10 $0.00 100.00% $9,813.10 100.00% $9,813.10 100.00% $9,813.10 0.00% $0.00 0.00% $0.00 
C04 MASONRY & VENTILATION 0.00% LS. $3,379.33 $0.00 100.00% $3,379.33 100.00% $3,379.33 100.00% $3,379.33 0.00% $0.00 0.00% $0.00 
C05 RELOCATE GAS LINE 0.00% LS. $1,191.71 $0.00 100.00% $1,191.71 100.00% $1,191.71 100.00% $1,191.71 0.00% $0.00 0.00% $0.00 
C06 ADD'!. PIPE INSULATION 0.00% LS. $571.55 $0.00 100.00% $571.55 100.00% $571.55 0.00% $0.00 100.00% $571.55 0.00% $0.00 

CONTRACT SUB-TOTALS $465,924.00 $481,762.89 $461,553.83 $400,802.52 $60,751.31 $20,209.08 

============ =========== 
RETENTION 10.000% ($46,155.38) ($40,080.25) ($6,075.13) $46,155.38 

CONTRACT TOTALS $415,398.45 $360,722.27 $54,676.18 $66,364.44 

============ 

lX ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00 

TOTAL DEDUCTS $0.00 $0.00 $0.00 

NET PAYMENT TO CONTRACTOR $415,398.45 $360,722.27 $54,676.18 

============ ============ ============ 

CHANGE ORDER PERCENTAGE 3.40% 



BLOW OFF VALVE REPAIR (BOV-1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 50164 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT 

8 ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE 

CONTRACT SUB-TOTALS $7.812.435.00 $7.651.102.20 
====== ======== 

RETENTION 10.00% 

CONTRACT TOTALS 
$7.102.80 

EDUCTSIBONUS 

1X EXCESS ENGINEERING COSTWWC HRS. (60.00) 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE -2.07% 

CURRENT TO DATE PREVIOUS PAYMENT TH!S PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

$998.655.83 $681.854.26 $316.802.57 

($99.865.58) ($68.185.43) ($31.58O.15) 

$898.791.15 $613.668.83 $285.122.32 

121.00 ($7.260.00) 94.60 ($5.670.00) 26.50 ($1.590.00) 

$691.531.15 $607.99M3 $283.532.32 
======== ======== ======= 

StAFF APPROV 
ENGINEERING !. 
,::'.CCOUNTING 

DATE 

ACCOUNT # 
WF-6631 
WF-352O 
WF-3530 

CONTRACT 
QUANTITY 

10131/02 

AMOUNT 
$316.802.57 
($31.580.15) 

($1.590.00) 

BALANCE 
EXTENSION 

$6.652.445.37 

$99.865.58 

$6.752.311.05 



BLOW OFF VI>J..VE REPAIR (BOV-l) DATE 101:31102 

ROSSI CONTRACTORS ACCOUNTN AMOUNT 

201 WEST LAKE STREET WF-ll631 $315,802.57 

NORTHLAKE, ILLINOIS 50164 WF-352O ($31,580,25) 
WF-353O ($1,590.00) 

ORIGINI>J.. ORIGINI>J.. AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BI>J..ANCE 

N ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITy EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
Valve #1 100',\ LuITl> Sun $0.00 $0.00 100'. $0.00 0% $0.00 0% $0.00 0% $0.00 100'1, $0.00 

VIII"" 112 100% LuITl> Sun $12,500.00 $12.500.00 100';' $12,500.00 100% $12,500.00 0';' $0.00 100'11 $12,500.00 0'/, $0.00 

Valve #3 100't'. LuITl> Sun $0.00 $0.00 100'1. $0.00 0% $0.00 0';' $0.00 0';' SO.OO 100';' $0.00 

4 VIII""N4 100';' luIT!> Sun SO.OO SO.OO 100''' SO,OO 0% SO.OO 0';' SO.OO 0% SO.OO 10~/. SO.OO 

5 VlllveNS 100% luIT!> Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO Q'Io SO.OO 100'/, SO.OO 

6 Vlllvef15 100% LuITl> Sun $50,500.00 $50,500.00 0% SO.OO 0% SO.OO 0';' SO.OO 0';' SO.OO 0'10 SO.OO 

7 ValveN7 100';' luIT!> Sun SO.OO SO.OO 100% SO.OO O'~ SO.OO 0% SO.OO 0% SO.OO 100';' SO.OO 

8 VlllveNa 100% LuITl> Sun SO.OO SO.OO 100';' SO.OO 0';' SO.OO 0% $0.00 0';' SO.OO 100% SO.OO 

9 VIII""NQ 100'10 luIT!> Sun SO.OO SO.OO 100';' SO.OO 0'10 $0.00 0'10 SO.OO 0';' SO.OO 100'1. SO.OO 

10 VIIIve.l0 100% luIT!> Sun $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 70'10 $13,510.00 30'10 $5,790.00 0''' SO.OO 

11 VaI""tI11 100% LuITl> &on SO.OO SO.OO 100% SO.OO 0'10 SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

12 Valvetl12 100% luIT!> Slm $16,200.00 $16,200.00 0% SO.OO 0% SO.OO 0'10 SO.OO 0% SO.OO 0'/, SO,OO 

13 Valvetl13 100% luIT!> Sun $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100''' $14,600,00 0% SO.OO 0'/, SO,OO 

14 VaIve.14 100% LuITl> &on $49,600.00 $49,600.00 100'10 $49,600.00 100% $49,600.00 70'10 $34,720.00 30';' $14,880.00 0% SO.OO 

15 VaI""N15 100% LuITl> Sun $15,900.00 $15,900.00 100% $15,900.00 100';' $15,900.00 100% $15,900.00 0% SO.OO 0% SO.OO 

16 VaI""tI16 100% LuITl> Sun $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% SO.OO 0% SO.OO 

17 VaI""tI17 100'10 LuITl> &on $0.00 SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100''' SO.OO 

18 VaI"".18 100% LuITl> &on $49,400.00 $49,400.00 100'10 $49,400.00 0'10 SO.OO 0';' SO.OO 0% SO.OO 100% $49,400.00 

19 VaI""tI19 100% luIT!> Sun SO.OO SO.OO 100% SO.OO 0''' SO.OO 0% SO.OO 0'10 SO.OO 100'10 SO.OO 

20 Val"" 1120 100% LuITl> &on $13,900.00 $13,900.00 100% $13,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $13,900.00 

21 Val"" 1121 100'10 LuITl> &on $19,600.00 $19,600.00 100'1. $19,600.00 0% SO.OO 0''' SO.OO 0% SO.OO 100';' $19,600.00 

22 Volvo #22 100% LuITl> Sun SO.OO SO.OO 100'10 SO.OO 0% $0.00 0% SO.OO 0';' SO.OO 100'/, SO.OO 

23 Valwll23 100% LuITl> &on SO.OO SO.OO 100% SO.OO 0% SO.OO 0''' SO.OO 0';' SO.OO 100';' SO.OO 

24 Valwll24 100% LuITl>SIm $11,800.00 $11,800.00 100% $11,800.00 0% SO.OO 0';' SO.OO 0% SO.OO 100% $11,800.00 

25 Valwll25 100% LuITl>SIm $18,700.00 $18,700.00 100% $18,700.00 100';' $18,700.00 0% SO.OO 100';' $18,700.00 0''' SO.OO 
26 Valve 1126 100'10 LuITl> Sun $19,400.00 $19,400.00 100'10 $19,400.00 0% SO.OO 0''' SO.OO 0% SO.OO 100';' $19,400.00 

27 Valwll27 100% LuITl> Sun $15,700.00 $15,700.00 100'10 $15,700.00 100'10 $15,700.00 100% $15,700.00 0% SO.OO 0''' SO.OO 
28 Valwll28 100'10 Lu~SI.lT1 $16,900.00 $16,900.00 100% $16,900.00 100'10 $16,900.00 100% $16,900.00 0';' SO.OO 0% SO.OO 
29 Val"" 1129 100% LuITl> &on $16,500.00 $16,500.00 100% $16,500.00 100''' $16,500.00 100''' $16,500.00 0% SO.OO 0''' SO.OO 
30 Valw#30 100% LuITl> Sun $14,800.00 $14,800.00 100% $14,800.00 100'10 $14,800.00 100% $14,800.00 0% SO.OO 0''' SO.OO 
31 Val"" #31 100% LuITl> Sun $15,700.00 $15,700.00 100% $15,700.00 100'10 $15,700.00 100% $15,700.00 0';' SO.OO 0'10 SO.OO 
32 Valve #32 100% LuITl> Sun $11,800.00 $11,800.00 100% $11,800.00 100';' $11,800.00 100'10 $11,800.00 0% SO.OO 0% SO.OO 
33 Vave833 100% LuITl> &on $68,600.00 $68,600.00 100''' $68,600.00 100% $68,600.00 100'10 $68,600.00 0% SO.OO 0% SO.OO 
34 Valve #34 100% LuITl> &on $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0'10 SO.OO 0''' SO.OO 100'1. $16.400.00 

35 Valvefl35 100% LuITl> &on $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0'10 SO.OO 0% SO.OO 
36 Valve #36 100';' LuITl> Sun $51,700.00 $51,700.00 100';' $51,700.00 0% SO.OO 0% SO.OO 0';' SO.OO 100'/, $51,700.00 

37 Valve #37 100% luIT!> &on $69,500.00 $69,500.00 . 100% $69,500.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100';' $69,500.00 

38 Valw#38 100% LuITl> &on $19,500.00 $19,500.00 100% $19,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100';' $19,500.00 

39 Valw#39 100% LuITl> Sun $15,500.00 $15,500.00 100% $15,500.00 100';' $15,500.00 100% $15,500.00 0% SO.OO 0% SO.OO 
40 VaI""N40 100% LufT1)SI.I1l $16,000.00 $16,000.00 100''' $16,000.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100';' $16,000.00 

41 ValwN41 100% LuITl> Sun $18,600.00 $18,600.00 100% $18,600.00 0'10 SO.OO 0';' SO.OO 0% SO.OO 100';' $18,600.00 

42 ValwN42 100% LufT1)SI.IT1 $47,600.00 $47,600.00 100'1. $47,600.00 0% SO.OO 0';' $0.00 0% SO.OO 100% $47,600.00 

43 VIII"" #43 100% LuI1'1l Slm $16,200.00 $16,200.00 100';' $16,200.00 0';' SO.OO 0% SO.OO 0% SO,OO 100'10 $16,200.00 

44 Valw#144 100% LurJ1)SlITI $48,800.00 $48,800.00 100';' $48,800.00 0';' SO.OO 0% SO.OO 0% SO.OO 100';' $48,800.00 

45 VaI""N45 100% LuITl> Sun $48,500.00 $48,500.00 100'10 $48,500.00 0';' SO.OO 0% SO.OO 0% SO.OO 100% $48,500.00 

46 VaI""N46 100% LuITl>Slm $49,300.00 $49,300.00 100'10 $49,300.00 0'10 SO.OO 0'10 SO.OO 0% SO.OO 100'/. $49,300.00 

47 ValveN47 100'10 LuITl> Slm $13,100.00 $13,100.00 100'10 $13,100.00 0'10 SO.OO 0% SO.OO 0% SO.OO 100';' $13,100.00 

48 Val"" #48 100% LuITl> &on $15,600.00 $15,600.00 100% $15,600.00 0'10 $0.00 0% SO.OO 0'10 SO.OO 100'1. $15,600.00 

49 ValwN49 1000/, LuITl> Sun $49,500.00 $49,500.00 100''' $49,500.00 tw, SO.OO 0% SO.OO 0% SO.OO 100';' $49,500.00 

50 ValveNSO 100% LuITl> Sun $13,800.00 $13,800.00 100'10 $13,800.00 0% SO.OO 0% SO.OO tw, SO.OO 100% $13,800.00 

51 ValveNSl 100';' LuITl> Sun $11,300.00 $11,300.00 100'10 $11,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100';' $11,300.00 

52 ValveNS2 100% LuITl> &on $11,600.00 $11,600.00 100''' $11,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100'/, $11,600.00 

53 VoIwNS3 100% LuITl> Sun $11,400.00 $11,400.00 100'. $11,400.00 0% SO.OO 0''' SO.OO 0% SO.OO 100% $11.400.00 

54 ValveN54 100% LuITl> &on $19,300.00 $19,300.00 100% $19,300.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100% $19,300.00 

55 ValveNS5 100% LuITl> &on $13,800.00 $13,800.00 100% $13,800.00 0% $0.00 0% SO.OO 0% SO.OO 100% $13,800.00 

56 ValveN56 100% LuITl> &on $11,800.00 $11,800.00 100'10 $11,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,800.00 

57 ValveNS7 100% LuITl> Sun $11,800.00 $11,800.00 100'10 $11,800.00 0';' SO.OO 0'10 SO.OO 0% SO.OO 100% $11,800.00 

58 VoIw#S8 100% LuITl> &on $12,500.00 $12,500.00 100% $12,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100';' $12,500.00 

59 VaI""NS9 100% LuITl> &on $11,700.00 $11,700.00 100% $11,700.00 0% SO.OO 0''' $0.00 0% SO.OO 100'1. $11,700.00 

60 VoIwfl50 100';' LuITl>Slm $11,700.00 $11,700.00 100'10 $11,700.00 0% $0.00 0''' SO.OO 0% SO.OO 100''' $11,700.00 

61 VoI""fI51 100';' LuITl> &on $11,600.00 $11,600.00 100';' $11,600.00 0% SO.OO 0% SO.OO 0';' SO.OO 100% $11,600.00 

62 VoI""fI52 100% LuITl> &on $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0';' SO.OO 100''' $16,500.00 

63 Valve_ 100% LuITl> &on $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% SO.OO 0''' SO.OO 
64 Valve #64 100% LuITl> &on $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% SO.OO 0'/, SO.OO 
65 VoI""fI55 100% LuITl> &on $11,800.00 $11,800.00 100';' $11,800.00 100'1, $11,800.00 100% $11,800.00 0% SO.OO tw, SO.OO 
66 VoI""fI55 100% LuITl> &on $19,100.00 $19,100.00 100'10 $19,100.00 100''' $19,100.00 100';' $19,100.00 0';' SO.OO 0'/, SO.OO 
67 Valvefl57 100'10 LurTllSI.lT1 $67,900.00 $67,900.00 100'10 $67,900.00 100''' $67,900.00 100''' $67,900.00 0% SO.OO 0';' SO.OO 
68 Vol"" #68 100% LuITl> Sun $16,500.00 $16,500.00 100'10 $16,500.00 100',. $16,500.00 100% $16,500.00 0% SO.OO 0';' SO.OO 
69 Vol"" #69 100% LuITl> Sun $16,200.00 $16,200.00 100'/. $16,200.00 100% $16,200.00 100''' $16,200.00 0% SO.OO 0''' SO.OO 
70 VoI""N70 100% LuITl> Sun $16,200.00 $16,200.00 100% $16,200.00 100';' $16,200.00 100% $16,200.00 0% SO.OO 0'/, SO.OO 
71 VoI""N71 100% Luf11lStm $18,500.00 $18,500.00 100% $18,500.00 100';' $18,500.00 100% $18,500.00 0% SO.OO 0'/, SO.OO 
72 VaI""N72 100% LuITl> &on $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100'10 $18,600.00 0% SO.OO 0'/, SO.OO 
73 Vol"" #73 100% LuITl> Sun $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% SO.OO tw, SO.OO 
74 V1JJve#74 100% LuITl>SIm $16,100.00 $16,100.00 100% $16,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100'1. $16,100.00 

75 Valve #75 100% LuITl>SIm SO.OO SO.OO 100';' SO.OO 0% SO.OO 0''' SO.OO 0% SO.OO 100-1. SO.OO 
76 Val"" #76 100% LurTll$1,I'Tl $12,600.00 $12,600.00 100'10 $12,600.00 0';' SO.OO 0'10 SO.OO 0''' SO.OO i0()l/, $12,600.00 

77 Valve ti77 100% LUIT1l Slm $16,500.00 $16,500.00 100'10 $16,500.00 0';' SO.OO 0'/, SO.OO 0% SO.OO 100'10 $16,500.00 
78 Valve #78 100% LUJTl) SUn SO.OO SO.OO 100'10 SO.OO 0'10 SO.OO 0'10 $0.00 0'10 SO.OO 100';' SO.OO 
79 Valve #79 10o-J. LuI"!!' SlIll $16,500.00 $16,500.00 100'10 $16,500.00 0'10 SO.OO 0'/, SO.OO 0% SO.OO 100'10 $16,500.00 



BLOW OFF VALVE REPAIR (BOV-l) DATE 10131/02 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET .....,,-6631 $315,802.57 

NORTHLAKE, ILLINOIS 50164 """'-3520 ($31,580.25) 
"""'-3530 ($1,590.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PA YMENIT THIS PA YMENIT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

80 Volvo 1180 100-1. LufTllSLm $19,400.00 $19,400.00 100% $19,400.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $19,400.00 

81 Volvo 1181 100'" lufT1)SlITI $16,300.00 $16,300.00 100'10 $16,300.00 0'1. SO.OO 0% SO.OO 0'10 SO.OO 100'10 $16,300.00 

82 Volvo 1182 100'1. LufTllSLm $19,100.00 $19,100.00 100% $19,100.00 0'10 SO.OO 0% SO.OO 0'10 SO.OO 100'10 $19,100.00 

83 V_1I83 100'" LufTllSLm $14,300.00 $14,300.00 100% $14,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $14,300.00 

84 

V __ 
100'1, LufTllSLm $15,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100''' $16,000.00 

85 V_#85 100'" LufTllSLm $15,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0'" SO.OO 100'10 $16,300.00 

86 V_1I86 100'" LufTllSLm $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $16,500.00 

87 V_1I87 100'10 LufTllSLm $11,300.00 $11,300.00 100% $11,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $11,300.00 

88 V_#88 100'1. LufTllSLm SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% $0.00 100'10 SO.OO 
89 Volve#89 100'" LufTllSLm $15,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $15,100.00 

90 V_#90 100% LUfTIl sun $12,200.00 $12,200.00 100% $12,200,00 0% SO,OO ~ SO,OO ~ SO.OO 100'10 $12,200.00 

91 V_#91 100'10 LufTllsun $11,200.00 $11,200.00 100% $11,200.00 0% SO.OO ~ SO.OO 0'10 SO.OO 100'10 $11,200.00 

92 V_#92 100'10 LufTllsun $11,500.00 $11,500.00 100'10 $11,500.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100'10 $11,500.00 

93 V_#93 100'10 LufTllsun SO.OO SO.OO 100'10 SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100'10 SO.OO 
94 

V __ 
100'10 LufTllsun $11,900.00 $11,900.00 100% $11,900.00 0% SO.OO 0% SO.OO 0'1. SO.OO 100'10 $11,900.00 

95 V_#95 100'" LufTllSLm $16,000.00 $16,000.00 100% $16,000.00 0'10 SO.OO 0% SO.OO 0% SO.OO 100'10 $16,000.00 

96 Volvo #96 100% LufTllSLm $16,800.00 $16,800.00 100% $16,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $16,800.00 

97 V_#97 100'10 LufTllSLm $16.300.00 $16,300.00 100'10 $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $16,300.00 

98 V_#98 100% LufTllsun $16,400.00 $16,400.00 100'10 $15,400.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100'10 $16,400.00 

99 V_#99 100'10 LufTllsun $70,400.00 $70.400.00 100% $70.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $70,400.00 

100 V_#100 100'10 LufTllSLm $15.000.00 $15.000.00 0% SO.OO 0% SO.OO 0% SO.OO ~ SO.OO 0'10 SO.OO 

101 V_#101 100'10 LufTllSLm $50,500.00 $50.500.00 0% SO.OO 0'10 SO.OO 0'10 SO.OO ~ SO.OO 0% SO.OO 
102 V_#102 100'" LufTllSLm $51,000.00 $51.000.00 100% $51,000.00 100% $51.000.00 ~ SO.OO 100'10 $51,000.00 0'10 SO.OO 
103 V_.l03 100% LufTllSLm $49,100.00 $49.100.00 100% $49,100.00 100'10 $49,100.00 ~ SO.OO 100'10 $49,100.00 0% SO.OO 
104 V_#104 100'10 LufTllsun SO.OO SO.OO 100% SO.OO ~ SO.OO 0% SO.OO 0% SO.OO 100'10 SO.OO 
105 V_#105 100'" lufTIl SLm SO.OO SO.OO 100'10 SO.OO 0% SO.OO ~ SO.OO ~ SO.OO 100'10 SO.OO 
106 V_#106 100% LufTllSLm $16,700.00 $16,700.00 100'10 $16,700.00 100% $15,700.00 0% SO.OO 100'10 $16,700.00 0% SO.OO 
107 V_#107 100% LufTllsun $12,800.00 $12,800.00 100'10 $12,800.00 100'" $12,800.00 ~ SO.OO 100'10 $12,800.00 0% SO.OO 
108 V_#106 100% LufTllsun $70,700.00 $70,700.00 100'10 $70,700.00 70'10 $49,490.00 0% SO.OO 70'10 $49,490.00 30'10 $21,210.00 

109 V_#109 100% LufTllSLm $27,500.00 $27,500.00 100'10 $27,500.00 0'10 SO.OO ~ SO.OO 0% SO.OO 100'10 $27,500.00 

110 V_#110 100% LufTllSLm $27,300.00 $27,300.00 100'10 $27,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $27,300.00 

111 V_#111 100'" LufTll sun $17,600.00 $17,600.00 100'10 $17,600.00 0'" SO.OO 0% SO.OO ~ SO.OO 100'10 $17,600.00 

112 V_#112 100'10 LufTllsun $0.00 SO.OO 100'10 SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100'" SO.OO 
113 V_#113 100% LufTllsun SO.OO SO.OO 100'10 SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100'10 SO.OO 
114 V_#114 100% LufTllSLm SO.OO SO.OO 100'10 SO.OO ~ SO.OO ~ SO.OO ~ SO.OO 100'10 SO.OO 
115 V_#115 100% LufTllSLm SO.OO SO.OO 100'10 SO.OO 0% SO.OO 0% SO.OO ~ SO.OO 100'10 SO.OO 
116 V_#118 100'10 LufTll sun $19,400.00 $19,400.00 0% SO.OO 0% SO.OO 0% SO.OO ~ SO.OO 0% SO.OO 
117 V_#117 100% LufTll sun $17,700.00 $17,700.00 100'10 $17,700.00 0% SO.OO 0% SO.OO ~ SO.OO 100'10 $17,700.00 

118 V_#116 100% LufTll sun $16,200.00 $16,200.00 100'10 $16,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $16,200.00 

119 V_#119 100'" LufTllSLm $12,100.00 $12, 100.00 100'10 $12, 100.00 0% SO.OO ~ SO.OO ~ SO.OO 100'" $12,100.00 

120 Volve.12O 100'10 LuIT1lSln'l $24,500.00 $24,500.00 100'10 $24,500.00 0% SO.OO ~ SO.OO 0'10 SO.OO 100'10 $24,500.00 

121 V_#121 100% LufTllSLm $26,000.00 $28,000.00 100'10 $26,000.00 0% SO.OO ~ SO.OO 0% SO.OO 100% $26,000.00 

122 V_#122 100% LufTllSLm $26,700.00 $26,700.00 100% $26,700.00 0'10 SO.OO ~ SO.OO 0% SO.OO 100'10 $26,700.00 

123 Volve.l23 100% LufTllSLm $11,700.00 $11,700.00 0% SO.OO 0'10 SO.OO ~ SO.OO 0% SO.OO 0% SO.OO 
124 Volvo.l24 100% LuIT1l Slm $12,100.00 $12,100.00 100% $12, 100.00 0'10 SO.OO 0% SO.OO 0% SO.OO 100% $12,100.00 

125 V_.l25 100'10 LufTllSLm $13,500.00 $13,500.00 100% $13,500.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100'10 $13,500.00 

126 V_.l26 100% LufTllSLm $11,800.00 $11,800.00 0% SO.OO 0% SO.OO ~ SO.OO 0% SO.OO 0'10 SO.OO 
127 V_#127 100% LufTllS .... $16,500.00 $16,500.00 100'10 $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $16,500.00 

128 V_#126 100'10 LufTllSLm $15,100.00 $15,100.00 100'10 $15,100.00 0% SO.OO 0'10 SO.OO 01'. $0.00 100'10 $15,100.00 

129 Volvo #129 1<>0-/. LufT1)SlITI $16,700.00 $16.700.00 100'10 $16.700.00 0'10 SO.OO 0'10 SO.OO 0% SO.OO 100'10 $16,700.00 

130 V_.l30 100'10 LufTllSLm $12,300.00 $12,300.00 100% $12,300.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100'10 $12,300.00 

131 V_'131 100'10 LufTll SLm $16,400.00 $16,400.00 100'10 $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $16,400.00 

132 V_.l32 100% LufTll SLm $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100'10 $16,500.00 

133 V_.l33 100'10 LufTllSLm $12,900.00 $12,900.00 100'10 $12,900.00 ~ SO.OO 0'10 SO.OO 0% SO.OO 100'10 $12,900.00 

134 V_.l34 100'10 LufTllSLm $12.900.00 $12,900.00 100% $12,900.00 0% SO.OO ~ SO.OO ~ SO.OO 100'10 $12,900.00 

135 V_#135 100% LUfTIl sun $12,700.00 $12,700.00 100% $12,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $12,700.00 

136 V_.l36 100'10 LufTll sun $12,100.00 $12,100.00 100% $12,100.00 0'10 SO.OO ~ SO.OO 0% SO.OO 100'10 $12,100.00 

137 V_#137 100'10 LufTllSLm $15,900.00 $15,900.00 100'10 515,900.00 0'10 SO.OO ~ SO.OO 0% SO.OO 100'10 $15,900.00 

138 V_#136 100% LufTll sun $11,800.00 $11,800.00 100% $11,800.00 0'" $0.00 ~ $0.00 ~ SO.OO 100'10 $11,800.00 

139 VaIw.l39 100'10 LufTll sun $16,200.00 $16,200.00 100% $16,200.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $16,200.00 

140 VaIw#140 100% LUfTIlSLm 516.500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO ~ SO.OO 100% $16,500.00 

141 V_.141 100% LUrT1)SUn $14,300.00 $14,300.00 100'10 514,300.00 0% SO.OO 0% $0.00 0% SO.OO 100% $14,300.00 

142 Volve .142 100'10 LufTllSLm $15,500.00 $15,500.00 100% $15,500.00 0% SO.OO ~ SO.OO 0'10 SO.OO 100% $15,500.00 

143 Volvo #143 100'10 LUfT1) Swn $16.400.00 $15,400.00 100% $15,400.00 0% SO.OO 0% $0.00 ~ SO.OO 100'10 $16.400.00 

144 V_.l44 100'10 LufTllS .... $49,900.00 $49,900.00 100'10 $49,900.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100'10 $49,900.00 

145 V_.l45 100'" LufTll SLm $14,500.00 $14,500.00 100% $14,500.00 0'10 SO.OO 0'10 $0.00 0% SO.OO 100% $14,500.00 

146 Valw.146 100'10 LufTll SLm $17,000.00 $17,000.00 100% $17,000.00 0% SO.OO 0'10 SO.OO ~ SO.OO 100'10 $17,000.00 

147 V_#147 100'" LufTllSlrn $56,300.00 $56,300.00 100% $56,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $56,300.00 

148 V_#146 100'10 LufTll SLm $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% $0,00 100'10 $16,500.00 

149 V_.l49 100% LufTllS .... $12,100.00 $12, 100.00 100% $12,100.00 0'10 SO.OO 0% SO.OO 0% $0.00 100'10 $12,100.00 

150 V_.1SO 100'" LufTllS .... $11,900.00 $11,900.00 100% $11,900.00 0% SO.OO 0% SO.OO ~ SO.OO 100% $11,900.00 

151 V_#151 100'10 LufTllSLm $14,800.00 $14,800.00 100% $la,800.00 ~ SO.OO ~ SO.OO 0% SO.OO 100% $14,800.00 

152 VaIw.l52 100'10 lufY1)SlA"I'l $16,700.00 $16,700.00 100% $16,700.00 0% SO.OO 01'. SO.OO 0'10 $0.00 100% $16,700.00 

153 Valve.l53 100'10 LufTllSLm $12,700.00 512,700.00 100% $12,700.00 0% SO.OO ~ SO.OO ~ SO.OO 100'10 $12,700,00 

154 V_'l54 100-/, LufT1)Slm $12,400.00 $12,400.00 100% $12,400.00 0% SO.OO 0% SO.OO 0% $0.00 1001'. $12,400.00 

155 V_#155 100'" LUfT1)SlIT1 $16,700.00 $16,700.00 100% $16,700.00 0'10 SO.OO 0% SO.OO 0'10 SO.OO 100'10 $16,700.00 

156 Volve#l56 100'10 LufT1)SLm SO.OO SO.OO 100'10 SO.OO 0% SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 SO.OO 

157 Valve.157 100'10 lul'J1lSwn $14,500.00 514,500.00 100% $14,500.00 0'10 SO.OO 0% SO.OO 0'10 SO.OO 100'1. $14,500.00 

158 Valve.iSS 100'10 Lu01) St.rn $15,100.00 $15,100.00 100% $15.100.00 0'10 SO.OO 0'10 SO.OO 0'" SO.OO 100'/. $15,100.00 



BLOW OFF VALVE REPAIR (BOV-l) UAlc lU/"l/U~ 

ROSSI CONTRACTORS ACCOUNT 8 AMOUNT 

201 WEST LAKE STREET WF~31 $316,80257 

NORTHLAKE, ILLINOIS 60164 WF-3520 ($31,680,25) 
WF-3530 ($1,590.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

159 Volvo #159 100'11 UJfT1l SIA'Tl $15,300.00 $15,300.00 100'11 $15,300.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100'11 $15,300.00 

160 Valve #160 100% UJfT1lS\A'Tl $15,400.00 $15,400.00 100'11 $15,400.00 0'4 SO.OO 0% SO.OO 0'11 SO.OO 100'11 $15,400.00 

161 Valve #161 100'11 lurT1>Sum $17,800.00 $17,500.00 100'11 $17,800.00 0% SO.OO 0'11 SO.OO 0'11 SO.OO 100'/t $17,800.00 

162 Valvell162 100% lul'Tll SlITI $16,500.00 $16,500.00 100'11 $16,500.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100'11 $16,500.00 

163 Volvo #163 100% UJfT1lSurn $17,200.00 $17,200.00 100% $17,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $17,200.00 

164 Val.,., #164 100% UJfT1l SLm $12,500.00 $12,500.00 100% $12,500.00 0'11 SO.OO 0% SO.OO 0'" SO.OO 100% $12,500.00 

165 Volvo 8165 100% Lu!1l)SIII1 $11,900.00 $11,900.00 100% $11,900.00 0% SO.OO 0% SO.OO (I'll SO.OO 100'4 $11,900.00 

166 Valve 8166 100% UJfT1lS\A'Tl $15,800.00 $15,500.00 100% $15,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 

167 Valve #167 100' .. UJfT1l S Lm $15,300.00 $15,300.00 100% $15,300.00 0' .. SO.OO 0% SO.OO 0% SO.OO 100'11 $15,300.00 

163 V_fI166 100% Lu""SlITI $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

169 Volvo 8169 100% UJfT1lS\A'Tl $17,700.00 $17,700.00 100% $17,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $17,700.00 

170 Valvefl170 100% Lu"1>Surn $15,800.00 $15,500.00 100% $15,800.00 0% SO.OO 0% SO,OO 0'11 SO.OO 100'11 $15,800,00 

171 V_8171 100' .. UJfT1lSurn $18,400.00 $18,400.00 100% $18,400.00 0' .. SO.OO 0% SO.OO 0% SO.OO 100% $18,400.00 

172 V_fI172 100% UJfT1lSurn $15,900.00 $15,900.00 100% $15,900.00 0'11 SO.OO 0% SO.OO 0% SO.OO 100% $15,900.00 

173 Valvefl173 100% UJfT1lSum $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $16,300.00 

174 Valvefl174 100% UJfT1l SLm $17,700.00 $17,700.00 100' .. $17,700.00 0'4 SO.OO 0'4 SO.OO 0% SO.OO 100% $17,700.00 

175 Valvefl175 100% UJfT1lS\A'Tl $18,200.00 $18,200.00 100% $18,200.00 0'11 SO.OO 0% SO.OO 0'11 SO.OO 100'11 $18,200.00 

176 Valve 8176 100% Lu""Slm $16,900.00 $16,900.00 100% $16,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,900.00 

177 Val.,., 8177 100' .. UJfT1lSum $17,700.00 $17,700.00 100% $17,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $17,700.00 

178 Valve 8178 100% UJfT1lSum $16,800.00 $16,800.00 100% $16,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $16,500.00 

179 Valve #179 100% UJfT1lSum $16,800.00 $16,800.00 100% $16,800.00 0% SO.OO 0'" SO.OO 0'11 SO.OO 100'11 $16,800.00 

180 Valvefl180 100% LuIlllSlITI $48,400.00 $48,400.00 100'11 $48,400.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100'4 $48,400.00 

181 VaIw#181 100'4 UJfT1lS\A'Tl $12,800.00 $12,800.00 100'11 $12,800.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100'11 $12,800.00 

182 Valwll162 100% UJfT1lS\A'Tl $11,800.00 $11,500.00 100% $11,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $11,800.00 

163 VaIw#l83 100'11 UJfT1lS\A'Tl $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100'11 $16,300.00 

184 V_#l84 100% UJfT1lSum $12,600.00 $12,600.00 100% $12,600.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100'11 $12,600.00 

185 V_fI185 100% LufT1)Slm $13,500.00 $13,500.00 100'1. $13,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $13,500.00 

186 VeJvell186 100' .. UJfT1lS\A'Tl $12,600.00 $12,600.00 100'11 $12,600.00 0% SO.OO 0'4 SO.OO 0'11 SO.OO 100'11 $12,600.00 

187 Val.,., #187 100% UJfT1lS\A'Tl $12,400.00 $12,400.00 100% $12,400.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100'11 $12,400.00 

188 V_fI188 100% LuIT1)Slm $14,900.00 $14,900.00 100% $14,900.00 0'11 SO.OO 0% SO.OO 0% SO.OO 100'4 $14,900.00 

189 Valvefl189 100'11 UJfT1lS\A'Tl $16,400.00 $16,400.00 100'11 $16,400.00 0% SO.OO 0',. SO.OO 0'11 SO.OO 100'11 $16,400.00 

190 Valvefl190 100% UJfT1lS\A'Tl $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100''' $16,400.00 

191 Valvofl191 100% UJfT1lS\A'Tl $15,600.00 $15,600.00 100'11 $15,600.00 0% SO.OO 0'11 SO.OO 0% SO.OO 100% $15,600.00 

192 Valw8192 100% UJfT1lS\A'Tl $15,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0'4 SO.OO 0'4 SO.OO 100% $15,100.00 

193 VaIw#l93 100% UJfT1lS\A'Tl $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0''' SO.OO 100% $16,500.00 

194 Valw"194 100% UJfT1l Sum $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0' .. SO.OO 0''' SO.OO 100% $16,500,00 

195 V_fI195 100% UJfT1lS\A'Tl $15,000.00 $15,000.00 100'10 $15,000.00 0% SO.OO 0% SO.OO 0'11 SO,OO 100'11 $15,000.00 
196 V_fI196 100% UJfT1lS\A'Tl $15.100.00 $15.100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $15,100.00 
197 V_fI197 100% UJfT1lS\A'Tl $15,600.00 $15.600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0''' SO.OO 100% $15,600.00 
198 VaI.,.,fI198 100% LUrT4J S\J'n $11,800.00 $11,800.00 100% $11,800.00 0% SO.OO 0'4 SO.OO 0''' SO.OO 100% $11.800.00 
199 Vllve#199 100% LufT1)SLm $16.500.00 $16.500.00 100'4 $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100'4 $16,500.00 

200 VaIw#200 100% LufT1)SlJ'll $16,500.00 $16.500.00 100'11 $16,500.00 0% SO.OO 0% SO.OO 0''' SO.OO 100'11 $16.500.00 

201 Volvo #201 100'11 UJfT1lS\A'Tl SO.OO SO.OO 100'4 SO.OO 0'11 SO.OO 0% SO.OO 0% SO.OO 100'1. SO.OO 
202 Val.,., #202 100% LurTllSlITI $11,400.00 $11,400.00 100''' $11,400.00 0'11 SO.OO 0% SO.OO 0'11 SO.OO 100'11 $11.400.00 
203 VrJlve#203 100% UJfT1lSum $16,000.00 $16,000.00 100''' $16,000.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100% $16,000.00 

204 Volvo #204 100% UJfT1lS\A'Tl $17,700.00 $17,700.00 100''' $17,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $17.700.00 

205 VaIw#205 100% LufT1l S\A'Tl $17,200.00 $17,200.00 100% $17,200.00 0'11 SO.OO 0'4 SO.OO 0% SO.OO 100''' $17,200.00 

206 V_#206 100'4 UJfT1lS\A'Tl $15,900.00 $15.900.00 100'11 $15,900.00 0% SO.OO 0% SO.OO 0''' SO.OO 100'4 $15,900.00 

207 Val.,., #207 100% UJfT1lS\A'Tl $15,200.00 $15.200.00 100'4 $15,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $15,200.00 

208 V8Ive#208 100% LuI"f1)Sun $15,700.00 $15,700.00 100'10 $15,700.00 0% SO.OO 0'10 SO.OO 0'11 SO.OO 100% $15,700.00 

209 Val.,., #209 100% LufT1)SlI1l $17,200.00 $17,200.00 100'11 $17,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $17,200.00 

210 Valvo #210 100% UJfT1lS\A'Tl $19,500.00 $19,500.00 100'10 $19,500.00 0'1, SO.OO 0% SO.OO 0'11 SO.OO 100' .. $19,500.00 

211 Valvo #211 100'" UJfT1lS\A'Tl $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $16,000.00 

212 VaI\!efl:212 100% UJfT1lSum $17,600.00 $17,600.00 100''' $17,600.00 0% SO.OO 0'11 SO.OO 0'11 SO.OO 100'10 $17,600.00 
213 Val.,., #213 100% UJfT1lS\A'Tl $16,400.00 $16,400.00 100'10 $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $16,400.00 
214 Valvo #214 100% UJfT1lS\A'Tl $12,000.00 $12,000.00 100' .. $12,000.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100% $12,000.00 
215 Volvo #215 100% UJfT1lS\A'Tl $15,000.00 $15,000.00 100'11 $15,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,000.00 
216 VaIw#216 100% UJfT1lS\A'Tl $15,800.00 $15,500.00 100% $15,800.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100'11 $15,800.00 

217 Valvo #217 100% UJfT1lS\A'Tl $16,300.00 $16,300.00 100'10 $16,300.00 0% SO.OO 0% SO.OO 0' .. SO.OO 100% $16,300.00 

218 V_#218 100% lufT1l S\A'Tl $26,200.00 $26,200.00 100% $26,200.00 0'11 SO.OO 0% SO.OO 0% SO.OO 100'11 $26,200.00 
219 VaIw#219 100% UJfT1lS\A'Tl $15,400.00 $15,400.00 100'11 $15,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $15,400.00 

220 Volvo #220 100% UJfT1lSum $16,000.00 $16,000.00 100'11 $16,000.00 0''' SO.OO 0% SO.OO 0'11 SO.OO 100'11 $16,000.00 

221 V_rn1 100% UJfT1lS\A'Tl $15,400.00 $15,400.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 

= VaIw#222 100% UJfT1lSum $12,900.00 $12,900.00 100'10 $12,900.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100'11 $12,900.00 

223 Valve #22) 100% UJfT1lS\A'Tl $16.800.00 $16.800.00 100% $16,800.00 100% $16,500.00 100'4 $16,800.00 0''' SO.OO 0'11 SO.OO 
224 Valve #224 100'1. Lu"""SlITI $25.400.00 $25.400.00 100'11 $25,400.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100'11 $25,400.00 

225 Valve#22S 100' .. UJfT1lSum $15,700.00 $15,700.00 100'11 $15,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100'11 $15,700.00 

226 Valve #226 100% UJfT1lSum $25,200.00 $25,200.00 100'11 $25,200.00 0% SO.OO 0'11 SO.OO 0''' SO.OO 100'11 $25,200.00 

227 Valve = 100% UJfT1lS\A'Tl $12,400.00 $12,400.00 0'11 SO.OO 0% SO.OO 0% SO.OO 0'11 SO.OO 0'1, SO.OO 
228 Valve = 100% UJfT1l SLm $11,600.00 $11,600.00 100''' $11,600.00 0'4 SO.OO 0'11 SO.OO 0% SO.OO 100'11 $11,600.00 
229 Valve#22Q 100''' UJfT1lS\A'Tl $11,500.00 $11,500.00 100% $11,500.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100''' $11,500.00 
230 Valve #230 100'11 UJfT1lS\A'Tl SO.OO SO.OO 100'11 SO.OO 0% SO.OO 0% SO.OO 0'10 SO.OO 100% SO.OO 
231 Valve #231 100'11 lufT1l Sum $16,000.00 $16,000.00 100'11 '$16,000.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100% $16,000.00 

232 Vl1Ave 11232 100% LuIlllSlITI $15,400.00 $15,400.00 100'/, $15,400.00 0'11 SO.OO 0% SO.OO 0''' SO.OO 100'11 $15,400.00 
233 Valve #233 100% LurTllSI.Jll $14,900.00 $14,900.00 100-/. $14,900.00 0% SO.OO 0'4 SO.OO 0'4 SO.OO 100% $14,900.00 
234 V_#234 100% LUIllI S\J'n $18,700.00 $18,700.00 100'/. $18,700.00 0''' SO.OO 0'4 SO.OO 0% SO.OO 100'11 $18,700.00 
235 Val.,., #235 100% LUl11l SlI1l $25,500.00 $25,500.00 100'10 $25,500.00 0'4 SO.OO 0'4 SO.OO 0'10 SO.OO 100-/. $25,500.00 
236 Valve #1236 10()ll, lu"",SlITI $25,000.00 $25,000.00 100'1. $25,000.00 ()II, SO.OO 0'4 SO.OO 0'10 SO.OO 100% $25,000.00 
237 Valve ##237 100''' LUr11l Sum $15.300.00 $15,300.00 100'/. $15,300.00 0'1, SO.OO 0'10 SO.OO 0'1, SO.OO 100'10 $15,300.00 



BLOW OFF VALVE REPAIR (BOV-l) DATE 10131/02 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $316,802.57 

NORTHLAKE, ILLINOIS 50164 WF-352O ($31,680.25) 
WF-35JO ($1,590.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CotITRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

238 Valve #238 100'10 LufT1l S\IT1 $59,900.00 $59,900.00 100% $59,900.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $59,900.00 

239 Valve #239 100'10 lurlltSum $50,200.00 $50,200.00 100'10 $50,200.00 0% $0.00 0% $0.00 0% $0.00 100'1, $50,200.00 

240 Valve #240 100'10 LufT1lSum $15,300.00 $15,300.00 100'10 $15,300.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,300.00 

241 Valve #241 100'1. Luf1'1)SU'Tl $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0'10 $0.00 100% $15,800.00 

242 Valve #242 100-/. LufT1lSum $16,400.00 $15.400.00 100'10 $15,400.00 0% $0.00 0'" $0.00 0% $0.00 100'10 $16,400.00 

243 Valve #243 100'10 LufT1l S\IT1 $15,800.00 $15,800.00 100'10 $15,800.00 0% $0.00 0% $0.00 0'" $0.00 100% $15,800.00 

244 Vw.#244 100'10 LufT1lSum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100'10 $0.00 

245 Valve #245 100% LufT1lSum $0.00 $0.00 100'10 $0.00 0'" $0.00 0% $0.00 0% $0.00 100'10 $0.00 

245 Valve #245 100% LufT1lSum $25,400.00 $25,400.00 100'10 $25,400.00 0% $0.00 0'10 $0.00 0' .. $0.00 100'1. $25,400.00 

247 Vw.#247 100'10 LufT1l S\IT1 $15,200.00 $16,200.00 100'10 $16,200.00 0'10 $0.00 0% $0.00 0% $0.00 100' .. $16,200,00 

248 Valve #248 100'10 LufT1lSum $16,900.00 $16,900.00 100% $15,900.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $16,900,00 

249 Valve 1249 100''- LufT1lSum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,400.00 

250 Valve #250 100' .. LufT1l S\IT1 $0.00 $0.00 100% $0.00 0% $0.00 0'10 $0.00 0% $0.00 100''' $0.00 

251 Valve #251 100'10 LuI1l)Slm $12,500.00 $12.500.00 100'10 $12,500.00 0''- $0.00 0'. $0.00 0''- $0.00 100'10 $12,500.00 

252 Valve #252 100'10 Lu"llSlI'Tl $16,300.00 $15,300.00 100% $15,300.00 0'10 $0.00 0% $0.00 0% $0.00 100''' $16,300.00 

253 Vw.#253 100' .. LufT1l S\IT1 $15,100.00 $15,100.00 100'10 $15,100.00 100'10 $15,100.00 100% $15,100.00 0% $0.00 0'10 $0.00 

254 Vw.#254 100''' LufT1l S\IT1 $12.900.00 $12,900.00 100% $12,900.00 100'10 $12.900.00 100'10 $12,900.00 0% $0.00 0'/. $0.00 

255 Vw.#255 100''' lu"lt Sum $47,600.00 $47,600.00 100% $47,600.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $47,600.00 

256 Vw.#256 100'" LurTltSwn $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15.400.00 

257 Vw.#257 100' .. LufT1l S\IT1 $16,400.00 $16,400.00 100% $16,400.00 0'10 $0.00 0% $0.00 0% $0.00 100'1. $16,400.00 

258 Vt!Ive#258 100' .. LufT1l S\IT1 $15,900.00 $15,900.00 100'10 $15,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''' $15,900.00 

259 Vw.#259 100'/. LufT1l S\IT1 $15,300.00 $15,300.00 100% $15,300.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $15,300.00 

260 Vw.#260 100' .. LufT1l S\IT1_ $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0' .. $0.00 100'1. $16,200.00 

261 Vw.#261 100% LufT1l S\IT1 $16,000.00 $16,000.00 100'10 $16,000.00 0% $0.00 0% $0.00 0% $0.00 100'10 $16,000.00 

262 Vw.#262 100'10 LufT1l S\IT1 $15,900.00 $15,900.00 100% $15,900.00 0'10 $0.00 0% $0.00 0% $0.00 100''' $15,900.00 

263 Vw.#253 100'10 LufT1l S\IT1 $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 0% $0.00 100'10 $17,000.00 

264 Vw.#264 100'10 LufT1l S\IT1 $11,800.00 $11,800.00 100% $11,800.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $11,800.00 

265 Vw.#265 100''' LufT1l S\IT1 $16,200.00 $16,200.00 100% $16,200.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'" $16,200.00 

266 Valve #266 100'10 LufT1l S\IT1 $11,400.00 $11,400.00 100% $11,400.00 0% $0,00 0% $0.00 0'10 $0.00 100'10 $11,400.00 

267 Vw.#267 100'10 LufT1l S\IT1 $12,100.00 $12,100.00 100% $12,100.00 0'" $0.00 0'10 $0.00 0'" $0.00 100% $12,100.00 

268 Valve #268 100'10 lul1llSlITI $19,100.00 $19,100.00 100% $19,100.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $19,100.00 

269 Valve #269 100'" LufT1l S\IT1 $29,200.00 $29,200.00 100'10 $29,200.00 0'" $0.00 0'10 $0.00 0% $0.00 100'" $29,200.00 

270 Valve 11270 100''' LufT1l S\IT1 $28,700.00 $28,700.00 100% $28,700.00 0'10 $0.00 0'" $0.00 0% $0.00 100% $28,700.00 

271 Vw.#271 100% LufT1l S\IT1 $15,600.00 $15,600.00 100'10 $15,600.00 0% $0.00 0'" $0.00 0% $0.00 100% $15,600.00 

272 Vw.#2n 100'" LufT1l S\IT1 $15,600.00 $15,600.00 100% $15,600.00 0'10 $0.00 0'10 $0.00 0% $0.00 100% $15,600.00 

273 Vw.#273 100'" LufT1l S\IT1 $17,400.00 $17,400.00 100'10 $17,400.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $17,400,00 

274 Valve #274 100'" LufT1l S\IT1 $15,800.00 $15,800.00 100'10 $15,800.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15,800,00 

275 Vw.#275 100'10 LufT1l S\IT1 $25,900.00 $25,900.00 100% $25,900.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $25,900.00 

276 Valve #276 100'10 LufT1l S\IT1 $16,700.00 $16,700.00 100'10 $16,700.00 0% $0.00 0% $0.00 0'10 $0.00 100% $16,700.00 

277 Vw.#277 100% LufT1lSum $0.00 $0.00 100'10 $0.00 O'Y. $0.00 0'10 $0.00 0% $0.00 100% $0,00 

278 Valve #278 100'10 LufT1l S\IT1 $15,800.00 $15,800.00 100% $15,800.00 0'" $0.00 0'10 $0.00 0'10 $0,00 100% $15,800.00 

279 Valvo #279 100'10 LufT1lSum $16,200.00 $16,200.00 100'10 $16,200.00 0% $0.00 0'10 $0.00 0% $0.00 100% $16,200.00 

280 Valvo #280 100'" LufT1lSum $19,300.00 $19,300.00 100'10 $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00 

281 Valve #281 100''' LufT1lSum $25,200.00 $25,200.00 100'10 $25,200.00 0% $0.00 0% $0.00 0% $0.00 100'10 $25,200.00 

282 Valve #282 100''' LufT1l S\IT1 $14,400.00 $14,400.00 100'10 $14,400.00 0% $0.00 0''' $0.00 0% $0.00 100'10 $14,400.00 

283 Valvo #283 100''' LufT1l S\IT1 $25,800.00 $25,800.00 100% $25,800.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $25,800.00 

284 Valve #264 100''' LufT1lSum $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00 

285 Valve #285 100'10 LuI1llSlm $30,700.00 $30,700.00 100'10 $30,700.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $30,700.00 

286 Vw.#286 100'" Lu"",SlITl $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $12,500.00 

287 Valve #287 100'10 LufT1lSum $15,700.00 $15,700.00 100'10 $15,700.00 0'" $0.00 0'10 $0.00 0% $0.00 100% $15,700.00 

288 Valvo #266 100'/. LufT1lSum $16,600.00 $15,600.00 100% $16,600.00 0% $0.00 0% $0.00 0'10 $0.00 100'1, $16,600.00 

289 V_#269 100'1. LU"lI Sum $0.00 $0.00 100% $0.00 0'" $0.00 0'10 $0.00 0% $0.00 100'10 $0.00 

290 Valve #290 100'. LunvSml $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,400.00 

291 Valvo #291 100'10 LufT1l S\IT1 $19,700.00 $19,700.00 100% $19,700.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $19,700.00 

292 V_#292 100'10 LufT1l S\IT1 $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $16,500.00 

293 Valve #293 100'" LufT1l S\IT1 $16,400.00 $16,400.00 100% $16,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,400.00 

294 Vt!Ive #294 100'10 LufT1l S\IT1 $15,000.00 $15,000.00 100% $15,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,000.00 

295 Valve #295 100'" LufT1l S\IT1 $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,100.00 

296 Valvo #296 100''' LufTl>Sum $15,900.00 $15,900.00 100% $15,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,900,00 

297 V_#2Q7 100'/. LufTl>Sum $16,100.00 $16,100.00 100'10 $16,100.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,100.00 

298 Valve #296 100'" LufTl> S\IT1 $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100'10 $16,200.00 0% $0.00 0'10 $0.00 

299 Valvo #299 100'" LufTl>Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100'10 $16,400.00 0'10 $0.00 0'10 $0.00 

JOO Valve 11300 100''' LufTl> S\IT1 $13,900.00 $13,900.00 100'10 $13,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'" $13,900.00 

JOI Valvo 11301 100'10 LufT1l S\IT1 $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0'10 $0.00 0% $0.00 100''' $15,500.00 

J02 Valve 11302 100''' LufTl>Sum $14,900.00 $14,900.00 100'10 $14,900.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $14,900.00 

J03 Valve 11303 100'/. LUfTl> S\IT1 $14,800.00 $14,800.00 100% $14,800.00 0'10 $0.00 0'10 $0.00 0% $0.00 100''' $14,800.00 

J04 Valve 1304 100''' LufTl>Sum $16,300.00 $16,300.00 100% $16,300.00 0''' $0.00 0'" $0.00 0% $0.00 100'10 $16,300.00 

J05 Valve 11305 100'/. LurTll SInl $20,100.00 $20,100.00 100% $20,100.00 0% $0,00 0'" $0.00 0'10 $0.00 100'10 $20,100.00 

J05 V_II305 100'/, LufT1)SlI'11 $16,600.00 $16,600.00 100'10 $16,600.00 0''' $0.00 0'10 $0.00 0% $0.00 100% $16,600.00 

J07 V_1I307 100'10 LufTl>Sum $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $15,500.00 

J08 Valve #308 100'10 LufTl>Sum $13,100.00 $13,100.00 100'" $13,100.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $13,100.00 

J09 V_II309 100'/, LulTl'S\IT1 $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,100.00 

310 Valvo 11310 100'" luJ11)SU'11 $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $15,300.00 

311 V_1I311 100% LufT1l S\IT1 $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0'10 $0.00 0% $0.00 100% $15,500.00 

312 Vw.1I312 100'/. LulTl'Sum $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0''' $0,00 0% $0.00 100'10 $16,800.00 

313 Valve 11313 100'10 LulTl'S\IT1 $12,500.00 $12,500.00 100'10 $12,500.00 0% $0.00 0'" $0.00 0% $0.00 100''' $12,500.00 

314 Valve #314 100'10 Lufll)S1.ITl $12,600.00 $12,600.00 100% $12.600.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $12.600.00 

315 Valve 11315 100'/, Lurf1)Slm $16,000.00 $16.000.00 100% $16,000.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,000.00 

315 Valve#f:316 100-/. LuIT1>S...-n $14,900.00 $14.900.00 100'10 $14,900.00 0''' $0.00 0'10 $0.00 0% $0.00 100'10 $14,900.00 



BLOW OFF VALVE REPAIR (BOV-l) UAIt: 

ROSSI CONTRACTORS ACCOUNTS AMOUNT 

201 WEST LAKE STREET WF-s631 $316,502.57 

NORTHLAKE, ILLINOIS 60164 WF-352O ($31.650.25) 
WF-3530 ($1,590.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

317 ValwH317 100% Lu"", Sun $13,500.00 $13.500.00 100'10 $13,500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $13,500.00 

318 VIII""H318 100% Lu"",SII'n $12,700.00 $12,700.00 100'10 $12,700.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $12,700.00 

319 VIII""H319 100'10 Lu"",Sun $17,600.00 $17,600.00 100'10 $17,600.00 0'1, $0.00 0% $0.00 0'10 $0.00 100'/. $17,600.00 

320 VIII"" H320 100'10 Lu"",Sun $11,200.00 $11,200.00 100'10 $11,200.00 0'10 $0.00 0% $0.00 0'" $0.00 100'1. $11,200.00 

321 VIII""H321 100% Lu"",SII'n $13,300.00 $13,300.00 100'10 $13,300.00 0'10 $0.00 0'" $0.00 0'10 $0,00 100'10 $13,300.00 

322 VII/veH322 100% Lu"",Sun $15,300.00 $15,300.00 100% $15,300.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $15,300.00 

323 VIIIIIOH323 100% Lu"", Sun $13,100.00 $13,100 00 100'10 $13,100.00 0'" $0.00 0';' $0.00 0'10 $0.00 100'10 $13,100.00 

324 VII/voH324 100% Lu"",Sun $16,300.00 $16,300.00 100'10 $115.300.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,300.00 

325 VlllveH325 100% Lu"",Sun $16,800.00 $16,800.00 100'10 $16,800.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,800.00 

326 VIII""H326 100'10 Lu"",SII'n $15,800.00 $15,800.00 100% $15,800.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $15,800.00 

327 VIII""H327 100'10 Lu"",Sun $16,400.00 $16,400.00 100'10 $16,400.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $16,400.00 

328 VII/""H328 100% Lu"",Sun $31,200.00 $31,200.00 100'" $31,200.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $31,200.00 

329 VII/""H329 100'10 Lu"",Sun $11,800.00 $11,800.00 100'10 $11,800.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $11,800.00 

330 Valve 11330 100'10 luIT!> Sun $20,400.00 $20,400.00 100'10 $20,400.00 0'" $0.00 0'" $0.00 0'10 $0.00 100'10 $20,400.00 

331 VII/veH331 100'10 Lu"",SII'n $15,500.00 $15,500.00 100'10 $15,500.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'" $15,500.00 

332 VII/veH332 100'10 Lu"",Sun $15,600.00 $15,600.00 100'10 $15,600.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'" $15,600.00 

333 VlllveH333 100'10 Lu"",Sun $12,300.00 $12,300.00 100'10 $12,300.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $12,300.00 

334 VIIIIIOH334 100'10 Lu"",Sun $11,300.00 $11,300.00 100'10 $11,300.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $11,300.00 

335 ValwH335 100'10 Lu"",Sun $16,300.00 $16,300.00 100'" $16,300.00 0'" $0.00 0'" $0.00 0'10 $0.00 100'10 $16,300.00 

336 VIIIIIOH336 100'10 Lu"",Sun $16,500.00 $16,500.00 100'10 $16,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,500.00 

337 VlllveH337 100'10 Lu"",Sun $16,100.00 $16,100.00 100'10 $16,100.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,100.00 

338 VIII""H338 100'10 Lu"",Sun $12,500.00 $12,500.00 100'10 $12,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $12,500.00 

339 VIII""H339 100'10 Lu"",Sun $16,200.00 $16,200.00 100'10 $16,200.00 0'" $0.00 0'" $0.00 0'10 $0.00 100'10 $16,200.00 

340 VII/""H340 100'10 Lu"",Sun $15,000.00 $15,000.00 100'10 $15,000.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'/, $15,000.00 

341 VIIIIIO#341 100'10 Lu"",SII'n $24,800.00 $24,800.00 100'10 $24,800.00 0'10 $0.00 0'10 $0.00 0'" $0,00 100'10 $24,800.00 

342 VII/""H342 100'10 luIT!> Sun $15,600.00 $15,600.00 100% $15,600.00 0'10 $0.00 0'10 $0.00 0'10 $0,00 100'10 $15,600.00 

343 Valve #343 100'10 Lu"",SII'n $13,000.00 $13,000.00 100'10 $13,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $13,000.00 

344 Valve #344 100'10 Lu"",Sun $15,800.00 $15,800.00 100'10 $15,800.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,800.00 

345 ValwH345 100'10 Lu"",SII'n $11,600.00 $11,600.00 100'" $11,600.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $11,600.00 

346 VIIIIIOH346 100'10 Lu"",Sun $11,900.00 $11,900.00 • 100'10 $11,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $11,900.00 

347 Vlllve#347 100'10 Lu"",Sun $21,200.00 $21,200.00 100'10 $21,200.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $21,200.00 

348 VIIIIIOH348 100'10 Lu"",Sun $16,300.00 $16,300.00 100'10 $16,300.00 0'10 $0.00 0'10 $0.00 0'1, $0.00 100'10 $16,300.00 

349 ValwH349 100'10 Lu"",Sun $28,700.00 $28,700.00 100'10 $28,700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $28,700.00 

350 VIIIIIOH35O 100'10 Lu"",Sun $16,400.00 $16,400.00 100'10 $16,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,400.00 

351 VIIIIIOH351 100'10 Lu"",Sun $16,100.00 $16,100.00 100'10 $16,100.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,100.00 

352 VII/veH352 100'10 Lu"",SLm $15,200.00 $15,200.00 100'10 $15,200.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,200,00 

353 ValwH353 100'10 Lu"",Sun $16,100.00 $16,100.00 100% $16,100.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,100.00 

354 VII/veH354 100'10 Lu"",Sun $14,600.00 $14,600.00 100'10 $14,600.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $14,600.00 
355 VlllveH355 100'10 Lu"",Sun $36,300.00 $36,300.00 100'10 $36,300.00 0'10 $0.00 0'10 $0.00 0'" $0.00 100'10 $36,300.00 
356 VII/veH356 100% Lu"",Sun $26,900.00 $26,900.00 100'10 $26,900.00 0' .. $0.00 0'10 $0.00 0'10 $0.00 100'10 $26,900.00 
357 VII/""H357 100'10 Lu"",Sun $15,800.00 $15,800.00 100'10 $15,800.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,800.00 
358 VII/""H358 100'10 Lu"",Sun $16,500.00 $16,500.00 100'10 $16,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,500.00 
359 VII/""H359 100'10 Lu"",Sun $15,500.00 $15,500.00 100'10 $15,500.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,500.00 
360 VII/""H360 100% Lu"",~ $12,300.00 $12,300.00 100'10 $12,300.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $12,300.00 
361 VII/veH361 100'10 LufTllS1.lll $16,300.00 $16,300.00 100'10 $16,300.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,300.00 
362 VII/""H362 100% Lu"", Sun $19,000.00 $19,000.00 100% $19,000.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $19,000.00 
363 VII/voH363 100'10 Lu"",Sun $0.00 $0.00 100'10 $0.00 0'" $0.00 0'" $0.00 0'10 $0.00 100'10 $0.00 
364 VII/""H364 100% Lu"",Sun $15,900.00 $15,900.00 10~\ $15,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,900.00 
365 VII/voH365 100'10 Lu"",SII'n $16,100.00 $16,100.00 100'10 $16,100.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'1. $16,100.00 
366 VII/""H366 100'10 Lurf1)SOO1 $28,400.00 $28,400.00 100'10 $28,400.00 0'10 $0.00 0'10 $0.00 0'/, $0.00 100'10 $28,400.00 
367 VlllvoH367 100% LurY1>SlITI $15,500.00 $15,500.00 100'10 $15,500.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $15,500.00 
368 VlllveH368 100'10 luIT!> SII'n $0.00 $0.00 100' .. $0.00 0'10 $0.00 0'10 $0.00 0'/, $0.00 100'10 $0.00 
369 ValwH369 100% Lu"",Sun $12.900.00 $12,900.00 100'10 $12,900.00 0'10 $0.00 0'10 $0.00 0'/, $0.00 100'10 $12,900.00 
370 VII/veH370 100'10 Lu"",Sun $25,500.00 $25,500.00 100'10 $25,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $25,500.00 
371 VIIIIIOH371 100'10 Lu"",Sun $11,900.00 $11,900.00 100'" $11,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $11,900.00 
372 VII/voH3n 100'10 Lu"",Sun $15,700.00 $15,700.00 100'10 $15,700.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $15,700.00 
373 ValwH373 100'10 Lufl'1J SlMTI $20,600.00 $20,600.00 100'" $20,600.00 0% $0.00 0'" $0.00 0'10 $0.00 100'10 $20,600.00 
374 VIIIIIOH374 100'10 LuI'11>S...-n $12,300.00 $12,300.00 100'10 $12,300.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $12,300.00 
375 ValwH375 100'10 Lu"",Sun $11,900.00 $11,900.00 100'10 $11,900.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $11,900.00 
376 ValwH376 100% Lu"",SII'n $15,900.00 $15,900.00 100'10 $15,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,900.00 
377 VlllvoH377 100'10 Lu"",Sum $26,100.00 $26,100.00 100'10 $26,100.00 100'10 $26,100.00 0'" $0.00 100'10 $26,100.00 0'10 $0.00 
378 VlllvoH378 100'10 lullllSLnl $13,700.00 $13,700.00 100'10 $13.700.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $13,700.00 
379 VII/veH379 100'10 Lu"",SII'n $17,200.00 $17,200.00 100'10 $17,200.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $17,200.00 
380 VII/voH350 100'10 Lu"",SII'n $12.500.00 $12,500.00 100'10 $12,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $12,500.00 
381 VII/voH381 100'10 LuI11l SlITI $47,900.00 $47,900.00 100'10 $47,900.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $47,900.00 
382 ValveH382 100'10 Lu"",SII'n $18,800.00 $18,800.00 100'10 $18,800.00 ~, $0.00 0'10 $0.00 0'10 $0.00 100'10 $18,800.00 
383 VlllvoH383 100'10 Lu"",SII'n $12,600.00 $12,600.00 100'10 $12,600.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $12,600.00 
384 VIII""H364 100'10 Lu"",Sun $14,900.00 $14,900.00 100'10 $14,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $14,900.00 
385 ValwH385 100% Lu"",Sun $13,300.00 $13,300.00 100'10 $13,300.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $13,300.00 
386 ValwH386 100'10 Lu"lJ SIm $47,800.00 $47,800.00 100'10 $47,800.00 100'10 $47,800.00 0'10 $0.00 100'10 $47,800.00 0'10 $0.00 
387 Step 8 - Dewatering of Owner'. 

WalerMain 
1,700,000 C.F. $0.18 $306,000.00 1,700,000 $306,000.00 510 $91.80 $0.00 510 $91.80 1,699,490 $305,908.20 

388 Step 6 - Repair Exterior Leakage 35 EA. $2,048.00 $71,650.00 35 $71,650.00 $6,144.00 $6,144.00 $0.00 32 $65,536.00 
of Resiient Wedge Valve 

389 Step 3 - Retirement of Resilenl 20 EA. $2,093.00 $41,860.00 20 $41,860.00 $0.00 $0.00 $0.00 20 $41,860.00 
Wedge Valve 

390 Step 7 - Remove and Replace 6" 20 EA. $2,550.00 $53,000.00 20 $53,000.00 $2,650.00 $0.00 $2,550.00 19 $50,350.00 
Resiient Wedge Vatves 



DU PAGt: VIlA IcK l,;UMM~IUN 

BLOW OFF VALVE REPAIR (BOV-1) DATE 10/31102 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 

201 WEST LAKE STREET 
WF-6631 $316.80257 

NORTHLAKE. ILLINOIS 60164 
WF-352O ($31.680.25) 
WF-353O ($1.590.00) 

ORIGINAL ORIGINAL AIoIENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

391 Step 7 - Remove and Replace f!/ 20 EA. $2.945.00 $53.900.00 20 $53.900.00 $0.00 $0.00 $0.00 20 $58.900.00 

Resiient Wedge Valves 
392 step 7 - Remove and Replace 20 EA. $3.661.00 $73.220.00 20 $73.220.00 $0.00 $0.00 $0.00 20 $73.220.00 

12" Reoiient Wedge Vtlves 
393 Step 5 - Ramov. and Replace 18 EA. $2.200.00 $39.600.00 13 $39.600.00 $0.00 $0.00 $0.00 18 $39.600.00 

Valve and Piping Joint Bdts 
394 Initial Anodes for Corrosion 965 EA. $1.00 $965.00 965 $965.00 103 $103.00 72 $7200 31 $31.00 862 $862.00 

Control 
395 Trame Con~ and Protection 100% LurTl'Sun $279.375.00 $279.375.00 97% $272.27220 11% $31.581.47 9'10 $25.143.70 2% $6.437.77 86% $240.690.73 

396 Additional Anodes for Corrosion 60 EA. $1.00 $60.00 60 $60.00 $0.00 $0.00 0 $0.00 60 $60.00 

Control 
397 Repair of Damage to exterior 250 S.F. $230.00 $57.500.00 250 $57.500.00 $0.00 $0.00 $0.00 250 $57.500.00 

coating of prestress cone pipe 
$30.80 $30.800.00 1.000 $30.800.00 $0.00 $0.00 $0.00 $30.800.00 

1-1 Granular Foundatioo Material 1.000 C.Y. 0 0 0 1.000 

1-2 etass "Sr Cenaete 100 C.Y. $100.00 $10.000.00 100 $10.000.00 0 $0.00 0 $0.00 0 $0.00 100 $10.000.00 

1-3 ctass B Concrete 100 C.Y. $80.00 $8.000.00 100 $8.000.00 0 $0.00 0 $0.00 0 $0.00 100 $8.000.00 

1-4 Extonsion Stem 70 EA. $342.00 $23.940.00 70 $23.940.00 12 $4.104.00 11 $3.76200 1 $342.00 58 $19.836.00 

1-5 Valve Box Vtith CCNf!K 15 EA. $469.00 $7.035.00 15 $7.035.00 18 $8.44200 13 $6.097.00 5 $2.345.00 (3) ($1.407.00) 

1-6 Valve Box Cover 50 EA. $100.00 $5.000.00 50 $5.000.00 0 $0.00 0 $0.00 0 $0.00 50 $5.000.00 

1-7 Pavement, remove & 
replace-portland comont 15 S.Y. $200.00 $3.000.00 15 $3.000.00 $1.155.56 $1.155.56 $0.00 $1.844.44 

concrete surfac::e 
1-8 Pav.-nent, remove & 

replace--bituminous conaete 15 S.Y. $100.00 $1.500.00 15 $1.500.00 $0.00 $0.00 0 $0.00 15 $1.500.00 

surfac:e-Rigid Base 
1-9 Pavement, remove & 

replace--biturinous conaete 15 S.Y. $100.00 $1.500.00 15 $1.500.00 $0.00 $0.00 $0.00 15 $1.500.00 

surfac..-FI_1e Sao. (BAM.) 
1-10 Pav.-nent,remove& 

replace--biturinous conaete 15 S.Y. $100.00 $1.500.00 15 $1.500.00 $0.00 $0.00 $0.00 15 $1.500.00 

surface--F1exible Base 

COl 
~egate LF. $2.00 $0.00 354 $708.00 39 $78.00 30 $60.00 9 $18.00 315 $630.00 

lead wire 
COl Slicone around junction box Md 

instalation of box ... 10 frame .,d LF. $3.00 $0.00 354 $1.06200 39 $117.00 30 $90.00 9 $27.00 315 $945.00 

Id 
CO 2 Additional valve boxes EA. $469.00 $0.00 100 $46.900.00 $0.00 0 $0.00 $0.00 100 $46.900.00 

CO 3 Dolote vaives #6.12.100.101. 
116. 123. 126. 221. 227 and Items 6. 12. 100. 101, 116, 123, 126, 221, 227, and 395 adjusted all""" 
deletes 9 of 354 tratric control 
sites 



DU PAGE WATER COMMISSION 
METER STATION 05G 

GENCO INDUSTRIES, INC. 
13610 S. KENTON AVE. 
CRESTWOOD, IL 60445 

# ITEM 

CONTRACT SUB·TOTALS 

RETENTION 

CONTRACT TOTALS 

1X EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ORIGINAL 
CONTRACT 
QUANTITY 

10.000% 

(MS-15) 

UNIT 

HRS. 
DAYS 

UNIT 
PRICE 

($75.00) 
($500.00) 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 

$148,800.00 $162,374.00 
=--===== 

9.12% 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

$135,009.00 $48,868.50 

($13,500.90) ($4,886.85) 

$121,508.10 $43,981.65 

0.00 SO.OO 0.00 SO.OO 
0.00 SO.OO 0.00 SO.OO 

SO.OO $0.00 

$121,508.10 $43,981.65 
======= ============ 

i ENGINEERING 

!\CCOUNTING 

THIS PAYMENT 
QUANTITY EXTENSION 

$86,140.50 

($8,614.05) 

$77,526.45 

0.00 $0.00 
0.00 $0.00 

$0.00 

$77,526.45 
============ 

PAYMENT # 
DATE 

ACCOUNT # 
WF·71 00 (MS) 
WF·1398IAWW 
WF·5900 IAWW 
WF·3520 (RET) 
WF·3700 (OED) 

2 
11105/02 
AMOUNT 

$86,140.50 
$86,140.50 

($86,140.50) 
($8,614.05) 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$27,365.00 

$13,500.90 

$40,865.90 



DU PAGE WATER COMMISSION PAYMENT # 2 
METER STATION 05G (MS-15) DATE 11/05102 

ACCOUNT # AMOUNT 
GENCO INDUSTRIES, INC. WF-7100 (MS) $86,140.50 
13610 S. KENTON AVE. WF-13981AWW $86,140.50 
CRESTWOOD, IL 60445 WF-5900 IAWW ($86,140.50) 

WF-3520 (RET) ($8,614.05) 
WF-3700 (OED) $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

METERING STATION 17A 

1 INSURANCE 100.00% L.S. $9,500.00 $\1,500.00 100.00% $9,500.00 100.00% $9,500.00 100.00% $9,500.00 0.00% $0.00 0.00% $0.00 
2 GENERAL CONDITIONS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 50.00% $1,750.00 25.00% $875.00 25.00% $875.00 50.00% $1,750.00 

3 EXCAVATION & BACKFILL 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 50.00% $4,250.00 50.00% $4,250.00 0.00% $0.00 
4 CONCRETE STRUCTURE 100.00% L.S. $27,500.00 $27,500.00 100.00% $27,500.00 100.00% $27,500.00 95.00% $26,125.00 5.00% $1,375.00 0.00% $0.00 
5 SIDEWALK 100.00% L.S. $950.00 $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $950.00 
6 EXTERIOR WATERPROOFING 100.00% L.S. $950.00 $950.00 100.00% $950.00 100.00% $950.00 0.00% $0.00 100.00% $950.00 0.00% $0.00 
7 HATCHES 100.00% L.S. $2,600.00 $2,600.00 100.00% $2,600.00 100.00% $2,600.00 100.00% $2,600.00 0.00% $0.00 0.00% $0.00 
8 STAIR 100.00% L.S. $2,150.00 $2,150.00 100.00% $2,150.00 100.00% $2,150.00 0.00% $0.00 100.00% $2,150.00 0.00% $0.00 
9 SUMP PUMP 100.00% L.S. $650.00 $650.00 100.00% $650.00 100.00% $650.00 0.00% $0.00 100.00% $650.00 0.00% $0.00 

10 VENTILATION 100.00% L.S. $3,800.00 $3,800.00 100.00% $3,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,800.00 
11 DEHUMIDIFICATION 100.00% L.S. $750.00 $750.00 100.00% $750.00 100.00% $750.00 0.00% 50.00 100.00% $750.00 0.00% 50.00 
12 INTERIOR PIPING 100.00% L.S. $17,500.00 $17,500.00 100.00% $17,500.00 100.00% 517,500.00 0.00% $0.00 100.00% $17,500.00 0.00% 50.00 
13 PIPE SUPPORTS 100.00% L.S. 5900.00 $900.00 100.00% $900.00 100.00% $900.00 0.00% $0.00 100.00% $900.00 0.00% $0.00 
14 PAINTING - PIPING 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 100.00% $3,200.00 0.00% $0.00 100.00% $3,200.00 0.00% 50.00 
15 LEAK TESTING & DISINFECTION 100.00% L.S. $1,500.00 $1,500.00 100.00% 51,500.00 100.00% $1,500.00 0.00% $0.00 100.00% $1,500.00 0.00% $0.00 
16 UTILITY SERVICE ENTRANCE 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 100.00% $3,300.00 0.00% $0.00 100.00% $3,300.00 0.00% $0.00 
17 LIGHTING FIXTURES 100.00% L.S., $1,450.00 $1,450.00 100.00% $1,450.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,450.00 
18 LIGHTING PANEL 100.00% L.S. $3,250.00 $3,250.00 100.00% $3,250.00 100.00% $3,250.00 0.00% $0.00 100.00% $3,250.00 0.00% $0.00 
19 RECEPTACLES/SWITCHES 100.00% L.S. 51,100.00 $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,100.00 
20 CONDUITS & BOXES 100.00% L.S. 56,500.00 $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $6,500.00 
21 CONTROL DEVICE INSTALLATIO 100.00% L.S. $1,100.00 $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% 50.00 0.00% $0.00 100.00% $1,100.00 
22 UNIT HEATERS & THERMOSTAT 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,200.00 
23 SUMP PUMP PANEL 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,300.00 
24 ANTENNA CONDUIT 100.00% L.S. $6,600.00 $8,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 100.00% $6,600.00 0.00% 50.00 
25 ANTENNA 100.00% L.S. $14,500.00 $14,500.00 100.00% $14,500.00 83.00% $12,035.00 0.00% $0.00 83.00% $12,035.00 17.00% 52,465.00 
26 ANTENNA BASE 100.00% L.S. $2,800.00 $2,800.00 100.00% $2,800.00 100.00% 52,800.00 0.00% $0.00 100.00% $2,800.00 0.00% $0.00 
27 DOOR SWITCHES 100.00% L.S. $350.00 $350.00 100.00% $350.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $350.00 
28 TEMPERATURE TRANSMITIERS 100.00% L.S. 5500.00 $500.00 100.00% $500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $500.00 
29 LIQUID LEVEL SWITCHES 100.00% L.S. $900.00 $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $900.00 
30 TURBINE METER 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 100.00% $7,500.00 0.00% $0.00 
31 UNDERGROUND PIPING 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 25.00% $2,125.00 75.00% $6,375.00 0.00% $0.00 

CHANGE ORDERS 

COl ELEC SVC.,TREES, TIME EXT. 0.00% LS. $13,574.00 $0.00 100.00% $13,574.00 100.00% $13,574.00 25.00% $3,393.50 75.00% 510,180.50 0.00% 50.00 



WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-OWC 
3X SHORT NOTICE TRIP TO PKBRG WV 5/2100 

(lW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

HRS. ($60.00) 
HRS. ($60.00) 

ORIGINAL 
CONTRACT 

PRICE 

4X LINING PROBLEM TRIP TO PKBRG WV 8122-23100 
NOTE: DWC & ABH COSTS 
NOTE: DWC & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

4.15% 

CURRENT TO DATE 
QUANTITY EXTENSION 

508.00 ($30,480.00) 
0.00 $0.00 

($1,716.00) 
($3,153.96) 

$14,495,528.46 
======= 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

477.00 ($28,620.00) 
0.00 $0.00 

($1,716.00) 
($3,153.96) 

$13,712,930.20 
======== 

STAff APPROVALS 

ENGINEE.RING 

\ ~COJNTING 

THIS PAYMENT 
QUANTITY EXTENSION 

31.00 ($1,860.00) 
0.00 $0.00 

$0.00 
$0.00 

$762,596.26 
======= 

U.Po.It:. 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

lU/.;)UIU, 

AMOUNT 
$697,987.08 

126,526.02 
47,107.19 

($87,162.03) 
($1,860.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 
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WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

48' STEEL PIPE IN TRENCH 

20' STEEL PIPE IN TRENCH 
16' STEEL PIPE IN TRENCH 
48' STEEL PIPE IN CASING 
72: STEEL TUNNEL CASING 
72: STEEL CASING UNDER RAILROAD 
48' STEEL PIPE CONN. AT BUTIERFIELD RD 
42: CONC PIPE CONN - GREAT WEST TRAIL 
20' CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8' DIP SewER REPLACEMENT 
10' DIP SewER REPLACEMENT 
12: DIP SewER REPLACEMENT 
16' DIP SewER REPLACEMENT 

NOT USED 
24' DIP SewER REPLACEMENT 
30' DIP SewER REPLACEMENT 

. NOTUSED 
12: RCP SewER REPLACEMENT 
15' RCP SewER REPLACEMENT 
18' RCP SewER REPLACEMENT 
21' RCP sewER REPLACEMENT 
24' RCP SewER REPLACEMENT 
27' RCP SewER REPLACEMENT 
3~' RCP SewER REPLACEMENT 
48' BUTIERFLY VALVE & VAULT 
20' BUTIERFLYVALVE & VAULT 
16' BUTIERFLYVALVE & VAULT 
48' ROV BUTIERFLYVALVE & VAULT 
12: BLOW-OFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4' BIT.CONC. OVER 6' AGG BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1-112: GRIND AND OVERLAY 
ASPHALT DRiVewAY REMOVE & REPLACE 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRiVewAY, REM & REPL 
CURB & GUTIER REMOVE & REPLACE 
AGG. SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER, REM & REPL 
SIDEWALK, REM & REPL 
TOP SOIL & SEEDING 

. TOPSOIL & SODDING 
SAN1TARY & STORM MH, REM & REPL 
CATCH BASIN, REM & REPL 
INLET, CURB OR GUTTER REM & REPL 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & DISP. OF PETRO. CONT. SOIL 
MOD. TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH, 1.25' GALV. STEEL 
COND.IN TRENCH, 2: GALV. STEEL 
CONDo IN TRENCH, 2.5' GALV. STEEL 
COND.IN TRENCH, 4' GALV. STEEL 
REM. & REINST. ELECT. CABLE FROM COND 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49,500.00 L. F. 

130.00 L.F. 
15.00 L. F. 

860.00 L. F. 
710.00 L. F. 
150.00 L. F. 

1.00 L. S. 
1.00 L.S. 
1.00 L. S. 

525.00 L. F. 

120.00 L. F. 
1,600.00 L. F. 

450.00 L. F. 
120.00 L. F. 

200.00 L. F. 
30.00 L. F. 

350.00 L. F. 
210.00 L. F. 

50.00 L. F. 
40.00 L.F. 

150.00 L.F. 
220.00 L.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
8.00 EA. 

29.00 EA. 
99,000.00 C.Y. 
40,800.00 S. Y. 

8,350.00 S. Y. 
53,000.00 S. Y. 
53,000.00 S.Y. 

1,980.00 S.Y. 
20.00 S.Y. 

500.00 S. Y. 
2,300.00 L.F. 

11,000.00 S.Y. 
925.00 S.Y. 

1,630.00 S.F. 
22,520.00 S.Y. 
3,370.00 S. Y. 

10.00 EA. 
1.00 EA. 

33.00 EA. 
30.00 L. F. 

10,925.00 C.Y. 
2,300.00 L.F. 

1.00 L.S. 
1.00 L.S. 

1,780.00 L.F. 
245.00 L.F. 
532.00 L. F. 

6.00 L.F. 
7.00 L.F. 

11.00 L.F. 
1,378.00 L.F. 

UNIT 
PRICE 

$171.50 

$60.00 
$50.00 

$250.00 
$1,396.00 
$1,478.00 

$40,000.00 
$35,000.00 
$15,000.00 

$70.00 

569.00 
$67.22 
S50.40 
S66.40 

$230.00 
$115.20 

$60.00 
$59.40 
$64.00 

$103.20 
$77.20 
$75.90 

$115.20 
$35,315.00 
520,414.00 
$19,370.00 

$157,620.00 
S20,000.00 

S7,470.00 
$8,392.00 

$16.50 
$33.57 
SI5.72 

SO.60 
55.40 

521.72 
531.00 
55.60 

$17.00 
$11.07 
S23.07 

$4.00 
$3.80 
S6.45 

S2,100.00 
52,300.00 

5750.00 
530.00 
51.00 

516.85 
5362,363.00 
$273,950.00 

518.00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
$1.20 

ORIGINAL 
CONTRACT 

PRICE 

$8.489,250.00 

$7,800.00 
$750.00 

S215,000.00 
5991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

58,280.00 
$107,552.00 
S22,680.00 

S7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

53,456.00 
5317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,369,656.00 

$131,262.00 
$31,800.00 

$286,200.00 
$43,005.60 

$620.00 
$2,800.00 

$39,100.00 
5121,770.00 

521,339.75 
56,520.00 

$85,576.00 
$21,736.50 
$21,000.00 
$2,300.00 

$24,750.00 
5900.00 

$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 

130.00 
15.00 

860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1,600.00 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 
50.00 
40.00 

150.00 
220.00 

30.00 
9.00 
1.00 
HlO 
1.00 

11.00 
8.00 

29.00 
99,000.00 
40,470.00 

8,350.00 
53,000.00 
53,000.00 

3,180.00 
20.00 

500.00 
4,800.00 

13,500.00 
925.00 

1,630.00 
22,520.00 

7,370.00 
10.00 

1.00 
33.00 

210.00 
10,925.00 
2,300.00 

1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378.00 

AMENDED 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

511,580.00 
$16,698.00 

$3,456.00 
S317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
S220,000.00 

S59,760.00 
S243,368.00 

$1,633,500.00 
$1 ,358,577.90 

$131,262.00 
531,800.00 

$286,200.00 
$69,069.60 

$620.00 
52,800.00 

$81,600.00 
$149,445.00 

$21,339.75 
$6,520.00 

$85,576.00 
$47,536.50 
$21,000.00 

$2,300.00 
S24,750.00 

$6,300.00 
$10,925.00 
$38,755.00 

$362,363.00 
5273,950.00 

$32,040.00 
5980.00 

$2,128.00 
S30.00 
S56.00 

5143.00 
51,653.60 

CURRENT TO DATE 
QUANTITY EXTENSION 

48,435.00 

0.00 
18.00 

866.00 
716.00 
150.00 

1.00 
0.00 
0.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

232.00 
0.00 

319.00 
205.00 

0.00 
0.00 

89.00 
190.00 

0.00 
7.60 
0.00 
1.00 
0.00 
9.50 
8.00 

28.00 
87,355.00 
38,299.00 

6,907.00 
20,952.00 
49,381.00 

3,183.00 
24.00 

124.00 
5,760.00 

14,348.00 
962.00 

1,944.00 
25,496.00 

8,840.00 
0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.94 
0.97 

760.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$8,306,602.50 

$0.00 
5900.00 

$216,500.00 
$999,536.00 
$221,700.00 

$40,000.00 
$0.00 
SO.OO 

$26,180.00 

$2,484.00 
$77,773.54 
$24,595.20 

$8,964.00 

$53,360.00 
50.00 

$19,140.00 
$12,177.00 

$0.00 
$0.00 

$6,870.80 
$14,421.00 

$0.00 
$268,394.00 

$0.00 
$19,370.00 

$0.00 
$190,000.00 

$59,760.00 
$234,976.00 

$1,441,357.50 
$1,285,697.43 

$108,578.04 
512,571.20 

5266,657.40 
$69,134.76 

$744.00 
$694.40 

597,920.00 
$158,832.36 

522,193.34 
$7,776.00 

$96,884.80 
557,018.00 

50.00 
$2,300.00 
$3,750.00 
$5,400.00 

$0.00 
50.00 

$340,621.22 
$265,731.50 

$13,680.00 
5960.00 

$1,840.00 
50.00 
$0.00 
$0.00 

5408.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

46,109.00 

0.00 
18.00 

866.00 
716.00 
150.00 

1.00 
0.00 
0.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

232.00 
0.00 

289.00 
205.00 

0.00 
0.00 

89.00 
190.00 

0.00 
7.60 
0.00 
1.00 
0.00 
8.55 
8.00 

27.00 
79,686.00 
38,299.00 

6,907.00 
20,952.00 
49,381.00 

3,183.00 
24.00 

124.00 
5,760.00 

10,408.00 
962.00 

1,944.00 
13,936.00 
8,189.00 

0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.81 
0.93 

760.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$7,907,693.50 

SO.OO 
$900.00 

$216,500.00 
$999,536.00 
$221,700.00 

$40,000.00 
$0.00 
SO.OO 

$26,180.00 

$2,484.00 
$77,773.54 
$24,595.20 

$8,964.00 

553,360.00 
$0.00 

$17,340.00 
$12,177.00 

50.00 
50.00 

$6,870.80 
$14,421.00 

50.00 
5268,394.00 

50.00 
519,370.00 

50.00 
5171,000.00 

559,760.00 
5226,584.00 

51,314,819.00 
51,285,697.43 

5108,578.04 
512,571.20 

5266,657.40 
569,134.76 

5744.00 
5694.40 

$97,920.00 
$115,216.56 

$22,193.34 
$7,776.00 

$52,956.80 
552,819.05 

50.00 
52,300.00 
$3,750.00 
$5,400.00 

SO.OO 
50.00 

$293,514.03 
$254,773.50 

$13,680.00 
$960.00 

$1,840.00 
50.00 
$0.00 
$0.00 

$408.00 

THIS PAYMENT 
QUANTITY EXTENSION 

2,326.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

30.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.95 
0.00 
1.00 

7,669.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

3,940.00 
0.00 
0.00 

11,560.00 
651.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.13 
0.04 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$398,909.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 
$0.00 

$0.00 
SO.OO 
SO.OO 
$0.00 

$0.00 
$0.00 

$1,800.00 
$0.00 
$0.00 
SO.OO 
50.00 
SO.OO 
50.00 
$0.00 
50.00 
50.00 
SO.OO 

$19,000.00 
SO.OO 

58,392.00 
SI26,538.50 

$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 

$43,615.80 
$0.00 
$0.00 

$43,928.00 
$4,198.95 

50.00 
SO.oo 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

S47,107.19 
$10,958.00 

$0.00 
$0.00 
$0.00 
50.00 
$0.00 
50.00 
$0.00 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

10130102 

AMOUNT 
$697,987.08 

126,526.02 
47,107.19 

($87,162.03) 
($1,860.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1,065.00 

130.00 
(3.00) 
(6.00) 
(6.00) 
0.00 
0.00 
1.00 
1.00 

151.00 

84.00 
443.00 
(38.00) 
(15.00) 

(32.00) 
30.00 

31.00 
5.00 

50.00 
40.00 
61.00 
30.00 
30.00 

1.40 
1.00 
0.00 
1.00 
1.50 
0.00 
1.00 

11,645.00 
2,171.00 
1,443.00 

32,048.00 
3,619.00 

(3.00) 
(4.00) 

376.00 
(960.00) 
(848.00) 

(37.00) 
(314.00) 

(2,976.00) 
(1,470.00) 

10.00 
0.00 

28.00 
30.00 

10,925.00 
2,300.00 

0.06 
0.03 

1,020.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1,038.00 

$182,647.50 

$7,800.00 
(5150.00) 

($1,500.00) 
($8,376.00) 

$0.00 
$0.00 

S35,000.00 
$15,000.00 
$10,570.00 

$5,796.00 
$29,778.46 
($1,915.20) 

($996.00) 

($7,360.00) 
$3,456.00 

$1,860.00 
$297.00 

$3,200.00 
$4,128.00 
$4,709.20 
$2,277.00 
53,456.00 

$49,441.00 
$20,414.00 

$0.00 
$157,620.00 

$30,000.00 
$0.00 

$8,392.00 
5192,142.50 
572,880.47 
522,683.96 
$19,228.80 
$19,542.60 

($65.16) 
($124.00) 

$2,105.60 
($16,320.00) 

($9,387.36) 
($853.59) 

($1,256.00) 
($11,308.80) 
($9,481.50) 
$21,000.00 

$0.00 
$21,000.00 

$900.00 
SI0,925.00 
$38,755.00 
$21,741.78 

$8,218.50 

$18,360.00 
$20.00 

$288.00 
$30.00 
$56.00 

$143.00 
$1,245.60 



# 

64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
84B 
84C 
84D 
84E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CUT & SPLICE CONDo 1.25' DIA. 
CUT & SPLICE CONDo 2.5' OtA. 
CUT & SPLICE CONDo 4' DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANDHOLE 
DRILL EXISTING FOUNDATION 
TEMP. TR SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR SIGNAL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS. CONTROL 
EXCELSIOR BLANKET, EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CULJDITCH CHECKS, ER CONTR 
8' HIGH METAL SHELF, REM & REINSTALL 
GROUP OF 4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR & CONTROL SYST. 
TRENCH WATER CONTROL 
8' 01 PIPE WATERMAIN 
8' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
l' SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
8' DI PIPE WATERMAIN 
6' 01 PIPE WATERMAIN 
8' GATE VALVE & VAULT 
8' GATE VALVE & BOX 
6' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
l' SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
AUGER FOR INSTALLATION OF MAIN 
12' 01 PIPE WATERMAIN 
12' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT, REM &REPLCE 
12' DI PIPE WATERMAIN 
12' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INSTALLATION OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS 'SI' CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR CONT.DRG. ITEM 90) 
GROUNOBED DRAIN (CORCONT.ORG. #91) 
ROCK EXCAVATION 
PAVT. BASE, REM & REPLACE 
2' ADDITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPE SECTIONS 
l' TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCATE 2' GAS MAIN 
CAST-IN-PLACE CONC.VAULT FOR ROV 6 
CONDo IN TRENCH, 1.25' GALV. STEEL 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.00 EA. 
1.00 EA. 
1.00 EA 
1.00 EA. 
2.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
5,00 EA. 

450.00 L.F. 
4,060.00 L.F. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 

1.00 L.S. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

1,370.00 L.F. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1,840.00 L.F. 
90.00 L.F. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 L.F. 

4,230.00 L.F. 
2.00 EA. 
2.00 EA. 

1,400.00 S.Y. 
4,060.00 L.F. 

1.00 EA. 
2.00 EA. 

15.00 L.F. 
1,500.00 S.Y. 
1,000.00 S.F. 
2,000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3,000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1,500.00 S.Y. 
1,000.00 S.Y. 

100.00 EA. 
1,000.00 L.F. 

1.00 EA. 
280.00 L.F. 

1.00 EA. 
250.00 L.F. 

UNIT 
PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$145.00 
$255.00 

$19,600.00 
$800.00 

$5,000.00 
$3.75 
$1.50 
$8.00 
$1.50 

$60.00 
$15.00 

$200.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 

$52.55 
$2,300.00 
$2,500.00 
$2,000.00 
$1,500.00 

$37.60 
$37.60 

$2,300.00 
$800.00 
$600.00 

$2,500.00 
$2,000.00 
$1,500.00 

$200.00 
$55.59 

$2,500.00 
$2,500.00 

$34.00 
$46.75 

$2,500.00 
$2,500.00 

$200.00 
$34.00 
$40.00 
$18.00 
$72.55 
$61.50 
$44.00 

$9,000.00 
$11,000.00 

$50.00 
$34.00 

$9.00 
$520.00 

$30.00 
$2,500.00 

$50.00 
$18,700.00 

$3.90 

ORIGINAL 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 
$6,090.00 

$720.00 
$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 
$71,993.50 

$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
$69,184.00 

$3,384.00 
$4,600.00 

$800.00 
$2,400.00 

$12,500.00 
$24,000.00 
$18,000.00 

$4,000.00 
$235,145.70 

$5,000.00 
$5,000.00 

$47,600.00 
$189,805.00 

$2,500.00 
$5,000.00 
$3,000.00 

$51,000.00 
$40,000.00 
$36,000.00 
$14,510.00 
$18,450.00 

$132,000.00 
$18,000.00 
$22,000.00 

$5,000.00 
$51,000.00 

$9,000.00 
$52,000.00 
$30,000.00 

$2,500.00 
$14,000.00 
$18,700.00 

$975.00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
5.00 

450.00 
7,060.00 

0.00 
920.00 

19.00 
46.00 
10.00 

1.00 
1.00 
1.00 
1.00 

1,370.00 
2.00 
2.00 
9.00 
9.00 

1,840.00 
90.00 

4.00 
1.00 
2.00 
5.00 

12.00 
12.00 
20.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
2,000.00 

200.00 
300.00 

3,000.00 
2.00 
2.00 

100.00 
1,500.00 
1,000.00 

100.00 
1,000.00 

1.00 
280.00 

1.00 
250.00 

AMENDED 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 

$10,590.00 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 
$71,993.50 

$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
$69,184.00 

$3,384.00 
$9,200.00 

$800.00 
$1,200.00 

$12,500.00 
$24,000.00 
$18,000.00 
$4,000.00 

$235,145.70 
$5,000.00 
$5,000.00 

$47,600.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$36,000.00 
$14,510.00 
$18,450.00 

$132,000.00 
$18,000.00 
$22,000.00 

$5,000.00 
$51,000.00 

$9,000.00 
$52,000.00 
$30,000.00 

$2,500.00 
$14,000.00 
$18,700.00 

$975.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
0.00 
0.00 
0.97 
0.97 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
21.00 
34.00 

1,298.00 
0.00 
0.00 

72.00 
502.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20,000.00 
$0.00 

$10,600.50 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$0.00 
$000 

$132,662.05 
$75,132.32 
$72,834.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,519.20 
$9,200.00 

$0.00 
$1,200.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,578.00 
$1,523.55 
$2,091.00 

$57,112.00 
$0.00 
$0.00 

$3,600.00 
$17,068.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.93 
0.93 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 
2.00 
0.00 
4.00 
5.00 
9.00 

10.00 
20.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
17.00 
34.00 

1,298.00 
0.00 
0.00 

72.00 
502.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20,000.00 
$0.00 

$10,600.50 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$127,191.45 
$72,034.08 
$72,834.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,519.20 
$4,600.00 

$0.00 
$2,400.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,578.00 
$1,233.35 
$2,091.00 

$57,112.00 
$0.00 
$0.00 

$3,600.00 
$17,068.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

12.00 
0.00 
0.00 
0.04 
0.04 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
2.00 
0.00 

(2.00) 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$0.00 
$0.00 

$5,470.60 
$3,098.24 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$4,600.00 
$0.00 

($1,200.00) 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$290.20 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

101'30/02 

AMOUNT 
$697,987.08 

126,526.02 
47,107.19 

($87,162.03) 
($1,860.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
1.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
(2.00) 
1.00 
1.00 
0.03 
0.03 

(16.00) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 
0.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
579.00 
179.00 
266.00 

1,702.00 
2.00 
2.00 

28.00 
998.00 
325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$5,000.00 
$1,687.50 

($10.50) 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
($400.00) 

$2,700.00 
$2,700.00 
$4,102.95 
$2,323.68 
($840.80) 

$0.00 
$0.00 
$0.00 

$4,500.00 
$37.60 

$864.80 
$0.00 

$800.00 
$0.00 
$0.00 

$6,000.00 
$3,000.00 

$0.00 
$235,145.70 

$5,000.00 
$5,000.00 

$47,600.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$10,422.00 
$12,986.45 
$16,359.00 
$74,888.00 
$18,000.00 
$22,000.00 

$1,400.00 
$33,932.00 

$2,925.00 
$52,000.00 
$30,000.00 
$2,500.00 

$10,000.00 
$18,700.00 

$975.00 



# 

101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
C01 
CO2 
C03 
C04 
C05 

C06 
C07 
C08 
C09 

C010 

C011 
C012 
C013 
C014 
C015 
C016 
C017 
C018 

C019 
C020 
C021 
C022 

C023 
C024 
C025 
C026 
C027 

UU "'A~c VV .... It:.r<; "-'VMMI~IUI\l 

WE!lT TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

------------, 
COND, IN TRENCH, 1,5" GALV, STEEL 
COND, IN TRENCH, 2: GALV, STEEL 
COND, IN TRENCH, 2,5" GALV, STEEL 
COND, IN TRENCH, 3' GALV. STEEL 
CONDo IN TRENCH, 3.5" GALV. STEEL 
CONDo IN TRENCH, 4' GALV. STEEL 
CONC. HANDHOLE, REM & REPLACE 
DETECTOR lOOP REPLACEMENT 
REMOVE EL.CABlE FROM COND.& REINST. 
TRENCH & BACKFILL FOR ELECT. WORK 
TIME EXTENSION -14 DAYS (PHASE I ONLY) 
SEDIMENT lOGS IN LIEU OF STRAW BALES 
ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 
ADD COST -CASING@ NORTH & ST.CHARlES 
ADD PAVT THICKNESS PER DUDOT 
1. BIT DRIVEWAYS-GENEVA TO MAINST 
2. BIT SHOULDERS-GENEVA TO MAIN ST 
ADD COST -SAWING & PAVT MARKINGS 
ADD COST -ADJUST HH, CB & SAWClfT CURB 
CREDIT ~6" DlA CASING INSTEAD OF 72: 
1, ADD 2500 LF C&G TO ITEM 42 ABOVE 
2. DEDUCT 330 SY PAVT -ITEM 35 ABOVE 
1, ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADD AIR RELEASE VALVE & MH, ST.39+00 
DI SOLID SLEEVE COUPLING FOR WM REPL. 
SEEDING AT 200LBlACRE IN FOREST PR 
ADD COST FOR WETLAND GAP-PR.CR RD 
4" YELLOW PAVT. STRIPING-WINFIELD RD 
ADD COST DUE TO REVISED TR CONT.ORG. 
WAWE PIPE DIR & STOCKPILING (NO COST) 
ADD COST -WATER SERVICES-WINFLD WORK 
1. 1" LONG AND SHORT SERVICES 
2. 1.5" SHORT SERVICE 
TIME RESTRAINT & TEMP. ROAD-WAYNE TW 
EXTRA TR CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47,74 & C02 ABOVE 
ADD. WORK AT ROV2 AND ROV3 
1, ELECTRICAL REVISIONS AT ROV2 
2. BOLLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 
AMEND QTY OF ITEMS 84H & 84J ABOVE 
AMEND QTY OF ITEMS 39 & 43 ABOVE 
12: WM AT CTY FRM RD-WlNFLD WORK 
WINFIELD WORK 
AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-12: DIP WATER MAIN 
84TR--12" GATE VALVE & VAULT 
84UR-FIRE HYD WITH AUX VALVE 
84VR-AUGER FOR INST. OF MAIN 
84WR-ASPHALT PAVT. REM & REPLACE 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

50.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
20.00 L.F. 

1.00 EA. 
200,00 L,F, 
500.00 L.F. 
300,00 L.F. 

0.00 L.YD 
0.00 S.Y. 
0.00 L.S. 

0.00 S.Y. 
0.00 S.Y. 
0.00 L.S. 
0,00 L.S. 
0.00 L.F. 

0.00 L.S. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S. 

0.00 EA. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 EA. 
0,00 L.S. 
0.00 L.S. 

0.00 L.F. 

0.00 L.F. 
0.00 EA. 
0.00 EA. 
0.00 L.F. 
0.00 SY 

10.00% 

UNIT 
PRICE 

$4.30 
$4.80 
$7.40 
$9.60 

$12.00 
$12.50 

$1,100.00 
$18.00 
$1.20 
S3.40 

$38,61 
$9.82 

S5,400.00 

S4.80 
$13.85 

S2,808.17 
S2,697.00 

(S10.00) 

S5,931.20 
S7,470.00 

$250.00 
$4.90 

$19,221.60 
SO.39 

S119,736.00 

S500.00 
S2,500.00 

$30,000.00 
S5,960.00 

$4,050.30 
S880.00 

$35,589.70 
$17,455.00 

$90.00 

$87.51 
$3,145.00 
$3,200.00 

$300.00 
S34.00 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
$288,00 
$444.00 
$576.00 
S720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$0.00 
SO.OO 
$0,00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 

SO.OO 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

SO.OO 

$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 

S17,476,112.15 

AMENDED 
CONTRACT 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8,350.00 

1.00 

800.00 
1,000.00 

1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

1.00 
.13,100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

4,060,00 
5.00 

10.00 
75.00 

156.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

S600.00 
$1,020.00 

$15,057.90 
$81,997.00 

$5,400.00 

$3,840.00 
$13,850.00 
~2,808.17 

$2,697.00 
($8,600.00) 

S5,931.20 
S7,470.00 
S3,000.00 

$19,110.00 
$19,221.60 

S5,109.00 
$119,736.00 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,589.70 
S17,455.00 

$10,800.00 

S355,290.60 
S15,725.00 
$32,000.00 
$22,500.00 

$5,304.00 

$18,201,790.52 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00' 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.96 

34.00 
1.00 
1.00 
1.00 

0.90 
0.00 
0.90 
1.00 

120.00 

1,102.00 
2.00 
3.00 
0.00 
0.00 

$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8,378.37 
$67,826.74 

S5,400.00 

$2,937.60 
$13,323.70 

S2,808.17 
S2,697.00 
(S8,660.00) 

S5,931.20 
$0.00 

$3,000.00 
S7,487.2O 

S19,221.60 
S5,109.00 

$114,946.56 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$3,645.27 
$0.00 

$32,030.73 
S17,455.00 

$10,800.00 

S96,436.02 
$6,290.00 
$9,600.00 

$0.00 
$0.00 

S16,145,420.47 

($1,614,542.05) 

$14,530,878.42 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0,00 
0.00 
0.00 
0,00 
0.00 
0,00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.91 

34.00 
1.00 
1.00 
1.00 

0.75 
0.00 
0.75 
0.00 

0.00 

0.00 
0,00 
0,00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 

$8,378.37 
$67,826.74 

S5,400.00 

$2,937.60 
S13,323.70 

$2,808.17 
$2,697.00 

($8,660.00) 

$5,931.20 
$0.00 

$3,000.00 
$7,487.20 

S19,221,60 
S5,109.00 

$108,959.76 

$17,000.00 
$2,500.00 

S30,000.00 
$5,960.00 

S3,037.73 
$0.00 

$26,692.28 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0,00 

$15,273,800.18 

($1,527,380.02) 

$13,746,420.16 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.05 

0.00 
0.00 
0.00 
0.00 

0.15 
0.00 
0.15 
1.00 

120.00 

1,102.00 
2.00 
3.00 
0,00 
0.00 

$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 
$0,00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 

$5,986.80 

$0.00 
$0.00 
SO.OO 
$0.00 

$607.54 
$0.00 

$5,338.45 
$17,455.00 

$10,800.00 

$96,436.02 
$6,290.00 
S9,600.00 

$0.00 
$0.00 

$871,620.29 

($87,152,03) 

$784,458.26 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

10/30102 

AMOUNT 
$697,987.08 

12S,526.02 
47,107.19 

($87,162.03) 
($1,860.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1,00 
200.00 
500.00 
300.00 

173.00 
1,443.00 

0.00 

188.00 
38.00 

0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

2,372.00 
0.00 
0.00 
0.04 

0.00 
0.00 
0.00 
0.00 

0.10 
3.00 
0.10 
0.00 

0.00 

2,958.00 
3.00 
7.00 

75.00 
15S.00 

$215,00 
$288.00 
$444.00 
S576.00 
$720,00 
$250.00 

S1,100.00 
S3,SOO.00 

$600,00 
$1,020.00 

$6,679.53 
$14,170.26 

$0.00 

$902,40 
$526.30 

$0.00 
$0.00 

$60.00 

$0.00 
$7,470.00 

SO.OO 
$11,622.80 

$0.00 
SO.OO 

$4,789.44 

$0.00 
$0.00 
SO.OO 
SO.OO 

$405.03 
$2,640,00 
$3,558.97 

$0.00 

$0.00 

$258,854.58 
S9,435.00 

$22,400.00 
$22,500.00 

$5,304.00 

----~ 
$2,056,370,05 \ 

\ 

$1,614,542.05 

$3,670,912.10 



DU PAGE WATER COMMISSION 
METER STATION 15H - MS-14/01 

HAYES PLUMBING 
195 N. GARDEN AVE. 
ROSELLE, IL 60172 

NAtJt:.t<VILL~ Mt:. I tN., .... '" f rnc.;).;)ut<.c I\U.JUoi:) I 11"\3 oi:) 11"\ I lun I;)n 

MS-14/01 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 
CURRENT TO DATE 

QUANTITY EXTENSION 
PREVIOUS PAYMENT THIS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION 

DATE 
ACCOUNT # 

WF-7100 (MS) 
WF-1398 (NPVL 
WF-5900 (NPVL 
WF-3520 (RET) 
WF-3700 (OED) 

11/05102 
AMOUNT 

$20,251.40 
20,251.40 

(20,251.40) 
$71,666.37 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

ITEM # ---- -------------- ----- --- ----- ---- ---- ---_._- ------- ----- ------------- ------------ --------------- ------------ -------------- ----------

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

1X EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

5.000% 

HRS. 
DAYS 

($75.00) 
($500.00) 

$1,495,809.00 $1,473,830.06 $1,473,830.06 

($73,691.50) 
------------

$1,400,138.56 

3.00 ($225.00) 

0.00 $0.00 

($225.00) 

$1,399,913.56 

============ 

-1.47% 

Sf AFF APPROVA 
ENGINEERING 

)\CCOUNTING 

$1,453,578.66 $20,251.40 $0.00 

($145,357.87) $71,666.37 $73,691.50 

-------------- --------------

$1,308,220.79 $91,917.77 $73,691.50 

--------- ----------

3.00 ($225.00) 0.00 $0.00 

0.00 $0.00 0.00 $0.00 

----- -------
($225.00) $0.00 

$1,307,995.79 $91,917.77 

============ ============ 



DU PAGE WATER COMMISSION NAPERVILLE METERING I PRESSURE ADJUSTING STATION 15H t"I'\TMCI'IIII" 

METER STATION 15H· MS-14/01 MS-14101 DATE 11105102 
ACCOUNT # AMOUNT 

HAYES PLUMBING WF-71 00 (MS) $20,251,40 

195 N. GARDEN AVE. WF-1396 (NPVL 20,251.40 

ROSELLE, IL 60172 WF-5900 (NPVL (20,251.40) 
WF-3520 (RET) $71,666.37 
WF-3700 (DED) $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

---- ----- -- ----- ------ ----- ----- ---.--- --------- --------- -. __ .. - ----------- ------------ ------------------ ----------------

MS-14/01 

1 BONDS AND INSURANCE 100.00% L.S. $21,366.00 $21,366.00 100.00% $21,366.00 100.00% $21,366.00 100.00% $21,366.00 0.00% $0.00 0.00% $0.00 

2 JOBSITE OFFICE 100.00% L.S. $22,131.00 $22,131.00 100.00% $22,131.00 100.00% $22,131.00 100.00% $22,131.00 0.00% $0.00 0.00% $0.00 

3 TEMPORARY ENTRANCE 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00 

4 VIDEO TAPE I PHOTOGRAPHY 100.00% L.S. $5,200.00 $5,200.00 100.00% $5,200.00 100.00% $5,200.00 100.00% $5,200.00 0.00% $0.00 0.00% $0.00 

5 SHEET PILING 100.00% L.S. $64,050.00 $64,050.00 100.00% $64,050.00 100.00% $64,050.00 100.00% $64,050.00 0.00% $0.00 0.00% $0.00 

6 EXCAVATION I BACKFILL 100.00% L.S. $42,616.00 $42,616.00 100.00% $42,616.00 100.00% $42,616.00 100.00% $42,616.00 0.00% $0.00 0.00% $0.00 

7 CONCRETE STRUCTURE 100.00% L.S. $263,272.00 $263,272.00 100.00% $263,272.00 100.00% $263,272.00 100.00% $263,272.00 0.00% $0.00 0.00% $0.00 

6 ACCESS HATCHES 100.00% L.S. $7,600.00 $7,600.00 100.00% $7,600.00 100.00% $7,600.00 100.00% $7,600.00 0.00% $0.00 0.00% $0.00 

9 FOOTING DRAIN SYSTEM 100.00% L.S. $16,506.00 $16,506.00 100.00% $16,506.00 100.00% $16,506.00 100.00% $16,506.00 0.00% $0.00 0.00% $0.00 

10 MASONRY 100.00% L.S. $79,320.00 $79,320.00 100.00% $79,320.00 100.00% $79,320.00 100.00% $79,320.00 0.00% $0.00 0.00% $0.00 

11 METALS AND GRATING 100.00% L.S. $101,246.00 $101,246.00 100.00% $101,246.00 100.00% $101,246.00 100.00% $101,246.00 0.00% $0.00 0.00% $0.00 

12 ROOFING 100.00% L's. $44,577.00 $44,577.00 100.00% $44,577.00 100.00% $44,577.00 100.00% $44,577.00 0.00% $0.00 0.00% $0.00 

13 U/G WATERMAINS 100.00% L.S. $63,106.00 $63,106.00 100.00% $63,106.00 100.00% $63,106.00 100.00% $63,106.00 0.00% $0.00 0.00% $0.00 

14 STORM SEWER 100.00% L.S. $65,320.00 $65,320.00 100.00% $65,320.00 100.00% $65,320.00 100.00% $65,320.00 0.00% $0.00 0.00% $0.00 

15 HYDRANT RELOCATION 100.00% L.S. $1,710.00 $1,710.00 100.00% $1,710.00 100.00% $1,710.00 100.00% $1,710.00 0.00% $0.00 0.00% $0.00 

16 GATE VALVE IN VAULT 100.00% L.S. $6,726.00 $6,726.00 100.00% $6,726.00 100.00% 56,726.00 100.00% $6,726.00 0.00% SO.OO 0.00% 50.00 

17 CATHODIC PROTECTION 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00 
16 DOORS AND WINDOWS 100.00% L.S. $16,421.00 $16,421.00 100.00% $16,421.00 100.00% $16,421.00 0.00% $0.00 100.00% $16,421.00 0.00% $0.00 

19 CURB AND GUTTER 100.00% L.S. $11,926.00 $11,926.00 100.00% $11,926.00 100.00% $11,926.00 100.00% $11,926.00 0.00% $0.00 0.00% $0.00 
20 INTERIOR PIPING 100.00% L.S. $106,000.00 $106,000.00 100.00% $106,000.00 100.00% $106,000.00 100.00% $106,000.00 0.00% $0.00 0.00% $0.00 
21 VALVES AND METERS 100.00% L.S. $202,622.00 $202,622.00 100.00% $202,622.00 100.00% $202,622.00 100.00% $202,822.00 0.00% $0.00 0.00% $0.00 
22 PIPE TESTS AND DISINFECTION 100.00% L.S. $3,000.00 $3,000,00 100,00% $3,000,00 100.00% $3,000.00 100.00% $3,000.00 0.00% SO.OO 0.00% $0.00 

23 SIDEWALK 100.00% L.S. $2,730.00 $2,730.00 100.00% $2,730.00 100.00% $2,730.00 100.00% $2,730.00 0.00% SO.OO 0.00% $0.00 
24 ASPHALT PAVING 100.00% L.S. $14,100.00 $14,100.00 100.00% $14,100.00 100.00% $14,100.00 100.00% $14,100.00 0.00% $0.00 0.00% $0.00 
25 SUMP PUMPS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00 
26 FOOTING PUMPS 100.00% L.S. $3,850.00 $3,850.00 100.00% $3,850.00 100.00% $3,850.00 100.00% $3,850.00 0.00% $0.00 0.00% $0.00 
27 POWER DISTRIBUTION 100.00% L.S. $23,832.00 $23,832.00 100.00% $23,832.00 100.00% $23,832.00 100.00% $23,832.00 0.00% $0.00 0.00% $0.00 
28 UNIT HEATERS 100.00% L.S. $2,786.00 52,786.00 100.00% $2,786.00 100.00% $2,786.00 100.00% $2,786.00 0.00% $0.00 0.00% $0.00 
29 CONDUIT AND CABLE 100.00% L.S. $43,166.00 $43,166.00 100.00% $43,166.00 100.00% $43,166.00 100.00% $43,166.00 0.00% $0.00 0.00% $0.00 
30 LIGHTING 100.00% L.S. $26,002.00 $26,002.00 100.00% $26,002.00 100.00% $26,002.00 100.00% $26,002.00 0.00% $0.00 0.00% $0.00 
31 CONTROLS/INSTRUMENTATION 100.00% L.S. $68,400.00 $68,400.00 100.00% $68,400.00 100.00% $68,400.00 100.00% $68,400.00 0.00% $0.00 0.00% $0.00 
32 VENTILATION 100.00% L.S. $30,900.00 $30,900.00 100.00% $30,900.00 100.00% $30,900.00 100.00% $30,900.00 0.00% $0.00 0.00% $0.00 
33 DEHUMIDIFIERS 100.00% L.S. $14,175.00 $14,175.00 100.00% $14,175.00 100.00% $14,175.00 100.00% $14,175.00 0.00% SO.OO 0.00% $0.00 
34 TROLLEY I HOIST 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00 
35 PAINTING 100.00% L.S. $26,000.00 $26,000.00 100.00% $26,000.00 100.00% $26,000.00 100.00% $26,000.00 0.00% $0.00 0.00% $0.00 
36 CHLORINE FEED SYSTEM 100.00% LS. $25,536.00 $25,536.00 100.00% $25,536.00 100.00% $25,536.00 85.00% $21,705.60 15.00% $3,830.40 0.00% $0.00 
37 LANDSCAPING 100.00% L.S. $16,611.00 $16,611.00 100.00% $16,611.00 100.00% $16,611.00 100.00% $16,611.00 0.00% $0.00 0.00% $0.00 

CHANGE ORDERS 

C01 COST REDUCTION ITEMS 0.00% LS. ($23,356.00) $0.00 100.00% ($23,356.00) 100.00% ($23,356.00) 100.00% ($23,356.00) 0.00% $0.00 0.00% $0.00 
CO2 BURIED COPPER SERVICE LINE 0.00% LS. $1,377.06 $0.00 100.00% $1,377.06 100.00% $1,377.06 100.00% $1,377.06 0.00% $0.00 0.00% $0.00 

------ ----- ----- -------_. 



DU PAGE WATER COMMISSION 
DWCJSCHAUMBURG EMERGENCY INTERCONNECTION 

KOVILIC CONSTRUCTION COMPANY 
3721 CARNATION AVE. 
FRANKLIN PARK, IL 60131 

# ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

IX EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 
3X WOODFIELD PAVING LIEN CLAI 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.000% 

HRS. 
DAYS 

0.00% L.S. 

UNIT 
PRICE 

($75.00) 
($1,000.00) 

($10,755.00) 

SS-3/00 

ORIGINAL 
CONTRACT 

PRICE 

$1,476,000.00 
========== 

$0.00 

AMENDED AMENDED 
CONTRACT CONTRACT CURRENT TO DATE 
QUANTITY PRICE QUANTITY EXTENSION 

$1,507,537.25 $1,507,537.25 
====--= 

($15,075.37) 

$1,492,461.88 

0.00 $0.00 
0.00 $0.00 

150.00% ($16,132.50) 150.00% ($16,132.50) 

($16,132.50) 

$1,476,329.38 
======== 

2.14% 

STAFF APPf.lOVAL ~ 
ENGINEERING 

ACCOUNTING 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

$1,507,537.25 

($75,376.86) 

$1,432,160.39 

0.00 $0.00 
0.00 $0.00 

150.00% ($16,132.50) 

($16,132.50) 

$1,416,027.89 
============ 

PAYMENT # 
DATE 

ACCOUNT # 
WF-74oo (MS) 
WF-3520 (RET) 
WF-37oo (OED) 
WF-37oo 
WF-5900 

14 
11/05102 
AMOUNT 

$0.00 
$60,301.49 

$0.00 
$0.00 
$0.00 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

0.00 
0.00 

0.00% 

$0.00 

$60,301.49 

$60,301.49 

$0.00 
$0.00 
$0.00 

$0.00 

$60,301.49 

$0.00 

$15,075.37 

$15,075.37 



DU PAGE WATER COMMISSION PAYMENT # 14 

DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3/00 DATE 11/05/02 

ACCOUNT # AMOUNT 

KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $0.00 

3721 CARNATION AVE. WF-3520 (RET) $60,301.49 

FRANKLIN PARK, IL 60131 WF-3700 (OED) $0.00 
WF-3700 $0.00 
WF-5900 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

DWClSCHAUMBURG 

j ~UM~ STATIO!!! 

1 MOBILIZATION 100.00% L.S. $13,908.00 $13,908.00 100.00% $13,908.00 100.00% $13,908.00 100.00% $13,908.00 0.00% $0.00 0.00% $0.00 

2 BRUSH REMOVAL 100.00% L.S. $6,600.00 $6,600.00 100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00 

3 REMOVE EXIST. ASPHALT 100.00% L.S. $7,776.00 $7,776.00 100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00 

4 RELOCATE GRAVEL ROAD 100.00% L.S. $6,800.00 $6,800.00 100.00% $6,800.00 100.00% $6,800.00 100.00% $6,800.00 0.00% $0.00 0.00% $0.00 

5 EXCAVATE RETENTION AREA 100.00% L.S. $45,000.00 $45,000.00 100.00% $45,000.00 100.00% $45,000.00 100.00% $45,000.00 0.00% $0.00 0.00% $0.00 

6 GRADING AND SEEDING 100.00% L.S. $8,640.00 $6,640.00 100.00% $8,640.00 100.00% $8,640.00 100.00% $8,640.00 0.00% $0.00 0.00% $0.00 

7 NEW ASPHALT 100.00% L.S. $11,500.00 $11,500.00 100.00% $11,500.00 100.00% $11,500.00 100.00% $11,500.00 0.00% $0.00 0.00% $0.00 

8 GRADE AROUND BUILDING 100.00% L.S. $4,800.00 $4,800.00 100.00% $4,600.00 100.00% $4,800.00 100.00% $4,800.00 0.00% $0.00 0.00% $0.00 

9 REMOVE TREES 100.00% L.S. $9,600.00 $9,600.00 100.00% $9,600.00 100.00% $9,600.00 100.00% $9,600.00 0.00% $0.00 0.00% $0.00 

10 BASE SLAB EXCAVATION 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00 

11 CONCRETE BASE SLAB 100.00% L.S. $45,000.00 $45,000.00 100.00% $45,000.00 100.00% $45,000.00 100.00% $45,000.00 0.00% $0.00 0.00% $0.00 

12 BASE SLAB BACKFILL 100.00% L.S. $10,780.00 $10,780.00 100.00% $10,780.00 100.00% $10,780.00 100.00% $10,780.00 0.00% $0.00 0.00% $0.00 

13 CONCRETE WALLS - INT 100.00% L.S. $43,800.00 $43,800.00 100.00% $43,800.00 100.00% $43,800.00 100.00% $43,800.00 0.00% $0.00 0.00% $0.00 

14 TOP SLAB CONCRETE 100.00% L.S. $35,200.00 $35,200.00 100.00% $35,200.00 100.00% $35,200.00 100.00% $35,200.00 0.00% $0.00 0.00% $0.00 

15 WATERSTOPPING 100.00% L.S. $3,400.00 $3,400.00 100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% $0.00 0.00% $0.00 

16 STRUCTURAL STEEL 100.00% L.S. $18,800.00 $18,800.00 100.00% $18,800.00 100.00% $18,800.00 100.00% $18,800.00 0.00% $0.00 0.00% $0.00 

17 MISCELLANEOUS STEEL 100.00% L.S. $12,000.00 $12,000.00 100.00% $12,000.00 100.00% $12,000.00 100.00% $12,000.00 0.00% $0.00 0.00% $0.00 

18 EQUIPMENT CURBS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00 

19 PIPE SUPPORTS - CONCRETE 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00 

20 STEEL LADDERS 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00 

21 HATCH - SUCTION VAULT 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00 

22 MASONRY WALLS 100.00% L.S. $97,152.00 $97,152.00 100.00% $97,152.00 100.00% $97,152.00 100.00% $97,152.00 0.00% $0.00 0.00% $0.00 

23 REINFORCEMENT- MASONRY 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00 

24 STONE CAP - MASONRY 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00 

25 HOLLOW METAL DOORS 100.00% L.S. $5,400.00 $5,400.00 100.00% $5,400.00 100.00% $5,400.00 100.00% $5,400.00 0.00% $0.00 0.00% $0.00 

26 PRECAST ROOF PLANKS 100.00% L.S. $35,163.00 $35,163.00 100.00% $35,163.00 100.00% $35,163.00 100.00% $35,163.00 0.00% $0.00 0.00% $0.00 

27 ROOFING - MEMBRANE SYSTEM 100.00% L.S. $13,920.00 $13,920.00 100.00% $13,920.00 100.00% $13,920.00 100.00% $13,920.00 0.00% $0.00 0.00% $0.00 

28 DOWNSPOUTS/SCUPPERS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,50000 100.00% $3,500.00 0.00% $0.00 0.00% $0.00 

29 MONORAIL HOIST 100.00% L.S. $12,300.00 $12,300.00 100.00% $12,300.00 100.00% $12,300.00 100.00% $12,300.00 0.00% $0.00 0.00% $0.00 

30 INTAKE LOUVERS 100.00% L.S. $1,200.00 $1,200.00 10000% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 

31 SITE PIPING - MATERIAL 100.00% L.S. $13,000.00 $13,000.00 100.00% $13,000.00 100.00% $13,000.00 100.00% $13,000.00 0.00% $0.00 0.00% $0.00 

32 SITE PIPING - LABOR 100.00% L.S. $11,000.00 $11,000.00 100.00% $11,000.00 100.00% $11,000.00 100.00% $11,000.00 0.00% $0.00 0.00% $0.00 

33 INTERIOR MECH. - MATERIAL 100.00% L.S. $148,000.00 $148,000.00 100.00% $148,000.00 100.00% $148,000.00 100.00% $148,000.00 0.00% $0.00 0.00% $0.00 

34 INTERIOR MECHANICAL - LABO 100.00% L.S. $36,000.00 $36,000.00 100.00% $36,000.00 100.00% $36,000.00 100.00% $36,000.00 0.00% $0.00 0.00% $0.00 

35 VALVES - MATERIAL 100.00% L.S. $182,500.00 $182,500.00 100.00% $182,500.00 100.00% $182,500.00 100.00% $182,500.00 0.00% $0.00 0.00% $0.00 

36 VALVES - LABOR 100.00% L.S. $8,400.00 $8,400.00 100.00% $8,400.00 100.00% $8,400.00 100.00% $8,400.00 0.00% $0.00 0.00% $0.00 

37 WALL PIPING - LABOR 100.00% L.S. $2,400.00 $2,400.00 100.00% $2,400.00 100.00% 52.400.00 100.00% $2,400.00 0.00% $0.00 0.00% $0.00 

36 PLUMBING 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,00000 100.00% $16,000.00 0.00% $0.00 0.00% $0.00 

39 SMALL MECHANICAL ITEMS 100.00% L.S. $12,000.00 $12,000.00 100.00% $12,000.00 100.00% $12,000.00 100.00% $12,000.00 0.00% $0.00 0.00% $0.00 

40 HVAC 100.00% L.S. $19,361.00 $19,361.00 100.00% $19,361.00 100.00% $19,361.00 100.00% $19,361.00 0.00% $0.00 0.00% $0.00 

41 VALVE VAULT MODIFICATION 100.00% L.S. $7,800.00 $7,600.00 100.00% $7,800.00 100.00% $7,800.00 100.00% $7,800.00 0.00% $0.00 0.00% $0.00 

42 NEW VALVE VAULT 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00 

43 PUMPS INSTALLED 100.00% L.S. $95,400.00 $95,400.00 100.00% $95,400.00 100.00% $95,400.00 100.00% $95,400.00 0.00% $0.00 0.00% $0.00 

44 FLOWMETERSINSTALLED 100.00% L.S. $17,575.00 $17,575.00 100.00% $17,575.00 100.00% $17,575.00 100.00% $17,575.00 0.00% $0.00 0.00% $0.00 

45 MOTOR ACUATORS INSTALLED 100.00% L.S. $5,800.00 $5,800.00 100.00% $5,800.00 100.00% $5,800.00 100.00% $5,800.00 0.00% $0.00 0.00% $0.00 

46 FRPGRATING 100.00% L.S. $9,400.00 $9,400.00 100.00% $9,400.00 100.00% $9,400.00 100.00% $9,400.00 0.00% $0.00 0.00% $0.00 



DU PAGE WATER COMMISSION PAYMENT # 14 
DWClSCHAUMBURG EMERGENCY INTERCONNECTION 55-3/00 DATE 11105102 

ACCOUNT # AMOUNT 
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $0.00 
3721 CARNATION AVE. WF-3520 (RET) $60,301.49 
FRANKLIN PARK,IL 60131 WF-3700 (OED) $0.00 

WF-3700 $0.00 
WF-59CO $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THiS PAYMENT CONTRACT BALANCE 
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

47 DRIVES, MCC'S, PANELS 100.00% L.S. Sl22,285.00 $122,285.00 100.00% $122,285.00 100.00% $122,285.00 100.00% $122,285.00 0.00% $0.00 0.00% $0.00 

48 CONDUIT, WIRING, CONNECTIO 100.00% L.S. $99,000.00 $99,000.00 100.00% $99,000.00 100.00% $99,000.00 100.00% $99,000.00 0.00% $0.00 0.00% $0.00 

49 SCADA SYSTEM 100.00% L.S. 572,500.00 $72,500.00 100.00% $72,500.00 100.00% $72,500.00 100.00% $72,500.00 0.00% $0.00 0.00% $0.00 

50 STARTUP 100.00% L.S. S5,5OO.00 $5,500.00 100.00% $5,500.00 100.00% $5,500.00 100.00% $5,500.00 0.00% $0.00 0.00% $0.00 

51 CAULKING 100.00% L.S. $3,840.00 $3,840.00 100.00·'" $3,840.00 100.00% $3,840.00 100.00% $3,840.00 0.00% $0.00 0.00% $0.00 

52 PAINTING 100.00% L.S. $15,800.00 $15,800.00 100.00% $15,800.00 100.00% $15,800.00 100.00% $15,800.00 0.00% $0.00 0.00% $0.00 
53 DAMPROOFING 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00 

54 O&MMANUALS 100.00% L.S. $2,500.00 $2,500.00 100.00% $2,500.00 100.00% $2,500.00 100.00% $2,500.00 0.00% $0.00 0.00% $0.00 
55 Z EXISIIt!lG llA~E llAULI 
56 REMOVE/ABANDON ELECTRIC 100.00% L.S. $17,000.00 517,000.00 100.00% $17,000.00 100.00% $17,000.00 100.00% 517,000.00 0.00% 50.00 0.00% $0.00 
57 RELOCATE ELEC. EQUIPMENT 100.00% L.S. $9,000.00 $9,000.00 100.00% $9,000.00 100.00% $9,000.00 100.00% $9,000.00 0.00% $0.00 0.00% $0.00 
58 NEW ELECTRIC EQUIPMENT 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00 
59 3IAt!lKPRAlt!I 
60 6" YARD PIPE 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00 
61 FIRE HYDRANT & VALVE 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00 
62 12" STORM SEWER 100.00% L.S. 59,000.00 $9,000.00 0.00% so.OO 0.00% $0.00 0.00% $0.00 0.00% SO.OO 0.00% $0.00 

CIIAt!lGE ORPERS 
COl DELETE TANK DRAIN SEWER SEE ITEM #62 ADJUSTED ABOVE 
CO2 ELECTRIC SERVICE CHANGE 0.00% L.S. $5,061.00 so.OO 100.00% $5,061.00 100.00% 55,061.00 100.00% $5,061.00 0.00% $0.00 0.00% $0.00 
C03 SCADA PROGRAMMING 0.00% L.S. $22,906.00 $0.00 100.00% S22.906.00 100.00% $22,906.00 100.00% $22,906.00 0.00% $0.00 0.00% $0.00 
C04 STORM SEWERIASPHAL T 0.00% L.S. $7,930.00 so.OO 100.00% $7,930.00 100.00% $7,930.00 100.00% 57,930.00 0.00% $0.00 0.00% $0.00 
COS SCADA PROGRAMMING 0.00% L.S. $4,640.25 SO.OO 100.00% $4,640.25 100.00% $4,640.25 100.00% $4,640.25 0.00% $0.00 0.00% SO.OO 



DuPage Water Commission 
              MEMORANDUM 

 
 

 
 
TO: Chairman & Members of Engineering Committee 
 
FROM: General Manager 
 
DATE: October 31, 2002 
 
SUBJECT: Issues Related to Water Service to Batavia, Geneva and North 

Aurora 
 

The following information has been prepared to assist the Commission in 
formulating a policy regarding water service to excluded units or areas not 
originally intended to be served by the Commission. In discussing this matter with 
the Cities of Batavia and Geneva, the Commission was also contacted by the 
Village of North Aurora. 
 
Background 
 
General. The Cities of Batavia and Geneva and the Village of North Aurora are 
generally located on the west side of the Fox River in Kane County.  These 
municipalities receive some or all of their water from deep wells. The deep wells 
have high levels of radium requiring these municipalities to install treatment 
facilities to remove the radium or to find alternative sources of water.  These 
municipalities have joined together to review alternative solutions to this problem.  
At one time these municipalities considered constructing a lime softening 
treatment plant for well water.   
 
The Illinois Department of Natural Resources has indicated that they have not 
rejected a request for a Lake Michigan allocation from an applicant on deep 
wells.  
 
The following table summarizes the existing populations and water demands as 
well as the 2020 projected populations and demands. 
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Batavia, Geneva & North Aurora 
Population and Water Demands 

 
 2000 2020 
Municipality 
 

Population Ave 
Day 
MGD 

Max 
Day 
MGD 

Ave/ 
Max 
Rate 

Population Ave 
Day 
MGD 

Max 
Day 
MGD 

Ave/ 
Max 
Rate 

Batavia 
 

24,000 3.2 6.5 2.0 37,600 5.0 10.0 2.0 

Geneva 
 

19,500 2.6 4.7 1.9 24,200 4.3 8.1 1.9 

North  
Aurora 

10,600 1.1 2.1 1.9 18,000 2.6 5.2 2.0 

Total 54,100 6.9 13.3  79.800 11.9 23.3  
 
Contractual and Legislative Issues 
 
1985 Water Commission Act. The Commission operates under the 1985 Water 
Commission Act. The Water Commission Act designates two types of 
municipalities within DuPage County; included units and excluded units. Included 
units are municipalities with a majority of its wells located in DuPage County who 
have made no arrangements to receive water from outside the County.  
 
The following is a table of excluded units within DuPage County and the reasons 
for their exclusion. 
 
Municipality Reasons for Exclusion 
Aurora, City of Majority of its wells are located outside 

of DuPage County 
Bartlett, Village of Obtaining water from City of Elgin 
Bolingbrook, Village of Majority of its wells are located outside 

of DuPage County 
Burr Ridge, Village of  Was obtaining water from the Justice 

Willow Spring Water Commission 
Elk Grove Village, Village of Obtaining water from the Northwest 

Suburban Joint Action Water Agency 
(NSMJAWA) 

Hanover Park, Village of Obtaining water from the NSMJAWA 
 
Sales/Property Taxes. A countywide referendum was held in 1986 that 
authorized the Commission to sell $150,000,000 of General Obligation Bonds. 
The referendum allowed the Commission to collect sales taxes and property 
taxes from the included units and unincorporated areas of DuPage County. The 
¼ of 1% sales tax has been collected from these areas since July 1986. The 
Commission also collected a property tax from 1985 to 1990. The General 
Obligation funds were used to pay for the cost of the 12’ diameter tunnel, the 
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Lexington Pumping Station, 90” Transmission Main and the DuPage Pumping 
Station. Because included units and unincorporated areas were paying for these 
facilities they were sized for the optimum population of DuPage County, which 
was projected to be reached by year 2020.   
 
Because Batavia, Geneva and North Aurora have not contributed to the 
construction of these facilities an equitable way of reimbursing the Commission’s 
customers needs to be developed.   This component comprises the 12 (c) 3 
portion of the Commission’s subsequent customer payment methodology.  
 
Technical Issues 
 
System demand. To have a water purchase agreement with the Commission, an 
utility must obtain an Illinois Department of Natural Resources (IDNR) Lake 
Michigan Water Allocation.  The following table shows the IDNR Lake Michigan 
Water Allocation. These allocations have been revised from time to time based 
upon changing growth patterns of various Commission customers. Specifically 
the IDNR allocation for the City of Naperville, the Commission’s largest customer, 
has increased dramatically because of their expansion into Will County. The 
present capacity of the DuPage Pumping Station is 185 million gallons per day 
(MGD). The present maximum day capacity of all existing customers is close to 
this 185 MGD limitation.  
 
The table entitled Projected Water Demand shows the projected water demand if 
included utilities and unincorporated areas that have not joined the Commission 
enter into a water purchase agreement with the Commission. This table 
demonstrates that the projected maximum demand from the existing Commission 
Customers would increase from 184 MGD to 212 MGD.  
 
C-Factor. The Commission purchases its water from the Chicago Water 
Department. On June 7, 1991 the United States Environmental Protection 
Agency (EPA) published the Lead and Copper Rule.  This rule established an 
action level of 15 µg/L (0.015 mg/L) for lead. To comply with the Lead and 
Copper rule, Chicago began the application of the blended phosphates in 
January 1994.  In accordance with the phosphate supplier’s recommendations to 
reduce the water’s pH, Chicago stopped the addition of lime in December 1995.   
 
The size of the pipelines constructed as part of the Commission’s distribution 
system was determined using a computer hydraulic model.  The diameter of the 
pipelines and the roughness of the pipeline materials determine the amount of 
water that can be transported.  This roughness coefficient is given as a C-Factor.  
The higher the C-Factor the smoother the pipe and the more water that can be 
transported through the pipeline.  The pipelines in the Commission’s system 
were designed using a C-Factor of 100 for pipes less than 20” and 120 for pipes 
greater than 20”.  These C-Factors are considered conservative and could be 
expected to range from 140 to 150 for larger diameter pipelines.   
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The C-Factor of the Commission’s pipelines has been reduced by the change in 
water chemistry as a result of Chicago’s compliance with the Lead and Copper 
Rule.  The lowered C-Factor of the Commission’s supply and distribution system 
has imposed greater limitations on the Commission’s ability to meet future 
demands for the Commission’s existing customers. Based upon the present C-
Factors in the Commission’s system, it is felt that the Commission ability to 
supply water has been reduced by 25% both at present and in the future.  It 
should be noted here that the Water Purchase and Sale Contract requires the 
Commission to covenant not to enter into subsequent water service agreements 
that jeopardize service to its Charter customers.  
 
Implementation 
 
Proposed Improvements. To provide water to Batavia, Geneva and North Aurora 
it is necessary to extend a feeder main from the West Transmission Main 
(Contract TW-2), which is presently under construction.  The attached drawing 
shows the proposed location of the feeder main.  This feeder main can be 
installed along Butterfield Road or Roosevelt Road.  It is preferable that the main 
be installed along both Butterfield and Roosevelt Road to provide a looped 
supply, allowing Batavia, Geneva and North Aurora to stay in service in the event 
of a watermain break. The improvements necessary to the Commission’s system 
to supply Batavia, Geneva and North Aurora will need to be determined by a 
hydraulic model. Once a hydraulic model has been completed a rate analysis can 
be performed. 
 
Recommendation 
 
In order to determine whether or not Section 2(b)(iii) of the Water Purchase and 
Sale Contract limits the Commission’s ability to serve any or all of the 
communities mentioned additional hydraulic analyses would be required. A 
critical element in this analysis will be effect that existing C Factors have had on 
system capacity when compared to original design.  
  
We have therefore attached a copy of Task Order No. 12 for Alvord, Burdick & 
Howson to conduct a hydraulic analysis.  Because Alvord, Burdick & Howson has 
already developed the raw data that comprises their hydraulic model it would 
make sense to have them perform this analysis. The cost for this work is 
estimated to be $32,000.  The hours necessary to perform this work is identical 
to similar studies performed by Alvord, Burdick & Howson for the Commission. 
 
 
 



Projected Water Demands 

Existin~ Water Systems 
Existing DPC Other Average Maximum 
DWC Warren- West Service Water Private Day Day 

Year Customers ville Chicago Areas Systems Wayne Wells MGD MGD 
2000 88.341 1.336 2.346 2.445 0.489 0.130 6.676 101.763 172.997 
2001 89.922 1.350 2.370 2.470 0.494 0.131 6.744 103.481 175.917 
2002 91.561 1.363 2.394 2.495 0.499 0.133 6.813 105.258 178.938 
2003 93.170 1.377 2.418 2.520 0.504 0.134 6.882 107.006 181.910 
2004 94.751 1.391 2.443 2.546 0.509 0.135 6.952 108.728 184.838 
2005 96.323 1.405 2.468 2.572 0.514 0.137 7.023 110.442 187.752 
2006 97.156 1.420 2.493 2.598 0.520 0.138 7.094 111.419 189.412 
2007 97.958 1.434 2.518 2.625 0.525 0.140 7.167 112.366 191.023 
2008 98.778 1.449 2.544 2.651 0.530 0.141 7.240 113.333 192.666 
2009 99.571 1.464 2.570 2.678 0.536 0.142 7.313 114.274 194.266 
2010 100.367 1.478 2.596 2.706 0.541 0.144 7.388 115.220 195.874 
2011 101.132 1.493 2.623 2.733 0.547 0.145 7.463 116.136 197.431 
2012 101.899 1.509 2.649 2.761 0.552 0.147 7.539 117.056 198.995 
2013 102.664 1.524 2.676 2.789 0.558 0.148 7.616 117.975 200.558 
2014 103.431 1.540 2.703 2.818 0.564 0.150 7.693 118.898 202.127 
2015 104.196 1.555 2.731 2.846 0.569 0.151 7.771 119.820 203.695 
2016 104.990 1.571 2.759 2.875 0.575 0.153 7.851 120.774 205.315 
2017 105.785 1.587 2.787 2.904 0.581 0.154 7.931 121.729 206.940 
2018 106.574 1.603 2.815 2.934 0.587 0.156 8.011 122.681 208.557 
2019 107.369 1.620 2.844 2.964 0.593 0.158 8.093 123.640 210.187 
2020 108.162 1.636 2.873 2.994 0.599 0.159 8.175 124.598 211.817 





TASK ORDER NO. 12 
 

In accordance with Section 1 of the Agreement for Engineering services between the 
DuPage Water Commission (the “Commission”) and Alvord, Burdick & Howson, L.L.C. 
(the “Engineers”), dated April 13, 2000 (the “Agreement”), the Commission and the 
Engineers agree as follows: 
 
1. Specific Project Data: 
 

1. Title of the Project: Potential Subsequent Customers - Batavia, Geneva 
and North Aurora 

 
2. Description and Scope of the Project:  

 
Report on water supply to Batavia, Geneva and North Aurora  
 

2. Services of Engineer: 
 

A. Basic Services: 
 

The report will identify the improvements to the Commission’s system 
necessary to allow Batavia, Geneva, and North Aurora to join the Commission as a 
subsequent customer using the design “C” factors and the measured “C” factors in the 
distribution system hydraulic model. 

 
The report will also provide our opinion of probable costs of the 

improvements with each of the two “C” factor scenarios. 
 

B.    Additional Services:    
 

As requested by the Commission in writing. 
 
3. Approximate Report Period:    One month after receipt of flow and connection 

point data. 
 
4. Approximate Construction Period: Not Applicable  
 
5. Indirect Costs Factor:   No Change 
 
6. Not-to Exceed Costs:   $32,000 

 
7. Other Modifications of Agreement:   None 

 
8. Attachments:   None 
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Approval and Acceptance: Acceptance and approval of this Task Order, including the  
attachments listed above, shall incorporate this document as part of the Agreement. 
 
The Effective Date of this Task Order is November 14, 2002. 
 

 
 
 

DUPAGE WATER COMMISSION 
 
BY:_________________________ 

James J. Holzwart 
General Manager 

 
 
 
DESIGNATED REPRESENTATIVE FOR TASK ORDER: 
 
Name:  Robert L. Martin, P.E. 
 
Title:   Manager of Water Operations 
 
Address:  600 East Butterfield Road, Elmhurst, Illinois 60126-4642 
 
E-mail Address: martin@dpwc.org 
 
Phone:  (630) 834-0100 
 
Fax:  (630) 834-0120 
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ALVORD, BURDICK & HOWSON, L.L.C. 

 
BY:                                                           

Donald E. Eckmann 
Partner 

 
 
 
DESIGNATED REPRESENTATIVE FOR TASK ORDER: 
 
Name: Bon Mui 
 
Title:  Partner 
 
Address: 20 North Wacker Drive, Suite 1401,Chicago, Illinois 60606 
 
E-mail Address:  bmui@abhengineers.com 
 
Phone:  (312) 236-9147 
 
Fax:  (312) 236-0692 
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