
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

 
AGENDA 

 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, MAY 9, 2002 
7:00 P.M. 

 
600 EAST BUTTERFIELD ROAD 

ELMHURST, IL 60126 
 

I. Roll Call 

II. Approval of Minutes for Committee Meeting of April 11, 2002 

III. Report of Status of Construction/Operations  

IV. Partial Pay Request 

A. Progress Payment No. 10: Contract MS-14 (Naperville Metering/Pressure 
Adjusting Station 15H) 

B. Progress Payment No. 10: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) 

C. Progress Payment No. 6: Contract TE-5 (Corrosion Mitigation System, 72” 
Transmission Main)   

D. Progress Payment No. 21: Contract TW-2 (West Transmission Main) 

V. Adjournment 

Board/Agendas/Eng0205.doc 

 

 
 
 
 
 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



TO: 

DuPage Water Commission 
MEMORANDUM 

FROM: 

General Manager IA~~ 

Robert L Marti1 \11 \ 

May 3,2002 DATE: 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of April were a total of 2.280 billion 
gallons. This represents an average day of 76.0 million gallons per day (MGD), 
which is lower than the April 2001 average day demand of 76.4 MGD. The 
maximum day demand was 87.5 million gallons (April 23, 2002), which is lower 
than the April 2001 maximum day of 87.8 million gallons. The minimum day flow 
was 68.2 million gallons. The Commission recorded a total precipitation for the 
month of April of 4.05 inches compared to 3.79 inches for April 2001. 

Construction Overview 

Oakbrook Terrace Meter/Pressure Adjusting Station 17B. Contract MS-13 
Oakbrook Terrace began receiving water through this meter/pressure 
adjusting station. 

Naperville Meter/Pressure Adjusting Station 15H, Contract MS-14 
The contractor continues with painting and pipe insulation. 

Illinois American Water Company Meter Station 5G, Contract MS-15 
Contractor is submitting shop drawings. 

Schaumburg Emergency Interconnection, Contract SS-3 
The contractor is pressure testing the process pipes. The startup of this 
facility has been delayed because of corrections to the process piping. 

The following are attachments to this memorandum: 
1. DuPage Laboratory Bench Sheet for April, 2002 
2. Water Sales Analysis 01-May-98 to 30-April-02 " 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

OperationslMemorandumslRm020S0301.doc 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 30-Apr-02 

PER DAY AVERAGE 79,665,634 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE (2) FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

------------------ -----.-------------------- --.------------------------- ------------.-- ---------------.--.-.----. ------------------------. ------------------------ ----------------------. ----.-.-------------
May-98 2,735,856,000 2,838,388,653 96.39% $3,693,405.60 $2,967,009.66 674.500 0.02°,(, 96.41% 
Jun-98 2,846,791,000 2,959,902,536 9618°,(, $3.843,167.85 $3,094,029.92 848,900 0.03% 96.21% 
Jul-98 3,280,249,000 3,437,033,235 95.44% $4,428,336.15 $3,592,781.70 2.113,362 0.06% 95.50% 

Aug-98 3,010,974,000 3,153,413,563 95.48% $4,064,814.90 $3,296,309.86 1,705,900 0.05% 95.54% 
Sep-98 2,692,317,000 2,808,891,070 95.85% $3,634,627.95 $2,936,175.40 960,055 0.03% 95.88% 
Oct-98 2,368,288,000 2,466,665,244 96.01°,(, $3,197,188.80 $2,578,441.68 1,510,300 0.06°,(, 96.07°,(, 
Nov-98 2,206,571,000 2,272,451,003 97.10% $2,978,870.85 $2,375,426.66 581,044 0.03% 97.13% 
Dec-98 2,270,932,000 2,346,460,536 96.78% $3,065,758.20 $2,452,789.92 669,900 0.03% 96.81% 
Jan-99 2,398,435,000 2,471,266,059 97.05°,(, $3,237,887.25 $2,583,250.98 882,000 0.04% 97.090,(, 
Feb-99 2,072,215,000 2,141,742,971 96.750,(, $2,797,490.25 $2,238,795.62 1,085,400 0.05% 96.80% 
Mar-99 2,296,713,000 2,381,359,401 96.450,(, $3,100,562.55 $2,489,270.22 1,453,100 0.060,(, 96.51% 
Apr-99 2,212,706,000 2,310,252,496 95.78% $2,987,153.10 $2,414,941.12 1,169,300 0.05% 95.83% 

May-99 2,591,032,000 2,694,783,377 96.150,(, $3,420,162.24 $2,816,896.94 726,300 0.030,(, 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75% 

Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.930,(, $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2.056.400 0.08% 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1.241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2.377,638 0100,(, 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.610,(, $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207.500 0.05% 97.240,(, 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.500,(, 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1.063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.890,(, 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.870,(, 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41 % 
Oct-OO 2,523,491,000 2,609,574,787 96.700,(, $3,331,008.12 $2,835,963.51 11.969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.690,(, $3,004,881.00 $2,532,413.70 1.226.800 0.05% 97.74% 
Dec-OO 2,416,208,000 2.481,365,409 97.37% $3,189,394.56 $2,696,631.57 1.073.000 0040,(, 97.42% 
Jan-Ol 2,390,741,000 2,454,238,938 97.41 0,(, $3,155,778.12 $2,773,290.00 1.011.300 0.04% 97.45% 
Feb-Ol 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.120,(, 
Mar-Ol 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238.200 0.14% 97.31% 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784.200 0.03% 97.70% 

May-Ol 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.440,(, 96.41% 
Jun-Ol 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.620,(, 
Jul-Ol 3,729,441,000 3,839,156,549 97.140,(, $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 

Aug-Ol 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-Ol 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.310,(, 97.89% 
Nov-Ol 2,212,776,000 2,246,511,018 98.500,(, $2,942,992.08 $2,538,557.45 7.110,473 0.32% 98.81% 
Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.040,(, 98.770,(, 
Jan-02 2,320,798,000 2,351,613,013 98.690,(, $3,086,661.34 $2,763,145.29 1.017.300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.140,(, $2,794,452.36 $2,515,557.36 1.134.300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2.784,293.72 18.554.160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1.118.700 0.05% 96.93% 

-.-------------.---------. .--------------------------- .-------------- --.-.--------------------- .----------------------- ------------------------ ----------------------- --------------------
TOTALS (1) 290,938,893,000 299,928,680,924 97.00% $387,636,880.82 $310,715,944.36 205,479.755 0.07% 97.07% 

============== ======================== ============== ============== ============= ============= =========== 

(1) - SINCE MAY 1 1992 
(2) - PREVIOUSL Y REPORTED AS NON-BILLABLE, THIS ITEM REPRESENTS DU PAGE PUMP STATION. METER TESTING ANC :::ONSTRUCTION PROJECT USAGE 

OperationslSpreadsheetslH20SALES.xls 
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DuPage Water Commission 
              MEMORANDUM 

 
 

 
TO: General Manager 
 
FROM: Manager of Pipeline Maintenance and Construction 
 
Date:             May 3, 2002 
 
SUBJECT: Status of Pipeline Construction 
 
 
CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 
 
The pipeline is in service. A tentative agreement has been reached with the Contractor 
to repair or replace the defective 48” ROV at Winfield and Butterfield Rds. This process 
may take 6 to 9 months to complete. 
       
Lost Time Accidents to Date 5/03/02 - John Neri Const. Co.  - 0 
 
CONTRACT TW-1/98 WEST TRANSMISSION MAIN 
 
Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration 
punch list items. The pipeline has been placed into service. 
 
Lost Time Accidents to Date 5/03/02 - Harry W. Kuhn Inc.  - 0 
 
CONTRACT TW-2/00 WEST TRANSMISSION MAIN 
 
Rossi Contractors has installed 38,947 feet of 48” steel pipe to date with 11,053 feet of 
pipe remaining. This is 78% of the pipe to be installed. 
       
Lost Time Accidents to Date 5/03/02    -           Rossi Contracting  Co. Inc.  -    0 
 
CONTRACT TE-5/01 CORROSION MITIGATION SYSTEM 
                                                                                                                             
Construction is progressing and is 81.2% complete. 
 
Lost Time Accidents to Date 5/03/02    -          Cleveland Construction Co.  -   0 
 
                                                            
CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 
 
The project has been awarded to Rossi Contracting Co. Inc. and construction is 
expected to begin within the next several weeks. 
 
Lost Time Accidents to Date 5/03/02    -           Rossi Contracting Co. Inc.   -   0 
 



DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H PAYMENT # 10
METER STATION 15H - MS-14/01 MS-14/01 DATE 04/30/02

ACCOUNT # AMOUNT
HAYES PLUMBING WF-7100 (MS) $71,138.20
195 N. GARDEN AVE. WF-1398 (NPVL) 71,138.20
ROSELLE, IL 60172 WF-5900 (NPVL) (71,138.20)

WF-3520 (RET) ($7,113.82)
WF-3700 (DED) $0.00

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
------- ----------------------------------------------- ------------------ --------- --------------------- ---------------------- ------------------ ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------

MS-14/01

1 BONDS AND INSURANCE 100.00% L.S. $21,366.00 $21,366.00 100.00% $21,366.00 100.00% $21,366.00 100.00% $21,366.00 0.00% $0.00 0.00% $0.00
2 JOBSITE OFFICE 100.00% L.S. $22,131.00 $22,131.00 100.00% $22,131.00 100.00% $22,131.00 90.00% $19,917.90 10.00% $2,213.10 0.00% $0.00
3 TEMPORARY ENTRANCE 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00
4 VIDEO TAPE / PHOTOGRAPHY 100.00% L.S. $5,200.00 $5,200.00 100.00% $5,200.00 100.00% $5,200.00 100.00% $5,200.00 0.00% $0.00 0.00% $0.00
5 SHEET PILING 100.00% L.S. $64,050.00 $64,050.00 100.00% $64,050.00 100.00% $64,050.00 100.00% $64,050.00 0.00% $0.00 0.00% $0.00
6 EXCAVATION / BACKFILL 100.00% L.S. $42,818.00 $42,818.00 100.00% $42,818.00 100.00% $42,818.00 100.00% $42,818.00 0.00% $0.00 0.00% $0.00
7 CONCRETE STRUCTURE 100.00% L.S. $263,272.00 $263,272.00 100.00% $263,272.00 100.00% $263,272.00 100.00% $263,272.00 0.00% $0.00 0.00% $0.00
8 ACCESS HATCHES 100.00% L.S. $7,600.00 $7,600.00 100.00% $7,600.00 100.00% $7,600.00 100.00% $7,600.00 0.00% $0.00 0.00% $0.00
9 FOOTING DRAIN SYSTEM 100.00% L.S. $16,506.00 $16,506.00 100.00% $16,506.00 100.00% $16,506.00 100.00% $16,506.00 0.00% $0.00 0.00% $0.00

10 MASONRY 100.00% L.S. $79,320.00 $79,320.00 100.00% $79,320.00 100.00% $79,320.00 100.00% $79,320.00 0.00% $0.00 0.00% $0.00
11 METALS AND GRATING 100.00% L.S. $101,248.00 $101,248.00 100.00% $101,248.00 100.00% $101,248.00 100.00% $101,248.00 0.00% $0.00 0.00% $0.00
12 ROOFING 100.00% L.S. $44,577.00 $44,577.00 100.00% $44,577.00 100.00% $44,577.00 50.00% $22,288.50 50.00% $22,288.50 0.00% $0.00
13 U/G WATERMAINS 100.00% L.S. $83,106.00 $83,106.00 100.00% $83,106.00 100.00% $83,106.00 100.00% $83,106.00 0.00% $0.00 0.00% $0.00
14 STORM SEWER 100.00% L.S. $65,320.00 $65,320.00 100.00% $65,320.00 100.00% $65,320.00 100.00% $65,320.00 0.00% $0.00 0.00% $0.00
15 HYDRANT RELOCATION 100.00% L.S. $1,710.00 $1,710.00 100.00% $1,710.00 100.00% $1,710.00 100.00% $1,710.00 0.00% $0.00 0.00% $0.00
16 GATE VALVE IN VAULT 100.00% L.S. $6,726.00 $6,726.00 100.00% $6,726.00 100.00% $6,726.00 100.00% $6,726.00 0.00% $0.00 0.00% $0.00
17 CATHODIC PROTECTION 100.00% L.S. $18,000.00 $18,000.00 100.00% $18,000.00 100.00% $18,000.00 100.00% $18,000.00 0.00% $0.00 0.00% $0.00
18 DOORS AND WINDOWS 100.00% L.S. $16,421.00 $16,421.00 100.00% $16,421.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $16,421.00
19 CURB AND GUTTER 100.00% L.S. $11,928.00 $11,928.00 100.00% $11,928.00 100.00% $11,928.00 100.00% $11,928.00 0.00% $0.00 0.00% $0.00
20 INTERIOR PIPING 100.00% L.S. $106,000.00 $106,000.00 100.00% $106,000.00 100.00% $106,000.00 98.00% $103,880.00 2.00% $2,120.00 0.00% $0.00
21 VALVES AND METERS 100.00% L.S. $202,822.00 $202,822.00 100.00% $202,822.00 100.00% $202,822.00 100.00% $202,822.00 0.00% $0.00 0.00% $0.00
22 PIPE TESTS AND DISINFECTION 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 50.00% $1,500.00 0.00% $0.00 50.00% $1,500.00 50.00% $1,500.00
23 SIDEWALK 100.00% L.S. $2,730.00 $2,730.00 100.00% $2,730.00 100.00% $2,730.00 0.00% $0.00 100.00% $2,730.00 0.00% $0.00
24 ASPHALT PAVING 100.00% L.S. $14,100.00 $14,100.00 100.00% $14,100.00 75.00% $10,575.00 75.00% $10,575.00 0.00% $0.00 25.00% $3,525.00
25 SUMP PUMPS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
26 FOOTING PUMPS 100.00% L.S. $3,850.00 $3,850.00 100.00% $3,850.00 100.00% $3,850.00 100.00% $3,850.00 0.00% $0.00 0.00% $0.00
27 POWER DISTRIBUTION 100.00% L.S. $23,832.00 $23,832.00 100.00% $23,832.00 100.00% $23,832.00 100.00% $23,832.00 0.00% $0.00 0.00% $0.00
28 UNIT HEATERS 100.00% L.S. $2,786.00 $2,786.00 100.00% $2,786.00 100.00% $2,786.00 100.00% $2,786.00 0.00% $0.00 0.00% $0.00
29 CONDUIT AND CABLE 100.00% L.S. $43,166.00 $43,166.00 100.00% $43,166.00 100.00% $43,166.00 80.00% $34,532.80 20.00% $8,633.20 0.00% $0.00
30 LIGHTING 100.00% L.S. $26,002.00 $26,002.00 100.00% $26,002.00 100.00% $26,002.00 80.00% $20,801.60 20.00% $5,200.40 0.00% $0.00
31 CONTROLS/INSTRUMENTATION 100.00% L.S. $68,400.00 $68,400.00 100.00% $68,400.00 85.00% $58,140.00 40.00% $27,360.00 45.00% $30,780.00 15.00% $10,260.00
32 VENTILATION 100.00% L.S. $30,900.00 $30,900.00 100.00% $30,900.00 100.00% $30,900.00 100.00% $30,900.00 0.00% $0.00 0.00% $0.00
33 DEHUMIDIFIERS 100.00% L.S. $14,175.00 $14,175.00 100.00% $14,175.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $14,175.00
34 TROLLEY / HOIST 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 100.00% $3,500.00 0.00% $0.00
35 PAINTING 100.00% L.S. $26,000.00 $26,000.00 100.00% $26,000.00 20.00% $5,200.00 0.00% $0.00 20.00% $5,200.00 80.00% $20,800.00
36 CHLORINE FEED SYSTEM 100.00% L.S. $25,536.00 $25,536.00 100.00% $25,536.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $25,536.00
37 LANDSCAPING 100.00% L.S. $16,611.00 $16,611.00 100.00% $16,611.00 20.00% $3,322.20 0.00% $0.00 20.00% $3,322.20 80.00% $13,288.80

CHANGE ORDERS

CO1 COST REDUCTION ITEMS 0.00% LS. ($23,356.00) $0.00 100.00% ($23,356.00) 100.00% ($23,356.00) 30.00% ($7,006.80) 70.00% ($16,349.20) 0.00% $0.00
CO2 BURIED COPPER SERVICE LINE 0.00% LS. $1,377.06 $0.00 100.00% $1,377.06 100.00% $1,377.06 100.00% $1,377.06 0.00% $0.00 0.00% $0.00

---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------

CURRENT TO DATE PREVIOUS PAYMENT          THIS PAYMENT CONTRACT BALANCE



DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H PAYMENT # 10
METER STATION 15H - MS-14/01 MS-14/01 DATE 04/30/02

ACCOUNT # AMOUNT
HAYES PLUMBING WF-7100 (MS) $71,138.20
195 N. GARDEN AVE. WF-1398 (NPVL) 71,138.20
ROSELLE, IL 60172 WF-5900 (NPVL) (71,138.20)

WF-3520 (RET) ($7,113.82)
WF-3700 (DED) $0.00

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
------- ----------------------------------------------- ------------------ --------- --------------------- ---------------------- ------------------ ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------

CURRENT TO DATE PREVIOUS PAYMENT          THIS PAYMENT CONTRACT BALANCE

CONTRACT SUB-TOTALS $1,495,809.00 $1,473,830.06 $1,368,324.26 $1,297,186.06 $71,138.20 $105,505.80
============= =============

RETENTION 10.000% ($136,832.43) ($129,718.61) ($7,113.82) $136,832.43
---------------------- ---------------------- ---------------------- ----------------------

CONTRACT TOTALS $1,231,491.83 $1,167,467.45 $64,024.38 $242,338.23
---------------------- ---------------------- ---------------------- =============

1X EXCESS ENGINEERING COSTS HRS. ($75.00) 3.00 ($225.00) 3.00 ($225.00) 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X ADMINISTRATIVE DAMAGES DAYS ($1,000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00

---------------------- ---------------------- ----------------------

TOTAL DEDUCTS ($225.00) ($225.00) $0.00
---------------------- ---------------------- ----------------------

NET PAYMENT TO CONTRACTOR $1,231,266.83 $1,167,242.45 $64,024.38
============= ============= =============

CHANGE ORDER PERCENTAGE -1.47%



DU PAGE WATER COMMISSION PAYMENT # 10
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3/00 DATE 05/01/02

ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $56,606.30
3721 CARNATION AVE. WF-3520 (RET) ($5,660.63)
FRANKLIN PARK, IL 60131 WF-3700 (DED) $0.00

WF-1398 $13,883.14
WF-5900 ($13,883.14)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
------- ---------------------------------------------- ----------------- --------- -------------------- ---------------------- ----------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------

DWC/SCHAUMBURG

1. PUMP STATION
1 MOBILIZATION 100.00% L.S. $13,908.00 $13,908.00 100.00% $13,908.00 100.00% $13,908.00 100.00% $13,908.00 0.00% $0.00 0.00% $0.00
2 BRUSH REMOVAL 100.00% L.S. $6,600.00 $6,600.00 100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00
3 REMOVE EXIST. ASPHALT 100.00% L.S. $7,776.00 $7,776.00 100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00
4 RELOCATE GRAVEL ROAD 100.00% L.S. $6,800.00 $6,800.00 100.00% $6,800.00 10.00% $680.00 10.00% $680.00 0.00% $0.00 90.00% $6,120.00
5 EXCAVATE RETENTION AREA 100.00% L.S. $45,000.00 $45,000.00 100.00% $45,000.00 95.00% $42,750.00 95.00% $42,750.00 0.00% $0.00 5.00% $2,250.00
6 GRADING AND SEEDING 100.00% L.S. $8,640.00 $8,640.00 100.00% $8,640.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $8,640.00
7 NEW ASPHALT 100.00% L.S. $11,500.00 $11,500.00 100.00% $11,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $11,500.00
8 GRADE AROUND BUILDING 100.00% L.S. $4,800.00 $4,800.00 100.00% $4,800.00 20.00% $960.00 0.00% $0.00 20.00% $960.00 80.00% $3,840.00
9 REMOVE TREES 100.00% L.S. $9,600.00 $9,600.00 100.00% $9,600.00 100.00% $9,600.00 100.00% $9,600.00 0.00% $0.00 0.00% $0.00

10 BASE SLAB EXCAVATION 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00
11 CONCRETE BASE SLAB 100.00% L.S. $45,000.00 $45,000.00 100.00% $45,000.00 100.00% $45,000.00 100.00% $45,000.00 0.00% $0.00 0.00% $0.00
12 BASE SLAB BACKFILL 100.00% L.S. $10,780.00 $10,780.00 100.00% $10,780.00 100.00% $10,780.00 100.00% $10,780.00 0.00% $0.00 0.00% $0.00
13 CONCRETE WALLS - INT 100.00% L.S. $43,800.00 $43,800.00 100.00% $43,800.00 100.00% $43,800.00 100.00% $43,800.00 0.00% $0.00 0.00% $0.00
14 TOP SLAB CONCRETE 100.00% L.S. $35,200.00 $35,200.00 100.00% $35,200.00 100.00% $35,200.00 100.00% $35,200.00 0.00% $0.00 0.00% $0.00
15 WATERSTOPPING 100.00% L.S. $3,400.00 $3,400.00 100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% $0.00 0.00% $0.00
16 STRUCTURAL STEEL 100.00% L.S. $18,800.00 $18,800.00 100.00% $18,800.00 100.00% $18,800.00 100.00% $18,800.00 0.00% $0.00 0.00% $0.00
17 MISCELLANEOUS STEEL 100.00% L.S. $12,000.00 $12,000.00 100.00% $12,000.00 100.00% $12,000.00 100.00% $12,000.00 0.00% $0.00 0.00% $0.00
18 EQUIPMENT CURBS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
19 PIPE SUPPORTS - CONCRETE 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
20 STEEL LADDERS 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
21 HATCH - SUCTION VAULT 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
22 MASONRY WALLS 100.00% L.S. $97,152.00 $97,152.00 100.00% $97,152.00 100.00% $97,152.00 100.00% $97,152.00 0.00% $0.00 0.00% $0.00
23 REINFORCEMENT- MASONRY 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
24 STONE CAP - MASONRY 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
25 HOLLOW METAL DOORS 100.00% L.S. $5,400.00 $5,400.00 100.00% $5,400.00 100.00% $5,400.00 100.00% $5,400.00 0.00% $0.00 0.00% $0.00
26 PRECAST ROOF PLANKS 100.00% L.S. $35,163.00 $35,163.00 100.00% $35,163.00 100.00% $35,163.00 100.00% $35,163.00 0.00% $0.00 0.00% $0.00
27 ROOFING - MEMBRANE SYSTEM 100.00% L.S. $13,920.00 $13,920.00 100.00% $13,920.00 100.00% $13,920.00 100.00% $13,920.00 0.00% $0.00 0.00% $0.00
28 DOWNSPOUTS / SCUPPERS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
29 MONORAIL HOIST 100.00% L.S. $12,300.00 $12,300.00 100.00% $12,300.00 100.00% $12,300.00 96.00% $11,808.00 4.00% $492.00 0.00% $0.00
30 INTAKE LOUVERS 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 100.00% $1,200.00 90.00% $1,080.00 10.00% $120.00 0.00% $0.00
31 SITE PIPING - MATERIAL 100.00% L.S. $13,000.00 $13,000.00 100.00% $13,000.00 100.00% $13,000.00 100.00% $13,000.00 0.00% $0.00 0.00% $0.00
32 SITE PIPING - LABOR 100.00% L.S. $11,000.00 $11,000.00 100.00% $11,000.00 100.00% $11,000.00 25.00% $2,750.00 75.00% $8,250.00 0.00% $0.00
33 INTERIOR MECH. - MATERIAL 100.00% L.S. $148,000.00 $148,000.00 100.00% $148,000.00 100.00% $148,000.00 100.00% $148,000.00 0.00% $0.00 0.00% $0.00
34 INTERIOR MECHANICAL - LABOR 100.00% L.S. $36,000.00 $36,000.00 100.00% $36,000.00 99.00% $35,640.00 97.00% $34,920.00 2.00% $720.00 1.00% $360.00
35 VALVES - MATERIAL 100.00% L.S. $182,500.00 $182,500.00 100.00% $182,500.00 100.00% $182,500.00 100.00% $182,500.00 0.00% $0.00 0.00% $0.00
36 VALVES - LABOR 100.00% L.S. $8,400.00 $8,400.00 100.00% $8,400.00 100.00% $8,400.00 97.00% $8,148.00 3.00% $252.00 0.00% $0.00
37 WALL PIPING - LABOR 100.00% L.S. $2,400.00 $2,400.00 100.00% $2,400.00 100.00% $2,400.00 100.00% $2,400.00 0.00% $0.00 0.00% $0.00
38 PLUMBING 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 99.00% $15,840.00 90.00% $14,400.00 9.00% $1,440.00 1.00% $160.00
39 SMALL MECHANICAL ITEMS 100.00% L.S. $12,000.00 $12,000.00 100.00% $12,000.00 99.00% $11,880.00 90.00% $10,800.00 9.00% $1,080.00 1.00% $120.00
40 HVAC 100.00% L.S. $19,361.00 $19,361.00 100.00% $19,361.00 100.00% $19,361.00 100.00% $19,361.00 0.00% $0.00 0.00% $0.00
41 VALVE VAULT MODIFICATION 100.00% L.S. $7,800.00 $7,800.00 100.00% $7,800.00 100.00% $7,800.00 100.00% $7,800.00 0.00% $0.00 0.00% $0.00
42 NEW VALVE VAULT 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 90.00% $5,850.00 10.00% $650.00 0.00% $0.00
43 PUMPS INSTALLED 100.00% L.S. $95,400.00 $95,400.00 100.00% $95,400.00 100.00% $95,400.00 100.00% $95,400.00 0.00% $0.00 0.00% $0.00
44 FLOWMETERS INSTALLED 100.00% L.S. $17,575.00 $17,575.00 100.00% $17,575.00 100.00% $17,575.00 99.00% $17,399.25 1.00% $175.75 0.00% $0.00
45 MOTOR ACUATORS INSTALLED 100.00% L.S. $5,800.00 $5,800.00 100.00% $5,800.00 100.00% $5,800.00 99.00% $5,742.00 1.00% $58.00 0.00% $0.00
46 FRP GRATING 100.00% L.S. $9,400.00 $9,400.00 100.00% $9,400.00 100.00% $9,400.00 100.00% $9,400.00 0.00% $0.00 0.00% $0.00

CONTRACT BALANCECURRENT TO DATE PREVIOUS PAYMENT          THIS PAYMENT



DU PAGE WATER COMMISSION PAYMENT # 10
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3/00 DATE 05/01/02

ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $56,606.30
3721 CARNATION AVE. WF-3520 (RET) ($5,660.63)
FRANKLIN PARK, IL 60131 WF-3700 (DED) $0.00

WF-1398 $13,883.14
WF-5900 ($13,883.14)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
------- ---------------------------------------------- ----------------- --------- -------------------- ---------------------- ----------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------

CONTRACT BALANCECURRENT TO DATE PREVIOUS PAYMENT          THIS PAYMENT

47 DRIVES, MCC'S, PANELS 100.00% L.S. $122,285.00 $122,285.00 100.00% $122,285.00 98.00% $119,839.30 95.00% $116,170.75 3.00% $3,668.55 2.00% $2,445.70
48 CONDUIT, WIRING, CONNECTION 100.00% L.S. $99,000.00 $99,000.00 100.00% $99,000.00 95.00% $94,050.00 85.00% $84,150.00 10.00% $9,900.00 5.00% $4,950.00
49 SCADA SYSTEM 100.00% L.S. $72,500.00 $72,500.00 100.00% $72,500.00 85.00% $61,625.00 85.00% $61,625.00 0.00% $0.00 15.00% $10,875.00
50 START UP 100.00% L.S. $5,500.00 $5,500.00 100.00% $5,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $5,500.00
51 CAULKING 100.00% L.S. $3,840.00 $3,840.00 100.00% $3,840.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,840.00
52 LANDSCAPING 100.00% L.S. $15,800.00 $15,800.00 100.00% $15,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $15,800.00
53 DAMPROOFING 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
54 O&M MANUALS 100.00% L.S. $2,500.00 $2,500.00 100.00% $2,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,500.00
55 2. EXISTING VALVE VAULT
56 REMOVE/ABANDON ELECTRIC 100.00% L.S. $17,000.00 $17,000.00 100.00% $17,000.00 90.00% $15,300.00 0.00% $0.00 90.00% $15,300.00 10.00% $1,700.00
57 RELOCATE ELEC. EQUIPMENT 100.00% L.S. $9,000.00 $9,000.00 100.00% $9,000.00 50.00% $4,500.00 0.00% $0.00 50.00% $4,500.00 50.00% $4,500.00
58 NEW ELECTRIC EQUIPMENT 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00
59 3. TANK DRAIN
60 6" YARD PIPE 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 16.00% $960.00 84.00% $5,040.00 0.00% $0.00
61 FIRE HYDRANT & VALVE 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 20.00% $1,000.00 80.00% $4,000.00 0.00% $0.00
62 12" STORM SEWER 100.00% L.S. $9,000.00 $9,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00

CHANGE ORDERS
CO1 DELETE TANK DRAIN SEWER
CO2 ELECTRIC SERVICE CHANGE 0.00% L.S. $5,061.00 $0.00 100.00% $5,061.00 100.00% $5,061.00 100.00% $5,061.00 0.00% $0.00 0.00% $0.00

---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------

CONTRACT SUB-TOTALS $1,476,000.00 $1,472,061.00 $1,386,960.30 $1,330,354.00 $56,606.30 $85,100.70
============= =============

RETENTION 10.000% ($138,696.03) ($133,035.40) ($5,660.63) $138,696.03
---------------------- ---------------------- ---------------------- ----------------------

CONTRACT TOTALS $1,248,264.27 $1,197,318.60 $50,945.67 $223,796.73
---------------------- ---------------------- ---------------------- =============

1X EXCESS ENGINEERING COSTS HRS. ($75.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($1,000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00

---------------------- ---------------------- ----------------------

TOTAL DEDUCTS $0.00 $0.00 $0.00
---------------------- ---------------------- ----------------------

NET PAYMENT TO CONTRACTOR $1,248,264.27 $1,197,318.60 $50,945.67
============= ============= =============

CHANGE ORDER PERCENTAGE -0.27%

SEE ITEM #62 ADJUSTED ABOVE



DU PAGE WATER COMMISSION PAYMENT" 6 

CORR. MITI. SYSTEM, 72" TRANS. MAIN (TE-5J01) DATE """"" 
R. CLEVELAND U.G. TECH . CORP. ACCOUNT" AMOUNT 
95 CENTER DRIVE WF-7500 S 41,470.00 
GILBERTS, ILLINOIS 60136 WF-3520 S (4,147.00) 

WF-3530 S 

ORIGINAL ORIGINAl. AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

SITE NO.1 101),00% loS $428.000,00 $428,000.00 100.00% $428,000.00 83.00% $355,240.00 78.00% $333,840.00 5._ $21,400.00 17.00% 572,760,00 , SITE NO.2 100.00% loS $52,100.00 $52,100.00 100.00% $52,100.00 100.00% $52.100.00 100.00% $52,100.00 0._ SO.OO 0.00% SO.OO 
3 SITENO.3 100,00% L.S $5(i,2QO.00 $56,200.00 100.00% $W,200.00 100.00% $56,200.00 100.00% $56,200.00 0._ SO.oo 0.00% SO.oo 
4 SITE NO.4 100.00% loS $53.000,00 $53,000.00 101l00% $53,000.00 100.00% $53,000.00 100.00".4 $53,000.00 0._ SO.OO 0.1)0% SO.OO 
5 SITE NO. 5 100.00% loS $55.000.00 $55,000.00 100.00% $55,000.00 51.00% 528,050.00 29._ $16,280.00 21.40% 51',no.DO .... - $26,950.00 
6 SITE NO.6 100.00% loS $54,400.00 $54.400,00 100.00% 554,400.00 100.00% $54,400.00 100.00% $54,400.00 0.00% so.oo 0,00% so.oo 
7 INSTAlLATION OF BONDING CABLES 9.00 EA $4,900.00 $44,100.00 9.00 $44,100.00 10,00 $49,000.00 10.00 549,000.00 0.00 so.oo (1.00) ($4,900.00) 
8 INSTAll. OF REF. ELECTRODE ASSEMBLY 6.00 EA $2,190.00 $13.140.00 6.00 513,140.00 6.00 513,140.00 6.00 $13,140.00 0.00 so.oo 0.00 so.oo 

so.oo 
INDETERMINATE ITEMS so 00 

so.oo 
9 EXTENSION OF ANODE COLUMN 20.00 L' $35.00 5700.00 20.00 5700.00 24,00 5840.00 24.00 $840.00 0.00 so 00 (4.00) ($140.00) 

'0 ADDITIONAL ANODE SEGMENT 5.00 EA $500.00 $2,500.00 5.00 52,500.00 >00 51,000.00 '.00 5500.00 1.00 5500.00 3.00 $1,500.00 

" ADDITIONAL ANODE COLUMN 5.00 EA $3,000.00 $15,000.00 5.00 $15,000.00 4.00 $12,000,00 3.00 59,000,00 1.00 $3,000.00 '.00 $3,000.00 
12 ADD. DIRECTIONALLY DRILLED CONDUIT 200,00 L' 575.00 515,000.00 200.00 $15,000.00 0.00 $0,00 0.00 so.oo 0.00 so.oo 200.00 $15.000.00 

'3 ADO. 500 MCM CABLE, IN CONDUIT 200.00 LF 58.75 $1.750.00 200.00 $1,750.00 0.00 SO.OO 0.00 so.oo 0.00 so.oo 200.00 $1,750.00 
14 ADD. #2 AWG CABLE. DIRECT BURY 1,000.00 L' $5" $5,850.00 1.000.00 SS,850.00 0.00 $0.00 0.00 so.oo 0.00 SO.OO 1,000.00 SS,850.OO 
15 ADD."" AWG CABLE, DIRECT BURY 1,000 00 LF $5,75 $5,750.00 1,000.00 $5,750,00 0.00 $0.00 0.00 so.oo 0.00 so.oo 1,000.00 $5,750.00 
16 ADD. #6 AWG CABLE, DIRECT BURY 1,000,00 LF $5.65 55,650.00 1,000.00 $5,650.00 0.00 SO.OO 0.00 so.oo 0.00 SO.oo 1.000.00 SS,650.00 
17 ADD.1f8 AWG CABLE, DIRECT BURY 1,000.00 LF $5.50 $5,500.00 1,000,00 $5,500.00 100.00 $550.00 100,00 S550.00 0.00 SO.OO 900.00 $4,950.00 

18 ADD. #10 AWG CABLE, DIRECT BURY 1.000,00 LF $5.45 55.450.00 1,000.00 $5,450.00 54.00 $294.30 54.00 $294.30 0.00 SO.OO 946.00 $5,155,70 

19 ADD 3-COND.SHIELDED CABLE.lN CONDUIT 200.00 LF 56.25 $1,250.00 200.00 $1,250.00 0.00 SO.OO 0.00 SO.OO 0.00 $0.00 200.00 $1,250.00 

20 REPLACEMENT TEST STATION 5.00 EA $4,800.00 $24,000.00 5.00 524,000.00 '.00 $9,600.00 '00 $4,800.00 '.00 $4,800,00 3.00 $14,400,00 

CONTRACT SUB-TOTALS $844,340.00 $844,340.00 $685,414.30 5643,944.30 $41,470.00 $158,925.70 

============= ==,,='"=""""""""""== 

RETENTION 10.00% ($68,541.43) ($64,394.43) ($4,147.00) $68,541.43 

CONTRACT TOTALS $616.872.87 $579,549.87 $37,323.00 5227,467.13 
=============== 

EXCESS DEDUCTSJBONUS 

1X EXCESS ENGINEERING COSTS-ASH HRS ($60.00) 0.00 $0.00 0.00 SO.OO 0.00 SO.OO 
2X EXCESS ENGINEERING COSTS-OWC HRS ($60.00) 0.00 $0.00 000 SO.OO 0.00 so 00 

NET PAYMENT TO CONTRACTOR $616.872,87 $579,549.87 537,323.00 
,,======,,===,,= :>===,,:======= =,,=,,===,,===== 

CHANGE ORDER PERCENTAGE 0_00% 
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- DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

48" STEEL PIPE IN TRENCH 

20" STEEL PIPE IN TRENCH 
16" STEEL PIPE IN TRENCH 
4S" STEEL PIPE IN CASING 
72" STEEL TUNNEL CASING 
72" STEEL CASING UN:lER RAILROAD 
48' STEEL PIPE CONN. AT BUTTERAELD RD 
42" COr-K: PIPE CONN - GREAT WEST TRAIL 
20" COr-K: PIPE CONN A T KU~ RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8' DIP SEWER REPLACEMENT 
10" DIP SEWER REPLACEMENT 
1Z' DIP SEWER REPLACEMENT 
16" DIP SEWER REPLACEMENT 

NOT USED 
24' DIP SEWER REPLACEMENT 
30' DIP SEWER REPLACEMENT 

NOT USED 
1Z' RCP SEWER REPLACEMENT 
15' RCP SEWER REPLACEMENT 
18" RCP SEWER REPLACEMENT 
21" RCP SEWER REPLACEMENT 
24' RCP SewER REPLACEMENT 
27" RCP SEWER REPLACEMENT 
30' RCP SewER REPLACEMENT 
48' BUTTERFLY VALVE & VAUlT 
20" BUTTERFLY VALVE "VAUlT 
16" BUTTERFLY VALVE "VAUlT 
48' ROY BUTTERFlY VALVE "VAUlT 
lZ' BLOW-ofF IN MANHOLE 
AIR RELEASE VALVE a MANHOlE 
AIR RELEASE VALVE a ACCESS MANHOLE 
GRANULAR TRENCH BACXFILL 
ASPHALT PAVEMENT REMOVE a REPLACE 
4' BIT.CONC, OVER 6" AGG BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1-112" GRIND AND OVERlAY 
ASPHALT DRIVEWAY REMOVE a REPLACE 
CONCRETE DRIVEWAY. REM a REPL 
STONE DRIVEWAY, REM a REPL 
CURB" GUTTER REMOVE a REPLACE 
AGO. SHOULDER, REMOVE a REPlACE 
ASPHALT SHOULDER. REM a REPL 
SIDEWALK. REM a REPL 
TOP SOIL a SEEDING 
TOPSOIL a SODDING 
SANITARY a STORM MH, REM a REPL 
CATCH BASIN, REM" REPL 
INLET, CURB OR GUTTER REM" REPL 
CHAIN LINK FENCE, REM a REINSTALL 
REM." DlSP. OF PETRO. CONT. SOIL 
MOD. TO PlPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION a SIGW,L 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH. 1.25' GALV. STEEL 
CONDo IN TRENCH, Z' GAlV. STEEL 
CONDo IN TRENCH. 2.5' GALV. STeEL 
CONDo IN TRENCH, 4' GALV. STEEL 
REM. & REINST. ELECT. CABLE FROM COND 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

"9,500.00 L. F. 
130.00 L.F. 

15.00 L F. 
860.00 L. F. 
710.00 L F. 
150.00 L F. 

1.00 LS. 
1.00 L.S. 
1.00 L. S. 

525.00 L F. 

120.00 L. F. 
1,600.00 L F. 

"50.00 L. F. 
120.00 L F. 

200.00 L. F. 
30.00 L F. 

350.00 L. F. 
210.00 L F. 

50.00 L. F. 
"0.00 LF. 

150.00 LF. 
220.00 L.F. 
30.00 L.F. 

9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
8.00 EA. 

29.00 EA. 
99,000.00 C.Y. 
"0,800.00 S. Y. 

8,350.00 S. Y. 
53.000.00 S. Y. 
53,000.00 S.Y. 

1,980.00 S.Y. 
20.00 S.Y. 

500.00 S. Y. 
2,300.00 LF 

11,000.00 S.Y. 
925.00 S.Y 

1,630.00 S.F. 
22,520.00 S.Y. 

3,370.00 S.Y. 
10.00 EA. 

1.00 EA. 
33.00 EA 
30.00 L F. 

10,925.00 C.Y. 
2.300.00 L.F. 

1.00 LS. 
1.00 L.S 

1,780.00 LF. 
2"5.00 L.F. 
532.00 L F. 

6.00 L.F. 
7.00 LF. 

11.00 L.F. 
1,378.00 LF. 

UNIT 
PRICE 

$171.50 
$60.00 
$50.00 

$250.00 
$1,396.00 
$1,"78.00 

$<10,000.00 
$35,000.00 
$15,000.00 

$70.00 

$69.00 
$67.22 
$50.40 
$66.40 

$230.00 
$115.20 

$60.00 
$SS.40 
$64.00 

$103.20 
$n.20 
$75.90 

$115.20 
$35,315.00 
$20,"'''.00 
$19,370.00 

$157,620.00 
$20,000.00 

$7,470.00 
$8,392.00 

$16.50 
$33.57 
$15.72 

$0.60 
$5.40 

$21.72 
$31.00 

$5.60 
$17.00 
$11.07 
$23.07 

$4.00 
$3.80 
$6.45 

$2,100.00 
$2,300.00 

$750.00 
$30.00 

$1.00 
$16.85 

$362,363.00 
$273,950.00 

$18.00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
$1.20 

ORIGINAL 
CONTRACT 

PRJ"" 
$8,489.250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 
$<10,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107.552.00 

$22,550.00 
$7.968.00 

$<16,000_00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$<1,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317.835,00 
$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$2"3,368.00 

$1,633,500.00 
$1,369,656.00 

$131,262.00 
$31,800.00 

$286,200.00 
$43.oos,60 

$620.00 
$2.800,00 

$39,100.00 
$121,no.OO 
$21,339.75 
$6.520.00 

$85,576.00 
$21,736.50 
$21,000.00 
$2,300.00 

$24,750.00 
$900.00 

$10,925.00 
$38,755.00 

$362,363,00 
$273,950.00 

$32.040_00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$1"3.00 
$1,553.50 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 
130.00 
15.00 

.... 00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1.600.00 

"SO.OO 
120.00 

200.00 
30.00 

350.00 
210.00 
50.00 
40.00 

1SO.00 
220.00 

30.00 
9.00 
1.00 
1.00 
1.00 

11.00 
'.00 

29.00 
99,000.00 
40,"70.00 

8,350.00 
53,000.00 
53.000.00 

1,980.00 
20.00 

500.00 
4,800.00 

11,000.00 
925.00 

1,630.00 
22,520.00 
7,370.00 

10.00 
1.00 

33.00 
210.00 

10,925.00 
2,300.00 

1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1.378.00 

AMENDED 
CONTRACT 

PRICE 

$8,489,250.00 
$7,800.00 

$750.00 
$215,000.00 
$991,160.00 
$221,700.00 

$<10,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,"56.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11.580.00 
$16.698.00 
$3,456.00 

$317,835.00 
$20.414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,358,5n.90 

$131,262.00 
$31.800.00 

$286,200.00 
$43,OOS.60 

$620.00 
$2,800.00 

$81.600.00 
$121,no.00 

$21.339.75 
$6,520.00 

$85,576,00 
$47,536.50 
$21,000,00 
$2,300.00 

$24,750,00 
$6,300.00 

$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1.653.60 

CURRENT TO DATE 
QUANTITY EXTENSION 

38,117.00 
0.00 

18.00 
830.00 
680.00 
150.00 

1.00 
0.00 
0.00 

374.00 

36.00 
1.157,00 

117.00 
135.00 

23200 
0.00 

175.00 
205.00 

0.00 
000 

69.00 
190.00 

0.00 
5.25 
0.00 
1.00 
0.00 
5.85 
6.00 

18.30 
62.036,00 
32,326.00 

6,907.00 
13,750,00 
34,731.00 

2.373.00 
24.00 
0.00 

5,760.00 
10,408.00 

962.00 
1,844.00 
6,852.00 
5,024.00 

0.00 
1.00 
4.00 

180.00 
0.00 
0.00 
0.44 
0.77 

568.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$6.537,065.50 
$0,00 

$900.00 
$207,500.00 
$949,280.00 
$221,700.00 

$<10,000.00 
$0.00 
SO.OO 

$26,180.00 

$2,484,00 
$n,m.54 

$5.896,80 
$8,964.00 

$53,360.00 
$0.00 

$10,500.00 
$12,1n.oo 

$0,00 
$0.00 

$5,326.80 
$14,421.00 

$0.00 
$185,403.75 

$0.00 
$19,370.00 

$0,00 
$117,000.00 

$44,820.00 
$153,573.50 

$1,023,594.00 
$1,085,183_82 

$108,578.04 
$8,250.00 

$187.547.40 
$51,541.56 

$74-4.00 
$0,00 

$97,920.00 
$115,216,56 
$22,193.34 

$7,375.00 
$26,037.60 
$32,404,80 

$0.00 
$2.300.00 
$3,000.00 
$5,400.00 

$0.00 
$0.00 

$159,439.72 
$210,941.50 

$10,224.00 
$960.00 

$1.840.00 
$0.00 
$0.00 
$0.00 

$408.00 

PREVIOUS PAYMENT 
QUANTITY exTENSION 

35.928.00 
0.00 

18.00 
740.00 
590.00 
150.00 

1.00 
0.00 
0.00 

374.00 

36.00 
1,135,00 

117.00 
135.00 

232.00 
0.00 

175.00 
205.00 

0.00 
0.00 

45.00 
190.00 

0.00 
4.50 
0.00 
1.00 
0.00 
5.85 
'.00 

16.80 
58,837.00 
24,842.00 
6,907.00 

11.982.00 
15,557.00 

2,323.00 
24.00 

0.00 
5,760.00 
4,152.00 

962.00 
1,844.00 
6,852.00 
5,024.00 

0.00 
1.00 
4.00 

180.00 
0.00 
0.00 
0.28 
0.73 

568.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$6,161,652.00 
$0.00 

$900.00 
$185,000.00 
$823,840.00 
$221,700.00 

$40,000.00 
$0.00 
SO.OO 

$26,180.00 

$2,484.00 
$76,294,70 

$5,896.80 
$8,964,00 

$53,360.00 
$0.00 

$10.500.00 
$12,1n.00 

$0.00 
$0.00 

$3,474.00 
$14,421.00 

$0.00 
$158,917.50 

$0.00 
$19,370.00 

$0.00 
$117,000.00 

$44,820.00 
$140,985.60 
$970,810.50 
$833,945.94 
$108,578.04 

$7,189.20 
$84,007.80 
$50,455.56 

$74-4.00 
SO.OO 

$97,92a.00 
$45,962.64 
$22,193.34 

$7,376,00 
$26,037.60 
$32,404,80 

$0,00 
$2,300.00 
$3,000,00 
$5,400.00 

$0.00 
$0.00 

$101,461.64 
$199,983.50 

$10,224.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

$408.00 

THIS PAYMENT 
QUANTITY EXTENSION 

2,189,00 
0.00 
0.00 

90.00 
90.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
22.00 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

2".00 
0.00 
0.00 
0.75 
0.00 
0.00 
0.00 
0.00 
0.00 
1.50 

3,199.00 
7,484,00 

0.00 
t,768.oo 

19,174.00 
50.00 

0.00 
0.00 
0.00 

6,256.00 
0.00 
0.00 
0.00 
000 
0.00 
0.00 
0.00 
0.00 
000 
0.00 
0.16 
0.04 

0.00 
0.00 
0.00 
0.00 
0.00 
000 
0.00 

$375."13.50 
$0.00 
$0.00 

$22,500.00 
$125,640.00 

$0.00 
$0.00 
$0.00 
$0.00 
SO.oo 

$0.00 
$1,478.84 

$0.00 
$0.00 

$0,00 
$0.00 

$0.00 
SO.OO 
$0.00 
$0.00 

$1,852.SO 
$0.00 
$0.00 

$26.486.25 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 

$12,588.00 
$52,783.50 

$251,237.88 
$0,00 

$1,060.80 
$103,539.60 

$1,086.00 
$0.00 
$0.00 
$0.00 

$59,253.92 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 
$0.00 

$57,978,08 
$10,958.00 

$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

ACCOUNT' 
WF-7500 
WF·1398 
WF-0631 
WF-3520 
WF-3530 

21 

0413G'02 

AMOUNT 
$1.123,141.60 

0.00 
57,978.08 

($118,111.97) 
($2,460.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

11,383.00 
130.00 

(3.00) 
30.00 
30.00 

0.00 
0.00 
1.00 
1.00 

151.00 

84.00 
«3.00 
333.00 
(15.00) 

(32.00) 
30.00 

175.00 
5.00 

60.00 
40.00 
81.00 
30.00 
30.00 

3.75 
1.00 
0.00 
1.00 
5.15 
2.00 

to.70 
36,964.00 
8,144.00 
1,4-43.00 

39,250.00 
18,269.00 

(393.00) 
(4.oo) 

600.00 
(960.00) 
.. ~oo 
(37,00) 

(214.00) 
15,668.00 

2,346.00 
10.00 

0.00 
29.00 
30.00 

10,925,00 
2,300.00 

0.56 
0.23 

1,212.00 
5.00 
7~00 

6.00 
7.00 

11.00 
1,038,00 

$1,952,184.50 
$7,800.00 
($150.00) 

$7,500.00 
$41,880.00 

$0.00 
$0.00 

$35,000.00 
$15,000.00 
$10,570.00 

$5,796.00 
$29,n8.46 
$16,783.20 

($996.oo) 

($7,360.00) 
$3,456.00 

$10,500.00 
$297,00 

$3,200.00 
$<1,128.00 
$6,253.20 
$2,277.00 
$3,456.00 

$132.431.25 
$20,414.00 

$0,00 
$157,620.00 
$103,000.00 

$14,940.00 
$89,794.40 

$609,906.00 
$273,394.08 

$22,683.96 
$23,550.00 
$98,652.60 
(S8,535.96) 

($124.00) 
$2,800.00 

($'6,320,00) 
$6,553.4-4 
($853.59) 
($856.oo) 

$59,538.40 
$15,131.70 
$21,000.00 

$0.00 
$21,750.00 

$900.00 
$10,925.00 
$38,755,00 

$202,923.28 
$63.008.50 

$21,816.00 
$20.00 

$288.00 
$30.00 
$56.00 

$143.00 
$1,245.60 
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DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

RQSSICONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE,ILLINOIS S0164 

ITEM 

aJT & SPUCE CONDo 1.25" orA 
CUT & SPUCE CONC. 2.5' orA. 
CUT & SPLICE COND. 'I' DIA. 
CONCRETE HANOHOLE. REM & REPL 
DRill CONCRETE HANDHOLE 
DRill EXISTING FOUNDATION 
TEMP. TR SIGNAL INSTALLA.TION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR SIGNAL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS CONTROL 
EXCELSIOR BLANKET, EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR. 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT aJUDITCH CHECKS, ER. CONTR 
8' HGH METAL SHELF, REM & REINSTALL 
GROUP OF >4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR & CONTROL SYST. 
TRENCH WATER CONTROL 
8" 01 PlPEWATERMAIN 
8" GATE VALVE & VAULT 
FIRE HVCRANT WITH AUX. VALVE 
l' SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
8" 01 PIPE WATERMAIN 
6" 01 PIPE WATERMAIN 
8' GATE VALVE & VAULT 
8" GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HVDRANT WITH AlJX. VALVE 
1" SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SI-K)RT 
AUGER FOR INSTALLATION OF MAIN 
12:' DI PIPE WATERMAIN 
12:' GATE VALVE & VAULT 
FIRE HVCRANT WITH AUX. VALVE 
ASPHALT PAVT, REM & REPLCE 
12:' 01 PIPE WATERMAIN 
12:' GATE VALVE & VAULT 
FIRE HYCRANT WITH AUX. VALVE 
AUGER FOR INSTALLATION OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
a.ASS "Sr OONCRETE 
a.ASS B CONCRETE 
LEVEUNG BINDER 
DIRECT BOND (CORR. CONT.ORO. ITEM 90) 
GROUNDBED DRAIN (CORCONT.DRG. #91) 
ROCK EXCA VA TION 
PAVT. BASE, REM & REPlACE 
Z' ADDITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPESECTIONS 
1" TYPE K COPPER WATER SERVICE 

VALVE VAULT, REM & REPLACEMENT 
RELOCATE 2:' GAS MAIN 
CAST,IN-PLACE CONC.VAUL T FOR ROV 6 
CONDo IN TRENCH, 1.25" GALV. STEEL 

(TW-2) 

1.00 EA 
1.00 EA. 
1,00 EA. 
1.00 EA. 
2.00 EA. 
1.00 EA. 
1,00 EA. 
1.00 EA. 
5.00 EA. 

>4SO.00 loF. 
>4,060.00 L.F. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
>46.00 EA. 
10.00 EA. 

1.00 L.S. 
1.00 loS. 
1.00 LS. 
1.00 L.S. 

1,370.00 LF. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1,MO.00 LF. 
90.00 LF. 

2.00 EA. 
1.00 EA. 
>4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 loF. 

>4,230.00 loF. 
2.00 EA. 
2.00 EA. 

1,400.00 S.Y. 
>4,060.00 loF. 

1.00 EA. 
2.00 EA. 

15.00 loF. 
1,500.00 S.Y. 
1,000.00 S.F. 
2,000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3,000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1.500.00 S.Y. 
1,000.00 S.Y. 

100.00 EA. 
1,000.00 loF. 

1.00 EA. 
280.00 loF. 

1.00 EA. 
250.00 loF. 

UNIT 
PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$1>45.00 
$255.00 

$19,600.00 
$800.00 

$5,000.00 
$3.75 
$1.SO 
saoo 
$1.SO 

$60.00 
$15.00 

$200.00 
$2,700.00 
$2,700.00 

$136,765.00 
$n,>456.oo 

$52.55 
$2.300.00 
$2,500.00 
$2,000.00 
$1,500.00 

$37.60 
$37.60 

$2,300.00 
$800.00 
$600.00 

$2,500.00 
$2,000.00 
$1,500.00 

$200.00 
$55.59 

$2,500.00 
$2,SOO.00 

$34.00 
$>4S.75 

$2,500.00 
$2,500.00 

$200.00 
$34.00 
$>40.00 
$18.00 
$72.55 
$61.SO 
..... 00 

$9,000.00 
$11,000.00 

$50.00 
$34.00 

$9.00 
$520.00 

$30.00 
$2,500.00 

$50.00 
$18,700.00 

$3.90 

ORIGINAL 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.SO 
$6,090.00 

$720.00 
$1,380.00 
$1,1>40.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$n,>456.00 
$71,993.50 

$>4,600.00 
$5,000.00 

$18.000.00 
$13,500.00 
$69,1&4.00 

$3,384.00 
$>4,600.00 

$800.00 
$2,>400.00 

$12,500.00 
$2>4,000.00 
$18,000.00 

$>4,000.00 
$235,1>45.70 

$5,000.00 
$5,000.00 

$>47,600.00 
$189,805.00 

$2,500.00 
$5,000.00 
$3,000.00 

$51,000.00 
$>40,000.00 
$36,000.00 
$1>4,S10.OO 
$18,>450.00 

$132,000.00 
$18,000.00 
$22,000.00 
$5,000.00 

$51,000.00 
$9,000.00 

$52,000.00 
$30,000.00 

$2,500.00 
$1>4,000.00 
$18,700.00 

$975.00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
5.00 

450.00 
7,060.00 

0.00 
920.00 

19.00 
4S.00 
10.00 

1.00 
1.00 
1.00 
1.00 

1,370.00 
2.00 
2.00 
9.00 
9.00 

1,&40.00 
90.00 

2.00 
1.00 
'.00 
5.00 

12.00 
1~00 

20.00 
4,230.00 

2.00 
2.00 

1,400.00 
4,060.00 

1.00 
2.00 

1S.00 
1,500.00 
1,000.00 
2,000.00 

200.00 
300.00 

3,000.00 
2.00 
2.00 

100.00 
1,500.00 
1,000.00 

100.00 
1,000.00 

1.00 
280.00 

1.00 
250.00 

AMENDED 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.SO 

$10,590.00 
$0.00 

$1,380.00 
$1,1>40.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$n,456.oo 
$71,993.50 

$>4,600.00 
$S,OOO.OO 

$18,000.00 
$13,500.00 
$69,154.00 

$3,384.00 
$>4,600.00 

$800.00 
$2,>400.00 

$12,500.00 
$2>4,000.00 
$18,000.00 

$>4,000.00 
$235,145.70 

$5,000.00 
$5,000.00 

$47,600.00 
$189,805.00 

$2,500.00 
$5,000.00 
$3,000.00 

$S1,000.00 
$>40,000.00 
$36,000.00 
$1>4,510.00 
$18,>450.00 

$132,000.00 
$18,000.00 
$22.000.00 

$5,000.00 
$51,000.00 

$9,000.00 
$52,000.00 
$30,000.00 

$2,500.00 
$1>4,000.00 
$18,700.00 

$975.00 

CURRENT TO DATE 
QUANTITY 

0.00 
0.00 
000 
0.00 
0.00 
0.00 
0.00 
000 
'.00 
0.00 

6,567.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.38 
0.77 

1,386.00 
2.00 
~OO 

9.00 
6.00 

1,839.00 
67.00 

2.00 
0.00 
'.00 
5.00 
9.00 

10.00 
000 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
000 
0.00 
0.00 
0.00 

1,174.00 
17.00 
3<.00 

1,024.00 
000 
0.00 

S2.OO 
70.00 

675.00 
0.00 
0.00 
000 

80.00 
0.00 
0.00 

EXTENSION 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20,000.00 
$0.00 

$9,850.50 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$51,970.70 
$59,641.12 
$72,834.30 

$>4,600.00 
$5,000.00 

$18.000.00 
$9,000.00 

$69,14S.40 
$2,519.20 
$>4,600.00 

$0.00 
$2,>400.00 

$12,500.00 
$18,000.00 
$15,000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$21,132.00 
$1,233.35 
$2,091.00 

$>45,056.00 
$0.00 
$0.00 

$3,100.00 
$2,380.00 
$6,075.00 

$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
000 

5,>467.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.36 
0.73 

1,386.00 
200 
200 
'.00 
6.00 

1,839.00 
67.00 
2.00 
0.00 
'.00 
5.00 
'.00 

10.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 
0.00 
0.00 
0.00 
0.00 
000 

636.00 
17.00 
34.00 

0.00 
0.00 
0.00 

62.00 
0.00 

675.00 
0.00 
000 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20,000.00 
$0.00 

$8,200.50 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$49,235,>40 
$56,542.88 
$72,834.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,1>46.>40 
$2,519.20 
$>4,600.00 

$0.00 
$2.>400.00 

$12,500.00 
$18,000.00 
$15,000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$11,448.00 
$1,233.35 
$2,091.00 

$0.00 
$0.00 
$0.00 

$3,100.00 
$0.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$>4,000.00 
$0.00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,100.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.02 
0," 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

538.00 
0.00 
0.00 

1,02>4.00 
0.00 
0.00 
0.00 

70.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$1,650.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$2,735.30 
$3,098.24 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$9,6&4.00 
$0.00 
$0.00 

$>45,056.00 
$0.00 
$0.00 
$0.00 

$2,380.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

OAT' 

ACCOUNT # 
WF-7SOO 
WF-1398 

""-6631 
WF-3S20 
WF-3530 

21 

04/30(02 

AMOUNT 
$1,123.1>41.60 

0.00 
57,978.08 

{$118,111.97j 
($2,>460.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
1.00 

>450.00 
>493.00 

0.00 
920.00 

19.00 
>46.00 
10.00 
1.00 
1.00 
0.62 
0.23 

(16.130) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 

20.00 
>4.230.00 

2.00 
2.00 

1,400.00 
>4.060.00 

1.00 
2.00 

15.00 
1,500.00 
1,000.00 

826.00 
183.00 
266.00 

1,976.00 
2.00 
2.00 

38.00 
1,>430.00 

325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 

$180.00 
$190.00 

'300.00 
$1,100.00 

'2110.00 
$2515.00 

$19,600.00 
$800.00 

$5,000,00 
$1,687.50 .,., .. 

$0.00 
$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$M,794,3O 
$17,814.88 

(5840.80) 
$0.00 
$0.00 
$0.00 

$>4,500.00 
$37.60 

$864.80 
$0.00 

$800,00 
$0,00 
$0.00 

$6,000.00 
$3,000.00 
$>4,000.00 

$235,1>45.70 
$5,000.00 
$S,OOO.OO 

$47.600.00 
$189,805..00 

$2,500.00 
$5,000.00 
$3,000.00 

$51,000.00 
$>40,000.00 
$14,868.00 
$13,276.65 
$16,359.00 
$86,944.00 
$18,000.00 
$22,000.00 

$1,900.00 
$48,620.00 
$2.925.00 

$52,000.00 
$30,000.00 
$2,500.00 

$10,000.00 
$18.700.00 

$975.00 



# 

101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
C01 
CO2 
C03 
C04 
CO, 

cos 
COT 
CO. 
CO, 

COlO 

C011 
C012 
C013 

CO" 
C015 

CO" 
C017 
C01S 

CO" 
CO'" 
C021 
C022 

C023 

DU PAGE WATER COMMISSION 

weST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
2Q1 WEST LAKE STREET 
NORTHLAKE,ILLINOIS 50164 

ITEM 

CONO.IN TRENCH, 1.5' GALV. STEEL 
CONO.IN TRENCH, T GALV. STEEL 

COND.IN TRENCH, 2.5' GALV. STEEL 
OONO.IN TRENCH, 3' GALV. STEEL 
OONO. IN TRENCH. 3.5' GALV. STEEL 
OOND.IN TRENCH, 4' GALV. STEEL 
CONC. HANDHOlE, REM &. REPlACE 
DETECTOR LOOP REPLACEMENT 
REMOVE EL.CABLE FROM OOND.&. REINST. 
TRENCH & BACKFILL FOR aECT. WORK 
TIME EXTE~ION ·14 DAYS (PHASE I O~ Y) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADO 3' BIT OONC FOR PAVT INW.CHlCAOO 
ADD COST-CASING@ NORTH & ST.CHARLES 
ADO PAVT THCKNESS PER DUOOT 
1. BIT CRIVEWAY~ENEVATO MAINST 
2. BIT SHOULDERS-GENEVA TO MAIN ST 
ADD COST-SAWING & PAVT MARKINGS 
ADD COST -ADJUST HH, CB & SAWCUT CURB 
CREDIT -66" 01 A CASING INSTEAD OF 7~ 
1. ADD 2500 LF c&G TO ITEM 42 ABOVE 
2. DEDUCT 330SY PAVT_ITEM 35 ABOVE 
1. ADD 1SO LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADDAIR RELEASE VALVE & MH, ST.39+oo 
DI SOUD SLEEVE COUPUNG FOR WM REPL. 
SEEDING AT 200LBIACRE IN FOREST PR 
ADD COST FOR WETLAt-I) GAP-PRCR RD 
4'YELLOW PAVT. STRIPING-WINFIELD RO 
ACO COST DUE TO REVISE~ TR OONT.ORG. 
WAIVE PIPE CIR. & STOCKPILING (NO COST) 
ADD COST-WATER SERVICES-WINFLO WORK 
1. 1'LONGANDSHORTSERVICES 
2. 1.5' SHORT SERVICE 
TIME RESTRINT &. TEMP. ROAD-WAYNE TWP 
EXTRA TR. CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47, 7411 C02 ABOVe: 
ADD. WORK AT ROV2 AND ROV3 
,. ELECTRICAL REVISIONS AT ROV2 
2. BOLLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS"""BH 
2X EXCESS ENGINEERING COSTS-DWC 
3X SHORT NOT1CE TRIP TO PKBRG WIJ 512100 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

50.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
50.00 L.F. 
20.00 L.F. 

1.00 EA. 
200.00 L.F. 
500.00 L.F. 
300.00 L.F. 

0.00 L.YO 
0.00 S.Y. 
0.00 L.S. 

0.00 S.Y. 
0.00 S.Y. 
0.00 L.S. 
0.00 L.S. 
0.00 LF. 

0.00 L.S. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S. 

0.00 EA. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

10.00% 

UNIT 
PRICE 

$4.30 
$4.80 
$7.40 
$9.60 

$12.00 
$12.50 

$1,100.00 

$18.00 
$1.20 
$3.40 

$38.61 
$9.82 

$5.400.00 

$4.80 
$13.85 

$2,808.17 
$2,697.00 

($10.00) 

$5,931.20 
$7,470.00 

$250.00 
$4.90 

$19,221.60 
$0.39 

$119,736.00 

$500.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$880.00 

$35,589.70 
$17.455.00 

HRS ($60.00) 
HRS. ($60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
$288.00 
_.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$000 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$17,476,112.15 

4X LINING PROBLEM TRIP TO PKBRG WI/ 8122-23100 
NOTE' DWC &.ABH COSTS 
NOTE: DWC&ABHCOSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE EI\1GINEERING 

j\CCOUNTING 

AMEI'()ED 
CONTRACT 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
"'.00 

1.00 
200.00 
.... 00 
300.00 

390.00 
8,350.00 

1.00 

800.00 
1,000.00 

1.00 
1.00 

86000 

1.00 
1.00 

12.00 
3,900.00 

1.00 
13, 100.00 

1.00 

>1.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$2M.OO 

$«4.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020,00 

$15,057.90 
$81,997.00 

$5,400.00 

$3,840.00 
$13,aso.00 

$2,808.17 
$2,697.00 

($8,600.00) 

$5.931.20 
$7,470.00 
$3,000.00 

$19,110.00 
$19,221.60 

$5, 109.00 
$119,736.00 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,589.70 
$17,455.00 

$17,954,336.92 

2.74% 

aJRRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

-------
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

830.00 

1.00 
0.00 

12.00 
168.00 

1.00 
13,100.00 

0.75 

34.00 
1.00 
0.00 
1.00 

0.75 
0.00 
0.75 
0.00 

331.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8,378,37 
$67,826.74 

$5,400.00 

$2,937.60 
$13,323.70 

$2,808.17 
$2,697.00 

($8,300.00) 

$5,931.20 
$0.00 

$3,000.00 
$823.20 

$19,221.60 
$5,109.00 

$89,802.00 

$17.000.00 
$2,500.00 

$0.00 
$5,960.00 

$3,037.73 
$0.00 

$26,692.28 
$0.00 

$12,589,074.49 

($1,258,907.45) 

$11.330,167.G4 

($19,860.00) 
$0.00 

($1.716.00) 
($3,153.96) 

$11,305,437.08 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

740.00 

1.00 
0.00 

1200 
168.00 

1.00 
13,100.00 

0.75 

34.00 
1.00 
0.00 
1." 

0.75 
0.00 
0.55 
0.00 

290.00 
0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 

S8.378.37 
$67,826.74 

$5,400.00 

$2,937.50 
$13,323.70 

$2,808.17 
$2,697.00 

($7,4011.00) 

$5,931.20 
$0.00 

$3,000.00 
$823.20 

$19,221.60 
$5,109.00 

$89,802.00 

$17,000.00 
$2,500.00 

$0.00 
$5.960.00 

$3.037.73 
$0.00 

$23,133.31 
$0.00 

$11,407,954.81 

($1,140,795.48) 

$10,267,159.33 

($17,400.00) 
$0.00 

($1,716.00) 
($3,153.96) 

$10,244,689.37 
======= 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

90.00 

0.00 
0." 
0.00 
0.00 
0." 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.10 
0.00 

41.00 

0." 

$0." 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0,00 

$0.00 
$0,00 
$0.00 

$0,00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

($900.00) 

$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$3,558.97 

$0." 

$1,181,119.68 

($118,111,97) 

$1,063,007.71 

($2,460.00) 
$0.00 
$0.00 
$0.00 

$1,060,547.71 
====-== 

PAYMENT # 

DATE 

ACCOUNT # 
WF·7500 
WF-1398 
WF-<631 
WF-3820 
WF-3530 

04130102 

AMOUNT 
$1,123,141.60 

0.00 
57,978.06 

($118,111.97) 
($2,460.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

173.00 
1,443,00 

0.00 

188.00 

"'.00 
0.00 
0.00 

"'.00 

0.00 
1.00 
0.00 

3,732.00 
0.00 
0.00 
0.25 

0." 
0." 
1.00 
0.00 

0.25 
3.00 
0.25 
1.00 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$6,679.53 
$14,170.26 

$0.00 

$902.40 
$526.30 

$0.00 
$0.00 

($300.00) 

$0.00 
$7,470.00 

$0.00 
$18,286.80 

$0.00 
$0.00 

$29,934.00 

$0.00 
$0.00 

$30,000.00 
$0.00 

$1,012.57 
$2,640.00 
$8.897.42 

$17,455.00 

$5.365.262.43 

$1,258,907.45 

$6,624,169.88 
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