
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

 
AGENDA 

 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, JUNE 13, 2002 
7:00 P.M. 

 
600 EAST BUTTERFIELD ROAD 

ELMHURST, IL 60126 
 

I. Roll Call 

II. Approval of Minutes for Committee Meeting of May 9, 2002 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 3: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) 

B. Change Order No. 1: Contract TE-5 (Stray Current Corrosion Mitigation 
System for 72” Transmission Main) 

V. Partial Pay Request 

A. Progress Payment No. 11: Contract MS-14 (Naperville Metering/Pressure 
Adjusting Station 15H) 

B. Progress Payment No. 11: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) 

C. Progress Payment No. 1: Boiler Replacement Project 

D. Progress Payment No. 7: Contract TE-5 (Corrosion Mitigation System, 72” 
Transmission Main)   

E. Progress Payment No. 22: Contract TW-2 (West Transmission Main) 

VI. Adjournment 

Board/Agendas/Engineering/Eng0206.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON MAY 9, 2002 
 
The meeting was called to order at 7:00 P.M.    
 
Committee members in attendance: R. Benson, J. Liljegren, N. Pollock and J. Tenison  
 
Also in attendance: R. Martin, E. Nawrocki and D. Eckmann (AB&H) 
 
Commissioner Pollock moved that the Minutes of the April 11, 2002 Engineering 
Committee be approved.  Motion seconded by Commissioner Benson and passed 
unanimously as follows: 
 
Aye: Benson, Liljegren, Pollock and Tenison 
Nay: None 
 
The Committee reviewed memoranda referring to the Status of Facilities 
Construction/Operation dated May 3, 2002 and Status of Pipeline Construction dated 
May 3, 2002. 
 
Commissioner Mueller arrived at 7:04 P.M. 
 
Commissioner Benson moved that the Commission approve progress payments in the 
amount of $1,212,840.76 as part of the accounts payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 10: Contract MS-14 (Naperville Metering/Pressure 
Adjusting Station 15H) in the amount of $64,024.38 

B. Progress Payment No. 10: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) in the amount of $50,945.67 

C. Progress Payment No. 6: Contract TE-5 (Corrosion Mitigation System, 72” 
Transmission Main) in the amount of $37,323.00 

D. Progress Payment No. 21: Contract TW-2 (West Transmission Main) in the 
amount of $1,060,547.71 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 
 
Aye: Benson, Liljegren, Mueller, Pollock and Tenison 
Nay:  None 
 
The Committee meeting was adjourned at 7:11 P.M.   
 
Board/Minutes/Engineering/ENG0205.doc  
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TO: 

DuPage Water Commission 
MEMORANDUM 

FROM: 

General Manager \M ~ 

Robert L. Marti4'~ 'n\ 
June 7,2002 DATE: 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of May were a total of 2.533 billion 
gallons. This represents an average day of 81.8 million gallons per day (MGD), 
which is lower than the May 2001 average day demand of 86.7 MGD. The 
maximum day demand was 98.3 million gallons (May 31, 2002), which is lower 
than the May 2001 maximum day of 101.5 million gallons. The minimum day 
flow was 75.2 million gallons. The Commission recorded a total precipitation for 
the month of April of 3.85 inches compared to 4.59 inches for May 2001. 

Construction Overview 

Naperville Meter/Pressure Adjusting Station 15H, Contract MS-14 
The contractor is working on punch list items and is preparing for startup. 

Illinois American Water Company Meter Station 5G, Contract MS-15 
Contractor is working with the Village of Glen Ellyn for the procurement of 
the building permit. 

Schaumburg Emergency Interconnection, Contract SS-3 
The contractor is testing out the various mechanical and electrical systems 
in preparation for startup. 

Heating System Replacement Project 
The contractor removed the two boilers and has begun the demolition of 
the piping system. 

The following are attachments to this memorandum: 
1. DuPage Laboratory Bench Sheet for May, 2002 
2. Water Sales Analysis 01-May-99 to 31-May-02 

Operations\Memorandums\Rm02060701.doc 
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EPA0502 

LEXINGTON SUPPLY 

DAY FREE CL2 TURIBIDITY PO. 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

II NTU Ingl 

0.72 
0.70 
0.71 
0.68 
0.66 
0.72 
0.70 
0.69 
0.65 
0.72 
0.74 
0.71 
0.74 
0.68 
0.72 
0.72 
0.70 
0.70 
0.70 
0.68 
0.65 
0.64 
0.68 
0.64 
0.70 
0.71 
0.70 
0.73 
0.71 
0.69 
0.68 
0.70 
0.74 
0.64 

0.11 
0.12 
0.12 
0.11 
0.10 
0.10 
0.10 
0.10 
0.09 
0.12 
0.12 
0.12 
0.11 
0.10 
0.10 
0.10 
0.12 
0.12 
0.12 
0.12 
0.10 
0.11 
0.12 
0.12 
0.10 
0.12 
0.12 
0.12 
0.10 
0.10 
0.11 

0.11 
0.12 
0.09 

TER~~ 
MAINTENANCE SUPERINTENDENT 

mgll 
0.50 
0.51 
0.48 
0.51 
0.48 
0.50 
0.50 
0.52 
0.48 
0.52 
0.49 
0.50 
0.51 
0.50 
0.49 
0.45 
0.44 
0.44 
0.46 
0.50 
0.52 
0.50 
0.51 
0.50 
0.48 
0.51 
0.51 
0.49 
0.47 
0.50 
0.47 
0.49 
0.52 
0.44 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR MAY 2002 

DUPAGE DISCHARGE 

FREE CL2 TURIBIDITY TEMP pH Fluoride PAC. ANALYST 

mgll 
0.68 
0.72 
0.71 
0.75 
0.75 
0.76 
0.77 
0.75 
0.80 
0.79 
0.79 
0.81 
0.84 
0.81 
0.78 
0.84 
0.74 
0.78 
0.77 
0.75 
0.82 
0.79 
0.78 
0.79 
0.81 
0.81 
0.83 
0.84 
0.81 
0.80 
0.79 
0.78 
0.84 
0.68 

NTU of mgll mgll LBSIMG INT 

0.11 40 7.4 1.0 0.49 0 MB 
0.12 42 7.5 1.1 0.49 0 MB 
0.11 42 7.5 1.1 0.45 0 MB 
0.11 42 7.5 1.0 0.53 0 MB 
0.10 42 7.5 1.0 0.49 0 BW 
0.10 42 7.5 1.1 0.54 0 BW 
0.10 42 7.5 1.1 0.54 0 BW 
0.09 42 7.5 1.1 0.52 0 BW 
0.09 42 7.5 1.1 0.49 0 MB 
0.09 42 7.4 1.1 0.51 0 MB 
0.10 42 7.5 1.0 0.47 0 MB 
0.10 42 7.5 1.1 0.49 0 MB 
0.10 42 7.5 1.0 0.54 0 BW 
0.10 42 7.5 1.0 0.53 0 BW 
0.09 43 7.5 1.0 0.43 0 BW 
0.10 43 7.5 1.1 0.40 0 BW 
0.11 42 7.5 1.1 0.40 0 MB 
0.11 42 7.5 1.0 0.42 0 MB 
0.11 42 7.5 1.0 0.42 0 MB 
0.10 43 7.5 1.0 0.42 0 MB 
0.11 43 7.5 1.0 0.45 0 BW 
0.10 44 7.4 1.1 0.47 0 BW 
0.09 44 7.4 1.1 0.47 0 BW 
0.09 46 7.4 1.1 0.49 0 MB 
0.08 48 7.4 1.1 0.45 0 MB 
0.10 55 7.4 1.1 0.45 0 MB 
0.10 55 7.4 1.1 0.46 0 MB 
0.09 55 7.4 1.1 0.48 0 MB 
0.09 55 7.4 1.1 0.47 0 MB 
0.08 55 7.4 1.1 0.49 0 EM 
0.10 56 7.4 1.1 0.45 0 MB 
0.10 45.06 7.46 1.06 0.47 0.00 
0.12 56.00 7.50 1.10 0.54 0.00 
0.08 40.00 7.40 1.00 0.40 0.00 

~~-
f(OBERTL. MARTIN ~ 
MANAGER OF WATER OPERATIONS 



DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-May-02 

PER DAY AVERAGE 79,682,173 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

---------.-------- .--------------.----.----- -------------.----.--------- --------------. -----------------------.-- -.----.------------------ .---------.------------- ----------.----.------- --------------------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03°,(, 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95°,(, $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75% 

Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13°,(, 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29°,(, $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.61°,(, $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50°,(, 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36°,(, $3,834,730.68 $3,276,235.53 1,496,600 0.05°,(, 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-Ol 2,390,741,000 2,454,238,938 97.41 % $3,155,778.12 $2,773,290.00 1,011,300 0.04°,(, 97.45% 
Feb-Ol 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-Ol 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03°,(, 97.70% 

May-Ol 2,679,850,000 2,792,321,195 95.97°,(, $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41 % 
Jun-Ol 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33°,(, 97.62% 
Jul-Ol 3,729,441,000 3,839,156,549 97.14°,(, $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-Ol 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27°,(, 96.95°,(, 
Oct-Ol 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-Ol 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69°,(, $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78°,(, 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88°,(, $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41°,(, 96.98% 
.---------------------.-.- ---------------------------- --------------- -------------------------.. -----------------.----.- --.--------------------- ----------------------. --------------------

TOTALS (1) 293,469,442,000 302,549,103,358 97.00% $391,027,816.48 $313,794,940.72 216,220,055 0.07°,(, 97.07% 
============== ================ ======== ============== ============== ============= ============= =========== 

(1) - SINCE MAY 1. 1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

OperationslSpreadsheetslH20SALES.xls 



DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: June 7, 2002 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. A tentative agreement has been reached with the Contractor 
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process 
may take 6 to 9 months to complete. 

Lost Time Accidents to Date 6107/02 John Neri Const. Co. - 0 

CONTRACT TW-1/98 WEST TRANSMISSION MAIN 

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration 
punch list items. The pipeline has been placed into service. 

Lost Time Accidents to Date 6/07/02 Harry W. Kuhn Inc. - o 

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 41,054 feet of 48" steel pipe to date with 8,946 feet of 
pipe remaining. This is 82% of the pipe to be installed. 

Lost Time Accidents to Date 6/07102 - Rossi Contracting Co. Inc. - 0 

CONTRACT TE-5/01 CORROSION MITIGATION SYSTEM 

Construction is progressing and is 89.2% complete. 

Lost Time Accidents to Date 6/07102 - Cleveland Construction Co. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

The project has been awarded to Rossi Contracting Co. Inc. and construction is 
. expected to begin next week. 

Lost Time Accidents to Date 6/07102 - Rossi Contracting Co. Inc. - 0 



 CHANGE ORDER 
 

 
THE DU PAGE WATER COMMISSION          SHEET    1    OF    3    
 
PROJECT NAME:  DWC / Schaumburg            CHANGE ORDER NO.    3       
            Emergency Interconnection 
 
LOCATION:  Roselle, IL     CONTRACT NO. SS-3/00    
 
CONTRACTOR:      Kovilic Construction Co.       DATE:  May 8, 2002 
 
 
1. A. DESCRIPTION OF CHANGES INVOLVED: 
  

1. Extension of Contract Completion Date to July 15, 2002. 
 

2. Additional instrumentation work and Supervisory Control and Data Acquisition 
(SCADA) programming. 

 
3. Replacement of circuit breaker protection devices. 

  
 B. REASON FOR CHANGE: 
 

1. DWC was unable to secure a temporary and permanent easement to perform 
storm sewer work on an adjacent property until November 2001.  The late 
delivery of the property rights pushed back the ability to construct the sewer and 
landscape the property until spring/summer 2002.  

 
2. DWC requested substantial late-hour reprogramming and additional 

instrumentation work to be performed by the SCADA supplier.  Additional time 
and materials required to meet DWC requests. 

 
3. Electrical design called for 3 amp breakers to protect exhaust fans.  Design did 

not take into account other ancillary devices to be protected.  Circuit breakers 
must be upsized to 7 amp. 

  
 C. REVISION IN PRICE: 
 
  Negotiated price:  
 

1. Not Applicable 
 
2. $22,057.00 

 
3. $     849.00 

   
     
 
     This Change Order to be reimbursed at 50% by the Village of Schaumburg.



 
          SHEET    2     OF    3    
 
          CHANGE ORDER NO. 3    
 
 
 
 
II. CHANGE ORDER CONDITIONS: 
 
 1. The Contract completion dates established in the Original Contract or as modified by 

previous Change Orders are hereby changed by extended 110 calendar days, changing 
the final completion date to July 15, 2002. 

 
 2. Any additional work to be performed under this Change Order shall be carried out in 

compliance with the Specifications included in the preceding Description of Changes 
Involved, with the Supplemental Contract Drawings designated as DWC / Schaumburg 
Emergency Interconnection and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, and 
Project Specifications for the same type of work. 

 
 3. This Change Order unless otherwise provided herein does not relieve the Contractor 

from strict compliance with the guarantee provisions of the Original Contract, particularly 
those pertaining to performance and operation of equipment. 

 
 4. The Contractor expressly agrees that he will place under coverage of his Performance 

and Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
 The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 

 
 
 



 
          SHEET    3    OF    3    
 
          CHANGE ORDER NO. 3    
 
 
 
III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 
 

1.  Amount of Original Contract $1,476,000.00 

2. Net reduction due to all previous 
Change Orders 
 

 
-$3,939.00 

3. Amount of Contract, not including 
this Change Order 
 

 
$1,472,061.00 

 
4. Addition to Contract due this 

Change Order 
 

 
$22,906.00 

 
5. Amount of Contract including this 

Change Order 
 

$1,494,967.00 
 
 
 
RECOMMENDED FOR ACCEPTANCE:                                                                          (                    ) 
           For Alvord, Burdick & Howson,  L.L.C.           Date 
                   Design Engineers 
 
 
ACCEPTED:    CONTRACTOR:        Kovilic Construction Company                          
 
        By:                                                                     (                   ) 
               Signature of Authorized            Date 
                    Representative 
 
 
THE DU PAGE WATER COMMISSION:                                              
     
        By:        (                   ) 
          General Manager         Date 
        
            
 
 
  
 
 
 

Construction\SS-3\SS-3 CO#3.doc 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 4 

 
PROJECT NAME: Stray Current Corrosion Mitigation  CHANGE ORDER NO. 1 

          System for 72" Transmission Main 
LOCATION:     Dunlop Avenue at Roosevelt Road  CONTRACT NO.  TE-5/01 

 
CONTRACTOR:   R. Cleveland U.G. Technologies  DATE: May 23, 2002 
 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Relocate Site #5 rectifier from the south side of Roosevelt Road to 

the southeast corner of Dunlop Avenue and the first alley north of 
Roosevelt Road.  Provide and install rectifier foundation, additional 
conduit, HMWPE insulated cable, circuit board and accessories as 
listed in R. Cleveland proposal dated April 24, 2002. 

 
2. Increase the time of completion by 133 calendar days. 

 
3. Reduce quantity of Indeterminate Items No. 15, 17 and 20. 
 

 
 

B. REASON FOR CHANGE: 
 

1. IDOT has determined that, contrary to their prior approval, the 
rectifier cabinet poses a hazard to traffic and will not be permitted at 
the originally planned location. 

 
2. Due to delays by Cook County regarding the status of the property on 

which the Reverse Current Switch Enclosure is to be constructed the 
Contractor was unable to begin construction in a timely manner. 

 
3. Indeterminate Items No. 15, 17 and 20 are not expected to be 

utilized. 
 

 
 

 
 
 
 
 
 

SHEET 2 OF 4 



 
    CHANGE ORDER NO. 1 

 
 
 
 
C.    REVISION IN PRICE: 

 
NEGOTIATED PRICE: 

 
ADDITION: 

 
1.  2" Conduit, Underground           80 LF @ $75.00/LF     $6,000.00 
2. Retrieve conduits & 

Repair Concrete pavement          1 LS  @ $788.12/LS    $788.12 
3. Furnish & Install 

Test Station Board                       1 LS @ $353.10/LS    $353.10 
4. Pull #8 Anode leads              1,800 LF @ $1.65/LF $2,970.00 
5. Pull #10 Anode Leads                60 LF @ $6.25/LF    $375.00 
6. Pull #4 Negative Leads            300 LF @ $1.73/LF    $519.00 
7. New A/C Service                         1 LS @ $1,080.00/LS $1,080.00 
8. Rectifier Platform                        1 LS @ $3,360.00/LS $3,360.00 
9. Restoration                                  1 LS @ $283.00/LS        $283.00     

                
 
UNIT PRICE: 

 
DEDUCTION: 

 
1. Indeterminate Item No. 15    1,000 LF @ $5.75/LF ($5,750.00) 
2. Indeterminate Item No. 17       900 LF @ $5.50/LF ($4,950.00) 
3. Indeterminate Item No. 20           1 EA @ $4,800.00/EA ($4,800.00) 

 
         TOTAL:    $228.22 

 
 
 
 



         SHEET 3 OF 4 
 

    CHANGE ORDER NO. 1 
 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 133 calendar 
days, making the final completion date August 18, 2002. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Stray Current Corrosion Mitigation System for 72" 
Transmission Main, and under the provisions of the Original Contract, 
including compliance with applicable Equipment Specifications, General 
Specifications, and Project Specifications for the same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 
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 CHANGE ORDER NO.  1 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $844,340.00 

 
2. Net change due to  

previous Change Order $0.00 
 
      3.   Amount of Contract, not including 
            this Change Order $844,340.00 
 
       4.   Addition to Contract  

due to this Change Order $228.22 
 

5. Amount of Contract including this   
                       Change Order $844,568.22 
 
 
 

 RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
   
ACCEPTED CONTRACTOR: R. Cleveland U.G. Tech. Corp 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 

DUPAGE WATER COMMISSION: 
BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION ISH PAYMENT # 11 

METER STATION 15H - MS-14/o1 MS-14/01 DATE 06103102 
ACCOUNT # AMOUNT 

HAYES PLUMBING WF-71 00 (MS) $85,254.40 

195 N. GARDEN AVE. WF-1398 {NPVL 85,254.40 

ROSELLE, IL 60172 WF-59OO {NPVL (85,254.40) 

WF-3520 (RET) ($8,525.44) 

WF-3700 (OED) $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

---- -------------- ----- --- ------- ----- ---.. -------- --------- --------- ------ -------- .. ------

MS-14/01 

BONDS AND INSURANCE 100.00% L.S. $21,366.00 $21,366.00 100.00% $21,366.00 100.00% $21,366.00 100.00% S21,366.00 0.00% SO.OO 0.00% SO.OO 

2 JOBSITE OFFICE 100.00% L.S. S22,131.00 $22,131.00 100.00% S22,131.00 100.00% $22,131.00 100.00% $22,131.00 0.00% $0.00 0.00% SO.OO 

3 TEMPORARY ENTRANCE 100.00% L.S. S7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% S7,500.00 0.00% SO.OO 0.00% $0.00 

4 VIDEO TAPE / PHOTOGRAPHY 100.00% L.S. $5,200.00 SS,200.00 100.00% $5,200.00 100.00% S5,200.00 100.00% S5,200.00 0.00% $0.00 0.00% SO.OO 

5 SHEET PILING 100.00% L.S. $64,050.00 $64,050.00 100.00% $64,050.00 100.00% $64,050.00 100.00% $64,050.00 0.00% $0.00 0.00% $0.00 

6 EXCAVATION / BACKFILL 100.00% L.S. $42,818.00 $42,818.00 100.00% $42,818.00 100.00% $42,818.00 100.00% $42,818.00 0.00% $0.00 0.00% $0.00 

7 CONCRETE STRUCTURE 100.00% L.S. $263,272.00 $263,272.00 100.00% $263,272.00 100.00% $263,272.00 100.00% $263,272.00 0.00% $0.00 0.00% $0.00 

8 ACCESS HATCHES 100.00% L.S. $7,600.00 $7,600.00 100.00% $7,600.00 100.00% $7,600.00 100.00% $7,600.00 0.00% $0.00 0.00% $0.00 

9 FOOTING DRAIN SYSTEM 100.00% L.S. $16,506.00 $16,506.00 100.00% $16,506.00 100.00% $16,506.00 100.00% SI6,506.00 0.00% $0.00 0.00% $0.00 

10 MASONRY 100.00% L.S. $79,320.00 S79,320.00 100.00% $79,320.00 100.00% $79,320.00 100.00% S79,320.00 0.00% $0.00 0.00% $0.00 

11 METALS AND GRATING 100.00% L.S. $101,248.00 $101,248.00 100.00% $101,248.00 100.00% $101,248.00 100.00% $101,248.00 0.00% SO.OO 0.00% $0.00 

12 ROOFING 100.00% L.S. $44,577.00 $44,577.00 100.00% $44,577.00 100.00% $44,577.00 100.00% $44,577.00 0.00% $0.00 0.00% $0.00 

13 U/G WATERMAINS 100.00% L.S. $83,106.00 $83,106.00 100.00% $83,106.00 100.00% $83,106.00 100.00% $83,106.00 0.00% $0.00 0.00% $0.00 

14 STORM SEWER 100.00% L.S. $65,320.00 $65,320.00 100.00% $65,320.00 100.00% $65,320.00 100.00% $65,320.00 0.00% $0.00 0.00% $0.00 

15 HYDRANT RELOCATION 100.00% L.S. $1,710.00 $1,710.00 100.00% $1,710.00 100.00% $1,710.00 100.00% SI,710.00 0.00% $0.00 0.00% SO.OO 

16 GATE VALVE IN VAULT 100.00% L.S. $6,726.00 $6,726.00 100.00% $6,726.00 100.00% $6,726.00 100.00% $6,726.00 0.00% SO.OO 0.00% $0.00 

17 CATHODIC PROTECTION 100.00% L.S. $18,000.00 SI8,OOO.00 100.00% $18,000.00 100.00% S18,ooo.00 100.00% SI8,OOO.00 0.00% $0.00 0.00% $0.00 

18 DOORS AND WINDOWS 100.00% L.S. $16,421.00 SI6,421.00 100.00% $16,421.00 0.00% $0.00 0.00% $0.00 0.00% SO.OO 100.00% 516,421.00 

19 CURB AND GUTTER 100.00% L.S. $11,928.00 SII,928.00 100.00% $11,928.00 100.00% $11,928.00 100.00% $11,928.00 0.00% $0.00 0.00% $0.00 

20 INTERIOR PIPING 100.00% L.S. $106,000.00 SI06,ooo.OO 100.00% $106,000.00 100.00% $106,000.00 100.00% $106,000.00 0.00% $0.00 0.00% $0.00 

21 VALVES AND METERS 100.00% L.S. $202,822.00 5202,822.00 100.00% $202,822 .00 100.00% $202,822.00 100.00% $202,822.00 0.00% SO.OO 0.00% $0.00 

22 PIPE TESTS AND DISINFECTION 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 50.00% 51,500.00 50.00% $1,500.00 0.00% $0.00 

23 SIDEWALK 100.00% L.S. $2,730.00 $2,730.00 100.00% $2,730.00 100.00% $2,730.00 100.00% $2,730.00 0.00% SO.OO 0.00% 50.00 

24 ASPHALT PAVING 100.00% L.S. $14,100.00 $14,100.00 100.00% $14,100.00 100.00% 514,100.00 75.00% 510,575.00 25.00% S3,525.00 0.00% So.oo 

25 SUMP PUMPS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00 

26 FOOTING PUMPS 100.00% L.S. $3,850.00 $3,850.00 100.00% $3,850.00 100.00% $3,850.00 100.00% S3,850.00 0.00% 50.00 0.00% $0.00 

27 POWER DISTRIBUTION 100.00% L.S. $23,832.00 $23,832.00 100.00% $23,832.00 100.00% $23,832.00 100.00% 523,832.00 0.00% 50.00 0.00% 50.00 

28 UNIT HEATERS 100.00% L.S. $2,786.00 $2,786.00 100.00% $2,786.00 100.00% $2,786.00 100.00% S2,786.00 0.00% $0.00 0.00% $0.00 

29 CONDUIT AND CABLE 100.00% L.S. $43,166.00 $43,166.00 100.00% $43,166.00 100.00% $43,166.00 100.00% $43,166.00 0.00% SO.OO 0.00% $0.00 

30 LIGHTING 100.00% L.S. $26,002.00 $26,002.00 100.00% $26,002.00 100.00% $26,002.00 100.00% S26,002.00 0.00% $0.00 0.00% 50.00 

31 CONTROLS/INSTRUMENTATION 100.00% L.S. $68,400.00 $68,400.00 100.00% $68,400.00 100.00% $68,400.00 85.00% $58,140.00 15.00% $10,260.00 0.00% $0.00 

32 VENTILATION 100.00% L.S. $30,900.00 $30,900.00 100.00% $30,900.00 100.00% $30,900.00 100.00% S30,9OO.00 0.00% SO.OO 0.00% SO.OO 

33 DEHUMIDIFIERS 100.00% L.S. $14,175.00 SI4,175.00 100.00% S14,175.00 100.00% $14,175.00 0.00% SO.OO 100.00% $14,175.00 0.00% $0.00 

34 TROLLEY / HOIST 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00 

35 PAINTING 100.00% L.S. $26,000.00 $26,000.00 100.00% $26,000.00 100.00% $26,000.00 20.00% $5,200.00 80.00% $20,800.00 0.00% $0.00 

36 CHLORINE FEED SYSTEM 100.00% L.S. $25,536.00 $25,536.00 100.00% $25,536.00 85.00% $21,705.60 0.00% $0.00 85.00% $21,705.60 15.00% S3.830.40 

37 LANDSCAPING 100.00% L.S. $16,611.00 $16,611.00 100.00% $16,611.00 100.00% $16,611.00 20.00% $3,322.20 80.00% $13,288.80 0.00% $0.00 

CHANGE ORDERS 

COl COST REDUCTION ITEMS 0.00% LS. (S23,356.00) SO.OO 100.00% ($23,356.00) 100.00% ($23,356.00) 100.00% (S23,356.00) 0.00% SO.OO 0.00% $0.00 

CO2 BURIED COPPER SERVICE LINE 0.00% LS. SI,377.06 50.00 100.00% SI,377.06 100.00% SI,377.06 100.00% $1,377.06 0.00% 50.00 0.00% $0.00 

------- --------- ------------- ------- .. ----------- -------



# 

DU PAGE WATER COMMISSION 
METER STATION 15H - MS-14/01 

HAYES PLUMBING 
195 N. GARDEN AVE. 
ROSELLE,IL60172 

ITEM 

NAPERYILLE METERING 1 PRESSURE ADJUSTING STATION 15H 
MS-14101 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 
CURRENT TO DATE PREYIOUS PAYMENT THIS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT # 
DATE 

ACCOUNT # 
WF-71 00 (MS) 
WF-139B (NPVL 
WF-5900 (NPYL 
WF-3520 (RET) 
WF-37oo (OED) 

11 
06/03/02 
AMOUNT 

$85,254.40 
85,254.40 

(85,254.40) 
($8,525.44 ) 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

---~ ----------- -------- -.--- ------ ------ ---------- ------ --------- ------------ -----. ..:.--- ----- -------------- ------ -------- ------
CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

1X EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 
3X ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

10.000% 

HRS. 
DAYS 
DAYS 

($75.00) 
($500.00) 

($1,000.00) 

$1,495,609.00 $1,473,630.06 

============ 

-1.47% 

$1,453,576.66 $1,366,324.26 

($145,357.87) ($136,832.43) 
----------- -----
$1,308,220.79 $1,231,491.83 

-----
3.00 ($225.00) 3.00 (5225.00) 
0.00 $0.00 0.00 SO.OO 
0.00 $0.00 0.00 $0.00 

-------
($225.00) ($225.00) 

$1,307,995.79 $1,231,266.83 
========== ========= 

STAFF APF~OVA 
ENGINeERING 

CCOlJNTING 

$85,254.40 $20,251.40 

($8,525.44) $145.357.87 

----------
$76,728.96 $165,609.27 

0.00 SO.OO 
0.00 $0.00 
0.00 $0.00 

-----
$0.00 

-----
$76,728.96 

=========== 



DU PAGE WATER COMMISSION PAYMENT # 11 

DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3IOO DATE 06103102 
ACCOUNT # AMOUNT 

KOVILIC CONSTRUCTION COMPANY WF·7400 (MS) $23,370.70 

3721 CARNATION AVE. WF-3520 (RET) ($2,337.07) 

FRANKLIN PARK, IL 60131 WF-3700 (OED) $0.00 
WF-3700 $8,585.35 
WF-5900 ($8,585.35) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

DWC/SCHAUMBURG 

:I euM~SIAnON 
1 MOBILIZATION 100.00% loS. $13,908.00 $13,908.00 100.00% $13,908.00 100.00% $13,908.00 100.00% $13,908.00 0.00% $0.00 0.00% $0.00 

2 BRUSH REMOVAL 100.00% loS. $8,600.00 $6,600.00 100.00% $8,600.00 100.00% $6,600.00 100.00% $8,600.00 0.00% SO.OO 0.00% $0.00 

3 REMOVE EXIST. ASPHALT 100.00% loS. $7,776.00 $7,776.00 100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00 

4 RELOCATE GRAVEL ROAD 100.00% loS. $6,800.00 $6,800.00 100.00% $6,800.00 10.00% $680.00 10.00% $680.00 0.00% $0.00 90.00% $6,120.00 

5 EXCAVATE RETENTION AREA 100.00% loS. $45,000.00 $45,000.00 100.00% $45,000.00 100.00% $45,000.00 95.00% $42,750.00 5.00% $2,250.00 0.00% $0.00 

6 GRADING AND SEEDING 100.00% loS. $8,640.00 $8,640.00 100.00% $8,640.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $8,640.00 

7 NEW ASPHALT 100.00% L.S. $11,500.00 $11,500.00 100.00% $11,500.00 0.00% $0.00 0.00% SO.OO 0.00% $0.00 100.00% $11.500.00 

8 GRADE AROUND BUILDING 100.00% loS. $4,800.00 $4,800.00 100.00% $4,800.00 20.00% $960.00 20.00% $960.00 0.00% SO.OO 80.00% $3,840.00 

9 REMOVE TREES 100.00% L.S. $9,600.00 $9,600.00 100.00% $9,600.00 100.00% $9,600.00 100.00% $9,600.00 0.00% SO.OO 0.00% SO.OO 

10 BASE SLAB EXCAVATION 100.00% loS. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% SO.OO 0.00% SO.OO 

11 CONCRETE BASE SLAB 100.00% loS. $45,000.00 $45,000.00 100.00% $45,000.00 100.00% $45,000.00 100.00% $45,000.00 0.00% $0.00 0.00% SO.OO 

12 BASE SLAB BACKFILL 100.00% loS. $10,780.00 $10,780.00 100.00% $10,780.00 100.00% $10,780.00 100.00% $10,780.00 0.00% $0.00 0.00% sO.OO 

13 CONCRETE WALLS· INT 100.00% loS. $43,800.00 $43,800.00 100.00% $43,800.00 100.00% $43,800.00 100.00% $43,800.00 0.00% $0.00 0.00% $0.00 

14 TOP SLAB CONCRETE 100.00% loS. $35,200.00 $35,200.00 100.00% $35,200.00 100.00% $35,200.00 100.00% $35,200.00 0.00% $0.00 0.00% $0.00 

15 WATERSTOPPING 100.00% loS. $3,400.00 $3,400.00 100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% SO.OO 0.00% $0.00 

16 STRUCTURAL STEEL 100.00% loS. $18,800.00 $18,800.00 100.00% $18,800.00 100.00% $18,800.00 100.00% $18,800.00 0.00% SO.OO 0.00% SO.OO 

17 MISCELLANEOUS STEEL 100.00% loS. $12,000.00 $12,000.00 100.00% $12,000.00 100.00% $12,000.00 100.00% $12,000.00 0.00% $0.00 0.00% sO.OO 

18 EQUIPMENT CURBS 100.00% loS. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% SO.OO 0.00% so 00 

19 PIPE SUPPORTS· CONCRETE 100.00% loS. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% S3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% SO.OO 

20 STEEL LADDERS 100.00% loS. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% so 00 

21 HATCH· SUCTION VAULT 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% SO.OO 

22 MASONRY WALLS 100.00% loS. $97,152.00 $97,152.00 100.00% $97,152.00 100.00% $97,152.00 100.00% $97,152.00 0.00% $0.00 0.00% SO.OO 

23 REINFORCEMENT· MASONRY 100.00% loS. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00 

24 STONE CAP· MASONRY 100.00% loS. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% SO.OO 

25 HOLLOW METAL DOORS 100.00% loS. $5,400.00 $5,400.00 100.00% $5,400.00 100.00% $5,400.00 100.00% $5,400.00 0.00% $0.00 0.00% $000 

26 PRECAST ROOF PLANKS 100.00% loS. $35,163.00 $35,163.00 100.00% $35,163.00 100.00% $35,163.00 100.00% $35,163.00 0.00% SO.OO 0.00% SO.OO 

27 ROOFING· MEMBRANE SYSTEM 100.00% loS. $13,920.00 $13,920.00 100.00% $13,920.00 100.00% $13,920.00 100.00% $13,920.00 0.00% $0.00 0.00% so 00 

28 DOWNSPOUTS/SCUPPERS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% SO.OO 

29 MONORAIL HOIST 100.00% loS. $12,300.00 $12,300.00 100.00% $12,300.00 100.00% $12,300.00 100.00% $12,300.00 0.00% $0.00 0.00% $0.00 

30 INTAKE LOUVERS 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% SO.OO 

31 SITE PIPING· MATERIAL 100.00% loS. $13,000.00 $13,000.00 100.00% $13,000.00 100.00% $13,000.00 10000% $13,000.00 0.00% $0.00 0.00% $0.00 

32 SITE PIPING· LABOR 100.00% loS. $11,000.00 $11,000.00 100.00% $11,000.00 100.00% $11,000.00 100.00% $11,000.00 0.00% $0.00 0.00% SO.OO 

33 INTERIOR MECH .• MATERIAL 100.00% loS. $148,000.00 $148,000.00 100.00% $148,000.00 100.00% $148,000.00 100.00% $148,000.00 0.00% SO.OO 0.00% $0.00 

34 INTERIOR MECHANICAL· LABO 100.00% loS. $36,000.00 $36,000.00 100.00% $36,000.00 100.00% $36,000.00 99.00% $35,640.00 1.00% $360.00 0.00% SO.OO 

35 VALVES· MATERIAL 100.00% loS. $182,500.00 $182,500.00 100.00% $182,500.00 100.00% $182,500.00 100.00% $182,500.00 0.00% $0.00 0.00% SO.OO 

36 VALVES· LABOR 100.00% loS. $8,400.00 $8,400.00 100.00% $8,400.00 100.00% $8,400.00 100.00% $8,400.00 0.00% SO.OO 0.00% SO.OO 

37 WALL PIPING· LABOR 100.00% loS. $2,400.00 $2,400.00 10000% $2,400.00 100.00% $2,400.00 100.00% $2,400.00 0.00% $0.00 0.00% SO.OO 

38 PLUMBING 100.00% loS. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 99.00% $15,840.00 1.00% $160.00 0.00% SO.OO 

39 SMALL MECHANICAL ITEMS 100.00% loS. SI2,OOO.00 $12,000.00 100.00% $12,000.00 100.00% $12,000.00 99.00% $11,880.00 1.00% $120.00 0.00% SO.OO 

40 HVAC 100.00% loS. $19,361.00 $19,361.00 100.00% $19,361.00 100.00% $19,361.00 100.00% $19,361.00 0.00% $0.00 0.00% SO.OO 

41 VALVE VAULT MODIFICATION 100.00% loS. $7,800.00 $7,800.00 100.00% $7,800.00 100.00% $7,800.00 100.00% $7,800.00 0.00% $0.00 0.00% $0.00 

42 NEW VALVE VAULT 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0.00 

43 PUMPS INSTALLED 100.00% loS. $95,400.00 $95,400.00 100.00% $95,400.00 100.00% $95,400.00 100.00% $95,400.00 0.00% $0.00 0.00% $0.00 

44 FLOWMETERSINSTALLED 100.00% loS. $17,575.00 $17,575.00 100.00% $17,575.00 100.00% $17,575.00 100.00% $17,575.00 0.00% SO.OO 0.00% $0.00 

45 MOTOR ACUATORS INSTALLED 100.00% loS. $5,800.00 $5,800.00 100.00% $5,800.00 100.00% $5,800.00 100.00% $5,800.00 0.00% $0.00 0.00% $0.00 

46 FRPGRATING 100.00% L.S. $9,400.00 $9,400.00 100.00% $9,400.00 100.00% $9,400.00 100.00% $9,400.00 0.00% SO.OO 0.00% $0.00 



DU PAGE WATER COMMISSION 
DWClSCHAUMBURG EMERGENCY INTERCONNECTION SS-3JOO 

KOVILIC CONSTRUCTION COMPANY 
3721 CARNATION AVE. 
FRANKLIN PARK, IL 60131 

ORIGINAL 
CONTRACT 

# ITEM QUANTITY 

47 DRIVES, MCC'S, PANELS 100.00% 
48 CONDUIT, WIRING, CONNECTIO 100.00% 
49 SCADA SYSTEM 100.00% 
50 STARTUP 100.00% 
51 CAULKING 100.00% 
52 LANDSCAPING 100.00% 
53 DAMPROOFING 100.00% 
54 O&MMANUALS 100.00% 
55 Z EXISTING VALliE llAULI 
56 REMOVE/ABANDON ELECTRIC 100.00% 
57 RELOCATE ELEC. EQUIPMENT 100.00% 
58 NEW ELECTRIC EQUIPMENT 100.00% 
59 3 TANK DMIN 
60 6" YARD PIPE 100.00% 
61 FIRE HYDRANT & VALVE 100.00% 

62 12" STORM SEWER 100.00% 

CHANGE OBDEBS 
COl DELETE TANK DRAIN SEWER 
CO2 ELECTRIC SERVICE CHANGE 0.00% 

CONTRACT SUB-TOTALS 

RETENTION 10.000% 

CONTRACT TOTALS 

lX EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ORIGINAL AMENDED 

UNIT CONTRACT CONTRACT 

UNIT PRICE PRICE QUANTITY 

L.S. $122,285.00 $122,285.00 100.00% 
L.S. $99,000.00 $99,000.00 100.00% 
L.S. $72,500.00 $72,500.00 100.00% 

L.S. $5,500.00 $5,500.00 100.00% 
L.S. $3,840.00 $3,840.00 100.00% 
L.S. $15,800.00 $15,800.00 100.00% 

L.S. $3,000.00 $3,000.00 100.00% 

L.S. $2,500.00 $2,500.00 100.00% 

L.S. $17,000.00 $17,000.00 100.00% 

L.S. $9,000.00 $9,000.00 100.00% 
L.S. $16,000.00 $16,000.00 100.00% 

L.S. $6,000.00 $6,000.00 100.00% 
L.S. $5,000.00 $5,000.00 100.00% 
L.S. $9,000.00 $9,000.00 0.00% 

SEE ITEM #62 ADJUSTED ABOVE 
L.S. $5,061.00 SO.OO 100.00% 

$1,476,000.00 
::1:======= 

HRS. (575.00) 
DAYS ($1,000.00) 

AMENDED 
CONTRACT CURRENT TO DATE 

PRICE QUANTITY EXTENSION 

----
$122,285.00 100.00% $122,285.00 

$99,000.00 99.00% $98,010.00 
$72,500.00 95.00% $68,875.00 

$5,500.00 0.00% $0.00 
53,840.00 0.00% SO.OO 

$15,800.00 0.00% SO.OO 
$3,000.00 100.00% $3,000.00 
$2,500.00 25.00% $625.00 

$17,000.00 100.00% $17,000.00 
$9,000.00 100.00% $9,000.00 

$16,000.00 100.00% $16,000.00 

$6,000.00 10000% $6,000.00 
$5,000.00 100.00% $5,000.00 

SO.OO 0.00% SO.OO 

$5,061.00 100.00% $5,061.00 

$1,472,061.00 $1,410,331.00 
========== 

($141,033.10) 

$1,269,297.90 

0.00 $0.00 
0.00 $0.00 

$0.00 

$1,269,297.90 

============ 

-0.27% 

t:I',IGINEERING 

~~OUNT'NG 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

98.00% $119,839.30 
95.00% $94,050.00 
85.00% $61,625.00 

0.00% $0.00 
0.00% SO.OO 
0.00% $0.00 

100.00% $3,000.00 
0.00% $0.00 

90.00% $15,300.00 
50.00% $4,500.00 

100.00% $16,000.00 

100.00% $6,000.00 
100.00% $5,000.00 

0.00% $0.00 

100.00% $5,061.00 

$1,386,960.30 

($138,696.03) 

$1,248,264.27 

0.00 SO.OO 
0.00 SO.OO 

SO.OO 

$1,248,284.27 
=========--= 

THIS PAYMENT 
QUANTITY EXTENSION 

2.00% $2,445.70 
4.00% $3,960.00 

10.00% $7,250.00 
0.00% $0.00 
0.00% $0.00 
0.00% $0.00 
0.00% $0.00 

25.00% $625.00 

10.00% $1,700.00 
50.00% $4,500.00 
0.00% SO.OO 

0.00% $0.00 
0.00% SO.OO 
0.00% SO.OO 

0.00% $0.00 

$23,370.70 

($2,337.07) 

$21,033.63 

0.00 SO.OO 
0.00 $0.00 

SO.OO 

521,033.63 
=::::::::::=::::== 

PAYMENT # 
DATE 

ACCOUNT # 
WF-7400 (MS) 
WF-3520 (RET) 
WF-3700 (OED) 
WF-3700 
WF-5900 

11 
06103102 
AMOUNT 

$23,370.70 
($2,337.07) 

SO.OO 
$8,585.35 

($8,585.35) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

0.00% $0.00 
1.00% $990.00 
5.00% $3,625.00 

100.00% $5,500.00 
100.00% $3,840.00 
100.00% $15,800.00 

0.00% $0.00 
75.00% $1,875.00 

0.00% $0.00 
0.00% 50.00 
0.00% SO.OO 

0.00% SO.OO 
0.00% SO.OO 
0.00% $0.00 

0.00% SO.OO 
-----

$61,730.00 

$141,033.10 

5202,76310 

============ 



DU PAGE WATER COMMISSION 
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK 

GF CONNELLY MECHANICAL CONTRACTORS INC. 

2515 SOUTH WABASH AVE. 

CHICAGO, IL 60616 

# ITEM 

BONDS 
2 INSURANCE 
3 MOBILIZATION 

4 SHOP DRAWINGS 
5 RENTAL EQUIPMENT 

6 GFCO&P 
7 MECHANICAL DEMOLITION 
8 GENERAL DEMOLITION 
9 CONCRETE 

10 CARPENTRY 
11 DRYWALL 
12 GlAZING 
13 MASONRY 

14 HM DOORS/FRAMES/HOWE 
15 LIQUID APPLIED FLOORING 
16 TERRAZZO 
17 ROOFING 
18 PAINTING 
19 VENTILATION 
20 BOILER FLUES 
21 CHEMICAL WATER TREATMENT 
22 FIRE SUPPRESSION SYSTEM 
23 INSULATION 
24 TEMPERATURE CONTROL 
25 ELECTRICAL 
26 PIPENALVESIFITIINGS 
27 PIPENALVE LABOR 
28 AHU & PTAC'S 
29 AHUIPTAC LABOR 
30 HUMIDIFIER 
31 HUMIDIFIER LABOR 
32 TACO PUMPS/ACC'S 
33 PUMP LABOR 
34 BOILERS 
35 BOILER LABOR 

CHANGE ORDERS 

COl 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

100.00% L.S. 

100.00% L.S. 
100.00% L.S. 

100.00% L.S. 
100.00% L.S. 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

0.00% LS. 

UNIT 
PRICE 

$6,500.00 
$7,386.00 

$1,000.00 

$10,000.00 

$6,000.00 
$45,000.00 

$20,301.00 
$39,000.00 
$12,000.00 

$3,000.00 
$7,000.00 

$500.00 
$15,140.00 

$5,500.00 
$12,000.00 
$2,200.00 
$2,000.00 

$12,000.00 
$26,170.00 
$11,800.00 

$800.00 
$7,400.00 
$8,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 
$15,000.00 

$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 

$5,414.00 

$0.00 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 

$6,500.00 

$7,386.00 
$1,000.00 

$10,000.00 

$6,000.00 
$45,000.00 

$20,301.00 
$39,000.00 
$12,000.00 

$3,000.00 
$7,000.00 

$500.00 
$15,140.00 

$5,500.00 
$12,000.00 
$2,200.00 
$2,000.00 

$12,000.00 
$26,170.00 
$11,800.00 

$800.00 
$7,400.00 
$8,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 

$15,000.00 
$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
$5,414.00 

$0.00 

100.00% 

100.00% 
100.00% 

100.00% 

100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

0.00 

$6,500.00 

$7,386.00 
$1,000.00 

$10,000.00 

$6,OOO.~0 
$45,000.00 

$20,301.00 
$39,000.00 
$12,000.00 

$3,000.00 
$7,000.00 

$500.00 
$15,140.00 

$5,500.00 
$12,000.00 
$2,200.00 
$2,000.00 

$12,000.00 
$26,170.00 
$11,800.00 

$800.00 
$7,400.00 
$8,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 

$15,000.00 
$1,624.00 

$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
$5,414.00 

$0.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

100.00% 

100.00% 
100.00% 
30.00% 

25.00% 

0.00% 
50.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
4.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00 

$6,500.00 
$7,386.00 

$1,000.00 
$3,000.00 
$1,500.00 

$0.00 
$10,150.50 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$1,090.84 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0.00% 
0.00% 
0.00% 

0.00% 

0.00% 
0.00% 
0.00% 

0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00% 

0.00 

$0.00 

$0.00 
$0.00 

$0.00 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

100.00% 
100.00% 
100.00% 

30.00% 

25.00% 
0.00% 

50.00% 

0.00% 
0.00% 
0.00% 

O.OQ% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
4.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00 

$6,500.00 

$7,386.00 
$1,000.00 

$3,000.00 
$1,500.00 

$0.00 
$10,150.50 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$1,090.84 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

PAYMENT # 
DATE 

ACCOUNT # 
WF-6622 (CON) 
WF-3520 (RET) 

06103/02 
AMOUNT 

$30,627.34 
($3,062.73) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

0.00% 

0.00% 
0.00% 

70.00% 

75.00% 

100.00% 
50.00% 

100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
96.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 

0.00 

$0.00 
$0.00 

$0.00 
$7,000.00 

$4,500.00 
$45,000.00 
$10,150.50 

$39,000.00 
$12,000.00 

$3,000.00 
$7,000.00 

$500.00 
$15,140.00 

$5,500.00 
$12,000.00 
$2,200.00 
$2,000.00 

$12,000.00 
$26,170.00 
$11,800.00 

$800.00 
$7,400.00 
$8,000.00 

$45,676.00 
$26,180.16 
$20,217.00 
$47,369.00 

$15,000.00 
$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 

$5,414.00 

$0.00 



# 

DU PAGE WATER COMMISSION 
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK 

GF CONNELLY MECHANICAL CONTRACTORS INC. 
2515 SOUTH WABASH AVE. 
CHICAGO, IL 60616 

ITEM 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 
CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT # 
DATE 

ACCOUNT # 
WF-6622 (CON) 
WF-3520 (RET) 

06103/02 
AMOUNT 

$30,627.34 
($3,062.73) 

CONTRACT BALANCE 
QUANTITY EXTENSION --_._----- ----------- ------------------------------------------------

CONTRACT SUB-TOTALS $465,924.00 $465,924.00 $30,627.34 $0.00 $30,627.34 $435,296.66 
============= ============= 

RETENTION 10.000% ($3,062.73) $0.00 ($3,062.73) $3,062.73 

CONTRACT TOTALS $27,564.61 $0.00 $27,564.61 $438,359.39 

lX ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00 

TOTAL DEDUCTS $0.00 $0.00 $0.00 

NET PAYMENT TO CONTRACTOR $27,564.61 $0.00 $27,564.61 
============= ========== ============ 

CHANGE ORDER PERCENTAGE 100.00% 

STAFF APPROVALS 
ENGINEERING 

.. ,:,--:OUNTING 



DU PAGE WATER COMMISSION PAYMENT # 7 

CORR. MIT!. SYSTEM, 72" TRANS. MAIN (TE-5I01) DATE 05124/02 

R. CLEVELAND U.G. TECH .. CORP. ACCOUNT # AMOUNT 
95 CENTER DRIVE WF-7500 $ 67,850.00 
GILBERTS, ILLINOIS 60136 WF-3520 $ (6,785.00) 

WF-3530 $ 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
------ - ----- ------ ----- ------ ---- ----- ----- ---- -----

SITE NO.1 100.00% L.S. $428,000.00 $428,000.00 100.00% $428,000.00 88.00% $376,640.00 83.00% $355,240.00 5.00% $21,400.00 12.00% $51,360.00 
2 SITE NO. 2 100.00% L.S. $52,100.00 $52,100.00 100.00% $52,100.00 100.00% $52,100.00 100.00% $52,100.00 0.00% $0.00 0.00% $0.00 
3 SITE NO.3 100.00% L.S. $56,200.00 $56,200.00 100.tX)<J. $56.200.00 100.00% $56,200.00 100.00% $56,200.00 0.00% $0.00 0.00% $0.00 

SITE NO.4 100.00% L.S. $53,000.00 $53,000.00 100.00% $53,000.00 100.00% $53,000.00 100.00% $53,000.00 0.00% $0.00 0.00% $0.00 
5 SITE NO. 5 100.00% L.S. $55,000.00 $55,000.00 100.00% $55,000.00 100.00% $55,000.00 51.00% $28,050.00 49.00% $26,950.00 0.00% $0.00 

SITE NO.6 100.00% L.S. $54,400.00 $54,400.00 100.00% $54,400.00 100.00% $54,400.00 100.00% $54,400.00 0.00% $0.00 0.00% $0.00 
INSTALLATION OF BONDING CABLES 9.00 EA. $4,900.00 $44,100.00 9.00 $44,100.00 10.00 $49,000.00 10.00 $49,000.00 0.00 $0.00 (1.00) ($4,900.00) 

8 INSTALL. OF REF. ELECTRODE ASSEMBLY 6.00 EA. $2,190.00 $13,140.00 6.00 $13,140.00 6.00 $13,140.00 6.00 $13,140.00 0.00 $0.00 0.00 $0.00 
$0.00 

INDETERMINATE ITEMS $0.00 
$0.00 

9 EXTENSION OF ANODE COLUMN 20.00 L. F. $35.00 $700.00 20.00 $700.00 24.00 $840.00 24.00 $840.00 0.00 $0.00 (4.00) ($140.00) 
10 ADDITIONAL ANODE SEGMENT 5.00 EA. $500.00 $2,500.00 5.00 $2,500.00 2.00 $1,000.00 2.00 $1,000.00 0.00 $0.00 3.00 $1,500.00 
11 ADDITIONAL ANODE COLUMN 5.00 EA. $3,000.00 $15,000.00 5.00 $15,000.00 4.00 $12,000.00 4.00 $12,000.00 0.00 $0.00 1.00 $3,000.00 
12 ADD. DIRECTIONALLY DRILLED CONDUIT 200.00 L. F. $75.00 $15,000.00 200.00 $15,000.00 240.00 $18,000.00 0.00 $0.00 240.00 $18,000.00 (40.00) ($3,000.00) 
13 ADD. 500 MCM CABLE, IN CONDUIT 200.00 L. F. $8.75 $1,750.00 200.00 $1,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $1,750.00 
14 ADD. #2 AWG CABLE, DIRECT BURY 1,000.00 L. F. $5.85 $5,850.00 1,000.00 $5,850.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $5,850.00 
15 ADD. #4 AWG CABLE, DIRECT BURY 1,000.00 L. F. $5.75 $5,750.00 1,000.00 $5,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $5,750.00 
16 ADD. #6 AWG CABLE, DIRECT BURY 1,000.00 L. F. $5.65 $5,650.00 1,000.00 $5,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $5,650.00 
17 ADD. #8 AWG CABLE, DIRECT BURY 1,000.00 L. F. $5.50 $5,500.00 1,000.00 $5,500.00 100.00 $550.00 100.00 $550.00 0.00 $0.00 900.00 $4,950.00 
18 ADD. #10 AWG CABLE, DIRECT BURY 1,000.00 L. F. $5.45 $5,450.00 1,000.00 $5,450.00 54.00 $294.30 54.00 $294.30 0.00 $0.00 946.00 $5,155.70 
19 ADD. 3-COND.SHIELDED CABLE,IN CONDUIT 200.00 L. F. $6.25 $1,250.00 200.00 $1,250.00 240.00 $1,500.00 0.00 $0.00 240.00 $1,500.00 (40.00) ($250.00) 
20 REPLACEMENT TEST STATION 5.00 EA. $4,800.00 $24,000.00 5.00 $24,000.00 2.00 $9,600.00 2.00 $9,600.00 0.00 $0.00 3.00 $14,400.00 ------- -------- ----- ------ ------

CONTRACT SUB-TOTALS $844,340.00 $844,340.00 $753,264.30 $685,414.30 $67,850.00 $91,075.70 
======== ============ 

RETENTION 10.00% ($75,326.43) ($68,541.43) ($6,785.00) $75,326.43 
---------- ------ -------- -----

CONTRACT TOTALS $677,937.87 $616,872.87 $61,065.00 $166,402.13 
============ 

EXCESS DEDUCTS/BONUS 

lX EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00 
2X EXCESS ENGINEERING COSTS-OWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00 

-------- ------- -------. 

NET PAYMENT TO CONTRACTOR $677,937.87 $616,872.87 $61,065.00 
============= ========== ============ 

CHANGE ORDER PERCENTAGE 0.00% 

EI'\G1NEERING 

~COUNTING 



• 
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84L 
84M 
84101 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
6. 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CUT & SPLICE COND 1,25' DIA 
CUT & SPLICE COND 2 5' DlA. 
CUT & SPLICE COND 4' DIA, 
CONCRETE HANDHOLE, REM & REPL 
DlRILL CONCRETE HANDHOLE 
DlRILL EXISTING FOUNDATION 
TEMP, TR SIGNAL INSTALLATION 
REM & REINST EX MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR SIGNAL 
SILT FENCE, SEDIMENT & EROS, CONTRL 
SIL T FENCE, SEDIMENT & EROS CONTRL 
STRAW BALE BARRIER, EROS CONTROL 
EXCELSIOR BLANKET, EROS CONTROL 
UNPAVED INLET PROT SEDIMENT CONTR 
PAVED INLET PROT, SEDIMENT CONTROL 
ROCK AT CUUDITCH CHECKS, ER CONTR 
6' HIGH METAL SHELF, REM & REINSTALL 
GROUP OF 4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR & CONTROL SYST, 
TRENCH WA TER CONTROL 
6' 01 PIPE WATERMAIN 
6' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX VALVE 
I' SERVICE CONNECTION, LONG 
I' SERVICE CONNECTION, SHORT 
6' 01 PIPE WATERMAIN 
6" 01 PIPE WATERMAIN 
8' GATE VALVE & VAULT 
8' GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX, VALVE 
I' SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
AUGER FOR INSTALLATION OF MAIN 
12' 01 PIPE WATERMAIN 
12' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX VALVE 
ASPHALT PAVT, REM & REPLCE 
12' 01 PIPE WATERMAIN 
12' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX VALVE 
AUGER FOR INSTALLA TION OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS 'SI' CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR CONT.DRG, ITEM 90) 
GROUNDBED DRAIN (COR CONT,DRG, #91) 
ROCK EXCA VA TlON 
PAVT, BASE, REM & REPLACE 
2' ADDITIONAL BIT, MIX 
EXT,PROT,COAT,CONC,PIPE SECTIONS 
I' TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCA TE 2' GAS MAIN 
CAST -IN-PLACE CONC VAULT FOR ROV 6 
COND, IN TRENCH, 1 25' GALV, STEEL 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

100 EA 
1,00 EA 
1,00 EA, 
1,00 EA 
200 EA, 
1,00 EA 
1.00 EA, 
1,00 EA, 
5,00 EA 

450,00 L.F, 
4,06000 L.F 

90,00 BALE 
920,00 S Y 

19,00 EA 
46,00 EA, 
10,00 EA 

1,00 L.S 
1,00 L.S 
1,00 L.S, 
1,00 l.S, 

1,370,00 L.F 
2,00 EA 
2,00 EA, 
9,00 EA 
9,00 EA, 

1,840,00 l.F, 
90,00 L.F, 

2,00 EA 
100 EA 
4,00 EA, 
5,00 EA, 

12,00 EA, 
12,00 EA, 
20,00 L,F, 

4,230,00 L.F, 
2,00 EA, 
2,00 EA, 

1.400,00 S Y 
4,060,00 L.F, 

100 EA 
200 EA 

15,00 L.F 
1,500,00 S Y 
1,000,00 S,F, 
2,000,00 CY 

200,00 CY 
300,00 CY 

3,000,00 TON 
2,00 EA, 
2,00 EA, 

100,00 CY, 
1,500,00 S,Y, 
1,000,00 S,Y, 

100,00 EA, 
1,000,00 l.F, 

1,00 EA, 
280,00 l.F, 

1.00 EA, 
250,00 L.F, 

UNIT 
PRICE 

$180,00 
5190,00 

530000 
51,100,00 

5145,00 
5255,00 

519,600,00 
$800,00 

$5,000,00 
53,75 
$1,50 
58,00 
51.50 

560,00 
515,00 

$20000 
52,700,00 
52,700,00 

5136,765,00 
577,456,00 

$52,55 
52,300,00 
$2,500,00 
52,000,00 
51,500,00 

537,60 
537,60 

52,300,00 
5800,00 
5600,00 

52,500,00 
52,000,00 
51,500,00 

$200,00 
$55,59 

52,500,00 
$2,500,00 

$34,00 
546,75 

52,500,00 
52,50000 

5200,00 
534,00 
540,00 
518,00 
572.55 
561.50 
544,00 

$9,000,00 
511,000,00 

$50,00 
534,00 

59,00 
$520,00 

$30,00 
52,500,00 

$50,00 
518,700,00 

53,90 

ORIGINAL 
CONTRACT 

PRICE 

$18000 
5190,00 

5300,00 
51,100,00 

5290,00 
5255,00 

519,600,00 
5800,00 

525,000,00 
51,667,50 
56,09000 

5720,00 
51,380,00 
51,140,00 

5690,00 
$2,000,00 
52,70000 
52,700,00 

5136,765,00 
577,456,00 
571,993,50 

54,600,00 
55,000,00 

518,000,00 
513,500,00 
569,184,00 

53,384,00 
54,600,00 

$800,00 
52,400,00 

512,500,00 
524,000,00 
518,000,00 

54,000,00 
$235,145,70 

55,000,00 
55,000,00 

547,600,00 
5189,805,00 

52,50000 
55,000,00 
53,000,00 

551,000,00 
540,000,00 
536,000,00 
514,510,00 
518,450,00 

5132,000,00 
518,000,00 
522,000,00 

55,000,00 
$51,00000 

59,000,00 
552,000,00 
530,000,00 

52,500,00 
514,000,00 
$18,700,00 

$975,00 

AMENDED 
CONTRACT 
QUANTITY 

1,00 
100 
1,00 
1,00 
2,00 
1,00 
1,00 
1,00 
5,00 

450,00 
7,060,00 

000 
92000 

19,00 
46,00 
10,00 

1,00 
1.00 
1,00 
1,00 

1,370,00 
2,00 
2,00 
9,00 
9,00 

1,840,00 
90,00 

2,00 
1,00 
4,00 
5,00 

12,00 
12,00 
20,00 

4,230,00 
2,00 
2,00 

1,400,00 
4,060,00 

100 
200 

15,00 
1,500,00 
1,000,00 
2,000,00 

200,00 
300,00 

3,000,00 
2,00 
200 

100,00 
1,500,00 
1,000,00 

100,00 
1,000,00 

1,00 
280,00 

1,00 
250,00 

AMENDED 
CONTRACT 

PRICE 

S180,00 
5190,00 
5300,00 

$1,100,00 
5290,00 
5255,00 

$19,600,00 
5800,00 

$25,000,00 
$1,687,50 

$10,590,00 
$0,00 

51,380,00 
$1,140,00 

$690,00 
52,00000 
$2,700,00 
52,700,00 

5136,765,00 
S77.456,00 
$71,993,50 

54,600,00 
S5,OOO,00 

$18,000,00 
$13,500,00 
$69,184,00 

$3,384,00 
$4,600,00 

$800,00 
$2,400,00 

512,500,00 
524,000,00 
$18,000,00 

$4,000,00 
S235,145,70 

S5,000,00 
55,000,00 

$47,600,00 
$189,805,00 

$2,500,00 
$5,000,00 
53,000,00 

$51,000,00 
$40,000,00 
536,000,00 
514,510,00 
518,450,00 

5132,000,00 
$18,000,00 
522,000,00 

55,000,00 
$51,000,00 

$9,000,00 
$52,000,00 
$30,000,00 

$2,500,00 
$14,000,00 
$18,700,00 

$975,00 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT. 

DATE 

ACCOUNT' 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

22 

05.'24,02 

AMOUNT 
5575,37209 

000 
7,24726 

(558,261 ~3) 
(51 320.00) 

CONTRACT BALANCE 
QUANTITY EXTEt'SION 

--------- -------- ----- ----------- -------- ------- ---------
000 
000 
0,00 
000 
0,00 
0,00 
0,00 
0,00 
4,00 
0,00 

6,96700 
0,00 
0,00 
0,00 
000 
000 
0,00 

000 
0,41 
0,81 

1,386,00 
2,00 
200 
9,00 
6,00 

1,839,00 
67,00 
200 
0,00 
400 
5,00 
9,00 

10,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
000 
000 
0,00 
0,00 

1,17400 
17,00 

34 00 
1,024,00 

0,00 
0,00 

6200 
70,00 

675,00 
0,00 
0,00 

000 
80,00 

0,00 
0,00 

$0,00 
50,00 
50,00 
50,00 
50,00 
50,00 
50,00 
50,00 

$20,000,00 
50,00 

510,450,50 
$0,00 
50,00 
50,00 
50,00 
50,00 
50,00 
$0,00 

556,0]3,65 
562,739,36 
572,834,30 

$4,600,00 
$5,000,00 

518,000,00 
$9,000,00 

569,146,40 
$2,519,20 
$4,600,00 

50,00 
$2,400,00 

$12,500,00 
518,000,00 
515,000,00 

50,00 
$0,00 
50,00 
$0,00 
$0,00 
$0,00 
50,00 
$000 
50,00 
50,00 
50,00 

$21,132,00 
$1,233,35 
52,091,00 

545,056,00 
50,00 
$0,00 

$3,100,00 
$2,380,00 
$6,075,00 

50,00 
So,oo 
$0,00 

$4,000,00 
50,00 
50,00 

0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
4,00 
0,00 

6,567,00 
0,00 
0,00 
0,00 
0,00 
000 
0,00 
000 
0,38 
0,77 

1,386,00 
2,00 
2,00 
9,00 
6,00 

1,839,00 
67,00 

2,00 
0,00 
4,00 
5,00 
9,00 

10,00 
0,00 
0,00 
0,00 
0,00 

000 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 

1,174,00 
17 00 
34,00 

1,024,00 
0,00 
0,00 

62,00 
70,00 

675,00 
0,00 
0,00 
0,00 

8000 
0,00 
0,00 

SO,OO 
$0,00 
so,oo 
so,oo 
so,oo 
SO,OO 
$0,00 
$0,00 

$20,000,00 
50,00 

59,850,50 
50,00 
5000 
5000 
SO,OO 
5000 
50,00 
SO 00 

S51,970,70 
$59,641,12 
$72,834,30 

54,600,00 
55,000,00 

518,000,00 
59,000,00 

S69,146,40 
$2,519,20 
54,60000 

$0,00 
52,400,00 

S12,500,00 
518,000,00 
515,000,00 

$0,00 
$0,00 
50,00 
SO,OO 
50,00 
50,00 
50,00 
$000 
50,00 
so,OO 
50,00 

$21,132,00 
51,233,35 
52,091.00 

545,056,00 
$0,00 
$0,00 

$3,100,00 
$2,380,00 
56,075,00 

SO,OO 
$0,00 
SO,OO 

$4,000,00 
SO,OO 
SO,OO 

0,00 

0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 

400,00 
0,00 
000 
0,00 
0,00 
0,00 
0,00 
0,00 
0,03 
0,04 
0,00 
000 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
000 
000 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 
0,00 

$0,00 

$0,00 
$0,00 
$0,00 
50,00 
$000 
$0,00 
$0,00 
SO,OO 
5000 

S600,00 
SO,OO 
SO 00 
So,oo 
50,00 
5000 
50,00 
SO 00 

S4,102,95 
53,098,24 

$0,00 
SO,OO 
SO,OO 
SO,OO 
$0,00 
SO,OO 
$0,00 
$000 
50,00 
50,00 
SO,OO 
50,00 
$0,00 
SO,OO 
SOOO 
SO,OO 
SO,oo 
$000 
SO,OO 
$0,00 
$000 
SOOO 
SO,oo 
SO,OO 
$0,00 
$0,00 
50,00 
$0,00 
SO,OO 
$0,00 
SO,OO 
$0,00 
SO,OO 
so,OO 
$0,00 
SO,OO 
SO,oo 
SO,OO 
$0,00 

1,00 

1,00 
1,00 
1,00 
200 
1,00 
100 
1,00 
1,00 

45000 
9300 

0,00 
92000 

1900 
46,00 
1000 

100 
1,00 
0,59 

019 
(16,00) 

000 
000 
0,00 
3,00 
1.00 

23,00 
000 
100 
000 
0,00 
300 
2,00 

20,00 
4,230,00 

2,00 

200 
1,400,00 
4,060,00 

1,00 
200 

1500 
1,500,00 
1,000,00 

826,00 
183,00 
26600 

1,976,00 
2,00 
2,00 

38,00 
1,43000 

32500 
100,00 

1,00000 

1.00 
200,00 

1,00 
250,00 

518000 

119000 
1300,00 

51,100 00 
5290 00 
$255.00 

119,GOO 00 
5800.00 

$5,000 00 
51,68750 

113950 
50,00 

5138000 
$1,140,00 

$690.00 
$2,00000 
12700 00 
$2,70000 

$80,691 35 
514,71664 

($84080) 
SO 00 
$0.00 
10.00 

$4,50000 
13760 

S864,80 
$000 

1800.00 
SO.oo 
50,00 

16,00000 
13,000 00 
$4,000,00 

5235,14570 
$5,000,00 

55,000.00 
S47,600,00 

$189,80500 
$2,500 00 
15,00000 
53,000,00 

S51 ,000 00 
$40,000 00 
$14,868,00 
113,276,65 
$16,35900 
586,944,00 
118,000 00 
$22,000.00 

51,90000 
548,62000 

12,925,00 
S52,000 00 
130,000,00 
12,50000 

110,000,00 
118,700,00 

1975,00 



DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN (TW-2) 

# 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHlAKE, ILLINOIS 60164 

ITEM 

101 CONDo IN TRENCH, 1.5" GALli. STEEL 
102 CONDo IN TRENCH, 2:' GAL II. STEEL 
103 COND.IN TRENCH, 2.5" GALli. STEEL 
104 COND IN TRENCH, 3' GALli. STEEL 
105 COND IN TRENCH, 3.5" GALli. STEEL 
106 COND IN TRENCH, 4' GALli. STEEL 
107 CONC. HANDHOLE, REM & REPLACE 
loa DETECTOR LOOP REPLACEMENT 
109 REMOIIE EL.CABLE FROM COND.& REINST. 
110 TRENCH & BACKFILL FOR ELECT. WORK 
COl TIME EXTENSION - 14 DAYS (PHASE I ONLY) 
CO2 SEDIMENT LOGS IN LIEU OF STRAW BALES 
C03 ADD 3" BIT CONC FOR PAIIT IN W.CHlCAGO 
C04 ADD COST .cASING @ NORTH & ST.CHARLES 
C05 ADD PAIIT THICKNESS PER DUDOT 

1 BIT DRIIiEWAYS-.oENEIiA TO MAIN ST 
2 BIT SHOULDERS-GENEVA TO MAIN ST 

C06 ADD COST -SAWING & PAIIT MARKINGS 
C07 ADD COST -ADJUST HH, CB & SAWCUT CURB 
C08 CREDIT ~6" D1A CASING INSTEAD OF 72:' 
C09 1. ADD 2500 LF C&G TO ITEM 42 ABOIIE 

2. DEDUCT 330 SY PA liT-ITEM 35 ABOIIE 
COlO 1 ADD 180 LF FENCE TO ITEM 51 ABOVE 

2 R & R FENCE AT MCCORMICK EASEMENT 
COll ADD AIR RELEASE VALVE & MH, ST.39+00 
C012 DI SOLID SLEEIIE COUPLING FOR WM REPL. 
C013 SEEDING AT 200LBIACRE IN FOREST PR 
C014 ADD COST FOR WETLAND GAP-PRCR RD 
C015 4" YELLOW PAIIT. STRIPING-WINFIELD RD 
C016 ADD COST DUE TO REIiISED TR CONT.DRG. 
C017 WAlliE PIPE DIR & STOCKPILING (NO COST) 
C018 ADD COST-WATER SERIIICES-WINFLD WORK 

1" LONG AND SHORT SERIiICES 
2 1 5" SHORT SERVICE 

C019 TIME RESTRAINT & TEMP. ROAD-WAYNE TW 
C020 EXTRA TR CONTROL SIGNS IN WINFIELD 
C021 AMEND QTY OF ITEMS 47,74 & C02 ABOIIE 
C022 ADD WORK AT ROV2 AND ROll3 

1 ELECTRICAL REVISIONS AT ROll2 
2 BOLLARDS AT ROll2 
3 ELECTRICAL REVISIONS AT ROll3 

C023 INSTALL ElM ACTUATOR AT ROll2 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS OEDUCTS! BONUS 

1)( EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-DWC 
3)( SHORT NOTICE TRIP TO PKBRG WI/ 512100 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

50.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
20.00 L.F. 

1.00 EA. 
200.00 L.F. 
500.00 L.F. 
300.00 L.F. 

0.00 LYD 
0.00 S.Y. 
0.00 LB. 

0.00 S Y 
0.00 S.Y. 
0.00 L.S. 
0.00 L.S. 
0.00 L.F. 

0.00 LS. 
000 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F 
0.00 L.S. 

0.00 EA. 
000 LS 
000 L.S. 
000 L.S. 

000 L.S. 
0.00 EA 
0.00 LS. 
0.00 L.S. 

100QO/. 

UNIT 
PRICE 

$4.30 
$4.80 
$7.40 
$960 

$12.00 
$12.50 

$1,100.00 
$18.00 

$1.20 
$3.40 

$38.61 
$9.82 

$5,400.00 

$4.80 
$13.85 

$2,808.17 
$2,697.00 

($10.00) 

$5,931.20 
$7,470.00 

$250.00 
$4.90 

$19,221.60 
$0.39 

$119,736.00 

$500.00 
$2,500.00 

$30,00000 
$5,960.00 

$4,050.30 
$880.00 

$35,589.70 
$17,455.00 

HRS ($60.00) 
HRS ($6000) 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$0.00 
$0.00 
$0.00 

$000 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 

$000 
$0.00 
$000 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$17,476,11215 

4)( LINING PROBLEM TRIP TO PKBRG WI/ 8/22-23100 
NOTE: DWC & ASH COSTS 
NOTE: DWC & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

Ef'iGINEERING 

,:OUNTIj\IG 

AMENDED 
CONTRACT 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8,350.00 

1.00 

80000 
1,000.00 

1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

100 
13,100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$15,057.90 
$81,997.00 

$5,400.00 

$3,840.00 
$13,850.00 
$2,806.17 
$2,697.00 

(58,600.00) 

$5,931.20 
$7,470.00 
$3,000.00 

$19,110.00 
$19,221.60 

$5,109.00 
$119,736.00 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,569.70 
$17,455.00 

$17,954,336.92 

2.74% 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

61200 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
16800 

1.00 
13,100.00 

0.75 

34.00 
1.00 
1.00 
1.00 

0.75 
0.00 
0.75 
0.00 

35300 
000 

$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$6,376.37 
$67,626.74 
$5,400.00 

$2,937.60 
$13,323.70 

52,606.17 
$2,697.00 

($6,660.00) 

$5,931.20 
$0.00 

$3,000.00 
$823.20 

$19,221.60 
$5,109.00 

$69,802.00 

517,000.00 
$2,500.00 

$30,00000 
$5,960.00 

$3,037.73 
$0.00 

$26,692.28 
$0.00 

$13,171,693.84 

($1,317,169.38) 

$11,854,524.46 

($21,180.00) 
$000 

($1,716.00) 
($3,153.96) 

$11,828,47450 

PREVIOUS PAYMENT 
QUANTITY 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
000 
0.00 

217.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

830.00 

1.00 
0.00 

12.00 
168.00 

1.00 
13,100.00 

0.75 

34 00 
1.00 
0.00 
1.00 

0.75 
0.00 
0.75 
0.00 

331.00 
0.00 

EXTENSION 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$6,376.37 
$67,626.74 

$5,400.00 

$2,937.60 
$13,323.70 
$2,606.17 
$2,697.00 

($6,300.00) 

$5,931.20 
$0.00 

$3,000.00 
$82320 

$19,221.60 
55,109.00 

589,802.00 

$17,000.00 
$2,500.00 

$0.00 
$5,960.00 

$3,037.73 
$0.00 

$26,692.28 
$0.00 

$12,589,074.49 

($1,258,907.45) 

$11,330,167.04 

($19,66000) 
$0.00 

($1,716.00) 
($3,153.96) 

$11,305,437.06 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

36.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
1.00 
0.00 

000 
0.00 
0.00 
0.00 

22.00 
0.00 

$0.00 
$000 
$000 
$0.00 
$0.00 
$000 
$000 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$000 
$0.00 
$0.00 
$0.00 

($360.00) 

$0.00 
$0.00 
$000 
$0.00 
$0.00 
SO 00 
SO 00 

$000 
SO 00 

$30,000.00 
$0.00 

$000 
$0 00 
SO.OO 
$0.00 

5582,619.35 

($58,261 93) 

$524,357.42 

($1,32000) 
SO.OO 
SO.OO 
$000 

$523,03742 

PAYMEtH # 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

22 

05124102 

AMOUNT 
$575,372.09 

0.00 
7,247.26 

($56,261.93) 
($1,320.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

5000 
60.00 
60.00 
6000 
60 00 
20.00 

1.00 
200.00 
500.00 
300.00 

17300 
1,443.00 

000 

18800 
38.00 
0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

3,732 00 
0.00 
0.00 
025 

000 
0.00 
0.00 
0.00 

025 
3.00 
025 
1 00 

521500 
5288 00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600 00 

$600.00 
$1,020.00 

$6,679.53 
$14,170.26 

$0.00 

$90240 
$526.30 

50.00 
$0.00 

$60.00 

$000 
$7.470.00 

$0.00 
$16,286 eo 

SO.OO 
SO.OO 

S29,934 00 

$000 
$0 00 
$0.00 
$0 00 

Sl,012.57 
S2,640 00 
S8,897.42 

$17,455.00 

$4,782,643.08 

$1,317,16938 

$6.099,812.46 
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