
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

AGENDA 
 

ENGINEERING & CONSTRUCTION COMMITTEE 
THURSDAY, SEPTEMBER 12, 2002 

7:00 P.M. 
 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of August 8, 2002 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 1: Contract BOV-1 (Blow Off Valve Improvements) 

B. Change Order No. 2: Contract BOV-1 (Blow Off Valve Improvements) 

C. Change Order No. 3: Contract BOV-1 (Blow Off Valve Improvements) 

D. Change Order No. 3: Boiler Replacement 

E. Change Order No. 4: Boiler Replacement 

F. Change Order No. 14: Contract TW-1 (West Transmission Main)   

V. Partial Pay Request 

A. Progress Payment No. 4: Boiler Replacement Project 

B. Progress Payment No. 2: Contract BOV-1 (Blow Off Valve Repair) 

C. Progress Payment No. 25: Contract TW-2 (West Transmission Main) 

VI. Adjournment 

Board/Agendas/Engineering/Eng0209doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON AUGUST 8, 2002 
 
The meeting was called to order at 7:08 P.M.    
 
Committee members in attendance: R. Benson, J. Liljegren, W. Mueller, N. Pollock, J. 
Tenison, G. Wilcox and M. Vondra (ex officio)  
 
Also in attendance: R. Thorn, J. Holzwart, R. Martin, E. Nawrocki, M. Crowley (H&K) and 
D. Eckmann (AB&H) 
 
Commissioner Benson moved that the Minutes of the July 10, 2002 Engineering 
Committee be approved.  Motion seconded by Commissioner Tenison and passed 
unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock, J. Tension and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated August 2, 2002 and Status of Pipeline Construction dated 
August 2, 2002. 
 
Commissioner Benson moved to recommend to the Commission approval of the change 
orders in the amount of $89,330.40 and approval of Resolution R-30-02 during the 
Omnibus Vote Agenda. 
 

A. Change Order No. 1: Contract Boiler Replacement for a cost of $435.85 
 
B. Change Order No. 2: Contract Boiler Replacement for a cost of $447.35 
 
C. Change Order No. 5: Contract SS-3 (DWC/Schaumburg Emergency 

Interconnection) for a cost of $4,640.25 
 

D. Change Order No. 13: Contract TW-1 (West Transmission Main) for a cost of 
$83,806.95 

 
Motion seconded by Commissioner Wilcox and passed unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock, J. Tension and G. Wilcox 
Nay:  None 
 
Commissioner Mueller moved to recommend to the Commission approval of progress 
payments in the amount of $554,957.20 as part of the Accounts Payable, subject to 
submission of all contractually required documentation.   

bob
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A. Progress Payment No. 3: Boiler Replacement Project in the amount of 
$85,734.82 

B. Progress Payment No. 1: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $138,666.46 

C. Progress Payment No. 4: Contract MS-13 (Oakbrook Terrace meter Station 17B) 
in the amount of $207.71 

D. Progress Payment No. 27: Contract TW-1 (West Transmission Main) in the 
amount of $186,367.31 

E. Progress Payment No. 24: Contract TW-2 (West Transmission Main) in the 
amount of $140,789.57 

F. Quick Response Contracts 

- QRE1-002A (Trench in ¾” Rigid Conduit Between Various Buildings & Fence 
& Install Existing Cable in the amount of $3,191.33 

Motion seconded by Commissioner Wilcox and passed unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock, J. Tension and G. Wilcox 
Nay:  None 
 
Commissioner Mueller moved to recommend to the Commission approval of the 
reduction in retention for Contract TE-5 in the amount of $53,921.82 as part of the 
Accounts Payable, subject to submission of all contractually required documentation.   
 

- Progress Payment No. 9: Contract TE-5 (Corrosion Mitigation System, 72” 
Transmission Main) in the amount of $53,921.82 

Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock, J. Tension and G. Wilcox 
Nay:  None 
 
The Committee meeting was adjourned at 7:20 P.M.   
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TO: 

DuPage Water Commission 
MEMORANDUM 

FROM: 

General Manager II ~~ 

Robert L. Marti4.(~' \ 
DATE: September 6, 2002 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of August were a total of 3.243 billion 
gallons. This represents an average day of 104.3 million gallons per day (MGD), 
which is higher than the August 2001 average day demand of 103.8 MGD. The 
maximum day demand was 128.9 million gallons (August 3,2002), which is lower 
than the August 2001 maximum day of 132.1 million gallons. The minimum day 
flow was 83.2 million gallons. The Commission recorded a total precipitation for 
the month of August of 7.43 inches compared to 5.41 inches for August 2001. 

Construction Overview 

Illinois American Water Company Meter Station 5G, Contract MS-15 
Contractor has begun the construction of the facility. 

Heating System Replacement Project 
The contractor has completed the installation of the hydronic piping and 
the masonry work. 

The following are attachments to this memorandum: 
1. DuPage Laboratory Bench Sheet for August, 2002 
2. Water Sales Analysis 01-May-99 to 31-August-02 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm02090601.doc 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-Aug-02 

PER DAY AVERAGE 80,399,099 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

------------------ -------------------------- --.----------------.-------- --------------- ------._----------------.- -----------------.------- ---------------------.-- ----------------------- --------------------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95°A, $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71°A, $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75% 
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19°A, $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50% 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86°A, $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 
Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41°A, 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-Ol 2,390,741,000 2,454,238,938 97.41°A, $3,155,778.12 $2,773,290.00 1,011,300 0.04°A, 97.45% 
Feb-Ol 2,126,216,000 2,167,739,071 98.08°A, $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-Ol 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31°A, 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-Ol 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41 % 
Jun-Ol 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-Ol 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-Ol 3,217,436,000 3,265,655,796 98.52°A, $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-Ol 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-Ol 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98°A, 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
.------------------------- --.------------------------- ------.-------- -------------------------- --------------.---------- ------------------------ ----------------------- --------------------

TOTALS (1) 303,506,597,000 312,889,898,745 97.00% $404,477,604.18 $325,945,375.30 221,731,443 0.07% 97.07% 
============== ======================== ============== ============== ============= ============= =========== 

(1)· SINCE MAY 1. 1992 

(2) - REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: September 6, 2002 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. A tentative agreement has been reached with the Contractor 
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process 
may take 6 to 9 months to complete. 

Lost Time Accidents to Date 09/06/02 John Neri Const. Co. - 0 

CONTRACT TW-1/98 WEST TRANSMISSION MAIN 

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration 
punch list items. The pipeline has been placed into service. 

Lost Time Accidents to Date 09/06/02 Harry W. Kuhn Inc. - o 

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 45,073 feet of 48" steel pipe to date with 4,927 feet of 
pipe remaining. This is 90% of the pipe to be installed. 

Lost Time Accidents to Date 09/06/02 - Rossi Contracting Co. Inc. - 0 

CONTRACT TE-S/01 CORROSION MITIGATION SYSTEM 

Construction is progressing and is 97.1 % complete. 

Lost Time Accidents to Date 09/06/02 - Cleveland Construction Co. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 22 blow-off valves to date. This is 6.5% of the 
work to be completed. 

Lost Time Accidents to Date 09/06/02 - Rossi Contracting Co. Inc. - 0 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 1 

LOCATION: DuPage County CONTRACT NO. BOV-1/02 

CONTRACTOR: Rossi Contractors DATE: August 7,2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Additional cost of installing extra lead wire, silicone around junction box and 
installation of box into frame and lid. 

B. REASON FOR CHANGE: 

Safeguard in case one lead wire breaks. Additional water proofing and 
access to the junction box. 

C. REVISION IN CONTRACT PRICE: 

1. Lead Wire$2.00 x 354 ft. 
2. Silicone $3.00 x 354 ft. 

$ 708.00 
$1,062.00 

TOTAL $1,770.00 



SHEET 2 OF 3 

CHANGE ORDER NO.1 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making 
the final completion date April 27, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions ofthe 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO.1 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Amount of Original Contract 

2. Net change due to previous 
Change Orders 
No. to 

3. Amount of Contract, not including 
this Change Order 

4. Addition to Contract 
due to this Change Order 

5. Amount of Contract including this 
Change Order 

RECOMMENDED FOR ACCEPTANCE: 
/: 

ACCEPTED CONTRACTO 

$ $7,812,435.00 

$ -0-

$ 7,812,435.00 

$ 1 ,770.00 

$ 7,814,205.00 

Project Coordinator 

BY: 9- Lj-DtI.. _____ ~~~L-~~~------------~~------~ 
Signature of Au horized Representative Date 

DU PAGE WATER COMMISSION: 

BY: _________________________________________ ~( ____________ ~) 
James J. Holzwart 
General Manager 

CONSTRUCTION/BOV-1/CHANGE ORDER NO.1 

Date 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION 

PROJECT NAME: Blow Off Valve Improvements 

LOCATION: DuPage County 

CONTRACTOR: Rossi Contractors 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

SHEET 1 OF 3 

CHANGE ORDER NO. 2 

CONTRACT NO. BOV-1/02 

DATE: August 20, 2002 ' 

Add 100 valve boxes with covers to the initial 15 that were on the contract. 

B. REASON FOR CHANGE: 

One-third of the sites worked on had damaged valve boxes and covers. 

C. REVISION IN CONTRACT PRICE: 

100 Valve Boxes and Covers @ $469.00 Each $46,900.00 



SHEET 2 OF 3 

CHANGE ORDER NO.2 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making 
the final completion date April 27, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and underthe provisions ofthe 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



III. ADJUSTMENTS IN CONTRACT PRICE: 

1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to previous 
Change Orders 
No. 1 to _1=---_ 

Amount of Contract, not including 
this Change Order 

Addition to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

RECOMMENDED FOR ACCE 

SHEET 3 OF 3 

CHANGE ORDER NO.2 

$ 7,812,435.00 

$_~1:..L:,7~7....:::0=.0:..=.0 

$ 7,814,205.00 

$ 46,900.00 

$ 7,861,105.00 

Project Coordinator 

ACCEPTEDCONTRAByC:T_O __ :~~~~S~S~~~~RA~C_~_O_R_S ______ ~~~ ____ ~ ~~ (9-i-d~) 
Signature of Authorized Representative Date 

DU PAGE WATER COMMISSION: 

BY: _________________________ ~(~ ______ ~) 
James J. Holzwart 
General Manager 

CONSTRUCTION/BOV-1/CHANGE ORDER NO.2 

Date 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 3 

LOCATION: DuPage County CONTRACT NO. BOV-1/02 

CONTRACTOR: Rossi Contractors DATE: August 20,2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Delete valve nos. 6, 12, 100, 101, 116, 123, 126, 221, 227 and 9/354 of 
traffic control. 

B. REASON FOR CHANGE: 

Valves have already been finished by DWC. 

C. REVISION IN CONTRACT PRICE: 

Valve No.6 
Valve No. 12 
Valve No. 100 
Valve No.1 01 
Valve No. 116 
Valve No. 123 
Valve No. 126 
Valve No. 221 
Valve No. 227 

9/354 Traffic Control $789.20 x 9 -

TOTAL 

$ -50,500.00 
$ -16,200.00 
$ -15,000.00 
$ -50,500.00 
$ -19,400.00 
$ - 11,700.00 
$ - 11,800.00 
$ - 15,400.00 
$ -12,400.00 
$ - 7,102.80 

$-210,002.80 



SHEET 2 OF 3 

CHANGE ORDER NO.3 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making 
the final completion date April 27, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions ofthe 
Original Contract, including compliance with applicable Equipment 
Specifications, General SpeCifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



III. ADJUSTMENTS IN CONTRACT PRICE: 

1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to previous 
Change Orders 
No._1_to~ 

Amount of Contract, not including 
this Change Order 

Reduction to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

RECOMMENDED FOR ACCEPTA 

SHEET 3 OF 3 

CHANGE ORDER NO.3 

$ 7,812,435.00 

$ 48,670.00 

$ 7,861,105.00 

$ -210,002.80 

$ 7,651,102.20 

BY: 0( ____ +-~L-~~~--------------~~~----~ 
Project Coordinator 

ACCEPTED CONTRACTOR 

BY: 
----~~~~~~~------------~~--~--~ 

Signature of Aut orized Representative Date 

DU PAGE WATER COMMISSION: 

BY: _____________________________ (~ ______ ~) 

James J. Holzwart 
General Manager 

CONSTRUCTION/BOV·1/BLANK CHANGE ORDER FORM 

Date 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 2 

PROJECT NAME: Boiler Replacement CHANGE ORDER NO.3 

LOCATION: DuPage Pumping Station 

CONTRACTOR: G.F. Connelly Mechanical DATE: August 5, 2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Additional saw cutting & removal of concrete adjacent to previously 
demolished concrete pads. 

B. REASON FOR CHANGE: 

Additional concrete restoration unforeseen at the time of design. 

C. REVISION IN PRICE: 

$9,813.10 

ATTACHMENTS: 

Contractor's RFP 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar days. 

2. Any additional work to be performed under this Change Order shall be carried 
out in compliance with the Contract Specifications for the Boiler Replacement 
and Related Construction Work and revised Contract Drawings attached 
hereto and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General 
Specifications, and Project SpeCifications for the same type of work. 



III. 

1. 

2. 

3. 

4. 

5. 

SHEET 2 OF 2 

CHANGE ORDER NO. 3 

3. This Change Order, unless otherwise provided herein, does not relieve the 
Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 

ADJUSTMENTS IN AMOUNT OF CONTRACT: 

Amount of Original Contract $ 465,924.00 

Net Change Due To Previous Change Orders $ 883.20 

Amount of Contract, Not Including This Change Order $ 466,807.20 

Addition to Contract Due To This Change Order $ 9,813.10 

Amount of Contract Including This Change Order $ 476,620.30 

RECOMMEN~ FOR ACCEPTANCE: Primera 

BY: ~U~~~~F-;~~~~~-:-:---_ ( ~-6"- (];2. ) 

Date 

ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors 

BY: -:J!:::.-....:..........:..---:-:-~a~, -:-=-~~=-==~_ 
ignature of Authorized Representative 

DU PAGE WATER COMMISSION: 

BY: ----------------------------------
James J. Holzwart 
General Manager 

( 
Date 

) 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 2 

PROJECT NAME: Boiler Replacement CHANGE ORDER NO.4 

LOCATION: DuPage Pumping Station 

CONTRACTOR: G.F. Connelly Mechanical DATE: September 5,2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Additional access panel to fresh air intake plenum in reconfigured Boiler 
Room. 

2. Additional masonry bond beams for boiler room partition. 
3. Extend Contract Completion Date to October 25, 2002 for completion of 

all Work including, but not limited to: floor finishes, patching, painting, 
all deficiencies identified during the commissioning process, Punch List 
items, Record Drawings, O&M Manuals and Owner training. Extend the 
Contract Completion Date to November 01,2002 for the sole purpose 
of installing ceramic glazed acoustical tile. 

B. REASON FOR CHANGE: 

1. Access requirement to plenum not foreseen during design. 
2. Masonry bond beam required but not reflected on plan detail. 
3. Additional work covered under CO #3 required additional time to 

perform and the lack of availability of the required ceramic glazed 
acoustical tile to perform patching of existing walls in the DuPage 
Pump Station. 

C. REVISION IN PRICE: 

1. $ 629.33 
2. $ 2,750.00 
Total $ 3,379.33 

II. CHANGE ORDER CONDITIONS: 

1 . The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 21 calendar 
days, changing the completion date to November 01, 2002. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the Contract Specifications for the Boiler 



III. 

1. 

2. 

3. 

4. 

5. 

SHEET 2 OF 2 
CHANGE ORDER NO.4 

Replacement and Related Construction Work and revised Contract Drawings 
attached hereto and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General 
Specifications, and Project Specifications for the same type of work. 

3. This Change Order, unless otherwise provided herein, does not relieve the 
Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 

ADJUSTMENTS IN AMOUNT OF CONTRACT: 

Amount of Original Contract $ 465,924.00 

Net Change Due To Previous Change Orders $ 10,696.30 

Amount of Contract, Not Including This Change Order $ 476,620.30 

Addition to Contract Due To This Change Order $ 3,379.33 

Amount of Contract Including This Change Order $ 479,999.63 

RECOMMENDED FOR ACCEPTANCE: Primera 

BY: ---------------------------------- (\-----) 
Signature of Authorized Representative Date 

ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors 

BY: ----------------------------------
Signature of Authorized Representative 

DU PAGE WATER COMMISSION: 

BY: -----------------------------------
James J. Holzwart 
General Manager 

(\-----) 
Date 

(\-----) 
Date 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 14 

LOCATION: 75TH Street to Diehl Road CONTRACT NO. TW-l 

CONTRACTOR: Harry W. Kuhn, Inc. DATE: August 14, 2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Additional cost of providing water from the City of Naperville for pressure 
testing the 48" pipe line. 

B. REASON FOR CHANGE: 

1. The Contractor had to obtain water for pressure testing the 48" pipeline from 
the City of Naperville because water from the DuPage Water Commission 
system was not available as the Contract TSW-3 pipe line was not 
completed and in service. 

C. REVISION IN PRICE: 

Negotiated Price: 

Addition: 

1. Additional Cost of Water I L.S. @ $5,367.00ILS $5,367.00 

Total $5,367.00 



SHEET 2 OF3 

CHANGE ORDER NO. 14 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date October 15,2001. 

2. Any additional work to be perfonned under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Supplemental Contract Drawings designated as West 
Transmission Main, and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, and 
Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to perfonnance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 

-, 



SHEET30F3 

CHANGE ORDER NO. 14 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract 

2. Net change due to 
previous Change Orders 
No.1 to 13 

3. Amount of Contract, not including 
this Change Order 

4. Addition to Contract 
due to this Change Order 

5. Amount of Contract including this 
Change Order 

RECOMMENDED FOR ACCEPTANCE: ~~( 
I*tffVAlvord, Burdick, & Howson 

Consulting Engineers 

ACCEPTED CONTRACTOR: Harry W. Kuhn, Inc. 

BY:~~~ 
Authorized Representative 

DUPAGE WATER COMMISSION: 

$9,651.519.00 

($242.231.73) 

$9.409.287.27 

$5.367.00 

$9,414.654.27 

<g-2-0-b~) 
Date 

BY.~· ________________________________ ~(~ ______ ~) 

James J. Holzwart 
General Manager 

Date 



-

DU PAGE WATER COMMISSION 
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK 

GF CONNELLY MECHANICAL CONTRACTORS INC. 
2515 SOUTH WABASH AVE. 
CHICAGO, IL 60616 

ITEM 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 

PAYMENT_ 
DATE 

ACCOUNT_ 
WF-6622 (CON) 
WF-3520 (RET) 
WF-3700 (OED) 

4 
06127102 
AMOUNT 

5127,409.06 
($12,740.91) 

$0.00 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------- --------- ----- -------- -------------------
1 BONDS 
2 INSURANCE 
3 MOBILIZATION 
4 SHOP DRAWINGS 
5 RENTAL EQUIPMENT 
6 GFCO&P 
7 MECHANICAL DEMOLITION 
8 GENERAL DEMOLITION 
9 CONCRETE 

10 CARPENTRY 
11 DRYWALL 
12 GLAZING 
13 MASONRY 
14 HM DOORSIFRAMESlHDWE 
15 LIQUID APPLIED FLOORING 
16 TERRAZZO 
17 ROOFING 
18 PAINTING 
19 VENTILATION 
20 BOILER FLUES 
21 CHEMICAL WATER TREATMENT 
22 FIRE SUPPRESSION SYSTEM 
23 INSULATION 
24 TEMPERATURE CONTROL 
25 ELECTRICAL 
26 PIPENALVESIFITTINGS 
27 PIPENALVE LABOR 
28 AHU & PTAC'S 
29 AHU/PTAC LABOR 
30 HUMIDIFIER 
31 HUMIDIFIER LABOR 
32 TACO PUMPS/ACC'S 
33 PUMP LABOR 
34 BOILERS 
35 BOILER LABOR 

CHANGE ORDERS 

COl 110VCIRCUITATWUH 
C02 208V CIRCUIT AT AC-3 
C03 ADD'\. CONCRETE RESTORE 
C04 
C05 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

IX ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
10000% L.S. 
10000% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

0.00% LS. 
0.00% LS. 
0.00% LS. 
0.00% LS. 
0.00% LS. 

10.000% 

DAYS 

56,500.00 
$7,366.00 
$1,000.00 

$10,000.00 
$6,000.00 

$45,000.00 
$20,301.00 
$20,000.00 
$20,492.00 

$9,491.00 
$12,343.00 

$550.00 
$15,000.00 

$6,000.00 
$9,500.00 
$1,500.00 
$2,000.00 

$13,464.00 
$26,170.00 
$11,600.00 

$600.00 
$7,400.00 
56,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 
$15,000.00 

$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
$5,414.00 

$435.85 
$447.35 

$9,813,10 
$0.00 
$0.00 

($500.00) 

$6,500.00 
$7,366.00 
51,000.00 

$10,000.00 
$6,000.00 

$45,000.00 
$20,301.00 
$20,000.00 
$20,492.00 
$9,491.00 

$12,343.00 
$550.00 

$15,000.00 
$6,000.00 
59,500.00 
$1,500.00 
$2,000.00 

$13,464.00 
$26,170.00 
511,600.00 

$600.00 
$7,400.00 
$6,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 
$15,000.00 

$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
55,414.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$465,924.00 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00". 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 

0.00% 
0.00 

STAFF APPROVA S 
ENGINEERING 

ACCOUNTING 

$6,500.00 
57,366.00 
$1,000.00 

$10,000.00 
56,000.00 

$45,000.00 
$20,301.00 
$20,000.00 
$20,492.00 

$9,491.00 
$12,343.00 

$550.00 
$15,000.00 

$6,000.00 
$9,500.00 
$1,500.00 
$2,000.00 

513,464.00 
$26,170.00 
$11,600.00 

$600.00 
$7,400.00 
$8,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 
$15,000.00 

$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
55,414.00 

$435.85 
$447.35 

$9,813.10 
$0.00 
$0.00 

$476,620.30 

2.30% 

100.00% 
100.00% 
100.00% 
85.00% 

100.00% 
53.00% 

100.00% 
100.00% 
100.00% 
25.00% 

0.00% 
0.00% 

60.00". 
20.00% 

0.00% 
0.00% 

0.00". 
0.00% 

15.00% 
0.00% 

100.00% 
87.00% 

0.00% 
21.00% 
40.00% 
80.00% 
75.00% 
80.00% 
30.00% 

100.00% 
15.00% 

100.00% 
90.00% 

100.00% 
100.00% 

100.00% 
100.00% 
100.00% 

0.00 
0.00 

0.00 

$6,500.00 
57,386.00 
$1,000.00 
58,500.00 
$6,000.00 

523,650.00 
520,301.00 
$20,000.00 
$20,492.00 

$2,372.75 
$0.00 
$0.00 

$9,000.00 
Sl,2oo.oo 

50.00 
$0.00 
so.oo 
$0.00 

$3,925.50 
$0.00 

5800.00 
$6,436.00 

$0.00 
$9,591.96 

$10,908.40 
516,173.60 
$35,526.75 
$12,000.00 

$487.20 
$3,000.00 

$243.60 
$3,667.00 
51,946.50 

$32,000.00 
$5,414.00 

$435.65 
$447.35 

S9,613.10 
$0.00 
$0.00 

$279,622.56 

($27,962.26) 

$251,680.30 

$0.00 

$0.00 

S251 ,680.30 

100.00% 
100.00% 
100.00% 
80.00% 
65.00% 
31.00% 
95.00% 
90.00% 
30.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

16.00% 
22.33% 
35.00% 
20.00% 

0.00% 
0.00% 

50.00% 
10.00% 
50.00% 
10.00% 

100.00% 
20.00% 

0.00% 
0.00% 
0.00% 

0.00 
0.00 

0.00 

56,500.00 
57,366.00 
$1,000.00 
56,000.00 
$5,100.00 

$13,950.00 
$19,265.95 
$16,000.00 

56,147.80 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$7,308.16 
56,090.84 
$7,075.95 
$9,473.80 

$0.00 
$0.00 

$1,500.00 
$162.40 

$1,933.50 
$216.50 

$32,000.00 
$1,062.80 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$152.213.50 

($15,221.35) 

$136,992.15 

$0.00 

$0.00 

$136,992.15 

0.00". 
0.00% 
0.00% 
5.00% 

15.00% 
22.00% 

5.00% 
10.00% 
70.00% 
25.00% 

0.00'.4 
0.00% 

60.00% 
20.00% 

0.00% 
0.00% 
0.00% 
0.00% 

15.00% 
0.00% 

100.00% 
67.00% 

0.00% 
5.00% 

17.67% 
45.00% 
55.00% 
80.00% 
30.00% 
50.00% 

5.00% 
50.00% 
80.00% 
0.00% 

80.00% 

10000% 
100.00% 
100.00% 

0.00% 
0.00 

0.00 

$0.00 
50.00 
$0.00 

5500.00 
5900.00 

$9,900.00 
$1,015.05 
$2,000.00 

$14.34440 
$2,372.75 

50.00 
$0.00 

59,000.00 
$1,200.00 

$0.00 
$0.00 
$0.00 
50.00 

$3,925.50 
$0.00 

$800.00 
56,438.00 

$0.00 
$2,283.80 
$4,817.56 
$9,097.65 

$26,052.95 
$12,000.00 

$487.20 
$1,500.00 

$61.20 
$1,933.50 
$1,732.00 

$0.00 
$4,331.20 

$435.85 
$447.35 

$9,813.10 
$0.00 
$0.00 

5127,409.06 

($12,740.91) 

$114,686.15 

$0.00 

$0.00 

$114,686.15 

0.00% 
0.00% 
0.00% 

15.00% 
0.00% 

47.00% 
0.00% 
0.00% 
0.00% 

75.00% 
100.00% 
10000% 
40.00% 
80.00% 

100.00% 
100.00% 
100.00% 
100.00% 
85.00% 

100.00% 
0.00% 

13.00% 
100.00% 
79.00% 
60.00% 
20.00% 
25.00% 
20.00% 
70.00% 
0.00% 

65.00% 
0.00% 

10.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 

0.00 

$0.00 
SO.OO 
$0.00 

51,500.00 
$000 

$21,150 00 
50.00 
$0.00 
$000 

$7,118.25 
$12.343.00 

$550.00 
56,000.00 
$4,600.00 
$9,500.00 
$1,500.00 
$2,000.00 

$13,484.00 
$22,244.50 
$11.600.00 

$0.00 
$962.00 

$6,000.00 
$38,084.04 
$16,362.60 

$4,043.40 
$11,842.25 

$3,000.00 
$1,138.80 

$0.00 
$1,380.40 

$0.00 
$216.50 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$196,997.74 

$27,962.26 

5224,960.00 



DU PAGE WATER COMMISSION 

BLOW OFF VPJ...VE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IlliNOIS 60164 

# ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EDUCTSIBONUS 

(BOV-l) 

ORIGINPJ... 
CONTRACT 
QUANTITY 

10.00% 

lX EXCESS ENGINEERING COSTS-OWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 

HRS. 

UNIT 
PRICE 

ORIGINPJ... 
CONTRACT 

PRICE 

-------
$7,612,435.00 

......... a ••• 

(60.00) 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

---- -------
$7,612,435.00 

•• :;;;;::;;;.:=&a •• =_ . 

0.00% 

pA(Mt::Nr. 2 

DATE 08/26102 

ACCOUNT # AMOUNT 
WF-6631 $292,676.95 
WF-3520 ($29,267.90) 
WF-3530 ($1,170.00) 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--- ----- ------- ----
$449,619.46 $156,740.51 $292,676.95 $7,362,615.54 

($44,961.95) ($15,874.05) ($29,267.90) $44,961.95 

------
$404,657.51 $141,066.46 $263,591.05 $7,407,7n.49 .............. 

59.50 ($3,570.00) 40.00 ($2,400.00) 19.50 ($1,170.00) 

$401,067.51 $136,666.46 $262,421.05 
=======_._ .... • ••• = ••••••• 1:. ___ •• _:_:;;=-:;; 



DU PAGE WATER COMMISSION rI"'\IIVIL:.I't. It L 

BLOW OFF VALVE REPAIR (BOV-1) DATE 08126102 

ROSSI CONTRACTORS ACCOUNT II AMOUNT 

201 WEST LAKE STREET WF-6631 $292,878.95 

NORTHLAKE, ILLINOIS 60164 WF-3520 (S29,287.90) 
WF-3530 (S1,170.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

II ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

------ ------ ------ ------ ----------- ------- - --------- --------- ------- ---------

1 Valve 111 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% SO.OO 0% SO.OO 100% $0.00 

2 Valve 112 100% Lump Sum $12,500.00 $12,500.00 100% S12,500.00 0% $0.00 0% $0.00 0% SO.OO 100% $12,500.00 

3 Val_e 113 100% Lump Sum $0.00 SO.OO 100% SO.OO 0% SO.OO 0% $0.00 0% $0.00 100% SO.OO 

4 Valve 114 100% Lump Sum $0.00 $0.00 100% SO.OO 0% SO,OO 0% $0.00 0% SO,OO 100% SO.OO 

5 Val_e 115 100% Lump Sum $0,00 SO.OO 100% SO,OO 0% $0,00 0% SO,OO 0% $0,00 100% SO,OO 

6 Valve 116 100% Lump Sum $50,500.00 $50,500.00 100% S50,500.00 0% $0,00 0% $0,00 0% $0,00 100% S50,500,00 

7 Val_ell7 100% Lump Sum $0,00 $0.00 100% SO.OO 0% SO.OO 0% $0,00 0% SO,OO 100% $0,00 

8 Valve 118 100% Lump Sum $0.00 $0.00 100% SO.OO 0% $0.00 0% SO.OO 0% SO.OO 100% SO.OO 

9 Valve 119 100% Lump Sum SO.OO $0.00 100% SO.OO 0% SO.OO 0% SO.OO 0% SO,OO 100% SO.OO 

10 Valve 1110 100% Lump Sum $19,300.00 S19,300.00 100% $19,300.00 0% $0,00 0% SO,OO 0% $0,00 100% S19,300,00 

11 Valve 1111 100% Lump Sum $0.00 SO.OO 100% SO,OO 0% SO,OO 0% so ,00 0% SO,OO 100% SO,OO 

12 Valve 1112 100% Lump Sum S16,200.00 S16,200,00 100% S16,200.00 0% SO,OO 0% SO.OO 0% SO ,00 100% S16,200,00 

13 Valve 1113 100% Lump Sum S14,600,00 S14,600.00 100% S14,600.00 0% SO,OO 0% SO.OO 0% $0.00 100% S14,600.00 

14 Valve 1114 100% Lump Sum $49,600,00 $49,600.00 100% $49,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $49,600.00 

15 Valve 1115 100% Lump Sum S15,900.00 $15,900.00 100% S15,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S15,900.00 

16 Valve 1116 100% Lump Sum $48,500.00 $48,500.00 100% $48,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $48,500.00 

17 Valve 1117 100% Lump Sum $0.00 $0.00 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

18 Valve 1118 100% Lump Sum $49,400.00 $49,400.00 100% $49,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $49,400.00 

19 Valve 1119 100% Lump Sum $0.00 $0.00 100% SO.OO 0% SO,OO 0% SO.OO 0% SO.OO 100% SO.OO 

20 Valve 1120 100% Lump Sum $13,900.00 S13,900.00 100% S13,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S13,900.00 

21 Valve 1121 100% Lump Sum S19,600.00 S19,600.00 100% S19,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S19,600.00 

22 Valve 1122 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% $0.00 

23 Valve 1123 100% Lump Sum $0.00 SO.OO 100% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 100% SO.OO 

24 Valve 1124 100% Lump Sum S11,800.00 S11,80000 100% S11,800.00 0% SO.OO 0% $0,00 0% SO,OO 100% S11,800.00 

25 Valve 1125 100% Lump Sum S18,700.00 S18,700.00 100% S18,700.00 0% SO,OO 0% $0.00 0% SO,OO 100% S18,700,00 

26 Valve 1126 100% Lump Sum $19,400.00 $19,400.00 100% S19,400.00 0% $0.00 0% SO.OO 0% SO.OO 100% $19,400.00 

27 Valve 1127 100% Lump Sum $15,700.00 S15,700.00 100% $15,700.00 100% S15,700.00 0% SO.OO 100% S15,700.00 0% $0.00 

28 Valve 1128 100% Lump Sum $16,900.00 S16,900.00 100% S16,900,00 100% S16,900,00 0% SO.OO 100% S16,900.00 0% SO.OO 

29 Val_ell29 100% Lump Sum $16,500.00 S16,500.00 100% $16,500,00 100% S16,500,00 0% $0,00 100% S16,500.00 0% SO.OO 

30 Valve 1130 100% Lump Sum $14,800.00 S14,800.00 100% $14,800.00 70% S10,360,00 0% $0.00 70% S10,360.00 30% $4,440.00 

31 Valve 1131 100% Lump Sum $15,700.00 $15,700,00 100% $15,700.00 70% S10,990.00 0% $0.00 70% S10,990.00 30% $4,710.00 

32 Valve 1132 100% Lump Sum $11,800.00 S11,800,00 100% $11,800.00 100% $11,800.00 0% SO.OO 100% $11,800,00 0% SO.OO 

33 Valve 1133 100% Lump Sum $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 0% SO.OO 100% S68,600.00 0% SO.OO 

34 Valve 1134 100% Lump Sum $16,400.00 $16,400.00 100% S16,400.00 0% SO.OO 0% SO.OO 0% so ,00 100% S16,400,00 

35 Valve 1135 100% Lump Sum $13,800,00 $13,800.00 100% S13,800.00 100% S13,800,00 100% $13,800.00 0% SO,OO 0% SO.OO 

36 Valve 1136 100% Lump Sum $51,700.00 $51,700.00 100% S51,700.00 0% SO.OO 0% $0.00 0% SO,OO 100% $51,700.00 

37 Valve 1137 100% Lump Sum $69,500.00 $69,500.00 100% S69,500.00 0% SO.OO 0% $0.00 0% SO.OO 100% S69,500.00 
38 Valve 1138 100% Lump Sum S19,500.00 S19,500.00 100% S19,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S19,50000 

39 Valve 1139 100% Lump Sum S15,500.00 S15,500.00 100% S15,500.00 100% S15,500.00 0% $0.00 100% S15,500.00 0% SO.OO 
40 Valve #40 100% Lump Sum $16,000.00 S16,OOO.00 100% S16,OOO.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S16,OOO,00 
41 Valve 1141 100% Lump Sum $18,600.00 S18,600.00 100% $18,600.00 0% SO.OO 0% SO,OO 0% SO.OO 100% S18,600.00 
42 Valve 1142 100% Lump Sum $47,600.00 $47,600.00 100% $47,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $47,600.00 
43 Val_e 1143 100% Lump Sum $16,200.00 S16,200.00 100% S16,200.00 0% $0.00 0% SO.OO 0% SO.OO 100% S16,200.00 
44 Valve #44 100% Lump Sum $48,800.00 $48,800.00 100% $48,800.00 0% $0.00 0% $0.00 0% $0.00 100% $48,800.00 
45 Valve 1145 100% Lump Sum $48,500.00 $48,500.00 100% $48,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $48,500.00 
46 Val_e#46 100% Lump Sum $49,300.00 $49,300.00 100% $49,300.00 0% SO.OO 0% $0,00 0% SO.OO 100% $49,300,00 
47 Val_ell47 100% Lump Sum $13,100.00 $13,100,00 100% S13,100,00 0% SO.OO 0% SO.OO 0% $0,00 100% S13,100.00 
48 Valve #48 100% Lump Sum $15,600.00 $15,600.00 100% $15,600.00 0% SO.OO 0% $0.00 0% $0.00 100% $15,600.00 
49 Valve #49 100% Lump Sum $49,500.00 $49,500.00 100% $49,500.00 0% SO.OO 0% SO.OO 0% $0.00 100% $49,500.00 
50 Valve 1150 100% Lump Sum $13,800.00 $13,800.00 100% $13,800.00 0% $0.00 0% SO.OO 0% SO.OO 100% $13,800.00 
51 Val_e 1151 100% Lump Sum $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00 
52 Val_ell52 100% Lump Sum $11,600.00 $11,600.00 100% $11,600.00 0% SO.OO 0% SO.OO 0% $0.00 100% $11,600.00 
53 Valve 1153 100% Lump Sum $11,400.00 $11,400.00 100% $11,400.00 0% SO,OO 0% $0,00 0% SO,OO 100% $11,400,00 
54 Valve 1154 100% Lump Sum $19,300.00 $19,300,00 100% $19,300.00 0% SO,OO 0% $0.00 0% $0.00 100% $19,300.00 
55 Valve 1155 100% Lump Sum $13,600,00 $13,800.00 100% $13,800.00 0% $0.00 0% SO,OO 0% SO,OO 100% $13,800,00 
56 Val_ell56 100% Lump Sum $11,800.00 $11,800,00 100% $11,800,00 0% SO,OO 0% SO,OO 0% $0,00 100% $11,800.00 
57 Val_ell57 100% Lump Sum $11,800.00 $11,800.00 100% S11,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,600.00 
58 Valve 1158 100% Lump Sum $12,500.00 $12,500.00 100% S12,500.00 0% SO.OO 0% SO.OO 0% $0.00 100% $12,500.00 
59 Val_ell59 100% Lump Sum $11,700.00 $11,700,00 100% $11,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,700.00 . 
60 Val_ell60 100% Lump Sum S11,700.00 S11,700.00 100% S11,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,700.00 
61 Val_ell61 100% Lump Sum S11,600.00 S11,600.00 100% $11,600.00 0% SO.OO 0% SO,OO 0% $0.00 100% $11,600.00 
62 Valve 1162 100% Lump Sum $16,500,00 S16,50000 100% S16,500.00 0% SO,OO 0% SO.OO 0% $0,00 100% $16,500.00 



DU PAGE WATER C0w.4ISSION PA¥MeNI/I 

BLOW OFF VALVE REPAIR (BOV-l) DATE 08126102 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 5292,878.95 

NORTHLAKE,ILlINOIS 60164 WF-352O ($29,287.90) 
WF-3530 ($1,170.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------------------_. -------- -------- --------- --------- --------- ------------ ------- ------------ ----------- -------- ---------- ------------
63 Valve #63 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% SO.OO 0% 50.00 

64 Valve #64 100% Lump Sum 526,600.00 526,600.00 100% 526,600.00 100% 526,600.00 0% 50.00 100% $26,60000 0% 50.00 

65 Valve #65 100% Lump Sum $11,80000 $11,800.00 100% 511,800.00 100% 511,800.00 70% $8,260.00 30% 53,540.00 0% $0.00 

66 Valva 1166 100% Lump Sum $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 70% $13,370.00 30% $5,730.00 0% 50.00 

67 Valve 1167 100% Lump Sum 567,900 00 $67,900.00 100% $67,900.00 100% $67,900.00 0% $0.00 100% $67,900.00 0% $0.00 

68 Valve 1168 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% SO.OO 0% $0.00 

69 Valve #69 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% SO.OO 0% 50.00 

70 Valva 1170 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% SO.OO 0% $0.00 

71 Valva #71 100% Lump Sum $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% SO.OO 

72 Valve #72 100% Lump Sum $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 70% $13,020.00 30% $5,580.00 0% SO.OO 

73 Valva #73 100% Lump Sum $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 70% $12,950.00 30% $5,550.00 0% SO.OO 

74 Valve #74 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16,10000 

75 Valve #75 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 100% $0.00 

76 Valve #76 100% Lump Sum $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% SO.OO 0% $0.00 100% $12,600.00 

77 Valva #77 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% SO.OO 0% $0.00 100% $16,500.00 

78 Valve #78 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% $0.00 0% SO.OO 0% SO.OO 100% SO.OO 

79 Valve #79 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16,500.00 

80 Valve #80 100% Lump Sum $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% SO.OO 0% SO.OO 100% $19,400.00 

81 Valve 1181 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% $0.00 0% $0.00 100% $16,300.00 

82 Valve #82 100% Lump Sum $19,100.00 $19,100.00 100% $19,100.00 0% SO.OO 0% $0.00 0% 50.00 100% $19,100.00 

83 Valve 1183 100% Lump Sum 514,300.00 $14,300.00 100% $14,300.00 0% 50.00 0% 50.00 0% $0.00 100% $14,300.00 

84 Valve #84 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16,000.00 

85 Valve #85 100% Lump Sum S16,3OO.OO $16,300.00 100% $16,300.00 0% SO.OO 0% $0.00 0% $0.00 100% S16,3oo.oo 

86 Valva #86 100% Lump Sum 516,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S16,5OO.OO 

87 Valve 1187 100% Lump Sum 511,300.00 Sll,3oo.oo 100% Sll,3oo.oo 0% SO.OO 0% SO.OO 0% SO.OO 100% Sll,3oo.oo 

88 Valve #88 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

89 Valve 1189 100% Lump Sum S15,loo.oo S15,loo.oo 100% S15,loo.oo 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 

90 Valve #90 100% Lump Sum S12,2oo.oo S12,2OO.OO 100% 512,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,200.00 

91 Valve 1191 100% Lump Sum S11,2OO.oo Sll,2oo.oo 100% $11,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,200.00 

92 Valve #92 100% Lump Sum Sll,5oo.oo $11,500.00 100% $11,500.00 0% $0.00 0% SO.OO 0% SO.OO 100% $11,500.00 

93 Valve #93 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% $0.00 0% SO.OO 0% SO.OO 100% SO.OO 

94 Valve #94 100% Lump Sum $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% SO.OO 0% SO.OO 100% $11,900.00 

95 Valve #95 100% Lump Sum S16,Ooo.00 $16,000.00 100% $16,000.00 0% $0.00 0% SO.OO 0% SO.OO 100% $16,000.00 

96 Valve #96 100% Lump Sum $16,800.00 $16,800.00 100% $16,800.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16,800.00 

97 Valve #97 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16,300.00 

98 Valve #98 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16,400.00 
99 Valve 1199 100% Lump Sum $70,400.00 $70,400.00 100% $70,400.00 0% SO.OO 0% $0.00 0% $0.00 100% $70,400.00 
100 Valve #100 100% Lump Sum $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% SO.OO 0% SO.OO 100% $15,000.00 

101 Valve #101 100% Lump Sum $50,500.00 $50,500.00 100% $50,500.00 0% SO.OO ,0% 50.00 0% SO.OO 100% 550,500.00 
102 Valve #102 100% Lump Sum $51,000.00 $51,000.00 100% 551,000.00 0% SO.OO 0% SO.80 0% SO.OO 100% 551,000.00 
103 Valve #103 100% Lump Sum $49,10000 $49,100.00 100% $49,100.00 0% SO.OO 0% SO.OO 0% $0.00 100% $49,100.00 
104 Valve #104 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% $0.00 '0% SO.oo 0% SO.OO 100% SO.OO 
105 Valve #105 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% 50.00 0% SO.OO 0% SO.oo 100% SO.OO 
106 Valve #106 100% Lump Sum 516,700.00 516,700.00 100% $16,700.00 0% 50.00 > 0%- SO.OO 0% SO.OO .' 100% $16,700.00 
107 Valve #107 100% Lump Sum 512,800.00 $12,800.00 100% 512,800.00 0% SO.OO 0% SO.OO 0% $0.00 . 100% $12,800.00 
108 Valve #108 100% Lump Sum $70,700.00 $70,700.00 100% $70,700.00 0% SO.OO 0% SO.oo 0% SO.OO 100% $70,700.00 
109 Valve #109 100% Lump Sum $27,500.00 $27,500.00 100% $27,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $27,500.00 
110 Valve #110 100% Lump Sum $27,300.00 $27,300.00 100% $27,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $27,300.00 
111 Valve #111 100% Lump Sum $17,600.00 $17,600.00 100% $17,600.00 0% SO.OO 0% SO.OO 0% SO.OO ~ 100% $17,600.00 
112 Valve #112 100% Lump Sum SO.OO SO.OO 100% SO.oo 0% SO.OO 0% $0.00 0% SO.OO 100% SO.OO 
113 Valve #113 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% ,SO.oo 100% SO.OO 
114 Valve #114 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
115 Valve #115 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.oo 0% $0.00 100% SO.OO 
116 Valve #116 100% Lump Sum $19,400.00 $19,400.00 100% $19,400.00 0% SO.OO 0% SO.OO 0% $0.00 100% $19,400.00 
117 Valve #117 100% Lump Sum $17,700.00 $17,700.00 100% $17,700.00 0% SO.OO 0% $0.00 0% SO.OO 100% S17,7oo.oo 
118 Valva #118 100% Lump Sum S16,200.00 $16,200.00 100% $16,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S16,2OO.OO 
119 Valve #119 100% Lump Sum S12,loo.00 S12,loo.00 100% $12,100.00 0% SO.OO 0% $0.00 0% SO.OO 100% S12,l00.oo 
120 Valve #120 100% Lump Sum $24,500.00 $24,500.00 100% $24,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $24,500.00 
121 Valve #121 100% Lump Sum $28,000.00 S28,OOO.00 100% S28,OOO.00 0% SO.OO 0% SO.OO 0% 'SO.OO 100% S28,OOO.00 
122 Valve #122 100% Lump Sum $26,700.00 S26,7oo.oo 100% $26,700.00 0% SO.OO 0% SO.OO 0% $0.00 100% $26,700.00 
123 Valve #123 100% Lump Sum $11,700.00 $11,700.00 100% $11,700.00 0% SO.OO 0% $0.00 0% $0.00 100% $11,700.00 
124 Valve #124 100% Lump Sum $12,100.00 $12,10000 100% $12,100.00 0% $0.00 0% $0.00 0% SO.OO 100% S12,loo.oo 

'" 
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BLOW OFF VN...VE REPAIR (BOV-l) DATE 08126/02 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $292,676.95 

NORTHLAKE,ILLlNOIS 60164 WF-3520 (529,267.90) 
WF-3530 (51,170.00) 

ORIGINN... ORIGINN... AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

---------------------- -------- ----- -------- -------- ----------- -------- ---- ----------- ---------- ------ -------- ----------
125 Valve #125 100% Lump Sum $13,500.00 $13,500.00 100% 513,500.00 0% $0.00 0% SO.OO 0% 50.00 100% 513,500.00 

126 Valve #126 100% Lump Sum $11,600.00 $11,600.00 100% $11,600.00 0% 50.00 0% $0.00 0% $0.00 100% 511,600.00 

127 Valve #127 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 

128 Valve #128 100% Lump Sum $15,100.00 $15,10000 100% $15,100.00 0% $0.00 0% $0.00 0% 50.00 100% 515,100.00 

129 Valve 111129 100% Lump Sum 516,700.00 516,700.00 100% $16,700.00 0% $0.00 0% 50.00 0% 50.00 100% 516,70000 

130 Valve .130 100% Lump Sum 512,300.00 512,300.00 100% 512,300.00 0% 50.00 0% 50.00 0% 50.00 100% 512,300.00 

131 Valve .131 100% Lump Sum $16,400.00 $16,400.00 100% 516,400.00 0% SO.OO 0% 50.00 0% 50.00 100% $16,400.00 

132 Valve #132 100% Lump Sum $16,500.00 516,500.00 100% 516,500.00 0% SO.OO 0% $0.00 0% SO.OO 100% $16,500.00 

133 Valve #133 100% Lump Sum $12,900.00 512,900.00 100% 512,900.00 0% $0.00 0% $0.00 0% SO.OO 100% $12,900.00 

134 Valve #134 100% Lump Sum $12,900.00 $12,900.00 100% $12,900.00 0% 50.00 0% SO.OO 0% $0.00 100% $12,900.00 

135 Valve #135 100% Lump Sum $12,100.00 $12,100.00 100% $12,100.00 0% SO.OO 0% $0.00 0% SO.OO 100% $12,100.00 

136 Valve #136 100% Lump Sum $12,100.00 $12,100.00 100% $12,100.00 0% SO.OO 0% $0.00 0% SO.OO 100% 512,100.00 

131 Valve #131 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,900.00 

136 Valve #136 100% Lump Sum $11,600.00 $11,600.00 100% 511,600.00 0% SO.OO 0% $0.00 0% SO.OO 100% $11,600.00 

139 Valve 1/139 100% Lump Sum $16,200.00 $16,200.00 100% 516,200.00 0% $0.00 0% SO.OO 0% $0.00 100% 516,200.00 

140 Valve #140 100% Lump Sum 516,500.00 $16,500.00 100% $16,500.00 0% 50.00 0% $0.00 0% SO.OO 100% $16,500.00 

141 Valve #141 100% Lump Sum $14,300.00 $14,300.00 100% 514,300.00 0% 50.00 0% SO.OO 0% SO.OO 100% $14,300.00 

142 Valve #142 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,500.00 

143 Valve #143 100% Lump Sum 516,400.00 516,400.00 100% 516,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

144 Valve #144 100% Lump Sum 549,900.00 549,900.00 100% 549,900.00 0% $0.00 0% SO.OO 0% $0.00 100% 549,900.00 

145 Valve #145 100% Lump Sum 514,500.00 514,500.00 100% 514,500.00 0% SO.OO 0% SO.OO 0% 50.00 100% 514,500.00 

146 Valve #146 100% Lump Sum $17,000.00 $17,000.00 100% 517,000.00 0% $0.00 0% SO.OO 0% 50.00 100% 517,000.00 

147 Valve #147 100% Lump Sum $56,300.00 556,300.00 100% 556,300.00 0% SO.OO 0% SO.OO 0% $0.00 100% $56,300.00 

146 Valve #146 100% Lump Sum $16,500.00 $16,500.00 100% 516,500.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16,500.00 

149 Valve #149 100% Lump Sum $12,100.00 $12,100.00 100% 512,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,100.00 

150 Valve .150 100% Lump Sum 511,900.00 511,900.00 100% $11,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 511,900.00 

151 Valve .151 100% Lump Sum 514,600.00 514,600.00 100% 514,600.00 0% $0.00 0% 50.00 0% SO.OO 100% 514,600.00 

152 Valve #152 100% Lump Sum 516,700.00 516,700.00 100% $16,700.00 0% $0.00 0% 50.00 0% SO.OO 100% 516,700.00 

153 Valve #153 100% Lump Sum 512,700.00 512,100.00 100% $12,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,700.00 

154 Valve #154 100% Lump Sum $12,400.00 512,400.00 100% $12,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,400.00 

155 Valve #155 100% Lump Sum 516,700.00 516,100.00 100% $16,700.00 0% $0.00 0% SO.OO 0% SO.OO 100% $16,700.00 

156 Valve #156 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
157 Valve #157 100% Lump Sum $14,500.00 514,500.00 100% 514,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,500.00 

156 Valve #156 100% Lump Sum $15,100.00 $15,100.00 100% 515,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 

159 Valve #159 100% Lump Sum $15,300.00 $15,300.00 100% $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 515,300.00 

160 Valve #160 100% Lump Sum 515,400.00 $15,400.00 100% $15,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,400.00 

161 Valve 1/161 100% Lump Sum 517,600.00 $17,600.00 100% $17,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 517,600.00 

162 Valve 1/162 100% Lump Sum 516,500.00 $16,500.00 100% 516,500.00 0% SO.OO 0% 50.00 0% $0.00 100% 516,500.00 

163 Valve 1/163 100% Lump Sum $17,200.00 $17,200.00 100% 517,200.00 0% SO.OO 0% 50.00 0% SO.OO 100% $17,200.00 

164 Valve 1/164 100% Lump Sum $12,500.00 $12,500.00 100% 512,500.00 0% SO.OO 0% SO.OO 0% $0.00 100% $12,500.00 

165 Valve 1/165 100% Lump Sum $11,900.00 511,900.00 100% $11,900.00 0% SO.OO 0% $0.00 0% $0.00 100% $11,900.00 

166 Valve 1/166 100% Lump Sum $15,600.00 515,600.00 100% $15,600.00 0% 50.00 0% $0.00 0% 50.00 100% $15,800.00 

167 Valve 1/167 100% Lump Sum $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% SO.OO 0% SO.OO 100% $15,300.00 

166 Valve 1/166 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% SO.OO 100% $16,400.00 

169 Valve 1/169 100% Lump Sum $17,700.00 $17,100.00 100% $17,700.00 0% SO.OO 0% $0.00 0% SO.OO 100% $17,100.00 

170 Valve 1/170 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 0% SO.OO 0% SO.OO 0% $0.00 100% $15,800.00 

171 Valve 1/171 100% Lump Sum $18,400.00 $18,400.00 100% $16,400.00 0% SO.OO 0% $0.00 0% $0.00 100% $16,400.00 
172 Valve 1/172 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 0% SO.OO 0% SO.OO 0% $0.00 100% $15,900.00 
173 Valve 1/173 100% Lump Sum $16,300.00 516,300.00 100% $16,300.00 0% $0.00 0% SO.OO 0% SO.OO 100% $16,300.00 
174 Valve 1/174 100% Lump Sum 517,100.00 $17,100.00 100% $17,100.00 0% $0.00 0% SO.OO 0% $0.00 100% $17,700.00 
175 Valve #175 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 0% SO.OO 0% $0.00 0% $0.00 100% $16,200.00 
176 Valve #116 100% Lump Sum $16,900.00 516,900.00 100% $16,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 516,900.00 
177 Valve 1/177 100% Lump Sum $17,700.00 $17,100.00 100% $17,700.00 0% SO.OO 0% $0.00 0% SO.OO 100% $17,700.00 
176 Valve 1/176 100% Lump Sum $16,600.00 $16,600.00 100% $16,600.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16,600.00 
179 Valve 1/179 100% Lump Sum $16,600.00 $16,600.00 100% $16,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,600.00 
160 Valve 1/160 100% Lump Sum $46,400.00 546,400.00 100% 548,400.00 0% $0.00 0% SO.OO 0% SO.OO 100% $46,400.00 
161 Valve 1/161 100% Lump Sum $12,600.00 $12,600.00 100% $12,800.00 0% SO.OO 0% $0.00 0% SO.OO 100% $12,800.00 
182 Valve 1/162 100% Lump Sum $11,600.00 $11,600.00 100% $11,600.00 0% SO.OO 0% $0.00 0% SO.OO 100% $11,800.00 
183 Valve 1/183 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 516,300.00 
184 Valve #184 100% Lump Sum $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% SO.OO 0% SO.OO 100% $12,600.00 . 
185 Valve 1/185 100% Lump Sum $13,500.00 $13,500.00 100% $13,500.00 0% SO.OO 0% $0.00 0% SO.OO 100% $13,500.00 
186 Valve 1/186 100% Lump Sum $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% 50.00 0% 50.00 100% $12,600.00 
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187 Valve 11187 100% lump Sum 512,400.00 $12,400.00 100% $12,400.00 0% $0.00 0% $0.00 0% 50.00 100% $12,400.00 

188 Valve 11188 100% lump Sum $14,900.00 $14,900.00 100% $14,900.00 0% 50.00 0% $0.00 0% $0.00 100% 514,900.00 

189 Valve 11189 100% lump Sum $16,40000 $16,400 00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% 516,400.00 

190 Valve 11190 100% lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% 50.00 0% SO.OO 0% 50.00 100% $16,400.00 

191 Valve'191 100% lump Sum $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% 515,600.00 

192 Valve 11192 100% lump Sum $15,10000 515,100 00 100% 515,100 00 0% $0.00 0% 50.00 0% $0.00 100% $15,100.00 

193 Valve 11193 100% lump Sum $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

194 Valve #194 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% $0.00 0% SO.OO 100% $16,500.00 

195 Valve 11195 100% Lump Sum $15,000.00 $15,000.00 100% $15,000.00 0% SO.OO 0% SO.OO 0% $0.00 100% $15,000.00 

196 Valve #196 100% Lump Sum 515,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 515,100.00 

197 Valve #197 100% Lump Sum $15,600.00 515,600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0% $0.00 100% 515,600.00 

198 Valve 11198 100% Lump Sum 511,800.00 511,800.00 100% 511,800.00 0% SO.OO 0% SO.OO 0% 50.00 100% $11,800.00 

199 Valve #199 100% Lump Sum S16,5OO.00 $16,500.00 100% SI6,5oo.00 0% SO.OO 0% SO.oo 0% SO.OO 100% SI6,500.oo 

200 Valve 11200 100% lump Sum SI6,500'00 S16,5oo.oo 100% $16,500.00 0% SO'OO 0% SO.OO 0% SO.OO 100% $16,500.00 

201 Valve 11201 100% Lump Sum SO.oo SO.oo 100% SO.OO 0% 50.00 0% SO.OO 0% SO.OO 100% SO.OO 

202 Valve 11202 100% Lump Sum SII,4OO.oo SII,4OO.oo 100% S11,4oo.oo 0% SO.OO 0% SO.oo 0% SO.OO 100% $11,400.00 

203 Valve 11203 100% Lump Sum SI6,OOO'00 $16,000.00 100% 516,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 

204 Valve '204 100% lump Sum $17,700.00 517,700.00 100% $17,700.00 0% $0.00 0% SO.OO 0% $0.00 100% 517,700.00 

205 Valve 11205 100% lump Sum $17,20000 $17,200.00 100% $17,200.00 0% SO.oo 0% 50.00 0% SO.OO 100% 517,200.00 

206 Valve 11206 100% Lump Sum $15,900.00 515,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% SO.OO 100% $15,900.00 

207 Valve 11207 100% lump Sum $15,200.00 $15,200.00 100% $15,200.00 0% SO.OO 0% 50.00 0% SO.OO 100% 515,200.00 

208 Valve 11208 100% lump Sum SI5,700.00 $15,700.00 100% 515,70000 0% SO.OO 0% 50.00 0% SO.OO 100% $15,700.00 

209 Valve 11209 100% lump Sum $17,200.00 $17,200.00 100% S17,2oo.00 0% SO.oo 0% SO.OO 0% SO.OO 100% $17,200.00 

210 Valve 11210 100% lump Sum SI9,500'00 S19,5oo.oo 100% 519,50000 0% SO.OO 0% SO.oo 0% SO.OO 100% SI9,500.oo 

211 Valve 11211 100% Lump Sum S16,OOO.00 $16,000.00 100% 516,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 516,000.00 

212 Valve'212 100% lump Sum $17,600.00 $17,600.00 100% $17,600.00 0% SO.oo 0% SO.OO 0% SO.OO 100% $17,600.00 

213 Valve 11213 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.oo 0% SO.OO 100% $16,400.00 

214 Valve 11214 100% lump Sum $12,000.00 $12,000.00 100% $12,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 512,000.00 

215 Valve 11215 100% Lump Sum $15,000.00 $15,000.00 100% 515,000.00 0% SO.oo 0% SO.OO 0% SO.oo 100% SI5,OOO.00 

216 Valve 11216 100% lump Sum SI5,800.00 $15,800.00 100% S15,8oo.oo 0% SO.oo 0% $0.00 0% SO.OO 100% S15,8OO.OO 

217 Valve 11217 100% lump Sum $16,300.00 S16,3oo.oo 100% $16,300.00 0% SO.OO 0% $0.00 0% SO.OO 100% S16,3OO.OO 
218 Valve 11218 100% lump Sum $26,200.00 $26,200.00 100% S26,2oo.oo 0% SO.OO 0% SO.OO 0% SO.OO 100% $26,200.00 

219 Valve 11219 100% Lump Sum $15,400.00 $15,400.00 100% $15,400.00 0% SO.OO 0% SO.OO 0% $0.00 100% $15,400.00 

220 Valve 11220 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% 50.00 0% SO.oo 100% $16,000.00 

221 Valve 11221 100% Lump Sum 515,400.00 515,400.00 100% $15,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 515,400.00 

222 Valve 11222 100% Lump Sum 512,900.00 512,900.00 100% $12,900.00 0% SO.oo 0% 50.00 0% SO.oo 100% 512,900.00 
223 Valve 11223 100% Lump Sum $16,800.00 $16,800.00 100% $16,800.00 0% SO.oo 0% 50.00 0% $0.00 100% $16,800.00 
224 Valve 11224 100% lump Sum $25,400.00 $25,400.00 100% $25,400.00 0% SO'OO 0% SO.OO 0% SO.OO 100% $25,400.00 

225 Valve #225 100% Lump SUm $15,700.00 $15,700.00 100% $15,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,700.00 
226 Valve #226 100% Lump Sum 525,200.00 $25,200.00 100% 525,200.00 0% SO.OO 0% $0.00 0% SO.oo 100% $25,200.00 
227 Valve 11227 100% Lump Sum $12,400.00 $12,400.00 100% SI2,400.oo 0% SO.OO 0% SO.oo 0% 50.00 100% $12,400.00 
228 Valve #228 100% Lump Sum $11,600.00 $11,600.00 100% $11,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 511,600.00 
229 Valve 11229 100% Lump Sum 511,500.00 511,500.00 100% 511,500.00 0% SO.OO 0% SO.OO 0% 50.00 100% 511,500.00 
230 Valve 11230 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% 50.00 100% SO.OO 
231 Valve #231 100% Lump Sum 516,000.00 516,000.00 100% 516,000.00 0% 50.00 0% 50.00 0% 50.00 100% 516,000.00 
232 Valve 11232 100% Lump Sum 515,400.00 $15,400.00 100% 515,400.00 0% $0.00 0% $0.00 0% 50.00 100% 515,400.00 
233 Valve #233 100% Lump Sum 514,900.00 514,900.00 100% 514,900.00 0% SO.OO 0% $0.00 0% 50.00 100% 514,900.00 
234 Valve #234 100% Lump Sum $18,700.00 $18,700.00 100% 518,700.00 0% SO.OO 0% 50.00 0% SO.oo 100% 518,700.00 
235 Valve 11235 100% Lump Sum 525,500.00 525,500.00 100% 525,500.00 0% SO.OO 0% SO.oo 0% SO.OO 100% 525,500.00 
236 Valve 11236 100% Lump Sum 525,000.00 525,000.00 100% 525,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,000.00 
237 Valve #237 100% Lump Sum 515,300.00 515,300.00 100% 515,300.00 0% 50.00 0% SO.OO 0% SO.OO 100% 515,300.00 
238 Valve #238 100% Lump Sum $69,900.00 $69,900.00 100% $69,900.00 0% 50.00 0% SO.OO 0% SO.OO 100% $69,900.00 
239 Valve #239 100% Lump Sum 550,200.00 $50,200.00 100% 550,200.00 0% SO.oo 0% 50.00 0% SO.OO 100% $50,200.00 
240 Valve #240 100% Lump Sum 516,300.00 516,300.00 100% 516,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 516,300.00 
241 Valve #241 100% Lump Sum 515,800.00 515,800.00 100% 515,800.00 0% 50.00 0% SO.OO 0% SO.OO 100% 515,800.00 
242 Valve #242 100% Lump Sum 516,400.00 516,400.00 100% 516,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 516,400.00 
243 Valve #243 100% Lump Sum 515,800.00 515,800.00 100% 515,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 515,800.00 
244 Valve #244 100% Lump Sum SO.oo SO.OO 100% SO.oo 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
245 Valve #245 100% lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% 50.00 0% SO.OO 100% SO.OO 
246 Valve #246 100% lump Sum $25,400.00 525,400.00 100% $25,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 525,400.00 
247 Valve 11247 100% Lump Sum 516,200.00 $16,200.00 100% $16,200.00 0% SO.OO 0% SO.OO 0% $0.00 100% 516,200.00 
248 Valve 11248 100% Lump Sum 516,90000 516,90000 100% 516,900.00 0% $0.00 0% $0.00 0% 50.00 100% $16,900.00 
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249 Valve #249 100% Lump Sum 516,400.00 516,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

250 Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% 50.00 0% $0.00 100% $0.00 

251 Valve #251 100% Lump Sum $12,500.00 $12,500.00 100"" $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00 

252 Valve #252 100% Lump Sum $16,300.00 516,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

253 Valve #253 100% Lump Sum $15,100.00 $15,100.00 100% $15,100.00 0% 50.00 0% $0.00 0% $0.00 100% $15,100.00 

254 Valve #254 100% Lump Sum $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00 

255 Valve #255 100% Lump Sum $47,600.00 $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 0% $0.00 100% $47,600.00 

256 Valve #256 100% Lump Sum 516,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

257 Valve #257 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

258 Valve '258 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00 

259 Valve '259 100% Lump Sum $15,300.00 $15,30000 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00 

260 Valve #260 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% 50.00 0% 50.00 100% 516,200.00 

261 Valve #261 100% lump Sum $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00 

262 Valve #262 100% Lump Sum $15,900.00 515,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% 50.00 100% $15,900.00 

263 Valve #263 100% lump Sum $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 0% $0.00 100% $17,000.00 

264 Valve #264 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00 

265 Valve #265 100% lump Sum $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00 

266 Valve #266 100% Lump Sum $11,400.00 $11,400.00 100% $11,400.00 0% 50.00 0% $0.00 0% $0.00 100% $11,400.00 

267 Valve #267 100% lump Sum 512,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00 

268 Valve #268 100% lump Sum $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 0% $0.00 100% 519,10000 

269 Valve #269 100% lump Sum $29,200.00 $29,200.00 100% $29,200.00 0% $0.00 0% $0.00 0% $0.00 100% 529,200.00 

270 Valve #270 100% lump Sum $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 0% SO.OO 0% $0.00 100% $28,700.00 

271 Valve #271 100% lump Sum $15,600.00 $15,600.00 100% $15,600.00 0% SO.OO 0% $0.00 0% $0.00 100% $15,600.00 

272 Valve #272 100% lump Sum $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 

273 Valve #273 100% Lump Sum $17,400.00 $17,400.00 100% $17,400.00 0% $0.00 0% $0.00 0% $0.00 100% $17,400.00 

274 Valve #274 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% 50.00 100% $15,800.00 

275 Valve #275 100% Lump Sum $25,900.00 $25,900.00 100% $25,900.00 0% $0.00 0% $0.00 0% $0.00 100% $25,900.00 

276 Valve #276 100% Lump Sum $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00 

277 Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

278 Valve #278 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% SO.OO 100% $15,800.00 

279 Valve #279 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00 

280 Valve #280 100% Lump Sum $19,300.00 519,300.00 100% $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00 

281 Valve #281 100% Lump Sum $25,20000 $25,200.00 100% $25,200.00 0% $0.00 0% $0.00 0% $0.00 100% $25,200.00 

282 Valve '282 100% Lump Sum $14,400.00 $14,400.00 100% $14,400.00 0% $0.00 0% $0.00 0% $0.00 100% $14,400.00 

263 Valve #283 100% lump Sum $25,800.00 $25,600.00 100% $25,800.00 0% $0.00 0% $0.00 0% $0.00 100% $25,800.00 

264 Valve #264 100% lump Sum $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00 

285 Valve #285 100% Lump Sum $30,700.00 $30,700.00 100% $30,700.00 0% $0.00 0% $0.00 0% $0.00 100% $30,700.00 

286 Valve #286 100% Lump Sum $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00 

287 Valve #287 100% lump Sum $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% SO.OO 0% $0.00 100% $15,700.00 

266 Valve #288 100% Lump Sum $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 0% $0.00 100% $16,600.00 

269 Valve #269 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% SO.OO 
290 Valve #290 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

291 Valve #291 100% Lump Sum $19,700.00 $19,700.00 100% $19,700.00 0% $0.00 0% $0.00 0% $0.00 100% $19,700.00 

292 Valve #292 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 
293 Valve #293 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

294 Valve #294 100% Lump Sum $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% SO.OO 0% $0.00 100% $15,000.00 
295 Valve #295 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 
296 Valve #296 100% lump Sum $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00 
297 Valve #297 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 
298 Valve '298 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00 
299 Valve #299 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 
300 Valve #300 100% lump Sum $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 0% $0.00 0% $0.00 100% $13,900.00 
301 Valve #301 100% Lump Sum $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 
302 Valve #302 100% Lump Sum $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00 
303 Valve #303 100% Lump Sum $14,600.00 $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,800.00 
304 Valve #304 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% 50.00 100% $16,300.00 
305 Valve #305 100% Lump Sum $20,100.00 $20,100.00 100% $20,100.00 0% $0.00 0% 50.00 0% $0.00 100% $20,100.00 
306 Valve #306 100% Lump Sum $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 0% 50.00 0% $0.00 100% $16,600.00 
307 Valve #307 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00, 
308 Valve #308 100% Lump Sum $13,100.00 513,100.00 100% $13,100.00 0% SO.OO 0% 50.00 0% $0.00 100% $13,100.00 
309 Valve #309 100% Lump Sum $16,100.00 516,100.00 100% $16,100.00 0% $0.00 0% SO.OO 0% SO.OO 100'10 $16,100.00 
310 Valve #310 100% Lump Sum $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15,300 00 



BLOW OFF VALVE REPAIR (BOV-1) DATE 08126102 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 5292,87895 

NORTHLAKE, ILLINOIS 60164 WF-3520 ($29,287.90) 
WF-3530 ($1,170.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

---------------------- -------- ----- ------- ---------- ------------ ----------- ------ ---------- ----------~ ---------- ---------- ------------
311 Valve #311 100% Lump Sum 515,500.00 $15,500.00 100% 515,500.00 0% 5000 0% 50.00 0'10 SO.OO 100% S15,500.00 

312 Valve #312 100% Lump Sum S16,800.00 S16,800.00 100% 516,800.00 0% 50.00 0% SO.OO 0'10 SO.OO 100'10 $16,800.00 

313 Valve #313 100% Lump Sum 512,500.00 $12,500.00 100% 512,500.00 0% 50.00 0% SO.OO 0% SO.OO 100'10 512,500.00 

314 Valve #314 100'10 Lump Sum 512,600.00 512,600.00 100% 512,600.00 0% 50.00 0% 50.00 0% 50.00 100% 512,600.00 

315 Valve #315 100% Lump Sum $16,000.00 $16,000.00 100% 516,000.00 0% $0.00 0% 50.00 0% 50.00 100% $16,000.00 

316 Valve #316 100% Lump Sum $14,900.00 $14,900.00 100% $14,90000 0% $0.00 0% $0.00 0% 50.00 100% 514,900.00 

317 Valve #317 100% Lump Sum 513,500.00 513,500.00 100% 513,500.00 0% 50.00 0% 50.00 0% $0.00 100% 513,500.00 

318 Valve #318 100% Lump Sum 512,700.00 512,700.00 100% 512,700.00 0% 50.00 0% 50.00 0% $0.00 100% 512,700.00 

319 Valve #319 100% Lump Sum 517,600.00 517,600.00 100% 517,600.00 0% 50.00 0% SO.OO 0% 50.00 100% $17,600.00 

320 Valve #320 100% Lump Sum $11,200.00 $11,200.00 100% 511,200.00 0% $0.00 0% 50.00 0% $0.00 100% $11,200.00 

321 Valve #321 100% Lump Sum $13,300.00 $13,300.00 100% $13,300.00 0% $0.00 0% 50.00 0% $0.00 100% 513,300.00 

322 Valve #322 100% Lump Sum $15,300.00 515,300.00 100% $15,300.00 0% $0.00 0% 50.00 0% $0.00 100% $15,300.00 

323 Valve #323 100% Lump Sum $13,100.00 $13,100.00 100% 513,100.00 0% $0.00 0% 50.00 0% $0.00 100% $13,100.00 

324 Valve #324 100% Lump Sum 516,300.00 $16,300.00 100% 516,300.00 0% $0.00 0% 50.00 0% 50.00 100% 516,300.00 

325 Valve #325 100% Lump Sum $16,800.00 $16,800.00 100% 516,800.00 0% 50.00 0% $0.00 0'10 $0.00 100% 516,800.00 

326 Valve #326 100'10 Lump Sum . $15,800.00 $15,800.00 100'10 515,800.00 0% 50.00 0% $0.00 0'10 $0.00 100% $15,800.00 

327 Valve #327 100'10 Lump Sum $16,400.00 516,400.00 100% 516,400.00 0% 50.00 0% $0.00 0% $0.00 100% $16,400.00 

328 Valve #328 100'10 Lump Sum $31,200.00 $31,200.00 100'10 531,200.00 0% 50.00 0% $0.00 0'10 $0.00 100% $31,20000 

329 Valve #329 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0'10 $0.00 100% $11,800.00 

330 Valve #330 100% Lump Sum $20,400.00 $20,400.00 100% 520,400.00 0% $0.00 0% 50.00 0% 50.00 100'10 520,400.00 

331 Valve #331 100% Lump Sum $15,500.00 $15,500.00 100'10 $15,500.00 0% $0.00 0% 50.00 0% SO.OO 100% $15,500.00 

332 Valve #332 100% Lump Sum $15,600.00 515,600.00 100'10 515,600.00 0% $0.00 0% 50.00 0'10 $0.00 100% 515,600.00 

333 Valve #333 100% Lump Sum 512,300.00 $12,300.00 100'10 512,300.00 0% $0.00 0% SO.OO 0% 50.00 100% $12,300.00 

334 Valve #334 100% Lump Sum $11,300.00 $11,300.00 100% $11,300.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $11,300.00 

335 Valve #335 100% Lump Sum $16,300.00 $16,300.00 100'10 516,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

336 Valve #336 100'10 Lump Sum $16,500.00 $16,500.00 100% 516,500.00 0% $0.00 0% $0.00 0% $0.00 100% 516,500.00 

337 Valve #337 100% Lump Sum $16,100.00 $16,100.00 100% 516,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 

338 Valve #338 100% Lump Sum $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00 

339 Valve #339 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00 

340 Valve #340 100% Lump Sum $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00 

341 Valve #341 100% Lump Sum 524,800.00 $24,800.00 100% $24,800.00 0% $0.00 0% $0.00 0'10 $0.00 100% 524,800.00 

342 Valve #342 100% Lump Sum $15,600.00 $15,600.00 100% S15,600.00 0% $0.00 0% SO.OO 0% $0.00 100% $15,600.00 

343 Valve #343 100% Lump Sum $13,000.00 S13,OOO.00 100% 513,000.00 0% $0.00 0% 50.00 0% $0.00 100% 513,000.00 

344 Valve #344 100% Lump Sum 515,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

345 Valve #345 100% Lump Sum 511,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00 

346 Valve #346 100% Lump Sum $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% 511,900.00 

347 Valve #347 100% Lump Sum $21,200.00 521,200.00 100% S21,200.00 0% $0.00 0% $0.00 0% $0.00 100% $21,200.00 

348 Valve #348 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

349 Valve #349 100% Lump Sum $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 0% $0.00 0% $0.00 100% $28,700.00 

350 Valve #350 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

351 Valve #351 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 

352 Valve #352 100% Lump Sum $15,200.00 $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 0% $0.00 100% $15,200.00 

353 Valve #353 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 0% 50.00 0% $0.00 0% $0.00 100% $16,100.00 

354 Valve #354 100% Lump Sum $14,600.00 $14,600.00 100% 514,600.00 0% $0.00 0% $0.00 0% $0.00 100% $14,600.00 

355 Valve #355 100% Lump Sum $36,300.00 $36,300.00 100% 536,300.00 0% $0.00 0% $0.00 0% $0.00 100% $36,300.00 

356 Valve #356 100% Lump Sum $26,900.00 $26,900.00 100% 526,900.00 0% $0.00 0% $0.00 0% $0.00 100% 526,900.00 

357 Valve #357 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

358 Valve #358 100% Lump Sum 516,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% 516,500.00 

359 Valve #359 100% Lump Sum $15,500.00 515,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00 

360 Valve #360 100% Lump Sum $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 0% $0.00 100% 512,300.00 

361 Valve #361 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

362 Valve #362 100% Lump Sum $19,000.00 $19,000.00 100% 519,000.00 0% $0.00 0% $0.00 0% $0.00 100% $19,000.00 

363 Valve #363 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

364 Valve #364 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% 515,900.00 

365 Valve #365 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 

366 Valve #366 100% Lump Sum 528,400.00 $28,400.00 100% $28,400.00 0% 50.00 0% $0.00 0% $0.00 100% $28,400.00 

367 Valve #367 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00 

368 Valve #368 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

369 Valve #369 100% Lump Sum $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00 

370 Valve #370 100% Lump Sum $25,500.00 $25,500.00 100% 525,500.00 0% 50.00 0% $0.00 0% $0.00 100% $25,500.00 

371 Valve #371 100% Lump Sum 511,900.00 $11,900.00 100% S11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00 

372 Valve #372 100% Lump Sum 515,700.00 S15,700.00 100'10 $15,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 515,700.00 



DU PAGE WATER COMMISSION 

BLOW OFF V/>J..VE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

# 

373 Valve #373 
374 Valve #374 
375 Valve #375 
376 Valve 11376 
377 Valve 11377 
378 Valve 11376 
379 Valve 11379 
380 Valve #380 
381 Valve #361 
382 Valve #382 
383 Valve #383 
384 Valve #384 
385 Valve 11385 
386 Valve .386 

ITEM 

387 Step 8 - Dewatering of Owner's 
WatarMain 

388 Step 6 - Repair Exterior Leakage 
d Resilient Wedge Valve 

389 Step 3 - Retirement of Resilient 
Wedge Valve 

390 Step 7 - Remove and Replace 6" 
Resilient Wedge Valves 

391 Step 7 - Remove and Replace 6" 
Resilient Wedge Valves 

392 Step 7 - Remove and Replace 
12" Resilient Wedge Valves 

393 Step 5 - Remove and Replace 
Valve and Piping Joint Bolts 

394 Initial Anodes for Corrosion 
Control 

395 TraffIC Control and Protection 
396 Additional Anodes for Corrosion 

Control 
397 Repair d Damage to exterior 

coating d prestress cone pipe 
1-1 Granular Foundation Material 
1-2 Class ·SI· Concrete 
1-3 Class B Concrete 
1-4 Extension Stem 
1-5 Valve Box with Cover 
1-6 Valve Box Cover 
1-7 Pavement, remove & 

replace--portland cement 
concrete surface 

108 Pavement, remove & 
replace-bituminous concrete 
surface-Rigid Base 

1-9 Pavement, remove & 
replace-bituminous concrete 
surface-Flexible Base (BAM.) 

1-10 Pavement, remove & 
replace-bituminous concrete 
surtace.:..rlexible Base 
(Aggregate 

(BOV-l) 

ORIGINI>J.. 
CONTRACT 
QUANTITY 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

1,700,000 

35 

20 

20 

20 

20 

16 

965 

100% 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

UNIT 

Lump Sum 
Lump Sum 
Lump Sum 
lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
lump Sum 
Lump Sum 
lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

C.F. 

EA. 

EA. 

EA. 

EA 

EA. 

EA. 

EA. 

UNIT 
PRICE 

$20,600.00 
$12,300.00 
$11,900.00 
$15,900.00 
$26,100.00 
$13,700.00 
$17,200.00 
$12,500.00 
$47,900.00 
$16,600.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

SO.16 

52,048.00 

$2,093.00 

$2,650.00 

$2,945.00 

$3,661.00 

$2,200.00 

$1.00 

Lump Sum 5279,375.00 

EA. $1.00 

S.F. $230.00 

C.Y. $30.80 
C.Y. $100.00 
C.Y. $60.00 
EA. $342.00 
EA. $469.00 
EA. $100.00 

S.Y. 5200.00 

S.Y. $100.00 

S.Y. $100.00 

S.Y. $100.00 

ORIGINI>J.. 
CONTRACT 

PRICE 

$20,600.00 
$12,300.00 
$11,900.00 
$15,900.00 
$26,100.00 
$13,700.00 
$17,200.00 
$12,500.00 
$47,900.00 
$16,600.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

$306,000.00 

$71,660.00 

$41,660.00 

$53,000.00 

$56,900.00 

$73,220.00 

$39,600.00 

$965.00 

5279,375.00 

$60.00 

$57,500.00 

$30,600.00 
$10,000.00 

$6,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

$3,000.00 

$1,500.00 

$1,500.00 

$1,500.00 

AMEND':D 
CONTRACT 
QUANTITY 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

1,700,000 

35 

20 

20 

20 

20 

16 

965 

100% 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

AMENDED 
CONTRACT 

PRICE 

$20,600.00 
$12,300.00 
$11,90000 
$15,900.00 
$26,100.00 
$13,700.00 
$17,200.00 
$12,500.00 
$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,600.00 

$306,000.00 

$71,680.00 

$41,860.00 

$53,000.00 

$56,900.00 

$73,220.00 

$39,600.00 

$965.00 

$279,375.00 

$60.00 

$57,500.00 

$30,600.00 
$10,000.00 

$6,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

$3,000.00 

$1,500.00 

$1,500.00 

$1,500.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

o 

o 

o 

o 

o 

o 

o 

46 

6% 

o 

o 
o 
o 
o 
7 
10 
o 

6 

o 

o 

o 

$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 

so 00 

SO.OO 

SO.OO 

SO.OO 

$0.00 

SO.OO 

SO.OO 

$46.00 

$15,763.90 

SO.OO 

$0.00 

SO.OO 
SO.OO 
SO.OO 

52,394.00 
$4,690.00 

SO.OO 

$1,155.56 

$0.00 

SO.OO 

SO.OO 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

o 

o 

o 

o 

o 

o 

o 

22 

3% 

o 

o 
o 
o 
o 
3 
5 
o 

6 

o 

o 

o 

$0.00 
$0.00 
$0.00 
so. 00 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

SO.OO 

SO.OO 

SO.OO 

522.00 

$7,691.95 

$0.00 

$0.00 

SO.OO 
SO.OO 
SO.OO 

Sl,026.00 
$2,345.00 

SO.OO 

$1,155.56 

$0.00 

SO.OO 

SO.OO 

DATE 

ACCOUNT. 
WF-6631 
WF-3520 
WF-3530 

08126102 

AMOUNT 
$292,676.95 
($29,267.90) 

($1,170.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

o 

o 

o 

o 

o 

o 

o 

24 

3% 

o 

o 
o 
o 
o 
4 
5 
o 

o 

o 

o 

o 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$0.00 

$0.00 

$0.00 

SO.OO 

$0.00 

SO.OO 

SO.OO 

524.00 

$7,691.95 

SO.OO 

$0.00 

$0.00 
SO.OO 
SO.OO 

$1,368.00 
$2,345.00 

SO.OO 

SO.OO 

$0.00 

SO.OO 

SO.OO 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

1,700,000 

35 

20 

20 

20 

20 

16 

919 

94% 

60 

250 

1,000 
100 
100 
63 
5 
50 

9 

15 

15 

15 

$20,600.00 
$12,300.00 
$11,900.00 
$15,900.00 
$26,100.00 
$13,700.00 
$17,20000 
$12,500.00 
$47,900.00 
$16,600.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,600.00 

$306,000.00 

$71,660.00 

$41,660.00 

$53,000.00 

$56,900.00 

$73,220.00 

$39,600.00 

$919.00 

$263,591.10 

$60.00 

$57,500.00 

$30,600.00 
$10,000.00 
$6,000.00 

$21,546.00 
$2,345.00 
$5,000.00 

$1,844.44 

$1,500.00 

$1,500.00 

$1,500.00 



OU PAGe WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERINGCOSTS .... BH 
2X EXCESS ENGINEERING COSTS.owc 
3X SHORT NOTICE TRIP TO PKBRG WV 512100 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

HRS. ($60.00) 
HRS. ($60.00) 

ORIGINAL 
CONTRACT 

PRICE 

4X LINING PROBLEM TRIP TO PKBRG WV 8122·23100 
NOTE: owe & ABH COSTS 
NOTE: owe & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

3.04% 

CURRENT TODATE 
QUANTITY EXTENSION 

$13,063,604.79 

433.00 ($25,980.00) 
0,00 $0.00 

(S1.716.00) 
(S3,153.98) 

------
S13,032,754.63 
==a==-_=-__ 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

$12,149,744.95 

392.00 ($23,520.00) 
0.00 $0,00 

(Sl.718,00) 
(S3,153.98) 

------
S12,121,354.99 _____ zza 

THIS PAYMENT 
QUANTITY EXTENSION 

$913,859.84 

41.00 ($2,460.00) 
0.00 $0.00 

SO.OO 
So.OO 

------
$911,399.84 

=-=._==~ss. 

STAFF APPROVALS 
ENGINEERING 

'\CCOUNTING 

PAYMENT II 2~ 

DATE 08127/02 

ACCOUNT II AMOUNT 
WF·7500 $939,303,59 
WF·1398 0,00 
WF·6631 76,096.23 
WF·3520 ($101,539.98) 
WF·3530 ($2,460,00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$4,944,471,13 



4 

5 
6 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
2e 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
4e 
49 
50 
51 
52 
53 
601 
55 
56 
57 
58 
59 
60 
61 
62 
63 

OU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

4e" STEEL PIPE IN TRENCH 

20" STEEL PIPE IN TRENCH 
16" STEEL PIPE IN TRENCH 
4e" STEEL PIPE IN CASING 
72" STEEL TUNNEL CASING 
72" STEEL CASING UNDER RAILROAD 
48' STEEL PIPE CONN. AT BUTTERFIELD RD 
42" CONC PIPE CONN" GREAT WEST TRAIL 
20" CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8" DIP SEWER REPLACEMENT 
10" DIP SEWER REPLACEMENT 
12" DIP SEWER REPLACEMENT 
16" DIP SEWER REPLACEMENT 

NOT USED 
24" DIP SEWER REPLACEMENT 
30" DIP SEWER REPLACEMENT 

NOT USED 
12" RCP SEWER REPLACEMENT 
15" RCP SEWER REPLACEMENT 
18" RCP SEWER REPLACEMENT 
21" RCP SEWER REPLACEMENT 
24" RCP SEWER REPLACEMENT 
27" RCP SEWER REPLACEMENT 
30" RCP SEWER REPLACEMENT 
48" BUTTERFLY VALVE & VAULT 
20" BUTTERFLY VALVE & VAULT 
16" BUTTERFLY VALVE & VAULT 
4e'ROV BUTTERFLY VALVE & VAULT 
12" BLOW·OFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4" BIT CONC. OVER 6" AGG BASE IN W CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1·112" GRIND AND OVERLAY 
ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
CURB & GUTTER REMOVE & REPLACE 
AGO. SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER, REM & REPL 
SIDEWALK, REM & REPL 
TOP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH, REM & REPL 
CA TCH BASIN, REM & REPL 
INLET, CURB OR GUTTER REM & REPL 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & DlSP. OF PETRO. CONT. SOIL 
MOO. TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH, 1.25" OALV. STEEL 
CONDo IN TRENCH, 2" OALV. STEEL 
CONDo IN TRENCH. 2.5" OALV. STEEL 
CONDo IN TRENCH, 4" OALV. STEEL 
REM. & REINST. ELECT. CABLE FROM COND 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49.500.00 L. F. 

130.00 L.F. 
1500 L. F. 

86000 L. F. 
710.00 L. F. 
150.00 L. F. 

1.00 L. S. 
1.00 L.S. 
1.00 L. S. 

525.00 L. F. 

120.00 L. F. 
1,600.00 L. F. 

450.00 L. F. 
120.00 L. F. 

200.00 L. F. 
30.00 L. F. 

350.00 L. F. 
210.00 L. F. 

50.00 L. F. 
40.00 L.F. 

150.00 L.F. 
220.00 L.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
e.oo EA. 

29.00 EA. 
99,000.00 C.Y. 
40,800.00 S. Y. 

8.350.00 S. Y. 
53,000.00 S. Y. 
53,000.00 S.Y. 

1,980.00 S.Y. 
20.00 S.Y. 

500.00 S. Y. 
2.300.00 L.F. 

11.000.00 S. Y. 
925.00 S.Y. 

1,630.00 SF 
22,520.00 S.Y. 

3,370.00 S. Y. 
10.00 EA. 
1.00 EA. 

33.00 EA. 
30.00 L. F. 

10,925.00 C.Y. 
2,300.00 L.F. 

1.00 L.S. 
1.00 L.S. 

1,780.00 L.F. 
245.00 L.F. 
532.00 L. F. 

6.00 L.F. 
7.00 L.F. 

11.00 L.F. 
1,378.00 L.F. 

UNIT 
PRICE 

$171.50 

$60.00 
$50.00 

$250.00 
$1,396.00 
$I,47e.OO 

$40,000.00 
$35,000.00 
$15,000.00 

$70.00 

$69.00 
S67.22 
S50.40 
$66.40 

$230.00 
$115.20 

$60.00 
$59.40 
$64.00 

$103.20 
$77.20 
$75.90 

S115.20 
S35,315.00 
S2O,414.00 
SI9,370.00 

SI57.62O.00 
$20,000.00 

S7,470.00 
$8,392.CO 

SI6.50 
$33.57 
SI5.72 

$0.60 
S5.40 

S21.72 
$31.00 

S5.60 
S17.00 
SI1.07 
S23.07 
$4.00 
S3.80 
$6.45 

S2,100.00 
$2,300.00 

$750.00 
$30.00 
SI.00 

S16.85 
S362,363.00 
S273,950.00 

$18.00 
$4.00 
$4.00 
$5.00 
sa.OO 

$13.00 
$1.20 

ORIGINAL 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
S750.00 

S215.000.00 
$991,160.00 
$221,700.00 
S40,OOO.00 
$35,000.00 
S15,ooo.00 
S36,750.00 

S8,280.00 
SI07,552.00 

$22,680.00 
S7,968.00 

S46.ooo.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

S3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

S157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

SI,633,500.00 
$1,369,656.00 

SI31,262.00 
$31,800.00 

S286,200.00 
S43,OO5.60 

$620.00 
$2,800.00 

S39,100.00 
SI21,770.00 

$21,339.75 
$6,520.00 

$85,576.00 
$21,736.50 
$21,000.00 
$2,300.00 

$24,750.00 
$900.00 

$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

S32,040.00 
$980.00 

$2,128.00 
S3O.00 
S56.00 

$143.00 
SI,653.60 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 

130.00 
15.00 

860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1,600.00 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 

30.00 
9.00 
1.00 
1.00 
1.00 

11.00 
8.00 

29.00 
99,000.00 
40,470.00 

8,350.00 
53,000.00 
53,000.00 

3,180.00 
20.00 

500.00 
4,800.00 

13,500.00 
925.00 

1,630.00 
22,520.00 

7,370.00 
10.00 

1.00 
33.00 

210.00 
10,925.00 

2,300.00 
1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378.00 

AMENDED 
CONTRACT 

PRICE 

$8,489,250.00 

S7.800.00 
S750.00 

$215,000.00 
$991,160.00 
$221,700.00 
$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 
$22,680.00 

$7,968.00 

$46,000.00 
$3,456.00 

S21,OOO.00 
SI2,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 
$59,760.00 

$243,368.00 
$1,633,500.00 
$1,358,577.90 

$131,262.00 
$31,800.00 

$286,200.00 
$69,069.60 

$620.00 
$2,800.00 

$81,600.00 
$149,445.00 

$21,339.75 
S6,520.00 

$85,576.00 
$47,536.50 
$21,000.00 

$2,300.00 
S24,750.00 

$6,300.00 
$10,925.00 
$38,755.00 

$362,363.00 
S273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

CURRENT TO DATE 
QUANTITY EXTENSION 

44,207.00 

0.00 
18.00 

866.00 
716.00 
15000 

1.00 
0.00 
0.00 

374.00 

36.00 
1,157.00 

437.00 
135.00 

232.00 
0.00 

267.00 
205.00 

0.00 
0.00 

69.00 
190.00 

0.00 
7.60 
0.00 
1.00 
0.00 
8.55 
8.00 

27.00 
75,065.00 
32,326.00 

6,907.00 
13,750.00 
34,731.00 

2,964.00 
24.00 

124.00 
5,760.00 

10,408.00 
962.00 

1,944.00 
13,936.00 
8,189.00 

0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.81 
0.89 

568.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$7,581,500.50 

$0.00 
$900.00 

S216,500.00 
$999,536.00 
$221,700.00 
$40,000.00 

$0.00 
SO.OO 

$26,180.00 

$2,484.00 
$77,773.601 
$22,024.80 
$8,964.00 

S53,360.00 
$0.00 

$16,020.00 
$12,177.00 

$0.00 
$0.00 

$5,326.80 
$14,421.00 

$0.00 
$268,394.00 

$0.00 
SI9,370.00 

SO.OO 
$171,000.00 

$59,760.00 
$226,584.00 

SI,238,572.50 
$1,085,183.82 

$108,578.04 
$8,250.00 

$187,547.40 
$64,378.08 

$744.00 
$694.40 

$97,920.00 
$115,216.56 

$22,193.34 
$7,776.00 

$52,956.80 
$52,819.05 

$0.00 
$2,300.00 
$3,750.00 
$5,400.00 

$0.00 
$0.00 

$293,514.03 
$243,815.50 

SI0,224.00 
$960.00 

SI,840.00 
$0.00 
$0.00 
SO.OO 

$408.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

40,902.00 

0.00 
18.00 

866.00 
716.00 
150.00 

1.00 
0.00 
0.00 

374.00 

36.00 
1,157.00 

437.00 
135.00 

232.00 
0.00 

267.00 
205.00 

0.00 
0.00 

69.00 
190.00 

0.00 
6.00 
0.00 
1.00 
0.00 
7.35 
6.75 

21.30 
66,747.00 
32,326.00 

6,907.00 
13,750.00 
34,731.00 

2,964.00 
24.00 

124.00 
5,760.00 

10,408.00 
962.00 

1,944.00 
13,936.00 

8,094.00 
0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.60 
0.83 

568.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$7,014,693.00 

$0.00 
$900.00 

S216,500.00 
$999,536.00 
$221,700.00 
$40,000.00 

$0.00 
$0.00 

$26,180.00 

$2,484.00 
S77,773.S4 
S22,024.80 

$8,964.00 

$53,360.00 
$0.00 

$16,020.00 
$12,177.00 

SO.OO 
$0.00 

$5,326.80 
$14,421.00 

$0.00 
S211,890.00 

$0.00 
SI9,370.00 

$0.00 
$147,000.00 

$50,422.50 
$178,749.60 

SI,101,325.50 
SI,085,183.82 

SI08,578.04 
S8,250.00 

SI87,547.40 
$64,378.08 

S744.00 
$694.40 

$97,920.00 
$115,216.56 

S22,193.34 
$7,776.00 

$52,956.80 
S52,206.30 

SO.OO 
S2,300.00 
S3,750.00 
$5,400.00 

$0.00 
SO.OO 

S217,417.80 
S227,378.50 

SI0,224.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

S408.00 

THIS PAYMENT 
QUANTITY EXTENSION 

3,305.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
1.60 
0.00 
0.00 
0.00 
1.20 
1.25 
5.70 

8,318.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

95.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.21 
0.06 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

S566,807.50 

$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
SO.OO 

SO.OO 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

S56,504.00 
SO.OO 
SO.OO 
SO.OO 

S24,ooo.00 
S9,337.50 

S47,834.40 
SI37,247.00 

SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 

$612.75 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$76,096.23 
$16,437.00 

$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

DATE 

ACCOUNT # 
WF·7500 
WF·1398 
WF·6631 
WF·3520 
WF·3530 

08127/02 

AMOUNT 
S939,303.59 

0.00 
76,096.23 

($101,539.98) 
($2,460.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

5,293.00 

130.00 
(3.00) 
(6.00) 
(6.00) 
0.00 
0.00 
1.00 
1.00 

151.00 

84.00 
443.00 

13.00 
(15.00) 

(32.00) 
30.00 

83.00 
5.00 

50.00 
40.00 
81.00 
30.00 
30.00 

1.40 
1.00 
0.00 
1.00 
2.45 
0.00 
2.00 

23,935.00 
8,144.00 
1,443.00 

39,250.00 
18,269.00 

216.00 
(4.00) 

376.00 
(960.00) 

3,092.00 
(37.00) 

(314.00) 
8,584.00 
(819.00) 

10.00 
0.00 

28.00 
30.00 

10,925.00 
2,300.00 

0.19 
0.11 

1,212.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1,038.00 

$907,749.50 

$7,800.00 
(SI50.00) 

(SI,500.00) 
($8.376.00) 

$0.00 
SO.OO 

S35,ooo.00 
$15,000.00 
S10,570.00 

$5,796.00 
$29,778.46 

$655.20 
($996.00) 

($7,360.00) 
$3,456.00 

S4.980.00 
$297.00 

S3,200.00 
$4,128.00 
$6,253.20 
S2,277.00 
$3,456.00 

S49.441.00 
S20.414.00 

$0.00 
SI57,620.00 
$49.000.00 

$0.00 
$16,784.00 

$394.927.50 
S273,394.08 
$22,683.96 
$23,550.00 
$98,652.60 
$4,691.52 
($12400) 

S2,105.60 
($16,320.00) 
$34,228.44 

(S853.59) 
($1,256.00) 
$32,619.20 
($5,282.55) 
$21,000.00 

SO.OO 
$21,000.00 

S9OO.00 
SI0,925.00 
S38,755.00 
S68,848.97 
S30,134.50 

S21,816.00 
S2O.00 

S288.00 
S3O.00 
S56.00 

SI43.00 
S1.245.60 



64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
84B 
84C 
840 
84E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

CUT & SPLICE CONO. 1.25· DlA. 
CUT & SPLICE COND 25· DlA. 
CUT & SPLICE COND 4· DIA. 
CONCRETE HANDHOLE. REM & REPL 
DRILL CONCRETE HANDHOlE 
DRill EXIS TlNG FOUNDATION 
TEMP TR SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR. SIGNAL 
SilT FENCE. SEDIMENT & EROS. CDNTRL 
SILT FENCE. SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER. EROS. CONTROL 
EXCELSIOR BLANKET. EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR. 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CUUDITCH CHECKS. ER. CONTR 
8' HIGH METAL SHELF. REM & REINSTALL 
GROUP OF 4 TRAILERS. REM & REINSTALL 
CORROSION MONITOR. & CONTROL SYST. 
TRENCH WA TER CONTROL 
8· 01 PIPE WATERMAIN 
8· GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1· SERVICE CONNECTION. LONG 
1· SERVICE CONNECTION. SHORT 
8· Dt PIPE WATERMAIN 
6" 01 PIPE WA TERMAIN 
8· GATE VALVE & VAULT 
8· GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1· SERVICE CONNECTION. LONG 
l' SERVICE CONNECTION. SHORT 
AUGER FOR INST AlLA TION OF MAIN 
12" 01 PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT. REM & REPLCE 
12" 01 PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INST AlLA TION OF MAIN 
ASPHAL T PAVT. REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS ·SI· CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR. CONT.DRG. ITEM 90) 
GROUNDBED DRAIN (CORCONT.DRG. '91) 
ROCK EXCAVATION 
PAVT. BASE. REM & REPLACE 
2" ADDITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPE SECTIONS 
1· TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCATE 2" GAS MAIN 
CAST-IN-PLACE CONC.vAULT FOR ROV 6 
CONDo IN TRENCH. 1.25· GALV. STEEL 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.00 EA. 
1.00 EA. 
1.00 EA. 
100 EA. 
200 EA. 
1.00 EA 
100 EA. 
1.00 EA. 
5.00 EA. 

450.00 L.F. 
4.060.00 L.F. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 

1.00 L.S. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

1.370.00 L.F. 
2.00 EA. 
200 EA. 
9.00 EA. 
9.00 EA. 

1.840.00 L.F. 
90.00 L.F. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 L.F. 

4.230.00 L.F. 
2.00 EA. 
2.00 EA. 

1.400.00 S.Y. 
4.060.00 L.F. 

1.00 EA. 
2.00 EA. 

15.00 L.F. 
1.500.00 S.Y. 
1.000.00 S.F. 
2.000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3.000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1,500.00 S.Y. 
1.000.00 S.Y. 

100.00 EA. 
1.000.00 L.F. 

1.00 EA. 
280.00 L.F. 

1.00 EA. 
250.00 L.F. 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TODATE PREVIOUS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION 
THIS PAYMENT 

QUANTITY EXTENSION 

"'A'MENf. 

DATE 

ACCOUNT. 
WF·7500 
WF·1398 
WF·6631 
WF·3520 
WF·353O 

25 

08127102 

AMOUNT 
$939.303.59 

0.00 
76.096.23 

(5101.539.98) 
(52.460.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

----- ----------- ----------- ------------ --------- ----------- ----- ---------- ---------- ---------. ----------- ------------
$180.00 
$190.00 
$300.00 

$1,100.00 
$14500 
$25500 

$19.600 00 
5800.00 

$5.000.00 
$3.75 
$1.50 
$8.00 
51.50 

$60.00 
515.00 

$200.00 
$2.700.00 
52.700.00 

$136,765.00 
577.456.00 

$52.55 
52.300.00 
$2.500.00 
$2.000.00 
$1.500.00 

$37.60 
537.60 

$2.300.00 
5800.00 
$600.00 

$2.800.00 
$2.000.00 
$1.500.00 

5200.00 
5SS.59 

$2.500.00 
52.500.00 

534.00 
$46.75 

52.500.00 
$2.500.00 

$200.00 
$34.00 
$40.00 
518.00 
$72.55 
$61.50 
$44.00 

59.000.00 
$11.000.00 

$50.00 
534.00 

59.00 
5520.00 

530.00 
$2.500.00 

550.00 
518.700.00 

$3.90 

$180.00 
$190.00 
$300.00 

51.100.00 
$29000 
$25500 

$19.600.00 
$800.00 

$25.000.00 
$1.687.50 
56.090.00 

5720.00 
51.380.00 
51.140.00 

$690.00 
$2.000.00 
52.700.00 
52.700.00 

5136.765.00 
$77.456.00 
$71.993.50 

$4.600.00 
$5.000.00 

518.000.00 
513,500.00 
$69.184.00 

$3.384.00 
54.600.00 

$800.00 
52.400.00 

512,500.00 
524.000.00 
518.000.00 

$4,000.00 
$235,145.70 

$5.000.00 
$5.000.00 

$47.600.00 
5189.805.00 

$2.500.00 
55.000.00 
53.000.00 

$51.000.00 
$40.000.00 
$36.000.00 
$14.510.00 
$18.450.00 

5132,000.00 
$18.000.00 
$22.000.00 

55.000.00 
$51,000.00 

$9.000.00 
$52,000.00 
$30.000.00 

$2,500.00 
$14,000.00 
$18.700.00 

$975.00 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
100 
1.00 
5.00 

450.00 
7.060.00 

0.00 
920.00 

19.00 
46.00 
10.00 
1.00 
1.00 
1.00 
1.00 

1.370.00 
2.00 
2.00 
9.00 
9.00 

1.840.00 
90.00 

2.00 
1.00 
4.00 
5.00 

12.00 
12.00 
20.00 

4.230.00 
2.00 
2.00 

1.400.00 
4.060.00 

1.00 
2.00 

15.00 
1.500.00 
1.000.00 
2.000.00 

200.00 
300.00 

3.000.00 
2.00 
2.00 

100.00 
1.500.00 
1.000.00 

100.00 
1.000.00 

1.00 
280.00 

1.00 
250.00 

5180.00 
5190.00 
5300.00 

51,100.00 
$29000 
5255.00 

$19,600.00 
$800.00 

525,000.00 
51,687.50 

510.590.00 
SO.OO 

$1.350.00 
$1.140.00 

5690.00 
52.000.00 
52.700.00 
52,700.00 

$136.765.00 
$77.456 00 
571.993.50 

54.600.00 
S5.000.00 

518.000.00 
513.500.00 
$69.184.00 

53.384.00 
54.600.00 

$800.00 
52.400.00 

512,500.00 
$24.000.00 
518,000.00 
$4.000.00 

$235.145.70 
$5.000.00 
$5.000.00 

547.600.00 
$189.805.00 

52.500.00 
$5.000.00 
$3.000.00 

551.000.00 
$40.000.00 
536.000.00 
514.510.00 
518,450.00 

5132,000.00 
$18,000.00 
$22.000.00 

$5,000.00 
551.000.00 

59.000.00 
552.000.00 
530.000.00 

$2,500.00 
$14.000.00 
$18,700.00 

$975.00 

0.00 
0.00 
0.00 
0.00 
0.00 
000 
000 
0.00 
4.00 
0.00 

7.067.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.89 
0.89 

1.356.00 
2.00 
2.00 
9.00 
6.00 

1.839.00 
67.00 
2.00 
0.00 
4.00 
5.00 
9.00 

10.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.421.00 
17.00 
34.00 

1.024.00 
0.00 
0.00 

72.00 
70.00 

675.00 
0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

50.00 
$0.00 
50.00 
50.00 
50.00 
50.00 
$0.00 
$0.00 

520,000.00 
50.00 

$10.600.50 
50.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$121,720.85 
$68,935.84 
$72.834.30 

$4,600.00 
$5.000.00 

$18.000.00 
$9.000.00 

$69,146.40 
$2,519.20 
$4.600.00 

$0.00 
$2,400.00 

$12,500.00 
$18,000.00 
$15.000.00 

50.00 
50.00 
50.00 
$0.00 
50.00 
50.00 
50.00 
50.00 
$0.00 
$0.00 
50.00 

525.578.00 
51,233.35 
52,091.00 

545,056.00 
50.00 
50.00 

53,600.00 
52,380.00 
56,075.00 

50.00 
50.00 
50.00 

$4,000.00 
$0.00 
$0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 

6.967.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.41 
0.83 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

2.00 
0.00 
4.00 
5.00 
9.00 

10.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
17.00 
34.00 

1,024.00 
0.00 
0.00 

62.00 
70.00 

675.00 
0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
50.00 
50.00 
$0.00 
50.00 
50.00 
50.00 
50.00 

$20,000.00 
$0.00 

$10,450.50 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 

556,073.65 
564.288.48 
572.834.30 

54.600.00 
55.000.00 

518,000.00 
59,000.00 

569,146.40 
52,519.20 
$4,600.00 

50.00 
$2,400.00 

512,500.00 
518.000.00 
515,000.00 

50.00 
50.00 
50.00 
$0.00 
SO.OO 
50.00 
50.00 
50.00 
$0.00 
$0.00 
$0.00 

525.578.00 
51,233.35 
52.091.00 

$45,056.00 
SO.OO 
50.00 

53,100.00 
52,380.00 
56,075.00 

50.00 
50.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

100.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.48 
0.06 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

10.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

50.00 
50.00 
50.00 
50.00 
5000 
50.00 
50.00 
50.00 
50.00 
50.00 

5150.00 
50.00 
50.00 
$0.00 
50.00 
50.00 
$0.00 
$0.00 

$65.647.20 
54.647.36 

50.00 
50.00 
$0.00 
$0.00 
$0.00 
so.oo 
SO.OO 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
50.00 
$0.00 
$0.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
50.00 
50.00 

$500.00 
50.00 
50.00 
50.00 
50.00 
$0.00 
50.00 
$0.00 
$0.00 

1.00 
1.00 
1.00 
1.00 
2.00 
100 
1.00 
1,00 
1.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
10.00 

1.00 
1.00 
0.11 
0.11 

(16.00) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 

20.00 
4.230.00 

2.00 
2.00 

1.400.00 
4.060.00 

1.00 
2.00 

15.00 
1.500.00 
1.000.00 

579.00 
183.00 
266.00 

1,976.00 
2.00 
2.00 

28.00 
1.430.00 

325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 

5180.00 
$190.00 
5300.00 

51.100.00 
5290.00 
5255.00 

519.600.00 
5800.00 

S5.000.00 
51.687.50 

(510.50) 
SO.OO 

$1.380.00 
$1.140.00 

5690.00 
52.000.00 
52.700.00 
52.700.00 

515.044.15 
58.520.16 
(5840.80) 

50.00 
50.00 
$0.00 

54,500.00 
537.60 

5864.80 
50.00 

5800.00 
50.00 
50.00 

56.000.00 
53.000.00 
$4.000.00 

5235.145.70 
55.000.00 
55.000.00 

$47.600.00 
$189.805.00 

52.500.00 
$5.000.00 
53.000.00 

$51.000.00 
540.000.00 
510.422.00 
513.276.65 
516.359.00 
586.944.00 
$18.000.00 
$22.000.00 

$1.400.00 
$48.620.00 
$2.925.00 

$52.000.00 
$30,000.00 
52,500.00 

$10,000.00 
$18,700.00 

$975.00 



• 
101 
102 
103 
104 
105 
106 
107 
10& 
109 
110 
COl 
CO2 
C03 
0)4 

COS 

COlO 

COll 
C012 
C013 
C014 
C015 
C016 
C017 
C018 

C019 
C020 
C021 
C022 

C023 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS SOl64 

ITEM 

COND IN TRENCH, 1.5' OALV. STEel 
COND IN TRENCH, 2' OALV. STEEL 
CONDo IN TRENCH, 2.5' OALV. STEel 
CONDo IN TRENCH, 3' OALV. STEEL 
CONDo IN TRENCH, 3.5' OALV. STEel 
COND IN TRENCH, 4' OALV, STEEL 
CONC HANDHOLE, REM & REPLACE 
DETECTOR LOOP REPLACEMENT 
REMOVE EL.CABLE FROM CDND.& REINST. 
TRENCH & BACKFILL FOR ELECT. WORK 
TIME EXTENSION-14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADD 3' BIT CONC FOR PAVT IN W.CHlCAGO 
ADD COST -CASING@ NORTH & ST.CHARLES 
ADD PAVT THICKNESS PER DUCOT 
1. BIT ORIVEWAY~ENEVA TO MAIN ST 
2. BIT SHOULDERS-GENEVA TO MAIN ST 
ADD COST -SAWING & PAVT MARKINGS 
ADD COST -ADJUST HH, CB & SAWCUT CURB 
CREDIT·-66' DlA CASING INSTEAD OF 72' 
1. ADD 2500 LF C&G TO ITEM 42 ABOVE 
2. DEDUCT 330SY PAVT-ITEM 35 ABOVE 
1. ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADD AIR RELEASE VALVE & MH, ST.39+00 
DI SOLID SLEEVE COUPLING FOR WM REPL 
SEEDING AT 200LBlACRE IN FOREST PR. 
ADD COST FOR WETLAND OAP-PRCR RD 
4' YELLOW PAVT. STRIPING-WINFIELD RD 
ADD COST DUE TO REVISED TR CONT.ORG. 
WAIVE PIPE DIR. & STOCKPILING (NO COST) 
ADO COST -WATER SERVICES-WINFLD WORK 
1. l'LONGANDSHORTSERVICES 
2. 1.5' SHORT SERVICE 
TIME RESTRAINT & TEMP. ROAD-WAYNE TW . 
EXTRA TR CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47,74 & CO2 ABOVE 
ADD. WORK AT ROV2 AND RDV3 
1. ELECTRICAL REVISIONS AT RDV2 
2. BOLLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT RDV2 

C024 AMEND QTY OF ITEMS 84H & 84J ABOVE 
CO PENDING WINFIELD APPROVAL 

C02S AMEND QTY OF ITEMS 39 & 43 ABOVE 

CONTRACT SUB-TOTALS 

RETENTION 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

50.00 L.F. 
SO.OO L.F. 
SO.OO LF, 
SO.OO LF. 
60.00 L.F. 
20.00 L F. 
1.00 EA. 

20000 L.F. 
500.00 L.F. 
300.00 L.F, 

0.00 L.YD 
0.00 S.Y. 
0.00 L.S. 

0.00 S.Y. 
0.00 S.Y. 
0.00 L.S. 
0.00 L.S. 
0.00 L.F. 

0.00 LS. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S, 

0.00 EA, 
0.00 L.S. 
0.00 L.S. 
0.00 L.S, 

0.00 L.S. 
0.00 EA, 
0.00 L.S. 
0.00 L.S. 

10.00% 

UNIT 
PRICE 

S4.3O 
S4.80 
S7.40 
$9.SO 

S12.00 
S12.50 

Sl,l00.00 
$18.00 

$1.20 
$3.40 

$38.61 
$9.82 

$5,400.00 

$4.80 
$13.85 

S2,_,17 
$2,697.00 

($10.00) 

S5,931.2O 
$7,470,00 

$250.00 
$4.90 

S19,221.60 
$0.39 

$119,736.00 

$500.00 
S2,500.00 

S3O,OOO,OO 
$5,960.00 

$4,050.30 
$880,00 

S35,589.70 
S17,455.00 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
S2M.00 
$444.00 
$576.00 
$720 00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
Sl,02O.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

SO.OO 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 

$0.00 
$0.00 
SO.OO 
SO.OO 

SO.OO 
$0,00 
$0.00 
$0.00 

$17,476,112.15 

AMENDED 
CONTRACT 
QUANTITY 

50.00 
SO.OO 
60.00 
60.00 
SO.OO 
20.00 
1.00 

200.00 
500.00 
300.00 

390.00 
8,350.00 

1.00 

800.00 
1,000.00 

1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

1.00 
13,100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$2M.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$15,057.90 
$81,997.00 

$5,400.00 

$3,840.00 
$13,850.00 
$2,_.17 
$2,697.00 

($8,600.00) 

$5,931.20 
$7,470.00 
$3,000.00 

S19,110.00 
S19,221.SO 

$5,109.00 
Sl19,736.00 

S17,OOO.00 
S2,500.00 

$30,000.00 
S5,960.00 

S4,05O.3O 
S2,640.00 

S35,589.70 
$17,455.00 

$18,00&,075.92 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.84 

34.00 
1.00 
1.00 
1.00 

0.75 
0.00 
0.75 
0.00 

SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 

$8,378.37 
$67,826.74 

$5,400.00 

$2,937.60 
$13,323.70 
S2,_.17 
$2,697.00 

($8,660.00) 

$5,931.20 
$0.00 

S3,OOO.00 
$7,487.20 

$19,221.SO 
$5,109.00 

$100,578.24 

S17,OOO.OO 
$2,500.00 

S3O,OOO.00 
$5,960.00 

$3,037.73 
$0.00 

$26,692.28 
SO.OO 

$14,515,116.43 

(Sl,451,511.64 ) 

PREVIOUS PAYMENT 
QUANTITY 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.76 

34.00 
1.00 
1.00 
1.00 

0.75 
0.00 
0.75 
0.00 

EXTENSION 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
So 00 
SO.OO 
$0.00 
SO.OO 

$8,378.37 
S67,826.74 

$5,400.00 

$2,937.60 
$13,323.70 
S2,_.17 
$2,697.00 

($8,660.00) 

$5,931.20 
SO.OO 

$3,000.00 
$7,487.20 

S19,221.SO 
$5,109.00 

$90,999.36 

S17,OOO.OO 
$2,500.00 

$30,000.00 
S5,960.00 

$3,037.73 
SO.OO 

$26,692.28 
SO.OO 

$13,499,716.61 

(Sl,349,971.66) 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
000 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.08 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 

SO.OO 
SO.OO 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

SO.OO 
SO.OO 
$0.00 
$0.00 
$0.00 
SO.OO 

$9,578.M 

SO.OO 
$0.00 
$0.00 
$0.00 

SO.OO 
$0.00 
$0.00 
SO.OO 

Sl,015,399.82 

(S101,539.98) 

t-'A.IMc.I"11I 

DATE 

ACCOUNT. 
WF·7500 
WF·1398 
WF·6631 
WF·3520 
WF·353O 

08127/02 

AMOUNT 
$939,303.59 

0.00 
76,096.23 

($101,539.98) 
($2,460.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

173.00 
1,443.00 

0.00 

lM.OO 
38.00 

0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

2,372.00 
0.00 
0.00 
0.16 

0.00 
0.00 
0.00 
0.00 

0.25 
3.00 
0.25 
1.00 

$21500 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$6,679.53 
$14,170.26 

$0.00 

$902.40 
$526.30 

$0.00 
$0.00 

$60.00 

$0.00 
$7,470.00 

$0.00 
$11,622.80 

SO.OO 
$0.00 

$19,157.76 

SO.OO 
$0.00 
$0.00 
$0.00 

Sl,012.57 
$2,640.00 
$8,897.42 

$17,455.00 

S3,492,959.49 

$1,451,511.64 
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