DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
THURSDAY, AUGUST 8, 2002
7:00 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
I. Approval of Minutes for Committee Meeting of July 10, 2002
[1I. Report of Status of Construction/Operations
V. Change Orders
A. Change Order No. 1: Boiler Replacement
B. Change Order No. 2: Boiler Replacement

C. Change Order No. 5: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection)

D. Change Order No. 13: Contract TW-1 (West Transmission Main)
V. Partial Pay Request

A. Progress Payment No. 3: Boiler Replacement Project

B. Progress Payment No. 1: Contract BOV-1 (Blow Off Valve Repair)

C. Progress Payment No. 4: Contract MS-13 (Oakbrook Terrace Meter
Station 17B)

D. Progress Payment No. 27: Contract TW-1 (West Transmission Main)
E. Progress Payment No. 24: Contract TW-2 (West Transmission Main)
F. Quick Response Contracts

- QREZ1-002A (Trench in %" Rigid conduit Between Various Buildings
& Fence & Install Existing Cable

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



VI. Reduction in Retention

- Progress Payment No. 9: Contract TE-5 (Corrosion Mitigation System, 72"
Transmission Main)

VII. Adjournment

Board/Agendas/Engineering/Eng0208.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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DRAFK1
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON JULY 10, 2002

The meeting was called to order at 6:47 P.M.

Committee members in attendance: R. Benson, J. Liljegren, W. Mueller, N. Pollock, J.
Tenison and M. Vondra (ex officio)

Also in attendance: R. Thorn, G. Wilcox, J. Holzwart, R. Martin, E. Nawrocki, M. Crowley
(H&K) and D. Eckmann (AB&H)

Cemmjnee_be_app@m Motlon seconded by Commlssmner Benson and passed
unanimously as follows:

Aye: R. Benson, J. Liliegren, W. Mueller, N. Pollock and J. Tension
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated July 2, 2002 and Status of Pipeline Construction dated
July 1, 2002.

- Alvord, Burdick & Howson, L.L.C., Project No. DO108A, Invoice No. 2002-179 for
a cost of $2,466.18

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, J. Liliegren, W. Mueller, N. Pollock and J. Tension
Nay: None

A. Change Order No. 2: Contract MS-13 (Oakbrook Terrace Meter Station 17B)
for a credit of $3,385.24

B. Change Order No. 3: Contract MS-13 (Oakbrook Terrace Meter Station 17B)
for a credit of $3,480.00

C. Change Order No. 4: Contract MS-13 (Oakbrook Terrace Meter Station 17B)
for a cost of $452.81


bob


Minutes 7/10/02 Engineering Meeting

D. Change Order No. 4: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection) for a cost of $7,930.00

E. Change Order No. 12: Contract TW-1 (West Transmission Main) for a cost of
$7,110.00

F. Change Order No. 25: Contract TW-2 (West Transmission Main) for a cost of
$53,739.00

Motion seconded by Commissioner Liljegren and passed unanimously as follows:

Aye: R. Benson, J. Liliegren, W. Mueller, N. Pollock and J. Tension
Nay: None

A. Progress Payment No. 12: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection) in the amount of $57,267.90

B. Progress Payment No. 2: Boiler Replacement Project in the amount of
$23,692.72

C. Progress Payment No. 8: Contract TE-5 (Corrosion Mitigation System, 72~
Transmission Main) in the amount of $47,475.20

D. Progress Payment No. 23: Contract TW-2 (West Transmission Main) in the
amount of $152,090.92

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, J. Liliegren, W. Mueller, N. Pollock and J. Tension
Nay: None

The Committee discussed a memorandum dated June 25, 2002 regarding local
preferences for engineering firms and contractors. Board Chairman Vondra requested
additional information related to this issue.




Minutes 7/10/02 Engineering Meeting

Resolution R-25-02: A Resolution Approving and Ratifying Certain Task Order(s) under a
Master Engineering Agreement with Alvord, Burdick & Howson, L.L.C. at the July 10, 2002,
DuPage Water Commission Meeting

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, J. Liljegren, W. Mueller, N. Pollock and J. Tension
Nay: None

The Committee meeting was adjourned at 7:25 P.M.

Board/Minutes/Engineering/ENG0207.doc






DuPage Water Commission

MEMORANDUM
TO: General Manager W
FROM: Robert L. Marti A‘
DATE: August 2, 2002

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of July were a total of 3.819 billion
gallons. This represents an average day of 123.2 million gallons per day (MGD),
which is higher than the July 2001 average day demand of 120.3 MGD. The
maximum day demand was 140.7 million gallons (July 3, 2002), which is lower
than the July 2001 maximum day of 145.2 million gallons. The minimum day flow
was 99.4 million gallons. The Commission recorded a total precipitation for the
month of July of 2.21 inches compared to 1.76 inches for July 2001.

Construction Overview

llinois American Water Company Meter Station 5G, Contract MS-15
Contractor has received the building permit from the Village of Glen Ellyn.

Heating System Replacement Project
The installation of the hydronic piping continues and the boilers have been

placed.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for July, 2002

2. Water Sales Analysis 01-May-99 to 31-July-02

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm02080201 .doc



EPAQ0702 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR JULY 2002

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREECL, TURIBIDITY PO, FREECL, TURIBIDITY TEMP pH Fluoride PO, PAC. ANALYST
mg/t NTU mg/l mg/! NTU °F mg/l mgll LBS/MG INT
1 0.69 0.11 0.50 0.74 0.10 64 7.4 12 0.50 o] AM
2 0.71 0.11 0.50 0.81 0.10 64 7.4 12 0.51 o] AM
3 0.72 0.11 0.51 0.83 0.09 64 7.4 1.2 0.48 o] AM
4 0.73 0.11 0.51 0.80 0.09 64 7.4 11 0.48 o EM
Sy 074 OM} 048] 077 009 64| 74y 14l 048 o EM
6 0.74 0.12 0.50 0.81 0.09 66 7.4 1.1 0.47 ol EM
7 0.76 0.11 0.49 0.82 0.09 66 7.4 1.1 0.47 of] cT
8 077 0.13 0.50 0.81 0.10 67 73 1.1 0.47 o] AM
9 0.74 0.11 0.48 0.83 0.08 67 7.3 1.1 0.47 o] AM
10 0.72 0.10 0.48 0.83 0.08 67 73 1.1 0.49 o] AM
1 0.68 0.10 0.51 0.83 0.10 68 73 12 0.45 ol AM
12 0.65 0.10 0.51 0.81 0.10 67 7.2 14 0.45 o] &M
13 0.68 0.13 0.53 0.80 0.09 70 7.3 11 0.45 o] EM
14 0.67 0.1 0.48 0.80 0.09 71 73 11 0.45 o EM
15 0.69 0.11 0.49 0.79 0.09 72 73 1.0 0.46 ol EM
16 0.64 0.11 0.49 0.79 0.09 72 73 10 0.49 o] AM
17 0.66 0.11 0.49 0.81 0.09 73 73 1.1 0.49 ol AM
18 0.66 0.12 0.51 0.81 0.09 73 73 1.1 0.49 o] AM
19 0.68 0.12 0.52 0.81 0.10 74 73 11 0.45 o] AM
20 0.64 0.10 0.51 0.76 0.10 74 73 10 0.45 ol EM
21 0.68 0.10 0.48 0.76 0.10 74 73 1.0 0.45 of EM
22 0.62 0.10 0.53 0.79 0.10 74 7.3 1.0 0.45 of EM
23 0.64 0.10 0.51 0.82 0.08 73 7.3 1.1 0.45 of EM
24 0.65 0.10 0.49 0.82 0.10 73 7.3 11 0.43 o] cT
25 0.66 0.10 0.48 0.81 0.08 74 7.3 K 0.47 of  AM
26 0.66 0.13 0.53 0.81 0.10 74 7.3 11 0.47 o] AM
27 0.65 0.13 0.48 0.83 0.09 73 7.3 14 0.42 o] cT
28 0.67 0.13 0.45 0.80 0.09 72 7.3 11 0.48 o/ MB
29 0.67 0.10 0.49 0.80 0.08 72 7.3 1.1 0.48 o] MB
30 0.67 0.10 0.48 079 0.08 72 73 1.1 0.49 o] MB
31 0.67 0.12 0.52 0.78 0.08 72 73 11 0.43 of MB
AVG 0.68 0.1 0.50 0.80 0.09 70.00 732 1.10 0.47 0.00
MAX 0.77 0.13 053 0.83 0.10 74.00 7.40 1.20 0.51 0.00
MIN 0.62 0.10 0.45 0.74 0.08 64.00 7.20 1.00 0.42 0.00
“TERRANCE MCGHEE ROBERT L. MARTIN

MAINTENANCE SUPERINTENDENT MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Jul-02
PER DAY AVERAGE 80,198,481
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787 ,000 2.325,057,395 97.19% $2,982918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664.694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,2786,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,408 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,1565,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,1565,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7.511,120 0.31% 97.89%
Nov-01 2,212,776,000 2246511018 98.50% $2,942,992 08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
TOTALS (1)  300,263,112,000 309,542,038,354 97.00% $400,131,334.28 $322,011,639.34 220,576,243 0.07% 97.07%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xIs
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CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 2
PROJECT NAME: Boiler Replacement CHANGE ORDER NO. 1
LOCATION: DuPage Pumping Station

CONTRACTOR: G.F. Connelly Mechanical DATE: August 1, 2002

A. DESCRIPTION OF CHANGES INVOLVED:

Provide a 20 amp, 110-volt circuit from panel LP-H, located approximately 25’
west of the unit heater location. Provide conduit, wiring, surface mounted
wall thermostat, single pole disconnect switch located at unit heater and all
terminations.

B. REASON FOR CHANGE:
SHU-4 located in the meter shop, is equipped with a three phase 480-volt
motor. The proposed intent is to remove this unit heater and install a

smaller heater that has been removed from the motor room. The smaller
heater is equipped with a single-phase 110-volt motor.

C. REVISION IN PRICE:
$435.85
ATTACHMENTS:

RFP No. 02.

Il. CHANGE ORDER CONDITIONS:

1. The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days.

2. Any additional work to be performed under this Change Order shall be
carried out in compliance with the Contract Specifications for the West
Transmission Main and revised Contract Drawings attached hereto and
under the provisions of the Original Contract, including compliance with
applicable Equipment Specifications, General Specifications, and Project
Specifications for the same type of work.



SHEET 2 OF 2
CHANGE ORDER NO. 1

This Change Order, unless otherwise provided herein, does not relieve the
Contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work

covered by this Change Order.

[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $ 465,924.00
2. Net Change Due To Previous Change Orders $ 0.00
3. Amount of Contract, Not Including This Change Order $ 465,924.00
4. Addition to Contract Due To This Change Order $ 435.85
5. Amount of Contract Including This Change Order $ 466,359.85
RECOMMENDED FOR ACCEPTANCE: Primera
BY: )
Signature of Authorized Representative Date
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors
BY: )
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date

General Manager



RFP No. 02

‘REQUEST FOR PROPOSAL
Project Name: DuPage Water Commission
Project #: 21196.00
Date Issued: June 24, 2002
Issued By: Andrew J. Sebescak
Contractor: G.F. Connelly Mechanical Contractors

This Request For Proposal is issued to determine the cost of a specific task as defined below. The work
required by this RFP shall be in accordance with the general requirements of the Contract Documents.
This document, when signed and approved by the Architect/Engineer and the Owner will become the
Contractor’s Authorization to Proceed.

Reason for the Change:

SHU-4 located in the meter shop, is equipped with a three phase 480-volt motor. The proposed intent is
to remove this unit heater and install a smaller heater that has been removed from the motor room. The
smaller heater is equipped with a single-phase 110-volt motor.

Description of Change:

Provide a 20 amp, 110-volt circuit from panel LP-H, located approximately 25’ west of the unit heater
location. Provide conduit, wiring, surface mounted wall thermostat, single pole disconnect switch located
at unit heater and all terminations.

Provide a labor and material breakdown for all work requested above.
The attached proposal increases — (decreases) the Base Contract by the amount of : $ 435.85

Architect/Engineer
Primera Engineers

Title:

By: Date:

Owner
DuPage Water Commission

Title:

By: Date:




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 2

PROJECT NAME: Boiler Replacement CHANGE ORDER NO. 2

LOCATION: DuPage Pumping Station

CONTRACTOR: G.F. Connelly Mechanical DATE: August 1, 2002
A. DESCRIPTION OF CHANGES INVOLVED:

Increase the size of the 208-V single-phase circuit for AC-3 to 50 amps. The
existing circuit is 25 amps located in the boiler room panel LP-G circuit no. 30
& 32. The circuit feeding AC-2 is located in the same %" conduit. The
conduit runs through the floor slab to a J-box adjacent to AC-2. A Y%” conduit
runs from this J-box along the outside wall to AC-3.

Scope of Work: Re-pull new wire of the proper size from panel LP-G for both
AC-2 and AC-3. Provide a 50-amp 2-pole circuit breaker for AC-3. Re-
terminate to the existing 2-pole 25-amp circuit breaker for AC-2.

REASON FOR CHANGE:

The maximum amp capacity required for AC-3 has increased due to the
change from hot water heat to electric heat.

REVISION IN PRICE:
$447.35
ATTACHMENTS:

RFP No. 03.

CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the Contract Specifications for the West
Transmission Main and revised Contract Drawings attached hereto and
under the provisions of the Original Contract, including compliance with
applicable Equipment Specifications, General Specifications, and Project
Specifications for the same type of work.



SHEET 2 OF 2
CHANGE ORDER NO. 2

This Change Order, unless otherwise provided herein, does not relieve the
Contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work

covered by this Change Order.

[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $ 465,924.00
2. Net Change Due To Previous Change Orders $ 435.85
3. Amount of Contract, Not Including This Change Order $ 466,359.85
4. Addition to Contract Due To This Change Order $ 447.35
5. Amount of Contract Including This Change Order $ 466,807.20
RECOMMENDED FOR ACCEPTANCE: Primera
BY: )
Signature of Authorized Representative Date
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors
BY: )
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date

General Manager



REP No. 03

REQUEST FOR PROPOSAL
Project Name: DuPage Water Commission '
Project #: 21196.00
Date Issued: June 28, 2002
Issued By: Andrew J. Sebescak
Contractor: G.F. Connelly Mechanical Contractors

This Request For Proposal is issued to determine the cost of a specific task as defined below. The work
required by this RFP shail be in accordance with the general requirements of the Contract Documents.
This document, when signed and approved by the Architect/Engineer and the Owner will become the
Contractor’'s Authorization to Proceed.

Reason for the Change:

The maximum ampacity required for AC-3 has increased due to the change from hot water heat to
electric heat.

Description of Change:

Increase the size of the 208-V single-phase circuit for AC-3 to 50 amps. The existing circuit is 25 amps
located in the boiler room panel LP-G circuit no. 30 & 32. The circuit feeding AC-2 is located in the same
%" conduit. The conduit runs through the floor slab to a J-box adjacent to AC-2. A 2" conduit runs from
this J-box along the outside wall to AC-3.

Scope of Work: Re-pull new wire of the proper size from panel LP-G for both AC-2 and AC-3. Provide a
50-amp 2-pole circuit breaker for AC-3. Re-terminate to the existing 2-pole 25-amp circuit breaker for AC-
2.

Provide a labor and material breakdown for all work requested above.
The attached proposal increases — (decreases) the Base Contract by the amount of : $ 447.35

Architect/Engineer
Primera Engineers

Title:

By: Date:

Owner
DuPage Water Commission

Title:

By: Date:




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: DWC / Schaumburg CHANGE ORDER NO. 5
Emergency Interconnection
LOCATION: Roselle, IL CONTRACT NO. SS-3/00
CONTRACTOR:  Kovilic Construction Co. DATE: July 26, 2002
1. A. DESCRIPTION OF CHANGES INVOLVED:
Provide additional SCADA system programming for Recirculation Mode.
B. REASON FOR CHANGE:
Documentation provided by DWC to SCADA subcontractor, in order to program the
Recirculation Mode operation, required modification and reprogramming to meet the
design intent of the mode.
C. REVISION IN PRICE:

Negotiated price:

$4,640.25



SHEET 2 OF 3

CHANGE ORDER NO. 5

Il. CHANGE ORDER CONDITIONS:

1. The Contract completion dates established in the Original Contract or as modified by

previous Change Orders are hereby by fextended){redueed) O calendar days,
maintaining the final completion date as July 15, 2002.

2. Any additional work to be performed under this Change Order shall be carried out in
compliance with the Specifications included in the preceding Description of Changes
Involved, with the Supplemental Contract Drawings designated as DWC / Schaumburg
Emergency Interconnection and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications, and
Project Specifications for the same type of work.

3. This Change Order unless otherwise provided herein does not relieve the Contractor
from strict compliance with the guarantee provisions of the Original Contract, particularly
those pertaining to performance and operation of equipment.

4. The Contractor expressly agrees that he will place under coverage of his Performance
and Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).



. ADJUSTMENTS IN AMOUNT OF CONTRACT:
1.

2.

Amount of Original Contract

Net reduction due to all previous
Change Orders

Amount of Contract, not including
this Change Order

Addition to Contract due this
Change Order

Amount of Contract including this
Change Order

RECOMMENDED FOR ACCEPTANCE.

ACCEPTED: CONTRACTOR:

SHEET 3 OF 3

CHANGE ORDER NO. 5

$1,476,000.00

$26,897.00

$1,502,897.00

$4,640.25

$1,507,537.25

For Alvord, Burdick & Howson, L.L.C. Date
Design Engineers

By:

Kovilic Construction Company

Signature of Authorized Date
Representative

THE DU PAGE WATER COMMISSION:

By.:

Construction\SS-3\SS-3 CO#5.doc

General Manager Date



CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main
LOCATION:
CONTRACTOR: Harry W. Kuhn, Inc.

A.

75™ Street to Diehl Road

CHANGE ORDER NO. 13
CONTRACT NO. TW-1

DATE: July 30, 2002

DESCRIPTION OF CHANGES INVOLVED:

1.

Additional cost of providing revised traffic control in Naperville as
required by the City of Naperville.

Additional cost of replacing 42" storm sewer at Book Road and 75"
Street.

REASON FOR CHANGE:

1.

The City of Naperville required additional traffic control and
changeable message boards, and changed the traffic plans twice.
The City did not allow closing of the streets to though traffic per
Contract Drawings, requiring additional flaggers for traffic control and
pavement replacement to be performed in two stages.

At Book Road and 75" Street, the pipeline alignment was modified to
avoid removal of existing traffic signal. As a result replacement of
existing 42" storm sewer was required and several traffic signal
related items were not used.

REVISION IN PRICE:

Negotiated Price:

Addition:

1. Additional Traffic Control 1L.S. @ $73,625.70/LS $73,625.70

2. 42" Sewer Replacement 1125 LF @ $90.50/LF  $10,181.25

Total $83,806.95

SHEET 2 OF 3



CHANGE ORDER NO. 13

Il. CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date October 15, 2001.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 13

[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $9,651,519.00

2. Net change due to
previous Change Orders No. 1to 12
($326,038.68)

3. Amount of Contract, not including
this Change Order $9,325,480.32
4. Addition to Contract
due to this Change Order $83,806.95
5. Amount of Contract including this
Change Order $9,409,287.27

RECOMMENDED FOR ACCEPTANCE:
( )
For Alvord, Burdick, & Howson Date
Consulting Engineers

ACCEPTED CONTRACTOR: Harry W. Kuhn, Inc.

BY: ( )
Signature of Date
Authorized Representative

DUPAGE WATER COMMISSION:

BY: ( )
James J. Holzwart Date
General Manager




(2

SYAFF APFrovaLe ¢
DU PAGE WATER COMMISSION PAYMENT # 3
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK ENG‘NEERING 7 DATE 07/30/02
. . ACCOUNT # AMOUNT
~ : WF-6622 (CON) $95,260.91
GF CONNELLY MECHANICAL CONTRACTORS INC ~CCOUNTING /M WF-3520 (RET) (59.526.09)
2515 SOUTH WABASH AVE. - ~ 7 WF-3700 (DED) $0.00
CHICAGO. IL 60616
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 BONDS 100.00% LS $6.500.00 $6.500.00 100.00% $6,500.00 100.00% $6.500.00 100.00% $6.500.00 0.00% 50.00 0.00% $0.00
2 INSURANCE 100.00% L.S $7.386.00 $7.386.00 100.00% $7.386.00 100.00% §7.386.00 100.00% $7,386.00 0.00% $0.00 0.00% $0.00
3 MOBILIZATION 100.00% L.S $1.000.00 $1,000.00 100.00% $1.000.00 100.00% $1,000 00 100.00% $1,000.00 0.00% $0.00 0.00% $0.00
4 SHOP DRAWINGS 100.00% LS $10.000.00 $10,000.00 100.00% $10.000.00 80.00% $8.000.00 55.00% $5,500.00 25.00% $2,500.00 20.00% $2.000.00
S RENTAL EQUIPMENT 100.00% L.S $6.000.00 $6,000.00 100.00% $6,000.00 85.00% $5.100.00 55.00% $3,300.00 30.00% $1,800.00 15.00% $900.00
6 GFC O&P 100.00% LS. $45.000.00 $45,000.00 100.00% 545,000.00 31.00% $13.950.00 11.00% $4,950.00 20.00% $8,000.00 €9.00% $31.050.00
7 MECHANICAL DEMOLITION 100.00% LS $20.301.00 $20.301.00 100.00% $20.301.00 95.00% $18.285 95 75.00% $15.225.75 20.00% $4,060.20 5.00% $1.015.05
8 GENERAL DEMOLITION 10000% L.S $20.000.00 $20.000.00 100.00% $20.000.00 90.00% $18.000.00 60.00% $12.000.00 30.00% $6,000.00 10.00% $2.000.00
9 CONCRETE 100.00% LS $20,492.00 $20.492.00 100.00% $20.492.00 30.00% 56 147.60 0.00% $0.00 30.00% $6,147.60 70.00% $14,344 .40
10 CARPENTRY 100.00% L.S $6.491.00 $8.421.00 100.00% $9.491.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $9.491.00
11 DRYWALL 10000% L.S $12.343.00 $12,343.00 100.00% $12,343.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $12.343.00
12 GLAZING 100.00% L.S $550.00 $550.00 100.00% $550.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $550.00
13 MASONRY 100.00% L.S $15.000.00 $15,000.00 100.00% $15,000.00 0.00% $50.00 0.00% $0.00 0.00% $0.00 100.00% $15.000.00
14 HM DOORS/FRAMES/HDWE 100.00% L.S $6,000.00 $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $6,000.00
15 LIQUID APPLIED FLOORING 100.00% L.S $9,500.00 $9,500.00 100.00% $9.500.00 0.00% $0.00 0.00% 50.00 0.00% $0.00 100.00% $9.500.00
16 TERRAZZO 100.00% L.S $1,500.00 $1,500.00 100.00% $1.500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1.500.00
17 ROOFING 100.00% LS $2,000.00 $2,000.00 100.00% $2,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,000.00
18 PAINTING 100.00% LS $13.464.00 $13,464.00 100.00% $13,464.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $13,464.00
19 VENTILATION 100.00% L.S $26,170.00 $26,170.00 100.00% $26,170.00 0.00% 50.00 0.00% $0.00 0.00% $0.00 100.00% $26.170.00
20 BOWERFLUES 100.00% L.S $11,800.00 $11,800.00 100.00% $11.800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $11,800.00
21 CHEMICAL WATER TREATMENT 100.00% LS $800.00 $800.00 100.00% $800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $800.00
22 FIRE SUPPRESSION SYSTEM 100.00% L.S $7,400.00 $7,400.00 100.00% $7,400.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $7,400.00
23 INSULATION 100.00% L.S. $8,000.00 $8,000.00 100.00% $8,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $8,000.00
24 TEMPERATURE CONTROL 100.00% L.S. $45,676.00 $45,676.00 100.00% $45,676.00 16.00% $7,308.16 0.00% $0.00 16.00% $7,308.16 84.00% $38,367.84
25 ELECTRICAL 10000% LS. $27,271.00 §27,271.00 100.00% $27,271.00 22.33% $6,090.84 4.00% $1,080.84 18.33% $5,000.00 77.67% $21,180.16
26 PIPE/VALVES/FITTINGS 100.00% LS. $20,217.00 $20,217.00 100.00% $20,217.00 35.00% $7,075.95 0.00% $0.00 35.00% $7,075.95 65.00% $13,141.05
27 PIPENVALVE LABOR 100.00% L.S $47,369.00 $47,369.00 100.00% $47,369.00 20.00% $9,473.80 0.00% $0.00 20.00% $9,473.80 80.00% $37,895.20
28 AHU& PTAC'S 10000% L.S $15,000.00 $15,000.00 100.00% $15,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $15,000.00
29 AHU/PTAC LABOR 100.00% L.S. $1,624.00 $1,624.00 100.00% $1,624.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,624.00
30 HUMIDIFIER 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 50.00% $1,500.00 0.00% $0.00 50.00% $1,500.00 50.00% $1,500.00
31 HUMIDIFIER LABOR 100.00% L.S. $1,624.00 $1,624.00 100.00% $1,624.00 10.00% $162.40 0.00% $0.00 10.00% §$162.40 90.00% $1,461.60
32 TACO PUMPS/ACC'S 100.00% L.S. $3,867.00 $3,867.00 100.00% $3,867.00 50.00% $1,933.50 0.00% $0.00 50.00% $1,933.50 50.00% $1,933.50
33 PUMP LABOR 100.00% L.S. $2,165.00 $2,165.00 100.00% $2,165.00 10.00% $216.50 0.00% $0.00 10.00% $216.50 90.00% $1,948.50
34 BOILERS 100.00% L.S. $32,000.00 $32,000.00 100.00% $32,000.00 100.00% $32,000.00 0.00% $0.00 100.00% $32,000.00 0.00% $0.00
35 BOILER LABCR 100.00% L.S. $5,414.00 $5,414.00 100.00% $5,414.00 20.00% $1,082.80 0.00% $0.00 20.00% $1,082.80 80.00% $4,331.20
CHANGE ORDERS
cot 0.00% LS. $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
CONTRACT SUB-TOTALS $465,824.00 $465,924.00 $152,213.50 $56,952.59 $95,260.91 $313,710.50
RETENTION 10.000% ($15,221.39) ($5,695.26) ($9,526.09) $15,221.35
CONTRACTY TOTALS $136,992.15 $51,257.33 $85,734.82 $328,931.85
1X ADMINISTRATIVE DAMAGES DAYS {8500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR $136,992.15 $51,257.33 $85,734.82
CHANGE ORDER PERCENTAGE 0.00%

































LU AlE wA T LI CUMMILDION PAYMENT # 27
, WesT L) WSMISSION MAIN (TW-1) DATE 07/30/02

HARRY W. KUHN CONST. CO., INC. ACCOUNT#  AMOUNT
P.0. BOX 366 WF-7590 $96,116.95
WHEATON, ILLINOIS 60189-0366 WF-1398 0.00
ol TR WF-3520 $90,250.36
i g . - WF-3530 $0.00

- ORIGINAL . - /ORIGINAL "AMENDED" AMENDED ; D TREALAN : 3 o
© CONTRACT' -~ UNIT CONTRACT.. . “CONTRACT. = ', CONTRACT" .. “CURRENT. TO DATE -7 PREVIOUS : PAYMENT: “ “'THIS PAYMENT -~ *° CONTRACT BALANCE

QUANTITY-- UNIT ;.. PRICE *PRICE: ) 1Ty, PRICE * QUANTITY . - EXTENSION '~ QUANTITY . EXTENSION " " QUANTITY . EXTENSION '~ QUANTITY EXTENSION
125,458.00 L - $187.50 - $4,773,375.00 ; 12:00° ©$4,764,750.00 25412.00. - $4,764;750.00_ .. 25412.00."$4,764,750.00 - 1 0.00° $0.00 0.00 $0.00
1500 LE 00, i $7,500.00. .7 15, S $7,500.00. 15.00 $7,500.00 015.00 5 '$7,800.000 . 0.00 0 $0.00 0.00 $0.00
LF: .00 ,480:00 71 0660, :7$92,400.00' . ,1$92,400.00 - :660.00.° $92,400.00 L .00 i $0.00 0.00 $0.00
L ] ) St .- $633,600.00 7$633,600,00 ./ 440,00 $633,800.00 . - "$0.00 0.00 $0.00
L. :$29,400.00 760, “.$29,400.00° - $29,400.00 7 -7 80.00 $29400.00 . R $0.00 0.00 $0.00
L 01, $228,800.00 <o : $228,800.00" 1$228,800.00° . . '160.00 ", $228,800.00" 00 e $0.00 0.00 $0.00
OCATE 12" WATER MAIN". L: .00 - $6,600.00. : 20 . $6,600.00 : 2000 -7 . .$6,600.00." 1000 80,00 0.00 $0.00
IPE CONNECTION TO 30" RCCR @ 75TH; ~71.,00" 11 £$1,850.00 :00; $1,650.00" %00 $1,650.00°. 7 .00+ 580,00 0.00 $0.00
DIF SEWER SERVICE REPLACEMENT' 855, CFiiir 83 $24,890.00 ¢ ; $11,324.00 1000 0007 5 $0.00 0.00 $0.00
DIP SEWER REPLACEMENT I 1 “$19.0 $1,045.00° 3 . . ! 50,00 0.00 $0.00
DIF SEWER REPLACEMENT . X $22.00 4,730, 84.60- 7 '$4,268,00. 0 : : : : " $0.00 0.00 $0.00
R ! K s : $18,354.00. $18,354.00 7148300 : 00 . '§0.00 0.00 $0.00
$3,045.00 $3,045.00 ; 5.00 i S .'$0.00 0.00 $0.00
f ) $940.00 $980.00 - 2 80, 0.00 $0.00
REPLACEMENT $0.00 0.00 $0.00
EPLACEMENT $3,772.00 . 0.00 $0.00
: . $0.00 0.00 $0.00
$12,274.00 0.00 $0.00
. $640.00 0.00 ©$0.00
$1,410.00 0.00 . $0.00
“$1,760.00 0.00 $0.00
$2,240.00 06.00 $0.00
$1,850.00 0 0.00 $0.00
$0.00 X 750,000 0.00 $0.00
.. $19,500.00 C 00 $19,500.00 0.00 £0.00
. $146,000.00 $146,000.00" 0.00 $0.00
$164,255.00 - ¥ $164,255.00 = 0.05 $8,645.00
. $86,125.00 0 $86,125.00 0.00 80.00
$26,700.00 .00 $26,700.00 0.00 $0.00
- §180975.00 $186,575.00 0.00 $0.00
3 00 . ( 47,600.00 - . $571,308.00 4760800  3571,308.00 - 200.00 $2,400.00
$363,950:00. 387,00 SH179611.80 1218700 0 MI7ENL50 L 12487.00 . $176,711.50 200.00 $2,000.00
< $818,400.00 33,303.00 ‘$732,666.00  43,303.00 . $732,866.00 33,303.00 . $732,666,00 0.00 $0.00
- 426,826.00 : . FUI4DA78.000 . 218800 | T $40,478.00 2188.00 $40,478.00 : $0.00
FEAB7A0.00 13 L $5R,812.00 1,431.00 $58,812.00 T §58,812.00 $0.00
($4.240:00 7 - 33, O 82,354.00 133,00 $2,304.00 $2,384.00 $0.00
£15,684.00° < .00, L $15,234.81 - 22,079.00 $15,234.51 179.00 15,234 51 $0.00
: Co$104,687:80 . 28,294,00 - $104,687.80 204,00 £104,547.80 $0.00
$277,816.00 S B2T81B.00° T 19,844,004 B2TT,816.00 $0.00
$15,210.00. . : $0.00

- $15,210.00
£

$24,451.95°

$4,618.05
$9,601.10




DU PAGE WATER COMMISSION PAYMENT # 27
WEST TRANSMISSION MAIN (Tw-1) RMATE . 07130102
HARRY W KUHN CONST. CO;; INC. ACCOUNT#  AMOUNT
P.O. BOX 366 . . i WF-7580 $96,116.95
" WHEATON, ILLINOIS 601890366 WF-1398 0.00
G e o WE-3520 $90,250.36
S P ] WF-3530 $0.00
- ORIGINAL ‘ORIGINAL - "AMENDED" """ = . AMENDED L SR sEE ST
CONTRACT UNIT ‘CONTRACT . “CONTRACT ", *CONTRACT ~ CURRENT,_TO DATE . PREVIOUS - PAYMENT . THIS PAYMENT CONTRACT BALANCE
QUANTITY UNIT - -PRICE ' PRICE “QUANTITY: "+ ! “PRICE QUANTITY " EXTENSION . QUANTITY . EXTENSION QUANTITY . EXTENSION | QUANTITY EXTENSION
DETECTOR LOOP REPLACEMENT: £.100.00 . LF. $20.60 $2,060.00.7 " 100,007 " +.$2,060.00, .. 100.00 $2,060.00 100,00 -/ 1-$2,060.00 40,00 - "$0.00 0.00 $0.00
TEEL CONDUIT:1-1/4* IN TRENCH 50.00. L F.: $11.08 $554.00° - 0.00 $0.00 0.00 $0.00 0,00 $0.00 0.00 $0.00 0.00 $0.00
REM & REPL ‘CONCRETE HANDHOL 1.00EA 7 "§2544.00 .- $2,544,00 0.00 $0.00 0.00 $0.00 0.00 i $0.00 0.00 $0.00 0.00 $0.00
REM & REPL EXIST MAST ARM & FOLE :$3,032.00 7 $3,032.00 .7$000 $0.00. k10,00 $0.00 0.00 $0.00 0.00 $0.00
- STEEL SHEETING LEFTINPLACE .+ $25.00 $25,000.00 . $0.00 $0.00. - 70,00 $0.00 0.00 $0.00 0.00 $0.00
RANULAR FOUNDATION MATERIAL: - $32.00 $64,000.00 ° 29,824.00 - $29,824.00 932.00 $29,824.00 0,00 $0.00 0.00 $0.00
: $450.00 $90,000.00 '$22,500.00 $0.00 5000 T $0.00 -0.00 $0.00 50.00 $22,500.00
$60.00 - $18,000.00 $0.00 $0.00° 0.00 $0.00 0,00 $0.00 $0.00
$10.00 $10,000.00 $0.00 $0.00 0.00 .. $0.00 000 +-$0.00 $0.00
$30.00 $90,000.00 $0.00. 75 o . $0.00 - 0.00 - 7-$0.00 0007 L4 '$0.00 $0.00
1$13,000.00 $2,080.00 < <:16.00 $2,080.00 16.00." . 7$2,080.00 £ 000 $0.00 $0.00
=M 8 E . $141$17,250.00 $0.00 000 o $0.00 - 0.00 < $0.00, 0.00 $0.00° $0.00
R GONT DRG BID ITEM70) $3,480.00 ‘$3480.00 0.00 $0.00 - 0.00 $0.00° 7700 0.00 ©$0.00 $3,480.00
) DRAINCOR CONT DRG BID7A . .$3,400.00 0,00 271 1$0.00 0.00 <5 50,007 0,00 © $0.00 $3,400.00
: ; %000 0.00 $0.00 - 0.00 i $0.00 0.00 $0.00 - $0.00
$0.00 0.00 $0.00 0.00 $0.00 $0.00 : $0.00
$155.00 155.00 $155.00 - $155.00. $0.00 $0.00
$795.00 1.00 $795.00°, $795.00 -$0.00° $0.00
160.00 $136,000.00 :7160.00 -~ $136,000.00 $136,000.00 $0.00 7 $0.00
2 118.00 $110,670.00 119,00 - © $110,670.00 $110,670.00 - $0.00
1,590.00 $6,832.40 1422.00 "~ $6,189.62 $6,199.92 $73248
2,154.00 . $26,601.50 - . 2,154.00 $26,601 50 $26,601.90 - $0.00
" 4.00 $9,420.00 4.00 $9.420.00. $5,420.00 $0.00
0.00 80,00 0.00 $0.00 - $0.60 $0.00
2,393.00 53644539 77 2,393.00 $36.445.36 1 §36,445.30 - $0.00
0.00 . $0.00 0.00 = $0.00 ° S $0.00 5000
125.00 8753480 7 138.00 $7,534.60 " $7.534.80 $0.00
.00 LT %000 L0060 70 $0.00 T 0,00 ! $0.00
98.00 - $1,440.60 5800 7 $1,440.80 - §1,440.60 .00 $0.00
$4,616.48 976,00 . $4,61648 $4,616.48 0.00 - /80,00
©$4,001.24 0,007 $0.00 : $0.00 1493.00 84,001,247
: $13,651.18° $13,651.16 7,711.00 ©$33,619.98
: “$4,701:00 0.00 $0.00
“580,438,40 0,00 80,00,
325 0.00 $0.00
"' $24,964.80 0.00 $0.00
+{$28,000.00) 6.00 80,00
: : 0.00 $0.00°
0.00 “$0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0,00 $0.00
0.00 50,00
0,00 $0.00




DU PAGE WA T ER COMMISSION PAYMENS #

WESLTRANSWION MAIN {TW-1) DATE
HARRY W. KUHN CONST. CO,, INC. . . . ) ACCOUNT #
P.0. BOX 366 . S e Lt - . WF-7530

WHEATON, ILLINOIS so1ss-osss . : . : e S T : L WR-1398
- L i Ca S o . WF-3520
. . : L A WF-3530

. ORIGINAL ~ L ORIGINAL AMENDED /% ' AMENDED

07/30/02

AMOUNT
$96,116.95
0.00
$90,250.36
$0.00

CONTRACT " UNIT. "~ “CONTRACT - ‘CONTRACT .. 'CONTRACT.* | "CURRENT TODATE . '  PREVIOUS PAYMENT - = " TuiS'PAYMENT . . ' GONTRACT BALANCE

QUANTITY UNIT ¢ PRICE : 'F”RICE,; QUANTTY' : PRICE <. QUANTITY. - "EXTENSION . QUANTITY EXTENSION QUANTIW EXTENSION -~ QUANTITY

EXTENSION

$0.00
$0,00
30 00

5186 367 31

 STAFF APPROVALS
ENGINEERING




LU AL ven iy ComivitooIuid PAYMENT # 24

WEST TRANSMISSION MAIN (TW-2) DATE 07/26/02
.

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $156,966.19
NORTHLAKE, ILLINOIS 60164 WF-1398 - 0.00
. . WF-6631 0.00
. WF-3520 ($15,696.62)
G : BRSE WF-3530 ($480.00)

ORIGINAL L e “ORIGIN L AMENDED AMENDED: : o . . :, S sE R
", CONTRACT b "CONTRACT " CONTRACT " "~ CONTRACT " “CURRENT. TODATE : ' ~ PREVIOUS PAYMENT 7% THIS PAYMENT . "CONTRACT BALANCE

. QUANTITY: UNIT QUANTITY : "QUANTITY -~ EXTENSION -~ QUANTITY -~ " EXTENSION "~ QUANTITY . EXTENSION " "QUANTITY EXTENSION
STEEL PIPE IN.TRENCH w+49,500.00 L. F. : . 49,500,00 - ¢ .00 /.©40,902.00 - $7,014,693.00 - " 40,407.00 ~"$6,929,800:50 495.00 '$84,892.50 8598.00  $1474,557.00
TEEL PIPE IN TRENCH X Fo 0.00: 1800.00 - X '$7,800.00 7% 70000 . $0.000 0 0.00 $:-$0.00° o 0.00 $0.00 130.00 $7,800.00
( : L : g ) 1800 " $900.00 180077 1790000 10 110.00 7 $0.00 (3.00) ($150.00)
48" STEEL PIPE IN-CASING . 86000 :L. F: : .00 " $215,000. o L0075 .00 866.00. " - $216,500.00 ©.866,00 - $216,500.00 i ~0.00 " $0.00¢ (6.00) ($1,500.00)
STEEL TUNNEL CASING 740. : $1,396, : 60, S7101 981,160, : £-$609/836.00° .77 - 7T16.00° | $999,536.00 - 0.00 -+ $0.00 (6.00) ($8,376.00)
STEEL CASING UNDER RAILROAD - FLoFL T $1478.00 ,700,00. 50.00° : . $221;700.00 7 45000 7 "8221,700.00 7 7T 0:00 $0,00 0.00 $0.00
STEEL PIPE CONN. AT BUTTEREIELD RD. - 100 1.8 .00+ $40,000.00 : .00 " . - $40,000.00 100777 $40,000.00 - 70.00 $0.00 0.00 $0.00
ONC PIPE CONN - GREATWESTIRAIL - LS 535,000, $35,000.00 007 5.000.00- 007 i X e 000 $0.00 5700000 - $0.00 1.00 $35,000.00
5 £$15,000:00 50’ 15,000,001 X 80000, Tu 00 $0.00 0,00 - $0.00 1.00 $15,000.00
'$26,750,00 5 K 00 374 i .00° 374,00 $26,180.00. 770 770,00 $0.00 151.00 §10,570.00
$2484.007 0 $0.00 84.00 $5,796.00
§77,773.5475 T80T (000 A0 80,00 443.00 $29,778.46
0 1$22,024.80 £ 0.00 $0.00 13.00 $655.20
i “0.00 $0.00 (15.00) (5996.00)
$0.00 (32.00) (87,360.00)
$0.00 30.00 $3,456.00
. $0.00 83.00 $4,980.00
$0.00 5.00 $257.00
0.00 $0.00 50.00 $3.200.00
e R . 0.00 $0.00 40.00 $4,128.00
§ . ss 326.80: X - T85,326.80 $0.00 81.00 $6,253.20
$i6808.00° $14 Azion- 150 - $14,421.00 $0.00 30.00 $2,277.00
- $3,456.00 : i S 8000 T N U000 - 2 $0.00 $0.00 30.00 $3,456.00
$317,835.00 0 - 6 L $211,800,000 7 LT 895070 $185403.78 $26,486.25 3.00 $105,945.00
3204140000 : £0.00 00 - $0.00.", 8000 1.00 $20,414.00
$19,370.00: B0, 8193870.00 5 1 £19,370.00 . $0.00 0.00 $0.00
$157,620.00 00 i 000 LT 80, $0.00 1.00 $157,620.00
£220,000,00 47350 78147,000.00. . T35 §147,000.00 $0.00 3.65 $73,000.00
$50,760.00 " 0 B " $50,422. 875 550422 $0.00 1.28 $9,237.50
§243,868.00 7 30 §178,748.600 0 9,08 $18,882.00 7.70 $64,615.40
1 B6,747.00 :$1,101,325.50. ¢ $5,157,50 32,253.00 $532,174.50
22,326.00  $1,085,183.82 86,00 8,144,00 $273,294.08
.. 8,907.00 siosﬁmm $0.00 $22,683.96
£ 13,750.00 @azso 0o $0,00 . 0 $23,650.00
473100 { $0,00 18,269.00 $58,652.60

--218.00

£4,691.52
(5124 (i)




DU PAGE WATER COMMISSION PAYMENT #
WEST TRANSMISSION MAIN (TW-2) o DATE . 07/26¢
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $156,966.
NORTHLAKE, ILLINOIS 60164 WF-1398 0.
WF-6631 0.
; WF-3520 (815,696
o ; S . i WF-3530 ($480.1
ORIGINAL “ 'ORIGINAL ", " 'AMENDED. - ' ‘AMENDED. . e : R
'CONTRACT UNIT CONTRACT " CONTRACT.- " " CONTRACT . .- CURRENT ' TO DATE .~ PREVIOUS . PAYMENT THIS PAYMENT CONTRACT BALANCE
: . QUANTITY _.PRICE PRICE- QUANTITY .~ i PRI " QUANTITY - - EXTENSION™ . QUANTITY ' EXTENSION * ' QUANTITY. - EXTENSION QUANTITY EXTENSION
CCUT'& SPLICE:COND. 1.25° DA, R h ZA. 0818000 $180.00" - L0005 : 005 -0.00 - T 80,007 0.00 T 60,00 ~0.00 $0.00 1.00 $180.
CUT & SPLICE COND. 25" DIA; PR AR Lo 0819000 ¢ $190.00 100 00, 0.00.~ -'$0.00 .0 - 0.00 $0.00 ., ©:0.00 $0.00 1.00 $180.
CUT & SPLICE COND. 4".DIA. : X . i $300.00 $300.00 i : ; -+ $0.00° 000 . < = $0.00 55210,00 $0.00 1.00 $300.4
CONCRETE HANDHOLE, REM&REPL Lo L2 81100.00 00 $1,400.00 : E 10000 0. . $0.00 80,0007 0,00 $0.00 1.00 $1,100.4
DRILL CONCRETE HANDHOLE | . 22, LT 8145.00 ' $290.00:: .00 ; . .00 $0.00 57780007 000 . - $0.00 2.00 $290.4
DRILL EXISTING FOUNDATION © °; L1000 EA $255.00 $255.00 5= 101,000 $255.00 . 0 Soh $0,00 5T 780,007 10,00 $0.00 1.00 $255.(
TEMP. TR SIGNALINSTALLATION " = A . $19,600.00 $19,600.00 . © ; $19,600.00. . 000 :$0.00 - .00 ... $0.00 . 0.00 $0.00 1.00 $19,600.(
REM & REINST. EX; MAST ARM ASSEMBL {00 $800.00 . $800.00 00 s 00.5 0 2000 -7 w1 $0.00 b, L8000 1 T 000 $0.00 1.00 $800.(
MAINTENANCE OF EXIST TR SIGNAL 100, EA. $5,000.00-° . $25,000.00 - X 5,000, ; szoooo 004005 $20,000.00 000 $0.00 1.00 $5,000.
SILT . ‘$3 : $0.00 e 0, .7 $0.00 . 0.00 $0.00 450.00 $1,687.¢
Jsuuso 50" 76,967, $10450.50 -7 0.00 $0.00 93.00 $139.
’ $0.00 .77 .00 $0.00 0.00 $0.
00 LR 80100 500,00 $0.00 920.00 $1,380.
$1,140.00 S0.0077 e L0 “_$0.00 27000 7 $0.00 19.00 $1,140.(
X : $690.00 0 0, o Xi 80,00 $0.00 . 3 46.00 $690.(
szooooo : 710,00 < *.$2,000.00 £0.00° 00 i 0 . $0.00 $0,00 10.00 $2,000.
:'$2,700.00 .00 - - $2,700.00- 00 .00 - 007 $0.00 $0.00 1.00 $2,700.(
0 ‘$2,700.00. / 0 1482,700.00° X : ) 00077 “$000 0N 8000 1.00 $2,700.(
$136,765.00 ° ' $136,765.00 - $136,765.00 ) 073,65 ; . $56,073.65 "0, : $0.00, 0.59 $80,691.
$13,167.5

$77456.00 .7 §77,456.00 $77,456.00 1083 $64,288.48 827 $63818.92 L1001 0T L 8TI4SE

$52.86 . $71,663.60 .00 $71,993.80 7 1,386.00 +07 $72,834,30 ; W §72,834.30

- $5,000,00
©$18,000.00"
$8,000.00
$69.146.40.
$2,519.20
7$4,600.00,
$0.00
$2400,00 -
$12,500.00
$18,000.00
15,000,006
: $0.00
$0.00°
£0.00
$0.00

$0.00 : 0.00
8000 S0 0,00
$0.00 0.00
$0,00 -0.00

$0.00

20,00
4,230.00
2.00
2.00
1.400.00
4,060.00
1.00
2,00
15.00
1,500,00
1,000.00
579.00
183.00
266.00

1,876.00 -

(5840.

$235,145.7
$5,000.¢
$5,000.€
$47,600.6
$186,805.0
$2,500.0
$5,000.0
$3,000.C
$51,000.(
$40,000.€




R TALL WAL CUMMIDO I

FAYMENT # 24
WEST TRANSMISSION MAIN (TW-2) DATE 07/26/02
™
¥ ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $156,966.19
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
. WF-6631 0.00
i WF-3520 ($15,696.62)
e . : ; G e T ' WF-3530 ($480.00)
ORIGINAL ORIGINAL - 2 A 2o AMENDED . e T . . : . : :
X UNIT CONTRACT. ;- CONTRACT - CONTRACT """ “"CURRENT . TO DATE ' PREVIOUS” PAYMENT S THIS PAYMENT “CONTRACT “BALANCE
: " PRICE . PRICE """ "QUANTITY ... ."PRICE " QUANTITY - EXTENSION QUANTITY . EXTENSION QUANTITY. EXTENSION.  “QUANTITY EXTENSION
COND,'IN TRENCH 1.5"GALY, STEEL ' © 50. F $4.30 17 $21500 000 - 500000 1 $215.00 . 0.00 [ $0.007 $0.00 15 i 0.00 $0.00 50.00 $215.00
‘COND. IN TRENCH, 2" GALV, STEEL . ool 84800 T $288.00 0T 60,000 e . %000 $0.00 0.00 $0.00 $288.00
COND. IN TRENCH, 25" GALV. STEEL. 207 604 F. 0070 8740 T 844400 . 0 60,00 $444.00 . X 08000 $0.00 -~ 000 $0.00 $444.00
COND. IN TRENCH, 3" GALV. STEEL . : LR $9080- 0L 857600 b X ; .00 "D, SR 800007 L7$0.00 00 0.00 $0.00 $576.00
CONDIN TRENGH, 3.5" GALV. STEEL : 0.00° LF 812000 g g : ) ©+.$0.00 '$0.00. " 0.00 $0.00 $720.00
'COND. IN TRENCH, 4" GALV. STEEL: , o $512.50 00° /00 250, X TS 180,00 $000 1000 - :$0.00 .7$250.00
CONC. HANDHOLE, REM & REPLACE 00 B 00" .00 : .00 100 580,00 1'$0.00 - 0.00 $0.00 $1,100.00
DETECTORLOOP REPLACEMENT . L g '$3,600,00. " 7 * 200.00 - $3, : 0 8000 . $0.00 i 0.00 $0.00 . $3,600,00
‘REMOVE: C ¢ ; : : B 8000 T $000 ) $0.00 $600.00
TRENCH & BACKFILL FOR ELECT. WORK-" -+ : X 02000 00 50 80,00 et “Us000 $0.00 $1,020.00
ME EXTENSION = 14: DAYS(PHASEIQNLY) i S e 5 ; ; ; SIS : P ; i
SEDIMENTLOGS IN'LIEU OF STRAW. BAL| 217,00 . $8,378.37 7 5837837 :7:$0.00 173.00 $6,679.53
ADD 3" BIT CONC FOR PAVT INW.GHIGAGO $6,907.00 $67,826.74 $67,826.74 “$0.00 1:443.00 $14.170.26. .
DDOOSTCASING@NORTH&STGHARL L0100 85140000 $5,400.00 $0.00 %000
DO PAVT THIGKNESS PER DUDOT i R - .
" $2,937.60 000 $0.00 - $50240 .1
. $13,323.70 . 0.00 $0.00 ;
; 817 0 1 $2,808.47, ro 000 $0.00
1$2697.00°7 .00 S A0 0 $2,697.00 0.00 780,00
( ] S [ (88,660.00) 7 70,00 i $0.00
$5,831.20 0.00 $0.00 .0,00 $0.00
$000° 0.00 $0.00 1,00 $7.470.00
. $3,000.00 0.60 $0.00 0.00 $0.00
i $7,487.20 0.00 $0.00 2,372.00 $11,622.80
SU$19,221.60 0 T 0,00 $0.00 0.00 80.00
$5109.00. . 0 0.00 $0.00 0.00 $0.00
$80,802.00 0.04 - $1,187.36 0.24 $28,736.64
$0.00 0.00 $0.00
) $0.00 0.00 $0.00
$30,000.00 < £0.00 0.00 $0.00

- $5,960,00

B405030 L 078 $30ar,
$2,640.00 , ) $0.00
$25589.70 75 §26,69228

$0.00

5000

£0.00

8901257




DU PAGE WATER COMMISSION

WEST TRANSMISSION MAIN (TW-2)

ROSSI CONTRACTORS
201 WEST LAKE STREET .
NORTHLAKE, ILLINOIS 60164

ORIGINAL ORIGINAL .- AMENDED " . "AMENDED = - -~
~ CONTRAGT UNIT CONTRACT " ‘CONTRACT " 'CONTRACT * " CURRENT
QUANTITY:. UNIT . "PRICE

TODATE ~ . PREVIOUS * PAYMENT

PAYMENT # 2
DATE w.  .07/25/02

ACCOUNT # AMOUNT
WF-7500 $156,966.19

WF-1398 0.00
WF-6631 0.00
WF-3520 ($15,696.62)
WF-3530 ($480.00)
THIS PAYMENT CONTRACT BALANCE
QUANTITY - EXTENSION QUANTITY EXTENSION

EXCESS DEDUCTS/EONUS "

"292.00
0,00

; "ENGINEERING COSTS-ABH. . 1% oo . (860.00) S
2XEXCESS ENGINEERING COSTS-DWC HRS. .0 - ($60:00) R
3X:SHORT.I TRIP. TO PKBRG WV, 5/2/ g ; “NOTE: DWC & ABH COSTS .. -

LINING PROBLEM TRIP TO PKBRG WV &/22-25/01 ; “NOTE: DWEC & ABH COSTS

PRICE /. QUANTITY. . . PRICE ; S QUANTITY.

CEXTENSION. . QUANTITY . “EXTENSION

(§23,520.00) - " 7'384.00 : ($23,040.00)

$0.00 . 70 70,00 0 $0.00
($1,716.00) ol (§1,716.00)
. ($3,163.96)"

"($3,153.96)

L8000 ($480.00)

0,00 . 7%$0.00
w L8000
$0.00

$140,789.57

ENGINEER!NG

CCOUNTING




DU PAGE WATER COMMISSION

QRE1-002A - TRENCH IN 3/4" RIGID CONDUIT BETWEEN VARIOUS BUILDINGS & FENCE & INSTALL EXISTING CABLE
: 'ACCT. # WF-6633

- DIVANE.BROS. ELECTRIC CO.. -

2424 NORTH 25TH AVENUE, P.O. BOX 937

FRANKLIN PARK IL 60131 -0937

5.00%

~MON = TUE  'HOURS - = L
06/17/02 - 06/18/02 - UNITS  RATE = EXTENTION FEE AMOUNT
'8.00 16,00 5049 807.84
e S 200 7361 147.22
'8.00 1600 4841 77456
' 100 7049 7049
S I O TTIA00. 40.00% 2,520.15
PN G i 242,05
100.16 | S 10016
L ‘ 3407 15.00% 393.54

277.64
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