VI.

VII.

o 0 w »

>

DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
THURSDAY, NOVEMBER 14, 2002
7:00 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

Roll Call

Approval of Minutes for Committee Meeting of September 12, 2002
Report of Status of Construction/Operations

Additional Engineering

Alvord, Burdick & Howson, L.L.C., Project No. D9805, Invoice No. 2002-316
Change Orders

Change Order No. 7: Boiler Replacement

Change Order No. 28: Contract TW-2 (West Transmission Main)
Change Order No. 29: Contract TW-2 (West Transmission Main)
Change Order No. 30: Contract TW-2 (West Transmission Main)
Partial Pay Request

Progress Payment No. 6: Boiler Replacement Project

Progress Payment No. 4: Contract BOV-1 (Blow Off Valve Repair)

Progress Payment No. 2: Contract MS-15 (lllinois American Water
Company 5G)

Progress Payment No. 27: Contract TW-2 (West Transmission Main)

Reduction in Retention

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



A. Progress Payment No. 12: Contract MS-14 (Naperville Metering Station
15H)

B. Progress Payment No. 14: Contract SS-3 (Schaumburg Emergency
Connection)

VIIl.  Review of Committee Business Assignments

IX. Preliminary Discussion Regarding Service to Excluded Units (Batavia,
Geneva & North Aurora)

X. Adjournment

Board/Agendas/Engineering/Eng0211.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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DRAFKI
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON SEPTEMBER 12, 2002
The meeting was called to order at 7:00 P.M.

Committee members in attendance: R. Benson, A. Poole, J. Tenison and G. Wilcox

Also in attendance: R. Thorn, R. Martin, E. Nawrocki and D. Eckmann (AB&H)

Q_Qmmlnee_be_appmm Motlon seconded by Comm|SS|oner WI|COX and passed
unanimously as follows:

Aye: R. Benson, A. Poole, J. Tenison and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated September 6, 2002 and Status of Pipeline Construction
dated September 6, 2002.

A. Change Order No. 1: Contract BOV-1 (Blow Off Valve Improvements) in the
amount of $1,770.00

B. Change Order No. 2: Contract BOV-1 (Blow Off Valve Improvements) in the
amount of $46,900.00

C. Change Order No. 3: Contract BOV-1 (Blow Off Valve Improvements) in the
credit amount of $210,002.80

D. Change Order No. 3: Boiler Replacement in the amount of $9,813.10
E. Change Order No. 4: Boiler Replacement in the amount of $3,379.33

F. Change Order No. 14: Contract TW-1 (West Transmission Main) in the amount of
$5,367.00

Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: R. Benson, A. Poole, J. Tenison and G. Wilcox
Nay: None


bob


Minutes 9/13/02 Engineering Meeting

A. Progress Payment No. 4: Boiler Replacement Project in the amount of
$114,668.15

B. Progress Payment No. 2: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $262,421.05

C. Progress Payment No. 25: Contract TW-2 (West Transmission Main) in the
amount of $911,399.84

Motion seconded by Commissioner Tenison and passed unanimously as follows:

Aye: R. Benson, A. Poole, J. Tenison and G. Wilcox
Nay: None

The Committee meeting was adjourned at 7:12 P.M.

Board/Minutes/Engineering/ENG0209.doc



DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Robert L. Martirfp{b'wl’
DATE: November 8, 2002

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of October were a total of 2.516 billion
gallons. This represents an average day of 81.2 million gallons per day (MGD),
which is higher than the October 2001 average day demand of 76.9 MGD. The
maximum day demand was 89.7 million gallons (October 1, 2002), which is
higher than the October 2001 maximum day of 85.3 million gallons. The
minimum day flow was 73.9 million gallons. The Commission recorded a total
precipitation for the month of October of 1.71 inches compared to 7.09 inches for
October 2001.

Construction Overview

lllinois American Water Company Meter Station 5G, Contract MS-15
The metering station has been put into operation. The contractor is
working on punch list items.

Heating System Replacement Project
The heating system has been put into operation. The contractor is
working on punch list items.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for October, 2002

2. Water Sales Analysis 01-May-99 to 31-October-02

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm02110801.doc




EPA1002

LEXINGTON SUPPLY

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET

MONTHLY REPORT FOR OCTOBER 2002

DUPAGE DISCHARGE

DAY FREE CL; TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC.  ANALYST

mg/l NTU mg/t mg/t NTU °F mg/| mg/| LBS/MG INT

1 0.70 0.10 0.48 0.75 0.10 68 7.4 1.0 0.45 0 EM

2 069 0.10 0.49 0.78 0.10 68 7.4 1.0 042 0 EM

3 0.68 0.12 0.49 0.76 0.10 67 7.4 1.0 0.42 0 EM

4 0.68 0.12 0.49 0.79 0.10 67 7.4 1.0 0.42 0 AM

5 0.64 012 0.40 0.75 0.08 66 73 1.0 0.42 0 AM

6 0.70 0.11 0.50 0.75 0.08 66 7.3 1.0 0.42 0 AM

7 0.70 0.11 0.50 0.75 0.08 66 7.3 0.8 0.42 0 AM

8 0.71 0.11 0.50 0.78 0.07 66 7.3 0.9 0.45 0 EM

9 0.68 0.12 0.50 0.73 0.10 65 7.4 1.0 0.45 0 EM

10 0.69 0.12 0.50 0.74 0.10 65 7.4 1.0 0.46 0 EM

11 0.64 0.12 0.53 0.79 0.09 64 7.4 1.0 0.42 0 EM

12 0.64 0.12 0.52 0.76 0.09 63 7.4 1.0 0.43 0 AM

13 0.61 0.12 0.54 0.75 0.10 63 7.4 1.0 0.43 0 AM

14 0.64 0.11 0.49 0.75 0.10 62 7.4 0.9 0.43 0 AM

15 0.67 0.10 0.49 0.71 0.10 62 7.4 0.9 0.42 0 AM

16 0.67 0.10 0.49 0.79 0.08 63 7.4 0.8 0.41 0 EM

17 0.70 0.10 0.47 0.79 0.08 62 7.4 0.9 0.41 0 EM

18 0.70 0.11 0.48 0.76 0.10 60 7.4 0.9 0.41 0 EM

19 0.69 0.1 0.51 0.75 0.07 58 7.4 1.0 0.45 0 RE

20 0.69 0.1 0.52 0.75 0.07 57 7.3 0.9 0.42 0 AM

21 0.65 0.10 0.52 0.74 0.09 57 75 1.0 0.41 0 AM

22 0.68 0.10 0.53 0.72 0.09 58 7.5 1.0 0.46 0 RE

23 0.69 0.10 0.48 0.71 0.07 57 7.5 0.9 0.46 0 EM

24 0.71 0.12 0.49 0.76 0.10 57 7.5 0.9 0.46 0 EM

25 0.72 0.12 0.51 0.76 0.10 56 7.4 0.8 0.45 0 EM

26 0.72 0.12 0.53 0.78 0.10 56 7.4 0.9 043 0 EM

27 0.73 0.11 0.53 0.77 0.10 55 7.4 0.9 0.43 0 EM

28 0.69 0.11 0.48 0.76 0.10 55 7.3 0.9 0.42 0 AM

29 0.68 0.1 0.48 0.76 0.10 54 7.5 0.9 0.42 0 AM

30 0.75 0.12 0.48 0.78 0.08 53 7.5 0.9 0.41 0 AM

31 0.68 0.10 0.49 0.80 0.08 53 7.5 0.9 0.45 0 AM
AVG 0.68 0.11 0.50 0.76 0.09 60.94 7.40 0.95 0.43 0.00
MAX 0.75 0.12 0.54 0.80 0.10 68.00 7 50 1.00 0.46 0.00
MIN 0.61 0.10 0.40 0.71 0.07 53.00 0.90 0.41 0.00

TERRANCE MCGHEE

MAINTENANCE SUPERINTENDENT

%4&[% Mt

ROBERT L. MARTIN

MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Oct-02
PER DAY AVERAGE 80,543,200
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275375.72 $3,514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566 96.84% $3.110,764.80 $2.543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325,057,395 97.19% $2,982.918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987 535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2.416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2.454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,185 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3.729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347 080 97.59% $3,168,590.67 $2,758,722.20 7511120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2.289,859,000 2.319,285,708 98.73% $3.045512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2.320,798,000 2.351613013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2.101,092,000 2,140,899.881 98.14% $2.794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282 /553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2.279,744,000 2,353.213 915 96.88% $3.032.059.52 $2.765,026.04 1,118,700 0.05% 96.93%
May-02 2.530,549.000 2,620.422,434 96.57% $3.390,9835.66 $3.078.996.36 10,740,300 0.41% 96.98%
Jun-02 2.974,993,000 3.064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3.818,677,000 3,928,688,630 97.20% $5.117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19% $3.941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
TOTALS (1) 318,468,062,669 97.02% $411,790,208.12 $332,499,717.91 224,216,943 0.07% 97.09%

308.,963,716,000

(1) - SINCE MAY 11992

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xlIs
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: November 8, 2002

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION M-AIN

The pipeline is in service. A tentative agreement has been reached with the Contractor
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process
may take 5 to 8 months to complete.

Lost Time Accidents to Date 11/08/02 - John Neri Const. Co. - 0

CONTRACT TW-1/98 WEST TRANSMISSION MAIN

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration
punch list items. The pipeline has been placed into service.

Lost Time Accidents to Date 11/08/02 - Harry W. Kuhn Inc. - 0

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,301 feet of 48" steel pipe to date with 699 feet of
pipe remaining. This is 99% of the pipe to be installed.

Lost Time Accidents to Date 11/08/02 - Rossi Contracting Co. Inc. - O

CONTRACT TE-5/01 CORROSION MITIGATION SYSTEM

Construction is progressing and is 98% complete.

Lost Time Accidents to Date 11/08/02 - Cleveland Construction Co. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 39 blow-off valves to date. This is 11% of the
work to be completed. )

Lost Time Accidents to Date 11/08/02 - Rossi Contracting Co. Inc. - O




DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM: Robert L. Maﬂinﬂ(%
DATE: November 6, 2002

SUBJECT: Additional Engineering
The following additional engineering service have been performed:
Alvord, Burdick & Howson, L.L..C.. Project No. D9805, Invoice No. 2002-316 This

additional engineering work in the amount of $1,713.04 is for information in
preparation of the evaluation of C-Factors. Staff recommends payment.

Operations/Memorandums/Rm02110601.doc




| INVOICE 7015

ALVORD, BURDICK & HOWSON, L.L.C. TELE.NO. (312)236-9147
20 NORTH WACKER DRIVE - 1401 FAX. NO. (312)236-0692
CHICAGO, ILLINOIS 60606

" DuPage Water Commission October 31, 2002
600 East Butterfield Rd Invoice No:2002-316
Elmhurst IL 60126 Project No: D9805

Attn: Mr. James Holzwart

Re: "C" VALUES - R (ADD.SVCS)

e

For professional services rendered for the period September 25, 2002 to October 24, 2002
for the referenced project.

Professional Services

Employee
Title Number Hours Amount
Partner 102 7.00 $420.00 v
Draftsman 3297 9.00 $238.86
16.00 $658.86 V s
+ Qverhead 160% $1,054.18
Total Professional Services $1,713.04 g

Invoice Total ' $1,713.04




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 2

PROJECT NAME: Boiler Replacement CHANGE ORDER NO. 7

LOCATION: DuPage Pumping Station

CONTRACTOR: G.F. Connelly Mechanical DATE: November 7, 2002
l. A. DESCRIPTION OF CHANGES INVOLVED:

1. Additional pipe demolition, restoration, insulation and painting.
2. Contract Time extension to November 29, 2002.

REASON FOR CHANGE:

1. Pipe demolition not scheduled on Contract Plans.
2. Time necessary to complete items above.

REVISION IN PRICE:

1. $ 2,944.80
2. Not Applicable

Total $ 2,944.80

CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 28 calendar
days, changing the completion date to November 29, 2002.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the Contract Specifications for the Boiler
Replacement and Related Construction Work and revised Contract Drawings
attached hereto and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications,
and Project Specifications for the same type of work.

This Change Order, unless otherwise provided herein, does not relieve the
Contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order.



SHEET 2 OF 2
CHANGE ORDER NO. 7

II. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $ 465,924.00
2. Net Change Due To Previous Change Orders $ 15,838.89
3. Amount of Contract, Not Including This Change Order $ 481,762.89
4. Addition to Contract Due To This Change Order $ 2,944.80
5. Amount of Contract Including This Change Order $ 484,707.69
RECOMMENDED FOR ACCEPTANCE: Primera
BY: ( )
Signature of Authorized Representative Date
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors
BY: ( )
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date

General Manager



CHANGE ORDER

THE DUPAGE WATER COMMISSION
PROJECT NAME: West Transmission Main
LOCATION: Butterfield Road To Kuhn Road

CONTRACTOR: Rossi Contractors

A. DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 3
CHANGE ORDER NO. 28
CONTRACT NO. TW-2

DATE: October 30, 2002

1. Additional cost for a block retaining wall at St.148+25 at blow-off
manhole to satisfy the property owner’s concerns.

2. Additional cost for altering the block retaining wall at St. 148+25 as

directed by the Village of Winfield.

B. REASON FOR CHANGE:

1. Due to actual field conditions encountered, the location of the blow-
off manhole at St. 148+25 encroached into the ground slope
requiring protection of the slope with a block retaining wall.

2.  Atter the block retaining wall was built, the height and width of the
wall were required by the Village to be reduced and the ground slope

reshaped for aesthetic and safety.

C. REVISION IN PRICE:
NEGOTIATED PRICE:

ADDITION:

1. Block Retaining Wall 33'x4.5' 1L.S. @ $3,750.00 $3,750.00

2. Alteration To Block Wall 1L.S. @ $3,585.00 $3,585.00

TOTAL $7,335.00



SHEET 2 OF 3

CHANGE ORDER NO. 28

Il. CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date January 21, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to
previous Change Orders
No.1 to 27
3. Amount of Contract, not including

this Change Order

4. Addition to Contract

due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 3 OF 3

CHANGE ORDER NO. 28

$17,476,112.15

$ 725,678.37

$18,201,790.52

$ 7,335.00

$18,209,125.52

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
James J. Holzwart Date

General Manager



CHANGE ORDER

THE DUPAGE WATER COMMISSION
PROJECT NAME: West Transmission Main
LOCATION: Butterfield Road To Kuhn Road

CONTRACTOR: Rossi Contractors

A. DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 3
CHANGE ORDER NO. 29
CONTRACT NO. TW-2

DATE: October 30, 2002

1. Additional cost for 24" DI Pipe for replacement of existing storm

sewer.

B. REASON FOR CHANGE:

1. Additional quantity of 24" DIP Sewer Replacement was required
because the existing sewer location on Winfield Road was found to
be different than that shown on the Contract Drawings. The price for
Unit Price Item No.17, 24" DIP Sewer Replacement was negotiated
to a lesser amount pursuant to the provision of the General

Conditions, Article Il, Paragraph 2.3A1.

C. REVISION IN PRICE:
NEGOTIATED PRICE:

ADDITION:

1. 24" DIP Sewer Replacement 130 L.F. @ $100.00/L.F. $13,000.00

TOTAL $13,000.00



SHEET 2 OF 3

CHANGE ORDER NO. 29

Il. CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date January 21, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 29

[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $17,476,112.15
2. Net change due to
previous Change Orders $ 733,013.37
No.1 to 28
3. Amount of Contract, not including
this Change Order $18,209,125.52
4, Addition to Contract
due to this Change Order $13,000.00
5. Amount of Contract including this
Change Order $18,222,125.52
RECOMMENDED FOR ACCEPTANCE: ( )
For Alvord, Burdick, & Howson Date

Consulting Engineers

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY: ( )
Signature of Date
Authorized Representative

DUPAGE WATER COMMISSION:

BY: ( )
James J. Holzwart Date
General Manager




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: West Transmission Main CHANGE ORDER NO. 30
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR: Rossi Contractors DATE: October 31, 2002

A. DESCRIPTION OF CHANGES INVOLVED:

1. Add quantity of Item No.42, Curb & Gutter, Remove & Replace and
reduce quantity of Item No. 35, Asphalt Pavement, Remove &
replace.

B. REASON FOR CHANGE:

1. Additional quantity of Iltem No. 42 was required due to revisions in the
traffic control plans, made by the DuPage County Department of
Transportation, which resulted in shift in the alignment of the 48"
pipeline on Winfield Road. As a result, the quantity of Item No. 35,
Asphalt Pavement, Remove & Replace was reduced.

C. REVISION IN PRICE:

UNIT PRICE:
1. ADD: Item No.42, Curb & Gutter

1000 L.F. @ $17.00/L.F. $17,000.00
2. DEDUCT: Item No.35, Asphalt Pavt.

132 S.Y. @ $33.57/S.Y. ($4,431.24)

TOTAL $12,568.76



SHEET 2 OF 3

CHANGE ORDER NO. 30

Il. CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date January 21, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 30

[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $17,476,112.15
2. Net change due to
previous Change Orders $ 746,013.37
No.1 to 29
3. Amount of Contract, not including
this Change Order $18,222,125.52
4, Addition to Contract
due to this Change Order $12,568.76
5. Amount of Contract including this
Change Order $18,234,694.28
RECOMMENDED FOR ACCEPTANCE: ( )
For Alvord, Burdick, & Howson Date

Consulting Engineers

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY: ( )
Signature of Date
Authorized Representative

DUPAGE WATER COMMISSION:

BY: ( )
James J. Holzwart Date
General Manager




STAFF APPROVA i

DU PAGE WATER COMMISSION PAYMENT # 6
BOILER REPLACEMENT AND RELATED CONSTRUGTION WORK 1 ENGINEERING DATE 10/30/02
ACCOUNT # AMOUNT
' «CCOUNTING / WF.8622 (CON),  $60.751.31
GF CONNELLY MECHANICAL CONTRACTORS INC. . L WF-3520 (RET) ($6,075.13)
2515 SOUTH WABASH AVE. /7 WF-3700 (DED) $0.00
CHICAGO, IL 60616
ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT * CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
1 BONDS 100.00% LS. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6.500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00
2 INSURANCE 100.00% L.S. $7.386.00 $7.386.00 100.00% $7.386.00 100.00% $7,386.00 100.00% $7,386.00 0.00% $0.00 0.00% $0.00
3 MOBILIZATION 100.00% LS. $1,000.00 $1,000.00 100.00% $1,000.00 100.00% $1,000.00 100.00% $1,000.00 0.00% $0.00 0.00% $0.00
4 SHOP DRAWINGS 100.00% LS.  $10,000.00 $10,000.00 100.00%  $10,000.00 100.00%  $10,000.00 100.00%  $10,000.00 0.00% $0.00 0.00% $0.00
5 RENTAL EQUIPMENT 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6.000.00 0.00% $0.00 0.00% $0.00
6 GFC O&P 100.00% LS.  $45,000.00 $45,000.00 10000%  $45,000.00 88.00%  $39,600.00 76.00%  $34,200.00 12.00% $5,400.00 12.00% $5,400.00
7 MECHANICAL DEMOLITION 100.00% LS.  $20,301.00 $20,301.00 100.00%  $20,301.00 100.00%  $20,301.00 100.00%  $20,301.00 0.00% $0.00 0.00% $0.00
8 GENERAL DEMOLITION 100.00% LS.  $20,000.00 $20,000.00 100.00%  $20,000.00 100.00%  $20,000.00 100.00%  $20,000.00 0.00% $0.00 0.00% $0.00
9 CONCRETE 100.00% LS.  $20,492.00 $20,492.00 100.00%  $20,492.00 100.00%  $20,492.00 100.00%  $20,492.00 0.00% $0.00 0.00% $0.00
10 CARPENTRY 100.00% L.S. $9,491.00 $9,491.00 100.00% $9,491.00 95.00% $9,016.45 25.00% $2,372.75 70.00% $6,643.70 5.00% $474.55
11 DRYWALL 100.00% LS.  $12,343.00 $12,343.00 100.00%  $12,343.00 100.00%  $12,343.00 70.00% $8,640.10 30.00% $3,702.90 0.00% $0.00
12 GLAZING 100.00% LS. $550.00 $550.00 100.00% $550.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $550.00
13 MASONRY 100.00% LS.  $15,000.00 $15,000.00 100.00%  $15,000.00 98.00%  $14,700.00 98.00%  $14,700.00 0.00% $0.00 2.00% $300.00
14 HM DOORS/FRAMES/HDWE 100.00% LS. $6.000.00 $6,000.00 100.00% $6,000.00 95.00% $5,700.00 20.00% $1,200.00 75.00% $4,500.00 5.00% $300.00
15 LIQUID APPLIED FLOORING 100.00% LS. $9,500.00 $9,500.00 100.00% $9,500.00 50.00% $4,750.00 0.00% $0.00 50.00% $4,750.00 50.00% $4,750.00
16 TERRAZZO 100.00% LS. $1,500.00 $1,500.00 100.00% $1,500.00 100.00% $1,500.00 100.00% $1,500.00 0.00% $0.00 0.00% $0.00
17 ROOFING 100.00% LS. $2,000.00 $2,000.00 100.00% $2,000.00 100.00% $2,000.00 100.00% $2,000.00 0.00% $0.00 0.00% $0.00
18 PAINTING 10000% LS.  $13,464.00 $13,464.00 100.00%  $13,464.00 100.00%  $13,464.00 0.00% $0.00 100.00%  $13,464.00 0.00% $0.00
18 VENTILATION 100.00% LS.  $26,170.00 $26,170.00 100.00%  $26,170.00 95.00%  $24,861.50 95.00%  $24,861.50 0.00% $0.00 5.00% $1,308.50
20 BOILER FLUES 100.00% LS.  $11,800.00 $11,800.00 100.00%  $11,800.00 100.00%  $11,800.00 100.00%  $11,800.00 0.00% $0.00 " 0.00% $0.00
21 CHEMICAL WATER TREATMENT  100.00% L.S. $800.00 $800.00 100.00% $800.00 100.00% $800.00 100.00% $800.00 0.00% $0.00 0.00% $0.00
22 FIRE SUPPRESSION SYSTEM 100.00% LS. $7,400.00 $7.400.00 100.00% $7.400.00 95.00% $7,030.00 87.00% $6,438.00 8.00% $592.00 5.00% $370.00
23 INSULATION 100.00% L.S. $8,000.00 $8,000.00 100.00% $8,000.00 100.00% $8,000.00 70.00% $5,600.00 30.00% $2,400.00 0.00% $0.00
24 TEMPERATURE CONTROL 100.00% LS.  $45676.00 $45,676.00 100.00%  $45,676.00 87.00%  $39,738.12 46.00%  $21,010.96 41.00%  $18,727.16 13.00% $5,937.88
25 ELECTRICAL 100.00% LS.  $27,271.00 $27,271.00 100.00%  $27.271.00 97.00%  $26,452.87 97.00%  $26,452.87 0.00% $0.00 3.00% $818.13
26 PIPE/VALVES/FITTINGS 100.00% LS.  $20,217.00 $20,217.00 100.00%  $20,217.00 100.00%  $20217.00 100.00%  $20,217.00 0.00% $0.00 0.00% $0.00
27 PIPE/VALVE LABOR 100.00% LS.  $47,369.00 $47,369.00 100.00%  $47,369.00 100.00%  $47,369.00 100.00%  $47,369.00 0.00% $0.00 0.00% $0.00
28 AHU & PTAC'S 100.00% LS.  $15,000.00 $15,000.00 100.00%  $15,000.00 100.00%  $15,000.00 100.00%  $15,000.00 0.00% $0.00 0.00% $0.00
29 AHU/PTAC LABOR 100.00% LS. $1,624.00 $1,624.00 100.00% $1,624.00 100.00% $1,624.00 100.00% $1,624.00 0.00% $0.00 0.00% $0.00
30 HUMIDIFIER 100.00% LS. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
31 HUMIDIFIER LABOR 100.00% LS. $1,624.00 $1.624.00 100.00% $1,624.00 100.00% $1,624.00 100.00% $1,624.00 0.00% $0.00 0.00% $0.00
32 TACO PUMPSIACC'S 100.00% L.S. $3,867.00 $3,867.00 100.00% $3,867.00 100.00% $3,867.00 100.00% $3,867.00 0.00% $0.00 0.00% $0.00
33 PUMP LABOR 100.00% LS. $2,165.00 $2,165.00 100.00% $2,165.00 100.00% $2,165.00 100.00% $2,165.00 0.00% $0.00 0.00% $0.00
34 BOILERS 100.00% LS.  $32,000.00 $32,000.00 100.00%  $32,000.00 100.00%  $32,000.00 100.00%  $32,000.00 0.00% $0.00 0.00% $0.00
35 BOILER LABOR 100.00% LS. $5.414.00 $5.414.00 100.00% $5,414.00 100.00% $5.414.00 100.00% $5,414.00 0.00% $0.00 0.00% $0.00
CHANGE ORDERS
CO1 110V CIRCUIT AT WUH 0.00% LS. $435.85 $0.00 100.00% $435.85 100.00% $435.85 100.00% $435.85 0.00% $0.00 0.00% $0.00
CO2 208V CIRCUIT AT AC-3 0.00% LS. $447.35 $0.00 100.00% $447.35 100.00% $447.35 100.00% $447.35 0.00% $0.00 0.00% $0.00
CO3 ADD'L CONCRETE RESTORE 0.00% LS. $9,813.10 $0.00 100.00% $9,313.10 100.00% $9.813.10 100.00% $9,813.10 0.00% $0.00 0.00% $0.00
CO4 MASONRY & VENTILATION 0.00% LS. $3,379.33 $0.00 100.00% $3,379.33 100.00% $3,379.33 100.00% $3,379.33 0.00% $0.00 0.00% $0.00
CO5 RELOCATE GAS LINE 0.00% LS. $1,191.71 $0.00 100.00% $1,191.71 100.00% $1,191.71 100.00% $1,191.71 0.00% $0.00 0.00% $0.00
CO6 ADD'L PIPE INSULATION 0.00% LS. $571.55 $0.00 100.00% $571.55 100.00% $571.55 0.00% $0.00 100.00% $571.55 0.00% $0.00
CONTRACT SUB-TOTALS $461,553.83 $400,802.52 $60,751.31 $20,209.06
RETENTION 10.000% ($46,155.38) ($40,080.25) ($6,075.13) $46,155.38
CONTRACT TOTALS $415,398.45 $360,722.27 $54,676.18 $66,364.44
1X ADMINISTRATIVE DAMAGES DAYS (3500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR $415,398.45

CHANGE ORDER PERCENTAGE

3.40%

$360,722.27

$54,676.18




BLOW OFF VALVE REPAIR (BOV-1} DATE 10/31/02
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $316,802.57
NORTHLAKE, ILLINOIS 60164 WF-3520 ($31,680.25)
WF-3530 ($1.590.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $7.651,102.20 $998,656.83 $631,854.26 $316,802.57 $6,652,445.37
RETENTION 10.00% ($99,365.63) ($68,185.43) ($31,630.25) $99,365.63
CONTRACT TOTALS $398.791.15 $613,668.33 $285,122.32 $6,752,311.05
$7,102.80
EDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 121.00 ($7.260.00) 94.50 (85,670.00) 26.50 ($1,500.00)
NET PAYMENT TO CONTRACTOR $891,531.15 $607,908.83 $283,532.32
CHANGE ORDER PERCENTAGE 207%

STAFF APPF.OVAL
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BLOW OFF VALVE REPAIR (BOV-1) DATE /31102
ROSSI| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $316,802.57
NORTHLAKE, LLINOIS 60164 WF-3520 ($31,680.25)
WE-3630 ($1,560.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACY UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1 100%  Lump Sum $0. $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #2 100%  Lump Sum  $12,500.00 $12,500.00 100% $12500.00  100% $12,500.00 0% $0.00 100% $12,500.00 % $0.00
Valve #3 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Vaive #4 100%  Lumo Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #5 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #6 100%  Lump Sum  $50,500.00 $50,500.00 o% $0.00 0% $0.00 0% $0.00 % $0.00 o% $6.00
Valve #7 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #3 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #9 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #10 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00  100% $19,300.00 70% $13,510.00 30% $5,790.00 0% $0.00
Valve #11 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 [/ $0.00 % $0.00 % $0.00
Vaive #13 100%  lump Sum  $14,600.00 $14,600.00 100% $14,600.00  100% $14.600.00  100% $14,600.00 % $0.00 % $0.00
Valve #14 100%  Lump Sum  $49,600.00 $49,600.00 100% $40,600.00  100% $49,600.00 70% $34,720.00 30% $14,880.00 0% $0.00
Valve #15 100%  Lump Sum  $15,900.00 $15,800.00 100% $15900.00  100% $15,900.00 100% $15,900.00 0% $0.00 % $0.00
Valve #16 100%  Lump Sum  $48500.00 $48,500.00 100% $48500.00  100% $48500.00  100% $48,500.00 0% $0.00 0% $0.00
Valve #17 100%  Lump Sum $0.00 .00 100% $0.00 o% $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #18 100%  Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 % $0.00 0% $0.00 % $0.00 100% $49,400.00
Valve #19 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #20 100%  Lump Sum  $13,900.00 $13,800.00 100% $13,900.00 % $0.00 0% $0.00 0% $0.00 100% $13,900.00
Valve #21 100%  Lump Sum  $19,600.00 $19,600.00 100% $19,600.00 0% $0.00 % $0.00 % $0.00 100% $19,600.00
Valve #22 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #23 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #24 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 % $0.00 % $0.00 100% $11,800.00
Valve #25 100%  Lump Sum  $18,700.00 $18,700.00 100% $18,700.00  100% $18,700.00 0% $0.00 100% $18,700.00 % $0.00
Valve #26 100%  Lump Sum  $19,400.00 $19.400.00 100% $19,400.00 0% $0.00 % $0.00 % $0.00 100% $19,400.00
Valve #27 100%  Lump Sum  $15,700.00 $15,700.00 100% $15700.00  100% $15700.00  100% $15,700.00 o% $0.00 % $0.00
Valve #28 100%  Lump Sum  $16,900.00 $16,900.00 100% $16900.00  100% $16900.00  100% $16,900.00 % $0.00 % $0.00
Valve #29 100%  LumpSum  $16,500.00 $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 % $0.00 % $0.00
Valve #30 100%  Lump Sum  $14,800.00 $14,800.00 100% $14,800.00  100% $14,800.00  100% $14,800.00 0% $0.00 % $0.00
Vaive #31 100%  Lump Sum  $15,700.00 $15,700.00 100% $15700.00  100% $15700.00  100% $15,700.00 % $0.00 % $0.00
Valve #32 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 % $0.00 % $0.00
Vaive #33 100%  Lump Sum  $68,600.00 $68,600.00 100% $68,600.00  100% $68,600.00  100% $68,600.00 0% $0.00 % $0.00
Valve #34 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 % $0.00 % $0.00
Valve #36 100%  Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 % $0.00 0% $0.00 0% $0.00 100% $51,700.00
Vaive #37 100%  Lump Sum  $69,500.00 $69.500.00 - 100% $69,500.00 0% $0.00 % $0.00 % $0.00 100% $69,500.00
Valve #33 100%  Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 0% $0.00 o% $0.00 0% $0.00 100% $19,500.00
Valve #39 100%  Lump Sum  $15500.00 $15,500.00 100% $15500.00  100% $15500.00  100% $15,500.00 % $0.00 0% $0.00
Valve #40 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #41 100%  Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 % $0.00 % $0.00 0% $0.00 100% $18,600.00
Valve #42 100%  Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 0% $0.00 % $0.00 0% $0.00 100% $47,600.00
Valve #43 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #44 100%  Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 % $0.00 0% $0.00 0% $0.00 100% $48,800.00
Valve #45 100%  Lump Sum  $48500.00 $48,500.00 100% $48,500.00 0% $0.00 0% $0.00 % $0.00 100% $48,500.00
Valve #46 100%  Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 % $0.00 0% $0.00 % $0.00 100% $49,300.00
Valve #47 100%  Lump Sum  $13100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 % $0.00 100% $13,100.00
Valve #48 100%  Lump Sum  $15600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 % $0.00 100% $15,600.00
Valve it49 100%  Lump Sum  $49,500.00 $49,500.00 100% $48,500.00 % $0.00 0% $0.00 % $0.00 100% $49,500.00
Valve #50 100%  Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 % $0.00 0% $0.00 % $0.00 100% $13,800.00
Valve #51 100%  Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 0% $0.00 % $0.00 100% $11,300.00
Valve #52 100%  Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 % $0.00 0% $0.00 % $0.00 100% $11,600.00
Valve #53 100%  Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 o% $0.00 100% $11,400.00
Valve #54 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 % $0.00 % $0.00 100% $19,300.00
Valve #55 100%  Lump Sum  $13,800.00 $13,800.00 100% $13,300.00 % $0.00 % $0.00 % $0.00 100% $13,800.00
Valve #56 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 % $0.00 0% $0.00 100% $11,800.00
Valve #57 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #53 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 o% $0.00 100% $12,500.00
Valve #59 100%  Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 % $0.00 % $0.00 0% $0.00 100% $11,700.00
Valve #60 100%  Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 0% $0.00 % $0.00 0% $0.00 100% $11,700.00
Valve #61 100%  Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 o% $0.00 % $0.00 100% $11,600.00
Valve #62 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
Valve #63 100%  Lump Sum  $15500.00 $15,500.00 100% $15500.00  100% $15,500.00  100% $15,500.00 % $0.00 0% $0.00
Valve #54 100%  Lump Sum  $26,600.00 $26,600.00 100% $26,600.00  100% $26,600.00  100% $26,600.00 % $0.00 0% $0.00
Valve #65 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 o% $0.00 0% $0.00
Valve #66 100%  Lump Sum  $19,100.00 $15,100.00 100% $19,100.00  100% $19,100.00  100% $19,100.00 % $0.00 0% $0.00
Valve #67 100%  lump Sum  $67.900.00 $67,900.00 100% $67,900.00 100% $67,900.00  100% $67,800.00 0% $0.00 0% $0.00
Valve #63 100%  Lump Sum  $16,500.00 $16,500.00 100% $16500.00  100% $16,500.00  100% $16,500.00 % $0.00 % $0.00
Valve #69 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16200.00  100% $16,200.00 % $0.00 % $0.00
Valve #70 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,2200.00  100% $16,200.00 0% $0.00 0% $0.00
Valve #71 100%  LumpSum  $18500.00 $18,500.00 100% $18,500.00 100% $18500.00  100% $18,500.00 0% $0.00 % $0.00
Valve #72 100%  Lump Sum  $18,600.00 $18,600.00 100% $18,600.00  100% $18,600.00  100% $18,600.00 0% $0.00 % $0.00
Valve #73 100%  Lump Sum  $18,500.00 $15,500.00 100% $18,500.00 100% $1850000  100% $18,500.00 0% $0.00 % $0.00
Valve #74 100%  lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 % $0.00 100% $16,100.00
Valve #75 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #76 100%  lump Sum  $12,600.00 $12,600.00 100% $12,600.00 % $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #77 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #78 100%  tump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #79 100%  Lurgp Sum  $46500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
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BLOW OFF VALVE REPAIR {BOV-1) DATE 10/31/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $316,80257
NORTHLAKE, ILLINOIS 60164 WF-3520 ($31,680.25)
WE-3530 ($1,590.00)
ORIGINAL. ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #30 100% Lurrp Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 % $0.00 100% $19,400.00
Valve #31 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
Vaive #32 100%  LumpSum  $19,100.00  $19,100.00 100% $19,100.00 % $0.00 % $0.00 % $0.00 100% $19,100.00
Vaive #33 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 0% $0.00 0% $0.00 100% $14,300.00
Valve #34 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #87 100%  LumpSum  $11,300.00  $11,300.00 100% $11,300.00 % $0.00 % $0.00 % $0.00 100% $11,300.00
Valve #83 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #39 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 0% $06.00 100% $15,100.00
Valve #00 100%  Lump Sum $12200.00  $12.200.00 100% $12,200.00 % $0.00 % $0.00 % $0.00 100% $12,200.00
Valve #51 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 % $0.00 % $0.00 % $0.00 100% $11,200.00
Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 0% $0.00 100% $11,500.00
Vaive #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Vaive #94 100% Lurp Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 % $0.00 0% $0.00 100% $11,800.00
Vaive #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #96 100% Lump Sum  $16,800.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 % $0.00 100% $16,300.00
Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
Vaive #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 O $0.00 0% $0.00 % $0.00 100% $16,400.00
Vaive #99 100%  LumpSum $70400.00  $70,400.00 100% $70,400.00 o% $0.00 % $0.00 o% $0.00 100% $70,400.00
Vaive #100 100%  LumpSum $15.000.00  $15,000.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
Vaive #101 100%  LumpSum  $50500.00  $50,500.00 % $0.00 % $0.00 % $0.00 o% $0.00 0% $0.00
Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 % $0.00 100% $51,000.00 % $0.00
Vaive ¥103 100%  LumpSum $49,100.00  $49,100.00 100% $49,100.00  100% $49,100.00 o% $0.00 100% $49,100.00 o% $0.00
Vaive #104 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #1068 100% Lump Sum  $16,700.00 $16,700.00 100% $16.700.00 100% $16,700.00 0% $0.00 100% $16,700.00 0% $0.00
Vaive #107 100%  LumpSum  $12,800.00  $12,800.00 100% $12,800.00  100% $12,800.00 % $0.00 100% $12,300.00 0% $0.00
Vatve #108 100% Lump Sum  $70,700.00 $70.700.00 100% $70,700.00 70% $49,490.00 % $0.00 T0% $49,490.00 0% $21,210.00
Vaive #109 100%  LumpSum $27,500.00  $27.500.00 100% $27,500.00 o% $0.00 o% $0.00 % $0.00 100% $27,500.00
Vatve #110 100%  LumpSum $27,300.00  $27,300.00 100% $27,300.00 % $0.00 o% $0.00 % $0.00 100% $27,300.00
Vaive #111 100%  LumpSum $17,600.00  $17,600.00 100% $17,600.00 o% $0.00 o% $0.00 o% $0.00 100% $17,600.00
Vaive #112 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #113 100%  Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #14 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 ™% $0.00 0% $0.00 100% $0.00
Vaive #115 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #1168 100% Lump Sum  $19,400.00 $19,400.00 % $0.00 % $0.00 0% $0.00 0% $0.00 % $0.00
Valve #117 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 0% $0.00 % $0.00 100% $17,700.00
Valve #118 100% Lurmp Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 0% $0.00 100% $16,200.00
Valve #119 100% Lurp Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 % $0.00 100% $12,100.00
Vaive #120 100%  Lump Sum  $24500.00  $24,500.00 100% $24,500.00 o% $0.00 o% $0.00 % $0.00 100% $24,500.00
Vaive #121 100%  Lump Sum  $28000.00  $28,000.00 100% $28,000.00 % $0.00 0% $0.00 0% $0.00 100% $28,000.00
Valve #4122 100% Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 0% $0.00 % $0.00 0% $0.00 100% $26,700.00
Valve #123 100%  LumpSum  $11,700.00  $11,700.00 % $0.00 % $0.00 o% $0.00 % $0.00 % $0.00
Vaive #124 100%  LumpSum  $12100.00  $12100.00 100% $12,100.00 % $0.00 0% $0.00 o% $0.00 100% $12,100.00
Valve #125 100% Lump Sumn  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 0% $0.00 % $0.00 100% $13,500.00
Vaive #126 100%  LumpSum  $11,80000  $11,800.00 % $0.00 0% $0.00 % $0.00 % $0.00 0% $0.00
Valve #127 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 o% $0.00 100% $16,500.00
Valve #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 % $0.00 100% $15,100.00
Vaive #129 100%  LumpSum  $16700.00  $16700.00 100% $16.700.00 % $0.00 0% $0.00 % $0.00 100% $16,700.00
Vaive #130 100%  LumpSum  $12300.00  $12.300.00 100% $12,300.00 0% $0.00 % $0.00 o% $0.00 100% $12,300.00
Valve #131 100% Lump Sum  $18,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
Vaive #1132 100%  Lump Sum  $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #133 100%  lumpSum  $12900.00  $12,900.00 100% $12,900.00 o% $0.00 o% $0.00 0% $0.00 100% $12,900.00
Vaive #134 100%  Lump Sum  $1280000  $12,900.00 100% $12,900.00 % $0.00 0% $0.00 % $0.00 100% $12,900.00
Vaive H35 100%  LumpSum  $12700.00  $12700.00 100% $12.700.00 % $0.00 % $0.00 % $0.00 100% $12,700.00
Vaive #136 100%  lumpSum  $12100.00  $12,100.00 100% $12,100.00 % $0.00 % $0.00 % $0.00 100% $12,100.00
Valve #137 100% tump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Vaive #138 100%  Lump Sum  $11,800.00  $11,300.00 100% $11,300.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
Valve #4139 100% Lump Sun  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #140 100% Lump Sum  $15,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #141 100%  LumpSum  $14300.00  $14,300.00 100% $14,300.00 o% $0.00 % $0.00 0% $0.00 100% $14,300.00
Vaive #142 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 % $0.00 % $0.00 100% $15,500.00
Vaive #143 100%  LumpSum  $16400.00  $16400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Vatve #144 100%  Lump Sum  $49,90000  $49.900.00 100% $49,900.00 % $0.00 % $0.00 0% $0.00 100% $49,900.00
Vaive #145 100%  LumpSum  $14500.00  $14,500.00 100% $14,500.00 0% $0.00 0% $0.00 % $0.00 100% $14,500.00
Valve #1456 100% iump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 o% $0.00 o% $0.00 100% $17,000.00
Vatve #147 100%  lump Sum  $56,300.00  $56,300.00 100% $56,300.00 % $0.00 0% $0.00 0% $0.00 100% $56,300.00
Vaive #1438 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #149 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 % $0.00 100% $12,100.00
Valve #150 100%  LumpSum  $11,900.00  $11,800.00 100% $11,900.00 % $0.00 o% $0.00 o% $0.00 100% $11,900.00
Valve #151 100%  Lump Sum  $14,800.00  $14,800.00 100% $14,800.00 % $0.00 0% $0.00 o% $0.00 100% $14,800.00
Vaive #152 100%  LumpSum  $16700.00  $16700.00 100% $16,700.00 % $0.00 % $0.00 % $0.00 100% $16,700.00
Valve #153 100%  LumpSum  $1270000  $12700.00 100% $12,700.00 0% $0.00 % $0.00 % $0.00 100% $12,700.00
Valve #154 100% Lump Sum  $12,400.00 $12.400.00 100% $12,400.00 % $0.00 0% $0.00 0% $0.00 100% $12,400.00
Valve #155 100% Lump Sum  $16,700.00 $16.700.00 100% $16,700.00 o $0.00 % $0.00 0% $0.00 100% $16,700.00
Valve #156 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 ™% $0.00 o% $0.00 100% $0.00
Valve #157 100%  LumpSum  $14500.00  $14,500.00 100% $14,500.00 0% $0.00 % $0.00 0% $0.00 100% $14,500.00
Valve #158 100%  Lump Sum  $1510000  $15100.00 100% % $0.00 % $0.00 % $0.00 100% $15,100.00
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BLOW OFF VALVE REPAIR (BOV-1)
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ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WE-6631 $316,802.57
NORTHLAKE, #LLINOIS 60164 WF-3520 ($31,680.25)
WF-3530 ($1,590.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #159 100%  Lump Sum  $15300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #160 100%  Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 % $0.00 0% $0.00 100% $15,400.00
Valve #161 100%  Lump Sum  $17,800.00 $17,800.00 100% $17,800.00 % $0.00 0% $0.00 0% $0.00 100% $17,800.00
Valve #162 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #163 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 % $0.00 100% $17,200.00
Valve #164 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 % $0.00 100% $12,500.00
Valve #165 100%  Lump Sum  $11,900.00 $11,800.00 100% $11,900.00 0% $0.00 % $0.00 % $0.00 100% $11,800.00
Valve #1668 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 o% $0.00 % $0.00 0% $0.00 100% $15,800.00
Valve #167 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #168 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #169 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 o% $0.00 % $0.00 100% $17,700.00
Valve #170 100%  Lump Sum  $15800.00 $15,800.00 100% $15,800.00 % $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #1714 100%  Lump Sum  $18,400.00 $18,400.00 100% $18,400.00 0% $0.00 0% $0.00 0% $0.00 100% $18,400.00
Valve #172 100%  Lump Sum  $15900.00 $15,900.00 100% $15.900.00 0% $0.00 0% $0.00 o% $0.00 100% $15,900.00
Valve #173 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
Valve #1174 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 o% $0.00 100% $17,700.00
valve #1175 100%  Lump Sum  $18,200.00 $18,200.00 100% $18,200.00 % $0.00 0% $0.00 0% $0.00 100% $18,200.00
Vaive #176 100%  Lump Sum  $16,.900.00 $16,900.00 100% $16,900.00 % $0.00 % $0.00 0% $0.00 100% $16,900.00
Valve #177 100%  Lump Sum  $17.700.00 $17,700.00 100% $17.700.00 % $0.00 % $0.00 0% $0.00 100% $17,700.00
Valve #178 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 o% $0.00 % $0.00 100% $16,800.00
Valve #179 100%  Lump Sum  $16,800.00 $16,500.00 100% $16,800.00 0% $0.00 0% $0.00 % $0.00 100% $16,800.00
Valve #180 100%  Lump Sum  $48,400.00 $48,400.00 100% $48,400.00 0% $0.00 o% $0.00 0% $0.00 100% $48,400.00
Valve #181 100%  Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 % $0.00 100% $12,800.00
Vaive #182 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #1283 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #184 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 % $0.00 0% $0.00 % $0.00 100% $12,600.00
Valve #185 100%  Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 % $0.00 100% $13,500.00
Valve #1386 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 % $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #187 100%  Lump Sum  $12.400.00 $12,400.00 100% $12,400.00 0% $0.00 % $0.00 % $0.00 100% $12,400.00
Valve #1838 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #189 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #190 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #191 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 % $0.00 0% $0.00 100% $15,500.00
Valve #152 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 0% $0.00 100% $15,100.00
Valve #193 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #194 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #195 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
Valve #196 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 % $0.00 100% $15,100.00
Valve #197 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #1938 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #199 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
Vaive #200 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #201 100% Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #202 100%  Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 % $0.00 % $0.00 0% $0.00 100% $11,400.00
Valve #203 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 o% $0.00 100% $16,000.00
Valve #204 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 o% $0.00 % $0.00 100% $17.700.00
Valve #205 100%  Luvp Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00
Valve #2068 100%  Lump Sum  $15900.00 $15,800.00 100% $15,900.00 % $0.00 0% $0.00 % $0.00 100% $15,900.00
Valve #207 100%  Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 o% $0.00 % $0.00 0% $0.00 100% $15,200.00
Valve #208 100%  Lump Sum  $15700.00 $15,700.00 100% $15,700.00 % $0.00 % $0.00 0% $0.00 100% $15,700.00
Valve #209 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 % $0.00 0% $0.00 % $0.00 100% $17,200.00
Valve #210 100%  Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 % $0.00 % $0.00 0% $0.00 100% $19,500.00
Valve #211 100%.  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #212 100%  Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 % $0.00 % $0.00 100% $17,600.00
Valve #213 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #214 100%  Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 % $0.00 % $0.00 0% $0.00 100% $12,000.00
Valve #215 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 o% $0.00 % $0.00 0% $0.00 100% $15,000.00
Vaive #216 100%  Lump Sum  $15800.00 $15,800.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
Valve #217 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #218 100%  Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 0% $0.00 % $0.00 0% $0.00 100% $26,200.00
Vaive #219 100%  Lurmp Sum  $15,400.00 $15,400.00 100% $15,400.00 % $0.00 0% $0.00 % $0.00 100% $15,400.00
Valve #220 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
Valve #221 100%  Lump Sum  $15,400.00 $15.400.00 % $0.00 0% $0.00 0% $0.00 % $0.00 0% $0.00
Valve #222 100%  Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 % $0.00 % $0.00 100% $12,900.00
Valve #223 100%  Lump Sum  $16.300.00 $16,800.00 100% $16,800.00 100% $16,300.00  100% $16,800.00 % $0.00 % $0.00
Valve #224 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 0% $0.00 % $0.00 100% $25,400.00
Valve #225 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00
Valve #226 100%  Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 % $0.00 0% $0.00 0% $0.00 100% $25,200.00
Valve #227 100%  Lump Sum  $12,400.00 $12,400.00 % $0.00 % $0.00 % $0.00 0% $0.00 % $0.00
Valve #228 100%  Lurmp Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00
Valve #229 100%  Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 0% $0.00 100% $11,500.00
Valve #230 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 100%  Lump Sum  $16,000.00 $16,000.00 100% *$16,000.00 o% $0.00 % $0.00 % $0.00 100% $16,000.00
Vaive #232 100%  Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 o% $0.00 100% $15,400.00
Valve #233 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 0% $0.00 % $0.00 100% $14,900.00
Valve #234 100%  Lump Sum  $48,700.00 $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 % $0.00 100% $18,700.00
Valve #235 100%  Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 % $0.00 0% $0.00 100% $25,500.00
Valve #236 100%  Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 % $0.00 0% $0.00 % $0.00 100% $25,000.00
Valve #237 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 % $0.00 o% $0.00 100% $15,300.00
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BLOW OFF VALVE REPAIR (BOV-1)

ROSSI CONTRACTORS

DATE 10/31/02

ACCOUNT # AMOUNT

201 WEST LAKE STREET WF-6631 $316,802.57
NORTHLAKE, ILLINOIS 60164 WF-3520 ($31,680.25)
WEF-3530 ($1,590.00)
ORIGINAL ORIGINAL ~ AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT O DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION — QUANTITY EXTENSION
Vaive #238 100%  Lump Sum  $69,900.00 $69,900.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00
Valve #2395 100%  Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 % $0.00 % $0.00 % $0.00 100% $50,200.00
Vaive #240 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 % $0.00 100% $16,300.00
Valve #241 100%  Lump Sum  $15,200.00 $15,800.00 100% $15,800.00 % $0.06 % $0.00 0% $0.00 100% $15,800.00
Valve #242 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 o% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #243 100%  Lump Sum  $15.800.00 $15,800.00 100% $15,800.00 o% $0.00 % $0.00 % $0.00 100% $15,300.00
Valve #244 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #245 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #2465 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 0% $0.00 0% $0.00 100% $25,400.00
Vaive #247 100%  lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #248 100%  Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 % $0.00 % $0.00 0% $0.00 100% $16,900.00
Valve #249 100%  lump Sum  $16,400.00 $16.400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #250 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve ¥251 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00
Valve #252 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
Valve #253 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 % $0.00
Valve #254 100%  Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,800.00 100% $12,900.00 0% $0.00 o% $0.00
Valve #255 100%  Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 % $0.00 % $0.00 % $0.00 100% $47,600.00
Valve #256 100%  lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #257 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Vaive #258 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 % $0.00 100% $15,900.00
Valve #259 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,300.00
Vaive #260 100%  Lump Sum_ $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
Vaive #2681 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #262 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 % $0.00 0% $0.00 100% $15,900.00
Vaive #263 100%  Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 % $0.00 0% $0.00 100% $17,000.00
Valve #264 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #265 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #2668 100%  Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 % $0.00 % $0.00 % $0.00 100% $11,400.00
Valve #267 100%  Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 % $0.00 100% $12,100.00
Valve #268 100%  Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 % $0.00 0% $0.00 100% $19,100.00
Vaive #269 100%  Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 0% $0.00 % $0.00 % $0.00 100% $29,200.00
Valve #270 100%  Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 % $0.00 % $0.00 100% $28,700.00
Vaive #271 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
Valve #272 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 o% $0.00 100% $15,600.00
Valve #273 100%  Lump Sum  $17,400.00 $17,400.00 100% $17.400.00 o% $0.00 % $0.00 0% $0.00 100% $17.400.00
Valve #274 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 o% $0.00 0% $0.00 % $0.00 100% $15,800.00
Valve #275 100%  Lump Sum  $25,900.00 $25900.00 . 100% $25,900.00 0% $0.00 0% $0.00 0% $0.00 100% $25,900.00
Valve #276 100%  Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 0% $0.00 0% $0.00 100% $16,700.00
Valve #277 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,500.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
Valve #279 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 o% $0.00 % $0.00 % $0.00 100% $16,200.00
Valve #230 100%  Lump Sum  $19,300.00 $19,300.00 100% $19.300.00 % $0.00 0% $0.00 0% $0.00 100% $19,300.00
Valve #231 100%  Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 % $0.00 % $0.00 % $0.00 100% $25,200.00
Valve #2582 100%  lump Sum  $14,400.00 $14,400.00 100% $14.400.00 % $0.00 % $0.00 % $0.00 100% $14,400.00
Valve #2583 100%  lump Sum  $25,800.00 $25,800.00 100% $25,800.00 0% $0.00 0% $0.00 % $0.00 100% $25,800.00
Valve #284 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 0% $0.00 % $0.00 100% $25,400.00
Vaive #285 100%  Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 % $0.00 % $0.00 0% $0.00 100% $30,700.00
Valve #2368 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 % $0.00 0% $0.00 100% $12,500.00
Valve #287 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 0% $0.00 % $0.00 100% $15,700.00
Valve #238 100%  Llump Sum  $16,600.00 $16,600.00 100% $16,600.00 % $0.00 o% $0.00 0% $0.00 100% $16,500.00
Valve #289 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #290 100%  Llump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #291 100%  Lump Sum  $19,700.00 $19,700.00 100% $19,700.00 0% $0.00 % $0.00 0% $0.00 100% $19,700.00
Valve #292 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
Valve #293 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #294 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 0% $0.00 0% $0.00 100% $15,000.00
Valve #2955 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 % $0.00 0% $0.00 100% $16,100.00
Valve #296 100%  Lurp Sum  $15,900.00 $15,900.00 100% $15,900.00 % $0.00 0% $0.00 % $0.00 100% $15,900.00
Valve #297 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #2908 100%  Lump Sum  $16,200.00 $18,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
Vaive #299 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 o% $0.00
Valve #300 100%  Lump Sum  $13,900.00 $13,800.00 100% $13,900.00 0% $0.00 0% $0.00 0% $0.00 100% $13,900.00
Valve #301 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #302 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 % $0.00 % $0.00 100% $14,900.00
Valve #303 100%  Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 0% $0.00 % $0.00 0% $0.00 100% $14,300.00
Valve #304 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 % $0.00 100% $16,300.00
Valve 305 100%  Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 % $0.00 0% $0.00 % $0.00 100% $20,100.00
Valve #3068 100%  Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 % $0.00 % $0.00 100% $16,600.00
Valve K307 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 % $0.00 100% $15,500.00
Valve #308 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $13,100.00
Valve #309 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #310 100%  LumpSum  $15.300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
Valve #311 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 % $0.00 0% $0.00 100% $15.500.00
Valve #312 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00
Vaive #313 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 0% $0.00 100% $12,500.00
Valve #314 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 % $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve 315 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve ¥316 100%  Lump Sum  $14,900.00 $14.900.00 100% $14,900.00 % $0.00 0% $0.00 0% $0.00 100% $14,900.00




BLOW OFF VALVE REPAIR {BOv-1) VAIE

ROSS| CONTRACTORS ACCOUNT # AMOUNT

201 WEST LAKE STREET WF-6631 $316,802.57

NORTHLAKE, ILLINOIS 60164 WF-3520 ($31,680.25)

WEF-3530 ($1.580.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

317 Vaive #317 100%  Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 0% $0.00 0% $0.00 100% $13,500.00
318 Valve #318 100%  Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 % $0.00 % $0.00 0% $0.00 100% $12,700.00
319 Valve #319 100%  Lump Sum  $17,600.00 $17,600.00 100% $17.600.00 0% $0.00 0% $0.00 0% $0.00 100% $17,600.00
320 Vaive #320 100%  Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 % $0.00 0% $0.00 0% $0.00 100% $11,200.00
321 Valve #321 100%  Lump Sum  $13300.00 $13,300.00 100% $13,300.00 % $0.00 0% $0.00 0% $0.00 100% $13,300.00
322 Valve #322 100%  Lump Sum  $15300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,300.00
323 Vaive #8323 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 o% $0.00 3 $0.00 0% $0.00 100% $13,100.00
324 Valve #324 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 .3 $0.00 0% $0.00 0% $0.00 100% $16,300.00
325 Valve #325 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,800.00 0% $0.00 % $0.00 0% $0.00 100% $16,800.00
326 Vaive 326 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
327 Valve #4327 100%  Lump Sum  $16400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
328 Valve #3238 100%  Lump Sum  $31,200.00 $31,200.00 100% $31,200.00 0% $0.00 0% $0.00 0% $0.00 100% $31,200.00
329 Valve #329 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 o% $0.00 0% $0.00 0% $0.00 100% $11,800.00
330 Valve #330 100%  Lump Sum  $20,400.00 $20,400.00 100% $20,400.00 % $0.00 0% $0.00 0% $0.00 100% $20,400.00
331 Valve #331 100%  Lump Sum  $15500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 % $0.00 100% $15,500.00
332 Valve #332 100%  Lump Sum  $15600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
333 Valve #333 100%  lump Sum  $12,300.00 $12,300.00 100% $12,300.00 % $0.00 0% $0.00 0% $0.00 100% $12,300.00
334 Valve #334 100%  Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 % $0.00 0% $0.00 100% $11,300.00
335 Vahve #335 100%  Lump Sum  $16,300.00 $16,300.00 100% $186,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
336 Vaive #336 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 o% $0.00 0% $0.00 0% $0.00 100% $16,500.00
337 Valve #4337 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
338 Vaive #338 100%  Lump Sum  $12500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 % $0.00 100% $12,500.00
339 Valve #339 100%  Lump Sum  $16200.00 $16,200.00 100% $16,200.00 0% $0.00 % $0.00 % $0.00 100% $16,200.00
340 Valve #340 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 % $0.00 0% $0.00 100% $15,000.00
341 Valve #341 100%  lump Sum  $24,800.00 $24,300.00 100% $24,800.00 0% $0.00 0% $0.00 0% $0.00 100% $24,800.00
342 Valve #342 100%  Lump Sum  $15.600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 % $0.00 100% - $15,600.00
343 Valve #343 100%  Lump Sum  $13,000.00 $13,000.00 100% $13,000.00 % $0.00 0% $0.00 0% $0.00 100% $13,000.00
344 Valve #344 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
345 Valve #345 100%  Lurp Sum  $11,600.00 $11,600.00 100% $114,600.00 % $0.00 o% $0.00 0% $0.00 100% $11,600.00
346 Vaive #346 100%  Lump Sum  $11,900.00 $11,900.00 °  100% $11,900.00 0% $0.00 0% $0.00 % $0.00 100% $11,800.00
347 Valve #347 100%  Lump Sum  $21,200.00 $21,200.00 100% $21,200.00 % $0.00 % $0.00 0% $0.00 100% $21,200.00
348 Vaive #348 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
349 Valve #349 100%  Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 % $0.00 0% $0.00 100% $28,700.00
350 Vaive #350 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
351 Valve #351 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $9.00 100% $16,100.00
352 Valve #352 100%  Lump Sum  $15200.00 $15,200.00 100% $15,200.00 % $0.00 0% $0.00 o% $0.00 100% $15,200.00
353 Valve #353 100%  Lump Sum  $16.100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
354 Valve K354 100%  Llump Sum  $14,600.00 $14,600.00 100% $14,600.00 % $0.00 0% $0.00 0% $0.00 100% $14,600.00
355 Valve #355 100%  Lump Sum  $36,300.00 $36,300.00 100% $36,300.00 % $0.00 0% $0.00 0% $0.00 100% $36,300.00
356 Valve #356 100%  lump Sum  $26,900.00 $26,900.00 100% $26,900.00 0% $0.00 0% $0.00 0% $0.00 100% $26,800.00
357 Valve #357 100%  Lump Sum  $15800.00 $15,800.00 100% $15,800.00 % $0.00 0% $0.00 % $0.00 100% $15,800.00
358 Valve #358 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
358 Valve #3509 100%  Lump Sum  $15500.00 $15,500.00 100% $15,500.00 o% $0.00 % $0.00 % $0.00 100% $15,500.00
360 Valve #360 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 0% $0.00 100% $12,300.00
361 Valve #361 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
62 Valve #362 100%  Lump Sum  $19,000.00 $19,000.00 100% $19,000.00 % $0.00 0% $0.00 0% $0.00 100% $19,000.00
363 Valve #363 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
364 Valve #364 100%  Lump Sum  $15900.00 $15,900.00 100% $15,900.00 % $0.00 0% $0.00 0% $0.00 100% $15,900.00
365 Valve #365 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 % $0.00 % $0.00 100% $16,100.00
366 Valve #366 100%  Lump Sum  $28,400.00 $28,400.00 100% $28,400.00 o% $0.00 % $0.00 % $0.00 100% $28,400.00
367 Valve #367 100%  Lump Sum  $15.500.00 $15,500.00 100% $15,500.00 % $0.00 % $0.00 0% $0.00 100% $15,500.00
368 Valve #363 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 % $0.00 100% $0.00
360 Valve #369 100%  Lump Sum  $12,9800.00 $12,900.00 100% $12,900.00 % $0.00 0% $0.00 % $0.00 100% $12,900.00
370 Valve #370 100%  Lump Sum  $25500.00 $25,500.00 100% $25,500.00 0% $0.00 % $0.00 0% $0.00 100% $25,500.00
371 Valve #371 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 0% $0.00 % $0.00 100% $11,900.00
372 Vvalve #372 100%  Lump Sum  $15.700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 % $0.00 100% $15,700.00
373 Valve #373 100%  Lump Sum  $20,600.00 $20,600.00 100% $20,600.00 0% $0.00 0% $0.00 0% $0.00 100% $20,600.00
374 Vaive #374 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 % $0.00 0% $0.00 % $0.00 100% $12,300.00
375 Vaive #375 100%  Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 % $0.00 100% $11,900.00
376 Vaive #376 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 % $0.00 100% $15,00.00
377 valve #377 100%  Lump Sum  $26,100.00 $26,100.00 100% $26,100.00 100% $26,100.00 % $0.00 100% $26,100.00 % $0.00
378 Valve #378 100%  Lump Sum  $13,700.00 $13,700.00 100% $13,700.00 0% $0.00 0% $0.00 % $0.00 100% $13,700.00
379 Valve #379 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 % $0.00 0% $0.00 0% $0.00 100% $17,200.00
380 Valve #3580 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 % $0.00 0% $0.00 100% $12,500.00
381 Valve #381 100%  Lump Sum  $47,900.00 $47,900.00 100% $47,900.00 % $0.00 0% $0.00 % $0.00 100% $47,900.00
332 Valve #382 100%  Lump Sum  $18,800.00 $18,800.00 100% $18,800.00 0% $0.00 % $0.00 0% $0.00 100% $18,800.00
333 Valve #4383 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 % $0.00 0% $0.00 0% $0.00 100% $12,600.00
384 Valve #3584 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 % $0.00 0% $0.00 100% $14,900.00
385 Valve #385 100%  Lump Sum  $13,300.00 $13,300.00 100% $13,300.00 0% $0.00 0% $0.00 0% $0.00 100% $13,300.00
386 Valve #3865 100%  Lump Sum  $47,800.00 $47,800.00 100% $47,800.00 100% $47,800.00 0% $0.00 100% $47,300.00 0% $0.00
387 3;:‘: :&;:“‘“‘"9 ofOowner's 4 700,000 CF. $0.13  $306,000.00 1,700,000 $306,000.00 510 $91.30 [ $0.00 510 $91.30  1,699.490 $305,908.20
338 Step s.— Repair Exterior Leakage * EA. $2,043.00 $71,680.00 35 $71,680.00 3 $6,144.00 3 $6,144.00 [ $0.00 2 $65,536.00

of Resilient Wedge Valve
339 &:;;:enrmt of Resilient 20 EA. $2.093.00 $41.860.00 20 $41,860.00 0 $0.00 4 $0.00 0 $0.00 20 $41,860.00

Ive

390 Step 7 ~Remove and Replace 6 20 EA. $2,650.00 $53,000.00 20 $53,000.00 1 $2,650.00 0 $0.00 1 $2,650.00 19 $50,350.00

Resiient Wedge Vaives
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BLOW OFF VALVE REPAIR (BOV-1) DATE 10/31/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $316,802.57
NORTHLAKE, ILLINOIS 60164 WF-3520 ($31,680.25)
WF-3530 ($1.590.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# {TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
391 Step 7 - Remaove and Replace 8* 20 EA. $2,945.00 $58,900.00 20 $53,900.00 0 $0.00 0 $0.00 0 $0.00 20 $58,900.00
Resilient Wedge Valves
392 Step 7 - Remove and Replace 20 EA. $3,661.00 $73,220.00 20 $73,220.00 [ $0.00 0 $0.00 [} $0.00 20 $73,220.00
12° Resiient Wedge Vatves
393 Step 5- Remove and Replace 18 EA. $2,200.00 $39,600.00 18 $39,600.00 [ $0.00 0 $0.00 0 $0.00 18 $39,600.00
Valve and Piping Joint Bolts
34 'g"‘;:"““ for Corrosion 965 EA. $1.00 $965.00 %5 $965.00 103 stm00 72 $72.00 3 $31.00 362 $362.00
on
395 Traffic Control and Protection 100% Lump Sum  $279,375.00 $279,375.00 % $272,272.20 1% $31581.47 % $25,143.70 2% $6,437.77 36% $240,690.73
36 ‘é‘”‘::“‘ Anodes for Corrosion 60 EA. $1.00 $60.00 0 $6000 0 $000 0 $0.00 0 $0.00 ) $60.00
on!
397 Repair of Damage to o’“ﬂﬁf"' 250 SF. $230.00 $57,500.00 250 $57,500.00 0 $0.00 ] $0.00 [} $0.00 250 $57,500.00
coating of prestress conc pipe
It Granuiar Foundation Material 1,000 c.Yy. $30.80 $30,800.00 1,000 $30,800.00 0 $0.00 [ $0.00 0 $0.00 1,000 $30,300.00
12  Class “SI" Concrete 100 cy. $100.00 $10,000.00 100 $10,000.00 o $0.00 [} $0.00 0 $0.00 100 $10,000.00
-3 Class B Concrete 100 Cc.y. $30.00 $38,000.00 100 $3,000.00 o $0.00 0 $0.00 0 $0.00 100 $8,000.00
I4 Extension Stem 70 EA. $342.00 $23,940.00 70 $23,940.00 12 $4,104.00 1 $3,762.00 1 $342.00 58 $19,836.00
155 Vvalve Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 18 $8.442.00 13 $6,097.00 S $2,345.00 )] ($1,407.00)
1-6  Valve Bax Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 1] $0.00 ] $0.00 ] $0.00 50 $5,000.00
17 Pavement, remove &
reptace—portiand cement 15 sY. $200.00 $3,000.00 15 $3,000.00 [} $1,155.56 6 $1,155.56 [} $0.00 9 $1,844.44
concrete surface
1-8  Pavement, remove &
replace—bituminous concrete 15 S.Y. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Rigid Base
-9 Pavement, remove &
replace—biturminous concrete 15 sv. $100.00 $1,500.00 15 $1,500.00 [ $0.00 [ $0.00 0 $0.00 15 $1,500.00
surface—Fiexble Base (B.AM.)
110 Pavement, remove &
replace—bitiminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 [} $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base
Aggregate
co1 lead wire 0 LF. $2.00 $0.00 B4 $708.00 39 $73.00 30 $60.00 9 $18.00 315 $630.00
CO 1 Silicone around junction box and
installation of bax into frame and 0 LF. $3.00 $0.00 354 $1,062.00 9 $117.00 20 $50.00 9 $27.00 315 $945.00
§d
CO 2 Additional valve baxes [} EA. $469.00 $0.00 100 $46,900.00 1] $0.00 ¢ $0.00 [} $0.00 100 $46,9800.00

CO 3 Delete valves #8, 12, 100, 101,
116, 123, 126, 221, 227 and
deletes 9 of 354 traffic control
sites

iterne 8, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above




PAYMENT # 2

CHANGE ORDER PERCENTAGE

STAFF APPROVALS \|

ENGINEERING /‘j

I ACCOUNTING

r/

DU PAGE WATER COMMISSION
METER STATION 05G (MS-15) DATE 11/05/02
ACCOUNT # AMOUNT
GENCO INDUSTRIES, INC. WF-7100 (MS) $86,140.50
13610 S. KENTON AVE. WF-1398 IAWW $86,140.50
CRESTWOOQD, IL 60445 WF-5000 IAWW  ($86,140.50)
WF-3520 (RET) (38,614.05)
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS 3162:374.00 $135,009.00 $48,868.50 $86,140.50 $27,365.00
RETENTION 10.000% ($13,500.90) ($4,886.85) ($8,614.05) $13,500.90
CONTRACT TOTALS $121,508.10 $43,981.65 $77.526.45 $40,865.90
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR $121,508.10 $77,526.45
9.12%



DU PAGE WATER COMMISSION PAYMENT # 2
METER STATION 05G (MS-15) DATE 11/05/02
ACCOUNT # AMOUNT
GENCO INDUSTRIES, INC. WF-7100 (MS) $86,140.50
13610 S. KENTON AVE. WF-1398 IAWW $86,140.50
CRESTWOOD, IL 60445 WF-5800 IAWW  ($86,140.50)
WF-3520 (RET) ($8,614.05)
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
METERING STATION 17A
1 INSURANCE 100.00% L.S. $9,500.00 $9,500.00 100.00% $9,500.00 100.00% $9,500.00 100.00% $9,500.00 0.00% $0.00 0.00% $0.00
2 GENERAL CONDITIONS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 50.00% $1,750.00 25.00% $875.00 25.00% $875.00 50.00% $1,750.00
3 EXCAVATION & BACKFILL 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 50.00% $4,250.00 50.00% $4,250.00 0.00% $0.00
4 CONCRETE STRUCTURE 100.00% L.S. $27,500.00 $27,500.00 100.00% $27,500.00 100.00% $27,500.00 95.00% $26,125.00 5.00% $1,375.00 0.00% $0.00
§ SIDEWALK 100.00% L.S. $950.00 $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $950.00
6 EXTERIOR WATERPROOFING 100.00% L.S. $950.00 $950.00 100.00% $950.00 100.00% $950.00 0.00% $0.00 100.00% $950.00 0.00% $0.00
7 HATCHES 100.00% L.S. $2,600.00 $2,600.00 100.00% $2,600.00 100.00% $2,600.00 100.00% $2,600.00 0.00% $0.00 0.00% $0.00
8 STAIR 100.00% L.S. $2,150.00 $2,150.00 100.00% $2,150.00 100.00% $2,150.00 0.00% $0.00 100.00% $2,150.00 0.00% $0.00
9 SUMP PUMP 100.00% LS. $650.00 $650.00 100.00% $650.00 100.00% $650.00 0.00% $0.00 100.00% $650.00 0.00% $0.00
10 VENTILATION 100.00% L.S. $3,800.00 $3,800.00 100.00% $3,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,800.00
11 DEHUMIDIFICATION 100.00% LS. $750.00 $750.00 100.00% $750.00 100.00% $750.00 0.00% $0.00 100.00% $750.00 0.00% $0.00
12 INTERIOR PIPING 100.00% L.S. $17,500.00 $17,500.00 100.00% $17,500.00 100.00% $17,500.00 0.00% $0.00 100.00% $17,500.00 0.00% $0.00
13 PIPE SUPPORTS 100.00% L.S. $900.00 $900.00 100.00% $900.00 100.00% $900.00 0.00% $0.00 100.00% $900.00 0.00% $0.00
14 PAINTING - PIPING 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 100.00% $3,200.00 0.00% $0.00 100.00% $3,200.00 0.00% $0.00
15 LEAK TESTING & DISINFECTION 100.00% L.S. $1,500.00 $1,500.00 100.00% $1,500.00 100.00% $1,500.00 0.00% $0.00 100.00% $1,500.00 0.00% $0.00
16 UTILITY SERVICE ENTRANCE 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 100.00% $3,300.00 0.00% $0.00 100.00% $3,300.00 0.00% $0.00
17 LIGHTING FIXTURES 100.00% L.S. $1,450.00 $1,450.00 100.00% $1,450.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,450.00
18 LIGHTING PANEL 100.00% L.S. $3,250.00 $3,250.00 100.00% $3,250.00 100.00% $3,250.00 0.00% $0.00 100.00% $3,250.00 0.00% $0.00
19 RECEPTACLES/SWITCHES 100.00% L.S. $1,100.00 $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00 . 0.00% $0.00 100.00% $1,100.00
20 CONDUITS & BOXES 100.00% LS. $6,500.00 $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $6,500.00
21 CONTROL DEVICE INSTALLATIO 100.00% L.S. $1,100.00 $1,100.00 100.60% $1,100.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,100.00
22 UNIT HEATERS & THERMOSTAT 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,200.00
23 SUMP PUMP PANEL 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,300.00
24 ANTENNA CONDUIT 100.00% LS. $6,600.00 $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 100.00% $6,600.00 0.00% $0.00
25 ANTENNA 100.00% LS. $14,500.00 $14,500.00 100.00% $14,500.00 83.00% $12,035.00 0.00% $0.00 83.00% $12,035.00 17.00% $2,465.00
26 ANTENNA BASE 100.00% L.S. $2,800.00 $2,800.00 100.00% $2,800.00 100.00% $2,800.00 0.00% $0.00 100.00% $2,800.00 0.00% $0.00
27 DOOR SWITCHES 100.00% L.S. $350.00 $350.00 100.00% $350.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $350.00
28 TEMPERATURE TRANSMITTERS 100.00% L.S. $500.00 $500.00 100.00% $600.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $500.00
29 LIQUID LEVEL SWITCHES 100.00% L.S. $900.00 $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $900.00
30 TURBINE METER 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 100.00% $7,500.00 0.00% $0.00
31 UNDERGROUND PIPING 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8.500.00 25.00% $2,125.00 75.00% $6,375.00 0.00% $0.00
CHANGE ORDERS

CO1 ELEC SVC.,TREES, TIME EXT. 0.00% LS. $13,574.00 $0.00 100.00% $13,574.00 100.00% $13,574.00 25.00% $3,393.50 75.00% $10,180.50 0.00% $0.00




WEST TRANSMISSION MAIN {TW-2) Lali=] HOUVIUa
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $697,987.08
NORTHLAKE, ILLINOIS 60164 WF-1393 126,526.02
WF-6631 47,107.18
WF-352¢C {$87,162.03)
WF-3530 (§1,860.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 508.00 ($30,480.00) 477.00 ($28,620.00) 31.00 {81,860.00)
2X EXCESS ENGINEERING COSTS-DWC HRS. {$60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) ($1,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) {$3,153.96) $0.00
NET PAYMENT TO CONTRACTOR $14,495,52846 $13,712,930.20 $782,598.26
4.15%

CHANGE ORDER PERCENTAGE




WEST TRANSMISSION MAIN (TW-2) DATE 10/30/02
ROSS!| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $697,987.08
NORTHLAKE, ILLINOIS 60164 WF-1398 126,526.02
WF-6631 47,107.19
WF-3520 ($87,162.03)
WF-3530 ($1,860.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 49,500.00 L.F. $171.50 $8,489,250.00 49,500.00 $8,489,250.00 4843500 $8306,602.50 46,109.00 $7,907,693.50 2,326.00  $398,909.00 1,065.00 $182,647.50
2 20" STEEL PIPE IN TRENCH 130.00 LF. $60.00 $7,800.00 130.00 $7,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 130.00 $7,800.00
3 16" STEEL PIPE IN TRENCH 15.00 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) ($150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $250.00  $215,000.00 860.00 $215,000.00 86600  $216,500.00 866.00  $216,500.00 0.00 $0.00 (6.00) ($1,500.00)
5 72 STEEL TUNNEL CASING 710.00 L. F. $1,396.00  $991,160.00 710.00 $991,160.00 71600  $999,536.00 716.00  $999,536.00 0.00 $0.00 (6.00) ($8,376.00)
6 72" STEEL CASING UNDER RAILROAD 15000 L.F. $1.478.00  $221,700.00 150.00 $221,700.00 15000  $221,700.00 15000  $221,700.00 0.00 $0.00 0.00 $0.00
7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 100 L.S.  $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS.  $35,000.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $35,000.00
9 20" CONC PIPE CONN AT KUHN RD 1.00 .S  $15000.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $15,000.00
10 DiP SEWER SERVICE REPLACEMENT 52500 L.F. $70.00 $36,750.00 §25.00 $36,750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
1 NOT USED
12 8* DIP SEWER REPLACEMENT 12000 L.F. $69.00 $8,280.00 120.00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10" DIP SEWER REPLACEMENT 1,600.00 L.F. $67.22  $107,552.00 1,600.00 $107,552.00 1,157.00 $77.77354 1,157.00 $77.773.54 0.00 $0.00 443.00 $29,778.46
14 12" DIP SEWER REPLACEMENT 45000 L.F. $50.40 $22,680.00 450.00 $22,680.00 488.00 $24,595.20 488.00 $24,595.20 0.00 $0.00 (38.00) ($1,915.20)
15 16" DIP SEWER REPLACEMENT 12000 L.F. $66.40 $7,968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) ($996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 20000 L.F. $230.00 $46,000.00 200.00 $46,000.00 232.00 $53,360.00 232.00 $53,360.00 0.00 $0.00 (32.00) ($7,360.00)
18 30" DIP SEWER REPLACEMENT 30.00 L.F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 . NOT USeD
20 12* RCP SEWER REPLACEMENT 350.00 L.F. $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 289.00 $17,340.00 30.00 $1,800.00 31.00 $1,860.00
21 15° RCP SEWER REPLACEMENT 21000 L.F. $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18" RCP SEWER REPLACEMENT 5000 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 4000 LF. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24* RCP SEWER REPLACEMENT 150.00 L.F. $77.20 $11,580.00 150.00 $11,580.00 89.00 $6,870.80 89.00 $6,870.80 0.00 $0.00 61.00 $4,709.20
25 27° RCP SEWER REPLACEMENT 22000 L.F. $75.90 $16,698.00 220.00 $16,698.00 190.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 30.00 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA. $35315.00  $317,835.00 9.00 $317,835.00 760  $268,394.00 760  $268,394.00 0.00 $0.00 1.40 $49,441.00
28 20" BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $20,414.00
29 16" BUTTERFLY VALVE & VAULT 1.00 EA. $19,370.00 $19,370.00 100 $19,370.00 1.00 $19,370.00 1.00 $18,370.00 0.00 $0.00 0.00 $0.00
30 48' ROV BUTTERFLY VALVE & VAULT 1.00 EA. $157,620.00  $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
3 12* BLOW-OFF IN MANHOLE 11.00 EA. $20,000.00  $220,000.00 11.00 $220,000.00 950  $190,000.00 855  $171,000.00 0.95 $19,000.00 1.50 $30,000.00
32 AIR RELEASE VALVE & MANHOLE 8.00 EA. $7.470.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 2900 EA. $8392.00  $243,368.00 25.00 $243,368.00 2800  $234,976.00 2700  $226,584.00 1.00 $8,392.00 1.00 $8,392.00
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y. $1650 $1,633,500.00 99,000.00 $1,633,500.00  87,355.00 $1,441,357.50 79,686.00 $1,314,818.00 7,669.00  $126538.50 11,645.00 $192,142.50
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y. $3357 $1,369,656.00 40,470.00 $1,358,577.90  38,299.00 $1,285,697.43 38,299.00 $1,285,697.43 0.00 $0.00 2,171.00 $72,380.47
36 4° BIT.CONC. OVER 6" AGG BASE INW.CHIC.  8,350.00 S.Y. $1572  $131,262.00 8,350.00 $131,262.00 6,907.00  $108,578.04 6,907.00  $108,578.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y. $0.60 $31,800.00 53,000.00 $31,800.00  20,952.00 $12,571.20 20,952.00 $12,571.20 0.00 $0.00 32,048.00 $19,228.80
38 1-1/2" GRIND AND OVERLAY 53,000.00 S.Y. $540  $286,200.00 53,000.00 $286,200.00  49,381.00  $266,657.40 49,381.00  $266,657.40 0.00 $0.00 3,619.00 $19,542.60
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.Y. $21.72 $43,005.60 3,180.00 $69,069.60 3,183.00 $69,134.76 3,183.00 $69,134.76 0.00 $0.00 (3.00) ($65.16)
40 CONCRETE DRIVEWAY, REM & REPL 2000 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00)
41 STONE DRIVEWAY, REM & REPL 50000 S.Y. $5.60 $2,800.00 500.00 $2,800.00 124.00 $694.40 124.00 $694 .40 0.00 $0.00 376.00 $2,105.60
42 CURE & GUTTER REMOVE & REPLACE 2,300.00 LF. $17.00 $39,100.00 4,800.00 $81,600.00 5,760.00 $97,920.00 5,760.00 $97,920.00 0.00 $0.00 (960.00) ($16,320.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.06 S, $11.07  $121,770.00 13,500.00 $14944500  14,348.00  $158,832.36 10,408.00  $115,216.56 3,940.00 $43,615.80 (848.00) ($9,387.36)
44 ASPHALT SHOULDER, REM & REPL 92500 S.Y. $23.07 $21,339.75 925.00 $21,339.75 $62.00 $22,193.34 $62.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6,520.00 1,630.00 $6,520.00 1,944.00 $7,776.00 1,944.00 $7,776.00 0.00 $0.00 (314.00) ($1,256.00)
46 TOP SOIL & SEEDING 22,520.00 S.Y. $3.80 $85,576.00 22,520.00 $85576.00  25496.00 $96,884.80 13,936.00 $52,956.80 11,560.00 $43,928.00 {2,976.00) {$11,308.80)
47 - TOPSOIL & SODDING 3,370.00 S.Y. $6.45 $21,736.50 7,370.00 $47,536.50 8,840.00 $57,018.00 8,189.00 $52,819.05 651.00 $4,198.95 (1,470.00) ($9,481.50)
48 SANITARY & STORM MH, REM & REPL 10.00 EA. $2,100.00 $21,000.60 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM & REFL 100 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750,00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 3000 L.F. $30.00 $900.00 210.00 $6,300.00 180.00 $5,400.00 180.00 $5,400.00 0.00 $0.00 30.00 $900.00
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 C.. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 L.F. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 100 LS. $362363.00  $362,363.00 1.00 $362,363.00 084  $340,621.22 0.81 $293,514.03 0.13 $47,107.19 0.06 $21,741.78
55 TRAFFIC CONTROL PROTECTION & SIGNAL 100 LS. $273950.00  $273,950.00 1.00 $273,950.00 097  $265,731.50 093  $254,773.50 0.04 $10,958.00 0.03 $8,218.50
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF. $18.00 $32,040.00 1,780.00 $32,040.00 760.00 $13,680.00 760.00 $13,680.00 0.00 $0.00 1,020.00 $18,360.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH, 1.25" GALV. STEEL 53200 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00
60 COND. IN TRENCH, 2" GALV. STEEL 6.00 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. IN TRENCH, 2.5" GALV. STEEL 7.00 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4" GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 LF. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60




WEST TRANSMISSION MAIN (TW-2) DATE 10730102
ROSS| GONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $697,987.08
NORTHLAKE, ILLINOIS 60164 WF-1398 126,526.02
WF-6631 47,107.49
WF-3520 (587,162.03)
WF-3530 ($1,860.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
64 CUT & SPLICE COND. 1.25° DIA. 100 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2.5° DIA. 1.00 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66 CUT & SPLICE COND. 4° DIA. 100 EA $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA. $145.00 $290.00 2,00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $290.00
69 DRILL EXISTING FOUNDATION 100 EA. $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP. TR. SIGNAL INSTALLATION 100 EA.  $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
7 REM & REINST. EX. MAST ARM ASSEMBLY 100 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 500 EA. $5,000.00 $25,000.00 5.00 $25,000.00 4.00 $20,000.00 4.00 $20,000.00 0.00 $0.00 1.00 $6,000.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 45000 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,090.00 7,060.00 $10,550.00 7,067.00 $10,600.50 7.067.00 $10,600.50 0.00 $0.00 (7.00) ($10.50)
75 STRAW BALE BARRIER, EROS. CONTROL $0.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 920.00 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
73 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $690.00 46.00 $650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
79 ROCK AT CULDITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 0.00 $0.00 12.00 $2,400.00 (2.00) ($400.00)
80 8 HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 100 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
82 CORROSION MONITOR. & CONTROL SYST. 100 LS. $136765.00  $136,765.00 1.00 $136,765.00 057  $132,662.05 093  $127491.45 0.04 $5,470.60 0.03 $4,102.95
83 TRENCH WATER CONTROL 100 LS.  $77456.00 $77.456.00 1.00 $77,456.00 0.97 $75,132.32 0.93 $72,034.08 0.04 $3,098.24 0.03 $2,323.68
84A 8" DI PIPE WATERMAIN 1,370.00 LF. $52.55 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,334.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) (5840.80)
84B 8 GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 0.00 $0.00 0.00 $0.00
84C  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2,00 $5,000.00 2,00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00
84D 1" SERVICE CONNECTION, LONG 9.00 EA. $2.000.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
84E 1" SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
84F 8" DI PIPE WATERMAIN 1,840.00 LF. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6 DI PIPE WATERMAIN 90.00 LF. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2,519.20 67.00 $2,519.20 0.00 $0.00 23.00 $864.80
84H 8 GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 2.00 $4,600.00 200 $4,600.00 0.00 $0.00
841 8" GATE VALVE & BOX 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
84) 6" GATE VALVE & VAULT 400 EA. $600.00 $2,400.00 2.00 $1,200.00 2,00 $1,200.00 4.00 $2,400.00 (200)  ($1,200.00) 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 500 EA. $2,500.00 $12,500.00 5.00 $12,500.00 500 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1" SERVICE CONNECTION, LONG 1200 EA. $2,000.00 $24,000.00 12,00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
84M 1" SERVICE CONNECTION, SHORT 1200 EA. $1,500.00 $18,000.00 12,00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2,00 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 2000 LF. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840 12" DI PIPE WATERMAIN 4,230.00 LF. $5559  $235145.70 4,230.00 $235,145.70 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $235,145.70
84P 12" GATE VALVE & VAULT 200 EA. $2,500.00 $5,000.00 2,00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00
84Q  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $5,000.00
84R  ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y. ©$34.00 $47,600.00 1,400.00 $47,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $47,600.00
84S 12" DI PIPE WATERMAIN 4,060.00 LF. $46.75  $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84T 12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84U FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84V AUGER FOR INSTALLATION OF MAIN 1500 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
B4W  ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
85 STEEL SHEETING LEFT IN PLACE 1,000.00 SF. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,00000 C.Y. $18.00 $36,000.00 2,000.00 $36,000.00 1421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 579.00 $10,422.00
87 CLASS "SI' CONCRETE 20000 C.Y. $7255 $14,510.00 200.00 $14,510.00 21.00 $152355 17.00 $1,233.35 4.00 $290.20 179.00 $12,986.45
88 CLASS B CONCRETE 30000 C.Y. $61.50 $18,450.00 300.00 $18,450.00 34.00 $2,091.00 34.00 $2,091.00 0.00 $0.00 266.00 $16,359.00
a9 LEVELING BINDER 300000 TON $44.00  $132,000.00 3,000.00 $132,000.00 1,298.00 $57,112.00 1,298.00 $567,112.00 0.00 $0.00 1,702.00 $74,888.00
90 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 200 EA. $9,000.00 $18,000.00 2,00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $18,000.00
91 GROUNDBED DRAIN (COR.CONT.DRG. #91) 200 EA.  $11,000.00 $22,000.00 2.00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 100.00 CY. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 7200 $3,600.00 0.00 $0.00 28.00 $1,400.00
93 PAVT. BASE, REM & REPLACE 1,500.00 SY. $34.00 $51,000.00 1,500.00 $51,000.00 502.00 $17,068.00 502.00 $17,068.00 0.00 $0.00 993.00 $33,932.00
94 2" ADDITIONAL BIT. MIX 1,00000 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95 EXT.PROT.COAT.CONC PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
96 1* TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 100 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
93 RELOCATE 2* GAS MAIN 28000 LF. $50.00 $14,000.00 280.00 $14.000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 100 EA.  $18700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100  COND. IN TRENCH, 1.25° GALV. STEEL 25000 LF. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00




WEST TRANSMISSION MAIN TW-2) DATE 10/30/02
ROSS CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $697,987.08
NORTHLAKE, ILLINOIS 60164 WF-1398 126,526.02
WF-6631 47,107.19
WF-3520 ($87,162.03)
WF-3530 (§1,860.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
101 COND.IN TRENCH, 1.5" GALV. STEEL 5000 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2 GALV. STEEL 6000 LF. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5° GALV. STEEL 60.00 LF. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104  COND. N TRENCH, 3' GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105  COND. IN TRENCH, 3.5° GALV. STEEL 6000 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106 COND. IN TRENCH, 4' GALV. STEEL 2000 LF. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108  DETECTOR LOOP REPLACEMENT 200,00 LF. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109  REMOVE EL.CABLE FROM COND.& REINST. 50000 L.F. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 30000 LF. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
COt  TIME EXTENSION - 14 DAYS (PHASE | ONLY)
COZ  SEDIMENT LOGS IN LIEU OF STRAW BALES 000 LYD $38.61 $0.00 390.00 $15,057.90 217.00 $8,378.37 217.00 $8,378.37 0.00 $0.00 173.00 $6,679.53
CO3  ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 000 S.. $9.82 $0.00 8,350.00 $81,997.00 6,907.00 $67,826.74 6,907.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 0.00 LS. $5,400.00 $0.00 1.00 $5,400.00 100° $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
CO5  ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS-—-GENEVA TO MAIN ST 000 SY. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $90240
2. BIT SHOULDERS~-GENEVA TO MAIN ST 000 S.Y. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
CO6  ADD COST-SAWING & PAVT MARKINGS 0.00 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
CO7  ADD COST-ADJUST HH, CB & SAWCUT CURB 0.00 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
CO8  CREDIT-66" DIA CASING INSTEAD OF 72 0.00 LF. (§10.00) $0.00 860.00 ($8,600.00) 866.00 ($8,660.00) 866.00 ($8,660.00) .00 $0.00 (6.00) $60.00
CO9 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT— ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2.R & R FENCE AT MCCORMICK EASEMENT 000 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
CO11  ADD AIR RELEASE VALVE & MH, ST.39+00 000 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7,470.00
CO12 DI SOLID SLEEVE COUPLING FOR WM REPL. 000 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12,00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 000 SY. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7.487.20 0.00 $0.00 2,372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA.  $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.39 $0.00 13,100.00 $5109.00  13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $119,736.00 $0.00 1.00 $119,736.00 096  $114,94656 091  $108959.76 0.05 $5,986.80 0.04 $4,789.44
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 000 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 000 LS. $2,500.00 $0.00 1.00 $2,500.00 100 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 000 LS.  $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
€020  EXTRA TR. CONTROL SIGNS IN WINFIELD 000 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO21  AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
CO22  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $0.00 1.00 $4,050.30 0.90 $3,645.27 0.75 $3,037.73 0.15 $607.54 0.10 $405.03
2. BOLLARDS AT ROV2 000 EA. $880.00 $0.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $2,640.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS.  $35589.70 $0.00 1.00 $35,589.70 0.90 $32,030.73 075 $26,692.28 0.15 $5,338.45 0.10 $3,558.97
CO23  INSTALL EIM ACTUATOR AT ROV2 000 LS.  $17,455.00 $0.00 1.00 $17,455.00 1.00 $17,455.00 0.00 $0.00 100 $17,455.00 0.00 $0.00
CO24  AMEND QTY OF ITEMS 84H & 84J ABOVE
©O25  AMEND QTY OF ITEMS 39 & 43 ABOVE
CO26 12 WM AT CTY FRM RD-WINFLD WORK 000 LF. $90.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 0.00 $0.00 12000  $10,800.00 0.00 $0.00
€027 WINFIELD WORK
AMEND QTY OF 84S THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
84SR—12" DIP WATER MAIN 000 LF. $87.51 $0.00 4,060.00 $355,290.60 1,102.00 $96,436.02 0.00 $0.00 1,10200  $965436.02 2,958.00 $258,854 58
84TR-12° GATE VALVE & VAULT 000 EA. $3,145.00 $0.00 5.00 $15,725.00 2.00 $6,290.00 0.00 $0.00 200 $6,290.00 3.00 $9,435.00
84UR-FIRE HYD WITH AUX VALVE 000 EA. $3,200.00 $0.00 10.00 $32,000.00 3.00 $9,600.00 0.00 $0.00 3.00 $9,600.00 7.00 $22,400.00
84VR—AUGER FOR INST. OF MAIN 000 LF. $300.00 $0.00 75.00 $22,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $22,500.00
84WR-ASPHALT PAVT. REM & REPLACE 000 SY $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304.00
CONTRACT SUB-TOTALS $17,476,112.15 $18,201,790.52 $16,145,420.47 $15,273,800.18 $871,620.29 $2,056,370.05 \\
m=====zz=z=u= ====z=ssc=cusss== \
RETENTION 10.00% (81,614,542.05) (§1,527,380.02) (§87,152,03) $1,614,542.05
CONTRACT TOTALS $14,530,878.42 $13,746,420.16 $784,458.26 $3,670,12.10




DU PAGE WATER COMMISSION
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STAFF APPROVA

METER STATION 15H - MS-14/01 MS-14/01 DATE 11/05/02
ACCOUNT # AMOUNT
HAYES PLUMBING WF-7100 (MS) $20,251.40
195 N. GARDEN AVE. WF-1398 (NPVL 20,251.40
ROSELLE, IL 60172 WF-5900 (NPVL (20,251.40)
WF-3520 (RET) $71,666.37
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $1,495,809.60 $1,473,830.06 $1,473,830.06 $1,453,578.66 $20,251.40 $0.00
RETENTION 5.000% ($73,691.50) ($145,357.87) $71,666.37 $73,691.50
CONTRACT TOTALS $1,400,138.56 $1,308,220.79 $91,917.77
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 3.00 ($225.00) 3.00 ($225.00) 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS ($225.00) ($225.00) $0.00
NET PAYMENT TO CONTRACTOR $1,307,995.79




DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H FATMEN # (3
METER STATION 15H - MS-14/01 MS-14/01 DATE 11/05/02
ACCOUNT # AMOUNT
HAYES PLUMBING WF-7100 (MS) $20,251.40
195 N. GARDEN AVE. WF-1398 (NPVL 20,251.40
ROSELLE, IL 60172 WF-5900 (NPVL  (20,251.40)
WF-3520 (RET) $71,666.37
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
MS-14/01

1 BONDS AND INSURANCE 100.00% LS.  $21,366.00 $21,366.00 100.00%  $21,366.00 100.00%  $21,366.00 100.00%  $21,366.00 0.00% $0.00 0.00% $0.00
2 JOBSITE OFFICE 100.00% L.S.  $22,131.00 $22,131.00 100.00%  $22,131.00 100.00%  $22,131.00 100.00%  $22,131.00 0.00% $0.00 0.00% $0.00
3 TEMPORARY ENTRANCE 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00
4 VIDEO TAPE / PHOTOGRAPHY 100.00% L.S. $5.200.00 $5,200.00 100.00% $5,200.00 100.00% $5,200.00 100.00% $5,200.00 0.00% $0.00 0.00% $0.00
5 SHEET PILING 100.00% L.S.  $64,050.00 $64,050.00 100.00%  $64,050.00 100.00%  $64,050.00 100.00%  $64,050.00 0.00% $0.00 0.00% $0.00
6 EXCAVATION / BACKFILL 100.00% L.S.  $42,818.00 $42,818.00 100.00%  $42,818.00 100.00%  $42,818.00 100.00%  $42,818.00 0.00% $0.00 0.00% $0.00
7 CONCRETE STRUCTURE 100.00% L.S. $263,272.00  $263,272.00 100.00%  $263,272.00 100.00%  $263,272.00 100.00%  $263,272.00 0.00% $0.00 0.00% $0.00
8 ACCESS HATCHES 100.00% LS. $7,600.00 $7.600.00 100.00% $7,600.00 100.00% $7,600.00 100.00% $7,600.00 0.00% $0.00 0.00% $0.00
9 FOOTING DRAIN SYSTEM 100.00% L.S.  $16,506.00 $16,506.00 100.00%  $16,506.00 100.00%  $16,506.00 100.00%  $16,506.00 0.00% $0.00 0.00% $0.00
10 MASONRY 100.00% LS.  $79,320.00 $79,320.00 100.00%  $79,320.00 100.00%  $79,320.00 100.00%  $79,320.00 0.00% $0.00 0.00% $0.00
11 METALS AND GRATING 100.00% L.S. $101,248.00  $101,248.00 100.00%  $101,248.00 100.00%  $101,248.00 100.00%  $101,248.00 0.00% $0.00 0.00% $0.00
12 ROOFING 100.00% L.S.  $44,577.00 $44,577.00 100.00%  $44,577.00 100.00%  $44,577.00 100.00%  $44,577.00 0.00% $0.00 0.00% $0.00
13 U/G WATERMAINS 100.00% LS.  $83,106.00 $83,106.00 100.00%  $83,106.00 100.00%  $83,106.00 100.00%  $83,106.00 0.00% $0.00 0.00% $0.00
14 STORM SEWER 100.00% LS.  $65,320.00 $65,320.00 100.00%  $65,320.00 100.00%  $65,320.00 100.00%  $65,320.00 0.00% $0.00 0.00% $0.00
15 HYDRANT RELOCATION 100.00% L.S. $1,710.00 $1,710.00 100.00% $1,710.00 100.00% $1,710.00 100.00% $1,710.00 0.00% $0.00 0.00% $0.00
16 GATE VALVE IN VAULT 100.00% LS. $6,726.00 $6,726.00 100.00% $6,726.00 100.00% $6,726.00 100.00% $6,726.00 0.00% $0.00 0.00% $0.00
17 CATHODIC PROTECTION 100.00% L.S.  $18,000.00 $18,000.00 100.00%  $18,000.00 100.00%  $18,000.00 100.00%  $18,000.00 0.00% $0.00 0.00% $0.00
18 DOORS AND WINDOWS 100.00% L.S.  $16,421.00 $16,421.00 100.00%  $16,421.00 100.00%  $16,421.00 0.00% $0.00 100.00%  $16,421.00 0.00% $0.00
19 CURB AND GUTTER 100.00% LS.  $11,928.00 $11,928.00 100.00%  $11,928.00 100.00%  $11,928.00 100.00%  $11,928.00 0.00% $0.00 0.00% $0.00
20 INTERIOR PIPING 100.00% L.S. $106,00000  $106,000.00 100.00%  $106,000.00 100.00%  $106,000.00 100.00%  $106,000.00 0.00% $0.00 0.00% $0.00
21 VALVES AND METERS 100.00% LS. $202,82200  $202,822.00 100.00%  $202,822.00 100.00%  $202,822.00 100.00%  $202,822.00 0.00% $0.00 0.00% $0.00
22 PIPE TESTS AND DISINFECTION 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
23 SIDEWALK 100.00% LS. $2,730.00 $2,730.00 100.00% $2,730.00 100.00% $2,730.00 100.00% $2,730.00 0.00% $0.00 0.00% $0.00
24 ASPHALT PAVING 10000% LS.  $14,100.00 $14,100.00 100.00%  $14,100.00 100.00%  $14,100.00 100.00%  $14,100.00 0.00% $0.00 0.00% $0.00
25 SUMP PUMPS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
26 FOOTING PUMPS 100.00% L.S. $3,850.00 $3,850.00 100.00% $3,850.00 100.00% $3,850.00 100.00% $3,850.00 0.00% $0.00 0.00% $0.00
27 POWER DISTRIBUTION 100.00% L.S.  $23,832.00 $23,832.00 100.00%  $23,832.00 100.00%  $23,832.00 100.00%  $23,832.00 0.00% $0.00 0.00% $0.00
28 UNIT HEATERS 100.00% L.S. $2,786.00 $2,786.00 100.00% $2,786.00 100.00% $2,786.00 100.00% $2,786.00 0.00% $0.00 0.00% $0.00
29 CONDUIT AND CABLE 100.00% L.S.  $43,166.00 $43,166.00 100.00%  $43,166.00 100.00%  $43,166.00 100.00%  $43,166.00 0.00% $0.00 0.00% $0.00
30 LIGHTING 100.00% LS.  $26,002.00 $26,002.00 100.00%  $26,002.00 100.00%  $26,002.00 100.00%  $26,002.00 0.00% $0.00 0.00% $0.00
31 CONTROLS/IINSTRUMENTATION 100.00% L.S.  $68,400.00 $68,400.00 100.00%  $68,400.00 100.00%  $68,400.00 100.00%  $68,400.00 0.00% $0.00 0.00% $0.00
32 VENTHATION 100.00% L.S.  $30,900.00 $30,900.00 100.00%  $30,900.00 100.00%  $30,900.00 100.00%  $30,800.00 0.00% $0.00 0.00% $0.00
33 DEHUMIDIFIERS 100.00% L.S.  $14,175.00 $14,175.00 100.00%  $14,175.00 100.00%  $14,175.00 100.00%  $14,175.00 0.00% $0.00 0.00% $0.00
34 TROLLEY/HOIST 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
35 PAINTING 100.00% L.S.  $26,000.00 $26,000.00 100.00%  $26,000.00 100.00%  $26,000.00 100.00%  $26,000.00 0.00% $0.00 0.00% $0.00
36 CHLORINE FEED SYSTEM 100.00% L.S.  $25,536.00 $25,536.00 100.00%  $25,536.00 100.00%  $25,536.00 8500%  $21,705.60 15.00% $3,830.40 0.00% $0.00
37 LANDSCAPING 100.00% LS.  $16,611.00 $16,611.00 100.00% = $16,611.00 100.00%  $16,611.00 100.00%  $16,611.00 0.00% $0.00 0.00% $0.00

CHANGE ORDERS
CO1 COST REDUCTION ITEMS 0.00% LS.  ($23,356.00) $0.00 100.00%  ($23,356.00) 100.00%  ($23,356.00) 100.00%  ($23,356.00) 0.00% $0.00 0.00% $0.00

CO2 BURIED COPPER SERVICE LINE 0.00% LS. $1,377.06 $0.00 100.00% $1,377.06 100.00% $1,377.06 100.00% $1,377.06 0.00% $0.00 0.00% $0.00




DU PAGE WATER COMMISSION PAYMENT # 14
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION DATE 11/05/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $0.00
3721 CARNATION AVE. WF-3520 (RET) $60,301.49
FRANKLIN PARK, iL. 60131 WF-3700 (DED) $0.00
WF-3700 $0.00
WF-5900 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $1,507,537.25 $1,507,537.25 $1,507,537.25 $0.00 $0.00
RETENTION 1.000% ($15,075.37) ($75,376.86) $60,301.49 $15,075.37
CONTRACT TOTALS $1,492,461.88 $1,432,160.39 $60,301.49 $15,075.37
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($1,000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X WOODFIELD PAVING LIEN CLAI 0.00% L.S. ($10,755.00) $0.00 150.00% ($16,132.50) 150.00% ($16,132.50) 150.00% ($16,132.50) 0.00% $0.00
TOTAL DEDUCTS ($16,132.50) ($16,132.50) $0.00
NET PAYMENT TO CONTRACTOR $1,476,329.38 $1,416,027.8! $60,301.49
CHANGE ORDER PERCENTAGE 2.14%
STAFF APPROVALS 4
| ENGINEERING
| ACCOUNTING
'_“\_
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DU PAGE WATER COMMISSION PAYMENT # 14
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $5-3/00 DATE 11/05/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $0.00
3721 CARNATION AVE. WF-3520 (RET)  $60,301.49
FRANKLIN PARK, IL 60131 WF-3700 (DED) $0.00
WF-3700 $0.00
WF-5900 $0.00
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
DWC/SCHAUMBURG

1. PUMP STATION
MOBILIZATION 100.00% LS.  $13.90800  $1390800  100.00%  $13,908.00 100.00%  $13.908.00 100.00%  $13,908.00 0.00% $0.00 0.00% $0.00
BRUSH REMOVAL 100.00% LS. $6,600.00 $6,600.00  100.00% $6,600.00 100.00% $6.600.00 100.00% $6.600.00 0.00% $0.00 0.00% $0.00
REMOVE EXIST. ASPHALT 100.00% LS. $7,776.00 $7,776.00 100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00
RELOCATE GRAVEL ROAD 100.00% LS. $6,800.00 $6,80000  100.00% $6,800.00 100.00% $6,800.00 100.00% $6,800.00 0.00% $0.00 0.00% $0.00
EXCAVATE RETENTION AREA 100.00% LS.  $4500000  $45000.00  100.00%  $45,000.00 100.00%  $45,000.00 100.00%  $45,000.00 0.00% $0.00 0.00% $0.00
GRADING AND SEEDING 100.00% L.S. $8,640.00 $8.640.00  100.00% $8,640.00 100.00% $8,640.00 100.00% $8,640.00 0.00% $0.00 0.00% $0.00
NEW ASPHALT 100.00% LS.  $11,500.00  $11,500.00  100.00%  $11,500.00 100.00%  $11,500.00 100.00%  $11,500.00 0.00% $0.00 0.00% $0.00
GRADE AROUND BUILDING 100.00% L.S. $4,800.00 $4,80000  100.00% $4,800.00 100.00% $4,800.00 100.00% $4,800.00 0.00% $0.00 0.00% $0.00
REMOVE TREES 100.00% LS. $0,600.00 $0.600.00  100.00% $9,600.00 100.00% $9,600.00 100.00% $0,600.00 0.00% $0.00 0.00% $0.00
BASE SLAB EXCAVATION 10000% LS.  $16,000.00  $16000.00  100.00%  $16,000.00 10000%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
CONCRETE BASE SLAB 100.00% LS.  $45000.00  $45,000.00 100.00%  $45,000.00 100.00%  $45.000.00 100.00%  $45,000.00 0.00% $0.00 0.00% $0.00
BASE SLAB BACKFILL 100.00% LS.  $10,78000  $10,780.00  100.00%  $10,780.00 100.00%  $10,780.00 100.00%  $10,780.00 0.00% $0.00 0.00% $0.00
CONCRETE WALLS - INT 100.00% LS.  $4380000  $43,80000  100.00%  $43,800.00 100.00%  $43,800.00 100.00%  $43,800.00 0.00% $0.00 0.00% $0.00
TOP SLAB CONCRETE 100.00% LS.  $3520000  $3520000  100.00%  $35,200.00 100.00%  $35,200.00 100.00%  $35,200.00 0.00% $0.00 0.00% $0.00
WATERSTOPPING 100.00% L.S. $3,400.00 $3,400.00 100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% $0.00 0.00% $0.00
STRUCTURAL STEEL 100.00% LS.  $18,80000  $18800.00  100.00%  $18,800.00 100.00%  $18,800.00 100.00%  $18,800.00 0.00% $0.00 0.00% $0.00
MISCELLANEOUS STEEL 100.00% LS.  $12,00000  $12,00000  100.00%  $12,000.00 100.00%  $12.000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00
EQUIPMENT CURBS 100.00% LS. $3,600.00 $3,60000  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
PIPE SUPPORTS - CONCRETE 100.00% LS. $3,600.00 $3,600.00  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
STEEL LADDERS 100.00% LS. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HATCH - SUCTION VAULT 100.00% L.S. $3,600.00 $3,60000  100.00% $3,600.00 100.00% $3.600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
MASONRY WALLS 100.00% LS.  $97.15200  $97,152.00  10000%  $97.152.00 100.00%  $97.152.00 10000%  $97,152.00 0.00% $0.00 0.00% $0.00
REINFORCEMENT- MASONRY 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
STONE CAP - MASONRY 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HOLLOW METAL DOORS 100.00% LS. $5,400.00 $540000  100.00% $5,400.00 100.00% $5,400.00 100.00% $5.400.00 0.00% $0.00 0.00% $0.00
PRECAST ROOF PLANKS 100.00% LS.  $3516300  $3516300  10000%  $35,163.00 100.00%  $35.163.00 100.00%  $35,163.00 0.00% $0.00 0.00% $0.00
ROOFING - MEMBRANE SYSTEM ~ 100.00% L.S.  $13920.00  $13,920.00 100.00%  $13,920.00 100.00%  $13.920.00 100.00%  $13,920.00 0.00% $0.00 0.00% $0.00
DOWNSPOUTS / SCUPPERS 100.00% LS. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
MONORAIL HOIST 100.00% LS.  $1230000  $12,300.00 100.00%  $12,300.00 100.00%  $12,300.00 100.00%  $12,300.00 0.00% $0.00 0.00% $0.00
INTAKE LOUVERS 100.00% LS. $1,200.00 $1,20000  100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00
SITE PIPING - MATERIAL 100.00% LS.  $13,00000  $13,00000  100.00%  $13,000.00 100.00%  $13.000.00 100.00%  $13,000.00 0.00% $0.00 0.00% $0.00
SITE PIPING - LABOR 100.00% LS. $11,00000  $11,00000  100.00%  $11,000.00 100.00%  $11,000.00 100.00%  $11,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECH. - MATERIAL 100.00% LS. $14800000  $148,000.00 100.00%  $148,000.00 100.00%  $148,000.00 100.00%  $148,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECHANICAL - LABO 100.00% L.5.  $36000.00  $36,000.00 100.00%  $36.000.00 100.00%  $36,000.00 100.00%  $36,000.00 0.00% $0.00 0.00% $0.00
VALVES - MATERIAL 100.00% LS. $18250000  $182,500.00 100.00%  $182,500.00 100.00%  $182.500.00 100.00%  $182,500.00 0.00% $0.00 0.00% $0.00
VALVES - LABOR 100.00% LS. $8,400.00 $8,400.00  100.00% $8,400.00 100.00% $8,400.00 100.00% $8,400.00 0.00% $0.00 0.00% $0.00
'WALL PIPING - LABOR 100.00% LS. $2,400.00 $2,40000  100.00% $2,400.00 100.00% $2,400.00 100.00% $2,400.00 0.00% $0.00 0.00% $0.00
PLUMBING 100.00% LS.  $16,000.00  $16,00000  100.00%  $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
SMALL MECHANICAL ITEMS 100.00% LS.  $12,00000  $12,000.00 100.00%  $12,000.00 100.00%  $12.000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00
HVAC 100.00% LS.  $19,361.00  $19,361.00 100.00%  $19,361.00 100.00%  $19.361.00 100.00%  $19,361.00 0.00% $0.00 0.00% $0.00
VALVE VAULT MODIFICATION 100.00% L.S. $7,800.00 $7,800.00 100.00% $7,800.00 100.00% $7,800.00 100.00% $7,800.00 0.00% $0.00 0.00% $0.00
NEW VALVE VAULT 100.00% LS. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6.500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00
PUMPS INSTALLED 100.00% LS.  $9540000  $95,400.00 100.00%  $95.400.00 100.00%  $95.400.00 100.00%  $95,400.00 0.00% $0.00 0.00% $0.00
FLOWMETERS INSTALLED 100.00% LS.  $17.575.00  $17,57500  100.00%  $17,575.00 100.00%  $17.575.00 100.00%  $17,575.00 0.00% $0.00 0.00% $0.00
MOTOR ACUATORS INSTALLED ~ 100.00% LS. $5,800.00 $5800.00  100.00% $5,800.00 100.00% $5,800.00 100.00% $5,800.00 0.00% $0.00 0.00% $0.00
FRP GRATING 100.00% LS. $9,400.00 $9,400.00 100.00% $9,400.00 100.00% $9,400.00 100.00% $9,400.00 0.00% $0.00 0.00% $0.00
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DU PAGE WATER COMMISSION PAYMENT # 14
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $S-3/00 DATE 11/05/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $0.00
3721 CARNATION AVE. WF-3520 (RET) $60,301.49
FRANKLIN PARK, IL 60131 WF-3700 (DED) $0.00
WF-3700 $0.00
WF-5500 $0.00
ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
DRIVES, MCC'S, PANELS 100.00% LS. $122,28500  $122,285.00 100.00%  $122,285.00 100.00%  $122,285.00 100.00%  $122,285.00 0.00% $0.00 0.00% $0.00
CONDUIT, WIRING, CONNECTIO 100.00% LS.  $99,000.00 $99,000.00 100.00%  $99,000.00 100.00%  $99,000.00 100.00%  $99,000.00 0.00% $0.00 0.00% $0.00
SCADA SYSTEM 100.00% LS.  $72,500.00 $72,500.00 100.00%  $72,500.00 100.00%  $72,500.00 100.00%  $72,500.00 0.00% $0.00 0.00% $0.00
START UP 100.00% LS. $5,500.00 $5,500.00 100.00% $5,500.00 100.00% $5,500.00 100.00% $5,500.00 0.00% $0.00 0.00% $0.00
CAULKING 100.00% L.S. $3,840.00 $3,840.00 100.00% $3,840.00 100.00% $3,840.00 100.00% $3,840.00 0.00% $0.00 0.00% $0.00
PAINTING 100.00% LS.  $15,800.00 $15,800.00 100.00%  $15,800.00 100.00%  $15,800.00 100.00%  $15,800.00 0.00% $0.00 0.00% $0.00
DAMPROOFING 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
O&M MANUALS 100.00% LS. $2,500.00 $2,500.00 100.00% $2,500.00 100.00% $2,500.00 100.00% $2,500.00 0.00% $0.00 0.00% $0.00
2. EXISTING VALVE VAULT
REMOVE/ABANDON ELECTRIC 100.00% LS.  $17,000.00 $17,000.00 100.00%  $17,000.00 100.00%  $17,000.00 100.00%  $17,000.00 0.00% $0.00 0.00% $0.00
RELOCATE ELEC. EQUIPMENT 100.00% LS. $9,000.00 $9,000.00 100.00% $9,000.00 100.00% $9,000.00 100.00% $9,000.00 0.00% $0.00 0.00% $0.00
NEW ELECTRIC EQUIPMENT 10000% LS. $16,000.00 $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
3. TANK DRAIN
6" YARD PIPE 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00
FIRE HYDRANT & VALVE 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
12" STORM SEWER 100.00% L.S. $9,000.00 $9,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00
CHANGE ORDERS
DELETE TANK DRAIN SEWER SEE ITEM #62 ADJUSTED ABOVE
ELECTRIC SERVICE CHANGE 000% LS. $5,061.00 $0.00 100.00% $5,061.00 100.00% $5,061.00 100.00% $5,061.00 0.00% $0.00 0.00% $0.00
SCADA PROGRAMMING 0.00% LS  $22906.00 $0.00 100.00%  $22.906.00 100.00%  $22,906.00 100.00%  $22,906.00 0.00% $0.00 0.00% $0.00
STORM SEWER/ASPHALT 0.00% L.S. $7,930.00 $0.00 100.00% $7,930.00 100.00% $7,930.00 100.00% $7,930.00 0.00% $0.00 0.00% $0.00
$4,640.25 100.00% $4,640.25 100.00% $4,640.25 0.00% $0.00 0.00% $0.00

SCADA PROGRAMMING 0.00% L.S. $4,640.25 $0.00 100.00%




DuPage Water Commission

MEMORANDUM
TO: Chairman & Members of Engineering Committee
FROM: General Manager
DATE: October 31, 2002

SUBJECT: Issues Related to Water Service to Batavia, Geneva and North
Aurora

The following information has been prepared to assist the Commission in
formulating a policy regarding water service to excluded units or areas not
originally intended to be served by the Commission. In discussing this matter with
the Cities of Batavia and Geneva, the Commission was also contacted by the
Village of North Aurora.

Background

General. The Cities of Batavia and Geneva and the Village of North Aurora are
generally located on the west side of the Fox River in Kane County. These
municipalities receive some or all of their water from deep wells. The deep wells
have high levels of radium requiring these municipalities to install treatment
facilities to remove the radium or to find alternative sources of water. These
municipalities have joined together to review alternative solutions to this problem.
At one time these municipalities considered constructing a lime softening
treatment plant for well water.

The lllinois Department of Natural Resources has indicated that they have not
rejected a request for a Lake Michigan allocation from an applicant on deep
wells.

The following table summarizes the existing populations and water demands as
well as the 2020 projected populations and demands.



Service to Batavia, Geneva and North Aurora Page 2 of 4
Batavia, Geneva & North Aurora
Population and Water Demands
2000 2020
Municipality | Population | Ave | Max | Ave/ | Population | Ave | Max | Ave/
Day | Day | Max Day | Day | Max
MGD | MGD | Rate MGD | MGD | Rate
Batavia 24,000 3.2 6.5 | 2.0 37,600 50 | 10.0 | 2.0
Geneva 19,500 26 | 47 | 1.9 24,200 43 | 81 | 1.9
North 10,600 1.1 21 | 1.9 18,000 26 | 52 | 20
Aurora
Total 54,100 6.9 | 13.3 79.800 119 | 23.3

Contractual and Legislative Issues

1985 Water Commission Act. The Commission operates under the 1985 Water

Commission Act. The Water Commission Act designates two types of
municipalities within DuPage County; included units and excluded units. Included
units are municipalities with a majority of its wells located in DuPage County who
have made no arrangements to receive water from outside the County.

The following is a table of excluded units within DuPage County and the reasons
for their exclusion.

Municipality

Reasons for Exclusion

Aurora, City of

Majority of its wells are located outside
of DuPage County

Bartlett, Village of

Obtaining water from City of Elgin

Bolingbrook, Village of

Majority of its wells are located outside
of DuPage County

Burr Ridge, Village of

Was obtaining water from the Justice
Willow Spring Water Commission

Elk Grove Village, Village of

Obtaining water from the Northwest
Suburban Joint Action Water Agency
(NSMJAWA)

Hanover Park, Village of

Obtaining water from the NSMJAWA

Sales/Property Taxes. A countywide referendum was held in 1986 that

authorized the Commission to sell $150,000,000 of General Obligation Bonds.
The referendum allowed the Commission to collect sales taxes and property
taxes from the included units and unincorporated areas of DuPage County. The
Y, of 1% sales tax has been collected from these areas since July 1986. The
Commission also collected a property tax from 1985 to 1990. The General
Obligation funds were used to pay for the cost of the 12’ diameter tunnel, the
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Lexington Pumping Station, 90” Transmission Main and the DuPage Pumping
Station. Because included units and unincorporated areas were paying for these
facilities they were sized for the optimum population of DuPage County, which
was projected to be reached by year 2020.

Because Batavia, Geneva and North Aurora have not contributed to the
construction of these facilities an equitable way of reimbursing the Commission’s
customers needs to be developed. This component comprises the 12 (c) 3
portion of the Commission’s subsequent customer payment methodology.

Technical Issues

System demand. To have a water purchase agreement with the Commission, an
utility must obtain an lllinois Department of Natural Resources (IDNR) Lake
Michigan Water Allocation. The following table shows the IDNR Lake Michigan
Water Allocation. These allocations have been revised from time to time based
upon changing growth patterns of various Commission customers. Specifically
the IDNR allocation for the City of Naperville, the Commission’s largest customer,
has increased dramatically because of their expansion into Will County. The
present capacity of the DuPage Pumping Station is 185 million gallons per day
(MGD). The present maximum day capacity of all existing customers is close to
this 185 MGD limitation.

The table entitled Projected Water Demand shows the projected water demand if
included utilities and unincorporated areas that have not joined the Commission
enter into a water purchase agreement with the Commission. This table
demonstrates that the projected maximum demand from the existing Commission
Customers would increase from 184 MGD to 212 MGD.

C-Factor. The Commission purchases its water from the Chicago Water
Department. On June 7, 1991 the United States Environmental Protection
Agency (EPA) published the Lead and Copper Rule. This rule established an
action level of 15 ug/L (0.015 mg/L) for lead. To comply with the Lead and
Copper rule, Chicago began the application of the blended phosphates in
January 1994. In accordance with the phosphate supplier's recommendations to
reduce the water’s pH, Chicago stopped the addition of lime in December 1995.

The size of the pipelines constructed as part of the Commission’s distribution
system was determined using a computer hydraulic model. The diameter of the
pipelines and the roughness of the pipeline materials determine the amount of
water that can be transported. This roughness coefficient is given as a C-Factor.
The higher the C-Factor the smoother the pipe and the more water that can be
transported through the pipeline. The pipelines in the Commission’s system
were designed using a C-Factor of 100 for pipes less than 20" and 120 for pipes
greater than 20”. These C-Factors are considered conservative and could be
expected to range from 140 to 150 for larger diameter pipelines.



Service to Batavia, Geneva and North Aurora Page 4 of 4

The C-Factor of the Commission’s pipelines has been reduced by the change in
water chemistry as a result of Chicago’s compliance with the Lead and Copper
Rule. The lowered C-Factor of the Commission’s supply and distribution system
has imposed greater limitations on the Commission’s ability to meet future
demands for the Commission’s existing customers. Based upon the present C-
Factors in the Commission’s system, it is felt that the Commission ability to
supply water has been reduced by 25% both at present and in the future. It
should be noted here that the Water Purchase and Sale Contract requires the
Commission to covenant not to enter into subsequent water service agreements
that jeopardize service to its Charter customers.

Implementation

Proposed Improvements. To provide water to Batavia, Geneva and North Aurora
it Is necessary to extend a feeder main from the West Transmission Main
(Contract TW-2), which is presently under construction. The attached drawing
shows the proposed location of the feeder main. This feeder main can be
installed along Butterfield Road or Roosevelt Road. It is preferable that the main
be installed along both Butterfield and Roosevelt Road to provide a looped
supply, allowing Batavia, Geneva and North Aurora to stay in service in the event
of a watermain break. The improvements necessary to the Commission’s system
to supply Batavia, Geneva and North Aurora will need to be determined by a
hydraulic model. Once a hydraulic model has been completed a rate analysis can
be performed.

Recommendation

In order to determine whether or not Section 2(b)(iii) of the Water Purchase and
Sale Contract limits the Commission’s ability to serve any or all of the
communities mentioned additional hydraulic analyses would be required. A
critical element in this analysis will be effect that existing C Factors have had on
system capacity when compared to original design.

We have therefore attached a copy of Task Order No. 12 for Alvord, Burdick &
Howson to conduct a hydraulic analysis. Because Alvord, Burdick & Howson has
already developed the raw data that comprises their hydraulic model it would
make sense to have them perform this analysis. The cost for this work is
estimated to be $32,000. The hours necessary to perform this work is identical
to similar studies performed by Alvord, Burdick & Howson for the Commission.



Projected Water Demands

Existing Water Systems
Existing DPC Other Average Maximum
DwcC Warren- West Service Water Private Day Day
Year Customers ville Chicago Areas Systems  Wayne Wells MGD MGD

2000 88.341 1.336 2.346 2.445 0.489 0.130 6.676 101.763 172.997
2001 89.922 1.350 2.370 2470 0.494 0.131 6.744 103.481 175917
2002 91.561 1.363 2.394 2.495 0.499 0.133 6.813 105258 178.938
2003 93.170 1.377 2.418 2.520 0.504 0.134 6.882 107.006 181.910
2004 94.751 1.391 2.443 2.546 0.509 0.135 6.952 108.728 184.838
2005 96.323 1.405 2.468 2.572 0.514 0.137 7.023 110442 187.752
2006 97.156 1.420 2.493 2.598 0.520 0.138 7.094 111.419 189412
2007 97.958 1.434 2518 2625 0.525 0.140 7.167 112366  191.023
2008 98.778 1.449 2.544 2.651 0.530 0.141 7.240 113.333 192.666
2009 99.571 1.464 2.570 2.678 0.536 0.142 7.313 114274 194.266
2010 100.367 1.478 2.596 2.706 0.541 0.144 7.388 115.220 195.874
2011 101.132 1.493 2.623 2733 0.547 0.145 7463 116.136 197.431
2012 101.899 1.509 2.649 2.761 0.552 0.147 7539 117.056 198.995
2013 102.664 1.524 2,676 2789 0.558 0.148 7616 117.975 200.558
2014 103.431 1.540 2703 2.818 0.564 0.150 7693 118.898 202.127
2015 104.196 1.555 2.731 2.846 0.569 0.151 7771 119.820 203.695
2016 104.990 1.571 2.759 2.875 0.575 0.153 7.851 120.774 205.315
2017 105.785 1.587 2.787 2.904 0.581 0.154 7.931  121.729 206.940
2018 106.574 1.603 2.815 2.934 0.587 0.156 8.011 122681 208.557
2019 107.369 1.620 2.844 2.964 0.593 0.158 8.093 123640 210.187
2020 108.162 1.636 2.873 2.994 0.599 0.159 8175 124598 211.817






TASK ORDER NO. 12
In accordance with Section 1 of the Agreement for Engineering services between the
DuPage Water Commission (the “Commission”) and Alvord, Burdick & Howson, L.L.C.
(the “Engineers”), dated April 13, 2000 (the “Agreement”), the Commission and the
Engineers agree as follows:
1. Specific Project Data:

1. Title of the Project: Potential Subsequent Customers - Batavia, Geneva
and North Aurora

2. Description and Scope of the Project:
Report on water supply to Batavia, Geneva and North Aurora
2. Services of Engineer:
A. Basic Services:
The report will identify the improvements to the Commission’s system
necessary to allow Batavia, Geneva, and North Aurora to join the Commission as a
subsequent customer using the design “C” factors and the measured “C” factors in the

distribution system hydraulic model.

The report will also provide our opinion of probable costs of the
improvements with each of the two “C” factor scenarios.

B. Additional Services:

As requested by the Commission in writing.

3. Approximate Report Period: One month after receipt of flow and connection
point data.

4. Approximate Construction Period: Not Applicable

5. Indirect Costs Factor. No Change

6. Not-to Exceed Costs: $32,000
7. Other Modifications of Agreement: None

8. Attachments: None
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Approval and Acceptance: Acceptance and approval of this Task Order, including the
attachments listed above, shall incorporate this document as part of the Agreement.

The Effective Date of this Task Order is November 14, 2002.

DUPAGE WATER COMMISSION

BY:

James J. Holzwart
General Manager

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: Robert L. Martin, P.E.
Title: Manager of Water Operations
Address: 600 East Butterfield Road, ElImhurst, Illinois 60126-4642

E-mail Address: martin@dpwc.org
Phone: (630) 834-0100

Fax: (630) 834-0120
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ALVORD, BURDICK & HOWSON, L.L.C.
BY:

Donald E. Eckmann
Partner

DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name:Bon Mui

Title: Partner

Address: 20 North Wacker Drive, Suite 1401,Chicago, lllinois 60606
E-mail Address: bmui@abhengineers.com

Phone: (312) 236-9147

Fax: (312) 236-0692
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