
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED DECEMBER 2002 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 8:00 A.M. ON THURSDAY, DECEMBER 12, 
2002, AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE 
RESCHEDULED DECEMBER 2002 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 
 

AGENDA 
 

ENGINEERING & CONSTRUCTION COMMITTEE 
THURSDAY, DECEMBER 12, 2002 

8:00 A.M. 
 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of November 14, 2002 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 8: Boiler Replacement Project 

B. Change Order No. 2: Contract MS-15 (Illinois American Water Company 
Meter Station 5G) 

C. Change Order No. 2: Contract TE-5 (Stray Current Corrosion Mitigation 
System for 72” Transmission Main) 

D. Change Order No. 15: Contract TW-1 (West Transmission Main) 

E. Change Order No. 31: Contract TW-2 (West Transmission Main) 

V. Partial Pay Request 

- Progress Payment No. 3: Contract MS-15 (Illinois American Water 
Company 5G) 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   

 

VI. Final Payments 

A. Final Payment No. 7: Boiler Replacement Project 

B. Final Payment No. 10: Contract TE-5 (Corrosion Mitigation System, 72” 
Transmission Main) 

C. Final Payment No. 29: Contract TW-1 (West Transmission Main) 

VII. Preliminary Discussion Regarding Service to Excluded Units (Batavia, 
Geneva & North Aurora) 

VIII. Five Year Capital Improvement Plan 

IX. Adjournment 

Board/Agendas/Engineering/Eng0212.doc 



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON NOVEMBER 14, 2002 
 
The meeting was called to order at 7:00 P.M.    
 
Committee members in attendance: R. Benson, W. Mueller, N. Pollock and G. Wilcox  
 
Also in attendance: R. Thorn, R. Martin, E. Nawrocki and D. Eckmann (AB&H) 
 
Commissioner Pollock moved that the Minutes of the September 12, 2002 Engineering 
Committee be approved.  Motion seconded by Commissioner Benson and passed 
unanimously as follows: 
 
Aye:  R. Benson, W. Mueller, N. Pollock and G. Wilcox  
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated November 8, 2002 and Status of Pipeline Construction 
dated November 8, 2002. 
 
Commissioner Tolentino arrived at 7:07 PM. 
 
Commissioner Mueller moved to recommend to the Commission approval of the 
additional engineering in the amount of $1,713.04 and approval of Resolution R-43-02 
during the Omnibus Vote Agenda. 
 

- Alvord, Burdick & Howson, L.L.C., Project No. D9805, Invoice No. 2002-316 in 
the amount of $1,713.04 

 
Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller, N. Pollock and G. Wilcox 
Nay:  None 
 
Commissioner Tolentino moved to recommend to the Commission approval of the 
change orders in the amount of $35,848.56 and approval of Resolution R-42-02 during 
the Omnibus Vote Agenda. 
 

A. Change Order No. 7: Boiler Replacement in the amount of $2,944.80 

B. Change Order No. 28: Contract TW-2 (West Transmission Main) in the amount of 
$7,335.00 

C. Change Order No. 29: Contract TW-2 (West Transmission Main) in the amount of 
$13,000.00 

bob



Minutes 9/13/02 Engineering Meeting 
 
 

 

 
 
 

D. Change Order No. 30: Contract TW-2 (West Transmission Main) in the amount of 
$12,568.76 

Motion seconded by Commissioner Pollock and passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Mueller moved to recommend to the Commission approval of progress 
payments in the amount of $1,198,333.21 as part of the Accounts Payable, subject to 
submission of all contractually required documentation.   
 

A. Progress Payment No. 6: Boiler Replacement Project in the amount of 
$54,676.18 

B. Progress Payment No. 4: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $283,532.32 

C. Progress Payment No. 2: Contract MS-15 (Illinois American Water Company 5G) 
in the amount of $77,526.45 

D. Progress Payment No. 27: Contract TW-2 (West Transmission Main) in the 
amount of $782,598.26 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Benson moved to recommend to the Commission a reduction in retention 
for Contracts MS-14 and SS-3 and the approval of the progress payments in the total 
amount of $152,219.26 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 12: Contract MS-14 (Naperville Metering Station 15H) in 
the amount of $91,917.77 

B. Progress Payment No. 14: Contract SS-3 (Schaumburg Emergency Connection) 
in the amount of $60,301.49 

Motion seconded by Commissioner Pollock and passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
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The Committee reviewed a memorandum dated November 6, 2002 from Chairman Vondra 
regarding additional committee assignments.  
 
The Committee reviewed a memorandum from the General Manager dated October 31, 
2002 regarding water service to Batavia, Geneva and North Aurora.  
 
The Committee meeting was adjourned at 7:30 P.M.   
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: December 6, 2002 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The Valve has been 
removed and will be replaced; this process may take up to 5 to 8 months. 

Lost Time Accidents to Date 12/06/02 John Neri Const. Co. - o 

CONTRACT TW-1/98 WEST TRANSMISSION MAIN 

Harry W. Kuhn Inc. has completed the pipe installation and has completed restoration 
punch list items. It is recommended that the Contract be closed out. 

Lost Time Accidents to Date 12/06/02 Harry W. Kuhn Inc. - o 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. 

Lost Time Accidents to Date 12/06/02 - Rossi Contracting Co. Inc. - 0 

CONTRACT TE-5/01 CORROSION MITIGATION SYSTEM 

Construction is 100% complete and it is recommended that the Contract be closed out. 

Lost Time Accidents to Date 12/06/02 - Cleveland Construction Co. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 46 blow-off valves to date. This is 13% of the 
work to be completed. 

Lost Time Accidents to Date 12/06/02 



TO: 

DuPage Water Commission 
MEMORANDUM 

FROM: 

General Manager I~R~ 

Robert L. Marti1~~)~Y\ 

December 7, 2002 DATE: 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of November were a total of 2.264 billion 
gallons. This represents an average day of 75.5 million gallons per day (MGD), 
which is higher than the November 2001 average day demand of 73.8 MGD. 
The maximum day demand was 82.0 million gallons (November 28, 2002), which 
is higher than the November 2001 maximum day of 77.9 million gallons. The 
minimum day flow was 71.7 million gallons. The Commission recorded a total 
precipitation for the month of November of 0.75 inches compared to 1.64 inches 
for November 2001. 

Construction Overview 

Illinois American Water Company Meter Station 5G, Contract MS-15 
The metering station has been put into operation. The contractor is 
working on punch list items. 

Heating System Replacement Project 
The heating system has been put into operation. The contractor is 
working on punch list items. 

The following are attachments to this memorandum: 
1. DuPage Laboratory Bench Sheet for November, 2002 
2. Water Sales Analysis 01-May-99 to 30-November-02 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

OperationslMemorandumslRm02120701.doc 
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR NOVEMBER 2002 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 30-Nov-02 

PER DAY AVERAGE 80,503,831 

DOCUMENTED TOTAL 
SALES TO PURCHASES FRO GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

------------------ -------------------------- --------------------------.- .----.------.-. --------------.-----.-.--- -.----------------.------ ------------------------ ----------------------- --------------------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03°A. 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75% 
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03°A. 96.50% 

May-OO 2,669,079,000 2,757,885,612 96. 78°A. $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 
Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2.905.099.000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05°A. 96.41% 
Oct-OO 2,523,491,000 2.609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05°A. 97.74% 
Dec-OO 2.416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-01 2.390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2.291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2.944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 9709% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,38756 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811.900 0.03°A. 97.29% 

-------------------------- --------------.-.-----.----- --------------- -------------------------- ------------------------- ------------------------ ----------------------- --------------------

TOTALS (1) 311,227,810,000 320,796,073,597 97.02% $414,824,219.32 $335,235,130.75 225,028,843 0.07% 97.09% 
============== ======================== ============== ============== ============= ============= =========== 

(1) - SINCE MAY 1. 1992 
(2) . REPRESENTS DU PAGE PUMP STATION METER TESTING AND CONSTRUCTION PROJECT USAGE 
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CHANGE ORDER 
 

 
THE DU PAGE WATER COMMISSION SHEET  1  OF  2 

 
PROJECT NAME:    Boiler Replacement  CHANGE ORDER NO. 8 

         
LOCATION:             DuPage Pumping Station  

 
CONTRACTOR:       G.F. Connelly Mechanical  DATE: November 25, 2002 

 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED: 
 

1. Providing and installing readout valves at unit heaters. 
2. Providing additional programming for building humidity. 
3. Providing and installing two access doors at fire rated enclosure. 

 
       B.    REASON FOR CHANGE: 
 

1. Necessary replacements in order to balance hot water system. 
2. Provide modulating controls system to monitor and adjust building 

humidity. 
3. Access necessary to maintain ductwork accessories in fire rated 

enclosure. 
 
C. REVISION IN PRICE:  

 
1. $    1,244.00 
2. $    3,261.40 
3. $       619.85 

 
  Total     $    5,125.25 
 

II.     CHANGE ORDER CONDITIONS:  
 

       1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders remains November 29, 2002. 

 
       2. Any additional work to be performed under this Change Order shall be 

carried out in compliance with the Contract Specifications for the Boiler 
Replacement and Related Construction Work and revised Contract Drawings 
attached hereto and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, 
and Project Specifications for the same type of work. 

 
 3. This Change Order, unless otherwise provided herein, does not relieve the 

Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 
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  CHANGE ORDER NO. 8 
 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 

 
 
III. ADJUSTMENTS IN AMOUNT OF CONTRACT:  
 
1. Amount of Original Contract  $ 465,924.00 
 
2. Net Change Due To Previous Change Orders  $   18,738.69    
 
3. Amount of Contract, Not Including This Change Order  $ 484,707.69 
 
4. Addition to Contract Due To This Change Order  $     5,125.25 
 
5. Amount of Contract Including This Change Order  $ 489,832.94 
  

  
RECOMMENDED FOR ACCEPTANCE: Primera 
 
 BY: ______________________________________            (___________) 
                        Signature of Authorized Representative                       Date 

  
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors 
 
 BY:  ______________________________________            (___________) 
  Signature of Authorized Representative                           Date 
 
DU PAGE WATER COMMISSION: 
 
 BY:  ________________________________________     (___________)    

       James J. Holzwart                                                      Date 
       General Manager 

 
 
 
 
 
 
 
 
 
 
 
 
Construction\Boiler Replacement\CO#8.doc 



CHANGE ORDER 
 

 
THE DU PAGE WATER COMMISSION SHEET  1  OF  2 

 
PROJECT NAME:    Meter Station 5G  CHANGE ORDER NO. 2 

         
LOCATION:             Glen Ellyn, IL Contract: MS-15/01 

 
CONTRACTOR:       Genco Industries, Inc.  DATE: November 25, 2002 
 

 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED: 
 

1. Additional rough & final grading, installation of sod at areas disturbed by 
this project and other projects by Illinois-American Water Co.  

 
       B.    REASON FOR CHANGE: 
 

1. Requested work by Illinois-American not part of this Contract. 
 

C. REVISION IN PRICE:  
 
1. $5,661.20 

 This Change Order to be reimbursed by Illinois American Water Company. 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders remains December 16, 2002. 
 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the Contract Specifications for MS-15/01 and 
revised Contract Drawings attached hereto and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

 
 3. This Change Order, unless otherwise provided herein, does not relieve the 

Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

 
4. The Contractor expressly agrees he will place under coverage of his 

Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 

 
 



SHEET 2 OF 2 
CHANGE ORDER NO. 2 

MS-15/01 CO#2 

 
 
III. ADJUSTMENTS IN AMOUNT OF CONTRACT:  
 
1. Amount of Original Contract  $ 148,800.00 
 
2. Net Change Due To Previous Change Orders  $   13,574.00 
 
3. Amount of Contract, Not Including This Change Order  $ 162,374.00 
 
4. Addition to Contract Due To This Change Order  $     5,661.20 
 
5. Amount of Contract Including This Change Order  $ 168,035.20 

 
  

  
RECOMMENDED FOR ACCEPTANCE: Consoer Townsend Envirodyne 
 
 BY: ______________________________________            (___________) 
                        Signature of Authorized Representative                       Date 

  
 
ACCEPTED: CONTRACTOR: Genco Industries, Inc. 
 
 BY:  ______________________________________            (___________) 
  Signature of Authorized Representative                           Date 
 
 
DU PAGE WATER COMMISSION: 
 
 BY:  ________________________________________     (___________)    

       James J. Holzwart                                                      Date 
       General Manager 

 



'CHANGE ORDER 

THE DUPAGE WATER COMMISSION 

PROJECT NAME: Stray Current Corrosion Mitigation 
System for 72" Transmission Main 

LOCATION: Dunlop Avenue at Roosevelt Road 

CONTRACTOR: R. Cleveland u.G. Technologies 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Final balancing change order. 

SHEET 1 OF 4 

CHANGE ORDER NO.2 

CONTRACT NO. TE-5/01 

DATE: NOV. 25, 2002 

2. Extension of Contract completion date by 96 calendar days. 

B. REASON FOR CHANGE: 

1. To reflect the quantities actually installed. 
2. Delay in acquisition of Site no. 1 was beyond the Contractor's control 

C. REVISION IN PRICE: 

Amend Quantity ofItem No.7, 9,10, 11, 12, 13, 14, 16, 18, 19 & 20. 

Total Deduction(See page no. 2) ($24,215.70) 

Total ($24,215.70) 



# 

7 
9 

10 
11 
12 
13 
14 
16 
18 
19 
20 

DU PAGE WATER COMMISSION 

CORR. MITI. SYSTEM, 72" TRANS. MAIN 

R. CLEVELAND U.G. TECH. CORP 
95 CENTER DRIVE 
GILBERTS, ILLINOIS 60136 

ITEM 
---_ .............................................. 

INSTALLATION OF BONDING CABLES 
EXTENSION OF ANODE COLUMN 
ADDITIONAL ANODE SEGMENT 
ADDITIONAL ANODE COLUMN 
ADD. DIRECTIONALLY DRILLED CONDo 
ADD. 500MCM CABLE, IN CONDUIT 
ADD. #2 AWG CABLE, DIRECT BURY 
ADD. #6 AWG CABLE, DIRECT BURY 
ADD. #10 AWG CABLE, DIRECT BURY 
ADD. 3·CND. SHIELD. CABLE, IN CONDo 
REPLACEMENT TEST STATION 

TE·5/01 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

................... 

9.00 EA. 
20.00 L.F. 

5.00 EA. 
5.00 EA. 

200.00 L.F. 
200.00 L.F. 

1,000.00 L.F. 
1,000.00 L.F. 
1,000.00 L.F. 

200.00 L.F. 
5.00 EA. 

UNIT 
PRICE 

$4,900.00 
$35.00 

$500.00 
$3,000.00 

$75.00 
$8.75 
$5.85 
$5.65 
$5.45 
$6.25 

$4,800.00 

FIN A L BALANCING CHANGE ORDER 

ORIGINAL 
CONTRACT 

PRICE 

$44,100.00 
$700.00 

$2,500.00 
$15,000.00 
$15,000.00 

$1,750.00 
$5,850.00 
$5,650.00 
$5,450.00 
$1,250.00 

$24,000.00 

AMENDED 
CONTRACT 
QUANTITY 

9.00 
20.00 

5.00 
5.00 

200.00 
200.00 

1,000.00 
1,000.00 
1,000.00 

200.00 
4.00 

AMENDED 
CONTRACT 

PRICE 

$44,100.00 
$700.00 

$2,500.00 
$15,000.00 
$15,000.00 

$1,750.00 
$5,850.00 
$5,650.00 
$5,450.00 
$1,250.00 

$19,200.00 

FINAL 
CURRENT TO DATE 

QUANTITY EXTENSION 

10.00 $49,000.00 
24.00 $840.00 

2.00 $1,000.00 
4.00 $12,000.00 

240.00 $18,000.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 

54.00 $294.30 
240.00 $1,500.00 

2.00 $9,600.00 

SHEET 2 Of 4 
CHANGE ORDER NO, 2 

FINAL 
BALANCING ORDER 

QUANTITY EXTENSION 

l.00 4,900.00 
4.00 140.00 

(3.00) (1,500.00) 
(l.00) (3,000.00) 
40.00 3,000.00 

(200.00) (1,750.00) 
(1,000.00) (5,850.00) 
(1,000.00) (5,650.00) 

(946.00) (5,155.70) 
40.00 250.00 
(2.00) (9,600.00) 

................... 

(24,215.70) 

4,900.00 
140.00 

(1,500.00) 
(3,000.00) 

3,000.00 
(1,750.00) 
(5,850.00) 
(5,650.00) 
(5,155.70) 

250.00 
(9,600.00) 

.._--- ...... -- ........ - ............ 

(32,505.70) 8,290.00 



SHEET30F4 

CHANGE ORDER NO.2 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 96 calendar days, making the final 
completion date November 22, 2002. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Supplemental Contract Drawings designated as Stray 
Current Corrosion Mitigation System for 72" Transmission Main, and under the 
provisions ofthe Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the same type 
of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 



SHEET 4 OF4 

CHANGE ORDER NO. 2 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $844,340.00 

2. Net change due to 
previous Change Order no. 1 $228.22 

3. Amount of Contract, not including 
this Change Order $844,568.22 

4. Addition to Contract 
due to this Change Order ($24.215.70) 

5. Amount of Contract including this 
Change Order $820,352.52 

RECOMMENDEDFORACCEPTANCE: __________________ ~(-----------) 
For Alvord, Burdick, & Howson Date 

Consulting Engineers 

ACCEPTED CONTRACTOR: R. Cleveland u.G. Tech. Corp 

By: ________________ ( __________ ) 

DUPAGE WATER COMMISSION: 

Signature of 
Authorized Representative 

Date 

By: ___________________________ ~( ________ ~ 

James 1. Holzwart 
General Manager 

Date 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 4 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 15 

         
LOCATION:     75TH Street to Diehl Road   CONTRACT NO.  TW-1 

 
CONTRACTOR:   Harry W. Kuhn, Inc.    DATE: NOV.  21, 2002  
 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
 
1. Final balancing change order. 
2. Extension of Contract completion date by 403 calendar days. 

 
 
 

 
 
 

B. REASON FOR CHANGE: 
 

 
1. To reflect the quantities actually installed. 
2. The Contract work was essentially complete and DWC took 

beneficial occupancy of the 48" water main in 2001. However punch 
list work, various claims and utility issues prolonged closing of the 
Contract. 

 
 
 
C.    REVISION IN PRICE: 
 

Revised Line Item Quantities 
 
 

Total Deduction (See page no. 2)  ($87,254.83) 
 
Total   ($87,254.83) 
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SHEET 3 OF 4 

 
  CHANGE ORDER NO. 15 

 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 403 calendar 
days, making the final completion date November 22, 2002. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 4 OF 4 
 
 CHANGE ORDER NO.  15 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $9,651,519.00 

 
2. Net change due to  

previous Change Orders                                                    ($236,864.73) 
                        No.1 to 14                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $9,414,654.27 
 
       4.   Deduction to Contract  

due to this Change Order      ($87,254.83) 
 

5. Amount of Contract including this   
                       Change Order $9,327,399.44 
 
 

 RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
   
ACCEPTED CONTRACTOR: Harry W. Kuhn, Inc. 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 

DUPAGE WATER COMMISSION: 
BY: (                            ) 

 James J. Holzwart Date 
 General Manager 

 
 
 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION  SHEET 1 OF 4 

 
PROJECT NAME: West Transmission Main  CHANGE ORDER NO. 31 

         
LOCATION:     Butterfield Road To Kuhn Road CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors   DATE: November 25, 2002 

 
 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Reduce the scope of Winfield Additional Work as requested by the 

Village of Winfield by their letter dated November 14, 2002 to 
DuPage water Commission. The installation of 12" water main and 
appurtenances on St. Charles Road from North Avenue to County 
Farm road is deleted from the Contract.  

 
 

 
 
 

B. REASON FOR CHANGE: 
 
1. The Village of Winfield revised the plans for installation of 12" water 

main and appurtenances on St. Charles Road during the process of 
obtaining permit from the DuPage County Division of Transportation. 
The Contractor and the Village of Winfield could not reach an 
agreement regarding the additional cost for the revised scope of 
Winfield Additional Work from North Avenue to County farm Road. 
Meanwhile, the Commission’s 48" main was installed and the street 
restored from North Avenue to County farm road.  The Village 
decided to delete the 12" water main and appurtenance on St. 
Charles road from North Avenue to County Farm Road.   As a result, 
plan quantity of the original Items 84O through 84R are amended to 
zero each. 

  
 

 
 
 
 
 
 



 
 

SHEET 2 OF 4 
 

  CHANGE ORDER NO. 31 
 
 
C.    REVISION IN PRICE: 

 
UNIT PRICE: 
  
 
DEDUCTION: 

 
1.  Item84O    12" DIP Water Main    4230LF @ $55.59/LF 
    ($235,145.70) 

 
2.  Item84P    12" Gate Valve & Vault    2EA @ $2,500.00/EA 
        ($5,000.00) 

 
3.  Item84Q    Fire Hyd. w/ Aux. Valve    2EA @ $2,500.00/EA 
        ($5,000.00) 

 
5.  Item84R    Asphalt Pavt. R & R    1,400.00SY @ $34.00/SY 
      ($47,600.00) 

 
  Total   ($292,745.70) 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SHEET 3 OF 4 



 
  CHANGE ORDER NO. 31 

 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar  days, 
making the final completion date January 21, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 4 OF 4 
 
 CHANGE ORDER NO. 31 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to previous Change Orders                       $758,582.13 

                        No.1 to 30                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $18,234,694.28 
 
       4.   Addition to Contract  

due to this Change Order ($292,745.70) 
 

5. Amount of Contract including this   
                       Change Order $17,941,948.58 
 
 
 

 RECOMMENDED FOR ACCEPTANCE: 
BY:___________________________________________(________________)  
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
ACCEPTED: Village of Winfield 
 
BY:___________________________________________(________________)  
Signature of Authorized Representative  Date 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
 
 
BY:___________________________________________(________________)  
Signature of Authorized Representative  Date 

 
 

DUPAGE WATER COMMISSION: 
 
BY: (                            ) 

 James J. Holzwart Date 
 General Manager 



DU PAGE WATER COMMISSION 
METER STATION 05G 

GENCO INDUSTRIES, INC. 
13610 S. KENTON AVE. 
CRESTWOOD, IL 60445 

# ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

1X EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

(MS-15) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

-------

10.000% 

HRS. 
DAYS 

UNIT 
PRICE 

($75.00) 
($500.00) 

PAYMENT # 3 
DATE 12/02/02 

ACCOUNT # AMOUNT 
WF-7100 (MS) $33,026.20 
WF-13981AWW $33,026.20 
WF-5900 IAWW ($33,026.20) 
WF-3520 (RET) ($3,302.62) 
WF-3700 (DED) $0.00 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

------------------------- -------- -------- ----------- ------------

$148,80000 $168,03520 $168,035.20 $135,00900 $33,026.20 $0.00 
;::;::;=:;:;:::;====== 

($16,803.52) ($13,500.90) ($3,302.62) $16,803.52 

-------
$151,231.68 $121,508.10 $29,723.58 $16,803.52 

0.00 $0.00 0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 0.00 $0.00 

$0.00 $0.00 $0.00 

$151,231.68 $121,508.10 $29,723.58 

============ ============ ========;;::;:== 

12.93% 

STAFF APPROVA 

'r'OUNTING 



DU PAGE WATER COMMISSION 
PAYMENT # 3 

METER STATION OSG (MS-1S) 
DATE 12102102 

ACCOUNT # AMOUNT 

GENCO INDUSTRIES, INC. 
WF-7100 (MS) $33,026.20 

13610 S. KENTON AVE. 
WF-13981AWW $33,026.20 

CRESTWOOD, IL 60445 
WF-S900 IAWW ($33,026.20) 
WF-3S20 (RET) ($3,302.62) 
WF-3700 (OED) $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------. ------ ------- ---------- ------- ----_.---- --------- ---------- ------------ ---------- ---------- ----------- ---------------- ---------------

METERING STATION 17A 

1 INSURANCE 100.00% L.S. $9,500.00 $9,500.00 100.00% $9,500.00 100.00% $9,500.00 100.00% $9,500.00 0.00% $0.00 0.00% $0.00 

2 GENERAL CONDITIONS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 50.00% $1,750.00 50.00% $1,750.00 0.00% $0.00 

3 EXCAVATION & BACKFILL 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0.00 

4 CONCRETE STRUCTURE 100.00% L.S. $27,500.00 $27,500.00 100.00% $27,500.00 100.00% $27,500.00 100.00% $27,500.00 0.00% $0.00 0.00% $0.00 

5 SIDEWALK 100.00% L.S. $950.00 $950.00 100.00% $950.00 100.00% $950.00 0.00% $0.00 100.00% $950.00 0.00% $0.00 

6 EXTERIOR WATERPROOFING 100.00% L.S. $950.00 $950.00 100.00% $950.00 100.00% $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 

7 HATCHES 100.00% L.S. $2,600.00 $2,600.00 10000% $2,600.00 100.00% $2,600.00 100.00% $2,600.00 0.00% $0.00 0.00% $0.00 

8 STAIR 100.00% L.S. $2,150.00 $2,150.00 100.00% $2,150.00 100.00% $2,150.00 100.00% $2,150.00 0.00% $0.00 0.00% $0.00 

9 SUMP PUMP 100.00% L.S. $650.00 $650.00 100.00% $650.00 100.00% $650.00 100.00% $650.00 0.00% $0.00 0.00% $0.00 

10 VENTILATION 100.00% L.S. $3,800.00 $3,800.00 100.00% $3,800.00 100.00% $3,800.00 0.00% $0.00 100.00% $3,800.00 0.00% $0.00 

11 DEHUMIDIFICATION 100.00% L.S. $750.00 $750.00 100.00% $750.00 100.00% $750.00 100.00% $750.00 0.00% $0.00 0.00% $0.00 

12 INTERIOR PIPING 100.00% L.S. $17,500.00 $17,500.00 100.00% $17,500.00 100.00% $17,500.00 100.00% $17,500.00 0.00% $0.00 0.00% $0.00 

13 PIPE SUPPORTS 100.00% L.S. $900.00 $900.00 100.00% $900.00 100.00% $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00 

14 PAINTING - PIPING 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 100.00% $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00 

15 LEAK TESTING & DISINFECTION 100.00% L.S. $1,500.00 $1,500.00 100.00% $1,500.00 100.00% $1,500.00 100.00% $1,500.00 0.00% $0.00 0.00% $0.00 

16 UTILITY SERVICE ENTRANCE 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 100.00% $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00 

17 LIGHTING FIXTURES 100.00% L.S. $1,450.00 $1,450.00 100.00% $1,450.00 100.00% $1,450.00 0.00% $0.00 100.00% $1,450.00 0.00% $0.00 

18 LIGHTING PANEL 10000% L.S. $3,250.00 $3,250.00 100.00% $3,250.00 100.00% $3,250.00 100.00% $3,250.00 0.00% $0.00 0.00% $0.00 

19 RECEPTACLES/SWITCHES 100.00% L.S $1,100.00 $1,100.00 100.00% $1,100.00 100.00% $1,100.00 0.00% $0.00 100.00% $1,100.00 0.00% $0.00 

20 CONDUITS & BOXES 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 100.00% $6,500.00 0.00% $0.00 

21 CONTROL DEVICE INSTALLATIO 100.00% L.S. $1,100.00 $1,100.00 100.00% $1,100.00 100.00% $1,100.00 0.00% $0.00 100.00% $1,100.00 0.00% $0.00 

22 UNIT HEATERS & THERMOSTAT 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 100.00% $3,200.00 0.00% $0.00 100.00% $3,200.00 0.00% $0.00 

23 SUMP PUMP PANEL 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 100.00% $3,300.00 0.00% $0.00 100.00% $3,300.00 0.00% $0.00 

24 ANTENNA CONDUIT 100.00% L.S. $6,600.00 $6,600.00 100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00 

25 ANTENNA 100.00% L.S. $14,500.00 $14,500.00 100.00% $14,500.00 100.00% $14,500.00 83.00% $12,035.00 17.00% $2,465.00 0.00% $0.00 

26 ANTENNA BASE 100.00% L.S. $2,800.00 $2,800.00 100.00% $2,800.00 100.00% $2,800.00 100.00% $2,800.00 0.00% $0.00 0.00% $0.00 

27 DOOR SWITCHES 100.00% L.S. $350.00 $350.00 10000% $350.00 100.00% $350.00 0.00% $0.00 100.00% $350.00 0.00% $0.00 

28 TEMPERATURE TRANSMITTERS 100.00% L.S. $500.00 $500.00 100.00% $500.00 100.00% $500.00 0.00% $0.00 100.00% $500.00 0.00% $0.00 

29 LIQUID LEVEL SWITCHES 100.00% L.S. $900.00 $900.00 100.00% $900.00 100.00% $900.00 0.00% $0.00 100.00% $900.00 0.00% $0.00 

30 TURBINE METER 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00 

31 UNDERGROUND PIPING 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0.00 

CHANGE ORDERS 

COl ELEC SVC.,TREES, TIME EXT. 0.00% LS. $13,574.00 $0.00 100.00% $13,574.00 100.00% $13,574.00 100.00% $13,574.00 0.00% $0.00 0.00% $0.00 

CO2 GRADING AND SODDING 0.00% LS. $5,661.20 $0.00 100.00% $5,661.20 100.00% $5,661.20 0.00% $0.00 100.00% $5,661.20 0.00% $0.00 

------ ------------ ------
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# 

3 
4 
5 
6 

8 

9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 

CO#l 
CO#l 
CO#l 
CO#2 

DU PAGE WATER COMMISSION 

CORR. MITI. SYSTEM. 72" TRANS. MAIN 

R. CLEVELAND U.G. TECH., CORP. 

95 CENTER DRIVE 
GILBERTS, ILLINOIS 60136 

SITE NO.1 

SITE NO.2 
SITE NO. 3 
SITE NO.4 
SITE NO.5 
SITE NO.6 

ITEM 

INSTALLATION OF BONDING CABLES 
INSTALL. OF REF. ELECTRODE ASSEMBLY 

INDETERMINATE ITEMS 

EXTENSION OF ANODE COLUMN 
ADDITIONAL ANODE SEGMENT 
ADDITIONAL ANODE COLUMN 
ADD. DIRECTIONALLY DRILLED CONDUIT 
ADD. 500 MCM CABLE, IN CONDUIT 
ADD. #2 AWG CABLE, DIRECT BURY 
ADD. #4 AWG CABLE, DIRECT BURY 
ADD. #6 AWG CABLE, DIRECT BURY 
ADD. #8 AWG CABLE, DIRECT BURY 
ADD. #10 AWG CABLE. DIRECT BURY 
ADD. 3-COND.SHIELDED CABLE,IN CONDUIT 
REPLACEMENT TEST STATION 

RELOCATE RECTIFIER; TIME EXT. 133 DAYS 
L.S. ADDITION - RECTIFIER RELOCATION 
AMENDS ITEMS 15, 17 & 20 
TIME EXT. 96 DAYS 

(TE-5/01) 

ORIGINAL 
CONTRACT 
QUANlITY UNIT 

100.00% L.S. 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

9.00 EA. 
6.00 EA. 

20.00 L. F. 
5.00 EA. 
5.00 EA. 

200.00 L. F. 
200.00 L. F. 

1,000.00 L. F. 
1,000.00 L. F. 
1,000.00 L. F. 
1,000.00 L. F. 
1,000.00 L. F. 

200.00 L. F. 
5.00 EA. 

0.00 L.S. 

CO#2 AMENDS ITEMS 7,9,10.11,12,13,14,16,18,19 & 20 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

lX EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-OWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

0.00% 

HRS. 
HRS. 

UNIT 
PRICE 

$428,000.00 

$52,100.00 
$56,200.00 
$53,000.00 
$55,000.00 
$54,400.00 

$4,900.00 
$2,190.00 

$35.00 
$500.00 

$3,000.00 
$75.00 

$8.75 
$5.85 
$5.75 
$5.65 
$5.50 
$5.45 
$6.25 

$4,800.00 

$15,728.22 

($60.00) 
($60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$428,000.00 

$52,100.00 
$56,200.00 
$53,000.00 
$55,000.00 
$54,400.00 
$44.100.00 
$13,140.00 

$700.00 
$2,500.00 

$15,000.00 
$15,000.00 

$1,750.00 
$5,850.00 
$5,750.00 
$5,650.00 
$5,500.00 
$5,450.00 
$1.250.00 

$24,000.00 

$0.00 

$844,340.00 

AMENDED 
CONTRACT 
QUANTITY 

100.00% 

100.00% 
100.00% 
100.00% 
100.00'" 
100.00% 

10.00 
6.00 

24.00 
2.00 
4.00 

240.00 
0.00 
0.00 
0.00 
0.00 

100.00 
54.00 

240.00 
2.00 

1.00 

------

FINAL PAYMENT 

AMENDED 
CONTRACT 

PRICE 

$428,000.00 

$52,100.00 
$56,200.00 
$53,000.00 
$55,000.00 
$54,400.00 
$49.000.00 
$13,140.00 

$840.00 
$1.000.00 

$12,000.00 
$18,000.00 

$0.00 
$0.00 
$0.00 
$0.00 

$550.00 
$294.30 

$1,500.00 
$9,600.00 

$15,728.22 

$820.352.52 

-2.84% 

CURRENT TO DATE 
QUANTITY EXTENSION 

100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

10.00 
6.00 

24.00 
2.00 
4.00 

240.00 
0.00 
0.00 
0.00 
0.00 

100.00 
54.00 

240.00 
2.00 

1.00 

0.00 
0.00 

$428,000.00 

$52,100.00 
$56,200.00 
$53,000.00 
$55,000.00 
$54,400.00 
$49,000.00 
$13,140.00 

$840.00 
$1,000.00 

$12,000.00 
$18,000.00 

$0.00 
$0.00 
$0.00 
$0.00 

$550.00 
$294.30 

$1,500.00 
$9,600.00 

$15.728.22 

$820,352.52 

$0.00 

$820,352.52 

$0.00 
$0.00 

$820.352.52 

PREVIOUS PAYMENT 
QUANTITY 

100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

10.00 
6.00 

24.00 
2.00 
4.00 

240.00 
0.00 
0.00 
0.00 
0.00 

100.00 
54.00 

240.00 
2.00 

1.00 

0.00 
0.00 

EXTENSION 

$428,000.00 

$52,100.00 
$56,200.00 
$53,000.00 
$55,000.00 
$54,400.00 
$49,000.00 
$13,140.00 

$840.00 
$1,000.00 

$12,000.00 
$18.000.00 

$0.00 
$0.00 
$0.00 
$0.00 

$550.00 
$294.30 

$1,500.00 
$9,600.00 

$15,728.22 

$820,352.52 

($41.017.63) 

$779,334.89 

$0.00 
$0.00 

$779,334.89 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 

0.00 
0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$41,017.63 

$41,017.63 

$0.00 
$0.00 

$41,017.63 

PAYMENT # 10 FINAL 

DATE 11/25/02 

ACCOUNT # AMOUNT 

WF-7500 $ 
WF-3520 $ 41,017.63 
WF-3530 $ 

CONTRACT BALANCE 
QUANTITY 

0.00% 

0.00% 
0.00% 
0.00% 
O.OC% 
0.00% 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 

EXTENSION 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
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DuPage Water Commission 
              MEMORANDUM 

 
 

 
 
TO: Chairman & Members of Engineering Committee 
 
FROM: General Manager 
 
DATE: December 2, 2002 
 
SUBJECT: Issues Related to Water Service to Batavia, Geneva and North 

Aurora 
 
Subsequent to the November 14th Commission meeting, Alvord, Burdick & 
Howson determined the diameters and lengths of the watermains necessary to 
supply water to Batavia, Geneva and North Aurora under full and half water 
supply conditions. The half water supply condition assumes these municipalities 
will mix the deep well water with Lake Michigan water to comply with the radium 
level standard.  If these municipalities choose to take sufficient water to reduce 
the radium levels it will be necessary for them to construct improvements to their 
water systems to bring the water from the deep wells to a central mixing facility.  
 
The following are the conditions used in sizing the water mains: 
 

1. Does not take into account the Commission’s distribution system’s ability 
to transport sufficient water to the point of take off of the distribution 
system. To determine if any system improvements are necessary to 
transport water to the point of take off it will be necessary to conduct a 
hydraulic study as outlined in the October 31, 2002 memorandum.  

 
2. The mains were sized using the current C-Factor of 92.  

 
The attached drawings show the proposed location and sizes of the watermains 
to provide full or half water services.  The following tables show the sizes, lengths 
and costs of the watermains to provide full or half water service.  The costs were 
determined based upon the costs for installing the 48” watermains as part of 
Contracts TW-1 and TW-2.  



 
 

Cost of Watermains for Full Water Service 
 

Diameter Length Cost per foot Cost 
48” 34,848 $358.04 $12,477,101 
36” 6,336 $268.53 $1,701,423 
24” 32,208 $179.02 $5,765,933 

  Total $19,944,457 
 

Cost of Watermains for Half Water Service 
 

Diameter Length Cost per foot Cost 
36” 34,848 $268.53 $9,357,826 
24” 6,336 $179.02 $1,134,282 
20” 32,208 $149.18 $4,804,944 

  Total $15,297,052 
 
The size of the watermains could be reduced with the installation of a pumping 
station in the general area of Geneva and Prince Crossing Roads. To determine 
if it is economical to install the pump station rather than the larger diameter 
watermains, a hydraulic/economic study needs to be performed.  
 
The following table shows the percentage of the total water usage based upon 
the 2020 average day demand. The percentage could be used in allocating costs 
for the watermains.  
 
 
Municipality  

2020 
Average Day Demand 

 
Percentage of Total 

Batavia 5.0 42.0% 
Geneva 4.3 36.1% 
North Aurora 2.6 21.8% 
Total 11.9 100.0% 
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