
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax (630)834-0120 

AGENDA 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, OCTOBER 9, 200S 
6:30 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
W. Maio, Chair 

L. Hartwig 
W. Mueller 
A. Poole 

II. Approval of Committee Meeting Minutes of September 11,2008 

RECOMMENDED MOTION: To approve the Minutes of the September 11, 
200S Committee Meeting of the DuPage Water Commission. 

III. Report of Status of Construction/Operations 

IV. Partial Pay Request 

A. Ouick Response Contract (ORE3-004A) 

1. Install Polarization Cell Replacement Devices at ROV's (OR7-019A) 
$4,32S.55 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of payments in the amount of $4,32S.55 as part of 
the accounts payable, subject to submission of all contractually required 
documentation. 

V. Request by City of Naperville to Supplement Cost of Relocation of 
Transmission Main at 75th Street and Washington Avenue. 

VI. ComEd Customer Work Authorization WD080609 

VII. Resolution No. R-47-0S: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Ouick Response Contract OR-S/08 at 
the October 9,2008 DuPage Water Commission Meeting 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-47 -OS: A Resolution 
Approving and Ratifying Certain Work Authorization Orders Under Quick 
Response Contract OR-S/OS at the October 9, 200S DuPage Water 
Commission Meeting. 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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VIII. Resolution No. R-48-08: A Resolution Directing Advertisement for Bids on 
a Contract for Valve Actuator Replacement (Contract VA-1/08) at the 
October 9, 2008 DuPage Water Commission Meeting. 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-48-08: A Resolution 
Directing Advertisement for Bids on a Contract for Valve Actuator 
Replacement (Contract VA-1/08) at the October 9, 2008 DuPage Water 
Commission Meeting. 

IX. Resolution No. R-49-08: A Resolution Awarding a Contract for Chain Link 
Fencing and Gate Work at the DuPage Pumping Station at the October 9, 
2008 DuPage Water Commission Meeting. 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-49-08: A Resolution 
Awarding a Contract for Chain Link Fencing and Gate Work at the DuPage 
Pumping Station at the October 9, 2008 DuPage Water Commission 
Meeting at a sealed bid price of $57,503.00. 

X. Resolution No. R-51-08: A Resolution Approving a First Amendment to 
Task Order No. 21 Under the Master Contract with Consoer Townsend 
Envirodyne Engineers, Inc at the DuPage Pumping Station at the October 
9,2008 DuPage Water Commission Meeting. 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-51-08: A Resolution 
Approving a First Amendment to Task Order No. 21 Under the Master 
Contract with Consoer Townsend Envirodyne Engineers, Inc at the DuPage 
Pumping Station at the October 9, 2008 DuPage Water Commission 
Meeting and to increase the not-to-exceed limit on the cost of the work from 
$11,500.00 to $35,380.00. 

XI. Resolution No. R-52-08: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under ~uick Response Contract ORE-3/O? at 
the October 9, 2008, DuPage Water Commission Meeting. 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-52-08: A Resolution 
Approving and Ratifying Certain Work Authorization Orders Under Ouick 
Response Contract ORE-3/o7 at the October 9, 2008, DuPage Water 
Commission Meeting at a cost not to exceed $14,558.00. 

XII. Other 

XIII. Adjournment 
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MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON THURSDAY, SEPTEMBER 11, 2008 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:10 P.M. 

Committee members in attendance: W. Mueller, A. Poole, and S. Louis Rathje ex 
officio. 

Committee members absent: W. Maio and L. Hartwig 

Also in attendance: J. Schori, E. Kazmierczak, M. Weed, R.C. Bostick, F. Frelka, 
and J. Nesbitt. 

Commissioner Poole moved to approve the Minutes of the June 12, 2008 
Engineering Committee. Motion seconded by Commissioner Mueller and passed 
unanimously as follows: 

Aye: 
Nay: 

A. Poole and W. Mueller 
None 

Absent: W. Maio and L. Hartwig 

The Committee reviewed the memorandum regarding the Status of Operations 
dated September 5, 2008. Commissioner Poole asked what demand data 
Montgomery Watson Harza would be collecting in regards to the Conservation 
Program. Staff advised that they would be collecting flow data, population data, 
community profile, and time of day usage information. All data collected will be 
used in developing the baseline profile for the Commissions customers. 

Commissioner Mueller moved to recommend to the Commission approval of 
payments in the amount of $58,513.03 as part of the accounts payable, subject 
to submission of all contractually required documentation. Motion seconded by 
Commissioner Poole and passed unanimously as follows: 

Quick Response Contracts 

1. Remove & Replace Manhole Frame & Lid - Diehl Rd West of River Rd 
- City of Naperville (QR7-019A) $7,524.46 

2. Exploratory Excavation at DPPS (QR7-021A) $7,005.57 

3. Installation of 12" Diameter Storm Sewer & Site Restoration (QR8-
001A) $39,939.49 

carolyn
Draft
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4. Remove & Replace Manhole Frame & Lids - Bloomingdale Rd & 
Edgewater Ln, Bloomingdale (QR8-002A) $4,043.51 

Aye: 
Nay: 
Absent: 

A. Poole and W. Mueller 
None 
W. Maio and L. Hartwig 

Commissioner Poole moved to recommend to the Commission approval of 
Resolution No. R-43-08: A Resolution Approving and Ratifving Certain Task 
Orders under a Master Contract with Consoer Townsend Envirodyne Engineers, 
Inc. at the September 11, 2008, DuPage Water Commission Meeting at a cost 
not to exceed $5,460.00. Motion seconded by Commissioner Mueller and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

A. Poole and W. Mueller 
None 
W. Maio and L. Hartwig 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No. R-45-08: A Resolution Approving and Ratifving Certain Task 
Orders under a Master Contract with EN Engineering, LLC at the September 11, 
2008, DuPage Water Commission Meeting at a cost not-to-exceed $15,000.00. 
Motion seconded by Commissioner Mueller and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

A. Poole and W. Mueller 
None 
W. Maio and L. Hartwig 

Commissioner Mueller moved to adjourn the meeting at 7:17 P.M. Motion 
seconded by Commissioner Poole and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 
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DuPage Water Commission 
MEMORANDUM 

TO: 

FROM: 

Robert Martin 

Terry McGhee 
Ed Kazmierczak 
Chris Bostick 
John Schori 
Frank Frelka 
Mike Weed 

DATE: October 3,2008 

General Manager 

Manager of Water Operations 
Pipeline Supervisor 
Facilities Construction Supervisor 
Instrumentation Supervisor 
GIS Coordinator 
Operations Supervisor 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of September were a total of 2.557 billion 
gallons. This represents an average day demand of 85.2 million gallons per day 
(MGD), which is lower than the September 2007 average day demand of 98.6 
MGD. The maximum day demand was 118.'" MGD on September 2,2008, 
which is higher than the September 2007 maximum day demand of 111.5 MGD. 
The minimum day flow was 75.9 MGD. The Commission's recorded total 
precipitation for the month of September was 13.63 inches compared to 1.23 
inches for September 2007. The level of Lake Michigan for September 2008 is 
578.02 (Feet IGLD 1985) compared to 577.25 (Feet IGLD 1985) for September 
of 2007. 

Water Conservation 

A kickoff meeting with Montgomery Watson Harza (MWH) was held on 
September 20,2008 and they are preparing a schedule of meetings for the rest 
of the year. They have begun the process of creating the water usage baseline 
by collecting customer population and usage data. 

Computer Room Cooling System 

Hill Mechanical has completed the installation and is in the process of completing 
the commissioning of the cooling units. Contract will be closed out in late 
October. 
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Facilities Construction Overview 

Contract PSO-6 Reservoir Addition - Oivisior, A - Equipment Storage Building 
and Material Storage 

The perimeter security fencing was split out of the project to accelerate the work. 
Bids were opened on October 1 s1. Resolution No. R-49-08 appears on the 
agenda to award the contract to the lowest "responsive" bidder, First Fence, Inc., 
in the amount of $57,503.00. The bid results are below: 

Fence 
Cardinal Connection First Fence GFS Action Nationwide Complete Peerless 
$48,350 $52,501 $57,503 $67,827 $68,559 $72,118 $81,958 $87,915 

The PSO-6A equipment and material storage project will be out for bids starting 
next week. 

Contract PSO-7 OPPS Electrical Generation 

The project remains out for bids. As of October 3rd, there are 23 plan holders. A 
mandatory pre-bid conference is scheduled for October ih and bid opening is 
scheduled for October 29th Award of Contract is tentatively scheduled for 
November 13, 2008. 

A ComEd Customer Work Agreement for necessary ComEd distribution system 
improvements to accept the OWC generation facilities appears on the Accounts 
Payable. 

Generator Supply Contract 

Contractor submittals are being reviewed. 

Contract PSC-4 Lexington Pump Station Electrical Gener,ation / Variable 
F reguencjl Orives 

The Contract was awarded to J.J. Henderson of Gurnee, Illinois. The Contract 
has been executed by OWC. A preconstruction conference was held on 
September 28th A change order to remove fhe photovoltaic system from the 
Contract, and other housekeeping items is being developed by the Engineer ;md 
OWC Staff. The completion date is September 28,2010. 

Contract PSC-5 Lexington Photovoltaic Cells 

The Contract was awarded to Oivane Brothers of Franklin Park, Illinois. The 
Contract has been executed by OWC. A preconstruction conference was held on 
September 28th and the completion date is September 28,2010. 
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Reservoir inspection and video graphic documentation of pre-existing condition 
was completed September 15th and 16th without anything of significance being 
noted. 

QRE-3.004 Work Authorization 

The installation of polarization cell replacement (PCR) devices at remotely 
operated valve (ROV) sites to provide isolation between the pipelines cathodic 
protection system and the power utility's system is underway by Ridgewood 
Engineering. Engineering and should be completed by the end of October. 

Winfield Additional Connection 

Final design has been transmitted to Winfield for their review. The Contract will 
go out to bid as soon as we receive receipt of title insurance. 

DuPage County Service Areas 

No activity to report. 

GIS 

G I S/Datastream Integration 

The initial phase of this project is complete with nearly all pipeline assets in the 
Infor Enterprise Asset Management (EAM) system fully integrated and 
synchronized with GIS. A few remaining asset records for CP rectifiers still need 
to be synchronized with GIS and this will be complete soon. Core team training 
was completed and included educating staff about GIS and Infor capabilities, 
business process review, and discussions took place about how to best use the 
two integrated software programs. End-user training about how to best use the 
Infor GIS Map Search functions also was completed. 

Staff participated in the Illinois Section American Water Works Association 
Information Technology conference and delivered well-received presentations 
about EAM in general and EAM/GIS integration in particular. 

Pipeline Construction Overview 

CONTRACT QR-8 

Work Authorization NO.3 for the installation of a bonding cable between two 
existing reverse current switches will begin following permit approval from the 
CT A and the CSX Railroad. 

CONTRACT VSR-1 (VALVE STEM REPLACEMENT) 

Design is approximately 70% complete. 
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Contract TS-S (South Transmission Main Corrosion Mitigation Project) 

EN Engineering will be submitting final plans and specifications for Commission 
review by the end of October. 

Contract TS-7(South Transmission Main Relocation) 

Design work for the relocation of certain sections of the Commission's 30" 
diameter water main located at the intersection of 75th Street and Washington in 
the City of Naperville will begin pending approval of R-51-0S. 

OCTOBER 2008 COMMISSION AGENDA ITEMS: 

R-47-08-----A Resolution Approving and Ratifying Certain Work Authorization 
Orders Under Quick Response Contract QR-S/OS at the October 9, 200S DuPage 
Water Commission Meeting. 

R-48-08-----A Resolution Directing Advertisement for Bids on a Contract for 
Valve Actuator Replacement (Contract VA-1/oS) at the October 9, 200S DuPage 
Water Commission Meeting. 

R-49-08-----A Resolution Awarding a Contract for Chain Link Fencing and Gate 
Work at the DuPage Pumping Station at the October 9, 2008 DuPage Water 
Commission Meeting. 

R-51-08-----A Resolution Approving a First Amendment to Task Order No. 21 
Under the Master Contract with Consoer Townsend Envirodyne Engineers, Inc at 
the DuPage Pumping Station at the October 9, 200S DuPage Water Commission 
Meeting. 

R-52-08-----A Resolution Approving and Ratifying Certain Work Authorization 
Orders Under Quick Response Contract QRE-3/o7 at the October 9, 200S, 
DuPage Water Commission Meeting. 

1. DuPage Laboratory Bench Sheets for September, 200S 
2. Water Sales Analysis 01-September-03 to 30-September-OS 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
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EPA0908 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4i 
51 

61 
71 

8 
9 

10 
11 
12 I 
13 
14 
15 
16 
17 
18 
19 
20 I 
21 I 
22 
23 
24 
25 
26 
27 
28 
29 
30 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mgr NTU 
0.70 I 
0.70 I 
0.70 i 
0.71 I 
0.71 
0.72 
0.69 
0.69 
0.69 , 
0.69 i 
0.70 I 
0.71 
0.72 
0.73 
0.74 
0.74 
0.73, 
0.73 I 
0.73 I 
0.72 , 
0.72 . 
0.73 I 

0.71 
0.71 
0.71 
0.71 
0.71 
0.71 
0.71 
0.72 

0.71 
0.74 
0.69 

0.10 
0.10 ! 
0.10 I 
0.11 I 
0.11 I 
0.09 
0.10 
0.09 
0.09 
0.10 
0.10 
0.10 ' 
0.10 I 
0.10 
0.10 
0.10 
0.09 
0.09 
0.10 
0.11 
0.11 ' 
0.11 
0.11 i 
0.11 
0.11 
0.10 
0.10 
0.10 
0.10 
0.11 

, 
0.10 
0:,1 
0.09 

PO, 

mg/l 
0.43 
0,45 
0.46 
0,44 
0,45 
0.45 
0,43 
0,42 
0,45 
0.43 
0.42 
0.44 
0,45 
0,45 
0,47 
0,42 
0.43 
0.44 
0,47 
0,45 
0,45 
0,45 
0,43 
0,49 
0,43 
0,45 
0,49 
0,48 
0,42 
0.42, 

0,45 
0,49 
0.42 

I 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR SEPTEMBER 2008 

DUPAGE DISCHARGE 

FREE CL, TURBIDiTY TEMP pH Fluoride PO, 

mgJi 

PAC. ANALYST 

mg/i NTU 'F LBS/MG INT 
0.78 
0.78 
0.77 
0.77 
0.77 
0.79 
0.78 
0.78 
0.77 
0.78 I 
0.78 
0.78 
0.79 
0.77 
0.77 
0.751 
0.78 
0.79 I 
0.78 
0.79 
0.76 
0.79 
0.79 
0.79 
0.77 
0.77 
0.79 
0.79 
0.76 
0.77 I 

0.78 
0.79 
0.75 

I 

0.09 75 7.5 1.0 0.56 0 
0.09 75 7.5 i 1.0 0,45 0 
0.09 75 7.6 1.0 0,47 0 
0.10 I 75 I 7.6 1.0 0,45 0 
0.10 74 7.6 1.0 0.44 0 
0.09 74 7.6 1.0 0,47 0 
0.Q9 74 7.6 1.0 0.55 0 
0.09 74 7.6 1.0 0.63 0 
0.11 74 7.6 I 1.0 0.65 0 
0.10 74 7.6 1.01 0,47 0 
0.11 73 I 7.6 1.0 0.50 0 
0.10 72 I 7.5 I 1.0 0,46 0 
0.09 72 7.5 1.0 0,44 0 
0.09 72 7.6 1.0 0.43 0 
0.10 72 7.6 1.0 0,48 0 
0.10 72 7.6 1.1 0.52 0 
0.10 71 7.6 1.1 0.52 0 
0.09 71 7.5 1.1 0.51 0 
0.09 71 7,5 I 1.0 0.51 0 
0.09 71 7.5 1.0 0.50 0 
0.09 71 751 1.0 0.51 0 
0.10 70 7.5 1.0 0,44 01 
0.11 i 70 7.5 1.1 0,43 0 
0.09 i 71 7.5 1.1 0,45 0 
0.09 71 7.6 1.1 0.50 0 
0.09 71 7.5 1.1 0.58 0 
0.10 70 7.5 1.0 0,481 0 
0.10 70 7.5 1.01 0,48 0 
0.10 70 7.5 0.91 0,49 0 
0.10 70 I 7.6 1.01 0,4' 0 

, I 1 I 
0.10 72 7.6 1.0 0,49 0 
0.11 75 7.6 1.1 0.65 0 
0.09 70 7.5 0.9 OA' 0 

RC 
GA 
GA 
GA 
GA 
AM 
RC 
RC 
RC 
GA 
RC 
JU 
JV 
JV 
JV 
JV 
CT 
MR 
MR 
CT 
CT 
AM 
AM 
GA 
RC 
RC 
MR 
MR 
MR 
GA 

C::S:-~~~~:--'-'--=-''---_ e~~--
Terrance McGhee 
Manager of Wate" Operations General Manager 



DU PAGE: WATER COMMISSION 

WATER SALES ANALYSIS 01-May-92 TO 

PER DAY AVERAGE 

SALES TO 

CUSTOMERS 

(GALLONS) 

PURCHASES FROM GALLONS 

MONTH 

May-OS 

Jun-05 

Jui-05 

Aug-OS 

Sep-05 

Oct-05 

Nov-OS 

Dec-OS 

Jan-06 

Feb-06 

M~lr-06 

Apr-06 

Mily-06 

JlIn-06 

Jul-06 

Aug-06 

Sep-06 

Oct-06 

Nov-06 

Dec-06 

Jan-O? 

Feb-OJ 

Mar-07 

Apr-07 

May-07 

,Jun-07 

JlIi-07 

AUfJ-07 

Sep-07 

Oct-07 

Nov-07 

Dec-07 

,l<m-08 

Feb-08 

Mar-08 

I\pr-08 

May-OS 
Jun-08 

,lui-DB 

Aug-08 

Sep-08 

2,751.156,000 

3,775,195,000 

4,078,909.000 

3,498,090,000 

3,202.484.000 

2,545,686.000 

2,238,636,000 

2,362,455,000 

2,241,162,000 

2,033,220.000 

2.189,124.000 

2.288,760.000 

2,610,813,000 

2,992.447,000 

3,271,454,000 

3,182,143,000 

2,472,175,000 

2,290,903,000 

2,180,207,000 

2,226,395,000 

2,220,804.000 

2,140,510,000 

2,210.108,000 

2,181,740.000 

2,863.644,000 

3,292.831,000 

3,314.840,000 

2,883.008,000 

2,951.692,000 

2,512.609.400 

2.143,753,000 

2,228,281.000 

2,262,968.000 

2,145,137.000 

2,239,073.000 

2,177,771,000 

2,474,831,000 

2,604,318,000 

3,152,495,000 

3,184,859,000 

2,552,623,000 

CHICAGO 

(GALLONS) 

2,826.791,957 

3,884,927,612 

4,145,332,157 

3,609,900,000 

3.289,206,394 

2,647,388.860 

2,261,375.216 

2,422,577,673 

2.303.320.263 
2,083,799,323 

2.245,513,OOB 

2.342,619,023 

2.692.357,782 

3,070.487,70"1 

3,360.915,489 

3,278,914,023 

2,539,240,000 

2,358,823.308 

2,227,311,241 

2,288,619,699 

2,280,218,308 

2,201,00"1,331 

2,255,212,245 

2,251,116,429 

2,951,900,000 

3,396.024,774 

3,412,423,571 

2,966,379,286 

3,051.590,188 

2,578,045,000 

2,205,810,263 

2,292.016,165 

2,324,208,591 

2,197,527,140 

2,295,015,835 

2,244,319,320 

2,~j66.:j84,008 

2,6T1,371 ,3"16 

3,2S4.898,777 
3,279.095,181 

2,619.576,751 

BILLED 

% 

97.32% 

97.18% 

98.40% 

96.90% 

97.36% 

96.16% 

98.99% 

97.52% 

97.30% 

97.57% 

97.49% 

97.70% 

96.97% 

97.46% 

97.34% 

97.05% 

97.36% 

97.12% 

97.89% 

9"1.28% 

97.39% 

97.25% 

98.18% 

96.92'l/o 

97.01% 

96.96% 

97.14% 

97.19% 

96.73% 

97.46% 

9"1.19% 

97.22% 

97.37% 

97.62% 

97.56% 

97.03% 

96.43% 

97.27% 

96.85% 

97.85% 

97.44% 

82,104,083 

BILLINGS 

TO 
CUSTOMERS 

53.383,921.88 

84.645,553.10 

85,017,058.07 

54,302,650."10 

83,939,055.32 

83,131,193.78 

$2,753.522.28 

$2,905.819.65 

82,756.629.26 

52,500,915.68 

52,693,251.86 

52,815,174.80 

53.237,408.12 

53,710,960.98 

$4,056,602.96 

53,945,857.32 

S3,065,988.70 

$2,840,719.72 

S2,703,456.68 

$2,760,729.80 

52,753,796.96 

52,654.454.82 

82,741.312.06 

52,705.35"/.60 

52,978,988.48 

53,424,545.52 

53,447,433.60 

S2,998,328.32 

S3,070,294.72 

S2,614,883.38 

S2,230,952.72 

S2,317,412.24 

$2,353,486. n 
$2,232,195.60 

$2,328,635.92 

52,266,101.68 

$2,5"/3,824.24 

$2,709,084.64 

53,278,594.80 

53.312,253.36 

$2,655,066.48 

BILLINGS 

FROM 

CHICAGO 

83,669,175.96 

55,042,636.04 

55,380,641.14 

54,685,677.02 

54.269,389.90 

53,436,3'10.74 

82.935.265.03 

53.144,505.82 

53,063,415.95 

52,"171,453.10 

S2,986,532.30 

S3,115.683.30 

53,580,835.85 

S4,083.748.65 

54,470,01"1.60 

S4,360,955.65 

53,377,189.20 

53,137,235.00 

52,962,323.95 

53,043,864.20 

53,032,690.35 

S2,927,339.75 

54,006,642.64 

S2,993,984.85 

S3,926,001.00 

84.516,712.95 

S4,538,523.35 

S3,945,284.45 

S4,058,614.95 

53.428,799.85 

S2,933,72"1.65 

53,048,381.50 

53,554,877.04 

$3.361.117.76 

53,510,226.72 

83,432,686.40 

83,925,590.24 

54,095,039.52 

54,978,367.68 

55,015,376.08 

$4,006,642.64 

TOTALS (1) 492.296,0-19,400 506, "182,527,807 97.14% 5641.326, "164.63 5581.178,168.37 

(1) - SINCE MAY 1, 1992 

(2) - REPRESENTS DU PAGE PUMP STATION. fvlETER TESTING AND CONSTRUCTION PROJECT USAGE 
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DOCUMENTED TOTAl_ 

DOCUMENTED COMMISSION ACCOUNTED 

COMMISSION WATER USE FOR 

WATER USE (2) % % 

7,991,723 

6,563.800 

6,773,400 

8,573,152 

6,689,590 

6,998,6"12 

5,496,962 

5,810,930 

4,323,441 

3,709,92"1 

5.523,343 

3,928,4"10 

5.22"1.30/ 

4.407,260 

4,330,000 

4,157,170 

4,242,692 

4,540,716 

28,850,568 

3,979,814 

3,980,439 

3,710,444 

3,891.'15'1 

4,352.433 

4,0'12,375 

4.468,064 

4,456,650 

4.172,900 

3.97"1,21"1 

9,::i85,389 

10.390,297 

2.174,944 

2.134,59"1 

2.074.21"1 

2,041,00'1 

3. H4,629 

4,884,294 

1,964.000 

2,131,900 

2,353,100 

2,109,972 

510,560.857 

0.28% 

0.17% 

0.16% 

0.24% 

0.20% 

0.26% 

0.24% 

0.24% 

0.19% 

0.18% 

0.25% 

0.17% 

0.19% 

0.14% 

0.13% 

0.13% 

0.17% 

0.19% 

1.30% 

0.'17% 

0.17% 

0.17% 

0.17% 

0.19% 

0.14% 

0.13% 

0.13% 

0.14% 

0.13% 

0.37% 

O.4"1'Yo 

0.09% 

0.09% 

0.09% 

0.09% 

0.36% 

0.19% 

0.07% 

0.07% 

0.07% 

0.08% 

0.10% 

97.61% 

9"1.34% 

98.56% 

9"1.14% 

9/.[-;7°/" 

96.42% 

99.24% 

97.76% 

97.49% 

97.75% 

9"/.73% 

9"1.87% 

97.1"1% 

9"1.60% 

97.47% 

97.18% 

97.53% 

97.31% 

99.18% 

97.46% 

97.57% 

97.42% 

98.35% 

97.11% 

9"/.15% 

97.09% 

9"/.27% 

97.33% 

96.86% 

D7.83% 

97.66% 

97.31"k, 

9"1.46% 

9"1.71% 

9"1.65% 

9/.40% 

96.62% 

97.34% 

96.92%, 

9/.92% 
~rf.:)2% 

97.2<1% 
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DU PAGE WATER COMMISSION 

INSTALL POLARIZATION CELL REPLACEMENT DEVICE AT ROV'S (QRE3-004A) 
ACCT. # 60-6633 AUTHORIZED BY R-35-08 
R!DGEWOOD ENGINEERING, !NC. 
1411 S. ROSELLE ROAD 
SCHAUMBURG, IL 60193 

LABOR 
ELEC. - (J. ZIEMBA) 
ELEC. - (F. BARTOLI) 
ELEC. - (D. LO BELLO) 

SUPPLIES 

Me MASTER-CARR INVOICE # 96642821 
Me MASTER-CARR INVOICE # 96642822 

EQUIPMENT 
FORD E-350 VAN 
FORD F-350 TRUCK 

'\CCT # 

FRI 
07/18/08 

3.00 
3.00 

3.00 

3.00 

MON 
08/04/08 

4.00 

=tsC-... 

MON 
08/18/08 

8.00 
5.00 
8.00 

96.39 
591.61 

16.00 
5.00 

TUE 
08/26/08 

2.50 

2.50 

HOURS 
UNITS 

11.00 
12.00 
10.50 

19.00 
10.50 

RATE EXTENTION 

62.24 684.64 
62.24 746,88 
62.24 653.52 

----o~;-2,085.04 

96.39 
591.61 

688.00 

22.50 427.50 
22.50 236.25 

--~663"3". 7"5~ 

FEE AMOUNT 

34.00% 2.793.95 

15.00% 791.20 

12.00% 743.40 
---"--

4.328.55 



CHICAGO SOUTH OFFICE 
7601 SOUTH LAWNDALE AVE 
CHICAGO. ILLINOIS 60652 
773-838-4360 

DUPAGE WATER COMMISION 
600 E BUTTERFIELD RD 
ELMHURST, IL 60126 

For Electrical Service To: 
600 E BUTTERFIELD RD 
ELMHURST,IL 

Enclosed please find copy of your Customer Work Agreement. 

Date: 09/11/2008 

To ensure prompt processing of your agreement please do the following: 

Review, sign and date the Customer Work Agreement. 
Return the signed copy of the agreement in the enclosed envelope. 

Work cannot proceed until we have received the signed document with your remittance and a call 
from you letting us know your electrician has completed work and passed required municipal 
government inspections. Upon approval by our Company, one copy of the document will be returned 
to you for your records. 

If this contract is not returned within 30 days, it will be cancelled. 

You may make payments on the CornEd website or by phone. A $3.50 PhoneCharge, Inc. 
convenience fee will apply to each electronic payment transaction. 
By Internet go to: <https:l/www.paybyinternet.com/comed/> 
By Phone, call: 1-800-588-9477 (English & Spanish) 

If you have any questions concerning this or any other Commonwealth Edison matter, please call 
1-800 Edison 1. 

Enclosures MAHMUTAGIC 
IGN CONSTRUCTION 



CUSTOMER WORK AGREEMENT 
PL#:455102 CWA#: WD080609 R:OOOO 

Date: 09/11/2008 

DUPAGE WATER COMMISION ("Customer") and ComEd ("Company") agree that the Company will furnish at the Customer's 
expense the labor and materials necessary to do the work for the Customer on or adjacent to the Customer's premises at 600 
E BUTTERFIELD RD, ELMHURST, IL 60126, described below. 

CUSTOMER WORK AGREEMENT - CUSTOMER WORK ORDER CWA IS FOR COMED TO PERFORM OFFSITE DISTRIBUTION 
34KV WORK AS PER COMED P.O. 5P091400 REV.3. 

MATERIALS AND LABOR TOTAL DISTRIBUTION WORK CHARES $1,387,938.10 
ADVANCED DEPOSIT CREDIT PER CWA#CS080003 $(62,716.00) 

TOTAL CUSTOMER CHARGE 

The Customer agrees to pay to the Company the sum of $1,325,222.10, payment in full due prior to beginning of Company 
work. 

The charges listed in this contract are for performing the work identified herein under normal field conditions. If abnormal field 
conditions are encountered and additional labor and materials are required to complete the work, or if the scope of work is 
altered, ComEd reserves the right to collect, and the owner agrees to pay, additional money to cover the increased costs. 

The sketch, if any, attached hereto is hereby made a part of this Agreement and expressly designates ownership of the facilities 
refered to. 

TLe Total Customer Charge reflects the scope of work described in this Customer Work Agreement that will be performed by 
the Company. This does not include charges for the relocation or removal of equipment owned by others, such as cable 
television or communication companies, that are attached to the Company's poles. It is the Customer's responsibility to 
contact these other companies to schedule the relocation or removal of their equipment from the poles. These companies 
will bill the Customer separately for the work they must perform. 

Work will be done during the Company's regular working hours, unless otherwise specified. 

This Agreement shall be void if not accepted by the Customer within thirty days from date submited. 

Transformers and metering equipment installed in conjunction with this work, shall in all cases, remain the property of the 
Company. 

In the event the work covered by this Agreement cannot be completed within one year from the above date as a result of delays 
on the part of the Customer or because the Company has been denied access to the premises, the charge to the Customer 
shall be recomputed based on the level of costs prevailing at the time of completion of the work as stipulated in the Company's 
General Company Order No. 25. 

This agreement is subject to the provisions of the Company's Schedule of Rates and Information and Requirements for Electric 
Services as on file with the Illinois Commerce Commision. 

FOR THE COMPANY: 

AMIR MAHMUTAGIC 
Submitted By 

Accepted By 

Print Name 

Account Number: 2937170004 

Work Task Number: 0622419708 

Signature 

Mail Bills To: DUPAGE WATER COMMISION 
600 E BUTTERFIELD RD 
ELMHURST, IL 60126 

FOR APPLICANT: 

Accepted By Signature 

Print Name 

Official Capacity 

Payment Stamp 



TO: 

FROM. 

DATE: 

SUBJECT: 

ISSUE: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin 
General Manager 

Ed Kazmierczak 
Pipeline Supervisor 

October 2, 2008 

75th and Washington Street 
Naperville 

The City of Naperville and the County of DuPage have been working in partnership on a 
project designed to improve the flow of both vehicular and pedestrian traffic at the 
intersection of 75th Street and Washington Street in the City of Naperville. Parts of the 
improvements include widening and reconstruction of the existing roadways and bridge 
structure, construction of a new drainage system, construction of an underground 
pedestrian tunnel, and retaining wall construction. 

The DuPage Water Commission maintains a 30" diameter steel watermain extending 
throughout the entire length of the 75"1 Street limits of improvements. Several valve 
vaults and cathodic protection test stations are also located at various points within the 
project area. 

It has been determined that relocation of approximately 500 L.F. of the Commission's 
30" main will be necessary in order to avoid a conflict with the proposed pedestrian 
tunnel. The City of Naperville has offered to reimburse the Commission in an amount 
equal to 55% of the cost of construction that the City estimates to be between 
$150,000.00 and $300,000.00 

RECOMMENDATION: 

Under a pure cost analysis, the Commission should accept the City of Naperville's offer. 
According to the Staff Attorney, the Commission would spend a minimum of $100,000 
litigating whether the Commission is required by law to relocate its facilities at its own 
cost, and the litigation would probably require overturning a recent appellate court 
decision that was arguably decided the wrong way. 

On the other hand, under a fairness analysis, the Commission should reject the City of 
Naperville's offer and require the City of Naperville to reimburse the Commission, in its 
entirety, for the actual costs involved in the design and construction of relocated 
Commission facilities necessary due to a conflict with the construction of the proposed 
pedestrian tunnel. I offer the following reasons for this recommendation: 



75th and Washington Street 
Naperville 

Page 2 

1. The DuPage Water Commission has designed and constructed 162 miles of 
pipeline. During the design stage of these contracts, the Commission made 
every effort to locate, identify, and avoid potential utility conflicts with both public 
and private utilities. 

2. Whenever design alternates could not eliminate a conflict with an existing public 
utility the CommiSSion, at its sale and considerable expense and in compliance 
with the owners construction standards, relocated the facility in question. 

3. To my knowledge, the Commission has never requested reimbursement from a 
public utility for creating, for the benefit of our construction, the relocation of 
underground facilities. Now the Commission finds itself in the position of having 
to relocate for the benefit of a public body, and we are being asked to cover a 
portion of the costs. 

4. Should the Commission agree to absorb some or all of the costs associated 
with this work, we will have established a precedent that, in the long term, may 
prove extremely expensive. 

BACKGROUND: 

• April 12, 2005----A meeting was held with representatives from the City of 
Naperville, T.Y. Lin International, (the project engineers for the City), the DuPage 
Water Commission, and Alvord, Burdick, and Howson (the Commission's 
engineers). The purpose of this meeting was to discuss potential conflicts 
between existing Commission facilities and a pedestrian underpass being 
proposed for the intersection of 75"1 and Washington Streets. At the meeting, the 
City presented two alignment options for the proposed tunnel crossing at 
Washington Street. One alignment option, a 78 degree skew angle crossing of 
Washington Street, would not require relocation of Commission facilities. While 
the other alternate, a 90 degree crossing of Washington Street, would require the 
Commission to relocate certain facilities to some extent. As the project was in a 
conceptual design stage at this time, no decision regarding which design 
alternate would be chosen was neither expressed nor implied. 

• April 13, 2005 to February 5, 2008----No further discussion regarding the project 
takes place between the Commission and the City or its project engineers. 

• February 6, 2008----The Commission receives notice from the City's project 
engineers of a utility coordination meeting scheduled to take place at the 
Naperville MuniCipal center on February 8, 2008. In addition to the notice one 
incomplete set of plans was transmitted with the request that the Commission 
reviews those plans and be ready to discuss potential conflicts at the February 
8th meeting. Staff reviewed the plans on February 6, 2008 and discovers 
numerous conflicts. 

• February 8, 2008----Based on the plans submitted for review, the City is advised 
that numerous, and significant, conflicts exist. The City is also advised that 
relocation design of Commission facilities could not begin until final plans were 
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received. Representatives of the City stated that final plans would be sent out, 
via email, during the week of February 18, 2008. 

• March 6, 2008----Commission receives final plans. 

• March 13, 2008----The Board approves R-8-08 authorizing the execution of Task 
Order #21 to Consoer Townsend Envirodyne Engineers, Inc., (CTE), to begin 
"Evaluation of Remedial Measures to Eliminate Potential Conflicts with 
Commission Facilities-75 t11 and Washington Streets, Naperville." 

• March 14, 2008----Final plans submitted to CTE. 

• On April 17, 2008----CTE provides the Commission with the preliminary 
evaluation report required under Task Order #21 

• May 14 2008----A meeting is held with the City to discuss the recommended 
relocation alternate proposed in the April 1 ih CTE report. A copy of this report 
was left with the City as a courtesy and also to avoid additional conflicts with the 
City's remaining design work. At this meeting, the City states that they will not 
reimburse the Commission for any costs associated with the relocation of 
Commission facilities. It is agreed that the next meeting will take place once the 
City has had the opportunity to review the Commission's proposed 
recommended relocation alter'nate 

• June 19, 2008----A meeting was held to discuss engineering concerns related to 
the Commission's preferred relocation alternate as proposed on May 14th While 
the discussion is centered primarily on technical issues, the City now indicates a 
willingness to participate, to some degree, in financial reimbursement to the 
Commission. The meeting also results in the decision to instruct the attorneys for 
the City and Commission to begin work on crafting an IGA, and an 
acknowledgement that the City will send the Commission the latest plan revisions 
as soon as they are available. 

• July 7, 2008---- Revised drawings are received and are forwarded to CTE 

• August 13, 2008---- A meeting with the City of Naperville and CTE was held. All 
but two engineering issues have been resolved. The two remaining issues are: 
receiving permission from the County of DuPage to relocate a section of the 
Commission's main under a portion of the proposed 75th Street pavement, and 
direction from the County regarding their requirements for the abandonment of 
existing structures. The city of Naperville states they will contact the County of 
DuPage regarding these issues. Assuming the county grants permission for this 
work, and after receipt of the final plans, CTE will provide a preliminary cost 
estimate to the City of Naperville. The Commission again states that preparation 
of plans and specifications for the relocation of Commission facilities will not 
begin until an IGA is in place. 
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• August 19, 2008----The County of DuPage grants permission allowing the 
Commission to relocate to under the proposed 75th Street pavement. However, 
no mention of abandonment requirements is made. 

• September 9, 2008----The City transmits Final plans to CTE. 

• September 11, 2008----Jim Holzapfel calls to discuss the project with General 
Manager Martin. Mr. Holzapfel states that the County of DuPage could request 
that the Commission relocate their main at 100% of their cost, but Naperville 
doesn't think it should be done this way. Naperville is paying 55% of the cost of 
the project and the County is paying 45% of the cost of the project. Naperville is 
proposing paying 55% of the relocation cost and the Commission paying 45% of 
the cost of the project. Naperville estimates the cost of the work to be between 
$150,000 to $300,000. General Manager Martin tells Mr. Holzapfel that this 
matter will be discussed with the board in October. 

• September 17, 2008----CTE transmits estimated costs for design and 
construction to DWC. 

• September 18, 2008----DWC forwards CTE's preliminary cost estimate to the 
City of Naperville. 

• September 19, 2008----The project is bid at the September 19, 2008 Illinois 
Department of Transportation letting. 
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