DuPage Water Commission

600 E. Butterfield Road, ElImhurst, IL. 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING & CONSTRUCTION COMMITTEE G. Wilcox, Chair
THURSDAY, MAY 8, 2008 F. Saverino
7:00 P.M. W. Maio
W. Mueller

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
1. Approval of Committee Meeting Minutes of September 13, 2007

RECOMMENDED MOTION: To approve the Minutes of the September 13,
2007 Committee Meeting of the DuPage Water Commission.

Il Report of Status of Construction/Operations

V. Resolution No. R-23-08: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QR-7/05 at
the May 8, 2008, DuPage Water Commission Meeting

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-23-08: A Resolution
Approving and Ratifying Certain Work Authorization Orders Under Quick
Response Contract QR-7/05 at the May 8, 2008, DuPage Water Commission
Meeting.

\'2 Resolution No. R-24-08 A Resolution Approving and Ratifying Certain
Contract Change Orders at the May 8, 2008, DuPage Water Commission
Meeting

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-24-08: A Resolution
Approving and Ratifying Certain Contract Change Orders at the May 8,
2008, DuPage Water Commission Meeting.

VI.  Resolution No. R-26-08: A Resclution Directing Advertisement for Bids on
a Contract for the Construction of Electrical Generation Facility and
Office/Garage Expansion for the DuPage Pumping Station

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-26-08: A Resolution
Directing Advertisement for Bids on a Contract for the Construction of

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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Committee

Electrical Generation Facility and Office/Garage Expansion for the DuPage
Pumping Station.

Vil.  Village of Woodridge Request for use of Tank #4 Property

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approving the request and directing staff to negotiate an
Intergovernmental Agreement with the Village of Woodridge.

Vill.  Adjournment

Board/Agendas/Engineering/Eng0805.doc



DRAFT

MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DuPAGE WATER COMMISSION
HELD ON THURSDAY, SEPTEMBER 13, 2007
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7:12 P.M.

Committee members in attendance: G. Wilcox, W. Mueller, and S. Louis Rathje ex
officio.

Committee members absent: F. Saverino and W. Maio

Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, John Schori, F.
Frelka, Dave Tucker, and Dan Dragan.

Commissioner Mueller moved to approve the Minutes of the August 9, 2007
Engineering Committee. Motion seconded by Commissioner Wilcox and passed
unanimously as follows:

Aye: G. Wilcox and W. Mueller
Nay: None
Absent: W. Maio and F. Saverino

The Committee reviewed the memorandum regarding the Status of Operations
dated September 7, 2007.

Commissioner Mueller moved fo recommend to the Commission approval of
payments in the amount of $44 139.05 as part of the accounts payable, subject
to_submission of all_contractually required documentation. Motion seconded by
Commissioner Wilcox and passed unanimously as follows:

Quick Response Contracts
1. Exploratory Excavation — DPPS Elmhurst (QR7-011A) $27,172.26

2. Blow Off Valve Repair — 1-88 & Naperville Rd - Unincorporated
Naperville $17,020.79

Aye: G. Wilcox and W. Mueller
Nay: None
Absent: W. Maio and F. Saverino
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Commissioner Mueller moved to recommend to the Commission approval of
Resolution No. R-53-07: A Resolution Approving and Authorizing the Execution
of a Standard Form of Agreement between the DuPage Water Commission and
Tank Industry Consultants, Inc. for Professional Services in Connection with the
Evaluation of Fall Protection Systems at Five Commission Standpipes. Motion
seconded by Commissioner Wilcox. Commissioner Wilcox asked why we need a
resolution to hire a consultant to resolve a problem with a manufactures recall.
Staff informed the Commissioner that we were also investigating alternative safety
devices and procedures in addition to replacing the fall protection equipment.
Commissioner Mueller asked if we would be recouping any of the cost from the
manufacture for replacing the recalled system. Staff informed the Commissioner
that the manufacture had covered the shipping costs to retun the recalled
equipment, but any future compensation was unknown at this time. The motion
passed unanimously as follows:

Aye: G. Wilcox and W. Mueller
Nay: None
Absent: W. Maio and F. Saverino

Commissioner Mueller moved to recommend to the Commission approval of
Resolution No. R-54-07: A Resolution Approving and Ratifying Certain Contract
Change Orders at the September 13, 2007, DuPage Water Commission Meeting.
Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: G. Wilcox and W. Mueller
Nay: None
Absent: W. Maio and F. Saverino

Commissioner Mueller moved to recommend to the Commission approval of
Resolution No. R-57-07: A Resolution Awarding a Contract for Supply of Engine
Generator Units. Motion seconded by Commissioner Wilcox. Commissioner
Wilcox asked why staff was recommending the highest of the three bids. Staff
informed the Commissioner that the two lower bidders did not meet key elements of
the specifications and the overall cost per kilowatt of the recommended bidder was
equal to that of the lower bidders. Commissioner Mueller asked if the City of
Chicago was in agreement with staff's recommendation and staff informed him the
Commission has received a letter from the city stating that they are in agreement
with the recommendation. The motion passed unanimously as follows:

Aye: G. Wilcox and W. Mueller
Nay: None
Absent: W. Maio and F. Saverino

Commissioner Mueller moved to adjourn the meeting at 7:25 P.M. Motion
seconded by Commissioner Wilcox and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENG0913.doc



DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
FROM: Terry MCGhe%Manager of Water Operations
Ed Kazmiercz Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator

DATE: May 2, 2008
SUBJECT: Status of Operations

Operations Overview

The Commission's sales for the month of April were a total of 2.183 billion
gallons. This represents an average day demand of 72.8 million gallons per day
{(MGD), which is lower than the April 2007 average day demand of 72.9 MGD.
The maximum day demand was 81.3 MGD on April 23, 2008, which is higher
than the April 2007 maximum day demand of 79.2 MGD. The minimum day flow
was 64.9 MGD. The Commission’s recorded total precipitation for the month of
April was 2.72 inches compared to 3.24 inches for April 2007, The level of L.ake
Michigan for April 2008 is 577.2 (Feet IGLD 1985) compared to 577.5 (Feet IGLD
1985) for April of 2007.

Facilities Construction QOverview

Contract PSD-6 Reservoir Addition - Division A — Egquipment Storage Building
and Material Storage:

Design of the buildings and related structures is ongoing. The perimeter fencing
is being removed from the project to be bid separately. The perimeter fencing
RFP is being developed.

Contract PSD-7 DPPS Elecirical Generation

The generator facility design is ongoing, with 100% design submittal being
scheduled for delivery later this month. A Resolution Directing Advertisement for
Bids on a Contract for the Construction of the Electric Generation Facility and
Office/Garage Expansion for the DuPage Pumping Station (Contract PSD-07/08)
appears on the agenda as R-26-08.
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Generator Supply Contract

Contractor submittals are being reviewed. Change Order No.1 which revises the
delivery window for the generator units appears on the agenda as R-24-08.

Contract PSC-4 Lexington Pump Station Electrical Generation / Photovoltaic
Cells / Variable Frequency Drives

The project is out for bids. A mandatory pre-bid meeting was held on Thursday,
May 1st. Approximately 32 contractor and vendor representatives attended the
meeting. Bid opening is scheduled for Thursday, May 22, 2008,

Fall Protection for the DuPage Pumping Station

The Contractor is gathering shop drawing submittals. Contract completion date is
July 22, 2008.

Winfield Additional Connection

Facility designs are approaching the final stage. The project should be out for
bids in May.

DuPage County Service Areas

No activity to report.
GIS

System Mapbook

Staff is working on version 3 of the System Mapbook. The current version is 240
pages and covers ali of DuPage and the porlion of Cook County where
Commission facilities are located and includes indexes of streets and
Commission facilities.

GIS Intern

A GIS intern is scheduled to start on May 5" to assist with GPS data collection,
miscellaneous data and mapping projects and other duties as assigned.

GlS/Datastream Inteqration

The next step in this project is to upgrade the database management software
from SQL Server 2000 to SQL Server 2005. This is necessary to ensure
compatibility with the next version of the Datastream asset management
software. This task is not yet scheduled but it is anticipated to happen soon.
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Pipeline Construction Overview

CONTRACT QR-7:

Manhole frame and lid adjustments and associated pavement repair at
Bloomingdale and Dale Roads in Glendale Heights and at 55" Street and Park
Ave. in Downers Grove were completed during the week of April 28.

CONTRACT QR-8:

Contract went out for bid on April 24 and is scheduled for a May 23, 2008 bid
opening.

CONTRACT VSR-1 (VALVE STEM REPLACEMENT):

Design is approximately 70% complete.

SOUTH TRANSMISSION MAIN CORROSION MITIGATION DESIGN:

EN Engineering is continuing with conceptuzai design on the South Transmission
Main Corrosion Mitigation project.

MAY 2008 COMMISSION AGENDA ITEMS:

R-23-08-----A Resolution Approving and Ratifying Certain Work Authorization
Orders Under Quick Response Confract QR-7/05 at the May 8, 2008, DulPage
Water Commission Meeting Advertisement for Bids on a Confract for the
Construction of Winfield Meter Station 27B (Contract MS-17/08).

R-24-08-----A Resolution Approving a Revised Change Order No. 1, changing
the Delivery Period under the Contract from March 1, 2009, and ending April 30,
2009, inclusive, to May 1, 2009, and ending June 30, 2009, inclusive, and repeal
the approval of the original Change Order No. 1.

R-26-08-----A Resolution Directing Advertisement for Bids on a Contract for the
Construction of Electrical Generation Facility and Office/Garage Expansion for
the DuPage Pumping Station.

DuPage Laboratory Bench Sheets for April, 2008

Water Sales Analysis 01-April-03 to 29-April-08

Chart showing Commission sales versus allocations

Chart showing Commission sales versus historical averages

AN

Operations\iMemorandums\Siatus of Operations 080502.doc



EPAD408

LEXINGTON SUPPLY

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR APRIL 2008

DUPAGE DISCHARGE

DAY FREE ClL, TURBIDITY PO, FREE CL; TURBIDITY  TEMP pH Flueoride PO, P.AC,  ANALYST

mght NTU mg/l mg/l NTU °F mgf| LBS/MG INT

1 0.68 0.10 0.48 0.68 .08 39 7.6 1.2 0.42 G KB

2 0.67 0.10 0.45 0.57 0.08 38 7.5 1.2 0.44 0 KD

3 0.656 0.12 0.44 0.567 0.09 40 78 1.2 0.43 0 GA

4 0.70 0.08 0.44 0.68 0.08 41 7.5 1.0 0.44 0 GA

S 0.67 0.08 0.43 0.69 0.08 41 7.6 1.2 0.43 0 MW

& 0.69 0.09 0.45 0.58 0.07 40 7.6 1.0 0.46 0 KD

7 0.72 0.08 043 0.89 6.09 40 7.6 1.0 0.44 0 KD

8 0.569 0.10 0.43 0.70 0.08 40 7.6 1.0 0.44 0 KD

9 0.71 0.1 0.44 0.70 0.08 41 7.6 1.0 0.42 o Kb

10 0.71 0.11 0.43 0.70 0.09 41 7.6 1.0 0.43 0 KD

1 0.72 0.12 0.44 0.69 0.09 42 7.8 1.0 0.43 0 GA

12 0.72 0.10 0.44 0.68 0.08 43 7.8 1.0 0.45 Y MW

13 0.89 0.10 0.45 G.70 0.08 43 7.6 1.0 0.44 0 GA

14 0.7¢ 0.10 0.48 0.70 0.09 43 7.6 1.0 0.44 0 GA

15 0.71 0.10 0.44 0.6¢ 0.08 48 7.6 1.0 0.44 0 KD

186 0.89 0.11 0.45 0.68 0.08 47 7.6 1.0 0.43 G KD

17 0.71 0.11 0.45 0.69 0.08 47 7.6 1.0 0.48 0 KD

18 0.72 0.10 0.43 0.69 0.08 48 7.6 1.0 0.43 0 KD

19 0.69 0.09 0.44 0.69 0.98 45 7.8 1.0 .43 0 MY

20 0.68 0.02 0.44 0.68 0.09 48 7.6 1.0 0.45 8] JV

21 0.67 0.69 0.44 0.87 0.09 48 7.6 1.0 0.44 o GA

22 0.68 0.10 0.45 0.66 0.01% 48 7.6 1.0 0.44 0 GA

23 0.63 0.10 0.46 0.66 0.91 48 7.5 1.0 0.46 0 KD

24 0.6% 0.10 0.43 0.568 0.08 49 7.5 1.0 0.45 0 KD

25 0.70 0.10 0.48 0.68 0.08 50 7.5 1.0 0.45 9 Kb

26 0.69 0.10 0.45 0.68 0.08 48 7.5 0.2 0.45 0 KD

27 0.67 0.09 0.45 0.58 0.09 50 7.7 1.0 0.45 0 GA

28 0.69 0.08 0.45 0.7¢ 0.08 a0 7.6 1.0 0.45 8 GA

29 0.70 0.08 0.47 0.68 0.09 21 7.5 1.0 0.44 0 GA

30 0.68 0.09 0.45 0.58 G.09 a1 7.5 1.0 0.45 0 GA,

31

AVG 0.67 0.10 0.45 0.68 0.08 45 7.6 1.0 0.43 0
MAX 0.72 0.12 0.47 0.70 0.09 51 7.7 1.2 0.48 0
MIN 0.65 0.09 0.43 0.66 0.01 38 7. 0.9 0.42 0

Y

Terrance McGhes
Manager of Water Operations

i

2

RoBert L Martin
General Manager




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TG 30-Apr-08
PER DAY AVERAGE 81,863,247
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH {GALLONS) (GALLCNS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-05 2,751,156,000 2.826,781,957 97.32%  $3,383,921.88 $3,669,175.96 7,981,723 0.28% 97.61%
Jun-05 3,775,185,000 3,884,927 612 97.18% $4,645,553.1C $5,042,636.04 6,563,800 0.17% 97.34%
Jul-05 4,078,909,000 4,145,332,157 98.40% $5,017,0688.07 $56,380,641.14 6,773,400 0.16% 98.56%
Aug-05 3,4598,090,000 3,609,900,000 96.90% $4,302,650.70 $4,685,677.02 8,573,152 0.24% 97.14%
Sep-05 3,202,484,000 2.288,206.394 97.36%  $3.839,055.32 $4,269,380.90 6,689,590 0.20% 97.57%
QOct-05 2,545,686,000 2,647,388,860 96.16%  §$3,131,193.78 $3,436,310.74 6,998,672 0.26% 96.42%
Nov-05 2,238,636,00C 2,261,375,216 98.89% $2,753,622.28 $2,935,265.03 5,496,962 0.24% 99.24%
Dec-05 2,362,455,000 2,422,577 673 97.52% $2.905,819.65 33,144,505.82 5,810,930 0.24% 97.76%
Jan-06 2,241,162,000 2,303,320,263 897.30% $2,756,628.26 $3,063,415.95 4,323,441 0.18% 97.49%
Feb-06 2,(33,220,000 2,083,799,323 97.57% $2,800,915.68 $2,771,453.10 3,709,927 0.18% 97.75%
Mar-06 2,189,124,000 2,245,513,008 97.49%  §2,603,251.86 $2,986,532.30 5,523,343 0.25% 97.73%
Apr-06 2,288,760,000 2,342,619,023 97.70% 52,815,174.80 $3,115,683.30 3,928,470 0.17% 97.87%
May-06 2,610,813,000 2,692,357,782 96.897%  $3,237,408.12 $3,580,835.85 5,227,307 0.19% 9717%
Jun-06 2,992,447,000 3,070,487,707 97.46%  $3,710,960.98 $4,083,748.85 4,407,260 0.14% 97.60%
Jul-06 3,271,454,000 3,360,915,489 97.34% $4,056,602.96 $4,470,017.60 4,330,000 0.13% 97.47%
Aug-06 3,182,143,000 3,278,914,023 97.06% $3,045,857.32 $4,360,955.65 4,157,170 0.13% 97.18%
Sep-06 2,472,175,000 2,538,240,000 97.36% $3,065,988.70 $3,377.188.20 4,242,692 0.17% 97.63%
Oct-06 2,280,903,000 2,358,823,308 97.12%  $2,840,719.72 $3,137,235.00 4,540,716 0.19% 97.31%
Nov-06 2,180,207.000 2,227,311,241 97.89% $2,703,456.58 $2,962,323.95 28,850,568 1.30% 99.18%
Dec-06 2,226,385,000 2,288,619,608 97.28% $2,760,729.80 $3,043,864.20 3,879,814 G.17% 97.45%
Jan-07 2,220,804,000 2,280,218,308 97.39%  §2,753,796.96 $3,032,680.35 3,980,439 C.17% 97.57%
Feb-07 2,140,510,000 2,201,007,331 97.25% $2,654,454.82 $2,927,339.75 3,710,444 0.17% 97.42%
Mar-07 2,210,108,000 2,255,212,245 98.18% $2,741,312.06 $3,432,686.40 3,891,151 0.17% 98.36%
Apr-07 2,181,740,000 2,251,116 429 96.92% $2,705,357.60 $2,993.984.85 4,352,433 0.19% 97.41%
May-07 2,863,644,000 2,851,900,000 97.01% $2,978,988.48 $3,926,001.00 4,012,875 0.14% 97.1%%
Jun-07 3,292,831,000 3,396,024,774 96.86%  $3,424,545.52 $4,516,712.95 4,468,064 0.13% 97.09%
Jut-07 3,314,840,000 3,412,423,571 97.14% $3,447,433.60 $4,538,623.35 4,456,650 0.13% 97.27%
Aug-07 2,883,008,000 2.966,379,286 97.19% $2,998,328.32 $3,945,284.45 4,172,900 (0.14% 97.33%
Sep-07 2,951,692,000 3,051,590,188 96.73% $3,070,294.72 $4,058,614.95 3,977,217 0.13% 96.86%
Ocl-07 2,512,609,400 2,578,045,000 97.46%  $2,614,883.38 $3,428,790.85 9,585,389 0.37% 97.83%
Nov-07 2,143,753,000 2,205,810,263 97.19% $2,230,952.72 $2,933,727.65 10,390,287 0.47% 97.66%
Dec-07 2,228,281,000 2,292,016,166 97.22% $2,317.412.24 $3,048,381.50 2,174,944 0.08% 97.31%
Jan-08 2,262,968,000 2,324,208,591 97.37% $2,353,486.72 $3,554,877.04 2,134,597 0.09% 97.46%
Feb-08 2,145,137,000 2,197,527,140 G7.62% $2,232,195.60 $3,361,117.76 2074217 0.08% 97.71%
Mar-08 2,239,073,000 2,285,015,835 97.56%  $2,328,635.92 $3,510,226.72 2,041,001 0.09% 97.65%
Apr-08 2,477,771,000 2,244,319,320 97.03% $2,266,101.68 $3,432,686.40 8,144,629 0.36% 97.40%
TOTALS {1) 478,326,953,400 492,385,001,714 97.14% $626,797,941. 1% $568,583,195.97 497,117,581 0.10% 97.25%

(1) - SINCE MAY 1, 1992
{2} - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xls
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CHANGE ORDER

DUPAGE WATER COMMISSION SHEET _1_OF _3
PROJECT NAME: Supply of Engine Generator Units CHANGE ORDER NO. 1
CONTRACTOR: Patten Industries, Inc. DATE: May 9, 2008

l. A DESCRIPTION OF CHANGES INVOLVED:

Change the Delivery Period under the Contract/Proposal from March 1,
2009, and ending April 30, 20089, inclusive, to May 1, 2009, and ending
June 30, 2009, inclusive, and specifically amend Section 3, entitled
“Delivery Period Proposal,” of the Contract/Proposal, and the definition of
“Contract time” set forth in Section 1, entitled “Special Definitions,” of
Attachment A, entitled “Special Project Requirements,” to the
Contract/Proposal so that said Section 3 and said definition shall hereafter
be and read as follows:

“3. Delivery Period Proposal

If this Contract/Proposal is accepted, Bidder proposes, and
agrees, that Bidder shall perform the Work diligently and at
such a rate as will allow for the delivery of one portable and
eight stationary engine generator units and appurtenances to
the two separate Installation Sites as and when required by
the applicable Installation Contractor within the period
beginning May 1, 2009, and ending June 30, 2009, inclusive,
unless an earlier 60-day delivery period is proposed by
Bidder as follows: NONE [if none, write “NONE"]
and accepted by Owner in its sole and absolute discretion in
Owner's notification of acceptance in the form attached to
this bound set of documents (‘Delivery Period"}.”

“Coniract time The Delivery Period beginning May 1, 2009,
and ending June 30, 2009, inclusive, unless an
earlier Delivery Period is proposed by Bidder in
Section 3 of the Contract/Proposal and
selected by Owner in Owner's notification of
acceptance in the form attached to this bound
set of documents.”

Final acceptance by Owner of (a) all work under each of the Installation
Contracts pursuant to which an Installation Contractor will install the
engine generator units and appurtenances supplied by Contractor and (b)



SHEET_2 OF_3
CHANGE ORDER NO. _1

all Work under the Contract/Proposal (“Final Payment”) will be extended
accordingly.

REASON FOR CHANGE:

The bidding of the Installation Contracts pursuant to which the Installation
Contractors will install the engine generator units and appurtenances to be
supplied by Contractor has bheen delayed.

REVISION IN CONTRACT PRICE:

None

CHANGE ORDER CONDITIONS:

1.

The Delivery Period established in the Contract/Proposal, as signed or as
modified by previous Change Orders, is hereby changed to May 1, 2009,
and ending June 30, 2009, inclusive, and, as a result, final acceptance by
Owner of (a} all work under each of the Installation Contracts and (b} all
Work under the Contract/Proposal (“Final Payment”) will be extended
accordingly.

Any Work to be performed under this Change Order shall be provided,
performed, and completed in full compliance with, and as required by or
pursuant to, the Contract/Proposal, including any Specifications and
Drawings for the Work to be performed under this Change Order and for
Work of the same type as the Work to be performed under this Change
Order, and as specified in the preceding "Description of Changes
Involved.”

Unless otherwise provided herein, all Work included in this Change Order
shall be guarantied and warranted as set forth in, and Contractor shali not
be relieved from strict compliance with, the guaranty and warranty
provisions of the Contract/Proposal.

All Work included in this Change Order shall be covered under the
insurance coverages specified in the Contract/Proposal.



SHEET _3__OF _3
CHANGE ORDER NO. __1

. ADJUSTMENTS IN CONTRACT PRICE:
1. Original Contract Price $ 6,417.608.00

2. Net (addition) (reduction) due
to all previous Change Orders
Nos._0 to_0 $ 0.00

3. Contract Price, not including
this Change Order $ 6.417.608.00

4. (Addition) (Reduction) to Contract
Price due to this Change Order $ 0.00

5. Contract Price including this
Change Order $ 8.417.608.00

RECOMMENDED FOR ACCEPTANCE:

CONSULTING ENGINEERS: Camp Dresser & McKes Inc.
, ) _
By: _CAtp D fia,_ _ (417,91031
Signatuké of Authorized Date
Representative .

ACCEPTED: By my authorized signature below, being first duly sworn on oath, | certify on behalf of
Contractor that this Change Order does not authorize or necessitate an increase in the price of any
subcontract under the Contract/Proposal that is 50% or more of the original subcontract price. | further
certify by my authorized signature below, being first duly sworn on oath, that (1) Contractor agrees that no
requirement, direction, instruction, interpretation, determination, or decision of Owner or Engineer to date
entitles Contractor to an equitable adjustment in the Contract Price or Delivery Period that has not been
included, or fully included, In this Change Order or in any other Change Order issued to date and
(2) Confractor waives all claims based on any such requirement, direction, instruction, interpretation,
determination, cr decision to date.

CONTRACTOR: Patten Industries, Inc.
By: m/f\J g (APf &) 3?‘/',_@33
Sigriature of Authorized Date
Representative

DUPAGE WATER COMMISSION:

By: ( )
Signature of Authorized Date
Representative




DATE: March 31, 2008

REQUEST FOR BOARD ACTION

AGENDA Engineering Committee
SECTION

ORIGINATING  General Manager's
DEPARTMENT Office

ITEM Request by Woodridge to use
Tank Site #4

it
APPROVA% W

Account Number: N/A

32.5 acres at that location.

Attached is a letter from the Village of Woodridge requesting the use of a portion of Tank
Site #4 property on 75" Street in unincorporated Lisle Township. The Commission owns

Agreement with the Village of Woodridge.

MOTION: To approve the request and direct staff to negotiate an Entergovernmental

M AdministratiomiMemorandums'\Request for Board Action Woodridge 080331.doc



village of Woodridge

Department of Public Works ¢ One Plaza Drive » Woodridge, 1. 60517-5015
{630) 719-4753 » TTY (630) 719-2498 » FAX (630) 719-0971

March 11, 2008

DuPage Water Commission
ATTN: Robert Martin

600 East Butterfield Road
Elmhurst, IL 60126-4642

Dear Mr. Martin:

Thank you for taking the time last week to let me overview some of the Village's existing
storage needs. As I had noted in the conversation, the Village of Woodridge is interested in an
opportunity to utilize a |l)ortion of the property currently owned by the DuPage Water
Commission (DWC) on 75" Street, adjacent to Woodridge.

In reviewing aerial photographs and wetland data for the property, it appears there is an arca that
would be suitable for the Village’s storage needs, which would not impact any of the DWC’s
existing operations at the adjacent water tower facilities.

The Village respectfully requests the opportunity to discuss the potential use of a portion of this
property in further detail. Please contact me at your convenience to discuss this issue. Thank in
advance for your consideration and I look forward to speaking with you soon.
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