600 E. Butterfield Road, Elmhurs‘t 1. 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING & CONSTRUCTION COMMITTEE W. Maio, Chair
THURSDAY, OCTOBER 2, 2008 L. Hartwig
6:30 P.M. W. Muelier
A. Poole

600 EAST BUTTERFIELD ROAD
ELMHURST, Il. 60126

l. Roll Call

I Approval of Committee Meeting Minutes of September 11, 2008

RECOMMENDED MOTION: To approve the Minutes of the September 11,
2008 Commitiee Meeting of the DuPage Water Commission.

HE Report of Status of Construction/Operations
V. Partial Pay Request
A. Quick Response Contract (QRE3-004A)

1. Install Polarization Cell Replacement Devices at ROV's (QR7-019A)
$4,328.55

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of payments in the amount of $4,328.55 as part of
the accounts payable, subjec{ fo submission of all contractually required
documentation.

V. Request by City of Naperville to Supplement Cost of Relocation of
Transmission Main at 75" Street and Washington Avenue.

V. ComEd Customer Work Authorization WD030809

VIl.  Resolution No. R-47-08: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QR-8/08 at
the October 9, 2008 DuPage Water Commission Meeting

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-47-08: A Resolution
Approving and Ratifying Certain Work Authorization Orders Under Quick
Response Contract QR-8/08 at the October 9, 2008 DuPage Water
Commission Meeting.

All visiters must present a valid drivers license or other government-issued photo identification,
sign in af the reception area and wear a visitor badge while at the DuPage Pumping Station.
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Committee

VI, Resolution No. R-48-08: A Resolution Directing Advertisement for Bids on
a Contract for Valve Actuator Replacement (Contract VA-1/08) at the
Cctober 9, 2008 DuPage Water Commission Meeting.

RECOMMENDED MOTION: The Engineering Commitiee recommends to
the Commission approval of Resolution No. R-48-08: A Resolution
Directing Advertisement for Bids on a Confract for Valve Actuator
Replacement (Contract VA-1/08) at the October 9, 2008 DuPage Water
Commission Meeting.

IX.  Resolution No. R-49-08: A Resolution Awarding a Contract for Chain Link
Fencing and Gate Work at the DuPage Pumping Station at the October 9,
2008 DuPage Water Commission Meeting.

RECOMMENDED MOTION: The Engineering Commitiee recommends fo
the Commission approval of Resolution No. R-49-08: A Resolution
Awarding a Contract for Chain Link Fencing and Gate Work at the DuPage
Pumping Station at the October 9, 2008 DuPage Water Commission
Meeting at a sealed bid price of $57,503.00.

X. Resolution No. R-51-08: A Resolution Approving a First Amendment to
Task Order No. 21 Under the Master Contract with Consoer Townsend
Envirodyne Engineers, Inc at the DuPage Pumping Station at the October
9, 2008 DuPage Water Commission Meeting.

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-51-08: A Resolution
Approving a First Amendment to Task Order Neo. 21 Under the Masier
Contract with Consoer Townsend Envirodyne Engineers, Inc at the DuPage
Pumping Station at the October 9, 2008 DuPage Water Commission
Meeting and to increase the not-to-exceed limit on the cost of the work from
$11,500.00 to $35,380.00.

Xl Resolution No. R-52-08: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QRE-3/07 at
the October 9, 2008, DuPage Water Commission Meeting.

RECOMMENDED MOTION: The Engineering Commitiee recommends to
the Commission approval of Resolution No. R-52-08: A Resolution
Approving and Ratifying Certain Work Authorization Orders Under Quick
Response Contract QRE-3/07 at the October 9, 2008, DuPage Water
Commission Meeting at a cost not to exceed $14,558.00.

Xl Other

XHl. Adjournment

Board/Agendas/Engineering/Eng0810.doc



'DRAFT |

MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DuUPAGE WATER COMMISSION
HELD ON THURSDAY, SEPTEMBER 11, 2008
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7:10 P.M.

Committee members in attendance: W. Mueller, A. Poole, and S. Louis Rathje ex
officio.

Committee members absent. W. Maio and L. Hartwig

Also in attendance: J. Schori, E. Kazmierczak, M. Weed, R.C. Bostick, F. Frelka,
and J. Nesbitt.

Commissioner Poole moved fo approve the Minutes of the June 12, 2008
Engineering Committee. Motion seconded by Commissioner Mueller and passed
unanimously as follows:

Aye: A. Poole and W. Mueller
Nay: None
Absent: W. Maio and L. Hartwig

The Committee reviewed the memorandum regarding the Status of Operations
dated September 5, 2008. Commissioner Poole asked what demand data
Montgomery Watson Harza would be collecting in regards to the Conservation
Program. OStaff advised that they would be collecting flow data, population data,
community profile, and time of day usage information. All data collected will be
used in developing the baseline profile for the Commissions customers.

Commissioner Mueller moved {0 recommend to the Commission approval of
payments in the amount of $58 513.03 as part of the accounts payable, subject
to submission of all contractually required documentation. Motion seconded by
Commissioner Poole and passed unanimously as follows:

Quick Response Contracts

1. Remove & Replace Manhole Frame & Lid — Diehl Rd West of River Rd
— City of Naperville (QR7-019A) $7,524.46

2. Exploratory Excavation at DPPS (QR7-021A) $7,005.57

3. Installation of 12" Diameter Storm Sewer & Site Restoration {(QR8-
001A) $39,939.49


carolyn
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=ngineering Meeting Minutes September 11, 2008

4. Remove & Replace Manhole Frame & Lids — Bloomingdale Rd &
-dgewater Ln., Bloomingdale (QR8-002A) $4,043.61

Aye: A. Poole and W. Mueller
Nay: None
Absent: W. Maio and L. Hartwig

Commissioner Poocle moved to recommend fo the Commission approval of
Resclution No. R-43-08: A Resolution Approving and Ratifving Certain Task
Orders under a Master Contract with Consoer Townsend Envirodyne Engineers,
Inc. at the September 11, 2008, DuPage Water Commission Meeting at a cost
not to exceed $5,460.00. Motion seconded by Commissioner Mueller and passed
unanimously as follows:

Aye: A. Poole and W. Mueller
Nay: None
Absent; W. Maio and L. Hartwig

Commissioner Mueller moved to recommend to the Commission approval of
Resolution No. R-45-08: A Resolution Approving and Ratifying Certain_Task
Qrders under a Master Contract with EN Engineering, LLC at the September 11,
2008, DuPage Water Commission Meeting at a_cost not-to-exceed $15.000.00.
Motion seconded by Commissicner Mueller and passed unanimously as follows:

Aye: A. Poole and W. Mueller
Nay: None
Absent: W. Maio and L. Hartwig

Commissioner Mueller moved to adjourn the meeting at 7:17 P.M. Motion
seconded by Commissioner Poole and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

BOARDMINUTES/ENGO80911.doc



JuPage Water Commission
MEMORANDUM

TO: Robert Martin General Manager
FROM; Terry McGhee Manager of Water Operations
Ed Kazmierczak  Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator
Mike Weed Operations Supervisor
DATE: October 3, 2008

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of September were a total of 2.557 billion
gallons. This represents an average day demand of 85.2 million gallons per day
(MGD), which is lower than the September 2007 average day demand of 98.6
MGD. The maximum day demand was 118.2 MGD on September 2, 2008,
which is higher than the September 2007 maximum day demand of 111.5 MGD.
The minimum day flow was 75.9 MGD. The Commission’s recorded total
precipitation for the month of September was 13.63 inches compared to 1.23
inches for September 2007. The level of Lake Michigan for September 2008 is
578.02 (Feet IGLD 1985) compared to 577.25 (Feet IGLD 1985) for September
of 2007.

Water Conservation

A kickoff meeting with Montgomery Watson Harza (MWH) was held on
September 20, 2008 and they are preparing a schedule of meetings for the rest
of the year. They have begun the process of creating the water usage baseline
by collecting customer population and usage data,

Computer Room Cooling System

Hill Mechanical has completed the instaliation and is in the process of compieting
the commissioning of the cooling units. Contract will be closed out in late
October.



Status of Operations 2 October 3, 2008

Facilities Construction Overview

Contract PSD-6 Reservoir Addition - Divisior; A — Equipment Storage Building
and Material Storage

The perimeter security fencing was split out of the project to accelerate the work.
Bids were opened on October 1st. Resolution No. R-49-08 appears on the
agenda to award the contract o the lowest “responsive” bidder, First Fence, Inc.,
in the amount of $57,503.00. The bid resuits are below:

Fence
Cardinal Connection First Fence GFS Action  Nationwide Complete Peerless

$48,350 $52,501 $57,503  $67,827 $68,558  §72,118 $81,958  $87,915

The PSD-6A equipment and material storage project will be out for bids starting
next week.

Contract PSD-7 DPPS Electrical Generation

The project remains out for bids. As of October 3rd, there are 23 plan holders. A
mandatory pre-bid conference is scheduled for October 7™ and bid opening is
scheduled for October 29"  Award of Contract is tentatively scheduled for
November 13, 2008.

A ComEd Customer Work Agreement for necessary Comkd distribution system
improvements to accept the DWC generation facilities appears on the Accounts
Payable.

Generator Supply Contract

Contractor submittals are being reviewed.

Confract PSC-4 | exington Pump Station Electrical Generation / Variable
Freguency Drives

The Contract was awarded to J.J. Henderson of Gurnee, lllinois. The Contract
has been executed by DWC. A preconstruction conference was held on
September 28", A change order o remove the photovoltaic system from the
Contract, and other housekeeping items is being developed by the Engineer and
DWC Staff. The completion date is September 28, 2010.

Contract PSC-5 Lexington Photovoltaic Cells

The Coniract was awarded to Divane Brothers of Franklin Park, Illinois. The
Contract has been executed by DWC. A preconstruction conference was held on
September 28" and the completion date is September 28, 2010.



Status of Operations 3 October 3, 2008
Reservoir inspection and video graphic documentation of pre-existing condition
was completed September 15" and 16" without anything of significance being
noted.

QRE-3.004 Work Authorization

The installation of polarization cell replacement (PCR) devices at remotely
operated valve (ROV) sites to provide isolation between the pipelines cathodic
protection system and the power utility’s system is underway by Ridgewood
Engineering. Engineering and should be completed by the end of October.

Winfield Additional Connection

Final design has been transmitted to Wintield for their review. The Contract will
go out to bid as soon as we receive receipt ¢f title insurance.

DuPage County Service Areas

No activity to report.
GIS

GIS/Datastream Inteqration

The initial phase of this project is complete with nearly all pipeline assets in the
Infor Enterprise Asset Management (EAM) system fully integrated and
synchronized with GIS. A few remaining asset records for CP rectifiers still need
to be synchronized with GIS and this will be complete soon. Core team training
was completed and included educating staff about GIS and Infor capabilities,
business process review, and discussions ook place about how to best use the
two integrated software programs. End-user training about how to best use the
infor GIS Map Search functions also was completed.

Staff participated in the lllinois Section American Water Works Association
Information Technology conference and delivered well-received presentations
about EAM in general and EAM/GIS integration in particular.

Pipeline Construction Overview

CONTRACT QR-8

Work Authorization No. 3 for the installation of a bonding cable between two
existing reverse current switches will begin following permit approval from the
CTA and the CSX Railroad.

CONTRACT VSR-1 (VALVE STEM REPLACEMENT)

Design is approximately 70% complete.



Status of Operations 4 October 3, 2008

Contract TS-8 {South Transmission Main Corrosicn Mitigation Project)

EN Engineering will be submitting final plans and specifications for Commission
review by the end of October.

Contract TS-7(South Transmission Main Relocation)

Design work for the relocation of certain sections of the Commission’s 30"
diameter water main located at the intersection of 75" Street and Washington in
the City of Naperville will begin pending approval of R-51-08.

CGCTOBER 2008 COMMISSION AGENDA ITEMS:

R-47-08-----A Resolution Approving and Ratifying Certain Work Authorization
Orders Under Quick Response Contract QOR-8/08 at the October 9, 2008 DuPage
Water Commission Meeting.

R-48-08----A Resolution Directing Advertisement for Bids on a Contract for
Valve Actuator Replacement {Contract VA-1/08) at the October 9, 2008 DuPage
Water Commission Meeting.

R-49-08-----A Resolution Awarding a Contract for Chain Link Fencing and Gate
Work at the DuPage Pumping Station at the October 9, 2008 DuPage Water
Commission Meeting.

R-51-08---A Resolution Approving a First Amendment to Task Order No. 21
Under the Master Contract with Consoer Townsend Envirodyne Engineers, Inc at
the DuPage Pumping Station at the October 9, 2008 DuPage Water Commission
Meeting.

R-52-08--—---A Resolution Approving and Ratifying Certain Work Authorization
Orders Under Quick Response Contract QRE-3/07 at the October 9, 2008,
DulPage Water Commission Meeting.

DuPage Laboratory Bench Sheets for September, 2008
Water Sales Analysis 01-September-03 to 30-September-08
Chart showing Commission sales versus allocations

Chart showing Commission sales versus historical averages

BN
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EPADS08 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR SEPTEMBER 2008

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL; TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Flucride PO, PAC. ANALYST
mg/i NTU mg/l g/t NTH °F mg/i LBS/MG INT
1 0.70 .10 0.43 0.78 0.09 75 7.5 1.0 0.56 ¢ RC
2 0.70 .10 0.45 0.78 0.09 75 7.5 1.G 0.45 Q GA
3 0.7G 0.10 0.45 0.77 0.09 75 7.8 1.0 0.47 G GA
4 0.71 0.11 0.44 G.77 010 75 7.6 1.0 0.45 ¢ GA
5 (.71 (.11 0.45 077 0.10 74 7.8 1.0 0.44 ¢ GA
5] 0.72 0.09 (.45 0.78 0.09 74 7.6 1.0 0.47 0 A
7 0.89 0.10 0.43 0.78 0.09 74 7.6 1.0 0.55 0 RC
8 0.69 (.09 0.42 0.78 (.08 74 7.6 1.0 0.63 0 RC
g 0.6¢ 0.09 0.45 0.77 0.11 74 7.8 1.0 (.85 0 RC
10 0.68 0.10 (.43 0.78 0.10 74 7.6 1.0 0.47 0 GA
11 0.70 0.10 0.42 0.78 0.11 73 7.8 1.0 0.50 C RC
12 0.7 0.10 0.44 0.78 0.10 72 7.5 1.0 0.46 G JU
13 0.72 0.10 0.45 0.79 0.08 72 7.5 1.0 0.44 G JV
14 0.73 0.10 0.45 0.77 0.08 72 7.6 1.0 0.43 Q JV
15 0.74 .10 0.47 0.77 0.10 72 7.6 1.0 0.48 0 JV
16 0.74 .10 0.42 0.75 0.10 72 7.8 1.1 0.52 0 JV
17 0.73 0.09 0.43 0.78 0.10 71 7.6 1.1 0.52 0 CT
18 0.73 0.09 0.44 0.79 0.09 71 7.5 1.1 0.51 v MR
1¢ 0.73 0.1 0.47 0.78 .09 71 7.5 1.0 0.51 g MR
20 (.72 0.11 0.45 0.79 (.09 71 7.5 1.0 0.50 o Ct
21 0.72 0.11 0.45 0,76 0.09 71 7.5 1.0 0.51 o CT
22 0.73 0.1 0.45 0.79 0.10 70 7.5 1.0 0.44 G AM
23 0.71 0.1 0.43 0.79 0.1 70 7.5 1.4 0.43 G AM
24 0.71 Q.11 0.49 0.79 0.09 71 7.5 1.1 ¢.45 0 GA
25 0.71 0.11 0.43 0.77 0.08 71 7.6 11 0.50 0 RC
26 0.71 .10 0.45 0.77 0.09 71 7.5 1.1 0.58 0 RC
27 0.71 .10 0.48 0.79 0.10 70 7.5 1.0 0.48 0 MR
28 0.71 0.10 (.48 0.78 0.10 70 7.5 1.0 0.48 0 MR
29 0.71 0.10 0.42 0.78 0.10 70 7.5 0.8 0.49 o MR
30 0.72 0.1 (.42 0.77 0.10 70 7.6 1.0 0.4 o, GA
AVG 0.71 0.10 0.45 0.78 0.10 72 7 6 1.0 0.49 g
MAX 0.74 0.1 049 0.79 0.11 1.1 0.65 O
MIN .59 0.09 0.42 0.75 0.08 0.9 0.47
t_/jf;?"’ f‘/’x%/% m
Terrance McGhee Robert L Martin

Manager of Water Operations General Manager



DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 0t-May-92 TO 30-5ep-08
PER DAY AVERAGE 82,104,083
DOCUMENTED TOTAL
SALES TO PURCHASES FRCM GALLONS BILLINGS BILLINGS DOCUMENTED  COMMISSION ACCOUNTED
CUSTOMERS CHICAGO 2ILLED TO FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS} % CUSTOMERS CHICAGO WATER USE (2) Y %
May-05 2,751,156,000 2.826,791,857 97.32% $3,383,921.88 $3,669,175.96 7,991,723 0.28% 87.61%
Jun-05 3,775,195,000 3,884,927,612 97.18% $4,645,553.10 $5,042,636.04 6,563.800 0.17% 97.34%
Jul-05 4,078,809,000 4,145,332,157 98.40% $5,017,058.07 §5,380,641.14 6,773,400 0.16% 48.56%
Aug-05 3,498,090,000 3,608,900,000 96.90% $4,302,650.70 $4 685,677.02 8573,152 0.24% 97.14%
Sep-05 3,202,484,000 3.289,206,394 897.36% $3,839,055.32 $4,269,389.90 5,689,590 (3.20% 97.57%
Qcl-05 2,545 686,000 2.647 388,860 96.16% $3,131,193.78 $3,436,310.74 6,998,672 0.26% 96.42%
Nov-05 2,238,636,000 2,261.375.216 98.99% $2,7563.522.28 $2,935.265.03 5,496,962 0.24% 99.24%
Dec-05 2,362,455,000 2,422.577,673 97.52% $2.805.819.65 $3.144,505.82 5,810,930 0.24% 97.76%
Jan-06 2,241,162,000 2,303,320,263 897.30% $2,756,629.25 $3.063,415.95 4,323,441 0.19% 97.49%
Feb-06 2,033,220,000 2,083,799,323 97.57% $2,500,915.68 $2,771,453.10 3,709,927 0.18% 97.75%
Mar-06 2,188,124,000 2.245,513,008 97.49% $2,693,251.86 $2,986,532.30 5,523,343 0.25% 97.73%
Apr-06 2.288,760,000 2,342,619.023 97.70% $2,815,174.80 $3,115.683.30 3,928,470 0.17% 97.87%
May-06 2.610,813,000 2.682,357,782 96.97% $3.237,408.12 $3,580,836.85 5,227.307 1.19% 97.147%
Jun-06 2.992,447,000 3,070,487 707 97.46% $3,710,960.98 $4,083.748.65 4,407,260 0.14% 97.60%
Jut-06 3,271,454,000 3,360,915,489 97.34% §4,056,602.96 54,470,017.60 4,330,000 0.13% 97 47%
Aug-06 3,182,143,000 3,278,914,023 97.05% $3,945,857.32 $4,360,955.65 4,157,170 0.13% 97.18%
Sep-06 2,472,175,000 2,639,240,000 97.36% $3,065,988.70 $3,377,189.20 4,242,692 0.17% 97.53%
Oct-08 2,290,503,000 2,558,823,308 97.12% $2,840,719.72 $3,137,235.00 4,540,716 0.19% 97.31%
Nov-06 2,180,207,000 2,227,311,241 97.89% $2,703,456.68 $2,962,323.95 28,850,568 1.30% 99.18%
Dec-06 2,226,395,000 2,288,619,699 97.28% §2,760,729.80 $3,043,864.20 3,979,814 C.17% 97.46%
Jdan-07 2,220,804,000 2,280,218,308 97.38% $2,753,796.96 $3,032,690.35 3,980,439 0A7% 97.57%
Feb-07 2,140,510,000 2,201,007.331 97.25% $2,554.454.82 $2,927,339.75 3,710,444 0.17% 97.42%
Mar-Q7 2,210,108,000 2,2565,212,245 98.18% $2,741.312.06 $4,006,642.64 3,891,151 0.47% 98.35%
Apr-07 2,181,740,000 2,251,116,429 96.92% $2,705,357.60 $2,993.984.85 4,352,433 0.18% 97 1%
May-07 2,863,644,000 2,861,900,000 97.01% $2,978,988.48 $3,926,001.00 4,012,875 0.14% G7.15%
Jun-07 3,292,831,000 3,396,024,774 96.96% $3,424 545,52 54,516,712.95 4,468,064 0.13% 97.09%
Jul-07 3,314,840,000 3,412,423,671 a7 14% $3,447 433.60 $4,538,523.35 4,456,850 0.13% 97.27%
Aug-07 2,883,008,000 2,966,379,286 97.19% $2.998,328.32 $3,945,284.45 4,172,900 0.14% 97.33%
Sep-07 2,851,692,000 3,051,590,188 96.73% $3,070,294.72 $4,068,614.95 3.877.217 0.13% 96.86%
Qet-G7 2.512,609.400 2,578,045,000 97.46% 52,614,883.38 $3,428,799.85 8,386,389 0.37% a97.83%
Nov-07 2.143,753,000 2,205,810,263 97.19% $2,220,852.72 $2,933,727.65 10,380,287 0.47% 97.66%
Dec-07 2,228,281.000 2.292,016,165 97.22% $2,317.412.24 $3,048,381.50 2,174,944 G.09% 97.31%
Jan-08 2,262,968,000 2,324,208,591 97.37% $2,353.486.72 $3,654,877.04 2,134,597 (0.08% 97.46%
Feb-08 2,145,137.000 2,197.527,140 97.62% $2,232,185.60 $3,361,117.76 2074217 0.09% 9r71%
Mar-08 2,238,073.000 2,295,015,835 97.56% $2,328,835.92 $3,510,226.72 2,041,001 0.09% 97.65%
Apr-08 277 ¢71,000 2,244,319,320 97 03% $2,266,101.68 $3,432,686.40 8.144,629 0.36% 97.40%
May-08 2.474,831,000 2,566,584,008 96.43% $2.573,824.24 $3,925,590.24 4,884,294 0.19% 96.62%
Jun-08 2,604,318,000 2,677,371,376 97.27% $2,709,084.64 54,005,038.52 1,964,600 0.07% G7.34%
Jul-08 3,152,495,000 3,264,808,777 96.85% $3,278,604.80 $4,978,367 .68 2,131,900 0.07% 96.92%
Aug-08 3,184,856,000 3,279,005,151 97.85% $3.312,253.38 $5,015,376.08 2,353,100 0.07% §7.92%
Sep-08 2,552,623,000 2,619,576,751 97.44% $2,655,066.48 $4,008,642.64 2,409,972 0.08% 87.52%

TOTALS (1) 492.296,079,400 506,782,527.807 97.14% $641.326,764.63 $581.178,168.37 0.10% G7.24%

{1} - SINCE MAY 1, 1892
(2} - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2ZOSALES xis
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DU PAGE WATER COMMISSION

INSTALL POLARIZATION CELL REPLACEMENT DEVICE AT ROV'S (QRE3-0044)

ACCT. # 60-6633 AUTHORIZED BY R-35-08
RIDGEWCOD ENGINEERING, INC.

1411 8. ROSELLE ROAD

SCHAUMBURG, IL 80183

LABOR

ELEC, ~ T 7TTEMEBA;
ELEC. - (F. BARTOLY
ELEG. - (0. LO BELLO}

SUPPLIES

MC MASTER-CARR INVOICE # 966425821
MC MASTER-CARR INVOICE # 96642822

EQUIPMENT

FORD E-350 VAN
FORD F-350 TRUCK

ACCT # ;

- oo bR

paTE: [0[=2 (0%

avt_TIA8. IS

FRI MON MON HOURS
07/18/08 (8/04/08 08/18/08 UNITS RATE EXTENTION AMOUNT
3.00 8.00 11.00 52.24 £84.64
3.00 4.00 5.00 12.00 62.24 746.88
8.0¢ 10.50 62.24 653.52
2,085.04 2,783.85
98.39 96.39
581.81 581.61
£88.00 791.20
3.00 16.00 18.00 22.50 427.5C
3.00 5.00 10.50 22.50 236.25
863.75 743.40
4.328.55



CHICAGO SOUTH OFFICE
7601 SOUTH LAWNDALE AVE
CHICAGO, ILLINOIS 60652
773-838-4360

DUPAGE WATER COMMISION Date: 09/11/2008
600 E BUTTERFIELD RD
ELMHURST, IL 60126

For Electrical Service To:
600 E BUTTERFIELD RD
ELMHURST, IL

Enclosed please find copy of your Customer Work Agreement.
To ensure prompt processing of your agreement please do the following:

Review, sign and date the Customer Work Agreement.
Return the signed copy of the agreement in the enclosed envelope.

Work cannot proceed until we have received the signed document with your remittance and a call
from you letting us know your electrician has completed work and passed required municipal
government inspections. Upon approval by our Company, one copy of the document will be returned
to you for your records.

If this contract is not returned within 30 days, it will be cancelled.

You may make payments on the ComEd website or by phone. A $3.50 PhoneCharge, Inc.
convenience fee will apply to each electronic payment transaction.

By Internet go to: <https://www.paybyinternet.com/comed/>

By Phone, call: 1-800-588-9477 (English & Spanish)

If you have any questions concerning this or any other Commonwealth Edison matter, please call
1-800 Edison 1.

Sincerely, #

MR MAHMUTAGIC
DESIGN CONSTRUCTION

Enclosures



CUSTOMER WORK AGREEMENT

CWA#: WD080609 R:0000
Date: 09/11/2008

PL#: 455102

DUPAGE WATER COMMISION ("Customer”) and ComEd ("Company”) agree that the Company will furnish at the Customer's
expense the labor and materials necessary to do the work for the Customer on or adjacent to the Customer's premises at 600
E BUTTERFIELD RD, ELMHURST, IL 60126, described below.

CUSTOMER WORK AGREEMENT - CUSTOMER WORK ORDER CWA IS FOR COMED TO PERFORM OFFSITE DISTRIBUTION

34KV WORK AS PER COMED P.D. 5P091400 REV 3.
MATERIALS AND LABOR TOTAL DISTRIBUTION WORK CHARES  $1,387,938.10

ADVANCED DEPOSIT CREDIT PER CWA#CS080003 $(62,716.00)
TOTAL CUSTOMER CHARGE $1,325,222.10

The Customer agrees to pay to the Company the sum of $1,325,222.10, payment in full due prior to beginning of Company
work.

The charges listed in this contract are for performing the work identified herein under normal field conditions. If abnormatl field
conditions are encountered and additional labor and materials are required to complete the work, or if the scope of work is
altered, ComEd reserves the right to collect, and the owner agrees to pay, additional money to cover the increased costs.

The sketch, if any, attached hereto is hereby made a part of this Agreement and expressly designates ownership of the facilities
refered to.

Ttie Total Customer Charge reflects the scope of work described in this Customer Work Agreement that will be performed by
the Company. This does not include charges for the relocation or removal of equipment owned by others, such as cable
television or communication companies, that are attached to the Company's poles. It is the Customer's responsibility to

contact these other companies to schedule the relocation or removal of their equipment from the poles. These companies
will bill the Customer separately for the work they must perform.

Work will be done during the Company's regular working hours, unless otherwise specified.
This Agreement shall be void if not accepted by the Customer within thirty days from date submited.

Transformers and metering equipment installed in conjunction with this work, shall in all cases, remain the property of the
Company.

In the event the work covered by this Agreement cannot be completed within one year from the above date as a result of delays
on the part of the Customer or because the Company has been denied access to the premises, the charge to the Customer
shall be recomputed based on the level of costs prevailing at the time of completion of the work as stipulated in the Company's
General Company Order No. 25.

This agreement is subject to the provisions of the Company's Schedule of Rates and Information and Requirements for Electric
Services as on file with the Hllinois Commerce Commision.

FOR THE COMPANY: FOR APPLICANT:

AMIR MAHMUTAGIC

Submitted By Accepted By Signature
Accepted By Signature Print Name
Print Name Official Capacity

Account Number: 2937170004

Work Task Number: 0622419708
Payment Stamp
Mail Bilis To: DUPAGE WATER COMMISION
600 E BUTTERFIELD RD
ELMHURST, iL. 60126



uPage Water Commission
MEMORANDUM
TO: Robert Martin
General Manager - [/{
FROM: Ed Kazmierczak “o

Pipeline Supervisor
DATE: October 2, 2008

SUBJECT: 75th and Washington Street
Naperville

ISSUE:

The City of Naperville and the County of DuPage have been werking in partnership on a
project designed to improve the flow of both vehicular and pedestrian traffic at the
intersection of 75" Street and Washington Street in the Cily of Naperville. Parts of the
improvements include widening and reconstruction of the existing roadways and bridge
structure, construction of a new drainage system, construction of an underground
pedestrian tunnel, and retaining wall construction.

The DuPage Water Commission maintaing a 30" diameter steel watermain extending
throughout the entire length of the 75" Street limits of improvements. Several valve
vaults and cathodic protection test stations are also located at various points within the
project area.

It has been determined that relocation of approximately 500 L.F. of the Commission’s
30" main will be necessary in order to avoid a conflict with the proposed pedestrian
tunnel. The City of Naperville has offered to reimburse the Commission in an amount
equal to 55% of the cost of construction that the City estimates fo be between
$150,000.00 and $300,000.00

RECOMMENDATION:

Under a pure cost analysis, the Commission should accept the City of Naperville’s offer.
According to the Staff Attorney, the Commission would spend a minimum of $100,0C0
litigating whether the Commission is required by law to relocate its facilities at its own
cost, and the litigation would probably require overturning a recent appellate court
decision that was arguably decided the wrong way.

On the other hand, under a fairness analysis, the Commission shouid reject the City of
Napervilie's offer and require the City of Naperville fo reimburse the Commission, in its
entirety, for the actual costs involved in the design and construction of relocated
Commission facilities necessary due to a conflict with the construction of the proposed
pedestrian tunnel. | offer the following reasons for this recommendation:
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1.

The DuPage Water Commission has designed and constructed 162 miles of
pipeline. During the design stage of these contracts, the Commission made
every effort to jocate, identify, and avoid potential utility conflicts with both public
and private utilities.

Whenever design alternates could not eliminate a conflict with an existing pubilic
utility the Commission, at its sole and considerable expense and in compliance
with the owners construction standards, relocated the facility in question.

To my knowledge, the Commission has never requested reimbursement from a
public utility for creating, for the benefit of our construction, the relocation of
underground facilities. Now the Commission finds itself in the position of having
to relocate for the benefit of a public body, and we are being asked tc cover a
portion of the cosis.

Should the Commission agree to absorb some or all of the costs associated
with this work, we will have established a precedent that, in the long term, may
prove extremely expensive.

BACKGROUND:

@

April 12, 2005----A meeting was held with representatives from the City of
Naperville, T.Y. Lin International, {the project engineers for the City), the DulPage
Water Commission, and Alverd, Burdick, and Howson (the Commission's
engineers). The purpose of this meeting was to discuss potential conflicts
between existing Commission facilities and a pedestrian underpass being
proposed for the intersection of 75" and Washington Streets. At the meeting, the
City presented two alignment options for the proposed tunnel crossing at
Washington Street. One alignment option, a 78 degree skew angle crossing of
Washington Street, would not require relocation of Commission facilities. While
the other alternate, a 90 degree crossing of Washington Street, would require the
Commission {o relocate cerfain facilities to some extent. As the project was in a
conceptual design stage at this time, no decision regarding which design
alternate would be chosen was neither expressed nor implied.

April 13, 2005 {o February 5, 2008—--No further discussion regarding the project
takes place hetween the Commission and the City or its project enginears.

February 6, 2008----The Commission receives nofice from the City's project
engineers of a wlility coordination meeting scheduled to take place at the
Naperviille Municipal center on February 8, 2008, In addition to the notice one
incomplete set of plans was fransmitted with the reguest that the Commission
reviews those plans and be ready to discuss potential conflicts at the February
8th meeting. Staff reviewed the plans on February 6, 2008 and discovers
numerous conflicts.

February 8, 2008----Based on the plans submitted for review, the City is advised
that numerous, and significant, conflicts exist. The City is also advised that
relocation design of Commission facilities could not begin until final plans were



75" and Washington Street Page 3
Napervilie

received. Representatives of the City stated that final plans would be sent out,
via email, during the week of February 18, 2008.

o March 6, 2008----Commission receives final plans.

e March 13, 2008----The Beard approves R-8-08 authorizing the execution of Task
Order #21 o Consoer Townsend Envirodyne Engineers, Inc., (CTE), tc begin
‘Evaluation of Remedial Measures to Eliminate Potential Conflicts with
Commission Facilities—75" and Washington Streets, Napervilie.”

e March 14, 2008----Final plans submifted to CTE.

e On April 17, 2008----CTE provides the Commission with the preliminary
evaluation report required under Task Order #21

e May 14 2008---A meeting is held with the City to discuss the recommended
relocation alternate proposad in the April 17" CTE report. A copy of this report
was left with the City as a courtesy and also to avoid additional conflicts with the
City’s remaining design work. At this meeting, the City states that they will not
reimburse the Commission for any costs associated with the relocation of
Commission facilities. It is agreed that the next meeting will take place once the

City has had the opportunity to review the Commission’s proposed
recommended relocation allernate

e June 19, 2008----A meeting was held to discuss engineering concerns related to
the Commission’s preferred relocation alternate as proposed on May 14™ While
the discussion is centered primarily on technical issues, the City now indicates a
willingness to participate, to some degree, in financial reimbursement {0 the
Commission. The meeting aiso results in the decision to instruct the atiorneys for
the City and Commission fo begin work on crafting an 1GA, and an
acknowledgement that the City will send the Commission the latest plan revisions
as soon as they are available.

e July 7, 2008---- Revised drawings are received and are forwarded to CTE

e August 13, 2008--- A meeting with the City of Naperville and CTE was held. All
but fwo engdineering issues have been resolved. The two remaining issues are:
receiving permission from the Ceounty of DuPage to relocate a section of the
Commission’s main under a portion of the proposed 75th Street pavement, and
direction from the County regarding their requirements for the abandonment of
existing structures. The city of Napervilie states they will contact the County of
DuPage regarding these issues. Assuming the county granis permission for this
work, and after receipt of the final plans, CTE will provide a preliminary cost
estimate to the City of Naperville. The Commission again states that preparation
of plans and specifications for the retocation of Commission facilities will not
begin until an IGA is in place.
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s August 19, 2008----The County of DuPage grants permission aliowing the
Commission to relocate to under the proposed 75" Street pavement. However,
no mention of abandonment requirements is made.

e September 9, 2008----The City transmits Final plans to CTE.

s September 11, 2008----Jim Holzapfel calls to discuss the project with General
Manager Martin. Mr. Holzapfel states that the County of DuPage could request
that the Commission relocate their main at 100% of their cost, but Naperville
doesn't think it shouid be done this way. Naperville is paying 55% of the cost of
the project and the County is paying 45% of the cost of the project. Naperville is
proposing paying 55% of the relocation cost and the Commission paying 45% of
the cost of the project. Naperville estimates the cost of the work to be between
$150,000 to $300,000. General Manager Martin tells Mr. Holzapfel that this
matter will be discussed with the board in October.

e September 17, 2008----CTE transmits estimated costs for design and
construction to DWC.

o September 18, 2008----DWC forwards CTE's preliminary cost estimate to the
City of Naperville.

e September 19, 2008----The project is bid at the September 18, 2008 lllinois
Department of Transportation letting.



	Agenda 0810
	Minutes 0809
	Status of Operations
	QRE3-004A
	ComEd
	City of Naperville

