
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)S34-0100 Fax: (630)S34-0120 

AGENDA 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, MARCH 13, 2008 
7:00 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

F. Saverino 
W. Maio 

W. Mueller 

II. Approval of Committee Meeting Minutes of September 13,2007 

RECOMMENDED MOTION: To approve the Minutes of the September 13, 
2007 Committee Meeting of the DuPage Water Commission. 

III. Report of Status of Construction/Operations 

IV. Partial Pay Request 

Quick Response Contract 

Repair Leak in Header System Outside MS-11 A - Brandon Ct., 
Glendale Heights (QR7-005B) $13,495.50 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of payments in the amount of $13,495.50 as part 
of the accounts payable, subject to submission of all contractually required 
documentation. 

V. Resolution No. R-S-OS: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Consoer Townsend Envirodyne 
Engineers, Inc. at the March 13, 200S, DuPage Water Commission 
Meeting 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-8-08: A Resolution 
Approving and Ratifying Certain Task Orders under a Master Contract with 
Consoer Townsend Envirodyne Engineers, Inc. at the March 13, 2008, 
DuPage Water Commission Meeting. 

VI. Resolution No. R-9-0S: A Resolution Directing Advertisement for Bids on 
a Contract for Quick Response Construction Work (Contract QR-S/OS) 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-9-08: A Resolution Directing 
All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



Engineering & Construction 
Committee 

2 March 13, 200B 

Advertisement for Bids on a Contract for Quick Response Construction 
Work (Contract QR-B/OB). 

VII. Resolution No. R-11-0B: A Resolution Approving a First Amendment to 
Task Order No. 20 under the Master Contract with Consoer Townsend 
Envirodyne Engineers, Inc. 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-11-08: A Resolution 
Approving a First Amendment to Task Order No. 20 under the Master 
Contract with Consoer Townsend Envirodyne Engineers, Inc. 

VIII. Resolution No. R-12-0B: A Resolution Awarding a Contract for the 
Construction of Fall Protection Controls at the OuPage Pumping Station 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-12-08: A Resolution 
Awarding a Contract for the Construction of Fall Protection Controls at the 
DuPage Pumping Station. 

IX. Resolution No. R-13-08: A Resolution Approving a Second Amendment 
to Task Order No.5 under the Master Contract with Greeley and Hansen 
LLC 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-13-08: A Resolution 
Approving a Second Amendment to Task Order No. 5 under the Master 
Contract with Greeley and Hansen LLC. 

X. Resolution No. R-14-08: A Resolution Amending Resolution No. R-?O-O?, 
being "A Resolution Approving and Authorizing the Execution of a New 
Electrical Supply Agreement" 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-14-08: A Resolution 
Amending Resolution No. R-70-07, being "A Resolution Approving and 
Authorizing the Execution of a New Electrical Supply Agreement." 

XI. Resolution No. R-15-0B: A Resolution Approving a Second Amendment 
to the Contract between the OuPage Water Commission and Primera 
Engineers, L TO. for Professional Engineering Services in Connection with 
the Climate Control System for the Main Computer Room at the OuPage 
Pumping Station 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-15-08: A Resolution 
Approving a Second Amendment to the Contract between the DuPage 
Water Commission and Primera Engineers, LTD. for Professional 
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Engineering Services in Connection with the Climate Control System for 
the Main Computer Room at the DuPage Pumping Station. 

XII. Resolution No. R-16-08: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the March 13, 2008, DuPage Water 
Commission Meeting 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-16-08: A Resolution 
Approving and Ratifying Certain Contract Change Orders at the March 13, 
2008, DuPage Water Commission Meeting. 

XIII. Resolution No. R-17-08: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QRE-3/07 at 
the March 13, 2008, DuPage Water Commission Meeting 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-17-08: A Resolution 
Approving and Ratifying Certain Work Authorization Orders Under Quick 
Response Contract QRE-3/07 at the March 13, 2008, DuPage Water 
Commission Meeting. 

XIV. Adjournment 

Board/Agendas/Engineering/Eng0803.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON THURSDAY, SEPTEMBER 13, 2007 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:12 P.M. 

Committee members in attendance: G. Wilcox, W. Mueller, and S. Louis Rathje ex 
officio. 

Committee members absent: F. Saverino and W. Maio 

Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, John Schori, F. 
Frelka, Dave Tucker, and Dan Dragan. 

Commissioner Mueller moved to approve the Minutes of the August 9, 2007 
Engineering Committee. Motion seconded by Commissioner Wilcox and passed 
unanimously as follows: 

Aye: 
Nay: 

G. Wilcox and W. Mueller 
None 

Absent: W. Maio and F. Saverino 

The Committee reviewed the memorandum regarding the Status of Operations 
dated September 7, 2007. 

Commissioner Mueller moved to recommend to the Commission approval of 
payments in the amount of $44,139.05 as part of the accounts payable, subject 
to submission of all contractually required documentation. Motion seconded by 
Commissioner Wilcox and passed unanimously as follows: 

Quick Response Contracts 

Aye: 
Nay: 

1. Exploratory Excavation - DPPS Elmhurst (QR7-011A) $27,172.26 

2. Blow Off Valve Repair - 1-88 & Naperville Rd - Unincorporated 
Naperville $17,020.79 

G. Wilcox and W. Mueller 
None 

Absent: W. Maio and F. Saverino 

carolyn
Draft
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Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No, R-53-07: A Resolution Approving and Authorizing the Execution 
of a Standard Form of Agreement between the DuPage Water Commission and 
Tank Industrv Consultants, Inc, for Professional Services in Connection with the 
Evaluation of Fall Protection Systems at Five Commission Standpipes, Motion 
seconded by Commissioner Wilcox, Commissioner Wilcox asked why we need a 
resolution to hire a consultant to resolve a problem with a manufactures recall. 
Staff informed the Commissioner that we were also investigating altemative safety 
devices and procedures in addition to replacing the fall protection equipment. 
Commissioner Mueller asked if we would be recouping any of the cost from the 
manufacture for replacing the recalled system, Staff informed the Commissioner 
that the manufacture had covered the shipping costs to return the recalled 
equipment, but any future compensation was unknown at this time, The motion 
passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

G, Wilcox and W, Mueller 
None 
W, Maio and F, Saverino 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No, R-54-07: A Resolution Approving and Ratifying Certain Contract 
Change Orders at the September 13, 2007, DuPage Water Commission Meeting, 
Motion seconded by Commissioner Wilcox and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

G, Wilcox and W, Mueller 
None 
W, Maio and F, Saverino 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No, R-57-07: A Resolution Awarding a Contract for Supply of Engine 
Generator Units, Motion seconded by Commissioner Wilcox, Commissioner 
Wilcox asked why staff was recommending the highest of the three bids, Staff 
informed the Commissioner that the two lower bidders did not meet key elements of 
the specifications and the overall cost per kilowatt of the recommended bidder was 
equal to that of the lower bidders, Commissioner Mueller asked if the City of 
Chicago was in agreement with staff's recommendation and staff informed him the 
Commission has received a letter from the city stating that they are in agreement 
with the recommendation, The motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

G, Wilcox and W Mueller 
None 
W, Maio and F, Saverino 

Commissioner Mueller moved to adjourn the meeting at 7:25 P,M, Motion 
seconded by Commissioner Wilcox and unanimously approved by a Voice Vote, 

All voted aye, Motion carried, 
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DuPage Water Commission 
MEMORANDUM 

TO: Robert Martin General Manager 

FROM: Terry McGhee ~frv1anager of Water Operations 
Ed Kazmierczak Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coord;nator 

DATE: March 7, 2008 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of February were a total of 2.15 billion 
gallons. This represents an average day demand of 74.1 million gallons per day 
(MGD), which is lower than the February 2007 average day demand of 76.0 
MGD. The maximum day demand was 76.8 MGD on February 10, 2008, which 
is lower than the February 2007 maximum day demand of 81.1 MGD. The 
minimum day flow was 69.3 MGD. The Commission's recorded total 
precipitation for the month of February of 3.53 inches compared to 0.64 inches 
for February 2007. The level of Lake Michigan for February 2008 is 576.6 (Feet 
IGLD 1985) compared to 577.1 (Feet IGLD 1985) for February of 2007. 

Facilities Construction Overview 

Contract PSD-6 Reservoir Addition - Division A - Equipment Storage Building 
and Material Storage: 

Design of the buildings and related structures is ongoing. The perimeter fencing 
is being removed from the project to be bid separately. The perimeter fencing 
RFP is being developed. 

Contract PSD-7 DPPS Electrical Generation 

The generator facility design is ongoing, with 100% design pushed back to May 
2008. ComEd engineering work is underway. 
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Generator Supply Contract 

A re-submiltal for the Generator Supply Contract has been received and is being 
reviewed. A Change Order to extend and modify the generator delivery window 
appears on the agenda as R-16-08. This time extension is necessary due to 
design and bidding delays. 

Contract PSC-4 Lexington Pump Station Electrical Generation I Photovoltaic 
Cells I Variable Frequency Drives 

Final bidding documents for the generation facilities, variable frequency drives, 
and photovoltaic system are being developed. The bidding period has been 
pushed back due to some outstandin~ issues regarding sewers and stormwater 
management. A resolution for the 2n Amendment to Task Order NO.5 under the 
Master Contract for Design, Bidding, Construction, and Project Management 
Services for the Electrical Generation Facilities at the Lexington Pumping Station 
with Greeley and Hansen appears on the agenda as R-13-08. 

Fall Protection for the DuPage Pumping Station 

Sealed bids were received on February 27, 2008. Of the three proposals 
received, the proposal of Roofs, Inc. for $107,650.00 was the most favorable to 
the interests of the Commission. The Engineer's estimate was $175,000.00. 

Roofs, Inc. 
Olsson Roofing 

$107,650.00 
Company, $136,789.00 

Inc. 
Bullseye Contractors, LLC $148,000.00 

Winfield Additional Connection 

A preliminary design has been delivered and is under staff review. 

DuPage County Service Areas 

No activity to report. 

GISlDatastream Integration 

Work to-date has included revision of the GIS database design, completion of 
data layers, and the addition of data fields necessary to connect GIS to the 
Datastream database. Approximately 12 GIS data layers will be integrated with 
Datastream initially. 

GIS Data Layers 
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Work on the cathodic protection ground bed and anode data layers is complete. 
The purpose of these layers is to support the overall corrosion control effort by 
showing the locations of designated ground beds and to record the installation 
date of all known anodes. 

GPS Data Collection 

Staff is developing a specification for GPS data collection for the backup 
generation project and future construction projects. The purpose of this is to 
define the format and standards for data collection to be delivered to the 
Commission. 

Pipeline Construction Overview 

CONTRACT OR-7 

No active authorizations at this time. 

CONTRACT VSR-1 (VALVE STEM REPLACEMENT): 

Design is approximately 70% complete. 

SOUTH TRANSMISSION MAIN CORROSION MITIGATION DESIGN: 

EN Engineering is continuing with conceptual design on the South Transmission 
Main Corrosion Mitigation project. 

MARCH 2008 COMMISSION AGENDA ITEMS: 

R-8-08-----Task Order No. 21 to Consoer Townsend Envirodyne Engineers, Inc. 
to provide preliminary design services for potential relocation of certain sections 
of the Commission's 30" diameter PCCP main at 75th and Washington Streets in 
the City of Naperville. 

R-9-08-----A Resolution Directing Advertisement for Bids on a Contract for Ouick 
Response Construction Work through June 30, 2011, and would establish all 
requirements necessary for the bidding, for the awarding of the contract(s), and for 
the approval of the contractor'slcontractors' bonds, all as required by state statute. 
(Contract OR-8/08). 

R-11-08------The First Amendment to Task Order No. 20 with Consoer Townsend 
Envirodyne Engineers, Inc. to incorporate the replacement of a malfunctioning 24" 
butterfly valve at standpipe 4W. The additional scope of work would increase the 
not-to-exceed cost limit on the services by $3,130.00, for a total not-to-exceed cost 
limit of $14,330.00, and would required a two-month time extension to the end of 
March. 
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R-12-08-----A Resolution Awarding a Contract for the Construction of Fall 
Protection Controls at the DuPage Pumping Station to Roofs Inc. for the price of 
$107,650.00. 

R-13-08-----The Second Amendment to Task Order No. 5 under a Master 
Contract with Greeley and Hansen LLC for an increase in costs not to exceed 
$29,126.00, the cost of a preliminary evaluation of the Lexington Pumping Station 
property for compliance with the recently enacted (January 2008) City of Chicago 
Stormwater Management Ordinance and extends the completion date for the 
additional design services to be provided. Upon completion of the preliminary 
evaluation, and if the site is determined to be out of compliance with the City's 
ordinance, then it may become necessary to add the cost of additional stormwater 
management design services to the project via future amendments to Task Order 
No.5. 

R-14-08-----A Resolution Amending Resolution R-70-07 being ("A Resolution 
Approving and Authorizing the Execution of a New Electrical Supply 
Agreement"). R-14-08 would increase the not-to-exceed cost limit on the 
General Manager's authority with respect to the energy price component of the 
total electric cost from 5.70 cents per kWh to 7.20 cents per kWh. 

R-15-08-----A Second Amendment to the Contract between the DuPage Water 
Commission and Primera Engineers, LTD. for an increase in cost not-to-exceed 
$19,200.00, to provide bidding, construction administration, and commissioning 
services to the scope of services. 

R-16-08-----Change Order No. 1 to Contract for Supply of Engine Generator 
Units. Approval of Change Order No.1 would change the Delivery Period under 
the Contract from March 1, 2009, and ending April 30, 2009, inclusive, to July 1, 
2009, and ending August 31,2009, inclusive. This change to the Delivery Period 
results from the delay in the bidding of the Installation Contracts pursuant to 
which the Installation Contractors will install the engine generator units and 
appurtenances to be supplied by Contractor. 

R-17-08----A Resolution authorizing Ridgewood Engineering, Inc. to install fiber 
optic cable from the existing fiber optic cabinet on the first floor of the DuPage 
pump station up to the equipment room where the computer servers are located. 
The fiber connectivity is needed to allow the backup data server and the backup 
SCADA host computers to be located off site. The cost of this work is estimated to 
not exceed $5,000.00. 

1. DuPage Laboratory Bench Sheets for February, 2008 
2. Water Sales Analysis 01-February-03 to 29-February-08 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
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EPA0208 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 

LEXINGTON SUPPLY 

FREE CL, TURBIDITY 

mg/l 
0.68 
0.77 
0.71 
0.70 
0.70 
0.73 
0.72 
0.64 
0.67 
0.69 
0.76 
0.65 
0.64 I 
0.65 
0.70 
0.65 
0.68 
0.68 I 
0.65 
0.70 
0.66 
0.66 
0.68 
0.65 
0.66 
0.66 
0.65 
0.66 
0.69 I 

0.68 
0.77 
0.64 

I 
I 

NTU 
0.09 
0.08 
0.08 
0.08 
0.08 I 
0.09 I 
0.10 I 
0.08 I 
0.08 
0.08 
0.08 
0.09 
0.09 
0.09 
0.08 
0.09 
0.09 
0.09 
0.08 
0.09 
0.08 
0.08 
0.09 
0.09 
0.09 
0.09 
0.09 . 
0.09 , 
0.10 

0.09 
0.10 
0.08 

Terrance McGhee 
Manager of Water Operations 

PO, 

mg/l 
0.42 
OAO 
0.39 
OAO 
0.42 
0.42 
OA7 
0.39 
0.42 
0.41 
0.39 
OAO 
0.41 
OAO 
OA8 
0.42 
0.41 
0.39 
0.39 
0.42 
0.41 
0.39 
0.46 
0.43 
0.44 
0.39 
0.41 
0.39 
0.42 

0.41 
0.48 
0.39 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR FEBRUARY 2008 

DUPAGE DISCHARGE 

FREE CL2 TURBIDITY TEMP pH Fluoride PAC. ANALYST 

mgll 
0.70 
0.72 
0.69 
0.70 
0.72 
0.71 
0.68 
0.65 
0.66 
0.67 I 
0.75 
0.67 
0.67 
0.67 
0.69 
0.66 
0.67 
0.67 
0.66 
0.66 I 
0.67 
0.68 
0.68 
0.66 
0.67 
0.66 
0.66 
0.67 
0.68 i 

0.68 
0.75 
0.65 

I 

NTU OF LBS/MG INT 
0.07 36 7.7 1.1 0.43 0 GA 
0.09 36 7.7 1 .1 0.42 a GA 
0.08 36 7.6 1.1 0.43 a JV 
0.08 36 7.6 1.1 0.39 a MW 
O.o? 36 7.7 1.1 0.42 a JV 
0.07 36 7.7 1.0 0.43 a JV 
0.09 36 7.7 1.0 0.40 0 MR 
0.09 36 7.6 1.0 0.41 0 MR 
0.08 36 7.7 1.0 0.39 0 AM 
0.08 36 7.7 1.1 0.39 a MR 
0.08 36 7.6 1.1 0.42 0 JV 
0.07 36 7.7 1.1 0.38 a JV 
0.08 36 7.6 1.1 0.38 a JV 
0.07 36 7.6 1.1 0.37 a JV 
0.08 36 7.7 1.1 0.42 0 MR 
0.09 36 7.6 1.0 0.41 0 MR 
0.08 36 7.7 1.0 0.40 a MR 
0.08 36 7.7 1.0 0.39 a MR 
O.o? 36 7.6 1.2 0.38 0 JV 
0.08 36 7.7 1.1 0.40 a JV 
0.08 35 7.7 1.2 0.39 a JV 
0.08 35 7.6 1.1 0.38 a JV 
0.07 35 7.6 1.0 0.38 a MR 
0.08 36 7.6 1.2 0.38 0 JV 
0.08 36 7.6 1.2 0.38 0 CT 
O.o? 36 7.6 1.1 0.47 0 MR 
0.08 35 7.6 1.2 0.38 0 JV 
0.07 35 7.6 1.1 0.41 0 JV 
0.08 35 7.7 1.1 0.41 0 GA 

0.08 36 7.6 1 .. 1 OAO o 
0.09 36 7.7 1.2 0.47 0 
0.07 35 7.6 1.0 0.37 0 

~~ •.....•. 
General Manager 



DU PAGE WATER COMMISSION 

WATER SALES ANALYSIS 01-May·92 TO 29-Feb-08 

PER DAY AVERAGE 81,948,835 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

----------------" ------------------------- --"._---------------------- --_._--------- ---------------_._------ ----------------------.- --+-------------------- --- --------------- ----------

May-OS 2,751,156,000 2,826,791,957 97.32% $3,383,921.88 $3,669,175.96 7,991,723 0.28% 97.61%, 

Jun-05 3,775,195,000 3,884,927,612 97.18% $4,645,553.10 55,042,636.04 6,563,800 0.17% 97.34% 
Jul-05 4,078,909,000 4,145,332,157 98.40% $5,017,058.07 55,380,641.14 6,773,400 0.16% 98.56% 

Aug-05 3,498,090,000 3,609,900,000 96.90% $4,302,650.70 54,685,677.02 8,573,152 0.24% 97.14% 

Sep-OS 3,202,484,000 3,289,206,394 97.36% $3.939,055.32 $4,269,389.90 6,689,590 0,20% 97.S7% 
Oct-05 2,~45,O(50,OOO 2,647,388,860 96.16% $3,131,193.78 $3,436,310.74 6,998,672 0.26% 96.42% 

Nov-05 2,238,636,000 2,261,375,216 98,99% $2,753,522.28 $2,935,265.03 5,496,962 0.24% 99.24% 

Dec-05 2,362,455,000 2,422,577,673 97.52% $2,905,819.65 $3,144.505.82 5,810,930 0.24% 97.76% 

Jan-06 2,241,162,000 2,303,320,263 97,30% $2,756,629.26 $3,063,415.95 4,323,441 0.19% 97.49% 

Feb-06 2,033,220,000 2,083,799,323 97.57% 52,500,915.68 S2,771,453.10 3,709,927 0.18% 97.75% 

Mar-06 2,189,124,000 2,245,513,008 97.49% 52,693,251.86 $2,986,532.30 5,523,343 0.25% 97."13% 

Apr-06 2,288,760,000 2,342,619,023 97.70% 52,815,174.80 53,115,683.30 3,928,470 0.17% 97.87% 

May-06 2,610,813,000 2,692.357,782 96.97% 53,237,408.12 53,580.835.85 5,227,307 0.19% 97.17% 

Jun-06 2,992,447,000 3,070,487,707 97.46% $3,710,960.98 $4,083.748.65 4,407,260 0.14% 97.60% 

Jul-06 3,271.454,000 3,360,915,489 97.34% 54,056,602.96 $4,470.017.60 4,330,000 0.13% 97.47% 

Aug-06 3,182,143.000 3,278,914,023 97.05% 53,945,857.32 $4,360,955.65 4,157.170 0.13% 97.18% 

Sep-06 2,472,175,000 2,539,240,000 97.36% 53,065,988.70 53,377,189.20 4,242,692 0.17% 97.53% 

Oct·06 2,290,903,000 2,358,823.308 97.12% $2,840,719.72 $3,137,235.00 4,540,716 0.19% 97.31% 

Nov-06 2,180,207,000 2,227,311,241 97.89% $2,703,456.68 $2,962,323.95 28,850,568 1.30% 99.18% 

Dec-06 2,226,395,000 2,288,619,699 97.28% $2,760,729.80 $3,043,864.20 3,979,814 0.17% 97.46% 

Jan-07 2,220,804,000 2,280,218,308 97.39% 52,753,796.96 $3,032,690.35 3,980,439 0.17% 97.57% 

Feb-07 2,140,510,000 2,201,007,331 97.25% 52,654,454.82 S2,927,339.75 3,710,444 0.17% 97.42% 

Mar-07 2,210,108,000 2,255,212,245 98.18% $2,741.312.06 S3,361,117.76 3,891,151 0.17% 98.35% 

Apr-07 2,181,740,000 2,251,116,429 96.92% $2,705,357.60 $2,993,984.85 4,352,433 0.19% 97.11% 

May·O? 2,863,644,000 2,951,900,000 97.01% 52,978,988.48 53,926,001.00 4,012,875 0.14% 97.15% 

Jun-07 3,292,831,000 3,396,024,774 96.96% 53.424,545.52 $4,516,712.95 4,468,064 0.13% 97.09% 

Jul-07 3,314,840,000 3,412,423,571 97.140;, ... 53.447,433.60 $4,538,523.35 4,456,650 0.13% 9'1.2"1% 

Aug-07 2,883,008,000 2,966,379,286 97.19% $2,998,328.32 53,945,284.45 4,172,900 0.14% 97.33% 

Sep-07 2,951,692,000 3,051,590,188 96.73% $3,070,294.72 $4.058,614.95 3,977,217 0.13% 96.86% 

Ocl-07 2,512,609,400 2.578,045,000 97.46% $2,614,883.38 $3.428.799.85 9,585,389 0.37% 97.83% 

Nov-07 2,143,753,000 2,205,810,263 97.19% $2,230,952.72 $2,933.727.65 10,390,297 0.47% 97.66% 

Dec-07 2,228,281,000 2,292,016.165 97.22% 52,317,412.2-; 53,048,381.50 2,174,944 0.09% 97.31% 

Jan-08 2,262,968.000 2.324,208,591 97.37% 52,353.486."12 53,554,877.04 2,134,597 0.09% 97.46% 

Feb-OS 2,145,137.000 2,197.527,140 97.62% 52,232,195.60 53,361,117.76 2,074,217 0.09% 97.71% 
----------------- ----------------------- -------------- ------------------------ --_.------------------ --------- ._----------- ---------------------- --_._----------

TOTALS (1) 473,910.109,400 487,845,666,559 97.14% $622,203,203.51 $551,568,714.21 486,931,961 0.10% 9"1.24% 
::::::::::0'::::::::::"''''::;::::::::::::::::: :::::::===;;:===:::====::: ::;:=::::::::::::::::::::= :;::::;;:::::::===::;:::::::;:::::::::::: :::::=::::=::::="''''=='''==::: :::::.0==::;:::::::::::::=:::::::::0:;;: ._::::::::::::===::::::0::;: ::::::::===::::;;;;; 

(1) - SINCE MAY 1, 1992 

(2) - REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PRO,IECT USAGE 

Operalions\Spreadsheets\H20SALES.xls 
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DU PAGE WATER COMMISSION SALES 
FY 2007-08 & FY 2006-07 VS. HISTORICAL AVERAGE 
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DU PAGE WATER COMMISSION 

'\ REPAIR LEAK IN HEADER SYSTEM OUTSIDE MS-11A - BRANDON CT., GLENDALE HEIGHTS (QR7-005B) 
ACCT. # 60-6631 
GEORGE W. KENNEDY CONSTRUCTION CO .. INC. 
301 WEST GRAND LAKE BLVD. 
WEST CHICAGO, IL 60185 

THU THU FRI HOURS 
05/17107 05/17107 05/18/07 UNITS RATE EXTENTION FEE AMOUNT 

LABOR 
LABORER - (R. ALDAVA) 8.00 8.00 16.00 42.70 683.20 
LABORER - O.T. (R. ALDAVA) 1.00 1.00 58,48 58,48 
LABORER - (S. ALVAVA) 8.00 8.00 42.70 341.60 
LABORER - O.T. (S. ALVAVA) 1.00 1.00 58,48 58.48 
LABORER - (C. FRANCISCO) 8.00 8.00 42.70 341.60 
LABORER - (M. PEREZ) 8.00 8.00 43.70 349.60 

1,832.96 45.00% 2,657.79 
SUPPLIES 
MEYER MATERIAL COMPANY -INVOICE # 392168 362.00 362.00 
GWK - STOCK - TOPSOIL 200.00 200.00 
CONSERV - INVOICE # 0946959 59.60 59.60 
CPM - INVOICE # 2211 2,990.96 2,990.96 
13 BROTHERS LANDSCAPING INC. - INVOICE # 240 558.00 558.00 
K & L CONTRACTORS, INC. 5,460.00 5,460.00 

9,630.56 10.00% 10,593.62 
EQUIPMENT 
CREW TRUCK #44 9.00 8.00 17.00 12.82 217.94 

217.94 12.00% 244.09 

13,495.50 

~I U? I d''2? 

L3,~~, oJ.-SD 



CHANGE ORDER 

DuPAGE WATER COMMISSION SHEET _1_ OF _3_ 

CHANGE ORDER NO.1 PROJECT NAME: Supply of Engine Generator Units 

CONTRACTOR: Patten Industries, Inc. DATE: March 14,2008 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Change the Delivery Period under the Contract/Proposal from March 1, 
2009, and ending April 30, 2009, inclusive, to July 1, 2009, and ending 
August 31, 2009, inclusive, and specifically amend Section 3, entitled 
"Delivery Period Proposal," of the Contract/Proposal, and the definition of 
"Contract time" set forth in Section 1, entitled "Special Definitions," of 
Attachment A, entitled "Special Project Requirements," to the 
Contract/Proposal so that said Section 3 and said definition shall hereafter 
be and read as follows: 

"3. Delivery Period Proposal 

If this Contract/Proposal is accepted, Bidder proposes, and 
agrees, that Bidder shall perform the Work diligently and at 
such a rate as will allow for the delivery of one portable and 
eight stationary engine generator units and appurtenances to 
the two separate Installation Sites as and when required by 
the applicable Installation Contractor within the period 
beginning July 1, 2009, and ending August 31, 2009, 
inclusive, unless an earlier 60-day delivery period is 
proposed by Bidder as follows: NONE [if none, 
write "NONE'] and accepted by Owner in its sole and 
absolute discretion in Owner's notification of acceptance in 
the form attached to this bound set of documents ("Delivery 
Period")." 

"Contract time The Delivery Period beginning July 1, 2009, 
and ending August 31, 2009, inclusive, unless 
an earlier Delivery Period is proposed by 
Bidder in Section 3 of the Contract/Proposal 
and selected by Owner in Owner's notification 
of acceptance in the form attached to this 
bound set of documents." 

Final acceptance by Owner of (a) all work under each of the Installation 
Contracts pursuant to which an Installation Contractor will install the 
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engine generator units and appurtenances supplied by Contractor and (b) 
all Work under the Contract/Proposal ("Final Payment") will be extended 
accordingly. 

B. REASON FOR CHANGE: 

The bidding of the Installation Contracts pursuant to which the Installation 
Contractors will install the engine generator units and appurtenances to be 
supplied by Contractor has been delayed. 

C. REVISION IN CONTRACT PRICE: 

None 

II. CHANGE ORDER CONDITIONS: 

1. The Delivery Period established in the Contract/Proposal, as signed or as 
modified by previous Change Orders, is hereby changed to July 1, 2009, 
and ending August 31, 2009, inclusive, and, as a result, final acceptance 
by Owner of (a) all work under each of the Installation Contracts and (b) all 
Work under the Contract/Proposal ("Final Payment") will be extended 
accordingly. 

2. Any Work to be performed under this Change Order shall be provided, 
performed, and completed in full compliance with, and as required by or 
pursuant to, the Contract/Proposal, including any Specifications and 
Drawings for the Work to be performed under this Change Order and for 
Work of the same type as the Work to be performed under this Change 
Order, and as specified in the preceding "Description of Changes 
Involved." 

3. Unless otherwise provided herein, all Work included in this Change Order 
shall be guarantied and warranted as set forth in, and Contractor shall not 
be relieved from strict compliance with, the guaranty and warranty 
provisions of the Contract/Proposal. 

4. All Work included in this Change Order shall be covered under the 
insurance coverages specified in the Contract/Proposal. 
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III. ADJUSTMENTS IN CONTRACT PRICE: 

1 , 

2, 

3, 

4, 

5. 

Original Contract Price 

Net (addition) (reduction) due 
to all previous Change Orders 
Nos, _0_ to _0_ 

Contract Price, not including 
this Change Order 

(Addition) (Reduction) to Contract 
Price due to this Change Order 

Contract Price including this 
Change Order 

$ __________ ~6~,4~1~7£,6~0~8~.0~0 

$---------~= 

$ ______ ~6~,4~17~,~60~8~.0=0 

$ _________ ~O=.O=O 

$ __________ ~6~,4~1~7~,6~0~8~,0~0 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: 

By: 

Camp Dresser & McKee Inc, 

Signature of Authorized 
Representative 

Date 

ACCEPTED: By my authorized signature below, being first duly sworn on oath, I certify on behalf of 
Contractor that this Change Order does not authorize or necessitate an increase in the price of any 
subcontract under the Contract/Proposal that is 50% or more of the original subcontract price, I further 
certify by my authorized signature below, being first duly sworn on oath, that (1) Contractor agrees that no 
requirement, direction, instruction, interpretation, determination, or decision of Owner or Engineer to date 
entitles Contractor to an equitable adjustment in the Contract Price or Delivery Period that has not been 
included, or fully included, in this Change Order or in any other Change Order issued to date and 
(2) Contractor waives all claims based on any such requirement, direction, instruction, interpretation, 
determination, or decision to date, 

CONTRACTOR: 

By: 

DuPAGE WATER COMMISSION: 

By: 

Patten Industries, Inc, 

Signature of Authorized 
Representative 

Signature of Authorized 
Representative 

Date 

Date 
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