
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

AGENDA 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, MAY S, 200S 
7:00 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

F. Saverino 
W. Maio 

W. Mueller 

II. Approval of Committee Meeting Minutes of September 13, 2007 

RECOMMENDED MOTION: To approve the Minutes of the September 13, 
2007 Committee Meeting of the DuPage Water Commission. 

III. Report of Status of Construction/Operations 

IV. Resolution No. R-23-08: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QR-7/05 at 
the May 8, 2008, DuPage Water Commission Meeting 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-23-0S: A Resolution 
Approving and Ratifying Certain Work Authorization Orders Under Quick 
Response Contract QR-7/0S at the May S, 200S, DuPage Water Commission 
Meeting. 

V. Resolution No. R-24-08 A Resolution Approving and Ratifying Certain 
Contract Change Orders at the May 8, 2008, DuPage Water Commission 
Meeting 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-24-0S: A Resolution 
Approving and Ratifying Certain Contract Change Orders at the May S, 
200S, DuPage Water Commission Meeting. 

VI. Resolution No. R-26-08: A Resolution Directing Advertisement for Bids on 
a Contract for the Construction of Electrical Generation Facility and 
Office/Garage Expansion for the DuPage Pumping Station 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-26-0S: A Resolution 
Directing Advertisement for Bids on a Contract for the Construction of 
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Electrical Generation Facility and Office/Garage Expansion for the DuPage 
Pumping Station. 

VII. Village of Woodridge Request for use of Tank #4 Property 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approving the request and directing staff to negotiate an 
Intergovernmental Agreement with the Village of Woodridge. 

VIII. Adjournment 
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MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON THURSDAY, SEPTEMBER 13, 2007 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:12 P.M. 

DRAFT 

Committee members in attendance: G. Wilcox, W. Mueller, and S. Louis Rathje ex 
officio. 

Committee members absent: F. Saverino and W. Maio 

Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, John Schori, F. 
Frelka, Dave Tucker, and Dan Dragan. 

Commissioner Mueller moved to approve the Minutes of the August 9, 2007 
Engineering Committee. Motion seconded by Commissioner Wilcox and passed 
unanimously as follows: 

Aye: 
Nay: 

G. Wilcox and W. Mueller 
None 

Absent: W. Maio and F. Saverino 

The Committee reviewed the memorandum regarding the Status of Operations 
dated September 7, 2007. 

Commissioner Mueller moved to recommend to the Commission approval of 
payments in the amount of $44,139.05 as part of the accounts payable, subject 
to submission of all contractually required documentation. Motion seconded by 
Commissioner Wilcox and passed unanimously as follows: 

Quick Response Contracts 

Aye: 
Nay: 

1. Exploratory Excavation - DPPS Elmhurst (QR7-011A) $27,172.26 

2. Blow Off Valve Repair - 1-88 & Naperville Rd - Unincorporated 
Naperville $17,020.79 

G. Wilcox and W. Mueller 
None 

Absent: W. Maio and F. Saverino 



Engineering Meeting Minutes September 13, 2007 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No. R-53-07: A Resolution Approving and Authorizing the Execution 
of a Standard Form of Agreement between the DuPage Water Commission and 
Tank Industrv Consultants, Inc. for Professional Services in Connection with the 
Evaluation of Fall Protection Systems at Five Commission Standpipes. Motion 
seconded by Commissioner Wilcox. Commissioner Wilcox asked why we need a 
resolution to hire a consultant to resolve a problem 'with a manufactures recall. 
Staff informed the Commissioner that we were also investigating alternative safety 
devices and procedures in addition to replacing the fall protection equipment. 
Commissioner Mueller asked if we would be recouping any of the cost from the 
manufacture for replacing the recalled system. Staff informed the Commissioner 
that the manufacture had covered the shipping costs to return the recalled 
equipment, but any future compensation was unknown at this time. The motion 
passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

G. Wilcox and W. Mueller 
None 
W. Maio and F. Saverino 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No. R-54-07: A Resolution Approving and Ratifying Certain Contract 
Change Orders at the September 13, 2007, DuPage Water Commission Meeting. 
Motion seconded by Commissioner Wilcox and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

G. Wilcox and W. Mueller 
None 
W. Maio and F. Saverino 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No. R-57-07: A Resolution Awarding a Contract for Supply of Engine 
Generator Units. Motion seconded by Commissioner Wilcox. Commissioner 
Wilcox asked why staff was recommending the highest of the three bids. Staff 
informed the Commissioner that the two lower bidders did not meet key elements of 
the specifications and the overall cost per kilowatt of the recommended bidder was 
equal to that of the lower bidders. Commissioner Mueller asked if the City of 
Chicago was in agreement with staff's recommendation and staff informed him the 
Commission has received a letter from the city stating that they are in agreement 
with the recommendation. The motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

G. Wilcox and W. Mueller 
None 
W. Maio and F. Saverino 

Commissioner Mueller moved to adjourn the meeting at 7:25 P.M. Motion 
seconded by Commissioner Wilcox and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 
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DuPage Water Commission 
MEMORANDUM 

TO: Robert Martin General Manager 

FROM: Terry MCGhe~;0Manager of Water Operations 
Ed Kazmierc:a:r l~iPeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

DATE: May 2,2008 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of April were a total of 2.183 billion 
gallons. This represents an average day demand of 72.8 million gallons per day 
(MGD), which is lower than the April 2007 average day demand of 72.9 MGD. 
The maximum day demand was 81.3 MGD on April 23, 2008, which is higher 
than the April 2007 maximum day demand of 79.2 MGD. The minimum day flow 
was 64.9 MGD. The Commission's recorded total precipitation for the month of 
April was 2.72 inches compared to 3.24 inches for April 2007. The level of Lake 
Michigan for April 2008 is 577.2 (Feet IGLD 1985) compared to 577.5 (Feet IGLD 
1985) for April of 2007. 

Facilities Construction Overview 

Contract PSD-6 Reservoir Addition - Division A - Equipment Storage Building 
and Material Storage: 

Design of the buildings and related structures is ongoing. The perimeter fencing 
is being removed from the project to be bid separately. The perimeter fencing 
RFP is being developed. 

Contract PSD-7 DPPS Electrical Generation 

The generator facility design is ongoing, with 100% design submittal being 
scheduled for delivery later this month. A Resolution Directing Advertisement for 
Bids on a Contract for the Construction of the Electric Generation Facility and 
Office/Garage Expansion for the DuPage Pumping Station (Contract PSD-07/08) 
appears on the agenda as R-26-08. 



Status of Operations 2 May 2,2008 

Generator Supply Contract 

Contractor submittals are being reviewed. Change Order No.1 which revises the 
delivery window for the generator units appears on the agenda as R-24-08. 

Contract PSC-4 Lexington Pump Station Electrical Generation I Photovoltaic 
Cells I Variable Frequency Drives 

The project is out for bids. A mandatory pre-oid meeting was held on Thursday, 
May 1 st. Approximately 32 contractor and vendor representatives attended the 
meeting. Bid opening is scheduled for Thursday, May 22, 2008. 

Fall Protection for the DuPage Pumping Station 

The Contractor is gathering shop drawing submittals. Contract completion date is 
July 22, 2008. 

Winfield Additional Connection 

Facility designs are approaching the final stage. The project should be out for 
bids in May. 

DuPage County Service Areas 

No activity to report. 

GIS 

System Mapbook 

Staff is working on version 3 of the System Mapbook. The current version is 240 
pages and covers all of DuPage and the por.;on of Cook County where 
Commission facilities are located and includes indexes of streets and 
Commission facilities. 

GIS Intem 

A GIS intem is scheduled to start on May 5th to assist with GPS data collection, 
miscellaneous data and mapping projects and other duties as assigned. 

GIS/Datastream Integration 

The next step in this project is to upgrade the database management software 
from SQL Server 2000 to SQL Server 2005. This is necessary to ensure 
compatibility with the next version of the Datastream asset management 
software. This task is not yet scheduled but it is anticipated to happen soon. 
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Pipeline Construction Overview 

CONTRACT OR-7: 

Manhole frame and lid adjustments and associated pavement repair at 
Bloomingdale and Dale Roads in Glendale Heights and at 55th Street and Park 
Ave. in Downers Grove were completed during the week of April 28. 

CONTRACT OR-8: 

Contract went out for bid on April 24 and is scheduled for a May 23, 2008 bid 
opening. 

CONTRACT VSR-1 (VALVE STEM REPLACEMENT): 

Design is approximately 70% complete. 

SOUTH TRANSMISSION MAIN CORROSION MITIGATION DESIGN: 

EN Engineering is continuing with conceptu5i design on the South Transmission 
Main Corrosion Mitigation project. 

MAY 2008 COMMISSION AGENDA ITEMS: 

R-23-08-----A Resolution Approving and Ratifying Certain Work Authorization 
Orders Under Ouick Response Contract OR-7/05 at the May 8, 2008, DuPage 
Water Commission Meeting Advertisement for Bids on a Contract for the 
Construction of Winfield Meter Station 27B (Contract MS-17/08). 

R-24-08-----A Resolution Approving a Revised Change Order No.1, changing 
the Delivery Period under the Contract from March 1, 2009, and ending April 30, 
2009, inclusive, to May 1, 2009, and ending June 30, 2009, inclusive, and repeal 
the approval of the original Change Order No.1. 

R-26-08-----A Resolution Directing Advertisement for Bids on a Contract for the 
Construction of Electrical Generation Facility and Office/Garage Expansion for 
the DuPage Pumping Station. 

1. DuPage Laboratory Bench Sheets for April, 2008 
2. Water Sales Analysis 01-April-03 to 29-April-08 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR APRIL 2008 
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DU PAGE WATER COMMISSION 

WATER SALES ANALYSIS 01-May-92 TO 30-Apr-08 

PER DAY AVERAGE 81,863,247 

DOCUMENTED TOTAL 

SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 
------------.---- -----------_._----------- --------------------------- -------------- .------------------'"--- ------------------------ ----------------------- ---+-. --------------- --+----------------

May-OS 2,751,156,000 2,826,791,957 97.32% $3,383,921.88 $3,669,175.96 7,991,723 0.28% 97.61% 

Jun-05 3,775,195,000 3,884,927,612 97.18% $4,645,553.10 $5,042,636.04 6,563,800 0.17% 97.34% 

Jul-05 4,078,909,000 4,145,332,157 98.40% $5,017,058.07 $5,380,641.14 6,773,400 0.16%, 98.56% 

Aug-05 3,498,090,000 3,609,900,000 96.90% $4,302,650.70 $4,685,677.02 8,573,152 0.24% 97.14% 

Sep-05 3,202,484,000 3,?R!1,?Ofl.3!14 97.36% $3,939,055.32 $4,269,389.90 6,689,590 0.20% 97.57% 

Oct-OS 2,545,686,000 2,647,388,860 96.16% $3,131,193.78 $3,436,310.74 6,998,672 0.26% 96.42% 

Nov-05 2,238,636,000 2,261,375,216 98.99% $2,753,522.28 S2,935,265.03 5.496,962 0.24% 99.240(,.> 

Dec-05 2,362,455,000 2,422,577,673 97.52% $2,905,819.65 $3,144,505.82 5,810,930 0.24% 97.76% 

Jan-06 2,241,162,000 2,303,320,263 97.30% $2,756,629.26 $3,063,415.95 4,323,441 0.19% 97.49% 

Feb-06 2,033,220,000 2,083,799,323 97.57% $2,500,915.68 $2,771.453.10 3,709,927 0.18% 97.75% 

Mar-06 2,189,124,000 2,245,513,008 97.49%, $2,693,251.86 $2,986,532.30 5,523,343 0.25% 97.73% 

Apr-06 2,288,760,000 2,342,619,023 97.70% $2,815,174.80 $3,115,683.30 3,928,470 0.17% 97.87% 

May-06 2,610,813,000 2,692,357,782 96.97% $3,237.408.12 $3,580,835.85 5,227,307 0.19% 97.17% 

Jun-06 2,992,447,000 3,070,487,707 97.46% $3,710,960.98 $4,083,748.65 4.407,260 0.14% 97.60% 

Jut-06 3,271,454,000 3,360,915,489 97.34% $4,056,602.96 $4,470,017.60 4,330,000 0.13% 97.47% 

Aug-06 3,182,143,000 3,278,914,023 97.05% $3,945,857.32 $4,360,955.65 4,157,170 0.13% 97.18% 

Sop-06 2,472,175,000 2,539,240,000 97.36% $3,065,988.70 $3,377,189.20 4,242,692 0.17% 97.53% 

Oct-06 2,290,903,000 2,358,823,308 97.120/0 $2,840,719.72 $3,137,235.00 4,540,716 0.19% 97.31% 

Nov-06 2,180,207,000 2,227,311,241 97.89% $2,703.456.68 $2,962,323.95 28,850,568 1.30% 99.18% 

Dec-06 2,226,395,000 2,288,619,699 97.28% $2,760,729.80 $3,043,864.20 3,979,814 0.17% 97.46% 

Jan-07 2,220,804,000 2,280,218,308 97.39% $2,753,796.96 $3,032,690.35 3,980,439 0.17% 9"1.57% 

Feb-07 2,140,510,000 2,201,007,331 97.25% $2,654,454.82 $2,927,339.75 3,710,444 0.17% 97.42% 

Mar-07 2,210,108,000 2,255,212,245 98.18% 52,741,312.06 53,432,686.40 3,891,151 0.17% 98.35% 

Apr-O"1 2,181,740,000 2,251,116,429 95.92% 52,705,357.60 $2,993.984.85 4,352,433 0.19% 97.11% 

May-07 2,863,644,000 2,951,900,000 97.01% $2,978,988.48 $3,926,001.00 4,012,875 0.14% 97.15% 

Jun-07 3,292,831,000 3,396,024,774 96.96% 53,424,545.52 $4,516,712.95 4,468,064 0.13% 97.09% 

Jut-07 3,314,840,000 3,412,423,571 97.14% $3.447,433.60 $4,538,523.35 4.456,650 0.13% 97.27% 

Aug-07 2,883,008,000 2,966,379,286 97.19% $2,998,328.32 $3,945,284.45 4,172,900 0.14% 97.33% 

Sep-07 2,951,692,000 3,051,590,188 96.73% $3,070,294.72 $4,058,614.95 3,977,217 0.13% 96.86% 

Oct-07 2,512,609,400 2,578,045,000 97.46% $2,614,883.38 $3,428,799.85 9,585,389 0.37% 97.83% 

Nov-07 2,143,753,000 2,205,810,263 97.19% 52,230,952.72 $2,933,727.65 10,390,297 0.47% 97.66% 

Dec-07 2,228,281,000 2,292,016,165 97.22% $2,317,412.24 $3,048,381.50 2,174,944 0.09% 97.31% 

Jan-08 2,262,968,000 2,324,208,591 97.37% $2,353.486.72 $3,554,877.04 2,134,597 0.09% 97.46% 

Feb-08 2,145,137,000 2,197,527,140 97.62% $2,232,195.60 $3,361,117.76 2,074,217 0.09% 97.71% 

Mar-08 2,239,073,000 2,295,015,835 97.56% $2,328,635.92 $3,510,226.72 2,041,001 0.09% 97.65% 

Apr-08 2,177,7"11,000 2,244,319,320 97.03% $2,266,101.68 $3,432,686.40 8,144,529 0.36% 9"1.40% 
------------".---------- -------------------_._-,--- -------------, --------------_._------- --------_.-------------- .---------------------- ---------------------- -------------------

TOTALS (1) 478,326,953,400 492,385,001,714 9"1.14% $626,797,941.11 $558,583,195.97 497,117,591 0.10% 97.25% 
"':::::::::;:::::::;;::;:::;:::;:::::::::::::.: :::=;;;;0;::;::::::::::=:::;;::;;:;;;;:::::: ::;:;;::::==::::::;;: :::::::::::;::::::;:::;:::;:::;:::;:;;:::;:::;:::;: ::;:::;::::::;:;;:::;:::;:::;:=::::::::;:::;::;;:::;:;;:::;::::::::::;;:::;::::::;:::;:::;:::;: ::;:;;::::::;:::;::;:::;:::;:::;:::;::::::;: ""',="''''::;::;:===''' 

(1) - SINCE MAY 1, 1992 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 
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DU PAGE WATER COMMISSION SALES 
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CHANGE ORDER 

DuPAGE WATER COMMISSION SHEET _1_ OF _3_ 

CHANGE ORDER NO.1 

DATE: May 9,2008 

PROJECT NAME: Supply of Engine Generator Units 

CONTRACTOR: Patten Industries, Inc. 

I. A. DESCRIPTION OF CHANGES INVOLVED: 
. 

Change the Delivery Period under the Contract/Proposal from March 1, 
2009, and ending April 30, 2009, inclusive, to May 1, 2009, and ending 
June 30, 2009, inclusive, and specifically amend Section 3, entitled 
"Delivery Period Proposal," of the Contract/Proposal, and the definition of 
"Contract time" set forth in Section 1, entitled "Special Definitions," of 
Attachment A, entitled "Special Project Requirements," to the 
Contract/Proposal so that said Section 3 and said definition shall hereafter 
be and read as follows: 

"3. Delivery Period Proposal 

If this Contract/Proposal is accepted, Bidder proposes, and 
agrees, that Bidder shall perform the Work diligently and at 
such a rate as will allow for the delivery of one portable and 
eight stationary engine generator units and appurtenances to 
the two separate Installation Sites as and when required by 
the applicable Installation Contractor within the period 
beginning May 1, 2009, and ending June 30, 2009, inclusive, 
unless an earlier 60-day delivery period is proposed by 
Bidder as follows: NONE [If none, write "NONE'1 
and accepted by Owner in its sole and absolute discretion in 
Owner's notification of acceptance in the form attached to 
this bound set of documents ("Delivery Period")." 

"Contract time The Delivery Period beginning May 1, 2009, 
and ending June 30, 2009, inclusive, unless an 
earlier Delivery Period is proposed by Bidder in 
Section 3 of the Contract/Proposal and 
selected by Owner in Owner's notification of 
acceptance in the form attached to this bound 
set of documents." 

Final acceptance by Owner of (a) all work under each of the Installation 
Contracts pursuant to which an Installation Contractor will install the 
engine generator units and appurtenances supplied by Contractor and (b) 
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all Work under the Contract/Proposal ("Final Payment") will be extended 
accordingly. 

B. REASON FOR CHANGE: 

The bidding of the Installation Contracts pursuant to which the Installation 
Contractors will install the engine generator units and appurtenances to be 
supplied by Contractor has been delayed. 

C. REVISION IN CONTRACT PRICE: 

None 

II. CHANGE ORDER CONDITIONS: 

1. The Delivery Period established in the Contract/Proposal, as signed or as 
modified by previous Change Orders, is hereby changed to May 1, 2009, 
and ending June 30, 2009, inclusive, and, as a result, final acceptance by 
Owner of (a) all work under each of the Installation Contracts and (b) all 
Work under the Contract/Proposal ("Final Payment") will be extended 
accordingly. 

2. Any Work to be performed under this Change Order shall be provided, 
performed, and completed in full compliance with, and as required by or 
pursuant to, the Contract/Proposal, including any Specifications and 
Drawings for the Work to be performed under this Change Order and for 
Work of the same type as the Work to be performed under this Change 
Order, and as specified in the preceding "Description of Changes 
Involved." 

3. Unless otherwise provided herein, all Work included in this Change Order 
shall be guarantied and warranted as set forth in, and Contractor shall not 
be relieved from strict compliance with, the guaranty and warranty 
provisions of the Contract/Proposal. 

4. All Work included in this Change Order shall be covered under the 
insurance coverages specified in the Contract/Proposal. 
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III. ADJUSTMENTS IN CONTRACT PRICE: 

1. 

2. 

3. 

4. 

5. 

Original Contract Price 

Net (addition) (reduction) due 
to all previous Change Orders 
Nos. _0_ to _0_ 

Contract Price, not including 
this Change Order 

(Addition) (Reduction) to Contract 
Price due to this Change Order 

Contract Price including this 
Change Order 

$ __________ ~6.w4~17~.6~0~8~.O~O 

$ ______________ ~O~.O~O 

$ __________ ~6w.4~17w,6~0~8~.0~0 

$ ______________ ~O~.O~O 

$ __________ -=6,~4~17~,6=0~8~.0~0 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: Camp Dresser & McKee Inc. 

By: 
Date 

ACCEPTED: By my authorized signature below, being first duly sworn on oath, I certify on behalf of 
Contractor that this Change Order does not authorize or necessitate an increase In the price of any 
subcontract under the ContracVProposal that is 50% or more of the original subcontract price. I further 
certify by my authorized signature below, being first duly sworn on oath, that (1) Contractor agrees that no 
requirement, direction, instruction, interpretation. determination. or decision of Owner or Engineer to date 
entities Contractor to an equitable adjustment In the Contract Price or Delivery Period that has not been 
Included, or fully included, in this Change Order or in any other Change Order issued to date and 
(2) Contractor waives all claims based on any such requirement, direction, instruction, interpretation, 
determination. or decision to date. 

CONTRACTOR: 

By: 

DuPAGE WATER COMMISSION: 

By: 

SI ature of Authorized 
Representative 

Signature of Authorized 
Representative 

( 

Date 

Date 



DATE: March 31, 2008 

REQUEST FOR BOARD ACTION 

AGENDA Engineering Committee 
SECTION 

ITEM Request by Woodridge to use­
Tank Site #4 

Account Number: N/A 

ORIGINATING General Manager's 
DEPARTMENT Office 

APPROVA~~-
-----------_ .. -

Attached is a letter from the Village of Woodridge requesting the use of a portion of Tank 
Site #4 property on 75th Street in unincorporated Lisle Township. The Commission owns 
32.5 acres at that location. 

.... __ n_~ ___ . ___ _ 

MOTION: To approve the request and direct staff to negotiate an Intergovernmental 
Agreement with the Village of Woodridge. 

---_. ------

H:\Administration\Memorandums\Request for Board Action Woodridge 080331.doc 



village of Woodrid~ 
Department of Public Works· One Plaza Drive· Woodridge, IL 60517-5015 

(630) 719-4753· ITY (630) 719-2498· FAX (630) 719-0971 

DuPage Water Commission 
ATTN: Robert Martin 
600 East Butterfield Road 
Elmhurst, IL 60126-4642 

Dear Mr. Martin: 

March 11, 2008 

Thank you for taking the time last week to let me overview some of the Village's existing 
storage needs. As I had noted in the conversation, the Village of Woodridge is interested in an 
opportunity to utilize a portion of the propelty currently owned by the DuPage Water 
Commission (DWC) on 75" Street, adjacent to Woodridge. 

In reviewing aerial photographs.and wetland data for the property, it appears there is an area that 
would be suitable for the Village's storage needs, which would not impact any of the DWC's 
existing operations at the adjacent water tower facilities. 

The Village respectfully requests the 0PPOItunity to discuss the potential use of a portion of this 
property in further detail. Please contact me at your convenience to discuss this issue. Thank in 
advance for your consideration and I look forward to speaking with you soon. 

--I. ,. /) 
ResP~~~o/IY<0/ _._ 

& 1
/ (" "",r~ .. ___ 

.,?5C_ .. ,-

Ch 'is~ er Bethel 
Director of Public Works 

CG. John Perry, Village Administrator 
Jeffrey Moline, Assistant Director of Public Works 
Bob Myers, Civil Engineer 
Tony Fowler, Superintendent of Operations 
Ron Roehn, Foreman 
Ben Santore, Foreman 
Mike Mytys, Foreman 
Scott Sramek, Foreman 
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