DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING & CONSTRUCTION COMMITTEE G. Wilcox, Chair
THURSDAY, MARCH 13, 2008 F. Saverino
7:00 P.M. W, Maio
W. Mueller

600 EAST BUTTERFIELD ROAD
ELMHURST, IL. 60126

l. Roll Call
I. Approval of Committee Meeting Minutes of September 13, 2007

RECOMMENDED MOTION: To approve the Minutes of the September 13,
2007 Committee Meeting of the DuPage Water Commission.

Il Report of Status of Construction/Operations
V. Partial Pay Request
- Quick Response Contract

- Repair Leak in Header System Outside MS-11A -~ Brandon Ct.,
Glendale Heights (QR7-005B) $13,495.50

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of payments in the amount of $13,495.50 as part
of the accounts payable, subject to submission of all contractually required
documentation.

V. Resolution No. R-8-08: A Resolution Approving and Ratifying Certain
Task Orders under a Master Contract with Consoer Townsend Envirodyne
Engineers, Inc. at the March 13, 2008, DuPage Water Commission
Meeting

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-8-08: A Resolution
Approving and Ratifying Certain Task Orders under a Master Contract with
Consoer Townsend Envirodyne Engineers, Inc. at the March 13, 2008,
DuPage Water Commission Meeting.

VI.  Resolution No. R-9-08: A Resolution Directing Advertisement for Bids on
a Contract for Quick Response Construction Work (Contract QR-8/08)

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-89-08: A Resolution Directing

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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Advertisement for Bids on a Contract for Quick Response Construction
Work (Contract QR-8/08).

VIl.  Resolution No. R-11-08: A Resolution Approving a First Amendment to
Task Order No. 20 under the Master Contract with Consoer Townsend
Envirodyne Engineers, Inc.

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-11-08: A Resolution
Approving a First Amendment to Task Order No. 20 under the Master
Contract with Consoer Townsend Envirodyne Engineers, Inc.

VIIl. Resolution No. R-12-08: A Resolution Awarding a Contract for the
Construction of Fall Protection Controls at the DuPage Pumping Station

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-12-08: A Resolution
Awarding a Contract for the Construction of Fall Protection Controls at the
DuPage Pumping Station.

IX.  Resolution No. R-13-08: A Resolution Approving a Second Amendment
to Task Order No. 5 under the Master Contract with Greeley and Hansen

LLC

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-13-08: A Resolution
Approving a Second Amendment to Task Order No. 5 under the Master
Contract with Greeley and Hansen LLC.

X. Resolution No. R-14-08: A Resolution Amending Resolution No. R-70-07,
being “A Resolution Approving and Authorizing the Execution of a New
Electrical Supply Agreement”

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-14-08: A Resolution
Amending Resolution No. R-70-07, being “A Resolution Approving and
Authorizing the Execution of a New Electrical Supply Agreement.”

Xl.  Resolution No. R-15-08: A Resolution Approving a Second Amendment
to the Contract between the DuPage Water Commission and Primera
Engineers, LTD. for Professional Engineering Services in Connection with
the Climate Control System for the Main Computer Room at the DuPage
Pumping Station

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-15-08: A Resolution
Approving a Second Amendment to the Contract between the DuPage
Water Commission and Primera Engineers, LTD. for Professional
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Engineering Services in Connection with the Climate Control System for
the Main Computer Room at the DuPage Pumping Station.

Xll.  Resolution No. R-16-08:. A Resolution Approving and Ratifying Certain
Contract Change Orders at the March 13, 2008, DuPage Water
Commission Meeting

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-16-08: A Resolution
Approving and Ratifying Certain Contract Change Orders at the March 13,
2008, DuPage Water Commission Meeting.

Xlll.  Resolution No. R-17-08: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QRE-3/07 at
the March 13, 2008, DuPage Water Commission Meeting

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution No. R-17-08: A Resolution
Approving and Ratifying Certain Work Authorization Orders Under Quick
Response Contract QRE-3/07 at the March 13, 2008, DuPage Water
Commission Meeting.

XIV. Adjournment

Board/Agendas/Engineering/Eng0803.doc
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DuPAGE WATER COMMISSION
HELD ON THURSDAY, SEPTEMBER 13, 2007
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7:12 P.M.

Committee members in attendance: G. Wilcox, W. Mueller, and S. Louis Rathje ex
officio.

Committee members absent: F. Saverino and W. Maio

Also in attendance; T. McGhee, E. Kazmierczak, R.C. Bostick, John Schori, F.
Frelka, Dave Tucker, and Dan Dragan.

Commissioner Mueller moved to_approve the Minutes of the August 9, 2007
Engineering Commitiee. Motion seconded by Commissioner Wilcox and passed
unanimously as follows:

Aye: G. Wilcox and W. Mueller
Nay: None
Absent: W. Maio and F. Saverino

The Committee reviewed the memorandum regarding the Status of Operations
dated September 7, 2007,

Commissioner_Mueller moved to recommend to the Commission_approval of
payments in the amount of $44,139.05 as part of the accounts payable, subject
to submission _of all contractually required documentation. Motion seconded by
Commissioner Wilcox and passed unanimously as foliows:

Quick Response Contracts
1. Exploratory Excavation — DPPS Elmhurst (QR7-011A) $27,172.26

2. Blow Off Valve Repair — 1-88 & Naperville Rd - Unincorporated
Naperville $17,020.79

Aye: G. Wilcox and W. Mueller
Nay: None
Absent: W. Maio and F. Saverino
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Commissioner Mueller moved to recommend to the Commission approval of
Resolution No. R-53-07: A Resolution Approving and Authorizing the Execution
of a Standard Form of Agreement between the DuPage Water Commission and
Tank Industry Consuitants, Inc. for Professional Services in Connection with the
Evaluation of Fall Protection Systems at Five Commission Standpipes. Motion
seconded by Commissioner Wilcox. Commissioner Wilcox asked why we need a
resolution to hire a consultant to resolve a problem with a manufactures recall.
Staff informed the Commissioner that we were also investigating alternative safety
devices and procedures in addition to replacing the fall protection equipment.
Commissioner Mueller asked if we would be recouping any of the cost from the
manufacture for replacing the recalled system. Staff informed the Commissioner
that the manufacture had covered the shipping costs 1o return the recalled
equipment, but any future compensation was unknown at this time. The motion
passed unanimously as follows:

Aye: G. Wilcox and W. Mueller
Nay: None
Absent: W. Maio and F. Saverino

Commissioner Mueller moved to recommend to the Commission approval of
Resolution No. R-54-07: A Resolution Approving and Ratifying Certain Contract
Change Orders at the September 13, 2007, DuPage Water Commission Meeting.
Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: G. Wilcox and W. Muelier
Nay: None
Absent: W. Maio and F. Saverino

Commissioner Mueller moved to recommend to the Commission approval of
Resolution No. R-57-07: A Resolution Awarding a Contract for Supply of Engine
Generator Units. Motion seconded by Commissioner Wilcox. Commissioner
Wilcox asked why staff was recommending the highest of the three bids. Staff
informed the Commissioner that the two lower bidders did not meet key elements of
the specifications and the overall cost per kilowatt of the recommended bidder was
equal to that of the lower bidders. Commissioner Mueller asked if the City of
Chicago was in agreement with staff's recommendation and staff informed him the
Commission has received a letter from the city stating that they are in agreement
with the recommendation. The motion passed unanimously as follows:

Aye: G. Wilcox and W, Mueller
Nay: None
Absent: W. Maio and F. Saverino

Commissioner Mueller moved to adjourn the meeting at 7:25 P.M. Mation
seconded by Commissioner Wilcox and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENG0913.deoec



DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
FROM: Terry McGhee Wﬁ\ﬂanager of Water Operations
Ed Kazmierczak  Pipeline Supervisor
Chris Bostick Facilities Constructicn Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator
DATE: March 7, 2008

SUBJECT: Status of Operations

Operations Qverview

The Commission’s sales for the month of February were a total of 2.15 billion
gallons. This represents an average day demand of 74.1 million gallons per day
(MGD), which is lower than the February 2007 average day demand of 76.0
MGD. The maximum day demand was 76.8 MGD on February 10, 2008, which
is lower than the February 2007 maximum day demand of 81.1 MGD. The
minimum day flow was 69.3 MGD. The Commission’s recorded total
precipitation for the month of February of 3.53 inches compared to 0.64 inches
for February 2007. The level of Lake Michigan for February 2008 is 576.6 (Feet
IGLD 1985) compared to 577.1 (Feet IGLD 1985) for February of 2007.

Facilities Construction Qverview

Contract PSD-6 Reservoir Addition - Division A ~ Equipment Storage Building
and Material Storage:

Design of the buildings and related structures is ongoing. The perimeter fencing
is being removed from the project to be bid separately. The perimeter fencing
RFP is being developed.

Contract PSD-7 DPPS Electrical Generation

The generator facility design is ongoing, with 100% design pushed back to May
2008. ComkEd engineering work is underway.
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Generator Supply Contract

A re-submittal for the Generator Supply Contract has been received and is being
reviewed. A Change Order to extend and modify the generator delivery window
appears on the agenda as R-16-08. This time extension is necessary due to
design and bidding delays.

Contract PSC-4 Lexington Pump Station Electrical Generation / Photovoltaic
Cells / Variable Frequency Drives

Final bidding documents for the generation facilities, variable frequency drives,
and photovoltaic system are being developed. The bidding period has been
pushed back due to some outstandinég issues regarding sewers and stormwater
management. A resolution for the 2™ Amendment to Task Order No. 5 under the
Master Contract for Design, Bidding, Construction, and Project Management
Services for the Electrical Generation Facilities at the Lexington Pumping Station
with Greeley and Hansen appears on the agenda as R-13-08.

Fall Protection for the DuPage Pumping Station

Sealed bids were received on February 27, 2008. Of the three proposals
received, the proposal of Roofs, Inc. for $107,650.00 was the most favorable fo
the interests of the Commission. The Engineer’s estimate was $175,000.00.

Roofs, Inc. $107,650.00
Olsson  Roofing Company, $136,789.00
inc.

Bullseye Contractors, LLC $148,000.00

Winfield Additional Connection

A preliminary desigh has been delivered and is under staff review.

DuPPage County Service Areas

No activity to report.
GIs

1S/Datastream Integration

Work to-date has included revision of the GIS database design, completion of
data layers, and the addition of data fields necessary to connect GIS to the
Datastream database. Approximately 12 GIS data layers will be integrated with
Datastream initially.

GIS Data Layers
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Work on the cathodic protection ground bed and anode data layers is complete.
The purpose of these layers is to support the overall corrosion control effort by
showing the locations of designated ground beds and to record the installation
date of all known anodes.

GPS Data Collection

Staff is developing a specification for GPS data collection for the backup
generation project and future construction projects. The purpose of this is to
define the format and standards for data collection to be delivered to the
Commission.

Pipeline Construction Overview

CONTRACT QR-7:

No active authorizations at this time.

CONTRACT VSR-1 (VALVE STEM REPLACEMENT):

Design is approximately 70% complete.

SOUTH TRANSMISSION MAIN CORROSION MITIGATION DESIGN:

EN Engineering is continuing with conceptual design on the South Transmission
Main Corrosion Mitigation project.

MARCH 2008 COMMISSION AGENDA ITEMS:

R-8-08-----Task Order No. 21 to Consoer Townsend Envircdyne Engineers, Inc.
to provide preliminary design setvices for potential relocation of certain sections
of the Commission’s 30" diameter PCCP main at 75th and Washington Streets in
the City of Naperville.

R-8-08-----A Resolution Directing Advertisement for Bids on a Contract for Quick
Response Construction Work through June 30, 2011, and would establish all
requirements necessary for the bidding, for the awarding of the contract(s), and for
the approval of the contractor’'s/contractors’ bonds, all as required by state statute.
(Contract QR-8/08).

R-11-08------ The First Amendment {o Task Order No. 20 with Consoer Townsend
Envirodyne Engineers, Inc. to incorporate the replacement of a malfunctioning 24”
butterfly valve at standpipe 4W. The additional scope of work would increase the
not-to-exceed cost limit on the services by $3,130.00, for a fotal not-to-exceed cost
fimit of $14,330.00, and would required a two-month time extension to the end of
March.
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R-12-08-----A Resolution Awarding a Contract for the Construction of Fall
Protection Controls at the DuPage Pumping Station to Roofs Inc. for the price of
$107,650.00.

R-13-08-----The Second Amendment to Task Order No. 5 under a Master
Contract with Greeley and Hansen LLC for an increase in costs not to exceed
$29,126.00, the cost of a preliminary evaluation of the Lexington Pumping Station
property for compliance with the recently enacted (January 2008) City of Chicago
Stormwater Management Ordinance and extends the completion date for the
additional design services to be provided. Upon completion of the preliminary
evaluation, and if the site is determined to be out of compliance with the City's
ordinance, then it may become necessary to add the cost of additional stormwater
management design services to the project via future amendments to Task Order
No. 5.

R-14-08-----A Resolution Amending Resolution R-70-07 being (“A Resolution
Approving and Authorizing the Execution of a New Electrical Supply
Agreement’). R-14-08 would increase the not-to-exceed cost limit on the
General Manager's authority with respect to the energy price component of the
total electric cost from 5.70 cents per kWh to 7.20 cents per kWh.

R-1508-----A Second Amendment to the Contract between the DuPage Water

Commission and Primera Engineers, LTD. for an increase in cost not-to-exceed
$19,200.00, to provide bidding, construction administration, and commissioning
services to the scope of services.

R-16-08-----Change Order No. 1 to Contract for Supply of Engine Generator
Units. Approval of Change Order No. 1 would change the Delivery Period under
the Contract from March 1, 2009, and ending April 30, 2009, inclusive, to July 1,
2009, and ending August 31, 2009, inclusive. This change to the Delivery Period
results from the delay in the bidding of the Installation Contracts pursuant to
which the Installation Contractors will install the engine generator units and
appurtenances to be supplied by Contractor.

R-17-08----A Resolution authorizing Ridgewood Engineering, Inc. to install fiber
optic cable from the existing fiber optic cabinet on the first floor of the DuPage
pump station up to the equipment room where the computer servers are located.
The fiber connectivity is needed to allow the backup data server and the backup
SCADA host computers to be located off site. The cost of this work is estimated to
not exceed $5,000.00.

1. DuPage Laboratory Bench Sheets for February, 2008

2. Water Sales Analysis 01-February-03 to 29-February-08

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\iMemorandumsiSiatus of Operations 080307 .doc
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LEXINGTON SUPPLY

DURPAGE WATER COMMISSION LABORATORY BENCH SHEET

MONTHLY REPORT FOR FEBRUARY 2008

DUPAGE DISCHARGE

DAY  FREECL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, PAC. ANALYST
mg/l NTU mg/i mg/] NTU °F g/ LBS/MG INT
1 0.68 0.08 0.42 0.70 0.07 36 7.7 1.1 0.43 0l GA
2 0.77 0.08 0.40 072 0.09 36 7.7 14 0.42 0l GA
3 071 0.08 0.39 0.69 0.08 36 76 1.1 0.43 0 Jv
4 0.70 0.08 0.40 0.70 0.08 36 7.6 11 0.39 0] MW
5 0.70 0.08 0.42 072 0.07 36 7.7 1.1 0.42 0 JV
5 0.73 0.09 0.42 071 0.07 36 7.7 1.0 0.43 0 JV
7 0.72 0.10 0.47 0.68 0.69 36 7.7 1.0 0.40 0 MR
8 0.64 0.08 0.39 0.65 0.09 36 7.6 10 041 0 MR
9 0.67 0.08 0.42 066 0.08 36 77 1.0 0.39 0 AM
10 0.69 0.08 0.41 0.67 0.08 36 7.7 11 0.39 o[ MR
11 0.76 0.08 0.39 0.75 0.08 35 76 1.1 0.42 0 JV
12 0.65 0.09 0.40 0.67 0.67 36 7.7 1.1 0.38 0 JV
13 0.64 0.09 0.41 0.67 0.08 36 7.6 11 0.38 0 Jv
14 0.65 0.69 0.40 067 0.07 36 7.6 11 0.37 0 v
B 0.70 0.08 0.48 0.69 0.08 36 77 1.1 0.42 0l MR
16 0.65 0.09 0.42 .66 0.09 35 7.6 1.0 0.41 0l MR
17 0.68 0.09 0.41 0.67 0.08 36 77 1.0 0.40 ¢ MR
18 0.68 0.09 0.39 0.67 0.08 36 7.7 107 0.39 0] MR
19 0.65 0.08 0.39 0.66 0.07 36 7.6 1.2 0.38 0 JV
20 0.70 0.69 0.42 0.66 0.08 35 7.7 11 0.40 0 JV
21 0.66 0.08 0.41 0.67 0.08 35 77 1.2 0.39 0 Jv
22 0.66 0.08 0.39 0.68 0.08 35 7.6 1.1 0.38 0 JV
23 0.68 0.09 0.46 0.68 0.07 35 7.6 1.0 0.38 0 MR
24 0.65 0.09 0.43 0.66 0.08 36 76 1.2 0.38 0 JV
25 0.66 0.09 0.44 067 0.08 36 76 1.2 0.38 0 CT
26 0.66 0.69 0.39 0.66 0.07 36 76 1.1 0.47 0l MR
27 0.65 0.09 0.41 0.66 0.08 35 76 12 0.38 0 JV
28 0.66 0.09 0.39 0.67 0.07 35 7.6 1.1 0.41 0 v
29 0.69 0.10 0.42 0.68 0.08 35 7.7 1.1 0.41 0l GA
AVG 0.68 0.09 0.47 0.68 0.08 36 7 6 11 0.40 0
MAX 077 0.10 0.48 0.75 0.08 1_2 0.47 o
MIN 0.64 0.08 0.39 0.65 0.07 0.37

W

Terrance McGhes

Manager of Water Operations

%/fm

Robert L Martin

General Manager




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 70 29-Feb-08
PER DAY AVERAGE 81,948,835
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH {GALLONS) {GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-05 2,751,156,000 2,826,791,957 97.32% $3,383,921.88 $3,669,175.96 7,991,723 0.28% 97.61%
Jun-05 3,775,195,000 3,884,927 612 97.18% $4,6845,553.10 $5,042,636.04 6,563,800 0.17% 97.34%
Jui-05 4,078,808,000 4,145,332,157 98.40% $5,017,058.07 $5,380,641.14 6,773,400 0.16% 98.56%
Aug-05 3,498,090,000 3,608,900,000 96.90% §4,302,650.70 $4,685,677.02 8,573,162 0.24% 97.14%
Sep-05 3,202,484,000 3,289,206,394 97.36% $3.939,055.32 $4,269,389.90 6,689,590 0.20% 97.57%
Oct-05 2,545,686,000 2,647,388,860 96.16% $3,131,193.78 $3,436,310.74 6,998,672 0.26% 96.42%
Nov-05 2,238,636,000 2,261,375,216 98.99% $2,753,622.28 $2,935,265.03 5,496,962 0.24% 99.24%
Dec-05 2,362,455,000 2,422,577,673 97.52% $2,905,818.65 $3,144,505.82 5,810,930 0.24% 97.76%
Jan-06 2,241,162,000 2,303,320,263 97.30% $2,756,629.26 $3,063,415.95 4,323,441 0.19% 97.49%
Feb-06 2,033,220,000 2,083,789,323 97 .57% $2,500,915.68 $2,771,453.10 3,709,927 0.18% 97.75%
Mar-06 2,189,124,000 2,245,513,008 97.49% $2,693,251.86 $2,986,532.30 5,523,343 0.25% 97.73%
Apr-08 2,288,760,000 2,342,619,023 97.70% $2,815,174.80 $3,115,683.30 3,928,470 0.17% 97.87%
May-06 2,610,813,000 2,692,357,782 96.97% $3,237.408.12 $3,580,835.85 5,227,307 0.19% 97.17%
Jun-06 2,892,447 ,000 3,070,487,707 97.46% $3,710,960.98 $4,083,748.65 4,407,260 0.14% 97.60%
Jul-06 3,271,454,000 3,360,815,489 97.34% $4,058,602.96 $4,470,017.60 4,330,000 0.13% 97.47%
Aug-06 3,182,143,000 3,278,914,023 97.05% $3,845,857.32 $4,360,955.65 4,157,170 0.13% 97.18%
Sep-08 2,472,175,000 2,534,240,000 97.36% $3,065,988.7C $3,377,189.20 4,242,692 0.17% 97.53%
Qct-06 2,290,803,000 2,358,823,308 97.12% $2,840,719.72 $3,137,235.00 4,540,718 0.18% 97.31%
Nov-06 2,180,207,000 2.227,311,241 97.89% $2,703,456.68 $2,962,323.95 28,850,568 1.30% 938.18%
Dec-06 2,226,395,000 2,288,619,699 97.28% $2,760,729.80 $3,043,864.20 3,879,814 0.17% 97.45%
Jan-07 2,220,804,600 2,280,218,308 97.39% $2,753,796.96 $3,032,690.35 3,880,439 0.17% 97.57%
Feb-07 2,140,510,000 2,201,007,331 97.25% $2,654,454.82 82,927,339.75 3,710,444 0.17% G7.42%
Mar-07 2,210,108,000 2,256,212,245 98.18% $2,741,312.06 33,361,117.76 3,891,151 0.17% 98.35%
Apr-07 2,181,740,000 2,251,116,429 96.92% $2,705,357.60 $2,993,084.85 4,352,433 0.19% 97.11%
May-07 2,863,644 000 2,851,900,000 97.01% $2,978,988.48 $3,926,001.00 4,012,875 0.14% 97.15%
Jun-07 3,292,831,000 3,396,024,774 96.96% $3,424,545.52 $4,516,712.95 4,468,064 0.13% 97.09%
Jul-07 3,314,840,000 3,412,423,571 97. 4% §3,447,433.60 $4,538,523.35 4,456,650 0.13% 97.27%
Aug-G7 2.883,008,000 2,866,379,286 97.19% $2,998,328.32 $3,845,284.45 4,172,900 0.14% 97.33%
Sep-07 2,951,692,000 3,051,590,188 96.73% $3,070,294.72 $4,058,614.95 3,977,217 0.13% 96.86%
Qct-07 2512 609,400 2,578,045,000 97 46% $2,/614,883.38 $3,428,799.85 9,685,389 0.37% 97.83%
Noy-07 2,143,753,000 2,205,810,263 97.18% $2.230,852.72 $2,933,727.65 10,390,297 0.47% 97.66%
Bece-07 2,228,281,000 2,292,016,165 97.22% $2,317,412.24 $3,048,381.50 2,174,944 0.08% 97.31%
Jan-08 2,262,968,000 2,324,208,591 97.37% $2,353,486.72 $3,554,877.04 2,134,597 0.08% 97.46%
Feb-08 2.145,137.000 2,197,527,140 97.62% $2,232,195.60 $3,361,117.76 2,074,247 0.08% 97.71%
TOTALS (1) 473,910,109,400 487,845,666,559 97.14% $622,203,203.51  §551,568,714.21 486,931,961 0.10% 97.24%

1) - SINCE MAY 1, 1092
{2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H20SALES xis
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DU PAGE WATER COMMISSION

REPAIR LEAK IN HEADER SYSTEM CUTSIDE MS-11A - BRANDON CY., GLENDALE HEIGHTS (QR7-005B)
ACCT. # 60-6631

GEORGE W. KENNEDY CONSTRUCTION CO., INC.

301 WEST GRAND LAKE BLVD.

WEST CHICAGO, IL 60185

THU THU FRI HOURS
05/17/07 0517107 05/18/07 UNITS RATE  EXTENTION FEE AMOUNT
LABOR
LABORER - {R. ALDAVA) 8.00 8.00 16.00 42.70 683.20
LABORER - O.T. (R, ALDAVA) 1.00 1.00 58.48 58.48
LABORER - {S. ALVAVA) 8.00 8.00 42.70 341,80
LABORER - O.T. {S. ALVAVA) 1.00 1.00 58.48 58.48
LABORER - (C. FRANCISCO) 8.00 8.00 42.70 341.60
LABORER - (M. PEREZ) 8.00 8.00 43.70 349.60
1,832.96 45.00% 2,657.79
SUPPLIES
MEYER MATERIAL COMPANY - INVOICE # 392168 362.00 362.00
GWK - STOCK - TOPSOIL 200.00 200.00
CONSERYV - INVOICE # 0946959 - 59.60 59.60
CPM - INVOICE # 2211 2,990.96 2,980.96
13 BROTHERS LANDSCAPING INC. - INVOICE # 240 558.00 558.00
K & L CONTRACTORS, INC. 5,460.00 5,460.00
9,630.56 10.00%  10,593.62
EQUIPMENT
CREW TRUCK #44 2.00 8.00 17.00 12.82 217.94
217.94 12.00% 244.09
13,495.50
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CHANGE ORDER

DUPAGE WATER COMMISSION SHEET _1 OF _3
PROJECT NAME: Supply of Engine Generator Units CHANGE ORDER NO. 1
CONTRACTOR: Paiten Industries, Inc. DATE: March 14, 2008
1. A DESCRIPTION OF CHANGES INVOLVED:

Change the Delivery Period under the Contract/Proposal from March 1,
2009, and ending April 30, 2009, inclusive, to July 1, 2009, and ending
August 31, 2009, inclusive, and specifically amend Section 3, entitled
‘Delivery Period Proposal,” of the Contract/Proposal, and the definition of
“Contract time” set forth in Section 1, entitted “Special Definitions,” of
Attachment A, entitled “Special Project Requirements,” to the
Contract/Proposal so that said Section 3 and said definition shall hereafter
be and read as follows:

“3. Delivery Period Proposal

If this Contract/Proposal is accepted, Bidder proposes, and
agrees, that Bidder shall perform the Work diligently and at
such a rate as will allow for the delivery of one portable and
eight stationary engine generator units and appurtenances 1o
the two separate Installation Sites as and when required by
the applicable Installation Contractor within the period
beginning July 1, 2009, and ending August 31, 2009,
inclusive, unless an earlier 60-day delivery period is
proposed by Bidder as follows: NONE {if none,
write “"NONE”] and accepted by Owner in its sole and
absolute discretion in Owner's notification of acceptance in
the form attached to this bound set of documents ("Delivery
Period").”

“Contract time The Delivery Period beginning July 1, 2009,
and ending August 31, 2009, inclusive, unless
an earlier Delivery Period is proposed by
Bidder in Section 3 of the Contract/Proposal
and selected by Owner in Owner's notification
of acceptance in the form atiached to this
bound set of documents.”

Final acceptance by Owner of (a) all work under each of the Installation
Contracts pursuant to which an Installation Contractor will install the
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engine generator units and appurtenances supplied by Contractor and (b)
all Work under the Contract/Proposal (“Final Payment”) will be extended
accordingly.

REASON FOR CHANGE:

The bidding of the Installation Contracts pursuant to which the Installation
Contractors will install the engine generator units and appurtenances {o be
supplied by Contractor has been delayed.

REVISION IN CONTRACT PRICE:

None

H. CHANGE ORBER CONDITIONS:

1.

The Delivery Period established in the Contract/Proposal, as signed or as
modified by previous Change Orders, is hereby changed to July 1, 2009,
and ending August 31, 2009, inclusive, and, as a resuli, final acceptance
by Owner of (a} all work under each of the Installation Contracts and (b) all
Work under the Contract/Proposal {(*Final Payment”) will be extended
accordingly.

Any Work to be performed under this Change Order shall be provided,
performed, and completed in full compliance with, and as required by or
pursuant to, the Contract/Proposal, including any Specifications and
Drawings for the Work to be performed under this Change Order and for
Work of the same type as the Work to be performed under this Change
Order, and as specified in the preceding “Description of Changes
involved.”

Unless otherwise provided herein, all Work included in this Change Order
shall be guarantied and warranted as set forth in, and Contractor shall not
be relieved from strict compliance with, the guaranty and warranty
provisions of the Contract/Proposal.

All Work included in this Change Order shall be covered under the
insurance coverages specified in the Contract/Proposal.
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. ADJUSTMENTS IN CONTRACT PRIGCE:

1. Original Contract Price $ 6.417,608.00

2. Net (addition) (reduction) due
{o all previous Change Orders

Nos._0Q to_0 $ 0.00
3, Contract Price, not including

this Change Order $ 6,417,608.00
4, {Addition) (Reduction) to Contract

Price due to this Change Order $ 0.00
5. Contract Price including this

Change Order $ 6,417.608.00

RECOMMENDED FOR ACCEPTANCE:
CONSULTING ENGINEERS: Camp Dresser & McKee Inc.

By: ( )
Signature of Authorized Date
Representative

ACCEPTED: By my authorized signature below, being first duly sworn on oath, | certify on behalf of
Contractor that this Change Order does not authorize or necessitate an increase in the price of any
subcantract under the Contract/Proposal that is 50% or more of the original subcontract price. | further
certify by my authorized signature below, being first duly sworn on oath, that (1) Contractor agrees that no
requirement, direction, instruction, interpretation, determination, or decision of Owner or Engineer to date
entitles Contractor to an equitable adjustment in the Contract Price or Delivery Period that has not been
inciuded, or fully inciuded, in this Change Order or in any other Change Order issued to date and
{(2) Contractor waives all claims based on any such reguirement, direction, instruction, interpretation,
determination, or decision to date.

CONTRACTOR: Patien Industries, Inc.

By: ( )
Signature of Authorized Date
Representative

DUPAGE WATER COMMISSION:

By: { )
Signature of Authorized Date
Representative
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