DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED MARCH 2003
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 6:30 P.M. ON WEDNESDAY, MARCH 12,
2003, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDULED MARCH 2003 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
WEDNESDAY, MARCH 12, 2003
6:30 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
Il. Approval of Minutes for Committee Meeting of February 13, 2003
I1. Report of Status of Construction/Operations
V. Change Orders
A. Change Order No. 37: Contract TW-2 (West Transmission Main)
B. Change Order No. 38: Contract TW-2 (West Transmission Main)
V. Partial Pay Request
A. Progress Payment No. 7: Contract BOV-1 (Blow Off Valve Repair)
B. Progress Payment No. 30: Contract TW-2 (West Transmission Main)
C. Quick Response Contract

- QR6-001A — Restoration of Ditch & Sideslopes — 75" Street in
Naperville

V1. Discussion Regarding Service to Units (Batavia, Geneva, North Aurora,
St. Charles & Bartlett)

VII. Presentation by Alvord, Burdick & Howson on Contract TW-3

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 March 12, 2003

VIII.

IX.

A.

Non-Recurring Items

What integral parts of the system not yet constructed and what can be
done to promote construction

1. Cost/benefit analysis
2. Preliminary agreement with potential
3. Introduce state legislation

What is the process for determining future additions to the water
commission system that are currently planned or proposed

What are the opportunities to sell water and reduce Commission cost of
operation through expansion (Batavia, Geneva, North Aurora, St. Charles
& Bartlett)

What are the alternatives for additional interconnects to improve the
integrity of the system

Adjournment

Board/Agendas/Engineering/Eng0303.doc
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MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON FEBRUARY 13, 2003
The meeting was called to order at 6:30 P.M.

Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox

Also in attendance: Chairman M. Vondra (ex officio), Commissioners Poole and Thorn, J.
Holzwart, R. Martin, E. Nawrocki and D. Eckmann (AB&H)

C_Qmmjﬂe;e_be_appmiei Motlon seconded by Comm|SS|oner Tolentino and passed
unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated February 7, 2003 and Status of Pipeline Construction
dated February 7, 2003.

- Change Order No. 36: Contract TW-2 (West Transmission Main) in the amount of
$32,981.11

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

A. Progress Payment No. 6: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $176,444.55

B. Progress Payment No. 29: Contract TW-2 (West Transmission Main) in the
amount of $429,344.95

C. Quick Response Contract

- QRE1-004A — Replace Damaged Conduits and Pull New Wires in the
amount of $18,329.68


bob


Minutes 2/13/03 Engineering Meeting

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

- Final Payment No. 13: Contract MS-14 (Naperville Metering/Pressure Adjusting
Station 15H) in the amount of $73,691.50

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

Commissioner Pollock arrived at 6:10 P.M.

The Committee reviewed the status of the preliminary discussion regarding water service
to Batavia, Geneva and North Aurora. Chairman Vondra informed the Committee that he
and the General Manager met with James Bibby, Rempe-Sharpe and Associates, Inc.
Rempe-Sharpe is the village engineer for Batavia, Geneva and North Aurora. Chairman
Vondra is proposing that Alvord, Burdick & Howson subcontract with Rempe-Sharpe to
provide engineering services and information regarding Geneva, Batavia and North
Aurora’s distribution systems at a cost of approximately $15,000 to $20,000.

Amm_&mwmmlmmmmmm@meﬁ_ Motlon seconded by

Commissioner Tolentino and failed as follows:

Aye: W. Mueller
Nay: N. Pollock, R. Tolentino and G. Wilcox

Commissioner Poole distributed a memorandum dated February 13, 2003 regarding

DuPage Water Commission Lake Michigan Water Supply to Fox River Communities and
Important Issue and Decision by the Charter Members.

The Committee meeting was adjourned at 6:50 P.M.

Board/Minutes/Engineering/ENG0302.doc



DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Robert L. Martinmwj\
DATE: March 7, 2003

SUBJECT: Status of Operations

QOperations Overview

The Commission’s sales for the month of February were a total of 2.171 billion
gallons. This represents an average day of 77.4 million gallons per day (MGD),
which is higher than the February 2002 average day demand of 75.0 MGD. The
maximum day demand was 81.3 million gallons (February 8, 2003), which is
higher than the February 2002 maximum day of 79.6 million gallons. The
minimum day flow was 72.9 million gallons. The Commission recorded a total
precipitation for the month of February of 0.06 inches compared to 0.80 inches
for February 2002.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for February, 2003

2. Water Sales Analysis 01-May-99 to 28-February-03

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm030307.doc




EPA0203 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR FEBRUARY 2003

LEXINGTON SUPPLY

DUPAGE DISCHARGE

DAY FREE CL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, P.AC. ANALYST
mgll NTU mg/l mg/) NTU °F mgfl mg/l LBS/MG INT
1 0.68 0.09 0.49 0.67 0.08 35 7.4 1.1 0.47 0 LS
2 0.69 0.08 0.49 0.68 0.08 35 7.4 1.2 0.47 0 LS
3 0.75 0.08 0.49 0.73 0.08 35 7.4 1.1 0.48 0 LS
4 0.70 0.09 0.52 0.71 0.07 35 7.4 1.1 0.48 0 LS
5 0.68 0.10 0.52 0.67 0.07 35 7.4 1.1 0.48 0 EM
6 0.67 0.10 0.48 0.67 0.10 35 7.4 1.1 0.49 0 EM
7 0.70 0.10 0.51 0.70 0.10 35 7.4 1.1 0.48 0 EM
8 0.67 0.10 0.48 0.70 0.10 35 7.4 1.1 0.49 0 EM
9 0.68 0.11 0.51 0.69 0.09 35 7.4 1.0 0.48 0 LS
10 0.71 0.08 0.47 0.68 0.07 35 7.5 1.0 0.47 0 LS
11 0.71 0.08 0.49 0.70 0.07 35 7.4 1.0 0.48 0 LS
12 0.72 0.10 0.52 0.70 0.08 35 7.4 1.0 0.47 0 LS
13 0.69 0.11 0.52 0.68 0.09 34 7.4 1.0 0.49 0 EM
14 0.69 0.11 0.52 0.68 0.10 34 7.4 1.0 0.49 0 KD
15 0.67 0.11 0.52 0.67 0.10 34 75 1.0 0.47 0 EM
16 0.72 0.12 0.48 0.69 0.10 35 74 1.0 0.48 0 EM
17 0.70 0.12 0.48 0.68 0.10 35 7.4 1.0 0.48 0 LS
18 0.70 0.08 0.49 0.67 0.10 35 7.4 1.0 0.48 0 LS
19 0.68 0.07 0.43 0.68 0.10 35 75 1.1 0.49 0 LS
20 0.71 0.12 0.48 0.71 0.08 35 7.4 1.1 0.49 0 LS
21 0.72 0.12 0.47 0.70 0.08 35 7.4 1.1 0.49 0 KD
22 0.72 0.1 0.51 0.70 0.08 35 7.4 1.1 0.48 0 EM
23 0.72 0.10 0.50 0.69 0.08 35 7.5 1.1 0.51 0 EM
24 0.68 0.10 0.50 0.67 0.08 35 7.5 1.1 0.48 0 EM
25 0.89 0.10 0.50 0.71 0.08 35 7.5 1.0 0.49 0 LS
26 0.71 0.09 0.48 0.70 0.09 35 7.4 1.0 0.47 0 LS
27 0.72 0.09 0.48 0.71 0.10 35 7.4 1.0 0.47 0 LS
28 0.73 0.08 0.49 0.71 0.08 35 7.4 1.1 0.50 0 LS
29
30
31
AVG 0.71 0.10 0.49 0.69 0.09 34 .89 7.42 1.06 0.48 0.00
MAX 0.89 0.12 0.52 073 0.10 35.00 7.50 1.20 0.51 0 00
MIN 0.67 0.07 0.43 0.67 0.07 34.00 7.40 1.00 047

)%W/%K »4'//Q

ERRANCE MCGHEE
MAINTENANCE SUPERINTENDENT

%@W

ROBERT L. MARTIN

MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 28-Feb-03
PER DAY AVERAGE 80,437,332
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3.150,764,000 3,263,518,821 96.54% $4,158,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,838 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.28% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213 915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,833,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81%
TOTALS (1) 318,210,084,000 327,948,293,538 97.03% $424,181,029.13 $343,865,184.39 227,584,643 0.07% 97 10%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xIs
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: March 7, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has bee ordered; the manufacturing and installation
process may take 5 to 8 months to complete.

Lost Time Accidents to Date 03/07/03 - John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of
pipe remaining. This is 99% of the pipe to be installed. The Contractor is waiting for
delivery of the last 48" metal seated valve. Contractor is installing pipe for the village of
Winfield under the Contract.

Lost Time Accidents to Date 03/07/03 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 77 blow-off valves to date with 268 remaining.
This is 22% of the work to be completed.

Lost Time Accidents to Date 03/07/03

CONTRACT TIiB-1/03 INNER BELT TRANSMISSION MAIN

Alvord, Burdick and Howson are in the design stages of the 72’Transmission Main
Project. It is anticipated that the Project will be ready for advertisement in May of this
year.




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 37

LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2

CONTRACTOR: Rossi Contractors DATE: February 27, 2003
A. DESCRIPTION OF CHANGES INVOLVED:

B.

1. Additional cost of performing repairs on the existing 72" West
Reservoir Influent valve on Congress Street as requested by the
DuPage water Commission staff.

REASON FOR CHANGE:
1. The 72" West reservoir Influent valve needed worm gear
replacement. The DWC staff requested the Contractor to perform this

work, which was not part of the Contract Work. The Contractor
completed the requested work to the satisfaction of the DWC staff.

REVISION IN PRICE:
NEGOTIATED PRICE:

ADDITION:

1. Repair Existing 72" West 1L.S. @ $2,638.08/L.S. $2,638.08
Reservoir Influent Valve

TOTAL $2,638.08



SHEET 2 OF 3

CHANGE ORDER NO. 37

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to
previous Change Orders
No.1 to 36
3. Amount of Contract, not including

this Change Order

4. Addition to Contract

due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 3 OF 3

CHANGE ORDER NO. 37

$17,476,112.15

$ 530,025.17

$18,006,137.32

$2,638.08

$18,008,775.40

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
James J. Holzwart Date

General Manager



CHANGE ORDER

THE DUPAGE WATER COMMISSION
PROJECT NAME: West Transmission Main
LOCATION: Butterfield Road To Kuhn Road

CONTRACTOR: Rossi Contractors

A. DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 3
CHANGE ORDER NO. 38
CONTRACT NO. TW-2

DATE: February 28, 2003

1. Additional cost of applying waterproofing, in compliance with the
Contract Specifications, to six existing manholes at the DuPage
Water Commission yard as requested by the DWC staff.

B. REASON FOR CHANGE:

1. The existing manholes, constructed fifteen years ago, are suffering
from infiltration of ground water. The DWC staff has decided to have
these manholes treated with water proofing under the TW-2 Contract.
This work was not part of the Contract Work.

3. REVISION IN PRICE:
NEGOTIATED PRICE:

ADDITION:

1. Waterproofing Six Existing 1L.S. @ $22,780.00/L.S. $22,780.00

Manholes at DWC Yard

TOTAL $22,780.00



SHEET 2 OF 3

CHANGE ORDER NO. 38

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to
previous Change Orders
No.1 to 37
3. Amount of Contract, not including

this Change Order

4. Addition to Contract

due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 3 OF 3

CHANGE ORDER NO. 38

$17,476,112.15

$ 532,663.25

$18,008,775.40

$22,780.00

$18,031,555.40

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
James J. Holzwart Date

General Manager
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CHANGE ORDER PERCENTAGE

BLOW OFF VALVE REPAIR {BOV-1) DATE 02/28/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6831 $230,770.61
NORTHLAKE, ILLINOIS 60154 WF-3520 (328,077.06)
WF-3530 ($960.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.651,102.20 $1,734424.70 $1.453654.18 $280,770.61 $5,916,677 .41
RETENTION 10.00% ($173.442.48) ($145,365.42) ($28.077.06) $173,44243
CONTRACT TOTALS $1,560,982.31 $1,308,288.76 $252,603.55 $6,000,119.88
$7,102.30 Ezzzzzsz==a=c=za
EDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-OWC HRS. (60.00) 200.50 ($12,030.00) 18450 {$11,070.00) 16.00 ($900.00)
NET PAYMENT TO CONTRACTOR $1,548,952.31 $1,297.218.76 $251,733.55
==ss=zzz=zazz
2.0T%

STAFF APPROVAYS

CNGINEERING / /
- CCOUNTING 7
bbb




ROSSI CONTRACTORS ACCOUNT # AMOUNT

201 WEST LAKE STREET WF-6631 $250.770.61
NORTHLAKE, ILLINOIS 60164 WF-3520 ($28,077.06)
WF-3530 {3950.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
] ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 VaveMl 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
2 Vaivew2 100%  LumpSum  $1250000  $12500.00 100% $12500.00  100% $1250000  100% $12,500.00 % $0.00 0% $0.00
3 vawen3 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
4 Vaivetd 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
5 Vaive #S 100%  tLump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
8 Vaive #8 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 % $0.00 0% $0.00 0% $0.00 0% $0.00
7 Vaive#7 100%  Lump Sum $0.00 $0.00  100% $000 0% $000 0% $0.00 o% $0.00 100% $0.00
5 Vave#s 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 o% $0.00 100% $0.00
9 Vave#d 100%  tump Sum $0.00  $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
10 Vaive #10 100% LumpSum $1930000  $19,300.00 100% $19,30000  100% $19,30000  100% $19,300.00 % $0.00 0% $0.00
1 Vaive #11 100%  tump Sum $0.00 $0.00 100% 000 0% $000 0% $0.00 o% $0.00 100% $0.00
12 Vave #12 100% lumpSum $16200.00  $18200.00 % $000 0% $000 0% $0.00 % $0.00 0% $0.00
13 Vaw#3 100%  LumpSum $14,600.00  $14,600.00 100% $14.60000  100% $14800.00  100% $14,600.00 % $0.00 0% $0.00
14  Vaive 4 100% Lump Sun  $49,600.00 $49,600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 % $0.00
15 Vaive 15 100% LompSum $1590000  $15900.00 100% $15900.00  100% $1590000  100% $15,900.00 % $0.00 % $0.00
16 Vahe ¥18 100%  LumpSum $48500.00  $48500.00 100% $48500.00  100% $4850000  100% $48,500.00 % $0.00 % $0.00
17 Vaive 117 100%  Luap Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 0% $0.00 100% $0.00
13 Vaive #18 100%  LumpSum  $49.40000  $49.400.00 100% $49.400.00 % $000 0% $0.00 0% $0.00 100% $49,400.00
19 Vaive #19 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
20 Vaive #20 100% Lump Sum  $13,900.00 $13,800.00 100% $13,900.00 % $0.00 % $0.00 0% $0.00 100% $13,900.00
21 Vaive #21 100%  LumpSum $19600.00  $19,600.00 100% $19,600.00 % $0.00 % $0.00 0% $0.00 100% $19,800.00
2 Vaive#22 100%  tump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
23 Viw N3 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
24 Vave 24 100% Lump Sum  $11,800.00 $11,800.00 100% $11,300.00 % $0.00 0% $0.00 % $0.00 100% $11,800.00
2 Vave #25 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 % $0.00 % $0.00
28 Vaive #28 100% Lump Sum  $19,400.00 $1$,400.00 100% $19.400.00 0% $0.00 % $0.00 % $0.00 100% $19,400.00
27  Valve #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 [ $0.00 0% $0.00
23 Vaive #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $186,900.00 100% $16,900.00 0% $0.00 % $0.00
2 Valve #29 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
20 Vaive 830 100%  LumpSum $14800.00  $14,300.00 100% $14800.00  100% $14,80000  100% $14,800.00 o% $0.00 % $0.00
31 Valve #31 100% Lump Sum  $15,700.00 $15,700.00 100% $15.700.00 100% $15,700.00 100% $15,700.00 % $0.00 0% $0.00
R Vave 832 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $14,800.00 % $0.00 0% $0.00
33 Valve #33 100% Lump Sum  $68,600.00 $68,600.00 100% $63,600.00 100% $638.600.00 100% $62,600.00 0% $0.00 % $0.00
34 Vave#34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $18,400.00
3B Vaweias 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 o% $0.00 0% $0.00
36  Vaive 836 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 % $0.00 % $0.00 0% $0.00 100% $51,700.00
7 Vave 037 100% lumpSum $6950000  $69500.00 100% $69,500.00 % $000 0% $0.00 0% $0.00 100% $69,500.00
38 Vaive 38 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 % $0.00 0% $0.00 0% $0.00 100% $19,500.00
N Vi 39 100% Luerp Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 % $0.00 0% $0.00
40 Vaive 840 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
41  Vaive ¥41 100% Lump Sum  $13,600.00 $18,600.00 100% $18,600.00 % $0.00 % $0.00 % $0.00 100% $18,600.00
2 Vave #42 100%  LumpSum $47,80000  $47.800.00 100% $47,600.00 % $0.00 % $0.00 % $0.00 100% $47,800.00
43 Vaive #43 100% Lump Sum  $16,200.00 $18,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
44  Vaive 4 100% Lump Sum  $48,800.00 $428.800.00 100% $48,800.00 100% $48,800.00 % $0.00 100% $48,800.00 % $0.00
45  Vaive #45 100% tump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48.500.00 % $0.00 100% $48,500.00 % $0.00
& Vaive #48 100%  lumpSum $49300.00  $49,300.00 100% $49,300.00  100% $49.300.00 % $0.00 100% $49,300.00 % $0.00
47  Vaive #47 100% Lomp Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 % $0.00 100% $13,100.00 0% $0.00
48  Vaive #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 % $0.00 100% $15,600.00 % $0.00
49  Vaive #49 100% Lurp Sum  $49,500.00 $49,500.00 100% "$49,500.00 % $0.00 0% $0.00 % $0.00 100% $49,500.00
50 Vaive #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 % $0.00 100% $13,800.00 0% $0.00
51 Valve #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 70% $7.910.00 30% $3,390.00 o% $0.00
52 Vave#52 100% Lurmp Sum  $11,600.00 $11,600.00 100% $11,800.00 100% $11,600.00 100% $11,600.00 % $0.00 % $0.00
53  Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 % $0.00
54  Valve #54 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $18,300.00 0% $0.00 % $0.00
55 Valve #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 0% $0.00 0% $0.00 0% $0.00 100% $13,300.00
56  Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
57  Valve #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $114,800.00 % $0.00 0% $0.00
58  Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 % $0.00
59  Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 % $0.00 % $0.00
60 Valve #80 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 % $0.00 % $0.00
61 Vaive #61 100%  LumpSum $11,600.00  $11,800.00 100% $11,600.00  100% $11.600.00  100% $11,600.00 0% $0.00 o% $0.00
62 Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $18,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
63 Vaive #63 100% Lunp Sum  $15500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 % $0.00 % $0.00
64 Vaive #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,800.00 100% $26,600.00 % $0.00 % $0.00
65 Valve #85 100% Lump Sum  $11,800.00 $11,300.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
66 Valve #56 100% Lump Sum  $18,100.00 $19,100.00 100% $18,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 % $0.00
67  Valve #67 100% Lump Sum  $67,800.00 $67,900.00 100% $67,900.00 100% $67.,900.00 100% $67,900.00 0% $0.00 % $0.00
88  Valve ¥88 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
89 Valve #69 100% Lump Sum - $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
70 Vaive ¥70 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
71 Vaive ¥71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 % $0.00 % $0.00
72 Vaive #72 100%  LumpSum $1860000  $18,600.00 100% $1860000  100% $18.800.00  100% $18,600.00 % $0.00 % $0.00
73 Vaive #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 % $0.00 % $0.00
74 Vaive ¥74 100% tump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 % $0.00 0% $0.00 100% $16,100.00
75  Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
78 Vaive #76 100%  LumpSum  $12,60000  $12.600.00 100% $12.600.00 % $0.00 % $0.00 o% $0.00 100% $12,600.00
77 Valve ¥77 100% Lurrp Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16.500.00
78 Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
79 Vaive #79 100%  LumpSum  $16500.00  $16.500.00 100% $16.500.00 0% $0.00 % $0.00 o $0.00 100% $16.500.00




DU FAGE WATER LUMMIDOIUN FATIVEIS: * i

BLOW OFF VALVE REPAIR {BOV-1) DATE 02/28/03
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $280,770.61
NORTHLAKE, KLINOIS 60184 WF-3520 (§28,077.08)
WEF-3530 ($$60.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
80 Vaive #80 100%  LumpSum  $19.400.00  $19,400.00 100% $19,400.00 0% $0.00 % $0.00 o% $0.00 100% $19,400.00
81 Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 o $0.00 % $0.00 % $0.00 100% $16,300.00
82 Vaive 852 100%  Luvp Sum  $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 % $0.00 0% $0.00 100% $19.100.00
23 Vaive #83 100% Lump Sun  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 "™ $0.00 % $0.00 100% $14,300.00
84  Vaive #34 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 0% $0.00 100% $16,000.00
85 Valve #85 100%  LumpSum $16300.00  $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
86 Vaive 36 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
87 Vaive #87 100%  lump Sum  $11,300.00 $11.300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00
88 vaive NS 100%  Lump Sum $0.00 . $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
89 Vaive #39 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 % $0.00 0% $0.00 100% $15,100.00
90  Vaive #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 0% $0.00 ™% $0.00 0% $0.00 100% $12,200.00
91  Valve #91 100%  LumpSum  $11,200.00 $11,200.00 100% $11.200.00 0% $0.00 % $0.00 0% $0.00 100% $11,200.00
92 Valve #92 100% Lump Sum  $11,500.00 $14,500.00 100% $11,500.00 0% $0.00 % $0.00 % $0.00 100% $11,500.00
W Valve #93 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
o4 Vaive #94 100%  Lump Sum  $11,800.00 $11,900.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
95  Valve #95 100%  Lump Sum  $16,000.00 $16,000.00 100% $18,000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
96 Vaive #58 100%  Lump Sum  $16800.00  $16,300.00 100% $16,800.00 0% $0.00 % $0.00 0% $0.00 100% $16,800.00
97 Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
98  Vaive #98 100% Lump Sum  $18,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16.400.00
90 Vaive #99 100%  tumpSum  $7040000  $70.400.00 100% $70,400.00 0% $0.00 0% $0.00 0% $0.00 100% $70,400.00
100 Vaive #100 100% tump Sum  $15,000.00 $15,000.00 % $0.00 % $0.00 % $0.00 % $0.00 0% $0.00
101 Vaive #101 100% Lurp Sum  $50,500.00 $50,500.00 % $0.00 0% $0.00 0% $0.00 % $0.00 % $0.00
102 Vaive #1102 100% tump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 % $0.00 % $0.00
103 Valve 1103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 o% $0.00 % $0.00
104 Vaive #1104 100% Lurp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
105 Valve #105 100% Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 0% $0.00 100% $0.00
106  Vaive #1068 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 (1] $0.00 0% $0.00
107 Valve #107 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 % $0.00
108 Valve #108 100% Lurvp Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 0% $0.00
109 Vaive #1098 100% Lump Sum  $27.500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 % $0.00 % $0.00
110 Vaive #1110 100% Lump Sum  $27,300.00 $27.300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 % $0.00 % $0.00
111 Valve #111 100% Lump Sun  $17,800.00 $17,600.00 100% $17,600.00 T0% $12,320.00 70% $12,320.00 % $0.00 A% $5,280.00
112 Vaive #112 100% Lurrp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
13 Vave #113 100% Lusrp Sum $0.00 $0.00 100% $0.00 -3 $0.00 % $0.00 % $0.00 100% $0.00
114 Vaive #1114 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
115 Valve #1115 100% Lump Sum $0.00 $0.00 100% $0.00 (. $0.00 % $0.00 ™ $0.00 100% $0.00
116 Vaive #116 100% Lump Sum  $19,400.00 $19.400.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
117 Vaive #117 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
118 Vaive #1138 100% Lup Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% 00
119 Valve #119 100% Lump Sum  $12.100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 % $0.00 100% $12,100.00
120 Vaive #120 100% lurp Sum  $24,500.00 $24,500.00 100% $24,500.00 % $0.00 % $0.00 % $0.00 100% $24,500.00
121 Vaive #121 100% turp Sum  $28,000.00 $28,000.00 100% $28,000.00 0% $0.00 % $0.00 0% $0.00 100% $28,000.00
122 Vave #1222 100% Luomp Sum  $26,700.00 $286,700.00 100% $28,700.00 % $0.00 0% $0.00 % $0.00 100% $26,700.00
123 Valve #1223 100% tump Sum  $14,700.00 $11,700.00 % $0.00 % $0.00 % $0.00 0% $0.00 % $0.00
124 Valve #124 100% turp Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 L2 $0.00 100% $12,100.00
125 Vaive #125 100% Lump Sum  $13.500.00 $13,500.00 100% $13,500.00 % $0.00 % $0.00 % $0.00 100% $13,500.00
1268 Vaive #1268 100% Lump Sum  $11,800.00 $11,800.00 % $0.00 % $0.00 [+ $0.00 % $0.00 % $0.00
127 Vaive #127 100% tump Sum  $18,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 o $0.00 100% $16,500.00
128 Vaive #128 100% tump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
129 Vave #1129 100% turp Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 0% $0.00 % $0.00 100% $18,700.00
130 Valve #130 100% tump Sum  $12,300.00 $12,300.00 100% $12,300.00 % $0.00 ™% $0.00 o $0.00 100% $12,300.00
131 Vaive #131 100% tump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 o $0.00 100% $16,400.00
132 Valve #132 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 o $0.00 100% $16,500.00
133 Vave #133 100% Lump Sum  $12,900.00 $12,800.00 100% $12,800.00 % $0.00 % $0.00 (.3 $0.00 100% $12,900.00
134 Vaive #134 100% Lump Sun  $12,900.00 $12,900.00 100% $12.900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
135 Valve 35 100% Lump Sum  $12.700.00 $12,700.00 100% $12,700.00 % $0.00 % $0.00 0% $0.00 100% $12,700.00
136 Valve #1236 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 0% $0.00 100% $12.100.00
137 Valve 9137 100%  Lump Sum  $15900.00  $15900.00 100% $15,900.00 0% $0.00 % $0.00 % $0.00 100% $15,900.00
138 Valve #1338 100% Lump Sum  $11,800.00 $11,300.00 100% $11,800.00 % $0.00 0% $0.00 % $0.00 100% $11,800.00
139 Valw i 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
140 Vaive #140 100% Lump Sum  $16,500.00 $16,500.00 100% $18,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
141 Vaive #1141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 % $0.00 % $0.00 100% $14,300.00
142 Valve #1142 100% tump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 "% $0.00 0% $0.00 100% $15,500.00
143 Vaive #143 100% Lump Sum  $16,400.00 $18.400.00 100% $16.400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
144 Vaive #144 100% Lump Sum  $49,900.00 $49,900.00 100% $49,900.00 0% $0.00 % $0.00 % $0.00 100% $49,900.00
145 Valve #145 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 0% $0.00 % $0.00 100% $14,500.00
148 Valve #1486 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 % $0.00 0% $0.00 100% $17,000.00
147 Vaive #1147 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 % $0.00 L) $0.00 % $0.00 100% $56,300.00
148 Valve #1483 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 4 $0.00 100% $16,500.00
148 Valve #1490 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 0% $0.00 0% $0.00 100% $12,100.00
150 Valve #150 100% Lurp Sun  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 o $0.00 100% $11,900.00
151 Vaive #151 100% tump Sum  $14,800.00 $14,300.00 100% $14,800.00 % $0.00 s $0.00 0% $0.00 100% $14,300.00
152 Valve #152 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 o $0.00 % $0.00 100% $16,700.00
153 Valve #153 100% Lump Sum  $12.700.00 $12,700.00 100% $12,700.00 % $0.00 % $0.00 % $0.00 100% $12,700.00
154 Valve #154 100%  Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 % $0.00 o% $0.00 % $0.00 100% $12,400.00
155 Valve M55 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 % $0.00 % $0.00 100% $16,700.00
156 Valve #1568 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
157 Valve #157 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 (.0 $0.00 0% $0.00 100% $14,500.00
158  Valve #158 100% Lump Sum  $15,100.00 $15.100.00 100% $15,100.00 0% $0.00 % $0.00 0% $0.00 100% $15,100.00




BLOW OFF VALVE REPAIR (8ov-1) i Nl AN
ACCOUNT # AMOUNT

ROSSt CONTRACTORS
201 WEST LAKE STREET WF-6631 $280,770.61
NORTHLAKE, ILLINOIS 60164 WF-3520 ($28,077.06)
WF.3530 ($960.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
» TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
159 Valve #1155 100% Lump Sum  $15.300.00 $15,300.00 100% $15,300.00 0% $0.00 % $0.00 % $0.00 100% $15,300.00
160 Valve #160 100%  Lump Sum  $15,400.00 $15.400.00 100% $15,400.00 % $0.00 0% $0.00 0% $0.00 100% $15,400.00
161 Vaive #161 100%  Lump Sum  $17,800.00 $17,800.00 100% $17,800.00 % $0.00 0% $0.00 % $0.00 100% $17.800.00
162 Valve #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 0% $0.00
163 Valve #163 100%  Lump Sum  $17,20000  $17,200.00 100% $17,200.00 % $0.00 o% $0.00 0% $0.00 100% $17.200.00
164 Valve #64 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 L) $0.00 0% $0.00 100% $12,500.00
165 Valve 165 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 % $0.00 0% $0.00 100% $11,800.00
188 Valve #1068 100% lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00 100% $15,300.00
167 Vaive #167 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
168 Valve #1688 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
169 Vaive #180 100% Lump Sum  $17.700.00 $17.700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
170 Vave 70 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 % $0.00 0% $0.00 100% $15,800.00
171 Vaive #I71 100%  Lump Sum  $18.400.00 $18.400.00 100% $18,400.00 % $0.00 0% $0.00 0% $0.00 100% $18,400.00
172 Vaive #172 100% lumpSum $15900.00  $15900.00 100% $15,900.00 % $0.00 o% $0.00 0% $0.00 100% $15,900.00
173 Vavwe 73 100% Lump Sun  $16,200.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
174 Vaive #174 100%  Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 0% $0.00 0% $0.00 % $0.00 100% $17,700.00
175 Vave TS 100% tump Sum  $18,200.00 $18,200.00 100% $13,200.00 % $0.00 % $0.00 % $0.00 100% $18,200.00
178 Valvw 178 100% tump Sum  $16,900.00 $16,900.00 100% $16,900.00 % $0.00 % $0.00 % $0.00 100% $16,600.00
177 Vavwe 77 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
178 Valve #178 100% tump Sum  $16,800.00 $16,800.00 100% $16.800.00 % $0.00 % $0.00 0% $0.00 100% $16,800.00
179 Vaive 179 100% Lump Sum  $16,300.00 $16,300.00 100% $16,800.00 % $0.00 % $0.00 0% $0.00 100% $16,800.00
180 Vaive #180 100%  tump Sum  $48,400.00 $48.400.00 100% $48,400.00 % $0.00 o% $0.00 % $0.00 100% $48.400.00
181 Vave #1181 100% Lump Sun  $12,800.00 $12,800.00 100% $12,800.00 % $0.00 % $0.00 0% $0.00 100% $12,800.00
182 Vaive #182 100% Lavp Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 % $0.00 0% $0.00 100% $11,800.00
183 Vave #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
134 Vave HM 100% Lurp Sun  $12,800.00 $12,600.00 100% $12,600.00 % $0.00 % $0.00 0% $0.00 100% $12,600.00
135 Vaive #185 100% turp Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 % $0.00 0% $0.00 100% $13,500.00
188 Valw #1588 100% Lurp Sum  $12.600.00 $12,800.00 100% $12,600.00 0% $0.00 % $0.00 0% $0.00 100% $12,600.00
187 Vaive #187 100% Lump Sun  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 0% $0.00 0% $0.00 100% $12,400.00
188 Vaive #1383 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 0% $0.00 0% $0.00 100% $14,900.00
189 Vaive #1289 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
190 Vaive #190 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
191 Vaive 1191 100% Lump Sum  $15,600.00 $15,600.00 100% $15,800.00 0% $0.00 % $0.00 % $0.00 100% $15,600.00
192 Vahve #1952 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
193 Valve #1583 100% Lump Sum  $16,500.00 $16,500.00 100% $18,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
194 Vaive #194 100% Lump Sum  $16,500.00 $16,500.00 100% $18.500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
195 Valve #1105 100% Lump Sum  $15,000.00 $15,000.00 100% ) $15,000.00 [ $0.00 % $0.00 % $0.00 100% $15,000.00
196 Vaive #1968 100% Lurp Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
197 Vaive 197 100% Lup Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 % $0.00 100% $15,600.00
193 Vaive #1638 100% Lurp Sum  $11,300.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $11,300.00
199 Valve #1959 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
200 Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
201 Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
202 Valve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 % $0.00 % $0.00 0% $0.00 100% $11.400.00
203 Vaive #203 100% Lume Sum  $16,000.00 $18,000.00 100% $16,000.00 0% $0.00 % $0.00 o% $0.00 100% $16,000.00
204 Valve #204 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 o% $0.00 0% $0.00 % $0.00 100% $17,700.00
205 Vaive #205 100%  Lump Sum  $17.200.00 $17,200.00 100% $17.200.00 o% $0.00 % $0.00 0% $0.00 100% $17,200.00
206 Valve #208 100% Lurp Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 % $0.00 0% $0.00 100% $15,900.00
207 Valve #207 100%  Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 o% $0.00 0% $0.00 % $0.00 100% $15,200.00
208 Valve #2038 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 % $0.00 % $0.00 100% $15,700.00
200 Valive #2080 100%  Lump Sum  $17.200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00
210 Vaive #210 100% Lump Sun  $19.500.00 $19,500.00 100% $19,500.00 % $0.00 % $0.00 [ $0.00 100% $19,500.00
211 Vaive #211 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
212 Valve #212 100% Lump Sum  $17,600.00 $17,800.00 100% $17,600.00 0% $0.00 % $0.00 % $0.00 100% $17.600.00
213 Vaive #213 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
214 Vaive 214 100%  Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 0% $0.00 o% $0.00 % $0.00 100% $12,000.00
215 Vaive 1215 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 % $0.00 o% $0.00 100% $15,000.00
218 Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 0% $0.00 % $0.00 100% $15,800.00
217 Vaive #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
218 Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 % $0.00 % $0.00 % $0.00 100% $26,200.00
219 Valve #219 100% Lump Sun  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 % $0.00 0% $0.00 100% $15,400.00
220 Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16.000.00
221 Vaive #221 100% Lump Sum  $15,400.00 $15.400.00 % $0.00 % $0.00 0% $0.00 0% $0.00 % $0.00
222 Valve #222 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 % $0.00 0% $0.00 0% $0.00 100% $12,900.00
223 Vive 223 100% Lump Sun  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 % $0.00 0% $0.00
24 Valve #224 100% Lump Sum  §25,400.00 $25,400.00 100% $25,400.00 % $0.00 0% $0.00 0% $0.00 100% $25,400.00
25 Vaive #225 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00
26 Valve #226 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 % $0.00 0% $0.00 0% $0.00 100% $25,200.00
227 Valve #227 100% Lurp Sum  $12.400.00 $12,400.00 % $0.00 % $0.00 % $0.00 0% $0.00 % $0.00
228 Vaive #1228 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 % $0.00 % $0.00 0% $0.00 100% $11,600.00
229 Valve #1229 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 % $0.00 % $0.00 0% $0.00 100% $11,500.00
230 Vaive #230 100% Lurrp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
231 Vaive #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
232 Valve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 % $0.00 0% $0.00 % $0.00 100% $15,400.00
233 Vaive #233 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 % $0.00 % $0.00 100% $14,900.00
234 Valve #234 100% Lumrp Sum  $18,700.00 $18,700.00 100% $18,700.00 % $0.00 0% $0.00 % $0.00 100% $18,700.00
235 Valve #235 100% Lump Sum  $25.500.00 $25.500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00
236 Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 % $0.00 % $0.00 % $0.00 100% $25,000.00
237 Valve #237 100% Lump Sum  $15.300.00 $15.300.00 100% $15,300.00 *% $0.00 " $0.00 0% $0.00 100% $15,300.00




DU PAGE WATER COMMISSION FATVECNT # s

BLOW OFF VALVE REPAIR {8OV-1) DATE 02/28/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $280,770.61
NORTHLAKE, RLINOIS 80184 WF-3520 ($23,077.06)
WF-3530 ($960.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
#* ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
233 Vaive #238 100%  Lump Sun  $69.900.00  $69,900.00 100% $69,900.00 0% $0.00 o% $0.00 % $0.00 100% $69,900.00
239 Valve #239 100% Lurrp Sum  $50,200.00 $50,200.00 100% $50,200.00 % $0.00 s $0.00 % $0.00 100% $50,200.00
240 Vaive #240 100%  LumpSun  $16300.00  $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
241 Vaive #241 100%  Lump Sum  $15800.00  $15300.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
242 Valve #242 100%  Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16.400.00
243 Valve #243 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 0% $0.00 % $0.00 "% $0.00 100% $15,800.00
244  Valve 244 100% tump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
245 Valve #245 100% Lunyp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
248 Vaive ¥246 100%  lumpSum  $25400.00  $25.400.00 100% $25.400.00 0% $0.00 % $0.00 % $0.00 100% $25,400.00
247 Vaive K247 100%  LumpSum  $16200.00  $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
248 Vaive #2438 100% tump Sun  $16,900.00 $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 (1 $0.00 100% $16,900.00
249 Vaive #249 100%  LumpSum $16400.00  $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
250 Valve #250 100% Lurp Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
251 Vaive #251 100%  LumpSum $12500.00  $12.500.00 100% $12,500.00 % $0.00 [ $0.00 % $0.00 100% $12,500.00
252 Valve #252 100%  LumpSum  $16300.00  $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
253 Vaive #253 100%  LumpSum  $15100.00  $15,100.00 100% $15100.00  100% $15100.00  100% $15,100.00 0% $0.00 % $0.00
254 Valve #1254 100% Lump Sum  $12,900.00 $12,800.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 % $0.00 0% $0.00
255 Vaive #255 100%  LumpSum  $47,600.00  $47,600.00 100% $47,600.00 o% $0.00 o% $0.00 % $0.00 100% $47,800.00
256 Vaive #256 100%  LumpSum $16400.00  $16,400.00 100% $16,400.00 0% $0.00 o% $0.00 o% $0.00 100% $16,400.00
267 Vaive #257 100%  lumpSum  $16400.00  $16.400.00 100% $16.400.00 % $0.00 o% $0.00 % $0.00 100% $16,400.00
258 Vaive #258 100%  LumpSum  $159800.00  $15900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
259 Valve #2509 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 (2] $0.00 100% $15,300.00
260 Valve #2680 100% Lump Sum  $18,200.00 $16,200.00 100% $186,200.00 % $0.00 % $0.00 0% $0.00 100% $18,200.00
261 Vaive #261 100%  tump Sum  $16,000.00 $18,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
2262 Vaive #262 100%  LumpSum $1500000  $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
263 Vaive #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 % $0.00 % $0.00 100% $17,000.00
264 Vaive #264 100%  lumpSum  $11,80000  $11,800.00 100% $11,800.00 0% $0.00 % $0.00 0% $0.00 100% $11,800.00
265 Vaive #265 100%  tumpSum  $1620000  $16,200.00 100% $16,200.00 0% $0.00 o% $0.00 % $0.00 100% $16,200.00
266 Valve #2668 100%  tump Sum  $11,400.00 $11,400.00 100% $11,400.00  100% $11.40000  100% $11,400.00 0% $0.00 0% $0.00
267 Vaive #267 100%  Lump Sum  $12.100.00 $12,100.00 100% $12,100.00  100% $12,100.00  100% $12,100.00 % $0.00 % $0.00
268 Valve #2638 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 % $0.00 % $0.00 100% $19,100.00
269 Vaive #269 100%  Lump Sum  $29,200.00 $29.200.00 100% $29,200.00 0% $0.00 % $0.00 % $0.00 100% $29,200.00
270 Vaive #270 : 100%  Lump Sum  $28700.00 $28,700.00 100% $28,700.00 % $0.00 % $0.00 % $0.00 100% $28,700.00
271 Vaive #2T1 100%  LumpSum $15600.00  $15600.00 100% $15,600.00 0% $0.00 % $0.00 0% $0.00 100% $15,600.00
212 Vave 272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
213 Vave #273 100%  LumpSum  $17.400.00  $17,400.00 100% $17,400.00 ™% $0.00 % $0.00 % $0.00 100% $17,400.00
274 Valve #274 100% tump Sum  $15,800.00 $15,300.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00 100% $15,300.00
275 Valve 8275 100%  lump Sum  $25900.00 $25,900.00 100% $25,900.00 0% $0.00 % $0.00 % $0.00 100% $25,900.00
276 Valve 278 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 % $0.00 % $0.00 100% $16,700.00
21T Vaive #277 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
278 Vaive #278 100%  Lump Sum  $15,800.00 $15,500.00 100% $15800.00  100% $15,800.00 % $0.00 100% $15,800.00 % $0.00
279 Vaive 1279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 '] $0.00 100% $16,200.00 [3 $0.00
250 Vaive #2580 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 % $0.00 % $0.00 100% $19,300.00
231 Valve #281 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 3 $0.00 % $0.00 % $0.00 100% $25,200.00
282 Valve #2322 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 % $0.00 0% $0.00 [+, $0.00 100% $14,400.00
283 Vaive #253 100%  LumpSum $25800.00  $25800.00 100% $25,300.00 % $0.00 % $0.00 % $0.00 100% $25,800.00
284 Vaive #284 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 % $0.00 % $0.00 100% $25,400.00
285 Vaive #285 100%  LumpSum $30700.00  $30,700.00 100% $30,700.00 % $0.00 ™ $0.00 % $0.00 100% $30,700.00
288 Vaive #2868 100%  LumpSum $12500.00  $12500.00 100% $12,500.00 % $0.00 % $0.00 o% $0.00 100% $12,500.00
287 Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 0% $0.00 0% $0.00 100% $15,700.00
288 Vaive #2838 100% Lump Sum  $16,800.00 $16,800.00 100% $16,600.00 % $0.00 % $0.00 % $0.00 100% $16,600.00
239 Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
250 Vaive #2980 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
201 Vaive #2901 100%  Lump Sum  $19,700.00 $19,700.00 100% $19,700.00 0% $0.00 0% $0.00 0% $0.00 100% $19,700.00
282 Vaive #2902 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 (29 $0.00 100% $18,500.00
203 Vaive #2903 100%  tumpSum  $16400.00  $16,400.00 100% $18,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
294 Valve #2084 100% Lump Sum  $15,000.00 $15,000.00 100% $15.000.00 0% $0.00 0% $0.00 % $0.00 100% $15,000.00
285 Valve #295 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 % $0.00 100% $16,100.00
296 Valve #2096 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 % $0.00 [ $0.00 % $0.00 100% $15,800.00
297 Valve #297 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 L $0.00 % $0.00 100% $16,100.00
298 Vaive #298 100%  Lump Sum  $1620000  $16,200.00 100% $16200.00  100% $16,20000  100% $16,200.00 % $0.00 % $0.00
299 Valve #299 100% Lump Sum  $16,400.00 $16,400.00 100% $18,400.00 100% $16.400.00 100% $16,400.00 % $0.00 % $0.00
00 Vaive 300 100%  Lump Sum  $13900.00  $13,900.00 100% $13,900.00 % $0.00 % $0.00 % $0.00 100% $13,900.00
301 Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 [+ $0.00 % $0.00 100% $15,600.00
302 Valve 302 100% Lump Sum  $14,900.00 $14,800.00 100% $14,900.00 (] $0.00 0% $0.00 [ $0.00 100% $14,900.00
203 Valve #303 100%  Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,800.00
304 Vaive 4304 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
305 Vaive #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 0% $0.00 % $0.00 04 $0.00 100% $20,100.00
306 Vaive 4306 100%  Lump Sum $16,600.00  $16,600.00 100% $18,600.00 o% $0.00 % $0.00 % $0.00 100% $16,600.00
307 Vaive #307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 % $0.00 [} $0.00 100% $15,500.00
308 Valve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $13,100.00
309 Vaive K309 100% Lump Sum  $18,100.00 $16,100.00 100% $16,100.00 0% $0.00 % $0.00 % $0.00 100% $16,100.00
310 Vaive K310 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
311 Vaive 311 100%  LumpSum  $15500.00  $15500.00 100% $15,500.00 o% $0.00 o% $0.00 % $0.00 100% $15,500.00
M2 Vaive 4312 100%  LumpSum  $16800.00  $16,800.00 100% $18,800.00 o% $0.00 % $0.00 % $0.00 100% $16,800.00
313 Vaive 313 100%  LumpSum $12500.00  $12,500.00 100% $12,500.00 % $0.00 o% $0.00 o% $0.00 100% $12,500.00
314 Voive #4314 100%  LumpSum $12.600.00  $12,600.00 100% $12,600.00 70% $3,820,00 70% $8,820.00 o% $0.00 0% $3,780.00
315 Valve ¥315 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 % $0.00 0% $0.00 o $0.00 100% $16,000.00
3468 Valve #3186 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 o% $0.00 o% $0.00 100% $14.900.00
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ROSSI CONTRACTORS ACCOUNT#  AMOUNT

201 WEST LAKE STREET WE-8631 $280,770.61

NORTHLAKE, ILLINOIS 60184 ) WF-2520 (§28,077.08)

WE-3530 ($950.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT ~CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

37 Vave #317 100%  LumpSum  $1350000  $13500.00 100% $13,500.00 0% $000 0% $0.00 0% $0.00 100% $13500.00
318 Vaive 4318 100%  LumpSum $1270000  $12700.00 100% $12,700.00 o% $000 0% $0.00 0% $0.00 100% $12.700.00
319 Vaive #319 100%  LumpSum $17,80000  $17.600.00 100% $17,600.00 0% $000 0% $0.00 o% $0.00 100% $17,600.00
220 Valve K320 100%  LumpSum  $11.20000  $11,200.00 100% $11.200.00 0% $000 0% $0.00 0% $0.00 100% $11,200.00
21 Vaive 1321 100%  LumpSum  $1330000  $13300.00 100% $13,300.00 % 000 0% $0.00 o% $0.00  100% $13,300.00
22 Va2 100%  LumpSum  $1530000  $15300.00 100% $15,300.00 0% $000 0% $0.00 % $0.00 100% $15.300.00
3 Vave #8323 100%  LumpSum  $13,100.00  $13,100.00 100% $13,100.00 0% $000 0% $0.00 % $0.00 100% $13,100.00
24 Vaive 1524 100%  lumpSum $1630000  $16,300.00 100% $16,300.00 0% 000 0% $0.00 % $0.00  100% $16,300.00
25 Vaive 1325 100%  LumpSum  $16800.00  $16.800.00 100% $16.800.00 0% $000 0% $0.00 % $0.00  100% $16.800.00
326 Vaive K328 100%  LompSum  $1580000  $15800.00 100% $15,300.00 % $000 0% $0.00 o% $0.00  100% $15,800.00
7 Vaive #0927 100%  LompSum  $16400.00  $16,400.00 100% $16,400.00 % $000 0% $0.00 o $0.00  100% $16,400.00
28 Vaveiazs 100%  tumpSum  $3120000  $31,200.00 100% $31,200.00 % $000 0% $0.00 % $0.00  100% $31,200.00
29 Vaw 1329 100%  LumpSum  $11.80000  $11,800.00 100% $14,800.00 % $000 0% $0.00 % $0.00  100% $11,800.00
3O Vaive K330 100%  LlumpSum  $20400.00  $20,400.00 100% $20,400.00 0% $000 0% $0.00 % $0.00  100% $20,400.00
1 Valve 1331 100% lumpSum  $15500.00  $15500.00 100% $1550000  100% $15,500.00 % $0.00 100% $15.500.00 0% $0.00
T2 Vave 18R 100%  LumpSum  $1560000  $15,600.00 100% $1560000  100% $15.600.00 % $0.00 100% $15,800.00 0% $0.00
[I Vaive 1333 100%  LumpSum  $1230000  $12,300.00 100% $1230000  100% $1230000 0% $0.00 100% $12,300.00 o% $0.00
T4 Vaive #4334 100%  Lump Sum  $11,30000  $11.300.00 100% $11,300.00 o% $000 0% $0.00 % $0.00  100% $11,300.00
1S Vaive #1335 100%  LumpSum  $16300.00  $16300.00 100% $16,300.00 % $000 0% $0.00 % $0.00  100% $16,300.00
e Vaive 338 100% lumpSum $16500.00  $16,500.00 100% $1650000  100% $1650000  100% $16.500.00 % $0.00 o% $0.00
37 Vaive 1337 100% LumpSum  $16,100.00  $16,100.00 100% $16100.00  100% $16.100.00  100% $16,400.00 0% $0.00 o% $0.00
18 Valve #1338 100% LompSum  $1250000  $12,500.00 100% $1250000  100% $1250000  100% $12,500.00 % $0.00 0% $0.00
0 Vaive #8330 100%  LumpSum $1620000  $16200.00 100% $1620000  100% $1620000  100% $16.200.00 % $0.00 % $0.00
340 Vaive #340 100% lumpSum $1500000  $15000.00 100% $15,000.00 0% $000 % $0.00 % $0.00 100% $15,000.00
341 Vaive #341 100%  Lump Sum  $24,80000  $24,800.00 100% $24.800.00 0% 3000 0% $0.00 o% $0.00  100% $24,800.00
U2 Vaive #342 100%  LumpSum  $1580000  $15.800.00 100% $15,600.00 % $000 0% $0.00 % $0.00 100% $15,600.00
U3 Vaive 1343 100%  LumpSum  $1300000  $13,000.00 100% $13,000.00 0% $000 0% $0.00 0% $000  100% $13,000.00
344 Vaive K344 100%  LumpSum $15800.00  $15.800.00 100% $15.800.00 o% $000 0% $0.00 0% $0.00  100% $15.800.00
U5 Vaive 4345 100%  LumpSum  $1160000  $11,600.00 100% $11,600.00 % $000 0% $0.00 0% $0.00 100% $11,600,00
6 Vaive 4348 100%  LumpSum  $1190000  $11,900.00 100% $11,900.00 0% $000 0% $0.00 0% $0.00 100% $11,900.00
U7 Vaive k347 100%  LumpSum  $2120000  $21.200.00 100% $21,200.00 % $0.00 % $0.00 % $0.00 100% $21,200.00
U8 Vaive 1343 100%  Lump Sum $16300.00  $16,300.00 100% $16,300.00 % $000 0% $0.00 % $000  100% $16,300.00
U Valve #349 100%  LumpSum $2870000  $26,700.00 100% $28,700.00 o% $000 0% $0.00 % $0.00  100% $28.700.00
30 Vaive #350 100%  LumpSum $1640000  $16.400.00 100% $16.400.00 % $000  O% $0.00 0% $0.00  100% $16,400.00
1 Vaive #351 100%  LurpSum  $1610000  $16,100.00 100% $16,100.00 o% $0.00 0% $0.00 0% $0.00  100% $16,100.00
32 Vaive #352 100%  LumpSum $1520000  $15,200.00 100% $15,200.00 0% $000 0% $0.00 0% $0.00  100% $15.200.00
B3 Vaive K353 100%  LumpSum $1610000  $16100.00 100% $16,100.00 % %000 0% $0.00 % $0.00  100% $16.100.00
4 Valve 1354 100%  LumpSum  $14800.00  $14,600.00 100% $14,600.00 % $000 0% $0.00 % $0.00  100% $14,800.00
S Vaive 1355 100%  lumpSum $38300.00  $36,300.00 100% $36,300.00 % $000 0% $0.00 o% $0.00  100% $36,300.00
B/ Vaive K358 100%  Lump Sum  $26,000.00  $26,900.00 100% $2€,600.00 % $0.00 0% $0.00 % $0.00  100% $26,900.00
BT Vaive K357 100%  LumpSum  $15800.00  $15,800.00 100% $15,800.00 0% $000 0% $0.00 % $0.00  100% $15,800.00
IS Vaive K358 100%  LumpSum  $1650000  $16,500.00 100% $1€,500.00 % $000 0% $0.00 % $0.00  100% $16,500.00
B9 Valve K350 100%  LumpSum  $1550000  $15500.00 100% $15,500.00 o% $0.00 0% $0.00 % $0.00  100% $15500.00
360 Valve €360 100%  LumpSum  $1230000  $12.300.00 100% $12,300.00 % $000 0% $0.00 % $0.00 100% $12,300.00
361 Vaive 1361 100%  LumpSum  $1630000  $16,300.00 100% $1€,300.00 % $000 0% $0.00 % $0.00 100% $16.300.00
362 Vaive 8362 100%  LumpSum  $19.000.00  $19,000.00 100% $19,000.00 o% $000 0% $0.00 % $0.00 100% $19,000.00
363 Vaive 1363 100%  Lump Sum $0.00 $0.00  100% $0.00 % $000 0% $0.00 % $0.00 100% $0.00
384 Valve #4364 100%  LumpSum  $1590000  $15,800.00 100% $15,600.00 % $000 0% $0.00 ™% $0.00 100% $15,500.00
365 Valve #365 100%  LumpSum  $1610000  $16,100.00 100% $16,100.00 % $000 0% $0.00 % $0.00  100% $16,100.00
366 Valve K368 100%  LumpSum  $28400.00  $26,400.00 100% $28.400.00 % $000 0% $0.00 o% $0.00  100% $26,400.00
387 Valve #367 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 $0.00 13 $0.00 0% $0.00 100% $15,500.00
368 Valve K368 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
369 Vaive #369 100%  LumpSum $1290000  $12,900.00 100% $12,900.00 % $000 0% $0.00 % $0.00  100% $12,900.00
370 Vaive 4370 100%  LumpSum  $2550000  $25500.00 100% $25,500.00 % $000 0% $0.00 o% $0.00 100% $25.500.00
371 Vaive #371 100%  LumpSum $1190000  $11,900.00 100% $11,900.00 % $000  o% $0.00 % $0.00 100% $11,900.00
372 Vaive 4372 100%  lumpSum $15700.00  $15.700.00 100% $15,700.00 % $000 0% $0.00 0% $0.00  100% $15.700.00
73 Vaive 8373 100%  lumpSum  $20,600.00  $20,600.00 100% $20,800.00 % $000 0% $0.00 % $0.00  100% $20,600.00
374 Vaive €374 100%  LumpSum  $1230000  $12,300.00 100% $12.300.00 0% $000 0% $0.00 % $0.00  100% $12,300.00
375 Vaive K375 100%  LumpSum  $11.900.00  $11,900.00 100% $11,90000  70% $8,33000  70% $8,330.00 o% $0.00 0% $3,570.00
376 Vaive #376 100%  LumpSum  $1590000  $15900.00 100% $1550000  100% $1590000  100% $15,800.00 0% $0.00 % $0.00
377 Valve #3T7 100%  LumpSum $26100.00  $26,100.00 100% $26100.00  100% $26100.00  100% $26,100.00 o% $0.00 % $0.00
378 Valve 4378 100% LumpSum $13700.00  $13.700.00 100% $1370000  100% $1370000  100% $13,700.00 o% $0.00 o% $0.00
379 Valve K379 100%  (umpSum  $17,20000  $17,200.00 100% $1720000  100% $17.20000  100% $17.200.00 o $0.00 0% $0.00
380 Vaive #350 100% lumpSum $1250000  $12500.00 100% $1250000  70% $8,75000  70% $8,750.00 % $0.00 30% $3,750.00
381 Valve 4381 100%  LumpSum  $47.900.00  $47.900.00 100% $47.800.00 % $000 0% $0.00 o% $0.00  100% $47,500.00
382 Valve #3682 100%  LumpSum  $1880000  $18,300.00 100% $18.800.00 % $000 0% $0.00 % $0.00 100% $12,800.00
383 Valve 8383 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 % $0.00 0% $0.00 % $0.00 100% $12,600.00
384 Valve #3584 100%  LumpSum $14900.00  $14,900.00 100% $14,900.00 % $0.00 0% $0.00 0% $0.00 100% $14,900.00
335 Valve #385 100%  LumpSum $13,300.00  $13:300.00 100% $13,300.00 0% $000 0% $0.00 0% $0.00 100% $13.300.00
386 Valve K308 100%  LumpSum $47,800.00  $47.800.00 100% $47,800.00  100% $47,80000  100% $47,800.00 0% $0.00 % $0.00
7 :":" ;;a‘?n’”‘"‘"ﬂ of Owner's 4 700,000 CF. $0.48  $306,000.00 1,700,000 $306,00000 4,863 $87624 4868 $876.24 ° $0.00 1695132 $305.12378
338 Step 6— Repair Exterior Leakage

of Resifient Wedge Vaive * EA. 8204300 $71.650.00 = $71,630.00 7 $14.338.00 6 $12,288.00 1 $2.048.00 2 $57,344.00
389 :z:;v ::""""‘ of Resifient 20 EA. $2,00300  $41,360.00 20 $41,860.00 0 $0.00 [} $0.00 [} $0.00 20 $41,860.00
390 Step 7 ~ Remove and Replace 6 20 EA. $2,650.00 $53,000.00 20 $53,000.00 1 $2.650.00 1 $2,650.00 0 $0.00 19 $50,350.00

Resiient Wedge Valves
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ROSS| CONTRACTORS ACCOUNT#  AMOUNT

201 WEST LAKE STREET WF-8631 $280,770.61

NORTHLAKE, KLINOIS 60164 WF-3520 (828,077.08)
WF-3530 ($960.00)

ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

Step 7 ~ Remove and Replace 5* 2 EA. $2,04500  $58,900.00 2 $58,900.00 0 $0.00 0 $0.00 0 $0.00 20 $58,000.00

Resiient Wedge Vaives

Step 7 ~Remove and Replace 2 EA. $3,081.00  $73220.00 2 $73,220.00 0 $0.00 0 $0.00 0 $0.00 20 $73.220.00

12" Resilent Wedge Valves

Step 5 - Remove and Replace T €A $2,20000  $39,600.00 13 $39,800.00 0 $0.00 0 $0.00 [ $0.00 13 $39,600.00

Valve and Piping Joint Balts

"':':"r :‘“" for Corrasion 965 EA. $1.00 $065.00 [ $965.00 206 $20600 173 $173.00 3 $33.00 759 $759.00

Trafic Control and Prolection 100%  Lump Sum $279,375.00  $279,375.00 7% $272,27220 2% $63.16290  19% $54,255.38 ™ $8.907.61 7% $209,100.21

CA:?UM Ancdes for Corrosion 0 EA. $1.00 $60.00 ] $60.00 [} $0.00 [ $0.00 ° $0.00 0 $60.00

Repair of Damege to exterior 20 SF. $230.00  $57.500.00 250 $57,500.00 0 $0.00 [} $0.00 ° $0.00 250 $57.500.00

coating of prestress conc pipe

Gramutar Foundation Material 1,000 cy. $3080  $30,800.00 1,000 $30,800.00 [ $0.00 [} $0.00 [} $0.00 1,000 $30,800.00

Cisss ST Concrete 100 cy. $100.00  $10,000.00 100 $10,000.00 0 $0.00 ° $0.00 o $0.00 100 $10,000.00

Claws B Concrats 100 c. $30.00 $8,000.00 100 $8,000.00 0 $0.00 0 $0.00 o $0.00 100 $8,000.00

Extension Stem 70 EA. $34200  $23940.00 70 $23,940.00 21 $7.182.00 17 $5,814.00 4 $1,368.00 4 $16,758.00

Vaive Box with Cover 15 EA. $469.00 $7.035.00 15 $7.035.00 15 $7.035.00 15 $7,035.00 0 $0.00 0 $0.00

Valve Bax Cover 50 EA. $100.00 $5.000.00 50 $5,000.00 1 $100.00 1 $100.00 0 $0.00 4 $4,900.00

Pavement, remove &

repiace—portand cement 15 sy $200.00 $3,000.00 15 $3,000.00 e $1,155.56 [ $1,15556 0 $0.00 ° $1,844.44

concrete surface

Pavement, remeve &

replace—bikuminous concrele 15 sY. $100.00 $1,500.00 15 $1,500.00 [ $0.00 ° $0.00 [ $0.00 15 $1,500.00

surface—Rigid Base

Pavement, remove &

replace—bituminous concrete 15 sy. $100.00 $1.500.00 15 $1,500.00 0 $0.00 [ $0.00 0 $0.00 15 $1,500.00

surface—Flaxbie Base (B.AM.)

Pavement, remove &

replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00

surface-—Flexdble Base

o5 oo ° LF. $2.00 $0.00 E) $703.00 by $156.00 67 $134.00 7 $2200 218 $552.00

Silicone sround juncion box and

Instalistion of b into rame and [ LF. $3.00 $0.00 54 $1,082.00 7 $234.00 &7 $201.00 " $33.00 278 $828.00

Y

Addiional valve boxes 0 EA. $409.00 $0.00 100 $46,900.00 19 $8,911.00 12 $8.44200 1 $469.00 a1 $37,989.00

Delete valves #8, 12, 100, 101,
116, 123, 126, 221, 227 and
deletes 9 of 354 rafic control
sites

Hema 8, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted sbove
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PAYMENT # 30
WEST TRANSMISSION MAIN (Tw-2) DATE 02/24/02
ROSS|I CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $32,981.11
NORTHLAKE, ILLINOIS 60164 WF-1398 304,625.93
WF-6631 0.00
WF-3520 ($16,880.35)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $17,476,11215 $16,934,969.57 $16,597,362.53 $337,607.04 $1,071,167.75
RETENTION 5.00% ($846,748.48) ($829,868.13) ($16,880.35) $846,748 48
CONTRACT TOTALS $16,088,221.09 $15,767,494.40 $320,726.69 $1,917,916.23
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 547.00 ($32,820.00) 547.00 ($32,820.00) 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) $1,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV &22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) (33,153.96) $0.00
NET PAYMENT TO CONTRACTOR $16,050,531.13

CHANGE ORDER PERCENTAGE 3.03%

STAFF APFRO
|ENGINEERING

“COUNTING

VALS

$15,729,804.44
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[ ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $32,981.11
NORTHLAKE, ILLINOIS 60164 WF-1398 304,625.93
WF-6631 0.00
WF-3520 ($16,880.35)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 49,500.00 L. F. $171.50 $8,489,250.00 49,500.00 $8,489,250.00 48914.00 $8388,751.00 48,914.00 $8,388,751.00 0.00 $0.00 586.00 $100,499.00
2 20" STEEL PIPE IN TRENCH 130.00 L.F. $60.00 $7,800.00 130.00 $7,800.00 115.00 $6,900.00 115.00 $6,900.00 0.00 $0.00 15.00 $900.00
3 16" STEEL PIPE IN TRENCH 1500 L F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) ($150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $250.00 $215,000.00 860.00 $215,000.00 866.00 $216,500.00 866.00 $216,500.00 0.00 $0.00 (6.00) ($1,500.00)
5 72" STEEL TUNNEL CASING 71000 L.F. $1,396.00 $991,160.00 710.00 $891,160.00 716.00 $999,536.00 716.00 $999,536.00 0.00 $0.00 (6.00) ($8.376.00)
] 72" STEEL CASING UNDER RAILROAD 150.00 L. F. $1,478.00 $221,700.00 150.00 $221,700.00 150.00 $221,700.00 150.00 $221,700.00 0.00 $0.00 0.00 $0.00
7 48’ STEEL PIPE CONN. AT BUTTERFIELD RD 100 LS $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS. $35,000.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00
9 20 CONC PIPE CONN AT KUHN RD 100 LS. $15,000.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00
10 DIP SEWER SERVICE REPLACEMENT 52500 L.F. $70.00 $36,750.00 525.00 $36,750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
1 NOT USED
12 8" DIP SEWER REPLACEMENT 12000 L F $69.00 $8,280.00 120.00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10" DIP SEWER REPLACEMENT 1.600.00 L F. $67.22 $107,552.00 1,600.00 $107,552.00 1,157.00 $77,773.54 1,157.00 $77,773.54 0.00 $0.00 443.00 $29,778.46
14 12" DIP SEWER REPLACEMENT 45000 L.F. $50.40 $22,680.00 450.00 $22,680.00 488.00 $24,595.20 488.00 $24,595.20 0.00 $0.00 (38.00) ($1.915.20)
15 16° DIP SEWER REPLACEMENT 12000 L.F. $66.40 $7,968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) {$996.00)
16 NOT USED
17 24° DIP SEWER REPLACEMENT 20000 L.F. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 238.00 $54,740.00 0.00 $o0.00 (38.00) ($8,740.00)
18 30" DIP SEWER REPLACEMENT 3000 L.F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 35000 L.F $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 319.00 $19,140.00 0.00 $0.00 31.00 $1,860.00
21 15" RCP SEWER REPLACEMENT 21000 L.F $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18" RCP SEWER REPLACEMENT 50.00 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 40.00 LF. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24" RCP SEWER REPLACEMENT 150.00 LF. $77.20 $11,580.00 150.00 $11,580.00 113.00 $8,723.60 113.00 $8,723.60 0.00 $0.00 37.00 $2,856.40
25 27" RCP SEWER REPLACEMENT 220.00 LF. $75.90 $16,698.00 220.00 $16,698.00 190.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 30.00 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3.456.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA. $35,315.00 $317,835.00 9.00 $317,835.00 855 $301,943.25 8.55 $301,943.25 0.00 $0.00 045 $15,891.75
28 20" BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20414.00 1.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00
29 16° BUTTERFLY VALVE & VAULT 1.00 EA. $19,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 0.00 $0.00 0.00 $0.00
30 48' ROV BUTTERFLY VALVE & VAULT 1.00 EA. $157,620.00 $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
31 12" BLOW-OFF IN MANHOLE 11.00 EA. $20,000.00 $220,000.00 11.00 $220,000.00 9.50 $190,000.00 950 $190,000.00 C.00 $0.00 1.50 $30,000.00
32 AIR RELEASE VALVE & MANHOLE 8.00 EA. $7.470.00 $59,760.00 8.00 $69,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00
33 AlR RELEASE VALVE & ACCESS MANHOLE 29.00 EA. $8,392.00 $243,368.00 29.00 $243,368.00 30.00 $251,760.00 30.00 $251,760.00 .00 $0.00 {1.00) {$8,392.00)
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y $16.50 $1,633,500.00 99,000.00 $1,633,500.00 88,906.00 $1,466,949.00 88,906.00 §$1,466,949.00 0.00 $0.00 10,094.00 $166,551.00
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y, $3357 $1,369,656.00 40,338.00 $1,354,146.66 41,351.00 $1,388,153.07 41,351.00 $1,388,153.07 0.00 $0.00 {1,013.00) ($34,006.41)
36 4° BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 8,350.00 S.Y. $15.72 $131,262.00 8,350.00 $131,262.00 6,907.00 $108578.04 €,807.00 $108,578.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y $0.60 $31,800.00 $53,000.00 $31,800.00 20,952.00 $12,571.20 20,952.00 $12,571.20 0.00 $0.00 32,048.00 $19,228.80
38 1-1/2° GRIND AND OVERLAY 53,000.00 S.Y. $540 $286,200.00 $3,000.00 $286,200.00 49,381.00 $266,657.40 49,381.00 $266,657.40 0.00 $0.00 3,619.00 $19,542.60
38 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.Y. $21.72 $43,005.60 3,180.00 $69,069.60 3,289.00 $71,437.08 3,289.00 $71,437.08 0.00 $0.00 (109.00) ($2,367.48)
40 CONCRETE DRIVEWAY, REM & REPL 20.00 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 2400 $744.00 0.00 $0.00 (4.00) {$124.00)
41 STONE DRIVEWAY, REM & REPL 500.00 S.Y. $5.60 $2,800.00 500.00 $2,800.00 207.00 $1,159.20 207.00 $1,159.20 0.00 $0.00 283.00 $1,640.80
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 LF. $17.00 $39,100.00 5,800.00 $98,600.00 6,618.00 $112523.00 6,619.00 $112,523.00 0.00 $0.00 (819.00) ($13,923.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07 $121,770.00 13,500.00 $149,445.00 15,051.00 $166,614.57 15,051.00 $166,614.57 0.00 $0.00 {1,551.00) ($17,169.57)
44 ASPHALT SHOULDER, REM & REPL 925.00 S.Y. $23.07 $21,339.75 825.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6,520.00 1,630.00 $6,520.00 1,844.00 $7.776.00 1,844.00 $7,776.00 0.00 $0.00 (314.00) ($1,256.00)
46 TOP SOIL & SEEDING 22,520.00 S.Y. $3.80 $85,576.00 22,520.00 $85,576.00 25,496.00 $96,884.80 25,496.00 $96,884.80 0.00 $0.00 (2,976.00) {$11,308.80)
47 TOPSOIL & SODDING 3,370.00 S.Y. $645 $21,736.50 7,370.00 $47,536.50 8,840.00 $57,018.00 8,840.00 $57,018.00 0.00 $0.00 (1,470.00) ($9,481.50)
48 SANITARY & STORM MH, REM & REPL 10.00 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 © $21,000.00
49 CATCH BASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 30.00 L. F. $30.00 $900.00 210.00 $6,300.00 180.00 $5,400.00 180.00 $5,400.00 0.00 $0.00 30.00 $900.00
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 CY. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 LF. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 100 LS. $362,363.00 $362,363.00 1.00 $362,363.00 0.94 $340,621.22 0.94 $340,621.22 0.00 $0.00 0.06 $21,741.78
55 TRAFFIC CONTROL PROTECTION & SIGNAL 100 LS. $273,950.00 $273,950.00 1.00 $273,950.00 0.98 $268.471.00 0.8 $268,471.00 0.00 $0.00 0.02 $5,479.00
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 L.F. $18.00 $32,040.00 1,780.00 $32,040.00 760.00 $13,680.00 760.00 $13,680.00 0.00 $0.00 1,020.00 $18,360.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $860.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH, 1.25' GALV. STEEL 53200 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00
60 COND. IN TRENCH, 2° GALV. STEEL 600 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. IN TRENCH, 2.5" GALV. STEEL 7.00 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4* GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
83 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 LF. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60




— FATMLING » e
WEST TRANSMISSION MAIN (TW-2) DATE 02/24/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $32,981.11
NORTHLAKE, ILLINOIS 60164 WF-1398 304,625.93
WF-6631 0.00
WF-3520 ($16,3880.35)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
64 CUT & SPLICE COND. 1.25" DIA. 1.00 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2.5" DIA. 1.00 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66 CUT & SPLICE COND. 4" DIA. 1.00 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA. $145.00 $290.00 200 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $250.00
69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 1.00 $255.00 0.00 $6.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
7 REM & REINST. EX. MAST ARM ASSEMBLY 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 5.00 EA. $5,000.00 $25,000.00 5.00 $25,000.00 4.00 $20,000.00 4.00 $20,000.00 0.00 $0.00 1.00 $5,000.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 450.00 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & ERCS. CONTRL 4,060.00 LF. $1.50 $6,090.00 7,060.00 $10,580.00 7,067.00 $10,600.50 7.067.00 $10,600.50 000 $0.00 (7.00) ($10.50)
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, ERCS. CONTROL 820.00 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 4600 EA. $15.00 $690.00 4600 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
78 ROCK AT CULDITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 {2.00) ($400.00)
80 8' HIGH METAL SHELF, REM & REINSTALL 100 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 000 $0.00 0.00 $0.00
a8z CORROSION MONITOR. & CONTROL SYST. 1.00 LS. $136,765.00 $136,765.00 1.00 $136,765.00 0.98 $134,029.70 0.98 $134,029.70 0.00 $0.00 0.02 $2,735.30
a3 TRENCH WATER CONTROL 1.00 LS. $77.456.00 $77.456.00 1.00 $77,456.00 0.98 $75,906.88 0.98 $75,906.88 0.00 $0.00 0.02 $1,549.12
84A 8° DI PIPE WATERMAIN 1,370.00 L.F. $52.55 $71,983.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) ($840.80)
848 8° GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 200 $4,600.00 2.00 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $0.00
84C FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 2.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 Q.00 $0.00
84D 1° SERVICE CONNECTION, LONG 9.00 EA. $2,000.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 8.00 $18,000.00 0.00 $0.00 0.00 $0.00
84E 1" SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
84F 8" DI PIPE WATERMAIN 1,840.00 L.F. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6" Di PIPE WATERMAIN 80.00 L.F. $37.60 $3,384.00 80.00 $3,384.00 67.00 $2,519.20 67.00 $2,519.20 0.00 $0.00 23.00 $864.80
84H 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
841 8" GATE VALVE & BOX 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
84) 6° GATE VALVE & VAULT 4.00 EA. $600.00 $2,400.00 2.00 $1,200.00 2.00 $1,200.00 200 $1,200.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 5.00 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1* SERVICE CONNECTION, LONG 12.00 EA. $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
84M 1' SERVICE CONNECTION, SHORT 12.00 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 20.00 LF. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840 12" DI PIPE WATERMAIN 4,230.00 LF. $55.59 $235,145.70 4,230.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $0.00
84pP 12" GATE VALVE & VAULT 200 EA. $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84Q FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84R ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y. $34.00 $47,600.00 1,400.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $0.00
848 12° DI PIPE WATERMAIN 4,060.00 LF. $46.75 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
847 12° GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
34U FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 .00 $0.00 0.00 $0.00
84v AUGER FOR INSTALLATION OF MAIN 15.00 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84w ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
85 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 CY. $18.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 §79.00 $10422.00
87 CLASS "Si® CONCRETE 200.00 C.Y. $7255 $14,510.00 200.00 $14,510.00 21.00 $1,523.55 21.00 $1,523.55 0.00 $0.00 179.00 $12,986.45
88 CLASS B CONCRETE 300.00 CY. $61.50 $18.450.00 300.00 $18,450.00 50.00 $3,075.00 50.00 $3,075.00 0.00 $0.00 250.00 $15,375.00
39 LEVELING BINDER 3,000.00 TON $44.00 $132,000.00 3,000.00 $132,000.00 1,298.00 $57,112.00 1,298.00 $57,112.00 0.00 $0.00 1,702.00 $74,888.00
20 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 200 EA. $9,000.00 $18,000.00 200 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $18,000.00
A GROUNDBED DRAIN (COR.CONT.DRG. #91) 200 EA. $11,000.00 $22,000.00 200 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 100.00 C.Y. $50.00 $5,000.00 100.00 $5,000.00 7200 $3,600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1,400.00
83 PAVT. BASE, REM & REPLACE 1,500.00 SY. $34.00 $51,000.00 1,500.00 $51,000.00 999.00 $33,966.00 999.00 $33,966.00 0.00 $0.00 501.00 $17,034.00
94 2° ADDITIONAL BIT. MIX 1,000.00 S.Y. $3.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95 EXT.PROT.COAT.CONC.PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
96 1° TYPE K COPPER WATER SERVICE 1,000.00 L.F. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
88 RELOCATE 2" GAS MAIN 28000 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 1.00 EA. $18,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100 COND. IN TRENCH, 1.25° GALV. STEEL 250.00 LF. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00




WEST TRANSMISSION MAIN (TW-2) DATE 02/24/02
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $32,981.11
NORTHLAKE, ILLINOIS 60164 WF-1398 304,625.93
WF-6631 0.00
WF-3520 (§16,880.35)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
101 COND. IN TRENCH, 1.5" GALV. STEEL 50.00 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. INTRENCH, 2° GALV. STEEL 60.00 LF. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5° GALV. STEEL 60.00 LF. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104  COND. IN TRENCH, 3 GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5° GALV. STEEL 60.00 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106  COND. IN TRENCH, 4’ GALV. STEEL 2000 LF. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107  CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108  DETECTOR LOOP REPLACEMENT 20000 LF. $18.00 $3,600.00 200,00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109  REMOVE EL.CABLE FROM COND.& REINST. 500.00 LF. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110  TRENCH & BACKFILL FOR ELECT. WORK 300.00 LF. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300,00 $1,020.00
CO1  TIME EXTENSION - 14 DAYS (PHASE | ONLY)
cO2  SEDIMENT LOGS IN LIEU OF STRAW BALES 0.00 LYD $38.61 $0.00 390.00 $15,057.90 217.00 $8,378.37 217.00 $8,378.37 0.00 $0.00 173.00 $6,679.53
CO3  ADD 3* BIT CONC FOR PAVT IN W.CHICAGO 0.00 SY. $9.82 $0.00 8,350.00 $81,997.00 6,907.00 $67,826.74 6,907.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 000 LS. $5,400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
CO5  ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS--GENEVA TO MAIN ST 000 SY. $4.80 $0.00 800.00 $3,840.00 612,00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40
2. BIT SHOULDERS-GENEVA TO MAIN ST 000 SY. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
CO6  ADD COST-SAWING & PAVT MARKINGS 000 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
CO7  ADD COST-ADJUST HH, CB & SAWCUT CURB 000 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
CO8  CREDIT-66" DIA CASING INSTEAD OF 72 0.00 LF. ($10.00) $0.00 850.00 (58,600.00) 866.00 ($8,660.00) 866.00 ($8,660.00) 0.00 $0.00 {6.00) $60.00
CO9  1.ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT—- ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & R FENCE AT MCCORMICK EASEMENT 000 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
COt1  ADD AIR RELEASE VALVE & MH, ST.39+00 000 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7.470.00
CO12 DI SOLID SLEEVE COUPLING FOR WM REPL. 000 EA. $250.00 $0.00 12,00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 000 SY. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7.487.20 1,528.00 $7,487.20 0.00 $0.00 2,372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA.  $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.39 $0.00 12,100.00 $510800  13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR CONT.DRG. 000 LS. $119,736.00 $0.00 1.00 $119,736.00 099  $118538.64 099  $118538.64 0.00 $0.00 0.01 $1,197.36
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1° LONG AND SHORT SERVICES 000 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5° SHORT SERVICE 000 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 000 LS.  $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
€020  EXTRA TR. CONTROL SIGNS IN WINFIELD 000 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO21  AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
CO22  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $0.00 1.00 $4,050.30 0.90 $3,645.27 0.90 $3,645.27 0.00 $0.00 0.10 $405.03
2. BOLLARDS AT ROV2 000 EA. $880.00 $0.00 3.00 $2,640.00 3.00 $2,640.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS.  $35589.70 $0.00 1.00 $35,580.70 0.90 $32,030.73 0.90 $32,030.73 0.00 $0.00 0.10 $3,558.97
CO23  INSTALL EIM ACTUATOR AT ROV2 000 LS.  $17.455.00 $0.00 1.00 $17,455.00 100.  $17,455.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00
CO24  AMEND QTY OF ITEMS 84H & 84J ABOVE
©O25  AMEND QTY OF ITEMS 39 & 43 ABOVE
CO26 12 WM AT CTY FRM RD-WINFLD WORK 0.00 LF. $90.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 120.00 $10,800.00 0.00 $0.00 0.00 $0.00
CO27  WINFIELD WORK
AMEND QTY OF 84S THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
84SR—12" DIP WATER MAIN 000 LF. $87.51 $0.00 4,060.00 $355,290.60 394500  $345,226.95 1,102.00 $96,436.02 2843.00  $248,790.93 115.00 $10,063.65
84TR-12° GATE VALVE & VAULT 000 EA $3,145.00 $0.00 5.00 $15,725.00 5.00 $15,725.00 200 $6,290.00 3.00 $9.435.00 0.00 $0.00
84UR—FIRE HYD WITH AUX VALVE 000 EA. $3,200.00 $0.00 10.00 $32,000.00 10.00 $32,000.00 3.00 $9,600.00 700  $22,400.00 0.00 $0.00
84VR-AUGER FOR INST. OF MAIN 0.00 LF. $300.00 $0.00 75.00 $22,500.00 80.00 $24,000.00 0.00 $0.00 80.00  $24,000.00 (5.00) (§1,500.00)
84WR-ASPHALT PAVT. REM & REPLACE 000 SY $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304.00
CO28  BLOCK WALL & ALTERATIONS IN WINFIELD 000 EA. $7,335.00 $0.00 1.00 $7,335.00 1.00 $7,335.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00
CO29  24° DIP SEWER REPLACEMENT 000 LF. $100.00 $0.00 130.00 $13,000.00 130.00 $12,000.00 130.00 $13,000.00 0.00 $0.00 0.00 $0.00
CO30  AMEND QTY OF ITEMS 42 & 35 ABOVE
CO31  AMEND QTY OF ITEMS #3840 THRU 84R--
WINFIELD WORK
CO32  TIME EXTENSION~ 169 CALANDER DAYS
CO33  REPAIR EXIST. PAVEMENT IN DWC YARD 000 LS. $1,373.00 $0.00 1.00 $1,373.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 0.00 $0.00
CO34  ADD. COST-MODIFICATIONS TO ROV3 000 LS. $7,396.13 $0.00 100 $7,396.13 1.00 $7,396.13 1.00 $7,396.13 0.00 $0.00 0.00 $0.00
CO35  ADD. COST--TR. CONT. REVISION#2-DUDOT 000 LS.  $22,43850 $0.00 1.00 $22,438.50 0.99 $22,214.12 0.99 $22,214.12 0.00 $0.00 0.01 $224.38
CO36  ADD. COST-SHEET PILING MOB/DEMOB 000 LS.  $32981.11 $0.00 1.00 $32,981.11 1.00 $32,981.11 0.00 $0.00 100 $32,981.11 0.00 $0.00

AND BACKFILL AT WAYNE TWP. BRIDGE




DU PAGE WATER COMMISSION

RESTORATION OF DITCH & SIDESLOPES - 75TH IN NAPERVILLE (QR6-001A)

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

MON WED HOURS
11/25/02 11/27/02 UNITS RATE EXTENTION FEE AMOUNT
LABOR
[ABORER FOREMAN - {J. MORSELLO) 8.00 8.00 16.00 42.18 674.88
OPERATOR CLASS 1 - (A. AGRELLA) 8.00 8.00 53.81 430.48
TOP LABORER - (E. CICCONE) 8.00 8.00 4243 339.44
TOP LABORER - (J. HOOKER) 8.00 8.00 42.43 339.44
TOP LABORER - (J. MENDEZ) 8.00 8.00 42.43 339.44
TOP LABORER - (R. GONZALEZ) 8.00 8.00 42.43 339.44
TRUCK DRIVER - (R. BADER) 8.00 8.00 41.35 330.80
. —7.79392  40.00% 3,911.49
SUPPLIES
R & R MATERIALS - INVOICE # 30269 1,200.00 1,200.00
R & R MATERIALS - INVOICE # 30268 770.00 770.00
, 10.00% 2,167.00
EQUIPMENT
"GRADALL XL4100 8.00 8.00 90.24 721.92
SEMI TRACTOR/TRAILER DUMP 16.00 16.00 57.88 926.08
SERVICE PICKUP 3/4 T 8.00 8.00 16.00 9.90 158.40
ARROW BOARD 8.00 8.00 16.00 2.16 34.56
DUMP TRUCK 1 TON 8.00 8.00 20.94 167.52
HYDROSEEDER 8.00 8.00 34.32 274.56
UTILITY TRAILER 1 TON 8.00 8.00 212 16.96
2,300.00 10.00% 2,530.00
8,608.49
BRI RN
CONFIRIIED
v ol il
Q‘JW DATE: 2/28/23
ACCT #: (- (o 3 AWT: 7
| R

T

5‘1UCT #, e

APPROVED

v




DuPage Water Commission

MEMORANDUM
TO: Chairman & Commissioners
FROM: General Manager
DATE: March 6, 2003

SUBJECT: Possible Subsequent Customer

Attached is a letter the Commission received from the Village of Plainfield
interested in obtaining water from the Commission.



Richard A. Rock

- vy
o T ARV

mpma g e E R PRESIDENT
VILLAGE OF
PLAINFIELD TRUSTEES
A T T ] Stephen J. Calabrese
John H. Cherry
Michael Collins
March 4, 2003 Kathy O’Connell
Ron Swalwell
Mr. Robert L. Martin, P.E. Stephen Thomson
Manager of Water Operations
DuPage Water Commission Susan Janik
600 East Butterfield Rd. VILLAGE CLERE

Elmhurst, IL 60126-4642
Subject: Plainfield — Lake Michigan Water Supply
Dear Mr. Martin:

The Village of Plainfield is considering a Lake Michigan water connection to provide a long-
term solution for its water supply needs. Five deep wells presently supply the Village, however,
because of concerns about the ability of this aquifer to meet long-term needs of the Village, Lake
Michigan water appears to be a better solution for the Village rather than continuing with the
deep well aquifer source.

The Village has obtained a Lake Michigan Allocation Permit from the State of Illinois
Department of Natural Resources. The allocation amount for year 2003 is 1.95 MGD and
increases to 4.87 MGD by the Year 2020. We are presently considering a connection point to
our system at approximately the intersection of 127" Street and Book Road, however this can be
modified depending upon the ability of the DWC system to provide water.

The Village of Plainfield is currently located in both Will and Kendall Counties. We understand
that the DWC is considering providing water to communities outside of DuPage County. If this
is the case, we would like to meet with you to further explore the possibility of the DWC
providing Lake Michigan water to the Village.

It you have any further questions, please contact me at 815-439-2837. .
Very truly yours,

Allen R. Persons
Director of Public Works

530 W. Lockport Street ~ Suite 206 Plainfield, IL 60544
Phone (815) 436-7093  Fax (815) 436-1950  Web www.plainfield-il.org
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