
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED MARCH 2003 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 6:30 P.M. ON WEDNESDAY, MARCH 12, 
2003, AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE 
RESCHEDULED MARCH 2003 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 
 

AGENDA 
 

ENGINEERING & CONSTRUCTION COMMITTEE 
WEDNESDAY, MARCH 12, 2003 

6:30 P.M. 
 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of February 13, 2003 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 37: Contract TW-2 (West Transmission Main) 

B. Change Order No. 38: Contract TW-2 (West Transmission Main) 

V. Partial Pay Request 

A. Progress Payment No. 7: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 30: Contract TW-2 (West Transmission Main) 

C. Quick Response Contract 

- QR6-001A – Restoration of Ditch & Sideslopes – 75th Street in 
Naperville 

VI. Discussion Regarding Service to Units (Batavia, Geneva, North Aurora, 
St. Charles & Bartlett) 

VII. Presentation by Alvord, Burdick & Howson on Contract TW-3 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



Engineering Committee 2 March 12, 2003 
 
VIII. Non-Recurring Items 

A. What integral parts of the system not yet constructed and what can be 
done to promote construction 

1. Cost/benefit analysis  

2. Preliminary agreement with potential  

3. Introduce state legislation  

B. What is the process for determining future additions to the water 
commission system that are currently planned or proposed 

C. What are the opportunities to sell water and reduce Commission cost of 
operation through expansion (Batavia, Geneva, North Aurora, St. Charles 
& Bartlett)  

D. What are the alternatives for additional interconnects to improve the 
integrity of the system  

IX. Adjournment 

Board/Agendas/Engineering/Eng0303.doc 



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON FEBRUARY 13, 2003 
 
The meeting was called to order at 6:30 P.M.    
 
Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox  
 
Also in attendance: Chairman M. Vondra (ex officio), Commissioners Poole and Thorn, J. 
Holzwart, R. Martin, E. Nawrocki and D. Eckmann (AB&H) 
 
Commissioner Mueller moved that the Minutes of the January 9, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Tolentino and passed 
unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated February 7, 2003 and Status of Pipeline Construction 
dated February 7, 2003. 
 
Commissioner Tolentino moved to recommend approval of the change order in the 
amount of $32,981.11 and approval of Resolution R-3-03 during the Omnibus Vote 
Agenda. 
 

- Change Order No. 36: Contract TW-2 (West Transmission Main) in the amount of 
$32,981.11 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Mueller moved to recommend approval of progress payments in the 
amount of $624,119.18 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 6: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $176,444.55 

B. Progress Payment No. 29: Contract TW-2 (West Transmission Main) in the 
amount of $429,344.95 

C. Quick Response Contract 

- QRE1-004A – Replace Damaged Conduits and Pull New Wires in the 
amount of $18,329.68 

bob
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Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Mueller moved to recommend approval of the final payment in the amount 
of $73,691.50 as part of the accounts payable, subject to submission of all contractually 
required documentation.    
 

- Final Payment No. 13: Contract MS-14 (Naperville Metering/Pressure Adjusting 
Station 15H) in the amount of $73,691.50 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Pollock arrived at 6:10 P.M. 
 
The Committee reviewed the status of the preliminary discussion regarding water service 
to Batavia, Geneva and North Aurora. Chairman Vondra informed the Committee that he 
and the General Manager met with James Bibby, Rempe-Sharpe and Associates, Inc. 
Rempe-Sharpe is the village engineer for Batavia, Geneva and North Aurora. Chairman 
Vondra is proposing that Alvord, Burdick & Howson subcontract with Rempe-Sharpe to 
provide engineering services and information regarding Geneva, Batavia and North 
Aurora’s distribution systems at a cost of approximately $15,000 to $20,000.   
 
Commissioner Mueller moved not to proceed with engineering until the study prepared by 
Alvord, Burdick and Howson that was not distributed is reviewed.  Motion seconded by 
Commissioner Tolentino and failed as follows: 
 
Aye:  W. Mueller 
Nay: N. Pollock, R. Tolentino and G. Wilcox 
 
Commissioner Poole distributed a memorandum dated February 13, 2003 regarding 
DuPage Water Commission Lake Michigan Water Supply to Fox River Communities and 
Important Issue and Decision by the Charter Members.  
 
The Committee meeting was adjourned at 6:50 P.M.   
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Robert L. Marti~~ 
DATE: March 7, 2003 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of February were a total of 2.171 billion 
gallons. This represents an average day of 77.4 million gallons per day (MGD), 
which is higher than the February 2002 average day demand of 75.0 MGD. The 
maximum day demand was 81.3 million gallons (February 8, 2003), which is 
higher than the February 2002 maximum day of 79.6 million gallons. The 
minimum day flow was 72.9 million gallons. The Commission recorded a total 
precipitation for the month of February of 0.06 inches compared to 0.80 inches 
for February 2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for February, 2003 
2. Water Sales Analysis 01-May-99 to 28-February-03 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm030307.doc 



EPA0203 

DAY 

AVG 

MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mg II NTU 
0.68 
0.69 
0.75 
0.70 
0.68 
0.67 
0.70 
0.67 
0.68 
0.71 
0.71 
0.72 
0.69 
0.69 
0.67 
0.72 
0.70 
0.70 
0.68 
0.71 
0.72 
0.72 
0.72 
0.68 
0.89 
0.71 
0.72 
0.73 

0.71 
0.89 
0.67 

0.09 
0.08 
0.08 
0.09 
0.10 
0.10 
0.10 
0.10 
0.11 
0.08 
0.08 
0.10 
0.11 
0.11 
0.11 
0.12 
0.12 
0.08 
0.07 
0.12 
0.12 
0.11 
0.10 
0.10 
0.10 
0.09 
0.09 
0.08 

0.10 
0.12 
007 

mg 
0.49 
0.49 
0.49 
0.52 
0.52 
0.48 
0.51 
0.48 
0.51 
0.47 
0.49 
0.52 
0.52 
0.52 
0.52 
0.48 
0.48 
0.49 
0.43 
0.48 
0.47 
0.51 
0.50 
0.50 
0.50 
0.48 
0.48 
0.49 

0.49 

0.52 
0.43 

~~ 
MAINTENANCE SUPERINTENDENT 
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MONTHLY REPORT FOR FEBRUARY 2003 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 28-Feb-03 

PER DAY AVERAGE 80,437,332 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

~~-~-------------- -------------------------- ---------------------------- --------------- ------------------------- ------------------------- ------------------------ ----------------------- --------------------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04°,(, 96.75% 
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10°,(, 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13°,(, 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08°,(, 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05°,(, 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10°,(, 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02°,(, 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50% 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04°,(, 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-oo 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 
Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04°,(, 97.42% 
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97°,(, $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,796 98.52°,(, $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50°,(, $2,942,992.08 $2,538,557.45 7,110,473 0.32°,(, 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73°,(, $3,045,512.47 $2,620,792.85 917,200 0.04°,(, 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69°,(, $3,086,661.34 $2,763,145.29 1,017,300 0.04°,(, 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1.134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554.160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88°,(, $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19°,(, $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05°,(, 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25°,(, $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04°,(, 97.78% 
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 9741% 
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 9781% 

______ ____________________ ____________________________ _______________ _ ___ w_____________________ _________________________ _ _________ .______ __ _____ ________________ _ _____ _ _ _______ ___________ . 

TOTALS (1) 318,210,084,000 327,948,293,538 97.03% $424,181,029.13 $343,865,184.39 227,584,643 0.07% 9710% 
============== ======================== ============== ============== ============= ============= =========== 

(1) - SINCE MAY 1,1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

OperationslSpreadsheetslH20SALES.xls 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: March 7, 2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has bee ordered; the manufacturing and installation 
process may take 5 to 8 months to complete. 

Lost Time Accidents to Date 03/07/03 John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. The Contractor is waiting for 
delivery of the last 48" metal seated valve. Contractor is installing pipe for the village of 
Winfield under the Contract. 

Lost Time Accidents to Date 03/07/03 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 77 blow-off valves to date with 268 remaining. 
This is 22% of the work to be completed. 

Lost Time Accidents to Date 03/07/03 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Alvord, Burdick and Howson are in the design stages of the 72"Transmission Main 
Project. It is anticipated that the Project will be ready for advertisement in May of this 
year. 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 37 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: February 27, 2003 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost of performing repairs on the existing 72" West 

Reservoir Influent valve on Congress Street as requested by the 
DuPage water Commission staff. 

 
 
 
 
 

B. REASON FOR CHANGE: 
 
1. The 72" West reservoir Influent valve needed worm gear 

replacement. The DWC staff requested the Contractor to perform this 
work, which was not part of the Contract Work. The Contractor 
completed the requested work to the satisfaction of the DWC staff. 

 
 

 
 

 
3.  REVISION IN PRICE: 

 
 NEGOTIATED PRICE: 

 
 ADDITION: 

 
1. Repair Existing 72" West 1 L.S. @ $2,638.08/L.S. $2,638.08 

Reservoir Influent Valve  
 

 
       TOTAL   $2,638.08 

 
 
 
 
 



SHEET 2 OF 3 
 

  CHANGE ORDER NO. 37 
 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date July 09, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 37 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                 $     530,025.17 
                        No.1 to 36                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $18,006,137.32 
 
       4.   Addition to Contract  

due to this Change Order $2,638.08 
 

5. Amount of Contract including this   
                       Change Order $18,008,775.40 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 38 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: February 28, 2003 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost of applying waterproofing, in compliance with the 

Contract Specifications, to six existing manholes at the DuPage 
Water Commission yard as requested by the DWC staff. 

 
 
 
 
 

B. REASON FOR CHANGE: 
 
1. The existing manholes, constructed fifteen years ago, are suffering 

from infiltration of ground water. The DWC staff has decided to have 
these manholes treated with water proofing under the TW-2 Contract. 
This work was not part of the Contract Work. 

 
 

 
 

 
3.  REVISION IN PRICE: 

 
 NEGOTIATED PRICE: 

 
 ADDITION: 

 
1. Waterproofing Six Existing 1 L.S. @ $22,780.00/L.S. $22,780.00 

Manholes at DWC Yard  
 

 
       TOTAL   $22,780.00 

 
 
 
 
 



SHEET 2 OF 3 
 

  CHANGE ORDER NO. 38 
 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date July 09, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 38 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                $     532,663.25 
                        No.1 to 37                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $18,008,775.40 
 
       4.   Addition to Contract  

due to this Change Order $22,780.00 
 

5. Amount of Contract including this   
                       Change Order $18,031,555.40 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



au PA~ WA I en .... UfVWI~IVI .. 

BLOW OFF VALVE REPAIR (BOV-l) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IlLINOIS 60164 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE 

CONTRACT SUB-TOTAlS $7,812,435.00 $7,651,102.20 

====== ======== 
RETENTION 10,00% 

CONTRACT TOTAlS 
$7,10230 

EDUCTSIBONUS 

IX EXCESS ENGINEERING COSTS-OWC HRS. (110.00) 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE -207% 

CURRENT TODATE PREVIOUS PA Y\otENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

$I,734,424.7Il $1 .. 153,S5oI.13 

($173,44248) ($145,3I!5.42) 

$1,560,1132.31 $1,30&,233.78 

200.50 ($12,030.00) 164,50 ($11,070.00) 

$1,546,852,31 $1,2117,218.76 
=====z=== ==~-==-

STAFF APPROV 
CNGINEERING 

I . C:COUNTING 

THIS PAYMENT 
QUANTITY EXTENSION 

$2W,770.61 

($23,077.06) 

$252,l1li3.55 

16.00 ($960.00) 

$251,733,55 

==-=== 

DATE 

ACCOUNT. 
WF-6e31 
WF-3S2O 
WF.J530 

CONTRACT 
QUANTITY 

AMOUNT 
$2W,770.61 
($28,077.06) 

($960.00) 

BALANCE 
EXTENSION 

$5,916,677.41 

$173,44248 

S6,IlIIO,11~.ag 



ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF-«I31 =.770.61 

NORTHLAKE. IlLINOIS eol &01 WF-352O ($28.077.08) 
WF-353O ($Qeo.OO) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

1 V_.l 100% Lu"ll&on $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

2 V_12 100" .. lun1> &on 512.500.00 512.500.00 100% 512.500.00 100% 512.500 00 100% 512.500.00 0''' $0.00 0% $0.00 

3 V_1l 100% Lu"ll&on $0.00 $0.00 100% $0.00 0% SO.OO 0% $0.00 0% $0.00 100% $0.00 

4 V_N 100% lun1> &on $0.00 $0.00 100% $0.00 0% so 00 0% SO.OO 0% $0.00 100% SO.OO 

5 V_IS 100% lun1> &on $0.00 SO.OO 100% $0.00 OlIo SO.OO 0% $0.00 0% $0.00 100% $0.00 

6 V_III 100% lun1>Sun seo.5OO.00 550.500.00 0% $0.00 0% SO.OO OlIo $0.00 0% $0.00 0% $0.00 

7 V_17 100% lun1> &on SO.OO $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100lI0 $0.00 

8 V_Ie 100% lun1>Sun $0.00 $0.00 100% $0.00 OlIo $0.00 OlIo $0.00 0% $0.00 100% $0.00 

e V_Ie 100% lun1>&on $0.00 . $0.00 100% $0.00 OlIo $0.00 OlIo $0.00 0% $0.00 100% $0.00 

10 V_110 100% lun1> &on 51e.3OO.00 51e.3OO.00 100% 51e.3OO.00 100% 51e.300.00 100% 51e.300.oo 0% $0.00 OlIo $0.00 

11 V_Ill 100% lun1>&on $0.00 $0.00 100% $0.00 0% $0.00 OlIo $0.00 0% $0.00 100% $0.00 

12 V_112 100% lun1>&on 518.200.00 518.200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 OlIo $0.00 

13 V_113 100% lun1>Sun $14.800.00 514.800.00 100% $14.800.00 100% 514.800.00 100% $14.800.00 0% $0.00 OlIo $0.00 

14 V_114 100% lun1> &on S4e.8OO.oo 549.800.00 100% 54e.8OO.00 100% S4e.8OO.00 100% 54e.8OO.00 0% $0.00 0% $0.00 

15 V_115 100% lun1>&on 515.Il00.00 515.Il00.00 100% $15.Il00.00 100% 515.Il00.00 100% 515.Il00.00 0',. $0.00 0% $0.00 

18 V_118 100% lun1>&on 548.500.00 548.500.00 100% 548.500.00 100% 548.500.00 100% 548.500.00 0% $0.00 0% $0.00 

17 V_117 100% lun1>Sun $0.00 $0.00 100% $0.00 OlIo $0.00 0% $0.00 0'.- $0.00 100lI0 $0.00 

18 V_114 100% lun1> &on S4e.400.oo 549.400.00 100% S4e.4OO.00 OlIo $0.00 0% SO.OO 0% $0.00 100% 54e.400.OO 

Ie v_l1e 100% lun1>Sun $0.00 $0.00 100% $0.00 0% $0.00 OlIo $0.00 0' .. $0.00 100% SO.OO 

20 V_12O 100% lun1>Sun 513.Il00.00 $13.Il00.00 100% 513.Il00.00 0% $0.00 0% $0.00 0''- $0.00 100% 513._.00 

21 V_Ill 100% lun1>&on 519.800.00 519.800.00 100% 519.800.00 OlIo SO.OO 0% $0.00 OlIo $0.00 100% 519.800.00 

22 V_122 100% lun1>Sun $0.00 $0.00 100% $0.00 OlIo $0.00 OlIo $0.00 OlIo $0.00 100% $0.00 

23 V_123 100% lun1>SIm $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0' .. $0.00 100% $0.00 

24 V_1l4 100% lun1> SIm 511.800.00 511.800.00 100% 511.800.00 0% SO.OO 0% $0.00 0% $0.00 100% $11.800.00 

25 V_125 100% lun1>SIm 514.700.00 518.700.00 100% 518.700.00 100% 518.700.00 100% $18.700.00 0% $0.00 0% $0.00 

28 

V __ 

100% lun1>&on 51e.4OO.OO 519.400.00 100% 519.400.00 0% $0.00 0% $0.00 0% $0.00 100% $19.400.00 

27 V_127 100% lun1>SIm 515.700.00 515.700.00 100% 515.700.00 100% $15.700.00 100% $15.700.00 0% $0.00 0% $0.00 

28 V_128 100% lun1>SIm $18.Il00.00 516._.00 100% 518.Il00.00 100% $18.900.00 100% 518._.00 0% $0.00 0% $0.00 

2e V_12e 100% lun1>SIm 518.500.00 516.500.00 100% 516.500.00 100% 516.500.00 100% $18.500.00 0% $0.00 0% $0.00 

30 V_13O 100% lun1>SIm $14.800.00 514.800.00 100% $14.800.00 100% $14.800.00 100% 514.800.00 0% $0.00 0% $0.00 

31 V_Ill 100% lun1>SIm $15.700.00 $15.700.00 100% $15.700.00 100% 515.700.00 100% $15.700.00 0% $0.00 0% SO.OO 

32 V_132 100% lun1> SIm $11.800.00 $11.800.00 100% $11.800.00 100% 511.800.00 100% $11.800.00 0'.- $0.00 0% $0.00 

33 V_133 100% lun1> SIm $88.800.00 $88.800.00 100% $88.800.00 100% $88.800.00 100% $88.800.00 0% $0.00 OlIo $0.00 

34 V_134 100% lun1> SIm 516.400.00 516.400.00 100% $16.400.00 OlIo $0.00 0% SO.OO 0% $0.00 100% $16.400.00 

35 V_135 100% lun1> SIm $13.800.00 513.800.00 100% $13.800.00 100% 513.800.00 100% 513.800.00 0% $0.00 0% SO.OO 

36 

V __ 
100% lun1> SIm $51.700.00 551.700.00 100" .. 551.700.00 OlIo SO.OO 0% SO.OO 0% $0.00 100% 551.700.00 

37 V_1I37 100% lun1>SIm $811.500.00 $89.500.00 100% $811.500.00 0% $0.00 0% $0.00 0% $0.00 100% $811.500.00 

36 

V __ 
100% lun1>SIm 518.500.00 518.500.00 100% 518.500.00 0% $0.00 0% $0.00 0% $0.00 100% 51e.5OO.00 

3e V_139 100% lun1>Sun $15.500.00 515.500.00 100% 515.500.00 100% 515.500.00 100% 515.500.00 0''' $0.00 0% SO.OO 

40 V_NO 100% lun1>SIm 516.000.00 516.000.00 100% 516.000.00 0% $0.00 0% SO.OO 0',. $0.00 100% $16.000.00 

41 V_Nl 100% lun1>SIm 518.800.00 518.800.00 100% 518.800.00 0% $0.00 0% SO.OO 0',. $0.00 100% 518.800.00 

42 V_N2 100% lun1>SIm 547.800.00 547.800.00 100% 547.800.00 0% SO.OO 0% SO.OO 0% $0.00 100% 547.800.00 

43 V_N3 100% L.un1J Sun 516.200.00 516.200.00 100% 518.200.00 0% SO.OO 0% SO.OO 0',. $0.00 100% 518.200.00 .. V __ 
100% lun1>SIm 548.800.00 548.800.00 100% 548.800.00 100% 548.800.00 0% $0.00 100% 548.800.00 0% $0.00 

45 V .... N5 100% lun1>SIm 548.500.00 548.500.00 100' .. 548.500.00 100% 548.500.00 0% $0.00 100% 54a.500.00 0% $0.00 

46 V_N6 100% lun1> SIm S4e.3OO.oo 549.300.00 100% S4e.300.00 100% 549.300.00 0''' $0.00 100% $49.300.00 OlIo $0.00 

47 V_N7 100" .. lun1>SIm $13.100.00 513.100.00 100"" 513.100.00 100% 513.100.00 0% $0.00 100' .. 513.100.00 0% $0.00 

46 

V __ 
100% lun1>&on 515.800.00 515.800.00 100% 515.800.00 100% 515.800.00 0% $0.00 100% $15.600.00 0% $0.00 

49 V_N9 100% lun1> SIm S4e.5OO.00 $49.500.00 100% $49.500.00 0% SO.OO 0% $0.00 0' .. $0.00 100% $49.500.00 

50 V .... ISO 100% lun1> SIm 513.800.00 $13.800.00 100% $13.800.00 100% 513.800.00 0% SO.OO 100% 513.800.00 0% $0.00 

51 V_lSI 100% L.un1J &on 511.300.00 511.300.00 100"'- $11.300.00 100% 511.300.00 70% $7.910.00 30'/, $3.390.00 0% $0.00 

52 V .... 1S2 100% l1I"lI&on $11.800.00 511.800.00 100% $11.800.00 100% $11.800.00 100% 511.800.00 0' .. $0.00 0% $0.00 

53 V_153 100% L.un1J &on 511.400.00 $11.400.00 100% 511.400.00 100% 511.400.00 100% 511.400.00 0% $0.00 0% $0.00 

54 

V __ 
100% lun1>SIm 518.300.00 519.300.00 100% $le.3OO.OO 100% 519.300.00 100% $19.300.00 0' .. $0.00 0% $0.00 

55 V_1S5 100% lun1> &on 513.800.00 513.800.00 100% 513.800.00 0% SO.OO 0' .. $0.00 0% $0.00 100' .. $13.800.00 

58 V_158 100% lun1>SIm 511.800.00 $11.800.00 100% $11.800.00 100% $11.800.00 100% $11.800.00 0% $0.00 0% $0.00 

57 V_1S7 100% lun1> &on $11.800.00 511.800.00 100% $11.800.00 100% 511.800.00 100% 511.800.00 0% $0.00 0% $0.00 

58 V_158 100% L.un1J &on 512.500.00 $12.500.00 100% $12.500.00 100% 512.500.00 100% $12.500.00 0% $0.00 0% $0.00 

59 V_1S9 100% lun1> &on 511.700.00 511.700.00 100% $11.700.00 100% 511.700.00 100% 511.700.00 0% $0.00 0% $0.00 

eo V_1II0 100% lun1> SIm 511.700.00 511.700.00 100% $11.700.00 100% 511.700.00 100% $11.700.00 0% $0.00 0' .. $0.00 

81 V .... 1111 100% l1I"lISIm 511.800.00 511.800.00 100% $11.600.00 100% 511.800.00 100% $11.800.00 0% $0.00 0% $0.00 

82 V_162 100% l1I"lI&on $16.500.00 516.500.00 100" .. 518.500.00 100% 516.500.00 100% $16.500.00 0% $0.00 0% $0.00 

63 V_1II3 100' .. lun1> SIm 515.500.00 $15.500.00 100% 515.500.00 100% 515.500.00 100% 515.500.00 0% $0.00 0% SO.OO 

&01 

V __ 
100% l1I"lI&on $26.800.00 $26.800.00 100% $26.600.00 100% $26.800.00 100% $26.800.00 0' .. $0.00 0% $0.00 

65 V_1II5 100" .. Lu"llSlm 511.800.00 $11.800.00 100% 511.800.00 100% 511.800.00 100% $11.800.00 0'4 $0.00 0% $0.00 

66 V.w1ll6 100% Lu"ll&on 51e.lOO.00 519.100.00 100'4 519.100.00 100''- 519.100.00 100% $19.100.00 0% SO.OO 0% $0.00 

67 V_1II7 100" .. lun1> &on $87._.00 $87.900.00 100% $87._.00 100% $87._.00 100% $87._.00 0% $0.00 0% $0.00 

6& 
V __ 

100" .. lun1> &on 516.500.00 $16.500.00 100% $16.500.00 100% 516.500.00 100% $18.500.00 0'4 $0.00 0% $0.00 

89 

V __ 
100% Lu"ll&on $16.200.00 $18.200.00 100% $18.200.00 100% 516.200.00 100% $16.200.00 0% $0.00 0% $0.00 

70 V_170 100% Lu"ll&on 516.200.00 518.200.00 100% 516.200.00 100' .. 516.200.00 100% 516.200.00 0% $0.00 0% $0.00 

71 V_.71 100% Lu"ll&on $18.500.00 518.500.00 100' .. 518.500.00 100lI0 $16.500.00 100% 516.500.00 0% $0.00 0% $0.00 

n V_.72 100' .. Lu"ll&on 516.800.00 $18.800.00 100% $18.800.00 100% $16.800.00 100% 516.800.00 0% $0.00 0% $0.00 
73 V_.73 100% Lu"ll&on $18.500.00 $18.500.00 100% $18.500.00 100% 518.500.00 100% $18.500.00 0% $0.00 0% $0.00 
74 V_174 100% Lu"ll &on 518.100.00 $16.100.00 100% $16.100.00 OlIo SO.OO 0% $0.00 0% $0.00 100% 516.100.00 
75 V_.75 100% lun1> &on $0.00 $0.00 100% $0.00 0' .. SO.OO 0% SO.OO 0% $0.00 100% $0.00 
78 V_.76 100% Lu"ll&on 512.600.00 $12.600.00 100' .. $12.600.00 0''' SO.OO 0' .. SO.OO 0% $0.00 100" .. $12.800.00 
77 v_.n 100"4 Lu"ll&on 516.500.00 $16.500.00 100-/. $16.500.00 0'4 SO.OO 0'4 $0.00 0' .. $0.00 100' .. $16.500.00 
78 V ..... 78 100'4 Lu"ll&on SO.OO SO.OO 10~/. SO.OO 0% SO.OO 0'" SO.OO 0% $0.00 100% SO.OO 
79 v .... ,7e 100-/. Lu"" Sun $16.500.00 $16.500.00 100-/. $16.500.00 Q-f. so 00 0'1. $0.00 0'1. $000 100'/. $1650000 



OU PAGE WATeR COWJILSSIUN 

BLOW OFF VALVE REPAIR (BOV-l) DATE 02l28I03 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

2011M:ST LAKE STREET WF-tI631 5280,770.61 
NORTHlAKE, ILLINOIS 60154 WF-3520 (523,077.06) 

WF-353O ($960.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PA "loAENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
--------

80 

V __ 
100% I..utT!> s.rn $19,400.00 $19,400.00 100% $19,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19,400.00 

31 V_lSl 100'10 Lu"1l s.rn $16,300.00 $16,300.00 100% $18,300.00 0% SO.OO 0% SO.OO 0'1. SO.OO 100% $16,300.00 

112 V_1S2 100'10 Lu"1l s.rn $19,100.00 $19,100.00 100% $18,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $18,100.00 

53 V_ISJ 100% I..utT!> s.rn $14,300.00 $14,300.00 100'10 $14,300.00 0% SO.OO 0'" SO.OO 0'10 SO.OO 100% $14,300.00 

84 V_.a. 100% I..utT!> s.rn $15,000.00 $16,000.00 100% $15,000.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $15,000.00 

S5 V_lISS 100% l.u"1Is.rn $18,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0'10 SO.OO 0'10 SO.OO 100% $18,300.00 

66 

V __ 
100% l.u"1Is.rn $18,500.00 $16,500.00 100% $18,500.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100% $18,500.00 

87 V_1S7 100% l.u"1I s.rn $11,300.00 $11,300.00 100% $11,300.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $11,300.00 

88 V_ISS 100% l.u"1Is.rn SO,OO SO.OO 100% SO.OO 0'10 SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

88 V_188 100% l.u"1Is.rn $15,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 

80 

V __ 
100% 1..utT!>s.rn $12,200.00 $12,200.00 100% $12,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,200.00 

81 V_lel 100% 1..utT!>s.rn $11,200.00 $11.200.00 100% $11.200.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $11,200.00 

82 V_1e2 100'10 I..utT!> s.rn $11,500.00 $11,500.00 100% $11,500.00 0'10 SO.OO 0'10 SO,OO 0'10 SO,OO 100% $11,500,00 

83 V_1e3 100% I..utT!> s.rn SO.OO SO,OO 100% SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% SO,OO 

84 V_.u. 100'10 1..utT!>&.m $11,800.00 $11,800.00 100% $11,800.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $11,800.00 

85 V_1e5 100% l.u"1I&.m $18,000.00 $15,000.00 100% $16,000.00 0'10 SO.OO 0% SO.OO 0'10 SO.OO 100'10 $18,000.00 

US V_188 100'10 l.u"1I&.m $18,800.00 $15.800.00 100% $15.800.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $15,300.00 

87 V_1e7 100% 1..utT!>&.m $15,300.00 $15,300.00 100% $18.300.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $15,300.00 

88 

V __ 
100% 1..utT!>&.m $111,400.00 $15,400.00 100% $18,400.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $15.400.00 

88 

V __ 
100'10 1..utT!>&.m $70,400.00 $70,400.00 100% $70,400.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $70,400.00 

100 V_l1OO 100% 1..utT!>&.m $15,000.00 $15,000.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 
101 V_I101 100'10 l.u"1Is.rn $50,500.00 $50,500.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 
102 V_I102 100% l.u"1I&.m $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0'10 SO.OO 0'10 SO.OO 
103 V_I103 100% 1..utT!>&.m $48,100.00 $48.100.00 100% $48,100.00 100% $48,100.00 100% $48,100.00 0'10 SO.OO 0'10 SO.OO 
104 V_I104 100% 1..utT!>&.m SO.OO SO.OO 100% SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% SO.OO 
105 V_I105 100'10 l.u"1I&.m SO.OO SO.OO 100% SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% SO.OO 
108 V_I106 100% 1..utT!>&.m $18,700.00 $15,700.00 100% $15,700.00 100% $18,700.00 100% $18,700.00 0'10 SO.OO 0'10 SO.OO 
107 V_.,07 100% 1..utT!>&.m $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0'10 SO.OO 0'10 SO.OO 
lOS V_11M 100% 1..utT!>&.m $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0'10 SO.OO 0'10 SO.OO 
108 V_I108 100% 1..utT!>&.m $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% 527,500.00 0'10 SO.OO 0'10 SO.OO 
110 V_1110 100% 1..utT!>&.m $27,300.00 $27.300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 0'10 SO.OO 0'10 SO.OO 
111 V_.,11 100% 1..utT!>&.m $17,500.00 $17.500.00 100% $17.500.00 70'10 $12,320.00 70% $12,320.00 0'10 SO.OO 30% $5,=.00 
112 V_1112 100% Lu"1l&.m SO.OO SO.OO 100% SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% SO.OO 
113 V_.,13 100% l.u"1I&.m SO.OO SO.OO 100% SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% SO.OO 
114 V_,'14 100% 1..utT!>&.m SO.OO SO.OO 100% SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 SO.OO 
115 V_1115 100% 1..utT!>&.m SO.OO SO.OO 100% SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 SO.OO 
118 V_',18 100% 1..utT!>&.m $18,400.00 $18.400.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 
117 V_.,17 100% l.u"1I&.m $17,700.00 $17,700.00 100% $17,700.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $17,700.00 
118 V_1118 100% l.u"1I&.m $15,200.00 $16,200.00 100% $18,200.00 100% $18,200.00 100% $15,200.00 0'10 SO.OO 0'10 SO.OO 
118 V_1118 100% 1..utT!>&.m $12,100.00 $12,100.00 100% $12,100.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $12,100.00 
120 V_.'20 100% 1..utT!>&.m $24,500.00 $24.500.00 100% 524,500.00 0'10 SO.OO 0'10 SO.OO 0'" SO.OO 100'10 $24,500.00 
121 V_.,21 100'10 l.u"1I&.m $28,000.00 $28,000.00 100% 523,000.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% 528.000.00 
122 V_"22 100% 1..utT!>&.m $25,700.00 528,700.00 100% $25,700.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% 528,700.00 
123 V_.,23 100% l.u"1I&.m $11,700.00 $11.700.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 
124 V_.,24 100% 1..utT!>&.m $12,100.00 $12,100.00 100% $12,100.00 0'10 SO.OO 0% SO.OO 0'10 SO.OO 100% $12.100.00 
125 V_.,25 100'10 l.u"1I&.m $13.500.00 $13,500.00 100% $13.500.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $13,500.00 
126 V_I125 100% l.u"1I&.m $11,800.00 $11,800.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 
127 V_.,27 100% l.u"1I&.m $15,500.00 $18,500.00 100% $18,500.00 0'10 SO.OO 0% SO.OO 0'10 SO.OO 100% $18,500.00 
128 V_I128 100% l.u"1I&.m $15,100.00 $15,100.00 100% $15,100.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $15,100.00 
128 V_I128 100% l.u"1I&.m $15,700.00 $18,700.00 100% $18,700.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'" $15,700.00 
130 V_.'3O 100% l.u"1I&.m $12,300.00 $12.300.00 100% $12,300.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $12,300.00 
131 V_.,3, 100'10 l.u"1I&.m $18,400.00 $18.400.00 100% $18,400.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $15.400.00 
132 V_.,32 100'10 l.u"1I&.m $18,500.00 $18,500.00 100% $15,500.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $15,500.00 
133 V_.,33 100% 1..utT!>&.m $12,800.00 $12.800.00 100% $12,800.00 0'10 SO.OO 0% SO.OO 0'10 SO.OO 100% $12,900.00 
134 V_I134 100% Lu"1l&.m $12,800.00 $12,800.00 100% $12,800.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $12,800.00 
135 V_I135 100% l.u"1I&.m $12,700.00 $12,700.00 100% $12,700.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $12,700.00 

138 V_.,38 100% Lu"1l&.m $12,100.00 $12,100.00 100% $12,100.00 0'10 SO.OO 0'10 SO.OO 0% SO.OO 100'10 $12,100.00 

137 V_I137 100'10 Lu"1l s.rn $15,800.00 $15,900.00 100% $15,800.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $15,800.00 
133 V_.,38 100% l.u"1I&.m $11,800.00 $11.300.00 100% $11.800.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $11,800.00 
138 V_.,39 100% 1..utT!>&.m $18,200.00 $15,200.00 100% $18.200.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'" $18,200.00 
140 V_.'40 100'10 1..utT!>&.m $18,500.00 $15.500.00 100% $18,500.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $18,500.00 

141 V_1141 100'10 1..utT!>&.m $14,300.00 $14.300.00 100'10 $14,300.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $14,300.00 

142 V_I142 100'10 l.u"1I&.m $15,500.00 $15.500.00 100% $15.500.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $15,500.00 
143 V_.,43 100'10 1..utT!>&.m $18,400.00 $16.400.00 100% $18.400.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $15,400.00 
144 V_.,44 100'10 Lu"1l s.rn $48,800.00 $49,900.00 100'10 $49.900.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $49,800.00 

145 V_.,45 100'" l.u"1I&.m $14,500.00 $14,500.00 100% $14,500.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $14,500.00 
148 V_I148 100-/. Lu"1l s.rn $17,000.00 $17,000.00 100'10 $17.000.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $17,000.00 
147 Valwl147 100'" Lu"1l &.m $58,300.00 $58,300.00 100% $58,300.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'" $55,300.00 
148 Valve 1148 100-/. l.u"1I&.m $18,500.00 $16.500.00 100'10 $18,500.00 0'10 SO.OO 0'" SO.OO 0'" SO.OO 100'10 $15,500.00 
149 V_I149 100'" Lu"1l&.m $12,100.00 $12,100.00 100% $12,100.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'1. $12,100.00 
150 Valve.'50 100'10 Lu"1l &.m $11,800.00 $11.900.00 100% $11,900.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $11,800.00 
151 V_.,51 100'1. Lu"1l&.m $14,800.00 $14.800.00 100% $14,800.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $14,300.00 

152 V_"52 100% Lu"1l s.rn $18,700.00 $16.700.00 100% $18,700.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100% $18,700.00 

153 V_.,53 100'10 Lu"1l &.m $12,700.00 $12.700.00 100'10 $12,700.00 0'10 SO.OO 0'1. SO.OO 0'10 SO.OO 100'10 $12,700.00 

154 Valvw.,54 100'10 Lu"1l s.rn $12,400.00 $12,400.00 100'10 $12,400.00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 100'10 $12,400.00 

155 V_.,55 100'10 LufT1JSwn $18,700.00 $16.700.00 100% $18,700.00 0'10 SO.OO 0'10 SO.OO 0'1. SO.OO 100'10 $18,700.00 
158 Valvw.'58 100-/. lUfTl) SI.fTl SO.OO SO.OO 100'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0''; SO.OO 100'10 SO.OO 
157 Valve.'57 100'10 Lu"1l s.rn $14,500.00 $14.500.00 100'10 $14.500.00 0''; SO.OO 0'1. SO.OO 0'/. so 00 100'/. $14.500.00 
158 Valve .1s,s 10~/. LutTlI S..." $15.100.00 $15.100 00 10~/. $15.100.00 0'/. SO.OO 0'/. SO.OO 0'/1 so 00 10~/. $15.100.00 



BlOW OFF VI>LVE REPAIR (BOV-l) 

ROSSI CONTRACTORS 
ACCOUNT. AMOUNT 

201 v.l:ST LAKE STREET 
WF-«!31 $280,770,81 

NORTHLAKE, IU.INOIS 80164 
WF-352O ($28,077,06) 
WF-3530 ($980,00) 

ORIGINI>L ORIGINI>L MENDEll MENDEll 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
1511 V_I15Q 100% ~&nI $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100' .. $15,300.00 

180 V_I160 100% ~&nI $15,MIO.00 $15,~00.00 100' .. $15,MIO.00 0% $0,00 0% $0.00 0% $0.00 10m'. $15,400.00 

181 V ..... l'" 100% ~&nI $17,800.00 $17,800.00 100% $17,800.00 0% $0.00 0% $0.00 0% $0.00 100% $17,800.00 

182 V_.I62 100% ~&nI $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0' .. $0,00 0% $0.00 

183 V_,I83 100% ~&nI $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00 

184 V_11M 100% ~&nI $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00 

185 V_l1as 100% ~&nI $11,Il00.00 $11,Il00.00 100% $11,Il00.00 0% $0.00 0% $0.00 0% $0.00 100' .. $11,Il00.00 

188 V_I188 100% ~&nI $15,800.00 $15,800,00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

187 V_I1Q 100% ~&nI $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0,00 0% $0.00 100% $15,300.00 

1M V_.1M 100% ~&nI $18,MIO.00 $18,MIO,OO 100% $18,~00.00 0% $0.00 0% $0.00 0% $0,00 100% $18,~00.00 

1811 V_I1S 100% ~&nI $17,700.00 $17,700.00 100% $17,700.00 0% $0,00 0% $0.00 0% $0,00 100% $17,700.00 

170 V_I170 100% ~SIIn $15,800.00 $15,800,00 100% $15,800.00 0% $0,00 0% $0.00 0% $0.00 100% $15,800.00 

171 V_.I71 100% ~SIIn $18,MIO.OO $16,~00.00 100% $16,MIO.00 0% $0.00 0% $0.00 0% $0,00 100% $16,~00.00 

In v_l1n 100% ~&nI $15,Il00,00 $15,Il00.00 100% $15,Il00.00 0% $0.00 0% $0.00 0% $0,00 100% $15,800.00 

173 V_I173 100% ~&nI $18,300.00 $18,300.00 100% $18,300.00 0% $0,00 0% $0.00 0% $0.00 100% $18,300.00 

17~ V_117~ 100% ~&nI $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0,00 100% $17,700.00 

175 V_I175 100% ~&nI $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $18,200.00 

178 V_I178 100% ~&nI $18,Il00.00 $18,Il00.00 100% $18,Il00.00 0% $0.00 0% $0.00 0' .. $0.00 100% $18,Il00.00 

177 V_I177 100% ~&nI $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0' .. $0.00 100% $17,700.00 

178 V_1176 100% 1.IJn1I&nI $18,800.00 $18,800.00 100% $18,800.00 0% $0.00 0% $0.00 0% $0.00 100% $18,800.00 

178 V_'I711 100% 1.IJn1I&nI $18,800,00 $18,800,00 100% $18,800.00 0% $0.00 0% $0.00 0% $0.00 100' .. $18,800.00 

180 V_l1ao 100% 1.IJn1I&nI ~MIO.OO ~,MIO.OO 100% ~,~.OO 0% $0.00 0% $0.00 0% $0.00 100% ~,~OO.OO 

181 V_1181 100% 1.IJn1I&nI $12,800.00 $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00 

182 V_I162 100% 1.IJn1I&nI $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0,00 100% $11,800.00 

183 V_I1e3 100% 1.IJn1I&nI $18,300.00 $18,300.00 100% $18,300,00 0% $0.00 0% $0.00 0% $0.00 100% $18,300,00 

184 V_11M 100% 1.IJn1I&nI $12,800.00 $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 0% $0.00 100% $12,800.00 

185 V_l1as 100% 1.IJn1ISIIn $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 0% $0.00 100% $13,500.00 

1M V_l1as 100% 1.IJn1I&nI $12,800.00 $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 0% $0.00 100' .. $12,800.00 

187 V_1187 100% 1.IJn1I&nI $12,~.00 $12,~.00 100% $12,~.00 0% $0.00 0% $0.00 0' .. $0.00 100% $12,~.00 

1M V_11M 100% 1.IJn1I&nI $1~,IIOO.00 $1~,IIOO.00 100% $1~,800.00 0% $0.00 0% $0.00 0% $0,00 100% $1~,800,OO 

188 V_I1811 100% ~SIIn $18,~,OO $18,~00.00 100% $18,~,OO 0% $0.00 0% $0.00 0''- $0.00 100% $18,400.00 

180 V_118O 100% 1.IJn1I&nI $18,~.00 $18,~.00 100% $18,~.00 0% $0.00 0% $0.00 0'" $0.00 100% $18,~00.00 

181 V_1181 100% 1.IJn1I&nI $15,800.00 $15,800.00 100% $15,800.00 0' .. $0.00 0% $0.00 0% $0.00 100% $15,800.00 

182 V_I182 100% 1.IJn1I&nI $15,100.00 $15,100.00 100% $15,100.00 0' .. $0.00 0% $0.00 0% $0.00 100% $15,100,00 

183 V_I183 100% 1.IJn1I&nI $18,500.00 $18,500.00 100% $18,500.00 0% $0.00 0% $0.00 0% $0,00 100% $16,500.00 

1~ V_I184 100% 1.IJn1I&nI $18,500.00 $18,500.00 100% $18,500.00 0% $0.00 0% $0,00 0% $0.00 100% $18,500.00 

185 V_I1US 100% 1.IJn1ISIIn $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0,00 100% $15,000.00 

1811 V_l1ua 100% 1.IJn1I&nI $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0,00 100% $15,100,00 

187 V_I187 100% 1.IJn1I&nI $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800,00 

188 v_l1ea 100% 1.IJn1I&nI $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00 

188 v_"ee 100% 1.IJn1I&nI $18,500.00 $18,500.00 100% $18,500.00 0% $0.00 0% $0.00 0% $0.00 100% $18,500.00 

200 V_12OO 100% 1.IJn1I&nI $18,500.00 $18,500.00 100% $18,500.00 0% $0.00 0% $0.00 0% $0.00 100% $18,500.00 

201 V_1201 100% 1.IJn1I&nI $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

202 V_1202 100% 1.IJn1I&nI $1',~.OO $l1,~.OO 100% $",~.OO 0% $0.00 0% $0.00 0% $0,00 100% $II,~OO.OO 

203 V_1203 100% 1.IJn1I&nI $18,000.00 $18,000.00 100% $18,000.00 0% $0,00 0% $0.00 0% $0.00 100% $18,000.00 

~ V_~ 100% 1.IJn1I&nI $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100' .. $17,700.00 

205 V_12OS 100% 1.IJn1I&nI $17.200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00 

206 V_1206 100% ~&nI $15,Il00.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,Il00.00 

207 V_1207 100% ~&nI $15,200.00 $15,200,00 100% $15,200.00 0% $0.00 0% $0.00 0% $0,00 100% $15,200.00 

208 V_1208 100% ~&nI $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00 

208 V_1208 100% ~&nI $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00 

210 V_1210 100% ~&nI $18,500.00 $18,500.00 100% $19,500.00 0% $0.00 0% $0.00 0% $0.00 100% $19,500.00 

211 V_1211 100% ~&nI $18,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00 

212 V_I212 100% 1.IJn1I&nI $17,800.00 $17,800.00 100% $17,800.00 0% $0.00 0% $0.00 0% $0.00 100% $17,800.00 

213 V_1213 100% 1.IJn1I&nI $18,~.00 $18,~.00 100% $18,~.00 0% $0.00 0% $0.00 0% $0.00 100% $18,~00.00 

21~ V_121~ 100% 1.IJn1I&nI $12,000.00 $12,000.00 100% $12,000.00 0% $0,00 0% $0.00 0% $0.00 100% $12,000.00 

215 V_1215 100% 1.IJn1I&nI $15,000.00 $15,000.00 100' .. $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00 

218 V_1218 100% ~&nI $15,800.00 $15,800.00 100% $15,800.00 0' .. $0.00 0% $0.00 0% $0.00 100% $15,800.00 

217 V_1217 100% ~&nI $18,300.00 $18,300.00 100% $18,300.00 0% $0.00 0% $0.00 0'.- $0.00 100% $18,300.00 

218 V_1216 100% lun1> &nI $28,200.00 $28,200.00 100% $28,200.00 0% $0.00 0% $0,00 0''- $0,00 100% $28,200.00 

218 V_1219 100% 1.IJn1I&nI $15,~.00 $15,400.00 100% $15,~00.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00 

220 V_122O 100% Lu",,&nI $18,000.00 518,000.00 100% $18,000.00 0% $0.00 0% $0.00 0% $0.00 100''- $18,000,00 

221 V_1221 100% lun1> &nI $15,MIO.00 $15,~00.00 0% $0.00 0% $0.00 0' .. $0.00 0% $0.00 0% $0.00 

222 V_1222 100''- lun1> &nI $12,Il00.00 512,900.00 100% $12,800.00 0% $0.00 0% $0.00 0% $0,00 100% $12,900.00 

223 V_1223 100% lun1> &nI $18,800.00 $16,800.00 100% $16,800.00 100' .. $16,800.00 100' .. $18,800.00 0% $0.00 0% $0.00 

224 V_122ol 100% Lu",,&nI $25,MIO.OO $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0'/. $0,00 100% $25,400.00 

22S V_1225 100% ~&nI $15,700.00 515,700.00 100% 515,700.00 0% $0.00 0% $0.00 0% $0,00 100' .. $15,700,00 

228 V_1226 100% Lu",,&nI $25,200.00 $25,200.00 100''- $25,200.00 0% $0.00 0% $0.00 0% $0.00 100' .. $25,200.00 

227 V_1227 100% Lu",,&nI $12,MIO.OO 512,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

228 V_1226 100% ~&nI $11,800.00 511,800.00 100% 511,600.00 0% $0.00 0% $0.00 0% $0.00 100% 511,800,00 

228 V .... 1228 100% Lu",,&nI 511,500.00 511,500.00 100% 511,500.00 0% $0.00 0% $0.00 0% $0.00 100% 511,500.00 

230 V_123O 100% lun1>&nI $0.00 $0.00 100% $0.00 0' .. $0.00 0% $0.00 0% $0.00 100% $0.00 

231 V .... 1231 100% lun1>&nI $18,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $18,000.00 

232 V_1232 100% Lu",,&nI $15,~00.00 $15,400,00 100% 515,~00.00 0'1. $0.00 0% $0.00 0% $0.00 100% 515,~00.00 

233 V_1233 100% Lu",,&nI $1~,IIOO.00 514,800.00 100% 514,800.00 0% $0.00 0% $0.00 01'. $0.00 100% 514,Il00.00 

234 V_~ 100'4 Lu",,&nI $18,700.00 518,700.00 100% $18,700.00 0'10 $0.00 0% $0.00 0% $0.00 100'" $16,700.00 

235 V_I235 100' .. LUn..,SWn $25.500.00 $25,500.00 100% $25,500.00 0% $0.00 0'4 $0.00 0'10 $0,00 100% $25.500.00 

236 V_1236 100% Lu",,&nI $25,000.00 $25,000.00 100-/, $25,000.00 0'4 $0.00 0% $0.00 ~'. $0.00 100% $25,000,00 

237 Valwll237 10(W. LUfTll Slom $15.300.00 $15.300 00 100-" $15.300.00 0'/. $000 0-/. $000 0-/, $0.00 100-,. $15.300.00 

~~:-}::, 



OU PAGE WATER CO_ISSION t"AYrwtNl. 

BLOW OFF VALVE REPAIR (BOV·l) DATE 02I2MXl 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET Von'-I!e31 $2~,nO.81 

NORTHLAKE, IU.INOIS 801 &I Von'·3520 ($28,On.08) 
Von'·3530 (SQ60.00) 

ORIGINAL ORIGINAL AAENOEO MENDEll 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PA~ THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

233 V_1tZ3Il 100% Lu"..,&.m $89,goo.oo $69,900.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00 

239 V_f1239 100% Lu"..,&.m $50,200.00 $50,200.00 100% $60,200.00 0% $0.00 0% $0.00 0'10 $0.00 100% $50,200.00 

240 V_~40 100% lU"1' &.m $18,300.00 $18,300.00 100'10 $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

241 V_~41 100'4 lU"1' &.m $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

242 VoIw~G 100% Lu"..,&.m $18,400.00 $18,400.00 100% $18,400.00 0% $0.00 0% $0.00 0'10 $0.00 100% $18,400.00 

243 V_~43 100% Lu"..,&.m $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15,800.00 

244 V_~" 100% l.u"1'&m $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0'10 $0.00 100% $0.00 

245 V_~45 100% LUI11I&m $0.00 $0.00 100% $0.00 0% $0.00 0\\ $0.00 0% $0.00 100% $0.00 

248 V_~48 100% Lu"..,&.m $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00 

247 V_~7 100% lU"1' &.m $18,200.00 $18,200.00 100% $18,200.00 0\\ $0.00 0\\ $0.00 0'10 $0.00 100\\ $18,200,00 

248 V_~.a 100% Lu"..,&.m $18,goo.00 $18,goo.00 100% $16,goo.00 0\\ $0.00 0\\ $0.00 0\\ $0.00 100'10 $18,goo.00 

249 V_~49 100% Lu"..,&m $18,400.00 $18,400.00 100% $16,400,00 0\\ $0.00 0% $0.00 0% $0.00 100% $18,400.00 

250 V_~ 100% lU"1' &m $0.00 $0.00 100% $0.00 0\\ $0.00 0\\ $0,00 0\\ $0.00 100\\ $0.00 

251 V_~51 100% l.u"1'&.m $12,500.00 $12,500.00 100% $12,500.00 0\\ $0.00 0'4 $0.00 0\\ $0.00 100'1. $12,500.00 

252 V_~ 100\\ lU"1' &.m $18,300.00 $18,300.00 100% $18,300.00 0\\ $0.00 0% $0.00 0'10 $0.00 100% $18,300.00 

253 V_~ 100% l.u"1'&m $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0,00 

254 V_~ 100\\ l.u"1'&.m $12,goo.oo $12,goo.00 100% $12,900.00 100\\ $12,900.00 100\\ $12,goo.oo 0% $0.00 0% $0.00 

255 V_~ 100\\ Lu"1>&m $47,800.00 $47,800.00 100% $47,800.00 0\\ $0.00 0\\ $0,00 0'10 $0.00 100'10 $47,800.00 

258 V_~ 100\\ l.u"1'&m $18,400.00 $18,400.00 100% $18,400.00 0\\ $0.00 0\\ $0.00 0% $0.00 100\\ $16,400.00 

257 V_~ 100\\ lU"1' Sun $18,400.00 $18,400.00 100% $18,400.00 0% $0.00 0\\ $0.00 0'10 $0.00 100% $18,400,00 

258 V_~ 100\\ l.u"1'&m $15,goo,oo $15,goo.00 100% $15,900.00 0\\ $0.00 0\\ $0.00 0% $0.00 100\\ $15,goo.00 

259 V_~ 100'10 l.u"1'&m $15,300.00 $15,300.00 100% $15,300.00 0\\ $0.00 0\\ $0.00 0\\ $0.00 100\\ $15,300.00 

260 V_~ 100\\ Lu"..,&m $18,200,00 $18,200.00 100% $18,200.00 0\\ $0,00 0% $0.00 0% $0.00 100\\ $18,200.00 

281 V_~1 100% Lu"..,&m $18,000.00 $18,000.00 100% $16,000.00 0\\ $0.00 0% $0.00 0% $0,00 100% $16,000,00 

282 V_1I282 100% Lu"..,&m $15,goo.00 $15,900.00 100% $15,goo.00 0\\ $0.00 0% $0.00 0'10 $0.00 100'10 $15,goo.00 

283 V_~83 100% Lu"..,&m $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 0'10 $0.00 100\\ $17,000.00 

2&1 V_~ 100% l.u"1'&m $11,800.00 $11,800.00 100% $11,800.00 0\\ $0.00 0\\ $0,00 0% $0,00 100% $11.800,00 

285 V_~ 100% l.u"1'&m $18,200.00 $18,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0,00 100% $18,200,00 

288 V_1I2e8 100% Lu"..,&m $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0\\ $0,00 

287 V_~ 100% lU"1' &m $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0\\ $0.00 

288 V_~M 100% Lu"..,&m $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 0\\ $0.00 0% $0.00 100'10 $19,100,00 

289 VoIw~ 100% Lu"..,&m $29,200.00 $29,200.00 100% $29,200.00 0% $0.00 0% $0.00 0% $0.00 100'10 $29,200.00 

270 V_~70 100% Lu"..,&m $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 0% $0.00 0% $0.00 100% $28,700.00 

271 V_IVI 100% Lu"..,&m $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0\\ $0,00 0% $0,00 100''' $15,800,00 

272 v_~n 100% l.u"1'&m $15,800.00 $15,800.00 100'10 $15,800,00 0'10 $0.00 0\\ $0.00 0% $0.00 100% $15,800.00 

273 V_~73 100% Lu"..,&m $17,400.00 $17,400.00 100% $17,400.00 0\\ $0,00 0\\ $0.00 0% $0.00 100'10 $17,400,00 

274 V_~74 100% Lu"..,Sun $15,800.00 $15,800.00 100% $15,800.00 0\\ $0,00 0\\ $0,00 0% $0.00 100% $15,800,00 

275 V_~75 100% l.u"1'&m $25,900.00 $25,goo.oo 100% $25,900.00 0\\ $0.00 0% $0.00 0% $0.00 100\\ $25,goo.oo 

278 V_~78 100% l.u"1'&m $18,700.00 $18,700,00 100% $18,700.00 0\\ $0.00 0% $0,00 0% $0.00 100\\ $18,700.00 

m v_~n 100% Lu"..,Sun $0.00 $0.00 100% $0.00 0\\ $0.00 0% $0.00 0\\ $0.00 100\\ $0.00 

278 V_~78 100'10 Lu"..,&m $15,800.00 $15,800.00 100% $15,800,00 100\\ $15,800.00 0\\ $0.00 100% $15,800.00 0% $0.00 

279 V_~79 100% Lu"..,&m $18,200,00 $18,200,00 100% $18,200.00 100% $18,200.00 0\\ $0,00 100% $16,200,00 0\\ $0.00 

280 V_~~ 100% l.u"1'&m $19,300.00 $19,300.00 100% $19,300.00 0\\ $0.00 0% $0.00 0\\ $0.00 100\\ $19,300.00 

281 V_~81 100% Lu"..,Sun $25,200.00 $25,200.00 100% $25,200,00 0% $0.00 0% $0,00 0\\ $0.00 100\\ $25,200.00 

282 V_~82 100% Lu"..,&m $14,400.00 $14,400.00 100% $14,400.00 0% $0.00 0\\ $0,00 0% $0.00 100% $14,400,00 

283 V_~83 100\\ Lu"..,Sun $25,800.00 $25,800.00 100% $25,800.00 0\\ $0.00 0\\ $0.00 0% $0.00 100\\ $25,800,00 

284 VoIw~84 100\\ l.u"1'&m $25,400,00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0'10 $0.00 100\\ $25,400.00 

285 V_~85 100% lUI11ISun $30,700,00 $30,700.00 100% $30,700.00 0% $0.00 0% $0,00 0% $0,00 100\\ $30,700.00 

288 VoIw~88 100\\ l.u"1'Sun $12,500.00 $12,500.00 100% $12,500.00 0\\ $0.00 0% $0.00 0% $0.00 100\\ $12,500,00 

287 V_~87 100% Lu"..,&m $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0\\ $0.00 0% $0.00 100\\ $15,700,00 

288 VoI""~M 100''' Lu"..,Sun $18,800.00 $16,800.00 100% $18,800.00 0% $0.00 0\\ $0,00 0% $0.00 100\\ $16,800.00 

289 VoIw~89 100% Lu"..,&m $0.00 $0.00 100% $0.00 0\\ $0.00 0\\ $0.00 0\\ $0.00 100\\ $0.00 

290 V_~ 100% Lu"..,Sun $18,400.00 $18,400.00 100% $18,400.00 0% $0.00 0\\ $0.00 0% $0.00 100\\ $16,400.00 

291 V_~1 100% Lu"..,Sun $19,700.00 $19,700.00 100% $19,700.00 0\\ $0.00 0\\ $0.00 0% $0.00 100\\ $19,700,00 

292 V_~ 100% Lu"..,&m $18,500.00 $18,500,00 100% $18,500.00 0% $0.00 0\\ $0.00 0% $0.00 100\\ $18,500,00 

293 V_~ 100% Lu"..,&m $18,400.00 $18,400.00 100% $18,400.00 0% $0.00 0\\ $0.00 0'10 $0.00 100% $18,400,00 

294 V_~ 100% Lu"..,&m $15,000.00 $15,000,00 100% $15,000.00 0\\ $0,00 0\\ $0,00 0% $0.00 100\\ $15,000.00 

295 V_~ 100'10 Lu"..,&m $18,100.00 $18,100.00 100% $18,100.00 0% $0.00 0\\ $0.00 0'10 $0.00 100\\ $16,100.00 

296 V_~ 100% Lu"..,&m $15,goo.00 $15,900.00 100% $15,goo.00 0% $0.00 0% $0.00 0\\ $0.00 100\\ $15,900.00 

297 V_~7 100'10 Lu"1>Sun $18,100.00 $18,100.00 100% $18,100.00 0\\ $0.00 0'10 $0.00 0% $0.00 100\\ $18,100.00 

298 V_~ 100% Lu"1>Sun $18,200.00 $18,200.00 100% $16,200.00 100% $18,200.00 100% $18,200.00 0% $0.00 0% $0.00 

299 V_~ 100'10 l.u"1'&m $18,400.00 $16,400.00 100% $18,400.00 100% $16,400.00 100\\ $18,400.00 0% $0.00 0\\ $0.00 

JOO V_~ 100\\ l.u"1'Sun $13,goo.00 $13,900.00 100% $13,goo.oo 0\\ $0.00 0\\ $0.00 0% $0.00 100\\ $13,goo.00 

301 VoI""ml 100'1, Lu"..,&m $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0\\ $0.00 0\\ $0.00 100\\ $15,600.00 

302 V_~02 100'10 lU"1' &m $14,goo.00 $14,900.00 100% $14,900.00 0'4 $0.00 0\\ $0.00 0'10 $0.00 100\\ $14,900.00 

303 V_~03 100'10 Lu"..,&m $14,800.00 $14,800.00 100% $14,800.00 0\\ $0.00 0\\ $0.00 0'10 $0.00 100\\ $14,800.00 

304 V_~04 100'1. Lu"..,Sun $18,300.00 $16,300.00 100% $16,300.00 0\\ $0.00 0% $0.00 0% $0,00 100\\ $16,300.00 

J05 V_~05 100% Lu"..,&m $20,100.00 $20,100.00 100'10 $20,100.00 0% $0.00 0% $0.00 0'10 $0.00 100\\ $20,100.00 

306 V_~08 100'10 Lu"..,Sun $16,800.00 $16,800.00 100\\ $18,800.00 0\\ $0.00 0% $0.00 0% $0.00 100\\ $18,800.00 

307 VoIwm7 100% Lu"..,Sun $15,500,00 $15,500.00 100\\ $15,500.00 0\\ $0.00 0% $0.00 0% $0,00 100\\ $15,500,00 

308 V_1I308 100'1. Lu"..,Sun $13,100.00 $13,100.00 100% $13,100.00 0'10 $0.00 0% $0,00 0\\ $0.00 100\\ $13,100.00 

309 V_~ 100% Lu"..,&m $18,100.00 $18,100.00 100% $18,100.00 0% $0.00 0\\ $0.00 0\\ $0,00 100\\ $18,100.00 

310 VoIw~10 100'1. Lu"..,Sun $15,300,00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0'10 $0.00 100\\ $15,300,00 

311 V_~11 100% Lu"..,&m $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 CWo $0.00 100\\ $15,500.00 

312 VoIw~12 100tl. Lu"..,Sun $18,800.00 $18,800.00 100% $18,800.00 0% $0.00 0'10 $0.00 0% $0.00 100\\ $18,800.00 

313 V_~13 100'10 Lu"..,Sun $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0'10 $0.00 0''' $0.00 100\\ $12,500.00 

314 Vlllvelf31. 100% LUfTl)Swn $12,800.00 $12,800.00 100% $12,800.00 70% $8,820.00 70'1. $8,820.00 0\\ $0.00 30% $3,7~.00 

315 Val ..... 1f315 100'/, LUrT1>S1.J"n $16,000.00 $18,000.00 100% $16,000.00 0% $0.00 0\\ $0.00 0'/. $0.00 100% $16,000.00 

316 VaJve~16 100'10 lUrl1) Sum $14,900.00 $14.900.00 100'10 $14,900.00 0'10 $0.00 ()I!/, $000 0'. $000 10~" $14.900.00 



19L.""''''' ~r y-.y~ nI..r"" .. , 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF.e631 $280,770.51 

NORTHLAKE, IUJNOIS 601114 WF-3520 ($28,077.06) 
WF-353O ($950.00) 

ORIGINAL ORIGINAL AA'ENDED AA'ENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

317 V_~17 100% LuI1'pSum $13,500.00 $13,500.00 100% $13,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $13,500.00 

318 V_~18 100% LuI1'p Sum $12,700.00 $12,700.00 100% $12,700.00 0'.- SO.OO 0% SO.OO 0'4 SO.OO 100% $12.700.00 

31g V_~lg 100% LuI1'p Sum $17,600.00 $17.600.00 100% $17,500.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $17,600.00 

320 VoIYO~ 100'.- LuI1'p Sum $11,200.00 $11,200.00 100% $11,200.00 0'.- SO.OO 0% SO.OO 0% SO.OO 100% $11,200.00 

321 V ..... .-321 100% l..uI1'pSum $13,300.00 $13.300.00 100'4 $13,300.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $13,300.00 

322 V_~22 100% l..uI1'pSum $15,300.00 $15,300.00 100'4 $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,300.00 

323 V_~23 100% LuI1'p Sum $13,100.00 $13.100.00 100% $13,100.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $13,100.00 

324 V_~ 100% luI1'p Sum $16,300.00 $15,300.00 100% $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,300.00 

325 V_~25 100% l..uI1'pSum $16,600.00 $15,600.00 100% $18.600.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $16,800.00 

326 V_~ 100% l..uI1'pSum $15,600.00 $15,600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 

327 V_~ 100% l..uI1'pSum $16,_.00 $16,_.00 100% $16,_.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,400.00 

328 V_~ 100% l..uI1'pSum $31,200.00 $31,200.00 100% $31.200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $31,200.00 

3211 V_1r32lI 100% l..uI1'pSum $11,600.00 $11.600.00 100% $11,600.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $11,800.00 

330 V_~ 100% l..uI1'pSum $20,_.00 $20,_.00 100% $20,_.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $20,400.00 

331 V_~ 100% l..uI1'pSum $15,500.00 $15,500.00 100'4 $15,500.00 100% $15,500.00 0% SO.OO 100% $15,500.00 0% SO.OO 

332 V_~ 100% l.uI1'pSum $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 0% SO.OO 100% $15,600.00 0% SO.OO 

333 V_~33 100% l.uI1'pSum $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 0% SO.OO 100% $12,300.00 0% SO.OO 

334 V_~ 100% l..uI1'pSum $11,300.00 $11.300.00 100% $11,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,300.00 

335 V_~ 100% l.uI1'pSum $16,300.00 $15,300.00 100% $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $18,300.00 

335 V_1I33II 100% l.uI1'pSum $111.500.00 $16,500.00 100% $15,500.00 100% $16,500.00 100% $16,500,00 0% SO.OO 0% SO.OO 

337 V_1I3:f1 100% l.uI1'pSum $15,100.00 $16,100.00 100% $16,100.00 100% $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 

338 V_~ 100% l.uI1'pSum $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% SO.OO 0% SO.OO 

3Jg V_1I33II 100% l.uI1'pSum $111.200.00 $16,200.00 100'4 $16,200.00 100% $15,200.00 100% $15,200.00 0% SO.OO 0% SO.OO 

340 V_~ 100% l.uI1'pSum $15,000.00 $15.000.00 100% $15,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,000.00 

341 
V __ l 

100% l.uI1'pSum $24,600.00 $24,600.00 100% $24,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $24,800.00 

342 V_~ 100% l.uI1'pSum $15,600.00 $15,600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,600.00 

343 V_~ 100% LuI1'p Sum $13,000.00 $13,000.00 100% $13,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $13,000.00 

3U V_~ 100% l.uI1'pSum $15,600.00 $15.600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 

345 V_~ 100% l.uI1'pSum $11,600.00 $11,600.00 100% $11,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,600,00 

345 VoIYOlI:W8 100% l.uI1'pSum $II,goo.OO $11,goo.00 100% $IUOO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% $II,gOO.OO 

347 
V __ 7 

100% LuI1'p Sum $21.200.00 $21.200.00 100% $21,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $21,200.00 

348 V_lI:W8 100% l..uI1'pSum $111.300.00 $15,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,300.00 

34g V_1I3049 100% LuI1'p Sum $28,700.00 $28,700.00 100% $28.700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $28.700.00 

350 V_1I35O 100% l.uI1'pSum $111.400.00 $15,_.00 100% $15,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

351 V_~51 100% l.uI1'pSum $16,100.00 $16,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,100.00 

352 V_~ 100% l..uI1'pSum $15.200.00 $15.200.00 100% $15,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15.200.00 

353 V_~ 100% LuI1'p Sum $111.100.00 $15.100.00 100% $16,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,100.00 

354 V_~ 100% LuI1'p Sum $14,600.00 $14,600.00 100% $14,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,600.00 

355 V_~ 100% l.uI1'pSum $311.300.00 $36,300.00 100% $36,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $36,300.00 

3Se V_~ 100% l.uI1'pSum $26,goo.OO $25,goo.00 100% $26,goo.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% $26,gOO.OO 

357 V_~ 100% l.uI1'pSum $15,600.00 $15,600.00 100% $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,600.00 

3Se V_~ 100% l.uI1'pSum $111.500.00 $15,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

J5g 

V __ 

100% l.uI1'pSum $15,500.00 $15,500.00 100% $15,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,500.00 

350 V_1IJal 100% l.uI1'pSum $12,300.00 $12,300.00 100% $12,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,300.00 

3111 
V __ l 

100% luI1'p Sum $16,300.00 $15,300.00 100% $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'.- $18,300.00 

3112 V_~52 100% LuI1'p Sum $18,000.00 $18,000.00 100% $18,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $18,000.00 

3113 VoIyo~63 100% LuI1'p Sum SO.OO SO.OO 100% SO.OO 0'.- SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

3114 V_~ 100'.- LuI1'p Sum $15,goo.00 $15,goo.00 100% $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,900.00 

365 V_~55 100% LuI1'p Sum $16,100.00 $15,100.00 100% $18,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100'4 $16,100.00 -V_~66 100% LuI1'p Sum $28,400.00 $28,400.00 100% $28,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,400.00 

3117 V_~87 100% l.uI1'pSum $15,500.00 $15,500.00 100% $15,500.00 0% SO.OO 0'4 SO,OO 0% SO.OO 100% $15,500.00 

368 V_~ 100% LuI1'p Sum SO.OO SO.OO 100% SO.OO 0'4 SO.OO 0% SO.OO 0% SO.OO 100% SO.OO -V_~59 100% LuI1'pSum $12,goo.OO $12,800.00 100% $12,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,900.00 

370 V_~70 100% LuI1'pSum $25,500.00 $25,500.00 100% $25,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,500.00 

371 V_~71 100% LuI1'p Sum $11,900.00 $II,goo.OO 100% $11,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,gOO.00 

372 v_~n 100% LuI1'p Sum $15,700.00 $15,700.00 100% $15,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,700.00 

373 V_~73 100% LuI1'p Sum $20,600.00 $20,600.00 100% $20,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $20,600.00 

374 V_~74 100% LuI1'p Sum $12,300.00 $12,300.00 100'4 $12,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,300.00 

375 VoIvo~75 100% LuI1'p Sum $l1,goo.OO $11,900.00 100'4 $11,900.00 70% $5,330.00 70% $5,330.00 0% SO.OO 30% $3,570.00 

376 V_~76 100% LuI1'pSum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% SO.OO 0'" SO.OO 

377 VoIvo~77 100% LuI1'pSum $26,100.00 $26,100.00 100'4 $20,100.00 100% $26,100.00 100% $26,100.00 0% SO.OO 0'.- SO.OO 

375 VoIvo~78 100''- LuI1'p Sum $13,700.00 $13,700.00 100% $13,700.00 100% $13,700.00 100% $13,700.00 0'1. SO.OO 0'.- SO.OO 

37g V_~79 100% LuI1'pSum $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17.200.00 0% SO.OO 0'4 SO.OO 

380 V_~ 100% LuI1'p Sum $12,500.00 $12,500.00 100% $12,500.00 70% $5,750.00 70% $5,750.00 0% SO.OO 30% $3,750.00 

381 V_~61 100% LuI1'p Sum $47,goo.<JO $47,900.00 100% $47,900.00 0'4 SO.OO 0% SO.OO 0'" SO.OO 100% $47,900.00 

382 VoIvo~ 100% LuI1'pSIrn $18,800.00 $18,800.00 100'4 $18,800.00 0% SO.OO 0% SO,OO 0'4 SO.OO 100'10 $18,800.00 

383 VoIve~ 100% LuI1'pSum $12,600.00 $12,600.00 100'4 $12,600.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $12,600.00 

384 VoIvo~ 100% LuI1'pSum $14,900.00 $14,900.00 100'4 $14,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,900.00 

385 VoIve~ 100% LuI1'pSum $13,300.00 $13,300.00 100'4 $13,300.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $13,300.00 

388 VoIvell386 100% LuI1'pSum $47,600.00 $47,600.00 100% $47,800.00 100% $47,800.00 100% $47,800.00 0'" SO.OO 0% SO.OO 

387 Step 6- Dewatering d 0 __ 

WaterMai'l 
1,700,000 C.F. SO.18 $306,000.00 1.700,000 $306,000.00 4.868 $576.24 4,868 $575.24 SO.OO 1,695.132 $305,123.76 

388 Step 6 - Repair Exterior Leakage 35 EA. $2,048.00 $71.680.00 35 $71,680.00 $14,336.00 $12,266.00 $2,046.00 28 $57,344.00 
cI Reeilenl Wedge Velva 

389 Step 3 - Retirement d Rooii..,t 20 
WodgeVoIvo 

EA. $2,093.00 $41,850.00 20 $41,860.00 SO.OO SO.OO SO.OO 20 $41,850.00 

390 Step 7 - RefTICP{e and Replace (j 20 
Resilient Wedge Valves 

EA $2,850.00 $53.000.00 20 $53.000.00 $2.850.00 $2.650.00 SO.OO 19 $50.350.00 

I. 
~"i,;" ... 

7';. 



DU PAGE WATER COY.IISSION 
OATE = BLOW OFF VALVE REPAIR (BOV-l) 

ACCOUNT. AMOUNT 
ROSSI CONTRACTORS 'i'IF~ $2BO,nO,SI 
201 WEST LAKE STREET 
NORTHlAKE, IU.INOIS 150164 

'i'IF-J52O ($25,on,08) 
'i'IF-J530 ($980.00) 

ORIGINAL ORIGINAL AMENOED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAVM:NT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

391 SI", 7 - R..-. and R",1oce a- 20 EA, $2,1145.00 ssa,QOO.OO 20 ssa,QOO.OO 0 SO.OO SO.OO 0 SO.OO 20 ssa,QOO.OO 

R_Wodg.V_ 
392 Slop 7 - RIfI10YtI and R",1oce 20 EA. $3,881.00 $73,220.00 20 $73,220.00 SO.OO SO.OO SO.OO 20 $73,220.00 

12" ReeiI .. 1 Wedge V_ 
393 Slop 5-R...-. ond R",1oce 15 EA. $2,200.00 $Jg,800.00 13 $Jg,800.00 SO.OO SO.OO 0 SO.OO 13 $Jg,800.00 

V_ ond p;png _I Bello 
31M lrilot Anod.1or C_ 865 EA. $1.00 _.00 Q65 _.00 20e $208.00 173 $173.00 33 $33.00 75a $759.00 

Can~d 
J95 Trollc CoI*d one!_ ... 100'10 lutIlI &m $2711,375.00 $2711,375.00 87% $2n,272.20 23% $63.182.l1li 18% 554,256.35 3% 53,807.81 75% $208,109.21 

Jge AddIII ..... _ for C<mIoi ... 
80 EA. $1.00 $80.00 110 $80.00 0 SO.OO 0 SO.OO 0 SO,OO 110 $80.00 

Can~ 
397 R",lirdo-ge 10_ 250 S.F. $230,00 $57,500.00 250 $57,500,00 0 SO.OO SO.OO 0 SO.OO 250 557,500.00 

cooling d pr._ calC pip. 
1,000 C.Y. $30.80 $30,800.00 1,000 $30,800,00 SO,OO SO.OO SO.OO 

1-1 GrorUor Found ..... Motori. 
0 0 0 1.000 $30,800.00 

1-2 ~"S1"Concre. 100 C.Y. $100.00 $10,000.00 100 $10,000.00 0 SO.OO 0 SO.OO 0 SO.OO 100 $10,000.00 

1-3 ~BConcre. 100 C,Y. $80.00 54,000.00 100 54,000.00 0 SO.OO 0 SO.OO 0 SO.OO 100 54,000,00 

I'" ...-s.m 70 EA, $312.00 $23,_.00 70 $23,_.00 21 $7,152.00 17 $5,31 •. 00 • $1,363.00 ~ $18,755.00 

1-5 
V __ .... c-

15 EA. S.S.OO $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 0 SO.OO 0 SO.OO 

I~ 
V __ c-

50 EA, $100.00 $5,000.00 50 $5,000.00 1 $100.00 1 $100.00 0 SO.OO ~ S.,900.00 

1-7 -~_& 
..-pac. partand c:enwnt 15 S.Y. $200,00 $3,000.00 15 $3,000.00 8 $1,155.58 $1,155.58 0 SO.OO $1,~," 

CGlCrU_ 
t-a -~_& ",, __ ccna •• 15 S.Y. $100.00 $1,500.00 15 $1,500.00 0 SO.OO 0 SO.OO 0 SO.OO 15 $1,500.00 

-..rfac_gId _ 

HI Povomen~_& ",, __ ccnae. 
15 S.Y. $100.00 $1,500.00 15 $1,500.00 0 SO.OO SO.OO 0 SO.OO 15 $1,500.00 

__ Ie_(BAM.) 

1-10 -~_& ",, __ ccncnIa 
15 S.Y. $100.00 $1.500.00 15 $1,500.00 SO.OO SO.OO 0 SO.OO 15 $1,500.00 

our1~le_ 

~.-.g .. 0 LF. $2.00 SO.OO J50I $705.00 n $158.00 87 $1~,OO 11 $22.00 278 $552.00 
COl -.... COl _ • .round junelon baK end 

n.t.I.Mon fA bCIK r.1o tan. Ind LF. $3.00 SO.OO J50I $1,082.00 73 ~.OO 87 $201.00 11 $33.00 278 5423.00 

Id 
C02...-..... ...... b"". 0 EA. S.S.OO SO.OO 100 s.e,800.00 18 54,1111.00 13 54,"2.00 S.S.OO 31 $37,_.00 

C03 001"'_l1li.12, 100,101. 
lie. 123. 128. 221, 227 oneS 1tonw8, 12,100.101,118, 123. 128,221. 227 •• nd J95.ctuoled _ 
_ .. 8 01 J50I nlle_ ... 



# 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CONTRACT SUB·TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-OWC 
3X SHORT NOTICE TRIP TO PKBRG WV 512100 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

5.00% 

UNIT 
PRICE 

HRS. ($60.00) 
HRS. ($60.oo) 

ORIGINAL 
CONTRACT 

PRICE 

$17,476,112.15 

4X LINING PROBLEM TRIP TO PKBRG WV 8122·23/00 
NOTE: OWC & ABH COSTS 
NOTE: OWC & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

$18,006,137.32 

========= 

3.03% 

CURRENT TO DATE 
QUANTITY EXTENSION 

$16,934,969.57 

($846,748.48) 

$16,088,221.09 

547.00 ($32.82O.oo) 
0.00 $0.00 

($l,716.oo) 
($3,153.96) 

$16,050,531.13 

======= 

r;COUNTING 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

$16,597,362.53 

($829,868.13) 

$15,767,494.40 

547.00 ($32,82O.oo) 
0.00 $0.00 

($l,716.oo) 
($3,153.96) 

$15,729,804.44 
===== 

THIS PAYMENT 
QUANTITY EXTENSION 

PAYMENT # 

DATE 

ACCOUNT # 
WF·7500 
WF·l398 
WF-6631 
WF·3520 
WF-3530 

CONTRACT 
QUANTITY 

---- ---- ----

$337,607.04 

($16,880.35) 

$320,726.69 

0.00 $0.00 
0.00 $0.00 

$0.00 
$0.00 

$320,726.69 
====== 

30 

02124/02 

AMOUNT 
$32,981.11 
304,625.93 

0.00 
($16,880.35) 

$0.00 

BALANCE 
EXTENSION 

$1,071,167.75 

$846,748.48 

$.1,917,916.23 
======= 



# 

2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

48" STEEL PIPE IN TRENCH 
20" STEEL PIPE IN TRENCH 
16" STEEL PIPE IN TRENCH 
48" STEEL PIPE IN CASING 
7'1: STEEL TUNNEL CASING 
7r STEEL CASING UNDER RAILROAD 
48' STEEL PIPE CONN. AT BUITERFIELD RD 
4r CONC PIPE CONN· GREAT WEST TRAIL 
20" CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8" DIP SEWER REPLACEMENT 
10" DIP SEWER REPLACEMENT 
lr DIP SEWER REPLACEMENT 
16" DIP SEWER REPLACEMENT 

NOT USED 
24" DIP SEWER REPLACEMENT 
30" DIP SEWER REPLACEMENT 

NOT USED 
lr RCP SEWER REPLACEMENT 
15" RCP SEWER REPLACEMENT 
18" RCP SEWER REPLACEMENT 
21" RCP SEWER REPLACEMENT 
24" RCP SEWER REPLACEMENT 
27" RCP SEWER REPLACEMENT 
30" RCP SEWER REPLACEMENT 
48" BUITERFLYVALVE & VAULT 
20" BUITERFLY VALVE & VAULT 
16" BUITERFLY VALVE & VAULT 
48' ROV BUITERFLY VALVE & VAULT 
1 r BLOW-QFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
l·l/r GRIND AND OVERlAY 
ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
CURB & GUITER REMOVE & REPLACE 
AGG. SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER, REM & REPL 
SIDEWALK, REM & REPL 
TOP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH, REM & REPL 
CATCH BASIN, REM & REPL 
INLET, CURB OR GUITER REM & REPL 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & DlSP. OF PETRO. CONT. SOIL 
MOD. TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODI FICA TION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH, 1.25" GALV. STEEL 
COND.IN TRENCH, r GALV. STEEL 
CONDo IN TRENCH, 2.5" GALV. STEEL 
CONDo IN TRENCH. 4" GALV. STEEL 
REM. & REINST. ELECT. CABLE FROM COND 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49,500.00 L. F. 
130.00 L.F. 

15.00 L. F. 
860.00 L. F. 
710.00 L. F. 
150.00 L. F. 

1.00 L.S. 
1.00 L.S. 
1.00 L. S. 

525.00 L. F. 

120.00 L. F. 
1,600.00 L. F. 

450.00 L. F. 
120.00 L. F. 

200.00 L. F. 
30.00 L. F. 

350.00 L. F. 
210.00 L. F. 

50.00 L. F. 
40.00 L.F. 

150.00 L.F. 
220.00 L.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
8.00 EA. 

29.00 EA. 
99,000.00 C.Y. 
40,800.00 S. Y. 

8,350.00 S. Y. 
53,000.00 S. Y. 
53,000.00 S.Y. 

1,980.00 S.Y. 
20.00 S.Y. 

500.00 S. Y. 
2,300.00 L.F. 

11,000.00 S.Y. 
925.00 S.Y. 

1,630.00 S.F. 
22,520.00 S.Y. 

3,370.00 S.Y. 
10.00 EA. 

1.00 EA. 
33.00 EA. 
30.00 L. F. 

10,925.00 C.Y. 
2,300.00 L.F. 

1.00 L.S. 
1.00 L.S. 

1,780.00 L.F. 
245.00 L.F. 
532.00 L. F. 

6.00 L.F. 
7.00 L.F. 

11.00 L.F. 
1,378.00 L.F. 

UNIT 
PRICE 

$171.50 
$60.00 
$50.00 

$250.00 
$1,396.00 
$1,478.00 

$40,000.00 
$35,000.00 
$15,000.00 

$70.00 

$69.00 
$67.22 
$50.40 
$66.40 

$230.00 
$115.20 

$60.00 
$59.40 
$64.00 

$103.20 
$n.20 
$75.90 

$115.20 
$35,315.00 
$20,414.00 
$19,370.00 

$157,620.00 
$20,000.00 

$7,470.00 
$8,392.00 

$16.50 
$33.57 
$15.72 

$0.60 
$5.40 

$21.72 
$31.00 

$5.60 
$17.00 
$11.07 
$23.07 

$4.00 
$3.80 
$6.45 

$2,100.00 
$2,300.00 

$750.00 
$30.00 

$1.00 
$16.85 

$362,363.00 
$273,950.00 

$18.00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
$1.20 

ORIGINAL 
CONTRACT 

PRICE 

$8,489,250.00 
$7,800.00 

$750.00 
$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,369,656.00 

$131,262.00 
$31,800.00 

$286,200.00 
$43,005.60 

$620.00 
$2,800.00 

$39,100.00 
$121,no.00 

$21,339.75 
$6,520.00 

$85,576.00 
$21,736.50 
$21,000.00 

$2,300.00 
$24,750.00 

$900.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 

130.00 
15.00 

860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1,600.00 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 

30.00 
9.00 
1.00 
1.00 
1.00 

11.00 
8.00 

29.00 
99,000.00 
40,338.00 

8,350.00 
53,000.00 
53,000.00 

3,180.00 
20.00 

500.00 
5,800.00 

13,500.00 
925.00 

1,630.00 
22,520.00 

7,370.00 
10.00 

1.00 
33.00 

210.00 
10,925.00 

2,300.00 
1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378.00 

AMENDED 
CONTRACT 

PRICE 

$8,489,250.00 
$7,800.00 

$750.00 
$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,354,146.66 

$131,262.00 
S31,800.oo 

$286,200.00 
$69,069.60 

$620.00 
$2,800.00 

$98,600.00 
$149,445.00 
$21,339.75 

$6,520.00 
$85,576.00 
S47,536.50 
$21,000.00 

$2,300.00 
$24,750.00 
$6,300.00 

$10,925.00 
S38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

CURRENT TODATE 
QUANTITY EXTENSION 

48,914.00 

115.00 
18.00 

866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
0.00 
9.50 
8.00 

30.00 
88,906.00 
41,351.00 

6,907.00 
20,952.00 
49,381.00 

3,289.00 
24.00 

207.00 
6,619.00 

15,051.00 
962.00 

1,944.00 
25,496.00 

8,840.00 
0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.94 
0.98 

760.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$8,388,751.00 
S6,9OO.OO 

S9OO.oo 
S216,5OO.oo 
$999,536.00 
S221.7oo.oo 

$40,000.00 
$35,000.00 
S15,ooo.00 
$26,180.00 

$2,484.00 
$n,n3.54 
S24,595.2O 
$8,964.00 

$54,740.00 
$0.00 

$19,140.00 
$12,1n.00 

$0.00 
$0.00 

$8,723.60 
$14,421.00 

$0.00 
$301,943.25 

$20,414.00 
$19,370.00 

$0.00 
$190,000.00 

$59,760.00 
$251.760.00 

$1,466,949.00 
$1,388,153.07 

$108,578.04 
$12,571.20 

$266,657.40 
$71,437.08 

$744.00 
$1,159.20 

$112,523.00 
$166,614.57 

$22,193.34 
$7,n6.00 

$96,884.80 
$57,018.00 

$0.00 
$2,300.00 
$3,750.00 
$5,400.00 

$0.00 
$0.00 

$340,621.22 
$268,471.00 

$13,680.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

$408.00 

PREVIOUS PAYMENT 
QUANTITY 

48,914.00 
115.00 

18.00 
866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
0.00 
9.50 
8.00 

30.00 
88,906.00 
41,351.00 

6,907.00 
20,952.00 
49,381.00 

3,289.00 
24.00 

207.00 
6,619.00 

15,051.00 
962.00 

1,944.00 
25,496.00 
8,840.00 

0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.94 
0.98 

760.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

EXTENSION 

$S.388.751.OO 
$6,900.00 

$900.00 
$216,500.00 
$999,536.00 
S221,7oo.oo 

$40,000.00 
$35,000.00 
$15,000.00 
$26,180.00 

$2,484.00 
$n,n3.54 
$24,595.20 

$8,964.00 

$54,740.00 
$0.00 

$19,140.00 
$12,ln.00 

$0.00 
$0.00 

$8,723.60 
$14,421.00 

$0.00 
$301,943.25 
$20,414.00 
$19,370.00 

$0.00 
$190,000.00 

$59,760.00 
$251,760.00 

$1,466.949.00 
$1,388,153.07 

$108,578.04 
$12.571.20 

$266,657.40 
$71,437.08 

$744.00 
$1,159.20 

$112,523.00 
$166,614.57 

$22,193.34 
$7,n6.00 

$96,884.80 
$57,018.00 

$0.00 
$2,300.00 
$3,750.00 
$5,400.00 

$0.00 
$0.00 

$340,621.22 
$268,471.00 

$13,680.00 
$960.00 

$1,840.00 
SO.OO 
$0.00 
SO.OO 

$408.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

SO.oo 
$0.00 
SO.OO 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

ACCOUNT # 
WF·7500 
WF·1398 
WF-6631 
WF·3520 
WF·3530 

AMOUNT 
$32,981.11 
304,625.93 

0.00 
($16,880.35) 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

586.00 
15.00 
(3.00) 
(6.oo) 
(6.oo) 
0.00 
0.00 
0.00 
0.00 

151.00 

84.00 
443.00 
(38.00) 
(15.oo) 

(38.oo) 
30.00 

31.00 
5.00 

50.00 
40.00 
37.00 
30.00 
30.00 

0.45 
0.00 
0.00 
1.00 
1.50 
0.00 

(l.oo) 
10,094.00 
(l,013.00) 
1,443.00 

32,048.00 
3,619.00 
(109.oo) 

(4.oo) 
293.00 

(819.00) 
(1,551.00) 

(37.oo) 
(314.oo) 

(2,976.oo) 
(1,470.00) 

10.00 
0.00 

28.00 
30.00 

10,925.00 
2,300.00 

0.06 
0.02 

1,020.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1,038.00 

$100,499.00 
$900.00 

($l50.oo) 
($l,5oo.oo) 
(S8,376.oo) 

$0.00 
SO.OO 
$0.00 
$0.00 

$10,570.00 

$5,796.00 
S29,nS.46 
($l,915.2O) 

($996.oo) 

($8,740.oo) 
$3,456.00 

$1,860.00 
$297.00 

$3,200.00 
$4,128.00 
$2,856.40 
$2,277.00 
S3,456.oo 

S15,891.75 
$0.00 
$0.00 

$157,620.00 
$30,000.00 

$0.00 
($8,392.oo) 

$166,551.00 
($34,OO6.41) 
$22,683.96 
$19,228.80 
$19,542.60 
($2,367.4S) 

($124.oo) 
$1,640.80 

($13,923.oo) 
($17,169.57) 

($853.59) 
($l,256.oo) 

{$11 ,308.80) 
($9,481.50) 

$21,000.00 
$0.00 

$21,000.00 
$900.00 

$10,925.00 
$38,755.00 
$21,741.78 
$5,479.00 

$18,360.00 
$20.00 

$288.00 
$30.00 
$56.00 

$143.00 
$1,245.60 



# 

64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
SO 
81 
S2 
83 
84A 
84B 
84C 
84D 
84E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE,ILLINOIS 60164 

ITEM 

CUT & SPLICE CONDo 1.25' DlA. 
CUT & SPLICE CONDo 2.5' DlA. 
CUT & SPLICE CONDo 4' DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANDHOLE 
DRILL EXISTING FOUNDATION 
TEMP. TR SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR SIGNAL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS. CONTROL 
EXCELSIOR BLANKET, EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CULJOITCH CHECKS, ER. CONTR 
8' HIGH METAL SHELF, REM & REINSTALL 
GROUP OF 4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR. & CONTROL SYST. 
TRENCH WATER CONTROL 
8' 01 PIPE WATERMAIN 
8' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
I' SERVICE CONNECTION, LONG 
I' SERVICE CONNECTION, SHORT 
S' 01 PIPE WATERMAIN 
6' 01 PIPE WATERMAIN 
S' GATE VALVE & VAULT 
S' GATE VALVE & BOX 
6' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
I' SERVICE CONNECTION, LONG 
I' SERVICE CONNECTION, SHORT 
AUGER FOR INSTALLATION OF MAIN 
12' DI PIPE WATERMAIN 
12' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT, REM & REPLCE 
12' 01 PIPE WATERMAIN 
12' GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INSTALLATION OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS 'SI' CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BONO (CORR CONT.DRG. ITEM 90) 
GROUNDBED OFIAIN (CORCONT.DRG. #91) 
ROCK EXCAVATION 
PAVT. BASE, REM & REPLACE 
2' ADDITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPE SECTIONS 
I' TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCATE 2' GAS MAIN 
CAST-IN-PLACE CONC.VAULT FOR ROV 6 
CONDo IN TRENCH, 1.25' GALV. STEEL 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
2.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
5.00 EA. 

450.00 L.F. 
4,060.00 L.F. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

1,370.00 L.F. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1,840.00 L.F. 
90.00 L.F. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 L.F. 

4,230.00 L.F. 
2.00 EA. 
2.00 EA. 

1,400.00 S.Y. 
4,060.00 L.F. 

1.00 EA. 
2.00 EA. 

15.00 L.F. 
1,500.00 S.Y. 
1,000.00 S. F. 
2,000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3,000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1,500.00 S. Y. 
1,000.00 S.Y. 

100.00 EA. 
1,000.00 L.F. 

1.00 EA. 
280.00 L.F. 

1.00 EA. 
250.00 L.F. 

UNIT 
PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$145.00 
$255.00 

$19,600.00 
$800.00 

$5,000.00 
$3.75 
$1.50 
$8.00 
$1.50 

$60.00 
$15.00 

$200.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 

$52.55 
$2,300.00 
$2,500.00 
$2,000.00 
$1,500.00 

$37.60 
$37.60 

$2,300.00 
$800.00 
$600.00 

$2,500.00 
$2,000.00 
$1,500.00 

$200.00 
$55.59 

$2,500.00 
$2,500.00 

$34.00 
$46.75 

$2,500.00 
$2,500.00 

$200.00 
$34.00 
$40.00 
$18.00 
$72.55 
$61.50 
$44.00 

$9,000.00 
$11,000.00 

$50.00 
$34.00 
$9.00 

$520.00 
$30.00 

$2,500.00 
$50.00 

$18,700.00 
$3.90 

ORIGINAL 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 
$6,090.00 

$720.00 
$1.380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77.456.00 
$71,993.50 
$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
$69,184.00 
$3,384.00 
$4,600.00 

$800.00 
$2,400.00 

$12,500.00 
$24,000.00 
$18,000.00 

$4,000.00 
$235,145.70 

$5,000.00 
$5,000.00 

$47,600.00 
$189,805.00 

$2,500.00 
$5,000.00 
$3,000.00 

$51,000.00 
$40,000.00 
$36,000.00 
$14,510.00 
$18,450.00 

$132,000.00 
$18,000.00 
$22,000.00 

$5,000.00 
$51,000.00 
$9,000.00 

$52,000.00 
$30,000.00 
$2,600.00 

$14,000.00 
$18,700.00 

$975.00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
5.00 

450.00 
7,060.00 

0.00 
920.00 

19.00 
46.00 
10.00 
1.00 
1.00 
1.00 
1.00 

1,370.00 
2.00 
2.00 
9.00 
9.00 

1,840.00 
90.00 

4.00 
1.00 
2.00 
5.00 

12.00 
12.00 
20.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
2,000.00 

200.00 
300.00 

3,000.00 
2.00 
2.00 

100.00 
1,500.00 
1,000.00 

100.00 
1,000.00 

1.00 
280.00 

1.00 
250.00 

AMENDED 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 

$10,590.00 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 
$71,993.50 

$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
$69,184.00 

$3,384.00 
$9,200.00 

$800.00 
$1,200.00 

$12,500.00 
$24,000.00 
$18,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$36,000.00 
$14,510.00 
$18,450.00 

$132,000.00 
$18,000.00 
$22,000.00 

$5,000.00 
$51,000.00 
$9,000.00 

$52,000.00 
$30,000.00 

$2,500.00 
$14,000.00 
$18,700.00 

$975.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 
4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
21.00 
50.00 

1,298.00 
0.00 
0.00 

72.00 
999.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20,000.00 
$0.00 

$10,600.50 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2,700.00 
$2,700.00 

$134,029.70 
$75,906.88 
$72,834.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,519.20 
$9.200.00 

$0.00 
$1.200.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,578.00 
$1,523.55 
$3,075.00 

$57,112.00 
$0.00 
$0.00 

$3,600.00 
$33,966.00 
$6,075.00 

$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.421.00 
21.00 
50.00 

1,298.00 
0.00 
0.00 

72.00 
999.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

EXTENSION 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20,000.00 
$0.00 

$10,600.50 
$0.00 
$0.00 
$0.00 
$0.00 

$2.400.00 
$2,700.00 
$2,700.00 

$134,029.70 
$75,906.88 
$72,834.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,519.20 
$9,200.00 

$0.00 
$1,200.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,578.00 
$1,523.55 
$3,075.00 

$57,112.00 
$0.00 
$0.00 

$3,600.00 
$33,966.00 
$6,Q75.00 

$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7500 
WF-l398 
WF-6631 
WF-3520 
WF-3530 

30 

02124/02 

AMOUNT 
$32,981.11 
304,625.93 

0.00 
($16,880.35) 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
1.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
(2.00) 
0.00 
0.00 
0.02 
0.02 

(16.00) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 
0.00 

4,230.00 
2.00 
2.00 

1.400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
579.00 
179.00 
250.00 

1,702.00 
2.00 
2.00 

28.00 
501.00 
325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$SOO.OO 

$5,000.00 
$1,687.50 

($10.50) 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
($400.00) 

$0.00 
$0.00 

$2,735.30 
$1,549.12 
($840.80) 

$0.00 
$0.00 
$0.00 

$4,500.00 
$37.60 

$864.80 
$0.00 

$800.00 
$0.00 
$0.00 

$6,000.00 
$3,000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$10.422.00 
$12,986.45 
$15,375.00 
$74,888.00 
$18,000.00 
$22,000.00 

$1,400.00 
$17,034.00 

$2,925.00 
$52,000.00 
$30,000.00 

$2,500.00 
$10,000.00 
$18,700.00 

$975.00 



# 

101 
102 
103 
104 
105 
106 
107 
1011 
109 
110 
COl 
CO2 
C03 
C04 
005 

006 
C07 
C08 
C09 

COlO 

COl1 
C012 
C013 
C014 
C015 
C016 
C017 
C018 

C019 
C020 
C021 
C022 

C023 
C024 
C025 
C026 
C027 

C028 
C029 
C030 
C031 

C032 
C033 
C034 
C035 
C036 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

COND.IN TRENCH, 1.5' GALV, STEEL 
COND.IN TRENCH, 2:' GALV. STEEL 
COND, IN TRENCH, 2.5' GALV. STEEL 
CONDo IN TRENCH, 3' GALV. STEEL 
CONDo IN TRENCH, 3.5' GALV. STEEL 
CONDo IN TRENCH, 4' GALV. STEEL 
CONC. HANDHOLE, REM & REPLACE 
DETECTOR LOOP REPLACEMENT 
REMOVE EL.CABLE FROM COND.& REINST. 
TRENCH & BACKFILL FOR ELECT. WORK 
TIME EXTENSION -14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADD 3' BIT CONC FOR PAVT IN W.CHICAGO 
ADD COST -CASING@ NORTH & ST.CHARLES 
ADD PAVT THCKNESS PER DUOOT 
1, BIT DRIVEWAY~NEVA TO MAIN ST 
2, BIT SHOULDERS-GENEVA TO MAIN ST 
ADD COST -SAWING & PAVT MARKINGS 
ADD COST .... DJUST HH, CB & SAWCUT CURB 
CREDIT ~ DlA CASING INSTEAD OF 72:' 
1, ADD 2500 LF C&G TO ITEM 42 ABOVE 
2, DEDUCT 330 SY PAVT -ITEM 35 ABOVE 
1, ADD 180 LF FENCE TO ITEM 51 ABOVE 
2, R & R FENCE AT MCCORMICK EASEMENT 
ADD AIR RELEASE VALVE & MH, ST.39+00 
DI SOLID SLEEVE COUPLING FOR WM REPL. 
SEEDING AT 200LBIACRE IN FOREST PR 
ADD COST FOR WETLAND GAP-PRCR RD 
4' YELLOW PAVT. STRIPING-WINFIELD RO 
ADD COST DUE TO REVISED TR CONT,DRG. 
WAIVE PIPE DIR & STOCKPILING (NO COST) 
ADD COST -WATER SERVICES-WINFLD WORK 
1. l'lONGANDSHORTSERVICES 
2. 1,5' SHORT SERVICE 
TIME RESTRAINT & TEMP. ROAD-WAYNE TW 
EXTRA TR CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47,74 & C02 ABOVE 
ADD. WORK AT ROV2 AND ROV3 
1. ELECTRICAL REVISIONS AT ROV2 
2, BOlLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 
AMEND QTY OF ITEMS 84H & 84J ABOVE 
AMEND QTY OF ITEMS 39 & 43 ABOVE 
12:' WM AT CTY FRM RO-WlNFLD WORK 
WINFIELD WORK 
AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-l2:' DIP WATER MAIN 
84TR-l2:' GATE VALVE & VAULT 
84UR-FIRE HYD WITH AUX VALVE 
84VR-AUGER FOR INST, OF MAIN 
84WR-ASPHALT PAVT. REM & REPLACE 
BLOCK WALL & Al TERA TIONS IN WINFIELD 
24' DIP SEWER REPLACEMENT 
AMEND QTY OF ITEMS 42 & 35 ABOVE 
AMEND QTY OF ITEMS #840 THRU 84R­
WINFIELD WORK 
TIME EXTENSION-169 CALANDER DAYS 
REPAIR EXIST. PAVEMENT IN DWCYARD 
ADD. COST -MODIFICATIONS TO ROV3 
ADD, COST-TR CONT. REVISI0N#2-OUOOT 
ADD. COST--SHEET PILING MOB/DEMOB 
AND BACKFILL AT WAYNE TWP. BRIDGE 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

SO.OO L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
20.00 L.F. 

1.00 EA. 
200,00 L.F, 
500.00 L.F. 
300.00 L.F. 

0.00 L.YD 
0.00 S.Y. 
0.00 L.S. 

0.00 S.Y. 
0.00 S.Y. 
0.00 L.S, 
0.00 L.S. 
0.00 L.F. 

0.00 L.S. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S. 

0,00 EA. 
0.00 L.S. 
0.00 L.S, 
0.00 L.S. 

0.00 L.S. 
0.00 EA. 
0.00 L.S. 
0.00 L.S. 

0.00 L.F. 

0.00 L.F. 
0.00 EA. 
0.00 EA. 
0.00 L.F. 
0.00 SY 
0.00 EA. 
0.00 L.F. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S, 
0.00 L.S. 

UNIT 
PRICE 

$4.30 
$4.80 
$7.40 
$9.60 

$12.00 
$12.SO 

$1,100.00 
$18.00 

$1.20 
$3.40 

$38.61 
$9.82 

$5,400,00 

$4.80 
$13.85 

$2,8011.17 
$2,697.00 

($10.00) 

$5,931.20 
$7,470.00 

$250.00 
$4.90 

$19,221.60 
$0.39 

$119,736.00 

$500.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$880.00 

$35,589.70 
$17,455.00 

$90.00 

$87.51 
$3,145.00 
$3,200.00 

$300.00 
$34.00 

$7,335.00 
$100.00 

$1,373.00 
$7,396.13 

$22,438.50 
$32,981.11 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250,00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0,00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

AMENDED 
CONTRACT 
QUANTITY 

SO.OO 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8,350.00 

1,00 

800.00 
1,000.00 

1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

1.00 
13,100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

4,060.00 
5.00 

10,00 
75.00 

156.00 
1.00 

130.00 

1.00 
1.00 
1.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444,00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$15,057.90 
$81,997.00 

$5,400.00 

$3,840.00 
$13,850.00 

$2,8011.17 
$2,697.00 

($8,600.00) 

$5,931.20 
$7,470.00 
$3,000.00 

$19,110.00 
$19,221.60 

$5,109.00 
$119,736.00 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,589.70 
$17,455.00 

$10,800.00 

$355,290.60 
$15,725.00 
$32,000.00 
$22,500.00 

$5,304.00 
$7,335.00 

$13,000.00 

$1,373.00 
$7,396.13 

$22,438.SO 
$32,981.11 

CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

----- --- ----- ------ ------
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00. 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

0.90 
3.00 
0.90 
1.00 . 

120.00 

3,945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8,378.37 
$67,826.74 

$5,400.00 

$2,937.60 
$13,323.70 

$2,8011.17 
$2,697.00 

($8,660,00) 

$5,931.20 
$0.00 

$3,000.00 
$7,487.20 

$19,221.60 
$5,109.00 

$118,538.64 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$3,645.27 
$2,640.00 

$32,030.73 
$17,455.00 

$10,800.00 

$345,226.95 
$15,725.00 
$32,000.00 
$24,000.00 

$0.00 
$7,335.00 

$13,000.00 

$1,373.00 
$7,396.13 

$22,214.12 
$32,981.11 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

612.00 
962.00 

1,00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528,00 

1.00 
13,100.00 

0.99 

34.00 
1,00 
1.00 
1.00 

0.90 
3.00 
0.90 
1.00 

120.00 

1,102.00 
2.00 
3.00 
0.00 
0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8,378.37 
$67,826.74 

$5,400.00 

$2,937.60 
$13,323.70 

$2,8011,17 
$2,697.00 

($8,660.00) 

$5,931.20 
$0.00 

$3,000.00 
$7,487.20 

$19,221.60 
$5,109.00 

$118,538.64 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$3,645.27 
$2,640.00 

$32,030.73 
$17,455.00 

$10,800.00 

$96,436.02 
$6,290.00 
$9,600.00 

$0.00 
$0.00 

$7,335.00 
$13,000.00 

$1,373.00 
$7,396.13 

$22,214.12 
$0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

2,843.00 
3.00 
7.00 

80,00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
1.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$248,790,93 
$9,435.00 

$22,400.00 
$24,000.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$32,981.11 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-352O 
WF·353O 

02124/02 

AMOUNT 
$32,981.11 
304,625.93 

0.00 
($16,880.35) 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

SO.OO 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

173.00 
1,443.00 

0.00 

188.00 
38.00 

0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

2,372.00 
0.00 
0.00 
0.01 

0.00 
0.00 
0.00 
0.00 

0.10 
0.00 
0.10 
0.00 

0.00 

115.00 
0.00 
0.00 

(5.00) 
156.00 

0.00 
0.00 

0.00 
0.00 
0.01 
0.00 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$6,679.53 
$14,170.26 

$0.00 

$902.40 
$526,30 

$0.00 
$0.00 

$60.00 

$0.00 
$7,470.00 

$0.00 
$11,622.80 

$0.00 
$0.00 

$1,197.36 

$0.00 
$0.00 
$0.00 
$0.00 

$405.03 
$0.00 

$3,558.97 
$0.00 

$0.00 

$10,063.65 
$0.00 
$0.00 

($1,500.00) 
$5,304.00 

$0.00 
$0.00 

$0.00 
$0.00 

$224.38 
$0.00 



DU PAGE WATER COMMISSION 

RESTORATION OF DITCH & SIDESLOPES -75TH IN NAPERVILLE (QR6-001A) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

MON WED HOURS 
11/25/02 11/27102 UNITS RATE EXTENTION FEE AMOUNT 

LABOR 
8.00 8.00 16.00 42.18 674.88 

OPERA TOR CLASS 1 - (A. AGRELLA) 8.00 8.00 53.81 430.48 

TOP LABORER - (E. CICCONE) 8.00 8.00 42.43 339.44 

TOP LABORER - (J. HOOKER) 8.00 8.00 42.43 339.44 

TOP LABORER - (J. MENDEZ) 8.00 8.00 42.43 339.44 

TOP LABORER - (R. GONZALEZ) 8.00 8.00 42.43 339.44 

TRUCK DRIVER - (R. BADER) 8.00 8.00 41.35 330.80 
~,7~~J~~ 40.00% 3,911.49 

1,200.00 1,200.00 

R & R MATERIALS - INVOICE # 30268 770.00 770.00 
~,~70.00 10.00% 2,167.00 

8.00 8.00 90.24 721.92 

SEMI TRACTORITRAILER DUMP 16.00 16.00 57.88 926.08 

SERVICE PICKUP 3/4 T 8.00 8.00 16.00 9.90 158.40 

ARROW BOARD 8.00 8.00 16.00 2.16 34.56 

DUMP TRUCK 1 TON 8.00 8.00 20.94 167.52 

HYDROSEEDER 8.00 8.00 34.32 274.56 

UTILITY TRAILER 1 TON 8.00 8.00 2.12 16.96 

~,~OO.OO 10.00% 2,530.00 

8,608.49 



DuPage Water Commission 
              MEMORANDUM 

 
 

 
 
TO: Chairman & Commissioners 
 
FROM: General Manager 
 
DATE: March 6, 2003 
 
SUBJECT: Possible Subsequent Customer 
 
Attached is a letter the Commission received from the Village of Plainfield 
interested in obtaining water from the Commission.  
 
 
 



March 4, 2003 

Mr. Robert L. Martin, P.E. 
Manager of Water Operations 
DuPage Water Commission 
600 East Butterfield Rd. 
Elmhurst, IL 60126-4642 

.i... .; .. 11 .... '" .,"tlit .'. _. __ .ou, , I -.i=.,.=.I.1 . III 
VILLAGE OF 

PLAINFIELD 

Subject: Plainfield - Lake Michigan Water Supply 

Dear Mr. Martin: 

Richard A. Rock 
PRESIDENT 

TRUSTEES 
Stephen J. Calabrese 

John H. Cherry 
Michael Collins 

Kathy O'Connell 
Ron Swalwell 

Stephen Thomson 

Susan Janik 
VILLAGE CLERK 

The Village of Plainfield is considering a Lake Michigan water connection to provide a long­
term solution for its water supply needs. Five deep wells presently supply the Village, however, 
because of concerns about the ability of this aquifer to meet long-term needs of the Village, Lake 
Michigan water appears to be a better solution for the Village rather than continuing with the 
deep well aquifer source. 

The Village has obtained a Lake Michigan Allocation Permit from the State of Illinois 
Department of Natural Resources. The allocation amount for year 2003 is 1.95 MGD and 
increases to 4.87 MGD by the Year 2020. We are presently considering a connection point to 
our system at approximately the intersection of 12ih Street and Book Road, however this can be 
modified depending upon the ability of the DWC system to provide water. 

The Village of Plainfield is currently located in both Will and Kendall Counties. We understand 
that the DWC is considering providing water to communities outside of DuPage County. If this 
is the case, we would like to meet with you to further explore the possibility of the DWC 
providing Lake Michigan water to the Village. 

If you have any further questions, please contact me at 815-439-2837. 

Very truly yours, 

~~.-D~ 
Allen R. Persons 
Director of Public Works 

530 W. Lockport Street Suite 206 Plainfield, IL 60544 
Phone (815) 436-7093 Fax (815) 436-1950 Web www.plainfield-il.org 
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