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600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

 
AGENDA COMMITTEE MEMBERS 

ENGINEERING COMMITTEE G. Wilcox, Chair 
THURSDAY, SEPTEMBER 11, 2003 R. Benson 

6:30 P.M. W. Mueller 
 N. Pollock 

600 EAST BUTTERFIELD ROAD R. Tolentino 
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of August 14, 2003 

III. Report of Status of Construction/Operations  

IV. Change Orders 

- Change Order No. 2: Contract SR-1 (Standpipe Rehabilitation) 

V. Partial Pay Request 

- Progress Payment No. 13: Contract BOV-1 (Blow Off Valve Repair) 

VI. Final Pay Request 

- Progress Payment No. 3: Contract SR-1 (Standpipe Rehabilitation) 

VII. Resolution R-33-03: A Resolution Awarding Contract TIB-1 

VIII. Resolution R-36-03: A Resolution Authorizing the Execution of a Contract 
Between the DuPage Water Commission and Consoer Townsend 
Envirodyne Engineers, Inc. for the Evaluation and Design of Additional 
Reservoir Storage 

IX. Resolution R-37-03: A Resolution Authorizing the Execution of a Contract 
Between the DuPage Water Commission and Camp Dresser & McKee 
Inc. for the Evaluation of Electrical Generation Supply Alternatives 

X. Adjournment  

Board/Agendas/Engineering/Eng0309.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON AUGUST 14, 2003 
 
The meeting was called to order at 6:30 P.M.    
 
Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox  
 
Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H) 
 
Commissioner Mueller moved that the Minutes of the July 17, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Tolentino and passed 
unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Tolentino moved that the Executive Session Minutes of the July 17, 2003 
Engineering Committee be approved.  Motion seconded by Commissioner Mueller and 
passed unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated August 8, 2003 and Status of Pipeline Construction dated 
August 8, 2003. 
 
Commissioner Mueller moved to recommend approval of progress payments in the 
amount of $351,717.29 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 12: Contract BOV-1 (Blow Off Valve Repair) in the 
amount of $244,724.37 

B. Progress Payment No. 2: Contract SR-1 (Standpipe Rehabilitation) in the amount 
of $106,992.92 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 

bob
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Commissioner Tolentino moved to recommend approval of the reduction in retention in 
the amount of $362,337.95 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

Progress Payment No. 34: Contract TW-2 (West Transmission Main) in the amount 
of $362,337.95 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee discussed various options regarding putting the Commission’s pipelines on 
a geographical information system (GIS) using a global positioning system (GPS). 
Commissioner Mueller moved to direct staff to prepare a Request for Proposals for Option 
3. Seconded by Commissioner Tolentino and unanimously approved by a Voice Vote.  
 
All voted aye.  Motion carried.  
 
Staff provided an update on the schedule for Contract TIB. Commissioner Mueller moved 
to direct Alvord, Burdick and Howson to begin the wet lands engineering work on the 
Option 1 (length – 58,000 linear feet) and refer Project TW-3 to the Finance Committee to 
determine if the project can be accelerated regarding the Five Year Capital Improvement 
Plan.  Seconded by Commissioner Tolentino and unanimously approved by a Voice Vote.  
 
All voted aye.  Motion carried.  
 
Staff informed , reservoir and generator projects. Proposals were received for the reservoir 
and generator projects on July 16th.  Staff will be reviewing the proposals and conducting 
interview with the top three firms.  
 
 
Commissioner Mueller moved to adjourn the meeting at 9:17 A.M.  Seconded by 
Commissioner Tolentino and unanimously approved by a Voice Vote. 
 
All voted aye.  Motion carried. 
 
Board/Minutes/Engineering/ENG0308.doc  

 



TO: 

____ ujPROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

General Manager , 

Robert L. Mart"4 

September 5, 2003 

Status of Operations 

Operations Overview 

The Commission's sales for the month of August were a total of 3.139 billion 
gallons. This represents an average day of 101.3 million gallons per day (MGD), 
which is lower than the August 2002 average day demand of 104.7 MGD. The 
maximum day demand was 124.2 million gallons (August 25,2003), which is 
lower than the August 2002 maximum day of 128.9 million gallons. The 
minimum day flow was 81.5 million gallons. The Commission recorded a total 
precipitation for the month of August of 2.16 inches compared to 7.43 inches for 
August 2002. ' 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for August, 2003 
2. Water Sales Analysis 01-May-99 to 31-August-03 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm030905.doc 
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LEXINGTON SUPPLY 

DAY FREE CL2 TURBIDITY 

AVG 
MAX 
MIN 

1 
2 
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11 
12 
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17 
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0.67 
0.69 
0.66 
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0.71 
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0.68 
0.67 
0.65 
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0.70 
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0.68 
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0.68 
0.69 
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0.68 
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0.13 
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0.11 
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0.13 
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TERRANCE MCGHEt 
MAINTENANCE SUPERINTENDENT 

mgll 
0.48 
0.40 
0.44 
0.44 
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0.40 
0.40 
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0.40 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR AUGUST 2003 

DUPAGE DISCHARGE 

FREE CL2 TURBIDITY TEMP pH 
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Fluoride 
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~i~ 
MANAGER OF WATER OPERATIONS 

'. 
PAC. ANALYST 

LBS/MG INT 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-Aug-03 

PER DAY AVERAGE 80,869,890 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 
Aug-OO / 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
S.~.v 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 
Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 
Aug-03 3,137,669,000 3,237,477 ,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 

TOTALS (1) 334,801,345,000 345,053,635,714 97.03% $446,890,586.22 $364,785,017.87 263,179,791 0.08% 97.11% 
====:II=======- =======_=_======2_=====_ =========z==== _.===========: ========:==== -==========-=====.-.-.== 

(1) - SINCE MAY 1,1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 
/ 

• - ._. " .. .r 

FROM: Manager of Pipeline Maintenance and Construction 

Date: September 5, 2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has bee ordered; the manufacturing and installation 
process may take 2 to 5 months to complete. 

Lost Time Accidents to Date 09/05/03 John Neri Const. Co. - 0 

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 30 feet of pipe 
remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve to 
complete pipe installation was tested in Houston and failed. It is being remanufactured 
in Germany and will be delivered for testing and installation in September. This valve is 
required to complete the Contract. 

Lost Time Accidents to Date 09/05/03 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 162 blow-off valves to date with 173 
remaining. This is 48% of the work to be completed. 

Lost Time Accidents to Date 09/05/03 -Rossi Contracting Co. Inc. - 0 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

The bid opening for this Project was held on Thursday August 27, 2003 at 1 :00 PM. The 
Low bidder is Rossi Contracting Co. Inc. with a bid of $12,730,598.14. The Contract is 
scheduled to be awarded on this agenda. 
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CHANGE ORDER 

THE DUPAGE WATER COMMISSION 

PROJECT NAME: Standpipe Rehabilitation 

LOCATION: Standpipes 1,2,3,4E & 4W 

CONTRACTOR: Maxcor Incorporated 

SHEET 1 OF 2 

CHANGE ORDER NO.2 

CONTRACT NO. SR-1 

DATE: September 02, 2003 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

The contractor has requested that an additional 15 days be added to the 
term of the contract, and an additional 58.5 hours be added to the 
Indeterminate Work item of the contract. 

B. REASON FOR CHANGE: 

Due to the significant amount of rain that fell during the term of the 
contract, the contractor was unable to complete the painting by the 
completion date due to environmental conditions being outside of 
specified limits. 

The additional hours were used to clean the inside of the pilasters and the 
ladders which were not included in the original scope of the project. 

C. REVISION IN PRICE: 

The above referenced work will be completed for a total cost of 
$ 4,387.50 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract will be 
effected by this Change Order. It will be extended from August 6,2003 to 
August 21, 2003 

2. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. . 



SHEET 2 OF 2 

/ CHANGE ORDER NO.1 
_. ____ >:A.J" 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $ 178,900.00 

2. Net change due to Previous Change Order NO.1 $ 16,440.00 

3. Amount of contract, not including this Change Order $195,340.00 

3. Addition to contract due to Change Order NO.2 $ 4,387.50 

4. Amount of Contract including this Change Order ~ 199,727.50 

ACCEPTED CONTRACTOR: Maxcor Incorporated 

) 

Date 
Signature of authorized Representative 

DUPAGE WATER COMMISSION: 

BY: --------------------------- ) ( 

Date 
Signature of authorized Representative 



DU PAGE WATER COt.e.1ISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 80164 

ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

lEDUCTSIBONUS 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY 

10.00% 

1X EXCESS ENGINEERING COSTS.owC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 

HRS. 

UNIT 
PRICE 

(60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$7,812.435.00 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

$7,651,102.20 

CURRENT TO DATE 
QUANTITY EXTENSION 

$3,368,908.53 

($336.890.65) 

$3.032.017.88 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

$3.080,902.01 

($308,090.20) 

$2,772,811.81 

325.50 ($19,530.00) 282.00 ($18,920.00) 

$3,012,487.88 $2,755,891.81 

-2.07'~ 

STAFF APPRO\' 
ENGINEERING 

ACCOUNTING 

THIS PAYMENT 
QUANTITY EXTENSION 

$288,006.52 

($28,800.65) 

$259.205.87 

43.50 ($2.810.00) 

$256,595.87 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-352O 
WF-353O 

13 

08131/03 

AMOUNT 
$288,008.52 
($28,800.65) 
($2.610.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$4.282,193.67 

$336,890.85 

$4,619,084.52 



DU PAGE WATER COMMISSION PAYMENT # 13 

BLOW OFF WI. .. VE REPAIR (BOV .. 1) DATE 0IlI31103 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $288,006.52 

NORTHLAKE, ILLINOIS 60164 WF .. 3520 ($28,800.65) 
WF .. 353O ($2,610.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

------- -------
1 Vaille.' 100% LUn1) Sum $0.00 $0.00 100% $0.00 0''; $0.00 0% $0.00 0'/, $0,00 100'/. $0.00 

2 Valve #2 100% LUf11)Slm $12,500.00 $12,500.00 100% $12,500.00 100''; $12,500.00 100''; $12,500.00 0'/, $0.00 0'/, $0.00 

3 Vatvet#3 100'/. LuIT1>Sum $0.00 $0.00 100'1. $0.00 0'1, $0.00 0% $0.00 0'/, $0.00 100''; $0.00 

4 Valve #4 100'1t LuIT1>Sum $0.00 $0.00 100% $0,00 0% $0.00 0% $0.00 0''; $0.00 100''; $0.00 

5 Val\lelf5 100% LuIT1>SUm $0.00 $0.00 100'/, $0.00 0% $0.00 0''; $0.00 0'/, $0.00 100''; $0.00 

6 Valve #e 100'/. Lu"", Sum $50,500.00 $50,500.00 0'/, $0.00 0''; $0.00 0''; $0,00 0'/, $0.00 0'/, $0.00 

7 Valve #7 100''; lUIT1>Sum $0.00 $0.00 100'/, $0.00 0''; $0.00 0% $0.00 0''; $0.00 100'4 $0.00 

& Valve .a 100''; Lul'f1)Sum $0.00 $0.00 100'/. $0.00 0'/, $0.00 0% $0.00 0'/, $0.00 100'/. $0.00 

9 Valvetf:9 100'/. LUfT1) Sum $0.00 $0.00 100'10 $0.00 0'10 $0.00 0% $0,00 0'1, $0.00 100'10 $0.00 

10 Vallie #10 100'10 LuIT1>Sum $19,300.00 $19.300.00 100'10 $19,300.00 100'1. $19,300.00 100'10 $19,300.00 0'/, $0.00 0'" $0.00 

11 Valvelfl1 100'/, LurTf'Sum $0.00 $0.00 100'/, $0.00 0'/, $0.00 0'1, $0.00 0'10 $0.00 100% $0.00 

12 Valve #12 100'1, Lu01J SI.M11 $16,200,00 $16,200.00 0''; $0,00 0'1, $0.00 0% $0.00 0'/, $0.00 0'/, $0.00 

13 Valve #13 100''; Lul'T1>Sum $14,600,00 $14,600.00 100'" $14,600,00 100'10 $14,600.00 100'10 $14,600,00 0'10 $0.00 0'/, $0.00 

14 Vallie #14 100'/, LuIT1>Sum $49,600.00 $49,600.00 100% $49,600.00 100'10 $49,600.00 100'10 $49,600.00 0''; $0.00 0'10 $0,00 

15 Valve #15 100''; LuIT1>Sum $15,900.00 $15,900.00 100'/, $15,900.00 100'/, $15,900.00 100'/. $15,900.00 0'/, $0.00 0'10 $0.00 

16 Vallie #16 100'10 LUrlll Sum $48,500.00 $48,500.00 100''; $48,500.00 100'10 $48,500.00 100'/, $48,500.00 0'/, $0.00 0'10 $0.00 

17 Vatve#17 100'10 LufllJSum $0.00 $0.00 10()l/, $0.00 0% $0.00 0'10 $0.00 0% $0.00 100'" $0.00 

18 Valve #18 100'/. LuIT1>Sum $49,400.00 $49,400.00 100''; $49,400.00 0''; $0.00 0''; $0.00 0'/, $0.00 100% $49,400.00 

19 Valve #19 100''; LufT1)Slm $0.00 $0.00 100% $0.00 0'1, $0.00 0% $0.00 0'/, $0.00 100% $0.00 

20 Valve #20 100'1. LuIT1>SUm $13,900.00 $13,900.00 100'10 $13,900.00 0'/, $0.00 0'10 $0,00 0''; $0.00 100'10 $13,900.00 

21 Vatve#21 10()I/, LUrfl) Sum $19,600,00 $19,600.00 100'10 $19,600.00 0'/, $0.00 0'/, $0.00 0'/, $0.00 100'10 $19,600.00 

22 Valve #22 10CW. LuIT1>Sum $0.00 $0.00 100'/, $0.00 0'10 $0.00 0'/, $0.00 0'/, $0.00 100'10 $0.00 

23 Valve #23 100% Lul'f1) Sum $0.00 $0.00 100'/, $0.00 0% $0.00 0''; $0.00 0'/, $0.00 100'10 $0.00 

24 Valve #24 100''; LUrTll Sum $11,800.00 $11,800.00 lOW. $11,800.00 0'1, $0.00 0'/. $0.00 0'/, $0.00 100''; $11,800.00 

2S Valve #25 100''; LUrT1>Sum $18,700.00 $18,700,00 100'10 $18,700.00 100'10 $18,700.00 100'/, $18,700.00 0'/, $0.00 0% $0.00 

26 Valve #26 100''; LUrJ1)Slm $19,400:00 $19,400.00 100'10 $19,400.00 0'10 $0.00 0'10 $0.00 0'/, $0.00 100'1t $19,400.00 

27 Vallie #27 100'1. LUlJl)Slm $15,700.00 $15,700.00 100% $15,700.00 100'10 $15,700.00 100'10 $15,700.00 0''; $0.00 0'/, $0.00 

28 Vatve #28 100''; Lul'fl)Sum $16,900.00 $16,900.00 100'/, $16,900.00 100'1. $16,900,00 100'10 $16,900,00 0''; $0.00 0'4 $0.00 

29 Valve #29 100% Lu"llSum $16,500.00 $16,500.00 100''; $16,500.00 100'/. $16,500.00 100'10 $16,500.00 00/, $0.00 0'/, $0.00 

30 Valve #30 100% Lu"", Sum $14,800.00 $14,800.00 100'1. $14,800.00 100''; $14,800.00 100'/. $14,800.00 0'/, $0.00 0''; $0.00 

31 ValveiJ31 100'10 Lu"", Sum $15,700.00 $15,700.00 100% $15,700.00 10o-It $15,700.00 100''; $15,700.00 0'/, $0.00 0''; $0,00 

32 Valve #32 100'1, Lul1l'Sum $11,800.00 $11,800.00 100-/. $11,800.00 100''; $11,800.00 100% $11,800.00 0'1, $0.00 0'/, $0.00 

33 Valve #33 100'10 LUrTlI Sum $58,600.00 $68,600.00 100% $68,600,00 100'1. $68,600.00 100''; $68,600.00 0% $0.00 0'/, $0.00 

34 Valve #34 100% LuIT1> Sum $16,400.00 $16,400.00 100'1. $16,400.00 100'10 $16,400.00 100% $16,400.00 0'1, $0.00 OY, $0.00 

35 Valve #35 100'10 LU"1> SI.m $13,800.00 $13,800.00 100''; $13,800.00 100''; $13,800.00 100'/, $13,800.00 0''; $0.00 0'1, $0.00 

36 Valve #36 100''; Lun"Sum $51,700.00 $51,700.00 100'10 $51,700.00 0''; $0.00 0'/, $0.00 0'10 $0.00 100% $51,700.00 

37 Valve '1137 100''; LuIl'P Sum $69,500.00 $69,500,00 100'10 $69,500.00 100''; $69,500.00 100'10 $69,500.00 0'/, $0.00 0'10 $0.00 

36 Valve #38 100% LuIl'P Sum $19,500.00 $19,500.00 100'/. $19,500.00 100''; $19,500,00 100'10 $19,500.00 0''; $0.00 0'/, $0.00 

39 Valve #39 100% LuIT1>Sum $15,500.00 $15,500.00 100''; $15,500.00 100'10 $15,500.00 100'/. $15,500.00 0''; $0.00 0'/, $0.00 

40 Valvetl40 100'/, LUITfI Sum $16,000.00 $16,000,00 100'/, $16,000.00 100'/. $16,000.00 100''; $16,000.00 01', $0.00 0'/, $0.00 

41 Valve #41 100'/. Lull'P Sum $18,600.00 $18,600.00 100';' $18,600.00 10ot/. $18,600.00 100';' $18,600.00 0'/, $0.00 0'/, $0.00 

42 Valve '1142 100''; LuO"C>Sum $47,600.00 $47,600.00 100'10 $47,600.00 1000/. $47,600.00 100% $47,600.00 0'/, $0.00 0'1, $0.00 

43 Valve #43 100''; LUfTl)Sum $16,200.00 $16,200.00 100% $16,200.00 100''; $16,200.00 100'10 $16,200.00 0''; $0.00 0'/, $0.00 

44 Valvetl44 100'1. LurJl)Sum $48,800.00 $48,300.00 100'10 $48,800.00 1000/. $48,800.00 100'10 $48,800.00 0'/, $0.00 0'/, $0.00 

45 ValveIM5 100'/, LUrJl) Sum $43,500.00 $48,500.00 100'/. $48,500.00 100'/. $48,500.00 100'/. $48,500.00 0'/, $0.00 0'/, $0.00 

46 Vaflle #46 100'/. LUrT1l Sum $49,300.00 $49,300.00 100'1. $49,300.00 100'1. $49,300.00 100''' $49,300,00 0'/, $0.00 0'/, $0.00 

47 Vaflle #47 100'/. LUrfl) Sum $13,100.00 $13,100.00 100% $13,100,00 100-1. $13,100.00 100''' $13,100.00 0'/, $0.00 0'1. $0.00 

48 Valve #48 100'/. Lu~Sum $15,600.00 $15,600.00 100'10 $15,600.00 100'1. $15,600.00 100'10 $15,600.00 0'1, $0.00 0'/, $0.00 

49 Vaflle#49 100'1. LuO"C> Slm $49,500.00 $49,500.00 100% $49,500.00 0'10 $0.00 0'1. $0.00 0% $0,00 100'/, $49,500.00 

50 Vaflle#50 100'10 LU"1> Sum $13,800.00 $13,800.00 100% $13,800.00 100'/. $13,800.00 100'1, $13,800.00 0'/, $0.00 0'10 $0.00 

51 Vaflle#51 1000/. LurrpSI.m $11,300.00 $11,300.00 100'/, $11,300.00 100'/. $11,300.00 100';' $11,300.00 0'/, $0,00 0'/, $0.00 

52 Valve #52 100'1. LUIl1>SlJ1l $11,600.00 $11,600.00 100'/, $11,600.00 100'10 $11,600.00 100'1. $11,600,00 0% $0.00 0'10 $0,00 

53 Valvetl53 100% LUfT1JSum $11,400.00 $11,400.00 100'/. $11,400.00 100'/. $11,400.00 100'/. $11,400.00 0'/, $0.00 0'/, $0.00 

54 Valve tlS4 100'/, LUff1)Sum $19,300.00 $19,300.00 100'/, $19,300.00 100'1. $19,300.00 100'10 $19,300.00 O'~ $0.00 0'1, $0.00 

55 Valve '1155 100'1. Lul'T1> Sum $13,800.00 $13,800.00 100'10 $13,800.00 0'/, $0,00 0'10 $0.00 0'/, $0.00 100'1. $13,800.00 

56 Valve #56 1000/, Lu"1>Sum $11,800.00 $11,800.00 100% $11,800.00 100'10 $11,800.00 100'10 $11,800.00 0'/, $0,00 0''; $0.00 

57 Vaflle#57 1000/, Lufl1)Sum $11,800.00 $11,800.00 100'/. $11,800.00 100'/. $11,800.00 100'1, $11,800.00 0'/, $0.00 0'/, $0.00 

58 Valve #58 100'1, Luff1)Sum $12,500.00 $12,500.00 100''; $12,500.00 100'/. $12,500.00 100'1. $12,500.00 0'/, $0.00 0''; $0.00 

59 Valve #59 100% Lul'T1> SUm $11,700.00 $11,700.00 100''; $11,700.00 100''; $11,700.00 100'/0 $11,700.00 0'10 $0.00 0'/, $0.00 

60 Valvetl60 100''; Lurrp Sum $11,700.00 $11,700.00 100';' $11,700.00 100''; $11,700.00 100'10 $11,700.00 0'10 $0.00 0'10 $0.00 

61 Valve #61 100% LUfll) Sum $11,600.00 $11,600.00 100''; $11,600.00 100''; $11,600.00 10oa/. $11,600.00 0'/, $0.00 0'/, $0.00 

62 Valve 1162 100% LUflll Sum $16,500.00 $16,500.00 100% $16,500.00 100''; $16,500,00 100';' $16,500.00 0'/, $0.00 0'/, $0.00 

63 Valvetl63 100% LUr11>Sum $15,500.00 $15,500.00 100'1. $15,500.00 100''; $15,500.00 100''; $15,500.00 0'1. $0.00 0'/, $0.00 

64 Valvetl64 100-1. Lurrp Sum $26,600.00 $26,600.00 100% $26,600.00 100'/, $26,600.00 100'1, $26,600.00 0'/, $0.00 0'/, $0.00 

65 Valveil65 100% LuIT1>Sum $11,800.00 $11,800.00 100''; $11,800.00 10oa/. $11,800.00 100'10 $11,800.00 0'10 $0.00 0'10 $0.00 

66 Valvetl66 100% LuIT1>Sum $19,100.00 $19,100.00 100''; $19,100.00 100'10 $19,100.00 100'1. $19,100,00 0'1, $0.00 0'/, $0.00 

67 Valve #67 1000/. LUrJ1) Sum $67,900.00 $67,900.00 100'1. $57,900.00 100''; $67,900.00 100'1. $67,900.00 0'1. $0.00 0°/. $0.00 

68 Valvetl68 100'10 LuIT1>Sum $16,500.00 $16,500.00 100';' $16,500.00 100'/. $16,500.00 10(W. $16,500.00 0'/, $0.00 0'/0 $0.00 

69 V.lvetl69 " 100'1. LUIl1> Sum $16,200.00 $16.200.00 100% $16,200,00 100'1. $16,200.00 100'1. $16,200.00 0'/0 $0.00 0'1. $0.00 

70 Valve #70 100% LUrJ1) Sum $16,200.00 $16,200.00 100'1. $16,200.00 100'1, $16,200.00 100'10 $16,200.00 0'/, $0.00 0'1. $0.00 

71 Valve '1171 100'1. LuIl1>Sum $18,500.00 $18,500.00 100'/0 $18,500.00 100'1. $18,500.00 100'/, $18,500.00 OY, $0.00 0'/, $0.00 

72 Valve #72 100'/. LUIl1>Sum $18,600.00 $18,600.00 100'/. $18,600.00 100% $18,600.00 100'1. $18,600.00 0''; $0.00 0''; $0.00 

73 Valve '1173 100''; LUIl1> Sum $18,500.00 $18,500.00 100'1. $18,500.00 100'10 $18,500.00 100'1. $18,500.00 0''; $0.00 0'/, $0.00 

74 Valve '1174 100'/, Lurrp Sum $16,100.00 $16,100.00 100''; $16,100.00 0'/, $0.00 0'/, $0.00 0'/, $0.00 100'1. $16,100.00 

75 Valve '1175 100'/. LUrf1) Sum $0.00 $0.00 1000/. $0.00 0% $0.00 0'10 $0,00 0'/, $0.00 100';' $0.00 

76 Valve ##76 100'10 LUrf1) Sum $12,600.00 $12.600.00 10(W, $12,600.00 0'10 $0.00 0'10 $0.00 0';' $0.00 100% $12,600.00 

77 Vatve #77 100'/. LUrf1) Sum $16,500.00 $16.500.00 100';' $16,500.00 0'/, $0.00 0'/, $0.00 0'/, $0.00 100';' $16,500.00 

78 Valve #78 100D
/. lUflll Sum $0.00 $0.00 100'1. $0.00 0'/, $0.00 0'/, $0.00 0'/, $0.00 100% $0.00 

79 Valve #79 100'1. lUflll Sum $16,500.00 $16,500.00 100'1. $16,500.00 0% $0.00 0% $0.00 0'/, $0.00 100'10 $16,500.00 

80 Valve #80 100% lUflll Sum $19,400.00 $19.400.00 100% $19,400.00 0'10 $0.00 OD;; $0.00 0'/, $0.00 100% $19.400.00 



DU PAGE WATER COMMISSION r'AYME:.Nllf 1..> 

BLOW OFF VALVE REPAIR (BOV-1) DATE 08131/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF~31 $288,005.52 
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ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

81 Valve #81 100-/, LuJl1)Slm $16,300.00 $16,300.00 100''> $15,300.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 100'10 $15,300.00 

82 Valv.#82 100'/. Lu"..,Sum $19,100.00 $19,100.00 100'10 $19,100.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'1t $19,100.00 

83 Valve #83 100'10 LUr11l Sum $14,300.00 $14,300.00 100'/. $14,300.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 100-1. $14,300.00 

84 Valve j84 100'/. Lun'll St.m $16,000.00 $15,000.00 100'/. $16,000,00 0'1. $0.00 0'10 $0.00 0'/. $0.00 100'/. $15,000.00 

85 Valve tI85 100-1. lUITlI 500'1 $16,300.00 $16,300.00 100'/, $16,300.00 0'10 $0.00 0% $0.00 0'10 $0,00 100'/, $16,300.00 

86 Volve0l86 100'10 lu"", Swn $16,500.00 $16,500.00 100-/. $16,500.00 0'/. $0.00 0'10 $0.00 0'10 $0.00 100% $15,500.00 

87 Valv.#87 100'10 Lu"..,S<m $11,300.00 $11,300.00 100'/. $11,300.00 0% $0.00 av. $0.00 0'10 $0.00 100'10 $11,300.00 

88 Vatve#88 100% Lun'llSOOI $0.00 $0.00 100'10 $0.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 100'/. $0.00 

89 Valve 0189 100% Lu"..,S<m $15,100.00 $15,100.00 100'10 $15,100.00 0'/. $0.00 0'10 $0.00 0'/. $0.00 100'/. $15,100.00 

90 V.lve#90 100'10 Lu"..,Sum $12,200.00 $12,200.00 100% $12,200.00 lDC),!. $12,200.00 100'10 $12,200.00 0'10 $0.00 0'10 $0.00 

91 Valve #91 10oe;. LUITlI Sum $11,200.00 $11,200.00 100'/. $11,200.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 100'10 $11,200.00 

92 Vatv. #92 100'10 LUrJ1)SIII'1 $11,500.00 $11,500.00 100% $11,500.00 0'10 $0.00 av. $0.00 0'10 $0.00 lOW, $11,500.00 

93 Valve #93 100'/, Lu"..,S<m $0,00 $0.00 100% $0.00 0'/. $0.00 0'10 $0.00 0% $0,00 100'/. $0.00 

94 Vatv.#94 100'/, LUf11)Sum $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'/. $11,900.00 

95 V.lvel:95 100'1. Lu"..,S<m $16,000.00 $16,000.00 100% $16,000.00 0'/. $0.00 0'10 $0.00 0'10 $0.00 100'/. $16,000.00 

96 Valve #96 100'/. LUrTJI SI.IT1 $16,800.00 $16,800,00 100'10 $16,800.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100% $16,800.00 

97 Valve 1IS7 100'10 LUI11>SlITl $16,300.00 $16,300.00 100'10 $15,300.00 av. $0,00 0'/. $0.00 0'/. $0.00 100'/. $16,300.00 

98 VolvellS8 100'/, Lurrp SlI1l $16,400.00 $15,400.00 100'/. $16,400.00 0'/. $0.00 0'10 $0.00 0% $0.00 100'/. $16,400.00 

99 Valv. #99 100'10 LurJ1)Slm $70,400.00 $70,400.00 lOW. $70,400.00 0'/. $0.00 0'10 $0.00 0'10 $0.00 100'/, $70,400.00 

100 Vatve#100 100'10 Lu"..,S<m $15,000.00 $15,000.00 0% $0.00 0'/. $0.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 

101 Valve #101 100'/. Lu"..,Sum $50,500.00 $50,500.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 0'10 $0.00 

102 Volvell102 100-/, Lu"..,Sum $51,000.00 $51,000.00 100'/. $51,000.00 100'10 $51,000.00 10av. $51,000.00 0'/. $0.00 0'/. $0.00 

103 Valve #103 100'10 LUI1ll SlITl $49,100.00 $49,100.00 100% $49,100.00 100'/. $49,100.00 lDC)'!. $49,100.00 0'10 $0.00 0'/. $0.00 

104 Valve .104 100% Lul"f1) SlI1l $0.00 $0.00 100% $0,00 av. $0.00 0'10 $0,00 0'10 $0.00 100'10 $0,00 

105 Valv"e .105 100'/. LuOl)SlITl $0.00 $0.00 100'10 $0.00 av. $0.00 0'/. $0.00 0'10 $0.00 100'/. $0.00 

108 Volvell108 100'1, LU!l1)Slm $16,700.00 $16,700.00 100% $16,700.00 100'1. $15,700.00 1O<W. $16,700.00 0'10 $0.00 0'10 $0.00 

107 Valve #107 100% Lu"..,S<m $12,800.00 $12,800.00 100% $12,800.00 100'10 $12,800.00 100'10 $12,800,00 0'10 $0.00 0'10 $0.00 

108 Va"'. #108 100'10 Lu"" SI.ITl $70,700.00 $70,700.00 100'10 $70,700.00 100'10 $70,700.00 100'1, $70,700.00 0'/, $0.00 0'/. $0.00 

109 Valve .109 100'1, LuIl1>Slm $27,500.00 $27,500.00 100'10 $27,500.00 100'/, $27,500.00 100'/. $27,500.00 0'10 $0.00 0'/. $0.00 

110 Vatve#110 100'10 Lu".., Sum $27,300.00 $27,300.00 100'10 $27,300.00 100'10 $27,300.00 100'1. $27,300.00 0'/, $0.00 0'10 $0.00 

111 Vatve#111 100% Lu"..,S<m $17,600.00 $17,500.00 100'10 $17,600.00 100'/, $17,500.00 100'/. $17,500,00 0'10 $0.00 0'10 $0.00 

112 Vatve#112 100'/. Lu".., Sum $0.00 $0.00 100'10 $0.00 0'/. $0.00 0'/. $0.00 0'/, $0.00 100'10 $0.00 

113 Valve #113 100'10 Lu"..,Sum $0.00 $0.00 100'10 $0.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100'1. $0.00 

114 Valve #114 lOW, Lurrc>SlI1l $0.00 $0.00 100'10 $0.00 0% $0.00 0'/. $0.00 0'10 $0.00 100'/. $0.00 

115 Valve'115 100'1. LUl'q)SlITI $0.00 $0.00 100'10 $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

116 Valve #116 lOW. lurf1)Slm $19,400.00 $19,400.00 av. $0.00 0'/. $0.00 0% $0.00 av. $0.00 0'1. $0.00 

117 Valve #117 100'/. LUI'TlJ SlITI $17,700.00 $17,700.00 100-/, $17,700.00 0'10 $0.00 0'10 $0.00 0'/. $0,00 100'1. $17,700.00 

118 Valve #118 100'10 LUfT1) $001 $16,200.00 $16,200.00 100'1. $16,200.00 100'1. $15,200.00 100'/. $16,200.00 0% $0.00 0'/. $0.00 

119 Valve#llS 100'10 Lu"..,Sum $12,100.00 $12,100.00 100'10 $12,100.00 0'/. $0.00 av. $0,00 0% $0.00 100'1. $12,100.00 

120 Valve #120 10(W, Lurrc>SlITI $24,500.00 $24,500.00 100'10 $24,500.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 10OD/. $24,500.00 

121 Valve #121 10CW. LUI1ll Sum $28,000.00 $28,000.00 100'/. $28,000.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'10 $28,000.00 

122 Valve #122 1000/. Lurrc>Sum $26,700.00 $26,700.00 100'10 $25,700.00 0'/. $0.00 0'1. $0.00 0'10 $0.00 100% $25,700.00 

123 Valve #123 100'10 lUf1ll S lKTl $11,700.00 $11,700.00 0% $0.00 0% $0.00 0'1. $0.00 0'1. $0.00 0% $0.00 

124 Valve #124 10Ot/, LufT1)Sum $12,100.00 $12,100.00 100'/. $12,100.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $12,100.00 

125 Valve #125 100'/, Lurrc>Sum $13,500.00 $13,500.00 lOa';' $13,500.00 0'/. $0.00 0'10 $0.00 0% $0.00 100'1. $13,500.00 

125 Valve #126 100'1. lurrc>Stm $11,800.00 $11,800.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 0'/, $0.00 0°/, $0.00 

127 Valve #127 100'/. Lu"..,S<m $18,500.00 $15,500.00 1000/, $16,500.00 00/, $0.00 0'/. $0.00 0'/. $0.00 100'/. $16,500.00 

128 Valve #128 100% LUrJl) Sum $15,100.00 $15,100.00 100'10 $15,100.00 0'/. $0.00 0'/. $0.00 a'!. $0.00 10av. $15,100.00 

129 Valve #129 100'1. LUrllJ Sum $16,700.00 $15,700.00 1000/. $15,700.00 00/, $0.00 0'/. $0.00 0'10 $0.00 100'/. $16,700.00 

130 Vatve #130 100'1. lul1llSum $12,300.00 $12,300.00 100'/. $12,300.00 0'1. $0.00 0'/. $0.00 0'10 $0.00 1000/, $12,300.00 

131 Vatve #131 100'/. LuI"f1lSum $15,400.00 $16,400.00 100'10 $15,400.00 0'/, $0.00 0'10 $0.00 0'/. $0.00 100'/. $15,400.00 

132 Valve #132 lD()I/. LUrTlI Sum $16,500.00 $15,500.00 100'10 $15,500.00 0'/. $0.00 0'/. $0,00 0'/. $0.00 100'/. $16,500.00 

133 Va ..... e#133 100'10 LUflllSlm $12,900.00 $12,900.00 100'10 $12,900.00 0'1. $0.00 0'/. $0.00 0'10 $0.00 100'/. $12,900.00 

134 Valve #134 100'10 LUIl1> Sum $12,900.00 $12,900.00 100'10 $12,900.00 0% $0.00 0'/. $0,00 0'/. $0.00 10av. $12,900.00 

135 Valve #135 100-/. LufY1) SlITl $12,700.00 $12,700.00 100'1. $12,700.00 0'/. $0.00 0% $0.00 0% $0,00 100'10 $12,700.00 

136 Valve #136 100-/. LullltSum $12,100.00 $12,100.00 100'/. $12,100.00 00/. $0.00 O'/t $0.00 0'10 $0.00 10W. $12,100.00 

137 Valve "137 100'10 LUFJ1)Sum $15,900.00 $15,900.00 100'10 $15,900.00 0'/. $0.00 0'10 $0.00 0'1. $0.00 10()O/. $15,900.00 

138 Valve #138 100'10 Lulllt SIXTl $11,800.00 $11,800.00 100'/. $11,800.00 0'/. $0,00 0'1. $0.00 0'/. $0.00 10ot/. $11,800.00 

139 Valve #139 100'10 Lurrp Sum $16,200.00 $16,200.00 100';' $16,200.00 0'/. $0.00 0'1. $0.00 0'10 $0.00 100'10 $16,200.00 

140 Valve #140 10W. LuOl) Sum $15,500.00 $15,500.00 100'10 $15,500.00 0'/. $0.00 0'/. $0.00 0% $0.00 10()O/. $16,500.00 

141 Volvell141 10Ql/. LuIlltSlJ'Tl $14,300.00 $14,300.00 100'1, $14,300.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'/. $14,300.00 

142 Valve #142 100'10 Lu"1' SlII1 $15,500.00 $15,500.00 100'10 $15,500.00 0'/. $0.00 0'/. $0.00 0''> $0.00 100'10 $15,500.00 

143 Valve #143 100% L.....,S<m $15,400.00 $16,400.00 100'/. $16,400.00 0'/. $0.00 0'10 $0,00 av. $0.00 100'10 $16,400.00 

144 Valve #144 100'10 LU"l> SI.m $49,900.00 $49,900.00 100'10 $49,900.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $49,900.00 

145 Valve "145 100'/, Lu"..,S<m $14,500.00 $14,500.00 100~, $14,500.00 0'/. $0.00 0'10 $0.00 0% $0.00 100'10 $14,500.00 

145 Valve #146 100'/. Lu"..,S<m $17,000.00 $17,000.00 100'10 $17,000.00 0'10 $0.00 0'/. $0.00 0'1. $0.00 100'1. $17,000.00 

147 Volve #147 100'1, LullltSum $56,300.00 $56,300.00 100'1. $55,300.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100% $55,300.00 

148 Valve"148 ...... 100'10 LuIllt Sum $18,500.00 $16,500.00 100'" $15,500.00 100'10 $16,500.00 0'/. $0.00 100'1, $16,500.00 0'/. $0.00 

149 Va""e#149 100'10 LuIlltSlITl $12,100.00 $12,100.00 100'/. $12,100.00 0'/. $0.00 0'/. $0.00 0% $0.00 100'10 $12,100.00 

150 Vatve#150 100'/, Lu"..,S<m $11,900.00 $11,900.00 100'10 $11,900.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 100'10 $11,900.00 

151 Vatve#151 100';' LuI'fll SLITI $14,800.00 $14,800.00 10OD/. $14,800.00 0'/. $0.00 0'/. $0.00 0'" $0.00 100'/. $14,800.00 

152 Valve #152 100'10 LullltSlITI $18,700.00 $15,700.00 100'10 $18,700.00 100'/. $15,700.00 0'10 $0.00 100'10 $15,700,00 0'10 $0.00 

153 Valve #153 100% Lu"..,Sum $12,700.00 $12,700.00 100% $12,700.00 0'" $0.00 0'10 $0.00 0% $0.00 100'/. $12,700.00 

154 Va""e#154 100'10 LuIT1lSum $12,400.00 $12,400.00 100';' $12,400.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100% $12,400.00 

155 Va""e#155 100'/. LUrJl)Sum $16,700.00 $15,700.00 100'1, $16,700.00 100'10 $16,700.00 0'10 $0.00 100'10 $15,700.00 0% $0.00 

156 Va""e "156 100'10 LuIllt Sum $0,00 $0.00 100'10 $0.00 0'/. $0.00 0'10 $0,00 0'10 $0,00 100% $0.00 

157 Valve"157 100'/. Lu"..,Sum $14,500.00 $14,500.00 100% $14,500.00 0'/. $0.00 0'10 $0.00 0'10 $0.00 100'/. $14,500.00 

158 Valve #158 100'10 LuIlltSum $15,100.00 $15,100.00 100'10 $15,100.00 100'/. $15,100.00 0% $0.00 100'10 $15,100.00 0'/. $0.00 

159 Valve #159 100'10 LuIllt Slm $15,300.00 $15,300.00 1000/e $15,300.00 100% $15,300.00 0'/. $0.00 100'1, $15,300.00 0% $0.00 

160 Valve "160 100'/0 Lu"l'Sum $15,400.00 $15,400.00 100% $15.400.00 100% $15,400.00 Il% $0.00 100'1, $15.400.00 all. $0.00 



DU PAGE WATER COMMISSION PAYMENT # 13 

BLOW OFF VALVE REPAIR (BOV-1) DATE 08131103 

ROSSI CONTRACTORS ACCOUNTtI AMOUNT 

201 WEST LAKE STREET WF-6631 $288,006.52 

NORTHLAKE, ILLINOIS 60164 WF-352O ($28,800.65) 
WF-3530 ($2,610.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------------
161 Valve #161 100'/. Luf1l)Surn $17,800.00 $17,800.00 100'10 $17,800.00 0'10 $0.00 0% $0.00 0'/. $0.00 100'1. $17,800.00 

152 Valve #162 100'/, Lu/Tl>Sum $15,500.00 $15,500.00 100'10 $15,500.00 100% $15,500.00 100% $16,500.00 0'10 $0.00 <W. $0.00 

153 Valve #163 100'10 LUfT1)Sum $17,200.00 $17,200.00 100'10 $17,200.00 1DOI/, $17,200.00 100'1. $17,200,00 100'/. $0.00 0'10 $0.00 

154 Vatve#164 100'/, LuI'f1)Sum $12,500.00 $12,500.00 100'/, $12,500.00 100'10 $12,500.00 100% $12,500.00 100'1. $0.00 0'/. $0.00 

165 Vatve#165 100'1. Lu/Tl>Sum $11,900.00 $11,900.00 100'10 $11,900.00 100% $11,900.00 100'10 $11,900.00 100'10 $0.00 0% $0.00 

156 Valve#lS0 100'10 LUfT1)Sum $15,800,00 $15,800.00 100'10 $15,800.00 lOW. $15,800.00 100'" $15,600.00 0'10 $0.00 0'10 $0.00 

161 Valv •• 167 100'/, LUf1l) Sum $15,300,00 $15,300.00 100'10 $15,300.00 100'10 $15,300,00 100% $15,300.00 0'10 $0.00 0'10 $0.00 

166 V.tv. 111168 100'10 lurrc>Sum $16,400,00 $16,400.00 100'/. $16,400.00 100'10 $16,400.00 100% $16,400.00 1OeW, $0.00 0'/, $0.00 

169 v.tv •• 1eg 100'10 LUf11)Sum $11,100.00 $17,100,00 100'10 $11,100.00 0% $0.00 0% $0,00 0'1. $0,00 100'" $17,700.00 

170 Vatve.170 100'/. LUITl)Sum $15,600.00 $15,600.00 100'10 $15,600.00 100% $15,600.00 100% $15,600.00 0'10 $0.00 0% $0.00 

171 Vatve#171 100'/, Lu/Tl>Sum $16,400.00 $18,400,00 100'10 $18,400.00 100% $18,400.00 100'1, $18,400.00 100'/. $0.00 0'10 $0.00 

172 Valve 11172 100'10 Lu/Tl>Sum $15,900.00 $15,900.00 100'10 $15,900.00 100'10 $15,900.00 100'10 $15,900.00 0'/. $0.00 0'/. $0.00 

113 Valve #173 100'10 Lu/Tl>Sum $16,300.00 $15,300.00 100'10 $16,300.00 100'10 $16,300.00 100'10 $15,300,00 0'/. $0.00 0'/. $0.00 

174 Valve #174 100'1. LUfT1)Sum $17,100.00 $17,100.00 100'10 $11,700.00 100'11 $17,100.00 100'10 $17,700.00 0'10 $0.00 0'/. $0.00 

175 Vatv.#17S 100'10 Lul'1l>Sum $13,200.00 $18,200.00 100'1. $18,200.00 100% $18,200,00 100'10 $18,200.00 0'/. $0.00 0'/. $0.00 

175 Valve #176 100'10 LUf1l)Sum $16,900.00 $15,900.00 100'10 $15,900.00 100'10 $15,900.00 0'/. $0.00 100'/. $15,900.00 0';' $0.00 

177 Valve tl177 100'10 Lurf1)Sum $17,700.00 $17,700.00 100'10 $17,100.00 100'10 $17,700,00 100'10 $17,700.00 100-/. $0.00 0'/. $0.00 

113 Vatve#17S 100'/. Lu/Tl>Sum $15,800.00 $15,800.00 100'/. $15,800,00 100'10 $15,800.00 0'/. $0.00 100'1. $16,300.00 0'/. $0.00 

179 Vatv'e#179 100'10 Lu/Tl>Sum $16,800.00 $15,800,00 100'10 $15,800.00 100'10 $16,800.00 0'10 $0.00 100% $15,800.00 0'10 $0.00 

180 Valve #180 100'/. Luf1l)Sum $48,400.00 $48,400.00 100'/. $48,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $48,400.00 

181 Valve#lS1 lOW, Lurf1)SLm $12,800.00 $12,800.00 100'/. $12,800.00 100'10 $12,800.00 <W. $0.00 100'1. $12,800.00 0'1, $0.00 

182 Valve 11182 100'/, Lu/Tl>S"" $11,800.00 $11,800.00 100'/, $11,800.00 100'/, $11,800.00 100'10 $11,800.00 100'10 $0.00 0'/. $0.00 

183 Valve #183 10Ql/. LUrJ1) Sum $15,300.00 $16,300.00 10Ot/, $15,300.00 100'10 $16,300.00 100'/. $16,300.00 100% $0.00 0'/. $0.00 

184 Valve #184 100% l.llfT1)SlJ'll $12,500.00 $12,500.00 100-/. $12,500.00 100-/. $12,600.00 100'1. $12,600.00 100'1. $0.00 0'10 $0.00 

185 Valve #185 100-/. Lu"1lSt.Ill $13,500.00 $13,500.00 100'10 $13,500.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100% $13,500.00 

186 Valve 111186 100''\ Lu/Tl>Sum $12,500,00 $12,600.00 100% $12,600,00 0% $0.00 0'10 $0.00 0'10 $0.00 100'/. $12,500.00 

187 Valve 111187 100''\ l.l101JSum $12,400.00 $12,400.00 100'10 $12,400.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 100% $12,400.00 

188 Valve 11188 100''\ l.llIlllSt.Ill $14,900.00 $14,900.00 100'/. $14,900.00 0'10 $0.00 <W. $0.00 0'10 $0.00 100'/. $14,900.00 

189 Valve #189 100% LUIlllSum $16,400.00 $15,400.00 100% $15,400.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 100% $15,400.00 

190 Valve #190 100'10 Lu/Tl>S"" $18,400.00 $15,400,00 100''\ $15,400.00 <W. $0.00 0% $0.00 0'10 $0.00 100% $16,400.00 

191 Valve #191 100'10 LUfT1) SOO1 $15,500.00 $15,500.00 100'/. $15,600.00 0'/. $0.00 0'/. $0.00 <W. $0,00 100'10 $15,600.00 

192 Valve #192 100'10 Lu01J Sum $15,100.00 $15,100.00 100'10 $15,100.00 0% $0,00 0'10 $0.00 0'/. $0.00 100'10 $15,100.00 

193 Valve #193 100'/. LUfT1)Sum $15,500.00 $16,500.00 100'10 $15,500.00 0'/. $0,00 0% $0.00 0'/. $0.00 100'10 $15,500.00 

194 Valve #194 100'/. Lu"" Sum $16,500.00 $15,500.00 100'/. $16,500.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100';' $15,500.00 

195 Valve 111195 100'10 Lu01JSUTI $15,000.00 $15,000.00 100'10 $15,000.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $15,000.00 

196 Valve #196 100'10 Lu01JSlJll $15,100.00 $15,100.00 100'/. $15,100.00 0'10 $0.00 0''\ $0.00 0'/. $0.00 100% $15,100.00 

197 Valve 11191 100'10 LufT1lSum $15,500.00 $15,500.00 100'/. $15,600.00 0'10 $0.00 0'/. $0.00 0% $0.00 100'10 $15,500.00 

198 Valve #198 100'10 Lu/Tl>S"" $11,800.00 $11,800.00 100'10 $11,800.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 100% $11,800.00 

199 Valve #199 100'10 Lu01JSum $15,500.00 $15,500.00 100'/. $15,500,00 0';' $0.00 0'/. $0.00 0'/. $0.00 100'1. $15,500.00 

200 Valve #200 100'1, LU01JSlJll $15,500.00 $15,500.00 100'10 $15,500.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 100'/. $16,500.00 

201 Valve #201 100'1, Lu01JSum $0.00 $0.00 100'/. $0.00 0% $0.00 0'10 $0.00 0111. $0.00 100'1. $0.00 

202 Valve #202 100'" LUrf1)Sum $11,400.00 $11,400.00 100'10 $11,400.00 0'/. $0.00 0''\ $0.00 0% SO.OO 100'/. $11,400.00 

203 Valve #203 100'/. Lurll'Sum $16,000.00 $15,000.00 100'10 $16,000.00 0'/. $0.00 0'1, $0.00 0'/. $0.00 100'10 $15,000.00 

204 Valve #204 100'10 l.llflllSum $11,700.00 $11,700.00 1000/. $17,700.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'10 $17,700.00 

205 Valve #205 100'10 l.llfl1>Sum $17,200.00 $17,200.00 100'10 $11,200.00 0'/. $0.00 0% $0.00 0'/. $0.00 100'10 $17,200.00 

205 Valve #206 100'/. l.llO'l)Sum $15,900.00 $15,900.00 100'10 $15,900.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 100'10 $15,900.00 

207 Valve #207 100'/t Lurrp Sum $15,200.00 $15,200.00 100'/. S15,200.00 0'/. $0.00 0'/. $0.00 0% $0,00 100'10 $15,200.00 

208 Valve #208 100'/. LUIlllSum $15,700.00 $15,700.00 100'/. $15,700.00 0'/. $0.00 0'1, $0.00 0'1, $0.00 100'10 $15,700.00 

209 Valve #209 100% Lurll'Sum $17,200.00 $17,200.00 100'/. $17,200.00 0'/. $0.00 0';' $0.00 0'/. $0.00 100'/. $11,200.00 

210 Valve #210 100'/, Lurll'Sum $19,500.00 $19,500.00 100'/. $19,500.00 0'1, $0.00 0'/. $0.00 0'/. $0.00 100'10 $19,500.00 

211 Valve #211 100'/, Lul'f1)Sum $16,000.00 $15,000.00 100'10 $16,000.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'/, $15,000.00 

212 Valve #212 10Ql/, lUrT1> Slm $17,500.00 $17,500.00 100'/, $17,500.00 0% $0.00 0'10 $0.00 0'/. $0.00 1000/. $11,500.00 

213 Valve #213 100'/. Lu""Sum $16,400.00 $15,400.00 100'10 $16,400.00 0'/. $0.00 0';' $0.00 0'10 $0.00 100'10 $15,400.00 

214 Valve #214 100'10 Lul"fl) Sum $12,000.00 $12,000.00 10()Of. $12,000,00 0% $0.00 0'10 $0,00 0'/. $0.00 100~. $12,000.00 

215 Valve #215 100'/, LUrT1>Sum $15,000.00 $15,000,00 100'/. $15,000.00 0'/. $0.00 0'10 $0.00 <W. $0.00 100'1. $15,000.00 

215 Valve #216 10()ll/, LUrf1)Sum $15,800.00 $15,800.00 100'/, $15,800.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'10 $15,800.00 

217 Valve #217 100'/, lu""Sum $15,300.00 $15,300.00 100'/. $16,300.00 0';' $0.00 0'/. $0.00 0'/. $0.00 100'/, $15,300.00 

218 Valve #218 100'/. LuO'l)Sum $25,200.00 $26,200.00 100% $25,200.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $26,200.00 

219 Valve #219 100'/, LUfT1l Sum $15,400.00 $15,400.00 100'/, S15,400.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'/, $15,400.00 

220 Valve #220 100'/, LuflllSum $15,000.00 $15,000.00 100';' $16,000.00 0'/. $0,00 0'10 $0.00 0'/. $0.00 100'10 $15,000.00 

221 Valve #221 100'/, Lu""" Sum $15,400.00 $15,400.00 0'/. $0.00 0% $0.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 

222 Valve #222 100% LUfrll Slm $12,900.00 $12,900.00 100'/. $12,900.00 0'/. $0.00 0'10 $0.00 0'/. $0.00 100'10 $12,900.00 

223 Valvotl223 100'/, Lu/Tl>Sum $16,800.00 $16,800.00 100'/, $15,800.00 10QII/. $16,800.00 100'10 $15,800.00 0'/. $0.00 <W. $0.00 

224 Valve #224 100'/. Lu/Tl>Sum $25,400.00 $25,400.00 100'10 $25,400.00 0';' $0.00 0'/. $0.00 0'/. $0.00 100'10 $25,400.00 

225 Valvetl225 100'1, Lu"" Sum $15,700.00 $15,700.00 1000/, $15,700.00 100';' $15,100.00 100'/, $15,700.00 0'/. $0.00 0'10 $0.00 

225 Valve #226 100'/, Lu/Tl>Sum $25,200.00 $25,200.00 1000/. $25,200.00 100'1, $25,200.00 100'1, $25,200.00 0'/. $0.00 0'10 $0.00 

227 Valve #227 100'10 Lu"""Sum $12,400.00 $12,400.00 0'10 $0,00 0% $0.00 0'/. $0.00 0'1. $0.00 0'10 $0.00 

228 Valve #228 100'/. Lu"" Sum $11,500.00 $11,500.00 100'1. $11,500.00 <W. $0.00 0'10 $0.00 0'/. $0.00 100'/, $11,500.00 

229 Valve #229 ", 100'/. LUrf1)Sum $11,500.00 $11,500.00 1000/. $11,500.00 100% $11,500,00 100'/. $11,500.00 0'1. $0.00 0% $0.00 

230 Valve #230 100'/. LU/Tl>Sum $0.00 $0.00 100'/, $0.00 0'10 $0.00 0'1. $0.00 0'1, $0,00 100'10 $0.00 

231 Valve #231 100'1, Lu/Tl>S"" $15,000.00 $15,000.00 100'10 $15,000.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 100% $16,000.00 

232 Valve #232 100'10 Lu/Tl>Sum $15,400.00 $15,400.00 100'/, $15,400.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100% $15,400.00 

233 Valve #233 100'1, Lu/Tl>Sum $14,900.00 $14,900.00 100'/, $14,900.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'10 $14,900.00 

234 Valve #234 100'10 Lu/Tl>Sum $18,700.00 $18,700.00 100'/, $18,700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'/, $18,700.00 

235 Valve #235 100'/, LUIl1>Sum $25,500.00 $25,500,00 100'10 $25,500.00 0% $0.00 0'10 $0.00 0% $0.00 100% $25,500.00 

235 Valve #236 100'10 l.llIl1>Sum $25,000.00 $25,000.00 100% $25,000.00 0';' $0.00 0'10 $0.00 0'/. $0.00 100'10 $25,000.00 

237 Valve #237 100'/, LUrTlJ Sum $15,300.00 $15,300.00 100% $15,300.00 <W. $0.00 O~. $0.00 0'/. $0.00 100'1, $15,300.00 

238 Vatve#238 100'1. Lu"" Sum $69,900.00 $59,900.00 100'/, $69,900.00 0'/. $0.00 0'1, $0.00 0'/. $0.00 100'10 $59,900.00 

239 Valve #239 1001/, Lu"" Sum $50,200.00 $50,200.00 100'1, $50,200.00 0'/. SO.OO 0'1, $0.00 0'1, $0.00 100'/, $50,200.00 

240 Valve #240 100% LUrfl) Sum $15,300.00 $15,300.00 100% $15,300.00 0'/. SO.OO 0'10 $0.00 0°1. $0.00 100% $15,300.00 



DU PAGE WATER COI ..... ISSION 
i-'AyMt.Nr" 1J 

BLOW OFF VALVE REPAIR (BOV-1) DATE 08131/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $288,006.52 

NORTHLAKE, ILLINOIS 60164 WF-352O ($28,800.65) 
WF-35JO ($2,610.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
241 Valve #241 100'10 LuIT1'Sum $15,800.00 $15,800.00 100'10 $15,800.00 O~. $0.00 0'/. $0.00 W. $0.00 100'10 $15,800.00 

242 Valve #242 100-/. LurTllSum $16,400.00 $16,400.00 100% $16,400.00 0'/. $0.00 W. $0.00 0'/. $0.00 100'/. $16,400.00 

243 Valve #243 100'10 LuIT'C) Sum $15,800.00 $15,800.00 10W. $15,800.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 1000;. $15,800.00 

244 Valve #244 100'/, LuIT1'Sum $0.00 $0.00 100'/. $0.00 0% $0.00 0''' $0.00 0''' $0.00 100'1, $0.00 

245 Valve #245 100'10 lurf1)Sum $0.00 $0.00 100'/. $0.00 0'/. $0.00 0% $0.00 0'/. $0.00 100'/. $0.00 

246 Vatve#246 100'1. LuIT1'Sum $25,400.00 $25,400.00 100'/. $25,400.00 100'/. $25,400.00 100% $25,400.00 0'/. $0.00 0'/. $0.00 

241 Valve #247 100% LUJl1) Sun $16,200.00 $16,200.00 100'/. $16,200.00 100'10 $16,200.00 100'/. $16,200.00 0'/. $0.00 0'/. $0.00 

248 Valve ",248 100'/. LuIT1' Sum $16,900.00 $16,900.00 100'/. $16,900.00 100'1, $16,900.00 100'/. $16,900.00 0% $0.00 0'/. $0.00 

249 Valve #249 100'/, LulTf'Sun $16,400.00 $16,400.00 100'/. $16,400.00 100'10 $16,400.00 100'/, $16,400.00 0'/. $0.00 0'/. $0.00 

250 Volve #250 100'/, LUfl1)Sum $0.00 $0.00 100''' $0.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $0.00 

251 Valve#2Si 100'/. lUIll>Sun $12,500.00 $12,500.00 100'10 $12,500.00 100''' $12,500.00 100'/. $12,500.00 0'/. $0.00 0'/. $0,00 

252 Vallie #252 100% LuIT1'Sum $16,300.00 $16,300.00 100'/. $16,300.00 70'/. $11,410.00 70'1. $11,410.00 W. $0.00 30'1. $4,890.00 

253 Valve #253 100'1. LufT1lSum $15,100,00 $15,100.00 100'/. $15,100.00 100''' $15,100.00 100'/0 $15,100,00 0'/. $0.00 0'/. $0.00 

254 Vallie #254 100'/. LurrpSwn $12,900.00 $12,900.00 100'1. $12,900.00 100% $12,900.00 100'10 $12,900.00 0% $0,00 0% $0.00 

255 Valve #255 100% Lun.., Sum $41,600.00 $41,600.00 100'/0 $41,600.00 100'10 $41,600,00 100'1. $41,600.00 0'10 $0.00 0'/. $0.00 

256 Valve #256 100'1. LUrf1)Sum $16,400.00 $16,400.00 100''' $16,400.00 100% $16,400.00 100'10 $16,400.00 0'/0 $0.00 0'/0 $0.00 

251 Valve #257 100'10 LuIT1'Sum $16,400.00 $16,400.00 100'10 $16,400.00 0'/. $0.00 0'/0 $0.00 0'/. $0.00 100'/. $16,400.00 

258 Valve #258 100'10 LuIT1'Sum $15,900,00 $15,900.00 100% $15,900.00 0'/. $0,00 0% $0.00 0'/0 $0.00 100-1, $15,900.00 

259 Valve #259 100% LuIT1'Sum $15,300.00 $15,300.00 100'/0 $15,300.00 100'/0 $15,300.00 100'1. $15,300.00 100'/. $0.00 0'/. $0.00 

260 Valve #260 100'/, lUI1lJ SLm $16,200.00 $16,200,00 100'/0 $16,200.00 100% $16,200.00 100'10 $16,200.00 0'/. $0.00 0% $0.00 

261 Valve #261 100% LUrfl)Sum $16,000.00 $16,000.00 100'10 $16,000.00 0'10 $0.00 0% $0,00 0'/. $0.00 10W. $16,000.00 

262 Vato.le #262 100'1. LuIT1'Sum $15,900.00 $15,900.00 100'/, $15,900.00 100'1. $15,900.00 100'/, $15,900.00 0'/0 $0.00 0'/0 $0,00 

263 Valve #263 100'10 LuIT1' Sum $11,000.00 $11,000.00 100'10 $11,000.00 0'/0 $0.00 0% $0.00 0'/0 $0.00 100'1. $11,000.00 

264 Valve #264 100% LuIT1' Sum $11,800,00 $11,800.00 100'/. $11,800.00 0% $0.00 0'/. $0.00 0''' $0.00 100'/. $11,800.00 

265 Va ..... e#265 100'1. LuIT1' Sum $16,200.00 $16,200,00 100'/0 $16,200.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $16,200.00 

266 Valve #.266 100'/0 LUrT1l Sun $11,400..00 $11,400.00 100-1. $11,400.00 100'10 $11,400.00 100'10 $11,400.00 0'/. $0.00 0'/. $0.00 

261 Va ..... e#267 100'1. Lu.,...,Sum $12,100.00 $12,100.00 100'/0 $12,100.00 100'10 $12,100.00 100'/0 $12.100.00 0'/. $0.00 0''' $0.00 

268 Va ...... #268 100'/. LUrTlI S..." $19,100.00 $19,100.00 100'10 $19,100.00 100% $19,100.00 100% $19,100.00 100-;. $0.00 0'/. $0.00 

269 Va ..... e#269 100% LUrT1l Slm $29,200.00 $29,200.00 100'10 $29,200.00 1000/. $29,200.00 100'/0 $29,200.00 0% $0.00 0'/. $0.00 

210 Va ..... e#270 100''' LUrTlISum $28,100.00 $28,100.00 100'10 $28,100.00 100'/. $28,100.00 100'/. $28,100.00 0% $0.00 0'/0 $0.00 

211 Va ..... e#271 100''' LUfT1)Sum $15,600.00 $15,600.00 100'10 $15,600.00 100'/. $15,600.00 100'/. $15,600.00 0'/. $0.00 0'/. $0.00 

272 Valve #272 100'/. LUrf1) Sun $15,600.00 $15,600.00 100'1. $15,600.00 100'/. $15,600.00 100'10 $15,600.00 0'/. $0.00 0'/. $0.00 

213 Valve #273 100''' Lu.,...,Sum $11,400.00 $11,400.00 100'/. $11,400.00 100'/0 $11,400.00 100'10 $11,400.00 0'/. $0.00 0'/. $0.00 

214 Va ..... e #274 100'10 LuIT1'Sum $15,&00.00 $15,800.00 100'/. $15,800.00 100'10 $15,800.00 100% $15,800,00 0'/0 $0.00 0'/. $0.00 

215 Va ...... #275 100'/. Lu.,..., Sum $25,900.00 $25,900.00 100''' $25,900.00 100'10 $25,900,00 100'10 $25,900.00 0'10 $0.00 0% $0.00 

216 V ........ 276 100% LurT1l Sum $16,100.00 $16,100.00 100'1. $16,100.00 100% $16,100.00 100'/0 $16,100.00 0'" $0.00 0'/. $0.00 

211 Va ..... e#277 100'/0 LUrTlI St.m $0.00 $0.00 100'10 $0.00 0% $0.00 0'/0 $0,00 0'/0 $0,00 100'10 $0.00 

218 Va ..... e#278 100'/0 lurrp St.m $15,800.00 $15,&00.00 100% $15,800.00 100'/0 $15,800.00 100% $15,800.00 0'/. $0.00 0'/. $0.00 

219 Va""'. #279 100'/. lUrJ1)Sum $16,200.00 $16,200.00 100'1. $16,200.00 100'/0 $16,200.00 100''' $16,200.00 0'/0 $0.00 0'/. $0.00 

280 V ...... e #2.80 100''' LuIT1'Sum $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 0''' $0.00 100'10 $19,300.00 

261 Va ...... #2.81 100'10 LuIT1' Sum $25,200.00 $25,200.00 100'/. $25,200.00 0% $0.00 O~. $0.00 0''' $0.00 100''' $25,200.00 

282 VaN. #282 100'/. Lu.,..., Sum $14,400.00 $14,400.00 100% $14,400.00 0'/0 $0.00 W. $0.00 0''' $0.00 100'10 $14,400.00 

283 Valve #283 100'/. LuIT1'Sum $25,800.00 $25,800.00 100'1. $25,800.00 0'1. $0.00 0'10 $0.00 0'/. $0.00 100'/. $25,800.00 

284 Valve#2M 100'/0 LUrJl)Sum $25,400.00 $25,400.00 100'/0 $25,400.00 0' .. $0.00 0'/. $0,00 0'/. $0.00 100'/0 $25,400.00 

285 Valve #2.85 100'/0 lUrJl)Sum $30,100.00 $30,100.00 100'/. $30,100.00 0'/. $0.00 0'/. $0.00 0% $0.00 100'/0 $30,100.00 

286 VaNe #286 100'10 lurrp Sum $12,500.00 $12,500.00 100'/. $12,500.00 100'/. $12,500.00 100'/. $12,500.00 0'/. $0.00 0'/. $0.00 

281 VaNe #287 100'/0 lUfTl) SUm $15,100.00 $15,100.00 100'/. $15.100.00 100'/0 $15,700.00 100'/. $15,100.00 0'/. $0.00 0'10 $0.00 

288 Valve #288 100'/. lUfll) SUm $16,600.00 $16,600.00 100'/. $16,600.00 100''' $16,600.00 100'1. $16,600.00 0'/. $0.00 0'1. $0.00 

289 VaNe #289 100''' LUfr4) Sum $0.00 $0.00 10()l'/. $0.00 0'/. $0.00 0% $0.00 0'10 $0.00 100'/. $0.00 

290 VaNe #290 100'/. LurT1lS\Jl\ $16,400.00 $16.400.00 100'/. $16,400.00 100% $16,400.00 100'1. $16,400.00 0'10 $0.00 0'10 $0.00 

291 Valve #291 100'/. lUfT1) S\J'n $19,100.00 $19,100.00 100'/. $19,100.00 100'/0 $19,100.00 100'/. $19,100.00 0'/. $0.00 0'/. $0.00 

292 Valve #292 100'/. Lul"fl) Sum $16,500.00 $16,500.00 100''' $16,500.00 100'/. $16,500.00 100'/. $16,500.00 0'/. $0.00 0'/. $0.00 

293 Va ..... e #293 100'/. lUfTl) Sum $16,400.00 $16,400.00 100'/. $16,400.00 100'~ $16,400.00 100'1. $16,400.00 0'/. $0.00 W. $0.00 

294 Valve #294 100'/. LUI11>Sum $15,000.00 $15,000.00 100';' $15,000.00 100'10 $15,000.00 100'10 $15,000.00 0'/. $0.00 011. $0.00 

295 Valve #295 100% LUfT1) Sum $16,100.00 $16,100.00 100'/. $16,100.00 100'1. $16,100.00 1000/. $16,100.00 0'/. $0.00 0'/. $0.00 

296 Valve #296 100'10 LUfT1) Sum $15,900.00 $15,900.00 100'10 $15,900.00 0'/. $0.00 0'10 $0.00 0'/. $0.00 100% $15,900.00 

291 Valve #297 100'/. lUfT1)Sum $16,100.00 $16,100.00 10W. $16,100.00 0'1, $0.00 0% $0.00 00/. $0.00 100% $16,100.00 

298 Valve #298 100'/. lurrp Sum $16,200.00 $16,200.00 10QII/, $16,200.00 100'/0 $16,200.00 1000/, $16,200.00 0'1. $0.00 0'/. $0.00 

299 VaNe #299 100'/, lurrp Sum $16,400.00 $16,400.00 100'1, $16,400.00 100'10 $16,400.00 10QII/, $16,400.00 0'10 $0.00 0'1. $0.00 

JOO VaNe #300 100'10 LuI11>Surn $13,900.00 $13,900.00 100'/. $13,900.00 0'/0 $0.00 0'/. $0.00 0'/. $0.00 100'1. $13,900.00 

J01 Valve #301 100% lUrJl)Sum $15,600,00 $15,600.00 100'1, $15,600.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 100'1. $15,600.00 

J02 Valve #302 100'/. LUrllI Sum $14,900.00 $14,900.00 100% $14,900.00 0'10 $0.00 0'/. $0.00 O'Y. $0.00 10(W. $14,900.00 

J03 Valvetll303 100'/. lUrT1l Sum $14,800.00 $14,800.00 100'/0 $14,800.00 0'/. $0.00 0'/. $0,00 0'/. $0.00 1000;. $14,800.00 

304 Valv. #304 100'/. LurT'p Sum $16,300.00 $16,300.00 100'/. $16,300.00 00;. $0.00 0% $0.00 0'/. $0.00 100% $16,300.00 

J05 Valve #305 100'/, LuIT1'Sum $20,100.00 $20,100.00 100'/. $20,100.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'/. $20,100.00 

J06 Va ..... e #306 100'/0 Lurrp Sun $16,600.00 $16,600.00 100'/0 $16,600.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100-1. $16,600.00 

J01 Valve #307 100'/0 lUrfl)Swn $15,500.00 $15,500.00 100''' $15,500.00 0'/0 $0,00 0'/. $0.00 0'/. $0.00 100'1, $15,500.00 

J08 Valve#30e 100'/. lUrllISum $13,100.00 $13,100.00 100'/0 $13,100.00 0'/. $0.00 0'/0 $0.00 0'/. $0.00 100'/. $13,100.00 

J09 Valve #309 ---,. 100'1. LulT1'Sum $16,100.00 $16,100.00 100'/0 $16,100.00 0'/0 $0.00 W. $0.00 0'/. $0.00 100% $16,100.00 

310 Valve #310 100'10 LuIT1' Sum $15,300.00 $15,300.00 100'/0 $15,300.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 100'/. $15,300.00 

311 Vaive#311 100'/, LuIT1'Sum $15,500.00 $15,500.00 100';' $15,500.00 0% $0.00 0% $0.00 0'10 $0.00 100'/. $15,500.00 

312 Valve #312 100''' LurrpSum $16,800.00 $16,800.00 100'10 $16,800.00 0'/0 $0.00 0'10 $0.00 0''' $0.00 10CW. $16,800.00 

313 Volve #313 100''' lUrJl)Sum $12,500.00 $12,500,00 100'/. $12,500.00 0% $0.00 0'/. $0.00 0'/. $0.00 100';' $12,500.00 

314 Valve #314 100'/0 lurrpSum $12.600.00 $12,600.00 100'/, $12,600.00 100'/. $12,600.00 100'/0 $12,600.00 0'/. $0.00 0'1. $0.00 

315 VaNe #315 100'10 LUrJl)Sum $16,000,00 $16,000.00 100'1. $16,000.00 0°1. $0.00 0% $0,00 0'10 $0.00 100'/. $16,000.00 

316 Valve #316 100'/, LuI'f1)Sum $14,900.00 $14,900.00 100'1. $14,900.00 0'/. $0.00 0% $0.00 0% $0.00 100'/. $14,900.00 

311 Valve #317 100% LurJl)Sum $13,500.00 $13,500.00 100' .. $13,500.00 0'/. $0.00 00/. $0.00 0'10 $0.00 100'1. $13,500.00 

318 Valve #318 100% lUrJl) Sum $12,100.00 $12,100.00 100'10 $12,100.00 0'/. $0.00 0'1. $0.00 0'/. $0.00 100'/. $12,100.00 

319 Valve #319 100'1. Lul'1l'Sum $11,600.00 $11,600.00 100°/. $11,600.00 0% $0.00 00;. $0.00 0'/. $0.00 100'1, $11,600.00 

320 Valve #320 100% LUfTl) Sum $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 0% $0.00 100% $11.200.00 



OU PAGE WATER COMMISSION t,.,iMt:J .. 1 It 

BLOW OFF VALVE REPAIR (BOV-1) DATE 06131/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF~31 $288,006.52 
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# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
321 Valve #321 100'/. LuIT!>Sum $13,300.00 $13,300.00 100% $13,300.00 0'10 SO.OO 0'10 SO.OO 0'/, SO.OO 100'1. $13,300.00 

322 Valve #322 100'/, LUrf1l SlHTl $15,300.00 $15,300.00 100'/, $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'/. $15,300.00 

323 Vatve#323 100'/, LuIT!>Sum $13,100.00 $13,100.00 100% $13,100.00 100'/, $13,100.00 100'/. $13,100.00 100% SO.OO 0% SO.OO 

324 Valve #324 100'/, LUrT1>Sum $16,300.00 $16,300.00 100'/. $16,300,00 100''\ $16,300.00 100'10 $16,300.00 100',\ SO.OO 0'/. SO.OO 

325 Valve #325 100'/. Lufl1)Slm $16,800.00 $16,800.00 100% $16,800.00 100'/. $16,800.00 0''\ SO.OO 100'/. $16,800.00 00/, SO.OO 

326 Valve #326 100'/. LUfT1l Sum $15,800.00 $15,800.00 100'/. $15,800.00 100'10 $15,800.00 100',\ $15,800.00 100''\ SO.OO 0'/. $0.00 

327 Valw#327 100'/, LuOl> SlITl $16,400.00 $16,400,00 100'/. $16,400.00 100'/, $16,400,00 100''\ $16,400,00 100',\ $0.00 0'/. SO.OO 

328 Valve #328 100'/. Lu"", Sum $31,200.00 $31,200.00 100'/, $31,200.00 100''\ $31,200.00 100'~ $31,200.00 100'/. $0.00 0'/. $0.00 

329 Valve #329 100-/. LU"lI Sum $11,800.00 $11,800.00 100'/. $11,800.00 100',\ $11,800.00 100''\ $11,800.00 0'/. $0.00 0'10 $0.00 

330 Valve #330 10lW, LufYll SI.l1l $20,400.00 $20,400.00 100'/. $20,400.00 100''\ $20,400.00 100',\ $20,400.00 100'/, SO.OO 0'/. $0.00 

331 Valve #331 100'/, LUf11)Sum $15,500.00 $15,500,00 100'1. $15,500.00 100''\ $15,500,00 100''\ $15,500.00 0'/. SO.OO IW. SO.OO 

332 Valve #332 1001/. LUrTl> Sum $15,600.00 $15,600.00 10()D/. $15,600.00 100'10 $15,600.00 100'1. $15,600.00 0'/. $0.00 0'/. $0.00 

333 Valve #333 100'1, LUf11) Sum $12,300.00 $12,300.00 100% $12,300.00 100'10 $12,300.00 100'/. $12,300.00 0'/. $0.00 0'" $0.00 

334 Valve #334 100'10 Lu"" SI.m $11,300,00 $11,300.00 100'" $11,300.00 0'/. SO.OO 0'10 $0,00 0''\ $0.00 100'1. $11,300.00 

335 Valve #335 100'" LUITfJ Sum $16,300.00 $18,300.00 100'10 $16,300.00 0''\ $0.00 IW. $0.00 0''\ $0.00 100'" $16,300.00 

336 Valve #336 100'/. lurrp SlIl1 $16,500.00 $16,500.00 100'/. $16,500.00 100'10 $16,500.00 100'" $16,500.00 0''\ $0.00 0'10 SO.OO 

337 Valve #337 100'10 LuIT!>Sum $16,100.00 $16,100.00 100',\ $16,100.00 100'" $16,100.00 100'/. $16,100.00 0'/. $0.00 0'/. $0.00 

338 Vatve#338 100'1. LUrJ1)Sum $12,500.00 $12,500.00 100'1. $12,500.00 100'/. $12,500.00 10(W, $12,500.00 0'/. $0.00 0'/. $0.00 

339 Valve #339 10()lf, Lul"f1) Sum $16,200,00 $16,200.00 100''\ $16,200.00 100'" $16,200.00 100''\ $16,200.00 0''\ $0.00 0'/. $0.00 

340 Valve #340 100'/. LUI11J Sum $15,000.00 $15,000.00 100',\ $15,000.00 100'" $15,000.00 0'/. SO.OO 100'/. $15,000.00 0''\ $0.00 

341 Valve #341 100'/, LUrflJ Sum $24,800.00 $24,800.00 100''\ $24,800.00 100'10 $24,800.00 0'/. $0.00 100'/. $24,800.00 0',\ $0.00 

342 Valve 11342 100'1. Lurrp Sum $15,600.00 $15,600.00 100''\ $15,600.00 100''\ $15,600.00 0'" $0.00 100'/. $15,600.00 IW. SO.OO 
343 Valve #343 100'10 Lurrp Sum $13,000.00 $13,000.00 100''\ $13,000.00 100'10 $13,000.00 0'/. $0.00 100"'\ $13,000.00 0'/. SO.OO 
344 Valve #344 100'1. Lurrp Sum $15,800.00 $15,800.00 1O!W. $15,800.00 100',\ $15,800.00 0''\ SO,OO 100'/. $15,800.00 0'/. $0.00 

345 Valve 11345 100''\ Lurrp Sum $11,600.00 $11,600.00 100'10 $11,600.00 0''\ SO.OO 0% SO.OO 0'/. SO.OO 100'/. $11,600,00 

346 Valve #346 100'/. LuIT!>Sum $11,90<1,00 $11,900.00 100'1. $11,900.00 0'/. SO.OO 0''\ SO.OO 0'/. $0.00 100''\ $11,900.00 

347 Valve #347 100'1. Lurrp Sum $21,200.00 $21,200.00 100'/. $21,200.00 0'10 SO.OO 0''\ SO.OO 0'/. SO.OO 100'/. $21,200.00 

348 Valve #348 100''\ LuIT!>Sum $16,300.00 $16,300.00 100'/. $16,300.00 0'/. $0.00 0'/. SO.OO 0'/. $0.00 100'/. $16,300.00 

349 Valve #349 100'1. LurrpSum $28,700.00 $28,700.00 100'1. $28,700.00 0''\ $0.00 0''\ SO.OO 0''\ SO.OO 100'/. $28,700.00 

350 Valve 11350 100''\ Lurrp Sum $16,400.00 $16,400.00 100'/. $16,400.00 IW. SO.OO IW. $0.00 0'/. SO.OO 10()II/. $16,400.00 

351 Valve #351 100'1. Lurrp Sum $16,100.00 $16,100.00 100''\ $16,100.00 IW. SO.OO 00/. $0.00 0'/. SO.OO 100'1. $16,100.00 

352 Vatl/e #352 100'1. Lurrp Sum $15,200.00 $15,200.00 100''\ $15,200.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 100'/. $15,200.00 

353 Valve #353 100''\ LurrpSum $16,100.00 $16,100.00 100'10 $16,100.00 0'/. SO.OO 0''\ SO.OO 0'/. $0.00 100'1, $16,100.00 

354 Valve #354 100'1. LurrpSum $14,600.00 $14,600.00 100'/, $14,600.00 0'/. SO.OO 0'/. $0.00 0'/. $0.00 100'1, $14,600.00 

355 Valve #355 100''\ LuIT1>SI.ITl $36,300.00 $36,300.00 100'10 $36,300.00 0''\ SO.OO 0'/. SO.OO 0'/0 $0.00 100'/, $36,300.00 

356 Valve #356 100'10 LurJ1)SI6Tl $26,900.00 $26,900.00 100'1, $26,900.00 0''\ SO.OO IW. SO.OO 0'/. $0.00 100'1, $26,900.00 

357 Valve #357 100'10 LuIT!> Sum $15,800.00 $15,800.00 100'1, $15,800,00 0''\ SO.OO 0',\ SO.OO 0''\ $0.00 100'10 $15,800.00 

358 Val\le#358 100',\ LuIT!>Sum $16,500,00 $16,500.00 100'1. $16,500.00 0'/. $0.00 0'/. SO.OO 0''\ SO.OO 100'/. $16,500.00 

359 Valve #359 100'10 Lurrp SLnl $15,500.00 $15,500.00 100'/. $15,500.00 0'/. $0.00 0'/. $0.00 0'10 SO.OO 100''\ $15,500.00 

360 Valve#36Q 100'" Lurrp Sum $12,300.00 $12,300.00 100'10 $12,300.00 0',\ $0.00 0'/. $0.00 0'/. SO.OO 100'1. $12,300.00 

361 Valve #361 100'1. Lu"llSum $16,300,00 $16,300.00 100',\ $16,300.00 0'/. $0.00 0'/. $0.00 0''\ SO.OO 100''\ $16,300.00 

362 Valve #362 100'1. LUf11)Sum $19,000.00 $19,000.00 100''\ $19,000.00 0'/. $0.00 0',\ $0.00 0''\ $0.00 100'/, $19,000.00 

363 Valve #363 100'1. LU"ll Sum $0.00 SO.OO 100'1, $0.00 0'/. $0.00 0'1. SO.OO 0'/. SO.OO 100'/. $0.00 

364 Valve #364 1000/. LUrT1> Sum $15,900.00 $15,900.00 100'/. $15,900.00 0''\ $0.00 0'1. SO.OO 0'/. $0.00 100',\ $15,900.00 

365 Valve #365 100'1. LUrJ1) Sum $16,100.00 $16,100.00 100'/. $16,100.00 0'" SO.OO 0'/. SO,OO 0'" $0.00 100'1, $16,100.00 

366 Vatl/e #366 100'1, LU"ll Sum $28,400,00 $28,400.00 100'/. $28,400.00 0'/. SO.OO 0'/. SO.OO 0'/. $0.00 100'1, $28,400.00 

367 Valve #367 100'/. LUrJ1) Sum $15,500.00 $15,500.00 100'/. $15,500.00 0'/. SO.OO 0'/. SO,OO 0'/. $0.00 100'/, $15,500.00 

368 Valve #368 100'/, LUrTll Sum $0.00 $0.00 100'1. $0.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100''\ $0.00 

369 Valve #369 100'/. Lurrp Sum $12,900.00 $12,900.00 100'/. $12,900.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'1. $12,900.00 

370 Valve #370 100'/, Lurrp Sum $25,500.00 $25,500.00 100'/, $25,500.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 10W. $25,500.00 

371 Valve #371 100'/. LU"1l Sum $11,900.00 $11,900.00 100''\ $11,900.00 0'/. $0.00 0"/. $0.00 0'10 SO.OO 100'1. $11,900.00 

372 Valve #372 100'/. lUIll>Sum $15,700.00 $15,700.00 100"/, $15,700.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100'10 $15,700.00 

373 Valve #373 100'/. lurrp Sum $20,600.00 $20,600.00 100''\ $20,600.00 0"/. $0.00 0''\ $0.00 0'/. $0.00 100'/. $20,600.00 

374 Valve #374 100% LUIlll Sum $12,300.00 $12,300.00 100''\ $12,300.00 0"10 $0.00 0'/. $0.00 0'/. $0.00 100';' $12,300.00 

375 Valve #375 100'/. lurTltSum $11,900.00 $11,900,00 100'1. $11,900.00 100"/. $11,900.00 100'10 $11,900.00 0'/. $0.00 0'1. $0.00 

376 Valve #376 1 OW, LU!l1)Sum $15,900.00 $15,900.00 100'/, $15,900.00 100''\ $15,900.00 100% $15,900.00 0'/. $0.00 0'/. $0.00 

377 Valve #377 100'1. lUf11)Sum $26,100.00 $26,100.00 100'/. $26,100.00 100''\ $26,100.00 100'/, $26,100.00 0'/. SO.OO 0'1. SO,OO 
378 Valve #378 100'/, LUrfl)Sum $13,700.00 $13,700.00 100'1, $13,700.00 100''\ $13,700.00 100'/. $13,700.00 0% $0.00 0'/. $0.00 

379 Valve #379 10QG/. LUIl1l Sum $17,200.00 $17,200.00 100'1, $17,200.00 100'1. $17,200.00 10Ql'/. $17,200.00 0'1. $0.00 0"'\ SO.OO 
380 Valve #380 100'1. lurrp SlNTl $12,500.00 $12,500.00 100''\ $12,500.00 100'/0 $12,500.00 100''\ $12,500.00 0'/. $0.00 0'10 $0.00 

381 Valve #381 100'/. Lurrp Sum $47,900.00 $47,900.00 100',\ $47,900.00 0''\ $0.00 0'/. $0.00 0'/. $0.00 100'/. $47,900.00 

382 Valve #382 100'1. LUrJ1)Sum $18,800.00 $18,800.00 100'/, $18,800,00 100''\ $18,800.00 100''\ $18,800,00 0''\ SO,OO 0"/. $0,00 

383 Valve #383 100'/. LUrJ1)SlI11 $12,600.00 $12,600.00 100'/. $12,600.00 0'10 $0.00 0'/. $0,00 0''\ $0.00 100'10 $12,600.00 

384 ValveJlf384 100''\ LUf11)SlI11 $14,900.00 $14,900.00 100''\ $14,900.00 100'/. $14,900.00 100",\ $14,900.00 0',\ SO.OO 0'/. $0.00 

385 Valve #385 100'/. Lurrp Sum $13,300.00 $13,300.00 100',\ $13,300.00 0'1. $0.00 0'10 $0.00 0''\ SO.OO 100',\ $13,300.00 

386 Valve #386 100''\ Lurrp Sum $47,800.00 $47,800.00 100'/. $47,800.00 100''\ $47,800.00 100''\ $47,800.00 0''\ $0.00 0''\ SO.OO 
387 Step 8 - Dewatering of Owner's 1,700,000 C.F, $0.18 $306,000.00 1,700,000 $306,000.00 4,868 $876.24 4,868 $876.24 SO,OO 1,695,132 $305,123.76 

Water Main 
3S8 Step 6 - Repair Exterior L8'lIkage 

of Resilent Wedge Valve 35 EA. $2,048.00 $71,680.00 35 $71,680.00 22 $45,056.00 18 $36,864,00 $8,192.00 13 $26,624.00 

389 Step 3 - Retirement of Reoii.,.. 20 
WedeeValve 

EA. $2,093.00 $41,860.00 20 $41,860,00 $0.00 SO,OO SO.OO 20 $41,860.00 

390 Step 7 - Remove and Replace:tr' 
Resilent Wedee Valves 

20 EA. $2,650.00 $53,000.00 20 $53,000.00 $2,650.00 $2,650.00 $0.00 19 $50,350.00 

391 Step 7 - Remove and Replace 8- 20 EA. $2,945.00 $58,900.00 
Resilient Wedae Valves 

20 $58,900.00 SO.OO SO.OO $0.00 20 $58,900.00 

392 Step 7 - Remove and Replace 20 
12" Resilient Wedae Valves 

EA. $3,661.00 $73,220.00 20 $73,220.00 $0.00 SO.OO SO.OO 20 $73,220.00 



PAYMENT # 13 
DU PAGE WATER COMMISSION 

DATE 0&'31103 
BLOW OFF VI>LVE REPAIR (BOV·1) 

ACCOUNT # AMOUNT 
ROSSI CONTRACTORS WF~31 $288,006.52 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

WF-352O ($28,800.65) 
WF·3530 ($2,610.00) 

ORIGINAL ORIGINI>L AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAvr.ENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

393 Step 5 - Remove and Replace 18 EA. $2,200.00 $39,600.00 18 $39,600.00 $4,400.00 $4,400.00 $0.00 16 $35,200.00 

Valve and Pioino Joint Bols 
394 Initial Anod. ra Corrosion 965 EA. $1.00 $965.00 965 $965.00 393 $393.00 357 $357.00 36 $36.00 572 $5n.00 

Control 
395 Traffic Control and Protection 100% LuITl'SI.m $279,375.00 $279,375.00 97'/. $272,272.20 47'1. $131,184.73 42% $118,228.21 5';' $12,956.52 51'/. $141,087.47 

396 Additional Anodes for Corrosioo 60 EA. $1.00 $60.00 60 $60.00 $0.00 $0.00 $0.00 60 $60.00 

Control 
397 R..,-'r of D.nwge 10 ext.rior 250 S.F. $230.00 $57,500.00 250 $57,500,00 31 $7,222.00 31 $7,222.00 $0.00 219 $50,278.00 

coaUna of Dr.,tr ••• cone DiD. 
1·1 Granular Foundation Material 1,000 C.Y. $30.80 $30,800.00 1,000 $30,800.00 0 $0.00 0 $0,00 0 $0.00 1,000 $30,800.00 

1·2 Class ·S'- Concrete 100 C,Y. $100.00 $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0,00 100 $10,000.00 

1·3 Class B Concrete 100 C.Y. $80.00 $8,000,00 100 $8,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00 

1-4 Extension Stem 70 EA. $342.00 $23,940.00 70 $23,940.00 SO $17,100.00 44 $15,048.00 6 $2,052.00 20 $6,840.00 

1·5 Valve Box INith Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 0 $0.00 0 $0.00 

I~ Valve Box Cover SO EA. $100.00 $5,000.00 SO $5,000.00 2 $200.00 2 $200.00 0 $0.00 48 $4,800.00 

1-7 Pavement, remove & 
replace-porUand cement 15 S.Y. $200.00 $3,000.00 15 $3,000.00 $1,155.56 $1,155.56 $0.00 $1,844.44 

cnnt:rf'lh'l ~mr.A 

I..!! Pavement, remove & 
replaco-bituminous COI'lQ'ete 15 S.Y. $100.00 $1,SOO.00 15 $1,SOO.00 $0.00 $0.00 $0.00 15 $1,SOO.00 

"u,""r:fll-Rlnic1RA!li1'l 
1·9 Pav.-nenl, remove & 

repiace-bibl'nilous cona-et. 15 S.Y. $100.00 $1,SOO.00 15 $1,SOO.00 $0.00 $0.00 0 $0.00 15 $1,SOO.00 

~urt.tr:A-Flfltyjhlft Fbiltfll (R A M \ 
1·10 Pavement, r.-nove & 

replace-bit\.minous conaete 15 S.Y. $1CJO.oo $1,SOO.00 15 $1,SOO.00 $0.00 $0.00 $0.00 15 $1,SOO.00 

surface--Flexible Base 
IAnnr.nat,. 

C01 Extra lead wire LF. $2.00 $0.00 354 $708.00 162 $324.00 146 $292.00 16 $32.00 192 $384.00 

C01 ~icon. around junction box and 
instalation of box into frame and L.F. $3.00 $0.00 354 $1,062.00 162 $486.00 146 $436.00 16 $48.00 192 $576.00 

.d 
CO 2 Additional valve boxes EA. $469.00 $0.00 100 $46,900.00 64 $30,016.00 54 $25,326.00 10 $4,690.00 36 $16,884.00 

CO 3 Daete vatves #6,12.100,101. 
116, 123, 126, 221, 227 and Items 6, 12.100.101,116.123,126,221, '227. and 395 adjusted above 
deletes 9 of 354 trarrlC control 
c.it,.<Ii: 



OuPage WalJ!Jr Commission Payment" 3 
Exterior Washing, Spot Painting, and Miscellaneous Repairs to FIVe Tanks CaIJ!J 08l25I03 

ENGINEERING ACCOUNT" Amount 
WF-6633 (Con) 534,121.50 

Maxeorlnc 
I .'''CCOUNTING WF-352O (Ret) 518,560.60 

1331 E. Ounsiow Lane Final Payment WF-3700 (Oed) $0.00 
Lockport, IL 60441 "-

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT nilS PAYMENT CONTRACT BALANCE , ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

1 Basic Work Tank #1 100.00'!It L.S. 531,780.00 531,780.00 100.~ 531,780.00 100.~ 531,780.00 100.~ 531,780.00 O.~ $0.00 O.~ $0.00 
2 Basic Work Tank #2 100.00'!It L.S. 531,780.00 531,780.00 100.~ 531,780.00 100.~ $31,780.00 3O.~ 59,534.00 70.~ 522,248.00 O.~ $0.00 
3 Basic Work Tank #3 100.00'!It L.S. 531,780.00 $31,780.00 100.~ $31,780.00 100.~ 531,780.00 100.~ $31,780.00 O.~ $0.00 0.00'!It $0.00 
4 Basic Work Tank #4E 100.00'!It L.S. 531,780.00 531,780.00 100.~ $31,780.00 100.00'!It 531,780.00 100.~ 531,780.00 O.~ $0.00 O.~ $0.00 

5 Basic Work Tank #4W 100.00'!It L.S. 531,780.00 531,780.00 100.~ 531,780.00 100.~ 531,780.00 100.~ 531,780.00 O.~ $0.00 O.~ $0.00 

8 Balcony Drain Hole Repairs 100 Ea. 530.00 53,000.00 100 53,000.00 100 53,000.00 80 12,400.00 20 $600.00 0 $0.00 
7 Grout Work Tank #1 100.00'!It LS. 51,200.00 51,200.00 100.00'!It 51,200.00 100.~ 51,200.00 100.~ 51,200.00 O.~ $0.00 0.00'!It $0.00 

8 Grout Work Tank #2 100.00'!It L.S. 51,200.00 51,200.00 100.00'!It 51,200.00 100.~ 51,200.00 o.~ 50.00 100.~ 51,200.00 o.~ $0.00 
9 Grout Work Tank #3 100.00'!It L.S. 51,200.00 51,200.00 100.00'!It 51,200.00 100.~ 51,200.00 100.~ $1,200.00 O.~ $0.00 O.~ $0.00 

10 Grout Work Tank #4E 100.00'!It L.S. 51,200.00 $1,200.00 100.00'!It $1,200.00 100.~ $1,200.00 100.~ 51,200.00 O.~ $0.00 0.00'!It $0.00 

11 Grout Work Tank #4W 100.00'!It L.S. 51,200.00 51,200.00 100.~ 51,200.00 100.~ 51,200.00 100.~ 51,200.00 o.~ $0.00 0.00'!It $0.00 

12 Vault Ladder Modifieation Work Tank" 100.00'!It L.S. 5220.00 5220.00 100.~ 5220.00 100.~ $220.00 100.~ 5220.00 o.~ 50.00 0.00'!It $0.00 
13 Vault Ladder Modifieation Work Tank" 100.00'!It L.S. 5220.00 5220.00 100.~ 5220.00 100.00'!It 5220.00 100.~ 5220.00 o.~ 50.00 o.~ $0.00 
14 Vault Ladder Modifieation Work Tank" 100.00'!It LS. 5220.00 5220.00 100.~ 5220.00 100.~ 5220.00 100.~ 5220.00 o.~ so.OO 0.00'!It $0.00 

15 Vault Ladder Modifieation Work Tank" 100.00'!It L.S. 5220.00 $220.00 100.00'!It 5220.00 100.~ 5220.00 100.~ 5220.00 o.~ so.oo 0.00'!It $0.00 

18 Vault Ladder Modifieation Work Tank" 100.00'!It LS. 5220.00 $220.00 100.~ S220.00 100.~ 5220.00 100.~ 5220.00 o.~ 50.00 0.00'!It $0.00 

17 Roof Gutter Drain Pipe Repairs Tank r. 100.00'!It LS. $2,000.00 52,000.00 100.00'!It 52,000.00 100.~ 52,000.00 O.~ so.OO 100.~ 52,000.00 O.~ $0.00 

18 In.nor Ladder Modifieation Work Tank 100.00'!It L.S. $400.00 $400.00 100.~ $400.00 100.~ $400.00 O.~ so.OO 100.~ 5400.00 0.00'!It $0.00 

19 Indeterminate Work 100 Hours 575.00 $7,500.00 159 511,887.50 159 $11,887.50 100 57,500.00 59 54,387.50 0 $0.00 

CHANGE ORDERS 

C01 100.00'!It LS. $18,440.00 518,440.00 100.~ 518,440.00 100.~ 518,440.00 80.~ 513,152.00 2O.~ 53,288.00 0.00'!It $0.00 

CO2 0 Hours 575.00 50.00 0 SO.OO 0 50.00 0 SO.OO 0 SO.OO 0 $0.00 

CONTRACT SUB-TOTALS 5195,340.00 5198,n7.SO 5199,n7.5O 5185,606.00 534,121.50 $0.00 

=========== ============ 
RETENTION 0.000'!It 50.00 ($18,560.60) 518,560.60 $0.00 

CONTRACT TOTALS 5199,n7.5O $149,045.40 550,882.10 $0.00 
====--= 

1X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0 $0.00 0 $0.0!l 0 50.00 

TOTAL DEDUCTS SO.OO SO.OO 50.00 

NET PAYMENT TO CONTRACTOR $199,n7.5O 5149,045.40 $50,882.10 

============ ---====== ============ 

CHANGE ORDER PERCENTAGE 225% 
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Chainnan Vondra & Comrni5Sioners 
DuPage Water Commission 
600 East Butt<.:rlield Road 
Elmhurst.IL 60126-4642 

Re: Bid Report 
Conlnet TID-1/03 

, ........ ",.","'" ... ~ .... 
00' 0 , " ," 
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,",,''' ' ' ' "'''' "'" .... , , .... 

Inner Belt Tmnsmission Main 

Dear Commissioners: 

".M_ .. .... " .. , ....... , ........ , ....... "'-""' .. 
• .. . "'" ......... ..,.. .. . . ..., .... no. 
• ......... <. ,,< .. "'.~ .-' " ... . .. ... "'" ." .. """ .... ..,.",,"'" 
0""""""'- , ... ... ,",'OM.""" 
' ''"''''L.o..." " ... '" 
''''''''''''" ''''', .... .. 

"" ... "~-"."' .. "" ... "'" w",,'" ..,. .... '" ,_, .... . 

September 4, 2003 

On Thursday, Augusl 28, 2003 at 1:00 pm local time. in the Commission's office In 

Elmhurst, Illinois, scaled bids for the referenced project werc publicly opened and read aloud. 

PROJECT 

The Project consists of furnishing aU materials, labor, tools and appliances including 
construction equipment and all pipe, fittings, valves, lunnel Callings, manholes. vaults and other 
materials and constructing, pressure testing and chlorinating approl(imatcJy 10,500 lineal fCC! of 72" 
diameter transmission main and 1,450 lineal feet of casing pipe and all other pipe. valvcs, finings, 
manholes and vaults and appunenant work in DuPage County, Illinois. 

Thc pipe alignment starts from a conneclion tu the Commission's nisting 72" Southwest 
Transmiss ion Main on Bumerfidd Road approximately 200 fed south of its intersection with 
Roosevelt Road, in the City of Elmhurst. thence north along the East Frontage Road of Route 83, 
Kingery Highway, to a point bt:yond the Elmhurst Wastewatcr Treatmcnt Plant. lhence Northerly by 
tunnel under Salt Creek 10 a cornlection to the Commission's el(isting 72"Northwest Transmission 
Main on the Illinois Prairie Path, just south uf Randulph Street all in DuPage County, Illinois. 

PROPOSALS RECEIVED 

Sil( contractors suhmitted proposals. The proposals ranged from a low of512,730,597.3 1 
(adjusted) to a high ur $20,948,660.28. There Wall an option of suhmining proposals on cither 
prestressed concrete cylinder pipe or steel pipe. All of the bidders proposed steel pipe. 



ChailTIlan Vondra & Commissioners -2- Sept~mber 4, 2003 

The three lowest bidders included".,;th their respective bids, bid security in the amount of 
10"/0 of the bid amount and aclmowledged receipt of addendums I thru 3. The multiplication and 
addition of each of these bidders proposals was checked. There was an error in the addition and 
_cJ>tCrl.sion ofltems 2 and 67 which produced a negligible reduction ofSO.83 in the bid of the low 
bidder. 

LAST MINUTE CHANGES 

The bidders were pennitted to make last minute price changes in their bids by using the 
appropriate line item in th~ proposal. The low bidder had an adj lISted add on of$549,999.45 to !heir 
base bid. The second lowbiddcrhad a dcduct ofSIOO,OOO and the third lowest bidder had a deduct 
ofSl oo,OOO all of which are shown in Table 1. 

ANALYSIS OF BIDS 

The following table shows !he dol1arand percent difference between the three luw~SI bidders. 

Ranking 

l<lw Bidder 

Second Lew Bidder 

Third Low Bidder 

Bjdder 

Rossi Contractors, Ioc. 

Geo. W. Kennedy 
Construction Co., Inc 

Benchmark Construction Co., 
Inc. & Glenbrook Excavating 
& Concrete, InclA Joint 
Venture 

Dollars & Percent (0/0) Higherthan the 
Next Lowest Bidder 

o 

52,548,087.69 (20%) 

$ 570,341.86 (4%) 

There is aconsiderable difference between the proposals of the low and.second low bidder, 
however we understand from the Commission the low bidder"";ll accept the Contract. 

EXPERIENCE OF LOW BIDDER 

The bidding documents require that bidders have satisfactory experience in thc installation 
of at least 20,000 lineal feet of36" or larger diameter water mains v.ithin the past 15 years and that 
at the time of award employs or has contracted for services of a satisfactory superintendent that bas 
satisfactory experience in supervising the installation of at least 20,000 lineal feci of 36" or larger 
diameter water main within the past 15 years who will be assigned to supervise the Work. 

Thl< low bidder Rossi Contractors lisled 22,400 lineal fo:<:t of72" and 22,400 lineal feet of 
48" sted water transmission main for the DuPage Water Commission. In our opinion Rossi 
Contractors mcets the water main installation experience requirements. They listed Messrs. Bob 



Chairman Voodra & Commissioners -3- September 4, 2003 

Rutherford and Joe Hansen as superiotendents who have installed at leas120,OOO lineal feel of36" 
or larger water transmission main wilhio the past 15 yean;. We mow thai bothMessers. Rutherford 
and Hansen have worked as superinlendents on past Commission projects and believe they meet the 
requirements. Messers. Rutherford and Hansen have 40 years and 17 years of experience 
re..sl*ctively. 

AITACHMENTS 

Attached to this report is Table 1 summarizing the proposals for each bidder and the adj Ulited 
proposal of the low bidder. Adjustments to the low bidders proposal include the arithmetical 
corrections p~viously described and the addenda changes wbich added Item 66, renumbe~d the 
remaining Items and eliminated Items 29 and 30 from the proposal. 

RECOMMENDATIONS 

We recommend the contract be awarded to the low bidder Rossi Contractor.>, Inc., 201 W. 
Lake Street, Northlake, IL 60 164 in the amount 0[$12,730,597.31. The recommendatinn is subject 
Ul cnmpliance with all legal requirements precedent to the dosing. 

Rcspecti"cly Submitted, 

DEE:cas 

Attaclunent - Tabulation of Bids 
Attachmeot - Schedule of Prices of Low Bidder 
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AITACHMENT 

TABULATION OF BIDS 



Bid Date: 
ENRIndex: 

Bidder 

Base Bid 
Amount 

Bid 
Adjustment 

Total 

Bid Security 

Addenda 
#1,2 & 3 

Comments 

August 28, 2003 
6733 

Rossi Contractors, Inc. 
201 W. Lake St. 
Northlake, IL 60164 

$12,730,597.31 

See Comments 

$12,730,597.31 

10% 

Yes 

Base Bid amount adjusted 
for an error in addition 
and the extension ofItem 
67. Also included in Base 
Bid is last minute Bid 
Adjustment of 
$549,999.45. 

TABLE 1 

DUPAGE WATER COMMISSION 
INNER BELT TRANSMISSION MAIN 

CONTRACT Till-lI03 

Geo. W. Kennedy Benchmark Construction Co., Inc. 
Construction Co., Inc. & Glenbrook Excavating & 
580 Old Skokie Road Concrete, Inc.lA Joint Venture 
Park City, IL 60085 2260 Southwind Blvd. 

Bartlett, IL 60103 

$15,378,685.00 $15,949,026.86 

($100,000) ($100,000) 

$15,278,685.00 $15,849,026.86 

10% 10% 

Yes Yes 

None None 

Sheet lof2 

Kenny Construction Company 
250 Northgate Parkway 
Wheeling, IL 60090-2684 

$17,771,490.00 

($348,660) 

$17,442,830.00 

10% 

Yes 

None 



Bid Date: 
ENRIndex: 

Bidder 

Base Bid 
Amount 

Bid 
Adjustment 

Total 

Bid Security 

Addenda 
#1,2 & 3 

Comments 

August 28, 2003 
6733 

John Neri Construction Co. Inc. 
770 Factory Road 
Addison, IL 60101 

$17,720,735.00 

None 

$17,720,735.00 

10% 

Yes 

None , 

DUPAGE WATER COMMISSION 
INNER BELT TRANSMISSION MAIN 

CONTRACT TIB-II03 

Ric-Man Construction, Inc. 
6850 Nineteen Mile Road 
Sterling Heights, MI 48314 

$21,173,660.28 

($225,000) 

$20,948,660.28 

10% 

Yes 

None 

Sheet 2 of2 
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ATTACHMENT 

SCHEDULE OF PRICES 
OF 

NEW LOW BIDDER 



PROPOSAL 

SCHEDULE OF PRICES 

A. BASEBID 

/ For providing, performing, and completing all Work, the sum of the products 
.. --resulting from multiplying the number of acceptable units of Unit or Indeterminate Unit Price 

Items listed below incorporated in the Work by the Unit or Indeterminate Unit Price set forth 
below for such Unit or Indeterminate Unit Price Item: 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

1. Unit and Indeterminate Unit Prices (Excluding Rock Tunnel & Pipe under Salt 
Creek) 

COMPLETE TABLE AS INDICATED 

Approximate 
Number of Price 

Unit Price Item Unit Units Per Unit Extension 

Seventy Two (72") Inch L.F. 8,940 $ 288.07 $ 2,575,345.80 
Diameter STEEL * Pipe in 
Trench 

Seventy Two (72") Inch L.F. 315 $ 2,258.56 $ 711,446.40 
Diameter STEEL * Pipe in 
Casing 

Eighty Four (84") Inch L.F. 265 $ 1,610.35 $ 426,742.75 

Minimum Diameter Steel 
Tunnel Casing 

Eighty Four (84") Inch L.F. 48 $ 1,018.64 $ 48,894.72 

Minimum Diameter Steel 
Casing in Open Cut 

72" Concrete Pipe Connection L.F. 20 $ 3,167.20 $ 63,344.00 

at Butterfield Road 

72" Concrete Pipe Connection L.F. 20 $ 3,244.24 $ 64,884.80 

on Illinois Prairie Path 

12" DIP Sewer Replacement L.F. 30 $ 86.42 $ 2,592.60 

10" PVC Sewer Replacement L.F. 30 $ 65.75 $ 1,972.50 

12" RCP Sewer Replacement L.F. 120 $ 66.48 $ 7,977.60 

15" RCP Sewer Replacement L.F. 60 $ 61.77 $ 3,706.20 

18" RCP Sewer Replacement L.F. 20 $ 95.13 $ 1,902.60 

* Insert: Steel or Prestressed Concrete. Any Bidder's Proposal that fails to indicate the pipe material option being 
included shall be rejected. 
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PROPOSAL 

SCHEDULE OF PRICES (CONT.) 

Approximate 
Number of Price 

Unit Price Item Unit Units Per Unit Extension 
/ 

. --.-.~ 

12 24" RCP Sewer Replacement L.F. 30 $ 82.20 $ 2,466.00 

13' 72" Butterfly Valve & Vault Each $ 85,065.00 $ 85,065.00 

14 72" ROV Butterfly Valve & Each $ 155,235.60 $ 155,235.60 
Vault 

15 12" Blow-off in Manhole Each 3 $ 24,902.11 $ 74,706.33 

16 Air Release Valve & Manhole Each 2 $ 8,906.68 $ 17,813.36 

17 Air Release Valve & Access Each 6 $ 10,486.00 $ 62,916.00 
Manhole 

18 Granular Trench Backfill c.Y. 38,000 $ 18.08 $ 687,040.00 

19 Asphalt Pavement Remove & S.Y. 21,720 $ 37.45 $ 813,414.00 
Replace 

20 Concrete Pavement Remove S.Y. 3,800 $ 79.95 $ 303,810.00 
and Replace 

21 Reflective Crack Control S.Y. 650 $ 4.55 $ 2,957.50 
Treatment 

22 l-W' Grind & Overlay S.Y. 650 $ 20.33 $ 13,214.50 

23 Curb & Gutter Remove & L.F. 2,000 $ 16.05 $ 32,100.00 

Replace 

24 Topsoil & Seeding S.Y. 2,450 $ 5.92 $ 14,504.00 

25 Curb Inlet Remove & Replace Each 7 $ 1,760.15 $ 12,321.05 

26 Chain Link Fence Remove & L.F. 1,150 $ 18.44 $ 21,206.00 

Replace 

27 South Fence Gate Remove & Each $ 29,960.00 $ 29,960.00 

Replace 

28 North Fence Gate Remove & Each $ 29,960.00 $ 29,960.00 

Replace 

29 NOT USED 
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PROPOSAL 

SCHEDULE OF PRICES (CONT.) 

Approximate 
Number of Price 

Unit Price Item Unit Units Per Unit Extension 
/' 

,.-.~ 

30 NOT USED 

31 Traffic Control and Protection Lump Sum 1 $ 149,479.00 $ 149,479.00 

32 Corrosion Monitoring System Lump Sum 1 $ 1,391,000.00 $ 1.391 ,000.00 

33 Trench Water Control Lump Sum 1 $ 114,490.00 $ 114,490.00 

34 Guard Rail Remove & L.F. 180 $ 16.17 $ 2,910.60 
Reinstall 

35 Chain Link Fence Remove & L.F. 180 $ 18.40 $ 3,312.00 
Reinstall 

36 Modifications to Pipelaying L.F. 400 $ 2.04 $ 816.00 
Due to Petroleum 
Contaminated Soil 

37 ROV 15D Modifications Lump Sum 1 $ 80,785.00 $ 80,785.00 

38 Exterior Protective Coating for Pipe Section 185 $ 1.07 $ 197.95 
Prestressed Concrete Pipe 
Sections 

39 Replacement of Existing 72" Lump Sum $ 51,434.90 $ 51,434.90 
Butterfly Valve on Southwest 
Transmission Main 

40 6 inch DI Pipe Water Main L.F. 1,500 $ 35.52 $ 53,280.00 

41 6" Diameter Gate Valve with Each 8 $ 3,757.84 $ 30,062.72 
Valve Box 

42 Fire Hydrant with Auxiliary Each 5 $ 4,331.36 $ 21,656.80 

Valve 

43 1" Copper Service Connection Each 6 $ 1,250.83 $ 7,504.98 

44 Connect to Existing 6" Water Each 5 $ 4,564.62 $ 22,823.10 

Main 

45 Connect to Existing 8" Water Each 1 $ 4,795.40 $ 4,795.40 

Main 
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PROPOSAL 

SCHEDULE OF PRICES (CONT.) 

Indetenninate Unit Prices 

I All of the Indetenninate Unit Price Items set forth below are established for the possible 
.. - .;.' 

adjustment to the Work. Any such Work shall be perfonned only pursuant to Owner's 
specific order in writing. 

Approximate 
Indeterminate Number of Price 

Unit Price Item Unit Units Per Unit Extension 

46 Steel Sheeting Left in Place S.F. 500 $ 53.50 $ 26,750.00 

47 Granular Foundation Material C.Y. 500 $ 21.19 $ 10,595.00 

48 Class "SI" Concrete C.Y. 50 $ 21.19 $ 1,059.50 

49 Class B Concrete C.Y. 50 $ 85.39 $ 4,269.50 

50 Leveling Binder TON 50 $ 58.85 $ 2,942.50 

51 Rock Excavation C.Y. 50 $ 107.00 $ 5,350.00 

52 Temporary Pavement Surface S.Y. 5,000 $ 32.10 $ 160,500.00 
over Trench 

53 Pavement Base Remove & S.Y. 200 $ 48.15 $ 9,630.00 
Replace 

54 Rectifier, 18 ampere, 60 volt Each 4 $ 1.07 $ 4.28 

55 Rectifier, 60 ampere, 60 volt Each 4 $ 1.07 $ 4.28 

56 Anode Header Cable Test Box Each 40 $ 1.07 $ 42.80 

57 Anode Column Test Box Each 32 $ 1.07 $ 34.24 

58 Impressed Current Anode Foot 600 $ 1.07 $ 642.00 

Column 

59 Magnesium Deep Anode Bed Foot 1,500 $ 1.07 $ 1.605.00 

60 Zinc Deep Anode Bed Foot 14,000 $ 1.07 $ 14,980.00 

61 High-Silicon Cast Iron Anode Each 40 $ 1.07 $ 42.80 

62 Linear Anode Assemblies Foot 17,000 $ 1.07 $ 18,190.00 

63 Magnesium Anodes Each 75 $ 1.07 $ 80.25 

64 Zinc Anodes Each 550 $ 1.07 $ 588.50 
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/ 

Indetenninate 
Unit Price Item 

65 Header Cable 

66 Removal and Disposal of 
Petroleum Contaminated Soil 

SCHEDULE OF PRICES (CONT.) 

Unit 

Foot 

C.Y. 

Approximate 
Number of 

Units 

20,000 

1,000 

$ 

$ 

Price 
Per Unit 

1.07 

101.65 

PROPOSAL 

Extension 

$ _--=2;..:..1,,,,,,40=0,,,,,.0=0_ 

$ __ 1.!..::0:..!..1.~6:::.::50~.0::..:::0_ 

SUBTOTAL OF DIVISION Al (the sum of the extensions of AI): 

Eight Million Five Hundred Eighty Two Thousand Four Hundred Eight Dollars and forty one Cents 
(in writing) (in writing) 

_______ ----:$=8=,5::....::8=2"-.4:....:::0=8 ___ .Dollars and __ ....:.4~1 __ Cents 
(in figures) (in figures) 

2. Unit Prices (Rock Tunnel & Pipe under Salt Creek) 

Unit Price Item 

67 Seventy Two (72") Inch 
Diameter Steel Pipe in Rock 
Tunnel and Shafts 
(Length per Dwg. No.9) 

COMPLETE TABLE AS INDICATED 

Approximate 
Number of Price 

Unit Units Per Unit 

L.F. 1,375 $ 810.12 $ 

Extension 

1.113,915.00 

68 Eight Four (84") Inch Minimum 
Diameter Rock Tunnel 

L.F. 1,190 $ 2,549.81 $ 3,034,273.90 

TOTAL BASE BID (the sum ofthe extensions of Al plus the sum of the extensions of A2): 

Twelve Million Seven Hundred Thirty Thousand Five Hundred Ninety Seven Dollars and Thirty one Cents 

(in writing) (in writing) 

________ --=$=1=2, ...... 7""'30=,=59:;,..:7 ______ Dollars and 
(in figures) 
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(in figures) 
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TO: Chairman & Commissioners 
 
FROM: General Manager 
 
DATE: August 28, 2003 
 
SUBJECT: Engineering Proposals  
 Concrete Reservoirs 
 
The Commission received four proposals for engineering services for the 
preparation of an engineering report (Phase 1) and the design (Phase 2) of 
approximately 30 million gallons of a cast in place ground storage reservoir. 
From the proposals received, three engineering firms were selected to be 
interviewed.  The interviewing team consisted of Robert Martin, Manager of 
Water Operations; Terry McGhee, Maintenance Superintendent; and Chris 
Bostick, Project Coordinator.  Commissioners Poole and Wilcox sat in on the 
interviews. The interviews were conducted on August 27, 2003. 
 
The engineering firms that were interviewed included Alvord, Burdick & Howson, 
Camp Dresser & McKee and Consoer Townsend Envirodyne.  The Commission 
has worked with all three engineering firms and feels all three are qualified to 
perform this work.  
 
As part of the interviewing process the firms were requested to submit their costs 
in a sealed envelope. The following is the cost proposals submitted: 
 
Alvord, Burdick & Howson 
 Phase 1  $136,000 
 Phase 2   $1,000,000 
 
Camp Dresser & McKee 
 Phase 1  $74,000 
 Phase 2  $698,000 
 
Consoer Townsend Envirodyne  
 Phase 1  $28,000 
 Phase 2  $405,000 
 Soil borings  $30,000 
 



Engineering Proposals 2 August 28, 2003 
Concrete Reservoirs 
 
Staff is recommending the awarding of the engineering agreement with Consoer 
Townsend Envirodyne.   
 
The Five Year Capital Improvement Plan includes the design and construction of 
a materials storage facility. Because of the proximity of the materials storage 
facility to the proposed reservoir, it is logical to include the evaluation and design 
of this facility with the engineering firm that is involved in the evaluation and 
design of the reservoir.  Consoer Townsend Envirodyne has agreed to provide 
recommended layouts of the materials storage facility for an additional $5,000 to 
the study and report phase.  A resolution awarding this engineering agreement 
appears on the Commission’s agenda as Resolution R-36-03.  
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TO: Chairman & Commissioners 
 
FROM: General Manager 
 
DATE: August 28, 2003 
 
SUBJECT: Engineering Proposals 
 Alternative Electrical Generation Supply Study 
 
The Commission received six proposals for engineering services for the 
preparation of an engineering report for the evaluation of alternative electrical 
generation supply study.  From the proposals received, three engineering firms 
were selected to be interviewed.  The interviewing team consisted of Robert 
Manager, Manager of Water Operations; Terry McGhee, Maintenance 
Superintendent; Chris Bostick, Project Coordinator; John Schori, 
Electrical/Instrumentation Supervisor and Jim Bachman, SPI Energy.   
Commissioners Poole and Wilcox sat in on the interviews.  The interviews were 
conducted on August 27, 2003. 
 
The engineering firms that were interviewed included Burns & McDonnell, Camp 
Dresser & McKee and Greeley & Hansen.  The Commission feels all three 
engineering firms are qualified to perform this work.   
 
As part of the interviewing process the firms were requested to submit their costs 
in a sealed envelope. The following is the cost proposals submitted 
 
Burns & McDonnell 
 Study   $101,901 
 
Camp Dresser & McKee  
 Study  $92,600 
 
Greeley & Hansen 
 Study  $90,000 
 
Staff is recommending awarding the engineering agreement to Camp Dresser & 
McKee because of their close relation to Commonwealth Edison, which should 
have a positive effect on entering into different power supply arrangements.  A 
resolution awarding this engineering agreement appears on the Commission’s 
agenda as Resolution R-37-03. 
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