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AGENDA 

 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, JANUARY 9, 2003 
6:30 P.M. 

 
600 EAST BUTTERFIELD ROAD 

ELMHURST, IL 60126 
 

I. Roll Call 

II. Approval of Minutes for Committee Meeting of December 12, 2002 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 32: Contract TW-2 (West Transmission Main)  

B. Change Order No. 33: Contract TW-2 (West Transmission Main)  

C. Change Order No. 34: Contract TW-2 (West Transmission Main)  

D. Change Order No. 35: Contract TW-2 (West Transmission Main) 

V. Partial Pay Request 

A. Progress Payment No. 5: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 28: Contract TW-2 (West Transmission Main) 

VI. Final Pay Request 

A. Final Payment No. 4: Contract MS-15 (Illinois American Water Company 
5G)  

B. Final Payment No. 15: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) 

VII. Preliminary Discussion Regarding Service to Excluded Units (Batavia, 
Geneva & North Aurora) 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



Engineering Committee 2 January 9, 2003 
 
VIII. Five Year Capital Improvement Plan 

- Review Calculation of Indexing Costs 

IX. Cost/Benefit Analysis of Proposed Improvements to complete the System 

A. Acceleration 

B. Alternate Routes for Savings and Benefits 

X. Non-Recurring Items 

A. What integral parts of the system not yet constructed and what can be 
done to promote construction 

B. What is the process for determining future additions to the water 
commission system that are currently planned or proposed 

C. What are the opportunities to sell water and reduce Commission cost of 
operation through expansion 

D. What are the alternatives for additional interconnects to improve the 
integrity of the system  

XI. Adjournment 

Board/Agendas/Engineering/Eng0301.doc 



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON DECEMBER 12, 2002 
 
The meeting was called to order at 8:22 A.M.    
 
Committee members in attendance: R. Benson, W. Mueller and G. Wilcox  
 
Also in attendance: R. Martin, E. Nawrocki and D. Eckmann (AB&H) 
 
Commissioner Mueller moved that the Minutes of the November 14, 2002 Engineering 
Committee be approved.  Motion seconded by Commissioner Benson and passed 
unanimously as follows: 
 
Aye:  R. Benson, W. Mueller and G. Wilcox  
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated December 7, 2002 and Status of Pipeline Construction 
dated December 6, 2002. 
 
Commissioner Benson moved to recommend to the Commission approval of the change 
orders in the credit amount of $393,429.78 and approval of Resolution R-46-02 during 
the Omnibus Vote Agenda. 
 

A. Change Order No. 8: Boiler Replacement in the amount of $5,125.25 

B. Change Order No. 2: Contract MS-15 (Illinois American Water Company Meter 
Station 5G) in the amount of $5,661.20 

C. Change Order No. 2: Contract TE-5 (Stray Current Corrosion Mitigation System 
for 72” Transmission Main) in the credit amount of $24,215.70 

D. Change Order No. 15: Contract TW-1 (West Transmission Main) in the credit 
amount of $87,254.83 

E. Change Order No. 31: Contract TW-2 (West Transmission Main) in the credit 
amount of $292,745.70 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller and G. Wilcox 
Nay:  None 
 
Commissioner Mueller moved to recommend to the Commission approval of progress 
payments in the amount of $29,723.58 as part of the Accounts Payable, subject to 
submission of all contractually required documentation.   
 

bob
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A. Progress Payment No. 3: Contract MS-15 (Illinois American Water Company 5G) 
in the amount of $29,723.58 

Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller and G. Wilcox 
Nay:  None 
 
Commissioner Mueller moved to recommend to the Commission approval of the final 
payments in the total amount of $326,702.21 as part of the accounts payable, subject to 
submission of all contractually required documentation.    
 

A. Final Payment No. 7: Boiler Replacement Project in the amount of $74,434.49 

B. Final Payment No. 10: Contract TE-5 (Corrosion Mitigation System, 72” 
Transmission Main) in the amount of $41,017.63 

C. Final Payment No. 29: Contract TW-1 (West Transmission Main) in the amount 
of $211,250.09 

Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller and G. Wilcox 
Nay:  None 
 
The Committee reviewed a memorandum dated December 2, 2002 regarding water 
service to Batavia, Geneva and North Aurora.  
 
The Committee meeting was adjourned at 8:35 A.M.   
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

General Manager ~ 

Robert L. Marti{t 

January 3, 2003 

Status of Operations 

Operations Overview 

The Commission's sales for the month of December were a total of 2.390 billion 
gallons. This represents an average day of 77.1 million gallons per day (MGD), 
which is higher than the December 2001 average day demand of 74.0 MGD. 
The maximum day demand was 82.4 million gallons (December 9,2002), which 
is higher than the December 2001 maximum day of 80.5 million gallons. The 
minimum day flow was 71.8 million gallons. The Commission recorded a total 
precipitation for the month of December of 1.41 inches compared to 0.98 inches 
for December 2001. 

Due to the fact that the Commission did not receive the Chicago Water Invoice 
as of this date, the water sales analysis and the trend charts cannot be prepared. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for December, 2002 

Operations IMemorandumslR m030 1 03.doc 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: January 3, 2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The Valve has been 
removed and will be replaced; this process may take up to 5 to 8 months. 

Lost Time Accidents to Date 01/03/03 John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. 

Lost Time Accidents to Date 01/03/03 - Rossi Contracting Co Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 54 blow-off valves to date with 291 rern311llng 
This is 16% of the work to be completed. 

Lost Time Accidents to Date 01/03/03 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 32 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: December 20, 2002 

 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Extend the Contract Completion Date by 169 calendar days, from 

January 21, 2003 to July 9, 2003 for various reasons as explained 
below. 

 
 
 

B. REASON FOR CHANGE: 
 
1. During the course of the project, the Contractor’s critical activity of 48" 

pipe installation was delayed on various occasions for reasons beyond 
the Contractor’s control as explained below: 
 
24 Days  5/26/00 to 6/19/00 Delay per Wheaton Academy Request  
10 Days  7/21/00 to 8/1/00 Delay for Army COE Permit, St.327+71 

  65 Days  12/6/00 to2/20/01 Easement Agreement Delay- 
Brooks McCormick Property 

19 Days  3/6/01 to 3/26/01 Wayne Township-No Agreement 
         14 Days 6/27/01 to 7/10/01 Stop pipe laying to pave Winfield Road 
         7   Days 10/30/01 to 11/7/01Delay pipe laying-Beecher Ave Bridge 
         11 Days 4/5/02 to 4/17/02 Wayne Township-No agreement  
         19 Days 7/3/02 to 7/23/02 Wayne Township-Stop Order 
         169 Days 

 
 
 

C.    REVISION IN PRICE: 
 

   No Revision In Price Due To This Change Order 
  
   

 
 
 
 



 
 

SHEET 2 OF 3 
 

  CHANGE ORDER NO. 32 
 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 169 calendar 
days, making the final completion date July 09, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 32 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                 $     465,836.43 
                        No.1 to 31                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $17,941,948.58 
 
       4.   Addition to Contract  

due to this Change Order $0.00 
 

5. Amount of Contract including this   
                       Change Order $17,941,948.58 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 33 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: December 20, 2002 

 
 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional bituminous paving for repair of existing paving near the 

service building in the DWC yard.  
 

 
 
 
 

B. REASON FOR CHANGE: 
 
1. The existing pavement near the service building in the DWC yard 

needed repair. The DWC staff arranged with the Contractor to perform 
the additional paving work when pavement replacement for the ROV2 
area was scheduled. 
 
 

 
 
 
3.  REVISION IN PRICE: 

 
NEGOTIATED PRICE: 

 
ADDITION: 

 
Repair Existing Pavement 1 L.S. @ $1373.00/L.S. $1,373.00 
In DWC Yard 

 
        TOTAL $1,373.00 

  
   

 
 
 



SHEET 2 OF 3 
 

  CHANGE ORDER NO. 33 
 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date July 09, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3  OF 3 
 
 CHANGE ORDER NO. 33 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                $     465,836.43 
                        No.1 to 32                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $17,941,948.58 
 
       4.   Addition to Contract  

due to this Change Order $1,373.00 
 

5. Amount of Contract including this   
                       Change Order $17,943,321.58 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 34 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: December 20, 2002 

 
 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost of installing new steps and realigning the flattop to 

match the location of the new motor operator for safe entry and 
egress to the vault at ROV3 in the DWC yard.  

 
 
 
 
 

B. REASON FOR CHANGE: 
 
1. While performing the proposed modifications to the existing vault for 

ROV3, it was found that the operator stem would conflict with the 
opening in the flattop. The steps in the vault were relocated, the 
flattop was rotated to eliminate the conflict and a new hole in the 
flattop was drilled for the operator stem. 
 
 

 
 
 
3.  REVISION IN PRICE: 

 
NEGOTIATED PRICE: 

 
ADDITION: 

 
Extra Cost for Modifications 1 L.S. @ $7,396.13/L.S. 
        $7,396.13 
To ROV3 in DWC Yard 

 
        TOTAL $7,396.13 

  
   



 
SHEET 2 OF 3 

 
  CHANGE ORDER NO. 34 

 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date July 09, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 34 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                $     467,209.43 
                        No.1 to 33                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $17,943,321.58 
 
       4.   Addition to Contract  

due to this Change Order $7,396.13 
 

5. Amount of Contract including this   
                       Change Order $17,950,717.71 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 35 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: December 23, 2002 

 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost for Traffic Control work on High Lake Rd./Prince 

Crossing Rd and on St. Charles Rd for the project length within the 
jurisdiction of the DuPage County Division of Transportation.  

 
 

B. REASON FOR CHANGE: 
 
1. The Traffic Control pans, for High Lake Rd./Prince Crossing Rd. and 

for St. Charles Rd., included in the Contract Drawings were first 
revised by the DuPage County DOT in August 2000 resulting in 
Change Order No. 16. Subsequently, the DuPage County DOT 
revised the Traffic Control plan second time for High Lake Rd./Prince 
Crossing Rd. in December 2001 and for St. Charles Rd. in June 2002. 
As a result, the additional cost for Traffic Control work in these areas 
based on the second revisions is included in this change order and an 
appropriate credit for the first revision included in Change Order No.16 
is deducted. 

 
 

3.  REVISION IN PRICE: 
 

NEGOTIATED PRICE: 
ADDITION: 
Add. Cost for Tr. Control 1 L.S. @ $54,208.50/L.S. $54,208.50 
High Lake/Pr. Crossing Rd. 
Add. cost for Tr. Control 1 L.S. @ $28,860.00/L.S. $28,860.00 
St. Charles Rd. 
 
DEDUCTION: 
Credit from CO No.16 1 L.S. @ $60,630.00/L.S. ($60,630.00) 

 
       TOTAL   $22,438.50 
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  CHANGE ORDER NO. 35 

 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date July 09, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 
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 CHANGE ORDER NO. 35 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                $     474,605.56 
                        No.1 to 34                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $17,950,717.71 
 
       4.   Addition to Contract  

due to this Change Order $22,438.50 
 

5. Amount of Contract including this   
                       Change Order $17,973,156.21 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



OU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

--------------------
CONTRACT SUB-TOTALS $7.812.435.00 

RETENTION 10.00% 

CONTRACT TOTALS 

EDUCTSIBONUS 

1X EXCESS ENGINEERING COSTSOWC HRS. (60.00) 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

MENDED 
CONTRACT 
QUANTITY 

MENDED 
CONTRACT 

PRICE 

$7,651,102.20 

$7,10280 

CURRENT TO DATE 
QUANTITY EXTENSION 

$1.256.438.01 

($125.643.8O) 

$1.130,794.21 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

$993,656.83 

($99,865.68) 

$898,791.15 

167.00 ($10,02O.oo) 121.00 ($7,260.00) 

S1.120.n4.21 $891,531.15 

-207% 

ENGINEERING 

CCOUNTING 

THIS PAYMENT 
QUANTITY EXTENSION 

$257,781.18 

($25,n8.12) 

$232,003.06 

46.00 ($2,760.00) 

$229,243.06 

PAYMENT. 

DATE 

ACCOUNT. 
WF-6831 
WF-352O 
WF-3530 

5 

12131102 

AMOUNT 
$257.781.18 
($25,n8.12) 

($2.760.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$6,394,664.19 

$125,643.80 

$6.520,307.99 



OU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-1) DATE 12131102 

ROSSI CONTRACTORS ACCOUNT I AMOUNT 

201 WEST LAKE STREET \IIIF-e631 $257,781.18 

NORTHLAKE, ILLINOIS 60164 \IIIF-352O ($25,778.12) 
\IIIF-3530 ($2,760.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------------
1 Valvo #1 100''\ Lu""Sum $0.00 $0.00 100% $0.00 0'.- $0.00 0% $0.00 0% $0.00 100''- $0.00 

2 VtAvo~ 100'.- Lu"" Sum $12.500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 

3 Valvel'J 100% Lu""Sum $0.00 $0.00 100''- $0.00 0'.- $0.00 0% $0.00 0% $0,00 100% $0.00 

4 Valvo 14 100% Lu""Sum $0.00 $0.00 100% $0.00 0''- $0.00 0% $0.00 0% $0.00 100% $0.00 

5 VIIlvoIS 100% Lu"" Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

6 VIIlvoIe 100% Lu"" Sum $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

7 VIIlvoI7 100% Lu"" Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100''- $0.00 

8 VIIlvo.a 100% Lu"" Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

9 VIIlvo.e 100% Lu"" Sum $0.00 $0.00 100% $0.00 0''- $0.00 0% $0.00 0% $0.00 100% $0.00 

10 VIIlvo1l10 100% Lu"" Sum $111,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 

11 VIIlvo1l11 100% Lu"" Sum $0.00 $0.00 100% $0.00 ()% $0.00 0% $0.00 0% $0.00 100% $0.00 

12 VIIlvo1l12 100% Lu"" Sum $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0''- $0.00 

13 VIIlvo1l13 100% luITI'Sum $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00 

14 VIIlvo1l14 100% Lu"" Sum $4lI,800.00 $49,600.00 100% $49,600.00 100% $4lI,600.00 100% $49,600.00 0% $0.00 0% $0.00 

15 VIIlvo1l15 100% Lu"" Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 

16 VIIlvo116 100% luITI'Sum $4&,500.00 $4&,500.00 100''- $4&,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0''\ $0.00 

17 Valvo 117 100% Lu"" Sum $0.00 $0.00 100''- $0.00 0% $0.00 0''- $0.00 0% $0.00 100''- $0.00 

18 VIIlvo1l18 100% Lu""Sum $49,400.00 $49,400.00 100% $49,400.00 0''- $0.00 0% $0.00 0% $0.00 100% $49,400.00 

19 Valvo 1119 100% luITI'Sum $0.00 $0.00 100% $0.00 0% $0.00 0''- $0.00 0% $0.00 100% $0.00 

20 VIIlvoI2O 100% luITI'Sum $13,900.00 $13,900.00 100% $13,900.00 0''- $0.00 0% $0.00 0% $0.00 100% $13,900.00 

21 VIIlvo~1 100''- Lu"" Sum $19,600.00 $19,600.00 100% $19,600.00 0% $0.00 0''- $0.00 0''- $0.00 100% $19,600.00 

22 vlIlvom 100% luITI'Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

23 vlIlvom 100% luITI'Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

24 VIIlvo~4 100% Lu""Sum $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0'.- $0.00 100% $11,300.00 

2S VIIlvo~5 100''- Lu""Sum $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 0'.- $0.00 

26 VIIlvo~6 100% Lu"" Sum $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00 

27 VIIlvo~7 100% Lu"" Sum $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 

28 VIIlvo~8 100% Lu"" Sum $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0''- $0.00 

29 Valvom 100% Lu"" Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,600.00 0% $0.00 0% $0.00 

30 ValvolJO 100% luITI'Sum $14,800.00 $14,300.00 100% $14,300.00 100% $14,300.00 100% $14,800.00 0% $0.00 0% $0.00 

31 VIIlvo1J1 100% Lu"" Sum $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0'.- $0.00 0''- $0.00 

32 VIIlvoI32 100% Lu"" Sum $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,800.00 0% $0.00 0''\ $0.00 

33 VIIlvoI33 100% Lu""Sum $68,600.00 $68,600.00 100% $68,600.00 100''- $68,600.00 100% $68,600.00 0% $0.00 0''- $0.00 

34 VIIlvo_ 100% Lu""Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100''- $16,400.00 

35 VIIlvoI35 100% Lu"" Sum $13,300.00 $13,300.00 100% $13,300.00 100''- $13,300.00 100% $13,300.00 0% $0.00 0''- $0.00 

36 VIIlvo1J6 100% Lu"" Sum $51,700.00 $51,700.00 100''- $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00 

37 VIIlvo1J7 100% Lu"" Sum $69,500.00 $69,600.00 100% $69,600.00 0% $0.00 0% $0.00 0% $0.00 100% $69,500.00 

38 VIIlvo_ 100% luITI'Sum $19,500.00 $19,600.00 100% $19,600.00 0% $0.00 0% $0.00 0''\ $0.00 100% $19,500.00 

39 VIIlvo_ 100% Lu"" Sum $15,500.00 $15,500.00 100% $15,600.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 

40 VIIlvo140 100% Lu"" Sum $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00 

41 VIIlvo141 100% Lu"" Sum $18,600.00 $18,600.00 100% $18,600.00 0% $0.00 0% $0.00 0% $0.00 100% $18,600.00 

42 Valvo 142 100% Lu"" Sum $47,600.00 $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 0% $0.00 100% $47,600.00 

43 Valvo 143 100% luITI'Sum $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0',\ $0.00 100% $16,200.00 

44 Valvo_ 100% Lu"" Sum $48,300.00 $4&,300.00 100% $4&,300.00 0% $0.00 0% $0.00 0';' $0.00 100% $4&,800.00 

45 Valvo 145 100% Lu"" Sum $48,500.00 $4&,500.00 100% $4&,500.00 0% $0.00 0% $0.00 0% $0.00 100% $4&,500.00 

46 Valvo 146 100''\ Lu"" Sum $49,300.00 $49,300.00 100% $49,300.00 0''- $0.00 0% $0.00 0'1. $0.00 100% $49,300.00 

47 VIIlvo147 100% Lu"" Sum $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0''- $0.00 0% $0.00 100% $13,100.00 

48 VIIlvo_ 100% Lu"" Sum $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 

49 Valvo 149 100% Lu"" Sum $49,600.00 $49,600.00 100''- $49,500.00 0% $0.00 0% $0.00 0''\ $0.00 100% $49,500.00 

50 Valvo #50 100% Lu"" Sum $13,800.00 $13,300.00 100% $13.300.00 0';' $0.00 0% $0.00 0% $0.00 100% $13,800.00 

51 VaivolS1 100% Lu"" Sum $11,300.00 $11.300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0,00 100% $11,300.00 

52 VaivolS2 100% Lu""Sum $11,600.00 $11,600.00 100''\ $11,600.00 0''- $0.00 0% $0.00 0% $0.00 100% $11,600.00 

53 VIIlvo1S3 100% Lu""Sum $11,400.00 $11,400.00 100''- $11,400.00 0% $0.00 0% $0.00 0% $0.00 100% $11,400.00 

54 Valvo_ 100% Lu"" Sum $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00 

55 VIIlvo1S5 100% luITI'Sum $13,300.00 $13,300.00 100''- $13,300.00 0% $0.00 0% $0.00 0% $0.00 100% $13,300.00 

56 VIIlvoI56 100% luITI'Sum $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00 

57 VIIlvo1S7 100% Lu"" Sum $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00 

58 Valvo .sa 100% Lu"" Sum $12,500.00 $12.500.00 100% $12.600.00 0% $0.00 0% $0.00 0',\ $0.00 100% $12.500.00 

59 VIIlvo1S9 100% Lu"" Sum $11,700.00 $11,700.00 100% $11,700.00 0% $0.00 0% $0.00 0% $0.00 100% $11,700.00 

60 VaivolBO 100% Lu"" Sum $11,700.00 $11,700.00 100% $11,700.00 0% $0.00 0% $0.00 0% $0.00 100% $11,700.00 

61 Valve 161 100% Lu"" Sum $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00 

62 VIIlvoI62 100% Lu"" Sum $16,600.00 $16,600.00 100% $16,600.00 100% $16,600.00 0% $0.00 100% $16,500.00 0% $0.00 

63 Valvo 163 100% Lu"" Sum $15,600.00 $15,500.00 100% $15,600.00 100% $15,500.00 100% $15,600.00 0% $0.00 0% $0.00 

64 VIIlvo_ 100% Lu"" Sum $26,600.00 $26,600.00 100% $28,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00 

65 Valvo .a5 100% Lu"" Sum $11,800.00 $11,300.00 100% $11,300.00 100'.- $11,300.00 100% $11,800.00 0% $0.00 0% $0.00 

66 Valvole6 100% Lu"" Sum $19,100.00 $19,100.00 100''- $19,100.00 100% $19,100.00 100';' $19.100.00 0% $0.00 0''\ $0.00 

ff7 Vafvefl67 100% Lu"" Sum $67.900.00 $67.900.00 100';' $ff7.9OO.00 100% $67,900.00 100% $67,900.00 0% $0.00 0% $0.00 

68 VIIlvo_ 100% Lu""Sum $16.500.00 $16.500.00 100% $16.600.00 100% $16.600.00 100% $16.600.00 0';' $0.00 0% $0.00 

69 Valvole9 100% Lu""Sum $16.200.00 $16.200.00 100''- $16.200.00 100% $16,200.00 100% $16.200.00 0% $0.00 0% $0.00 

70 Valvefl70 100% Lu"" Sum $16.200.00 $16,200.00 100% $16,200.00 100''- $16.200.00 100% $16.200.00 0% $0.00 0% $0.00 

71 VIIlvo171 100% Lu"" Sum $18.600.00 $16,500.00 100% $18.600.00 100% $18.500.00 100% $16.500.00 0% $0.00 0',\ $0.00 

72 VIIlvo172 100% Lu"" Sum $18.600.00 $18.600.00 100% $18,600.00 100% $18.600.00 100% $16.600.00 0% $0.00 0% $0.00 

73 Valve 173 100% Lu"" Sum $18.500.00 $18.500.00 100% $18,500.00 100';' $18.600.00 100% $16.600.00 0% $0.00 0% $0.00 

74 VIIlvo174 100% Lu"" Sum $16.100.00 $16,100.00 100% $16,100.00 0''- $0.00 0% $0.00 0% $0.00 100% $16.100.00 

75 Valvo 175 100% Lu"" Sum $0.00 $0.00 100';' $0.00 0''- $0.00 0% $0.00 0% $0.00 100% $0.00 

76 Valvo 176 100% Lu"" Sum $12.600.00 $12.600.00 100% $12.600.00 0% $0.00 0% $0.00 0% $0.00 100% $12.600.00 

n Valve"n 100% Lu"" Sum $16,500.00 $16.500.00 100% $16.600.00 0% $0.00 0';' $0.00 0% $0.00 100% $16,500.00 

78 Valve 1#73 100'.- Lu"" Sum $0.00 $0.00 100% $0.00 0''- $0.00 0';' $0.00 0% $0.00 100% $0.00 

79 Valve 1179 100% Lu"" Sum $16.600.00 $16.500.00 100% $16.600.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 



OU PAGE WATER COMMISSION PAYMENT II 5 

BLOW OFF VALVE REPAIR (BOV-l) DATE 12131102 

ROSSI CONTRACTORS ACCOUNT II AMOUNT 
201 WEST LAKE STREET WF.e831 $257,781.18 
NORTHLAKE, IlLINOIS 60164 WF-352O ($25,ITa.12) 

WF-3530 ($2,780.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAvt./ENT CONTRACT BAlANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION. QUANTITY EXTENSION 

80 Val .... #30 100% LUrf"4) S\.m $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0''' $0.00 100'10 $19,400.00 
81 VllAvoll81 100'10 Lu...., Sum $16.300.00 $16,300.00 100% $16.300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 
82 VllAvoll82 100'10 Lu....,Sum $19.100.00 $19.100.00 100% $19,100.00 0% $0.00 0% $0.00 0'10 $0.00 100% $19,100.00 
83 VIIAvo_ 100''' Lu....,Sum $14.300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00 
84 VllAvo#84 100''' Lu....,Sum $16.000.00 $16,000.00 100% $18,000.00 0% $0.00 0% $0.00 0% $0.00 100% $18,000.00 
85 VIIAvo1l85 100% Lu....,Slm $16.300.00 $16,300.00 100% $18,300.00 0% $0.00 0% $0.00 0% $0.00 100% $18,300.00 
88 VllAvoll88 100% Lu....,Sum $18,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $18,500.00 
87 VIIAvo1l87 100% Lu....,Sum $11.300.00 $11.300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00 
88 VIIAvo_ 100'10 Lu....,Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
89 VIIAvo_ 100% Lu....,Sum $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00 
90 VIIAvo#90 100% Lu....,Sum $12,200.00 $12,200.00 100% $12,200.00 0% $0.00 0% $0.00 0% $0.00 100% $12,200.00 
91 VIIAvo#91 100% Lu....,Sum $11.200.00 $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 0% $0.00 100% $11,200.00 
92 VIIAvo#92 100'10 Lu....,Sum $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 0% $0.00 100% $11,500.00 
93 VIIAvo#93 100% Lu....,Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
94 VllAvo#94 100% Lu....,Sum $11,900.00 $11,900.00 100% $11.900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00 

95 VIIAvoIl95 100'1. Lu...., Sum $18,000.00 $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 0% $0.00 100% $18,000.00 

9S VllAvo#98 100% Lu...., Sum $18,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $18,800.00 

97 VllAvo #97 100''' Lu...., Sum $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0'10 $0.00 100% $18,300.00 
98 VIIAvo#98 100''' Lu...., Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $18,400.00 
99 VIIAvo_ 100' .. Lu....,Sum $70,400.00 $70,400.00 100% $70,400.00 0% $0.00 0% $0.00 0% $0.00 100% $70,400.00 

100 Valw#100 100''' Lu...., Sum $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
101 VIIAvo1l101 100% Lu...., Sum $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
102 VIIAvoIl102 100% Lu...., Sum $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00 
103 VlIAvolll03 100% Lu...., Sum $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 0% $0,00 

104 VIIAvoIl104 100% Lul1'1lSun $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
105 VIIAvoIl105 100' .. Lu...., Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

106 VIIAvoIl106 100' .. Lu....,Sum $16,700.00 $16,700.00 100% $18,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 

107 VIIAvo1l107 100% Lu....,Sum $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 

108 VlIAvolll08 100% Lu....,Sum $70,700.00 $70,700.00 100% $70,700.00 70% $49,490.00 70% $49,490.00 0% $0.00 30% $21,210.00 

109 VIIAvoIl109 100''' Lu....,Sum $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 100% $27,500.00 0% $0.00 

110 VllAvoll110 100% Lu....,Sum $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 0% $0.00 100' .. $27,300.00 0% $0.00 

111 VIIA",,1I111 100% Lu....,Sum $17,600.00 $17,600.00 100% $17,600.00 70% $12,320.00 0% $0.00 70% $12,320.00 30% $5,280.00 

112 VIIAvo1l112 100% Lu....,Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

113 VIIAvo1l113 100% Lu....,Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

114 VIIAvo1l114 100';' Lu....,Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

115 VIIAvo1l115 100% Lu....,Sum $0.00 $0.00 100% $0.00 0' .. $0.00 0% $0.00 0% $0.00 100% $0.00 

116 VIIAvo1l116 100% Lu....,Sum $19,400.00 $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

117 VIIAvoll117 100';' Lu....,Sum $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00 

118 VIIAvo1l118 100% Lu....,Sum $16,200.00 $16,200.00 100% $16,200.00 100% $18,200.00 0% $0.00 100% $16,200.00 0% $0,00 

119 VIIAvoll119 100' .. Lu...., Sum $12,100.00 $12, 100.00 100% $12, 100.00 0% $0.00 0% $0.00 0% $0.00 100% $12, 100,00 

120 vaivo 11120 100' .. LufYl) Sum $24,500.00 $24,500.00 100% $24,500.00 0% $0.00 0% $0.00 0% $0.00 100% $24,500.00 

121 VIlA"" 11121 100' .. Lun,J Sun $28,000.00 $28,000.00 100% $28,000.00 0' .. $0.00 0% $0.00 0% $0.00 100% $28,000.00 

122 VlIAvolll22 100';' Lu....,Sum $28,700.00 $2S,7oo.oo 100% $26,700.00 0' .. $0.00 0% $0.00 0% $0.00 100% $28,700.00 

123 VIIAvoIl123 100';' Lu...., Sum $11,700.00 $11.700.00 0% $0.00 0' .. $0.00 0% $0.00 0% $0.00 0% $0.00 

124 VIIAvoIl124 100';' LUrT1J SUn $12,100.00 $12.100.00 100% $12, 100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00 

125 VlIAvolll25 100';' LUf11) SUn $13,500.00 $13.500.00 100% $13,500.00 0% $0.00 0% $0.00 0' .. $0.00 100% $13,500.00 

126 VIIAvoll126 100''' Lu...., Sum $11,800.00 $11,800.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

127 VIIAvoIl127 100% Lu....,Sum $18,500.00 $16,500.00 100% $18,500.00 0% $0.00 0% $0.00 0% $0.00 100% $18,500.00 

128 VlIAvolll28 100''' Lu...., Sum $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00 

129 VlIAvolll29 100% LuJ'Tll SlI11 $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00 

130 VIIAvoIl130 100'1. LuIT1J SIm $12,300.00 $12,300.00 100' .. $12,300.00 0% $0.00 0''' $0.00 0% $0.00 100% $12,300.00 

131 VIIAvo1l131 100'/. Lu....,Slm $16.400.00 $18,400.00 100% $18,400.00 0% $0.00 0' .. $0.00 0% $0.00 100% $18,400.00 

132 VIIAvoIl132 100% Lu....,Sum $16.500.00 $18,500.00 100% $18,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 

133 VlIAvolll33 100% Lu....,Sum $12.900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00 

134 VIIAvoIl134 100% Lu....,Sum $12.900.00 $12,900.00 100% $12,900.00 0% $0.00 0' .. $0.00 0% $0.00 100% $12,900.00 

135 VIIAvoIl135 100';' Lu....,Sum $12.700.00 $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 0% $0.00 100% $12,700.00 

138 VlIAvolll36 100% Lu...., Sum $12,100.00 $12,100.00 100% $12.100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00 

137 VIlA"" 11137 100' .. Lu....,Sum $15,900.00 $15,900.00 100' .. $15.900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00 

138 VIIAvoIl138 100' .. Lu...., Sum $11.800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11.800.00 

139 VIlA"" 11139 100';' Lu...., Sum $18,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $18,200.00 

140 VIlA"" 11140 100';' Lu...., Sum $18,500.00 $16.500.00 100% $18,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 

141 VIlA"" 11141 100% Lu...., Sum $14.300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00 

142 VllAvoll142 100';' Lu...., Sum $15,500.00 $15.500.00 100% $15.500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00 

143 VIlA"" 11143 100% Lu...., Sum $16.400.00 $18,400.00 100% $18,400.00 0' .. $0.00 0'10 $0.00 0% $0.00 100% $16,400.00 

144 VIlA"" 11144 100''' Lut11J Sun $49.900.00 $49.900.00 100% $49,900.00 0% $0.00 0% $0.00 0% $0.00 100% $49,900.00 

145 VllAvolll45 100'10 Lu...., Sum $14.500.00 $14.500.00 100% $14,500.00 0' .. $0.00 0'10 $0.00 0% $0.00 100% $14,500.00 

146 VlIAvolll48 100';' LUfTlI Sun $17.000.00 $17.000.00 100% $17,000.00 0% $0.00 0% $0.00 0' .. $0.00 100% $17,000.00 

147 VllAvell147 100'10 Lu""" SUTI $58.300.00 $56.300.00 100% $56.300.00 0% $0.00 0% $0.00 0% $0.00 100% $56.300.00 

148 VIlA .... 11146 100' .. Lu....,Sum $16.500.00 $18,500.00 100' .. $18.500.00 0% $0.00 0% $0.00 0' .. $0.00 100% $18,500.00 

149 VlIAvolll49 100% Lu...., Sum $12.100 00 $12,100.00 100% $12, 100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00 

150 VIIA""lIl50 100';' Lu...., Sum $11.900.00 $11,900.00 100% $11,900.00 0% $0.00 0' .. $0.00 0% $0.00 100% $11,900.00 

151 Valwl151 100' .. Lu...., Sum $14.800.00 $14,800.00 100% $14,800.00 0' .. $0.00 0% $0.00 0% $0.00 100% $14,800.00 

152 VIIAvoll152 100% lu"1' Sum $16.700.00 $18,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100' .. $16,700.00 

153 VIIAvoIl153 100% lu"1' Sum $12.700.00 $12,700.00 100' .. $12,700.00 0' .. $0.00 0% $0.00 0% $0.00 100% $12,700.00 

154 VIlA"" 11154 100% 
lu"1' -

$12.400.00 $12.400.00 100% $12,400.00 0' .. $0.00 0' .. $0.00 0% $0.00 100% $12,400.00 

155 VIlA"" 11155 100% u.....- $18.700.00 $16,700.00 100% $16,700.00 0' .. $0.00 0% $0.00 0% $0.00 100% $16,700.00 

156 VIlA"" 11155 100% u.....- $0.00 $0.00 100% $0.00 0' .. $0.00 0% $0.00 0';' $0.00 100% $0.00 

157 VllAvelll57 100% 
l ..... _ 

$14,500.00 $14.500.00 100';' $14,500.00 0''' $0.00 0% $0.00 0' .. $0.00 100';' $14,500.00 

158 Valve 8158 100"> 
l ..... _ 

$15.100.00 $15.100.00 100'10 $15.100.00 0'10 $0.00 0% $0.00 0'/, $0.00 100';' $15.100.00 



BLOW OFF VALVE REPAIR (BOV-l) DATE 12131102 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST lAKE STREET V'IF-6631 $257.781.18 
NORTHlAKE. 1Ll.INOIS 80HI4 V'IF-3520 ($25.778.12) 

V'IF-3530 ($2.780.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
159 V_.I59 100% Lu""S.." $15.300.00 $15.300.00 100"4 $15.300.00 0"4 $0.00 0% $0.00 0% $0.00 100% $15.300.00 

180 V.h .... I80 100% Lu""SIrn $15.400.00 $15.400.00 100"4 $15.400.00 0"4 $0.00 0% $0.00 0% $0,00 100% $15.400.00 

181 V_.I81 100% luI11> SIrn $17.600.00 $17.300.00 100% $17.800.00 0"4 $0.00 0% $0.00 0% $0.00 100% $17.300.00 

182 V_.I82 100% Lu"" SIrn $16.500.00 $16,500.00 100% $16.500,00 0"4 $0.00 0% $0,00 0% $0.00 100% $18.500.00 

183 V_.I63 100% Lu""SIrn $17.200.00 $17.200.00 100% $17.200.00 0"4 $0.00 0% $0.00 0% $0.00 100% $17.200.00 

184 V_.I64 100% luI11> SIrn $12,500.00 $12,500.00 100% $12,500,00 0% $0.00 0% $0,00 0% $0.00 100% $12,500.00 

185 V_.I85 100% luI11> SIrn $11,900.00 $11.900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11.900.00 

188 V_III88 100% luI11> SIrn $15,800.00 $15.600.00 100% $15.300.00 0% $0.00 0% $0,00 0% $0,00 100% $15.800,00 

187 V_.I87 100% luI11> SIrn $15,300.00 $15,300.00 100% $15.300.00 0% $0.00 0% $0.00 0% $0.00 100% $15.300.00 

188 V_III88 100% l.uIT!>SIrn $18,400.00 $16.400.00 100% $18,400.00 0"/0 $0.00 0% $0.00 0% $0.00 100% $18.400.00 

189 V_IIHIIl 100% l.uIT!>SIrn $17,700.00 $17.700.00 100% $17.700.00 -0"" $0.00 0% $0.00 0% $0.00 100% $17.700.00 

170 V_~70 100% luI11> SIrn $15,300.00 $15.300.00 100% $15.600.00 0% $0.00 0% $0,00 0% $0,00 100% $15.800,00 

171 V_~71 100% luI11> SIrn $18,400.00 $18,400.00 100% $18,400.00 0% $0.00 0% $0.00 0% $0,00 100% $18.400.00 

172 VaIw~72 100% l.uIT!>SIrn $15,900.00 $15.900.00 100% $15.900.00 0% $0.00 0% $0.00 0% $0.00 100% $15.900.00 

173 V_III73 100% l.uIT!>SIrn $16,300.00 $18,300.00 100"" $18.300.00 0% $0.00 0% $0.00 0% $0.00 100% $18.300.00 

174 V_.174 100% Lu"" SIrn $17.700.00 $17.700.00 100% $17.700.00 0"4 $0.00 0% $0.00 0% $0.00 100% $17.700.00 

175 V_III75 100% Lu""SIrn $18.200.00 $18.200.00 100% $16,200.00 0"/0 $0.00 0% $0.00 0% $0.00 100% $18.200.00 

178 V"",,1I178 100% Lu""SIrn $16.900.00 $16.900.00 100% $16.900.00 0% $0.00 0% $0.00 0% $0.00 100% $18.900.00 

177 V"""III77 100% Lu""SIrn $17.700.00 $17.700.00 100% $17.700.00 0% $0.00 0% $0.00 0% $0.00 100% $17.700.00 

178 V_~76 100% l.uIT!>SIrn $16.300.00 $16.300.00 100% $16.300.00 0"" $0.00 0% $0.00 0% $0.00 100% $18.300.00 

179 V_~79 100% l.uIT!>SIrn $16,300.00 $16.800.00 100% $18.300.00 0"" $0.00 0% $0.00 0% $0.00 100% $16.800,00 

180 V_~80 100% Lu""S.." $48.400.00 $48.400.00 100% $48.400.00 0"" $0.00 0% $0,00 0% $0.00 100% $48.400,00 
181 V_~81 100% Lu""SIrn $12,300.00 $12,800.00 100% $12,300.00 0"" $0.00 0% $0.00 0% $0.00 100% $12,300.00 

182 V_~82 100% luI11> g.." $11.300.00 $11.300.00 100"" $11.800.00 0% $0.00 0% $0,00 0% $0,00 100% $11.300.00 

183 V_~63 100% Lu"" g.." $18,300.00 $16.300.00 100% $16.300.00 0% $0.00 0% $0,00 0% $0.00 100% $18,300.00 

184 V_~84 100% Lu""g.." $12,800.00 $12,600.00 100% $12,600.00 0"" $0.00 0% $0,00 0% $0,00 100% $12,800.00 

185 V .. "".I85 100% Lu""g.." $13.500.00 $13.500.00 100% $13,500.00 0% $0.00 0% $0.00 0% $0,00 100% $13.500.00 

188 V_~88 100% Lu"" g.." $12,800.00 $12,600.00 100% $12.600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,800.00 

187 V_~87 100% Lu"" g.." $12,400.00 $12,400.00 100% $12,400.00 0% $0,00 0% $0.00 0% $0.00 100"" $12.400,00 

188 V_~U 100% Lu"" g.." $14.900.00 $14.900.00 100% $14.900.00 0"" $0.00 0% $0.00 0% $0,00 100"/0 $14.900,00 

189 V_~89 100% Lu"" g.." $18,400.00 $16.400.00 100% $16.400.00 0"" $0.00 0% $0.00 0% $0,00 100% $18.400.00 
190 V_~90 100% Lu"" g.." $16.400.00 $16.400.00 100"" $16.400.00 0% $0.00 0% $0.00 0% $0,00 100% $18.400.00 
191 VaIw~91 100% Lu""g.." $15.800.00 $15.800.00 100% $15.600.00 0% $0.00 0% $0.00 0% $0.00 100% $15.800.00 

192 V_~92 100% luI11> g.." $15.100.00 $15.100.00 100"" $15.100.00 0% $0.00 0% $0.00 0% $0.00 100% $15.100.00 

193 V_.I93 100% Lu"" g.." $16.500.00 $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 0% $0.00 100% $18.500.00 

194 V_.I94 100% luI11> SIrn $16.500.00 $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 0% $0.00 100% $16.500.00 

195 V ..... ~95 100% Lu""SIrn $15.000.00 $15.000.00 100% $15.000.00 0% $0.00 0% $0.00 0% $0.00 100% $15.000.00 

196 V_~96 100% luI11> g.." $15.100.00 $15.100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15.100,00 

197 V_~97 100% Lu""g.." $15.800.00 $15.800.00 100% $15.600.00 0% $0.00 0% $0.00 0% $0.00 100% $15.800.00 

198 VaIw~96 100% l.uIT!>g.." $11.300.00 $11.800.00 100"" $11.800.00 0% $0.00 0% $0,00 0% $0,00 100% $11.300,00 

199 V_.I99 100% Lu""SIrn $18.500.00 $16.500.00 100% $16.500,00 0% $0.00 0% $0.00 0% $0.00 100% $16.500,00 

200 Valwll200 100% Lu""SIrn $16.500.00 $18.500.00 100"" $16.500.00 0"10 $0.00 0% $0,00 0% $0.00 100% $18.500.00 

201 Valwll201 100% luI11> g.." $0.00 $0.00 100"" $0.00 0% $0.00 0% $0.00 0% $0,00 100% $0.00 

202 Valwll202 100% luI11> g.." $11.400.00 $11.400.00 100% $11.400.00 0% $0.00 0% $0.00 0% $0,00 100% $11.400.00 

203 VaIw.203 100% Lu""g.." $18.000.00 $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 0% $0,00 100"/0 $18.000.00 

204 Valwll204 100% Lu""SIrn $17.700.00 $17.700.00 100% $17.700.00 0"'- $0.00 0% $0.00 0% $0.00 100% $17.700.00 

205 Volvo 11205 100% Lu"" SIrn $17.200.00 $17.200.00 100% $17.200.00 0"" $0.00 0% $0.00 0% $0.00 100"'- $17.200.00 

208 V_II206 100% luI11> SIrn $15.900.00 $15.900.00 100% $15.900.00 0% $0.00 0% $0.00 0% $0,00 100% $15.900.00 

207 V_~7 100% Lu"" SIrn $15.200.00 $15.200.00 100% $15.200.00 0% $0.00 0% $0.00 0% $0.00 100% $15.200.00 

208 V_112M 100% Lu""S.." $15.700.00 $15.700.00 100% $15.700.00 0% $0.00 0% $0.00 0% $0.00 100% $15.700.00 

209 Volvo 11209 100% Lu""SIrn $17.200.00 $17.200.00 100% $17.200.00 0% $0.00 0% $0.00 0"" $0.00 100"" $17.200.00 

210 Valwll210 100% L.u""SIrn $19.500.00 $19.500.00 100% $19.500.00 0% $0.00 0% $0,00 0% $0.00 100% $19.500.00 

211 V_1I211 100% luI11> g.." $16.000.00 $16.000.00 100% $16.000.00 0% $0.00 0% $0,00 0% $0,00 100% $16,000.00 

212 Valwll212 100% l.uIT!>S"" $17.800.00 $17.600.00 100"10 $17.600.00 0% $0.00 0% $0.00 0% $0.00 100'" $17.800.00 

213 Volvo 11213 100% Lu""SIrn $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16.400.00 

214 Volvo 11214 100% l.uIT!>SIrn $12,000.00 $12,000.00 100% $12,000.00 0% $0.00 0% $0.00 0"" $0.00 100% $12.000.00 

215 V_1I215 100% l.uIT!>SIrn $15.000.00 $15,000.00 100% $15.000.00 0% $0.00 0% $0.00 0% $0.00 100% $15.000.00 

216 Valwll216 100% l.uIT!> SIrn $15.300.00 $15,300.00 100% $15.800,00 0% $0.00 0% $0.00 0% $0.00 100% $15.300.00 

217 V_1I217 100% luI11> SIrn $16.300.00 $16,300.00 100% $16.300.00 0"" $0.00 0% $0.00 0"" $0.00 100% $16.300,00 

218 Volvo 11218 100% l.uIT!>SIrn $26.200.00 $26.200.00 100% $26.200.00 0% $0.00 0% $0.00 0% $0,00 100% $26.200.00 

219 V_1I219 100% Lu""S.." $15.400.00 $15.400.00 100% $15.400.00 0% $0.00 0% $0.00 0% $0.00 100% $15.400.00 

220 Valwll220 100% l.uIT!>SIrn $16.000.00 $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 0% $0.00 100% $16.000.00 

221 Valwll221 100% Lu"" SIrn $15.400.00 $15,400.00 0"10 $0.00 0''- $0.00 0% $0.00 0% $0.00 0% $0.00 

222 V_1I222 100% Lu"" SIrn $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100"4 $12.900.00 

223 Volvo 11223 100% luI11> SIrn $16,300.00 $16.800.00 100% $16.600.00 100''- $16,300.00 100% $16,300.00 0"" $0.00 0% $0.00 

224 Valwll224 100% Lu"" SIrn $25.400.00 $25,400.00 100"10 $25,400.00 0% $0.00 0% $0.00 0% $0,00 100% $25.400.00 

225 Volvo 11225 100% Lu"" SIrn $15.700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0"'- $0.00 100% $15.700.00 

226 WI"" 11226 100"10 Lu"" SIrn $25,200.00 $25,200.00 100% $25.200.00 0"4 $0.00 0% $0.00 0% $0.00 100% $25.200.00 

227 Valwll227 100% Lu"" g.." $12,400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00- 0% $0.00 

228 V_1I228 100% Lu"" SIrn $11.800.00 $11.800.00 100% $11.600.00 0"4 $0.00 0% $0.00 0% $0.00 100% $11,600.00 

229 V_II229 100% Lu"" g.." $11.500.00 $11,500.00 100"4 $11.500.00 0"10 $0.00 0% $0.00 0"" $0.00 100% $11.500.00 

230 Valwll230 100% Lu"" g.." $0.00 $0.00 100% $0.00 0"4 $0.00 0% $0.00 0% $0.00 100% $0.00 

231 Volvo 11231 100% Lu"" SIrn $18.000.00 $16.000.00 100"4 $16.000.00 0% $0.00 0% $0.00 0% $0.00 100% $16.000.00 

232 Valwll232 100% luI11> SIrn $15,400.00 $15.400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00 

233 VaIw.233 100% l.uIT!> SIrn $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00 

234 VoIvo.234 100% l.uIT!> SIrn $18.700.00 $18.700.00 100% $18.700.00 0% $0.00 0% $0.00 0% $0.00 100"" $18.700.00 

235 Volvo 11235 100% luI11> SIrn $25,500.00 $25.500.00 100"4 $25.500.00 0% $0.00 0% $0.00 0% $0.00 100% $25.500.00 

236 V_II236 100% luI11> Sum $25.000.00 $25.000.00 100"4 $25,000.00 0"4 $0.00 0% $0.00 0"/0 $0.00 100'10 $25.000.00 

237 VaJve#2~ 100% L ...... Sum $15,300.00 $15.300.00 100"10 $15.300.00 0"/, $0.00 0'/, $0.00 0"10 $0.00 100'10 $15,300.00 



DU PAGE WATER COMMISSION PAYMENT_ S 

BLOW OFF VALVE REPAIR (BOV-l) DATE 12131/02 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST lAKE STREET WF-6631 $257,781,18 

NORTHLAKE, ILLINOIS 50164 WF-3520 ($25,778.12) 
WF-3530 ($2,750.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
238 VtlAve#238 100-/. Lurf1)Sum $69,900.00 $69,900.00 100'" $69,900.00 0'" SO.OO 0'" SO.OO 0% SO.OO 100'Ao $69,900.00 

239 VtlAve#239 100-/. Lu"1)Sum $50,200.00 $50,200.00 100'" $50,200.00 0''\ SO.OO 0% SO.OO 0''\ SO.OO 100-1, $50,200.00 

240 VtlA ..... #240 100'1. LUITI'SIrn $15,300,00 $15,300.00 100'1. $16,300.00 0'/. SO.OO 0% SO.OO 0% SO.OO 100'/. $16,300.00 

241 VtlA ..... #241 100'/. LulTl'Sum $15,800.00 $15,800.00 100''\ $15,800.00 0% SO.OO 0'1. SO.OO O'Ao SO.OO 100'Ao $15,800.00 

242 VtlA ..... #242 100'Ao LUF'fllSlITl $16,400.00 $16,400.00 100'1. $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100'/. $16,400,00 

243 VtlA ..... #243 100''\ LulTl'Sum $15,800.00 $15,800.00 100''\ $15,800.00 0% SO.OO 0'1. SO.OO 0'1. SO.OO 100'Ao $15,800.00 

244 Valw#244 100'1. LulTl'Sum SO.OO SO.OO 100''\ SO.OO 0% SO.OO 0'1. SO.OO 0% SO.OO 100'" SO.OO 

245 VtlAve#245 100'4 LulTl'Sum SO.OO SO.OO 100'" SO.OO O'Ao SO.OO 0% SO.OO 0% SO.OO 100'" SO,OO 

246 VtlA ..... #246 100'1. LulTl'Sum $25,400.00 $25,400.00 100'1. $25,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100'1. $25,400.00 

247 VtlAve#247 100'1. LulTl'Sum $15,200.00 $16,200.00 100'4 $16,200.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100'1. $16,200.00 

248 VtlA ..... #248 100'Ao LulTl'Sum $16,900.00 $16,900.00 100'4 $16,900.00 0'1. SO.OO 0% SO.OO 0% SO.OO 100'4 $16,900.00 

249 VtlAw #249 100''\ LuM'1)SI.lTl $16,400.00 $16,400.00 100% $16,400.00 0'1. SO.OO O'Ao SO.OO 0% SO.OO 100% $16,400.00 

250 VtlA ..... #25Q 100'Ao LufTllSI.Jll SO.OO SO.OO 100% SO.OO 0% SO.OO O'Ao SO.OO 0'4 SO.OO 100'4 SO.OO 
251 VtlAve#251 100'1. LulTl'Sum $12,500.00 $12,500.00 100% $12,500.00 0'4 SO.OO 0'1. SO.OO 0% SO.OO 100''\ $12,500.00 

252 VtlAvo#252 100'1. LulTl'Sum $15,300.00 $16,300.00 100% $16,300.00 0'1. SO.OO 0% SO.OO 0% SO.OO 100'/, $16,300.00 

253 VtlA ..... #253 100% LulTl'Sum $15,100.00 $15,100.00 100% $15,100.00 100'1. $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 

254 VtlA ..... #254 100% LulTl'Sum $12,900.00 $12,900.00 100',\ $12,900,00 100'1. $12,900.00 100% $12,900.00 0% SO.OO 0% SO,OO 

255 VtlAve#255 100% LUfTlI SlIll $47,600.00 $47,600.00 100''\ $47,600.00 0',\ SO.OO 0'" SO.OO 0% SO.OO 100'4 $47,600.00 

256 VtlA ..... #256 100'4 LulTl'SLm $16,400.00 $16,400.00 100% $16,400.00 tWo SO.OO 0% SO.OO 0% SO.OO 100% $15,400.00 

257 VtlAve#257 100''\ LulTl'Sum $16,400.00 $16,400.00 100% $16,400.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100''\ $16,400.00 

258 VtlAve#256 100% LulTl'Sum $15,900.00 $15,900.00 100% $15,900.00 O'Ao SO.OO 0% SO.OO 0''\ SO.OO 100''\ $15,900.00 

259 VtlAw #259 100'1. LulTl'Sum $15,300.00 $15,300.00 100'4 $15,300.00 0% SO,OO 0% SO.OO 0% SO,OO 100% $15,300.00 

260 VtlA ..... #260 100'1. LulTl'SLm $16,200.00 $16,200.00 100'" $16,200.00 0'4 SO.OO 0% SO.OO 0% SO,OO 100% $16,200.00 

261 VtlA ..... #261 100''\ Lu01J SlJ1l $15,000.00 $16,000.00 100% $15,000.00 0% SO,OO 0% SO.OO 0% SO,OO 100',\ $16,000.00 

262 VtlAve#252 100'4 LurJ1)Sum $15,900.00 $15,900.00 100'4 $15,900.00 0''\ SO.OO 0% SO.OO 0% SO.OO 100'4 $15,900.00 

263 VtlA ..... #263 100'1. LulTl'Sum $17,000.00 $17,000.00 100% $17,000.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100'4 $17,000.00 

264 VtlAw #264 100'Ao LulTl'Sum $11,800.00 $11,800.00 100'4 $11,800.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100% $11,800.00 

265 VtlAw #265 100% LulTl'SLm $15,200.00 $16,200.00 100% $15,200.00 O'Ao SO.OO 0% SO.OO 0'/. SO,OO 100% $16,200.00 

266 VtlAve#266 100% LulTl'Sum $11,400.00 $11,400.00 100% $11,400.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $11,400.00 

257 VtlA ..... #267 100'4 LulTl'Sum $12,100.00 $12,100.00 100% $12,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,100.00 

268 VtlAve#2M 100'4 LulTl'Sum $19,100.00 $19,100.00 100% $19,100.00 0% SO,OO 0''- SO.OO 0'4 SO.OO 100'Ao $19,100.00 

269 VtlA ..... #269 100'" LulTl'Sum $29,200.00 $29,200.00 100'4 $29,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100''\ $29,200.00 

270 VtlAw#270 100% Lu,...,Sum $28,700.00 $28,700.00 100% $28,700.00 0'1. SO.OO 0% SO.OO 0'4 SO.OO 100% $28,700.00 

271 VtlAve#271 100'Ao Lu,..., Sum $15,600.00 $15,600.00 100% $15,600.00 O'Ao SO.OO 0% SO.OO 0% SO,OO 100'Ao $15,600.00 

272 VtlAve#272 100'Ao lUfTl) Sun $15,600.00 $15,600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,600.00 

273 VtlAve#273 100'Ao LUfTl)Sun $17,400.00 $17,400.00 100% $17,400.00 O'Ao SO.OO 0% SO.OO 0% SO,OO 100% $17,400.00 

274 VtlAw#274 100% Lu,...,Sum $15,800.00 $15,800.00 100% $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100''\ $15,800.00 

275 VtlAve#275 100'" LulTl'Sum $25,900.00 $25,900.00 100'" $25,900.00 0''\ SO.OO 0% SO.OO 0% SO.OO 100''\ $25,900.00 

276 VtlAw#276 100'Ao LufT1)SLnl $16,700.00 $16,700.00 100% $16,700.00 0% SO.OO 0% SO.OO 0',\ SO.OO 100'1. $16,700.00 

277 VtlAw#277 100'1. LufTllSum SO.OO SO.OO 100% SO.OO 0',\ SO.OO 0''\ SO.OO 0% SO,OO 100% SO.OO 
278 VtlAve#278 100'Ao lu"1J S I.l'Tl $15,800.00 $15,800.00 100% $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 

279 VtlAve#279 100'Ao Lu,..., Sum $16,200.00 $16,200.00 100% $16,200.00 0''\ SO.OO 0% SO.OO 0% SO.OO 100''\ $16,200.00 

280 VtlAw#280 100''\ lUITll Sum $19,300.00 $19,300.00 100% $19,300.00 0''\ SO,OO 0% SO.OO 0',\ SO.OO 100% $19,300.00 

281 VtlA ..... #281 100'Ao Lurf1)St.m $25,200.00 $25,200.00 100'4 $25,200.00 0% SO.OO 0'1. SO.OO 0% SO.OO 100',\ $25,200.00 

282 VtlAve#282 100',\ Lu,...,Sum $14,400.00 $14,400.00 100% $14,400.00 tWo SO.OO 0% SO.OO 0% SO.OO 100'1. $14,400.00 

283 VtlAve#283 100% Lu,...,Sum $25,800.00 $25,800.00 100% $25,800.00 0'1. SO.OO 0% SO.OO 0% SO.OO 100'4 $25,800,00 

284 VtlAve#2M 100''\ Lu,..., Sum $25,400.00 $25,400.00 100% $25,400.00 0'1. SO.OO 0% SO.OO 0''- SO.OO 100'1. $25,400.00 

285 VtlAw #285 100''\ Lu,..., Sum $30,700.00 $30,700.00 100% $30,700,00 0''- SO.OO 0% SO.OO 0''- SO.OO 100% $30,700.00 

285 VtlA ..... #285 100-/. Lu,..., Sum $12,500.00 $12,500.00 100% $12,500.00 0',\ SO.OO 0% SO.OO 0% SO.OO 100% $12,500.00 

287 VtlA ..... #287 100% LuI1'l>SI.m $15,700.00 $15,700.00 100'4 $15,700.00 0''- SO.OO 0% SO.OO 0% SO.OO 100'1. $15,700.00 

288 VtlAw#288 100'4 LulTl'Sum $16,600.00 $16,600.00 100'4 $16,500.00 0''\ SO.OO 0% SO.OO 0'4 SO.OO 100'1. $16,600.00 

289 VtlAve#289 100% Lu,...,SLm SO.OO SO.OO 100% SO.OO 0''- SO.OO 0% SO.OO 0''\ SO.OO 100''\ SO.OO 
290 VtlAve#290 100% Lu,..., Sum $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

291 VtlAw #291 100'1. Lu,...,Sum $19,700.00 $19,700.00 100% $19,700.00 0''\ SO.OO 0'4 SO.OO 0% SO.OO 100% $19,700,00 

292 VtlAve#292 100'4 Lu,...,Sum $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

293 VtlAve#293 100% Lu,...,Sum $16,400.00 $16,400.00 100'.- $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

294 VtlAve#294 100',\ Lu,...,SLm $15,000.00 $15,000.00 100% $15,000.00 0''- SO.OO 0% SO.OO 0% SO.OO 100% $15,000.00 

295 VtlA ..... #295 100''\ Lu,..., Sum $16,100.00 $16,100,00 100% $16,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,100.00 

295 VtlA ..... #296 100''\ Lu,..., Sum $15,900.00 $15,900.00 100% $15,900.00 0% SO.OO 0% SO.OO 0''- SO.OO 100''\ $15,900.00 

297 VtlAve#297 100'Ao LulTl'Sum $16,100.00 $16,100.00 100% $16,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100'1. $16,100.00 

298 VtlAve#298 100% Lu,...,Sum $16,200.00 $16,200.00 100% $16,200,00 100% $16,200,00 100% $16,200.00 0% SO.OO 0% SO.OO 
299 VtlAw #299 100'1. LU"lI Sum $16,400,00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 
300 VtlA ..... /I300 100% Lu,..., Sum $13,900.00 $13,900.00 100% $13,900.00 0''\ SO.OO 0% SO.OO 0% SO.OO 100',\ $13,900.00 

301 VtlAve#301 100% Lu,...,Sum $15,600.00 $15,600.00 100% $15,600,00 0'.- SO.OO 0% SO.OO 0% SO.OO 100'1. $15,600.00 

302 VtlAvo/l302 100% LUIT1l 5001 $14,900.00 $14,900.00 100''- $14,900.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100'1. $14,900.00 

303 VtlAve/l303 100'1. Lu,..., Sum $14,800.00 $14,800.00 100% $14,800.00 0'1. SO.OO 0% SO.OO 0% SO.OO 100% $14,800.00 

304 VtlAvo /1304 100'/, LufT1)SOOl $16,300.00 $16,300.00 100% $15,300.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100''\ $16,300.00 

305 VtlAvo /1305 100'1. Lu,..., Sum $20,100.00 $20,100.00 100% $20,100.00 0'/. SO.OO 0''- SO.OO 0% SO.OO 100',\ $20,100.00' 

306 VtlAvo /1306 100% LUrT1l Sum $15,500.00 $16,600.00 100''- $16,600.00 0''\ SO.OO 0% SO.OO 0''\ SO.OO 100% $16,600.00 

307 VtIAve/l307 100'10 Lu!'T'1)Sum $15,500.00 $15,500.00 100% $15,500.00 0% SO.OO 0''- SO.OO 0'/. SO.OO 100% $15,500.00 

308 VtlAve/l308 100% LulTl'Sum $13,100.00 $13,100.00 100% $13,100.00 0'1. SO.OO 0% SO.OO 0% SO.OO 100% $13,100.00 

309 VtlAve /1309 100% LUr11J S..." $16,100.00 $16,100.00 100% $16,100.00 0'1. SO.OO 0% SO.OO 0% SO.OO 100',\ $16,100.00 

310 VtlAvo/l310 100'Ao Lu,...,SLm $15,300.00 $15,300.00 100% $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'1. $15,300.00 

311 VtlAvo #311 100''\ Lu,..., Sum $15,500.00 $15,500.00 100% $15,500.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100'4 $15,500.00 

312 VtlAve/l312 100'Ao LulTl'Sum $16,800.00 $16,800.00 100% $16,800,00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,800.00 

313 VtlAvo/l313 100'1. Lurf1)SlITl $12.500.00 $12,500.00 100% $12,500.00 0'1. SO.OO 0'.- SO.OO 0% SO.OO 100'/, $12,500.00 

314 Valw"-314 10a-1t LUfT1)Sun $12,600.00 $12,600.00 100% $12,600.00 70% $6,820.00 0% SO.OO 70% $6,820,00 30% $3,7M.00 

315 Valve,,3iS 100'10 LU"", Sum $16,000.00 $16,000.00 100% $16,000.00 0'10 SO.OO 0% SO.OO 0% SO.OO 100-1. $16,000.00 

316 Valve #316 100'Ao lu!"r1' Sum $14,900.00 $14,900.00 100'" $14,900.00 0% SO.OO 0'10 SO.OO 0''\ SO.OO 100'1. $14,900.00 



DU PAGE WATER COMMISSION PA 

BLOW OFF VALVE REPAIR (BOV-1) DATE 12131102 
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CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

" ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

317 Valve #317 100% lUfTl) SlJ'Tl $13.500.00 $13.500.00 100% $13.500.00 0';' SO.OO 0';' SO.OO 0';' SO.OO 100% $13.500.00 

318 Valve 11318 100';' LuIT1'S..n $12.700.00 $12.700.00 100% $12.700.00 0'/. SO.OO 0% SO.OO 0'/. SO.OO 100-1t $12.700.00 

319 Valve 11319 100';' LuIT1'Sum $17.600.00 $17.600.00 100';' $17.600.00 0% SO.OO 0';' SO.OO 0';' SO.OO 100';' $17.600.00 

320 Valve 11320 100';' lUr11J SlITl $11.200.00 $11.200.00 100'10 $11.200.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100';' $11.200.00 

321 Valve 11321 100'10 LufT1l S\m $13.300.00 $13.300.00 100'10 $13.300.00 0% SO.OO 0'10 SO.OO 0'10 SO.OO 100';' $13.300.00 

322 Valvo 11322 100% LuIT1'S..n $15.300.00 $15.300.00 100';' $15.300.00 0% SO.OO 0';' SO.OO 0'10 SO.OO 100'/. $15.300.00 

323 Valvo 11323 100% LuI"f1)Sum $13.100.00 $13.100.00 100% $13.100.00 0% SO.OO 0% SO.OO 0';' SO.OO 100% $13.100.00 

324 Valvo 11324 100'10 LuIT1'S\m $16.300.00 $16.300.00 100% $16.300.00 0';' SO.OO 0';' SO.OO 0% SO.OO 100% $16.300.00 

325 Valve 11325 100% LuIT1'S..n $16.800.00 $16.800.00 100% $16.800.00 0% SO.OO 0'.- SO.OO 0'10 SO.OO 100% $16.600.00 

326 Valvo 11326 100';' LUrf1)SI.I'T1 $15.800.00 $15,800.00 100';' $15,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15.800.00 

327 Valve 11327 100'4 LuIT1'S\m $16.400.00 $16.400.00 100''- $16.400.00 - 0% SO.OO 0% SO.OO 0% SO.OO 100% $16.400.00 

326 Valve 11326 100% LuIT1'S..n $31.200.00 $31.200.00 100% $31.200.00 0% SO.OO 0''- SO.OO 0';' SO.OO 100% $31.200.00 

329 Valve 11329 100% LuIT1'S\m $11.800.00 $11.800.00 100';' $11.800.00 0';' SO.OO 0% SO.OO 0% SO.OO 100% $11.800.00 

330 Valvo 11330 100% LuIT1'S..n $20.400.00 $20.400.00 100';' $20.400.00 0% SO.OO 0% SO.OO 0';' SO.OO 100';' $20.400.00 

331 Valvo 11331 100% Lur11JS\JTI $15.500.00 $15.500.00 100% $15.500.00 0';' SO.OO 0% SO.OO 0'10 SO.OO 100'1. $15.500.00 

332 Valve 11332 100% LuIT1'S..n $15.600.00 $15.600.00 100';' $15.600.00 0';' SO.OO 0% SO.OO 0';' SO.OO 100';' $15.600.00 

333 Valve 11333 100';' LuIT1'S\m $12,300.00 $12,300.00 100';' $12,300.00 0';' SO.OO 0';' SO.OO 0';' SO.OO 100% $12.300.00 

334 Valvo 11334 100';' LuIT1'S\m $11.300.00 $11.300.00 100';' $11.300.00 0% so 00 0'4 SO.OO 0% SO.OO 100% $11.300.00 

335 Valvo 11335 100% LuIT1'S\m $16.300.00 $16.300.00 100% $16.300.00 0';' SO.OO 0% SO.OO 0';' SO.OO 100';' $16.300.00 

336 Valvo 11336 100% LufT1lSum $16.500.00 $16.500.00 100% $16.500.00 100% $16.500.00 0% SO.OO 100% $16.500.00 0';' SO.OO 

337 Volvo 11337 100';' LuIlllS"", $16.100.00 $16.100.00 100';' $16.100.00 100'4 $16.100.00 0';' SO.OO 100';' $16.100.00 0';' SO.OO 

336 Valve 11336 100% LuIT1' S\m $12.500.00 $12.500.00 100% $12.500.00 100% $12.500.00 0% SO.OO 100% $12,500.00 0% SO.OO 

339 Valvo 11339 100'/, LuIT1'S\m $16.200.00 $16.200.00 100'1. $16.200.00 100';' $16.200.00 0';' SO.OO 100';' $16.200.00 0';' SO.OO 

340 Valvo 11340 100% LuIT1'S..n $15.000.00 $15.000.00 100% $15.000.00 0% SO.OO 0';' SO.OO 0';' SO.OO 100';' $15.000.00 

341 Volve jj341 100% LuIT1'S\m $24.600.00 $24.800.00 100% $24.800.00 0% SO.OO 0% SO.OO 0'11 SO.OO 100% $24.600.00 

342 Valve jj342 100% LuIT1'S\m $15.600.00 $15.600.00 100';' $15.600.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100';' $15.600.00 

343 Volve 11343 100% LuIT1' S\m $13.000.00 $13.000.00 100% $13.000.00 0% SO.OO 0% SO.OO 0% SO.OO 100';' $13.000.00 

344 Valvo 11344 100'10 LurrpSum $15.800.00 $15.800.00 100';' $15.800.00 0'/. SO.OO 0';' SO.OO 0% SO.OO 100';' $15.600.00 

345 VaIvoll34S 100% LurTll SlITI $11.600.00 $11.600.00 100';' $11.600.00 0% SO.OO 0% SO.OO 0';' SO.OO 10W. $11.600.00 

346 Valve 11346 100';' LurTl'Sum $11.900.00 $11.900.00 100';' $11.900.00 0';' SO.OO 0% SO.OO 0';' SO.OO 100';' $11.900.00 

347 Volvo jj347 100% LuIT1' S..n $21.200.00 $21.200.00 100% $21.200.00 0';' SO.OO 0'4 SO.OO 0';' SO.OO 100';' $21.200.00 

346 Valvo 11346 100% LuIT1' S\m $16.300.00 $16.300.00 100% $16.300.00 0% SO.OO 0';' SO.OO 0';' SO.OO 100'/. $16.300.00 

349 Valvo 11349 100% LulT1'S\m $26.700.00 $28.700.00 100';' $28.700.00 0';' SO.OO 0% SO.OO 0';' SO.OO 100% $28.700.00 

350 Valvo 11350 100% LuIT1'S\m $16.400.00 $16.400.00 100'1. $16.400.00 0';' SO.OO 0';' SO.OO 0';' SO.OO 100% $16.400.00 

351 Valvo 11351 100';' LuIT1'Sum $16.100.00 $16.100.00 100% $16.100.00 0% SO.OO 0';' SO.OO 0'/. SO.OO 100';' $16, 100.00 

352 Valvo 11352 100';' LuIT1'S..n $15.200.00 $15.200.00 100% $15.200.00 0';' SO.OO 0';' SO.OO 0'10 SO.OO 100% $15.200.00 

353 VaIvoll3S3 100';' LulT1'S..n $16.100.00 $16.100.00 100'/, $16.100.00 0% SO.OO 0% SO.OO 0';' SO.OO 100% $16.100.00 

3S4 Valvo 11354 100';' LuIT1'S\m $14.600.00 $14.600.00 100% $14.600.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $14.600.00 

355 Valvo 11355 100% LuIT1'Sum $36.300.00 $36.300.00 100% $36.300.00 0% SO.OO 0% SO.OO 0';' SO.OO 100% $36.300.00 

356 Valvo 11356 10Ql/. LufT1)SlI'n $26.900.00 $26.900.00 100';' $26.900.00 0% SO.OO 0';' SO.OO 0';' SO.OO 100';' $26,900.00 

357 Volvo 11357 100'4 LuIT1'Sum $15.800.00 $15.800.00 100';' $15.600.00 0% SO.OO 0';' SO.OO 0';' SO.OO 100% $15.600.00 

356 Valvo 11356 100'10 Lul"f1) Sum $16.500.00 $16.500.00 100'10 $16.500.00 0'10 SO.OO 0';' SO.OO 0'10 SO.OO 100'/. $16.500.00 

359 Valvo 11359 100';' lUfT1)Sum $15.500.00 $15.500.00 100% $15.500.00 0';' SO.OO 0';' SO.OO 0'10 SO.OO 100';' $15.500.00 

360 Valvo 11360 100'11 LuIT1'Sum $12,300.00 $12.300.00 100'11 $12.300.00 0% SO.OO 0% SO.OO 0';' SO.OO 100% $12.300.00 

361 Valve 11361 100';' LurTll Sum $16.300.00 $16.300.00 100% $16.300.00 0';' SO.OO 0';' SO.OO 0';' SO.OO 100'.- $16.300.00 

362 Valvo 11362 100'1. Lul't1)SlI'Il $19.000.00 $19.000.00 100'" $19.000.00 0'/. SO.OO 0% SO.OO 0'/. SO.OO 100';' $19.000.00 

363 Volvo 11363 100% Lul'1ll Sum SO.OO SO.OO 100'10 SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100';' SO.OO 

364 Valve 8354 100';' LUrTll Sl.m $15.900.00 $15.900.00 100'/, $15.900.00 0'/. SO.OO 0% SO.OO 0';' SO.OO 100';' $15.900.00 

365 Volvo 11365 100';' lUIT1>Sum $16.100.00 $16.100.00 100';' $16.100.00 0';' SO.OO 0'10 SO.OO 0% SO.OO 100'1. $16.100.00 

366 Valvo 11366 100'" LuIT1'S\m $26.400.00 $26.400.00 100'" $28,400.00 0% SO.OO 0'10 SO.OO 0';' SO.OO 100';' $28.400.00 

367 Valvo 11367 100% LuIT1'Sum $15.500.00 $15.500.00 100'" $15.500.00 0';' SO.OO 0';' SO.OO 0'10 SO.OO 100'1. $15.500.00 

366 Valvo 11366 100';' LUrTlISlm SO.OO SO.OO 100'/. SO.OO 0% SO.OO 0';' SO.OO 0';' SO.OO 100% SO.OO 

369 Valve 8369 100% Lul'T1l SlJ'Tl $12,900.00 $12.900.00 100'10 $12.900.00 0% SO.OO 0';' SO.OO 0'" SO.OO 100'/. $12.900.00 

370 Volvell370 100% LufT1l S\m $25.500.00 $25,500.00 100'/. $25.500.00 0'10 SO.OO 0';' SO.OO 0'10 SO.OO 100';' $25.500.00 

371 Volvo 11371 100';' LuIT1'S\m $11.900.00 $11.900.00 100'1. $11.900.00 0';' SO.OO 0% SO.OO 0% SO.OO 100% $11.900.00 

372 Volvo 11372 100% LuIT1'S\m $15.700.00 $15.700.00 100'10 $15.700.00 0% SO.OO 0% SO.OO 0'/. SO.OO 100% $15.700.00 

373 Valvo 11373 100% LuIT1'S..n $20.600.00 $20.600.00 100';' $20.600.00 0% SO.OO 0'10 SO.OO 0'10 SO.OO 100% $20.600.00 

374 Valvo 11374 100';' LuIT1'S..n $12,300.00 $12,300.00 100';' $12.300.00 0';' SO.OO 0';' SO.OO 0% SO.OO 1001/. $12.300.00 

375 Valvo 11375 100'10 LuIT1'S..n $11.900.00 $11.900.00 100';' $11.900.00 70% $8.330.00 0% SO.OO 70% $8.330.00 30% $3.570.00 

376 Valvo 11376 100% LuIT1lSlm $15.900.00 $15.900.00 100';' $15.900.00 100'10 $15.900.00 0';' SO.OO 100';' $15.900.00 0';' SO.OO 

377 VaIvoll3n 100% Lun.., Sum $26.100.00 $26.100.00 100'/. $26.100.00 100';' $26.100.00 100'1. $26.100.00 0'" SO.OO 0'10 SO.OO 

376 Valvo 11378 100% Lu"", Sum $13.700.00 $13.700.00 100';' $13.700.00 100'10 $13.700.00 0'10 SO.OO 100% $13.700.00 0';' SO.OO 

379 Valvo 11379 100'10 LuIT1'S..n $17.200.00 $17.200.00 100'/. $17.200.00 100'/. $17.200.00 0'10 SO.OO 100'/. $17.200.00 0'10 SO.OO 

360 Volvo 11360 100'10 Lu"llSum $12.500.00 $12.500.00 100'10 $12,500.00 70';' $8.750.00 0';' SO.OO 70% $8.750.00 30% $3.750.00 

361 Volvo 11381 100'1. LurT1>Sum $47.900.00 $47.900.00 100'10 $47.900.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100';' $47.900.00 

362 Valvo 11362 100'10 LUrT1> 5001 $18.600.00 $16.600.00 100';' $16.800.00 0';' SO.OO 0';' SO.OO 0'/. SO.OO 100'1. $18.800.00 

363 Volvo 11363 100';' LurJ1)SI.J11 $12.600.00 $12.600.00 100'10 $12.600.00 0';' SO.OO 0';' SO.OO 0';' SO.OO 100';' $12.600.00 

384 Volvo 11384 100% Lu""" Sum $14.900.00 $14.900.00 100';' $14.900.00 0'/. SO.OO 0'10 SO.OO 0'10 SO.OO 100'/, $14.900.00 

365 Valve #385 100-/, Lu"l'Sum $13.300.00 $13.300.00 100';' $13.300.00 0'/. SO.OO 0''- SO.OO 0';' SO.OO 100% $13.300.00 

366 Valvo 11386 100'10 Lu"1l Sum $47.600.00 $47.800.00 100';' $47.800.00 100'10 $47.800.00 100';' $47.800.00 0'/. SO.OO 0'10 SO.OO 

367 Step 8-08Ylatering ofO'Nner's 1.700.000 C.F. 
WaterMan 

SO.18 $306.000.00 1.700.000 $306.000.00 4.866 $876.24 510 $91.80 4.356 $784.44 1.695.132 $305.123.76 

368 Step 6 - Repair Exterior Leakage 35 
of Resilient Wedge Valve 

EA $2.048.00 $71.660.00 3S $71.680.00 $12,286.00 $6.144.00 $6.144.00 29 $59.392.00 

389 Step 3 - Retirement of Resilient 
Wedge Valve 

20 EA. $2.093.00 $41.660.00 20 $41.860.00 SO.OO SO.OO SO.OO 20 $41.860.00 

390 Step 7 - Remove and Replace fj 

Reslient Wedge Valves 
20 EA. $2.650.00 $53,000.00 20 $53.000.00 $2.650.00 $2.650.00 SO.OO 19 $50.350.00 

.. 



OU PAGE WATER COMMISSION PAYMENT # 

BLOW OFF VALVE REPAIR (BOV-1) DATE 12/31/02 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 

201 WEST LAKE STREET 
WF-6631 $257,781,1~ 

NORTHLAKE, IlLINOIS 60164 
WF-352O ($25, n8.12) 
WF-3530 ($2,760.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

391 Step 7 - Remove and Replace S- 20 EA. $2,945.00 $58,900.00 20 $58,900.00 $0.00 $0.00 $0.00 20 $58,900.00 

Resiient Wedge Valves 
392 Step 7 - Remove and Replace 20 EA. $3,661.00 $73,220.00 20 $73,220.00 $0.00 $0.00 $0.00 20 $73,220.00 

12" Rosiient Wedge V_ 
393 Step 5 - R""""e and Replace 18 EA. $2,200.00 $39,600.00 1~ $39,600.00 $0.00 $0.00 $0.00 18 $39,600.00 

Valve and Piping Joi'II Bolts 
394 lfilial Anod_ fa Corrosion 965 EA. $1.00 $965.00 965 $965.00 136 $136.00 103 $103.00 33 $33.00 829 $829.00 

Ccnlrcl 
395 Troftic Con~oI and Protoc1ion 100% LuITl> S\rn $279,375.00 $279,375.00 97% $2n,272.2O 16'" $43,728.21 11% $31,581.47 4% $12, 146.74 82% $228,543.99 

396 Additional Anodes for Caroaion 60 EA. $1.00 $60.00 60 $60.00 $0.00 $0.00 $0.00 60 $60.00 

Conlrcl 
397 Repair of Damage to exterior 250 S.F. $230.00 $57,500.00 250 $57,500.00 $0.00 $0.00 $0.00 250 $57,500.00 

coating of preslress ccnc pipe 
$30.80 $30,800.00 $30,800.00 $0.00 $0.00 1,000 $30,800.00 

1-1 Granular Foundation Material 1,000 C.Y. 1,000 0 $0.00 0 0 

1-2 Class "Sr Concrete 100 C.Y. $100.00 $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00 

1-3 CIa_ B Concrete 100 C.Y. $60.00 $8,000.00 100 $8,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00 

1-4 Extension Stem 70 EA. $342.00 $23,940.00 70 $23,940.00 15 $5,130.00 12 $4,104.00 3 $1,026.00 55 $18,810.00 

1-5 Vl1lve Beoc with Cover 15 EA, $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 18 $8,442.00 (3) ($1,407.00) 0 $0.00 

1-6 V_Bo>cCwer 50 EA. $100.00 $5,000.00 50 $5,000.00 0 $0.00 0 $0.00 0 $0.00 50 $5,000.00 

1-7 Pavement. rancN'8 & 
replace-porUond cament 15 S.Y, $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 $1,155.56 $0.00 $1,844.44 

con::rete surface 
1-3 Pavement, ranove& 

rep~tI.n'*Iouaconaet. 15 s.y, $100.00 $1,500.00 15 $1,500.00 $0.00 $0.00 $0.00 15 $1,500.00 

surface-Rlgid BaM 
1-9 Pavanent, remove & 

rep 1ace--bi1lrlW1ous concrete 15 S.Y. $100,00 $1,500.00 15 $1,500.00 $0.00 $0.00 $0.00 15 $1,500.00 

surfac&--FIoxl>le Booe (BAM.) 
1-10 Pavement. remove & 

replace-biumous conaet. 15 S.Y. $100.00 $1,500.00 15 $1,500.00 $0.00 $0.00 $0.00 15 $1,500.00 

surface-Aexi)1e Base 

C01 
~regale 

lead wire LF. $2.00 $0.00 354 $708.00 54 $108.00 39 $78.00 15 $30.00 300 $600.00 

C01 Slicone around jurction bcoc and 
i'lstalation of bax: into fran. and LF. $3.00 $0.00 354 $1,062.00 54 $162.00 39 $117.00 15 $45.00 300 $900.00 

id 
CO 2 Additional val've bCDCes EA. $469.00 $0.00 100 $46,900.00 11 $5,159.00 $0.00 11 $5,159.00 89 $41,741.00 

CO 3 Delet. ""Iv. #6, 12, 100, 101, 
116, 123, 126, 221, 227 ond II ....... 6,12,100,101,116,123,126,221,227, and 395adjuoted above 
deleteo 9 of 354 "file control 
.tes 



DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CONTRACT SUB·TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTSIBONUS 

lX EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS.QWC 
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UN IT 

5,00'10 

UNIT 
PRICE 

HRS, ($80,00) 
HRS, ($80.00) 

ORIGINAL 
CONTRACT 

PRICE 

$17,476,112,15 

4X UNING PROBLEM TRIP TO PKBRG WV 8/22-ZlIoo 
NOTE: DWC & ABH COSTS 
NOTE: DWC & ASH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

MENDED 
CONTRACT 
QUANTITY 

MENDED 
CONTRACT 

PRICE 

$18.234,694.28 

4.34% 

CURRENT TO DATE 
QUANTITY EXTENSION 

$16.145.420.47 

($807,271.02) 

$15,338,149.45 

544.00 ($32,640,00) 
0.00 $0.00 

($1,716.00) 
($3,153.96) 

$15,300,639.49 
======== 

I r. C:;COUNTING 

PREVIOUS PA Yl.£NT 
QUANTITY EXTENSION 

$16.145,420.47 

($1,614,542.05) 

$14,530,878.42 

508.00 ($30,480.00) 
0.00 $0.00 

($1,716.00) 
($3,153.96) 

$14,495,528.46 
========= 

THIS PAYMENT 
QUANTITY EXTENSION 

$0.00 

$807,271,03 

$807,271,03 

36,00 ($2,160,00) 
0.00 $0.00 

$0.00 
$0.00 

$805,111.03 
======== 

PAYMENT # 

DATE 

ACCOUNT # 
WF-75oo 
WF-1398 
WF-$;31 
WF-3520 
WF-353O 

28 

12130/02 

AMOUNT 
$0.00 

0,00 
0.00 

$807,271,03 
($2,160.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$2,089,273.81 

$807,271.02 

$2,896,544,83 



WEST TRANSMISSION MAIN (TW-Z) 

ROSSI CONTRACTORS ACCOUNT~ AMOUNT 

201 WEST LAKE STREET WF-75oo $0.00 

NORTHLAKE, ILLINOIS 60164 WF-1398 0,00 
WF-6631 0,00 
WF-352O $807,271.03 
WF-353O ($2,160.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

48" STEEL PIPE IN TRENCH 49,500,00 L. F, $171,50 $8,489,250.00 49,500.00 $8,489,250.00 48.435.00 ... $,g.:.xl6.602.50 48,43500 $8.306,602.50 0.00 $0.00 1,065.00 $182,647,50 

20" STEEL PIPE IN TRENCH 130,00 LF, $60.00 $7,800.00 130.00 $7,800.00 0.00 $0,00 0.00 $0.00 0.00 $0.00 130,00 $7,800.00 
16" STEEL PIPE IN TRENCH 15.00 LF, $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) ($150,00) 
48" STEEL PIPE IN CASING 860,00 LF. $250.00 $215,000.00 860.00 $215,000,00 866.00 $216,500.00 866,00 $216,500.00 0.00 $0,00 (6,00) ($1,500.00) 
7T STEEL TUNNEL CASING 710.00 LF, $1,396,00 $991,160.00 710.00 $991,160.00 716.00 $999,535.00 716.00 $999,536,00 0.00 $0.00 (6.00) ($8,376,00) 
7T STEEL CASING UNDER RAILROAD 150,00 LF. $1,478,00 $221,700,00 150.00 $221,700.00 150.00 $221,700.00 150,00 $221,700.00 0.00 $0.00 0,00 $0,00 
48' STEEL PIPE CONN, AT BUTTERFIELD RD 1.00 LS, $40,000,00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000,00 0,00 $0,00 0.00 $0.00 

8 42" CONC PIPE CONN - GREAT WEST TRAIL 1,00 L.S. $35,000.00 $35,000.00 1.00 $35,000,00 0.00 $0.00 0.00 $0.00 0.00 $0,00 1,00 $35,000,00 

9 20" CONC PIPE CONN AT KUHN RD 1.00 LS, $15,000,00 $15,000.00 1,00 $15,000.00 0.00 $0,00 0.00 $0,00 0,00 $0.00 1.00 $15,000,00 

10 DIP SEWER SERVICE REPLACEMENT 525,00 LF, $70,00 $36,750,00 525.00 $36,750.00 374.00 $26,1BO.00 374.00 $26,1BO,00 0,00 $0,00 151.00 $10,570.00 

11 NOTUseo 

12 8" DIP SEWER REPLACEMENT 120.00 LF, $69.00 $8,280.00 120.00 $8,280.00 36.00 $2,484,00 36.00 $2,484,00 0,00 $0.00 64.00 $5,796,00 

13 10" DIP SEWER REPLACEMENT 1,600,00 LF, $67,22 $107,552.00 1,600.00 $107,552.00 1,157,00 $77,773,54 1,157,00 $77,m,54 0,00 $0,00 443.00 $29,778.46 
14 12" DIP SEWER REPLACEMENT 450,00 L. F, $50,40 $22,6BO.00 450.00 $22,6BO.00 488.00 $24,595.20 488,00 $24,595.20 0.00 $0,00 (38,00) ($1,915,20) 

15 16" DIP SEWER REPLACEMENT 120.00 LF, $66.40 $7,968,00 120,00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) ($996.00) 
16 NOTUseo 
17 24" DIP SEWER REPLACEMENT 200.00 LF, $230,00 $46,000.00 200.00 $46,000.00 232.00 $53,360,00 232.00 $53,360,00 0.00 $0,00 (32,00) ($7,360.00) 
18 30" DIP SEWER REPLACEMENT 30.00 LF, $115,20 $3,456.00 30.00 $3,456.00 0,00 $0.00 0,00 $0.00 0.00 $0.00 30,00 $3,456.00 
19 NOTUseo 
20 12" RCP SEWER REPLACEMENT 350,00 LF. $60.00 $21,000,00 350,00 $21,000,00 319.00 $19,140.00 319.00 $19,140,00 0.00 $0.00 31.00 $1,860.00 
21 is" RCP SEWER REPLACEMENT 210,00 LF. $59.40 $12,474.00 210,00 $12,474.00 205.00 $12,177.00 205.00 $12,177,00 0,00 $0,00 5.00 $297,00 
22 18" RCP SEWER REPLACEMENT 50.00 LF. $64.00 $3,200,00 50,00 $3,200.00 0.00 $0,00 0,00 $0,00 0.00 $0,00 50,00 $3,200,00 
23 21" RCP SEWER REPLACEMENT 40.00 LF, $103.20 $4,128,00 40,00 $4,128.00 0.00 $0,00 0,00 $0.00 0,00 $0,00 40,00 $4,128,00 
24 24" RCP SEWER REPLACEMENT 150.00 LF, $77,20 $11,5BO,00 150.00 $11,5BO.00 89,00 $6,870,80 89,00 $6,870,80 0.00 $0.00 61.00 $4,709,20 
25 27" RCP SEWER REPLACEMENT 220.00 LF, $75,90 $16,698.00 220.00 $16,698,00 190,00 $14,421,00 190,00 $14,421.00 0.00 $0.00 30.00 $2,277.00 
26 30" RCP SEWER REPLACEMENT 30.00 LF, $115.20 $3,456,00 30,00 $3,456.00 0,00 $0,00 0,00 $0.00 0.00 $0.00 30.00 $3,456.00 
27 48" BUTTERFLY VALVE & VAULT 9.00 EA, $35,315.00 $317,8.35,00 9,00 $317,8.35.00 7,60 $268,394,00 7,60 $268,394,00 0.00 $0.00 1.40 $49,441.00 
28 20" BUTTERFLY VALVE & VAULT 1.00 EA, $20,414,00 $20,414,00 1.00 $20,414.00 0.00 $0,00 0,00 $0.00 0.00 $0.00 1.00 $20,414.00 
29 16" BUTTERFLY VALVE & VAULT 1,00 EA, $19,370.00 $19,370,00 1.00 $19,370.00 1,00 $19,370.00 1.00 $19,370.00 0.00 $0.00 0.00 $0.00 
30 48' ROV BUTTERFLY VALVE & VAULT 1,00 EA, $157,620.00 $157,620,00 1,00 $157,620.00 0,00 $0.00 0,00 $0.00 0.00 $0.00 1,00 $157,620.00 
31 12" BLOW-QFF IN MANHOLE 11,00 EA. $20,000.00 $220,000.00 11,00 $220,000.00 9.50 $190,000.00 9,50 $190,000.00 0.00 $0.00 1.50 $30,000.00 
32 AIR RELEASE VALVE & MANHOLE 8,00 EA. $7,470.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00 
33 AIR RELEASE VALVE & ACCess MANHOLE 29,00 EA. $8,392.00 $243,368.00 29.00 $243,368.00 28.00 $234,976,00 28.00 $234,976.00 0.00 $0.00 1.00 $8,392.00 
34 GRANULAR TRENCH BACKFILL 99,000,00 C.Y. $15.50 $1,633,500.00 99,000,00 $1,633,500.00 87,355.00 $1,441,357,50 87,355.00 $1,441,357.50 0.00 $0,00 11,645.00 $192,142,50 
35 ASPHALT PAVEMENT REMOVE & REPLACE 4O,BOO,00 S. y, $33.57 $1,369,655.00 40,338.00 $1,354,146.66 38,299.00 $1,285,697,43 38,299.00 $1,285,597.43 0.00 $0.00 2,039.00 $68,449.23 
36 4" BIT.CONC, OVER 6" AGG BASE IN W.CHIC. 8,350.00 S. y, $15,72 $131,262,00 8,350.00 $131,262.00 6,907.00 $108,578.04 6,907.00 $108,578.04 0.00 $0.00 1,443,00 $22,68.3,96 
37 REFLECTIVE CRACK CONTROL TREAT, 53,000.00 S. y, $0,60 $31,800.00 53,000.00 $31,800.00 20,952.00 $12,571.20 20,952.00 $12,571,20 0.00 $0.00 32,048.00 $19,228,BO 
38 1-1/2" GRIND AND OVERLAY 53,000.00 S.Y. $5,40 $286,200.00 53,000.00 $286,200,00 49,381.00 $268,657.40 49,381.00 $266,657.40 0.00 $0.00 3,619.00 $19,542,60 
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,9BO.00 S,Y, $21.72 $43,005.60 3,1BO.00 $69,059.60 3,18.3.00 $69,134.76 3,18.3,00 $69,134.76 0.00 $0.00 (3.00) ($65,16) 
40 CONCRETE DRIVEWAY, REM & REPL 20,00 S,Y, $31.00 $620.00 20.00 $620.00 24.00 $744.00 24,00 $744.00 0.00 $0.00 (4.00) ($124,00) 
41 STONE DRIVEWAY, REM & REPL 500.00 S. Y. $5,60 $2,800.00 500.00 $2,800.00 124.00 $694.40 124.00 $694.40 0,00 $0.00 376.00 $2,105,60 
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 LF, $17.00 $39,100.00 5,800.00 $98,500.00 5,760.00 $97,920,00 5,760,00 $97,920.00 0.00 $0,00 40.00 $680.00 
43 AGG, SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11,07 $121,770.00 13,500.00 $149,445.00 14,348.00 $158,8.32.36 14,348,00 $158,8.32.36 0.00 $0,00 (648,00) ($9,387,36) 
44 ASPHALT SHOULDER, REM & REPL 925.00 S,Y. $23,07 $21,339.75 925.00 $21,339,75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0,00 (37,00) ($853,59) 
45 SIDEWALK, REM & REPL 1,630.00 S,F, $4.00 $6,520.00 1,630.00 $6,520,00 1,944.00 $7,776,00 1,944,00 $7,776.00 0,00 $0.00 (314,00) ($1,256.00) 
46 TOP SOIL & SEEDING 22,520.00 S,Y, $3.BO $85,576.00 22,520.00 $85,576.00 25,496.00 $96,864.BO 25,496,00 $96,864.BO 0,00 $0.00 (2,976,00) ($11,308.80) 
47 TOPSOIL & SODDING 3,370.00 S,Y, $6.45 $21,736.50 7,370.00 $47,536.50 8,840.00 $57,018,00 8,840,00 $57,018.00 0,00 $0.00 (1,470,00) ($9,481.50) 
48 SANITARY & STORM MH, REM & REPL 10,00 EA. $2,100,00 $21,000.00 10,00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000,00 
49 CATCH BASIN, REM & REPL 1,00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1,00 $2,300.00 1.00 $2,300,00 0.00 $0.00 0.00 $0,00 
50 INLET, CURB OR GUTTER REM & REPL 33,00 EA. $750.00 $24,750,00 33,00 $24,750,00 5,00 $3,750.00 5.00 $3,750,00 0.00 $0.00 28,00 $21,000.00 
51 CHAIN UNK FENCE, REM & REINSTAlL 30,00 LF. $30.00 $900.00 210.00 $6,300,00 180.00 $5,400.00 180.00 $5,400,00 0.00 $0,00 30,00 $900,00 
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 C.Y. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0,00 $0.00 0.00 $0.00 10,925,00 $10,925.00 
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 LF, $16.85 $38,755.00 2,300.00 $38,755,00 0.00 $0,00 0,00 $0.00 0,00 $0,00 2,300,00 $38,755.00 
54 VALVE OPERATOR MODIFICATION 1.00 LS, $362,363,00 $362,363.00 1.00 $362,363.00 0.94 $340,621,22 0.94 $340,621.22 0.00 $0.00 0.06 $21,741,78 
55 TRAFFIC CONTROL PROTECTION & SIGNAL 1,00 LS. $273,950,00 $273,950.00 1.00 $273,950.00 0,97 $265,731.50 0.97 $265,731.50 0.00 $0.00 0,03 $8,218,50 
55 NOTUseo 
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF, $18.00 $32,040.00 1,780.00 $32,040,00 750,00 $13,6BO.00 760,00 $13,680.00 0.00 $0,00 1,020,00 $18,360.00 
58 TRENCH & BACKFILL FOR ELECT. WORK 245.00 LF, $4.00 $980.00 245.00 $9BO,OO 240.00 $960.00 240.00 $960.00 0,00 $0.00 5.00 $20.00 
59 COND.IN TRENCH, 1.25" GALV, STEEL 532.00 LF, $4.00 $2,128.00 532.00 $2,128,00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00 
60 COND. IN TRENCH, 2" GALV. STEEL 6,00 LF. $5,00 $30.00 6,00 $30.00 0,00 $0.00 0.00 $0,00 0,00 $0,00 6.00 $30,00 
61 COND. IN TRENCH, 2.5" GALV. STEEL 7,00 LF. $8,00 $56,00 7.00 $55,00 0.00 $0.00 0,00 $0.00 0.00 $0,00 7.00 $56.00 
62 COND.IN TRENCH, 4" GALV. STEEL 11.00 LF. $13.00 $143,00 11.00 $143.00 0.00 $0,00 0,00 $0.00 0,00 $0.00 11.00 $143.00 
63 REM. & REINST. ELECT, CABLE FROM COND 1,378.00 LF, $1,20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408,00 0.00 $0.00 1,038.00 $1,245,60 



WEST TRANSMISSION MAIN (TW-2) DATE 12J30/02 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-15CO $O.CO 

NORTHLAKE, ILLINOIS 60164 WF-1398 0.00 
WF-lI631 0.00 
WF-3520 $807,271.03 
WF-353O ($2,160.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOLS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

64 CUT & SPLICE CONDo 1.25" DIA. 1.00 EA. $180.CO $150.CO 1.00 $180. CO 0.00 $O.CO 000 $000 0.00 $0.00 1.00 $150.CO 

65 CUT & SPLICE CONDo 2.5" DIA. 1.00 EA. $190.00 $190.CO 1.00 $190.00 0.00 $0.00 000 $0.00 0.00 $O.CO 1.00 $190.CO 

66 CUT & SPLICE CONDo 4" DIA. 1.00 EA. $300.00 $3CO.CO 1.00 $300.00 0.00 $O.CO 0.00 $0.00 0.00 $O.CO 1.00 $3CO.CO 

67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $O.CO 0.00 $0.00 0.00 $O.CO 1.00 $1,100.00 

68 DRILL CONCRETE HANDHOLE 2.00 EA. $145.00 $290.CO 2.00 $290.CO 0.00 $0.00 0.00 $0.00 0.00 $O.CO 200 $29O.CO 

69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 1.00 $255.CO 0.00 $0.00 0.00 $O.CO 0.00 $O.CO 1.00 $255.CO 

70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,6CO.00 1.00 $19,600.00 0.00 $0.00 0.00 $O.CO 0.00 $O.CO 1.00 $19,6CO.CO 

71 REM & REINST. EX MAST ARM ASSEMBLY 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $O.CO 0.00 $0.00 0.00 $O.CO 1.00 $800.CO 

n MAINTENANCE OF EXIST. TR SIGNAL 5.00 EA. $5,000.00 $25,OOO.CO 5.00 $25,OOO.CO 4.00 $20,OCO.CO 4.00 $20,000.00 0.00 $O.CO 1.00 $5,COO.OO 

73 SILT FENCE, SEDIMENT & EROS. CONTRL 450.00 L.F. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $O.CO 450.00 $1,687.50 

74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.CO LF. $1.50 $6,090.00 7,060.CO $10,590.CO 7,067.00 $10,6CO.5O 7,067.CO $10,600.50 0.00 $O.CO (7.00) ($10.50) 

75 STRAW BALE BARRIER, EROS. CONTROL 9O.CO BALE $8.00 $720.CO 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $O.CO 0.00 $O.CO 

76 EXCELSIOR BLANKET, EROS. CONTROL 920.00 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $O.CO 920.00 $1,380.00 

n UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA $60.00 $1,140.00 19.CO $1,140.00 0.00 $O.CO 0.00 $0.00 0.00 $O.CO 19.CO $1,140.00 

78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $690.00 46.00 $690.00 0.00 $O.CO 0.00 $0.00 0.00 $O.CO 46.CO $690.CO 

79 ROCK AT CULAlITCH CHECKS, ER. CONTR 10.CO EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12.CO $2,400.00 0.00 $0.00 (200) ($4CO.CO) 

80 8" HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $O.CO 0.00 $O.CO 1.00 $2,700.00 

81 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 L.S. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $O.CO 1.00 $2,700.00 

82 CORROSION MONITOR & CONTROL SYST. 1.00 LS. $136,765.00 $136,765.00 1.00 $136,765.00 0.97 $132,66205 0.97 $132,66205 0.00 $O.CO 0.03 $4,10295 

83 TRENCH WATER CONTROL 1.00 LS. $77,456.00 $71,456.CO 1.00 $71,456.00 0.97 $75,132.32 0.97 $75,132.32 0.00 $O.CO 0.03 $2,323.68 

84A 8" DI PIPE WATERMAIN 1,370.00 LF. $52.55 $71,993.50 1,370.CO $71,993.50 1,386.CO $72,834.30 1,386.CO $72,834.30 0.00 $O.CO (16.CO) ($840.80) 

84B 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $O.CO 

84C FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 200 $5,COO.OO 2.00 $5,COO.OO 200 $5,000.00 0.00 $0.00 0.00 $O.CO 

84D 1" SERVICE CONNECTION, LONG 9.00 EA. $2,COO.OO $18,OOO.CO 9.00 $18,OCO.CO 9.00 $18,OCO.00 9.00 $18,OCO.00 0.00 $0.00 0.00 $O.CO 

84E 1" SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,5CO.CO 9.00 $13,5CO.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $O.CO 3.00 $4,500.00 

84F 8" DI PIPE WATERMAIN 1,840.CO LF. $37.60 $69,184.CO 1,840.CO $69,184.00 1,839.CO $69,146.40 1,839.CO $69,146.40 0.00 $O.CO 1.00 $37.60 

84G 8" DI PIPE WATERMAIN 9O.CO LF. $37.60 $3,384.00 9O.CO $3,384.00 67.CO $2,519.20 67.CO $2,519.20 0.00 $O.CO 23.CO $864.80 

84H 8" GATE VALVE & VAULT 2.00 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $O.CO 0.00 $O.CO 

841 8" GATE VALVE & BOX 1.00 EA. $8CO.OO $8OO.CO 1.00 $800.00 0.00 $O.CO 0.00 $O.CO 0.00 $O.CO 1.00 $8CO.CO 

84J 8" GATE VALVE & VAULT 4.00 EA. $6CO.OO $2,400.00 2.00 $1,200.00 200 $1,200.00 200 $1,200.00 0.00 $0.00 0.00 $O.CO 

84K FIRE HYDRANT WITH AUX. VALVE 5.00 EA. $2,500.00 $12,5CO.00 5.00 $12.5CO.00 5.00 $12,5CO.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00 

84L 1" SERVICE CONNECTION, LONG 12.00 EA. $2,000.00 $24,OCO.00 12.00 $24,OCO.00 9.00 $18,OCO.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,COO.OO 

84M l' SERVICE CONNECTION, SHORT 12.00 EA. $1,500.00 $18,000.00 12.00 $18,OCO.00 10.00 $15,000.00 10.00 $15,OOO.CO 0.00 $O.CO 200 $3,000.00 
84N AUGER FOR INSTALLATION OF MAIN 20.00 LF. $200.00 $4,000.00 2O.CO $4,000.00 2O.CO $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $O.CO 

840 12" DI PIPE WATERMAIN 4,230.00 LF. $55.59 $235,145.70 4,230.00 $235,145.70 0.00 $O.CO 0.00 $O.CO 0.00 $0.00 4,230.00 $235,145.70 

84P 12" GATE VALVE & VAULT 200 EA. $2,500.00 $5,000.00 200 $5,COO.OO 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00 
MQ FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,COO.OO 200 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00 
MR ASPHALT PA VT, REM & REPLCE 1,4CO.00 SX $34.00 $47,6CO.CO 1,400.00 $47,600.00 0.00 $0.00 0.00 $0.00 0.00 $O.CO 1,4CO.00 $47,6CO.00 
84S 12" DI PIPE WATERMAIN 4,060.00 LF. $46.75 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $O.CO 0.00 $O.CO 

MT 12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $O.CO 0.00 $0.00 0.00 $0.00 0.00 $O.CO 

84U FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $O.CO 0.00 $O.CO 
84V AUGER FOR INSTALLATION OF MAIN 15.CO LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
MW ASPHALT PAVT, REM & REPLCE 1,5CO.CO sx $34.00 $51,OOO.CO 0.00 $O.CO 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
85 STEEL SHEETING LEFT IN PLACE 1.000.CO SF $40.00 $40,000.00 1,OCO.CO $40,OCO.CO 0.00 $0.00 0.00 $O.CO 0.00 $0.00 1,000.00 $40,OCO.00 
86 GRANULAR FOLNDATION MATERIAL 2,000.00 CX $18.00 $36,000.00 20CO.CO $36,000.00 1,421.00 $25,578.CO 1,421.00 $25,578.CO 0.00 $O.CO 579.00 $10,422.CO 
87 CLASS "SI" CONCRETE 200.00 C.Y. $72.55 $14,510.CO 200.00 $14,510.00 21.00 $1,523.55 21.CO $1,523.55 0.00 $O.CO 179.00 $12,986.45 
88 CLASS B CONCRETE 300.00 C.Y. $61.50 $18,450.00 300.00 $18,450.00 34.CO $2,091.00 34.CO $2,091.00 0.00 $O.CO 266.00 $16,359.00 
89 LEVELING BINDER 3,000.00 TON $44.00 $132,000.00 3,OOO.CO $132,000.00 1,298.00 $57,112.00 1,298.00 $57,112.00 0.00 $0.00 1,702.00 $74,888.00 
90 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 2.00 EA. $9,000.00 $18,000.00 200 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $O.CO 2.00 $18,OCO.CO 
91 GROUNDBED DRAIN (CORCONT.DRG. #91) 2.00 EA. $11,000.00 $22,OCO.OO 2.00 $22,OCO.OO 0.00 $0.00 0.00 $O.CO 0.00 $0.00 2.00 $22,OCO.CO 
92 ROCK EXCAVATION 100.00 C.Y. $50.00 $5,000.00 100.00 $5,000.00 noo $3,600.00 noo $3,600.00 0.00 $0.00 28.CO $1,400.00 
93 PAVT. BASE, REM & REPLACE 1,5CO.CO S.Y. $34.00 $51,OOO.CO 1,5CO.00 $51,OCO.CO 50200 $17,068.00 50200 $17,068.00 0.00 $O.CO 998.00 $33,932.00 
94 Z' ADDITIONAL BIT. MIX 1,000.00 sx $9.00 $9,000.00 1,OOO.CO $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $O.CO 325.00 $2,925.00 
95 EXT.PROT.COAT.CONC.PIPE SECTIONS 100.00 EA. $520.00 $52,OCO.CO 100.00 $52,000.00 0.00 $O.CO 0.00 $0.00 0.00 $0.00 100.00 $52,000.00 
96 1" TYPE K COPPER WATER SERVICE 1,OCO.00 L.F. $30.00 $30,OCO.CO 1,OOO.CO $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $O.CO 1,OOO.CO $30,000.00 
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $O.CO 0.00 $0.00 1.00 $2,500.00 
98 RELOCATE Z' GAS MAIN 280.00 LF. $50.00 $14,OCO.CO 280.00 $14,000.00 80.00 $4,COO.OO 80.00 $4,000.00 0.00 $0.00 200.00 $10,OCO.00 
99 CAST "IN-PLACE CONCVAULT FOR ROV 6 1.00 EA. $18,700.00 $18,700.CO 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,7CO.00 

100 COND.IN TRENCH, 1.25" GALV. STEEL 250.00 LF. $3.90 $975.00 250.00 $975.CO 0.00 $O.CO 0,00 $0.00 0.00 $O.CO 250.00 $975.00 



l'V~~1 I, ....... ,~ .................. ..". "U"" 

ROSSI CONTRACTORS ACCOUNTH AMOUNT 

201 WEST LAKE STREET WF-7500 $0.00 

NORTHLAKE, ILLINOIS 60164 WF-1398 0,00 
WF-6631 0.00 
WF-3520 $807,271,03 
WF-3530 ($2,160.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

H ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

101 COND, IN TRENCH, 1,5" GALV. STEEL 50.00 L.F. $4.30 $215,00 50.00 $215,00 0.00 $000 000 $000 0.00 $0.00 50.00 $215.00 

102 COND, IN TRENCH, 2" GALV. STEEL 60.00 L.F, $4.60 $288.00 60.00 $288.00 0.00 $000 000 $0.00 0,00 $0,00 60.00 $288,00 

103 COND, IN TRENCH, 2,5" GALV, STEEL 60.00 L.F. $7.40 $444.00 60,00 $444,00 0.00 $0.00 000 $0.00 0.00 $0.00 60,00 $444.00 

104 COND, IN TRENCH, 3' GALV. STEEL 60.00 L.F. $9,60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576,00 

105 COND, IN TRENCH, 3,5" GALV, STEEL 60.00 L.F. $12.00 $720,00 60.00 $720,00 0.00 $0.00 0.00 $0.00 0.00 $0,00 60,00 $720.00 

106 COND, IN TRENCH, 4' GALV. STEEL 20,00 L.F, $12.50 $250,00 20,00 $250.00 0.00 $0.00 0.00 $0.00 0,00 $0.00 20.00 $250,00 

107 CONC, HANDHOLE, REM & REPLACE 1.00 EA, $1,100.00 $1,100,00 1.00 $1,100.00 0.00 $0.00 0.00 $0,00 0.00 $0,00 1,00 $1,100.00 

108 DETECTOR LOOP REPLACEMENT 200.00 L.F, $18,00 $3,600.00 200,00 $3,600.00 0.00 $0.00 0,00 $0.00 0.00 $0.00 200.00 $3,600,00 

109 REMOVE ELCABLE FROM COND,& REINST, 500,00 L.F, $1.20 $600,00 500.00 $600.00 0.00 $0.00 0,00 $0.00 0,00 $0,00 500.00 $600,00 

110 TRENCH & BACKFILL FOR ELECT. WORK 300,00 L.F, $3.40 $1,020,00 300.00 $1,021).00 0,00 $0.00 0.00 $0,00 0,00 $0,00 300,00 $1,020,00 

C01 TIME EXTENSION -14 DAYS (PHASE I ONLY) 
CO2 SEDIMENT LOGS IN UEU OF STRAW BALES 0,00 L.YD $38,61 $0,00 390,00 $15,057,90 217.00 $8,378,37 217.00 $8,378,37 0,00 $0.00 173,00 $6,679.53 

C03 ADO :r BIT CONC FOR PAVT IN W,CHICAGO 0,00 S,Y, $9.82 $0,00 8,350,00 $81,997,00 6,907,00 $67,826.74 6,907.00 $67,826,74 0,00 $0,00 1,443,00 $14,170,26 

C04 ADD COST -CASING C NORTH & ST .CHARLES 0.00 L.S, $5,400,00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0,00 

C05 ADD PAVT THICKNESS PER DUDOT 
1, BIT DRIVEWAYS--<3ENEVA TO MAIN ST 0,00 S,Y, $4,60 $0.00 600,00 $3,840.00 612.00 $2,937,60 612.00 $2,937,60 0,00 $0.00 188,00 $902,40 

2. BIT SHOUUDERS--<3ENEVA TO MAIN ST 0.00 S.Y. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323,70 0.00 $0.00 38,00 $526,30 

C06 ADD COST -sAWING & PAVT MARKINGS 0,00 L.S, $2,608.17 $0,00 1,00 $2,608.17 1.00 $2,808.17 1.00 $2,608.17 0.00 $0,00 0.00 $0.00 

C07 ADD COST -ADJUST HH, CB & SAWCUT CURB 0.00 L.S, $2,697,00 $0,00 1.00 $2,697,00 1.00 $2,697,00 1.00 $2,697.00 0,00 $0,00 0,00 $0.00 

C08 CREDIT _" DIA CASING INSTEAD OF 7'Z' 0.00 L.F, ($10.00) $0.00 860.00 ($8,600,00) 866.00 ($8,660,00) 866.00 ($8,660,00) 0,00 $0,00 (6,00) $60,00 

C09 1, ADO 2500 LF C&G TO ITEM 42 ABOVE 
2, DEDUCT 330 SY PAVT -ITEM 35 ABOVE 

C010 1, ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 0,00 L.S, $5,931,20 $0.00 1.00 $5,931.20 1,00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0,00 

C011 ADD AIR RELEASE VALVE & MH, ST,39+00 0,00 EA, $7,470,00 $0.00 1.00 $7,470.00 0.00 $0,00 0.00 $0.00 0.00 $0.00 1.00 $7,470.00 

C012 01 SOLID SLEEVE COUPUNG FOR WM REPL 0,00 EA, $250,00 $0.00 12.00 $3,000,00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00 

C013 SEEDING AT 200LB1ACRE IN FOREST PR, 0,00 S,Y, $4,90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7,487.20 0.00 $0.00 2,372,00 $11,622,80 

C014 ADO COST FOR WETLAND GAP-PR. CR. RD 0.00 EA, $19,2.21,60 $0.00 1.00 $19,2.21.60 1,00 $19,221.60 1.00 $19,2.21.60 0.00 $0.00 0,00 $0.00 

C015 4" YELLOW PAVT, STRIPING-WINFIEUD RD 0.00 L.F, $0,39 $0.00 13,100.00 $5,109,00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0,00 0,00 $0,00 

C016 ADD COST DUE TO REVISED TR, CONT ,DRG. 0.00 L.S, $119,736.00 $0.00 1.00 $119,736,00 0,96 $114,946.56 0.96 $114,946,56 0,00 $0,00 0,04 $4,789,44 

C017 WAIVE PIPE DIR, & STOCKPILING (NO COST) 
C018 ADD COST -WATER SERVICES-WlNFUD WORK 

1. 1" LONG AND SHORT SERVICES 0.00 EA. $500,00 $0,00 34.00 $17,000,00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0,00 $0,00 

2. 1,5" SHORT SERVICE 0.00 L.S. $2,500.00 $0,00 1.00 $2,500,00 1,00 $2,500.00 1.00 $2,500.00 0.00 $0,00 0,00 $0,00 

C019 TIME RESTRAINT & TEMP, ROAD-WAYNE TW 0,00 L.S. $30,000.00 $0,00 1.00 $30,000.00 1.00 $30,000,00 1,00 $30,000.00 0.00 $0,00 0,00 $0,00 

C020 EXTRA TR, CONTROL SIGNS IN WlNFIEUD 0,00 L.S. $5,960.00 $0,00 1,00 $5,960,00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0,00 0,00 $0,00 

C021 AMEND QTY OF ITEMS 47, 74 & C02 ABOVE 
C022 ADO, WORK AT ROV2 AND ROV3 

1, ELECTRICAL REVISIONS AT ROV2 0.00 L.S, $4,050,30 $0,00 1,00 $4,050.30 0.90 $3,645,27 0,90 $3,645.27 0.00 $0,00 0,10 $405,03 
2. BOLLARDS AT ROV2 0.00 EA, $860,00 $0.00 3,00 $2,640.00 0.00 $0,00 0.00 $0.00 0.00 $0,00 3,00 $2,640,00 
3. ELECTRICAL REVISIONS AT ROV3 0.00 L.S, $35,589,70 $0,00 1,00 $35,589.70 0.90 $32,030,73 0.90 $32,030.73 0.00 $0.00 0,10 $3,558,97 

C023 INSTALL ElM ACTUATOR AT ROV2 0.00 L.S, $17,455,00 $0.00 1.00 $17,455.00 1.00 $17,455,00 1,00 $17,455.00 0,00 $0,00 0,00 $0,00 
C024 AMEND QTY OF ITEMS 84H & 84J ABOVE 
C025 AMEND QTY OF ITEMS 39 & 43 ABOVE 
C026 1'Z' WM AT CTY FRM RD-WINFLD WORK 0.00 L.F, $90,00 $0.00 120,00 $10,800.00 120.00 $10,800,00 120,00 $10,800.00 0,00 $0,00 0,00 $0.00 
C027 WlNFIEUD WORK 

AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-12" DIP WATER MAIN 0.00 L.F, $87,51 $0,00 4,060.00 $355,290,60 1,102,00 $96,436.02 1,102.00 $96,436.02 0.00 $0.00 2,958.00 $258,854,58 
84TR-1'Z' GATE VALVE & VAULT 0,00 EA, $3,145.00 $0,00 5.00 $15,725,00 2.00 $6,290.00 2.00 $6,290,00 0.00 $0,00 3,00 $9,435,00 
84UR-f'IRE HYD WITH AUX VALVE 0,00 EA. $3,200.00 $0,00 10.00 $32,000.00 3.00 $9,600,00 3.00 $9,600,00 0.00 $0,00 7,00 $22,400,00 
84VR-AUGER FOR INST. OF MAIN 0.00 L.F, $300,00 $0.00 75.00 $22,500.00 0.00 $0,00 0,00 $0.00 0,00 $0,00 75,00 $22,500.00 
84WR-ASPHALT PAVT, REM & REPLACE 0.00 SY $34,00 $0.00 156.00 $5,304.00 0.00 $0,00 0.00 $0,00 0,00 $0,00 156.00 $5,304.00 

C028 BLOCK WAlL & ALTERATIONS IN WINFIEUD 0.00 EA, $7,335,00 $0,00 1,00 $7,335,00 0,00 $0,00 0.00 $0.00 0,00 $0.00 1.00 $7,335,00 
C029 24" DIP SEWER REPLACEMENT 0,00 L.F, $100,00 $0,00 130,00 $13,000,00 0,00 $0.00 0.00 $0,00 0.00 $0.00 130.00 $13,000,00 
C030 AMEND QTY OF ITEMS 42 & 35 ABOVE 



# 

DU PAGE WATER COMMISSION 
METER STATION 05G 

GENCO INDUSTRIES, INC. 

13610 S. KENTON AVE. 
CRESTWOOD, IL 60445 

ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

1X EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

(MS-15) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

FINAL PAYMENT 

AMENDED AMENDED 
CONTRACT CONTRACT CURRENT TO DATE 
QUANTITY PRICE QUANTITY EXTENSION 

PREVIOUS PAYMENT THIS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

------------ ------ ----------------- ----------

0.000% 

HRS. 
DAYS 

($75.00) 
($500.00) 

$146,600.00 

STAFF APPROVALS 

$166,035.20 

12.93% 

[l'dGINEERING 
I_~~~~_--j)~~~ 

'(~O: i;\!TII\)G 

0.00 
0.00 

$166,035.20 

$0.00 

$166,035.20 

$0.00 
$0.00 

$0.00 

$166,035.20 

0.00 
0.00 

$166,035.20 

($16,603.52) 

$151,231.66 

$0.00 
$0.00 

$0.00 

$151,231.66 

0.00 
0.00 

$0.00 

$16,603.52 

$16,603.52 

$0.00 
$0.00 

$0.00 

$16,603.52 

PAYMENT # 4 
DATE 12131/02 

ACCOUNT # AMOUNT 
WF-7100 (MS) $0.00 

WF-13961AWW $0.00 
WF-5900 IAWW $0.00 
WF-3520 (RET) $16,603.52 
WF-3700 (OED) $0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$0.00 

$0.00 

$0.00 



DU PAGE WATER COMMISSION 
PAYMENT # 4 

METER STATION OSG (MS-1S) DATE 12131/02 

ACCOUNT # AMOUNT 

GENCO INDUSTRIES, INC. FINAL PAYMENT WF-7100 (MS) $0.00 

13610 S. KENTON AVE. WF-13981AWW $0.00 

CRESTWOOD, IL 60445 WF-S900 IAWW $0.00 

WF-3520 (RET) $16,803.S2 

WF-3700 (OED) $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

---- ------ ---- ------ ------- ------ ------ ------- ---------- ------- ------- ---------- ---------- ---------- --------------

METERING STATION 17A 

INSURANCE 100.00% l.S. $9,500.00 $9,500.00 100.00% $9,500.00 100.00% $9,500.00 100.00% $9,SOO.00 0.00% $0.00 000% $0.00 

2 GENERAL CONDITIONS 100.00% l.S $3,500.00 $3,500.00 100.00% $3,SOO.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00 

3 EXCAVATION & BACKFILL 100.00% l.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0.00 

4 CONCRETE STRUCTURE 100.00% l.S. $27,500.00 $27,SOO.00 100.00% $27,SOO.00 100.00% $27,500.00 100.00% $27,SOO.00 0.00% $0.00 0.00% $0.00 

5 SIDEWALK 100.00% l.S. $950.00 $9S0.00 100.00% $950.00 100.00% $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 

6 EXTERIOR WATERPROOFING 100.00% l.S. $950.00 $950.00 100.00% $950.00 100.00% $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 

7 HATCHES 100.00% l.S. $2,600.00 $2,600.00 100.00% $2,600.00 100.00% $2,600.00 100.00% $2,600.00 0.00% $0.00 0.00% $0.00 

8 STAIR 100.00% l.S. $2,lS0.00 $2,150.00 100.00% $2,150.00 100.00% $2,lS0.00 100.00% $2,150.00 0.00% $0.00 0.00% $0.00 

9 SUMP PUMP 100.00% l.S. $650.00 $650.00 100.00% $650.00 100.00% $6S0.00 100.00% $650.00 0.00% $0.00 0.00% $0.00 

10 VENTI LA TION 100.00% l.S. $3,800.00 $3,800.00 100.00% $3,800.00 100.00% $3,800.00 100.00% $3,800.00 0.00% $0.00 0.00% $0.00 

11 DEHUMIDIFICATION 100.00% l.S. $750.00 $750.00 100.00% $750.00 100.00% $750.00 100.00% $750.00 0.00% $0.00 0.00% $0.00 

12 INTERIOR PIPING 100.00% l.S. $17,500.00 $17,500.00 100.00% $17,500.00 100.00% $17,500.00 100.00% $17,500.00 0.00% $0.00 0.00% $0.00 

13 PIPE SUPPORTS 100.00% LS. $900.00 $900.00 100.00% $900.00 100.00% $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00 

14 PAINTING - PIPING 100.00% l.S. $3,200.00 $3,200.00 100.00% $3,200.00 100.00% $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00 

15 LEAK TESTING & DISINFECTION 100.00% LS. $1,500.00 $1,500.00 100.00% $1,500.00 100.00% $1,500.00 100.00% $1,500.00 0.00% $0.00 0.00% $0.00 

16 UTILITY SERVICE ENTRANCE 100.00% l.S. $3,300.00 $3,300.00 100.00% $3,300.00 100.00% $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00 

17 LIGHTING FIXTURES 100.00% l.S. $1,450.00 $1,450.00 100.00% $1,450.00 100.00% $1,450.00 100.00% $1,450.00 0.00% $0.00 0.00% $0.00 

18 LIGHTING PANEL 100.00% l.S. $3,250.00 $3,250.00 100.00% $3,250.00 100.00% $3,250.00 100.00% $3,250.00 0.00% $0.00 0.00% $0.00 

19 RECEPTACLES/SWITCHES 100.00% l.S. $1,100.00 $1,100.00 100.00% $1,100.00 100.00% $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00 

20 CONDUITS & BOXES 100.00% L,S, $6,500.00 $6,500,00 100.00% $6,500.00 100,00% $6,500.00 100,00% $6,500,00 0,00% $0.00 0.00% $0,00 

21 CONTROL DEVICE INSTALLATIO 100,00% LS, $1,100,00 $1,100.00 100.00% $1,100,00 100,00% $1,100,00 100.00% $1,100.00 0.00% $0,00 0.00% $0.00 

22 UNIT HEATERS & THERMOSTAT 100,00% LS $3,200,00 $3,200.00 100,00% $3,200.00 100.00% $3,200.00 100,00% $3,200,00 0.00% $0.00 0,00% $0.00 

23 SUMP PUMP PANEL 100,00% LS, $3,300,00 $3,300.00 100,00% $3,300,00 100.00% $3,300.00 100.00% $3,300,00 0.00% $0.00 0,00% $0.00 

24 ANTENNA CONDUIT 100.00% LS. $6,600.00 $6,600.00 100.00% $6,600.00 100,00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0,00% $0.00 

25 ANTENNA 100.00% LS. $14,500.00 $14,500.00 100.00% $14,500.00 100,00% $14,500,00 100.00% $14,500,00 0.00% $0,00 0,00% $0.00 

26 ANTENNA BASE 100.00% LS, $2,800.00 $2,800.00 100.00% $2,800.00 100,00% $2,800,00 100.00% $2,800.00 0.00% $0,00 0.00% $0.00 

27 DOOR SWITCHES 100,00% l.S, $350.00 $350.00 100.00% $350.00 100,00% $350.00 100,00% $350,00 0.00% $0.00 0.00% $0.00 

28 TEMPERATURE TRANSMITTERS 100,00% LS, $500,00 $500,00 100,00% $500,00 100,00% $SOO.OO 100,00% $500,00 0,00% $0.00 0.00% $0,00 

29 LIQUID LEVEL SWITCHES 100,00% LS. $900,00 $900.00 100,00% $900,00 100.00% $900.00 100,00% $900,00 0,00% $0,00 0.00% $0,00 

30 TURBINE METER 100.00% l.S. $7,500.00 $7,500,00 100,00% $7,500,00 100,00% $7,500.00 100,00% $7,500.00 0.00% $0,00 0.00% $0.00 

31 UNDERGROUND PIPING 100.00% l.S. $8,500.00 $8,500,00 100.00% $8,500.00 100,00% $8,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0,00 

CHANGE ORDERS 

COl ELEC SVC"TREES, TIME EXT, 0,00% LS, $13,574,00 $0.00 100,00% $13,574,00 100.00% $13,574.00 100,00% $13,574,00 0.00% $0,00 0.00% $0,00 

CO2 GRADING AND SODDING 0.00% LS. $5,661.20 $0.00 100.00% $5,661.20 100,00% $5,661.20 100.00% $5,661,20 0,00% $0,00 0.00% $0.00 

----- ----- ---------- ---------- -----------



• 

# 

DU PAGE WATER COMMISSION 
DWClSCHAUMBURG EMERGENCY INTERCONNECTION 

KOVILIC CONSTRUCTION COMPANY 

3721 CARNATION AVE. 
FRANKLIN PARK, IL 60131 

ITEM 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

SS·3Joo 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 

FINAL PAYMENT 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT # 
DATE 

ACCOUNT # 
WF·7400 (MS) 

WF·3520 (RET) 
WF·3700 (OED) 
WF·3700 
WF·5900 

15 
12131/02 
AMOUNT 

$0.00 

$15,075.37 
$16,132.50 

$0.00 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

------- -------- ----- ---------- .-.--------- --------------- ---------- --------------- --------_.-._.-- ----------------_.-- --------------- -------------.---

CONTRACT SUB·TOTALS 

RETENTION 

CONTRACT TOTALS 

1X EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 
3X WOODFIELD PAVING LIEN CLAI 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

$1,476,000.00 

0.000% 

HRS. ($75.00) 
DAYS ($1,000.00) 

0.00% LS. ($10,755.00) $0.00 

$1,507,537.25 $1,507,537.25 

$0.00 

-----

$1,507,537.25 

0.00 $0.00 0.00 
0.00 $0.00 0.00 

15000% ($16,132.50) 0.00% $0.00 150.00% 

$0.00 

$1,507,537.25 
=::::::::;:;:======== 

2.14% 

;]\IG!NEERING 
'-.~~~~~~------~~~~~--, I ' :~COUNTING 

$1,507,537.25 $0.00 $0.00 

($15,075.37) $15,075.37 $0.00 

------ -----

$1,492,461.68 $15,075.37 $0.00 
=======:==:;;= 

$0.00 0.00 $0.00 
$0.00 0.00 $0.00 

($16,132.50) ·150.00% $16,132.50 

------

($16,132.50) $16,132.50 

$1,476,329.38 $31,207.87 
======;;;:==== ;::;::;::;::;::;::;::;::;:::;;;:= 



# 

DU PAGE WATER COMMISSION 
DWClSCHAUMBURG EMERGENCY INTERCONNECTION 

KOVILIC CONSTRUCTION COMPANY 

3721 CARNATION AVE. 
FRANKLIN PARK, IL 60131 

ITEM 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

SS-3/00 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

AMENDED 
CONTRACT 

PRICE 

FINAL PAYMENT 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT # 
DATE 

ACCOUNT # 
WF-7400 (MS) 

WF-3520 (RET) 
WF-3700 (OED) 
WF-3700 
WF-5900 

15 
12/31/02 
AMOUNT 

$0.00 

$15,075.37 
$16,132.50 

$0.00 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

~----- ------- ----- ------ ----- --------- --------- ------- ------- ---------- -------------- -------

DWC/SCHAUMBURG 

1 PUMP STATION 

1 MOBILIZATION 
2 BRUSH REMOVAL 
3 REMOVE EXIST. ASPHALT 
4 RELOCATE GRAVEL ROAD 
5 EXCAVATE RETENTION AREA 
6 GRADING AND SEEDING 
7 NEW ASPHALT 
8 GRADE AROUND BUILDING 
9 REMOVE TREES 

10 BASE SLAB EXCAVATION 
11 CONCRETE BASE SLAB 
12 BASE SLAB BACKFILL 
13 CONCRETE WALLS -INT 
14 TOP SLAB CONCRETE 
15 WATERSTOPPING 
16 STRUCTURAL STEEL 
17 MISCELLANEOUS STEEL 
18 EQUIPMENT CURBS 
19 PIPE SUPPORTS - CONCRETE 
20 STEEL LADDERS 
21 HATCH-SUCTIONVAULT 
22 MASONRY WALLS 
23 REINFORCEMENT-MASONRY 
24 STONE CAP - MASONRY 
25 HOLLOW METAL DOORS 
26 PRECAST ROOF PLANKS 
27 ROOFING - MEMBRANE SYSTEM 
28 DOWNSPOUTS/SCUPPERS 
29 MONORAIL HOIST 
30 INTAKE LOUVERS 
31 SITE PIPING - MATERIAL 
32 SITE PIPING - LABOR 
33 INTERIOR MECH. - MATERIAL 
34 INTERIOR MECHANICAL - LABO 
35 VALVES - MATERIAL 
36 VALVES - LABOR 
37 WALL PIPING - LABOR 

38 PLUMBING 
39 SMALL MECHANICAL ITEMS 
40 HVAC 
41 VALVE VAULT MODIFICATION 
42 NEW VALVE VAULT 
43 PUMPS INSTALLED 
44 FLOWMETERS INSTALLED 
45 MOTOR ACUATORS INSTALLED 
46 FRP GRATING 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
10000% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S: 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

$13,908.00 
$6,600.00 
$7,776.00 
$6.800.D9 

$45,000.00 
$8,640.00 

$11,500.00 
$4,800.00 
$9,600.00 

$16,000.00 
$45,000.00 
$10,780.00 
$43,800.00 
$35,200.00 

$3,400.00 
$18,800.00 
$12,000.00 

$3,600.00 
$3,600.00 
$7,200.00 
$3,600.00 

$97,152.00 
$5,000.00 
$7,200.00 
$5,400.00 

$35,163.00 
$13,920.00 

$3,500.00 
$12,300.00 

$1,200.00 
$13,000.00 
$11,000.00 

$148,000.00 
$36,000.00 

$182,500.00 
$8,400.00 
$2,400.00 

$16,000.00 
$12,000.00 
$19,361.00 

$7,800.00 
$6,500.00 

$95,400.00 
$17,575.00 

$5,800.00 
$9,400.00 

$13,908.00 
$6,600.00 
$7,776.00 
$6,800.00 

$45,000.00 
$8,640.00 

$11,500.00 
$4,800.00 
$9,600.00 

$16,000.00 
$45,000.00 
$10,780.00 
$43,600.00 
$35,200.00 

$3,400.00 
$18,800.00 
$12,000.00 

$3,600.00 
$3,600.00 
$7,200.00 
$3,600.00 

$97,152.00 
$5,000.00 
$7,200.00 
$5,400.00 

$35,163.00 
$13,920.00 

$3,500.00 
$12,300.00 

$1,200.00 
$13,000.00 
$11,000.00 

$148,000.00 
$36,000.00 

$182,500.00 
$8,400.00 
$2,400.00 

$16,000.00 
$12,000.00 
$19,361.00 

$7,800.00 
$6,500.00 

$95,400.00 
$17,575.00 

$5,800.00 
$9,400.00 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

$13,908.00 
$6,600.00 
$7,776.00 
$6,800.00 

$45,000.00 
$8,640.00 

$11,500.00 
$4,800.00 
$9,600.00 

$16,000.00 
$45,000.00 
$10,780.00 
$43,800.00 
$35,200.00 

$3,400.00 
$18,800.00 
$12,000.00 

$3,600.00 
$3,600.00 
$7,200.00 
$3,600.00 

$97,152.00 
$5,000.00 
$7,200.00 
$5,400.00 

$35,163.00 
$13,920.00 

$3,500.00 
$12,300.00 

$1,200.00 
$13,000.00 
$11,000.00 

$148,000.00 
$36,000.00 

$182,500.00 
$8,400.00 
$2,400.00 

$16,000.00 
$12,000.00 
$19,361.00 

$7,800.00 
$6,500.00 

$95,400.00 
$17,575.00 

$5,800.00 
$9,400.00 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

$13,908.00 
$6,600.00 
$7,776.00 
$6,800.00 

$45,000.00 
$8,640.00 

$11,500.00 
$4,800.00 
$9,600.00 

$16,000.00 
$45,000.00 
$10,780.00 
$43,800.00 
$35,200.00 

$3,400.00 
$18,800.00 
$12,000.00 

$3,600.00 
$3,600.00 
$7,200.00 
$3,600.00 

$97,152.00 
$5,000.00 
$7,200.00 
$5,400.00 

$35,163.00 
$13,920.00 

$3,500.00 
$12,300.00 

$1,200.00 
$13,000.00 
$11,000.00 

$148,000.00 
$36,000.00 

$182,500.00 
$8,400.00 
$2,400.00 

$16,000.00 
$12,000.00 
$19,361.00 

$7,800.00 
$6,500.00 

$95,400.00 
$17,575.00 

$5,800.00 
$9,400.00 

100.00% 
100.00% 
100.00% 
10000% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
10000% 
100.00% 
100.00% 
100.00% 
100.00% 

$13,908.00 
$6,600.00 
$7,776.00 
$6,800.00 

$45,000.00 
$8,640.00 

$11,500.00 
$4,800.00 
$9,600.00 

$16,000.00 
$45,000.00 
$10,780.00 
$43,600.00 
$35,200.00 

$3,400.00 
$18,800.00 
$12,000.00 

$3,600.00 
$3,600.00 
$7,200.00 
$3,600.00 

$97,152.00 
$5,000.00 
$7,200.00 
$5,400.00 

$35,163.00 
$13,920.00 

$3,500.00 
$12,300.00 

$1,200.00 
$13,000.00 
$11,000.00 

$148,000.00 
$36,000.00 

$182,500.00 
$8,400.00 
$2,400.00 

$16,000.00 
$12,000.00 
$19,361.00 

$7,600.00 
$6,500.00 

$95,400.00 
$17,575.00 

$5,800.00 
$9,400.00 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 



DU PAGE WATER COMMISSION 
PAYMENT # 15 

DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3/00 DATE 12131/02 
ACCOUNT # AMOUNT 

KOVILIC CONSTRUCTION COMPANY FINAL PAYMENT WF-7400 (MS) $0.00 

3721 CARNATION AVE. 
WF-3520 (RET) $15,075.37 

FRANKLIN PARK, IL 60131 
WF-3700 (OED) $16,132.50 

WF-3700 $0.00 
WF-5900 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

-- --------------------- ------------ ------- ----------- ----------- ------------ ------------- ------------ ---------------- --------------.---- -------- --_.------------ ------------------- ---------------- ---------------
47 DRIVES, MCG'S, PANELS 100.00% L.S $122,265.00 $122,265.00 100.00% S122,265.00 100.00% $122,26500 100.00% S122,265.00 0.00% $0.00 0.00% $0.00 

46 CONDUIT, WIRING, CONNECTIO 100.00% L.S. S99,OOO 00 $99,00000 100.00% S99,OOO.00 100.00% $99,00000 100.00% $99,00000 0.00% SO.OO 0.00% $0.00 

49 SCADA SYSTEM 100.00% LS. $72,500.00 $72,500.00 100.00% $72,500.00 100.00% $72,500.00 100.00% $72,500.00 0.00% $0.00 0.00% $0.00 

50 START UP 100.00% LS. $5,500.00 $5,500.00 100.00% $5,500.00 100.00% $5,500.00 100.00% $5,500.00 0.00% $0.00 0.00% $0.00 

51 CAULKING 100.00% LS. $3,640.00 $3,640.00 100.00% $3,640.00 100.00% $3,640.00 100.00% $3,640.00 0.00% $0.00 0.00% $0.00 

52 PAINTING 100.00% LS. $15,600.00 $15,600.00 100.00% $15,600.00 100.00% $15,600.00 100.00% $15,600.00 0.00% $0.00 0.00% $0.00 

53 DAMPROOFING 100.00% LS. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00 

54 O&MMANUALS 100.00% LS. S2,50009 $2,500.00 100.00% $2,500.00 100.00% $2,500.00 100.00% $2,500.00 0.00% $0.00 0.00% $0.00 

55 2 EXISTING lIALliE llAULI 

56 REMOVE/ABANDON ELECTRIC 100.00% LS. $17,000.00 $17,000.00 100.00% $17,000.00 100.00% $17,000.00 100.00% $17,000.00 0.00% $0.00 0.00% $0.00 

57 RELOCATE ELEC. EQUIPMENT 100.00% LS. $9,000.00 $9,000.00 100.00% $9,000.00 100.00% $9,000.00 100.00% $9,000.00 0.00% $0.00 0.00% $0.00 

56 NEW ELECTRIC EQUIPMENT 100.00% LS. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00 

59 3 TANKPRAIN 

60 6" YARD PIPE 100.00% LS. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00 

61 FIRE HYDRANT & VALVE 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00 

62 12" STORM SEWER 100.00% L.S. $9,000.00 $9,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 

CHANGE ORPERS 

C01 DELETE TANK DRAIN SEWER SEE ITEM #62 ADJUSTED ABOVE 

CO2 ELECTRIC SERVICE CHANGE 0.00% L.S. $5,061.00 $0.00 100.00% $5,061.00 100.00% $5,061.00 100.00% $5,061.00 0.00% $0.00 0.00% $0.00 

C03 SCADA PROGRAMMING 0.00% L.S. $22,906.00 $0.00 100.00% $22,906.00 100.00% $22,906.00 100.00% $22,906.00 0.00% $0.00 0.00% $0.00 

C04 STORM SEWERIASPHAL T 0.00% L.S. $7,930.00 $0.00 100.00% $7,930.00 100.00% $7,930.00 100.00% $7,930.00 0.00% $0.00 0.00% $0.00 

COS SCADA PROGRAMMING 0.00% L.S. $4,640.25 $0.00 100.00% $4,640.25 100.00% $4,640.25 100.00% $4,640.25 0.00% $0.00 0.00% $0.00 
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