DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED FEBRUARY 2003
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 6:00 P.M. ON THURSDAY, FEBRUARY 13,
2003, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDULED FEBRUARY 2003 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
THURSDAY, FEBRUARY 13, 2003
6:00 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
Il. Approval of Minutes for Committee Meeting of January 9, 2003
I1. Report of Status of Construction/Operations
V. Change Orders
- Change Order No. 36: Contract TW-2 (West Transmission Main)
V. Partial Pay Request
A. Progress Payment No. 6: Contract BOV-1 (Blow Off Valve Repair)
B. Progress Payment No. 29: Contract TW-2 (West Transmission Main)
C. Quick Response Contract
- QRE1-004A — Replace Damaged Conduits and Pull New Wires
VI. Final Pay Request

- Final Payment No. 13: Contract MS-14 (Naperville Metering/Pressure
Adjusting Station 15H)

VII. Preliminary Discussion Regarding Service to Units (Batavia, Geneva,
North Aurora, St. Charles & Bartlett)

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 February 13, 2003

VIII.

IX.

A.

Non-Recurring Items

What integral parts of the system not yet constructed and what can be
done to promote construction

1. Cost/benefit analysis
2. Preliminary agreement with potential
3. Introduce state legislation

What is the process for determining future additions to the water
commission system that are currently planned or proposed

. What are the opportunities to sell water and reduce Commission cost of

operation through expansion (Batavia, Geneva, North Aurora, St. Charles
& Bartlett)

. What are the alternatives for additional interconnects to improve the

integrity of the system

Adjournment

Board/Agendas/Engineering/Eng0302.doc



a4 A
DRAFI
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON JANUARY 9, 2003
The meeting was called to order at 6:30 P.M.

Committee members in attendance: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox

Also in attendance: R. Martin, E. Nawrocki and D. Eckmann (AB&H)

ngmlﬂee_be_apptosﬂ Motlon seconded by Commlssmner Tolentino and passed
unanimously as follows:

Aye: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated January 3, 2003 and Status of Pipeline Construction
dated January 3, 2003.

A. Change Order No. 32: Contract TW-2 (West Transmission Main) for no change in
cost

B. Change Order No. 33: Contract TW-2 (West Transmission Main) in the credit
amount of $1,373.00

C. Change Order No. 34: Contract TW-2 (West Transmission Main) in the credit
amount of $7,396.13

D. Change Order No. 35: Contract TW-2 (West Transmission Main) in the credit
amount of $22,438.50

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

A. Progress Payment No. 5: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $229,243.06


bob


Minutes 1/9/03 Engineering Meeting

B. Progress Payment No. 28: Contract TW-2 (West Transmission Main) in the
amount of $804,931.03

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

A. Final Payment No. 4: Contract MS-15 (lllinois American Water Company 5G) in
the amount of $16,803.52

B. Final Payment No. 15: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection) in the amount of $31,207.87

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed the status of the preliminary discussion regarding water service
to Batavia, Geneva and North Aurora. Staff advised that Alvord, Burdick & Howson
incorporate the C Factor impact on providing service to these communities in the system
wide C Factor study they were engaged to perform at the December 2002 meeting of the
Commission.

Aye: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee meeting was adjourned at 7:20 A.M.

Board/Minutes/Engineering/ENG0301.doc



@ DuPage Water Commission

MEMORANDUM
TO: General Manager N\{\
FROM: Robert L. Martirfg/{/\
DATE: February 7, 2003

"SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of January were a total of 2.435 billion
gallons. This represents an average day of 78.5 million gallons per day (MGD),
which is higher than the January 2002 average day demand of 74.9 MGD. The
maximum day demand was 81.9 million gallons (January 24, 2003), which is
lower than the January 2002 maximum day of 82.7 million gallons. The minimum
day flow was 73.1 million gallons. The Commission recorded a total precipitation
for the month of January of 0.20 inches compared to 0.75 inches for January
2002. :

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for January, 2003

2. Water Sales Analysis 01-May-99 to 31-January-03

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm030207.doc
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET

MONTHLY REPORT FOR JANUARY 2003

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, P.AC.  ANALYST
mg/l NTU mg/ mghl NTU °F mgfl mg/l LBS/MG INT
1 0.71 0.11 0.48 0.82 0.10 38 7.4 1.0 0.43 0 KD
2 0.75 0.11 0.47 0.82 0.10 38 7.4 1.0 0.43 0 KD
3 0.75 0.11 0.47 0.82 0.10 38 7.3 1.0 0.42 0 AM
4 0.77 0.11 0.47 0.84 0.09 38 7.4 1.0 0.41 0 MB
5 0.78 0.10 0.48 0.81 0.09 37 7.4 1.0 0.43 0 mB
6 0.75 0.10 0.46 0.81 0.09 37 7.4 1.0 0.41 0 MB
7 0.78 0.10 0.46 0.80 0.09 38 7.4 1.0 0.43 0 MB
8 0.77 0.11 0.46 0.82 0.09 37 7.4 1.0 0.41 0 KD
9 0.74 0.12 0.46 0.84 0.09 38 7.4 1.0 0.45 0 KD
10 0.74 0.12 0.46 0.83 0.09 37 7.4 0.9 0.43 0 KD
11 0.76 0.12 0.46 0.81 0.08 36 7.4 1.0 0.43 0 KD
12 0.72 0.12 0.49 0.79 0.09 36 7.4 1.1 0.43 0 EM
13 0.72 0.12 0.49 0.79 0.09 36 7.4 1.0 0.42 0 EM
14 0.74 0.12 0.49 0.82 0.09 35 - 7.4 1.1 0.41 0 EM
15 0.75 0.11 0.42 0.82. 0.10 37 7.4 1.1 0.42 0 EM
16 0.75 0.10 0.48 0.84 0.10 36 7.4 1.1 0.45 0 LS
17 0.74 0.10 0.48 0.84 0.10 36 7.4 1.0 0.41 0 LS
18 0.7 0.12 0.48 0.84 0.10 35 7.3 1.0 0.45 0 LS
19 0.76 0.12 0.47 0.86 0.12 35 7.3 0.9 0.46 0 LS
20 0.71 0.12 0.48 0.85 0.10 35 7.3 0.9 0.42 0 EM
21 0.71 0.12 0.48 0.81 0.09 35 7.4 0.9 0.43 0 EM
22 0.72 0.12 0.47 0.81 0.12 35 7.4 0.9 0.43 0 EM
23 0.77 0.12 0.49 0.87 0.09 35 7.4 0.9 0.43 0 EM
24 0.77 0.10 0.49 0.81 0.09 35 7.4 1.0 0.43 0 LS
25 0.77 0.12 0.47 0.84 0.09 35 7.4 1.0 0.45 0 LS
26 0.79 0.12 0.47 0.84 0.09 35 7.4 1.0 0.45 0 LS
27 0.77 0.12 0.48 0.82 0.09 35 7.4 1.0 0.45 0 LS
28 0.75 0.12 0.48 0.81 0.10 35 7.4 1.0 0.45 0 EM
29 0.74 0.12 0.47 0.83 0.10 35 7.4 1.1 0.43 0 EM
30 0.78 0.10 0.49 0.83 0.10 35 7.3 1.1 0.46 0 EM
31 0.78 0.10 0.47 0.82 0.10 35 7.4 1.1 0.42 0 EM
AVG 0.75 0.11 0.47 0.82 0.10 36.06 738 1.00 0.43 0.00
MAX 0.79 0.12 0.49 0.87 0.12 38.00 7 40 1.1 0.46 0.00
MIN 0.71 0.10 0.42 0.79 0.09 35.00 0.90 0.41 0.00

e 24,

TERRANCE MCGHEE

MAINTENANCE SUPERINTENDENT

Zéﬂ/ Wit~

ROBERT L. MARTIN

MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Jan-03
PER DAY AVERAGE 80,459,148
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION - ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-99 2,591,032,000 2,694,783 377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3.005,171.26 943,800 0.03% 96.89%
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3.362,529,956 96.32% $4,275375.72 $3,514,802.32 3,362,277 0.10% 96.42%
Sep-99 3.093,264,000 3.224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325,057,395 97.18% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,897,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765 987 535 96.86% $3,536,442.36 $3.005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,236.53 1,496,600 0.05% 96.41%
QOct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3.004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,7398,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2.291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3.729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3.045512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,5567.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3.390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3.064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5.117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347 ,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3.026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97 41%
TOTALS (1)  316,043,534,000 325,732,264,707 97.03% $421,277,748.59 $341,154,981.13 226,665,543 0.07% 97 10%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES .xis
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: February 7, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has bee ordered; the manufacturing and instaliation
process may take 5 to 8 months to complete.

Lost Time Accidents to Date 02/07/03 - John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of
pipe remaining. This is 99% of the pipe to be installed. The Contractor is waiting for
delivery of the last 48" metal seated valve.

Lost Time Accidents to Date 02/07/03 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 67 blow-off valves to date with 278 remaining.
This is 19% of the work to be completed.

Lost Time Accidents to Date 02/07/03




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 36
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR: Rossi Contractors DATE: December 26, 2002

A. DESCRIPTION OF CHANGES INVOLVED:

1.

2.

Additional cost for mobilization and demobilization of pile driving
subcontractor at the culvert on St. Charles Road in Wayne Township.
Additional cost of replacing trench backfill material, adjacent to the
culvert, with CA-1 and CA-7 stone as required by Wayne Township.

B. REASON FOR CHANGE:

1.

The box culvert and associated structures on St. Charles Road were
constructed after the Contract was awarded. Due to the poor soil
conditions adjacent to the culvert, the Contractor was directed to install
steel sheet piling as allowed by the Contract indeterminate bid item.
After the sheet piling was delivered to the project site and after
meetings with representatives from Wayne Township, sheet piling was
not installed. It is recommended that the Contractor be compensated for
the cost of mobilizing and demobilizing the piling material, crew and
equipment.

Due to poor soil conditions and the collapse of the block wall, Wayne
Township, as part of an agreement with the DWC, required a change in
the backfill material for the trench.

3. REVISION IN PRICE:

NEGOTIATED PRICE:

ADDITION:

1.

2.

Mob. & Demob. Cost 1L.S. @ $17,235.26/L.S. $17,235.26
for Sheet Piling

Replace Regular Backfill 1L.S. @ $15,745.85/L.S. $15,745.85
with CA-1 & CA-7 Stone

TOTAL $32,981.11



SHEET 2 OF 3

CHANGE ORDER NO. 36

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to
previous Change Orders
No.1to 35
3. Amount of Contract, not including

this Change Order

4. Addition to Contract

due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 3 OF 3

CHANGE ORDER NO. 36

$17,476,112.15

$ 497,044.06

$17,973,156.21

$32,981.11

$18,006,137.32

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
James J. Holzwart Date

General Manager



DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR {(BOV-1)
ROSSI CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

PAYMENT # 6
DATE 01/28/03
ACCOUNT # AMOUNT
WF-6631 $197,216.17
WF-3520 ($19,721.62)
WF-3530 ($1,050.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7,312,435.00 $7,661,102.20 $1,453,654.18 $1,256,438.01 $197,216.17 $6,197,448.02
RETENTION 10.00% ($145,365.42) ($125,643.80) ($19,721.62) $145,365.42
CONTRACT TOTALS $1,308,288.76 $1,130,794.24 $177,48455 $6,342.313.44
$7,102.30 ==zz==sszzezo=s
EDUCTS/BCNUS
1X EXCESS ENGINEERING COSTS-DWC HRS. {60.00) 184.50 ($11,070.00)  167.00 ($10,020.00) 17.50 {$1,050.00)
NET PAYMENT TO CONTRACTOR $1,297,218.76 $1,120.774.21 $176,444.55
207%

CHANGE ORDER PERCENTAGE

STAFF APPROVAKS \1¢

ENGINEERING

A,

~ACCOUNTING

A

/



DU PAGE WATER COMMISSION

PAYMENT #

BLOW OFF VALVE REPAIR (BOV-1) DATE 01728/63
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $197,21647
NORTHLAKE, ILLINOIS 60164 WF-3520 ($19,721.62)
WF-3530 ($1,050.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
1 Vaive#t 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
2 Vave#2 100%  Lump Sum  $12500.00  $12500.00 100% $12500.00  100% $1250000  100% $12,500.00 % $0.00 o% $0.00
3 Vaive#3 100%  Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
4 Vaveid 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
5  Vave #5 100%  Lurp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
& Vaive#s 100%  lumpSum  $50500.00  $50500.00 0% $0.00 % $0.00 % $0.00 % $0.00 % $0.00
7 Vave#7? 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 % $0.00 100% $0.00
3 Vaive#s 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
9  Vave ke 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
10 Vaive #10 100%  LumpSum  $19300.00  $19,300.00 100% $19,300.00  100% $19,30000  100% $19,300.00 % $0.00 % $0.00
11 Vaive #11 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
12 Vaive #12 100%  LumpSum $16200.00  $16200.00 ™% $0.00 % $0.00 % $0.00 % $0.00 % $0.00
13 Vave#3 100%  LumpSum  $14,600.00  $14,600.00 100% $14600.00  100% $1460000  100% $14,600.00 % $0.00 0% $0.00
14 Vaive #14 100%  LumpSum  $49,600.00  $46,600.00 100% $49.60000  100% $4960000  100% $49,600.00 0% $0.00 % $0.00
15 Vaive #15 100%  LumpSum  $1590000  $15900.00 100% $1590000  100% $15900.00  100% $15,900.00 % $0.00 % $0.00
16 Valve #16 100%  lumpSum  $4850000  $48500.00 100% $48500.00  100% $48500.00  100% $48,500.00 % $0.00 % $0.00
17 Vaive #17 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
18 Vave #18 100%  LumpSum  $40400.00  $49.400.00 100% $49,400.00 % $0.00 % $0.00 o% $0.00 100% $49,400.00
19 Vaive #19 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 ™% $0.00 100% $0.00
20 Vaive #20 100%  LumpSum  $13900.00  $13.900.00 100% $13,900.00 % $0.00 ™% $0.00 % $0.00 100% $13,900.00
21 Vaive #21 100%  Lump Sum $19600.00  $19,600.00 100% $19,600.00 % $0.00 ™% $0.00 % $0.00 100% $19,600.00
2 valve#22 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
23 Valve #23 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
24 Vaive #24 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00 % $0.00 % $0.00 0% $0.00 100% $11,800.00
25 Vaive #25 100%  lumpSum  $18700.00  $18700.00 100% $18700.00  100% $1870000  100% $18,700.00 % $0.00 % $0.00
26 Valve #26 100%  LumpSum  $19400.00  $19,400.00 100% $19,400.00 % $0.00 % $0.00 o% $0.00 100% $19,400.00
27 Vave #27 100%  lumpSum  $15700.00  $15700.00 100% $15700.00  100% $15700.00  100% $15,700.00 0% $0.00 % . $0.00
28 Vave#28 100%  lumpSum  $16,900.00  $16,900.00 100% $16900.00  100% $16900.00  100% $16,900.00 o% $0.00 % $0.00
20 Vave #29 100%  lumpSum  $16500.00  $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 % $0.00 % $0.00
30 Valve ¥30 100%  LumpSum  $14,800.00  $14,800.00 100% $14,800.00  100% $14800.00  100% $14,800.00 0% $0.00 % $0.00
31 Vave 31 100%  LumpSum  $15700.00  $15700.00 100% $15700.00  100% $15700.00  100% $15,700.00 % $0.00 % $0.00
2 Vave $32 100%  LumpSum  $11,800.00  $11,800.00 100% $11.800.00  100% $11,800.00  100% $11,800.00 % $0.00 % $0.00
B Vaive 33 100%  LlumpSum  $68,600.00  $68,600.00 100% $68,600.00  100% $6860000  100% $68,600.00 % $0.00 % $0.00
34 Vaive #34 100%  Lump Sum  $16400.00  $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
35 Valve #35 100%  LumpSum $13800.00  $13,800.00 100% $1380000  100% $1380000  100% $13,800.00 % $0.00 % $0.00
36 Vaive K36 100%  LumpSum $51700.00  $51.700.00 100% $51,700.00 % $0.00 % $0.00 o% $0.00 100% $51,700.00
37 Vaive #37 100%  LumpSum  $69,500.00  $69,500.00 100% $69,500.00 % $0.00 % $0.00 % $0.00 100% $69,500.00
38 Vave #38 100%  LumpSum  $19,500.00  $19,500.00 100% $19,500.00 % $0.00 % $0.00 % $0.00 100% $19,500.00
39 Valve #39 100%  LumpSum  $15500.00  $15500.00 100% $15500.00  100% $1550000  100% $15500.00 % $0.00 % $0.00
40 Vaive #40 100%  LumpSum  $16,000.00  $16,000.00 100% $16,000.00 0% $0.00 % $0.00 o% $0.00 100% $16,000.00
41 Vaive #41 100%  LumpSum  $18600.00  $18600.00 100% $18,600.00 % $0.00 % $0.00 % $0.00 100% $18,600.00
42 Vaive #42 100%  LumpSum  $47,600.00  $47,600.00 100% $47.600.00 % $0.00 % $0.00 % $0.00 100% $47,600.00
43 Vaive #43 100%  lumpSum  $16200.00  $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
44 Vaive #44 100%  LumpSum  $48800.00  $48,800.00 100% $48,800.00 0% $0.00 % $0.00 % $0.00 100% $48,800.00
45  Valve #45 100%  Lump Sum  $48500.00  $48500.00 100% $48,500.00 % $0.00 % $0.00 o% $0.00 100% $48,500.00
46  Valve #46 100%  Lump Sum  $49,300.00  $49,300.00 100% $49,300.00 % $0.00 % $0.00 % $0.00 100% $49,300.00
47 Valve #47 100%  lumpSum  $13100.00  $137100.00 100% $13,100.00 % $0.00 % $0.00 % $0.00 100% $13,100.00
43 Vaive #48 100%  lumpSum  $15600.00  $15600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
49 Vaive #49 100%  lumpSum  $49500.00  $49500.00 100% $49500.00 % $0.00 % $0.00 % $0.00 100% $49,500.00
50 Vaive #50 100%  lumpSum  $13,800.00  $13,800.00 100% $13,300.00 % $0.00 % $0.00 % $0.00 100% $13,800.00
51 Vaive #51 100%  lumpSum  $11,30000  $11,300.00 100% $11.30000  70% $7.910.00 o% $0.00 70% $7,910.00 30% $3,390.00
52 Vaive #52 100%  LumpSum  $11,600.00  $11,600.00 100% $11,600.00  100% $11,600.00 % $0.00 100% $11,600.00 % $0.00
53 Valve #53 100%  Lump Sum  $11,400.00  $11,400.00 100% $11,40000  100% $11,400.00 0% $0.00 100% $11,400.00 % $0.00
54  Vaive #54 100%  Lump Sum  $19300.00  $19,300.00 100% $19,300.00  100% $19,300.00 % $0.00 100% $19,300.00 % $0.00
55 Vaive #55 100%  Lump Sum  $13800.00  $13,800.00 100% $13,800.00 % $0.00 % $0.00 % $0.00 100% $13,800.00
56 Vaive #56 100%  LumpSum  $11,800.00  $11,800.00 100% $11,80000  100% $11,300.00 0% $0.00 100% $11,800.00 % $0.00
§7  Valve 57 100%  Lump Sum  $11,800.00  $11,800.00 100% $1180000  100% $11,800.00 % $0.00 100% $11,800.00 % $0.00
53 Valve #58 100%  LumpSum  $12500.00  $12,500.00 100% $1250000  100% $12,500.00 % $0.00 100% $12,500.00 % $0.00
59 Vaive #59 100%  LumpSum  $11700.00  $11,700.00 100% $11,700.00  100% $11,700.00 % $0.00 100% $11,700.00 % $0.00
60  Valve #60 100%  LumpSum  $11,700.00  $11,700.00 100% $11700.00  100% $11,700.00 % $0.00 100% $11,700.00 % $0.00
61 Vaive #61 100%  LumpSum  $11600.00  $11,600.00 100% $11.600.00  100% $11,600.00 % $0.00 100% $11,600.00 % $0.00
62 Valve #62 100%  lumpSum  $16500.00  $16500.00 100% $1650000  100% $1650000  100% $16,500.00 % $0.00 % $0.00
63 Valve #63 100%  LumpSum  $15500.00  $15500.00 100% $1550000  100% $1550000  100% $15,500.00 % $0.00 % $0.00
64 Vaive #54 100%  Lump Sum  $26600.00  $26,600.00 100% $26,600.00  100% $26600.00  100% $26,600.00 % $0.00 % $0.00
65 Vaive #65 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00  100% $11,80000  100% $11,800.00 % $0.00 0% $0.00
66 Vaive #66 100%  Lump Sum  $19,100.00  $19,100.00 100% $19,100.00  100% $19,10000  100% $19,100.00 % $0.00 % $0.00
67 Valve #657 100%  LumpSum  $67.900.00  $67,900.00 100% $67.900.00  100% $67,900.00  100% $67,900.00 % $0.00 % $0.00
63 Valve #58 100%  LumpSum  $16500.00  $16,500.00 100% $1650000  100% $1650000  100% $16,500.00 % $0.00 *% $0.00
89 Valve #69 100%  lumpSum  $16200.00  $16,200.00 100% $16200.00  100% $16200.00  100% $16,200.00 % $0.00 % $0.00
70 Vaive #70 100%  tump Sum  $1620000  $16,200.00 100% $1620000  100% $1620000  100% $16,200.00 0% $0.00 % $0.00
71 Valve #71 100%  LumpSum $1350000  $18500.00 100% $1850000  100% $18500.00  100% $18,500.00 o% $0.00 % $0.00
72 Vaive #72 100%  Lump Sum  $18600.00  $18,600.00 100% $13600.00  100% $13.600.00  100% $18,600.00 o% $0.00 % $0.00
73 Valve #73 100%  LumpSum $18500.00  $13500.00 100% $1850000  100% $12500.00  100% $18,500.00 % $0.00 % $0.00
74 Vaive #74 100%  Lump Sum  $16100.00  $16,100.00 100% $16,100.00 % $0.00 % $0.00 % $0.00 100% $16,100.00
75 Vaive #75 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
76 Vaive #76 100%  Lump Sum  $12,600.00  $12,600.00 100% $12,600.00 % $0.00 % $0.00 % $0.00 100% $12,600.00
77 Vaive #77 100%  Lump Sum  $16500.00  $16500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
78 Vaive #78 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
79 Valve #79 100%  Lump Sum  $16500.00  $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 o% $0.00 100% $16,500.00
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DU PAGE WATER COMMISSION PAYMENT # 6
BLOW OFF VALVE REPAIR (BOV-1) DATE 01/28/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $197,216.17
NORTHLAKE, ILLINOIS 60164 WF-3520 ($19,721.62)
WF-3530 ($1.050.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #30 100% Lump Sum  $15,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 0% $0.00 0% $0.00 100% $19,100.00
Valve #33 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 % $0.00 % $0.00 100% $14,300.00
Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 % $0.00 100% $16,000.00
Vaive #35 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
Vaive #36 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
Vaive #87 100% Lumg Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 0% $0.00 % $0.00 100% $11,300.00
Vaive #38 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #39 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 % $0.00 100% $15,100.00
Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 % $0.00 % $0.00 % $0.00 100% $12,200.00
Vaive #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 o% $0.00 0% $0.00 0% $0.00 100% $11,200.00
Vaive #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 % $0.00 100% $11,500.00
Valve #93 100% Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #94 100% Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 % $0.00 0% $0.00 0% $0.00 100% $11,900.00
Valve #95 100% Lump Sum  $16,000.00 $16.000.00 100% $16,000.00 0% $0.00 0% $0.00 % $0.00 100% $18,000.00
Valve #96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,800.00
Valve #57 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
Vaive #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #99 100% Lump Sun  $70,400.00 $70,400.00 100% $70,400.00 0% $0.00 0% $0.00 % $0.00 100% $70,400.00
Valve #100 100% tump Sum  $15,000.00 $15,000.00 % $0.00 % $0.00 0% $0.00 % $0.00 0% $0.00
Vaive #101 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 % $0.00 0% $0.00 % $0.00 % $0.00
Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 % $0.00 % $0.00
Vaive #103 100% Lurmp Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 % $0.00
Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #105 100% Lurrp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #108 100% Lurrp Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #107 100% Lump Sum  $12,800.00 $12.200.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 % $0.00
Vaive #108 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 70% $49,490.00 0% $21,210.00 o% $0.00
Valve #109 100% Lurp Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 % $0.00 % $0.00
Vaive #110 100% Lump Sum  $27,300.00 $27,300.00 100% $27.300.00 100% $27,300.00 100% $27,300.00 % $0.00 0% $0.00
Vaive # 11 100% Lump Sum  $17,600.00 $17.600.00 100% $17,600.00 70% $12,320.00 70% $12,320.00 % $0.00 30% $5,280.00
Vaive #112 : 100% Lumg Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #113 100% Lumg Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #114 100% Lumg Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #115 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #116 100% Lump Sum  $19,400.00 $19,400.00 0% $0.00 % $0.00 % $0.00 % $0.00 0% $0.00
Vaive #117 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
Vaive #118 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
Valve #119 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 % $0.00 100% $12,100.00
Valve #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 % $0.00 % $0.00 0% $0.00 100% $24,500.00
Vaive #121 100% Lurmp Sum  $28,000.00 $28,000.00 100% $28,000.00 % $0.00 0% $0.00 % $0.00 100% $28,000.00
Valve #122 100% Lurmp Sum  $26.700.00 $26,700.00 100% $26,700.00 o% $0.00 % $0.00 0% $0.00 100% $26,700.00
Valve #123 100% Lump Sum  $11,700.00 $11,700.00 0% $0.00 % $0.00 % $0.00 % $0.00 0% $0.00
Valve #124 100% Lurp Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 % $0.00 100% $12,100.00
Vaive #125 100% tump Sum  $13,500.00 $13.500.00 100% $13,500.00 % $0.00 0% $0.00 0% $0.00 100% $13,500.00
Valve #126 100% Lump Sum  $11,800.00 $11,800.00 0% $0.00 % $0.00 0% $0.00 % $0.00 % $0.00
Valve #127 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #128 100% tump Sum  $15,100.00 $15,100.00 100% $15,100.00 o% $0.00 % $0.00 % $0.00 100% $15,100.00
Valve #129 100% tump Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 0% $0.00 % $0.00 100% $16,700.00
Vatve #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 % $0.00 0% $0.00 % $0.00 100% $12,300.00
Valve #131 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve M32 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $186,500.00
Vaive #133 100% Lump Sum  $12,900.00 $12,900.00 100% $12.900.00 0% $0.00 % $0.00 0% $0.00 100% $12,900.00
Valve #134 100% Lurp Sum  $12,900.00 $12,900.00 100% $12.900.00 0% $0.00 % $0.00 % $0.00 100% $12,900.00
Vaive #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 % $0.00 0% $0.00 100% $12,700.00
Valve #136 100% Lurrp Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 0% $0.00 100% $12,100.00
Valve #137 100% Lump Sum  $15,900.00 $15.800.00 100% $15.900.00 % $0.00 0% $0.00 % $0.00 100% $15,900.00
Valve #138 100% Lump Sum  $11,300.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #139 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 0% $0.00 100% $16,200.00
Valve #140 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16,500.00
Vaive #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 % $0.00 0% $0.00 100% $14,300.00
Vaive #142 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #143 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #144 100% Lump Sum  $49.900.00 $49.900.00 100% $49,900.00 0% $0.00 % $0.00 0% $0.00 100% $49,900.00
Valve #145 100% Lump Sum  $14,500.00 $14.500.00 100% $14,500.00 % $0.00 0% $0.00 % $0.00 100% $14,500.00
Valve #145 100% Lump Sum  $17,000.00 $17.000.00 100% $17.000.00 0% $0.00 0% $0.00 0% $0.00 100% $17,000.00
Valve #147 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 % $0.00 % $0.00 % $0.00 100% $56,300.00
Valve #1458 100% Lumrp Sum  $18,500.00 $16.500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16.500.00
Valve #149 100% Lump Sum  $12.100 00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 % $0.00 100% $12,100.00
Valve #150 100% Lump Sum  $11.900.00 $11,900.00 100% $11,900.00 % $0.00 0% $0.00 ™% $0.00 100% $11,900.00
Vaive #151 100% Lump Sum  $14.800.00 $14,500.00 100% $14,300.00 % $0.00 0% $0.00 % $0.00 100% $14,300.00
Valve #152 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00
Valve #153 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 % $0.00 0% $0.00 100% $12,700.00
Valve #154 100% Lume Sum  $12,400.00 $12,400.00 100% $12,400.00 % $0.00 % $0.00 % $0.00 100% $12,400.00
Valve #155 100% Lume Sum  $16,700.00 $16,700.00 100% $16.,700.00 % $0.00 % $0.00 % $0.00 100% $16,700.00
Valve #1568 100% Lurp Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #157 100% Lure Sum  $14,500.00 $14,500.00 100% $14.500.00 % $0.00 0% $0.00 0% $0.00 100% $14,500.00
Cr et Bera O Ly S $15 100 00 *45 100 00 $00% £15 100 00 0% 0 00 0% $0 00 0% $0.00 100% $15.100.00
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DU PAGE WATER COMMISSION PAYMENT # ]
BLOW OFF VALVE REPAIR (BOV-1) DATE 01728403
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $197,216.17
NORTHLAKE, ILLINOIS 60164 WF-3520 ($19,721.62)
WF-3530 ($1,050.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #159 100%  LumpSum  $1530000  $15300.00 100% $15,300.00 o% $0.00 % $0.00 o% $0.00 100% $15,300.00
Vatve #160 100%  LumpSum  $1540000  $15400.00 100% $15,400.00 % $0.00 % $0.00 % $0.00 100% $15,400.00
Valve #161 100%  LumpSum  $17,80000  $17,800.00 100% $17,800.00 0% $0.00 % $0.00 o% $0.00 100% $17,800.00
Vaive #162 100%  LumpSum $16500.00  $16500.00 100% $16500.00  100% $16,500.00 % $0.00 100% $16,500.00 % $0.00
Vaive #163 100%  Lump Sum  $17.200.00  $17,200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
Valve #164 100%  LumpSum  $12500.00  $12500.00 100% $12,500.00 % $0.00 % $0.00 % $0.00 100% $12,500.00
Vaive #165 100%  LumpSum  $11,90000  $11,.900.00 100% $11,900.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
Vaive #1665 100%  LumpSum  $1520000  $15800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #167 100%  LumpSum $1530000  $15300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
Vaive #168 100%  lumpSum  $1640000  $16400.00 100% $16,400.00 % $0.00 % $0.00 o% $0.00 100% $16,400.00
Vaive #169 100%  LumpSum  $17.70000  $17,700.00 100% $17,700.00 o% $0.00 o% $0.00 % $0.00 100% $17,700.00
Vaive #170 100%  LumpSum  $1580000  $15,800.00 100% $15,800.00 o% $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #171 100%  LumpSum  $18400.00  $13,400.00 100% $18,400.00 % $0.00 % $0.00 o% $0.00 100% $18,400.00
Vaive #172 100%  LumpSum $1590000  $15900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
Vaive #173 100%  LumpSum $1630000  $16300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #174 100%  LumpSum  $17.70000  $17.700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
Vaive #175 100%  Lump Sum  $18,200.00  $18,200.00 100% $18,200.00 % $0.00 % $0.00 % $0.00 100% $18,200.00
Vaive #176 100%  LumpSum $16900.00  $16.900.00 100% $16,900.00 % $0.00 % $0.00 % $0.00 100% $16,900.00
Vaive #177 100%  LumpSum $17,70000  $17.700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
Vaive #4178 100%  LumpSum  $16800.00  $16,300.00 100% $16,800.00 % $0.00 0% $0.00 0% $0.00 100% $16,800.00
Valve #179 100%  lumpSum  $16800.00  $16,800.00 100% $16,800.00 0% $0.00 % $0.00 % $0.00 100% $16,800.00
Valve #1380 100%  LumpSum  $48400.00  $48,400.00 100% $48,400.00 o% $0.00 % $0.00 % $0.00 100% $48,400.00
Valve #131 100%  LumpSum  $12800.00  $12,800.00 100% $12,800.00 0% $0.00 % $0.00 % $0.00 100% $12,800.00
Vaive #182 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00 % $0.00 % $0.00 o% $0.00 100% $11,800.00
Vaive #1283 100%  LumpSum  $16300.00  $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Vaive #1384 100%  lumpSum  $1260000  $12,600.00 100% $12,600.00 % $0.00 % $0.00 % $0.00 100% $12,600.00
Vaive #185 100%  LlumpSum  $1350000  $13500.00 100% $13,500.00 % $0.00 % $0.00 % $0.00 100% $13,500.00
Valve #1386 100%  LlumpSum  $12600.00  $12,600.00 100% $12,600.00 % $0.00 % $0.00 % $0.00 100% $12,600.00
Vaive #187 100%  LumpSum  $12400.00  $12,400.00 100% $12,400.00 % $0.00 % $0.00 % $0.00 100% $12,400.00
Vaive #188 100%  Lump Sum  $14900.00  $14,800.00 100% $14,900.00 % $0.00 % $0.00 % $0.00 100% $14,900.00
Vaive #1389 100%  Lump Sum  $16400.00  $16.400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #190 100% LumpSum  $16400.00  $16.400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Vaive #191 100% LumpSum  $1560000  $15,600.00 100% $15,600.00 0% $0.00 % $0.00 % $0.00 100% $15,600.00
Valve #192 100%  LumpSum  $1510000  $15100.00 100% $15,100.00 % $0.00 0% $0.00 % $0.00 100% $15,100.00
Vaive #193 100%  LumpSum  $1650000  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #1594 100%  LurpSum  $16500.00  $16500.00 100% $16.500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #195 100%  lunpSum  $15000.00  $15000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
Vaive #196 100%  Lump Sum  $1510000  $15,100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
Vaive #197 100%  LumpSum $15600.00  $15600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
Vaive #198 100%  LumpSum  $1180000  $11,800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
Vilve #199 100%  LumpSum $16500.00  $16500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #200 100%  LumpSum  $1650000  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #201 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vatve #202 100%  LumpSum  $11.40000  $11,400.00 100% $11,400.00 % $0.00 % $0.00 % $0.00 100% $11,400.00
Valve #203 100%  lumpSum  $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Vaive #204 100%  lumpSum  $17.70000  $17.700.00 100% $17,700.00 % $0.00 o% $0.00 % $0.00 100% $17,700.00
Valve #205 100%  lumpSum  $17.20000  $17.200.00 100% $17,200.00 % $0.00 % $0.00 0% $0.00 100% $17,200.00
Vaive #206 100%  LumpSum  $15900.00  $15900.00 100% $15,900.00 % $0.00 % $0.00 0% $0.00 100% $15,900.00
Vaive #207 100%  LlumpSum  $1520000  $15200.00 100% $15,200.00 0% $0.00 % $0.00 % $0.00 100% $15,200.00
Vaive #208 100%  LumpSum  $15700.00  $15700.00 100% $15,700.00 % $0.00 ™% $0.00 % $0.00 100% $15,700.00
Valve #209 100%  LumpSum  $17.20000  $17.200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
Vaive #210 100%  LumpSum  $19500.00  $19,500.00 100% $19,500.00 % $0.00 % $0.00 % $0.00 100% $18,500.00
Vaive #211 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 o% $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #212 100%  LumpSum  $17,600.00  $17,600.00 100% $17,600.00 o% $0.00 % $0.00 % $0.00 100% $17,600.00
Vaive #213 100%  LumpSum  $1640000  $16.400.00 100% $16,400.00 % $0.00 % $0.00 o% $0.00 100% $16,400.00
Vaive #214 100%  LlumpSum  $12000.00  $12,000.00 100% $12,000.00 % $0.00 3 $0.00 0% $0.00 100% $12,000.00
Vaive #215 100%  lumpSum  $1500000  $15,000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
Valve #216 100%  LumpSum  $15300.00  $15800.00 100% $15,800.00 0% $0.00 % $0.00 0% $0.00 100% $15,800.00
Vaive #217 100%  tumpSum  $16300.00  $16300.00 100% $16,300.00 % $0.00 % $0.00 o% $0.00 100% $16,300.00
Vaive #2183 100%  LumpSum $2620000  $26,200.00 100% $26,200.00 % $0.00 % $0.00 % $0.00 100% $26,200.00
Vaive #218 100%  LumpSum  $15400.00  $15.400.00 100% $15,400.00 % $0.00 % $0.00 % $0.00 100% $15,400.00
Vaive #220 100%  LumpSum  $1600000  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #221 100%  Lump Sum  $15400.00  $15,400.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
Vaive #222 100%  Lump Sum  $1290000  $12,900.00 100% $12,900.00 % $0.00 % $0.00 % $0.00 100% $12,900.00
Valve #223 100%  LumpSum  $1630000  $16.800.00 100% $16,800.00  100% $16800.00  100% $16,800.00 % $0.00 % $0.00
Vaive #224 100%  Lump Sum  $2540000  $25.400.00 100% $25,400.00 % $0.00 % $0.00 o% $0.00 100% $25,400.00
Valve #225 100%  Lump Sum  $15700.00  $15.700.00 100% $15700.00 0% $0.00 % $0.00 % $0.00 100% $15,700.00
Valve #226 100%  LumpSum  $2520000  $25.200.00 100% $25,200.00 % $0.00 % $0.00 % $0.00 100% $25,200.00
Valve #227 100%  Lump Sum  $1240000  $12.400.00 % $0.00 % $0.00 % $0.00 0% $0.00 % $0.00
Valve #228 100%  LumpSum  $11,60000  $11,600.00 100% $11,600.00 0% $0.00 % $0.00 % $0.00 100% $11,600.00
Vaive #229 100%  Lump Sum  $1150000  $11,500.00 100% $11,500.00 % $0.00 % $0.00 % $0.00 100% $11,500.00
Vaive #230 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #231 100%  Lump Sum  $1600000  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #232 100%  Lump Sum  $15400.00  $15400.00 100% $15400.00 % $0.00 % $0.00 % $0.00 100% $15,400.00
Vaive #233 100%  Lurp Sum  $14,900.00  $14,900.00 100% $14,900.00 o% $0.00 % $0.00 % $0.00 100% $14,900.00
Valve #234 100%  Lump Sum  $18700.00  $18700.00 100% $18,700.00 o% $0.00 % $0.00 % $0.00 100% $18,700.00
Vaive #235 100%  Lump Sum  $25500.00  $25,500.00 100% $25 500.00 o% $0.00 % $0.00 o% $0.00 100% $25,500.00
Valve #236 100%  Lump Sum  $25000.00  $25.000.00 100% $25,000.00 o% $0.00 % $0.00 % $0.00 100% $25,000.00
Vaive #237 100%  Lump Sum  $1530000  $15.300.00 100% $15,300.00 0% $0.00 % $0.00 o% $0.00 100% $15.300.00
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DU PAGE WATER COMMISSION PAYMENT # 8
BLOW OFF VALVE REPAIR (BOV-1) DATE 01/28/03
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $197,216.17
NORTHLAKE, ILLINOIS 60164 WF-3520 ($19,721.62)
WF-3530 ($1,050.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Vaive #238 100%  Lump Sum  $69,900.00 $69,900.00 100% $69,900.00 % $0.00 0% $0.00 0% $0.00 100% $69,900.00
Valve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 % $0.00 0% $0.00 % $0.00 100% $50,200.00
Valve #240 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #241 100% Lump Sum  $15,800.00 $15,300.00 100% $15,300.00 % $0.00 ™% $0.00 0% $0.00 100% $15,300.00
Vatve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #243 100% Lump Sum  $15,800.00 $15,300.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 o% $0.00 % $0.00 100% $0.00
Vaive #2468 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 % $0.00 0% $0.00 100% $25,400.00
Valve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 0% $0.00 100% $16,200.00
Valve #2438 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 % $0.00 0% $0.00 % $0.00 100% $16,900.00
Valve #249 100% tump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 % $0.00 100% $12,500.00
Valve #252 100% Lump Swn  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 % $0.00 % $0.00
Valve #254 100% Lump Sum  §12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 % $0.00
Valve #255 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 0% $0.00 % $0.00 % $0.00 100% $47,600.00
Valve #2568 100%  Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #257 100% Lump Sum  $16.400.00 $16.400.00 100% $16.400.00 % $0.00 2] $0.00 % $0.00 100% $16,400.00
Valve #258 100% Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 % $0.00 04 $0.00 0% $0.00 100% $15,900.00
Valve #259 100% Lurp Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 ™% $0.00 % $0.00 100% $15,300.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 0% $0.00 100% $16,200.00
Valve #261 100% Lurrp Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 0% $0.00 100% $16,000.00
Vatve #262 100% Lurrp Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 "% $0.00 0% $0.00 100% $15,900.00
Valve #263 100% Lurrp Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 % $0.00 % $0.00 100% $17,000.00
Valve #264 100% Lurrp Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 % $0.00 0% $0.00 100% $11,800.00
Valve #265 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 0% $0.00 100% $16,200.00
Valve #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 100% $11,400.00 % $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 100% $12,100.00 % $0.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 0% $0.00 0% $0.00 100% $19,100.00
Valve #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 % $0.00 0% $0.00 % $0.00 100% $29,200.00
Valve #270 100% Lump Sum  $28,700.00 $28,700.00 100% $23,700.00 % $0.00 % $0.00 0% $0.00 100% $28,700.00
Valve #2714 100% Lump Sum  $15,600.00 $15,500.00 100% $15,600.00 % $0.00 % $0.00 0% $0.00 100% $15,600.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 "% $0.00 % $0.00 100% $15,600.00
Valve #273 100% Lump Sum  $17.400.00 $17,400.00 100% $17.400.00 % $0.00 % $0.00 % $0.00 100% §17,400.00
Valve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
Valve #275 100% Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 % $0.00 % $0.00 % $0.00 100% $25,800.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 % $0.00 % $0.00 100% $16,700.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,300.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
Valve #2380 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 % $0.00 % $0.00 0% $0.00 100% $19,300.00
Valve #2381 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 % $0.00 % $0.00 0% $0.00 100% $25,200.00
Valve #2382 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 % $0.00 % $0.00 % $0.00 100% $14,400.00
Valve #233 100% Lump Sun  $25,800.00 $25,300.00 100% $25,800.00 % $0.00 % $0.00 % $0.00 100% $25,800.00
Valve #2834 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 % $0.00 0% $0.00 100% $25,400.00
Valve #285 100% Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 % $0.00 0% $0.00 % $0.00 100% $30,700.00
Valve #2386 100% Lump Sum  $12,500.00 $12,500.00 100% $12.500.00 % $0.00 % $0.00 0% $0.00 100% $12,500.00
Vaive #237 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 0% $0.00 % $0.00 100% $15,700.00
Valve #238 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 % $0.00 0% $0.00 100% $16,600.00
Valve #2389 100%  Lume Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #290 100% Lump Sun  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #2891 100% Lump Sum  $19,700.00 $19,700.00 100% $19,700.00 0% $0.00 % $0.00 0% $0.00 100% $19,700.00
Valve #2692 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #2603 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #2094 100% Lurmp Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 % $0.00 % $0.00 100% $15,000.00
Valve #295 100% Lurrp Sum  $16,100.00 $16,100.00 100% $16,100.00 ™% $0.00 0% $6.00 % $0.00 100% $16,100.00
Valve #296 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #297 100% Lump Sum  §16,100.00 $18,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #2958 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
Valve #299 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16,400.00 % $0.00 0% $0.00
Valve #300 100% Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 % $0.00 % $0.00 % $0.00 100% $13,900.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 % $0.00 100% $15,600.00
Valve #302 100% Lump Sum  $14.900.00 $14.900.00 100% $14,800.00 % $0.00 [ $0.00 % $0.00 100% $14,900.00
Valve #303 100% Lump Sum  $14,300.00 $14.800.00 100% $14,800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00
Valve #304 100% Lummp Sum  $16,300.00 $16.300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #305 100% Lump Sum  $20.100 00 $20,100.00 100% $20,100.00 % $0.00 0% $0.00 0% $0.00 100% $20,100.00
Valve #308 100% Lurmp Sum  $16,600 00 $16,600.00 100% $16.600.00 % $0.00 % $0.00 0% $0.00 100% $16,600.00
Valve #307 100% Lump Sum  $15.500 00 $15,500.00 100% $15.500.00 % $0.00 % $0.00 % $0.00 100% $15,500.00
Valve #3038 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 % $0.00 % $0.00 % $0.00 100% $13,100.00
Vaive #309 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 % $0.00 o% $0.00 100% $16,100.00
Valve #310 100% tume Sum  $15.300.00 $15,300.00 100% $15.300.00 % $0.00 % $0.00 o% $0.00 100% $15,300.00
Valve #311 100% Lurp Sum  $15.500.00 $15,500.00 100% $15,500.00 % $0.00 % $0.00 % $0.00 100% $15,500.00
Vaive #312 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,800.00
Valve #313 100% Lurp Sum  $12,500.00 $12,500.00 100% $12.500.00 % $0.00 % $0.00 0% $0.00 100% $12,500.00
Valve #314 100% Lurrp Sum  $12,600.00 $12,600.00 100% $12,600.00 70% $3.320.00 70% $3,320.00 0% $0.00 30% $3,780.00
Valve #315 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 0% $0.00 [ $0.00 % $0.00 100% $16, 00
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DU PAGE WATER COMMISSION PAYMENT # 6
BLOW OFF VALVEREPAIR  (BOV-1) DATE 01728/03
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WE-8631 $197,216.47
NORTHLAKE. ILLINOIS 60164 WF-3520 ($19.721.62)
WF-3530 ($1.050.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Vaive #317 100%  lumpSum $13500.00  $13.500.00 100% $13,500.00 0% $000 0% $0.00 0% $000  100% $13.500.00
Vaive #313 100%  LumpSum $12700.00  $12.700.00 100% $12,700.00 0% $000 0% $0.00 % $0.00  100% $12,700.00
Valve #319 100% LumpSum  $17,60000  $17.600.00 100% $17.600.00 % $000 0% $0.00 0% $000  100% $17,600.00
Vaive #320 100%  LumpSum  $11.20000  $11.200.00 100% $11,200.00 % $000 0% $0.00 0% $000  100% $11,200.00
Valve #3214 100%  LumpSum $13300.00  $13.300.00 100% $13.300.00 0% $000 0% $0.00 0% $0.00  100% $13,300.00
Vaive #522 100%  lumpSum $15300.00  $15300.00 100% $15.300.00 0% $000 0% $0.00 0% $0.00  100% $15,300.00
Valve #323 100%  lumpSum  $13100.00  $13.100.00 100% $13,100.00 0% $000 0% $0.00 % $0.00  100% $13,100.00
Vaive #324 100% LlumpSum $1630000  $16300.00 100% $16,300.00 0% $000 0% $0.00 0% $0.00  100% $16,300.00
Valve #325 100%  LumpSum $16800.00  $16,800.00 100% $16,800.00 0% $000 0% $0.00 0% $0.00  100% $16.500.00
Valve #3258 100%  LlumpSum  $15800.00  $15.800.00 100% $15,800.00 0% $0.00 0% $0.00 % $000  100% $15,800.00
Vaive #327 100% lumpSum  $16400.00  $16,400.00 100% $16.400.00 0% 000 0% $0.00 % $0.00  100% $16,400.00
Valve #3238 100%  LlumpSum  $3120000  $31,200.00 100% $31,200.00 0% $000 0% $0.00 ™% $0.00  100% $31.200.00
Valve ¥329 100%  Lump Sum  $11.800.00  $11.800.00 100% $11,800.00 % $000 0% $0.00 0% $0.00  100% $11,800.00
Vaive K330 100%  LumpSum  $20,400.00  $20.400.00 100% $20.400.00 o% $0.00 0% $0.00 0% $0.00  100% $20.400.00
Vaive K331 100%  LumpSum  $15500.00  $15.500.00 100% $15,500.00 0% $000 % $0.00 0% $0.00  100% $15,500.00
Valve #3322 100%  Luop Sum  $1560000  $15600.00 100% $15,600.00 o% $000  O% $0.00 0% $0.00  100% $15.800.00
Valve #3353 100%  LumpSum $12300.00  $12.300.00 100% $12,300.00 % $000 0% $0.00 0% $0.00  100% $12,300.00
Vaive #334 100%  LumpSum  $11.300.00  $11.300.00 100% $11.300.00 % $0.00 0% $0.00 % $0.00  100% $11,300.00
Vaive ¥335 100%  lumpSum $16300.00  $16.300.00 100% $16,300.00 0% 000 0% ’ $0.00 % $0.00  100% $16,300.00
Valve #336 100%  LumpSum  $16500.00  $16.500.00 100% $16500.00  100% $1650000  100% $16.500.00 % $0.00 0% $0.00
Vaive #337 100%  LumpSum  $16100.00  $16,100.00 100% $16100.00  100% $1610000  100% $16,100.00 % $0.00 0% $0.00
Valve #3338 100%  LlumpSum  $12500.00  $12,500.00 100% $1250000  100% $1250000  100% $12,500.00 % $0.00 % $0.00
Vaive #339 100%  lumpSum  $16200.00  $16200.00 100% $1620000  100% $1620000  100% $16,200.00 o% $0.00 0% $0.00
Valve #340 100%  LlumpSum $1500000  $15000.00 100% $15,000.00 0% $000 0% $0.00 0% $0.00  100% $15,000.00
Vaive #341 100% lumpSum  $24800.00  $24,800.00 100% $24,800.00 % $000 0% $0.00 0% $000  100% $24,800.00
Valve #342 100%  LumpSum  $15600.00  $15600.00 100% $15,600.00 % $000 0% $0.00 % $0.00  100% $15,600.00
Vaive #343 100%  LlumpSum  $13000.00  $13.000.00 100% $13,000.00 o% $000 0% $0.00 0% $0.00  100% $13,000.00
Valve #344 100%  LumpSum  $15800.00  $15.800.00 100% $15,800.00 0% $000 0% $0.00 o% $0.00  100% $15,800.00
Vaive #345 100%  LumpSum  $11,600.00  $11.600.00 100% $11,600.00 % $0.00 0% $0.00 o% $0.00  100% $11,600.00
Vaive #345 100%  LumpSum  $11.900.00  $11.900.00 100% $11,800.00 0% $0.00 0% $0.00 o% $000  100% $11,900.00
Valve #347 100%  LumpSum  $21200.00  $21,200.00 100% $21.200.00 % $0.00 0% $0.00 0% $000  100% $21,200.00
Valve #3438 100%  LumpSum  $16300.00  $16.300.00 100% $16,300.00 % $000 0% $0.00 0% $0.00  100% $16,300.00
Valve #349 100%  LumpSum $28700.00  $28.700.00 100% $26,700.00 0% $000 0% $0.00 0% $0.00  100% $28,700.00
Vaive #350 100%  lumpSum  $16400.00  $16.400.00 100% $16.400.00 0% $0.00 % $0.00 0% $000  100% $16,400.00
Vaive #351 100%  Lump Sum  $16100.00  $16,100.00 100% $16,100.00 0% $000 0% $0.00 % $0.00  100% $16,100.00
Valve #352 100%  lumpSum $1520000  $15200.00 100% $15,200.00 0% $000 0% $0.00 0% $0.00  100% $15,200.00
Valve #353 100%  LumpSum $1610000  $16,100.00 100% $16,100.00 0% $000 0% $0.00 0% $0.00  100% $16,100.00
Valve #354 100%  LumpSum  $14600.00  $14,600.00 100% $14,600.00 0% $000 % $0.00 0% $0.00  100% $14,600.00
Valve #355 100%  LlumpSum  $36.300.00  $36,300.00 100% $36,300.00 0% $0.00 0% $0.00 ™% $0.00  100% $36.300.00
Valve #356 100%  LumpSum  $26.900.00  $26,900.00 100% $26,900.00 0% $000 0% $0.00 0% $0.00  100% $26,900.00
Valve #357 100%  lumpSum  $15800.00  $15.800.00 100% $15,800.00 0% 000 0% $0.00 0% $0.00  100% $15,800.00
Vaive #358 100%  LumpSum  $16500.00  $16,500.00 100% $16,500.00 0% $000 0% $0.00 % $0.00  100% $16,500.00
Valve #356 100%  LumpSum  $1550000  $15500.00 100% $15,500.00 0% $000 0% $0.00 % $0.00  100% $15,500.00
Vaive #360 100%  LumpSum  $12300.00  $12300.00 100% $12300.00 0% $000 0% $0.00 0% $0.00  100% $12,300.00
Valve #361 100%  LunpSum  $16300.00  $16,300.00 100% $16,300.00 0% 000 0% $0.00 0% $0.00  100% $16,300.00
Valve #362 100%  lumpSum  $19.000.00  $19,000.00 100% $19.000.00 0% $000 0% $0.00 % $0.00  100% $19,000.00
Valve #363 100%  Lump Sum $0.00 $000  100% $0.00 0% $000 % $0.00 0% $0.00  100% $0.00
Valve #3564 100%  LumpSum  $15900.00  $15900.00 100% $15,900.00 0% $000 0% $0.00 % $000  100% $15,500.00
Vaive #365 100%  LumpSum $16100.00  $16,100.00 100% $16,100.00 % $000 0% $0.00 0% $000  100% $16,100.00
Valve #366 100%  LumpSum  $§28400.00  $28400.00 100% $26,400.00 0% $000 0% $0.00 0% $0.00  100% $26,400.00
Valve #367 100%  LumpSum  $15500.00  $15500.00 100% $15.500.00 0% 000 0% $0.00 0% $0.00  100% $15,500.00
Vaive #363 100%  Lump Sum $0.00 $0.00  100% $000 0% $0.00 0% $0.00 o% $0.00  100% $0.00
Vaive #369 100%  LumpSum  $1290000  $12,900.00 100% $12,900.00 0% $000 0% $0.00 % $0.00  100% $12.900.00
Valve #370 100%  LumpSum  $25500.00  $25500.00 100% $25.500.00 o% $000 0% $0.00 % $0.00  100% $25500.00
Valve #371 100%  LlumpSum  $11900.00  $11,800.00 100% $11.900.00 % $000 0% $0.00 0% $0.00  100% $11,900.00
Vaive #372 100%  LumpSum  $15700.00  $15700.00 100% $15,700.00 0% $000 0% $0.00 % $0.00  100% $15,700.00
Vaive #373 100%  LumpSum  $2060000  $20,600.00 100% $20,600.00 0% $000 0% $0.00 % $0.00  100% $20,600.00
Vave #374 100%  tumpSum  $1230000  $12300.00 100% $12,300.00 0% $000 0% $0.00 % $0.00  100% $12,300.00
Valye #375 100%  LumpSum  $1190000  $11,900.00 100% $11,800.00  70% $3.33000  70% $3,330.00 0% $0.00 0% $3,570.00
Valve #376 100%  lumpSum  $1590000  $15500.00 100% $15800.00  100% $15900.00  100% $15.900.00 0% $0.00 % $0.00
Vaive #377 100%  LumpSum $26100.00  $26,100.00 100% $26100.00  100% $26100.00  100% $26.100.00 0% $0.00 o $0.00
Valve #378 100%  LumpSum  $1370000  $13700.00 100% $13.70000  100% $13700.00  100% $13,700.00 0% $0.00 0% $0.00
Valve #379 100%  lumpSum  §$17.20000  $17,200.00 100% $17.20000  100% $17.20000  100% $17.200.00 0% $0.00 0% $0.00
Valve #380 100%  LumpSum  $1250000  $12500.00 100% $1250000  70% $8.75000  70% $8,750.00 0% $0.00 30% $3.750.00
Valve #381 100%  LlumpSum  $47.900.00  $47.900.00 100% $47.900.00 % $000 0% $0.00 0% $0.00  100% $47,900.00
Vaive #332 100%  Lump Sum  $13.800.00  $12,800.00 100% $18,800.00 % $000 0% $0.00 o% $0.00  100% $18.500.00
Valve #383 100%  LumpSum  $1260000  $12,600.00 100% $12,600.00 o $000 0% $0.00 0% $0.00  100% $12,600.00
Vaive #3534 100%  lumpSum  $1490000  $14.900.00 100% $14,900.00 0% $000 0% $0.00 o% $0.00  100% $14,900.00
Valve #385 100%  LumpSum $13300.00  $13,300.00 100% $13.300.00 % $000 0% $0.00 % $0.00  100% $13,300.00
Valve #3385 100%  LumpSum $47.80000  $47,800.00 100% $47.800.00  100% $47.30000  100% $47,800.00 o% $0.00 0% $0.00
3;::’;;:”"’""9 of Owner's 4 760.000 CF. $0.18  $306,000.00 1,700,000 $306,000.00 4363 $27624 4868 $376.24 0 $0.00  1,695132 $305,123.76
n
Step 6~ Repair Exterior Lezkage 3 EA $204500  $71.630.00 3 $71,680.00 6 $12,282.00 s $12,288.00 0 $0.00 2 $59,362.00
of Resilient Wedge Valve
Step 3~ Retirement of Resikent 2 EA $200300  $41.360.00 20 $41,860.00 0 $0.00 0 $0.00 0 $0.00 20 $41,860.00
Waedge Valve
Step 7 - Remove and Replace & 20 EA $2650.00  $53.000.00 2 $53,000.00 1 $2.650.00 1 $2,650.00 0 $0.00 19 $50,350.00

Resilient Wedge Valves
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DU PAGE WATER COMMISSION PAYMENT # s
BLOW OFF VALVE REPAIR (BOV-1) DATE 01/28/03
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6831 $197,216.17
NORTHLAKE, ILLINOIS 60164 WF-3520 ($19.721.62)
WF-3530 ($1,050.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

Step 7 —Remove and Replace 5 20 EA. $2,04500  $58,900.00 20 $58,900.00 0 $0.00 [ $0.00 0 $0.00 20 $58,900.00
Resilient Wedge Valves
Step 7 —Remove and Replace 2 EA $3661.00  $73220.00 2 $73,220.00 0 $0.00 0 $0.00 0 $0.00 2 $73,220.00
12" Resilient Wedge Valves
Step 5~ Remove and Replace 13 EA. $220000  $39,600.00 18 $39,600.00 0 $0.00 [ $0.00 0 $0.00 18 $39,600.00
Vaive and Piping Joint Bolts
g"‘"'r:“""“ for Comrosion 985 EA $1.00 $965.00 965 $o8500 173 $173.00 138 $136.00 7 $37.00 92 $792.00

o
Traffic Control and Protsction 100%  Lump Sum $279,375.00  $279,375.00 7% $272,27220  19% $54,25538  16% $43728.21 % $10,527.47 % $218,016.82
2“‘::" Anades for Camrosion 0 EA. $1.00 $50.00 60 $60.00 ) $0.00 o $0.00 ) $0.00 0 $60.00

o
Repair of Damage to exterior 250 SF. $230.00  $57.500.00 250 $57,500.00 ° $0.00 [ $0.00 0 - $0.00 250 $57,500.00
coating of prestress conc pipe
Granular Foundation Material 1,000 cy. $30.30  $30,300.00 1,000 $30,300.00 0 $0.00 [} $0.00 [ $0.00 1,000 $30,800.00
Class "SI Concrote 100 cy. $100.00  $10,000.00 100 $10.000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00
Class B Concrete 100 cy. $30.00 $3,000.00 100 $8,000.00 0 $0.00 o $0.00 0 $0.00 100 $8,000.00
Extension Stem 70 EA. $342.00  $23940.00 0 $23,940.00 17 $5,814.00 15 $5,130.00 2 $634.00 53 $18,126.00
Vaive Box with Cover 15 EA. $469.00 $7,035.00 15 $7,095.00 15 $7,035.00 15 $7,035.00 0 $0.00 ° $0.00
Vatve Bax Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 1 $100.00 0 $0.00 1 $100.00 % $4,900.00
Pavement, remove &
replace—portiand csment 15 sY. $200.00 $3,000.00 15 $3,000.00 [ $1,155.56 6 $1,155.56 0 $0.00 9 $1,544.44
concrete surface
Pavement, remove &
replace—biturminous concrote 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 [} $0.00 15 $1,500.00
surface—Rigid Base :
Pavement, remove &
replace—bituminous concrate 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 [} $0.00 [} $0.00 15 $1,500.00
surface—Flexible Base (B AM.)
Pavement, remove &
replace—bituminaus concrate 15 sy $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 [ $0.00 15 $1,500.00
surface—Flexible Base
g regate

o toad wire 0 LF. $2.00 $0.00 4 $708.00 67 $134.00 54 $108.00 13 $26.00 287 $574.00
Silicone around junction box and
instaiation of bax into frame and [ LF. $3.00 $0.00 4 $1,082.00 &7 $201.00 54 $162.00 13 $39.00 287 $361.00
id
Additional valve baxes [ EA. $469.00 $0.00 100 $46,900.00 18 $8.442.00 " $5,159.00 7 $3.283.00 ©2 $38,453.00

Delete valves #6, 12, 100, 101,
118, 123, 126, 221, 227 and
deletes 9 of 354 traffic control
sites

Items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 385 adjusted above
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WEST TRANSMISSION MAIN (TW-2) DATE 01/24/02
ROSSI CONTRACTORS ACCOUNT #  AMOUNT
201 WEST LAKE STREET WF-7500 $451,942.06
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 ($22,597.11)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT ~ CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $17.476,112.15 $17,973,156.21 $16,597,362.53 $16,145,420.47 $451,942.06 $1,375,793.68
RETENTION 5.00% ($829,868.13) ($807,271.02) ($22,597.11) $829,868.13
CONTRACT TOTALS $15,767,494.40 $15,338,149.45 $429,344.95 $2,205,661.81

EXCESS DEDUCTS/BONUS

1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 547.00 ($32,820.00) 547.00 ($32,820.00) 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) ($1,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) ($3,153.96) $0.00

NET PAYMENT TO CONTRACTOR $15,729,804.44 $15,300,459.49 $429,344.95

CHANGE ORDER PERCENTAGE 2.84%

STAFF APPROVALS (¥
ENGINEERING

ACCOUNTING
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7
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WEST TRANOMISSION MAIN Livv-<}

ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $451,942.06
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 ($22,597.11)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 49,500.00 L F. $17150 $8,489,250.00 49,500.00 $8489,250.00  48914.00 $8.388,751.00 4843500 $8306,602.50 479.00  $82,148.50 586.00 $100,498.00
2 20" STEEL PIPE IN TRENCH 13000 LF. $60.00 $7,800.00 130.00 $7,800.00 115.00 $6,900.00 0.00 $0.00 115.00 $6,500.00 15.00 $900.00
3 16" STEEL PIPE IN TRENCH 1500 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) (§150.00)
4 48" STEEL PIPE IN CASING 860.00 L F. $25000  $215,000.00 860.00 $215,000.00 866.00  $216,500.00 866.00  $216,500.00 0.00 $0.00 (6.00) ($1,500.00)
5 72" STEEL TUNNEL CASING 71000 L.F.  $1,39600  $991,160.00 710.00 $991,160.00 71600  $999,536.00 74600  $999,536.00 0.00 $0.00 (6.00) ($8,376.00)
6 72" STEEL CASING UNDER RAILROAD 15000 LF.  $147800  $221,700.00 150.00 $221,700.00 15000  $221,700.00 15000  $221,700.00 0.00 $0.00 0.00 $0.00
7 48 STEEL PIPE CONN. AT BUTTERFIELD RD 100 LS. $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS.  $35000.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 100  $35000.00 0.00 $0.00
9 20" CONC PIPE CONN AT KUHN RD 100 LS. $15,000.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 100 $15000.00 0.00 $0.00
10 DIP SEWER SERVICE REPLACEMENT 52500 L.F. $70.00 $36,750.00 52500 $36,750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
1 NOT USED
12 8" DIP SEWER REPLACEMENT 12000 L.F. $69.00 $8,280.00 120.00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10" DIP SEWER REPLACEMENT 1,600.00 L F. $6722  $107,552.00 1,600.00 $107,552.00 1.157.00 $77,773.54 1,157.00 $77,773.54 0.00 $0.00 443.00 $29,778.46
14 12* DIP SEWER REPLACEMENT 45000 L.F. $50.40 $22,680.00 450.00 $22,680.00 488.00 $24,595.20 488.00 $24,595.20 0.00 $0.00 (38.00) ($1,815.20)
15 16" DIP SEWER REPLACEMENT 12000 L.F. $66.40 $7,968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $2,964.00 0.00 $0.00 (45.00) (§996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 20000 L. F. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 232,00 $53,360.00 6.00 $1,380.00 (38.00) ($8,740.00)
18 30" DIP SEWER REPLACEMENT 3000 L.F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3.456.00
19 NOT USED
20 12° RCP SEWER REPLACEMENT 35000 L.F. $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 319.00 $19,140.00 0.00 $0.00 31.00 $1,860.00
21 15° RCP SEWER REPLACEMENT 21000 L.F. $59.40 $12,474.00 210,00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18* RCP SEWER REPLACEMENT 50.00 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21° RCP SEWER REPLACEMENT 4000 LF. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24* RCP SEWER REPLACEMENT 150.00 LF. $77.20 $11,580.00 150.00 $11,580.00 113.00 $8,723.60 89.00 $6,870.80 24.00 $1,852.80 37.00 $2,856.40
25 27" RCP SEWER REPLACEMENT 22000 LF. $75.90 $16,698.00 220.00 $16,698.00 180.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 3000 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
27 48" BUTTERFLY VALVE & VAULT 900 EA.  $3531500  $317,835.00 9.00 $317,835.00 855  $301,943.25 760  $268,334.00 0985  $33549.25 0.45 $15,891.75
28 20" BUTTERFLY VALVE & VAULT 100 EA.  $20414.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 100 $20414.00 0.00 $0.00
29 16" BUTTERFLY VALVE & VAULT 100 EA.  $19,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 0.00 $0.00 0.00 $0.00
30 48' ROV BUTTERFLY VALVE & VAULT 100 EA. $15762000  $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
3t 12° BLOW-OFF IN MANHOLE 11.00 EA.  $20,000.00  $220,000.00 11.00 $220,000.00 950  $190,000.00 950  $190,000.00 0.00 $0.00 150 $30,000.00
32 AIR RELEASE VALVE & MANHOLE 800 EA. $7,470.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 2900 EA. $8,39200  $243,368.00 29.00 $243,368.00 3000  $251,760.00 2800  $234,976.00 200  $16,784.00 {1.00) ($8,382.00)
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y. $1650  $1,633,500.00 99,000.00 $1633,50000 8390600 $1,466,949.00 87,355.00 $1,441,357.50 1551.00  $25591.50 10,094.00 $166,551.00
35 ASPHALT PAVEMENT REMOVE & REPLACE  40,800.00 S.Y. $3357  $1,369,656.00 40,338.00 $1,354,14666  41.351.00 $1,388,153.07 38,209.00 $1,285,697.43 305200 $102,45564 (1,013.00) (534,006.41)
36 4° BIT.CONC. OVER 6" AGG BASE INW.CHIC.  8350.00 S.Y. $1572  $131,262.00 8,350.00 $131,262.00 6.907.00  $108578.04 6907.00  $108,578.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. §3,000.00 S.Y. $0.60 $31,800.00 53,000.00 $31,800.00  20.952.00 $12,571.20 20,952.00 $12,571.20 0.00 $0.00 32,048.00 $19,228.80
38 1-4/2° GRIND AND OVERLAY §3,000.00 S.Y. $540  $286,200.00 53,000.00 $286,200.00 49,381.00  $266,657.40 43381.00  $266,657.40 0.00 $0.00 3,619.00 $19,542.60
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.Y. $21.72 $43,005.60 3,180.00 $69,069.60 3,289.00 $71.437.08 3,183.00 $69,134.76 106.00 $2,302.32 (109.00) ($2,367.48)
40 CONCRETE DRIVEWAY, REM & REPL 2000 SY. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00)
41 STONE DRIVEWAY, REM & REPL 50000 S.Y. $5.60 $2,800.00 500.00 $2,800.00 207.00 $1,159.20 124.00 $694 40 83.00 $464.80 293.00 $1,640.80
42 CURB & GUTTER REMOVE & REPLACE 2300.00 LF. $17.00 $39,100.00 5,800.00 $98,600.00 6619.00  $112523.00 5,760.00 $97,820.00 859.00  $14,603.00 (819.00) ($13,923.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $1107  $121,770.00 13,500.00 $149.44500  15051.00  $166,614.57 14,348.00  $158,832.36 703.00 $7,782.21 (1,551.00) ($17,169.57)
44 ASPHALT SHOULDER, REM & REPL 92500 S.Y. $23.07 $21,339.75 925.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 SF. $4.00 $6,520.00 1,630.00 $6,520.00 1.944.00 $7.776.00 1,944.00 $7,776.00 0.00 $0.00 (314.00) (§1,256.00)
45 TOP SOIL & SEEDING 2252000 S.Y. $3.80 $85,576.00 22/520.00 $85576.00  25496.00 $96,884.80 25,496.00 $96,884.80 0.00 $0.00 (2,976.00) ($11,308.80)
47 TOPSOIL & SODDING 3,370.00 SY. $6.45 $21,736.50 7,370.00 $47,536.50 5.840.00 $57,018.00 8,840.00 $57,018.00 0.00 $0.00 {1,470.00) ($9,481.50)
48 SANITARY & STORM MH, REM & REPL 1000 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 3300 EA. $750.00 $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 3000 L.F. $30.00 $900.00 210,00 $6,300.00 180.00 $5,400.00 180.00 $5,400.00 0.00 $0.00 30.00 $900.00
s2 REM. & DISP, OF PETRO, CONT. SOIL 10925.00 CY. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 LF. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 100 LS. $362363.00  $362,363.00 1.00 $362,363.00 0.94  $340,621.22 054  $340,621.22 0.00 $0.00 0.06 $21,741.78
55 TRAFFIC CONTROL PROTECTION & SIGNAL 100 LS. $273950.00  $273,950.00 1.00 $273,950.00 058  $268471.00 097  $265,731.50 0.01 $2,739.50 0.02 $5,479.00
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF. $18.00 $32,040.00 1,780.00 $32,040.00 760.00 $13,680.00 760.00 $13.680.00 0.00 $0.00 1,020.00 $18,360.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240,00 $960.00 0.00 $0.00 5.00 $20.00
58 COND. IN TRENCH, 1.25" GALV. STEEL §3200 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00
60 COND. IN TRENCH, 2* GALV. STEEL 600 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. IN TRENCH, 2.5" GALV. STEEL 700 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4* GALV. STEEL 1100 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROMCOND ~ 1,378.00 LF. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60




DU PAGE WATER COMMISSION FAYMENT # 29
WEST TRANSMISSION MAIN (TW-2) DATE 01/24/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $451,942.06
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 ($22,587.11)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
64 CUT & SPLICE COND. 1.25" DIA. 1.00 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2.5° DIA. 1.00 EA. $180.00 $180.00 1.00 $150.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
€6 CUT & SPLICE COND. 4° DIA. 1.00 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRiLL CONCRETE HANDHOLE 200 EA. $145.00 $290.00 2.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $c.00 200 $290.00
69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $285.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $285.00
70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
kgl REM & REINST. EX. MAST ARM ASSEMBLY 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 5.00 EA. $5,000.00 $25,000.00 5.00 $25,000.00 4.00 $20,000.00 4.00 $20,000.00 0.00 $0.00 1.00 $5,000.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 45000 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,080.00 7.060.00 $10,590.00 7,067.00 $10,600.50 7,067.00 $10,600.50 0.00 $0.00 (7.00) ($10.50)
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 920.00 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
a4 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $6%0.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
79 ROCK AT CUL/DITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 (2.00) ($400.00)
80 8 HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 1.00 $2,700.00 0.00 $0.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 1.00 $2,700.00 0.00 $0.00
82 CORROSION MONITOR. & CONTROL SYST. 100 LS. $136,765.00 $136,765.00 1.00 $136,765.00 0.98 $134,028.70 0.97 $132,662.05 0.01 $1,367.65 0.02 $2,735.30
a3 TRENCH WATER CONTROL 100 LS. $77,456.00 $77,456.00 1.00 $77.456.00 0.98 $75,906.88 0.97 $75,132.32 0.01 $774.56 0.02 $1,549.12
84A 8° DI PIPE WATERMAIN 1,370.00 LF. $52.55 $71,983.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) ($840.80)
848 8° GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4,600.00 200 $4,600.00 200 $4,600.00 0.00 $0.00 . 0.00 $0.00
84C FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 200 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00
84D 1° SERVICE CONNECTION, LONG S.00 EA. $2,000.00 $18,000.00 8.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
84E 1" SERVICE CONNECTION, SHORT 9.00 EA $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
84F 8" DI PIPE WATERMAIN 1,840.00 LF. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6" DI PIPE WATERMAIN 90.00 LF. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2519.20 67.00 $2,518.20 0.00 $0.00 23.00 $864.80
84H 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
841 8" GATE VALVE & BOX 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
844 6" GATE VALVE & VAULT 400 EA. $600.00 $2,400.00 2.00 $1,200.00 200 $1,200.00 200 $1,200.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 5.00 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1° SERVICE CONNECTION, LONG 1200 EA. $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
84M 1' SERVICE CONNECTION, SHORT 1200 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 20.00 LF. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840 12° DI PIPE WATERMAIN 4,230.00 LF. $55.59 $235,145.70 4,230.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $0.00
84P 12° GATE VALVE & VAULT 2.00 EA. $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $0.00
84Q FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $0.00
84R ASPHALT PAVT, REM & REPLCE 140000 S.Y. $34.00 $47,600.00 1,400.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $0.00
84S 12° DIt PIPE WATERMAIN 4,060.00 LF. $46.75 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84T 12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84U FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84v AUGER FOR INSTALLATION OF MAIN 15.00 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84w ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
85 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $18.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 5§75.00 $10,422.00
87 CLASS "Si* CONCRETE 20000 CY. $72.55 $14,510.00 200.00 $14,510.00 21.00 $1,523.55 21.00 $1,523.55 0.00 $0.00 179.00 $12,986.45
88 CLASS B CONCRETE 300.00 CY. $61.50 $18,450.00 300.00 $18,450.00 50.00 $3,075.00 34.00 $2,091.00 16.00 $984.00 250.00 $15,375.00
89 LEVELING BINDER 3,000.00 TON $44.00 $132,000.00 3,000.00 $132,000.00 1,298.00 $57,112.00 1,298.00 $57,112.00 0.00 $0.00 1,702.00 $74,888.00
20 DIRECT BOND (CORR. CONT.DRG. ITEM 80) 200 EA. $9,000.00 $18,000.00 2.00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $18,000.00
91 GROUNDBED DRAIN (COR.CONT.DRG. #91) 2.00 EA. $11,000.00 $22,000.00 2,00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 10000 CY. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1,400.00
93 PAVT. BASE, REM & REPLACE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 999.00 $33,966.00 502.00 $17,068.00 497.00 $16,898.00 501.00 $17,034.00
84 2° ADDITIONAL BIT. MIX 1.000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 875.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95 EXT.PROT.COAT.CONC PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
96 1" TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
98 RELOCATE 2" GAS MAIN 280.00 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
98 CAST-IN-PLACE CONC.VAULT FOR ROV 6 1.00 EA. $18,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100 COND. IN TRENCH, 1.25° GALV. STEEL 25000 L.F. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00




WEST TRANSMISSION MAIN (TW-2) DATE 01/24/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $451,842.06
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 ($22,597.11)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
101 COND. IN TRENCH, 1.5" GALV. STEEL 5000 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2* GALV. STEEL 60.00 L.F. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5 GALV. STEEL 60.00 LF. $740 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104 COND. IN TRENCH, 3' GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5" GALV. STEEL 60.00 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106 COND. IN TRENCH, 4' GALV. STEEL 2000 LF. $1250 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLACEMENT 200.00 LF. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109 REMOVE EL.CABLE FROM COND.& REINST. 500.00 LF. $1.20 $600.00 §00.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
10 TRENCH & BACKFILL FOR ELECT. WORK 300.00 L.F. $340 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
[e0]] TIME EXTENSION - 14 DAYS (PHASE 1 ONLY)
co2 SEDIMENT LOGS IN LIEU OF STRAW BALES 000 LYD $38.61 $0.00 390.00 $15,057.90 217.00 $8,378.37 217.00 $8,378.37 0.00 $0.00 173.00 $6,679.53
co3 ADD 3° BIT CONC FOR PAVT IN W.CHICAGO 0.00 SY. $9.82 $0.00 8,350.00 $81,997.00 6,907.00 $67,826.74 6,807.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
cOo4 ADD COST-CASING @ NORTH & ST.CHARLES 000 LS. $5.400.00 $0.00 1.00 $5,400.00 1.00, $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
cOos ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS—-GENEVA TO MAIN ST 000 S.Y. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $302.40
2. BIT SHOULDERS—-GENEVA TO MAIN ST 000 S.Y. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
co6 ADD COST-SAWING & PAVT MARKINGS 000 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
co7 ADD COST-ADJUST HH, CB & SAWCUT CURB 000 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,687.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
co8 CREDIT--66" DIA CASING INSTEAD OF 72° 000 LF. {$10.00) $0.00 860.00 ($8,600.00) 866.00 ($8,660.00) 866.00 {$8,660.00) 0.00 $0.00 (6.00) $60.00
cos 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT-- ITEM 35 ABOVE
cO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & R FENCE AT MCCORMICK EASEMENT 000 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
cOo11 ADD AIR RELEASE VALVE & MH, ST.39+00 0.00 EA. $7.470.00 $0.00 1.00 $7.470.00 0.00 $0.00 0.00 $0.00 0.00 $c.00 1.00 $7,470.00
co12 Ol SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13 SEEDING AT 200LB/ACRE IN FOREST PR. 000 SY. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7.487.20 1,528.00 $7,487.20 0.00 $0.00 2,372.00 $11,622.80
CO14 ADD COST FOR WETLAND GAP-PR.CR. RD 0.00 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
COtS 4° YELLOW PAVT. STRIPING-WINFIELD RD 000 LF. $0.39 $0.00 13,100.00 $5,103.00 13,100.00 $5,109.00 13,100.00 $5,108.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $119,736.00 $0.00 1.00 $118,736.00 0.99 $118,538.64 0.96 $114,946.56 0.03 $3,592.08 0.01 $1,197.36
ca7 WALIVE PIPE DIR. & STOCKPILING {NO COST)
co18 ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 000 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 000 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
co19 TIME RESTRAINT & TEMP. ROAD-WAYNE TW 000 LS. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
Cc020 EXTRA TR. CONTROL SIGNS IN WINFIELD 000 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
co21 AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
co22 ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $c.00 1.00 $4,050.30 0.90 $3,645.27 090 $3,645.27 0.00 $0.00 0.10 $405.03
2. BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 3.00 $2,640.00 0.00 $0.00 3.00 $2,640.00 0.00 $0.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS. $35,589.70 $0.00 1.00 $35,589.70 0.90 $32,030.73 0.90 $32,030.73 0.00 $0.00 0.10 $3,558.97
Cco23 INSTALL EIM ACTUATOR AT ROV2 000 LS. $17,455.00 $0.00 1.00 $17,455.00 1.00 $17,455.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00
COo24 AMEND QTY OF ITEMS 84H & 84J ABOVE -
co25 AMEND QTY OF ITEMS 39 & 43 ABOVE
COo26 12 WM AT CTY FRM RD-WINFLD WORK 000 LF. $90.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 120.00 $10,800.00 0.00 $0.00 0.00 $0.00
co27 WINFIELD WORK
AMEND QTY OF 84S THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
84SR--12" DIP WATER MAIN 000 LF. $87.51 $0.00 4,060.00 $355,290.60 1,102.00 $96,436.02 1,102.00 $96,436.02 .00 $0.00 2,858.00 $258,854.58
84TR--12" GATE VALVE & VAULT 0.00 EA. $3,145.00 $0.00 5.00 $15,725.00 2.00 $6,290.00 200 $6,290.00 0.00 $0.00 3.00 $9,435.00
84UR-FIRE HYD WITH AUX VALVE 0.00 EA. $3,200.00 $0.00 10.00 $32,000.00 3.00 $9,600.00 3.00 $9,600.00 ©.00 $0.00 7.00 $22,400.00
84VR--AUGER FOR INST. OF MAIN 0.00 LF. $300.00 $0.00 75.00 $22,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $22,500.00
B4WR--ASPHALT PAVT. REM & REPLACE 0.00 SY $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304.00
coz28 BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA. $7,335.00 $0.00 1.00 $7,335.00 1.00 $7,335.00 0.00 $0.00 1.00 $7,335.00 0.00 $0.00
cO29 24" DIP SEWER REPLACEMENT 000 LF. $100.00 $0.00 130.00 $13,000.00 130.00 $13,000.00 0.00 $0.00 130.00 $13,000.00 0.00 $0.00
cO30 AMEND QTY OF ITEMS 42 & 35 ABOVE
CO3t AMEND QTY OF ITEMS #840 THRU 84R-
WINFIELD WORK-CQO PENDING WITH WNFLD
Co32 TIME EXTENSION- 169 CALANDER DAYS
c033 REPAIR EXiST. PAVEMENT IN DWC YARD 000 LS. $1,373.00 $0.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 1.00 $1,373.00 0.00 $0.00
COo34 ADD. COST--MODIFICATIONS TO ROV3 0.00 LS. §7.396.13 $0.00 1.00 $7,396.13 1.00 $7,396.13 0.00 $c.00 1.00 $7,396.13 0.00 $0.00
CGo35 ADD. COST-TR. CONT. REVISION#2-DUDOT 000 LS. $22,438.50 $0.00 1.00 $22438.50 0.98 $22,214.12 0.00 $0.00 0.98 $22,214.12 0.01 $224.38




DU PAGE WATER COMMISSION

QRE1-004A - REPLACE DAMAGED CONDUITS AND PULL NEW WIRES
ACCT. # WF-6622

DIVANE BROS. ELECTRIC CO.

2424 NORTH 25TH AVENUE, P.O. BOX 937

FRANKLIN PARK, IL 601310937

LABOR

CEN TOREMAN {P. CONLEY) - 701

GEN. FOREMAN - O.T. (P. CONLEY) - 701
GEN. FOREMAN (S. JACOBSON) - 134
GEN. FOREMAN - O.T. (S. JACOBSON) - 134
FOREMAN (L. PERRINO) - 134
FOREMAN - O.T. (L. PERRINO) - 134
JOURNEYMAN (B. ROSSI) - 134
JOURNEYMAN - O.T. (8. ROSSI) - 134
APPRENTICE (D. BLAKENEY) - 134
APPRENTICE (W. SPAIN) - 134

SUPPLIES

23301 3301
DAILY WORK REPORT # 23302DAILY WORK REPORT # 23302
ROUGHNECK CONCRETE DRILLING & SAWING CO. INV. 56720
DAILY WORK REPORT # 23303DAILY WORK REPORT # 23303
DAILY WORK REPORT # 23304DAILY WORK REPORT # 23304
DAILY WORK REPORT # 23306DAILY WORK REPORT # 23306
DAILY WORK REPORT # 23307DAILY WORK REPORT # 23307

EQUIPMENT
MOBILTIFT

WED FRI SAT MON TUE WED THUR HOURS
11/27/02 11/29/02 11/30/02 12/02/02 12/03/02 12/04/02 12/05/02 UNITS RATE EXTENTION FEE AMOUNT
8.00 8.00 8.00 8.00 8.00 8.00 48,00 56.44 2,709.12
8.00 8.00 82.59 660.72
8.00 8.00 §3.08 424.64
8.00 8.00 77.50 620.00
8.00 8.00 8.00 8.00 32.00 50.49 1,615.68
8.00 8.00 73.61 688.88
8.00 8.00 48.41 387.28
8.00 8.00 70.49 563.92
6.00 6.00 20.69 124.14
6.00 6.00 20.69 124.14
7.818.52 40.00% 10,945.93
21271 21271
1,261.88 1,261.88
1,095.00 1,095.00
1,242.62 1,242.62
1,084.56 1,084.56
1,312.43 1,312.43
74.13 74.13
6,283.33 15.00% 7,225.83
1.00 1.00 1.00 ° 1.00 4.00 37.60 150.40
150.40 5.00% 157.92
18‘329.68

z/é/ 03

B79.68




DU PAGE WATER COMMISSION

NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H

PAYMENT # 13
METER STATION 15H - MS-14/01 MS-14/01 DATE 01/23/03
ACCOUNT # AMOUNT
HAYES PLUMBING ***FINAL PAYMENT"** WF-7100 (MS) $0.00
195 N. GARDEN AVE. WF-1398 (NPVL 0.00
ROSELLE, IL 60172 WF-5900 (NPVL 0.00
WF-3520 (RET)  $73,691.50
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $1,495,809.00 $1,473,830.06 $1,473,830.06 $1,473,830.06 $0.00 $0.00
RETENTION 0.000% $0.00 ($73,691.50) $73,691.50 $0.00
CONTRACT TOTALS $1,473,830.06 $1,400,138.56 $73,691.50 $0.00
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 3.00 ($225.00) 3.00 ($225.00) 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS ($225.00) ($225.00) $0.00
NET PAYMENT TO CONTRACTOR $1,473,605.06 $1,399,913.56 $73,691.50
CHANGE ORDER PERCENTAGE -1.47%
ENGINEE
f* RING
~COUNTING
—_—_—




DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H PAYMENT # 13

METER STATION 15H - MS-14/01 MS-14/01 DATE 01/23/03
ACCOUNT # AMOUNT
HAYES PLUMBING ***FINAL PAYMENT"*" WF-7100 (MS) $0.00
195 N. GARDEN AVE. WEF-1398 (NPVL 0.00
ROSELLE, IL 60172 WF-5300 (NPVL 0.00
WF-3520 (RET) $73,691.50
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
MS-14/01

1 BONDS AND INSURANCE 100.00% LS.  $21,366.00 $21,366.00 100.00%  $21,366.00 100.00%  $21,366.00 100.00%  $21,366.00 0.00% $0.00 0.00% $0.00
2 JOBSITE OFFICE 100.00% LS.  $22,131.00 $22,131.00 100.00%  $22,131.00 100.00%  $22,131.00 100.00%  $22,131.00 0.00% $0.00 0.00% $0.00
3 TEMPORARY ENTRANCE 100.00% LS. $7.500.00 $7,500.00 100.00% $7.500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00
4 VIDEO TAPE / PHOTOGRAPHY 100.00% L.S. $5,200.00 $5,200.00 100.00% $5,200.00 100.00% $5,200.00 100.00% $5,200.00 0.00% $0.00 0.00% $0.00
5 SHEET PILING 100.00% LS.  $64,050.00 $64,050.00 100.00%  $64,050.00 100.00%  $64,050.00 100.00%  $64,050.00 0.00% $0.00 0.00% $0.00
6 EXCAVATION / BACKFILL 100.00% LS.  $42,818.00 $42,818.00 100.00%  $42,818.00 100.00%  $42,818.00 100.00%  $42,818.00 0.00% $0.00 0.00% $0.00
7 CONCRETE STRUCTURE 100.00% L.S. $263,272.00  $263.272.00 100.00%  $263,272.00 100.00%  $263,272.00 100.00%  $263,272.00 0.00% $0.00 0.00% $0.00
8 ACCESS HATCHES 100.00% L.S. $7.600.00 $7.600.00 100.00% $7,600.00 100.00% $7.600.00 100.00% $7.600.00 0.00% $0.00 0.00% $0.00
9 FOOTING DRAIN SYSTEM 100.00% LS.  $16,506.00 $16,506.00 100.00%  $16,506.00 100.00%  $16,506.00 100.00%  $16,506.00 0.00% $0.00 0.00% $0.00
10 MASONRY 100.00% L.S.  $79,320.00 $79,320.00 100.00%  $79,320.00 100.00%  $79.320.00 100.00%  $79,320.00 0.00% $0.00 0.00% $0.00
11 METALS AND GRATING 100.00% L.S. $101,24800  $101,248.00 100.00%  $101,248.00 100.00%  $101,248.00 100.00%  $101,248.00 0.00% $0.00 0.00% $0.00
12 ROOFING 100.00% LS.  $44,577.00 $44,577.00 100.00%  $44,577.00 100.00%  $44,577.00 100.00%  $44,577.00 0.00% $0.00 0.00% $0.00
13 U/G WATERMAINS 100.00% L.S.  $83,106.00 $83,106.00 100.00%  $83,106.00 100.00%  $83,106.00 100.00%  $83,106.00 0.00% $0.00 0.00% $0.00
14 STORM SEWER 100.00% LS.  $65,320.00 $65,320.00 100.00%  $65,320.00 100.00%  $65,320.00 100.00%  $65,320.00 0.00% $0.00 -0.00% $0.00
15 HYDRANT RELOCATION 100.00% L.S. $1,710.00 $1,710.00 100.00% $1,710.00 100.00% $1,710.00 100.00% $1,710.00 0.00% $0.00 0.00% $0.00
16 GATE VALVE IN VAULT 100.00% L.S. $6,726.00 $6,726.00 100.00% $6.726.00 100.00% $6,726.00 100.00% $6,726.00 0.00% $0.00 0.00% $0.00
17 CATHODIC PROTECTION 100.00% LS.  $18,000.00 $18,000.00 100.00%  $18,000.00 100.00%  $18,000.00 100.00%  $18,000.00 0.00% $0.00 0.00% $0.00
18 DOORS AND WINDOWS 100.00% LS.  $16,421.00 $16,421.00 100.00%  $16,421.00 100.00%  $16,421.00 100.00%  $16,421.00 0.00% $0.00 0.00% $0.00
19 CURB AND GUTTER 100.00% LS.  $11,928.00 $11,928.00 100.00%  $11,928.00 100.00%  $11,928.00 100.00%  $11,928.00 0.00% $0.00 0.00% $0.00
20 INTERIOR PIPING 100.00% L.S. $106,000.00  $106,000.00 100.00%  $106.000.00 100.00%  $106,000.00 100.00%  $106,000.00 0.00% $0.00 0.00% $0.00
21 VALVES AND METERS 100.00% L.S. $202,82200  $202,822.00 100.00%  $202,822.00 100.00%  $202,822.00 100.00%  $202,822.00 0.00% $0.00 0.00% $0.00
22 PIPE TESTS AND DISINFECTION 100.00% LS. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
23 SIDEWALK 100.00% L.S. $2,730.00 $2,730.00 100.00% $2,730.00 100.00% $2,730.00 100.00% $2,730.00 0.00% $0.00 0.00% $0.00
24 ASPHALT PAVING 100.00% LS.  $14,100.00 $14,100.00 100.00%  $14,100.00 100.00%  $14,100.00 100.00%  $14,100.00 0.00% $0.00 0.00% $0.00
25 SUMP PUMPS 100.00% L.S. $3.600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
26 FOOTING PUMPS 10000% t.S.°  $3,850.00 $3,850.00 100.00% $3,850.00 100.00% $3,850.00 100.00% $3,850.00 0.00% $0.00 0.00% $0.00
27 POWER DISTRIBUTION 100.00% L.S.  $23,832.00 $23,832.00 100.00%  $23,832.00 100.00%  $23,832.00 100.00%  $23,832.00 0.00% $0.00 0.00% $0.00
28 UNIT HEATERS 100.00% LS. $2,786.00 $2,786.00 100.00% $2,786.00 100.00% $2,786.00 100.00% $2,786.00 0.00% $0.00 0.00% $0.00
29 CONDUIT AND CABLE 100.00% L.S.  $43,166.00 $43,166.00 100.00%  $43,166.00 100.00%  $43,166.00 100.00% . $43,166.00 0.00% $0.00 0.00% $0.00
30 LIGHTING 10000% LS.  $26,002.00 $26,002.00 100.00%  $26,002.00 100.00%  $26,002.00 100.00%  $26,002.00 0.00% $0.00 0.00% $0.00
31 CONTROLS/INSTRUMENTATION 100.00% L.S.  $68,400.00 $68,400.00 100.00%  $68,400.00 100.00%  $68,400.00 100.00%  $68,400.00 0.00% $0.00 0.00% $0.00
32 VENTILATION 100.00% LS.  $30,900.00 $30,900.00 100.00%  $30,900.00 100.00%  $30,9800.00 100.00%  $30,900.00 0.00% $0.00 0.00% $0.00
33 DEHUMIDIFIERS 10000% LS.  $14,175.00 $14,175.00 100.00%  $14.175.00 10000%  $14,175.00 100.00%  $14,175.00 0.00% $0.00 0.00% $0.00
34 TROLLEY/HOQIST 100.00% LS. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
35 PAINTING 100.00% LS.  $26.000.00 $26,000.00 100.00%  $26,000.00 10000%  $26,000.00 100.00%  $26,000.00 0.00% $0.00 0.00% $0.00
36 CHLORINE FEED SYSTEM 100.00% L.S.  $25536.00 $25,536.00 100.00%  $25,536.00 100.00%  $25.536.00 100.00%  $25,536.00 0.00% $0.00 0.00% $0.00
37 LANDSCAPING 100.00% LS.  $16,611.00 $16,611.00 100.00%  $16,611.00 100.00%  $16,611.00 100.00%  $16,611.00 0.00% $0.00 0.00% $0.00

CHANGE ORDERS
COt COST REDUCTION ITEMS 0.00% LS.  ($23,356.00) $0.00 100.00%  ($23,356.00) 100.00%  ($23.356.00) 100.00%  ($23,356.00) 0.00% $0.00 0.00% $0.00

C02 BURIED COPPER SERVICE LINE 0.00% LS. $1,377.06 $0.00 100.00% $1.377.06 100.00% $1,377.06 100.00% $1,377.06 0.00% $0.00 0.00% $0.00




DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM: General Manager
DATE: February 7, 2003

SUBJECT: Preliminary Discussion Regarding Service to Units (Batavia,
Geneva, North Aurora, St. Charles & Bartlett)

In accordance with the Commission’s direction, Alvord, Burdick & Howson has
prepared a preliminary analysis of the impact on the Commission’s system as a
result of providing water service to Batavia, Geneva and North Aurora at a
minimum.

Before finalizing this report Chairman Vondra feels additional information is
required from these communities regarding the parameters of service, which
includes the volume of water desired. Accordingly, Rempe-Sharpe, who
represents all three of these communities, has been invited to the Engineering
Committee meeting on February 13" at 6:00 PM for a general discussion of
these matters which includes putting all of this information together at one time.
Based on the parameters of service Alvord, Burdick & Howson will be in a
position to adjust the results of their study to actual volumes of service.
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