DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED OCTOBER 2003
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 10:00 A.M. ON WEDNESDAY, OCTOBER
8, 2003, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDULED OCTOBER 2003 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
WEDNESDAY, OCTOBER 8, 2003 R. Benson
10:00 A.M. W. Mueller
R. Tolentino

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
Il. Approval of Minutes for Committee Meeting of September 11, 2003
[1I. Report of Status of Construction/Operations
V. Change Orders
A. Change Order No. 4: Contract BOV-1 (Blow Off Valve Improvements)
B. Change Order No. 5: Contract BOV-1 (Blow Off Valve Improvements)
C. Change Order No. 6: Contract BOV-1 (Blow Off Valve Improvements)
V. Partial Pay Request
A. Progress Payment No. 14: Contract BOV-1 (Blow Off Valve Repair)
B. Quick Response Electrical

1. QRE1-006A — Repair Electrical Services Entrances Pulling Away From
Side of Meter Station

VI. Resolution R-41-03: A Resolution Designating the Village of Lisle as the
Municipality Most Appropriate to Supply Water to Woodridge Estates

VII. Review of Contract TW-3
VIIl.  Other

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 June 12, 2003

IX. Adjournment

Board/Agendas/Engineering/Eng0310.doc



a4 A
DRAFKI
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON SEPTEMBER 11, 2003
The meeting was called to order at 7:00 P.M.

Committee members in attendance: R. Benson, R. Tolentino and G. Wilcox

Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H)

ngmlﬂee_be_apptosﬂ Motlon seconded by Commlssmner Tolentlno and passed
unanimously as follows:

Aye: R. Benson, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated September 5, 2003 and Status of Pipeline Construction
dated September 5, 2003.

- Change Order No. 2: Contract SR-1 (Standpipe Rehabilitation) in the amount of
$4,387.50

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: R. Benson, R. Tolentino and G. Wilcox
Nay: None

- Progress Payment No. 13: Contract BOV-1 (Blow Off Valve Repair) in the
amount of $256,595.87

Motion seconded by Commissioner Tolentino and passed unanimously as follows:


bob


Minutes 9/11/03 Engineering Meeting

Aye: R. Benson, R. Tolentino and G. Wilcox
Nay: None

Progress Payment No. 3: Contract SR-1 (Standpipe Rehabilitation) in the amount of
$50,682.10

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, R. Tolentino and G. Wilcox
Nay: None

Resolution R-33-03: A Resolution Awarding Contract TIB-1

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: R. Benson, R. Tolentino and G. Wilcox
Nay: None

Resolution R-36-03: A Resolution Authorizing the Execution of a Contract Between the
DuPage Water Commission and Consoer Townsend Envirodyne Engineers, Inc. for the
Evaluation and Design and Additional Reservoir Storage

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: R. Benson, R. Tolentino and G. Wilcox
Nay: None

Resolution R-37-03: A Resolution Authorizing the Execution of a Contract Between the
DuPage Water Commission and Camp Dresser & McKee Inc. for the Evaluation of



Minutes 9/11/03 Engineering Meeting

Electrical Supply Alternatives
Motion seconded by Commissioner Benson and passed as follows:

Aye: R. Tolentino and G. Wilcox
Nay: R. Benson

Commissioner Benson moved to adjourn the meeting at 7:27 P.M. Seconded by

Commissioner Tolentino and unanimously approved by a Voice Vote.

Aye: R. Benson, R. Tolentino and G. Wilcox
Nay: None

Board/Minutes/Engineering/ENG0309.doc



@ DuPage Water Commission

MEMORANDUM
TO: General Manager M
FROM: Robert L. Martinﬁ
DATE: October 3, 2003

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of September were a total of 2.779 billion
gallons. This represents an average day of 92.5 million gallons per day (MGD),
which is lower than the September 2002 average day demand of 98.0 MGD. The
maximum day demand was 110.2 million gallons (September 8, 2003), which is
lower than the September 2002 maximum day of 115.9 million gallons. The
minimum day flow was 79.8 million gallons. The Commission recorded a total
precipitation for the month of September of 2.10 inches compared to 2.20 inches
for September 2002.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for September, 2003

2. Water Sales Analysis 01-May-99 to 30-September-03

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm031003.doc




EPAQ903 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR SEPTEMBER 2003

LEXINGTON SUPPLY DUPAGE DISCHARGE S
DAY FREECL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, P.A.C. ANALYST
mg/l NTU mg/l mg/l NTU °F mgn mg/ LBS/MG INT

1 0.68 0.13 0.49 0.74 0.10 75 73 1.0 0.52 0o KD
2 0.65 0.11 0.48 0.75 0.10 75 73 1.0 0.52 o wmB
3 0.64 0.11 0.52 0.75 0.10 74 73 1.0 0.50 0| MB
4 0.63 0.12 0.52 0.76 0.08 74 73 1.0 0.50 0| KD
5 0.62 0.11 0.52 0.78 0.09 74 73 1.0 0.50 o] s
6 0.64 0.09 0.50 0.74 0.08 73 73 1.0 0.50 o[ LS
7 0.62 0.11 0.51 0.74 0.10 73 7.3 1.1 0.47 o (s
8 0.60 0.11 0.52 0.78 0.11 73 73 1.1 0.47 o (s
9 0.63 0.13 0.52 0.78 0.08 73 73 1.1 0.48 0 AM
10 0.64 0.10 0.48 0.78 0.08 71 7.3 1.0 0.51 0| MW
11 0.61 0.13 0.48 0.78 0.11 72 7.2 1.0 0.49 0 _AM
12 0.61 0.11 0.49 0.79 0.11 72 72 1.0 0.48 o] LS
13 0.63 0.11 0.51 0.79 0.08 72 72 1.0 0.47 of s
14 0.61 0.12 0.54 0.76 0.07 72 72 1.0 0.48 0 LS
15 0.67 0.11 0.51 0.74 0.09 69 72 1.0 0.45 o[ LS
16 0.64 012 0.49 0.75 0.10 69 73 1.0 0.45 o (S
17 0.68 0.11 0.49 0.74 0.10 69 73 1.0 0.51 o] ¢T
18 0.67 0.10 0.48 0.72 0.10 68 7.3 1.1 0.51 0| KD
19 0.68 0.10 0.53 0.71 0.11 68 72 1.1 0.51 0| KD
20 0.70 0.10 0.51 0.78 0.10 68 72 1.1 0.48 o] KD
21 0.66 0.11 0.51 0.78 0.10 68 73 1.2 0.49 o s
2 0.61 0.11 0.50 0.78 0.10 67 73 1.0 0.47 o[ Ls
23 0.65 011 0.50 0.78 0.10 65 73 1.0 0.51 o] (s
24 0.65 0.13 0.50 0.79 0.09 65 73 1.0 0.51 o LS
25 0.69 0.09 0.53 0.75 0.08 65 7.3 1.0 0.51 0| KD
26 0.65 0.08 0.53 0.75 0.11 65 7.3 1.0 0.49 0| KD
27 0.68 0.11 0.52 0.79 0.08 62 7.3 1.0 0.49 0] KD
28 0.69 0.11 0.52 0.76 0.10 62 73 1.0 0.48 o] KD
29 0.67 0.11 0.58 0.79 0.09 62 73 1.0 0.48 o LS
30 0.64 0.13 0.58 0.78 0.10 62 73 1.0 0.50 o Ls
31

AVG 0.65 0.11 0.51 0.76 0.09 69 7.3 1.0 0.49 0

MAX 0.70 0.13 0.58 0.79 0.11 75 73 1.2 052 0

MIN 0.60 0.08 0.48 0.7 0.07 62 7.2 1.0 0.45 0

TERRANCE MCGHEE ROBERT L. MARTIN
MAINTENANCE SUPERINTENDENT MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 30-Sep-03
PER DAY AVERAGE 80,853,777
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-00 2,668,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Qct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,185 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,567.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,567.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.08% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,118,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 031% 97.17%
Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70%
TOTALS (1) 337,577,248,000 347,895,957,145 97.03% $450,721,336.60 $368,261,176.98 264,260,791 0.08% 97.11%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES .xis
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@ DuPage Water Commission

MEMORANDUM
TO: General Manager
‘ ’FROM: Manager of Pipeline Maintenance and Construction
Date: October 3, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has been ordered; the manufacturing and installation
process may take 1 to 3 months to complete.

Lost Time Accidents to Date 10/03/03 - John Neri Const. Co. - 0

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48” steel pipe to date with 30 feet of pipe
remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve to
complete pipe installation was tested in Houston and failed. It has been remanufactured
in Germany and has been delivered for testing. Installation is expected to occur next
week. This valve is required to complete the Contract.

Lost Time Accidents to Date 10/03/03 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 183 blow-off valves to date with 152
remaining. This is 55% of the work to be completed.

Lost Time Accidents to Date 10/03/03 -Rossi Contracting Co. Inc. - 0

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

The bid opening for this Project was held on Thursday August 27, 2003 at 1:00 PM. The
Low bidder is Rossi Contracting Co. Inc. with a bid of $12,730,598.14. The Contractor is
submitting shop drawings for review as required.




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PRQJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 4

‘ .I_:C“—)/CATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR:  Rossi Contractors DATE: September 23, 2003

I A. DESCRIPTION OF CHANGES INVOLVED:

1. Add 100 valve boxes with covers to the 115 that are in the contract
with change order.

2. Add 100 valve stems to the initial 70 that were on the contract.

B. REASON FOR CHANGE:

1. Two-thirds of the sites worked on had damaged valve boxes and
covers.

2. One half of the sites worked on had damaged valve stems.

C. REVISION IN CONTRACT PRICE:

1. 100 valve boxes and covers $469.00 Ea. $46,900.00
2. 100 valve stems $342.00 Ea. $34,200.00

TOTAL $81,100.00




g

SHEET 2 OF 3

CHANGE ORDER NO. 4

CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making
the final completion date April 27, 2005.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).




SHEET 3 OF 3

CHANGE ORDER NO. 4

lll. , ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract $_7,812,435.00
2. Net change due to previous

Change Orders

No._1 to_3 $_ (161.332.80)
3. Amount of Contract, not including

this Change Order $ 7.651,102.20
4. Addition to Contract

due to this Change Order $_+81,100.00
5. Amount of Contract including this

Change Order $ _7.732,202.20

RECOMMENDED FOR ACCEPT%:

BY: . YA (f-25-93
¢ / Project Coordinator Date
ACCEPTED CONTRACTOR: w) ACTORS
BY: Z_/ : (G - Z-d3)
Signéture of Authorized Representative ' Date
DU PAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date

General Manager

CONSTRUCTION/BOV-1/CHANGE ORDER NO. 4




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PRO}JECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 5

. ALM_(;CATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR: Rossi Contractors DATE: September 23, 2003

l. A. DESCRIPTION OF CHANGES INVOLVED:

Repaired 16” concrete pipe on Norton St. in the town of Lombard, Site #259.

B. REASON FOR CHANGE:

Exposed 16” main and blow-off. Found leak in 16” water main.

C. REVISION IN CONTRACT PRICE:

Subcontractor: Advanced Welding $ 750.00
Equipment: Generator 20.5 hrs. @ $6.00/hr. $ 123.00

2" Pump 20.5 hrs. @ $2.30/hr. $ 47.15
Labor $3,921.15

TOTAL $4,841.30




SHEET 2 OF 3

CHANGE ORDER NO. 5

CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making
the final completion date April 27, 2005.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).




SHEET 3 OF 3

CHANGE ORDER NO. 5

, ADJUSTMENTS IN CONTRACT PRICE:

Ill-
P

1. Amount of Original Contract

2. Net change due to previous
Change Orders
No._1 to_4

3. Amount of Contract, not including

this Change Order

4. Addition to Contract
due to this Change Order

5. Amount of Contract including this
Change Order

RECOMMENDED FOR ACCEPTANCE:

$_7.812,435.00

$_(80,232.80)

$ 7,732,202.20

$ +4,841.30

$ 7.737,043.50

DU PAGE WATER COMMISSION:

BY:

Y: X (7-25-23 )
PrOJect Coordinator Date
ACCEPTED CONTRACTOR: SSI COIﬁACTORS
(9 - 3¢-93
Slgnature of Authorized Representative Date
( )
James J. Holzwart Date

General Manager

CONSTRUCTION/BOV-1/CHANGE ORDER NO. 5




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PRC}JECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 6
Uij)/CATION: DuPage County CONTRACT NO. BOV-1/02

CONTRACTOR:  Rossi Contractors DATE: September 23, 2003

l A. DESCRIPTION OF CHANGES INVOLVED:

1. Delete Valve Nos. 49, 117, 265, 87 and 4/354 at traffic control.

2. Add Valve Nos. 387, 388, 389 and 3/354 at traffic control.

B. REASON FOR CHANGE:

1. Valves have already been finished by DWC.

2. Valves that were overlooked on contract.

C. REVISION IN CONTRACT PRICE:

Delete: Valve #49 $49,500.00

Valve #117 $17,700.00

Valve #265 $16,200.00

Valve #87 $11,300.00

4/354 Traffic Control $789.20 x 4 $ 3,156.80
TOTAL DELETE ($97,856.80)

Add: Valve #387 $18,400.00

Valve #388 $24,500.00

Valve #389 $27,900.00

3/354 Traffic Control $789.20 x 3 2,367.60
TOTAL ADD +$73,167.60

TOTAL CHANGE ORDER NO. 6 ($24,689.20)




SHEET 2 OF 3

CHANGE ORDER NO. 6

CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making
the final completion date April 27, 2005.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).




SHEET 3 OF 3

CHANGE ORDER NO. 6

lll. , ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract

2. Net change due to previous
Change Orders
No._1 to_5

3. Amount of Contract, not including

this Change Order

4. Reduction to Contract
due to this Change Order

5. Amount of Contract including this
Change Order

RECOMMENDED FOR ACCEPTANQ‘?:

$_7.812,435.00

$__ (75,391.50)

$ _7,737,043.50

$__ (24,689.20)

$_7.712,354.30

BY: [e/d) (9-28-03 )
\ /’ 'Project Coordinator Date
ACCEPTED CONTRACTOR: Sl BACTORS
BY: ; poiy (§ -3 ?)
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date

General Manager

CONSTRUCTION/BOV-1/CHANGE ORDER NO. 6




DU PAGE WATER COMMISSION

BLOW OFF VALVE REPAIR (BOV-1)

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

PAYMENT #

DATE

ACCOUNT #
WF-6631
WF-3520
WF-3530

14
09/30/03

AMOUNT
$398 572.44
($39,857.25)
($2,460.00)

ORIGINAL AMENDED
CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.651,102.20 $3,767,430.97 $3,363,903.53 $3,333621.23
RETENTION 10.00% ($376,748.10) (5336.390.85) $376,743.10
CONTRACT TOTALS $3,390,732.87 $3.032,017.68 $4,260,369.33
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC 366.50 ($21,990.00) 325.50 ($19,530.00) 41.00
NET PAYMENT TO CONTRACTOR $3,368,742.87 $3,012437.63

CHANGE ORDER PERCENTAGE

-2.07%

STAFF APPROVALS

ENGINEERING //

| \CCOUNTING V8 i
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DU PAGE WATER COMMISSION PAYMENT # 14
BLOW OFF VALVE REPAIR {BOV-1) DATE 09/30/03
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $398,572.44
NORTHLAKE, ILLINOIS 60164 WF-3520 ($39,857.25)
WF-3530 ($2,460.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #1 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #2 100% Lump Sum  $12.500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #3 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 $0.00 0% $0.00 100% $0.00
Valve #6 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 % $0.00 $0.00 % $0.00 0% $0.00
Valve #7 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 $0.00 0% $0.00 100% $0.00
Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 $0.00 0% $0.00 100% $0.00
Valve #10 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 $19,300.00 0% $0.00 0% $0.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 $0.00 0% $0.00 100% $0.00
Valve #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 $0.00 0% $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #14 100% Lump Sum  $49,600.00 $49,600.00 100% $49,600.00 100% $49,600.00 100% $45.600.00 0% $0.00 0% $0.00
Valve #15 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #16 100% Lump Sum  $48,500.00 $48,500.00 100% $43,500.00 100% $43,500.00 100% $438,500.00 0% $0.00 0% $0.00
Valve #17 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #18 100% Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49,400.00 0% $0.00 100% $49,400.00 0% $0.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #20 100% tump Sum  $13,900.00 $13,900.00 100% $13,900.00 100% $13,900.00 0% $0.00 100% $13,900.00 0% $0.00
Valve #21 100% tump Sum  $19,600.00 $18,600.00 100% $19,600.00 0% $0.00 % $0.00 % $0.00 100% $19,600.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 [ $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,300.00 $11,800.00 100% $11,800.00 100% $11,800.00 % $0.00 100% $11,800.00 0% $0.00
Vatve #25 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $13,700.00 100% $18,700.00 0% $0.00 0% $0.00
Valve #26 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 % $0.00 0% $0.00 0% $0.00 100% $19,400.00
Valve #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #29 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 % $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,300.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #31 100% Lurmp Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 % $0.00 0% $0.00
Valve #32 100% Lump Sum  $11,300.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #33 100% Lurmp Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00
Valve #34 100% Lurp Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #35 100% turmp Sum  $13,300.00 $13,300.00 100% $13,300.00 100% $13,300.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 % $0.00 % $0.00 0% $0.00 100% $51,700.00
Valve #37 100% tump Sum  $69,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
Valve #38 100% Lump Sum  $138,500.00 $19,500.00 100% $19,500.00 100% $19.500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15.500.00 0% $0.00 0% $0.00
Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #41 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18.600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #42 100% Lurp Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16.200.00 100% $16.200.00 0% $0.00 % $0.00
Valve #44 100% Lump Sum  $48,800.00 $48,300.00 100% $48,300.00 100% $42,800.00 100% 8,800.00 0% $0.00 0% $0.00
Valve #45 100% Lump Sum 8,500.00 $43,500.00 100% $43,500.00 100% £.500.00 100% $48,500.00 0% $0.00 % $0.00
Valve #46 100% tump Sum  $49,300.00 $49,300.00 100% $48,300.00 00% $45,300.00 100% $49,300.00 0% $0.00 0% $0.00
Valve #47 100% tump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Valve #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #49 100% tump Sum  $49,500.00 $49,500.00 100% $49,500.00 0% $0.00 0% $0.00 0% $0.00 100% $49,500.00
Vatve #50 100% Lump Sum  $13,300.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vatve #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 0% $0.00
Vatve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Vatve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11.400.00 100% $11,400.00 0% $0.00 % $0.00
Valve #54 100% Lump Sum  $18,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #55 100% Lump Sum  $13,300.00 $13,800.00 100% $13,800.00 0% $0.00 0% $0.00 0% $0.00 100% $13,800.00
Valve #56 100% Lump Sum  $11,300.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vatve #57 100% Lump Sum  $11,300.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vative #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #50 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Vaive #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 % $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Vaive #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,300.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #66 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $18,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #67 100% Lurrp Sum  $67,900.00 $67,900.00 100% $67,900.00 100% $67,900.00 100% $67,900.00 0% $0.00 % $0.00
Valve #68 ~ 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #68 5 100% Lurmp Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
Valve #70 3 100% Lurmp Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #71 i 100% Lurmp Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Vatve #72 ¢ 100% Lurp Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #73 ’ 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 ! 100% Lurmp Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 % $0.00 0% $0.00 100% $16,100.00
Valve #75 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100% Ltump Sum  $12,600.00 $12,600.00 100% $12.600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #77 100% Lurmp Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #20 100% Lump Sum  $19.400.00 $19,400.00 100% $19.400.00 0% $0 00 0% $0.00 0% $0.00 100% $19.400.00




DU PAGE WATER COMMISSION PAYMENT # 14

BLOW OFF VALVE REPAIR (BOV-1) DATE 09/30/03
ROSS!I CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $398,572.44
NORTHLAKE, iLLINOIS 60164 WF-3520 ($39,857.25)
WE-3530 ($2.460.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
81 Vvalve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
382 Vaive #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19.100.00 0% $0.00 0% $0.00 0% $0.00 100% $19,100.00
83  Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00
84 Valve #84 100% tump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 0% $0.00 100% $16,000.00
85  Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 [ $0.00 % $0.00 0% $0.00 100% $16,300.00
26 Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
87 Valve #87 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 (3 $0.00 0% $0.00 100% $11,300.00
33  Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
88  Valve #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
80 Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00
91 Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 % $0.00 % $0.00 0% $0.00 100% $11,200.00
82  Vaive #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 % $0.00 % $0.00 100% $11,500.00
93  Vaive #93 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
94  Valve #04 100% Lurmp Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 % $0.00 0% $0.00 100% $11,900.00
95 Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
98  Valve #06 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,800.00
97 Vale #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
93  Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % . $0.00 100% $16,400.00
99  Valve #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70,400.00 0% $0.00 0% $0.00 0% $0.00 100% $70,400.00
100 Vaive #100 100% Lump Sum  $15,000.00 $15,000.00 % $0.00 0% $0.00 % $0.00 % $0.00 % $0.00
101 Vaive #101 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 % $0.00 0% $0.00 % $0.00
102 Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $61,000.00 o% $0.00 0% $0.00
103 Valve #103 100% Lurmp Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 % $0.00 0% $0.00
104 Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
105 Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
106 Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 % $0.00 0% $0.00
107 Vaive #107 100% Lump Sum  $12,:800.00 $12,800.00 100% $12,300.00 100% $12,800.00 100% $12,800.00 % $0.00 0% $0.00
108 Valve #108 100% tump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 160% $70,700.00 [0 $0.00 0% $0.00
108 Valve #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 % $0.00
110 Valve #110 100% Lurmp Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 % $0.00 % $0.00
111 Valve #111 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 % $0.00 % $0.00
112 Vale #112 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
113 Vatve #113 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
114 Valve #114 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
115 Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 o% $0.00 100% $0.00
116 Valve #116 100% Lump Sum  $19,400.00 $19,400.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
117 valve #117 100% Lurmp Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 % $0.00 0% $0.00 100% $17,700.00
118 valve #118 100% Lurrp Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
119 Valve #119 100% Lurmp Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 % $0.00 100% $12,100.00
120 Valve #120 100% Lurmp Sum  $24,500.00 $24,500.00 100% $24,500.00 0% $0.00 % $0.00 % $0.00 100% $24,500.00
121 valve #121 100% Lurp Sum  $28.000.00 $28,000.00 100% $28,000.00 % $0.00 % $0.00 % $0.00 100% $28,000.00
122 valve #122 100% Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 0% $0.00 0% $0.00 0% $0.00 100% $26,700.00
123 Valve #123 100% tump Sum  $11,700.00 $11.700.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
124 Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 % $0.00 100% $12,100.00 0% $0.00
125 Valve #125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13.500.00 0% $0.00 100% $13,500.00 0% $0.00
126 Vaive #126 100% Lump Sum  $11,800.00 $11,300.00 0% $0.00 % $0.00 % $0.00 % $0.00 0% $0.00
127 Valve #127 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
128 Valve #128 100% Lurmp Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 % $0.00 % $0.00 100% $15,100.00
129 Valve #129 100% Lurmp Sum  $16,700.00 $16.700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00
130 Valve #130 100% Lump Sum  $12.300.00 $12,300.00 100% $12.300.00 0% $0.00 % $0.00 0% $0.00 100% $12.300.00
131 Valve #131 100% Lurmp Sum  $16,400.00 $16,400.00 100% $16.400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
132 Valve #132 100% Lumrp Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
133 Valve #133 100% tump Sum  $12,900.00 $12,900.00 100% $12,900.00 % $0.00 % $0.00 0% $0.00 100% $12,900.00
134 Valve #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12.900.00 % $0.00 0% $0.00 0% $0.00 100% $12,900.00
135 Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 % $0.00 0% $0.00 100% $12,700.00
136 Valve #136 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 % $0.00 100% $12,100.00
137 Vale #137 100% Lump Sum  $15,800.00 $15,900.00 100% $15,9800.00 0% $0.00 0% $0.00 % $0.00 100% $15,900.00
133 Valve #138 100% Lurmmp Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 % $0.00 0% $0.00 100% $11.300.00
139 Valve #139 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 0% $0.00 % $0.00 0% $0.00 100% $16,200.00
140 Valve #140 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
141 Valve #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 % $0.00 100% $14,300.00
142 Valve #142 100% Lump Sum  $15.500.00 $15.500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
143 Valve #143 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
144 Valve #144 100% Lump Sum  $49,900.00 $49,900.00 100% $49,900.00 0% $0.00 % $0.00 0% $0.00 100% $49,900.00
145 Vaive #145 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 0% $0.00 0% $0.00 0% $0.00 100% $14,500.00
146 Valve #146 100% Lumpg Sum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 % $0.00 0% $0.00 100% $17,000.00
147 Valve #147 ~ 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 100% $56,300.00 % $0.00 100% $56,300.00 0% $0.00
148 valve #148 Y 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 % $0.00
149 Valve #149 3 100% Lurmp Sum  $12,100.00 $12.100.00 100% $12,100.00 100% $12,100.00 0% $0.00 100% $12,100.00 % $0.00
150 Valve #150 i 100% Lurmp Sum  $11,900.00 $11,800.00 100% $11,900.00 100% $11,900.00 0% $0.00 100% $11,900.00 0% $0.00
151 Valve #151 B 100% Lump Sum  $14,300.00 $14,800.00 100% $14,300.00 100% $14,300.00 0% $0.00 100% $14,800.00 % $0.00
152 Valve #152 ' 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 % $0.00 % $0.00
153 Valve #153 : 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 % $0.00 100% $12,700.00 % $0.00
154 valve #154 100% Lump Sum  $12.400.00 $12,400.00 100% $12.400.00 100% $12,400.00 % $0.00 100% $12.400.00 % $0.00
155 Valve #155 100% Lump Sum  $16.700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 % $0.00
156 Valve #156 100% Lump Sum $0.00 $0.00 100% $0.00 o $0.00 0% $0.00 o% $0.00 100% $0.00
157  Valve #157 100% Lump Sum  $14,500.00 $14.500.00 100% $14,500.00 100% $14,500.00 0% $0.00 100% $14,500.00 0% $0.00
158 Valve #158 100% Lump Sum  $15.100.00 $15.100.00 100% $15.100.00 100% $15.100.00 100% $15,100.00 0% $0.00 0% $0.00

159 Vaive #159 100% Lump Sum  $15.300.00 $15.300.00 100% $15.300.00 100% $15.300.00 100% $15,300.00 Yo $0.00 0% $0.00
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DU PAGE WATER COMMISSION PAYMENT # 14
BLOW OFF VALVE REPAIR (BOV-1) DATE 08/30/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WE-6631 $398,572.44
NORTHLAKE, ILLINOIS 60164 WF-3520 ($39,857.25)
WF-3530 ($2.460.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #161 100% Lump Sum  $17,800.00 $17.800.00 100% $17,800.00 0% $0.00 (L3 $0.00 0% $0.00 100% $17,800.00
Valve #162 100% Lump Sum  $16,500.00 $16.500.00 100% $16.500.00 100% $16.500.00 100% $16.500.00 0% $0.00 0% $0.00
Valve #163 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17.200.00 100% $17,200.00 100% $0.00 0% $0.00
Valve #164 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 100% $0.00 0% $0.00
Valve #165 100% Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 100% $11.900.00 100% $11.900.00 100% $0.00 0% $0.00
Valve #166 100% Lump Sum  $15,300.00 $15,800.00 100% $15,800.00 100% $15.800.00 100 $15,300.00 0% $0.00 0% $0.00
Valve #167 100% Lurmp Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15.300.00 100% $15,300.00 0% $0.00 0% $0.00
Vaive #168 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16.400.00 100% $0.00 0% $0.00
Valve #169 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 0% $0.00 0% $0.00 100% $17,700.00
Vaive #170 100% Lurmp Sum  $15,300.00 $15,300.00 100% $15,800.00 100% $15,300.00 100% $15,300.00 0% $0.00 % $0.00
Valve #171 100% Lump Sum  $18,400.00 $18,400.00 100% $18,400.00 100% $18,400.00 100% $18,400.00 100% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 % $0.00 [0 $0.00
Valve #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 % $0.00
Valve #174 100% Lump Sum  $17.700.00 $17,700.00 100% $17,700.00 100% $17.700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #175 100% Lump Sum  $18,200.00 $18,200.00 100% $18,200.00 100% $18.200.00 100% $18,200.00 0% $0.00 0% $0.00
Valve #176 100% Lump Sum  $16,800.00 $16,900.00 100% $16,800.00 100% $16,900.00 100% $16,900.00 0% $0.00 % $0.00
Valve #177 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 100% $0.00 0% $0.00
Valve #178 100% Lurrp Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16.200.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #179 100% Lump Sum  $16,300.00 $16,800.00 100% $16,300.00 100% $16.800.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #180 100% Lurmp Sum  $48,400.00 $48,400.00 100% $48,400.00 0% $0.00 % $0.00 0% $0.00 100% $48,400.00
Valve #181 100% Lump Sum  $12,800.00 $12,300.00 100% $12,800.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
Valve #182 100% tump Sum  $11,800.00 $11,300.00 100% $11,800.00 100% $11,800.00 100% $11.800.00 100% $0.00 0% $0.00
Valve #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 0% $0.00
Valve #184 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 100% $0.00 0% $0.00
Valve #185 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 (413 $0.00 0% $0.00 100% $13,500.00
Valve #186 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 % $0.00 0% $0.00 100% $12,400.00
Valve #188 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #189 100% tump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #190 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #191 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 % $0.00 0% $0.00 100% $15,600.00
Valve #192 100% Lumg Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15.100.00 0% $0.00 100% $15,100.00 0% $0.00
Valve #193 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 100% $16,500.00 0% $0.00
Valve #194 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 o% $0.00 100% $16,500.00 0% $0.00
Valve #1905 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15.000.00 0% $0.00 100% $15,000.00 0% $0.00
Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15.100.00 0% $0.00 100% $15,100.00 0% $0.00
Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15.600.00 0% $0.00 100% $15,600.00 0% $0.00
Valve #198 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11.200.00 0% $0.00 100% $11,800.00 0% $0.00
Valve #199 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Vatve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vatve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11.400.00 % $0.00 100% $11,400.00 % $0.00
Valve #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $15.000.00 0% $0.00 100% $16,000.00 0% $0.00
Valve #204 100% Lump Sum  $17,700.00 $17.700.00 100% $17.700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
Vatve #205 100% Lurmp Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00
Vaive #206 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 0% $0.00 % $0.00 % $0.00 100% $15,200.00
Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00
Valve #209 100% Lump Sum  $17,200.00 $17,200.00 100% $47,200.00 0% $0.00 0% $0.00 % $0.00 100% $17,200.00
Valve #210 100% Lurmp Sum  $19,500.00 $19,500.00 100% $19,500.00 0% $0.00 0% $0.00 0% $0.00 100% $19,500.00
Valve #211 100% Lurrp Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #212 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 0% $0.00 0% $0.00 100% $17,600.00
Valve #213 100% Lummp Sum  $16,400.00 $16.400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #214 100% Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 0% $0.00 0% $0.00 0% $0.00 100% $12,000.00
Valve #215 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 % $0.00 0% $0.00 100% $15,000.00
Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26.200.00 0% $0.00 0% $0.00 0% $0.00 100% $26,200.00
Valve #219 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #221 100% Lump Sum  $15,400.00 $15,400.00 0% $0.00 % $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #222 100% Lurmp Sum  $12,900.00 $12,900.00 100% $12,900.00 % $0.00 0% $0.00 0% $0.00 100% $12,900.00
Valve #223 100% Lump Sum  $16,300.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #224 100% tump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 0% $0.00 0% $0.00 100% $25,400.00
Valve #225 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #226 100% Lurmp Sum  $25,200.00 $25,200.00 100% $25,200.00 100% $25.200.00 100% $25,200.00 0% $0.00 0% $0.00
Valve #227 100% Lump Sum  $12,400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #228 oy 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 % $0.00 0% $0.00 0% $0.00 100% $11,600.00
Valve #229 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11.500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #230 3 100% Lurrp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #232 ‘ 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 % $0.00 0% $0.00 % $0.00 100% $15,400.00
Valve #233 ¢ 100% tump Sum  $14,900.00 $14,300.00 100% $14,900.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #234 . 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00
Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00
Valve #2368 100% Lump Sum  $25,000.00 $25,000.00 100% $25.000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15.300.00 $15,300.00 $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #238 100% Lump Sum  $69.900.00 $69,900.00 $69.900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00
Valve #2389 100% Lump Sum  $50.200.00 $50.200.00 $50.200.00 0% $0.00 0% $0.00 0% $0.00 100% $50.200.00
Valve #240 100% Lump Sum  $16.300.00 $16.300.00 $16.300.00 0% $0 00 0% $0.00 0% $0.00 100%% $16.300.00
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BLOW OFF VALVE REPAIR (BOV-1) DATE 09/30/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $398 572.44
NORTHLAKE, ILLINOIS 50164 WF-3520 ($39,857.25)
WF-3530 {$2,450.00)
ORIGINAL ORIGINAL AMENDED AMENDED i
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT &  CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #241 100% Lump Sum  $15.800.00 $15,800.00 100% $15,800.00 % $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 0% $0.00 0% $0.00 [ $0.00 100% $16,400.00
Valve #243 100% Lump Sum  $15,300.00 $15,300.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #245 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Valve #247 100% Lurmp Sum  $16.200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #248 100% Ltump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 % $0.00 0% $0.00
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 % $0.00 % $0.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 0% $0.00
Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 70% $11,410.00 70% $11,410.00 % $0.00 30% $4,890.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 % $0.00 0% $0.00
Valve #254 100% Lump Sum  $12.900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 [, $0.00 ™ $0.00
Vaive #255 100% Lurmp Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 % $0.00
Valve #256 100% Lumg Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 % $0.00 [/ $0.00
Valve #257 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #258 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 0% $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 100% $0.00 o $0.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 (.1 $0.00 % $0.00
Valve #261 100% Lurmp Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #262 100% Lurmp Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15.900.00 0% $0.00 % $0.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 o% $0.00 o% $0.00 100% $17,000.00
Valve #264 100% Lump Sum  $11,800.00 $11,300.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #265 100% Lump Sum  $16.200.00 $16,200.00 100% $16,200.00 ™% $0.00 % $0.00 o% $0.00 100% $16,200.00
Valve #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11.400.00 100% $11,400.00 100% $11,400.00 o% $0.00 % $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12.100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #268 100% Lump Sum  $18,100.00 $19,100.00 100% $19.100.00 100% $19,100.00 100% $19,100.00 100% $0.00 0% $0.00
Valve #269 100% Lump Sum  $29,200.00 $29.200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 % $0.00 % $0.00
Vaive #270 100% Lump Sum  $28,700.00 $28,700.00 $23,700.00 100% $28,700.00 100% $28,700.00 % $0.00 0% $0.00
Valve #271 100% Lump Sum  $15,600.00 $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 % $0.00 % $0.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Vaive #273 100% Lump Sum  $17.400.00 $17.400.00 $17.400.00 100% $17.400.00 100% $17,400.00 % $0.00 0% $0.00
Valve #274 100% tump Sum  $15,800.00 $15,300.00 $15,800.00 100% $15,800.00 100% $15,200.00 % $0.00 0% $0.00
Valve #275 100% Lump Sum  $25,900.00 $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 o% $0.00 0% $0.00
Valve #277 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 % $0.00 [ $0.00 100% $0.00
Valve #278 100% Lurmp Sum  $15,300.00 $15,800.00 $15,800.00 100% $15,300.00 100% $15,800.00 % $0.00 % $0.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 o% $0.00 0% $0.00
Vaive #280 100% Lump Sum  $19,300.00 $19,300.00 $19.300.00 % $0.00 o% $0.00 % $0.00 100% $19,300.00
Valve #281 100% Lurmp Sum  $25,200.00 $25.200.00 $25,200.00 % $0.00 0% $0.00 o% $0.00 100% $25,200.00
Valve #282 100% Lurmp Sum  $14,400.00 $14,400.00 $14,400.00 0% $0.00 % $0.00 % $0.00 100% $14,400.00
Valve #283 100% Lump Sum  $25.800.00 $25.800.00 $25,800.00 0% $0.00 % $0.00 0% $0.00 100% $25,300.00
Valve #284 100% Lump Sum  $25.400.00 $25.400.00 $25.400.00 % $0.00 % $0.00 0% $0.00 100% $25,400.00
Valve #285 100% Lump Sum  $30,700.00 $30,700.00 $30,700.00 % $0.00 % $0.00 % $0.00 100% $30,700.00
Valve #286 100% Lump Sum  $12.500.00 $12.500.00 $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #287 100% Lump Sum  $15.700.00 $15.700.00 $15.700.00 100% $15,700.00 100% $15.700.00 o% $0.00 0% $0.00
Valve #288 100% Lump Sum  $16.600.00 $16.600.00 $16.600.00 100% $16.600.00 100% $16.600.00 0% $0.00 0% $0.00
Valve #289 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #290 100% Lump Sum  $16,400.00 $16,400.00 $16.400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #291 100% Lump Sum  $19,700.00 $19,700.00 $19.700.00 100% $19.700.00 100% $19,700.00 ™ $0.00 0% $0.00
Valve #292 100% Lump Sum  $16.500.00 $16.500.00 $16.500.00 100% $16.500.00 100% $16,500.00 % $0.00 0% $0.00
Valve #293 100% Lump Sum  $16.400.00 $16,400.00 $16.400.00 100% $16,400.00 100% $16,400.00 % $0.00 0% $0.00
Valve #294 100% Lump Sum  $15,000.00 $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 % $0.00 % $0.00
Valve #2395 100% Lump Sum  $16.100.00 $16,100.00 $16.100.00 100% $16,100.00 100% $16,100.00 % $0.00 % $0.00
Valve #2896 100% Lump Sum  $15,900.00 $15,900.00 $15.900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #297 100% Lurmp Sum  $16,100.00 $16,100.00 $16.100.00 0% $0.00 % $0.00 o% $0.00 100% $16,100.00
Valve #298 100% Lump Sum  $16,200.00 $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #299 100% Lump Sum  $16.400.00 $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #300 100% Lump Sum  $13.900.00 $13,900.00 $13,900.00 0% $0.00 % $0.00 0% $0.00 100% $13,900.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 $15,600.00 % $0.00 0% $0.00 % $0.00 100% $15,600.00
Valve #302 100% Lurrp Sum  $14.900.00 $14,900.00 $14,900.00 0% $0.00 % $0.00 0% $0.00 100% $14,900.00
Vaive #303 100% Lump Sum  $14.800.00 $14,200.00 $14.800.00 o% $0.00 0% $0.00 o% $0.00 100% $14,300.00
Valve #304 100% Ltump Sum  $16.300.00 $16,300.00 $16.300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #305 100% Lump Sum  $20.100.00 $20,100.00 $20.100.00 0% $0.00 0% $0.00 0% $0.00 100% $20,100.00
Valve #306 100% Lump Sum  $16,600.00 $16.600.00 $16.600.00 % $0.00 % $0.00 0% $0.00 100% $16,600.00
Valve #307 100% Lump Sum  $15,500.00 $15.500.00 $15,500.00 % $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #308 100% Lump Sum  $13,100.00 $13,100.00 $13.100.00 % $0.00 0% $0.00 0% $0.00 100% $13,100.00
Valve #309 100% Lump Sum  $16.100.00 $16,100.00 $16.100.00 % $0.00 o% $0.00 0% $0.00 100% $16,100.00
Valve #310 100% Lump Sum  $15.300.00 $15,300.00 $15,300.00 0% $0.00 0% $0.00 % $0.00 100% $15,300.00
Valve #311 100% Lump Sum  $15.500.00 $15.500.00 $15.500.00 % $0.00 o% $0.00 % $0.00 100% $15,500.00
Valve #312 100% Lump Sum  $16.800.00 $16.200.00 $16.300.00 % $0.00 0% $0.00 o% $0.00 100% $16,800.00
Vaive #313 100% Lump Sum  $12.500.00 $12.500.00 $12.500.00 % $0.00 0% $0.00 % $0.00 100% $12,500.00
Valve #314 100% Lump Sum  $12.600.00 $12,600.00 $12.600.00 100% $12.600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #315 100% Lumg Sum  $16.000.00 $16,000.00 $16,000.00 oY% $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #316 100% tump Sum  $14.900.00 $14,900.00 $14.900.00 % $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #317 100% Lump Sum  $13500.00 $13.500.00 $13.500.00 % $0.00 0% $0.00 o $0.00 100% $13,500.00
Valve #318 100% Lurmp Sum  $12.700.00 $12.700.00 $12.700.00 0% $0.00 0% $0.00 0% $0.00 100% $12,700.00
Valve #319 100% Lump Sum  $17.600.00 $17.600.00 $17.600.00 0% $0.00 0% $0.00 0% $0.00 100% $17.500.00
Valve #320 100% Lume Sum - $11.200.00 $11.200.00 $11 200.00 0% $0.00 0% $0.00 0" 50.00 100% $11.200.00




AT A YT LT Tl

BLOW OFF VALVE REPAIR (BOV-1) DATE 09/30/03

ROSSI CONTRACTORS ACCOUNT#  AMOUNT

201 WEST LAKE STREET WF-6631 $393,572.44

NORTHLAKE, ILLINOIS 60164 WF-3520 (839,357 25)

WF-3530 (§2.460.00)
ORIGINAL ORIGINAL  AMENDED AMENDED 1
CONTRACT UNIT CONTRACT ~ CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY  EXTENSION
21 Vae #321 100%  LumpSum $1330000  $1330000  100% $1330000 0% 000 0% $0.00 % $0.00™  100% $13,300.00
222 Vawe #322 100%  LumpSum  $1530000  $15300.00 100% $1530000 0% $0.00 0% $0.00 0% $0.00  100% $15.300.00
323 Valve #323 100%  Lump Sum  $1310000  $1310000  100% $13100.00  100% $1310000  100% $13,100.00 100% $0.00 o% $0.00
24 Valve #324 100%  LumpSum  $16300.00  $1630000  100% $1630000  100% $16300.00  100% $16,300.00 100% $0.00 % $0.00
25 Vaive #325 100%  LumpSum $16300.00  $16300.00  100% $16300.00  100% $16,500.00  100% $16,00.00 0% $0.00 o% $0.00
326 Valve #326 100%  LumpSum $15800.00  $15.300.00 100% $15200.00  100% $1520000  100% $15,300.00 100% $0.00 0% $0.00
327 Valve #327 100%  LumpSum $15400.00  $16.400.00 100% $16400.00  100% $1640000  100% $16.400.00 100% $0.00 0% $0.00
328 Valve #328 100%  LumpSum  $3120000  $31.200.00 100% $31,20000  100% $3120000  100% $31,200.00 100% $0.00 0% $0.00
329 Valve #329 100%  LumpSum  $11,800.00  $11.500.00 100% $11.300.00  100% $11.80000  100% $11,800.00 0% $0.00 0% $0.00
330 Valve #330 100%  LumpSum  $20400.00  $20.400.00 100% $2040000  100% $20400.00  100% $20,400.00 100% $0.00 0% $0.00
331 Vahve #331 100%  Lunp Sum  $15500.00  $15500.00 100% $15500.00  100% $15500.00  100% $15.500.00 % $0.00 0% $0.00
|2 Vaive #332 100%  Lump Sum  $15600.00  $15,600.00 100% $15600.00  100% $15600.00  100% $15,600.00 0% $0.00 0% $0.00
33 Valve #333 100%  LumpSum $12300.00  $1230000  100% $12300.00  100% $12300.00  100% $12,300.00 % $0.00 0% $0.00
334 Valve #334 100%  LumpSum $1130000  $1130000  100% $11300.00 0% $0.00 0% $0.00 o% $0.00  100% $11,300.00
335 Valve #335 100%  LumpSum $16300.00  $1630000  100% $1630000 0% $0.00 0% $0.00 0% $0.00  100% $16,300,00
336 Valve #336 100%  LumpSum  $16500.00  $16500.00 100% $16500.00  100% $16500.00  100% $16,500.00 0% $0.00 0% $0.00
337 Valve #337 100%  lumpSum $1610000  $16,100.00 100% $16100.00  100% $1610000  100% $16,100.00 0% $0.00 0% $0.00
8 Valve #338 100%  LumpSum $12500.00  $12500.00 100% $1250000  100% $1250000  100% $12,500.00 0% $0.00 % $0.00
338 Valve #339 100%  LumpSum  $1620000  $16,200.00 100% $1620000  100% $1620000  100% $16,200.00 % $0.00 0% $0.00
340 Valve #340 100%  Lump Sum  $15000.00  $15.000.00 100% $1500000  100% $1500000  100% $15,000.00 % $0.00 0% $0.00
341 Valve #341 100%  Lump Sum  $24.200.00  $24.800.00 100% $2430000  100% $2420000  100% $24,300.00 0% $0.00 o% $0.00
342 Valve #342 100%  LumpSum  $15600.00  $15,600.00 100% $15600.00  100% $15600.00  100% $15,600.00 0% $0.00 0% $0.00
343 Valve #343 100%  Lump Sum  $13000.00  $13,000.00 100% $13000.00  100% $13000.00  100% $13.000.00 0% $0.00 % $0.00
344 Valve #344 100%  LlumpSum $15300.00  $1580000  100% $1530000  100% $15300.00  100% $15,300.00 0% $0.00 0% $0.00
345 Valve #345 100%  LumpSum $11600.00  $11600.00 100% $1160000 0% $0.00 0% $0.00 0% $0.00  100% $11,600.00
346 Valve #346 100%  LumpSum $11900.00  $11,900.00  100% $11.90000 0% 00 0% $0.00 0% $0.00  100% $11.900.00
347 Valve #347 100%  LumpSum $21200.00  $2120000  100% $2120000 0% 00 % $0.00 0% $0.00  100% $21.200.00
348 Valve #348 100%  Lump Sum  $16300.00  $16.300.00 100% $16300.00 0% 000 0% $0.00 % $0.00  100% $16,300.00
349 Valve #349 100%  LumpSum §28700.00  $28,700.00 100% $23700.00 0% 00 0% $0.00 0% $0.00  100% $283,700.00
350 Valve #350 100%  LumpSum  $16400.00  $16.400.00 100% $16400.00 0% 000 0% $0.00 o% $0.00  100% $16,400.00
351 Valve #351 100%  LumpSum  $16100.00  $16,100.00 100% $16100.00 0% $0.00 0% $0.00 o% $0.00  100% $16,100.00
362 Valve #352 100%  LumpSum  $1520000  $15200.00 100% $1520000 0% $0.00 0% $0.00 % $0.00  100% $15.200.00
353 Valve #353 100%  LumpSum  $16100.00  $16.100.00 100% $1610000 0% $000 % $0.00 0% $0.00  100% $16,100.00
354 Valve #354 100%  LumpSum  $14600.00  $14,600.00 100% $1460000 0% $0.00 0% $0.00 0% $0.00  100% $14,600.00
355 Valve #355 100%  LlumpSum $35300.00  $36300.00  100% $3630000 0% $0.00 0% $0.00 0% $0.00  100% $36,300.00
356 Valve #356 100%  Llump Sum $26900.00  $26,00.00 100% $2690000 0% $0.00 0% $0.00 0% $0.00  100% $26,900.00
357 Valve #357 100%  Lump Sum  $15.800.00  $15.800.00 100% $1530000 0% $0.00 0% $0.00 0% $0.00  100% $15,300.00
358 Valve #358 100%  LumpSum $16500.00  $1650000  100% $1650000 % 000 0% $0.00 0% $0.00  100% $16.500.00
359 Valve #359 100%  LumpSum $15500.00  $15500.00 100% $1550000 0% %000 0% $0.00 0% $0.00  100% $15.500.00
360 Valve #3650 100%  LumpSum $12300.00  $12.300.00 100% $1230000 0% 000 0% $0.00 o% $0.00  100% $12.300.00
361 Valve #361 100%  LumpSum $16300.00  $16,300.00 100% $1630000 0% 000 0% $0.00 0% $0.00  100% $16,300.00
362 Valve #362 100%  LumpSum  $19.000.00  $19.000.00 100% $19.000.00 % $000 0% $0.00 % $0.00  100% $19,000.00
363 Valve #3563 100%  Lump Sum $0.00 $000  100% $0.00 0% S0.00 0% $0.00 % $0.00  100% $0.00
364 Valve #364 100%  LumpSum $15900.00  $15.900.00 100% $1590000 0% 000 0% $0.00 % $0.00  100% $15,900.00
365 Valve #365 100%  LumpSum  $15100.00  $16,100.00 100% $1610000 0% 000 0% $0.00 0% $0.00  100% $16,100.00
356 Valve #366 100%  LumpSum  $25400.00  $28,400.00 100% $28400.00 0% $0.00 0% $0.00 0% $0.00  100% $28.400.00
367 Valve #367 100%  LumpSum $1550000  $1550000  100% $1550000 0% 000 0% $0.00 0% $0.00  100% $15.500.00
368 Valve #368 100%  Lump Sum $0.00 $000  100% $0.00 0% 000 0% $0.00 0% $0.00  100% $0.00
369 Valve #369 100%  LumpSum  $12900.00  $12.800.00 100% $1290000 0% $0.00 0% $0.00 0% $0.00  100% $12,900.00
370 Valve #370 100%  LumpSum $25500.00  $25500.00 100% $2550000 0% $000 0% $0.00 0% $0.00  100% $25,500.00
371 Valve #371 100%  LumpSum  $11900.00  $11,.800.00 100% $11.90000 0% $000 0% $0.00 0% $0.00  100% $11,900.00
372 Valve #372 100%  Lump Sum  $15700.00  $15.700.00 100% $1570000 0% 00 0% 50.00 0% $0.00  100% $15,700.00
373 Vaive 4373 100%  Lump Sum  $20500.00  $20600.00 100% $20600.00 0% $0.00 0% $0.00 0% $0.00  100% $20,500.00
374 Valve #374 100%  Lump Sum  $12300.00  $12:300.00 100% $1230000 0% 000 0% $0.00 0% $0.00  100% $12,300.00
375 Valve #375 100%  Lump Sum  $115900.00  $11.900.00 100% $11.00000  100% $11500.00  100% $11,800.00 0% $0.00 0% $0.00
376 Valve #375 100%  Lump Sum  $15900.00  $1590000  100% $15900.00  100% $15900.00  100% $15,900.00 0% $0.00 0% $0.00
377 Vaive #377 100%  LlumpSum $26100.00  $2610000  100% $2610000  100% $2610000  100% $26,100.00 0% $0.00 0% $0.00
378 Valve #378 100%  LumpSum $13700.00  $1370000  100% $13700.00  100% $13700.00  100% $13.700.00 0% $0.00 0% $0.00
379 Valve #379 100%  LumpSum  $17.200.00  $17,200.00 100% $17.20000  100% $17.20000  100% $17,200.00 % $0.00 % $0.00
330 Valve #380 100%  LumpSum $12500.00  $12500.00 100% $1250000  100% $1250000  100% $12,500.00 0% $0.00 0% $0.00
331 Vaive #381 100%  LumpSum $47800.00  $47.900.00 100% $47.90000  O% 000 0% $0.00 0% $0.00  100% $47,900.00
332 Valve #382 100%  Lump Sum  $12200.00  $183.200.00 100% $13300.00  100% $1220000  100% $18,800.00 0% $0.00 0% $0.00
383 Vaive #383 100%  Lump Sum  $12600.00  $12.600.00 100% $1260000 0% 000 0% $0.00 0% $0.00  100% $12,600.00
334 Valve #384 100%  LumpSum $1490000  $14,900.00 100% $14900.00  100% $14500.00  100% $14,900.00 0% $0.00 0% $0.00
335 Valve #385 100%  Lump Sum  $13300.00  $13.300.00 100% $1330000 0% S0.00 0% $0.00 0% $0.00  100% $13.300.00
336 Valve #386 100%  LumpSum $47.500.00  $47.300.00 100% $47.300.00  100% $47.200.00  100% $47,800.00 0% $0.00 0% $0.00
37 3&:’ 3&‘?9“’3“’“"9 ofOwners {760,000 CF. $018  $306.000.00  1,700.000 $306,00000 4,263 Se7624 4863 $376.24 ) $0.00 1,695,132 $305,123.76
er Main

383 Step 5 - Repalr Exterior Leakage 55 EA. $204300  $71.6%0.00 3 $71680.00 25 $5120000 2 $45,056.00 4 $6,144.00 10 $20.430.00

of Resiiient Wedae Valve
339 Step 3- Relirement of Resilient 20 EA. $206300  $41,360.00 20 $41,860.00 0 5000 0 $0.00 0 $0.00 20 $41,860.00

Wedae Valve
390 Step 7 - Remave and Replace 6" 20 EA. §2650.00  $53.000.00 20 $53,000.00 1 $2.650.00 1 $2.650.00 0 $0.00 19 $50,350.00

Resilient Wedae Valves
391 Step 7-Removeand Replace 87 5 EA $264500  $58500.00 2 $5590000 0 00 0 $0.00 0 $0.00 2 $5¢,900.00

Resilient Wedae Valves

362 Step 7~ Remave and Replace 20 EA $3561.00  $73.220.00 20 $73,220.00 0 $0.00 0 $0.00 0 $0.00 20 $§73.220.00
12" Resilient Wedae Valves
. 393 Step 5 - Remove and Replace 1 EA $2200.00  $39.500.00 18 $39.600.00 2 $4400.00 2 $4.400.00 0 $0.00 16 $35.200.00

Valve and Pipina Joint Bolts
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- DU PAGE WATER COMMISSION PAYMENT # 14

BLOW OFF VALVE REPAIR  (BOV-1) DATE 09/30/03
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $398 572.44
NORTHLAKE, ILLINOIS 60164 : WF-3520 (§39.857.25)
. WEF-3530 (§2,460.00)
i
ORIGINAL ORIGINAL  AMENDED AMENDED .
CONTRACT UNIT CONTRACT ~CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT * CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION ~ QUANTITY  EXTENSION QUANTITY EXTENSION + QUANTITY  EXTENSION
394 g‘“‘at' ‘;“"dﬁ for Corrasion %5 EA. $1.00 5955.00 %65 $065.00 442 Sa4200 393 $393.00 49 $49.00 523 $523.00
ontrol
395 Traffic Control and Protection 100%  Lump Sum $279.37500  $279,375.00 97% $272.27220 53% $142.190.17  47% $131,134.73 &% $17.005.44 24% $124,082.03
366 é":‘(':;"a' Anades for Corrosion 60 EA. $1.00 $60.00 80 $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00
{al
397  Repair of Damage to exterior 250 SF. $23000  $57.500.00 250 $§57,500.00 31 $7.222.00 31 $7.22200 0 $0.00 219 $50.278.00
coating of orestress conc pie
11 Granuiar Foundation Material 1,000 cy. $3080  $30,80000  1.000 $30,300.00 0 $0.00 0 $0.00 0 $.00 1,000 $30.800.00
12 Class “SP" Concrete 100 c. $10000  $10.000.00 100 $10,000.00 0 $0.00 0 $0.00 ) $0.00 100 $10,000.00
I-3 Class B Concrete 100 c.y. $30.00 $3,000.00 100 $3,000.00 0 $0.00 [ $0.00 0 $0.00 100 $3,000.00
|4 Extension Stem 70 EA. $34200  $23.940.00 70 $23.940.00 5 $18,310.00 50 $17,100.00 5 $1,710.00 15 $5,130.00
15 Valve Box with Cover 15 EA. $469.00 $7.035.00 15 $7.035.00 15 $7,035.00 15 $7.035.00 0 $0.00 0 $0.00
{6 Valve Box Cover 50 EA. $100.00 $5.000.00 50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 43 $4,300.00
{7 Pavement, remove &
replace—portiand cement 15 sY. $200.00 $3.000.00 15 $3,000.00 s $1,15556 5 $1,155.56 0 $0.00 9 $1,344.44

eoncrete sinface

-8 Pavement, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1.500.00 0 $0.00 ] $0.00 0 ) $0.00 15 $1,500.00
surface—Rinid Base

1-9  Pavement, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexihla Rase (R A MY

1-10  Pavement, remove &

replace—bituminous concrete 15 sY. $100.00 $1.500.00 15 $1,500.00 0 $0.00 [ $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base
fAnnranats
CO 1 Extra lead wire [ LF. $2.00 $0.00 354 $708.00 183 $366.00 162 $324.00 21 $42.00 171 $342.00
CO 1 Silicone around junction box and
installation of box inte frame and 0 LF. $3.00 $0.00 354 $1,062.00 183 $549.00 162 $436.00 21 $63.00 171 $513.00
id
CO2 Additional vaive boxes 0 EA. $469.00 $0.00 100 $46,500.00 75 $35,175.00 64 $30,016.00 1 $5,159.00 25 $11,725.00
CO 3 Delete valves #6, 12, 100, 101,
116, 123,126, 221, 227 and lterms 6. 12. 100, 101, 416, 123, 126, 221, 227, and 395 adjusted above

deletes 9 of 354 traffic control

<itea




DU PAGE WATER COMMISSION

QRE1-006A - REPAIR ELECTRICAL SERVICE ENTRANCES PULLING AWAY FROM SIDE OF METER STATION
ACCT. # WF-6633

DIVANE BROS. ELECTRIC CO.

2424 NORTH 25TH AVENUE, P.O. BOX 937

FRANKLIN PARK, IL 60131-0937

FRI HOURS
05/09/03 UNITS RATE EXTENTION FEE AMOUNT
LABOR
TOREMAN ({J. CERBIN) - 134 2.00 2.00 50.49 100.98
FOREMAN (B. ZAMBRENO) - 134 2.00 2.00 50.49 100.98
—TE 40.00% 282.74
SUPPLIES -
000 15.00% 0.00
EQUIPMENT -
TRUCK #236 2.00 2.00 13.14 26.28
— 7628 5.00% 27.59
310.33

f‘-r\ﬁ'}——vr‘r\'ﬂn-«l.
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DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM: General Manager
DATE: September 30, 2003

SUBJECT: Woodridge Estates

The Commission has received notice that the DuPage County Board approved
Resolution EN-0010-03 (copy attached) designating the wells in the Woodridge
Estates subdivision in unincorporated Lisle Township as tainted and, or,
contaminated with TCE and, or, other chemicals.

In accordance with Public Act 93-0226, the Commission must determine which
entity would be the most appropriate to undertake the task of supplying potable
water to the affected area. The Village of Lisle, which is located adjacent to
Woodridge Estates, was contacted regarding their desire to provide water service
to this area. Attached is a letter dated September 30, 2003 indicating that the
Village has completed the design of the extension of their water distribution
system and are presently out to bid for its construction. Therefore because of
this Resolution R-41-03, which appears on the agenda, will designate the Village
of Lisle as the entity to provide potable water service to Woodridge Estates.



g

RESOLUTTION

EN-0010-03

FINDING OF TAINTED OR CONTAMINATED
WELL WATER IN LISLE TOWNSHIP,
DUPAGE COUNTY, ILLINOIS

WHEREAS, 1in response to findings of the Illinois
Environmental Protection Agency (“*Illinois EPA”) and the
United States Environmental Protection Agency (“USEPA”)
that groundwater and water wells in certain areas of DuPage
County are contaminated with trichloroethylene (“TCE”) and
other chemicals, the Illinois General Assembly approved HB
3402 on May 31, 2003, as Public Act 93-0226 (“Public Act”);
and

WHEREAS, on July 22, 2003, the Governor of the State
of Illinois signed Public Act 93-0226 into law; and

WHEREAS, said Public Act mandates that a municipality
which is a party to a water supply contract with a county
water commission must provide water to territories outside
of its municipal boundaries if the well water received by
those territories is tainted or contaminated (“affected
territory”); and

WHEREAS, said Public Act provides that when a home
county board finds that the water supply in an affected
territory is tainted or contaminated such that the health
of persons served by well water in that territory is likely
to be adversely affected now or in the future, affected
territories may be eligible to receive municipal water; and




WHEREAS, said Public Act also requires that, within
thirty (30) days following the home county board finding
that an area is an affected territory, the county water
commission must determine which entity would be the most
appropriate to undertake the task of supplying potable
water to an affected territory; and

;

PR

WHEREAS, following extensive sampling and testing, the
Illinois EPA and USEPA have defined areas of the County of
DuPage wherein the groundwater and, or, water wells are
tainted and, or, contaminated with TCE and, or, other
chemicals as described above (affected areas); and

WHEREAS, one of those affected areas in DuPage County
is located in unincorporated Lisle Township. Approximately
112 homes are located within said area, which is described
as follows:

Lots 1 and 2 in Rokusek’s Resubdivision as recorded in
the DuPage County Recorders Office on February 16,
1960 as Document 956970 said subdivision in the
Southwest % of Section 14, Township 38 North, Range
10, East of the Third Principal Meridian, in DuPage
County, Illinois

and

Lots 1 through 22 and Lots 25 through 32 in Woodridge
Estates as recorded in the DuPage County Recorders
Office on May 17, 1956 as Document 800784 said
subdivision in the Southwest % of Section 14, Township
38 North, Range 10, East of the Third Principal
Meridian, in DuPage County, Illinois.

and

Lots 1 through 80 in Woodridge Estates Unit 2 as
recorded in the DuPage County Recorders Office on
April 17, 1957 as Document 839233 said subdivision in
the Southwest % of Section 14 and the Southeast % of
Section 14, Township 38 North, Range 10, East of the
Third Principal Meridian, in DuPage County, Illinois.

WHEREAS the above described area is commonly known as
Woodridge Estates (“the Woodridge Estates area”); and

WHEREAS, due to the levels of contamination found in
the groundwater in the Woodridge Estates area, the State of
Illinois has appropriated and granted funding to bring
water service infrastructure to this area; and




WHEREAS, the DuPage County Board is authorized to
protect the quality of the environment and the health,
welfare and safety of DuPage County’s citizens by providing
or facilitating access to potable water for drinking,

-~ bathing and other uses; and

WHEREAS, the County of DuPage is the home county for
the Woodridge Estates area.

NOW, THEREFORE BE IT RESOLVED that, the DuPage County
Board make the findings and determinations stated in the
preamble hereto. Further, in order to facilitate the
installation of infrastructure to bring a potable water
supply to the Woodridge Estates Area, the DuPage County
Board finds that the water supply in the Woodridge Estates
area is tainted or contaminated.

BE IT FURTHER RESOLVED that the County shall serve
notice of this Resolution and send copies hereof to the
DuPage Water Commission to compel the Water Commission’s
obligations under Public Act 93-0226, upon its approval and
enactment by the Board.

BE IT FURTHER RESOLVED that the County Clerk shall
publish notice hereof and send copies hereof to the DuPage
Water Commission, 600 E. Butterfield Road, Elmhurst, IL
60126; Thomas J. Krueger, Associate Regional Counsel,
United States Environmental Protection Agency, Region 5, 77
W. Jackson Boulevard, Chicago, Illinois, 60604-3590 and
Joseph E. Svoboda, Chief Counsel, Division of Legal
Counsel, 1021 Grand Avenue East, Springfield, 1Illinois
62794-9276; County Auditor, Treasurer, Finance Director,
County Board, Deborah Helms Smith, Assistant State’s
Attorney, Karen Wilson, 7900 Route 53, Woodridge, IL
60517; and two (2)copies each to the DuPage County
Departments of Environmental Concerns and Public Works.




ENACTED AND APPROVED this of Septemher ,

Ayes:
Absent:

.2003 at Wheaton, Illinois.

BY: P
ROBERT . SCHILLERSTROM, CHAIRMAN
DUP COUNTY BOARD

Attest BY: % /%

GARY A. ﬁ\IG COUNTY CL




Michael Connelly
o Ann Duker
 Tom Frey
Joe Schmitt
. EBdYoung

Village Clerk
Tim Seeden

_ Business Office/General
Phone 630.271.4100
Fax 630,271.4104
TDD 630.271.4142

Public Works
Administration/Engineering
630.271.4170
Operations
630.271.4180

Building & Zoning
630.271.4150

Police Administration
630.271.4200

VILLAGE OF LISLE

Jerry Sprecher, 630.271.4115

um Village her, 630.-
gsprecher(@vil.lisle.il.us

September 30, 2003

VIA FACSIMILE: 630.834.0120

Mr. Robert Martin

Manager of Water Operations
DuPage Water Commission
600 E. Butterfield Road
Elmhurst, IL 60126-4642

Re: Woodridge Estates Water Main
Dear Mr. Martin:

The purpose of this letter is to give you a status report on the Village of Lisle’s progress
toward provision of water for the Woodridge Estates subdivision, which is within the
Village of Lisle’s planning area and contains the IEPA’s Area B, in which groundwater
contaminated with TCE was found. It has been the Village of Lisle’s intent since 2001 to
provide water to this subdivision.

In December of 2002, the IEPA awarded a grant to the Village of Lisle for the design and
construction of the water main. The design was completed in May, and once all necessary
permits were obtained, the project was advertised for bids on September 11, 2003. The bid
opening is scheduled for Wednesday, October 29, 2003. It is expected that the contract will
be awarded in early December 2003, and construction will start on or about February 1,
2004.

If you have any further questions about this project, please do not hesitate to contact me at
(630) 271-4116. Thank you.

Very truly yours,

e

Jerry Sprecher
Village Manager

JS/bml

¢: Mary Lou Kalsted, Management Analyst

Small enough to be your neighbor, large enough to serve your needs.

925 BURLINGTON AVENUE | LISLE, ILLINOIS 60532-1838

www.vil.lisle.il.us
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