
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED OCTOBER 2003 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 10:00 A.M. ON WEDNESDAY, OCTOBER 
8, 2003, AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE 
RESCHEDULED OCTOBER 2003 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 

 
AGENDA COMMITTEE MEMBERS 

ENGINEERING COMMITTEE G. Wilcox, Chair 
WEDNESDAY, OCTOBER 8, 2003 R. Benson 

10:00 A.M. W. Mueller 
 R. Tolentino 

600 EAST BUTTERFIELD ROAD  
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of September 11, 2003 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 4: Contract BOV-1 (Blow Off Valve Improvements) 

B. Change Order No. 5: Contract BOV-1 (Blow Off Valve Improvements) 

C. Change Order No. 6: Contract BOV-1 (Blow Off Valve Improvements) 

V. Partial Pay Request 

A. Progress Payment No. 14: Contract BOV-1 (Blow Off Valve Repair) 

B. Quick Response Electrical 

1. QRE1-006A – Repair Electrical Services Entrances Pulling Away From 
Side of Meter Station 

VI. Resolution R-41-03: A Resolution Designating the Village of Lisle as the 
Municipality Most Appropriate to Supply Water to Woodridge Estates  

VII. Review of Contract TW-3 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   

VIII. Other 



Engineering Committee 2 June 12, 2003 
 
IX. Adjournment  

Board/Agendas/Engineering/Eng0310.doc 



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON SEPTEMBER 11, 2003 
 
The meeting was called to order at 7:00 P.M.    
 
Committee members in attendance: R. Benson, R. Tolentino and G. Wilcox  
 
Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H) 
 
Commissioner Benson moved that the Minutes of the August 14, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Tolentino and passed 
unanimously as follows: 
 
Aye:  R. Benson, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated September 5, 2003 and Status of Pipeline Construction 
dated September 5, 2003. 
 
Commissioner Benson moved to recommend approval of the change order in the 
amount of $4,387.50 and approval of Resolution R-38-03 during the Omnibus Vote 
Agenda. 
 

- Change Order No. 2: Contract SR-1 (Standpipe Rehabilitation) in the amount of 
$4,387.50 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  R. Benson, R. Tolentino and G. Wilcox 
Nay:  None 
 
 
Commissioner Benson moved to recommend approval of the progress payment in the 
amount of $256,595.87 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

- Progress Payment No. 13: Contract BOV-1 (Blow Off Valve Repair) in the 
amount of $256,595.87 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 

bob



Minutes 9/11/03 Engineering Meeting 
 
 

 

 
 
 

Aye:  R. Benson, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Tolentino moved to recommend approval of the final payment for Maxcor 
Inc. in the amount of $50,682.10 as part of the Accounts Payable, subject to submission 
of all contractually required documentation.   
 

Progress Payment No. 3: Contract SR-1 (Standpipe Rehabilitation) in the amount of 
$50,682.10 

Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Benson moved to recommend to the Commission approval of Resolution R-
33-03 during the Omnibus Vote Agenda subject to approval of Finance Committee.  
 
Resolution R-33-03: A Resolution Awarding Contract TIB-1 
 
Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  R. Benson, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Benson moved to recommend to the Commission approval of Resolution R-
36-03 during the Omnibus Vote Agenda.  
 
Resolution R-36-03: A Resolution Authorizing the Execution of a Contract Between the 
DuPage Water Commission and Consoer Townsend Envirodyne Engineers, Inc. for the 
Evaluation and Design and Additional Reservoir Storage 
 
Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  R. Benson, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Tolentino moved to recommend to the Commission approval of Resolution 
R-37-03 during the Omnibus Vote Agenda.  
 
Resolution R-37-03: A Resolution Authorizing the Execution of a Contract Between the 
DuPage Water Commission and Camp Dresser & McKee Inc. for the Evaluation of 
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Electrical Supply Alternatives 
 
Motion seconded by Commissioner Benson and passed as follows: 
 
Aye:  R. Tolentino and G. Wilcox 
Nay:  R. Benson 
 
Commissioner Benson moved to adjourn the meeting at 7:27 P.M.  Seconded by 
Commissioner Tolentino and unanimously approved by a Voice Vote. 
 
Aye:  R. Benson, R. Tolentino and G. Wilcox 
Nay:  None 
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. - ......... ~.,; 

TO: 

J;ROM: 

DuPage Water Commission 
MEMORANDUM 

General Manager ~ 

Robert L. Martin11 

DATE: October 3, 2003 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of September were a total of 2.779 billion 
gallons. This represents an average day of 92.5 million gallons per day (MGD), 
which is lower than the September 2002 average day demand of 98.0 MGD. The 
maximum day demand was 110.2 million gallons (September 8, 2003), which is 
lower than the September 2002 maximum day of 115.9 million gallons. The 
minimum day flow was 79.8 million gallons. The Commission recorded a total 
precipitation for the month of September of 2.10 inches compared to 2.20 inches 
for September 2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for September, 2003 
2. Water Sales Analysis 01-May-99 to 30-September-03 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm031003.doc 



EPA0903 

LEXINGTON SUPPLY 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR SEPTEMBER 2003 

DUPAGE DISCHARGE 

DAY FREE CL2 TURBIDITY P04 FREE CL2 TURBIDITY TEMP pH Fluoride P.A.C. ANALYST 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

mgll 
0.68 
0.65 
0.64 
0.63 
0.62 
0.64 
0.62 
0.60 
0.63 
0.64 
0.61 
0.61 
0.63 
0.61 
0.67 
0.64 
0.68 
0.67 
0.68 
0.70 
0.66 
0.61 
0.65 
0.65 
0.69 
0.65 
0.68 
0.69 
0.67 
0.64 

0.65 
0.70 
0.60 

NTU 
0.13 
0.11 
0.11 
0.12 
0.11 
0.09 
0.11 
0.11 
0.13 
0.10 
0.13 
0.11 
0.11 
0.12 
0.11 
0.12 
0.11 
0.10 
0.10 
0.10 
0.11 
0.11 
0.11 
0.13 
0.09 
0.08 
0.11 
0.11 
0.11 
0.13 

0.11 
0.13 
0.08 

TERRANCE MCGHEE 
MAINTENANCE SUPERINTENDENT 

mg/1 
0.49 
0.48 
0.52 
0.52 
0.52 
0.50 
0.51 
0.52 
0.52 
0.48 
0.48 
0.49 
0.51 
0.54 
0.51 
0.49 
0.49 
0.48 
0.53 
0.51 
0.51 
0.50 
0.50 
0.50 
0.53 
0.53 
0.52 
0.52 
0.58 
0.58 

0.51 
0.58 
0.48 

mg/1 
0.74 
0.75 
0.75 
0.76 
0.78 
0.74 
0.74 
0.78 
0.78 
0.78 
0.78 
0.79 
0.79 
0.76 
0.74 
0.75 
0.74 
0.72 
0.71 
0.78 
0.78 
0.78 
0.78 
0.79 
0.75 
0.75 
0.79 
0.76 
0.79 
0.78 

0.76 
0.79 
0.71 

NTU o F mgll mgI1 LBSIMG INT 
0.10 75 7.3 1.0 0.52 0 KD 
0.10 75 7.3 1.0 0.52 0 MB 
0.10 74 7.3 1.0 0.50 0 MB 
0.08 74 7.3 1.0 0.50 0 KD 
0.09 74 7.3 1.0 0.50 0 LS 
0.08 73 7.3 1.0 0.50 0 LS 
0.10 73 7.3 1.1 0.47 0 LS 
0.11 73 7.3 1.1 0.47 0 LS 
0.08 73 7.3 1.1 0.48 0 AM 
0.08 71 7.3 1.0 0.51 0 MW 
0.11 72 7.2 1.0 0.49 0 AM 
0.11 72 7.2 1.0 0.48 0 LS 
0.08 72 7.2 1.0 0.47 0 LS 
0.07 72 7.2 1.0 0.48 0 LS 
0.09 69 7.2 1.0 0.45 0 LS 
0.10 69 7.3 1.0 0.45 0 LS 
0.10 69 7.3 1.0 0.51 0 CT 
0.10 68 7.3 1.1 0.51 0 KD 
0.11 68 7.2 1.1 0.51 0 KD 
0.10 68 7.2 1.1 0.48 0 KD 
0.10 68 7.3 1.2 0.49 0 LS 
0.10 67 7.3 1.0 0.47 0 LS 
0.10 65 7.3 1.0 0.51 0 LS 
0.09 65 7.3 1.0 0.51 0 LS 
0.08 65 7.3 1.0 0.51 0 KD 
0.11 65 7.3 1.0 0.49 0 KD 
0.08 62 7.3 1.0 0.49 0 KD 
0.10 62 7.3 1.0 0.48 0 KD 
0.09 62 7.3 1.0 0.48 0 LS 
0.10 62 7.3 1.0 0.50 0 LS 

0.09 69 7.3 1.0 0.49 0 
0.11 75 7.3 1.2 0.52 0 
0.07 62 7.2 1.0 0.45 0 

~~ 
MANAGER OF WATER OPERATIONS 



DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 3O-Sep-03 

PER DAY AVERAGE 80,953,777 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) '16 CUSTOMERS CHICAGO WATER USE (2) '16 '16 

May-OO 2,669,079,000 2,757,885,612 96.78'16 $3,523,184.28 $2,997,140.76 1,063,700 0.04'16 96.82'16 
Jun-OO 2,679,123,000 2,765,987,535 96.86'16 $3,536,442.36 $3,005,945.55 964,900 0.03'16 96.89'16 
Jul-OO 3,147,101,000 3,250,023,197 96.83'16 $4,154,173.32 $3,531,972.81 1,313,300 0.04'16 96.87'16 

Aug-OO 3,150,764,000 3,263,518,921 96.54'16 $4,159,008.48 $3,546,639.33 1,424,700 0.04'16 96.59'16 
Sep-OO / 2,905,099,000 3,014,700,861 96.36'16 $3,834,730.68 $3,276,235.53 1,496,600 0.05'16 96.41'16 
~-OQ •• - 2,523,491,000 2,609,574,787 96.70'16 $3,331,008.12 $2,835,963.51 11,969,523 0.46'16 97.16'16 
Nov-OO 2,276,425,000 2,330,256,690 97.69'16 $3,004,681.00 $2,532,413.70 1,226,800 0.05'16 97.74'16 
Dec-OO 2,416,208,000 2,481,365,409 97.37'16 $3,189,394.56 $2,696,631.57 1,073,000 0.04'16 97.42'16 
Jan-01 2,390,741,000 2,454,238,938 97.41'16 $3,155,778.12 $2,773,290.00 1,011,300 0.04'16 97.45'16 
Feb-01 2,126,216,000 2,167,739,071 98.08'16 $2,806,605.12 $2,449,545.15 818,800 0.04'16 98.12'16 
Mar-01 2,311,827,000 2,378,966,637 97.18'16 $3,051,611.84 $2,688,232.30 3,238,200 0.14'16 97.31'16 
Apr-01 2,291,524,000 2,346,378,053 97.66'16 $3,024,811.68 $2,651,407.20 784,200 0.03'16 97.70'16 

May-01 2,679,850,000 2,792,321,195 95.97'16 $3,564,200.50 $3,155,322.95 12,320,840 0.44'16 96.41'16 
Jun-01 2,944,352,000 3,026,438,540 97.29'16 $3,915,968.16 $3,419,875.55 10,068,050 0.33'16 97.62'16 
Jul-01 3,729,441,000 3,839,156,549 97.14'16 $4,960,156.53 $4,338,246.90 2,171,700 0.06'16 97.20'16 
Aug-01 3,217,436,000 3,265,655,796 98.52'16 $4,279,189.88 $3,690,191.05 1,156,800 0.04'16 98.56'16 
Sep-01 2,552,219,000 2,639,772;522 96.68'16 $3,394,451.27 $2,982,942.95 7,064,124 0.27'16 96.95'16 
Oct-01 2,382,399,000 2,441,347,080 97.59'16 $3,168,590.67 $2,758,722.20 7,511,120 0.31'16 97.89'16 
Nov-01 2,212,776,000 2,246,511,018 98.50'16 $2,942,992.08 $2,536,557.45 7,110,473 0.32'16 98.81'16 
Dec-01 2,289,859,000 2,319,285,708 98.73'16 $3,045,512.47 $2,620,792.85 917,200 0.04'16 98.77'16 
Jan-02 2,320,798,000 2,351,613,013 98.69'16 $3,086,661.34 $2,763,145.29 1,017,300 0.04'16 98.73'16 
Feb-02 2,101,092,000 2,140,899;881 98.14'16 $2,794,452.36 $2,515,557.36 1,134,300 0.05'16 98.19'16 
Mar-02 2,282,553,000 2,369,611,940 96.33'16 $3,035,795.49 $2,784,293.72 18,554,160 0.78'16 97.11'16 
Apr-02 2,279,744,000 2,353,213,915 96.88'16 $3,032,059.52 $2,765,026.04 1,118,700 0.05'16 96.93'16 

May-02 2,530,549,000 2,620,422,434 96.57'16 $3,390,935.66 $3,078,996.36 10,740,300 0.41'16 96.98'16 
Jun-02 2,974,993,000 3,064,246,366 97.09'16 $3,986,490.62 $3,600,489.48 2,949,188 0.10'16 97.18'16 
Jul-02 3,818,677,000 3,928,688,630 97.20'16 $5,117,027.18 $4,616,209.14 1,407,000 0.04'16 97.24'16 
Aug-02 3,243,485,000 3,347,860,391 96.88'16 $4,346,269.90 $3,933,735.96 1,155,200 0.03'16 96.92'16 
Sep-02 2,941,334,000 3,026,340,894 97.19'16 $3,941,387.56 $3,555,950.55 1,130,900 0.04'16 97.23'16 
Oct-02 2,515,785,000 2,551,823,030 98.59'16 $3,371,216.38 $2,998,392.06 1,354,600 0.05'16 98.64'16 
Nov-02 2,264,094,000 2,328,010,928 97.25'16 $3,034,011.20 $2,735,412.84 811,900 0.03'16 97.29'16 
Dec-02 2,384,875,000 2,439,819,728 97.75'16 $3,195,844.10 $2,866,788.18 885,300 0.04'16 97.78'16 
Jan-03 2,430,849,000 2,496,371,382 97.38'16 $3,257,885.17 $3,053,062.20 751,400 0.03'16 97.41 '16 
Feb-03 2,166,550,000 2,216,028,831 97.77'16 $2,903,280.54 $2,710,203.26 919,100 0.04'16 97.81'16 
Mar-03 2,347,318,000 2,412,660,360 97.29'16 $3,145,477.42 $2,950,683.62 835,700 0.03'16 97.33'16 
Apr-03 2,338,518,000 2,401,856,926 97.36'16 $3,133,682.83 $2,937,471.02 12,052,576 0.50'16 97.86'16 

May-03 2,622,301,000 2,711,004,309 96.73'16 $3,619,032.96 $3,315,558.27 3,119,550 0.12'16 96.84'16 
Jun-03 3,031,274,000 3,129,263,410 96.87'16 $4,183,476.12 $3,827,089.15 9,583,535 0.31'16 97.17'16 
Jul-03 3,114,181,000 3,213,079,828 96.92'16 $4,297,569.78 $3,929,596.63 3,414,287 0.11'16 97.03'16 
Aug-03 3,137,669,000 3,237,477 ,343 96.92'16 $4,330,318.18 $3,959,434.79 6,589,500 0.20'16 97.12'16 
Sep-03 2,775,903,000 2,842,321,431 97.66'16 $3,830,750.38 $3,476,159.11 1,081,000 0.04'16 97.70'16 

------- ------- --------
TOTALS (1) 337,577 ,248,000 347,895,957,145 97.03'16 $450,721,336.60 $368,261,176.98 264,260,791 0.08'16 97.11'16 

========-===== =-===_ ••• =--_ ... =-=_._-- == •••• _--_ ••••• _-_ ••••• _=-.. -=-=== ••• _-_. =====-==----= ••••••••••• 

(1) - SINCE MAY 1, 1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\SpreadsheetsIH2OSALES.xls 
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DU PAGE WATER COMMISSION SALES 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

. '-FROM: Manager of Pipeline Maintenance and Construction 

Date: October 3, 2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has been ordered; the manufacturing and installation 
process may take 1 to 3 months to complete. 

Lost Time Accidents to Date 10103/03 John Neri Const. Co. - 0 

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 30 feet of pipe 
remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve to 
complete pipe installation was tested in Houston and failed. It has been remanufactured 
in Germany and has been delivered for testing. Installation is expected to occur next 
week. This valve is required to complete the Contract. 

Lost Time Accidents to Date 10103/03 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 183 blow-off valves to date with 152 
remaining. This is 55% of the work to be completed. 

Lost Time Accidents to Date 10103/03 -Rossi Contracting Co. Inc. - 0 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

The bid opening for this Project was held on Thursday August 27,2003 at 1 :00 PM. The 
Low bidder is Rossi Contracting Co. Inc. with a bid of $12,730,598.14. The Contractor is 
submitting shop drawings for review as required. 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 4 
/ 

LOCATION: DuPage County CONTRACT NO. BOV-1/02 

CONTRACTOR: Rossi Contractors DATE: September 23,2003 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1 . Add 100 valve boxes with covers to the 115 that are in the contract 
with change order. 

2. Add 100 valve stems to the initial 70 that were on the contract. 

B. REASON FOR CHANGE: 

1. Two-thirds of the sites worked on had damaged valve boxes and 
covers. 

2. One half of the sites worked on had damaged valve stems. 

C. REVISION IN CONTRACT PRICE: 

1. 100 valve boxes and covers 

2. 100 valve stems 

$469.00 Ea. 

$342.00 Ea. 

TOTAL 

$46,900.00 

$34.200.00 

$81,100.00 



SHEET 2 OF 3 

CHANGE ORDER NO.4 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making 
the final completion date April 27, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO.4 

III. I ADJUSTMENTS IN CONTRACT PRICE: 
. - .-. >.'.'" 

1. Amount of Original Contract $ 7,812,435.00 

2. Net change due to previous 
Change Orders 
No. 1 to _3_ $ (161 ,332.80) 

3. Amount of Contract, not including 
this Change Order $ 7,651,102.20 

4. Addition to Contract 
due to this Change Order $ + 81,100.00 

5. Amount of Contract including this 
Change Order $ 7,732,202.20 

RECOMMENDED FOR ACCEPTAN 

ACCEPTED CONTRACTOR: 

DU PAGE WATER COMMISSION: 

BY: ____________________________ ~( ______ ~) 

James J. Holzwart 
General Manager 

CONSTRUCTION/BOV-1/CHANGE ORDER NO.4 

Date 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Blow Off Valve Improvements 
I 

CHANGE ORDER NO. 5 

LOCATION: DuPage County CONTRACT NO. BOV-1/02 

CONTRACTOR: Rossi Contractors DATE: September 23, 2003 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Repaired 16" concrete pipe on Norton St. in the town of Lombard, Site #259. 

B. REASON FOR CHANGE: 

Exposed 16" main and blow-off. Found leak in 16" water main. 

C. REVISION IN CONTRACT PRICE: 

Subcontractor: Advanced Welding 

Equipment: Generator 
2" Pump 

Labor 

20.5 hrs. @ $6.00/hr. 
20.5 hrs. @ $2.30/hr. 

TOTAL 

$ 750.00 

$ 123.00 
$ 47.15 

$3,921.15 

$4,841.30 



SHEET 2 OF 3 

CHANGE ORDER NO.5 

. - __ u." 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making 
the final completion date April 27, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO.5 

III. / ADJUSTMENTS IN CONTRACT PRICE: 

1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to previous 
Change Orders 
No._1_to~ 

Amount of Contract, not including 
this Change Order 

Addition to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

$ 7,812,435.00 

$ (80,232.80) 

$ 7,732,202.20 

$ + 4,841.30 

$ 7,737,043.50 

RECOMMENDED FOR ACCEPTANCE: 

BY: 9-ZS: dJ 
--------~~~~~------------~~~~~~ 

Date 

ACCEPTED CONTRACTOR: CTORS 

BY: ' :5 cJ.-dJ 
----~~~~~~~~----------~~~~--~ 

Signature of Authorized Representative Date 

DU PAGE WATER COMMISSION: 

BY: ____________________________ ~(~ ______ ~) 

James J. Holzwart 
General Manager 

CONSTRUCTION/BOV-1/CHANGE ORDER NO.5 

Date 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 6 
/ 

LOCATION: DuPage County CONTRACT NO. BOV-1/02 

CONTRACTOR: Rossi Contractors DATE: September 23, 2003 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Delete Valve Nos. 49,117,265,87 and 4/354 at traffic control. 

2. Add Valve Nos. 387, 388, 389 and 3/354 at traffic control. 

B. REASON FOR CHANGE: 

1. Valves have already been finished by DWC. 

2. Valves that were overlooked on contract. 

C. REVISION IN CONTRACT PRICE: 

Delete: Valve #49 
Valve #117 
Valve #265 
Valve #87 

4/354 Traffic Control $789.20 x 4 
TOTAL DELETE 

Add: Valve #387 
Valve #388 
Valve #389 

3/354 Traffic Control $789.20 x 3 
TOTAL ADD 

$49,500.00 
$17,700.00 
$16,200.00 
$11,300.00 
$ 3,156.80 

$18,400.00 
$24,500.00 
$27,900.00 

2,367.60 

TOTAL CHANGE ORDER NO.6 

($97,856.80) 

+$73,167.60 

($24,689.20) 



SHEET 2 OF 3 

CHANGE ORDER NO.6 

;' 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making 
the final completion date April 27, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 
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CHANGE ORDER NO.6 

III. ADJUSTMENTS IN CONTRACT PRICE: 
. _ .. -- .; .. ..; 

1. Amount of Original Contract 

2. Net change due to previous 
Change Orders 
No. _1_ to _5_ 

3. Amount of Contract, not including 
this Change Order 

4. Reduction to Contract 
due to this Change Order 

5. Amount of Contract including this 
Change Order 

RECOMMENDED FOR ACCEPTAN91t: 
/ ! 

BY: \ / o( !/1(;~ject Coordinator 

ACCEPTED CONT::TOR: W2A,CTORS 

Signature of Authorized Representative 

DU PAGE WATER COMMISSION: 

$ 7,812,435.00 

$ ( 75,391.50) 

$ 7,737,043.50 

$ (24,689.20) 

$ 7,712,354.30 

( q ~2 S-o) ) 
Date 

(1) J~ -0 ? ) 
Date 

BY: _______________ ~( ___ ~) 

James J. Holzwart 
General Manager 

CONSTRUCTION/BOV-1/CHANGE ORDER NO.6 

Date 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

(BOV-1) 

ORIGINAL 
CONTRACT 

ITEM QUANTITY UNIT 

CONTRACT SUB-TOTALS 

RETENTION 10.00% 

CONTRACT TOTALS 

lEDUCTSIBONUS 

1X EXCESS ENGINEERING COSTS-DWC HRS. 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ORIGINAL AMENDED AMENDED 
UNIT CONTRACT CONTRACT CONTRACT 

PRICE PRICE QUANTITY PRICE 

$7,812,435.00 $7,651,102.20 
============ ================ 

(60,00) 

-2.07% 

PAYMENT # 14 

DATE 09130/03 

ACCOUNT # AMOUNT 
WF-6631 $398,572,44 
WF-352O ($39,857,25) 
WF-353O ($2,460,00) 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

$3,767,480.97 $3.368,908.53 $398,572.44 $3,883,621,23 

($376,748,10) ($336,890.85) ($39,857.25) $376,748,10 

$3,390,732.87 $3,032,017.68 $358,715.19 $4,260,369,33 

366.50 ($21,990.00) 325.50 ($19,530.00) 41.00 ($2,460.00) 

$3,368,742.87 $3,012,487.68 $356,255.19 

ENGINEERING 

-,CCOUNTING 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

AMENDED 
CONTRACT 

PRICE 

--------------------------------
Vatve#1 
Valve #2 

3 Valve #3 
4 Vatve #4 
5 Valve'S 
6 Valve#6 
7 Valve #7 
:3 Valve #8 
9 Valve #9 
10 Valve #10 
11 Valve #11 
12 Valve#12 
13 Valve #13 
14 Valve#14 
15 Valve #15 
16 Valve #16 
17 Valve #17 
18 Valve #18 
19 Valve #19 
20 Valve #20 
21 Valve #21 
22 Valve#22 
23 Vatve#23 
24 Valve #24 
25 Valve #25 
26 Valve #26 
27 Valve #27 
28 Valve #28 
29 Valve #29 
30 Valve #30 
31 Valve #31 
32 Valve #32 
33 Valve #33 
34 Valve #34 
35 Valve#3S 
36 Valve #36 
37 Valve#37 
3S VaNe#3S 
39 Valve #39 
40 Valve #40 
41 Valve #41 
42 Valve #42 
43 Valve #43 
44 Valve #44 
45 Valve #45 
46 Valve #46 
47 Valve #47 
4S Valve#48 
49 Valvetl49 
50 Valve#50 
51 Valve #51 
52 Valve #52 
53 Valve#53 
54 Valve #54 
55 Valve #55 
56 Valve#56 
57 Vatve #57 
58 Valve #58 
59 Valve #59 
60 Vatve#60 
61 Vatve#61 
62 Valve #62 
63 Valve#63 
64 Valve#54 
65 Valve #65 
66 Valve #66 
67 Valve #67 
68 Valve #68 
69 Valve #69 
70 Valve #70 
71 Valve #71 
72 Vatve #72 
73 Vatve#73 
74 Valve #74 
75 Valve #75 
76 Valve #76 
T7 Valve #77 
78 Valve #78 
79 Valve #79 
30 Vatve #80 

100% 
100'1. 
10ce/. 
100'~ 

100% 
100% 
100'" 
100-/. 
100-/. 
100'" 
100'~ 

100'" 
100'~ 

100-/. 
100'/. 
100'1t 
100'~ 

100% 
100'~ 

100'~ 

100'~ 

100-/. 
100-1t 
100-/. 
100'" 
100'" 
100'~ 

100'/. 
10QII/. 
100% 
100% 
100% 
100'/. 
100'/. 
100'/. 
10()I'/. 
100% 
100'" 
1000/. 
100'/. 
100·1t 
100'/. 
10()G/. 
100'/. 
100'/. 
100'/. 
1000/. 
10(W. 
100% 
10001t 
100'~ 

100'~ 

100'/. 
100'~ 
100';' 
100'/. 
100'/. 
100'~ 

100-/. 
100·1t 
100'~ 
10Ql/. 

100'" 
100-/. 
100-/. 
10Ql/. 
100'/. 
100-/. 
100'" 
10QII/. 
100'/. 
100% 
100'/. 
100'/. 
100-/. 
100% 
100a/, 

10001t 
1OQII/. 
100% 

LUrfl) Sum 
Lurfl) Sum 
LUrTll Sum 

LuIll>Sum 
LUrTll Sum 
LUrfl) Sum 
LUrTll Sum 
LUfllJ Sum 
LurTllSwn 
LuIll>Sum 
LUrTll SLrn 
LUfllJ SlITl 
LUrf1J SlI1l 
Lul"f1) Sum 
Lul"f1)Sum 
Lul"f1)Sum 
LUrfl) Sum 
LUrfl) Sum 
LUrTll Sum 
lUr11> Slm 
lul"f1) SIJTl 
Lul'Tll Sum 
lu"l'SIJT1 
Lu"l'Sum 
LuI"f1)SLm 
Lul'Tll Sum 
LUfllJ SLm 
Lur11>Sum 
LUr11> SOOl 
LUrfl) S..m 
LUrfl) Surn 
lUrf1) Sum 
lUrf1) Sum 
LUrfl) SOOl 
LUfllJ Sum 
LUfllJSum 
Lu"l'Sum 
Lul"f1)Sum 
LUrf1) Sum 
Lu"l'Sum 
LUrfl) Sum 
Lu"l'Sum 
LU"1> Sum 
LUrfl) Sum 
Lurrp Sum 
Lull'll Sum 
LUflll Sum 
LUI1l>Sum 
LuIll>Sum 
LU"1l Sum 
LU"1l Sum 
LUfl1)Sum 
LuI'f1)Slm 
LUrfl) Sum 
Lu"1l Sum 
LUrTll Sum 
Lurt1)Sum 
LU"1l SlITl 
LUrTll Sum 
Lul'Tll Sum 
LUrTll Sum 
LUITflSum 
LuITJISum 
LUITlISum 
LurTl'Sum 
LUrJ1) SlBTl 
LuITllSum 
LUrTll Sum 
LU"ll Sum 
LU"ll Sum 
Lul'Tll Sum 
Lu"", SUm 
Lurrp Sum 
Lu"", Sum 
LUI1l'SlBTl 
LUrfl) Sum 
LUrTll Sum 
LUI1l> Sum 
LU"ll Sum 
Lul'Tll Sum 

$0,00 
$12,500.00 

$0,00 
$0.00 
$0.00 

$50,500.00 
$0.00 
$0,00 
$0.00 

$19,300,00 
$0,00 

$16,200,00 
$14,600.00 
$49,600.00 
$15,900,00 
$48,500,00 

$0.00 
$49,400.00 

$0.00 
$13,900,00 
$19,600,00 

$0,00 
$0,00 

$11,800,00 
$18,700,00 
$19,400.00 
$15,700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800.00 
$68,600.00 
$16,400.00 
$13,800,00 
$51,700,00 
$69,5CQ,00 
$19,500,00 
$15,500,00 
$16,000.00 
$18,600.00 
$47,600.00 
$16.200.00 
$48,800.00 
$48,500,00 
$49,300.00 
$13,100.00 
$15,600.00 
$49,500,00 
$13,800,00 
$11,300.00 
$11,600.00 
$11,400.00 
$19,300.00 
$13,800.00 
$11,800,00 
$11,800,00 
$12,500,00 
$11,700.00 
$11,700.00 
$11,600.00 
$16,500.00 
$15,500.00 
$26,600.00 
$11,800.00 
$19,100,00 
$67,900.00 
$16,500.00 
$16,200.00 
$16,200.00 
$18,500.00 
$18,600,00 
$18,500.00 
$16,100.00 

$0.00 
$12,600.00 
$16,500.00 

$0.00 
$16,500.00 
$19.400.00 

$0.00 
$12,500.00 

$0.00 
$0.00 
$0.00 

$50,500.00 
$0,00 
$0.00 
$0.00 

$19,300.00 
$0,00 

$16,200.00 
$14,600.00 
$49,600,00 
$15,900,00 
$48,500.00 

$0.00 
$49,400.00 

$0.00 
$13,900,00 
$19,600,00 

$0,00 
$0,00 

$11,800,00 
$18,700.00 
$19,400,00 
$15,700.00 
$16,900,00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800.00 
$68,600.00 
$16,400.00 
$13,800.00 
$51,700.00 
$69,500,00 
$19,500.00 
$15,500,00 
$16,000,00 
$18,600,00 
$47,600,00 
$16,200,00 
$48,800.00 
$48,500,00 
$49,300,00 
$13,100,00 
$15,600,00 
$49,500,00 
$13,800.00 
$11,300.00 
$11.600.00 
$11,400.00 
$19,300.00 
$13,800.00 
$11,800,00 
$11,800.00 
$12,500.00 
$11,700.00 
$11,700,00 
$11,600.00 
$16.500,00 
$15,500.00 
$26,600.00 
$11,800,00 
$19.100.00 
$67,900.00 
$16,500.00 
$16,200.00 
$16,200.00 
$18,500.00 
$18,600.00 
$18,500.00 
$16,100.00 

$0,00 
$12,600.00 
$16,500.00 

$0.00 
$16.500.00 
$19,40000 

100% 
100% 
100-/. 
100'10 
100'/. 

0'/. 
100% 
100'/. 
100'/. 
100'~ 

100-/. 
0'/. 

100'~ 
100'/. 
10()l'/. 
100'~ 

100'/. 
100'/. 
10QII/. 
100'/. 
100'/. 
100'~ 

100'/. 
100'/. 
100'1t 
100-/. 
100-/. 
100'/. 
10QII/. 
100'" 
1000/. 
100% 
100% 
100'/. 
100'~ 

100'" 
100'/. 
100'" 
100'/. 
10QII/_ 
100% 
100'1_ 
100% 
100% 
100% 
100% 
100% 
100% 
100'1, 
100% 
1000

/. 

10001. 
100% 
100% 
100% 
10()'I/. 
100~/. 

100% 
100% 
100'/, 
100% 
100% 
100'/0 
100% 
10(W, 
100% 
100'1. 
100% 
10QG/, 
100% 
100'/, 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100°,'0 

$0,00 
$12,500.00 

$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$19,300.00 
$0.00 
$0.00 

$14,600.00 
$49,600.00 
$15,900,00 
$48,500,00 

$0.00 
$49,400.00 

$0.00 
$13,900.00 
$19,600.00 

$0.00 
$0,00 

$11,800,00 
$18,700,00 
$19,400.00 
$15,700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800.00 
$68,600.00 
$16,400.00 
$13,800.00 
$51,700,00 
$69,500,00 
$19,500,00 
$15,500.00 
$16,000,00 
$18,600,00 
$47,600.00 
$16,200.00 
$48,800.00 
$48,500.00 
$49,300.00 
$13,100,00 
$15,600,00 
$49,500,00 
$13,800,00 
$11,300,00 
$11,600.00 
$11,400.00 
$19,300.00 
$13,800.00 
$11,800,00 
$11,800,00 
$12,500.00 
$11,700.00 
$11,700.00 
$11,600,00 
$16,500,00 
$15,500.00 
$26,600.00 
$11,800,00 
$19,100.00 
$67,900.00 
$16,500.00 
$16,200,00 
$16,200,00 
$18,500.00 
$18,600.00 
$18,500.00 
$16,100,00 

$0.00 
$12,600.00 
$16,500,00 

$0.00 
$16,500.00 
S19.400,00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

0'/. 
100% 

0'/. 
O'~ 

O'~ 

O'~ 

0'/. 
O'~ 

0'/. 
100'/, 

0'/. 
0'/. 

100'/, 
100'~ 

100% 
100'/, 

0'/. 
100-/. 

0'/. 
100'/, 
0'/. 
0'/. 
0'/. 

100'" 
100'~ 

0'/. 
100'~ 

100'/, 
100'/, 
10QCI/, 
100'" 
100'/_ 
100'~ 

100'~ 

1000/, 
0'/. 

100'~ 

100% 
100% 
100'/, 
100'/, 
100'/, 
100% 
10QG/, 
100% 
10QG/. 
10001t 
100% 

0% 
100% 
1000/, 
100'1. 
10QII/. 
1000/, 

0% 
100% 
100% 
100% 
100% 
100% 
100% 
100'/, 
10QII/, 
100% 
100%~ 

100% 
100% 
1000-.. 
100% 
100% 
100'1. 
100'/. 
100', 

0'/. 
O'~ 

0% 
0% 
0"/, 
()II~ 

Oo.~ 

$0.00 
$12,500.00 

$000 
$0.00 
$000 
$0.00 
$000 
$0.00 
$0.00 

$19,300.00 
$0.00 
$0.00 

$14,600.00 
$49,600.00 
$15,900,00 
$48,500.00 

$0.00 
$49,400.00 

$0.00 
$13,900.00 

$0.00 
$0.00 
$0.00 

$11,300 00 
$18,700.00 

$0.00 
$15,700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800.00 
$68,600.00 
$16,400.00 
$13,800.00 

$0.00 
$69,500,00 
$19,500.00 
$15,500.00 
$16,000,00 
$18,600,00 
$47,600.00 
$16,200 00 
$48.80000 
$48.500.00 
$49,300 00 
$13,100,00 
$15,600.00 

$0.00 
$13,800.00 
$11,300.00 
$11,600.00 
$11.400.00 
$19,30000 

$0.00 
$11,800.00 
$11,800.00 
$12,500.00 
$11.700.00 
$11,700,00 
$11,600.00 
$16,500.00 
$15,500.00 
$26,600.00 
$11.800.00 
$19,100.00 
$67,900 00 
$16,500.00 
$16.200.00 
$16200 00 
$18,500.00 
$18,600.00 
$18.500.00 

$000 
$0.00 
$0.00 
$0.00 
$000 
$000 
$000 

0-/, 
100-/, 
100'/, 
10~. 

100% 
1000:,. 
100% 
100'/0 
10Ql':11 
10ee/, 
100% 
10()CI,'O 
100-/0 

0". 
100% 
10~. 

10QII/, 
100% 
10QG,. 
0". 

100'~ 

100'1. 
100% 
100-/, 
100','0 
100'" 
100'/_ 
10~/, 

100'1, 
100'/0 
100a;. 
100% 
100'10 
10~" 
100',. 
10~' 
100% 
10~" 
0'/. 
0'/. 
QII," 
0-" 
00.'0 

0'. 
0'. 

$0.00 
$12,500.00 

$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 

$19,300,00 
$0,00 
$0.00 

$14,600.00 
$49,600.00 
$15,900.00 
$48,500,00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 

$18,700,00 
$0.00 

$15,700.00 
$16,900,00 
$16,500,00 
$14,800,00 
$15,700,00 
$11,800.00 
$68,600,00 
$16,400.00 
$13,800.00 

$0.00 
$69,500.00 
$19,500.00 
$15.500.00 
$16,000.00 
$18,600.00 
$47,600.00 
$16.200.00 
$43.500.00 
$48.500.00 
$49.300.00 
$13,100.00 
$15,600.00 

$0.00 
$13,800.00 
$11,300.00 
$11600,00 
$11,400.00 
$19,300.00 

$0.00 
$11,800.00 
$11,800,00 
$12,500.00 
$11,700.00 
$11,700.00 
$11,600.00 
$16,500,00 
$15,500.00 
$26,600,00 
$11,800.00 
$19,100.00 
$67,900.00 
$16,500,00 
$16,200.00 
$16,200.00 
$18,500.00 
$18,600.00 
$18,500.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 

PAYMENT # 

DATE 

ACCOUNT # 
WF-0031 
WF-352O 
WF-353O 

14 

09130/03 

AMOUNT 
$398,572,44 
($39,857.25) 

($2,460.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

O'~ 

0% 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0% 
0% 
0% 
0'/. 
O'~ 

0'/. 
0% 
0% 
0'/. 
0'/. 

100'1. 
0'/. 

100'~ 

0'/. 
0'/. 
0'/. 

100'~ 

0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
O'~ 

0'/. 
0% 
0% 
0% 
0'/. 
0% 
0% 
0°1. 
00/_ 
0'/. 
0'/. 
0'/. 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
QII!. 
0% 
0% 
0'/. 
0'/. 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0'/. 
0'/. 
0'/. 
0% 
0'/. 
0'/. 
0'/. 
0% 
0% 

0'" 
0% 
0% 
0'/. 
0% 
0°10 

$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 

$49,400.00 
$0.00 

$13,900.00 
$0.00 
$0,00 
$0,00 

$11,800,00 
$0,00 
$0,00 
$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

100'10 
0'/. 

100'/0 
100'/, 
100% 

0% 
100% 
100% 
100'~ 

0'/. 
100'~ 

0'/. 

0'" 
0'/. 
O'~ 

0% 
100G

/. 

0'/. 
10QII/, 

0'/. 
100% 
100% 
100'1. 
0'/. 
0'/. 

10QCI/. 
0'/. 

0'" 
O'~ 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 

100% 
0'/. 
0'/. 
00/. 
0'/. 
0°1. 
0'1. 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
0% 
0'/. 
0'/. 
0'/. 
0'/. 

1000/0 
0'/. 
0'/. 
0'/. 
0% 
0% 
0'/. 
0% 
0'/. 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
100'/0 
100°/. 
100% 
100% 
100% 
100% 

$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 

$19,600,00 
$0,00 
$0,00 
$0,00 
$0,00 

$19,400,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 

$51,700,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$49,500.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 

$13,800,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 

$16,100.00 
$0.00 

$12,600.00 
$16,500.00 

$0.00 
$16,500.00 
$19400.00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

------------------------------
31 Valve #81 
82 Valve #82 
33 Vatve#83 
84 Valve #84 
85 Vatve#85 
86 Valve #86 
87 Valve #87 
33 Valve #88 
89 Valve #89 
90 Valve #90 
91 Valve #91 
92 Valve #92 
93 VaNe #93 
94 Valve #94 
95 Valve #95 
96 Valve #96 
97 Valve #97 
98 Vatve#98 
99 Valve #99 

1 DO VaNe #100 
101 Valve #101 
102 Valve #102 
103 Valve #1 03 
104 Valve #104 
105 Valve #105 
106 Valve #106 
107 Valve #107 
108 Valve #108 
109 Valve #1 09 
110 Valve #110 
111 Valve #111 
112 Vatv"e#112 
113 Vatve#113 
114 Vatve#114 
115 Valve #115 
116 Valve#1i6 
117 Valve #117 
118 Valve#11B 
119 VaNe#119 
120 Valve #120 
121 Valve #121 
122 Valve #122 
123 Valve #123 
124 Valve #124 
125 Valve #125 
126 Valve #126 
127 Valve#127 
128 Valve #128 
129 Valve #129 
130 Valve #130 
131 Valve #131 
132 Valve #132 
133 Valve #133 
134 Valve #134 
135 Valve #135 
136 Valve #136 
137 Valve #137 
138 Valve #138 
139 Valve #139 
140 Valve #140 
141 Valve #141 
142 Valve #142 
143 Valve #143 
144 Valve #144 
145 Valve #145 
146 Valve #146 
147 Valve #147 
148 Valve #148 
149 Valve #149 
150 Valve#150 
151 Valve #151 
152 Valve #152 
153 Valve #153 
154 Valve #154 
155 Valve #155 
156 Valve #156 
157 Valve #157 
158 Valve #158 
159 Valve #159 

, 
< 

100% 
1000/. 
100% 
100'10 
100'10 
100'10 
1000/, 
100'/0 
1000/, 
100'10 
100'10 
100'/, 
100'1. 
100'10 
100'/, 
100'/, 
100'/0 
100-/, 
100'10 
100'/, 
100'10 
100'/, 
10~/, 

100'10 
100'10 
100% 
100-/. 
1000/, 
100'/. 
100'/0 
100% 
100'/, 
1000/, 
100'/0 
100'/, 
100'/, 
1000/0 
1000/, 
100% 
100% 
10(W, 
100'/, 
100% 
100'Ai 
100% 
100'/. 
100% 
100'/. 
100% 
100% 
100% 
100'/. 
100'/. 
lOa-I. 
1000/, 
100% 
100% 
100-/0 
100'/, 
100'/, 
100% 
100% 
100'/. 
100'/. 
100% 
100'/D 
100'/8 
100'/0 
100"0 
100% 
1000/, 
100% 
100~/, 

100% 
100% 
100% 
100% 
100% 
100°'0 

Lurrp Sum 
Lurrp Sum 

Lu""" Sum 
LulTl'Sum 
Lul"f1) Sum 
LurrpSum 
lurrp Sum 
lUOll Sum 
lUIT1J Sum 
lurJl)Slm 
LuI"f1)Slm 
lurlllSlm 
lUI"f1)SlJTI 
lU!l1) St..m 
lU!l1) Slm 
lUI'T1lSLm 
lUrTflSlITl 
lUrTll SOOl 
LuITl'Sum 
lUrTll SlIll 
lUITlI Sl.m 
lurtl> St.m 
lurtl> Slm 
lui'll> Sum 
lurtl>SlRTl 
lui'll> Slm 
lu"llSLm 
lufl1lSLm 
lUIll> SLm 
lUITl> Sum 
lui'll> Sum 
lUIll> Sum 
lui'll> Sum 
lUIll> Sum 
lUfT1) Slm 
lUrl1>Sum 
lUrl1> Sum 
lui'll> Sum 
lul'lV Sum 
lul'lll Sum 
Lul'lll Sum 
LUrTl> Sum 
lurrp Sum 
lUrJl) Stnl 
LUfTl) Sum 
LU"1l Sum 
Lur'f1) Sum 

LulTl'Sum 
lul'lllSum 
LUrTl> Sum 
LUrTl> Sum 
lUrT1> SlITl 
LU"1l Sum 
LUrTl> Sum 
LUIll> Sum 
LUrTll Sum 
LurT'p Sum 
LUIll> Sum 
LUfTl) Sum 
Luf'T1) Sum 
LUIll> Sum 
LUOll Sum 
lUfll:> Sum 
LUrTl> Sum 
LUrTfl Sum 
LU"ll Sum 
LUrT1> Sum 
LurT'fl Sum 
LUIll> Sum 
lUI11J Sum 
lUrT1> Sum 
lul'Tl> Sum 
lUfl1l Sum 
lUrll> Sum 
LUrTflSum 
lUrll> Sum 
lUITl> Sum 
lul'fl) Sum 
LUITll Sum 

516,300.00 
$19,100,00 
$14,300.00 
$16,000,00 
$16,300.00 
$16,500.00 
$11,300.00 

$0.00 
$15,100.00 
$12,200,00 
$11,200.00 
$11,500.00 

$0.00 
$11,900.00 
$16,000,00 
$16,800,00 
$16,300.00 
$16,400.00 
$70,400.00 
$15,000.00 
$50,500.00 
$51,000.00 
$49,100.00 

$0,00 
$0.00 

$16,700,00 
$12.800.00 
$70,700,00 
$27,500.00 
$27,300,00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 

$19,400,00 
$17,700.00 
516,200.00 
$12,100,00 
$24,500,00 
$28,000 00 
$26,700.00 
$11,70000 
$12,100,00 
$13,500.00 
$11,800.00 
$16,500.00 
$15,100.00 
$16,700.00 
$12,300.00 
$16400.00 
$16,500.00 
$12,900,00 
$12,900.00 
$12,700.00 
$12,100.00 
$15,900.00 
$11,800.00 
$16,200.00 
$16,500.00 
$14,300.00 
$15,500.00 
$16,400.00 
$49,900.00 
$14,500.00 
$17,000.00 
$56,300.00 
$16,50000 
$12,100.00 
$11,900.00 
$14,800.00 
$16,700,00 
$12,700.00 
$12,400.00 
$16.700,00 

$000 
$14,500.00 
515.100 00 
$15.300 00 

$16,300.00 
$19,100.00 
$14,300.00 
$16,000.00 
$16,300.00 
$16,500.00 
$11,300.00 

$0.00 
$15,100,00 
$12,200.00 
$11,200.00 
$11,500,00 

$0,00 
$11,900.00 
$16,000.00 
$16,800.00 
$16,300,00 
$16,400,00 
$70,400,00 
$15,000.00 
$50,500.00 
$51,000.00 
$49,100.00 

$0.00 
$0.00 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 

$19,400,00 
$17,700.00 
$16,200.00 
$12,100.00 
$24,500.00 
$28,000.00 
$26,700.00 
$11.700.00 
$12,100.00 
$13,500.00 
$11,800,00 
$16,500,00 
$15,100.00 
$16,700.00 
$12,300 00 
$16,400.00 
$16,500.00 
$12,900.00 
$12,900,00 
$12,700.00 
$12,100.00 
$15,900 00 
$11,800.00 
$16.200.00 
$16,500 00 
$14,300.00 
$15,500 00 
$16,400.00 
$49,900,00 
$14,500.00 
$17,000.00 
$56,300.00 
$16,500.00 
$12,100.00 
$11,900.00 
S14,MO.OO 
$16,700.00 
$12,700.00 
$12,400.00 
$16,700.00 

$0.00 
$14.500 00 
$1510000 
$15,300 00 

100% 
100% 
100% 
100'/, 
lOa-I, 
100'/, 
100'/, 
100% 
100% 
100'10 
100% 
lOa-I, 
100'10 
10QIY, 
100'/, 
10()l/, 
100% 
10~/, 

100'/, 
0'/. 
0'/. 

100'1, 
10~/, 

100% 
100% 
100'/, 
lOa-I, 
100'1, 
100'10 
100'/. 
100'/, 
100'/, 
lOa-I, 
100% 
100'/, 

0'/. 
100'/, 
100'/, 
10~/, 

100';' 
100% 
10~', 
0'/. 

100'/, 
100'/, 
0'/. 

lOa-I. 
100% 
100% 
100~1. 

100'1, 
100-1. 
10Qt/. 
10Qt/, 
100% 
100% 
100'/, 
10~/. 

100% 
10Qt/, 
10~" 
10(w, 

10~'. 

100% 
10()4!/, 
10~', 

100% 
10~/, 

100% 
10ce/, 
10Qt/, 

100'/. 
lOa-I, 
100':. 
100':', 
100~/, 

100':. 
100~' 

100-" 

$16,300.00 
$19,100.00 
$14,300,00 
516,000.00 
$16,300.00 
$16,500.00 
$11,300.00 

$0,00 
$15,100.00 
$12,200.00 
$11,200,00 
$11,500,00 

$0,00 
$11,900.00 
$16,000.00 
$16,800.00 
$16,300,00 
$16,400,00 
$70,400.00 

$0.00 
$0.00 

$51.000.00 
$49,100.00 

$0.00 
$0.00 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

517,700.00 
$16,200.00 
$12,100.00 
$24,500.00 
$28,000.00 
$26,700.00 

$0.00 
$12,100.00 
$13,500.00 

$0,00 
$16,500.00 
$15,100.00 
$16,700.00 
$12,300.00 
$16,400,00 
$16,500.00 
$12,900.00 
$12,900,00 
$12,700.00 
$12,100.00 
$15,900.00 
$11,800.00 
$16,200.00 
$16,500.00 
$14,300.00 
$15,500 00 
$16,400.00 
$49,900.00 
$14,500.00 
$17,000.00 
$56,300.00 
$16,500.00 
512,100,00 
511,900.00 
514,800.00 
$16,700.00 
$12,700.00 
$12400.00 
$16,700.00 

$0.00 
514,500 00 
$15.100,00 
515,300 00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0'/. 
O~. 

0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 

100'/, 
0'/. 
0'/. 
0'10 
0'10 
0'/. 
0'10 
0'/. 
0'10 
0'10 
0'10 
0'/. 

100'10 
100% 
0'/. 
0'10 

100'10 
100'10 
100% 
100% 
100% 
100'/, 

0'1, 
0'1. 
0'10 
0'10 
0'/. 
0'10 

100-/, 
0'10 
0% 
0'/. 
0'/. 
0'/. 

10Qt/, 
100'1, 
0'/. 
0% 
0'/. 
0'/. 
0% 
0'/. 
0'/. 
0'/. 
0'/. 
0% 
0'10 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0':/, 
0'/. 

10ce/, 
10Ql/, 
100% 
100'/. 
lOa-I. 
100-/, 
100'/, 
100-/. 
100% 

0'/, 
100% 
100% 
10Ql/, 

$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 

$12,200,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 

$51,000,00 
$49,100.00 

$0,00 
$0.00 

$16,700,00 
$12,800,00 
$70,700,00 
$27,500,00 
$27,300.00 
$17,600,00 

$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 

516,200,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 

$12,100.00 
$13,500.00 

$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$56,300.00 
$16,500.00 
$12,100,00 
$11,900.00 
$14,800.00 
$16,700.00 
$12,700.00 
$12,400.00 
$16,700.00 

$0.00 
$14,500.00 
$15,100.00 
$15.300.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

01'. 
0'10 
0'10 
0'10 
0'10 
0'10 
0'10 
01'. 
0'10 

100% 

0'10 
0'10 
0'/. 
0'/. 
0'/. 
0'10 
0'10 
0'10 
0'10 
0'/. 
0'/. 

100'10 
100'10 
0'/. 
0'10 

100'1, 
100'10 
100'10 
100'10 
100'10 1_. 

01'. 
0'/. 
0'10 
0'10 
0'/. 
0'/. 

10W. 
0'/. 
0'/. 
0'/. 
0'/. 
0'10 
0'10 
0'/. 
0'/. 
0'10 
0'/. 
0'10 
0'/. 
0'/. 
0'/. 
0'/. 
01'. 
0'/. 
0'10 
0'/. 
0'/. 
0'/. 
0'/. 
0'10 
0'/. 
0'10 
0'/. 
01'. 
0'/. 
0'/. 

10Ql/, 
0'/. 
0'/. 
0'/. 

10ce/, 
0'/. 
0'/. 

0'/. 
0'/. 

10~', 

10~'. 

$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 

$12,200.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 

$51,000.00 
$49,100.00 

$0.00 
$0.00 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,200.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,500,00 
$0.00 
$0.00 
$0.00 

$16,700.00 
$0,00 
$0.00 

$16,700.00 
$0.00 
$000 

$15,100 00 
$15,300.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0'/. 
OG/. 
0'1. 

0'" 
0'/. 
0'/. 
0'/. 
0'1. 
0'1. 
0'10 
0'10 
0'/. 
0'/. 
0'/. 
0'/. 
0''\ 
0'10 
0'/. 
0'/. 
0'10 
0'10 
0'10 
0'/. 
0'10 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
01'. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0% 
0'/. 
0'1. 
0'10 
0'/. 
0'/. 

100'/0 
100'/, 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
00/, 
0'/. 
0'1, 
0'1. 
0'/. 
0'/. 
0'/. 
0'1. 
0'1. 
0'/. 
0'/. 
0'/. 
0'/. 
0'10 
0'/. 

0'" 
10Ql/, 
~/. 

100'10 
100'10 
100'10 
0'/. 

10Ql/, 
100'/, 

0'/. 
0'/. 

100% 
0'1, 
0':', 

$0.00 
$0,00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0.00 

$12,100.00 
$13,500.00 

$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 

$56,300,00 
$0.00 

$12,100.00 
$11,900,00 
$14,800,00 

$0.00 
$12,700.00 
$12.400,00 

$0.00 
$0,00 

$14,500.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-3S2O 
WF-3S30 

14 

09130103 

AMOUNT 
$398,572.44 
($39,857,25) 

($2,460,00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

100% 
100% 
100% 
100% 
10Ql/, 
100% 
10~/8 

100% 
100% 

01'. 
10Ql/, 
100-/, 

100'10 
100'10 
10Ql/o 

100'/0 
100'/, 
10ce/, 
100'10 
0'/. 
01'. 
0'/. 
0'/. 

lOa-I, 
100% 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0% 

100% 
100% 
lOa-I, 
100% 

0'/. 
100% 

0'10 
100-/0 
100% 
100% 
100% 

0'/. 
0% 
0% 
0'/. 

100% 
100'1, 
100% 
10Ql/, 
100% 
100% 
100~/. 

100'1, 
100'1, 
100% 
100% 
100'1, 
10Ql/, 
100'/, 
100% 
100-/, 
100':/, 
100'1. 
10~. 

10~'. 

0'/. 
0'/. 
O~!. 

0% 
~/. 

0'/. 
0'/. 
0'/. 
0% 

100'1, 
0'/. 
0'/. 
0'/. 

$16,300,00 
$19,100,00 
$14,300,00 
$16,000,00 
$16,300,00 
$16,500,00 
$11,300.00 

$0,00 
$15,100,00 

$0.00 
$11,200,00 
$11,500,00 

$0,00 
$11,900,00 
$16,000,00 
$16,800,00 
$16,300,00 
$16,400,00 
$70,400,00 

$0,00 
$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 

$17,700,00 
$0,00 

$12,100,00 
$24,500,00 
$28,000,00 
$26,700.00 

$0.00 
$0.00 
$0.00 
$0.00 

$16,500,00 
$15,100.00 
$16,700.00 
$12.300.00 
$16,400.00 
$16,500,00 
$12,900.00 
$12,900,00 
$12,700,00 
$12,100.00 
$15,900,00 
$11,800,00 
$16,200.00 
$16,500,00 
514,300.00 
$15,500.00 
$16,400,00 
$49,900.00 
514,500,00 
$17,000.00 

$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
50.00 
$0.00 
$000 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

161 Valve #161 
162 Valve #162 
163 Valve #163 
164 Vatve #164 
165 Valve #165 
166 Valve #166 
167 Valve #167 
168 Valve #168 
169 Valve #169 
170 Valve #170 
171 Valve #171 
172 Valve #172 
173 Valve #173 
174 Valve #174 
175 Valve #175 
176 Valve #176 
177 Valve #177 
178 Valve #178 
179 Valve #179 
180 Valve #180 
181 Valve#lS1 
182 Valve #182 
183 Valve#1S3 
184 Valve #184 
185 Vatve #185 
186 Valve #186 
187 Valve #187 
188 Valve#1SB 
189 VaNe#1Sg 
190 Valve #190 
191 Valve #191 
192 Valve #192 
193 Valve #193 
194 Valve #194 
195 Valve #195 
196 Valve #196 
197 Valve #197 
198 Valve #19S 
199 Valve #199 
200 Valve #200 
201 Valve #201 
202 Valve #202 
203 Valve #203 
204 Valve #204 
205 Valve #205 
206 Valve #206 
207 Valve #207 
208 Valve #208 
209 Valve #209 
210 Valve #210 
211 Valve #211 
212 Valve #212 
213 Valve #213 
214 Valve #214 
215 Valve #215 
216 Valve #216 
217 Valve #217 
218 Valve #218 
219 Valve #219 
220 Valve #220 
221 Valve #221 
222 Valve #222 
223 Valve #223 
224 Valve #224 
225 Valve #225 
226 Valve #226 
227 Valve #227 
228 Valve #228 
229 Valve #229 
230 Valve #230 
231 Valve #231 
232 Valve #232 
233 Valve #233 
234 Valve #234 
235 Valve #235 
236 Valve #236 
237 Valve #237 
238 Valve #238 
239 Valve #239 
240 Valve #240 

ITEM 

(BOV-l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

100'1, 
100-/, 
100% 
100'/, 
100'/, 
100'/. 
100'/, 
100'/, 
100'~ 

100'~ 

100'~ 
100'/, 
100'/, 
100'/, 
100'~ 

100'1t 
100'~ 
100'1t 
10W, 
100'1, 
100'~ 
100'/, 
100''' 
100'/. 
100'/. 
100'/, 
100'/, 
100'/. 
100% 

100''' 
100'/. 
100'/. 
100'/. 
100'/, 
100'/, 
100'/, 
100'/. 
100'/, 
100'/, 
100'/, 
100,/, 
100'/. 
10lW, 
100'/. 
100'1t 
100'It 
100'/, 
100'/. 
100'/. 
100C'/. 
100'/. 
100'/. 
100'/. 
100'/. 
100'~ 

100'~ 

100'/. 
100';' 
100% 
100% 
100'/. 
100'/. 
100'10 
100'/. 
100% 
100% 
100% 
100'10 
100'/. 
100'/, 
100'/, 
100% 
100'/, 
100'/, 
100% 
100'10 
100'10 
100% 
100% 
100% 

LUITll Sum 
LUITllSum 
LUITll Sum 
LUITll Sum 
LUrf1) Sum 
LUrTl'Sum 
LurTl'Sum 
LUrTl'Sum 
LurTl'Sum 
LurTl'Sum 
LUrf1) Sum 
LurTl'Sum 
LurTl'Sum 
LUrTll Sum 
LurTl'Sum 
LUITll Stnl 
LUI11l Sum 
LUITll Sum 
LUrTll Sum 
Lurrp Sum 
LUrf1) Sum 
LUrTll Sum 
LUfTl)Sum 
Lurrp Sum 
Lul'T"pSum 
LUfTl)Sum 
LuI'T"pSum 
LUJll)Sum 
LUrf1) Sum 
Luf'Tl)Sum 
LuIll>Sum 
Lul'1l'Sum 
LUI'fllSum 
LutTflSum 
LUrTflSum 
LUrTfl Sum 
LUrTll Sum 
LUrTll Sum 
Lun'll Sum 
LUrT1l Sum 
LurTl'Sum 
LUfTll Sum 
LUrT1l Sum 
LUfTll Sum 
LUIll> Sum 
LUrTll Sum 
LUfTll Sum 
LUfTll Sum 
Lun'll Sum 
LUfTll Sum 
LUrTll Sum 
LUfTll Sum 
LUrTll Sum 
LUfTll Sum 
LurTl'Sum 
LUITll Sum 
Lu"" Sum 
Lull'll Sum 
Lurrp Sum 
LUrf1) Sum 
LUrTll Sum 
LuIl'llSum 
LUrf1)Sum 
LUrTl>Sum 
LUITllSum 
LuIl'llSum 
Lul'flJ Sum 
LUFll>Sum 
LUrTflSum 
LUITllSum 
LUrJ1)Sum 
LUrTfl Sum 
LUITllSum 
LU1T1>Sum 
LUrTfl Sum 
LUflll Sum 
LUfTl) Sum 
LUflll Sum 
LUflll Sum 
Lul'Tl> Sum 

UNIT 
PRICE 

$17,800.00 
$16,500.00 
$17,200 00 
$12,500.00 
$11,900,00 
$15,800.00 
$15,300,00 
$16,400.00 
$17,700.00 
$15,800,00 
$18,400.00 
$15,900.00 
$16,300.00 
$17,700,00 
$18,200,00 
$16,900.00 
$17,700.00 
$16,800.00 
$16,800.00 
$48,400.00 
$12,800,00 
$11,800,00 
$16,300,00 
$12,600,00 
$13,500,00 
$12,600.00 
$12,400.00 
$14,900,00 
$16,400,00 
$16,400,00 
$15,600.00 
$15,100.00 
$16,500.00 
$16,500.00 
$15,000.00 
$15,100.00 
$15,600.00 
$11,800.00 
$16,500.00 
$16,500.00 

$0.00 
$11,400,00 
$16,000.00 
$17,700.00 
$17,200.00 
$15,900.00 
$15,200.00 
$15,700.00 
$17,200.00 
$19,500.00 
$16,000.00 
$17,600.00 
$16,400.00 
$12,000,00 
$15,000.00 
$15,800.00 
$16,300.00 
$26,200,00 
$15.400,00 
$16,000.00 
$15,400.00 
$12,900.00 
$16,800,00 
$25,400.00 
$15,700.00 
$25,200,00 
$12,400.00 
$11,600.00 
$11,500.00 

$0.00 
$16,000.00 
$15,400.00 
$14.900,00 
$18,700.00 
$25,500.00 
$25,000,00 
$15,300.00 
$69.900.00 
$50.200.00 
$16,300.00 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

$17,800.00 
$16,500.00 
$17,200.00 
$12,500.00 
$11,900.00 
$15,800,00 
$15,300.00 
$16,400.00 
$17,700,00 
$15,800.00 
$18,400.00 
$15,900,00 
$16,300,00 
$17,700.00 
$18,200.00 
$16,900.00 
$17,700.00 
$16,800,00 
$16,800.00 
$48,400.00 
$12,800.00 
$11,800.00 
$16,300.00 
$12,600.00 
$13,500.00 
$12,600.00 
$12,400.00 
$14,900.00 
$16,400.00 
$16,400.00 
$15,600.00 
$15,100.00 
$16,500.00 
$16,500.00 
$15,000.00 
$15,100,00 
$15,600,00 
$11,800.00 
$16,500.00 
$16,500.00 

$0.00 
$11,400.00 
$16,000.00 
$17.700.00 
$17.200.00 
$15.900.00 
$15,200,00 
$15,700,00 
$17,200.00 
$19,500.00 
$16,000.00 
$17,600.00 
$16,400.00 
$12,000.00 
$15,000.00 
$15,800,00 
$16,300,00 
$26,200.00 
$15,400.00 
$16,000.00 
$15,400.00 
$12,900.00 
$16,800.00 
$25,400,00 
$15,700.00 
$25,200.00 
$12,400.00 
$11,600.00 
$11,500.00 

$0.00 
$16,000.00 
$15,400.00 
$14,900.00 
$18,700,00 
$25,500.00 
$25,000.00 
$15,300.00 
$69,900.00 
$50.200.00 
$16.300.00 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100'/, 
100C'/. 
100% 
100'/. 
100'/. 
100% 
100'/. 
100'~ 

100'/. 
10Ql'/. 
100% 
100'. 
100% 
100'/. 
100% 
100'/. 
100'/. 
10Ql'/. 
100'/. 
100'/, 
100'10 
100-/. 
100'/. 
100-/. 
100'/. 
100-/. 
100% 
100% 
100-/. 
100'/. 
100'/. 
100C'/. 
100% 
100'/, 
100% 
100% 
100% 
100% 
100'/, 
100-/, 
100'/. 
100% 
100% 
100'/. 
100% 
100'/. 
100'/. 
100'/. 
100% 
100'/, 
100% 
100% 
100% 

0% 
100'/. 
100'/. 
100% 
100'/0 
100% 

0'/. 
100%. 
100'/0 
10ce,. 
100% 
100'/. 
laO-I, 
100-/, 
100'/, 
100% 
10~'o 
100~,o 

100~, 

10~' 

AMENDED 
CONTRACT 

PRICE 

$17,800.00 
$16,500.00 
$17,200.00 
$12,500,00 
$11,900.00 
$15,800.00 
$15,300.00 
$16,400,00 
$17,700.00 
$15,800.00 
$18,400,00 
$15,900.00 
$16,300.00 
$17,700.00 
$18,200.00 
$16,900,00 
$17,700,00 
$16,800.00 
$16,800.00 
$48,400.00 
$12,800.00 
$11,800,00 
$16,300,00 
$12,600,00 
$13,500,00 
$12,600,00 
$12,400,00 
$14,900.00 
$16,400.00 
$16,400.00 
$15,600.00 
$15,100.00 
$16,500.00 
$16,500.00 
$15,000.00 
$15,100.00 
$15,600.00 
$11,800,00 
$16.500,00 
$16,500,00 

$0.00 
$11,400,00 
$16,000.00 
$17,700,00 
$17,200,00 
$15,900,00 
$15,200.00 
$15,700.00 
$17,200.00 
$19,500.00 
S16,000.00 
$17,600.00 
$16,400.00 
$12,000,00 
$15,000.00 
$15,800.00 
$16,300.00 
$26,200.00 
$15,400.00 
$16,000.00 

$0.00 
$12,900,00 
$16,800,00 
$25,400.00 
$15,700.00 
$25,200.00 

$0.00 
$11,600.00 
$11,500.00 

$0.00 
$16,000.00 
$15,400.00 
$14,900.00 
$18,700.00 
$25,50000 
$25.000.00 
$15.300.00 
S69.900.00 
$50,200.00 
$16,30000 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

O~/O 

100~8 

100% 
10ce/, 
100% 
100% 
100% 
100C'/, 

0'/. 
100'/, 
100'/. 
100'1, 
100'10 
100'1, 
100'10 
100'10 
100'/, 
100'10 
100'/, 

0'/. 
100'10 
100'10 
100'10 
100'/. 

0'10 
0'10 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 

10ce/. 
100'/, 
100% 
100'/, 
100'/. 
100% 
100% 

0'/. 
0'/. 
0'/. 

100% 
100% 

0% 
0'/. 
0% 
(W. 
0'/. 
O~/, 

0"8 
0'/. 
0'/. 

oef' 
0'/. 
0'/. 
0% 
D',. 
0'/. 
0'/. 
~ .. 
0'/. 
0% 

lOa-Ie 
0'/. 

$0.00 
$16500.00 
S17,200.00 
$12500.00 
$11,900.00 
$15.800.00 
$15.300 00 
$16.400.00 

$0,00 
$15,800,00 
$18,400.00 
$15,900.00 
$16,300,00 
$17.700.00 
$18,200.00 
$16,900.00 
$17,700.00 
$16,800.00 
$16.800,00 

$0.00 
$12,800.00 
$11.800.00 
$16,300.00 
$12600.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

S15,100.OO 
$16.500.00 
$16.500.00 
$15.000.00 
$15.100.00 
$15.600.00 
$lUOO,OO 

$0,00 
$0.00 
$0.00 

$11.400 00 
S15000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0,00 

$16,~00.00 

$0.00 
$15.700.00 
$25200.00 

$0.00 
SO.OO 

Sll.500.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$000 
$0.00 
$0.00 
$0 00 

0'/. 
100'/, 
10~" 
100'10 
100'10 

0'/. 
0'10 
0'/. 
0'/. 
0'/. 
0'10 
0'10 
0'/. 
0'1, 
0'1, 
0'1. 
0°,. 
0'/. 
~/O 

0'. 
~ .. 
0'/, 
0'/. 
0'/, 
0'1. 
0% 
0'1, 
0'/. 
0'/0 
0'10 
0'1. 
0% 
0% 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
~. 

0'/. 
0'/. 
0'/. 
0% 

100"0 
0'1, 

10ce/. 
10oe/. 

0'/. 
0'10 

100'1. 

$0.00 
$16.500 00 
$17,200,00 
$12,500.00 
$11.900.00 
$15,800.00 
$15,300.00 
$16.400,00 

$0.00 
$15,800.00 
$18,400.00 
$15,900.00 
$16,300.00 
$17,700.00 
$18,200.00 
$16,900,00 
$17,700,00 
$16,800.00 
$16,800.00 

$0.00 
$12,800.00 
$11,800.00 
$16,300,00 
$12,600,00 

$0,00 
$0,00 
$0,00 
$0,00 
$000 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 

$16.800,00 
$0.00 

$15,700.00 
$25,200,00 

$0.00 
$0.00 

$11,500.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$000 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-3520 
WF-3530 

14 

09130/03 

AMOUNT 
$398,572,44 
($39,857,25) 

($2,460.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

0% 
0% 

100% 
10ce/. 
100'/0 

0'/. 
0'/. 

100'1, 
0'10 
0'1, 

100'1, 
0% 
0'/. 
0'/. 
0'/. 
0'/. 

100'1. 
0'/. 
0'/. 
0'/. 
0'/. 

10Ql/, 
100'10 
10Q41/, 

0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0% 

10ce/. 
100% 
100% 
1000

/. 

100% 
100'1. 
10Q41/. 

0'/. 
0'/. 
0'/. 

10OV/. 
100% 

0% 
00/, 

0% 
0'10 
0°1, 
0'1, 
0% 
0'1. 
OD/. 
0'1. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0% 
0'/. 
0% 
0'/. 
0% 
0'/. 
0'/. 
00;. 
0'/. 
0'/. 
0% 
0% 
0% 
0% 
Oil. 
0% 
0'/. 
0% 
0% 
0'/, 
0% 
0% 

$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 

$15,100,00 
$16,500,00 
$16,500,00 
$15,000.00 
$15,100,00 
$15,600,00 
$11,800,00 

$0.00 
$0,00 
$0.00 

$11,400.00 
$16,000,00 

$0,00 
$0,00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

100% 
0'/. 
0% 
0'/. 
0'/. 
0% 
0% 
0'/\1 

100'/, 
0'/. 
0'10 
0'/. 
0'/. 
0'/. 
0% 
0'/. 
0% 
0'/. 
0'10 

100'/, 
0'/. 
O'~ 

0'10 
0'/. 

1000
/. 

1000
/. 

100'1. 
100-/. 
100'/. 
100'10 
100'10 

0% 
0'/. 
0% 
0% 
0% 
0'/. 
0'/. 

100'/0 
10ce/o 
100% 

0'/. 
0'10 

100% 
100'/D 
100% 
100'/. 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100'/, 
100% 
100% 
100% 

0'/. 
100% 

0% 
100% 

0% 
0% 
0% 

100% 
0% 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100e ;, 

$17,800,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$17,700.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 

$48,400,00 
$0,00 
$0,00 
$0,00 
$0,00 

$13,500,00 
$12,600.00 
$12,400.00 
$14,900.00 
$16,400.00 
$16,400.00 
$15,600.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,500.00 
$16,500.00 

$0.00 
$0.00 
$0.00 

$17,700.00 
$17,200.00 
$15,900.00 
$15,200,00 
$15,700.00 
$17,200.00 
$19,500.00 
$16,000.00 
$17,600.00 
$16,400,00 
$12,000,00 
$15,000.00 
$15.800.00 
$16,300.00 
$26,200,00 
$15,400,00 
$16,000.00 

$0,00 
$12,900,00 

$0.00 
$25,400.00 

$0,00 
$0.00 
$0.00 

$11,600.00 
$0,00 
$0,00 

$16,000,00 
$15,400,00 
$14,900.00 
$18,700,00 
$25,500.00 
$25.000.00 
$15,300.00 
$69,900.00 
$50.200.00 
$16,300.00 



# 

DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
------------------------------

241 Valve #241 
242 Valve #242 
243 Valve #243 
244 Valve #244 
245 Valve #245 
246 Valve #246 
247 VaNe #247 
248 Valve #248 
249 Valve #249 
250 Valve #250 
251 Valve #251 
252 Valve #252 
253 Valve #253 
254 Valve #254 
255 Valve #255 
256 Valve #256 
257 Valve #257 
258 Valve #258 
259 Valve #259 
260 Valve #260 
261 Valve #261 
262 Valve #262 
263 Valve #263 
264 Valve #264 
265 Valve #265 
266 Valve #266 
267 Valve #267 
268 Valve #268 
269 VaNe #269 
270 Valve #270 
271 Valve #271 
272 Valve #272 
273 Valve #273 
274 Valve #274 
275 Valve #275 
276 Valve #276 
277 Valve #277 
278 Valve #278 
279 Valve #279 
280 Valve #280 
281 Valve #281 
282 Valve #282 
283 Valve #283 
234 Valve #284 
255 Valve #285 
286 Valve #286 
287 Valve #287 
2M Valve#288 
289 Valve #289 
290 VaNe #290 
291 Valve #291 
292 VaNe #292 
293 Valve #293 
294 Valve #294 
295 Valve #295 
296 Valve #296 
297 Valve #297 
293 Valve #298 
299 Valve #299 
300 Valve #300 
301 Valve #301 
302 Valve #302 
303 Valve #303 
304 Valve #304 
305 Valve #305 
306 Valve #306 
307 Valve #307 
303 Valve #308 
309 Valve #309 
310 Valve #310 
311 Valve #311 
312 Valve #312 
313 Valve #313 
314 Valve #314 
315 Valve #315 
316 Valve #316 
317 Valve#317 
313 Valve #318 
319 Valve #319 
320 Valve #320 

100% 
100% 
100% 
100% 
100% 
100% 
10~', 

100'1, 
100~, 

10(>-/, 
10D-1, 
100'/, 
100% 
100% 
100% 
10D-1, 
100-1, 
100% 
10CW, 
100% 
100% 
1000/, 
10D-1. 
10oe/, 
100'/, 
100% 
1000/, 
10D-1, 
100% 
100-/, 
100'/, 
100% 
100% 
100% 
laO-I, 
100% 
1000/. 
100% 
100% 
1000/, 
100% 
100% 
100% 
1000/, 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
1000/, 
100-/0 
100% 
100% 
100% 
100';1, 
100% 
100~J. 

100% 
100% 
100'1, 
100'/0 
100% 
10011;/, 
100% 
100% 
10011;0 
100% 
100°/, 
100'/e 
100% 
100~'o 

100', 
1001,', 
100'/, 
100~, 

100', 
100', 
100". 

Lul'T'p Sum 
Lurrp Sum 
Lurrp Sum 
Lun-p Sum 
Lurrp Sum 
LUITll Sum 
Lul'T'p Sum 
Lul'lll Sum 
Lurrp Sum 
LUfl1) Sum 
LUI'lllSum 
LUITll Sum 
LUrT1> Sum 
Lul'T'p Sum 
LUI"Jl)Sum 
LurT'll SUm 
LUrf1) Sum 
LUrll) Sum 

LuI11J Sum 
LUrJ1) Sum 
LUI"Jl) Sum 
Lurrp Sum 
Lurrp Sum 
Lul'T'p Sum 
Lurrp Sum 
LUrll) Sum 
Lul'T'p Sum 
LUrf1) Sum 
LUrll)Sum 
LUrll) Sum 
Lul'T'pSum 
LUI'T'pSum 
Lurrp Sum 
LUrf1)Sum 
LUrll)Sum 
LUrll) Sum 
LUITfI Sum 
LUITfI Sum 
LU"l) Sum 
LUJ11) Sum 
LUJ11) Sum 
LUJl1)Sum 
LUJ11) Sum 
Lul'l1> Sum 
Lul'1ll Sum 
Lul'1ll Sum 
LUrTll Sum 
LUf11l Sum 
LUITll Sum 
LUIT1> Sum 

LU"l> Sum 
LUf1l) Sum 
LUITll Sum 
LUIll>Sum 
LUrTll Sum 
LUI'T'pSum 
LUIT1l Sum 
Lu"", Sum 
LUrJ1) Sum 

LUIT1l Sum 
Lul'l1> Sum 
Lul'llJ Sum 
Lul'T'p Sum 
LUI"flI Sum 
LUrJ1} Sum 
LUrJ1} Sum 
LUrJ1} Sum 
LUfTll Sum 
LUf11) Sum 
Luf'll) Sum 
LUITll Sum 
LUITll Sum 
LUITll Sum 
lulll'Sum 
lUrf1) Sum 
Lul'T'p Sum 
lul'Tl) SlJTI 
lul'Tl) Sl.I'11 
lul'T'p Sum 
lurt"{' :::'Jm 

$15800.00 
$16,400.00 
$15,800.00 

$0,00 
$0.00 

$25,400,00 
$16,200.00 
$16,900.00 
$16,400,00 

$0.00 
$12,500.00 
$16,300.00 
$15,100.00 
$12,900,00 
$47,600.00 
$16,400.00 
$16.400,00 
$15,900,00 
$15,300.00 
S16,2oo.oo 
$16,000.00 
$15,900.00 
$17,000.00 
$11,800.00 
$16,200.00 
$11,400.00 
$12,100.00 
$19,100.00 
$29,200.00 
$28,700.00 
$15,600.00 
$15,600.00 
$17,400.00 
$15,800.00 
$25,900.00 
$16,700,00 

$0.00 
$15,300.00 
$16,200.00 
$19,300.00 
$25,200.00 
$14,400.00 
$25,800.00 
$25.400.00 
$30,700.00 
$12,500.00 
$15,700.00 
$16,600,00 

$0.00 
$16,400.00 
$19,700.00 
$16,500.00 
$16.400,00 
$15,000.00 
$16,100.00 
S15,9oo,00 
$16,100.00 
$16,200.00 
$16.400.00 
$13.900.00 
$15,600,00 
$14,900.00 
$14.800.00 
$16,300.00 
$20,100,00 
$16,600.00 
$15,500.00 
$13,100.00 
$16,100 00 
$15.300 00 
$15500 00 
S16.MO 00 
$12500.00 
$12600.00 
$16000.00 
$14.900.00 
$13500.00 
$12700.00 
$17 600.00 
Sl1 200 00 

$15,800.00 
$16,400.00 
$15,800.00 

$0.00 
$0.00 

$25,400.00 
$16,200.00 
$16,900,00 
$16,400.00 

$0,00 
$12,500,00 
$16,300,00 
$15,100.00 
$12,900.00 
$47,600.00 
$16,400,00 
$16,400.00 
$15,900.00 
$15,300.00 
$16,200.00 
$16,000,00 
$15,900.00 
$17,000.00 
$11,800,00 
$16,200.00 
$11,400.00 
$12,100.00 
$19,100.00 
$29,200.00 
$28,700.00 
$15,600.00 
$15,600.00 
$17,400.00 
$15,800.00 
$25,900 00 
$16,70000 

$0.00 
S15,8oo.oo 
$16,200.00 
S19,3OOoo 
$25.200.00 
$14,400.00 
$25.300.00 
$25,400.00 
$30,700.00 
$12,500.00 
$15,700.00 
$16,60000 

SO.oo 
S16,4oo 00 
$19,70000 
$16,500,00 
$16,400.00 
$15,000.00 
$16,100 00 
$15,900.00 
$16,100.00 
$16,200.00 
$16,400.00 
$13,900.00 
$15,600 00 
$14,900.00 
$14.300.00 
$16,300.00 
$20,100 00 
$16600.00 
$15500 00 
$13,100.00 
$16,100 00 
$15,300.00 
$15,500 00 
$16,300 00 
S12,5oo 00 
$12,600.00 
S16,000 00 
S14,9oo 00 
$13,500 00 
$1270000 
S17600 00 
$11.20000 

100-/, 
100-/, 
10~/, 

100'/. 
100'/, 
10~', 

100'/, 
laO-I, 
10Ql,/, 
100'/, 
100'/, 
100'/, 
100'/. 
100'/, 

10~' 
10~' 
10~', 

10~J. 

100-/, 
10Ql" 
10Ql,', 
100'/, 
10Ql" 
10~1 

100'/, 
100'/. 
100"1 
100'/, 
100'1i 
10~'i 

10Ql,'. 
100'/1 
100'.'1 
100-/, 
100'/. 
10ce/. 
100'.'. 
10Ql,' 
100'.. 
lOa-. 
100'i 
100'. 
100'. 
100'. 
10Ql" 
10Ql" 
100'. 
100"1 
100'i 
laD-, 
100'. 
1004!. 
100". 
10a-, 
10Ql,', 
10~1, 

10~'1 

100',. 
100'. 
10~, 

100'/, 
100'.i 
lOa-. 
100", 
100'·, 
100'i 
100'. 
100'., 
10D-1. 
10~1. 

10~' 
10~', 

100'. 
10~, 

100'/i 
100'. 
100", 
100', 
100', 
100', 

$15,300.00 
$16.400.00 
$15,800.00 

$0.00 
$0.00 

$25,400.00 
$16,200.00 
$16,900.00 
$16,400.00 

$0,00 
$12,500,00 
$16,300.00 
$15,100.00 
$12,900,00 
$47,600,00 
$16,400.00 
$16,400.00 
$15,900.00 
$15,300,00 
$16,200,00 
$16,000,00 
$15,900,00 
$17,000.00 
$11.a00,00 
$16,200.00 
$11.400.00 
$12,100.00 
$19.100.00 
$29.200.00 
$23,700.00 
$15,600.00 
$15,600.00 
$17,400.00 
$15,800.00 
$25,900.00 
$16,700.00 

$0.00 
$15,800.00 
S16,2OO.OO 
$19.300.00 
$25,200.00 
$14,400.00 
$25,300.00 
$25.400.00 
$30,700.00 
$12,500.00 
$15,700.00 
$16.600.00 

$000 
$16.400.00 
$19.700 00 
$16,500.00 
$16.400,00 
$15,000.00 
$16,100.00 
$15,900.00 
$16,100 00 
$16.200.00 
$16,400.00 
$13,900.00 
$15,600.00 
$14,900.00 
$14,800.00 
$16300.00 
$20,100.00 
S16,6OO.OO 
$15,500.00 
$13100.00 
$16,100.00 
$15,300.00 
$15,500.00 
$16,800.00 
$12,500.00 
$12,600.00 
$16,000.00 
$14.900 00 
$13.500.00 
$12700 00 
$17,600 00 
$11200.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0'/. 
0'/. 
0'/. 
0'/. 
0'/. 

laD-I, 
100'~ 

100-/. 
100'1. 

0'/. 
10D-I, 
70'1. 
laD-I, 
100'/, 
100'/, 
100'/, 

0''' 
0'" 

100'/. 
100''' 

0'/. 
100''' 

0'/. 
0'/. 
0'/. 

100'1. 
100''' 
100';' 
100''' 
100'/. 
100';' 
100'/. 
10D-;' 
100'/, 
100'/. 
100'1, 

0'/. 
100'1, 
100'/. 
0'/. 
0'/. 
0'/. 

0''' 
0'/. 
0'/. 

100'/. 
10D-/, 
100'/. 

0'/. 
10D-1, 
100~'. 

1000/, 
100'/, 
100'/, 
10~'. 

0'/. 
0'10 

1000/, 
100'/, 

0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'10 
0'/. 
0'/. 

0''' 
ew. 
0'/. 
0'/. 
OC!!, 
0'/. 

10D-1, 
0'1, 
0'10 
0'1. 
0'/. 
(W, 
0% 

$0.00 
$0.00 
$0.00 
$0,00 
$0.00 

$25,400.00 
$16.200.00 
$16,900.00 
$16,400,00 

$0.00 
$12,500.00 
$11,410.00 
$15,100.00 
$12,900,00 
$47,600.00 
$16,400.00 

$0.00 
$0.00 

$15,300,00 
$16,200,00 

$0.00 
$15,900.00 

$0.00 
$0.00 
$0.00 

$11,400.00 
$12,100.00 
$19,100.00 
$29,200.00 
$28,700.00 
S15,6oo.oo 
$15,600.00 
$17,400.00 
$15,800,00 
$25,900.00 
S16,7oo,00 

$0,00 
$15,800,00 
$16,200,00 

$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 

$12,500.00 
$15,700.00 
$16,600.00 

$0.00 
$16,400.00 
$19,700.00 
$16,500.00 
$16,400.00 
$15,000,00 
$16,100.00 

$0.00 
$0,00 

$16,200.00 
$16,400.00 

$0,00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 

S12.6oo.oo 
$0.00 
SO 00 
so 00 
$(loo 
SO 00 
so 00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

o-lil 
0'/. 
0'/. 
0'/. 
0'/. 

100'/. 
100'10 
100'/, 
100''' 
0'/. 

100'1. 
70'1. 
100'. 
100''' 
100'/. 
100'1, 

Ql,/, 

0'/. 
100'10 
100'/. 
0'/. 

100''' 
0'/. 
0'/. 
0'10 

100'/, 
100'10 
10D-I. 
100'/. 
100'10 
100'10 
100'/, 
100'/, 
10D-I, 
100'10 
100'/, 

0''' 
100'/. 
1000/. 

0'/. 

0''' 
0'/. 
0'/. 
0'/. 
0'/. 

lOa-I. 
100'/. 
100'/, 

QI,', 
10~', 

10~, 

100'/, 
100'/. 
100'/, 
100'10 

0'10 
0'/. 

100'/, 
10~f. 

0'/. 
~~ 

0'/. 
0'/. 
0'/. 
0''\ 
0'/. 
0'/. 
0'/. 
O~/, 

~', 
0'/. 
Ql,/, 

0'/. 
10D-Io 
0'/. 
0'/, 
0% 
0'1. 
0% 
0', 

$0.00 
$0,00 
$0.00 
$0.00 
$0,00 

$25,400.00 
S16,2oo,00 
$16,900.00 
$16,400,00 

$0,00 
$12,500,00 
$11,410.00 
$15,100.00 
$12,900,00 
$47,600,00 
$16,400,00 

$0.00 
$0.00 

$15,300,00 
$16,200,00 

$0,00 
$15,900,00 

$0,00 
$0,00 
$0,00 

$11,400,00 
$12,100.00 
$19,100,00 
$29,200,00 
$23,700,00 
$15,600,00 
$15,600,00 
$17,400,00 
$15,800,00 
$25,900.00 
$16,700.00 

$0.00 
$15,300.00 
$16,200,00 

$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 

S12,5oo.oo 
$15,700.00 
$16,600,00 

$0.00 
$16.400.00 
$19,700,00 
$16,500 00 
$16,400.00 
$15,000.00 
$16,100,00 

$0.00 
$0.00 

S16,2oo.oo 
$16,400 00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 

S12,6oo.oo 
$0,00 
$0.00 
$0.00 
SO.oo 
$0.00 
so 00 

THIS PAYMENT r. 
QUANTITY EXTENSIOt'l 

0'/0 
0'/. 
0'/. 
0'/. 
0'1. 
0'1. 
0'/1 
0'/. 
0'/. 
0'/. 
0% 
(III. 

0''' 
0'1. 
0'1. 
0'1. 
0' .. 

0''' 
100'/. 

0'1. 
0'1. 
0'1. 
0'1. 
0'1. 
(III. 

0'. 
0'1. 

100'/, 
0'1. 
0'1. 
0'1. 
0'1. 
0'1. 
0'/. 
0'1. 
0'1. 
0'/. 
0'1. 
0'10 
0'1. 
~f, 

0'1. 
0'/. 
0'/. 
0'1. 
0'/. 
~', 

~. 

0'1. 
0'1. 
0'/. 
0'/. 
0'/. 
0'/0 
0'1. 
0'1. 
0'/. 
0'1. 
0'/. 

~'. 
0'/. 
~/. 

0'1. 
0'/. 
0'/. 
0'/. 
0'1. 
0'.', 
~', 

~'I 
~/, 

0'1. 
0'/. 
(w, 
0'/. 

CY!' 
QI,'. 

~'I 

0". 
0'. 

$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0.00 
$(l.oo 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$(loo 

DATE 

ACCOUNT # 
WF-6631 
WF-352O 
WF-353O 

09130/03 

AMOUNT 
$398,572,44 
($39,857.25) 

($2,460,00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

100% 
100% 
100% 
100'/, 
100';' 

0'/. 
0'1. 
0'1. 
0'/. 

100'/, 
0'/0 

3D'/a 
0'1. 
(III. 

0'1. 
0'1. 

100'/, 
100'/, 
O'~ 
0'1. 

100'/. 

0''' 
100'/, 
100'/. 
10D-1, 

0';\ 
0'1. 
0'1. 
0'1. 
0'/. 
0'1. 
0'1. 
0'1. 
0'1. 
0'1. 
0'/. 

100'/, 
0'10 
0'/0 

100'1, 
10011, 
100% 
100% 
100% 
100'/, 

0'1. 
0'1. 
0'1. 

100'/. 
0'/. 
0'/. 
0'1. 
0'/. 
0'1. 
0'/. 

10ce/. 
100'/. 

0'1. 
0'/. 

100% 
100'/, 
100% 
10D-1, 
100'1, 
100% 
100% 
100'1, 
100'/, 
100'/, 
100'/. 
100'/, 
100'/, 
lOa-I. 

0'/. 
laD-I, 
100'/, 
100~', 

100% 
100% 
100~'D 

$15,800,00 
$16,400.00 
$15,800,00 

$0,00 
$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 

$4,890.00 
$0.00 
$0,00 
$0,00 
$0.00 

$16,400.00 
$15,900,00 

$0,00 
$0,00 

$16,000.00 
$0.00 

$17,000.00 
$11,800.00 
$16,200,00 

$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 

$19,300,00 
$25,200.00 
$14,400,00 
$25,800.00 
$25,400.00 
$30,700.00 

$0.00 
$0.00 
$0.00 
$0,00 
$0,00 
$0,00 
$0.00 
$0.00 
$0,00 
$0,00 

$15,900,00 
$16,100,00 

$0,00 
$0.00 

$13,900.00 
$15,600.00 
$14,900,00 
$14,300.00 
$16,300,00 
$20,100.00 
$16,600.00 
$15,500,00 
$13,100.00 
$16,100.00 
$15,300.00 
$15,500.00 
$16,800,00 
$12,500.00 

$0,00 
$16,000.00 
$14,900.00 
$13,500.00 
$12,700.00 
S17,6OO.OO 
$11.200.00 



# 

UU .... A<.it: WA I t:1"'I. l..UMMI=IVI .. 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

AMENDED 
CONTRACT 

PRICE 
-------------- ----------------

321 Valve #321 
322 Valve #322 
323 Valve #323 
324 Valve #324 
325 Valve #325 
326 Valve #326 
327 Valve #327 
325 Valve #328 
329 Valve #329 
330 Valve #330 
331 Valve #331 
332 Valve #332 
333 Valve #333 
334 Valve #334 
335 Valve #335 
336 Valve #336 
337 Valve #337 
335 Valve #338 
339 Valve #339 
340 Valve #340 
341 Valve #341 
342 Valve #342 
343 Valve #343 
344 Valve #344 
345 Valve #345 
346 Valve #346 
347 Valve #347 
345 Valve #348 
349 Valve #349 
350 Valve #350 
351 Valve #351 
352 Valve #352 
353 Valve #353 
354 Valve #354 
355 Valve #355 
356 Valve #356 
357 Valve #357 
358 Valve #358 
359 Valve #359 
360 Valve #360 
361 Valve #361 
362 Valve #362 
363 Valve #363 
364 Valve #364 
365 Valve #365 
366 Valve #366 
367 Valve #367 
368 Valve #368 
369 Valve #369 
370 Valve #370 
371 Valve #371 
372 Vatve #372 
373 Valve #373 
374 Vatve #374 
375 Valve #375 
376 Valve #376 
377 Valve #377 
378 Valve #378 
379 Valve #379 
380 Valve #380 
331 Valve #381 
382 Valve #382 
383 Valve #383 
334 Valve #384 
335 Valve #385 
336 Valve #386 
337 Step 3 - Dewatering of Owner's 

Water Main 
335 Step 6 - Repair Exterior Leakage 

of Resilient Wedoe Valve 
339 Step 3 - Retirement of Resi~ent 

Wedoe Valve 
390 Step 7 - Remove and Replace e­

Resilient Wedoe Vatves 
391 Step 7 - Remove and Replace 8-

Resilient Wedoe Valves 
392 Step 7 - Remove and Replace 

12" Resilient Wedae Valves 
393 Slep 5 - Remove and Replace 

Valve ar,d PIDInO Joint Bolts 

100%. 
lOcal, 
100% 
10ca/, 
1000/, 
1000/. 
10ca/. 
1000/. 
1000/, 
100-/, 
10(W, 
100% 
10Ql/, 
100'/, 
100% 
100% 
100'/. 
10()O/. 
10(W, 

1000/. 
10001. 
100'~ 
100'/, 
100'/, 
100'/, 
100'/, 
100'/, 
100'/, 
100-/, 
100'/. 
100'/, 
100'/, 
1000/, 
10()D/. 
10()D/, 
100% 
100'/. 
100% 
100% 
100% 
100'/. 
1000/. 
100% 
100% 
100% 
1000/, 
1000/, 
100% 
100'% 
100% 
100% 
100% 
100% 
1000/, 
100% 
100% 
100% 
100'/, 
100% 
100°/. 
100% 
100'/. 
100% 
100% 
100% 
100% 

1.700.000 

35 

20 

20 

20 

20 

" 

lulT'fl Sum 
lulT'fl Sum 
lUIlll Sum 
lulT'fl Sum 
LUIlllSum 
Lul'JllSum 
LUIlll Sum 
Lul'Jll Sum 
LUIlll Sum 
Lu"l'Sum 
LuIlllSum 
Lul'Jll Sum 
Lu"l'Sum 
LU"l'Sum 
Lu"",Sum 
Lu"l'Sum 
Lu"l'Sum 
Lu"l'Sum 
Lu01) Sum 
LUfT1) Sum 
lul'Jll Sum 
LUflll Sum 
LUrfl) Sum 
LurTllSLrll 
LUrTll Sum 
LUrTll Sum 
LUrTll Sum 
LurTll Sum 
LUrTllSum 
LUrTllSum 
LUrTll Sum 
LUrTllSum 
LUrTll Sum 
LUrTll Sum 
Lurfl) Sum 
lulll'Sum 
LUrfl) Sum 
lUflllSum 
LUflll Sum 
Lulll'Sum 
Lu"", Sum 
LUIll) Sum 
LUITfl Sum 
LUfT1) Sum 
lUI'll'Sum 
LUflll Sum 
LUflll Sum 
LUflllSum 
LufT1'Sum 
LUf11) Sum 
LUrfl) Sum 
LUrTll Sum 
LUIll) Sum 
LUfT1) Sum 
LUITfI Sum 
LUflll Sum 
LUrTllSum 
LUrfl) Sum 
LUIll) Sum 
LulTp Sum 
LUIll) Sum 
LUrTll Sum 
LUITfI Sum 
LUfT1) Sum 
LufTCJ Sum 
LUIll)Sum 

C.F. 

EA. 

EA 

EA 

EA 

EA 

EA 

513.300.00 
515.300.00 
513.100.00 
$16.300.00 
$16.800.00 
$15,300.00 
516.400.00 
$31.200.00 
$11,300.00 
$20.400.00 
$15.500.00 
515.600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.10000 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.000.00 
$15,300.00 
$11.600.00 
$11.900.00 
$21.200.00 
$16.300.00 
S23,7oo.oo 
$16.400.00 
$16.100.00 
$15200.00 
$16.100.00 
$14600.00 
$36.300.00 
$26.900.00 
$15.800.00 
516.500 00 
$15.500.00 
512.300.00 
$16.300.00 
$19.000.00 

$0.00 
515.900.00 
516.100.00 
$28.400.00 
515.500 00 

5000 
512900.00 
$25500.00 
$11.900.00 
515.700.00 
$20.600.00 
$12.300.00 
511.900.00 
515.900.00 
$26.100.00 
513,700.00 
$17.200.00 
512.500.00 
$47.900.00 
$18.800.00 
$12.600.00 
514.900.00 
$13.300 00 
547.800.00 

$0.18 

$2 048.00 

52093.00 

$2650.00 

$2 r.\5.00 

S3 661.00 

$2200.00 

$13.300 00 
$15.300.00 
$13.100 00 
$16.300.00 
$16.800.00 
$15.80000 
$16.400.00 
$31.200.00 
$11800.00 
$20.400.00 
$15.500.00 
$15.600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16500 00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.00000 
$15.800.00 
511.600.00 
$11.900.00 
$21.200.00 
$16.300.00 
$28.700.00 
$16.400.00 
$16.100.00 
$15.200.00 
$16.100.00 
$14.600.00 
$36.300.00 
$26.900.00 
$15.800.00 
$16.500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.000.00 

$0.00 
$15.900.00 
516.100.00 
$28.400.00 
515.500.00 

$0.00 
$12.900.00 
$25.500.00 
$11.900.00 
$15.700.00 
$20.600.00 
$12.300.00 
$11.900.00 
$15.900.00 
$26.100.00 
$13.70000 
$17.20000 
$12.500.00 
547.900.00 
$18.800.00 
$12.600.00 
$14.900.00 
$13.300.00 
547.800 00 

$300.000.00 

$71.680.00 

$41,860.00 

$53.000.00 

$58.900.00 

$73.220.00 

$39.600.00 

100% 
100% 
100% 
100% 
100'~ 

100% 
1000/, 
1000/, 
100'/, 
1000/, 
100'/. 
100'/, 
100-/, 
100'/. 
100'/, 
100'/, 
1000/. 
10()D/, 
100'/. 
1000/, 
100'/, 
10Ql/, 
100-/. 
1000/, 
10QG/, 
1000/, 
100'/, 
100'/, 
1000/. 
100'/, 
1000/, 
1000/, 
100-/. 
1000/. 
100'/. 
100% 
100-/. 
100'/, 
100'/. 
10()D/, 
1000/. 
1000/. 
100% 
100% 
100% 
100% 
100% 
100% 
1000/, 
1000;. 
10()D/. 
1000/0 
100% 
100% 
100'/, 
100% 
100% 
10Ql'/I 
1000/. 
1000/, 
1000/, 
100% 
100'/, 
100-/, 
100% 
10()D/. 

1.700.000 

35 

20 

20 

20 

20 

513.300.00 
$15.300.00 
513.100.00 
516.300.00 
$16.800.00 
$15.800.00 
$16.400.00 
$31.200.00 
$11.800.00 
$20.400.00 
$15.500.00 
$15.600.00 
$12.300.00 
$11,300.00 
$16.300.00 
$16.500.00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.000.00 
$15.800.00 
$11.600.00 
$11.900.00 
$21,200.00 
$16.300.00 
$28.700.00 
$16,400.00 
$16.100.00 
$15.200.00 
$16.100.00 
$14.600.00 
$36.300.00 
$26.900.00 
$15,800.00 
$16.500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.000.00 

50.00 
515.900.00 
516.100.00 
$28.400.00 
$15.500.00 

$000 
512.900.00 
$25.500.00 
$11.900.00 
$15,700.00 
$20.600.00 
$12.300.00 
$11.900.00 
$15.900.00 
$26.100.00 
$13.700.00 
$17.200.00 
$12.500.00 
$47.900.00 
$18.800.00 
$12,600.00 
$14.900.00 
$13.300.00 
$47800.00 

$300.000.00 

$71.680.00 

$41.860.00 

$53.000.00 

$58.900.00 

$73.22000 

$39600 00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

~. 

~i 

10Qt,t 
100'/. 
10~' 
10~/, 

100'/, 
10ao" 
100'/. 
10oe/, 
100'~ 

100'/. 
100'/. 

0'1. 
0'/. 

100'/, 
100'~ 

10oe/. 
100'/. 
10oe/, 
100'~ 
10(W, 
100'/, 
100'~ 

0'/. 
0'/. 
0'/. 
0'/. 
0'1. 
0'1. 
0'/. 
0'/. 
~. 

O'~ 
0'/. 
0'/. 
O'~ 

0'/. 
0'/. 
0'/. 
0'1. 
0'/. 
0"1 
0'/. 
0'/. 
0" 
0'/. 
~!II 

0'/. 
0'1. 
O'~ 

0'/, 
O'/i 
0'/. 

10ca/. 
100% 
100" 
10()&/. 
10()&/, 
100'li 
O'~ 

100% 
0% 

100'/, 
(W. 

100%, 

4.868 

25 

$0.00 
$0.00 

$13.100.00 
$16,300.00 
$16.800 00 
$15.800.00 
$16.400.00 
$31.200.00 
$11,800.00 
$20.400.00 
$15.500.00 
$15.600.00 
$12.300.00 

$0.00 
$0.00 

$16500.00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.000.00 
$15.800.00 

$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
so 00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
so 00 
so 00 
SO.OO 
so 00 
SO.OO 
SO.OO 
so 00 
so 00 
so 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$11.900.00 
$15.900.00 
$26.100 00 
$13.700 00 
$17.200 00 
$12.500.00 

SO.OO 
$18 800.00 

so 00 
$14.900.00 

SO.OO 
$47.80000 

$.!.76.24 

$51.200.00 

so 00 

$2.65000 

so 00 

$0.00 

$4 400 00 

0'/. 

0'" 
100'/8 
100°/, 
100';' 
100'/. 
100% 
100% 
100% 
1000/. 
100'~ 

100'/. 
100'/, 

0'10 
0'1. 

100'/. 
100'/. 
100'~ 
100-/, 
100-/, 
100% 
100'/, 
10()D/, 
1000/, 

0'1. 
0'1. 
0'1. 
0% 
0% 
0'1. 
0% 
0'/. 
0'1. 
0'1. 
0'/. 
0'1. 
0'/. 
0'1. 
~. 
0'/. 
0'/. 
0% 
0'1. 
0'/. 
0'/. 
0'4 
0'/. 
0% 
0'10 
0% 
0'/. 
0% 
0% 
0'/. 

100% 
10(W, 
100'/. 
10()D,' 
100'/. 
100% 

0'/. 
100% 

0'/. 
100% 

0'/, 
100% 

22 

$0.00 
SO.OO 

$13.100.00 
$16,300.00 
$16.800.00 
$15.800.00 
$16.400.00 
$31.200.00 
$11.800.00 
$20.400.00 
$15.500.00 
$15.600.00 
$12.300.00 

$0.00 
SO.OO 

$16.500.00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.000.00 
$15.800.00 

$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 

$11.900.00 
$15.900.00 
$26.100.00 
$13.700.00 
$17.200.00 
$12.500.00 

$0.00 
$18.800.00 

SO.OO 
$14.900.00 

$0.00 
$47.800.00 

$376.24 

545.056.00 

$0.00 

52.650.00 

$0.00 

50.00 

$4.40000 

DATE 

ACCOUNTH 
WF-6631 
WF-3520 
WF-3530 

09130103 

AMOUNT 
$398.572.44 
($39.857.25) 

($2.460.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSIOI\ QUANTITY EXTENSION 

0'/. 
0'1. 

100'1, 
100C'/. 

0% 
100C'/. 
100% 
1000/. 

0'1. 
100'~ 

0'/. 
O'~ 

0'/. 
O'~ 

0'1. 
0% 
0'1. 
0'/. 
0'/. 
0'/. 
00/, 
0'1. 
0'1. 
0'4 
0'1. 
0'1. 
0'1, 
0'1. 
0'/. 
0'/. 
0% 
0'1. 
0'/. 
0'1. 
0'1. 
0'1. 
0'1. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'1. 
OD/. 
0'1. 
Oe/, 
0% 
0% 
0'1. 
0'/. 
0% 
0'/, 
0% 
0°/. 
0°/, 
0% 
0% 
0% 
0'1. 
0% 
0'/. 
0'/. 
0'1. 
0'1. 
0% 
0% 

$0.00 ..... 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0,00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 
$0.00 

$0.00 

$6,144.00 

so.oo 

$0.00 

so. 00 

50.00 

50.00 

100% 
1000/, 

0% 
0'/. 
0'1. 
O'~ 

0'. 
0'1. 
0% 
0% 
0'1. 
0'1. 
0'1. 

100% 
100'/, 

0'1. 
0'1. 
0'/. 
0'1. 
0'1. 
0°/, 
O'~ 

0% 
0'1. 

100% 
100'. 
100'/, 
1000/, 
100% 
10ao/. 
100'/, 
100'/. 
100'/, 
10Qll/. 
100a/, 

10001, 
100'1. 
100% 
1000/, 
100'/, 
1000/, 
100'1, 
100°/, 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100'/. 
100'/. 
1000

/. 

0% 
0% 
0'1. 
0'/. 
0'/. 
00/. 

100D
/. 

0'/. 
100% 

0% 
100% 
0'1. 

1.695.132 

10 

20 

19 

20 

20 

16 

$13.300.00 
$15.300.00 

$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 

$11.300.00 
$16.300.00 

$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$11.600.00 
$11.900.00 
$21.200.00 
$16.300.00 
$28.700.00 
$16.400.00 
$16.100.00 
$15.200.00 
$16.100.00 
514,600.00 
$36.300.00 
$26.900.00 
$15.800.00 
$16.500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.000.00 

$0.00 
$15.900.00 
$16.100.00 
$28.400.00 
$15.500.00 

$0.00 
$12.900.00 
$25.500.00 
$11.900.00 
$15.700.00 
$20.600.00 
$12.300.00 

SO.OO 
so. 00 
SO.OO 
SO.OO 
$0.00 
SO.OO 

547.900.00 
$0.00 

$12.600.00 
SO.OO 

513.300.00 
$0.00 

$305.123.76 

$20.480.00 

$41.860.00 

$50.350.00 

$58.900.00 

573.220.00 

$35.200.00 



DU PAGE WATER COMMISSION PAYMENT # 14 

BLOW OFF VALVE REPAIR (BOV-l) DATE 09130/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $393.572.44 

NORTHLAKE. ILLINOIS 60164 WF-3520 ($39.857.25) 
WF-353O ($2,460.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRA.CT CONTRIo.CT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION •. QUANTITY EXTENSION 

394 Initial Anodes for Corrosion 965 EA. $1.00 $95500 965 $965.00 442 $442.00 393 $393.00 49 $49.00 523 $623.00 
Control 

395 Traffic Control and Protection 10()Dj1l lUIl1l Sum $279.375.00 $279.375.00 97' .. $272,272.20 53% S14!.190.17 47°/. $131,184.73 6% $17.005.44 44% $124,082.03 

396 Additional Anodes for Corrosion 60 EA. $1.00 $60.00 60 $60.00 SO.OO SO.OO $0.00 60 $60.00 
Control 

397 Repair of Damage to exterior 250 SF $230.00 $6750000 250 $67,500.00 31 $7.222.00 31 $7.222.00 SO.OO 219 $60.278.00 
coatino of orestress cone aioe 

1-1 Granular Foundation Material 1,000 C.Y. $30.80 $30.8DO.DO 1.0DO $30,800.00 0 SO.DO SO.OO SO.OO 1,000 $30.800.00 

1-2 Class ~sr Concrete 100 C.Y. $100.00 $10.0DO.00 100 $10,ODO.DO 0 SO.OO 0 SO.DO SO.OO 100 $10,ODO.00 

1-3 Class B Concrete 100 C.Y. $80.00 $8,DOO.OO 100 $8,DOO.OO 0 SO.DO 0 SO.OO $0.00 100 $8,000.00 

1-4 Extension Stem 70 EA. $342.00 $23,940.00 70 $23,940.DO 55 $18.810.DO 50 $17.1DO.DO $1,710.00 15 $6,130.00 

1-5 Valve Box with Cover 15 EA. $469.00 $7.035.00 15 $7,035.00 15 $7,035.00 15 $7.035.00 SO.OO 0 SO.OO 

1-6 Valve Box Cover 50 EA. $loo.DO $6,DOO.OO 50 $6,000.00 2 $2DO.DO $2DO.DO SO.OO 48 $4,800.00 

1-7 Pavement, remove & 
replace-porUand cement 15 S.Y. $200.00 $3.DOO.OO 15 $3,DOO.OO $1,155.56 $1,155.56 $0.00 $1,844.44 

r;nn~rp.tp. .-.urCtr:fO! 
1-8 Pavement. remove & 

replace--bituminous concrete 15 S.Y. $lDO.OO $1,500.00 15 $1,500.00 SO.OO SO.OO SO.OO 15 $1,500.00 

!O:llmr:p.-Rinirl R~<t~ 
1-9 Pavement, remove & 

replace-bituminous conaete 15 S.Y. $100.00 $1.500.00 15 $1,500.00 SO.OO SO.OO SO.OO 15 $1,500.00 

~Ilmr:p.-Flp.vihl", R~c:p. fR A M \ 
1-10 Pavement, remove & 

replace-bituminous concrete 15 S.Y. $100.00 $1.500.00 15 $1,500.00 SO.DO SO.DO $0.00 15 $1,500.00 
surface--Flexible Base 
(Annr_n::ot .. 

CO 1 Extra lead wire LF. $2.00 SO.DO 354 $7OS.DO 183 $366.DO 162 $324.00 21 $42.00 171 $342.00 

CO 1 Silicone aroond junction box and 
installation of box into frame and LF. $3.00 SO.DO 354 $1,062.00 183 $649.00 162 $486.00 21 $63.00 171 $613.DO 

'rl 
CO 2 Additional valve boxes EA. $469.DO $0.00 100 $46,900.00 75 $35,175.00 64 $30,016.00 11 $5,159.00 25 $11,725.00 

CO 3 Delete valves #6,12,100,101, 
116,123,126,221,227 and Items 6.12.100,101, 116,123,126,221,227, and 395 adjusted above 
deletes 9 of 354 traffIC control 
.. it .... 



DU PAGE WATER COMMISSION 

QRE1-006A - REPAIR ELECTRICAL SERVICE ENTRANCES PULLING AWAY FROM SIDE OF METER STATION 
ACCT. # WF-6633 
DIVANE BROS. ELECTRIC CO. 
2424 NORTH 25TH AVENUE, P.O. BOX 937 
FRANKLIN PARK, IL 60131-0937 

FOREMAN (B. ZAMBRENO) - 134 

SUPPLIES 

.""'\ 'r"-~ .,..~. 
";~\':'1.1 ";,', ______ _ 

FRI 
05/09/03 

2.00 
2.00 

2.00 

HOURS 
UNITS RATE 

2.00 50.49 
2.00 50.49 

2.00 13.14 

\ 
'. 

EXTENTION FEE AMOUNT 

100.98 
100.98 
~(j~ .~m 40.00% 282.74 

(j.(j(j 15.00% 0.00 

26.28 
~t'j.~S 5.00% 27.59 

310.33 



DuPage Water Commission 
              MEMORANDUM 

 
 

 
 
TO: Engineering Committee 
 
FROM: General Manager 
 
DATE: September 30, 2003 
 
SUBJECT: Woodridge Estates 
 
 
The Commission has received notice that the DuPage County Board approved 
Resolution EN-0010-03 (copy attached) designating the wells in the Woodridge 
Estates subdivision in unincorporated Lisle Township as tainted and, or, 
contaminated with TCE and, or, other chemicals.  
 
In accordance with Public Act 93-0226, the Commission must determine which 
entity would be the most appropriate to undertake the task of supplying potable 
water to the affected area.  The Village of Lisle, which is located adjacent to 
Woodridge Estates, was contacted regarding their desire to provide water service 
to this area.  Attached is a letter dated September 30, 2003 indicating that the 
Village has completed the design of the extension of their water distribution 
system and are presently out to bid for its construction.  Therefore because of 
this Resolution R-41-03, which appears on the agenda, will designate the Village 
of Lisle as the entity to provide potable water service to Woodridge Estates.  
 
 



I 

. - .- ~~ 

L. ... 
RES 0 L UTI 0 N .~~(. 

EN-0010-03 

FINDING OF TAINTED OR CONTAMINATED 
WELL WATER IN LISLE TOWNSHIP, 

DUPAGE COUNTY,ILLINOIS 

WHEREAS, in response to findings of the Illinois 
Environmental Protection Agency ("Illinois EPA") and the 
United States Environmental Protection Agency ("USEPA") 
that groundwater and water wells in certain areas of DuPage 
County are contaminated with trichloroethylene ("TCE") and 
other chemicals, the Illinois General Assembly approved HB 
3402 on May 31, 2003, as Public Act 93-0226 ("Public Act"); 
and 

WHEREAS, on July 22, 2003, the Governor of the State 
of Illinois signed Public Act 93-0226 into law; and 

WHEREAS, said Public Act mandates that a municipality 
which is a party to a water supply contract with a county 
water commission must provide water to territories outside 
of its municipal boundaries if the well water received by 
those territories is tainted or contaminated ("affected 
territory"); and 

WHEREAS, said Public Act provides that when a home 
county board finds that the water supply in an affected 
territory is tainted or contaminated such that the health 
of persons served by well water in that territory is likely 
to be adversely affected now or in the future, affected 
territories may be eligible to receive municipal water; and 

----_J 



WHEREAS, said Public Act also requires that, within 
thirty (30) days following the home county board finding 
that an area is an affected territory, the county water 
commission must determine which entity would be the most 
appropriate to undertake the task of supplying potable 
water to an affected territory; and 

WHEREAS, following extensive sampling and testing, the 
Illinois EPA and USEPA have defined areas of the County of 
DuPage wherein the groundwater and, or, water wells are 
tainted and, or, contaminated with TCE and, or, other 
chemicals as described above (affected areas); and 

WHEREAS, one of those affected areas in DuPage County 
is located in unincorporated Lisle Township. Approximately 
112 homes are located within said area, which is described 
as follows: 

Lots 1 and 2 in Rokusek's Resubdivision as recorded in 
the DuPage County Recorders Office on February 16, 
1960 as Document 956970 said subdivision in the 
Southwest ~ of Section 14, Township 38 North, Range 
10, East of the Third Principal Meridian, in DuPage 
County, Illinois 
and 
Lots 1 through 22 and Lots 25 through 32 in Woodridge 
Estates as recorded in the DuPage County Recorders 
Office on May 17, 1956 as Document 800784 said 
subdivision in the Southwest ~ of Section 14, Township 
38 North, Range 10, East of the Third Principal 
Meridian, in DuPage County, Illinois. 
and 
Lots 1 through 80 in Woodridge Estates Unit 2 as 
recorded in the DuPage County Recorders Office on 
April 17, 1957 as Document 839233 said subdivision in 
the Southwest ~ of Section 14 and the Southeast ~ of 
Section 14, Township 38 North, Range 10, East of the 
Third Principal Meridian, in DuPage County, Illinois. 

WHEREAS the above described area is commonly known as 
Woodridge Estates ("the Woodridge Estates area"); and 

WHEREAS, due to the levels of contamination found in 
the groundwater in the Woodridge Estates area, the State of 
Illinois has appropriated and granted funding to bring 
water service infrastructure to this area; and 



; 

WHEREAS, the DuPage County Board is authorized to 
protect the quality of the environment and the health, 
welfare and safety of DuPage County's citizens by providing 
Qr facilitating access to potable water for drinking, 
I 

-~-bathing and other uses; and 

WHEREAS, the County of DuPage is the home county for 
the Woodridge Estates area. 

NOW, THEREFORE BE IT RESOLVED that, the DuPage County 
Board make the findings and determinations stated in the 
preamble hereto. Further, in order to facilitate the 
installation of infrastructure to bring a potable water 
supply to the Woodridge Estates Area, the DuPage County 
Board finds that the water supply in the Woodridge Estates 
area is tainted or contaminated. 

BE IT FURTHER RESOLVED that the County shall serve 
notice of this Resolution and send copies hereof to the 
DuPage Water Commission to compel the Water Commission's 
obligations under Public Act 93-0226, upon its approval and 
enactment by the Board. 

BE IT FURTHER RESOLVED that the County Clerk shall 
publish notice hereof and send copies hereof to the DuPage 
Water Commission, 600 E. Butterfield Road, Elmhurst, IL 
60126; Thomas J. Krueger, Associate Regional Counsel, 
United States Environmental Protection Agency, Region 5, 77 
W. Jackson Boulevard, Chicago, Illinois, 60604-3590 and 
Joseph E. Svoboda, Chief Counsel, Division of Legal 
Counsel, 1021 Grand Avenue East, Springfield, Illinois 
62794-9276; County Auditor, Treasurer, Finance Director, 
County Board, Deborah Helms Smith, Assistant State's 
Attorney, Karen Wilson, 7900 Route 53, Woodridge, IL 
60517; and two (2)copies each to the DuPage County 
Departments of Environmental Concerns and Public Works. 



. - ,;..~ 

ENACTED AND APPROVED this 
2003 at Wheaton, Illinois . 

of September 

BY: ______ ~-r~~-------------------------
SCHILLERSTROM, CHAIRMAN 

Attest BY: ____ '-____ ~~------~--~--~---------

Ayes: 11 
Absent: 7 



Kim Brondyke 
Michael Connelly 

Ann Duker 
Tom Frey 

Joe "Schmitt 
"Ed Young 

Village Clerk 
Tim Seed en 

Business Office/General 
Phone 630.271.4100 

Fax 630.271.4104 

TDD 630.271.4142 

Public Works 
Administration/Engineering 

630.271.4170 

Operations 

630.271.4180 

Building & Zoning 
630.271.4150 

Police Administration 
630.271.4200 

VILLAGE OF LISLE 
um Village 

September 30, 2003 

VIA FACSIMILE: 630.834.0120 

Mr. Robert Martin 
Manager of Water Operations 
DuPage Water Commission 
600 E. Butterfield Road 
Elmhurst, IL 60126-4642 

Re: Woodridge Estates Water Main 

Dear Mr. Martin: 

Jerry Sprecher, 630.271.4115 
gsprecher(?ilvil.lisle. i 1. us 

The purpose of this letter is to give you a status report on the Village of Lisle's progress 
toward provision of water for the Woodridge Estates subdivision, which is within the 
Village of Lisle's planning area and contains the IEPA's Area B, in which groundwater 
contaminated with TCE was found. It has been the Village of Lisle's intent since 2001 to 
provide water to this subdivision. 

In December of 2002, the IEP A awarded a grant to the Village of Lisle for the design and 
construction of the water main. The design was completed in May, and once all necessary 
permits were obtained, the project was advertised for bids on September 11, 2003. The bid 
opening is scheduled for Wednesday, October 29,2003. It is expected that the contract will 
be awarded in early December 2003, and construction will start on or about February 1, 
2004. 

If you have any further questions about this project, please do not hesitate to contact me at 
(630) 271-4116. Thank you. 

Very truly yours, 

ih¥-
Jerry Sprecher 
Village Manager 

JSlhml 

c: Mary Lou Kalsted, Management Analyst 

Small enough to be your neighbor, large enough to serve your needs. 
925 BURLINGTON AVENUE I LISLE, ILLINOIS 60532-1838 www.vil.lisle.il.us 
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