DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, SEPTEMBER 11, 2003 R. Benson
6:30 P.M. W. Mueller
N. Pollock
600 EAST BUTTERFIELD ROAD R. Tolentino

ELMHURST, IL 60126

l. Roll Call
I. Approval of Minutes for Committee Meeting of August 14, 2003
[1I. Report of Status of Construction/Operations
V. Change Orders
- Change Order No. 2: Contract SR-1 (Standpipe Rehabilitation)
V. Partial Pay Request
- Progress Payment No. 13: Contract BOV-1 (Blow Off Valve Repair)
VI. Final Pay Request
- Progress Payment No. 3: Contract SR-1 (Standpipe Rehabilitation)
VII. Resolution R-33-03: A Resolution Awarding Contract TIB-1

VIIl.  Resolution R-36-03: A Resolution Authorizing the Execution of a Contract
Between the DuPage Water Commission and Consoer Townsend
Envirodyne Engineers, Inc. for the Evaluation and Design of Additional
Reservoir Storage

IX. Resolution R-37-03: A Resolution Authorizing the Execution of a Contract
Between the DuPage Water Commission and Camp Dresser & McKee
Inc. for the Evaluation of Electrical Generation Supply Alternatives

X. Adjournment

Board/Agendas/Engineering/Eng0309.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



DRAFT
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON AUGUST 14, 2003
The meeting was called to order at 6:30 P.M.

Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox

Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H)

ngmlﬂee_be_apptosﬂ Motlon seconded by Commlssmner Tolentino and passed
unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

. lenii | that t . . . T |
Engineering Committee be approved. Motion seconded by Commissioner Mueller and

passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated August 8, 2003 and Status of Pipeline Construction dated
August 8, 2003.

A. Progress Payment No. 12: Contract BOV-1 (Blow Off Valve Repair) in the
amount of $244,724.37

B. Progress Payment No. 2: Contract SR-1 (Standpipe Rehabilitation) in the amount
of $106,992.92

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None


bob


Minutes 8/14/03 Engineering Meeting

Progress Payment No. 34: Contract TW-2 (West Transmission Main) in the amount
of $362,337.95

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

The Committee discussed various options regarding putting the Commission’s pipelines on
a geographical information system (GIS) using a global positioning system (GPS)

3. Seconded by Commrssroner ToIentrno and unanrmously approved by a Vorce Vote.
All voted aye. Motion carried.

Staff provrded an update on the schedule for Contract TIB. C_Qmmlssmner_MueﬂemeLed

PJa.n Seconded by Commrssroner ToIentrno and unanrmously approved by a Voice Vote.

All voted aye. Motion carried.
Staff informed , reservoir and generator projects. Proposals were received for the reservoir

and generator projects on July 16", Staff will be reviewing the proposals and conducting
interview with the top three firms.

Commissioner Mueller moved to adjourn the meeting at 9:17 AM. Seconded by
Commissioner Tolentino and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Engineering/ENG0308.doc



DuPage Water Commission

MEMORANDUM
TO: General Manager “\s\\
- .PROM: Robert L. Martid%
DATE: September 5, 2003

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of August were a total of 3.139 billion
gallons. This represents an average day of 101.3 million gallons per day (MGD),
which is lower than the August 2002 average day demand of 104.7 MGD. The
maximum day demand was 124.2 million gallons (August 25, 2003), which is
lower than the August 2002 maximum day of 128.9 million gallons. The
minimum day flow was 81.5 million gallons. The Commission recorded a total
precipitation for the month of August of 2.16 inches compared to 7.43 inches for
August 2002. ‘

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for August, 2003

2. Water Sales Analysis 01-May-99 to 31-August-03

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm030905.doc




EPAO803 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR AUGUST 2003
LEXINGTON SUPPLY DUPAGE DISCHARGE E;
DAY FREE CL; TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC. ANALYST
mgfl NTU mgfl mg/l NTU °F mg/l mgfl LBS/MG INT
1 0.68 0.13 0.48 0.78 0.08 69 7.2 1.2 0.41 0 MB
2 0.67 0.13 0.40 0.80 0.08 70 73 1.2 0.41 0 MB
3 0.69 0.12 0.44 0.77 0.08 69 7.2 1.2 0.41 0 MB
4 0.66 0.11 0.44 0.79 0.08 70 72 1.1 0.42 0 KD
5 0.70 0.1 0.45 0.79 0.09 70 7.2 1.2 0.41 0 KD
6 0.67 0.12 0.44 0.80 0.10 70 7.2 1.0 0.45 0 KD
7 0.71 0.13 0.42 0.79 0.10 71 7.2 1.0 0.43 0 KD
8 0.71 0.11 0.41 0.81 0.10 71 7.2 1.0 0.43 0 MB
g 0.71 0.10 0.40 0.81 0.08 71 72 1.0 0.39 0 MB
10 0.68 0.10 0.40 0.79 0.08 71 7.2 1.1 0.39 0 MB
11 0.67 0.1 0.45 0.82 0.07 71 7.2 11 0.39 0 AM
12 0.65 0.1 0.45 0.82 0.10 73 7.3 0.9 0.41 0 KD
13 0.63 0.10 042 0.84 0.10 74 7.4 1.0 0.42 0 KD
14 0.68 0.10 0.42 0.81 0.10 74 7.4 09 0.42 0 KD
15 0.70 0.10 0.43 0.81 0.10 74 73 09 0.44 0 KD
16 0.71 0.10 0.41 0.79 0.10 74 73 1.4 0.44 0 AM
17 072 0.10 0.45 0.78 0.09 75 73 1.0 0.41 0 KD
18 0.68 0.13 0.43 0.78 0.08 75 73 1.0 0.41 0 LS
19 0.71 0.13 0.40 0.78 0.09 75 7.4 1.0 0.42 0 KD
20 0.68 0.13 0.40 0.77 0.09 76 7.3 1.0 0.42 0 KD
21 0.69 0.13 0.42 0.79 0.09 76 7.3 1.2 0.43 0 KD
22 0.69 0.12 0.41 0.80 0.09 75 73 1.2 0.45 0 KD
23 0.70 0.12 0.46 0.81 0.08 75 7.3 1.1 0.41 0 MW
24 0.70 0.10 0.46 0.81 0.09 74 73 1.1 0.43 0 LS
25 0.70 0.10 0.45 0.78 0.10 76 73 1.1 0.46 0 KD
26 0.68 0.10 0.43 0.78 0.10 76 7.3 1.1 0.42 0 KD
27 0.72 0.12 0.43 0.81 0.10 75 73 1.0 0.39 0 LS
28 0.68 0.12 0.45 0.81 0.10 76 73 1.0 0.38 0 LS
29 0.69 0.11 0.45 0.81 0.09 74 73 1.0 0.41 0 LS
30 0.65 0.11 0.46 0.78 0.08 76 7.3 1.0 0.43 0 LS
31 0.65 0.1 0.42 0.77 0.08 75 7.4 1.2 0.42 0 LS
AVG 0.69 0.1 0.43 0.80 0.09 73 73 1.1 0.42 0
MAX 0.72 0.13 0.48 0.84 0.10 76 7.4 1.2 0.46 0
MIN 0.63 0.10 0.40 0.77 0.07 69 7.2 0.9 0.38 0
S e o i A Mo
TERRANCE MCGHEE ROBERT L. MARTIN ~
MAINTENANCE SUPERINTENDENT MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION
WATER SALES ANALYSIS 01-May-92 TO 31-Aug-03
PER DAY AVERAGE 80,869,890
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED T0 FROM COMMISSION WATER USE FOR
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 ; 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00- »~ 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,280.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3.024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.58% $3,168,590.67 $2,758,722.20 7.511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3.045,512.47 $2,620,792.85 917,200 0.04% 98.77% !
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,803,280.54 $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3.315,558.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17%
Jul-03 3,114,181,000 3.213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12%
TOTALS (1)  334,801,345,000 345,053,635,714 97.03% $446,890,586.22 $364,785,017.87 263,179,791 0.08% 97.11%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H20SALES xis




DU PAGE WATER COMMISSION SALES ¢
FY 2003-04 VS. ALLOCATION
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BILLION GALLONS
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DuPage Water Commission

MEMORANDUM
TO: General Manager
: _F_RE)M: Manager of Pipeline Maintenance and Construction
Date: September 5, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has bee ordered; the manufacturing and installation
process may take 2 to 5 months to complete.

Lost Time Accidents to Date 09/05/03 - John Neri Const. Co. - O

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 30 feet of pipe
remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve to
complete pipe installation was tested in Houston and failed. It is being remanufactured
in Germany and will be delivered for testing and installation in September. This valve is
required to complete the Contract.

Lost Time Accidents to Date 09/05/03 - Rossi Contracting Co. Inc. - O

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 162 blow-off valves to date with 173
remaining. This is 48% of the work to be completed.

Lost Time Accidents to Date 09/05/03 -Rossi Contracting Co. Inc. - O

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN
The bid opening for this Project was held on Thursday August 27, 2003 at 1:00 PM. The

Low bidder is Rossi Contracting Co. Inc. with a bid of $12,730,598.14. The Contract is
scheduled to be awarded on this agenda.

_



CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 2
PROJECT NAME: Standpipe Rehabilitation CHANGE ORDER NO. 2
LOCATION: Standpipes 1,2,3,4E & 4W CONTRACT NO. SR-1
CONTRACTOR: Maxcor Incorporated . DATE: September 02, 2003
I A. DESCRIPTION OF CHANGES INVOLVED:

The contfactor has requested that an additional 15 days be added to the
term of the contract, and an additional 58.5 hours be added to the
Indeterminate Work item of the contract.

REASON FOR CHANGE:

Due to the significant amount of rain that fell during the term of the
contract, the contractor was unable to complete the painting by the
completion date due to environmental conditions being outside of
specified limits.

The additional hours were used to clean the inside of the pilasters and the
ladders which were not included in the original scope of the project.

REVISION IN PRICE:

The above referenced work will be completed for a total cost of
$4,387.50

. CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract will be
effected by this Change Order. It will be extended from August 6, 2003 to
August 21, 2003

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee of the Original
Contract, particularly those pertaining to performance and operation of
equipment. '




SHEET 2 OF 2

CHANGE ORDER NO. 1

1. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $ 178,900.00
2. Net change due to Previous Change Order NO. 1 $ 16,440.00
3. Amount of contract, not including this Change Order $ 195,340.00
3. Addition to contract due to Change Order NO. 2 $ 4387.50
4. Amount of Contract including this Change Order $ 199,727.50

ACCEPTED CONTRACTOR: Maxcor Incorporated

BY: _W (/03 )

Date

Signature of authorized Representative

DUPAGE WATER COMMISSION:
BY: ( )

Date

Signature of authorized Representative




DU PAGE WATER COMMISSION PAYMENT # 13

BLOW OFF VALVE REPAIR (BOV-1) DATE 08/31/03

ACCOUNT # AMOUNT

ROSSI CONTRACTORS
201 WEST LAKE STREET WF-6631 $288,008.52
NORTHLAKE, ILLINOIS 60164 WF-3520 ($28,800.65)
WF-3530 {$2.610.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7,812,435.00 $7,651,102.20 $3,368,908.53 $3,080,902.04 $288,008.52 $4,282,193.67
RETENTION 10.00% {$336,890.85) ($308,090.20) ($28,800.65) $338,890.85
CONTRACT TOTALS $3,032,017.68 $2,772,811.81 $259,205.87 $4,619,084.52
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 325.50 ($19,530.00)  282.00 ($16,920.00) 4350 ($2,610.00)
NET PAYMENT TO CONTRACTOR $3,012,487.68 $2,755,891.81 $256,595.87
CHANGE ORDER PERCENTAGE 2.07%
ACCOUNTING ’
/ 7
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DU PAGE WATER COMMISSION

PAYMENT #

13

BLOW OFF VALVE REPAIR (BOV-1) DATE 08/31/03
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $288,006.52
NORTHLAKE, ILLINOIS 60164 WF-3520 ($28,800.65)
WF-3530 ($2,610.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT ~ CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY  EXTENSION
Valve #1 100%  Lump Sum $0. $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #2 100%  LumpSum $1250000  $12,500.00 100% $12,500.00  100% $12500.00  100% $12,500.00 o% $0.00 0% $0.00
Valve #3 100%  Lump Sum $0. $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #4 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 % $0.00 100% $0.00
Valve #5 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #8 100%  Lump Sum $50500.00  $50,500.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
Valve #7 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 % $0.00 100% $0.00
Valve #8 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #9 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #10 100%  LumpSum $19300.00  $19,300.00 100% $19,300.00  100% $19,300.00  100% $19,300.00 % $0.00 0% $0.00
Valve #11 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #12 100%  Lump Sum $1620000  $16,200.00 0% $0.00 % $0.00 0% $0.00 % $0.00 % $0.00
Valve #13 100%  Lump Sum  $14,80000  $14,600.00 100% $14600.00  100% $14,800.00  100% $14,800.00 % $0.00 ™ $0.00
Valve #14 100%  LumpSum  $49,600.00  $49,600.00 100% $49600.00  100% $40,600.00  100% $49,600.00 % $0.00 % $0.00
Valve #15 100%  lumpSum $1590000  $15,900.00 100% $15900.00  100% $15,900.00  100% $15,800.00 % $0.00 0% $0.00
Vaive #16 100%  LumpSum $48500.00  $48,500.00 100% $43500.00  100% $48500.00  100% $48,500.00 0% $0.00 % $0.00
Vahe #17 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #18 100%  tumpSum  $40.400.00  $49,400.00 100% $49,400.00 % $0.00 o% $0.00 % $0.00 100% $49,400.00
Valve #19 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #20 100%  LumpSum $13900.00  $13,900.00 100% $13,900.00 % $0.00 % $0.00 % $0.00 100% $13,900.00
Vaive #21 100%  LumpSum  $19,600.00  $19,600.00 100% $19,600.00 0% $0.00 0% $0.00 ™% $0.00 100% $19,600.00
Vaive #22 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 % $0.00 100% $0.00
Vahve #23 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #24 100%  Lump Sum  $11,800.00  $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #25 100%  tumpSum $18700.00  $18,700.00 100% $18700.00  100% $18700.00  100% $18,700.00 % $0.00 % $0.00
Valve #26 100%  lumpSum $15,400:00  $19,400.00 100% $19,400.00 o% $0.00 0% $0.00 % $0.00 100% $19,400.00
Valve #27 100%  LumpSum $1570000  $15.700.00 100% $15700.00  100% $15700.00  100% $15,700.00 % $0.00 % $0.00
Valve #28 100%  LumpSum  $16900.00  $16,900.00 100% $16900.00  100% $16900.00  100% $16,900.00 0% $0.00 % $0.00
Valve #29 100%  LumpSum $16500.00  $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #30 100%  LumpSum  $14,800.00  $14,800.00 100% $14,800.00  100% $14,800.00  100% $14,800.00 0% $0.00 % $0.00
Valve #31 100%  LumpSum $15700.00  $15700.00 100% $15700.00  100% $15700.00  100% $15,700.00 % $0.00 % $0.00
Vahve #32 100%  Lump Sum  $11,800.00  $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 % $0.00 % $0.00
Valve #33 100%  Lump Sum $68600.00  $68,600.00 100% $63,600.00  100% $68600.00  100% $68,600.00 o% $0.00 % $0.00
Valve #34 100%  Lump Sum  $16400.00  $16.400.00 100% $16,400.00  100% $16400.00  100% $16,400.00 % $0.00 % $0.00
Valve #35 100%  LumpSum  $1380000  $13,800.00 100% $13800.00  100% $13800.00  100% $13,800.00 % $0.00 0% $0.00
Valve #36 100%  LumpSum  $51700.00  $51,700.00 100% $541,700.00 % $0.00 o% .00 % $0.00 100% $51,700.00
Valve #37 100%  LumpSum  $69.500.00  $69,500.00 100% $69500.00  100% $69,500.00  100% $69,500.00 % $0.00 0% $0.00
Valve #38 100%  LumpSum  $19,500.00  $19,500.00 100% $19500.00  100% $19500.00  100% $19,500.00 % $0.00 % $0.00
Vaive #38 100%  LumpSum  $15500.00  $15,500.00 100% $15500.00  100% $15500.00  100% $15,500.00 % $0.00 % $0.00
Vaive #40 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00  100% $16,000.00  100% $16,000.00 % $0.00 % $0.00
Vaive #41 100%  Lump Sum  $18600.00  $18,600.00 100% $18,600.00  100% $18,600.00  100% $18,600.00 % $0.00 % $0.00
Valve #42 100%  Lump Sum $47,600.00  $47,600.00 100% $47,500.00  100% $47,600.00  100% $47,600.00 % $0.00 % $0.00
Valve #43 100%  LumpSum $16200.00  $16,200.00 100% $16200.00  100% $16200.00  100% $16,200.00 ™% $0.00 % $0.00
Valve #44 100%  Lump Sum  $48800.00  $48,800.00 100% $43,800.00  100% $458,800.00  100% $48,800.00 % $0.00 % $0.00
Valve #45 100%  Lump Sum $48500.00  $48500.00 100% $43500.00  100% $48500.00  100% $48,500.00 % $0.00 0% $0.00
Valve #46 100%  Lump Sum  $49,300.00  $49,300.00 100% $49.300.00  100% $49300.00  100% $49,300.00 % $0.00 % $0.00
Valve #47 100%  Lump Sum  $13100.00  $13,100.00 100% $13100.00  100% $13100.00  100% $13,100.00 % $0.00 % $0.00
Valve #48 100%  Lump Sum  $15600.00  $15,600.00 100% $15,600.00  100% $1560000  100% $15,600.00 % $0.00 % $0.00
Valve #49 100%  LumpSum $49500.00  $49,500.00 100% $49.500.00 0% $0.00 % $0.00 0% $0.00 100% $49,500.00
Vaive #50 100%  tumpSum  $1380000  $13,800.00 100% $13,800.00  100% $13,800.00  100% $13,800.00 % $0.00 % $0.00
Vaive #51 100%  tumpSum  $11,300.00  $11,300.00 100% $11.300.00  100% $11,300.00  100% $11,300.00 % $0.00 % $0.00
Valve #52 100%  LumpSum  $11,600.00  $11,600.00 100% $11,600.00  100% $11,600.00  100% $11,600.00 0% $0.00 % $0.00
Valve #53 100%  tumpSum  $11400.00  $11,400.00 100% $1140000  100% $11,40000  100% $11,400.00 0% $0.00 % $0.00
Valve #54 100%  LumpSum  $19,300.00  $19,300.00 100% $19.300.00  100% $19,300.00  100% $19,300.00 0% $0.00 % $0.00
Valve #55 100%  LumpSum $13800.00  $13,800.00 100% $13,800.00 0% $0.00 % $0.00 % $0.00 100% $13,800.00
Valve #56 100%  LumpSum  §11,800.00  $11,800.00 100% $11,80000  100% $11,800.00  100% $11,800.00 0% $0.00 % $0.00
Valve #57 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0.00 % $0.00
Valve #58 100%  Lump Sum  $12500.00  $12,500.00 100% $12500.00  100% $12500.00  100% $12,500.00 % $0.00 o% $0.00
Valve #5¢ 100%  Lump Sum  $11,70000  $11,700.00 100% $11700.00  100% $11,700.00  100% $11,700.00 % $0.00 % $0.00
Valve #60 100%  Lump Sum  $11700.00  $11.700.00 100% $11,700.00  100% $11,700.00  100% $11,700.00 % $0.00 % $0.00
Valve #61 100%  LumpSum  $11,600.00  $11,600.00 100% $11.600.00  100% $11,600.00  100% $11,600.00 0% $0.00 % $0.00
Valve #62 100%  LumpSum  $16500.00  $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 % $0.00 % $0.00
Valve #63 100%  LumpSum $1550000  $15,500.00 100% $15500.00  100% $1550000  100% $15,500.00 % $0.00 % $0.00
Valve #64 100%  LumpSum $26600.00  $26,600.00 100% $26600.00  100% $26,600.00  100% $26,600.00 0% $0.00 % $0.00
Valve #65 100%  Lump Sum  $11,800.00  $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 % $0.00 % $0.00
Valve #66 100%  LumpSum  $19,100.00  $19,100.00 100% $19,100.00  100% $19,100.00  100% $19,100.00 % $0.00 0% $0.00
Valve #67 100%  Lump Sum $67,900.00  $67,900.00 100% $67,900.00  100% $67,900.00  100% $67,900.00 % $0.00 % $0.00
Valve #68 ) 100%  LumpSum $16500.00  $16500.00 100% $16500.00  100% $16,500.00  100% $16,500.00 % $0.00 0% $0.00
Valve #89 ~ 100%  LumpSum $1620000  $16,200.00 100% $16,200.00  100% $16,200.00  100% $16,200.00 0% $0.00 % $0.00
Valve #70 N 100%  LumpSum  $16200.00  $16,200.00 100% $16,200.00  100% $16200.00  100% $16,200.00 % $0.00 0% $0.00
Vaive #71 3 100%  Lump Sum $18,500.00  $18,500.00 100% $18500.00  100% $18500.00  100% $18,500.00 % $0.00 % $0.00
Valve #72 i 100%  Lump Sum  $18,600.00  $18,600.00 100% $18,600.00  100% $18,600.00  100% $18,600.00 % $0.00 % $0.00
Valve #73 i 100%  LumpSum  $18500.00  $13,500.00 100% $18500.00  100% $18500.00  100% $18,500.00 % $0.00 % $0.00
Valve #74 ' 100%  LumpSum $16,100.00  $16,100.00 100% $16,100.00 0% $0.00 % $0.00 % $0.00 100% $16,100.00
Valve #75 : 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 % $0.00 100% $0.00
Valve #76 100%  LumpSum  $12600.00  $12,600.00 100% $12.600.00 o% $0.00 o% $0.00 % $0.00 100% $12,600.00
Valve #77 100%  Lump Sum  $16500.00  $16,500.00 100% $16.500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #78 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 % $0.00 100% $0.00
Valve #79 100%  LumpSum  $1650000  $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #80 100%  LumpSum $1940000  $19,400.00 100% $19,400.00 % $0.00 o% $0.00 0% $0.00 100% $19,400.00
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DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR (BOV-1) DATE 08/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $288,006.52
NORTHLAKE, ILLINOIS 60164 WF-3520 ($28,800.65)
WF-3530 ($2,610.00)

ORIGINAL ORIGINAL ~ AMENDED AMENDED

CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE

QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION ~ QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 o% $0.00 % $0.00 % $0.00 100% $19,100.00
Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 % $0.00 % $0.00 100% $14,300.00
Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 o% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve ¥86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #87 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 % $0.00 0% $0.00 100% $11,300.00
Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #89 100% Lummp Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 % $0.00 100% $15,100.00
Valve #80 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 % $0.00 0% $0.00
Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0. 0% $0.00 0% $0.00 100% $11,200.00
Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 % $0.00 0% $0.00 100% $11,500.00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #94 100% Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 o% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #98 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $16,800.00
Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #99 100% tump Sum  $70,400.00 $70,400.00 100% $70,400.00 % $0.00 0% $0.00 0% $0.00 100% $70,400.00
Valve #100 100% tump Sum  $15,000.00 $15,000.00 0% $0.00 o% $0.00 0% $0.00 % $0.00 0% $0.00
Valve #101 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
Vaive #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 % $0.00 % $0.00
Valve #103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 0% $0.00
Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #105 100% tump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #107 100% tump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #108 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 0% $0.00
Valve #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 % $0.00 0% $0.00
Valve #110 100% Lump Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 0% $0.00 0% $0.00
Vaive #111 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00
Vaive #112 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #113 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #114 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #116 100% Lump Sum  $19,400.00 $19,400.00 % $0.00 0% $0.00 0% $0.00 % $0.00 0% $0.00
Valve #117 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 o% $0.00 0% $0.00 0% $0.00 100% $17,700.00
Valve #118 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #119 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 % $0.00 100% $12,100.00
Valve #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 0% $0.00 0% $0.00 0% $0.00 100% $24,500.00
Valve #121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 % $0.00 0% $0.00 0% $0.00 100% $28,000.00
Valve #122 100% Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 0% $0.00 0% $0.00 0% $0.00 100% $26,700.00
Valve #123 100% tump Sum  $11,700.00 $11,700.00 0% $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 0% $0.00 100% $12,100.00
Valve #125 100% tump Sum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 0% $0.00 100% $13,500.00
Valve #126 100% tump Sum  $11,800.00 $11,800.00 0% $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
Valve #127 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
Valve #129 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00
Valve #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 % $0.00 0% $0.00 0% $0.00 100% $12,300.00
Valve #131 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #132 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
Valve #133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 % $0.00 0% $0.00 100% $12,900.00
Vaive #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 % $0.00 100% $12,900.00
Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 0% $0.00 100% $12,700.00
Valve #136 100% Lumg Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
Valve #137 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #138 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 % $0.00 % $0.00 100% $11,800.00
Valve #139 100% Lurmp Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #140 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 % $0.00 100% $14,300.00
Valve #142 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 % $0.00 100% $15,500.00
Vaive #143 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #144 100% Lump Sum  $49,900.00 $49,800.00 100% $49,900.00 0% $0.00 0% $0.00 % $0.00 100% $49,900.00
Vaive #145 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 % $0.00 % $0.00 100% $14,500.00
Valve #146 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 0% $0.00 100% $17,000.00
Valve #147 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 0% $0.00 0% $0.00 0% $0.00 100% $56,300.00
Valve #148 100% tump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 100% $16,500.00 0% $0.00
Valve #1498 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 0% $0.00 100% $12,100.00
Valve #150 b 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
Valve #151 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 % $0.00 0% $0.00 0% $0.00 100% $14,800.00
Valve #152 i 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 % $0.00 100% $16,700.00 0% $0.00
Vaive #153 X 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 % $0.00 0% $0.00 0% $0.00 100% $12,700.00
Valve #154 : 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 o% $0.00 % $0.00 0% $0.00 100% $12,400.00
Valve #155 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 100% $16,700.00 0% $0.00
Valve #156 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #157 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 0% $0.00 % $0.00 100% $14,500.00
Valve #158 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 % -~ $0.00 100% $15,100.00 % $0.00
Valve #159 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 100% $15,300.00 0% $0.00
Valve #160 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 100% $15.400.00 0% $0.00
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Valve #161 100% Lump Sum  $17,800.00 $17,800.00 100% $17,800.00 0% $0.00 0% $0.00 % $0.00 100% $17,800.00
Valve #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #163 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 100% $0.00 0% $0.00
Valve #164 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 100% $0.00 0% $0.00
Valve #165 100% Lump Sum  $11,900.00 $11,800.00 100% $11,900.00 100% $11,900.00 100% $11,900.00 100% $0.00 % $0.00
Valve #166 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 % $0.00
Valve #1687 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #168 100% Lume Sum  $16,400,00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 100% $0.00 0% $0.00
Vaive #169 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 % $0.00 0% $0.00 0% $0.00 100% $17,700.00
Vaive #170 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #171 100% Lump Sum  $18,400.00 $18,400.00 100% $18,400.00 100% $18,400.00 100% $18,400.00 100% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
valve #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 % $0.00
Vaive #174 100% Lumg Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% $0.00
Vaive #175 100% Lump Sum  $18,200.00 $18,200.00 100% $18,200.00 100% $18,200.00 100% $18,200.00 0% $0.00 % $0.00
Valve #176 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,800.00 % $0.00 100% $16,900.00 0% $0.00
Valve #177 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 100% $0.00 0% $0.00
Valve #178 100% Lump Sum  $16,800.00 $16,300.00 100% $16,800.00 100% $16,800.00 % $0.00 100% $16,300.00 0% $0.00
Valve #179 100% Lump Sum  $16,800.00 $16,300.00 100% $16,800.00 100% $16,800.00 0% $0.00 100% $16,800.00 0% $0.00
Vaive #180 100% Lump Sum  $48,400.00 $48,400.00 100% $48,400.00 0% $0.00 0% $0.00 % $0.00 100% $48,400.00
Valve #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 100% $12,800.00 0% $0.00
Valve #182 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 100% $0.00 0% $0.00
Valve #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 % $0.00
Valve #184 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 100% $0.00 % $0.00
Valve #185 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 % $0.00 0% $0.00 100% $13,500.00
Valve #186 100% Lump Sum  $12,600:00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 % $0.00 100% $12,600.00
Valve #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 % $0.00 % $0.00 100% $12.400.00
Valve #188 100% Lump Sum  $14,800.00 $14,900.00 100% $14,900.00 % $0.00 % $0.00 0% $0.00 100% $14,900.00
Valve #1889 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #190 100% Lumg Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 o% $0.00 0% $0.00 100% $16,400.00
Vaive #191 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 % $0.00 0% $0.00 100% $15,600.00
Valve #192 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 0% $0.00 100% $15,100.00
Valve #193 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #1594 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #195 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 % $0.00 100% $15,000.00
Valve #1986 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 % $0.00 0% $0.00 100% $15,100.00
Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #198 100% Lumg Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #199 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 o% $0.00 0% $0.00 % $0.00 100% $16,500.00
Vaive #201 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 0% $0.00 100% $11,400.00
Valve #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
Valve #204 100% Lump Sum  $17,700.00 $17,700.00 100% $47.700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
Valve #205 100% Lume Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 % $0.00 100% $17.200.00
Valve #206 100% Lump Sum  $15,500.00 $15,900.00 100% $15,900.00 0% $0.00 % $0.00 0% $0.00 100% $15,900.00
Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 % $0.00 % $0.00 0% $0.00 100% $15,200.00
Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 % $0.00 0% $0.00 100% $15,700.00
Valve #209 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 % $0.00 0% $0.00 100% $17,200.00
Valve #210 100% Lump Sum  $18,500.00 $19,500.00 100% $19,500.00 0% $0.00 % $0.00 0% $0.00 100% $19,500.00
Valve #211 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #212 100% tump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 % $0.00 % $0.00 100% $17,600.00
Vaive #213 100% tump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
Vaive #214 100% tump Sum  $12,000.00 $12,000.00 100% $12,000.00 0% $0.00 0% $0.00 % $0.00 100% $12,000.00
Valve #215 100% tump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 % $0.00 100% $15,000.00
Valve #216 100% tump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
Vatve #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
Vaive #218 100% tump Sum  $26,200.00 $26,200.00 100% $26,200.00 % $0.00 % $0.00 % $0.00 100% $26,200.00
Valve #2189 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 % $0.00 % $0.00 100% $15,400.00
Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Vaive #221 100% Lump Sum  $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #222 100% Lump Sum  $12,800.00 $12,900.00 100% $12,800.00 0% $0.00 % $0.00 % $0.00 100% $12,900.00
Valve #223 100% Lump Sum  $16,800.00 $16,800.00 100% $16,300.00 100% $16,300.00 100% $16,800.00 % $0.00 o% $0.00
Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% .00 0% $0.00 100% $25,400.00
Valve #225 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 % $0.00
Valve #226 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 % $0.00 0% $0.00
Valve #227 100% Lump Sum  $12,400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 % $0.00 0% $0.00
Valve #228 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 % $0.00 % $0.00 % $0.00 100% $11,600.00
Valve #229 -~ 100% tump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 % $0.00
Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 3 100% tump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #232 i 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 % $0.00 100% $15,400.00
Valve #233 : 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #234 . 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 % $0.00 0% $0.00 0% $0.00 100% $18,700.00
Valve #235 : 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25.500.00
Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #238 100% Lump Sum  $69,800.00 $69,900.00 100% $69,900.00 0% $0.00 % " $0.00 % $0.00 100% $69,900.00
Valve #239 100% tump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00
Valve #240 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
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Valve #241 100% Lump Sum  $15,800.00 $15,300.00 100% $15,800.00 0% $0.00 o% $0.00 % $0.00 100% $15,300.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #243 100% Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 0% $0.00 % $0.00 % $0.00 100% $15,800.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lumg Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #246 100% tump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 % $0.00 0% $0.00
Valbve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #248 100% Lump Sum  $16,900.00 $16,800.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 % $0.00
Valve #249 100% Lumrp Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 o% $0.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 o% $0.00
Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 70% $11,410.00 70% $11,410.00 0% $0.00 30% $4,890.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 % $0.00 % $0.00
Valve #254 100% Lump Sum  $42,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,800.00 0% $0.00 % $0.00
Valve #255 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $186,400.00 0% $0.00 0% $0.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15,500.00 0% $0.00 % $0.00 0% $0.00 100% $15,900.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 100% $0.00 o% $0.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,800.00 100% $15,800.00 0% $0.00 % $0.00
Valve #263 100% Lump Sum  $17,000.00 $17.000.00 100% $17,000.00 % $0.00 % $0.00 0% $0.00 100% $17,000.00
Valve #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 o% $0.00 100% $11,800.00
Valve #265 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 % $0.00 100% $16,200.00
Vaive #266 100% Lump Sum  $14,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 % $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 % $0.00 o% $0.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 100% $0.00 0% $0.00
Valve #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 0% $0.00 0% $0.00
Valve #270 100% Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00
Valve #271 100% tump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 % $0.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 % $0.00 % $0.00
Valve #273 100% Lump Sum  $17,400.00 $17,400.00 100% $17,400.00 100% $17,400.00 100% $17,400.00 0% $0.00 % $0.00
Valve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 % $0.00 % $0.00
Valve #275 100% Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 100% $25,800.00 100% $25,500.00 % $0.00 0% $0.00
Valve #278 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 % $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 o% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 100% $15,800.00 100% $15,800.00 0% $0.00 % $0.00
Valve #279 100% tump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% Lump Sum  $19,300.00 $18,300.00 100% $19,300.00 % $0.00 0% $0.00 % $0.00 100% $19,300.00
Valve #281 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 0% $0.00 % $0.00 % $0.00 100% $25,200.00
Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 % $0.00 o% $0.00 0% $0.00 100% $14,400.00
Valve #283 100% Lump Sum  $25,800.00 $25,800.00 100% $25,300.00 0% $0.00 0% $0.00 % $0.00 100% $25,800.00
Valve #284 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 % $0.00 % $0.00 100% $25,400.00
Valve #285 100% Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 0% $0.00 % $0.00 0% $0.00 100% $30,700.00
Valve #286 100% Lump Sum  $42,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 % $0.00
Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 % $0.00
Valve #288 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 100% $16,600.00 100% $16,600.00 0% $0.00 % $0.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #2920 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 % $0.00
Valve #291 100% tump Sum  $19,700.00 $19,700.00 100% $19,700.00 100% $19,700.00 100% $19,700.00 0% $0.00 % $0.00
Valve #292 100% Lurmp Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
Valve #293 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #294 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 % $0.00 0% $0.00
Vaive #295 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #2906 100% Lump Sum  $15,900.00 $15,800.00 100% $15,900.00 0% $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #207 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 % $0.00 100% $16,100.00
Valve #298 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 o% $0.00
Valve #299 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #300 100% Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 % $0.00 0% $0.00 100% $13,900.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 0% $0.00 100% $15,600.00
Vaive #302 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 % $0.00 100% $14,900.00
Vaive #303 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 % $0.00 100% $14,800.00
Vaive #304 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Vaive #305 100% Lump Sum  $20,400.00 $20,100.00 100% $20,100.00 0% $0.00 % $0.00 0% $0.00 100% $20,100.00
Valve #3056 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 0% $0.00 100% $16,600.00
Valve #307 100% tump Sum  $15500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 % $0.00 100% $15,500.00
Valve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 % $0.00 100% $13,100.00
Vaive #309 . 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 % $0.00 % $0.00 100% $16,100.00
Vaive #310 ~ 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 % $0.00 0% $0.00 100% $15,300.00
Vaive #311 4 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 0% $0.00 % $0.00 100% $15,500.00
Valve #312 3 100% Lummp Sum  $16,800.00 $16,800.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #313 { 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 o% $0.00 0% $0.00 0% $0.00 100% $12,500.00
Valve #314 ! 100% tump Sum  $12.600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 % $0.00
Valve #315 ! 100% tump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 o% $0.00 100% $16,000.00
Vaive #316 - 100% Lump Sum  $14,900.00 $14,500.00 100% $14,900.00 0% $0.00 % $0.00 0% $0.00 100% $14,900.00
Valve #317 100% Lurmp Sum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 % $0.00 100% $13,500.00
Valve #318 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 % $0.00 % - $0.00 % $0.00 100% $12,700.00
Valve #319 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 0% $0.00 % $0.00 100% $17,600.00
Valve #320 100% Lurp Sum  $11,200,00 $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 0% $0.00 100% $11,200.00
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DU PAGE WATER COMMISSION

rAaMENT

1o

8LOW OFF VALVEREPAIR  (BOV-1) DATE 08/31/03
ROSS!I CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $258,006.52
NORTHLAKE, ILLINOIS 60164 WF-3520 (§28,800.65)
WF-3530 (§2.610.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #3241 100%  lumpSum $13300.00  $13,300.00 100% $13,300.00 0% $0.00 0% $0.00 % $0.00 100% $13,300.00
Vaive #322 100%  LumpSum $15300.00  $15.300.00 100% $15,300.00 0% $000 0% $0.00 % $0.00  100% $15.300.00
Valve #323 100%  lumpSum $13100.00  $13,100.00 100% $13,100.00  100% $1310000  100% $13,100.00 100% $0.00 0% $0.00
Valve #324 100%  LumpSum $16300.00  $16.300.00 100% $16300.00  100% $1630000  100% $16.300.00 100% $0.00 % $0.00
Valve #325 100%  LumpSum $16800.00  $16,800.00 100% $16,800.00  100% $16,800.00 % $0.00 100% $16,800.00 0% $0.00
Valve #326 100%  lumpSum $1580000  $15,800.00 100% $1530000  100% $15.800.00  100% $15,800.00 100% $0.00 % $0.00
Valve #327 100%  LumpSum $1640000  $16.400.00 100% $16.40000  100% $16.400.00  100% $16,400.00 100% $0.00 0% $0.00
Vaive #328 100%  LumpSum $31,200.00  $31.200.00 100% $31.20000  100% $31,20000  100% $31,200.00 100% $0.00 0% $0.00
Vaive #329 100%  lump Sum $11,800.00  $11,800.00 100% $11,30000  100% $11,80000  100% $11,800.00 0% $0.00 0% $0.00
Valve #330 100%  LumpSum $20400.00  $20.400.00 100% $20400.00  100% $20400.00  100% $20,400.00 100% $0.00 % $0.00
Valve #331 100%  LumpSum $1550000  $15,500.00 100% $15500.00  100% $15500.00  100% $15,500.00 % $0.00 0% $0.00
Valve #332 100%  LumpSum $15600.00  $15,600.00 100% $15,600.00  100% $15600.00  100% $15,600.00 0% $0.00 0% $0.00
Valve #333 100%  Lump Sum  $12300.00  $12,300.00 100% $12,300.00  100% $1230000  100% $12,300.00 0% $0.00 % $0.00
Valve #334 100%  Lump Sum $11,300.00  $11,300.00 100% $11,300.00 % $0.00 0% $0.00 0% $000  100% $11,300.00
Vaive #335 100%  tumpSum  $16300.00  $16.300.00 100% $18,300.00 % $0.00 0% $0.00 % $000  100% $16,300.00
Valve #336 100%  LumpSum  $16500.00  $16,500.00 100% $1650000  100% $16500.00  100% $16,500.00 % $0.00 0% $0.00
Valve #337 100%  LumpSum  $1610000  $16,100.00 100% $16,100.00  100% $16100.00  100% $16,100.00 % $0.00 0% $0.00
Valve #338 100%  lumpSum $12500.00  $12,500.00 100% $12500.00  100% $12,50000  100% $12,500.00 % $0.00 o% $0.00
Valve #339 100%  LumpSum  $1620000  $16,200.00 100% $16,20000  100% $1620000  100% $16,200.00 0% $0.00 0% $0.00
Valve #340 100%  Lump Sum $15000.00  $15,000.00 100% $15000.00  100% $15,000.00 0% $0.00 100% $15,000.00 % $0.00
Valve #341 100%  Lump Sum $24800.00  $24.800.00 100% $24.80000  100% $24,800.00 0% $0.00 100% $24,800.00 % $0.00
Vaive #342 100%  lumpSum $15600.00  $15,600.00 100% $15600.00  100% $15,600.00 % $0.00 100% $15,600.00 0% $0.00
Valve #343 100%  LumpSum  $1300000  $13,000.00 100% $1300000  100% $13,000.00 0% $0.00 100% $13,000.00 o% $0.00
Valve #344 100%  LumpSum $15800.00  $15,800.00 100% $15300.00  100% $15,800.00 0% $0.00 100% $15,800.00 0% $0.00
Valve #345 100%  LumpSum  $11.60000  $11,600.00 100% $14,600.00 % $0.00 0% $0.00 0% $0.00  100% $11,600.00
Valve #346 100%  LumpSum  $11900.00  $11,800.00 100% $11.800.00 0% $000 % $0.00 0% $0.00  100% $11.900.00
Valve #347 100%  Lump Sum  $2120000  $21,200.00 100% $21,200.00 % $0.00 0% $0.00 0% $000  100% $21,200.00
Valve #348 100%  lumpSum  $16300.00  $16,300.00 100% $16,300.00 0% $000 0% $0.00 % $0.00 100% $16,300.00
Valve #349 100%  tump Sum $28700.00  $28.700.00 100% $28,700.00 o% $0.00 0% $0.00 0% $0.00  100% $28,700.00
Valve #350 100%  Lump Sum  $16400.00  $16,400.00 100% $16,400.00 o% $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #351 100%  LumpSum  $16100.00  $16,100.00 100% $16,100.00 0% $000 0% $0.00 0% $0.00  100% $16,100.00
Valve #352 100%  Lump Sum  $15200.00  $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 % $0.00  100% $15,200.00
Valve #353 100%  lumpSum $16100.00  $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 % $0.00  100% $16.100.00
Valve #354 100%  LumpSum $14600.00  $14.600.00 100% $14,600.00 o% $0.00 0% $0.00 0% $0.00  100% $14,600.00
Valve #355 100%  LumpSum $36300.00  $36,300.00 100% $36,300.00 o% $0.00 0% $0.00 0% $0.00  100% $36,300.00
Valve #356 100%  Lump Sum  $26900.00  $26,900.00 100% $26,900.00 % $0.00 % $0.00 0% $0.00  100% $26,900.00
Valve #357 100%  lumpSum $1580000  $15,800.00 100% $15,800.00 o% $0.00  O% $0.00 0% $0.00  100% $15,800.00
Valve #358 100%  Lump Sum $16500.00  $16,500.00 100% $16,500.00 0% $000 0% $0.00 % $0.00  100% $16,500.00
Valve #359 100%  Lump Sum  $15500.00  $15500.00 100% $15,500.00 o% $000 0% $0.00 % $0.00  100% $15,500.00
Valve #360 100%  Lump Sum  $12300.00  $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 % $0.00  100% $12,300.00
Valve #361 100%  Lump Sum $1630000  $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00  100% $16,300.00
Vaive #362 100%  lumpSum $19.000.00  $19,000.00 100% $19.000.00 o% $0.00 0% $0.00 % $0.00  100% $19,000,00
Valve #363 100%  Lump Sum $0.00 $0.00 100% $0.00 % $000 0% $0.00 o% $000  100% $0.00
Valve #364 100%  LlumpSum $15800.00  $15900.00 100% $15,900.00 0% $000 0% $0.00 0% $0.00  100% $15,900.00
Valve #365 100%  LlumpSum  $16100.00  $16,100.00 100% $16,100.00 o% $0.00 0% $0.00 0% $0.00  100% $16,100.00
Valve #366 100%  Lump Sum  $28400.00  $28,400.00 100% $28,400.00 o% $0.00 0% $0.00 0% $0.00  100% $28,400.00
Valve #367 100%  Lump Sum  $1550000  $15.500.00 100% $15,500.00 % $0.00 % $0.00 0% $0.00  100% $15,500.00
Valve #368 100%  Lump Sum $0.00 $0.00  100% $0.00 0% $0.00 0% $0.00 0% $0.00  100% $0.00
Valve #369 100%  Lump Sum  $12900.00  $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 % $000  100% $12,900.00
Valve #370 100%  LumpSum $25500.00  $25.500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $000  100% $25.500.00
Vaive #371 100%  LumpSum $11,900.00  $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 % $0.00  100% $11,900.00
Vaive #372 100%  fumpSum  $1570000  $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 o% $000  100% $15,700.00
Valve #373 100%  LumpSum $2060000  $20,600.00 100% $20,600.00 0% $0.00 0% $0.00 0% $0.00  100% $20,600.00
Valve #374 100%  tumpSum $12300.00  $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 % $0.00  100% $12,300.00
Vaive #375 100%  LumpSum $11,900.00  $11,900.00 100% $11,.900.00  100% $11,900.00  100% $11,800.00 % $0.00 0% $0.00
Valve #376 100%  tumpSum $1590000  $15,800.00 100% $15900.00  100% $15900.00  100% $15,900.00 % $0.00 o% $0.00
Valve #377 100%  LumpSum $26100.00  $26,100.00 100% $26100.00  100% $26,100.00  100% $26,100.00 % $0.00 0% $0.00
Valve #378 100%  tumpSum $13700.00  $13700.00 100% $1370000  100% $13700.00  100% $13,700.00 % $0.00 o% $0.00
Valve #379 100%  tumpSum $17.20000  $17.200.00 100% $17,20000  100% $17,20000  100% $17,200.00 0% $0.00 0% $0.00
Valve #380 100%  tumpSum $12500.00  $12,500.00 100% $12500.00  100% $12500.00  100% $12,500.00 % $0.00 % $0.00
Valve #381 100%  lumpSum $47.900.00  $47.900.00 100% $47,900.00 % $0.00 0% $0.00 % $0.00  100% $47,900.00
Valve #382 100%  LumpSum $18800.00  $18,800.00 100% $18,800.00  100% $18,800.00  100% $18,800.00 0% $0.00 0% $0.00
Valve #383 100%  LumpSum  $12600.00  $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00  100% $12,800.00
Valve #384 100%  lumpSum $14.900.00  $14,900.00 100% $14900.00  100% $14,900.00  100% $14,900.00 % $0.00 0% $0.00
Valve #385 100%  LumpSum $13300.00  $13.300.00 100% $13,300.00 % 0 0% .00 % $0.00  100% $13,300.00
Valve #3686 100%  LumpSum $47,800.00  $47,800.00 100% $47.300.00  100% $47,80000  100% $47.800.00 % $0.00 % $0.00
3}:‘: :;:i:”‘“""ﬂ ofOwners 4 760,000 CF. $0.18  $306,000.00 1,700,000 $306,000.00 4,368 $876.24 4,868 $376.24 0 $0.00 1,605,132 $305,123.76
Step 6 ~ Repair Exterior Le2kage
of Reslient Wedge Valve | ES EA. $2,048.00  $71,680.00 s $71,680.00 z $45,056.00 18 $36,864.00 4 $8,192.00 13 $26,624.00
Step 3~ Refirement of Resifert 2 EA. $2,09300  $41,860.00 2 $41,860.00 0 $0.00 [} $0.00 0 $0.00 20 $41,860.00
Wedae Valve ' R
Step 7 - Remove and Replace 2 EA. $265000  $53,000.00 2 ss300000 1 $2.65000 1 $2,650.00 0 $0.00 19 $50,350.00
Resilient Wedae Valves :
Step 7 ~ Remove and Replace 8"
Resiient Wedae Valves 20 EA. $2,945.00 $58,900.00 20 $58,900.00 [ $0.00 0 $0.00 0 $0.00 20 $58,900.00
Step 7 - Remove and Replace 20 EA. $32661.00  $73.220.00 20 $73,220.00 0 $0.00 o " $0.00 0 $0.00 20 $73,220.00

12" Resilient Wedae Valves




DU PAGE WATER COMMISSION PAYMENT # 13

BLOW OFF VALVEREPAIR  (BOV-1) DATE 08/31/03
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $288,006.52
NORTHLAKE, ILLINOIS 60164 WF-3520 (§28,800.65)
WE-3530 (§2.610.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
393 Step 5-Remove and Replace 13 EA. $220000  $39,600.00 18 $39,600.00 2 $4,400.00 2 $4,400.00 0 $0.00 16 $35,200.00
Valve and Pioina Joint Bolts
304 :':";' 3"““ for Comosion 965 EA. $1.00 $965.00 965 $96500 303 $35300 357 $357.00 36 $36.00 572 $572.00
i
205 Traffic Control and Protection 100%  LumpSum $279,375.00  $279,375.00 7% $272,27220  4T% $131,18473  42% $118,228.21 5% $12,956.52 51% $141,087.47
396 Addiional Anodes for Comosion 60 EA. $1.00 $60.00 60 $6000 0 so00 0 $0.00 0 $0.00 80 $60.00
307 Repair of Damage lo exterior 250 SF. $23000  $57,500.00 20 $57,500.00 3 $7.222.00 Y $7.22200 [ $0.00 210 $50,278.00
coating of orestress conc pine
11 Granuiar Foundation Material 1,000 cy. $3080  $30,80000 1,000 $30,800.00 [} $0.00 0 $0.00 0 $0.00 1,000 $30,800.00
2 Class "SI Concrete 100 cy. $100.00  $10,000.00 100 $10,000.00 ) $0.00 0 $0.00 0 $0.00 100 $10,000.00
|3 Class B Concrete 100 cy. $80.00 $8,000.00 100 $3,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00
4 Extension Stem 70 EA. $342.00  $23,840.00 70 $23,940.00 50 $17,100.00 4 $15,048.00 6 $2,052.00 20 $6,840.00
15 Valve Box with Cover 15 EA. $469.00 $7,035.00 15 $7.035.00 15 $7,035.00 15 $7,035.00 0 $0.00 0 $0.00
16 Vaive Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 43 $4,800.00
1-7  Pavement, remove &
replace—portiand cement 15 sy. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 6 $1,15558 0 $0.00 ] $1,844.44
enncrate aarface
18 Pavement, remove &
replace—bituminous concrete 15 sy $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
sinfacea—Rinid Rase
-8 Pavemnent, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
suwfarna—Flavible Raxe (R A M
i-10 Pavement, remove &
replace—bituminous concrele 15 sy. $100.00  $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base
{Anoranate
CO1 Extra lead wire 0 LF. $2.00 $0.00 54 $70800 162 $32400 146 $202.00 18 $32.00 192 $334.00
CO 1 Silicone around junction box and
instatation of bax into frame and 0 LF. $3.00 $0.00 354 $1,06200 162 $486.00 148 $438.00 16 $48.00 192 $576.00
kid
CO 2 Addtional valve boxes 0 EA. $460.00 $0.00 100 $46,900.00 64 $30,016.00 54 $25,326.00 10 $4,600.00 36 $16,884.00

CO 3 Delele valves #6, 12, 100, 101,
116, 123, 126, 221, 227 and
deletes 9 of 354 traffic controt

citax

Iters 8, 12, 100, 101, 118, 123, 126, 221, 227, and 395 adjusted above

2
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DuPage Water Commission ﬁ‘ Payment # 3
Exterior Washing, Spot Painting, and Miscellaneous Repairs to Five Tanks STAFF APPROVALS Date 08/25/03
ENGINEERING . ACCOUNT # Amount
: WF-8633 (Con)  $34,121.50
Maxcor inc Pele WF-3520 (Retj  $16,560.60
1331 £. Dunslow Lane Final Pa at "‘f_OUNTING % WF-3700 (Ded) $0.00
Lockport, IL 60441 yme - N
ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT  CONTRACT  CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
Basic Work Tank #1 10000% LS.  $31,76000  $31,78000  100.00%  $31,760.00 100.00%  $31,780.00 100.00%  $31,780.00 0.00% $0.00 0.00% $0.00
Basic Work Tank #2 10000% LS.  $31,78000  $31,78000  100.00%  $31,780.00 100.00%  $31,780.00 30.00% $9,534.00 70.00%  $22,248.00 0.00% $0.00
Basic Work Tank #3 100.00% LS.  $31,78000  $31,78000  100.00%  $31,780.00 10000%  $31,780.00 10000%  $31,780.00 0.00% $0.00 0.00% $0.00
Basic Work Tank #4E 10000% LS.  $31,78000  $31,76000  100.00%  $31,780.00 100.00%  $31,780.00 100.00%  $31,780.00 0.00% $0.00 0.00% $0.00
Basic Work Tank #4W 100.00% LS.  $31,780.00  $31,78000  100.00%  $31,780.00 100.00%  $31,780.00 100.00%  $31,780.00 0.00% $0.00 0.00% $0.00
Balcony Drain Hole Repairs 100 Ea. $30.00 $3,000.00 100 $3,000.00 100 $3,000.00 80 $2,400.00 2 $600.00 o $0.00
Grout Work Tank #1 100.00% LS. $1,200.00 $1,20000  100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00
Grout Work Yank #2 100.00% LS. $1,200.00 $1,20000  100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 100.00% $1,200.00 0.00% $0.00
Grout Work Tank #3 100.00% LS. $1,200.00 $1,20000  100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00
Grout Work Tank #4E 100.00% LS. $1,200.00 $1,20000  100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00
Grout Work Tank #4W 100.00% LS. $1,200.00 $1,20000  100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00
Vault Ladder Modification Work Tank #  100.00% L.S. $220.00 $22000  100.00% $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00
Vault Ladder Modification Work Tank #  100.00% LS. $220.00 $22000  100.00% $220.00 100.00% $220.00 100.00% $220,00 0.00% $0.00 0.00% $0.00
Vault Ladder Modification Work Tank #  100.00% LS. $220.00 $22000  100.00% $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00
Vault Ladder Modification Work Tank #  100.00% LS. $220.00 $22000  100.00% $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00
Vault Ladder Modification Work Tank #  100.00% LS. $220.00 - $22000  100.00% $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00
Roof Gutter Drain Pipe Repairs Tank #,  100.00% LS. $2,000.00 $2,00000  100.00% $2,000.00 100.00% $2,000.00 0.00% $0.00 100.00% $2,000.00 0.00% $0.00
Interior Ladder Modification Work Tank  100.00% L.S. $400.00 $40000  100.00% $400.00 100.00% $400.00 0.00% $0.00 100.00% $400.00 ©.00% $0.00
indeterminate Work 100 Hours $75.00 $7,500.00 159 $11,887.50 150 $11,857.50 100 $7,500.00 58 $4,387.50 0 $0.00
CHANGE ORDERS
100.00% LS.  $16,44000  $1644000  100.00%  $16,440.00 100.00%  $16,440.00 80.00%  $13,152.00 20.00% $3,288.00 0.00% $0.00
0 Hours $75.00 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
CONTRACT SUB-TOTALS $195,340.00 $190,727.50 $199,727.50 $165,806.00 $34,121.50 $0.00
ESTITZ=S=TT=T SEESSSZZEES
RETENTION 0.000% $0.00 (516,560.80) $16,560.60 $0.00
CONTRACT TOTALS $199,727.50 $149,045.40 $50,682.10 $0.00
ADMINISTRATIVE DAMAGES DAYS ($500.00) 0 $0.00 0 $0.00 0 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR $199,727.50 $149,045.40
e
CHANGE ORDER PERCENTAGE 2.25%















TABLE 1

DUPAGE WATER COMMISSION
INNER BELT TRANSMISSION MAIN
CONTRACT TIB-1/03

Sheet 10f 2

Bid Date: August 28, 2003
ENR Index: 6733

Rossi Contractors, Inc. | Geo. W. Kennedy Benchmark Construction Co., Inc. | Kenny Construction Company

Bidder 201 W. Lake St. Construction Co., Inc. | & Glenbrook Excavating & 250 Northgate Parkway
Northlake, IL. 60164 580 Old Skokie Road Concrete, Inc./A Joint Venture Wheeling, IL  60090-2684

Park City, IL 60085 2260 Southwind Blvd.
Bartlett, IL. 60103
lif‘se Bid $12,730,597.31 $15,378,685.00 $15,949,026.86 $17,771,490.00
mount
Bid See Comments ($100,000) ($100,000) ($348,660)
Adjustment i ? ?
Total $12,730,597.31 $15,278,685.00 $15,849,026.86 $17,442,830.00
Bid Security 10% 10% 10% 10%
Addenda
#1283 Yes Yes Yes Yes
Base Bid amount adjusted
Comments for an error in addition

and the extension of Item
67. Also included in Base None None None
Bid is last minute Bid
Adjustment of
$549,999 45.




Sheet 2 of 2

DUPAGE WATER COMMISSION t
INNER BELT TRANSMISSION MAIN \ !
CONTRACT TIB-1/03

Bid Date: August 28, 2003
ENR Index: 6733

John Neri Construction Co. Inc. | Ric-Man Construction, Inc.
Bidder 770 Factory Road 6850 Nineteen Mile Road
Addison, IL 60101 Sterling Heights, MI 48314
Base Bid $17,720,735.00 $21,173,660.28
Amount
Bid
Adjustment None ($225,000)
Total $17,720,735.00 $20,948,660.28
Bid Security 10% 10%
Addenda
41,2 &3 Yes Yes
Comments None None




ATTACHMENT

SCHEDULE OF PRICES
OF
NEW LOW BIDDER




PROPOSAL

SCHEDULE OF PRICES
A. BASE BID

py For providing, performing, and completing all Work, the sum of the products
wIfesultmg from multiplying the number of acceptable units of Unit or Indeterminate Unit Price
Items listed below incorporated in the Work by the Unit or Indeterminate Unit Price set forth
below for such Unit or Indeterminate Unit Price Item:

1. Unit and Indeterminate Unit Prices (Excluding Rock Tunnel & Pipe under Salt
Creek)
COMPLETE TABLE AS INDICATED
Approximate
Number of Price
Unit Price Item Unit Units Per Unit Extension
1 Seventy Two (72”) Inch L.F. 8,940 $_288.07 $_2.575,345.80
Diameter STEEL* Pipe in
Trench
2 Seventy Two (72”) Inch LF. 315 $_2.258.56 $__711,44640
Diameter STEEL* Pipe in
Casing
3 Eighty Four (84”) Inch LF. 265 $_1.,610.35 $_426,742.75
Minimum Diameter Steel
Tunnel Casing
4 Eighty Four (84”") Inch LF. 48 $_1.018.64 $__ 48.894.72
Minimum Diameter Steel
Casing in Open Cut
5 72” Concrete Pipe Connection LF. 20 $ 3.167.20 $__63.344.00
at Butterfield Road
6 72" Concrete Pipe Connection LF. 20 $ 3.244.24 $__ 64.884.80
on Illinois Prairie Path '
7 12” DIP Sewer Replacement L.F. 30 $_8642 $ 2,592.60
8 10” PVC Sewer Replacement LF. 30 $_6575 $ 1,.972.50
9 12” RCP Sewer Replacement L.F. 120 $_6648 $ 7.977.60
10 15” RCP Sewer Replacement L.F. 60 $_61.77 $ 3,706.20
11 18" RCP Sewer Replacement L.F. 20 $_095.13 $ 1.902.60

* Insert: Steel or Prestressed Concrete. Any Bidder’s Proposal that fails to indicate the pipe material option being
included shall be rejected.
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SCHEDULE OF PRICES (CONT.)

Unit Price Item
p LhitLlce el

24” RCP Sewer Replacement

72” Butterfly Valve & Vault

72” ROV Butterfly Valve &
Vault

12” Blow-off in Manhole
Air Release Valve & Manhole

Air Release Valve & Access
Manhole

Granular Trench Backfill

Asphalt Pavement Remove &
Replace

Concrete Pavement Remove
and Replace

Reflective Crack Control
Treatment

1-%4” Grind & Overlay
Curb & Gutter Remove &
Replace

Topsoil & Seeding
Curb Inlet Remove & Replace
Chain Link Fence Remove &

Replace

South Fence Gate Remove &
Replace

North Fence Gate Remove &
Replace

NOT USED

Unit

LF.
Each

Each

Each
Each

Each

CY.

S.Y.

S.Y.

S.Y.

S.Y.

LF.

S.Y.

Each

LF.

Each

Each

Approximate
Number of
Units

30

1

38,000

21,720

3,800

650

650

2,000

2,450

1,150

PROPOSAL

Price
Per Unit Extension
$ _82.20 $ 2.466.00
$_85,065.00 $ _ 85,065.00

$ 155.235.60

$__155.235.60

$_24902.11 $__74.706.33
$_890668 §__17.813.36
-$.10486.00 $__ 62916.00
$__18.08 $ __687.040.00
$_37.45 $__813.414.00
$__79.95 $ __303.810.00
$__455 $ 2,957.50
$__20.33 $ 13.214.50
$__16.05 $__32,100.00
$__ 592 $ 14,504.00
$_1.760.15 $ 12,321.05
$__ 1844 b 21,206.00
$ 2996000 § 29.960.00
$ 29.960.00 § 29.960.00
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SCHEDULE OF PRICES (CONT.)

Unit Price Item

J

NOT USED

Traffic Control and Protection
Corrosion Monitoring System
Trench Water Control
Guard Rail Remove &

Reinstall

Chain Link Fence Remove &
Reinstall

Modifications to Pipelaying
Due to Petroleum
Contaminated Soil

ROV 15D Modifications

Exterior Protective Coating for
Prestressed Concrete Pipe
Sections

Replacement of Existing 72"
Butterfly Valve on Southwest
Transmission Main

6 inch DI Pipe Water Main

6" Diameter Gate Valve with
Valve Box

Fire Hydrant with Auxiliary
Valve

1" Copper Service Connection

Connect to Existing 6” Water
Main

Connect to Existing 8" Water
Main

Unit

Lump Sum

Lump Sum

Lump Sum

L.F.

LF.

L.F.

Lump Sum

Pipe Section

Lump Sum

LF.

Each

Each

Each

Each

Each

Approximate
Number of
Units

180

180

400

185

1,500

PROPOSAL

Price
Per Unit Extension
$.149.479.00 149.479.00

$_1.391.000.00

$ _1.391.000.00

$_114.490.00 114,490.00
$_ 1617 2,910.60
$__ 18.40 3.312.00
$__ 204 816.00
$ _80.785.00 80.785.00
$ _1.07 197.95
$.51.434.90 51,434.90
$_ 3552 $__ 53.280.00
$ _3,757.84 30,062.72
$_433136 21,656.80
$_1250.83 7.504.98
$_4,564.62 22.823.10
$ _4,795.40 4,795.40
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SCHEDULE OF PRICES (CONT.)

Indeterminate Unit Prices

PROPOSAL

+ Al of the Indeterminate Unit Price Items set forth below are established for the possible
adjustment to the Work. Any such Work shall be performed only pursuant to Owner’s

specific order in writing.

Indeterminate

Unit Price Item
Steel Sheeting Left in Place
Granular Foundation Material
Class “SI” Concrete
Class B Concrete
Leveling Binder
Rock Excavation

Temporary Pavement Surface
over Trench

Pavement Base Remove &
Replace

Rectifier, 18 ampere, 60 volt
Rectifier, 60 ampere, 60 volt
Anode Header Cable Test Box
Anode Column Test Box

Impressed Current Anode
Column

Magnesium Deep Anode Bed
Zinc Deep Anode Bed
High-Silicon Cast Iron Anode
Linear Anode Assemblies
Magnesium Anodes

Zinc Anodes

Approximate
Number of
Unit Units
S.F. 500
CY. 500
CY. 50
CY. 50
TON 50
CY. 50
SY. 5,000
S.Y. 200
Each 4
Each 4
Each 40
Each 32
Foot 600
Foot 1,500
Foot 14,000
Each 40
Foot 17,000
Each 75
Each 550

Price

Per Unit

53.50
21.19
21.19
85.39
58.85
107.00

32.10

48.15

1.07
1.07
1.07
1.07

1.07

1.07
1.07
1.07
1.07
1.07

1.07

Extension

$ 26,750.00
$ 10,595.00
$ 1,059.50
$__ 426950
$__ 294250
§__ 535000

$ __160,500.00

$ 9,630.00
S__ 428
$ 4.28
$__ 4280
$ 34.24
§__ 64200

$ 1,605.00

$ 14,980.00
$ 42.80

§__18,190.00
$ 80.25

3 588.50




PROPOSAL

SCHEDULE OF PRICES (CONT.)

Approximate
Indeterminate Number of Price
_v Unit Price Item Unit Units Per Unit Extension
65 Header Cable Foot 20,000 $ 1.07 $ 21,400.00
66 - Removal and Disposal of CY. 1,000 $ 101.65 $ 101,650.00

Petroleum Contaminated Soil

SUBTOTAL OF DIVISION Al (the sum of the extensions of Al):

Eight Million Five Hundred Eighty Two Thousand Four Hundred Eight Dollars and _forty one  Cents

(in writing) (in writing)
$8.582.408 Dollars and 41 Cents
(in figures) (in figures)

2. Unit Prices (Rock Tunnel & Pipe under Salt Creek)
COMPLETE TABLE AS INDICATED

Approximate
Number of Price
Unit Price Item Unit Units Per Unit Extension

67  Seventy Two (72”) Inch LF. 1,375 $ _810.12 $_1.113.915.00

Diameter Steel Pipe in Rock

Tunnel and Shafts

(Length per Dwg. No. 9)
68  Eight Four (84”) Inch Minimum LF. 1,190 $ _2.549.81 $_3.034.273.90

Diameter Rock Tunnel

TOTAL BASE BID (the sum of the extensions of Al plus the sum of the extensions of A2):

Twelve Million Seven Hundred Thirty Thousand Five Hundred Ninety Seven _ Dollars and __Thirty one  Cents

(in writing) (in writing)
$12.730.597 Dollars and 31 Cents
(in figures) (in figures)




DuPage Water Commission

MEMORANDUM
TO: Chairman & Commissioners
FROM: General Manager
DATE: August 28, 2003

SUBJECT: Engineering Proposals
Concrete Reservoirs

The Commission received four proposals for engineering services for the
preparation of an engineering report (Phase 1) and the design (Phase 2) of
approximately 30 million gallons of a cast in place ground storage reservoir.
From the proposals received, three engineering firms were selected to be
interviewed. The interviewing team consisted of Robert Martin, Manager of
Water Operations; Terry McGhee, Maintenance Superintendent; and Chris
Bostick, Project Coordinator. Commissioners Poole and Wilcox sat in on the
interviews. The interviews were conducted on August 27, 2003.

The engineering firms that were interviewed included Alvord, Burdick & Howson,
Camp Dresser & McKee and Consoer Townsend Envirodyne. The Commission
has worked with all three engineering firms and feels all three are qualified to
perform this work.

As part of the interviewing process the firms were requested to submit their costs
in a sealed envelope. The following is the cost proposals submitted:

Alvord, Burdick & Howson

Phase 1 $136,000

Phase 2 $1,000,000
Camp Dresser & McKee

Phase 1 $74,000

Phase 2 $698,000
Consoer Townsend Envirodyne

Phase 1 $28,000

Phase 2 $405,000

Soil borings $30,000



Engineering Proposals 2 August 28, 2003
Concrete Reservoirs

Staff is recommending the awarding of the engineering agreement with Consoer
Townsend Envirodyne.

The Five Year Capital Improvement Plan includes the design and construction of
a materials storage facility. Because of the proximity of the materials storage
facility to the proposed reservoir, it is logical to include the evaluation and design
of this facility with the engineering firm that is involved in the evaluation and
design of the reservoir. Consoer Townsend Envirodyne has agreed to provide
recommended layouts of the materials storage facility for an additional $5,000 to
the study and report phase. A resolution awarding this engineering agreement
appears on the Commission’s agenda as Resolution R-36-03.



DuPage Water Commission

MEMORANDUM
TO: Chairman & Commissioners
FROM: General Manager
DATE: August 28, 2003

SUBJECT: Engineering Proposals
Alternative Electrical Generation Supply Study

The Commission received six proposals for engineering services for the
preparation of an engineering report for the evaluation of alternative electrical
generation supply study. From the proposals received, three engineering firms
were selected to be interviewed. The interviewing team consisted of Robert
Manager, Manager of Water Operations; Terry McGhee, Maintenance
Superintendent; Chris Bostick, Project Coordinator; John Schori,
Electrical/lnstrumentation Supervisor and Jim Bachman, SPI Energy.
Commissioners Poole and Wilcox sat in on the interviews. The interviews were
conducted on August 27, 2003.

The engineering firms that were interviewed included Burns & McDonnell, Camp
Dresser & McKee and Greeley & Hansen. The Commission feels all three
engineering firms are qualified to perform this work.

As part of the interviewing process the firms were requested to submit their costs
in a sealed envelope. The following is the cost proposals submitted

Burns & McDonnell
Study $101,901

Camp Dresser & McKee
Study $92,600

Greeley & Hansen
Study $90,000

Staff is recommending awarding the engineering agreement to Camp Dresser &
McKee because of their close relation to Commonwealth Edison, which should
have a positive effect on entering into different power supply arrangements. A
resolution awarding this engineering agreement appears on the Commission’s
agenda as Resolution R-37-03.
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