DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2004
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, JUNE 10, 2004,
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED
JUNE 2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, JUNE 10, 2004 R. Benson

7:00 P.M. W. Mueller

R. Ferraro (designated)
600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

I Roll Call
Il. Approval of Minutes for Committee Meeting of May 13, 2004
] Report of Status of Construction/Operations
V.  Status Report of Contract TW-3
- Phase 1 - Stearns Road (pipe under roadway improvement)
V. Change Orders
- Change Order No. 5: Contract TIB-1 (Inner Belt Transmission Main)
VI. Partial Pay Request
A. Progress Payment No. 22: Contract BOV-1 (Blow Off Valve Repair)
B. Progress Payment No. 2: Contract TIB-1 (Inner Belt Transmission Main)
C. Quick Response Contract

1. QRE1-007A — Replace Service at 229 Middaugh due to Ground

Settling
VIl.  Darien Drainage Issue
Vill.  Other

IX.  Adjournment

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON MAY 13, 2004
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7:10 P.M.
Committee members in attendance: R. Benson and W. Mueller

Committee members absent: G. Wilcox

Also in attendance: R. Martin, E. Kazmierczak and W. Green (AB&H)

be approved. Motion seconded by Comm|SS|oner Mueller and passed unanlmously as
follows:

Aye: R. Benson and W. Mueller
Nay: None
Absent: G. Wilcox

A. Ratify Change Order No. 30: Contract TSW-3 (Southwest Transmission
Main) in the credit amount of $8,800.00.

B. Change Order No. 43: Contract TW-2 (West Transmission Main) in the
amount of $330,000.00.

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson and W. Mueller
Nay: None
Absent: G. Wilcox
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Minutes 5/13/04 Engineering Meeting

A. Progress Payment No. 21: Contract BOV-1 (Blow Off Valve Repair) in the
amount of $358,298.60

B. Progress Payment No. 1: Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $123,890.37.

C. Progress Payment No. 35: Contract TW-2 (West Transmission Main) in the
amount of $47,691.07.

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson and W. Mueller
Nay: None
Absent: G. Wilcox

‘ Motlonseconded by

Commissioner Mueller and passed unanimously as follows:

- Final Payment 4: MS-13 (Oakbrook Terrace MS-17B) in the amount of

$99,000.00.
Aye: R. Benson and W. Mueller
Nay: None
Absent: G. Wilcox

QA_dULLng_th_e_O_mmbusALo_te_Agenda Motion seconded by Comm|33|oner Mueller and

passed unanimously as follows:

A. Alvord Burdick & Howson Task Order No. 18 for a cost not to exceed
$52,400.00.

B. Consoer Townsend Envirodyne Task Order No. 1 for a cost not to exceed
$80,116.00.

C. Consoer Townsend Envirodyne Task Order No. 2 on a time charge basis.

Aye: R. Benson and W. Mueller
Nay: None
Absent: G. Wilcox



Minutes 5/13/04 Engineering Meeting

Commissioner Benson moved to adjourn the meeting at 7:26 P.M. Seconded by

Commissioner Mueller and unanimously approved by a Voice Vote.

Aye: R. Benson and W. Mueller
Nay: None
Absent: G. Wilcox

Board/Minutes/Engineering/ENG0405.doc



@ DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM: Robert L. Martin, P.E.

General Manager
DATE: June 4, 2004
SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of May were a total of 2.600 billion
gallons. This represents an average day of 83.9 million gallons per day (MGD),
which is lower than the May 2003 average day demand of 84.6 MGD. The
maximum day demand was 91.4 million gallons (May 9, 2004), which is lower
than the May 2003 maximum day of 100.5 million gallons. The minimum day
flow was 76.8 million gallons. The Commission recorded a total precipitation for
the month of May of 4.11 inches compared to 5.56 inches for May 2003.

Operations Construction Overview

Contract PSD-6 Reservoir Addition

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff
is reviewing the 60% design plans and specifications. Additional engineering for
the reservoir roof load change, the ozone building, equipment and a materials
storage facility is underway. The design period is 180 days from March 22, 2004,
with expected completion on September 18, 2004.

Contract PSD-7 DPPS Electrical Generation

Staff is providing additional “as-built” drawings and specification data to Camp
Dresser & McKee (CDM) to assist in their design. Once CDM has reviewed this
information, a kick-off meeting will be scheduled to discuss needs and
alternatives for the design. The design period is 32 weeks with a completion
expected December 24, 2004.

Remote Pipe Storage Facility

CTE has met with staff to discuss the facility.



Status of Operations 2 June 4, 2004

Pipeline Construction Overview

Contract TSW-3/98 Southwest Transmission Main

Replacement valve has been received and field tested. Installation is scheduled
for the week of June 7, 2004.

Lost Time Accidents to Date 06/04/04 0 Days

Contract TW-2/00 West Transmission Main

Contractor is working on punch list items and will begin submitting documentation
as required by contract for project acceptance and close out. The pipeline will be
put into operation once the remaining vaive is installed in Contract TSW-3.

Lost Time Accidents to Date 06/04/04 0 Days

Contract BOV-1/02 Blow-Off Valve Improvements

Rossi Contracting Co. Inc. has completed 336 blow-off valves to date with 9
remaining. This represents 97% of contract completion.

Lost Time Accidents to Date 06/04/04 0 Days

Contract TIB-1/03 Inner Belt Transmission Main

Blasting has been completed at the Elmhurst WWTP tunnel shaft site. Tunnel
boring is scheduled to begin the week of June 7. Contractor began excavation
work for the jacking pit located at the Roosevelt Road. Shop testing of the pipe
was performed on May 25'". Contractor began accepting on site pipe delivery last
week. West Shore Pipeline may begin relocation work within the next 2 weeks.
BP Amoco is currently working on design drawings for their relocation work. No
anticipated start of construction for this work is available at this time.

Lost Time Accidents to Date 06/04/04 0 Days

Contract QR-6

The construction of a tee connection at Highland Avenue and Majestic Drive is
scheduled to begin within the next month. This construction will become part of
the future feeder main to the Village of Lombard’s proposed meter station 14E.
The connection to the existing Highland Avenue main is being done at this time
under the Commission’s QR contract in order to coordinate the work with the
Village of Lombard and the roadway improvements of Highland Avenue currently
underway.
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Contract TW-3 West Transmission Main

Final plans and specifications for the Phase 1 portion of the project were
received on May 14™. These plans and specifications are currently under review
by staff. Revised Phase 2 drawings have been submitted to the Village of Carol
Stream, Wayne Township and the Forest Preserve District for their review and
comment.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for May, 2004
2. Water Sales Analysis 01-May-00 to 31-May-04

Operations\Memorandums\Status of Operations 040604.doc
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LEXINGTON SUPPLY

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR MAY 2004

DUPAGE DISCHARGE

DAY FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.A.C.  ANALYST

mg/| NTU mg/l mg/l NTU °F mg/t mg/| LBS/MG INT

1 0.81 0.10 0.54 0.82 0.09 55 7.4 1.0 0.51 0 KD

2 0.80 0.11 0.54 0.81 0.10 54 7.4 1.0 0.55 0 LS

3 0.79 0.10 0.51 0.83 0.09 54 7.4 1.0 0.52 0 LS

4 0.75 0.12 0.51 0.79 0.10 55 7.5 1.1 0.54 0 LS

5 0.75 0.12 0.50 0.78 0.10 55 7.5 1.1 0.53 0 LS

6 0.73 0.11 0.52 0.77 0.09 55 7.5 1.1 0.53 0 KD

7 0.74 0.10 0.51 0.76 0.07 55 7.5 1.0 0.53 0 KD

8 0.76 0.10 0.54 0.80 0.08 56 7.5 1.0 0.51 0 KD

9 0.78 0.10 0.54 0.81 0.09 56 7.5 1.1 0.51 0 KD

10 0.75 0.11 0.50 0.84 0.11 56 7.5 1.0 0.51 0 LS

11 0.79 0.10 0.50 0.82 0.10 56 7.5 1.0 0.49 0 LS

12 0.78 0.09 0.50 0.82 0.09 57 7.5 1.1 0.49 0 LS

13 0.78 0.10 0.48 0.81 0.08 58 7.5 1.0 0.52 0 LS

14 0.77 0.10 0.52 0.81 0.09 59 7.5 0.9 0.52 0 KD

15 0.78 0.10 0.52 0.84 0.09 58 7.4 1.0 0.48 0 MB

16 0.78 0.09 0.51 0.81 0.10 59 7.5 1.0 0.49 0 KD

17 0.75 0.09 0.51 0.82 0.11 59 7.5 1.0 0.51 0 KD

18 0.77 0.10 0.54 0.82 0.10 58 7.5 1.0 0.52 0 LS

19 0.78 0.09 0.54 0.83 0.11 58 7.5 1.1 0.50 0 LS

20 0.78 0.10 0.53 0.83 0.10 58 7.5 1.1 0.52 0 LS

21 0.75 0.09 0.53 0.83 0.09 59 7.5 1.0 0.53 0 LS

22 0.78 0.10 0.50 0.81 0.09 60 7.5 1.0 0.51 0 KD

23 0.75 0.10 0.50 0.79 0.09 60 7.5 0.9 0.54 0 KD

24 0.74 0.10 0.52 0.78 0.10 60 7.5 1.0 0.52 0 KD

25 0.72 0.11 0.52 0.79 0.10 62 7.5 1.0 0.52 0 KD

26 0.73 0.11 0.53 0.80 0.09 61 7.5 1.1 0.54 0 LS

27 0.75 0.10 0.51 0.81 0.10 61 7.5 1.0 0.49 0 LS

28 0.75 0.11 0.50 0.82 0.11 61 7.5 1.0 0.48 0 LS

29 0.73 0.11 0.50 0.81 0.10 61 7.5 1.0 0.49 0 LS

30 0.74 0.09 0.49 0.82 0.09 61 7.5 1.1 0.51 0 MB

31 0.74 0.10 0.51 0.81 0.10 61 7.4 1.1 0.49 0 MB
AVG 0.76 0.10 0.52 0.81 0.10 58 7.5 1.0 0.51 0
MAX 0.81 0.12 0.54 0.84 0.11 62 7.5 1.1 0.55 0
MIN 0.72 0.09 0.48 0.76 0.07 54 7.4 0.9 0.48 0

s
. L e . % W -

Terrance McGhee
Operations Supervisor

Robert L. Martin
General Manager




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-May-04
PER DAY AVERAGE 80,719,251
DOCUMENTED  TOTAL
SALESTO  PURCHASES FRON GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED T0 FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-01 2,679,850,000 2,792,321,195 95.97%  $3,564,200.50  $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.20%  $3,915,988.16  $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14%  $4,960,156.53  $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52%  $4,279,189.88  $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 096.68%  $3,394,451.27  $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.58%  $3,168,500.67  $2,758,722.20 7.511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50%  $2,942,992.08  $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73%  $3,045,51247  $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69%  $3,086,661.34  $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14%  $2,794,452.36  $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33%  $3,035,795.49  $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88%  $3,032,059.52  $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57%  $3,390,935.66  $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09%  $3,986,490.62  $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20%  $5,117,027.18  $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88%  $4,346,269.90  $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19%  $3,941,387.56  $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,651,823,030 98.59%  $3,371,216.38  $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25%  $3,034,011.20  $2,735.412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75%  $3,195,844.10  $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38%  $3,257,685.17  $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77%  $2,903,280.54  $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29%  $3,145477.42  $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36%  $3,133,682.63  $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73%  $3,619,032.96  $3,315,658.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 96.87%  $4,183,476.12  $3,827,089.15 9,583,535 0.31% 97.17%
Jul-03 3,114,181,000 3,213,079,828 96.92%  $4,297,569.78  $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343 96.92%  $4,330,318.18  $3,959,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775,903,000 2,842,321,431 97.66%  $3,830,750.38  $3,476,159.11 1,081,000 0.04% 97.70%
Oct-03 2,463,017,000 2,5631,079,199 97.31%  $3,361,577.64  $3,095,509.86 1,199,100 0.05% 97.36%
Nov-03 2,220,837,000 2,263,237,760 98.13%  $3,110,603.92  $2,767,939.78 1,004,600 0.04% 98.17%
Dec-03 2,302,995,000 2,357,446,124 97.69%  $3,178,138.40  $2,883,156.61 785,500 0.03% 97.72%
Jan-04 2,353,099,000 2,415,231,136 97.43%  $3,247,276.62  $3,040,776.00 999,500 0.04% 97.47%
Feb-04 2,205,542,000 2,253,789,245 97.86%  $3,043,647.96  $2,837,520.66 799,100 0.04% 97.89%
Mar-04 2,240,813,000 2,290,496,569 97.83%  $3,092,321.94  $2,883,735.18 883,800 0.04% 97.87%
Apr-04 2,331,090,000 2,380,618,809 97.92%  $3,218,930.40  $2,997,199.08 875,000 0.04% 97.96%
May-04 2,600,130,000 2,676,783,908 97.14%  $3,718,185.90  $3,370,070.94 1,031,900 0.04% 97.17%
TOTALS (1) 356,294,771,000 367,064,639,895 97.07% $476,692,028.38 $392,137,085.09 271,839,291 0.07% 97.14%

(1) - SINCE MAY 1, 1992

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H20SALES .xIs



ALVORD, BURDICK & HOWSON, L. L. C.

ENGINEERS

SERVICES 20 NORTH WACKER DRIVE * SUITE 1401

WATER SUPPLY, PURIFICATION AND DISTRIBUTION
WASTEWATER COLLECTION AND TREATMENT
FLOOD RELIEF

STORMWATER FACILITIES

INVESTIGATIONS, REPORTS AND DESIGNS
CONSTRUCTION AND OPERATION SERVICES
APPRAISALS AND RATE REPORTS

CHICAGO, L 60606
TEL. (312) 236-9147 FAX: (312) 236-0692

E-MAIL: SERVRABHENGINEERS.COM
JOHN W. ALVORD
1861-1943

CHARLES B. BURDICK
1874-1955

LOUIS R. HOWSON
1887-1985

DONALD E. ECKMANN DR. YA-TAI LIN

J. WARREN GREEN BON G. MUI DR. RAY S.T. CHENG

WILLIAM L. MEINHOLZ RICHARD D. SHEA

MEMBERS

AMERICAN COUNCIL OF ENGINEERING COMPANIES
AMERICAN PUBLIC WORKS ASSOCIATION
AMERICAN SOCIETY OF CIVIL. ENGINEERS
AMERICAN WATER WORKS ASSOCIATION
CHICAGOLAND CHAMBER OF COMMERCE
NATIONAL ASSOCIATION OF

CORROSION ENGINEERS
WATER ENVIRONMENT FEDERATION
WESTERN SOCIETY OF ENGINEERS

ECEIVE
' June 01, 2004
JUN 3 2004
Mr Roh i : E.
Mr. Robert Martin, P. AT
General Manager COMMISSION
DuPage Water Commission
600 E. Butterfield Road
Elmhurst, IL 60126-4642
Re:  DuPage Water Commission

West Transmission Main

Contract TW - 3/04
Dear Mr. Martin:
As requested, the design status of referenced project is as follows:
1. We estimate that the total number of drawings for the entire project would be

approximately 108. We estimate, at this time, six(6) additional drawings for 16"

connection to MS-18C.

2. Final drawings and specifications for TW-3, PHASE I, on Stearns Road from South
Bartlett Road to County Farm Road, were submitted to the Commission on May 13, 2004
and May 14, 2004 respectively for the Commission’s review and comments. We are

awaiting the Commission’s comments at present.

3. As per verbal instructions received from the Commission during progress meeting on
May 17, 2004, we have withheld progress of work on TW-3 project except for the

PHASE I portion of the project.

4. The instructions received from the Commission on April 22, 2004, to proceed with
preparations of final drawings and specifications for TW-3, PHASE II which will be on
Fair Oaks Road from St. Charles Road to Army Trail Road as soon as the PHASE [ was
completed, are not implemented as a result of the instructions received on May 17, 2004.



However, the revised drawings for the PHASE II have been forwarded to the Village of
Carol Stream, Wayne Township and the Forest Preserve District for their review and
comments.

5. For TW-3, PHASE [, we have sent in permit applications to IEPA for Construction and
NPDES, DuPage County DOT and Corp of Engineers, and advised DuPage County DEC
about the project.

If you have any questions, please contact us.

Very truly yours,
ALVORD, BURDICK & HOWSON L.L.C.

B%MJM.W

Girish K. Machhar, P.E.

CC: Mr. Ed Kazmierczak, DWC
Mr. Warren Green, ABH



CHANGE ORDER

THE DUPAGE WATER COMMISSION
PROJECT NAME: Innerbelt Transmission Main
LOCATION: Butterfield Road To Prairie Path

CONTRACTOR: Rossi Contractors, Inc.

L A. DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 3
CHANGE ORDER NO. 05
CONTRACT NO. TIB-1/03

DATE: June 02, 2004

Amend the quantity of Item No. 40, 6" Di Pipe Watermain and Line Item No. 1 of
the Change Order No. 01, 8" DI Water Main as indicated below.

B. REASON FOR CHANGE:

To reflect the actual field conditions.

C. REVISION IN PRICE:

UNIT PRICE:

ADDITION:

Item No. 40, 6" DI Pipe 300 L.F. @ $35.52/L.F. $10,656.00
Water Main

DEDUCTION:

Line Item No.1, CO No.1 225L.F. @ $49.21/L.F. $11.072.25

8" DI Water Main

TOTAL  ($416.25)



IL.

SHEET 2 OF 3

CHANGE ORDER NO. 05

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as modified by
previous Change Orders is hereby extended by O calendar days, making the final
completion date August 29, 2005.

Any additional work to be performed under this Change Order shall be carried out
in compliance with the specifications included in the preceding Description of
Changes Involved, with the Contract Drawings designated as Innerbelt Transmission
Main, and under the provisions of the Original Contract, including compliance with
applicable Equipment Specifications, General Specifications, and Project
Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the contractor
from strict compliance with the guarantee provisions of the Original Contract,
particularly those pertaining to performance and operation of equipment.

The Contractor expressly agrees he will place under coverage of his Performance and
Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 05

III. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1.

2.

Amount of Original Contract

Net change due to
previous Change Orders
No.l to 4

Amount of Contract, not including
this Change Order

Addition to Contract
due to this Change Order

Amount of Contract including this
Change Order

$12,730.597.31

$ 332.896.05

$13,063.493.36

(8416.25)

$13.063.077.11

(6-03-099)

~ 3 8
RECOMMENDED FOR ACCEPTANCE:___F, Becezew

For Alvord, Burdick, & Howson
Consulting Engineers

ACCEPTED BY CONTRACTOR: Rossi Contracteys, Inc.

v LA

Date

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
Robert L. Martin Date

General Manager



DU PAGE WATER COMMISSION

PAYMENT # 22
BLOW OFF VALVE REPAIR (BOV-1) DATE 05/31/04
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $201.238.82
NORTHLAKE, ILLINOIS 60164 WF-3520 ($20.123.88)
WF-3530 {$1.140.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
¥ ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.747.959.40 $6.643,793.29 $6,442,554.47 $201,238.82 $1.104,166.11
RETENTION 10.00% (8664,379,33) ($644.255.45) ($20.123.88) $664,379.33
CONTRACT TOTALS $5.979.413.96 $5.798.299.02 $181.114.94 $1,768,545.44
JEDUCTS/BONUS
1X  EXCESS ENGINEERING COSTS-DWC HRS, {60.00} 617.50 (837.050.00) 598.50 {$35,910.00) 19.00 ($1.140.00)
NET PAYMENT TO CONTRACTOR $179.974.94

CHANGE ORDER PERCENTAGE

$5.942,363.96 $5.762,389.02

-0.83%

|
STAFF APPROVAZ | PP
I “NGINEERING //

{
'

I SCCUNTING
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BLOW OFF VALVE REPAIR (BOV-1)

DATE 05131/04

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $201.238.82
NORTHLAKE. ILLINOIS 60164 WF-3520 (320.123.88)
WF.3530 ($1.140.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
iTEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

Vaive #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2 100% Lump Sum  $12.500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #3 100% Lump Sum " $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #6 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% 50.00 0% $0.00 0% $0.00 0% $0.00
Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% 3$0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #9 100% Lump Sum $0.00 $0.00 100% $0. 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #10 100% Lump Sum  $19,3200.00 $19,300.00 100% $19,300.00 100% $18,300.00 100% $19,200.00 0% $0.00 0% $0.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14.600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Vaive #14 100% Lump Sum  $49,600.00 $43,600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00
Valve #15 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15.900.00 0% $0.00 0% $0.00
Valve #16 100% Lump Sum  $48,500.00 $48.500.00 100% $48,500.00 100% $48.500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #17 100% Lump Sum $0.00 §0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #18 100% Lump Sum  $49.400.00 $49,400.00 100% $49,400.00 100% $498.400.00 100% $49,400.00 0% $0.00 0% $0.00
Vaive #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #20 100% Lump Sum  $13.900.00 $13,900.00 100% $13.900.00 100% $13.900.00 100% $13.800.00 0% $0.00 0% $0.00
Valve #21 100% Lump Sum  $19,600.00 $19.600.00 100% $19.600.00 100% $19.600.00 100% $19,600.00 0% $0.00 0% $0.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% 30.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11.800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #25 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18.700.00 0% $0.00 0% $0.00
Valve #26 100% Lump Sum  $19,400.00 $18,400.00 100% $19,400.00 100% $19.400.00 100% $19.400.00 0% $0.00 0% $0.00
Valve #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15.700.00 100% $15.700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #28 100% tump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,800.00 100% $16,900.00 0% $0.00 Q% $0.00
Vaive #29 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #31 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #32 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #33 100% Lump Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00
Valve #34 100% Lump Sum  $16,400.00 $16,.400.00 . 100% $16.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13.800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $68,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
Valve #38 100% Lump Sum  $19.500.00  $19,500.00 100% $19,500.00 100% $19.500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #41 100% Lump Sum  $18,600.00 §18,600.00 100% $18.600.00 100% $18.600.00 100% $18,600.00 0% $0.00 0% 30.00
Valve #42 100% Lump Sum  $47,600.00 $47.600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #44 100% Lump Sum  $48,800.00 $48,800.00 100% $48.800.00 100% $48,800.00 100% $48,800.00 0% $0.00 0% $0.00
Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #46 100% Lump Sum  $48,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 0% $0.00
Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Valve #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15.600.00 0% $0.00 0% $0.00
Valve #49 100% Lump Sum  $49,500.00 $49,500.00 0% $0.00 % 50.00 0% $0.00 0% $0.00 0% $0.00
Valve #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13.800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #51 100% Lump Sum  $11,300.00 $11,300.00 100% $14,300.00 100% $11.300.00 100% $11,300.00 0% $0.00 0% $0.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11.400.00 100% $11.400.00 0% $0.00 0% $0.00
Valve #54 100% Lump Sum  §19,300.00 $19,300.00 100% $18,300.00 100% $19.300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13.800.00 100% $13.800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% © $0.00
Valve #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 0% " $0.00 0% $0.00
Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #60 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15.500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26.600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #66 100% Lump Sum  $19,100.00 $18,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #57 100% Lump Sum  $67,800.00 $67,800.00 100% $67,900.00 100% $67,900.00 100% $67,900.00 0% $0.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% s0.00
Valve #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18.500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #72 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18.500.00 100% $18.500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 100% $16,100.00 0% $0.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 100% $12,600.00 0% $0.00
Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #80 100% tump Sum  $18,400.00 $19.400.00 100% $19.400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
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DU PAGE WATER COMMISSION

PAYMENT # 22
BLOW OFF VALVE REPAIR {BOV-1) DATE 05/31/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $201.238.82
NORTHLAKE, ILLINOIS 60164 WF-3520 ($20,123.88)
WF.3530 ($1.140.00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #81 100% Lump Sum  $16,300.00 $16.300.00 100% $16.300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $18,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #83 100% tump Sum  $14,300.00 $14,300.00 100% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00
Vaive #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #85 100% tump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #86 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #87 100% Lump Sum  $11,300.00 $11,300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #50 100% Lump Sum  $12,200.00 $12.200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00
Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 100% $11,200.00 100% $11,200.00 0% $0.00 0% $0.00
Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #34 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #97 100% Lump Sum  $16,300.00 $16.300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70,400.00 100% $70.400.00 100% $70.400.00 0% $0.00 0% $0.00
Valve #100 100% Lump Sum  $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #101 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00
Valve #103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 0% $0.00
Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #107 100% Lump Sum  $12,800.00 $12.800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #108 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 0% $0.00
Valve #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27.500.00 100% $27.500.00 100% $27,500.00 0% $0.00 0% $0.00
Valve #110 100% Lump Sum  $27,300.00 $27.300.00 100% $27,300.00 100% $27.300.00 100% $27,300.00 0% $0.00 0% $0.00
Valve #111 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00
Valve #112 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #114 100% Lump Sum $0.00 $0.00 100% §0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #116 100%  Lump Sum  $19,400.00 $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #117 100% Lump Sum  $17,700.00 $17,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #118 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16.200.00 0% $0.00 0% $0.00
Valve #1139 100% Lump Sum  $12,100.00 $12.100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 100% $24,500.00 100% $24,500.00 0% $0.00 0% $0.00
Valve #121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 100% $28,000.00 100% $28,000.00 0% $0.00 0% $0.00
Valve #122 100% Lump Sum  $26,700.00 $26,700.00 100% $26.700.00 100% $26,700.00 100% $26,700.00 0% $0.00 0% $0.00
Valve #123 100% Lump Sum  $11,700.00 $11,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 0% §0.00 0% $0.00
Valve #126 100% Lump Sum  $11,800.00 $11,800.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #127 100% Lump Sum  $16,500.00 $1€,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Vaive #129 100% Lump Sum  $16,700.00 $16.700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
Vaive #131 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #132 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #133 100% Lump Sum  $12,900.00 $12.900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12,800.00 100% $12,900.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12.700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Valve #136 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #137 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #138 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00_ 100% $11,800.00 0% $0.00 0% $0.00
Valve #139 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #140 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 0% $0.00
Valve #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00
Valve #3142 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #143 100% Lump Sum  $16.,400.00 $16.400.00 100% $16.400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #144 100% Lump Sum  $43.900.00 $49,900.00 100% $49,900.00 100% $49,900.00 100% $49,900.00 0% $0.00 0% $0.00
Valve #145 100% Lump Sum  $14,500.00 $14.500.00 100% $14,500.00 100% $14.500.00 100% $14.500.00 0% $0.00 0% $0.00
Valve #146 100% Lump Sum  $17,000.00 $17.000.00 100% $17.000.00 100% $17,000.00 100% $17.000.00 0% $0.00 0% $0.00
Valve #147 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 100% $56.300.00 100% $56,300.00 0% $0.00 0% $0.00
Vaive #148 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 0% $0.00
Valve #149 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Vaive #150 100% Lump Sum  $11,800.00 $11,500.00 100% $11,900.00 100% $11,900.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #151 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #152 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #153 100% Ltump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Valve #154 100% Lump Sum  $12,400.00 $12,400.00 100% $12.400.00 100% $12.400.00 100% $12.400.00 0% $0.00 0% $0.00
Valve #155 100% Lump Sum  $16,700.00 $16.,700.00 100% $16,700.00 100% $16.700.00 100% $16,700,00 0% $0.00 0% $0.00
Valve #156 100% Lump Sum $0.00 §0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #157 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 100% $14.500.00 100% $14,500.00 0% $0.00 0% $0.00
Valve #158 100% Lump Sum  $15,100.00 $15.100.00 100% $15.100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Vaive #159 100% Lump Sum  $15,300.00 $15,300.00 100% $15.300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #160 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15.400.00 100% $15.400.00 0% $0.00 0% $0.00
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DATE 0331/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $201.238.82
NORTHLAKE, ILLINOIS 60164 WF-3520 ($20,123.88)
WF-3530 {$1.140.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1681 100% Lump Sum  $17.800.00 $17,800.00 100% $17,800.00 100% $17.800.00 100% $17,800.00 0% $0.00 0% $0.00
Valve #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #163 100% Lump Sum  $17.200.00 $17.200.00 100% $17,200.00 100% $17.200.00 100% $17,200.00 100% $0.00 0% $0.00
Valve #164 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 100% $0.00 0% $0.00
Valve #165 100% Lump Sum  $11,900.00 $11.900.00 100% $11.900.00 100% $11,900.00 100% $11.800.00 100% $0.00 0% $0.00
Valve #166 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #167 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15.300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #168 100% Lump Sum  $16.400.00 $16.400.00 100% $16.400.00 100% $16,400.00 100% $16,400.00 100% $0.00 0% $0.00
Valve #169 100% Lump Sum . $17,700.00 $17.700.00 100% $17.700.00 100% $17.700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #170 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15.800.00 0% $0.00 0% $0.00
Vatve #171 100% Lump Sum  $18,400.00 $18,400.00 100% $18,400.00 100% $18,400.00 100% $18,400.00 100% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15,900.00 $15,800.00 100% *$15,900.00 100% $15,900.00 100% $15,800.00 0% $0.00 0% $0.00
Vatve #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16.300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #174 ©100% Lump Sum  $17.700.00 $17,700.00 100% $17.700.00 100% $17,700.00 100% $17.700.00 0% $0.00 0% 30.00
Vaive #175 100% Lump Sum  $18.200.00 $18.200.00 100% -$18,200.00 100% $18.200.00 100% $18,200.00 0% 50.00 0% $0.00
Vatve #176 100% Lump Sum  $16,900.00 $16,800.00 100% $16,900.00 100% $16.900.00 100% $16.900.00 0% $0.00 0% $0.00
Valve #177 100% Lump Sum  §17,700.00 $17.700.00 100% $17.700.00 100% $17,700.00 100% $17.700.00 100% $0.00 0% $0.00
Vaive #178 100% Lump Sum  $16,800.00 $16,800.00 100% $16.800.00 100% $16,800.00 100% $16.800.00 0% $0.00 0% $0.00
Valve #179 100% Lump Sum  $16,800.00 $16,800.00 100% $16.800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #180 100% Lump Sum  $48.400.00 $48,400.00 100% $48,400.00 100% $48.,400.00 100% $48,400.00 0% $0.00 0% $0.00
Valve #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #182 100% Lump Sum  $11,800.00 $11,800.00 100% $11.800.00 100% $11,800.00 100% $11,800.00 100% $0.00 % $0.00
Valve #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 0% $0.00
Vaive #184 100% Lump Sum  $12,600.00 $12,600.00 100% $12.600.00 100% $12.600.00 100% $12,600,00 100% $0.00 0% $0.00
Valve #185 100% Lump Sum  $13,500.00 $13,500.00 100% $13.500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
Valve #186 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% . §0.00 0% $0.00
Valve #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 100% $12,400.00 100% $12,400.00 0% $0.00 0% $0.00
Valve #188 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,500.00 0% $0.00 0% $0.00
Valve #189 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #190 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #191 100% Lump Sum  $15.600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Vaive #192 100% Lump Sum  $15,100.00 §15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% : $0.00 0% $0.00
Valve #193 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #194 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #195 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15.100.00 0% $0.00 0% $0.00
Valve #197 100% Lump Sum  $15.600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #198 100% Lump Sum  $11,800.00 $11.800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #1989 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #200 100% Lump Sum  $16.500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #202 100% Lump Sum  $11.400.00 $11,400.00 100% $11.400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Vatve #204 100% Lump Sum  $§17,700.00 $17.700.00 100% $17,700.00 100% $17.700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #205 100% Lump Sum  §17,200.00 $17,200.00 100% $17.200.00 100% $17,200.00 100% $17.200.00 0% $0.00 0% $0.00
Valve #206 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 % $0.00
Vatve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 % $0.00
Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #209 100% Lump Sum . $17,200.00 $17.200.00 100% $17.200.00 100% $17,200.00 100% $17.200.00 0% $0.00 0% $0.00
Valve #210 100% Lump Sum  $19.500.00 $19.500.00 100% $19.500.00 100% $18,500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve #211 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 100% $16,000.00 100% $16,000.00 % $0.00 0% $0.00
Vaive #212 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00
Valve #213 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #214 100% Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 100% $12,000.00 100% $12,000.00 % $0.00 0% $0.00
Valve #215 100% Lump Sum  §15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 100% $15,800.00 0% $0.00
Valve #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 100% $26,200.00 100% $26,200.00 0% $0.00 0% $0.00
Vatve #219 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% . $0.00 0% $0.00
Vaive #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #221 100% Lump Sum  $15.400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve $222 100% Lump Sum  $12,800.00 $12,900.00 100% $12,800.00 100% $12,900.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #223 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25.400.00
Valve #225 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #226 100% Lump Sum  $25.200.00 $25,200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 0% $0.00 0% $0.00
Valve #227 100% Lump Sum  §12,400.00 $12,400.00 0% $0.00 0% 50.00 0% $0.00 0% $0.00 0% $0.00
Valve #228 100% Lump Sum  $11.600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11.600.00 0% $0.00 0% $0.00
Valve #229 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #232 100% Lump Sum  §15,400.00 $15,400.00 100% $15,400.00 100% $15.400.00 100% $15.400.00 % $0.00 0% $0.00
Valve #233 100% Lump Sum  §14,900.00 $14,900.00 100% $14,900.00 100% $14,500.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #234 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 100% $18,700.00 0% $0.00
Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 % $0.00 0% $0.00 0% $0.00 100% $25,500.00
Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #238 100% Lump Sum  $69,900.00 $69.900.00 100% $69,900.00 0% §0.00 0% $0.00 0% $0.00 100% $69.900.00
Vatve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 0% $0.00 0% 50.00 100% $50,200.00
Valve #240 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION PAYMENT # 22
BLOW OFF VALVE REPAIR {BOV-1) DATE 05/31/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $201,238.82
NORTHUAKE, ILLINQIS 60164 WF-3520 ($20.123.88)
WF-3530 ($1,140.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #241 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #242 100% tump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 % $0.00 0% $0.00
Vaive #243 100% Ltump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25.400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Vaive #247 100% ftump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #248 100% Lump Sum  $16.900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 70% $11,410.00 30% $4,890.00 0% $0.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #255 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47.600.00 0% $0.00 0% $0.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 100% $0.00 0% $0.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Vaive #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 100% $17,000.00 100% $17,000.00 0% $0.00 0% $0.00
Valve #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #265 100% tump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #267 100% Lump Sum  $12.100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 100% $0.00 0% $0.00
Valve #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 0% $0.00 0% $0.00
Valve #270 100% Lump Sum  $28.700.00 $28,700.00 100% $28,700.00 100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00
Valve #271 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #273 100% Lump Sum  $17,400.00 $17,400.00 100% $17.400.00 100% $17,400.00 100% $17,400.00 0% $0.00 0% $0.00
Valve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% 50.00
Valve #275 100% Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00
Valve #276 100% Ltump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% tump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 100% $19,300.00 0% $0.00
Valve #281 100% Lump Sum  $25,200.00 $25,200.00 100% $25.200.00 100% $25,200.00 0% $0.00 100% $25,200.00 0% $0.00
Valve #282 100% Lump Sum  $14.400.00 $14,400.00 100% $14,400.00 100% $14,400.060 100% $14,400.00 0% $0.00 0% $0.00
Valve #283 100% Lump Sum  $25,800.00 $26,800.00 100% $25,800.00 100% $25,800.00 0% $0.00 100% $25.800.00 0% $0.00
Valve #284 100% Lump Sum  $25.400.00 $25,400.00 100% $25.400.00 100% $25,400.00 100% $25,400.00 % $0.00 0% $0.00
Valve #285 100% Lump Sum  $30.700.00 $30.700.00 100% $30.700.00 % $0.00 0% $0.00 0% $0.00 100% $30,700.00
Valve #286 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #288 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 100% $16.600.00 100% $16,600.00 0% $0.00 0% $0.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2390 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $18,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #291 100% Lump Sum  $19.700.00 $19.700.00 100% $19.700.00 100% $19,700.00 100% $19,700.00 0% $0.00 0% $0.00
Valve #2932 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 0% $0.00
Valve #293 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #294 100% Lump Sum  $15.000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 % $0.00 0% $0.00
Valve #295 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #296 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% 30.00
Vaive #297 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valva #298 100% Lump Sum  $16.200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #299 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16.,400.00 0% $0.00 0% $0.00
Valve #300 100% Ltump Sum  $13,900.00 $13,800.00 100% $13,900.00 100% $13,900.00 100% $13,900.00 0% $0.00 0% $0.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #302 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #303 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #304 100% Lump Sum  $16,300.00 $16,3200.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #305 100% Lump Sum  $20.100.00 $20,100.00 100% $20,100.00 100% $20,100.00 100% $20.100.00 0% $0.00 0% $0.00
Valve #306 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 100% $16.600.00 100% $16,600.00 0% $0.00 0% $0.00
Valve #307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15.500.00 0% $0.00 0% $0.00
Valve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $13,100.00
Vaive #309 100% Lump Sum  $16.100.00 $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 100% $16,100.00 0% $0.00
Valve #310 100% Lump Sum  $15.300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #311 100% Lump Sum  §15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #312 100% Lump Sum  $16.800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #313 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #314 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12.600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #315 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #316 100% Lump Sum  $14,800.00 $14,800.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #317 100% Lump Sum  $13.500.00 $13,500.00 100% $13.500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
Valve #318 100% Lump Sum  $12.700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Vatve #319 100% Lump Sum  $17.600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00
Valve #320 100% Lump Sum  $11,200.00 $11.200.00 100% $11,200.00 100% $11,200.00 100% $11,200.00 0% $0.00 0% $0.00
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BLOW OFF VALVE REPAIR (BOV-1)

DATE 0531704
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $201.238.82
NORTHLAKE. ILLINOIS 60164 WF-3520 (820.123.88)

WF-3530 {$1.140.001
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

Valve #321 100%  LumpSum $1330000  $1330000  100% $1330000  100% $13.30000  100% $13,300.00 0% $0.00 0% $0.00
Valve #322 100%  LumpSum $1530000  $1530000  100% $1530000  100% $1530000  100% $15.300.00 0% $0.00 0% $0.00
Valve #323 100%  LumpSum $1310000  $13.10000  100% $13.100.00  100% $13.10000  100% $13,100.00 100% $0.00 0% $0.00
Valve #324 100% LumpSum $1630000  $1630000  100% $16.30000  100% $16,30000  100% $16.300.00 100% $0.00 0% $0.00
Valve #325 100%  LumpSum $16800.00  $16.80000  00% $16.800.00  100% $16.80000  100% $16.800.00 0% $0.00 0% $0.00
Valve #326 100%  LumpSum $1580000  $15.80000  100% $1580000  100% 31580000  100% $15.800.00 100% $0.00 0% $0.00
Valve #327 100%  LumpSum $16400.00  $1640000  100% $16.40000  100% $16.400.00  100% $16.400.00 100% $0.00 o% $0.00
Valve #328 100%  LumpSum $3120000  $31.20000  100% $3120000  100% 33120000  100% $31.200.00 100% $0.00 0% $0.00
Valve #329 100%  LumpSum $11.80000  $11.80000  100% $11.80000  100% $11.80000  100% $11,800.00 o% $0.00 % 5000
Valve #3530 100%  LumpSum 352040000  $2040000  100% $2040000  100% $2040000  100% $20.400.00 100% $0.00 0% $0.00
Valve #331 100%  LumpSum $15500.00  $15.50000  100% $1550000  100% $1550000  100% $15,500.00 0% $0.00 % $0.00
Valve #332 100%  LumpSum $1560000  $1560000  100% $1550000  100% $1560000  100% $15,600.00 0% $0.00 0% $0.00
Valve #333 100%  LumpSum $1230000  $1230000  100% $12.30000  100% $1230000  100% $12,300.00 0% $0.00 0% $0.00
Valve #334 100%  LumpSum $11,30000  $11.30000  100% $11.300.00  100% $11.30000  100% $11.300.00 0% $0.00 % $0.00
Valve #335 100%  LumpSum $16300.00 51630000  100% $16.300.00  100% $16,30000  100% $16.300.00 0% 30.00 % 30.00
Valve #336 100%  LumpSum $1650000  $16.50000  100%. $16.50000  100% $16.50000  100% $16.500.00 % $0.00 0% $0.00
Valve #337 100%  LumpSum $16.10000  $16.10000  100% $16.10000  100% $16.100.00  100% $16.100.00 o% $0.00 0% 30.00
Valve #338 100%  lumpSum $1250000  $12.50000  100% $1250000  100% $1250000  100% $12.500.00 0% $0.00 0% $0.00
Valve #339 100%  LumpSum $1620000  $16.20000  100% $16.20000  100% $16,20000  10D% $16,200.00 0% $0.00 0% $0.00
Valve #340 100%  LumpSum $1500000  $15.00000  100% $1500000  100% $15.00000  100% $15,000.00 0% $0.00 0% $0.00
Valve #341 100%  LumpSum $2480000  $24.80000  100% $2480000  100% $24.80000  100% $24.800.00 0% $0.00 0% $0.00
Valve #342 100%  LumpSum  $1560000  $1560000  100% $15,60000  100% $1560000  100% $15.600.00 % $0.00 % $0.00
Valve #343 100%  LumpSum $1300000  $13.00000  100% $13.00000  100% $13.00000  100% $13.000.00 0% $0.00 0% $0.00
Valve #344 100%  LumpSum $1580000  $15.80000  100% $1580000  100% $15.80000  100% $15.600.00 0% $0.00 0% $0.00
Valve #345 100%  LumpSum $11.600.00  $11.60000  100% $11.60000  100% $1160000  100% $11,600.00 0% $0.00 0% $0.00
Valve #346 100%  LumpSum $11.800.00  $11.90000  100% $11.90000  100% $11.50000  100% $11.900.00 0% $0.00 o% $0.00
Valve #347 100%  LumpSum $21.20000  $21.20000  100% $21.20000  100% $21.20000  100% $21,200.00 0% . $0:00 o% $0.00
Valve #348 100%  LumpSum $16.300.00  $16.30000  100% $16.30000  100% $1630000  100% $16.300.00 0% * $0.00 0% $0.00
Vaive #349 100%  LumpSum $2670000  $2870000  100% 52870000  100% $2870000  100% $28.700.00 0% 50.00 0% $0.00
Valve #350 100%  LumpSum $1640000  $16.40000  100% $16,40000  100% $16.40000  100% $16.400.00 0% $0.00 o% $0.00
Valve #351 100%  LumpSum $1610000  $16,100.00  100% $16,10000  100% $16,10000  100% $16,100.00 0% . - s000 % $0.00
Valve #352 100%  LumpSum $1520000  $1520000  100% $1520000  100% $1520000 0% $0.00 100% $15.200.00 0% $0.00
Vaive #353 100%  LumpSum $16.10000  $16.10000  100% $16.10000  100% $1610000 0% $0.00 100% $16.100.00 0% $0.00
Valve #354 100%  LumpSum $1460000  $14.60000  100% $14.60000  100% $14,60000  100% $14,600.00 0% $0.00 0% $0.00
Valve #355 100%  LumpSum $36.300.00  $35.30000  100% $35.30000  100% $35.30000  100% $35.300.00 0% $0.00 0% $0.00
Valve #356 100%  LumpSum $26.900.00  $26.90000  100% $26.90000  100% $26.900.00  100% $26,900.00 0% $0.00 0% $0.00
Valve #357 100%  LumpSum $1580000  $15.80000  100% $15.80000  100% $15.60000  100% $15.800.00 0% $0.00 0% $0.00
Valve #358 100%  LumpSum $1650000  $1650000  100% $16,50000  100% $16.500.00  100% $16.500.00 0% $0.00 0% $0.00
Valve #359 - 100%  LumpSum $15500.00  $1550000  100% $1550000  100% $1550000  100% $15,500.00 % $0.00 o% $0.00
Valve #360 100%  LumpSum $1230000  $1230000  100% $12.30000  100% $1230000  100% $12.300.00 0% $0.00 0% $0.00
Valve #361 100%  LumpSum $1630000  $1630000  100% $1630000  100% $1630000  100% $16.300.00 0% $0.00 0% $0.00
Valve #362 100%  LumpSum $19,00000  $19.00000  100% $19,00000  100% $19,00000  100% $19.000.00 0% $0.00 0% $0.00
Valve #363 100%  Lump Sum $0.00 $000  100% $000 0% $000 0% $0.00 % $0.00  100% $0.00
Valve #364 100%  LumpSum $1590000  $1590000  100% $15.50000  100% $1590000  100% $15,900.00 0% $0.00 0% $0.00
Valve #3656 100%  LumpSum $16,10000  $1610000  100% $16,10000  100% $16.10000  100% $16.100.00 0% $0.00 % $0.00
Valve #3566 100%  LumpSum $28.40000  $2840000  100% $2840000  100% $28.400.00  100% $28.400.00 0% $0.00 0% $0.00
Valve #3567 100%  LumpSum $15.50000  $15500.00  100% $15.50000  100% $1560000  100% $15.500.00 % $0.00 0% $0.00
Valve #368 100%  Lump Sum $0.00 $000  100% 5000 0% $000 0% $0.00 % $000  100% $0.00
Valve #369 100%  LumpSum $12.90000  $1290000  100% $1290000  100% $12.90000  100% $12,900.00 0% $0.00 0% $0.00
Valve #370 100%  LumpSum $25.50000  $2550000  100% $2550000  100% $2550000  100% $25.500.00 0% $0.00 0% $0.00
Valve #371 100%  LumpSum $11,800.00  $11.90000  100% $1190000  100% $11.90000  100% $11.800.00 o% $0.00 % $0.00
Valve #372 100% LumpSum $1570000  $1570000  100% $1570000  100% $15700.00  100% $15.700.00 o% $0.00 0% $0.00
Valve #373 100%  LumpSum $2060000  $2060000  100% $20600.00  100% $20600.00  100% $20.600.00 % $0.00 0% $0.00
Valve #374 100%  LumpSum $1230000  $1230000  100% $1230000  100% $1230000  100% $12.300.00 0% $0.00 0% $0.00
Valve #375 100%  LumpSum $11.90000  $1150000  100% $11.90000  100% $11.90000  100% $11.900.00 0% $0.00 0% $0.00
Valve #376 100%  LumpSum $15.90000  §1530000  100% $1590000  100% $15500.00  100% $15,900.00 0% $0.00 0% $0.00
Valve #377 100%  LumpSum $26.10000  $26.100.00  100% $26,10000  100% $2610000  100% $26,100.00 0% $0.00 0% $0.00
Valve #378 100% LumpSum $1370000  $1370000  100% $13700.00  100% $1370000  100% $13,700.00 0% - $0.00 o% $0.00
Valve #379 100%  LumpSum $17.20000  $17.20000  100% $17.20000  100% $17.20000  100% $17.200.00 0% $0.00 0% $0.00
Valve #380 100%  LumpSum $12.50000  $12.50000  100% $12.500.00  100% $12.50000  100% $12.500.00 0% $0.00 0% $0.00
Valve #381 . 100%  LumpSum $47.90000  $47.90000  100% $47.90000  100% $47.90000  100% $47.500.00 0% $0.00 0% $0.00
Valve #382 100%  LumpSum $18.80000  $18.80000  100% $18.80000  100% $18.80000  100% $18,800.00 0% $0.00 0% $0.00
Valve #383 100%  LumpSum $12600.00  $1260000  100% $1260000  100% $12600.00  100% $12.600.00 0% $0.00 0% $0.00
Valve #384 100%  LumpSum $14.90000  $14.90000  100% $14.90000  100% $14.90000  100% $14.500.00 0% $0.00 0% $0.00
Vaive #385 100%  LumpSum $13.30000  $13300.00  100% $1330000  100% $1330000  100% $13.300.00 0% $0.00 0% $0.00
Valve #3386 100%  LumpSum $47.800.00  $47.80000  100% $47,60000  100% $47.80000  100% $47.800.00 0% $0.00 0% $0.00
3;:&?;4:::""”"9 of Owner's 4 700,000 CF. $0.48  $306,000.00 1,700,000 $306,00000 276013 $4968234 276,013 $49,682.34 0 $0.00 1,423,987 $256,317.66
Step 6 - Repair Exterior Leakage
pus A o aepiea 35 EA. 5204800  $71.680.00 35 $71.68000 39 $7987200 39 $79,872.00 0 $0.00 @ (58.192.00)
ﬂ:z:e‘v‘:s'f’“e"‘ of Resitient 20 EA. $2093.00  $41.860.00 20 $4186000 0O 50.00 0 $0.00 0 $0.00 20 $41,860.00
Step 7 - Remove and Replace 6"
D e 20 EA. $2650.00  $53,00000 20 $53.000.00 2 $5,300.00 2 $5,300,00 o $0.00 18 $47.700.00
Step 7 - Remove and Replace 8"
B e ana R 20 EA. $294500  $58.900.00 20 $5890000 2 $5,890.00 2 $5.890.00 0 $0.00 18 $53,010.00
Step 7~ Remove and Replace
T2 Resliout Wodon Vot 20 EA. $3661.00  $73.220.00 20 $73.220.00 ) $0.00 0 $0.00 0 $0.00 20 $73.220.00
Step 5 - Remove and Replace ¢
> lomave and Repta 18 EA. $220000  $39.600.00 18 $39.60000 3 $6,600.00 3 $6.600.00 0 $0.00 15 $33.000.00
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DU PAGE WATER COMMISSION

PAYMENT # 2

BLOW OFF VALVE REPAIR  (BOV-1) DATE 05/31/04

ROSSI CONTRACTORS ACCOUNT # AMOUNT

201 WEST LAKE STREET WF.5631 $201.238.82

NORTHLAKE, ILLINOIS 60164 WF-3520 (§20.123.88)
WEF-3530 ($1.140.00

ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

‘(':‘::‘al‘m’?“""es for Corrosion %5 EA. $1.00 $965.00 %65 $96500 779 $779.00 756 $756.00 23 $23.00 186 $186.00

Traffic Control and Protection 100%  LumpSum $279,375.00  $279,376.00 7% $27148300  96% $268,037.99  93% $259,940.17 3% $8,007.82 1% $3,445.01

Additional Anodes for Coosion — 6q EA. s1.00 $60.00 60 6000 0 5000 0 $0.00 0 $000 &0 $60.00

Repair of Damage to exterior 250 SF. $23000  $57,500.00 250 $57,500.00 31 $7.22200 31 $7,222.00 0 $0.00 219 $50,278.00

coatina of prestress conc pipe

Granular Foundation Material 1,000 cy. $30.80  $30,800.00 1,000 $30,800.00 0 $0.00 0 $0.00 0 $0.00 1,000 $30,800.00

Class "SI* Concrete 100 cy. $10000  $10,000.00 100 $10.000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00

Class B Concrete 100 cy. $80.00 $8,000.00 100 $8,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00

Extension Stem 70 EA. $34200  $23.940.00 70 $2394000 70 $23.94000 70 $23,940.00 0 $0.00 0 $0.00

Valve Box with Cover 15 EA. $469.00 $7,035.00 15 $7.035.00 15 $7.035.00 15 $7,035.00 0 $0.00 0 $0.00

Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 2 $200.00 2 $200.00 o $0.00 48 $4,800.00

Pavement, remove &

replace—portland cement 15 SY. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 6 $1,155.56 0 $0.00 9 $1,844.44

concrete surface

Pavement, remove &

replace—bitumincus concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 o] $0.00 [} $0.00 15 $1,500.00

surface—Riaid Base

Pavement, remove &

replace—bituminous concrete 15 SY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 o $0.00 15 $1,500.00

surface—Flexible Base (B.A.M.)

Pavemert, remove &

replace—bituminous concrete

e e o 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 o $0.00 0 $0.00 15 $1,500.00

(Aaareaate

Extra lead wire 0 LF. $2.00 $0.00 354 $708.00 331 $66200 299 $598.00 32 $64.00 23 $45.00

Silicone around junction box and

installation of box into frame and 0 LF. $3.00 $0.00 154 $1,06200 331 $993.00 299 $897.00 a2 $96.00 23 $69.00

tid

Additional valve boxes 0 EA $469.00 $0.00 100 $46,90000 100 $46,300.00 100 $46,900.00 0 $0.00 0 $0.00

Delete valves #6, 12, 100, 101,

116, 123, 126, 221, 227 and '

. 123. 126, 221. 100, 101, 116, 123. 126, 221, 227, and 395 adjusted ab

deletes 9 of 354 traffic control ftems &, 12, 100, 101, 116, 123, 126, 22 an adju: above

sites

‘é::z‘r‘:‘a' Valve Boxes and 0 EA. $469.00 $0.00 100 $4690000 44 $2063600 36 $16.884.00 B $3,752.00 $26,264.00

Additional Valve Stems [ EA. $342.00 $0.00 100 $3420000 53 $18,12600 49 $16,758.00 4 $1,368.00 47 $16.074.00

Repair 16" Conc. Pipe: Site #259 0%  Lump Sum  $4.841.30 $0.00  100% $4.841.30 1 $4.841.30 1 $4,841.30 0 $0.00 0 $0.00

Delets valves #49, 117, 265, 87 .

Tt vl S ttems 49, 117, 265, 87, and 395 adjusted above

Valve #387 0%  LumpSum $18,400.00 $000  100% $18.40000 0% $000 0% $0.00 0% $0.00  100% $18.400.00

Valve #3883 0%  LumpSum $24,500.00 $000  100% $24500.00 0% $0.00 0% $0.00 0% $0.00  100% $24,500.00

Valve #389 0%  LumpSum $27.900.00 $000  100% $27.90000  100% $27.90000  100% $27.900.00 0% $0.00 0% $0.00

Site #129 PipeTape Repair 0%  LumpSum  $9,359.24 $0.00  100% $9.35924  100% $935924  100% $9,359.24 0% $0.00 0% $0.00

Site #148 PipeTape Repair 0%  LumpSum  $576586 $0.00  100% $5,765.86  100% $5765.86  100% $5,765.86 0% $0.00 0% $0.00

Step 6 - Repair Exterior Leakage g5 | ympsum  $20,480.00 $0.00  100% $20.48000  20% $409600  10% $2,048.00 10% $2,048.00 80% $16.384.00

of Resilient Wedae Valve




DU PAGE WATER COMMISSION PAYMENT # 2
WEST TRANSMISSION MAIN (TIB-1) DATE 06/01/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7590 $341,499.06
NORTHLAKE, ILLINOIS 60164 WF-3520 ($34,149.90)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
64 ZINC ANODES §50.00 EA. $1.07 $588.50 £50.00 $588.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 550.00 $588.50
65 HEADER CABLE 20,000.00 FT $1.07 $21,400.00 20,000.00 $21,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20,000.00 $21,400.00
66 REMOVAL & DISPOSAL OF PETROLEUM 1,000.00 C.Y. $101.65 $101,650.00 1,000.00 $101,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $101,650.00
CONTAMINATED SOIL
ROCK TUNNEL & PIPE UNDER SALT CREEK
67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1,37500 L F. $810.12  $1,113,915.00 1.375.00 $1.113,915.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,375.00 $1.113,815.00
68 84-iN MINIMUM DIA ROCK TUNNEL 1,190.00 L. F. $2,549.81  $3,034,273.90 1,180.00 $3,034,273.90 131.00 $334,025.11 0.00 $0.00 131.00 $334,025.11 1.059.00 $2,700,248.79
CO#01  ADDITION
1. 8" DI WATER MAIN 0.00 L F. $49.21 $0.00 1,200.00 $59,052.00 933.00 $45,912.93 933.00 $45,912.93 0.00 $0.00 267.00 $13,139.07
2. 8" GATE VALVE IN VALVE BOX 0.00 EA $3,957.84 $0.00 3.00 $11,873.62 3.00 $11,873.52 3.00 $11,873.52 0.00 $0.00 0.00 $0.00
3. 8" GATE VALVE IN VALVE VAULT 0.00 EA $4,257.84 $0.00 3.00 $12,773.52 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $12,773.52
4. 6" GATE VALVE IN VALVE VAULT 0.00 EA $4,057.84 $0.00 $.00 $20,289.20 1.00 $4,057.84 1.00 $4,057.84 0.00 $0.00 4.00 $16,231.36
DEDUCTION
1. AMEND QTY OF ITEM # 40 ABOVE
2. AMEND QTY OF ITEM # 41 ABOVE
CO#02 AMEND QTY OF ITEM NOS. 27 & 28 ABOVE
CO#03 REMOVE & DISPOSE 16" WEST SHORE PIPE 0.00 LF. $28.00 $0.00 3,100.00 $86,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,100.00 $86,800.00
CO#04  ADDITION
1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE
DEDUCTION
1. AMEND QTY OF ITEM NOS. 1,23, 19, 18 & 24
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 0.00 S.Y. $20.33 $0.00 (1,287.00) ($26,164.71) 0.00 $0.00 0.00 $0.00 0.00 $0.00 (1,287.00) (326,164.71)
CONTRACT SUB-TOTALS $13,063,493.36 $480,155.03 $138,655.97 $341,499.06 $12,583,338.33
RETENTION 10.00% ($48,015.50) {$13,865.60) ($34,149.90) $48,015.50
CONTRACT TOTALS $432,139.53 $124,790.37 $307.349.16 $12,631,353.8
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. (360.00) 15.00 ($900.00) 15.00 ($900.00) 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. (360.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
NET PAYMENT TO CONTRACTOR $123,890.37

CHANGE ORDER PERCENTAGE

261%

$431,239.53

$307,349.16

STAFF APPROVALS |/

! ENGINEERING ;/!/(AC

"COUNTING

————




DU PAGE WATER COMMISSION

PAYMENT # 2
WEST TRANSMISSION MAIN {T1B8-1) DATE 06/01/04
ROSSt CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7590 $341,499.06
NORTHLAKE, ILLINOIS 60164 WF-3520 (334,149.80)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT 7O DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 72" STEEL PIPE IN TRENCH 8,940.00 L. F. $288.07  $2,575,345.80 8,855.00 $2,550,859.85 0.00 $0.00 0.00 $0.00 0.00 $0.00 8,855.00 $2,550,859.85
2 72" STEEL PIPE IN CASING 315.00 L.F. $2,258.56 $711,446.40 400.00 $903,424.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400,00 $903,424.00
3 84" STEEL TUNNEL CASING 26500 L.F. $1,610.35 $426,742.75 350.00 $563,622.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 350.00 $563,622.50
4 84" STEEL CASING IN OPEN CUT 48.00 L. F. $1,018.64 $48,894.72 48.00 $48,894.72 0.00 $0.00 0.00 $0.00 0.00 $0.00 48.00 $48,894.72
5 72" CONC PIPE CONN AT BUTTERFLD RD 2000 L.F. $3,167.20 $63,344.00 20.00 $63,344.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $63,344.00
6 72" CONC PIPE CONN AT ILL PRAIRIE PATH 2000 L.F. $3,244.24 $64,884 80 20.00 $64,884 .80 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $64,884.80
7 12" DIP SEWER REPLACEMENT 30.00 L.F. $86.42 $2,592 .60 30.00 $2,592 60 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,592.60
8 10" PVC SEWER REPLACEMENT 30.00 LF. $65.75 $1.972.50 30.00 $1,972.50 0.00 50.00 0.00 $0.00 0.00 $0.00 30.00 $1,972.50
9 12" RCP SEWER REPLACEMENT 120.00 L. F. $66.48 $7.977.60 120.00 $7.977.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 120.00 $7,977.60
10 15" RCP SEWER REPLACEMENT 60.00 L F. 361.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $3,706.20
1 18" RCP SEWER REPLACEMENT 20.00 L.F. $95.13 $1,802.60 20.00 $1,802.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 - 20.00 $1,902.60
12 24" RCP SEWER REPLACEMENT 3000 L. F. $82.20 $2,466.00 30.00 $2,466.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,466.00
13 72" BUTTERFLY VALVE & VAULT 1.00 EA $85,065.00 .. $85,065.00 1.00 $85.065.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $85,065.00
14 72" ROV BUTTERFLY VALVE & VAULT 1.00 EA. $155,235.60 $155,235.60 1.00 $155,235.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $155,235.60
15 12" BLOW-OFF IN MANHOLE 3.00 EA $24,902.11 $74,706.33 3.00 $74,706.33 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $74.706.33
16 AIR RELEASE VALVE & MANHOLE 200 EA. $8,906.68 $17,813.36 2.00 $17,813.36 0.00 $0.00 0.00 $0.00 Q.00 $0.00 200 $17,813.36
17 AIR RELEASE VALVE & ACCESS MANHOLE 6.00 EA. $10,486.00 $62,916.00 6.00 $62,816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $62,916.00
18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 $687,040.00 37,596.00 $679,735.68 970.00 $17.537.60 970.00 $17,537.60 0.00 $0.00 36,626.00 $662,198.08
19 ASPHALT PAVEMENT REMOVE & REPLACE 2172000 S. V. $37.45 $B813,414.00 21,376.00 $800,531.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 21,376.00 §800,531.20
20 CONCRETE PAVT REMOVE & REPLACE 3.800.00 S.Y. $79.95 $303,810.00 3.800.00 $303,810.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,800.00 $303,810.00
21 REFLECTIVE CRACK CONTROL TREAT. 650.00 S.Y. $4.55 $2,957.50 650.00 $2,957.50 0.00 $0.00 ‘ 0.00 $0.00 0.00 $0.00 650.00 $2,957.50
22 1-1/2" GRIND AND OVERLAY 65000 S.Y. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $13,214.50
23 CURB & GUTTER, REM & REPLACE 2,000.00 LF. $16.05 $32,100.00 1,968.00 $31,586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31,586.40
24 TOPSOIL & SEEDING 2,450.00 S. Y. $5.92 $14,504.00 2,183.00 $12,923.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,183.00 $12,823.36
25 CURB INLET , REM & REPLACE 7.00 EA. $1.760.15 $12,321.05 7.00 $12,321.05 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $12,321.05
26 CHAIN LINK FENCE, REM & REPLACE 1,150.00 L.F. $18.44 $21,206.00 1,150.00 $21,206.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,150.00 $21,206.00
27 SOUTH FENCE GATE. REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
28 NORTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 Q.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
29 NOT USED
30 NOT USED
31 TRAFFIC CONTROL & PROTECTION 100 L.S. $149,479.00 $149,479.00 1.00 $149,479.00 0.05 §7,473.95 0.00 $0.00 a.05 $7,473.95 0.95 $142,005.05
32 CORROSION MONITORING SYSTEM 1.00 L. S. $1391,000.00 $1,391,000.00 1.00 $1,391,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,391,000.00
33 TRENCH WATER CONTROL 100 L.S.  $114,490.00 $114,490.00 1.00 $114,490.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00 1.00 $114,490.00
34 GUARD RAIL, REMOVE & REINSTALL 180.00 L.F. $16.17 $2,910.60 180.00 $2,910.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $2,910.60
35 " CHAIN LINK FENCE, REM & REINSTALL 180.00 L. F. $18.40 $3,312.00 180.00 $3,312.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $3,312.00
36 MODIFICATION TO PIPELAYING DUE TO 400.00 L. F. $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $816.00
PETROLEUM CONTAMINATED SOIL .
37 ROV 15D MODIFICATIONS 100 L.S. $80,785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $80,785.00
38 EXT PROT COATING FOR PCP SECTIONS 185.00 P.S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95
a8 REPLACE EXIST BFV ON SW TR MAIN 100 L. S $51,434.90 $51,434.90 1.00 $51,434.90 0.00 $0.00 - 000 $0.00 0.00 $0.00 1.00 $51,434.90
40 6-INCH DI PIPE WATER MAIN 1,500.00 L. F. $35.52 $53,280.00 300.00 $10,656.00 360.00 $12,787.20 360.00 $12,787.20 0.00 $0.00 (60.00) ($2,131.20)
41 6-INCH DIA GATE VALVE WITH VALVE BOX 8.00 EA. $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 4.00 $15,031.36 0.00 $0.00 1.00 $3,757.84
42 FIRE HYDRANT WITH AUXILIARY VALVE 500 EA. $4,331.36 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 0.00 $0.00 0.00 $0.00
43 1-INCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7.504.98 4.00 $5,003.32 4.00 $5,003.32 0.00 $0.00 2.00 $2,501.66
44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA. $4,564 .62 $22.823.10 5.00 $22,823.10 0.00 $0.00 0.00 $0.00 0.00 $0.00 5.00 $22,823.10
45 CONNECT TO EXISTING 8-IN WATER MAIN 1.00 EA. $4,795.40 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 0.00 $0.00 0.00 $0.00
INDETERMINATE ITEMS
46 STEEL SHEETING LEFT IN PLACE 500.00 S.F. $53.50 $26,750.00 500.00 $26,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $26,750.00
47 GRANULAR FOUNDATION MATERIAL 500.00 C.Y. $21.19 $10,595.00 500.00 $10,595.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $10,595.00
48 CLASS "SI" CONCRETE 50.00 C. Y. $21.19 $1,059.50 50.00 $1,059.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $1,059.50
a9 CLASS B CONCRETE 50.00 C.Y. $85.39 $4,269.50 50.00 $4,269.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $4,269.50
50 LEVELING BINDER 50.00 TON $58.85 $2,942.50 50.00 $2,942.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $2,942.50
51 ROCK EXCAVATION 50.00 C.Y. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $5,350.00
52 TEMP PAVT SURFACE OVER TRENCH 5,000.00 S.Y. $32.10 _ $160,500.00 5,000.00 $160,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 5,000.00 $160,500.00
53 PAVEMENT BASE, REMOVE & REPLACE 200,00 S. Y. $48.15 $9,630.00 200.00 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00
54 RECTIFIER, 18 AMPERE, 60 VOLT 400 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28
55 RECTIFIER, 60 AMPERE, 60 VOLT 400 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28
56 ANODE HEADER CABLE TEST BOX 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80
57 ANODE COLUMN TEST BOX 32.00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 Q.00 $0.00 0.00 $0.00 32.00 $34.24
58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642.00
59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1,605.00 1,500.00 $1,605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1,605.00
60 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14,980.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 14,000.00 $14,980.00
61 HIGH-SILICON CAST IRON ANODE 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80
62 LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,180.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 17,000.00 $18,180.00
63 MAGNESIUM ANODES 75.00 EA, $1.07 $80.25 75.00 $80.25 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $80.25



DU PAGE WATER COMMISSION

QRE1-007A - REPLACE SERVICE AT 229 MIDDAUGH DUE TO GROUND SETTLING

ACCT. # WF-6633
DIVANE BROS. ELECTRIC CO.

2424 NORTH 25TH AVENUE, P.O. BOX 937

FRANKLIN PARK, IL 60131-0937

SAT HOURS
04/17/04 UNITS RATE  EXTENTION FEE AMOUNT
LABOR
FOREMAN (J. CERBIN) - 134 8.00 8.00 50.49 403.92
FOREMAN - OT (J. CERBIN) - 134 1.00 1.00 73.61 73.61
FOREMAN (B. SPECHT) - 134 8.00 8.00 50.49 403.92
FOREMAN - OT (B. SPECHT) - 134 1.00 1.00 73.61 73.61
JOURNEYMAN (B. ROSSI) - 134 5.00 5.00 48.41 242.05
1,197.11 40.00% 1,675.95
SUPPLIES
DAILY WORK REPORT # 27084 1,.614.13 1,614.13
1,614.13 15.00% 1,856.25
EQUIPMENT
TRUCK #236 9.00 9.00 13.14 118.26
118.26 5.00% 124.17

i

3,656.37



DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM:  Robert L. Martin, P.E/7// W
General Manager /
DATE: June 4, 2004

SUBJECT: Darien Drainage Issue

Commission staff and Consoer Townsend Envirodyne (CTE) have met with
representatives of the City of Darien at the site of the drainage issue on May 25,
2004. The Commission provided CTE with plans and documentation related to
this issue. The Commission has received additional information regarding this
matter from the City of Darien and the DuPage County Department of
Transportation. CTE has received additional information directly from the
DuPage County Department of Environmental Concerns.

CTE is presently correlating all the information and preparing alternative
corrective options. Staff will report on this matter at the July Commission
meeting.

Administration/Memorandums/Darien Drainage 040604.doc



	Agenda
	Minutes 040513
	Status of Operations
	Status of TW-3
	TIB-1 CO 5
	BOV-1 PP# 22
	TIB-1 PP # 2
	QRE1-007A
	Darien Drainage Issue

