DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JANUARY 2004
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, JANUARY 8,
2004, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDULED JANUARY 2004 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, JANUARY 8, 2004 R. Benson
7:00 P.M. W. Mueller
R. Tolentino

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
Il. Approval of Minutes for Committee Meeting of November 13, 2003
[1I. Report of Status of Construction/Operations
V. Status Report of Contract TW-3
V. Engineering Capacity Study
VI. Five Year Capital Improvement Plan
VII. Partial Pay Request
- Progress Payment No. 17: Contract BOV-1 (Blow Off Valve Repair)
VIIl.  Other

IX. Adjournment

Board/Agendas/Engineering/Eng0401.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON NOVEMBER 13, 2003
The meeting was called to order at 7:09 P.M.

Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox

Also in attendance: R. Martin, E. Nawrocki, M. Crowley (H&K) and W. Green (AB&H)

Committee be approved. Motion seconded by Commlssmner Mueller and passed
unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated November 7, 2003 and Status of Pipeline Construction
dated November 7, 2003.

The Committee discussed the request by Rossi Contractors, the low bidder on Contract
TIB-1, for relief on the $30 million Comprehensive General Liability Insurance Policy
limit or the premium for the coverage. Rossi Contractors stated that their
Comprehensive General Liability Insurance carrier is unwilling to eliminate the pollution
exclusion. The Contractor has been able to obtain a separate $1 million Pollution
Liability policy, but estimates it would cost between $500,000 to $600,000 to increase
the coverage amount to $30 million. The Committee will recommend to the
Commission that the Contractor’s request for relief be denied.

Progress Payment No. 15: Contract BOV-1 (Blow Off Valve Repair) in the amount of
$570,352.43

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None


bob


Minutes 11/13/03 Engineering Meeting

Commissioner Tolentino moved to adjourn the meeting at 7:25 P.M. Seconded by
Commissioner Mueller and unanimously approved by a Voice Vote.

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

Board/Minutes/Engineering/ENG0311.doc



TO:

FROM: Robert L. Martin, P.E. ”@”‘ W\{\
r

DuPage Water Commission
MEMORANDUM

Engineering Committee

Acting General Manage

DATE: January 2, 2004

SUBJECT: Status of Operations

Operations Overview

The Commission's sales for the month of December were a total of 2.311 billion
gallons. This represents an average day of 74.5 million gallons per day (MGD),
which is lower than the December 2002 average day demand of 77.1 MGD. The
maximum day demand was 80.3 million gallons (December 18, 2003), which is
lower than the December 2002 maximum day of 82.4 million gallons. The
minimum day flow was 70.6 million gallons. The Commission recorded a total
precipitation for the month of December of 1.35 inches compared to 1.41 inches

for

December 2002.

The following are attachments to this memorandum:

1.
2.

3
4.

DuPage Laboratory Bench Sheet for December, 2003
Water Sales Analysis 01-May-99 to 31-December-03 (unavailable at this
time)

. Chart showing Commission sales versus allocations (unavailable at this time)

Chart showing Commission sales versus historical averages (unavailable at
this)

Operations\Memorandums\Status of Operations 040102.doc
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LEXINGTON SUPPLY

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR DECEMBER 2003

DUPAGE DISCHARGE

DAY FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC.  ANALYST

mg/| NTU mg/l mg/l NTU °F mg/l mg/| LBS/MG INT

1 0.74 0.11 0.48 0.81 0.10 48 7.4 1.0 0.48 0 MB

2 0.76 0.12 0.48 0.81 0.10 49 7.4 1.1 0.48 0 NB

3 0.79 0.12 0.48 0.81 0.10 48 7.4 1.1 0.47 0 NB

4 0.74 0.12 0.49 0.82 0.09 48 7.4 1.1 0.47 0 NB

5 0.78 0.13 0.51 0.81 0.09 47 7.4 1.0 0.47 0 NB

6 0.79 0.13 0.47 0.83 0.09 46 7.3 1.0 0.47 0 MB

7 0.78 0.13 0.48 0.84 0.09 45 7.2 1.0 0.46 0 MB

8 0.78 0.11 0.47 0.80 0.10 45 7.4 1.0 0.46 0 MB

9 0.76 0.11 0.51 0.80 0.10 45 7.4 1.0 0.49 0 MB

10 0.75 0.13 0.50 0.81 0.10 45 74 1.1 0.47 0 NB

1 0.75 0.14 0.50 0.81 0.10 45 7.4 1.1 0.47 0 NB

12 0.76 0.12 0.50 0.82 0.10 45 7.4 1.1 0.48 0 NB

13 0.73 0.12 0.49 0.82 0.10 45 7.4 1.0 0.49 0 NB

14 0.78 0.11 0.48 0.80 0.08 45 74 1.0 0.49 0 KD

15 0.75 0.11 0.49 0.88 0.08 43 7.4 1.0 0.47 0 KD

16 0.75 0.10 0.48 0.79 0.10 42 7.4 1.0 0.47 0 KD

17 0.75 0.10 0.47 0.79 0.11 42 74 1.0 0.48 0 KD

18 0.75 0.12 0.51 0.81 0.09 40 74 1.0 0.48 0 LS

19 0.79 0.13 0.51 0.81 0.11 38 7.3 1.1 0.46 0 LS

20 0.78 0.11 0.50 0.78 0.10 39 7.3 1.0 0.46 0 LS

21 0.73 0.12 0.47 0.79 0.10 40 7.3 1.0 0.46 0 LS

22 0.78 0.13 0.47 0.82 0.08 39 7.3 1.0 0.45 0 KD

23 0.79 0.10 0.49 0.82 0.08 39 7.4 1.0 0.44 0 KD

24 0.80 0.10 0.49 0.82 0.09 38 7.4 1.1 0.45 0 KD

25 0.75 0.10 0.48 0.77 0.09 38 7.4 1.0 0.48 0 KD

26 0.76 0.10 0.51 0.79 0.07 38 7.4 1.0 0.45 0 LS

27 0.78 0.10 0.47 0.79 0.10 38 74 1.1 0.47 0 LS

28 0.74 0.11 0.47 0.81 0.11 38 7.3 1.1 0.46 0 LS

29 0.72 0.12 0.49 0.78 0.1 38 7.3 1.1 0.49 0 LS

30 0.76 0.11 0.51 0.79 0.10 38 7.4 1.1 0.51 0 KD

31 0.756 0.11 0.50 0.78 0.09 38 7.4 1.1 0.50 0 ™
AVG 0.76 0.12 0.49 0.81 0.10 42 7.4 1.0 0.47 0
MAX 0.80 0.14 0.51 0.88 0.11 49 7.4 1.1 0.51 0
MIN 0.72 0.10 0.47 0.77 0.07 38 7.2 1.0 0.44 0

TERRANCE MCGHEE
MAINTENANCE SUPERINTENDENT

LT

ROBERT L. MARTIN
MANAGER OF WATER OPERATIONS

s,




DuPage Water Commission

MEMORANDUM
TO: Acting General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: January 2, 2004

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has been ordered; the manufacturing and installation
process may take an additional 1 to 2 months to complete.

Lost Time Accidents to Date 01/02/04 - John Neri Const. Co. - 0

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 30 feet of pipe
remaining. This is 99% of the pipe to be installed. The defective 48" valve has been
remanufactured in Germany and has been delivered and tested. Installation was
expected to occur last month however, a worm gear failed and has been re-ordered.
This will delay completion for another month.

Lost Time Accidents to Date 01/02/04 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 258 blow-off valves to date with 87 remaining.
This is 75% of the work to be completed.

Lost Time Accidents to Date 01/02/04  -Rossi Contracting Co. Inc. - 0

CONTRACT TiB-1/03 INNER BELT TRANSMISSION MAIN

The bid opening for this Project was held on Thursday August 27, 2003 at 1:00 PM. The
Low bidder is Rossi Contracting Co. Inc. with a bid of $12,730,598.14. The Contractor is
submitting shop drawings and required insurance for review and approval. A pre-
construction meeting has been scheduled for January 13, 2004.

R



ALVORD, BURDICK & HOWSON, L. L. C.

ENGINEERS

SERVICES 20 NORTH WACKER DRIVE * SUITE 1401 MEMBERS

WATER SUPPLY, PURIFICATION AND DISTRIBUTION
WASTEWATER COLLECTION AND TREATMENT

CHICAGO, IL 60606

FLOOD RELIEF TEL. (312 236-9147

STORMWATER FACILITIES
INVESTIGATIONS, REPORTS AND DESIGNS
CONSTRUCTION AND OPERATION SZRVICES

APPRAISALS ANC RATE REPORTS 1861-1343

DONALD £ ECKMANN

J. WARREN GREEN

FAX: (312) 236-06392
E-MAIL: SERVRABHENGINEERS.COM

AMERICAN CONSULTING ENGINEERS COUNCIL
AMERICAN PUBLIC #ORKS ASSOCIATION
AMERICAN SOCIETY OF CIVIL ENGINEERS
AMERICAN WATER WORKS ASSOCIATICN
CHICAGOLAND CHAMSBER OF COMMERCE
NATIONAL ASSOCIATION OF

CORROSION ENGINEERS
DR. YA-TAI LIN WATER ENVIRONMENT FEDERATION
WESTERN SOCIETY OF ENGINEERS

JOHN W, ALVORD CHARLES B. BURDICK LOWIS R HOWSON

1887-1985

DR. RAY S.T. CHENG

JAMES W. HEDGES WILLIAM L. MEINHOLZ RICHARD D. SHEA

Mr. Robert L. Martin. P.E.
Acting General Manager
DuPage Water Commission
600 E. Butterfield Road
Elmhurst, IL 60126-4642

Re:  DuPage Water Commission
West Transmission Main

Contract TW - 3/04

Dear Mr. Martin:

December 31, 2003

RECEIVE T
ESA
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CLMASSION

As requested, the design status of referenced project is as follows:

I We estimate that the total number of drawings for the entire project will be approximately
108.

2. As of 12/31/03, fifteen (15) Plan and Profile Sheets, along Fair Oaks Road and Shick
Road from St. Charles to Barlett Road, are completed and are in the internal review
process.

3. In addition, we have received topography for equivalent of eleven (11) base drawings

(along Sterns Road from Barlett Road to County Farm Road) from our surveying
consultant. Currently we are plotting existing utilities on these base drawings.

If you have any questions, please contact us.

HMP: hp

Very truly yours,

ALVORD, BURDICK & HOWSON L.L.C.




@ DuPage Water Commission
MEMORANDUM

Acting General Manag

TO: Engineering Committee \x\&\
FROM:  Robert L. Martin, P.E. g/@\}\
DATE: December 31, 2003

SUBJECT: Engineering Capacity Study

General:

The water supply facilities for the DuPage Water Commission’s (DWC) system
were originally developed for service to the charter customer communities based
upon their respective Lake Michigan water allocations. Additionally, several
subsequent customers were added to the system after it was placed into service
in 1991. Furthermore, due to changes in water quality and the lack of availability
of other water supply sources, additional potential customers within DuPage
County have approached the Commission expressing interest in obtaining water
supply service.

Purpose:
The purpose of this study is to:

A) Evaluate water supply needs for the existing and potential future
customers within the Commission's service area for the next 30 years.

B) Determine various options to serve these existing and potential
customers.

C) Develop a long-range master plan for the DWC.
Scope of Services:

The projected water supply needs will be evaluated based on historical use data,
projected land use, population growth projections, economic impacts, and other
factors as deemed appropriate. The availability of Lake Michigan water
allocations for future water supply needs will be incorporated into these
evaluations. It is proposed that this evaluation will be performed in two phases.
The first phase will analyze the water supply needs and develop a conceptual




Engineering Capacity Study 2 December 31, 2003

design for the existing DWC customers to ensure that their future water needs
are met. The second phase will evaluate the additional needs to expand service
into other areas of DuPage County. The detailed scope of services for each
phase are described in the following:

Phase |

A)

B)

D)

E)

F)

G)

H)

J)

K)

Obtain and review data from existing DWC customers including historical
water use data, water demand projections, master planning studies, land
use studies, capital improvement plans, and any other applicable
information.

Obtain and review DWC records on historical water use, hydraulic models,
system maps, facilities’ capacities, and any other applicable information.

Using the available data, project future water system demands for existing
customers from the present until the year 2034 in five-year increments and
compare to current lake allocations. Prepare an interim report outlining
the projected water system demands for each present customer for review
by the DWC and each respective customer.

Upon completion of the review of the interim report, evaluate the existing
DWC facilities including the current funded improvements, to meet the
projected future water system demands. Hydraulic computer modeling will
be performed with H,ONET software. The hydraulic model will be verified
by using operational records from the DWC.

Analyze and determine the conceptual water system improvement needs
to address the water supply demand to support community growth.

Prioritize improvements to address immediate, intermediate, and long-
term needs.

After the completion of the water treatment studies and a selection of the
final treatment option by the City of Chicago, prepare a detailed study with
recommendations to the DWC for the elimination and/or reduction of the
negative impacts from the current treatment processes.

Provide color maps, suitable for presentation, showing pertinent
information in layers as determined by the DWC staff.

Prepare a preliminary report for review by the DWC staff.
Prepare final report incorporating comments by DWC staff.

Prepare and make formal presentations to groups as determined by the
DWC.




Engineering Capacity Study 3 December 31, 2003

Phase Il

Upon completion of the Phase | evaluations and upon authorization from the
DWC, the Phase |l studies shall be initiated. Utilizing the information developed
during the first phase of the work

A) Obtain and review water use data from other water systems in DuPage
County. For areas that currently do not have a water system, obtain land
use and population information to project future water demand.

B) Obtain and review existing Lake Michigan water allocation data in the
northeastern lllinois area including the City of Chicago.

C) Using the available data, project future water system demands for
potential customers from the present until the year 2034 in five-year
increments and compare to current lake allocations where applicable.

D) Evaluate the existing DWC facilities including the current funded
improvements, to meet the projected future water system demands.
Hydraulic computer modeling will be performed with H;ONET software

E) Analyze and determine the conceptual water system improvement needs
to address the water supply demand for the identified potential customers.

F) Prioritize improvements to address immediate, intermediate, and long-
term needs.

G) Provide color maps, suitable for presentation, showing pertinent
information in layers as determined by the DWC staff.

H) Prepare a preliminary report for review by the DWC staff.

1) Prepare final report incorporating comments by DWC staff.

J) Prepare and make formal presentations to groups as determined by the
DWC.

Conclusion

A work task will be presented at the February 2004 Commission meeting for
approval.




DU PAGE WATER COMMISSION

BLOW OFF VALVE REPAIR {BOV-1)

ROSS! CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

PAYMENT #

DATE

ACCOUNT #
WF-6631
WF-3520
WF-3530

17
12731/03

AMOUNT
$339,379.00
($38,937.90)
($1.230.00)

ORIGINAL AMENDED
CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.712,354.30 $5,257.814.04 $4,368,435.04 $389.379.00 $2,454,540.26
RETENTION 10.00% ($525.781.40) ($436,343.50) ($38.937.90) $525,781.40
CONTRACT TOTALS $4,732,032.64 $4,331,591.54 $350,441.10 $2,980,321.66
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC 527.50 ($31,650.00)  507.00 ($30.420.00) ($1,230.00)
$4,700,332.64 $4.351,171.54 $349,211.10

NET PAYMENT TO CONTRACTOR

CHANGE ORDER PERCENTAGE

-1.28%

/

STAFF APPROVALS

ENGINEERING / W

ACCOUNTING }l /]//
/ v




BLOW OFF VALVE REPAIR (BOV-1) DATE 12/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-8831 $339.379.00
NORTHLAKE. RLLINOIS 80164 WF-3520 {$38.937.90)
WF-3530 ($1,230.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 Vahe#i 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 $0.00 100% $0.00
2  Valve #2 100% Lump Sum  $12 500.00 $12.500 00 100% $12.500.00 100% $12.500.00 100% $12 500 00 $0.00 % $0.00
3 Vahe®d 100% Lumrp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 $0.00 100% $0.00
4 Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0 00 $0.00 100% $0.00
5 Vale#5 100% Lume Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0 00 $0.00 100% $0.00
6 Valve #6 100% Lurmp Sum  $50,500.00 $50.500.00 0% $0.00 0% $0.00 0% $0 00 $0.00 0% $0.00
7 Vave #7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0 00 $0.00 100% $0.00
S Vaive #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
9  Vaive #9 100% {ump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
40  Valve #10 100% Lump Sum  $19.300.00 $19,300.00 100% $18,300.00 100*% $18.300.00 100% $19,300.00 % $0.00 0% $0.00
11 Valve 211 100% Lump Sum $0.00 $0.00 100% $0.00 [ $0.00 % $0.00 0% $0.00 100% $0.00
12 Vahe #12 100% Lurrp Sum  $16,200.00 $16,200.00 L. $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
13 Valve #13 100% Lump Sum  $14.600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 o% $0.00 % $0.00
14 Vale #14 100% Lump Sum  $49.600.00 $49,600.00 100% $49.600.00 100% $49,600 00 100% $45.600.00 % $0.00 % $0.00
15  Valve #15 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 % $0.00 % $0.00
16  Vale #16 - 100% Lump Sum  $48,500.00 $48 500.00 100% $42.500.00 100% $43.500 00 100% 8,500.00 0% $0.00 % $0.00
17 Valve #17 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 $0.00 100% $0.00
18 Valve #i8 100% Lump Sum  $49.400.00 $49.400.00 100% $49.400.00 100% $49.400.00 100% $49,400.00 $0.00 0% $0.00
18 Vaive #19 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 $0.00 100% $0.00
20 Vaive #20 100% Lump Sum  $13,900.00 $13,900.00 100% $13.900.00 100% $13,900.00 100% $13.900.00 $0.00 0% $0.00
21 Vaive #21 100% Lump Sum  $19.600.00 $19,600.00 100% $19,600.00 % $0.00 0% $0.00 $0.00 100% $19.600.00
22 Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 $0.00 100% $0.00
23 Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 $0.00 100% $0.00
24  Valve #24 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,800.00 100% $11,800.00 $0.00 0% $0.00
25 Valve #25 100% Lump Sum  $18,700.00 $12,700.00 100% $18,700.00 100% $18,700.00 100% $12.700.00 $0.00 0% $0.00
26 Valve #26 100% Lump Sum  $18.400.00 $19,400.00 100% $19,400.00 1,3 $0.00 0% $0.00 $0.00 100% $19,400.00
27  Valve #27 100% Lump Sum  $15,700.00 $15.700.00 100% $15.700.00 100% $15,700.00 100% $15,700.00 $0.00 % $0.00
28  Valve #28 100% Lump Sum  $16.500.00 $16.900.00 100% $16,900.00 $16.900.00 100% $16,900.00 $0.00 0% $0.00
29 Valve #29 100% Lump Sum  $16.500.00 $16,500.00 100% $16,500.00 $16,500.00 100% $16.500.00 $0.00 0% $0.00
30 Valve #30 100% Lurp Sum  $14,300.00 $14,300.00 100% $14.300.00 $14,800.00 100% $14,300.00 $0.00 0% $0.00
31 Valve #31 100% Lump Sum  $15,700.00 $15.700.00 100% $15.700.00 $15.700.00 100% $15,700.00 $0.00 % $0.00
32  Valve #32 100% tump Sum  $11,2800.00 $11,800.00 100% $11.300.00 100% $11.800.00 100% $11,300.00 $0.00 % $0.00
33 Valve #33 100% tump Sum  $68,600.00 $68.600.00 100% $68.600.00 100% $68,600.00 100% $68.600.00 $0.00 % $0.00
34 Valve #34 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 $0.00 % $0.00
35 Valve #35 100% Lurmp Sum  $13,800.00 $13.800.00 100% $13,800.00 100% $13,300.00 100% $13.800.00 $0.00 0% $0.00
36 Valve #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 % $0.00 0% $0.00 Y $0.00 100% $51,700.00
37 Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $69.500.00 100% $69.500.00 100% $69,500.00 0% $0.00 0% $0.00
38 Vaive #38 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
39 Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15.500.00 100% $15,500.00 100% $15,500.00 0% $0.00 % $0.00
40  Valve #40 100% Lump Sum  $16,000.00 $16.000.00 100% $16,000.00 100% $16.000.00 100% $16,000.00 % $0.00 0% $0.00
41 Vaive #41 100% Lump Sum  $18,600.00 $12.600.00 100% $18,600.00 100% $13,600.00 100% $18,600.00 0% $0.00 0% $0.00
42 Vaive #42 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47.600.00 0% $0.00 o% $0.00
43 Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16.200.00 100% $16.200.00 0% $0.00 0% $0.00
44 Valve #44 100% Lurmp Sum  $48,800.00 $43,800.00 100% $43.800.00 100% $48,300.00 100% $43,200.00 0% $0.00 0% $0.00
45  Valve #45 100% Lump Sum  $48,500.00 $43,500.00 100% $43,500.00 100% 3,500.00 100% $48.500.00 0% $0.00 0% $0.00
46  Valve #46 100% Lurrp Sum  $48,300.00 $49.300.00 100% $49,300.00 100% $49,300.00 100% $49.300.00 0% $0.00 0% $0.00
47  Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 % $0.00 0% $0.00
43 Valve #48 100% Lump Sum  $15,600.00 $15.,600.00 100% $15,600.00 100% $15,600.00 100% $15.600.00 Yo $0.00 0% $0.00
49 Valve #49 100% tump Sum  $49,500.00 $49.500.00 0% $0.00 0% $0.00 0% $0.00 o% $0.00 0% $0.00
50 Valve #50 100% Lump Sum  $13.800.00 $13,800.00 100% $13.800.00 100% $13.800.00 100% $13.300.00 0% $0.00 0% $0.00
51 Valve #51 100% Lump Sum  $11,300.00 $11.300.00 100% $11.300.00 100% $11,300.00 100% $11.300.00 0% $0.00 0% $0.00
52 Valve #52 100% fump Sum  $11.600.00 $11.600.00 100% $11.600.00 100% $11.600.00 100% $11.600.00 0% $0.00 % $0.00
53 Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11.400.00 100% $11.400.00 100% $11,400.00 0% $0.00 0% $0.00
54 Valve #54 100% tump Sum  $19.300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
55  Valve #55 100% tump Sum  $13,.800.00 $13.200.00 100% $13.800.00 % $0.00 % $0.00 0% $0.00 100% $13.800.00
56 Valve #56 100% tump Sum  $11.300.00 $11.300.00 100% $11,300.00 100% $11.200.00 100% $11,800.00 0% $0.00 0% $0.00
57  Valve #57 100% Lump Sum  $11,300.00 $11,800.00 100% $11,300.00 100% $11,800.00 100% $11,800.00 % $0.00 % $0.00
53  Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12.500.00 100% $12,500.00 100% $12,500.00 $0.00 0% $0.00
59 Valve #59 100% tump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 $0.00 0% $0.00
60 Valve #50 100% tump Sum  $11,700.00 $11,700.00 100% $11.700.00 100% $11,700.00 100% $11,700.00 $0.00 0% $0.00
61  Valve #51 100% Lump Sum  $11.600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 $0.00 0% $0.00
62 Valve #62 100% turmp Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 $0.00 0% $0.00
63 Valve #63 100% Lump Sum  $15500.00 $15,500.00 100% $15.500.00 100% $15,500.00 100% $15,500.00 $0.00 0% $0.00
64 Valve #5654 100% Lump Sum  $26,600.00 $26.600.00 100% $26,600.00 100% $26,600.00 $26.600.00 $0.00 % $0.00
65 Valve #65 100% Lurmp Sum  $11,300.00 $11,800.00 100% $11.800.00 100% $11.300.00 $11,800.00 $0.00 0% $0.00
66 Valve #66 100% Lurmp Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $18.100.00 $19,100.00 $0.00 0% $0.00
87 Valve #67 100% Lurmp Sum  $67,900.00 $67,900.00 100% $67.900.00 $67,900.00 $67.900.00 $0.00 % $0.00
83 Valve #68 100% Lump Sum  $16.500.00 $16,500.00 100% $16.500.00 $16.500.00 $16.500.00 $0.00 0% $0.00
69 Valve #69 100% Lump Sum  $16,200.00 $16.200.00 100% $16.200.00 $16.200.00 $16.200.00 $0.00 0% $0.00
70  Valve #70 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 $16.200.00 $16.200.00 $0.00 0% $0.00
71 Vaive #71 100% Lump Sum  $18,500.00 $18,500.00 100% $128.500.00 $12,500.00 $18.500.00 $0.00 0% $0.00
72 Vaive #72 100% Lump Sum  $18,600.00 $12,600.00 100% $15.600.00 $18.600.00 $12.600.00 $0.00 0% $0.00
73 Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 $18.500.00 $13.500.00 $0.00 0% $0.00
74  Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 $0.00 $0.00 100% $16,100.00
75 Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
76  Valve #76 100% Lurmp Sum  $12,600.00 $12,600.00 100% $12.600.00 0% $0.00 % $0.00 0% $0.00 100% $12.600.00
77 Valve #77 100% Lurrp Sum  $16,500.00 $16,500.00 100% $16.500.00 0% $0.00 0% $0.00 0% $0.00 100% $16.500.00
S Valve #78 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
79  Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 0% $0.00 0% $0.00 0% $0.00 100% $16.500.00
80 Valve #80 100% Lump Sum  $19,400.00 $19.400.00 100% $19.400.00 0% $0.00 0% $0.00 0% $0.00 100% $19.400.00




It

B8LEYBRLERSBELEHELBY

128
129
130
131
132
133
134
135
138
137
138
139
140
141
142
143
144
145
148
147
148
149
150
151
152
183
154
155
156
157
158
159
160

DU PAGE WATER COMMISSION PAYMENT # 17
BLOW OFF VALVE REPAIR (BOV-1) DATE 12/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $389,379.00
NORTHLAKE, ILLINQIS 60164 WF-3520 ($338,937.90)
WF-3530 ($1,230.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
Valve #82 100% Lump Sum  $18,100.00 $19.100.00 100% $19,100.00 0% $0.00 % $0.00 0% $0.00 100% $19,100.00
Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00
Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16,500.00
Vaive #87 100% Lump Sum  $11,300.00 $11,300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 (123 $0.00 100% $15,100.00
Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 % $0.00 0% $0.00
Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 % $0.00 0% $0.00 0% $0.00 100% $11,200.00
Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 % $0.00 % $0.00 100% $11,500.00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #94 100% Lump Sum  $11,900.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 0% $0.00 100% $11,900.00
Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
Valve #96 100% Lurrp Sum  $16,800.00 $16,300.00 100% $16,800.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #97 100% Lurp Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
Valve #98 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #99 100% tump Sum  $70,400.00 $70,400.00 100% $70,400.00 100% $70.400.00 100% $70.400.00 0% $0.00 0% $0.00
Valve #100 100% Lump Sum  $15,000.00 $15,000.00 % $0.00 % $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #101 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 % $0.00
Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51.000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00
Valve #103 100% tump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 % $0.00
Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #105 100% tump Sum $0.00 $0.00 $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #1068 100% Lummp Sum  $16,700.00 $16.700.00 $16,700.00 100% $16,700.00 100% $16,700.00 % $0.00 % $0.00
Valve #107 100% tump Sum  $12,800.00 $12,300.00 $12,300.00 100% $12,800.00 100% $12,300.00 % $0.00 0% $0.00
Valve #108 100% Lump Sum  $70,700.00 $70.700.00 $70,700.00 100% $70,700.00 100% $70.700.00 %% $0.00 0% $0.00
Valve #1098 100% tump Sum  $27,500.00 $27.500.00 $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 % $0.00
Valve #110 100% Lurmp Sum  $27,300.00 $27,300.00 $27.300.00 100% $27,300.00 100% $27,300.00 % $0.00 0% $0.00
Valve #111 100% Ltump Sum  $17,600.00 $17.600.00 $17.600.00 100% $17.600.00 100% $17,600.00 0% $0.00 % $0.00
Valve #112 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 ™% $0.00 % $0.00 100% $0.00
Valve #113 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #114 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 o $0.00 0% $0.00 100% $0.00
Valve #115 100% Lump Sum $0.00 $0.00 $0.00 % $0.00 9% $0.00 % $0.00 100% $0.00
Valve #116 100% Lurmp Sum  $19,400.00 $19,400.00 $0.00 0% $0.00 % $0.00 0% $0.00 % $0.00
Valve #117 100% tump Sum  $17,700.00 $17,700.00 $0.00 0% $0.00 0% $0.00 0% $0.00 % $0.00
Valve #118 100% Lump Sum  $16,200.00 $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #119 100% Lump Sum  $12,100.00 $12.100.00 $12,100.00 % $0.00 ) $0.00 % $0.00 100% $12,100.00
Valve #120 100% Lump Sum  $24,500.00 $24,500.00 $24,500.00 0% $0.00 0% $0.00 0% $0.00 100% $24,500.00
Valve #121 100% Lump Sum  $28.000.00 $28.000.00 $28.000.00 0% $0.00 0% $0.00 0% $0.00 100% $28,000.00
Valve #122 100% Lump Sum  $26,700.00 $26,700.00 $26.700.00 % $0.00 0% $0.00 % $0.00 100% $26.700.00
Vaive #123 100% Lump Sum  $11,700.00 $11.700.00 $0.00 0% $0.00 0% $0.00 % $0.00 % $0.00
Valve #124 100% Lump Sum  $12.100.00 $12.100.00 $12.100.00 100% $12,100.00 100% $12,100.00 % $0.00 % $0.00
Vaive #125 100% Lurrp Sum  $13.500.00 $13.500.00 $13.500.00 100% $13500.00 100% $13,500.00 0" $0.00 o% $0.00
Vaive #126 100% Lurp Sum  $11.800.00 $11,800.00 $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
Vatve #127 100% Lurmp Sum  $16.500.00 $16.500.00 $16.500.00 100% $16,500.00 100% $16,500.00 0% $0.00 o™ $0.00
Vaive #128 100% Lump Sum  $15,100.00 $15,100.00 $15.100.00 100% $15,100.00 100% $15,100.00 o $0.00 0% $0.00
Valve #129 100% Lurrp Sum  $16.700.00 $16.700.00 $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #130 100% Lump Sum  $12.300.00 $12.300.00 $12.300.00 100% $12.300.00 100% $12.300.00 0 $0.00 0% $0.00
Valve #131 100% Lurmp Sum  $16.400 00 $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 100% $15.400.00 0% $0.00
Valve #132 100% Lump Sum  $16.500.00 $16,500.00 $16.500.00 100% $16.500.00 % $0.00 100% $16.500.00 0% $0.00
Vaive #133 100% Lump Sum  $12.900.00 $12,800.00 $12.900.00 100% $12.900.00 [, $0.00 100% $12,900.00 0% $0.00
Valve #134 100% Lump Sum  $12.900.00 $12.900.00 $12.900.00 % $0.00 04 $0.00 % $0.00 100% $12.900.00
Valve #135 100% Lump Sum  $12,700.00 $12.700.00 $12.700.00 100% $12.700.00 100% $12.700.00 0% $0.00 % $0.00
Valve #138 100% Lump Sum  $12.100.00 $12,100.00 $12,100.00 100% $12.100.00 100% $12.100.00 L $0.00 % $0.00
Vale #137 100% Lurrp Sum  $15,900.00 $15.900.00 $15,900.00 100% $15.800.00 100% $15.900.00 0% $0.00 0% $0.00
Vahe #138 100% Lurp Sum  $11.800.00 $11.800.00 $11.200.00 100% $11,300.00 0% $0.00 100% $11.200.00 0% $0.00
Vaive #138 100% Lump Sum  $16.200.00 $16.200.00 $16.200.00 100% $16.200.00 (.1 $0.00 100% $16.200.00 0% $0.00
Valve #140 100% Lump Sum  $16.500.00 $16.500.00 $16.500.00 100% $16.500.00 o $0.00 100% $16.500 00 o% $0.00
Valve #141 100% Lump Sum  $14.300.00 $14.300.00 $14.300.00 100% $14,300.00 % $0.00 100% $14.300.00 0% $0.00
Vaive #142 100% Lump Sum  $15,500.00 $15.500.00 $15.500.00 100% $15,500.00 0% $0.00 100% $15.500.00 0% $0.00
Vatve #143 100% Lump Sum  $16,400.00 $16.400.00 $16.400.00 100% $16.400.00 % $0.00 100% $16.400 00 0% $0.00
Vaive #144 Lump Sum  $49.900.00 $45.900.00 $49.900.00 100% $49,900.00 100% $49.900.00 s $0.00 0% $0.00
Vaive #145 Lump Sum  $14 500 00 $14.500.00 $14.500.00 100% $14.500.00 100% $14.500.00 0% $0.00 0% $0.00
Valve #1468 Lump Sum  $17.000.00 $17.000.00 $17.000.00 100% $17.000.00 100% $17.000.00 0% $0.00 0% $0.00
Valve #147 Lump Sum  $56.300 00 $56.300 00 $56.300.00 100% $56.300.00 100% $56.300.00 0% $0.00 0% $0.00
Valve #148 Lurrp Sum  $16.500.00 $16.500 00 $16.500.00 100% $16.500.00 100% $16.500.00 0% $0.00 0% $0.00
Valve #149 Lume Sum  $12.100.00 $12,100.00 $12,100.00 100% $12,100.00 100% $12.100.00 0% $0.00 0% $0.00
Valve #150 Lump Sum  $11.900.00 $11,900 00 $11,900.00 100% $11.900.00 100% $11,900.00 % $0.00 0% $0.00
Valve #151 Lump Sum  $14,200 00 $14 800 00 $14,800.00 100% $14.200.00 100% $14,300.00 0% $0.00 0% $0.00
Valve #152 Lump Sum  $16.700.00 $16.700.00 $16,700.00 100% $16.700.00 100% $16,700.00 % $0.00 0% $0.00
Valve #153 Lurmp Sum  $12.700 00 $12,700 00 $12,700.00 100% $12.700.00 100% $12.700.00 0% $0.00 0% $0.00
Valve #154 100% Lump Sum  $12.400.00 $12.400.00 $12.400.00 100% $12.400.00 100% $12.400.00 0te $0.00 % $0.00
Valve #155 100%% Lump Sum  §16,700.00 $16.700.00 $16.700.00 100% $16.700.00 100% $16.700.00 % $0.00 0% $0.00
Valve #1568 100% Lurmp Sum $0 00 $0 00 $0.00 [ $0.00 0% $0.00 [ $0.00 100% $0.00
Valve #157 100% Lump Sum  $14.500.00 $14.500 00 $14,500.00 100% $14.500.00 100% $14.500.00 % $0 00 0% $0.00
Valve #158 100% Lump Sum  $15.100.00 $15.100 00 $15.100.00 100% $15.100 00 100% $15,100.00 4 $0.00 % $0.00
Valve #1590 100% Lump Sum  $15.300 00 $15300.00 $15.300 00 100% $15.300 00 100% $15.300 00 122y $0.00 0% $0.00
Vaive #180 100% Lump Sum  $15 400 00 $15400 00 $15400.00 100% $15.400 00 100% $15.400.00 0% $0 00 0% $0.00




BLOW OFF VALVE REPAIR (BOV-1) DATE 12/31/03
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WE-8631 $389,379.00
NORTHLAKE, iLLINOIS 60164 WE-3520 ($38.937.90)
WF-3530 ($1.230.00)
ORIGINAL ORIGINAL ~ AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
161 Valve #161 100% Lump Sum  $17,800.00 $17.800.00 100% $17,800.00 0% $0.00 .3 $0.00 0% $0.00 100% $17.800.00
162 Valve #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $18.500.00 0% $0.00 0% $0.00
163 Valve #163 100% Lump Sum  $17,200.00 $17,200.00 100% $17.200.00 100% $17,200.00 100% $17.200.00 100% $0.00 o% $0.00
164 Valve #164 100% Lump Sum  $12,500 00 $12.500.00 100% $12.500.00 100% $12.500.00 100% $12500.00 100% $0.00 o% $0.00
165 Valve #165 100% Lurrp Sum  $11,900.00 $11,900.00 100% $11,900.00 100% $11.900.00 100% $11,900.00 100% $0.00 0% $0.00
166 Valve #166 100% Lump Sum  $15,800.00 $15.800.00 100% $15,800.00 100% $15,800.00 100% $15,300.00 % $0.00 0% $0.00
167 Valve #167 100% tump Sum  $15,300.00 $15.300.00 100% $15.300.00 100% $15.300.00 100% $15,300.00 % $0.00 0% $0.00
188 Valve #168 100% tump Sum  $16,400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 100% $0.00 0% $0.00
169 Valve #169 100% Lump Sum  $17.700.00 $17.700.00 100% $17.700.00 O% $0.00 [ $0.00 0% $0.00 100% $17.700.00
170 valve #170 100% Lump Sum  $15,800.00 $15.800.00 100% $15,800.00 100% $15.800 00 100% $15,800.00 % $0.00 0% $0.00
171 Vaive #171 100% Lump Sum  $18.400.00 $12.400.00 100% $18,400.00 100% $18.400.00 100% $18,400.00 100% $0.00 % $0.00
172 Valve #172 100% Lump Sum  $15.500.00 $15.900.00 100% $15.800.00 100% $15.900.00 100% $15,800.00 % $0.00 % $0.00
173 vahe #173 100% Lump Sum  $16,300.00 $16.300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 o% $0.00 % $0.00
174 Vale#i74 100% Lump Sum  $17.700.00 $17,700.00 100% $17.700.00 100% $17.700.00 100% $17,700.00 % $0.00 % $0.00
175 Vahe #175 100% Lump Sum  $18,200.00 $18,200.00 100% $18,200.00 100% $18.200.00 100% $18,200.00 o% $0.00 0% $0.00
176 Valve #176 100% tump Sum  $16,.900.00 $16,900.00 100% $16.900.00 100% $16.900.00 100% $16.900.00 o% $0.00 0% $0.00
177 Vabve #177 100% Lump Sum  $17.700.00 $17.700.00 100% $17.700.00 100% $17.700.00 100% $17.700.00 100% $0.00 % $0.00
178 Vahe#178 100% tump Sum  $16,800.00 $16.800.00 100% $16,300.00 100% $16.800.00 100% $16,300.00 0% $0.00 0% $0.00
179 Vahe #179 100% Lurmp Sum  $16,800.00 $16.800.00 100% $16,800.00 100% $16,300.00 100% $16,800.00 % $0.00 0% $0.00
180 Valve #180 100% Lump Sum  $48.400.00 $48,400.00 100% $48,400.00 100% $48,.400.00 100% $48.400.00 o% $0.00 0% $0.00
181 Valve #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,300.00 100% $12,800.00 100% $12.800.00 % $0.00 % $0.00
182 Valve #182 100% Lump Sum  $11,800.00 $11.800.00 100% $11.800.00 100% $11.800.00 100% $11,800.00 100% $0.00 0% $0.00
133 Valve #183 100% Lump Sum  $16,300.00 $16.300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 % $0.00
184 Valve #184 100% Lump Sum  $12,600.00 $12,600.00 100% $12.600.00 100% $12.600.00 100% $12,600.00 100% $0.00 % $0.00
185 Valve #185 100% Lump Sum  $13,500.00 $13.500.00 100% $13,500.00 0% $0.00 LA $0.00 0% $0.00 100% $13,500.00
186 Valve #186 100% Lurrp Sum  $12,600.00 $12.600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 % $0.00
187 Valve #187 100% Lump Sum  $12.400.00 $12.400.00 100% $12.400.00 100% $12,400.00 100% $12.400.00 % $0.00 % $0.00
138 Valve #188 100% Lurmp Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 o% $0.00
189 Valve #189 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
190 Valve #1980 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 % $0.00 % $0.00
191 Valve #191 100% Lump Sum  $15,600.00 $15.600.00 100% $15.600.00 100% $15.600.00 100% $15.600.00 0% $0.00 % $0.00
192 Valve #192 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
193 Valve #193 100% tump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 o% $0.00 % $0.00
184 Valve #194 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 % $0.00 % $0.00
195 Valve #195 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15.000.00 100% $15,000.00 0% $0.00 0% $0.00
196 Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 o% $0.00 % $0.00
197 Vabve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15.600.00 % $0.00 0% $0.00
198 Valve #198 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,300.00 100% $11,800.00 % $0.00 % $0.00
199 Valve #1998 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 % $0.00
200 Vaive #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
201 Vaive #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
202 Valve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11.400.00 % $0.00 0% $0.00
203 Valve #203 100% Lume Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16.000.00 100% $16,000.00 0% $0.00 0% $0.00
204 Valve #204 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17.700.00 100% $17.700.00 0% $0.00 0% $0.00
205 Valve #205 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17.200.00 100% $17,200.00 0% $0.00 % $0.00
206 Valve #2065 100% Lump Sum  $15,900.00 $15.900.00 100% $15.900.00 100% $15.900.00 100% $45,900.00 % $0.00 % $0.00
207 Vaive #207 100% Lump Sum  $15,200.00 $15.200.00 100% $15.200.00 100% $15.200.00 100% $15,200.00 % $0.00 % $0.00
208 Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 % $0.00
209 Valve #209 100% Lump Sum  $17,200.00 $17.200.00 100% $17,200.00 100% $17.200.00 100% $17.200.00 0% $0.00 0% $0.00
210 Valve #210 100% Lump Sum  $19,500.00 $19.500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
211 Valve #211 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 o% $0.00 0% $0.00
212 Valve #212 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00
213 Valve #213 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16.400.00 0% $0.00 0% $0.00
214 Valve #214 100% Lump Sum  $12.000.00 $12,000.00 100% $12,000.00 % $0.00 o% $0.00 o% $0.00 100% $12,000.00
215 Valve #215 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
216 Valve #216 100% Lump Sum  $15,.800.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
217 Valve #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 o% $0.00 o% $0.00 % $0.00 100% $16,300.00
218 Valve #218 100% Lump Sum  $26,200.00 $26.200.00 100% $26,200.00 0% $0.00 % $0.00 0% $0.00 100% $26,200.00
219 Valve #219 100% Lurp Sum  $15,400.00 $15,400.00 100% $15,400.00 $0.00 0% $0.00 0% $0.00 100% $15.400.00
220 Valve #220 100% Lurmp Sum  $16.000.00 $16,000.00 100% $16,000.00 $0.00 0% $0.00 0% $0.00 100% $16,000.00
21 Valve #221 100% Lurmp Sum  $15,400.00 $15,400.00 0% $0.00 $0.00 0% $0.00 % $0.00 0% $0.00
222 Valve #222 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 $0.00 0% $0.00 0% $0.00 100% $12.900.00
223 Valve #223 100% Lump Sum  $16.800.00 $16,800.00 100% $16.800.00 $16,800.00 100% $16,500.00 0% $0.00 0% $0.00
24 Valve #224 100% Lump Sum  $25,400.00 $25.400.00 100% $25,400.00 $0.00 0% $0.00 0% $0.00 100% $25.400.00
25 Valve #225 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
26 Valve #226 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 $25,200.00 100% $25,200.00 0% $0.00 % $0.00
227 Valve #227 100% Lump Sum  $12,400.00 $12.400.00 0% $0.00 $0.00 0% $0.00 0% $0.00 0% $0.00
228 Valve #228 100% Lump Sum  $11.600.00 $11,600.00 100% $11,600.00 $0.00 % $0.00 0% $0.00 100% $11,600.00
29 Valve #229 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 $11.500.00 100% $11.500.00 o% $0.00 0% $0.00
230 Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 $0.00 % $0.00 0% $0.00 100% $0.00
231 Valve #231 100% Lumg Sum  $16,000.00 $16,000.00 100% $16,000.00 $0.00 0% $0.00 0% $0.00 100% $16,000.00
232 Valve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 $0.00 0% $0.00 0% $0.00 100% $15.400.00
233 Valve #233 100% Lump Sum  $14,900.00 $14,900.00 100% $14.900.00 $14.900.00 100% $14,900.00 0% $0.00 0% $0.00
234 Valve #234 100% Lump Sum  $18,700.00 $18.700.00 100% $18,700.00 $0.00 0% $0.00 0% $0.00 100% $12.700.00
235 Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25.500.00 $0.00 0% $0.00 0% $0.00 100% $25,500.00
236 Valve #236 100% Lump Sum  $25,000.00 $25.000.00 100% $25,000.00 $0.00 0% $0.00 0% $0.00 100% $25,000.00
237 Valve #237 100% Lumg Sum  $15,300.00 $15,300.00 100% $15,300.00 $0.00 0% $0.00 0% $0.00 100% $15.300.00
S valve #238 100% Lump Sum  $59,900.00 $69,900.00 100% $69,900.00 $0.00 0% $0.00 % $0.00 100% $69,500.00
239 Valve #239 100% Lump Sum  $50,200.00 $50.200.00 100% $50.200.00 $0.00 0% $0.00 % $0.00 100% $50.200.00
240 Valve #240 100% Lump Sum  $16.300.00 $16.300.00 100% $16,300.00 $0.00 0% $0.00 0% $0.00 100% $16.300.00




‘ DU PAGE WATER COMMISSION PAYMENT # 17
B8LOW OFF VALVE REPAIR {BOV-1) DATE 12/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $389,379.00
NORTHLAKE, {LLINOIS 60164 WF-3520 ($38,937.90)

WF-3530 ($1,230.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACY CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
241 Valve #241 100% Lump Sum  $15,300.00 $15.800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
242 Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
243 Valve #243 100% Lump Sum  $15,300.00 $15.800.00 100% $15,800.00 % $0.00 0% $0.00 % $0.00 100% $15,800.00
244 Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
245 Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
246 Valve #246 100% Lump Sum  $25.400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25.400.00 % $0.00 0% $0.00
247 Valve #247 100% Lump Sum  $16.200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16.200.00 % $0.00 0% $0.00
243 Valve #248 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 o% $0.00 ™% $0.00
249 Valve #249 100% Lump Sum  $16.400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16.400.00 % $0.00 0% $0.00
250 Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
251 Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 0% $0.00
252 Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 70% $11,410.00 70% $11,410.00 % $0.00 30% $4,890.00
253 Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15.100.00 % $0.00 0% $0.00
254 Vaive #254 100% tump Sum  $42,.900.00 $12,900.00 100% $12.900.00 100% $12,900.00 100% $12.900.00 % $0.00 0% $0.00
255 Valve #255 100% Lump Sum  $47.600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 % ~ $0.00 % $0.00
256 Valve #256 100% Ltump Sum  $16,400.00 $16,400.00 100% $16.,400.00 100% $16,400.00 100% $16,400.00 % $0.00 [ $0.00
257 Vaive #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
258 Vatve #258 100% Lump Sum  $15.900.00 $15.900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15.900.00
259 Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15.300.00 100% $15,300.00 100% $15,300.00 100% $0.00 % $0.00
260 Vaive #260 100% Lump Sum  $16.200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $18,200.00 0% $0.00 % $0.00
261 Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 % $0.00 100% $16,000.00
262 Valve #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15.900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
263 Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 % $0.00 0% $0.00 100% $17,000.00
264 Valve #264 100% Lump Sum  $11.800.00 $11,300.00 100% $11,800.00 0% $0.00 % $0.00 0% $0.00 100% $11,800.00
265 Valve #265 100% Lump Sum  $16.200.00 $16,200.00 % $0.00 % $0.00 0% $0.00 o $0.00 0% $0.00
266 Valve #2668 100% Lump Sum  $11,400.00 $11.400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 % $0.00 % $0.00
267 Valve #2687 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 % $0.00 % $0.00
268 Valve #268 100% Lump Sum  $19.100.00 $19,100.00 100% $19,100.00 100% $18,100.00 100% $19,100.00 100% $0.00 % $0.00
269 Valve #2689 100% Lump Sum  $29.200.00 $29.200.00 100% $29.200.00 100% $29,200.00 100% $29,200.00 % $0.00 % $0.00
270 Vaive #270 100% Lump Sum  $238.700.00 $28,700.00 100% $28.700.00 100% $28,700.00 100% $28,700.00 0% $0.00 % $0.00
271 Vaive #271 100% Lump Sum  $15.600.00 $15.600.00 100% $15.600.00 100% $15,600.00 100% $15.600.00 0% $0.00 % $0.00
272 Valve #272 100% Lump Sum  $15.600.00 $15.600.00 100% $15.600.00 100% $15,600.00 100% $15.600.00 0% $0.00 0% $0.00
273 Valve #273 100% Lump Sumn  $17.400.00 $17.400.00 100% $17.400.00 100% $17.400.00 100% $17,400.00 % $0.00 % $0.00
274 Valve #274 100% Lurmp Sum  $15.800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
275 Valve #275 100% Lump Sum  $25,900.00 $25.900.00 100% $25.900.00 100% $25,900.00 100% $25.900.00 % $0.00 0% $0.00
276 Valve #276 100% Lump Sum  $16.700.00 $16.700.00 100% $16.700.00 100% $16.700.00 100% $16,700.00 % $0.00 % $0.00
277 Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 41 $0.00 100% $0.00
278 Valve #278 100% Lump Sum  $15.200.00 $15,800.00 100% $15.300.00 100% $15,800.00 100% $15.300.00 % $0.00 % $0.00
279 Vvalve #279 100% Lump Sum  $16.200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
230 Valve #280 100% Lump Sum  $19.300.00 $19,300.00 100% $19.300.00 $0.00 0% $0.00 0% $0.00 100% $19,300.00
281 Valve #281 100% Lump Sum  $25.200.00 $25,200.00 100% $25.200.00 $0.00 % $0.00 0% $0.00 100% $25,200.00
282 Valve #282 100% Lump Sum  $14.400.00 $14,400.00 100% $14,400.00 $0.00 0% $0.00 0% $0.00 100% $14,400.00
283 Valve #283 100% Lump Sum  $25.800.00 $25.200.00 100% $25.800.00 $0.00 0% $0.00 0% $0.00 100% $25,300.00
284 Valve #284 100% Lump Sum  $25,400.00 $25,400.00 100% $25.400.00 $0.00 0% $0.00 % $0.00 100% $25,400.00
285 Valhe #285 100% Lump Sum  $30.700.00 $30,700.00 100% $30,700.00 $0.00 0% $0.00 0% $0.00 100% $30,700.00
S8  Vaive #2868 100% Lump Sum  $12500.00 $12,500.00 100% $12.500.00 $12.500.00 100% $12,500.00 0% $0.00 % $0.00
237 Valve #287 100% Lump Sum  $15.700.00 $15.700.00 100% $15.700.00 $15.700.00 100% $15,700.00 % $0.00 % $0.00
283 Vaive #2838 100% Lump Sum  $16.600.00 $16.600.00 100% $16.600.00 $16.600.00 100% $16.600.00 0% $0.00 0% $0.00
239 Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 $0.00 0% $0.00 0% $0.00 100% $0.00
290 Valve #290 100% Lump Sum  $16.400.00 $15.400.00 100% $16.400.00 $16.400.00 100% $16.400.00 3 $0.00 0% $0.00
291 Valve #291 100% Lump Sum  $19.700.00 $19.700.00 100% $19.700.00 $19.700.00 100% $19.700.00 0% $0.00 0% $0.00
292 Valve #292 100% Lump Sum  $16.500 00 $16.500.00 100% $16.500.00 $16.500.00 100% $16.500.00 [ $0.00 0% $0.00
293 Valve #293 100% Lump Sum  $16.400.00 $16.400.00 100% $16.400.00 $16.400.00 100% $16,400.00 0% $0.00 [ $0.00
204 Valve #2904 100% Lump Sum  $15.000 00 $15.000.00 100% $15,000.00 $15.000.00 100% $15.000.00 % $0.00 % $0.00
295 Valve #295 100% Lump Sum  $16,100.00 $16.100.00 100% $16,100.00 $16,100.00 100% $16.100.00 0% $0.00 % $0.00
296 Valve #296 100% Lump Sum  $15.900.00 $15.900.00 100% $15,900.00 $0.00 % $0.00 % $0.00 100% $15,900.00
297 Vvalve #297 100% Lurrp Sum  $16,100.00 $16.100.00 100% $16.100.00 $0.00 0% $0.00 0% $0.00 100% $16.100.00
298 Vaive #298 100% Lurmp Sum  $16,200.00 $16.200.00 100% $16.200.00 $16.200.00 100% $16.200.00 0% $0.00 % $0.00
299 Vaive #289 100% Lump Sum  $16.400.00 $18,400.00 100% $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 % $0.00
300 Vaive #300 100% Lump Sum  $13.900.00 $13.900.00 100% $13.900.00 $0.00 % $0.00 0% $0.00 100% $13,900.00
301 Valve #301 100% Lurrp Sum  $15.600.00 $15.600.00 100% $15.600.00 $0.00 0% $0.00 0% $0.00 100% $15.600.00
302 Vaive #302 100% Lurmp Sum  $14.900.00 $14.900.00 100% $14.800.00 $0.00 0% $0.00 % $0.00 100% $14,900.00
303 Valve #303 100% Lump Sum  $14.800.00 $§14.800.00 100% $14.300.00 $0.00 " $0.00 () $0.00 100% $14.300.00
304 Valve #304 100% Lump Sum  $16,300.00 $16.300.00 100% $16,300.00 $0.00 0% $0.00 % $0.00 100% $16,300.00
305 Valve #305 100% Lump Sum  $20.100.00 $20,100.00 100% $20,100.00 $0.00 0% $0.00 % $0.00 100% $20,100.00
306 Vale #306 100% Lump Sum  $16.600.00 $16.600.00 100% $16.600.00 $0.00 0% $0.00 0% $0.00 100% $16.600.00
307 Valve #307 100% Lump Sum  $15.500.00 $15.500.00 100% $15,500.00 $0.00 0% $0.00 0% $0.00 100% $15,500.00
S Valve #308 100% Lump Sum  $13,100.00 $13.100.00 100% $13,100.00 $0.00 0% $0.00 0% $0.00 100% $13,100.00
309 Valve #309 100% Lump Sum  $16,100.00 $16.100.00 100% $16,100.00 $0.00 0% $0.00 0% $0.00 100% $16,100.00
310 Valve #310 Lump Sum  $15.300.00 $15,300.00 100% $15.300.00 $0.00 0% $0.00 ™% $0.00 100% $15,300.00
311 Valve #311 Lump Sum  $15.500.00 $15,500.00 100% $15.500.00 $0.00 0% $0.00 0% $0.00 100% $15,500.00
312 Vaive #312 Lump Sum  $16.800.00 $16.300.00 100% $16.800.00 0% $0.00 0% $0.00 0% $0.00 100% $18,300.00
313 Vaive #313 Lump Sum  $12.500 00 $12.500 00 100% $12.500 00 100% $12.500.00 100% $12.500.00 0% $0.00 % $0.00
314 Vailve #314 Lomp Sum  §12.600.00 $12,600 00 100% $12,600.00 100% $12.600.00 100% $12.600.00 Q% $0.00 0% $0.00
315 Vatve #315 Lump Sum  $16.000.00 $15.000 00 100% $16.000.00 100% $16.000.00 0% $0.00 100%% $16.000.00 0% $0.00
316 Vaive #318 Lump Sum  $14.900 00 $14.900 00 100% $14,900.00 100% $14.900.00 0% $0.00 100% $14.900.00 % $0 00
317 Vaive #317 Lump Sum  $13.500 00 $13500 00 100% $13.500.00 100% $13,500.00 100% $13,500.00 0% $0.00 % $0.00
312 Valve #318 Lump Sum  $12.700 00 $12700 00 100% $12.700 00 100% $12.700.00 % $0.00 100% $12.700.00 % $0 00
319 Valve #319 Lump Sum  $17.800 00 $17.600 00 100 $17.600.00 100% $17.800.00 " $0 00 100%% $17.600.00 % $0 00
320 Vahe #320 Lump Sum  $11200 00 $11200 00 100% $11.200 00 100%. $11.20000 0% $0 00 100%, $11.200 00 [ $0 00
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BLOW OFF VALVE REPAIR (BOV-1) DATE 1231103
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-8631 $389,379.00
NORTHLAKE, ILLINOIS 60164 WEF.3520 ($38.937.90)
WE-3530 ($1,230,00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT ~ CONTRACT CONTRACT ~ CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #321 100%  LumpSum  $13300.00  $13300.00 100% $1330000  100% $13.300 00 0% $0.00 100% $13.300.00 % $0.00
Vaive #322 100%  Llump Sum  $15300.00  $15300.00 100% $1530000  100% $1530000  100% $15.300 00 o $0.00 0% $0.00
Valve #323 100%  Lump Sum  $13.40000  $13.10000 100% $1310000  100% $1310000  100% $13,100.00 100% $0.00 0% $0.00
Valve #324 100%  LumpSum  $1630000  $16300.00 100% $1630000  100% $1630000  100% $16.300.00 100% $0.00 o% $0.00
Valve #325 100%  LumpSum  $16.80000  $16.300.00 100% $16300.00  100% $1630000  100% $16,800.00 0% $0.00 0% $0.00
Valve #326 100%  LumpSum  $15800.00  $15.300.00 100% $1580000  100% $1530000  100% $15,800.00 100% $0.00 % $0.00
Valve #327 100%  LumpSum  $1640000  $16.400.00 100% $1640000  100% $16.40000  100% $16.400.00 100% $0.00 o% $0.00
Valve #328 100% Lump Sum  $31,200.00 $31,200.00 100% $31,200.00 100% $31,200.00 100% $31,200.00 100% $0.00 0% $0.00
Valve #329 100%  LumpSun  $1180000  $11.800.00 100% $11.800.00  100% $11.30000  100% $11,800.00 o% $0.00 $0.00
Valve #330 100%  Lump Sum  $20,400.00  $20.400.00 100% $2040000  100% $2040000  100% $20.400.00 100% $0.00 $0.00
Valve #331 100%  Lump Sum  $15500.00  $15500.00 100% $1550000  100% $1550000  100% $15,500.00 o% $0.00 $0.00
Valve #332 100%  Lump Sum  $1560000  $15600.00 100% $15600.00  100% $1580000  100% $15,600.00 0% $0.00 $0.00
Vaive #333 100%  LumpSum  $1230000  $12.300.00 100% $1230000  100% $1230000  100% $12.300.00 % $0.00 $0.00
Vaive #334 100%  LumpSum $1130000  $11.300.00 100% $11,300.00 % $0.00 0% $0.00 o% $0.00 $11,300.00
Vaive #335 100%  LumpSum  $16300.00  $16300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 $16,300.00
Valve #336 100%  LumpSum  $1650000  $16.500.00 100% $16500.00  100% $1650000  100% $16.500.00 o% $0.00 $0.00
Valve #337 100%  LumpSum  $1610000  $16100.00 100% $1610000  100% $1610000  100% $16.100.00 o% $0.00 $0.00
Valve #338 100%  Lump Sum  $1250000  $12.50000 100% $1250000  100% $1250000  100% $12.500.00 % $0.00 $0.00
Valve #339 100%  LumpSum $1620000  $16200.00 100% $1620000  100% $1620000  100% $16.200.00 % $0.00 $0.00
Valve #340 100%  LumpSum $1500000  $15000.00 100% $1500000  100% $1500000  100% $15,000.00 % $0.00 $0.00
Valve #341 100%  LumpSum  $24.80000  $24.800.00 100% $2430000  100% $2430000  100% $24.800.00 % $0.00 $0.00
Valve #342 100%  LumpSum  $1560000  $15.600.00 100% $1560000  100% $1560000  100% $15.600.00 o% $0.00 $0.00
Valve #343 100%  LumpSum  $13000.00  $13.000.00 100% $1300000  100% $1300000  100% $13.000.00 0% $0.00 $0.00
Valve #344 100%  LumpSum  $1580000  $15.800.00 100% $1580000  100% $1530000  100% $15,800.00 o% $0.00 $0.00
Valve #345 100%  LumpSum  $11.600.00  $11.600.00 100% $1160000  100% $11.600.00 % $0.00 100% $11,600.00 $0.00
Valve #346 100%  Lump Sum  $11.90000  $11.900.00 100% $1190000  100% $1190000  100% $11,900.00 % $0.00 $0.00
Valve #347 100%  LumpSum  $21.200.00  $21,200.00 100% $21200.00  100% $2120000  100% $21.200.00 % $0.00 $0.00
Valve #3438 100%  LumpSum  $16300.00  $16.300.00 100% $1630000  100% $1630000  100% $16.300.00 o $0.00 $0.00
Valve #349 100%  Lump Sum  $2370000  $28.700.00 100% $2570000  100% $2870000  100% $28,700.00 % $0.00 $0.00
Valve #350 100%  tumpSum  $16400.00  $16.400.00 100% $1640000  100% $1640000  100% $16.400.00 % $0.00 $0.00
Valve #351 100%  LumpSum  $1610000  $16.100.00 100% $1610000  100% $1610000  100% $16,100.00 o% $0.00 $0.00
Valve #352 100%  tumpSum  $1520000  $15200.00 100% $15.200.00 o% $0.00 0% $0.00 0% $0.00 $15,200.00
Valve #353 100%  lumpSum  $16100.00  $16.100.00 100% $16,100.00 % $0.00 % $0.00 0% $0.00 $16.100.00
Valve #354 100%  tumpSum  $14.600.00  $14,600.00 100% $14.60000  100% $1460000  100% $14,600 00 0% $0.00 $0.00
Valve #355 100%  LumpSum $3630000  $36300.00 100% $3630000  100% $3630000  100% $36.300.00 % $0.00 $0.00
Valve #356 100%  LumpSum $2690000  $26900.00 100% $2690000  100% $26900.00  100% $26.900.00 % $0.00 $0.00
Valve #357 100%  LumpSum $1580000  $15800.00 100% $15800.00  100% $15300.00  100% $15.800.00 ™ $0.00 $0.00
Valve #358 100%  LumpSum  $1650000  $16500.00 100% $16500.00  100% $16500.00  100% $16,500.00 % $0.00 $0.00
Valve #359 100%  LumpSum  $1550000  $15500.00 100% $15500.00  100% $15500.00  100% $15,500.00 % $0.00 $0.00
Valve #360 100%  LumpSum  $12300.00  $12,300.00 100% $1230000  100% $12.300,00 % $0.00 100% $12.300.00 $0.00
Vaive #361 100%  LumpSum $1630000  $16300.00 100% $16,300.00 o% $0.00 o% $0.00 o% $0.00 $16,300.00
Valve #362 100%  LumpSum  $19000.00  $19.000.00 100% $1,000.00 o% $0.00 % $0.00 0% $0.00 $19,000.00
Valve #363 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 $0.00
Vaive #364 100%  LumpSum $1580000  $15900.00 100% $1590000  100% $1590000  100% $15,900.00 o% $0.00 $0.00
Valve #365 100%  LumpSum  $16100.00  $16.100.00 100% $1610000  100% $1610000  100% $16,100.00 0% $0.00 $0.00
Vaive #366 100%  LumpSum $2340000  $28400.00 100% $2540000  100% $25.40000  100% $28,400.00 % $0.00 $0.00
Vaive #367 100%  LumpSum  $1550000  $15500.00 100% $15.500.00 0% $0.00 0% $0.00 % $0.00 $15.500.00
Valve #368 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 “ $0.00 0% $0.00 $0.00
Valve #368 100%  LumpSum  $12900.00  $12,900.00 100% $1290000  100% $12.900.00 % $0.00 100% $12.900.00 $0.00
Valve #370 100%  LumpSum $25500.00  $25500.00 100% $2550000  100% $25500.00 0% $0.00 100% $25500.00 $0.00
Valve #371 100%  LumpSum  $11.900.00  $11900.00 100% $1190000  100% $11.900.00 % $0.00 100% $11,900.00 $0.00
Vaive #372 100%  LumpSum $1570000  $15700.00 100% $15700.00  100% $15,700.00 0% $0.00 100% $15,700.00 $0.00
Valve #373 100%  LumpSum $20,60000  $20600.00 100% $20600.00  100% $20,600.00 0% $0.00 100% $20.600.00 $0.00
Valve #374 100%  LumpSum  $1230000  $12.300.00 100% $12,300.00 0% $0.00 o $0.00 % $0.00 $12,300.00
Valve #375 100%  LumpSum  $1190000  $11.900.00 100% $11.900.00  100% $11.90000  100% $11,900.00 0% $0.00 $0.00
Valve #376 100%  LumpSum  $1590000  $15800.00 100% $1590000  100% $1590000  100% $15,900.00 0% $0.00 $0.00
Valve #377 100%  LumpSum $26,10000  $26.100.00 100% $2610000  100% $26.10000  100% $26,100.00 0% $0.00 $0.00
Valve #378 100%  LumpSum  $1370000  $13.700.00 100% $1370000  100% $1370000  100% $13.700.00 0% $0.00 0% $0.00
Vaive #379 100%  Lump Sum  $17,200.00  $17.200.00 100% $17.20000  100% $17.20000  100% $17.200.00 0% $0.00 0% $0.00
Valva #380 100%  LumpSum  $1250000  $12500.00 100% $12500.00  100% $12500.00  100% $12,500.00 o% $0.00 o% $0.00
Vaive #381 100%  LumpSum $47.90000  $47,.900.00 100% $47.900.00  100% $47.90000  100% $47,900.00 o% $0.00 ™ $0.00
Valve #382 100%  LumpSum $1330000  $18.800.00 100% $12.80000  100% $18.30000  100% $13,300.00 0% $0.00 % $0.00
Valve #383 100%  LumpSum  $1260000  $12.60000 100% $12,600.00 0% $0.00 % $0.00 o% $0.00 100% $12,600.00
Valve #384 100%  Lump Sum  $14900.00  $14.900.00 100% $1490000  100% $1490000  100% $14,900.00 0% $0.00 0% $0.00
Valve #385 100%  LumpSum $1330000  $13300.00 100% $13.300.00 0% $0.00 0% $0.00 0% $0.00 100% $13,300.00
Valve #386 100%  Lump Sum  $47.800.00  $47.200.00 100% $47.80000  100% $47.80000  100% $47,200.00 0% $0.00 0% $0.00
a;:‘:ef;::?a'e""q of Owners 4 700,000 CF. $0.13  $306.000.00  1.700.000 $306.00000  137.166 $24629.88  137.166 $24,639.83 0 $0.00  1.562.834 $281,310.12
Step 6~ Repair Exterior Leakage s EA. $2042.00  $71,620.00 35 $71,680.00 1 $67.584.00 3 $63,428.00 2 $4.096.00 2 $4.096.00
of Resitient Wedae Valve
Step 3 - Relirement of Resilient 20 EA. $2.093.00  $41,360.00 20 $41,360.00 0 $0.00 ) $0.00 0 $0.00 20 $41.860.00
Wedae Valve
Step 7~ Remove and Replace 6 20 EA. $2.650.00  $53,000.00 20 $53.000.00 1 $2.650.00 1 $2,650.00 0 $0.00 19 $50,350.00
Resifient Wedae Valves
Step 7~ Remove and Replace &° 20 EA. $2.945.00 2.900.00 2 2.900.00 2 $5.890.00 2 $5.890.00 0 $0.00 12 $53,010.00
Resilient Wedae Valves
Step 7 - Remove and Replace 20 EA. $3661.00  $73,220.00 20 $73.220.00 0 $0.00 0 $0.00 0 $0.00 20 $73.220.00
12" Resilient Wedoe Vaives
Step 5 Remove and Replace 18 EA $2.200.00 $35.600.00 13 $39.600.00 3 $6.600.00 3 $6,600.00 [ $0.00 15 $33.000.00

Valve and Piping Joint Bolts




DU PAGE WATER COMMISSION PAYMENT # 17

BLOW OFF VALVE REPAR  (BOV-1) DATE 12/31/03
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $339.379.00
NORTHLAKE, ILLINOIS 60164 WF-3520 (§38,937.90)
WF-3530 ($1.230.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT ~CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION ~ QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
394 '(':““"’t'rg"""’*‘ for Comosion %5 EA. $1.00 $965.00 %65 $96500 614 $614.00 563 $563.00 51 $51.00 351 $351.00
on
395 Traffic Control and Protection 100%  Lump Sum $279.37500  $279.375.00 7% $274.48300  74% $207.30430 6% $133,679.30 ™ $12,625.00 2% $64,178.70
396 Additional Anades for Carosion ) EA. $1.00 $60.00 60 $60.00 0 $0.00 0 $0.00 0 $0.00 ) $60.00
Controt
397 Repaic of Damage to exterior 250 SF. $230.00  $57.500.00 250 $57,500.00 3 $7.2200 3t $7,222.00 [} $0.00 219 $50.275.00
coatino of orestress conc pine
11 Granuar Foundation Material 1,000 cy. $3080  $30.300.00 1,000 $30,800.00 0 $0.00 o $0.00 0 $0.00 1,000 $30,800.00
12 Class “SI* Concrete 100 cy. $100.00  $10.000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00
I3 Class B Concrete 100 cy. $80.00 $5.000.00 100 $8,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00
14 Extension Stem 70 EA. $342.00  $23940.00 70 $23.940.00 70 $2394000 70 $23,840.00 0 $0.00 0 $0.00
15 Valve Box with Cover 15 EA. $469.00 $7.035.00 15 $7.035.00 15 $7.03500 15 $7.035.00 0 $0.00 0 $0.00
{6 Valve Box Cover 50 EA. $100.00 $5.000.00 50 $5.000.00 2 $200.00 2 $200.00 0 $0.00 ey $4.300.00
{-7 Pavement, remove &
replace—portand cement 15 sy. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 6 $1,155.56 0 $0.00 9 $1.344.44

concrata sinface

18 Pavement, remove &
replace—bituminous concrete 15 sYy. $100.00 $1.500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
sirfara—Rinid Raca

19 Pavement, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 ] $0.00 0 $0.00 [ $0.00 15 $1,500,00
curfaca—Flaxible Rasa (R A MY

t-10  Pavement, remove &

teplace—bituminous concrate 15 sY. $100.00 $1,500.00 15 $1.500.00 0 $0.00 [} $0.00 0 $0.00 15 $1.500.00

surface—Flexible Base

fAnrwanate
CO1 Extralead wire 0 LF. $2.00 $0.00 384 $70800 256 $51200 233 $466.00 2 $46.00 o $196.00
CO 1 Siicone around junction box and

instalation of box into frame and 0 LF. $3.00 $0.00 354 $1.06200 256 $763.00 233 $699.00 = $69.00 9 $294.00

#d
€O 2 Additional valve boxes 4 EA. $469.00 $0.00 100 $46900.00 100 $46.900.00 100 $46.900.00 [ $0.00 0 $0.00
CO 3 Delsle vaives #8, 12, 100, 101,

118, 123, 126, 221 227 and Items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above

deletes 9 of 354 traffic control

citax
co4 éz‘:'::’s“" Valve Boxes and 0 EA. $469.00 $0.00 100 $46,900.00 s $3.752.00 2 $935.00 6 $2.814.00 ) $43.142.00
CO 4 Additional Valve Stems 0 EA. $342.00 $0.00 100 $34200.00 13 $4.446 00 4 $1,368.00 5 $3,078.00 7 $29,754 00
CO S Repair 168~ Conc. Pipe: Site #259 0% Lump Sum  $4,341.30 $0.00 100% $4.341.30 1 $4,841.30 1 $4,8341.30 ] $0.00 0 $0.00
CO 6 Delols valves #49, 117, 265, 37 ftems 49, 117, 265. 37, and 395 adjusted above

and 1 Traffic Control Site.
CO 6 Vaive #387 o% Lump Sum  $13.400.00 $0.00 100% $18.400.00 o% $0.00 o $0.00 o $0.00 100% $12.400.00
CO6 Vaive #388 % Lump Sum  $24.500.00 $0 00 100% $24500.00 % $0.00 o% $0.00 % $0.00 100% $24,500 00

CO 6 Valve #389 0% Lump Sum  $27.900.00 $0.00 100% $27.900.00 100% $27.900.00 0% $0.00 100% $27.900.00 " $0.00
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