
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2004 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, JUNE 10, 2004, 
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED 
JUNE 2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 

AGENDA 
ENGINEERING COMMITTEE 
THURSDAY, JUNE 10, 2004 

7:00 P.M . . 
600 EAST BUTTERFIELD ROAD 

ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 

R. Ferraro (designated) 

II. Approval of Minutes for Committee Meeting of May 13, 2004 

III. Report of Status of Construction/Operations 

IV. Status Report of Contract TW-3 

- Phase 1 - Stearns Road (pipe under roadway improvement) 

V. Change Orders 

- Change Order No.5: Contract TIB-1 (Inner Belt Transmission Main) 

VI. Partial Pay Request 

A. Progress Payment No. 22: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No.2: Contract TIB-1 (Inner Belt Transmission Main) 

C. Quick Response Contract 

1. QRE1-007A - Replace Service at 229 Middaugh due to Ground 
Settling 

VII. Darien Drainage Issue· 

VIII. Other 

IX. Adjournment 
All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON MAY 13, 2004 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

 
 
The meeting was called to order at 7:10 P.M.    
 
Committee members in attendance:  R. Benson and W. Mueller  
 
Committee members absent:  G. Wilcox 
 
Also in attendance:  R. Martin, E. Kazmierczak and W. Green (AB&H) 
 
Commissioner Benson moved that the Minutes of the April 7, 2004 Engineering Committee 
be approved.  Motion seconded by Commissioner Mueller and passed unanimously as 
follows: 
 
Aye:  R. Benson and W. Mueller 
Nay:  None 
Absent: G. Wilcox 
 
Commissioner Benson moved to recommend to the Commission approval of the 
change orders in the amount of $321,200.00 and approval of Resolution No. R-20-04 
during the Omnibus Vote Agenda.   
 

A. Ratify Change Order No. 30:  Contract TSW-3 (Southwest Transmission 
Main) in the credit amount of $8,800.00. 

 
B. Change Order No. 43:  Contract TW-2 (West Transmission Main) in the 

amount of $330,000.00. 
 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 

Aye:   R. Benson and W. Mueller  
Nay:   None 
Absent: G. Wilcox 
 
Commissioner Benson moved to recommend approval of progress payments in the 
amount of $529,880.04 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

carolyn
Draft
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A. Progress Payment No. 21: Contract BOV-1 (Blow Off Valve Repair) in the 
amount of $358,298.60 

B. Progress Payment No. 1: Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $123,890.37. 

C. Progress Payment No. 35: Contract TW-2 (West Transmission Main) in the 
amount of $47,691.07. 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 
 
Aye:  R. Benson and W. Mueller  
Nay:  None 
Absent: G. Wilcox 
 
Commissioner Benson moved to recommend approval of the final payment for Contract 
MS-13 in the amount of $99,000.00 as part of the accounts payable, subject to 
submission of all contractually required documentation.  Motion seconded by 
Commissioner Mueller and passed unanimously as follows: 
 

- Final Payment 4: MS-13 (Oakbrook Terrace MS-17B) in the amount of 
$99,000.00. 

Aye:   R. Benson and W. Mueller  
Nay:   None 
Absent: G. Wilcox 
 
Commissioner Benson moved to recommend approval of Resolution R-23-04 and R-26-
04 during the Omnibus Vote Agenda.  Motion seconded by Commissioner Mueller and 
passed unanimously as follows: 
 

A. Alvord Burdick & Howson Task Order No. 18 for a cost not to exceed 
$52,400.00. 

 
B. Consoer Townsend Envirodyne Task Order No. 1 for a cost not to exceed 

$80,116.00. 
 

C. Consoer Townsend Envirodyne Task Order No. 2 on a time charge basis. 
 

 
Aye:   R. Benson and W. Mueller  
Nay:   None 
Absent: G. Wilcox 
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Commissioner Benson moved to adjourn the meeting at 7:26 P.M.  Seconded by 
Commissioner Mueller and unanimously approved by a Voice Vote. 

Aye:  R. Benson and W. Mueller  
Nay:  None 
Absent: G. Wilcox 
 
Board/Minutes/Engineering/ENG0405.doc  

 
 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee 

Robert L. Martin, P.E. 
General Manager 

June 4,2004 

Status of Operations 

Operations Overview 

The Commission's sales for the month of May were a total of 2.600 billion 
gallons. This represents an average day of 83.9 million gallons per day (MGD), 
which is lower than the May 2003 average day demand of 84.6 MGD. The 
maximum day demand was 91.4 million gallons (May 9, 2004), which is lower 
than the May 2003 maximum day of 100.5 million gallons. The minimum day 
flow was 76.8 million gallons. The Commission recorded a total precipitation for 
the month of May of 4.11 inches compared to 5.56 inches for May 2003. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff 
is reviewing the 60% design plans and specifications. Additional engineering for 
the reservoir roof load change, the ozone building, equipment and a materials 
storage facility is underway. The design period is 180 days from March 22, 2004, 
with expected completion on September 18, 2004. 

Contract PSD-7 DPPS Electrical Generation 

Staff is providing additional "as-built" drawings and specification data to Camp 
Dresser & McKee (COM) to assist in their design. Once COM has reviewed this 
information, a kick-off meeting will be scheduled to discuss needs and 
alternatives for the design. The design period is 32 weeks with a completion 
expected December 24, 2004. 

Remote Pipe Storage Facility 

CTE has met with staff to discuss the facility. 



Status of Operations 2 June 4,2004 

Pipeline Construction Overview 

Contract TSW-3/98 Southwest Transmission Main 

Replacement valve has been received and field tested. Installation is scheduled 
for the week of June 7,2004. 

Lost Time Accidents to Date 06/04/04 0 Days 

Contract TW-2/00 West Transmission Main 

Contractor is working on punch list items and will begin submitting documentation 
as required by contract for project acceptance and close out. The pipeline will be 
put into operation once the remaining valve is installed in Contract TSW-3. 

Lost Time Accidents to Date 06/04/04 0 Days 

Contract BOV-1/02 Blow-Off Valve Improvements 

Rossi Contracting Co. Inc. has completed 336 blow-off valves to date with 9 
remaining. This represents 97% of contract completion. 

Lost Time Accidents to Date 06104/04 0 Days 

Contract TIB-1/03 Inner Belt Transmission Main 

Blasting has been completed at the Elmhurst WWTP tunnel shaft site. Tunnel 
boring is scheduled to begin the week of June 7th. Contractor began excavation 
work for the jacking pit located at the Roosevelt Road. Shop testing of the pipe 
was performed on May 25th

. Contractor began accepting on site pipe delivery last 
week. West Shore Pipeline may begin relocation work within the next 2 weeks. 
BP Amoco is currently working on design drawings for their relocation work. No 
anticipated start of construction for this work is available at this time. 

Lost Time Accidents to Date 06/04/04 0 Days 

Contract QR-6 

The construction of a tee connection at Highland Avenue and Majestic Drive is 
scheduled to begin within the next month. This construction will become part of 
the future feeder main to the Village of Lombard's proposed meter station 14E. 
The connection to the existing Highland Avenue main is being done at this time 
under the Commission's QR contract in order to coordinate the work with the 
Village of Lombard and the roadway improvements of Highland Avenue currently 
underway. 



Status of Operations 3 June 4,2004 

Contract TW-3 West Transmission Main 

Final plans and specifications for the Phase 1 portion of the project were 
received on May 14th. These plans and specifications are currently under review 
by staff. Revised Phase 2 drawings have been submitted to the Village of Carol 
Stream, Wayne Township and the Forest Preserve District for their review and 
comment. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for May, 2004 
2. Water Sales Analysis 01-May-OO to 31-May-04 

Operations\Memorandums\Status of Operations 040604.doc 



EPA0504 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mgtl NTU 
0.81 
0.80 
0.79 
0.75 
0.75 
0.73 
0.74 
0.76 
0.78 
0.75 
0.79 
0.78 
0.78 
0.77 
0.78 
0.78 
0.75 
0.77 
0.78 
0.78 
0.75 
0.78 
0.75 
0.74 
0.72 
0.73 
0.75 
0.75 
0.73 
0.74 
0.74 
0.76 
0.81 
0.72 

0.10 
0.11 
0.10 
0.12 
0.12 
0.11 
0.10 
0.10 
0.10 
0.11 
0.10 
0.09 
0.10 
0.10 
0.10 
0.09 
0.09 
0.10 
0.09 
0.10 
0.09 
0.10 
0.10 
0.10 
0.11 
0.11 
0.10 
0.11 
0.11 
0.09 
0.10 
0.10 
0.12 
0.09 

P04 

mgtl 
0.54 
0.54 
0.51 
0.51 
0.50 
0.52 
0.51 
0.54 
0.54 
0.50 
0.50 
0.50 
0.48 
0.52 
0.52 
0.51 
0.51 
0.54 
0.54 
0.53 
0.53 
0.50 
0.50 
0.52 
0.52 
0.53 
0.51 
0.50 
0.50 
0.49 
0.51 
0.52 
0.54 
0.48 

~# C;;O-VV~4:-.,// ~~~ 
Terrance McGhee 
Operations Supervisor 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR MAY 2004 

FREE CL2 TURBIDITY 

mg/l NTU 
0.82 
0.81 
0.83 
0.79 
0.78 
0.77 
0.76 
0.80 
0.81 
0.84 
0.82 
0.82 
0.81 
0.81 
0.84 
0.81 
0.82 
0.82 
0.83 
0.83 
0.83 
0.81 
0.79 
0.78 
0.79 
0.80 
0.81 
0.82 
0.81 
0.82 
0.81 
0.81 
0.84 
0.76 

0.09 
0.10 
0.09 
0.10 
0.10 
0.09 
0.07 
0.08 
0.09 
0.11 
0.10 
0.09 
0.08 
0.09 
0.09 
0.10 
0.11 
0.10 
0.11 
0.10 
0.09 
0.09 
0.09 
0.10 
0.10 
0.09 
0.10 
0.11 
0.10 
0.09 
0.10 
0.10 
0.11 
0.07 

DUPAGE DISCHARGE 

TEMP 
of 

55 
54 
54 
55 
55 
55 
55 
56 
56 
56 
56 
57 
58 
59 
58 
59 
59 
58 
58 
58 
59 
60 
60 
60 
62 
61 
61 
61 
61 
61 
61 
58 
62 
54 

pH 

7.4 
7.4 
7.4 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.4 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.4 
7.5 
7.5 
7.4 

Fluoride 

mg/l 
1.0 
1.0 
1.0 
1.1 
1.1 
1.1 
1.0 
1.0 
1.1 
1.0 
1.0 
1.1 
1.0 
0.9 
1.0 
1.0 
1.0 
1.0 
1.1 
1.1 
1.0 
1.0 
0.9 
1.0 
1.0 
1.1 
1.0 
1.0 
1.0 
1.1 
1.1 

1.0 
1.1 
0.9 

P04 

mgtl 
0.51 
0.55 
0.52 
0.54 
0.53 
0.53 
0.53 
0.51 
0.51 
0.51 
0.49 
0.49 
0.52 
0.52 
0.48 
0.49 
0.51 
0.52 
0.50 
0.52 
0.53 
0.51 
0.54 
0.52 
0.52 
0.54 
0.49 
0.48 
0.49 
0.51 
0.49 
0.51 
0.55 
0.48 

P.A.C. ANALYST 

LBStMG INT 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
o 
o 
o 

KD 
LS 
LS 
LS 
LS 
KD 
KD 
KD 
KD 
LS 
LS 
LS 
LS 
KD 
MB 
KD 
KD 
LS 
LS 
LS 
LS 
KD 
KD 
KD 
KD 
LS 
LS 
LS 
LS 
MB 
MB 

,;e;tA~-
Robert L. Martin 
General Manager 



DU PAGE WATER COMMISSION 
WATER SALES ANAL YSIS 01-May-92 TO 31-May-04 

PER DAY AVERAGE 80,719,251 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROrv GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

---------------- ------------------------- -------------------------- -------------- ----------------------- ----------------------- ---------------------- --------------------- ------------------

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 

Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 

Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 

Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 

Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 

Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 

Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 

Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 

Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 

Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 

Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 

Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 

Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 

Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 

Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17% 

Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 

Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 

Feb-04 2,205,542,000 2,253,789,245 97.86% $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89% 

Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87% 

Apr-04 2,331,090,000 2,380,618,809 97.92% $3,218,939.40 $2,997,199.08 875,000 0.04% 97.96% 

May-04 2,600,130,000 2,676,783,908 97.14% $3,718,185.90 $3,370,070.94 1,031,900 0.04% 97.17% 
------------------------- -------------------------- -------------- ---------------- ... ------ -----_ ... ----------------- ----------------------- --------------------- -------------------

TOTALS (1) 356,294,771,000 367,064,639,895 97.07% $476,692,028.38 $392,137,085.09 271,839,291 0.07% 97.14% 
============== =============== ======== ============== ============= ============= ============ ========== 

(1) - SINCE MAY 1,1992 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 



ALVORD, BURDICK & HOWSON, L. L. C. 

SERVICES 

WATER SUPPLY, PURIFICATION AND DISTRIBUTION 

WASTEWATER COLLECTION AND TREATMENT 

FLOOD RELIEF 

STORMWATER FACILITIES 

ENGINEERS 
20 NORTH WACKER DRIVE· SUITE 1401 

CHICAGO, IL 60606 

TEL. (312) 236-9147 FAX: (312) 236-0692 

E-MAIL: SERV@ABHENGINEERS.COM 

INVESTIGATIONS, REPORTS AND DESIGNS 

CONSTRUCTION AND OPERATION SERVICES 

APPRAISALS AND RATE REPORTS 

JOHN W. ALVORD 

1861-1943 

CHARLES B. BURDICK 

1874-1955 

LOUIS R. HOWSON 

1887-1985 

DONALD E. ECKMANN 

J. WARREN GREEN BON G. MUI 

WILLIAM L. MEINHOLZ 

11r. Robert Martin, P .E. 
General Manager 
DuPage Water Commission 
600 E. Butterfield Road 
Elmhurst, IL 60126-4642 

Re: DuPage Water Commission 
West Transmission Main 
Contract TW - 3/04 

Dear Mr. Martin: 

DR. YA-TAI LIN 

DR. RAY S.T. CHENG 

RICHARD D. SHEA 

DaPAGE WATER 
COMMISSION 

As requested, the design status of referenced project is as follows: 

MEMBERS 

AMERICAN COUNCIL OF ENGINEERING COMPANIES 

AMERICAN PUBLIC WORKS ASSOCIATION 

AMERICAN SOCIETY OF CIVIL ENGINEERS 

AMERICAN WATER WORKS ASSOCIATION 

CHICAGOLAND CHAMBER OF COMMERCE 

NATIONAL ASSOCIATION OF 

CORROSION ENGINEERS 

WATER ENVIRONMENT FEDERATION 

WESTERN SOCIETY OF ENGINEERS 

1. We estimate that the total number of drawings for the entire project would be 
approximately lOS. We estimate, at this time, six(6) additional drawings for 16" 
connection to MS-ISC. 

2. Final drawings and specifications for TW -3, PHASE I, on Steams Road from South 
Bartlett Road to County Farrn Road, v/eresubmitted to the Commission on May 13, 2004 
and May 14, 2004 respectively for the Commission's review and comments. Weare 
awaiting the Commission's comments at present. 

3. As per verbal instructions received from the Commission during progress meeting on 
May 17, 2004, we have withheld progress of work on TW-3 project except for the 
PHASE I portion of the project. 

4. The instructions received from the Commission on April 22, 2004, to proceed with 
preparations of final drawings and specifications for TW-3, PHASE II which will be on 
Fair Oaks Road from St. Charles Road to Army Trail Road as soon as the PHASE I was 
completed, are not implemented as a result of the instructions received on May 17, 2004. 
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However, the revised drawings for the PHASE II have been forwarded to the Village of 
Carol Stream, Wayne Township and the Forest Preserve District for their review and 
comments. 

5. For TW-3, PHASE I, we have sent in permit applications to IEPA for Construction and 
NPDES, DuPage County DOT and Corp of Engineers, and advised DuPage County DEC 
about the proj ect. 

If you have any questions, please contact us. 

CC: Mr. Ed Kazmierczak, DWC 
Mr. Warren Green, ABH 

Very truly yours, 

ALVORD, B"lTRDICK &. HO\VSO:t--J L.L .. C. 

B ~. H. /k:t:tiJ 
~ Girish K. Machhar, P.E. 
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CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Innerbelt Transmission Main CHANGE ORDER NO. 05 

LOCATION: Butterfield Road To Prairie Path CONTRACT NO. TlB-1I03 

CONTRACTOR: Rossi Contractors, Inc. DATE: June 02, 2004 

A. DESCRIPTION OF CHANGES INVOLVED: 

Amend the quantity of Item No. 40,6" Di Pipe Watermain and Line Item No.1 of 
the Change Order No. 01, 8" DI Water Main as indicated below. 

B. REASON FOR CHANGE: 

To reflect the actual field conditions. 

C. REVISION IN PRICE: 

UNIT PRICE: 

ADDITION: 

Item No. 40, 6" DI Pipe 
Water Main 

DEDUCTION: 

Line Item No.1, CO No.1 
8" DI Water Main 

300 L.F. @ $35.52/L.F. 

225 L.F. @ $49.211L.F. 

$10,656.00 

$11,072.25 

TOTAL ($416.25) 



SHEET 2 OF3 

CHANGE ORDER NO. 05 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date August 29, 2005. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Contract Drawings designated as Innerbelt Transmission 
Main, and under the provisions of the Original Contract, including compliance with 
applicable Equipment Specifications, General Specifications, and Project 
Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 



SHEET 3 OF3 

CHANGE ORDER NO. 05 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12,730,597.31 

2. Net change due to 
previous Change Orders $ 332~896.05 

No.1 to 4 

3. Amount of Contract, not including 
this Change Order $13,063.493.36 

4. Addition to Contract 
due to this Change Order ($416.25) 

5. Amount of Contract including this 
Change Order $13~063~077.11 

RECOMMENDED FOR ACCEPTANCE:_-=-F.....L.,---"5=..· ~~--:......=.e,::;....:2.=.:..."--.:;~""_1 __ -->.-( _6_--_0 _3_-_°-*--7') 
For Alvord, Burdick, & Howson Date 

Consulting Engineers 

ACCEPTED BY ::NTRAC2JAOZ ~C. 
! Signature of 

( C -6:5-0 ~ 
Date 

Authorized Representative 

DUP AGE WATER COMMISSION: 

BY: __________________________________ ~(----------) 
Ro bert L. Martin 
General Manager 

Date 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ORIGINAL ORIGINAL AMENDED 
CONTRACT UNIT CONTRACT CONTRACT 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY 

CONTRACT SUB-TOTALS $7.812.435.00 
============ 

RETENTION 10.00% 

CONTRACT TOTALS 

IEDUCTSlBONUS 

1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED 
CONTRACT CURRENT TO DATE PREVIOUS 

PRICE QUANTITY 

$7.747.959.40 
=============== 

617.50 

-0.83% 

eNGINEERING 

i~";COUNTING 

EXTENSION QUANTITY 

$6.643.793.29 

($664.379.33) 

$5.979.413.96 

($37.050.00) 598.50 

$5.942.363.96 

PAYMENT 
EXTENSION 

$6.442.554.47 

($644.255.45) 

$5.798.299.02 

($35.910.00) 

$5.762.389.02 

THIS PAYMENT 
QUANTITY EXTENSION 

$201.238.82 

($20.123.88) 

$181.114.94 

19.00 ($1.140.00) 

$179.974.94 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-3520 
WF-3530 

CONTRACT 
QUANTITY 

22 

05131/04 

AMOUNT 
$201.238.82 
($20.123.88) 

($1.140.00) 

BALANCE 
EXTENSION 

$1.104.166.11 

$664.379.33 

$1.768.545.44 



BLOW OFF VAlVE REPAIR (BOV-1) 
DATE 05131/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 S201.238.82 
NORTHLAKE. ILLINOIS 60164 WF-3520 (520.123.88) 

WF-3530 (S1.140.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION --------
1 Valve #1 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% 50.00 0% 50.00 100% SO.OO 
2 Valve #2 100% Lump Sum S12.500.00 S12.500.00 100% 512.500.00 100% 512.500.00 100% S12.500.00 0% 50.00 0% 50.00 
3 Valve #3 100% Lump Sum . 50.00 50.00 100% SO.OO 0% SO.OO 0% 50.00 0% 50.00 100% 50.00 
4 Valve #4 100% Lump Sum 50.00 50.00 100% 50.00 0% 50.00 0% SO.OO 0% 50.00 100% 50.00 
5 Valve #5 100% Lump Sum 50.00 50.00 100% 50.00 0% SO.OO 0% 50.00 0% SO.OO 100% SO.OO 
6 Valve #6 100% Lump Sum S50.SOD.00 SSO.500.00 0% 50.00 0% 50.00 0% 50.00 0% 50.00 0% 50.00 
7 Valve #7 100% Lump Sum 50.00 50.00 100% SO.OO 0% SO.OO 0% SO.OO 0% 50.00 100% 50.00 
8 Valve#B 100% Lump Sum 50.00 SO.OO 100% 50.00 0% SO.OO 0% 50.00 0% 50.00 100% SO.OO 
9 Valvefi 100% Lump Sum 50.00 SO.OO 100% SO.OO 0% 50.00 0% 50.00 0% SO.OO 100% 50.00 
10 Valve #10 100% Lump Sum S19.300.00 S19.300.00 100% 519.300.00 100% 519.300.00 100% 519.300.00 0% SO.OO 0% 50.00 
11 Valve #11 100% Lump Sum 50.00 SO.OO 100% SO.OO 0% SO.OO 0% 50.00 0% 50.00 100% 50.00 
12 Valve #12 100% Lump Sum 516.200.00 S16.200.00 0% 50.00 0% SO.OO 0% 50.00 0% SO.OO 0% SO.OO 
13 Valve #13 100% Lump Sum $14.600.00 $14.600.00 100% 514.600.00 100% 514.600.00 100% S14.600.00 0% SO.OO 0% 50.00 
14 Valve #14 100% Lump Sum 549.600.00 549.600.00 100% 549.600.00 100% 549.600.00 100% 549.600.00 0% 50.00 0% 50.00 
15 Valve #15 100% Lump Sum 515.900.00 515.900.00 100% 515.900.00 100% 515.900.00 100% 515.900.00 0% 50.00 0% 50.00 
16 Valve #16 100% Lump Sum 548.500.00 548.500.00 100% 548.500.00 100% 548.500.00 100% 548.500.00 0% 50.00 0% SO.OO 
17 Valve #.17 100% Lump Sum SO.OO SO.OO 100% 50.00 0% 50.00 0% 50.00 0% 50.00 100% 50.00 
18 Valve #18 100% Lump Sum 549.400.00 549.400.00 100.% 549.400.00 100% 549.400.00 100% 549.400.00 0% 50.00 0% 50.00 
19 Valve #19 100% Lump Sum 50.00 50.00 100% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
20 Valve #20 100% Lump Sum 513.900.00 S13.900.00 100% S13.9OO.00 100% S13.9OO.00 100% S13.9OO.00 0% 50.00 0% 50.00 
21 Valve #21 100% Lump Sum S19,600.00 $19.600.00 100% S;9,6OO.00 100% S19.6OO.00 100% S19,600.00 0% 50.00 0% SO.OO 
22 Valve #22 100% Lump Sum 50.00 SO.OO 100% 50.00 0% 50.00 0% 50.00 0% 50.00 100% SO.OO 
23 Valve #23 100% Lump Sum 50.00 SO.OO 100% SO.OO 0% SO.OO 0% SO.OO o·~ 50.00 100% SO.OO 
24 Valve #24 100% Lump Sum 511,800.00 S11,800.00 100% S11.800.OO 100% 511,800.00 100% S11,800.00 0% 50.00 0% SO.OO 
25 Valve #25 100% Lump Sum S18,700.00 S18,700.00 100% S18,700.00 100% S18.700.00 100% $18.700.00 0% SO.OO 0% 50.00 
26 Valve #26 100% Lump Sum $19,400.00 519.400.00 100% $19,400.00 100% 519.400.00 100% 519.400.00 0% 50.00 0% 50.00 
27 Valve #27 100% Lump Sum S15,700.00 S15,700.00 100% S15,700.00 100% S15.700.00 100% 515.700.00 0% SO.OO 0% SO.OO 
28 Valve #28 100% Lump Sum S16,900.00 S16.900.00 100% S16.9OO.00 100% 516.900.00 100% S16,900.00 0% SO.OO 0% 50.00 
29 Valve #29 100% Lump Sum S16,500.00 S16,500.00 100% S16.500.00 100% S16,5OO.00 100% S16,500.00 0% SO.OO 0% SO.OO 30 Valve #30 100% Lump Sum S14,800.00 S14.800.00 100% S14.800.00 100% 514,800.00 100% S14.800.00 0% 50.00 0% SO.OO 
31 Valve #31 100% Lump Sum S15,700.00 S15,700.00 100% S15.700.00 100% 515.700.00 100% S15,700.00 0% SO.OO 0% SO.OO 
32 Valve #32 100% Lump Sum S11,800.00 S11,800.00 100% S11,800.00 100% S11.8OO.00 100% S11,800.00 0% $0.00 0% 50.00 33 Valve #33 100% Lump Sum S68,600.00 568.600.00 100% 568,600.00 100% $68,600.00 100% 568,600.00 0% 50.00 0% 50.00 34 Valve #34 100% Lump Sum S16,400.00 $16;400.00 100% 516,400.00 100% 516,400.00 100% 516.400.00 0% SO.OO 0% 50.00 35 Valve #35 100% Lump Sum 513,800.00 S13.800.00 100% 513,800.00 100% 513.800.00 100% 513.800.00 0% SO.OO 0% 50.00 36 Valve #36 100·~ Lump Sum 551,700.00 551,700.00 100% $51,700.00 0% SO.OO 0% 50.00 0% SO.OO 100% S51,700.00 
37 Valve #37 100% Lump Sum 569,500.00 569,500.00 100% $69,SOD.00 100% $69,500.00 100% S69,500.00 0% 50.00 0% 50.00 38 Valve #38 100% Lump Sum 519.500.00 519,500.00 100% 519,500.00 100% . 519.500.00 100% S19,500.00 0% SO.OO 0% SO.OO 39 Valve #39 100% Lump Sum 515,500.00 515.500.00 100% S15,5OO.oo 100% 515,500.00 100% S15,500.00 0% SO.OO 0% 50.00 40 Valve #40 100% Lump Sum 516,000.00 S16,OOO.00 100% 516,000.00 100% 516.000.00 100% S16,OOO.00 0% SO.OO 0% SO.OO 41 Valve #41 100% Lump Sum 518,600.00 518,600.00 100% $18.600.00 100% S18.6OO.00 100% 518,600.00 0% 50.00 0% SO.OO 42 Valve #42 100% Lump Sum 547,600.00 547,600.00 100% $47,600.00 100% 547,600.00 100% $47,600.00 0% SO.OO 0% 50.00 43 Valve #43 100% Lump Sum $16,200.00 516,200.00 100% 516,200.00 100% 516,200.00 100% $16,200.00 0% 50.00 0% SO.OO 44 Valve #44 100% Lump Sum $48,800.00 $48,800.00 100% S48.800.00 100% $48,800.00 100% 548,800.00 0% SO.OO 0% SO.OO 45 Valve #45 100% Lump Sum 548.500.00 S48,500.00 100% $48,500.00 100% $48,500.00 100% S48.500.00 0% SO.OO 0% SO.OO 46 Valve #46 100% Lump Sum $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% 549,300.00 0% $0.00 0% $0.00 47 Valve #47 100% Lump Sum $13,100.00 S13.100.00 100% $13,100.00 100% S13.100.00 ;00% S13,100.00 0% SO.OO 0% SO.OO 48 Valve #48 100% Lump Sum 515.600.00 $15,600.00 100% 515,600.00 100% S15,6OO.00 100% $15,600.00 0% $0.00 0% SO.OO 49 Valve #49 100% Lump Sum $49,500.00 $49.500.00 0% $0.00 0% SO.OO 0% $0.00 0% 50.00 0% SO.OO 50 Valve #SO 100% Lump Sum S13,800.00 S13.800.00 100% $13,800.00 100% S13.800.00 100% $13,800.00 0% $0.00 0% $0.00 51 Valve #51 100% Lump Sum $11,300.00 $11,300.00 100% $11.300.00 100% S11.300.00 100% $11,300.00 0% 50.00 0% 50.00 52 Valve #52 100% Lump Sum 511,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% S11,600.00 0% $0.00 0% 50.00 53 Valve #53 100% Lump Sum 511,400.00 S11,400.00 100% $11.400.00 100% $11.400.00 100% $11.400.00 0% 50.00 0% 50.00 54 Valve #54 100% Lump Sum $19,300.00 $19,300.00 100% $19.300.00 100% $19.300.00 100% 519,300.00 0% $0.00 0% $0.00 55 Valve #55 100% Lump Sum $13,800.00 513,800.00 100% $13.800.00 100% S13.800.00 100% 513,800.00 0% SO.OO 0% $0.00 56 Valve#S6 100% Lump Sum $11,800.00 S11,800.00 100% $11,800.00 100% S11,800.00 100% $11,800.00 0% 50.00 0% $0.00 57 Valve #57 100% Lump Sum $11,800.00 $11.800.00 100% $11.800.00 100% 511.800.00 100% 511,800.00 00/. 50.00 0% 50.00 
58 Valve #58 100% Lump Sum 512,500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00 
59 Valve #59 100% Lump Sum $11,700.00 S11,700.00 100% $11,700.00 100% S11.700.00 100% $11,700.00 0% $0.00 0% $0.00 60 Valve #60 100% Lump Sum $11.700.00 $11,700.00 100% 511,700.00 100% S11.700.00 100% 511,700.00 0% 50.00 0% 50.00 61 Valve #61 100% Lump Sum 511,600.00 $11,600.00 100% 511.600.00 100% 511.600.00 100% 511.600.00 0% $0.00 0% $0.00 62 Valve #62 100% Lump Sum $16,500.00 $16,500.0D 100% $16,SOD.00 100% 516,500.00 100% 516,500.00 0% 50.00 0% 50.00 63 Valve #63 100% Lump Sum $15,500.00 $15.500.00 100% $15,500.00 100% 515.500.00 100% $15,500.00 0% $0.00 0% SO.OO 64 Valve #64 100% Lump Sum $26,600.00 526,600.00 100% $26.600.00 100% $26.600.00 '100% $26,600.00 0% $0.00 0% $0.00 65 Valve #65 100% Lump Sum $11,800.00 511.800.00 100% $11.800.00 100% $11.800.00 100% $11,800.00 0% $0.00 0% 50.00 66 Valve #66 100% Lump Sum $19,100.00 519,100.00 100% S19,100.00 100% S19,100.00 100% 519,100.00 0% 50.00 0% 50.00 67 Valve #67 100% Lump Sum $67,900.00 567,900.00 100% 567,900.00 100% 567.900.00 100% $67,900.00 0% 50.00 0% 50.00 68 Valve #68 100% Lump Sum $16.500.00 $16,500.00 100% 516,500.00 100% S16.5OO.00 100% 516,500.00 0% 50.00 0% SO.OO 69 Valve #69 100% Lump Sum $16,200.00 516,200.00 100·~ $16.200.00 100% 516.200.00 100% $16.200.00 0% $0.00 0% $0.00 70 Valve #70 100% Lump Sum $16,200.00 516,200.00 100% $16.200.00 100% $16.200.00 100% 516,200.00 0% $0.00 0% 50.00 71 Valve #71 100% Lump Sum $18,500.00 $18,500.00 100·~ $.18.500.00 100% 518,500.00 100% $18,500.00 0% $0.00 0% $0.00 72 Valve #72 100% Lump Sum $18,600.00 518.600.00 100% $18,600.00 100% 518,600.00 100% $18,600.00 0% 50.00 0% $0.00 73 Valve #73 100% Lump Sum 518,500.00 $18,500.00 100% 518,500.00 100% $18.SOD.00 100% $18.500.00 0% 50.00 0% 50.00 74 Valve #74 100% Lump Sum $16,100.00 $16.100.00 100% $16.100.00 100% 516.100.00 0% 50.00 100% $16,100.00 0% $0.00 75 Valve #75 100% Lump Sum $0.00 50.00 100% $0.00 0% SO.OO 0% $0.00 0% 50.00 100% 50.00 76 Valve #76 100% Lump Sum $12,600.00 $12,600.00 100% $12,600.00 100% $12.600.00 0% $0.00 100% $12,600.00 0% 50.00 77 Valve #77 100% Lump Sum $16,500.00 $16,500.00 100% $16.500.00 0% $0.00 0% $0.00 0% 50.00 100% 516,500.00 78 Valve #78 100% Lump Sum 50.00 $0.00 100% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 100% $0.00 79 Valve #79 100% Lump Sum $16.500.00 $16,500.00 100% 516.500.00 0% SO.OO 0% $0.00 0% $0.00 100% $16,500.00 80 Valve #80 100% Lump Sum $19,400.00 519,400.00 100% $19.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 519,400.00 



DU PAGE WATER COMMISSION PAYMENT # 22 

BLOW OFF VALVE REPAIR (BOV-l) DATE 05131/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-0631 S201.238.82 
NORTHLAKE. ILLINOIS 60164 WF-3520 (S20.123.88) 

WF·3530 (S1.140.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION -------
81 Valve #81 100% Lump Sum S16.300.00 S16.300.00 100% S16.300.00 100% S16.300.00 100% S16.300.00 0% SO.OO 0% SO.OO 
82 Valve #82 100% Lump Sum S19.100.00 S19.100.00 100% S19.100.00 100% S19.100.00 100% S19.100.00 0% SO.OO 0% SO.OO 
83 Valve #83 100% Lump Sum S14.300.00 S14.300.00 100% S14.300.00 100% S14,300.00 100% S14.300.00 0% SO.OO 0% SO.OO 
84 Valve #84 100% Lump Sum S16.000.00 S16.000.00 100% S16.000.00 100% S16.000.00 100% S16,000.00 0% SO.OO 0% SO.OO 
85 Valve #85 100% Lump Sum S16,300.00 S16,300.00 100% S16,300.00 100% S16,300.00 100% S16,300.00 0% SO.OO 0% SO.OO 
86 Valve #86 100% Lump Sum S16,500.00 S16,500.00 100% S16,500.00 100% S16,500.00 100% S16,500.00 0% SO.OO 0% SO.OO 
87 Valve #87 100% Lump Sum Sll,300.00 Sll,300.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% $0.00 
88 Valve #88 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 100% $0.00 
89 Valve #89 100% Lump Sum $15,100.00 $15,100.00 100% $15,100.00 100% S15,100.00 100% $15,100.00 0% $0.00 0% $0.00 
90 Valve #90 100% Lump Sum $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00 
91 Valve #91 100% Lump Sum S11,200.00 Sll,200.00 100% Sll,200.00 100% $11,200.00 100% $11,200.00 0% SO.OO 0% 50.00 
92 Valve #92 100% Lump Sum S11,500.00 $11,500.00 100% Sll,5OO.00 100% Sll,5OO.00 100% 511,500.00 0% SO.OO 0% SO.oo 
93 Valve #93 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.oo 
94 Valve #94 100% Lump Sum S11,900.00 Sll,900.00 100% S11,9OO.00 100% Sll,900.oo 100% S11,900.00 0% SO.OO 0% SO.oo 
95 Valve #95 100% Lump Sum S16,000.00 S16,000.00 100% S16,000.00 100% S16,000.00 100% S16,000.00 0% $0.00 0% SO.OO 
96 Valve #96 100% Lump Sum S16,800.00 S16.800.00 100% S16,8oo.00 100% S16,800.00 100% S16,800.00 0% SO.OO 0% SO.OO 
97 Valve #97 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 
98 Valve #98 100% Lump Sum $16,400.00 S16,400.00 100% S16,400.00 0% SO.OO 0% $0.00 0% SO.OO 100% $16,400.00 
99 Valve #99 100% Lump Sum S70,400.00 $70,400.00 100% $70,400.00 100% $70,400.00 100% $70,400.00 0% SO.OO 0% $0.00 
100 Valve #100 100% Lump Sum S15,000.00 $15,000.00 0% $0.00 0% SO.OO 0% $0.00 0% SO.OO 0% $0.00 
101 Valve #101 100% Lump Sum S50,500.00 S50,500.00 0% $0.00 0% SO.OO 0% $0.00 0% SO.OO 0% $0.00 
102 Valve #102 100% Lump Sum S51,000.00 $51,000.00 100% $51,000.00 100% S51,000.00 100% $51,000.00 0% SO.OO 0% $0.00 
103 Valve #103 100% Lump Sum $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% SO.OO 0% $0.00 
104 Valve #104 100% Lump Sum SO.OO SO.OO 100% $0.00 0% $0.00 0% $0.00 0% SO.OO 100% SO.OO 
105 Valve #105 100% Lump Sum SO.OO $0.00 100% SO.OO 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
106 Valve #106 100% Lump Sum S16,700.00 $16,700.00 100% S16,700.00 100% S16,700.00 100% S16,700.00 0% SO.OO 0% SO.OO 
107 Valve #107 100% Lump Sum S12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 
108 Valve #108 100% Lump Sum S70,700.00 S70,700.00 100% S70,700.00 100% S70,700.00 100% $70,700.00 0% $0.00 0% 50.00 
109 Valve #109 100% Lump Sum S27,5OO.00 527,500.00 100% S27,500.00 100% S27,500.00 100% S27,500.00 0% $0.00 0% 50.00 
110 Valve #110 100% Lump Sum S27,300.00 S27,300.00 100% 527.300.00 100% S27.300.00 100% S27.300.00 0% $0.00 0% $0.00 
111 Valve #111 100% Lump Sum S17,600.00 517,600.00 100% S17.600.00 100% S17,600.00 100% S17.600.00 0% SO.OO 0% SO.OO 
112 Valve #112 100% Lump Sum SO.OO SO.OO 100% 50.00 0% SO.OO 0% SO.OO 0% $0.00 100% SO.OO 
113 Valve #113 100% Lump Sum SO.OO 50.00 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% $0.00 
114 Valve #114 100% Lump Sum $0.00 50.00 100% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $0.00 
115 Valve #115 100% Lump Sum SO.OO 50.00 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
116 Valve #116 100% Lump Sum S19.400.00 519.400.00 0% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 0% $0.00 
117 Valve #117 100% Lump Sum 517.700.00 517.700.00 0% 50.00 0% 50.00 0% 50.00 0% 50.00 0% SO.OO 
118 Valve #118 100% Lump Sum 516,200.00 S16.2OO.00 100% 516,200.00 100% S16.200.00 100% 516.200.00 0% SO.OO 0% SO.oo 
119 Valve #119 100% Lump Sum 512,100.00 512.100.00 100% 512,100.00 100% S12,100.00 100% 512.100.00 0% SO.OO 0% 50.00 
120 Valve #120 100% Lump Sum 524,500.00 524,500.00 100% 524,500.00 100% S24,500.00 100% 524,500.00 0% SO.OO 0% SO.oo 
121 Valve #121 100% Lump Sum S28,000.00 S28,000.00 100% 528.000.00 100% S28,000.00 100% 528.000.00 0% 50.00 0% 50.00 
122 Valve #122 100% Lump Sum 526,700.00 S26,700.00 100% S26.700.00 100% 526,700.00 100% 526.700.00 0% 50.00 0% SO.OO 
123 Valve #123 100% Lump Sum 511,700.00 $11,700.00 0% $0.00 0% SO.OO 0% 50.00 0% SO.OO 0% 50.00 
124 Valve #124 100% Lump Sum $12,100.00 $12,100.00 100% $12.100.00 100% S12,100.00 100% 512.100.00 0% $0.00 0% SO.OO 
125 Valve #125 100% Lump Sum $13,500.00 $13,500.00 100% 513,500.00 100% $13,500.00 100% 513.500.00 0% $0.00 0% SO.OO 
126 Valve #126 100% Lump Sum 511,800.00 S11.8OO.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% SO.oo 
127 Valve #127 100% Lump Sum S16.500.00 $16.500.00 100% 516,500.00 100% 516,500.00 100% 516.500.00 0% $0.00 0% SO.OO 
128 Valve #128 100% Lump Sum S15.100.00 515.100.00 100% 515.100.00 100% S15.100.00 100% 515,100.00 0% SO.OO 0% SO.OO 
129 Valve #129 100% Lump Sum 516.700.00 516.700.00 100% 516,700.00 100% 516,700.00 100% 516,700.00 0% SO.OO 0% $0.00 
130 Valve #130 100% Lump Sum S12.300.00 512.300.00 100% 512,300.00 100% S12,300.00 100% 512,300.00 0% SO.OO 0% $0.00 
131 Valve #131 100% Lump Sum 516.400.00 516.400.00 100% 516.400.00 100% S16,400.00 100% 516,400.00 0% SO.OO 0% 50.00 
132 Valve #132 100% Lump Sum 516,500.00 $16.500.00 100% $16,500.00 100% S16.500.00 100% 516,500.00 0% SO.OO 0% 50.00 
133 Valve #133 100% Lump Sum 512.900.00 512.900.00 100% 512.900.00 100% S12.9OO.00 100% 512,900.00 0% $0.00 0% $0.00 
134 Valve #134 100% Lump Sum 512.900.00 $12.900.00 100% 512.900.00 100% S12,9OO.00 100% $12,900.00 0% SO.OO 0% 50.00 
135 Valve #135 100% Lump Sum $12,700.00 512.700.00 100% 512.700.00 100% S12.7OO.00 100% 512.700.00 0% SO.OO 0% 50.00 
136 Valve #136 100% Lump Sum $12,100.00 512,100.00 100% $12.100.00 100% 512,100.00 100% 512,100.00 0% 50.00 0% 50.00 
137 Valve #137 100% Lump Sum 515.900.00 515,900.00 100% 515.900.00 100% S15,9OO.00 100% 515.900.00 0% $0.00 0% 50.00 
138 Valve #138 100% Lump Sum Sll,800.00 511.800.00 100% S11.800.00 100% 511.800.00. 100% 511.800.00 0% SO.OO 0% 50.00 
139 Valve #139 100% Lump Sum 516.200.00 516.200.00 100% 516,200.00 100% 516,200.00 100% 516.200.00 0% SO.OO 0% 50.00 
140 Valve #140 100% Lump Sum 516.500.00 516.500.00 100% 516.500.00 100% $16.500.00 100% 516.500.00 0% 50.00 0% 50.00 
141 Valve #141 100% Lump Sum S14.300.00 514.300.00 100% Sl4.300.oo 100% 514,300.00 100% 514.300.00 0% 50.00 0% SO.OO 
142 Valve #142 100% Lump Sum S15.5OO.00 515,500.00 100% 515,500.00 100% $15,500.00 100% 515.500.00 0% $0.00 0% 50.00 
143 Valve #143 100% Lump Sum $16.400.00 S16.400.00 100% 516.400.00 100% S16.400.00 100% 516.400.00 0% 50.00 0% $0.00 
144 Valve #144 100% Lump Sum S49.900.00 $49.900.00 100% $49,900.00 100% $49,900.00 100% $49.900.00 0% 50.00 0% SO.OO 
145 Valve #145 100% Lump Sum S14.500.00 514.500.00 100% 514.500.00 100% S14.5OO.00 100% 514.500.00 0% 50.00 0% 50.00 
146 Valve #146 100% Lump Sum S17,000.00 517.000.00 100% 517.000.00 100% S17.OOO.00 100% 517.000.00 0% 50.00 0% 50.00 
147 Valve #147 100% Lump Sum $56.300.00 $56,300.00 100% S56.3OO.00 100% S56.300.00 100% 556.300.00 0% 50.00 0% SO.OO 
148 Valve #148 100% Lump Sum S16,500.00 $16.500.00 100% 516,500.00 100% $16.500.00 100% 516.500.00 0% SO.OO 0% $0.00 
149 Valve #149 100% Lump Sum 512,100.00 $12.100.00 100% $12,100.00 100% $12,100.00 100% 512.100.00 0% SO.OO 0% 50.00 
150 Valve #150 100% Lump Sum 511,900.00 511,900.00 100% $11,900.00 100% 511,900.00 100% 511.900.00 0% 50.00 0% $0.00 
151 Valve #151 100% Lump Sum $14,800.00 514,800.00 100% $14,800.00 100% $14.800.00 100% $14.800.00 0% 50.00 0% $0.00 
152 Valve #152 100% Lump Sum 516,700.00 516,700.00 100% $16.700.00 100% $16,700.00 100% 516.700.00 0% $0.00 0% SO.OO 
153 Valve #153 100% Lump Sum 512,700.00 512.700.00 100% 512,700.00 100% 512,700.00 100% 512.700.00 0% 50.00 0% 50.00 
154 Valve #154 100% Lump Sum S12,400.00 512,400.00 100% S12.400.00 100% $12.400.00 100% S12,400.OO 0% 50.00 0% SO.OO 
155 Valve #155 100% Lump Sum 516,700.00 $16.700.00 100% 516.700.00 100% $16.700.00 100% S16.7OO.00 0% 50.00 0% SO.OO 
156 Valve #156 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% $0.00 0% SO.OO 0% $0.00 100% SO.OO 
157 Valve #157 100% Lump Sum 514.500.00 514.500.00 100% 514,500.00 100% $14.500.00 100% 514.500.00 0% 50.00 0% SO.OO 
158 Valve #158 100% Lump Sum 515.100.00 515.100.00 100% 515.100.00 100% 515,100.00 100% $15.100.00 0% 50.00 0% SO.OO 
159 Valve #159 100% Lump Sum $15,300.00 S15,3OO.00 100% $15.300.00 100% $15.300.00 100% S15,300.00 0% SO.OO 0% SO.OO 
160 Valve #160 100% Lump Sum S15,400.00 S15,400.00 100% S15,400.00 100% S15.400.00 100% S15.400.00 0% 50.00 0% 50.00 



DATE 05131104 

ROSSI CONTRACTORS ACCOUNT" AMOUNT 
201 WEST LAKE STREET WF-6631 S201.238.82 
NORTHLAKE. IlliNOIS 60164 WF·3520 (S20.123.88) 

WF-3530 (S 1.140.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE • ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

161 Valve.,61 100% Lump Sum S17.800.00 $17.800.00 100% $17.800.00 100% S17.800.00 100% $17.800.00 0% SO.OO 0% SO.OO 
162 Valve.,62 100% Lump Sum S16.500.00 S16.500.00 100% $16.500.00 100% S16.5OO.00 100% $16.500.00 0% SO.OO 0% SO.OO 
163 Valve.,63 100% Lump Sum $17.200.00 S17.200.00 100% $17.200.00 100% S17.2OO.00 100% S17.200.00 100% $0.00 0% SO.OO 
164 Valve.,64 100% Lump Sum $12.500.00 S12.500.00 100% $12.500.00 100% S12.5OO.00 100% S12.500.00 100% $0.00 0% SO.OO 
165 Valve.,65 100% Lump Sum S1'.900.00 $11.900.00 100% $11.900.00 100% $11.900.00 100% S1'.900.00 100% SO.OO 0% SO.OO 
166 Valve.,66 100% Lump Sum $15.800.00 S15.800.00 100% $15.800.00 100% $15.800.00 100% S15.800.00 0% SO.OO 0% SO.OO 
167 Valve .,67 100% Lump Sum $15.300.00 S15.300.00 100% S15.300.00 100% S15.3OO.00 100% S15.300.00 0% SO.OO 0% SO.OO 
168 Valve.,68 100% Lump Sum S16.400.00 S16.400.00 100% S16.400.00 100% S16.400.00 100% S16.400.00 100% SO.OO 0°'!' $0.00 
169 Valve.,69 100% Lump Sum S17.700.00 $17.700.00 100% S17.700.00 100% S17.700.00 100% S17.700.00 0% SO.OO 0% SO.OO 
170 Valve.170 100% lump Sum S15.800.00 $15.800.00 100% S15.800.00 100% S15.800.00 100% $15.800.00 0% SO.OO 0% SO.OO 
171 Valve.'71 100% Lump Sum S18.400.00 $18.400.00 100% S18.400.00 100% S18.400.00 100% S18.400.00 100% $0.00 0% $0.00 
172 Valve #172 100% Lump Sum S15.900.00 $15.900.00 100% . S15.900.00 100% $15.900.00 100% S15.900.00 0% SO.OO 0% $0.00 
173 Valve.173 100% lump Sum $16.300.00 S16.300.00 100% S16.300.00 100% S16.3OO.OO 100% S16.300.00 0% $0.00 0% $0.00 
174 Valve .174 100% Lump Sum $17.700.00 $17.700.00 100% $17.700.00 100% S17.7oo.oo 100% S17.700.00 0% $0.00 0% SO.OO 
175 Valve .175 100% lump Sum S18.200.00 $18.200.00 100% .$18.200.00 100% $18.200.00 100% $18.200.00 0% SO.oo 0% . SO.OO 
176 Valve.176 100% Lump Sum $16.900.00 $16.900.00 100% $16.900.00 100% $16.900.00 100% $16.900.00 0% SO.OO 0% SO.OO 
177 Valve #177 100% Lump Sum $17.700.00 $17.700.00 100% .$17.700.00 100% $17.700.00 100% $17.700.00 100% SO.OO 0% SO.oo 
178 Valve.,78 100% Lump Sum S16.800.00 S16.800.00 100% S16.800.00 100% $16.800.00 100% $16.800.00 0% $0.00 0% $0.00 
179 Valve.,79 100% Lump Sum $16.800.00 $16.800.00 100% S16.800.00 100% S16.800.00 100% S16.800.00 0% $0.00 0% $0.00 
180 Valve.,80 100% Lump Sum $48.400.00 $48.400.00 100% $48.400.00 100% $48.400.00 100% $48.400.00 0% $0.00 0% SO.OO 
181 Valve #181 100% Lump Sum $12.800.00 $12.800.00 100% S12.800.00 100% $12.800.00 100% $12.800.00 0% $0.00 0% SO.OO 
182 Valve .,82 100% Lump Sum S".800.00 S1'.800.00 100% $11.800.00 100% S1'.800.00 100% S".800.00 100% $0.00 0% $0.00 
183 Valve #183 100% Lump Sum S16.300.00 S16.300.00 100% $16.300.00 100% $16.300.00 100% $16.300.00 100% $0.00 0% $0.00 
184 Valve #184 100% Lump Sum $12.600.00 $12.600.00 100% $12.600.00 100% $12.600.00 100% $12.600.00 100% $0.00 0% $0.00 
185 Valve #185 100% Lump Sum $13.500.00 $13.500.00 100% S13.500.00 100% $13.500.00 100% $13.500.00 0% $0.00 0% $0.00 
186 Valve #186 100% Lump Sum $12.600.00 $12.600.00 100% $12.600.00 100% $12.600.00 100% $12.600.00 0% $0.00 0% $0.00 
187 Valve #187 100% lump Sum $12.400.00 $12.400.00 100% $12.400.00 100% $12.400.00 100% $12.400.00 0% $0.00 0% $0.00 
188 Valve #188 100% Lump Sum $14.900.00 $14.900.00 100% $14.900.00 100% $14.900.00 100% $14.900.00 0% $0.00 0% SO.OO 
189 Valve #189 100% Lump Sum $16.400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% S16.400.00 0% $0.00 0% $0.00 
190 Valve #190 100% Lump Sum $16.400.00 S16.400.00 100% $16.400.00 100% $16.400.00 100% S16.400.00 0"'" $0.00 0% $0.00 
191 Valve #191 100% Lump Sum $15.600.00 S15.600.00 100% $15.600.00 100% S15.600.00 100% S15.600.00 0% $0.00 0% $0.00 
192 Valve #192 100% Lump Sum $15.100.00 S15.100.00 100% $15,100.00 100% S15.100.00 100% S15,100.00 0% $0.00 0% $0.00 
193 Valve #193 100% Lump Sum $16,500.00 S16,500.00 100% $16,500.00 100% S16,5OO.00 100% $16,500.00 0% SO.OO 0% $0.00 
194 Valve #194 100% Lump Sum $16.500.00 $16,500.00 100% $16.500.00 100% S16.5OO.oo 100% S16,500.00 0% SO.OO 0% $0.00 
195 Valve #195 100% Lump Sum S15,OOO.00 S15,OOO.00 100% S15.OOO.00 100% S15,OOO.00 100% S15,OOO.00 0% $0.00 0% $0.00 
196 Valve.,96 100% Lump Sum $15.100.00 S15.100.00 100% $15,100.00 100% $15.100.00 100% $15,100.00 0% $0.00 0% $0.00 
197 Valve #197 100% Lump Sum $15,600.00 S15,600.00 100% $15.600.00 100% S15.6OO.oo 100% $15.600.00 0% $0.00 0% SO.OO 
198 Valve #198 100% Lump Sum $11,800.00 S1',800.00 100% $11.800.00 100% S1'.800.00 100% S",800.00 0% SO.OO 0% $0.00 
199 Valve #199 100% Lump Sum $16,500.00 S16,500.00 100% S16,500.00 100% $16,500.00 100% S16,500.00 0% $0.00 0% $0.00 
200 Valve #200 100% Lump Sum $16.500.00 $16,500.00 100% $16,500.00 100% S16.5OO.00 100% $16.500.00 0% SO.OO 0% $0.00 
201 Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% SO.OO 0% $0.00 100% $0.00 
202 Valve #202 100% Lump Sum $11.400.00 Sll,400.00 100% $11,400.00 100% Sl'.400.00 100% Sll,400.00 0% SO.OO 0% $0.00 
203 Valve #203 100% Lump Sum S16.000.00 $16,000.00 100% $16,000.00 100% S16,ooo.00 100% S16,OOO.00 0% SO.OO 0% $0.00 
204 Valve #204 100% Lump Sum S17,700.00 S17,700.00 100% S17,700.00 100% S17,700.00 100% S17,700.00 0% $0.00 0% $0.00 
205 Valve #205 100% Lump Sum $17,200.00 S17,200.00 100% S17.200.00 100% S17,2OO.00 100% S17,200.00 0% SO.OO 0% SO.OO 
206 Valve #206 100% Lump Sum $15,900.00 S15,900.00 100% S15.900.00 100% S15.900.00 100% S15,900.00 0% SO.OO 0% SO.OO 
207 Valve #207 100% Lump Sum $15,200.00 $15,200.00 100% S15,200.00 100% S15,2OO.00 100% S15.200.00 0% SO.OO 0% $0.00 
208 Valve #208 100% Lump Sum $15,700.00 $15,700.00 100% $15,700.00 100% S15,700.00 100% $15,700.00 0% $0.00 0% $0.00 
209 Valve #209 100% Lump Sum . $17,200.00 S17,200.00 100% $17,200.00 100% S17,200.00 100% S17.200.00 0% $0.00 0% $0.00 
210 Valve #210 100% Lump Sum $19,500.00 $19,500.00 100% $19.500.00 tOO% $19.500.00 100% $19.500.00 0% SO.OO 0% $0.00 
211 Valve #211 100% Lump Sum $16,000.00 S16.000.00 100% $16.000.00 100"'!' $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 
212 Valve #212 100% Lump Sum $17,600.00 $17.600.00 100% $17.600.00 100% $17,600.00 100% $17.600.00 0% $0.00 0% $0.00 
213 Valve #213 100% Lump Sum S16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
214 Valve #214 100% Lump Sum $12,000.00 512.000.00 100% 512,000.00 100% 512,000.00 100% $12,000.00 0% $0.00 0% $0.00 
215 Valve #215 100% Lump Sum $15,000.00 515,000.00 100% 515,000.00 100% $15,000.00 100% $15,000.00 0% 50.00 0% 50.00 
216 Valve #216 100% lump Sum $15,800.00 515,800.00 100% 515,800.00 100% $15.800.00 0% SO.OO 100% $15,800.00 0% 50.00 
217 Valve #217 100% lump Sum $16,300.00 $16,300.00 100% 516.300.00 100% $16,300.00 100% S16,300.00 0% $0.00 0% 50.00 
218 Valve #218 100% Lump Sum $26.200.00 $26,200.00 100% $26,200.00 100% 526,200.00 100% S26,200.00 0% 50.00 0% 50.00 
219 Valve #219 100% Lump Sum $15,400.00 515.400.00 100% $15,400.00 100% $15,400.00 100% S15,400.00 0% 50.00 0% 50.00 
220 Valve #220 100% lump Sum $16,000.00 516.000.00 100% $16,000.00 0% $0.00 0% SO.OO 0% $0.00 100% $16,000.00 
221 Valve #221 100% lump Sum $15,400.00 $15,400.00 0% $0.00 0% SO.OO 0% $0.00 0% $0.00 0% $0.00 
222 Valve #222 100% Lump Sum 512,900.00 512,900.00 100% 512,900.00 100% 512,900.00 100% 512,900.00 0% 50.00 0% 50.00 
223 Valve #223 100% Lump Sum 516.800.00 $16,800.00 100% $16,800.00 100% 516.800.00 100% S16.800.00 0% 50.00 0% 50.00 
224 Valve #224 100% Lump Sum 525,400.00 525,400.00 100% $25,400.00 0% SO.OO 0% SO.OO 0% $0.00 100% 525.400.00 
225 Valve #225 100% Lump Sum 515,700.00 $15,700.00 100% 515.700.00 100% 515,700.00 100% 515,700.00 0% $0.00 0% 50.00 
226 Valve #226 100% Lump Sum 525.200.00 525,200.00 100% $25,200.00 100% $25.200.00 100% $25.200.00 0% $0.00 0% 50.00 
227 Valve #227 100% Lump Sum $12,400.00 512,400.00 0% 50.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
228 Valve #228 100% Lump Sum $11.600.00 $11.600.00 100% $11,600.00 100% $11.600.00 100% $11.600.00 0% $0.00 0% $0.00 
229 Valve #229 100% Lump Sum $11,500.00 $11.500.00 100% $11,500.00 100% $11.500.00 100% $11,500.00 0% $0.00 0% $0.00 
230 Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
231 Valve #231 100% Lump Sum $16,000.00 $16,000.00 100% $16.000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 
232 Valve #232 100% Lump Sum $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 
233 Valve #233 100% Lump Sum $14.900.00 $14,900.00 100% $14,900.00 100% $14.900.00 100% $14.900.00 0% $0.00 0% $0.00 
234 Valve #234 100% Lump Sum $18,700.00 $18,700.00 100% $18,700.00 100% $18.700.00 0% $0.00 100% $18,700.00 0% $0.00 
235 Valve #235 100% Lump Sum $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00 
236 Valve #236 100% Lump Sum $25.000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00 
237 Valve #237 100% Lump Sum $15.300.00 $15,300.00 100% $15.300.00 0% SO.OO 0% 50.00 0% $0.00 100% $15,300.00 
238 Valve #238 100% Lump Sum $69,900.00 $69.900.00 100% S69.900.00 0% SO.OO 0% $0.00 0% $0.00 100% $69.900.00 
239 Valve #239 100% Lump Sum $50,200.00 $50,200.00 100% $50,200.00 0% SO.OO 0% $0.00 0% $0.00 100% S50.200.00 
240 Valve #240 100% Lump Sum $16,300.00 $16,300.00 100% 516,30Q.00 100% 516,300.00 100% 516.300.00 0% $0.00 0% $0.00 



DU PAGE WATER COMMISSION PAYMENT # 22 

BLOW OFF VALVE REPAIR (BOV-l) DATE 05131/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST lAKE STREET WF-6631 $201,238,82 
NORTHlAKE, ILLINOIS 60164 WF-3520 ($20,123.88) 

WF-3530 ($1,140.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

241 Valve #241 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
242 Valve #242 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
243 Valve #243 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
244 Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
245 Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
246 Valve #246 100% Lump Sum $25,400.00 $25,400.00 100% $25.400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 
247 Valve #247 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
248 Valve #248 100% Lump Sum $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 
249 Valve #249 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
250 Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
251 Valve #251 100% Lump Sum $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 
252 Valve #252 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 70% $11,410.00 30% $4,890.00 0% $0.00 
253 Valve #253 100% Lump Sum $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 
254 Valve #254 100% Lump Sum $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 
255 Valve #255 100% Lump Sum $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 
256 Valve #256 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
257 Valve #257 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
258 Valve #258 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 
259 Valve #259 100% Lump Sum $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 100% SO.OO 0% $0.00 
260 Valve #260 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
261 Valve #261 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 
262 Valve #262 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 
263 Valve #263 100% Lump Sum $17,000.00 $17,000.00 100% $17,000.00 100% S17,OOO.00 100% $17,000.00 0% $0.00 0% $0.00 
264 Valve #264 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 
265 Valve #265 100% Lump Sum $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
266 Valve #266 100% Lump Sum $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 
267 Valve #267 100% Lump Sum $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 
268 Valve #268 100% Lump Sum $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 100% $0.00 0% $0.00 
269 Valve #269 100% Lump Sum $29,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 0% $0.00 0% $0.00 
270 Valve #270 100% Lump Sum $28,700.00 $28,700.00 100% $28,700.00 100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00 
271 Valve #271 100% Lump Sum $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 
272 Valve #272 100% Lump Sum $15,600.00 S15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 
273 Valve #273 100% Lump Sum $17,400.00 S17,400.00 100% $17,400.00 100% S17,400.00 100% $17,400.00 0% $0.00 0% $0.00 
274 Valve #274 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
275 Valve #275 100% Lump Sum $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00 
276 Valve #276 100% Lump Sum $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 
2n Valve #277 100% Lump Sum $0.00 $0.00 100% SO.OO 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
278 Valve #278 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
279 Valve #279 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
280 Valve #280 100% Lump Sum $19,300.00 $19,300.00 100% $19,300.00 l00°A. $19,300.00 0% SO.OO 100% $19,300.00 0% $0.00 
281 Valve #281 100% Lump Sum $25,200.00 $25,200.00 100% $25,200.00 l00°A. $25,200.00 0% $0.00 100% $25,200.00 0% $0.00 
282 Valve #282 100% Lump Sum $14,400.00 $14,400.00 100% $14,400.00 100% $14,400.00 100% $14,400.00 0% $0.00 0% SO.OO 
283 Valve #283 100% Lump Sum $25,800.00 $25,800.00 100% $25,800.00 100% $25,800.00 0% $0.00 100% $25,800.00 0% $0.00 
284 Valve #284 100% Lump Sum $25.400.00 $25,400.00 100% $25.400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 
285 Valve #285 100% Lump Sum $30,700.00 $30,700.00 100% $30,700.00 0% $0.00 0% $0.00 0% $0.00 100% $30,700.00 
286 Valve #286 100% Lump Sum $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 
287 Valve #287 100% Lump Sum $15,700.00 $15,700.00 100% $15,700.00 100% S15,700.00 100% $15,700.00 0% SO.OO 0% $0.00 
288 Valve #288 100% Lump Sum $16,600.00 $16,600.00 100% $16,600.00 100% S16,600.00 100% $16,600.00 0% SO.OO 0% $0.00 
289 Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
290 Valve #290 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00 
291 Valve #291 100% Lump Sum $19,700.00 S19,700.00 100% $19,700.00 100% $19,700.00 100% $19,700.00 0% $0.00 0% $0.00 
292 Valve #292 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% S16,500.00 100% $16,500.00 0% SO.OO 0% $0.00 
293 Valve #293 l00°A. Lump Sum $16,400.00 $16,400.00 100% S16,400.00 100% $16,400.00 100% S16,400.00 0% $0.00 0% $0.00 
294 Valve #294 100% Lump Sum S15,OOO.00 $15,000.00 100% S15,OOO.00 100% $15,000.00 100% S15,OOO.00 0% $0.00 0% SO.OO 
295 Valve #295 100% Lump Sum S16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% SO.OO 
296 Valve #296 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% S15,9OO.00 0% SO.OO 0% $0.00 
297 Valve #297 100% Lump Sum $16,100.00 S16,100.00 100% $16,100.00 100% $16,100.00 100% S16,l00.00 0% SO.OO 0% SO.OO 
298 Valve #298 100% Lump Sum S16,2OO.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% S16.200.00 0% SO.OO 0% $0.00 
299 Valve #299 100% Lump Sum S16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% SO.OO 0% $0.00 
300 Valve #300 100% Lump Sum $13,900.00 S13,9OO.00 100% $13.900.00 100% $13,900.00 100% $13,900.00 0% SO.OO 0% SO.OO 
301 Valve #301 100% Lump Sum S15,600.00 $15,600.00 100% $15,600.00 100% 515,600.00 100% S15,600.00 0% SO.OO 0% $0.00 
302 Valve #302 100% Lump Sum $14,900.00 514,900.00 100% $14,900.00 100% 514,900.00 100% $14,900.00 0% SO.OO 0% $0.00 
303 Valve #303 100% Lump Sum $14,800.00 514,800.00 100% 514,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 
304 Valve #304 100% Lump Sum 516,300.00 516,300.00 100% S16,3OO.00 100% 516,300.00 100% 516,300.00 0% $0.00 0% 50.00 
305 Valve #305 100% Lump Sum 520.100.00 520,100.00 100% $20,100.00 100% $20,100.00 100% 520,100.00 0% 50.00 0% $0.00 
306 Valve #306 100% Lump Sum 516,600.00 516,600.00 100% $16,600.00 100% S16.600.00 100% 516,600.00 0% SO.OO 0% SO.OO 
307 Valve #307 100% Lump Sum S15,500.00 S15,500.00 100% S15,5OO.00 100% S15,5OO.00 100% S15,5OO.00 0% SO.OO 0% SO.OO 
308 Valve #308 100% Lump Sum S13,100.00 S13,100.00 100% $13,100.00 0% $0.00 0% SO.OO 0% $0.00 100% $13,100.00 
309 Valve #309 100% Lump Sum S16,l00.00 $16,100.00 100% S16,l00.00 100% S16,l00.00 0% $0.00 100% $16.100.00 0% SO.OO 
310 Valve #310 100% Lump Sum $15,300.00 515,300.00 100% 515,300.00 100% S15,300.00 100% $15,300.00 0% $0.00 0% $0.00 
311 Valve #311 100% Lump Sum S15,500.00 515,500.00 100% 515,500.00 100% S15,5OO.00 100% $15,500.00 0% $0.00 0% SO.OO 
312 Valve #312 100% Lump Sum $16,800.00 516,800.00 100% 516,800.00 100% 516,800.00 100% $16,800.00 0% SO.OO 0% $0.00 
313 Valve #313 100% Lump Sum $12,500.00 512,500.00 100% 512,500.00 100% 512,500.00 100% $12,500.00 0% SO.OO 0% 50.00 
314 Valve #314 100% Lump Sum $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% 512,600.00 0% SO.OO 0% SO.OO 
315 Valve #315 100% Lump Sum S16,OOO.00 516,000.00 100% 516.000.00 100% $16.000.00 100% 516.000.00 0% 50.00 0% SO.OO 
316 Valve #316 100% Lump Sum 514,900.00 514,900.00 100% 514.900.00 100% 514.900.00 100% $14,900.00 0% SO.OO 0% $0.00 
317 Valve #317 100% Lump Sum $13,500.00 $13,500.00 100% 513.500.00 100% S13.500.00 100% $13,500.00 0% SO.OO 0% $0.00 
318 Valve #318 100% Lump Sum 512.700.00 512,700.00 100% $12,700.00 100% S12,700.00 100% 512,700.00 0% 50.00 0% SO.OO 
319 Valve #319 100% Lump Sum 517,600.00 $17,600.00 100% 517,600.00 100% S17.600.00 100% 517,600.00 0% SO.OO 0% $0.00 
320 Valve #320 100% Lump Sum Sll,200.00 Sll,200.00 100% 511,200.00 100% Sll,200.00 100% 511,200.00 0% SO.OO 0% SO.OO 
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321 Valve #321 100% Lump Sum 513.300.00 513.300.00 100% 513.300.00 100% S13.3OO.00 100% $13.300.00 0% SO.OO 0% $0.00 
322 Valve #322 100% Lump Sum $15.300.00 $15.300.00 100% S15,300.00 100% S15.3OO.00 100% S15.300.00 0% SO.OO 0% 50.00 
323 Valve #323 100% Lump Sum 513.100.00 $13.100.00 100% 513.100.00 100% S13,l00.00 100% 513,100.00 100% 50.00 0% SO.OO 
324 Valve #324 100% Lump Sum $16.300.00 516,300.00 100% 516,300.00 100% 516,300.00 100% S16,300.00 100% 50.00 0% $0.00 
325 Valve #325 100% Lump Sum 516,800.00 $16,800.00 100% 516.800.00 100% S16,800.00 100% S16.800.00 0% SO.OO 0% SO.OO 
326 Valve #326 100% Lump Sum S15,800.00 $15.800.00 100% $15.800.00 100% S15,800.00 100% S15.800.00 100% 50.00 0% SO.OO 
327 Valve #327 100% Lump Sum S16.400.00 $16.400.00 100% 516.400.00 100% 516.400.00 100% $16,400.00 100% SO.OO 0% $0.00 
328 Valve #328 100% Lump Sum S31.2OO.00 531.200.00 100% 531.200.00 100% $31.200.00 100% S31,200.00 100% SO.OO 0% 50.00 
329 Valve #329 100% Lump Sum 511.800.00 Sl',800.00 100% $11.800.00 100% S1'.800.00 100% 511.800.00 0% 50.00 0% 50.00 
330 Valve #330 100% Lump Sum S2O,400.00 S20,400.00 100% $20,400.00 100% 520,400.00 100% S20.400.00 100% SO.OO 0% SO.OO 
331 Valve #331 100% Lump Sum 515,SOD.00 $15.500.00 100% S15.5OO.00 100% 515,500.00 100% 515.500.00 0% 50.00 0% SO.OO 
332 Valve #332 100% Lump Sum S15.600.00 $15,600.00 100% 515.600.00 100% S15,600.00 100% 515.600.00 0% SO.OO 0% SO.OO 
333 Valve #333 100% Lump Sum S12,3OO.00 S12.300.00 100% S12.300.00 100% S12.3OO.00 100% S12,300.00 0% 50.00 0% SO.OO 
334 Valve #334 100% Lump Sum S",300.00 Sl',3OO.00 100% S1-1,300.00 100% S",3OO.00 100% 511.300.00 0% SO.OO 0% SO.OO 
335 Valve #335 100% Lump Sum $16,300.00 S16,3OO.00 100·'" S16,300.00 100% S16.300.00 100% S16,300.00 0% SO.OO 0% SO.OO 
336 Valve #336 100% Lump Sum S16,5OO.00 S16,5OO.00 100%, S16.500,00 100% S16,5OO.00 100% S16,5OO.OO 0% SO.OO 0% SO,OO 
337 Valve"337 100% Lump Sum S16.100.00 S16.100,00 100% $16.100.00 100% $16,100.00 100% S16,l00.00 0% $0.00 0% SO.OO 
338 Valve #338 100% Lump Sum 512,500.00 S12,5OO.00 100% S12.500.00 100% 512.500.00 100% S12.500.00 0% 50.00 0% 50.00 
339 Valve #339 100% Lump Sum 516,200,00 516.200.00 100% S16,200.00 100% 516,200.00 100% 516,200.00 0% 50.00 0% 50.00 
340 Valve #340 100% Lump Sum 515.000.00 515,000.00 100% 515,000.00 100% 515.000.00 100% 515,000.00 0% 50.00 0% 50.00 
341 Valve #341 100% Lump Sum 524,800.00 524.800.00 100% 524.800.00 100% 524,800.00 100% 524,800.00 0% 50.00 0% $0.00 
342 Valve #342 100% Lump Sum 515,600.00 515,600.00 100% 515.600.00 100% $15,600.00 100% S15,600.00 0% 50.00 0% SO.OO 
343 Valve #343 100% Lump Sum 513,000.00 S13.OOO.00 100% S13.OOO.00 100% S13,OOO.00 100% $13,000.00 0% $0.00 0% SO.OO 
344 Valve #344 100% Lump Sum $15,800.00 $15.800.00 100% $15.800.00 100% $15.800.00 100% 515.800.00 0% $0.00 0% $0.00 
345 Valve #345 100% Lump Sum $11,600.00 $11.600.00 100% $11,600.00 100% 511.600.00 100% 511,600.00 0% 50.00 0% SO.OO 
346 Valve #346 100% Lump Sum 511,900.00 $11,900.00 100% 511,900.00 100% Sl'.9OO.00 100% $11.900.00 0% $0.00 0% 50.00 347 Valve #347 100% Lump Sum 521,200.00 521.200.00 100% $21,200.00 100% 521,200.00 100% 521,200.00 0% SO:OO 0% $0.00 
348 Valve #348 100% Lump Sum $16.300.00 516.300.00 100% 516.300.00 100% 516,300.00 100% $16.300.00 0% 50.00 0% SO.OO 349 Valve #349 100% Lump Sum $28,700.00 $28.700.00 100% $28,700.00 100% $28.700.00 100% $28,700.00 0% $0.00 0% $0.00 
350 Valve #350 100% Lump Sum $16,400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% SO.OO 351 Valve #351 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 100% $16.100.00 100% $16.100.00 0% . $0.00 0% $0.00 
352 Valve #352 100% Lump Sum $15,200.00 $15.200.00 100% S15,200.00 100% $15,200.00 0% SO.OO 100% 515,200.00 0% 50.00 
353 Valve #353 100% Lump Sum $16.100.00 S16.100.00 100% S16,l00.00 100% S16.100.00 0% SO.OO 100% $16.100.00 0% SO.OO 354 Valve #354 100% Lump Sum S14,600.00 514,600.00 100% S14.600.00 100% S14.600.00 100% $14.600.00 0% SO.OO 0% SO.OO 355 Valve #355 100% Lump Sum $36.300.00 S36.300.00 100% 536.300.00 100% S36.3OO.00 100% $36.300.00 0% $0.00 0% 50.00 356 Valve #356 100% Lump Sum 526.900.00 S26.900.00 100% $26,900.00 100% $26.900.00 100% $26.900.00 0% SO.OO 0% SO.OO 357 Valve #357 100% Lump Sum $15.800.00 S15.800.00 100% S15.800.00 100% S15.800.00 100% $15.800.00 0% SO.OO 0% $0.00 358 Valve #358 100% Lump Sum S16.500.00 $16.500.00 100% 516.500.00 100% S16.5OO.00 100% $16.500.00 0% $0.00 0% $0.00 359 Valve#359 . 100% Lump Sum $15.500.00 $15.500.00 100% $15.500.00 100% 515.500.00 100% $15.500.00 0% $0.00 0% $0.00 360 Valve #360 100% Lump Sum $12.300.00 S12.300.00 100% $12,300.00 100% 512.300.00 100% $12.300.00 0% 50.00 0% $0.00 
361 Valve #361 100% Lump Sum 516.300.00 516.300.00 100% $16.300.00 100% 516,300.00 100% $16.300.00 0% 50.00 0% 50.00 362 Valve #362 100% Lump Sum $19,000.00 S19.OOO.00 100% S19.000.00 100% 519.000.00 100% S19.000.00 0% 50.00 0% SO.OO 363 Valve #363 100% Lump Sum $0.00 50.00 100% $0.00 0% 50.00 0% SO.OO 0% 50.00 100% $0.00 364 Valve #364 100% Lump Sum $15.900.00 $15.900.00 100% $15.900.00 100% 515.900.00 100% 515.900.00 0% $0.00 0% $0.00 365 Valve #365 100% Lump Sum $16,100.00 $16.100.00 100% $16.100.00 100% $16.100.00 100% 516.100.00 0% 50.00 0% $0.00 366 Valve #366 100% Lump Sum $28.400.00 $28,400.00 100% $28.400.00 100% $28.400.00 100% $28,400.00 0% $0.00 0% $0.00 367 Valvetl367 100% Lump Sum $15,500.00 $15,500.00 100% $15.500.00 100% 515.500.00 100% $15,500.00 0% $0.00 0% $0.00 368 Valve #368 100% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% $0.00 0% $0.00 100%' SO.OO 369 Valve #369 100% Lump Sum $12,900.00 $12,900.00 100% $12.900.00 100% S12.900,OO 100% $12.900.00 0% $0.00 0% $0.00 370 Valve #370 100% Lump Sum $25,500.00 $25,500.00 100% $25,500.00 100% $25.500.00 100% 525,500.00 0°", $0.00 0% SO.OO 371 Valve"371 100% Lump Sum 511,900.00 $11.900.00 100% $11,900.00 100% $11.900.00 100% $11,900.00 0% 50.00 0% $0.00 372 Valve #372 100% Lump Sum $15.700.00 $15.700.00 100% $15.700.00 100% $15.700.00 100% $15,700.00 0% $0.00 0% $0.00 373 Valve #373 100% Lump Sum 520,600.00 $20.600.00 100% $20.600.00 100% 520,600.00 100% $20,600.00 0% $0.00 0% $0.00 374 Valve #374 100% Lump Sum $12,300.00 $12.300.00 100% $12,300.00 100% 512.300.00 100% $12.300.00 0% $0.00 0% $0.00 375 Valve #375 100% Lump Sum 511,900.00 $11.900.00 100% 511,900.00 100% $11.900.00 100% $11,900.00 0% $0.00 0% $0.00 376 Valve #376 100% Lump Sum $15,900.00 $15.900.00 100% $15.900.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% $0.00 377 Valve #377 100% Lump Sum $26.100.00 $26.100.00 100% $26.100.00 100% $26,100.00 100% $26.100.00 0% 50.00 0% $0.00 378 Valve #378 100·'" Lump Sum $13,700.00 $13,700.00 100% $13.700.00 .100% 513.700.00 100% $13.700.00 0% 50.00 0% $0.00 379 Valve #379 100% Lump Sum $17,200.00 $17,200.00 100% $17,200.00 100% $17.200.00 100% 517,200.00 0% $0.00 0% $0.00 380 Valve #380 100% Lump Sum $12,500.00 $12.500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00 381 Valve #381 100% Lump Sum 547.900.00 $47.900.00 100% $47.900.00 100% $47,900.00 100% 547.900.00 0% 50.00 0% $0.00 382 Valve #382 100·'" Lump Sum $18.800.00 $18.800.00 100% $18,800.00 100% $18.800.00 100% $18.800.00 0% 50.00 0% $0.00 383 Valve #383 100% Lump Sum $12.600.00 $12.600.00 100% $12.600.00 100% $12.600.00 100% $12,600.00 0% 50.00 0% $0.00 384 Valve #384 100% Lump Sum 514.900.00 $14.900.00 100% $14,900.00 100% $14.900.00 100% $14.900.00 0% $0.00 0% $0.00 385 Valve #385 100% Lump Sum $13.300.00 $13,300.00 100% $13.300.00 100% $13.300.00 100% $13.300.00 0% $0.00 0% $0.00 386 Valve #386 100% Lump Sum $47,800.00 547.800.00 100% $47,800.00 100% 547,800.00 100% $47,800.00 0% $0.00 0% $0.00 387 Step 8 - Dewatering of Owner's 1,700,000 C.F. $0.18 $306,000.00 1,700,000 $306,000.00 276,013 549,682.34 276,013 $49,682.34 $0.00 1,423,987 $256,317.66 Water Main 
388 Step 6 - Repair Exterior Leakage 35 EA. $2,048.00 $71.680.00 35 of Resilient Wedae Valve $71.680.00 39 $79.872.00 39 $79,872.00 $0.00 (4) ($8.192.00) 
389 Step 3 - Retirement of ReSilient 

20 EA. $2.093.00 541.860.00 WedaeValve 20 $41.860.00 SO.OO $0.00 $0.00 20 541.860.00 
390 Step 7 - Remove and Replace 6" 

20 EA. $2.650.00 $53.000.00 20 Resilient Wedae Valves $$3.000.00 2 $5,300.00 $5,300.00 $0.00 18 547.700.00 
391 Step 7 - Remove and Replace 8" 

20 EA. $2.945.00 $58,900.00 20 $58,900.00 2 $5,890.00 2 $5.890.00 $0.00 18 $53.010.00 Resilient Wedae Valves 
392 Step 7 - Remove and Replace 

20 EA. $3,661.00 $73.220.00 20 $73.220.00 SO.OO $0.00 0 $0.00 20 $73.220.00 12" Resilient Wedae Valves 
393 Step 5 - Remove and Replace 

18 EA. $2.200.00 $39.600.00 18 $39,600.00 $6,600.00 $6.600.00 $0.00 15 $33.000.00 Valve and PiDina Joint Bolts 



DU PAGE WATER COMMISSION PAYMENT # 22 

BLOW OFF VAl.VE REPAIR (BOV-1) DATE 05131/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 S201.238.82 
NORTHLAKE. ILLINOIS 60164 WF-3520 (S20.123.88) 

WF-3530 (S1.140.00) 

ORIGINAl. ORIGINAl. AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTI.TY EXTENSION 
-------

394 Initial Anodes for Corrosion 965 EA. S1.00 S965.00 965 S965.00 
Control 

779 S779.00 756 S756.00 23 S23.00 186 S186.00 

395 Traffic Control and Protection 100% Lump Sum S279.375.00 S279.375.00 97% $271.483.00 96% $268,037.99 93% S259,940.17 3% S8,097.82 1% S3,445.01 
396 Additional Anodes for Corrosion 60 EA. Sl.00 S60.00 60 S60.00 SO.OO 0 SO.OO SO.OO 60 S60.00 

Control 
397 Repair of Damage to exterior 250 S.F. S230.00 S57,500.00 250 S57,500.00 31 S7,222.00 31 S7,222.00 SO.OO 219 S50,278.00 

coatina of prestress conc pipe 
1-1 Granular Foundation Material 1,000 C.Y. S30.80 S30,800.00 1,000 $30,800.00 0 SO.OO 0 SO.OO 0 SO.OO 1,000 S30,800.00 
1-2 Class "SI" Concrete 100 C.Y. S100.00 S10,OOO.00 100 S10,OOO.00 0 SO.OO 0 SO.OO 0 SO.OO 100 S10,OOO.00 
1-3 Class B Concrete 100 C.Y. S80.00 S8,OOO.00 100 S8,ooo.00 0 SO.OO 0 SO.OO 0 SO.OO 100 S8,OOO.00 
1-4 Extension stem 70 EA. S342.00 S23,940.00 70 S23,940.00 70 S23,940.00 70 S23,940.00 0 SO.OO 0 SO.OO 
1-5 Valve Box with Cover 15 EA. $469.00 S7,035.00 15 S7,035.00 15 S7,035.00 15 S7,035.00 0 SO.OO 0 SO.OO 
1-6 Valve Box Cover 50 EA. S100.00 S5,OOO.00 50 $5,000.00 2 S200.00 2 S200.00 0 SO.OO 48 $4,800.00 
1-7 Pavement, remove & 

replace-portland cement 15 S.Y. S200.00 S3,OOO.00 15 S3,OOO.00 6 Sl,155.56 S1,155.56 SO.OO S1,844.44 
concrete surface 

1-8 Pavement, remove & 
replace-bituminous concrete 15 S.Y. S100.00 S1,500.00 15 $1,500.00 SO.OO SO.OO SO.OO 15 S1,500.00 
surface-Riaid Base 

1-9 Pavement, remove & 
replace-bituminous concrete 15 S.Y. S100.00 S1,500.00 15 S1,5OO.00 SO.OO $0.00 SO.OO 15 S1,500.00 
surface-Flexible Base (B.A.M.) 

1-10 Pavement. remove & 
replace-bituminous concrete 15 S.Y. S100.00 $1,500.00 15 S1.5oo.00 SO.OO SO.OO 0 SO.OO 15 S1,500.00 
surface-Flexible Base 
(Aooreoate 

C01 Extra lead wire L.F. S2.00 SO.OO 354 $708.00 331 $662.00 299 S598.00 32 S64.oo 23 $46.00 
C01 Silicone around junction box and 

installation of box into frame and L.F. S3.00 SO.oo 354 S1,062.OO 331 S993.oo 299 $897.00 32 S96.00 23 $69.00 
lid 

CO 2 Additional valve boxes EA $469.00 SO.OO 100 $46,900.00 100 $46,900.00 100 $46,900.00 $0.00 SO.OO 
CO 3 Delete valves #6, 12, 100, 101, 

116, 123, 126,221.227 and Items6,12,100,101.116,123.126,221,227,and395adjustedabove 
deletes 9 of 354 traffic control 
sites 

CO 4 Additional Valve Boxes and EA. $469.00 SO.oo 100 $46.900.00 
Covers 

44 S20,636.OO 36 $16,884.00 S3,752.oo 56 $26,264.00 

CO 4 Additional Valve Stems 0 EA. S342.OO SO.oo 100 $34,200.00 53 S18,l26.oo 49 S16,758.00 Sl,368.00 47 S16,074.00 
CO 5 Repair 16" Cone. Pipe: Site #259 0% Lump Sum $4.841.30 SO.oo 100% $4,841.30 1 $4.841.30 1 $4,841.30 SO.OO 0 SO.OO 
CO 6 Delete valves #49,117,265,87 Items 49, 117,265,87, and 395 adjusted above 

and 1 Traffic Control Site. 
CO 6 Valve #387 0% Lump Sum S18,4oo.oo $0.00 100% $18,400.00 0% SO.OO 0% SO.OO 0% $0.00 100% $18,400.00 
CO 6 Valve #388 0% Lump Sum S24,5oo.oo SO.OO 100% S24,5OO.OO 0% SO.OO 0% SO.OO 0% $0.00 100% S24,5OO.oo 
CO 6 Valve #389 0% Lump Sum S27,9OO.OO $0.00 100% $27.900.00 100% S27,900.00 100% S27,900.oo 0% SO.OO 0% SO.oo 
CO 7 Site #129 PipeTape Repair 0% Lump Sum $9,359.24 $0.00 100% $9,359.24 100% S9,359.24 100% $9,359.24 0% SO.oo 0% SO.OO 
CO 8 Site #148 PipeTape Repair 0% Lump Sum $5,765.86 SO.OO 100% S5,765.86 100% S5,765.86 100% $5,765.86 0% SO.oo 0% SO.OO 
CO 9 Step 6 - Repair Exterior Leakage 0% Lump Sum S20,480.oo SO.OO 100% S2O,480.00 20% $4,096.00 10% $2,048.00 10% S2, 048. 00 80% $16,384.00 

of Resilient Wedae Valve 



DU PAGE WATER COMMISSION PAYMENT # 

WEST TRANSMISSION MAIN (T1B-1) DATE 06101/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-7590 $341,499.06 
NORTHLAKE, ILLINOIS 60164 WF-3520 ($34,149.90) 

WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

64 ZINC ANODES 550.00 EA. $1.07 $588.50 550.00 $588.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 550.00 $588.50 

65 HEADER CABLE 20,000.00 FT $1.07 $21,400.00 20,000.00 $21,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20,000.00 $21.400.00 

66 REMOVAL & DISPOSAL OF PETROLEUM 1,000.00 C. Y. $101.65 $101,650.00 1,000.00 $101,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $101,650.00 
CONTAMINATED SOIL 

ROCK TUNNEL & PIPE UNDER SALT CREEK 

67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1,375.00 L. F. $810.12 $1,113,915.00 1,375.00 $1.113,915.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,375.00 $1,113,915.00 

68 84-IN MINIMUM DIA ROCK TUNNEL 1,190.00 L. F. $2,549.81 $3,034,273.90 1,190.00 $3,034,273.90 131.00 $334,025.11 0.00 $0.00 131.00 $334,025.11 1,059.00 $2,700,248.79 

CO#01 ADDITION 
1. 8" 01 WATER MAIN 0.00 L. F. $49.21 $0.00 1,200.00 $59,052.00 933.00 $45,912.93 933.00 $45,912.93 0.00 $0.00 267.00 $13,139.07 

2. 8" GATE VALVE IN VALVE BOX 0.00 EA $3,957.84 $0.00 3.00 $11,873.52 3.00 $11,873.52 3.00 $11,873.52 0.00 $0.00 0.00 $0.00 
3. 8" GATE VALVE IN VALVE VAULT 0.00 EA $4,257.84 $0.00 3.00 $12,773.52 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $12,773.52 

4. 6" GATE VALVE IN VALVE VAULT 0.00 EA $4,057.84 $0.00 5.00 $20,289.20 1.00 $4,057.84 1.00 $4,057.84 0.00 $0.00 4.00 $16,231.36 
DEDUCTION 
1. AMEND QTY OF ITEM # 40 ABOVE 
2. AMEND QTY OF ITEM # 41 ABOVE 

CO#02 AMEND QTY OF ITEM NOS. 27 & 28 ABOVE 
C0#03 REMOVE & DISPOSE 16" WEST SHORE PIPE 0.00 L.F. $28.00 $0.00 3,100.00 $86,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,100.00 $86,800.00 

CO#04 ADDITION 
1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE 
DEDUCTION 
1. AMEND QTY OF ITEM NOS. 1,23,19,18 & 24 
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 0.00 S.Y. $20.33 $0.00 (1,287.00) ($26,164.71) 0.00 $0.00 0.00 $0.00 0.00 $0.00 (1,287.00) ($26,164.71) 

CONTRACT SUB-TOTALS $12,730,597.31 $13,063,493.36 $480,155.03 $138,655.97 $341,499.06 $12,583,338.33 
============= ================= 

RETENTION 10.00% ($48,015.50) ($13.865.60) ($34,149.90) $48,015.50 

CONTRACT TOTALS $432,139.53 $124,790.37 $307,349.16 $12,631,353.83 
=============== 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 15.00 ($900.00) 15.00 ($900.00) 0.00 $0.00 
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00 

NET PAYMENT TO CONTRACTOR $431,239.53 $123,890.37 $307,349.16 
============= ============= ============= 

CHANGE ORDER PERCENTAGE 2.61% 

STAFF APPROVALS 
. ENGINEERING ~ 

'CCOUNTING 
-------



DU PAGE WATER COMMISSION PAYMENT. 

WEST TRANSMISSION MAIN (T1B-1) DATE 06/01/04 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 
201 WEST LAKE S:TREET WF-7590 $341,499.06 
NORTHLAKE, ILLINOIS 60164 WF-3520 ($34,149.90) 

WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

------ ------
1 72" STEEL PIPE IN TRENCH 8,940.00 L. F. S288.07 S2,575,345.80 8,855.00 S2,550,859.85 0.00 so.OO 0.00 SO.OO 0.00 SO.OO 8,855.00 S2,550,859.85 

2 72" STEEL PIPE IN CASING 315.00 L.F. S2,258.56 S711,446.40 400.00 S903,424.00 0.00 SO.OO 0.00 SO.OO 0.00 SO.OO 400.00 S903,424.00 
3 84" STEEL TUNNEL CASING 265.00 L. F. S1,610.35 $426,742.75 350.00 S563,622.50 0.00 50.00 0.00 50.00 0.00 50.00 350.00 S563,622.50 
4 84" STEEL CASING IN OPEN CUT 48.00 L. F. S1,018.64 $48,894.72 48.00 $48,894.72 0.00 SO.OO 0.00 $0.00 0.00 $0.00 48.00 $48,894.72 
5 72" CONC PIPE CONN AT BUTTERFLD RD 20.00 L. F. $3,167.20 563,344.00 20.00 563,344.00 0.00 $0.00 0.00 SO.OO 0.00 SO.OO 20.00 563,344.00 
6 72" CONC PIPE CONN AT ILL PRAIRIE PATH 20.00 L. F. $3,244.24 $64,884.80 20.00 $64,884.80 0.00 $0.00 0.00 SO.OO 0.00 SO.OO 20.00 564,884.80 
7 12" DIP SewER REPLACEMENT 30.00 L. F. S86.42 S2,592.60 30.00 $2,592.60 0.00 SO.OO 0.00 SO.OO 0.00 SO.OO 30.00 $2,592.60 

10" PVC SEWER REPLACEMENT 30.00 L.F. 565.75 S1.972.50 30.00 $1,972.50 0.00 SO.OO 0.00 SO.OO 0.00 $0.00 30.00 $1,972.50 
12" RCP SEWER REPLACEMENT 120.00 L. F. $66.48 $7,911.60 120.00 $7,911.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 120.00 $7,917.60 

10 15" RCP SEWER REPLACEMENT 60.00 L. F. 561.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 $0.00 0.00 50.00 60.00 53,706.20 
11 18" RCP SewER REPLACEMENT 20.00 L. F. $95.13 $1,902.60 20.00 $1,902.60 0.00 $0.00 0.00 $0.00 0.00 50.00 20.00 $1,902.60 
12 24" RCP SewER REPLACEMENT 30.00 L. F. $82.20 52,466.00 30.00 $2,466.00 0.00 $0.00 0.00 50.00 0.00 50.00 30.00 $2,466.00 
13 72" BUTTERFLY VALVE & VAULT 1.00 EA. $85,065.00 $85,065.00 1.00 $65,065.00 0.00 50.00 0.00 50.00 0.00 $0.00 1.00 $85,065.00 
14 72" ROV BUTTERFLY VALVE & VAULT 1.00 EA. $155,235.60 $155.235.60 1.00 5155,235.60 0.00 50.00 0.00 $0.00 0.00 $0.00 1.00 $155,235.60 
15 12" BLOW-OFF IN MANHOLE 3.00 EA. $24,902.11 $74,706.33 3.00 $74,706.33 0.00 50.00 0.00 50.00 0.00 50.00 3.00 574,706.33 
16 AIR RELEASE VALVE & MANHOLE 2.00 EA. S8,906.68 $17,813.36 2.00 517,813.36 0.00 50.00 0.00 SO.OO 0.00 $0.00 2.00 $17,813.36 
17 AIR RELEASE VALVE & ACCESS MANHOLE 6.00 EA. 510,486.00 562,916.00 6.00 562,916.00 0.00 SO.OO 0.00 50.00 0.00 $0.00 6.00 562,916.00 
18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 5687,040.00 37,596.00 5679,735.68 970.00 S17.537.60 970.00 $17,537.60 0.00 $0.00 36,626.00 $662,198.08 
19 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 S. Y. $37.45 5813,414.00 21,376.00 $800,531.20 0.00 50.00 0.00 50.00 0.00 $0.00 21,376.00 $800,531.20 

20 CONCRETE PAVT REMOVE & REPLACE 3,800.00 S. Y. 579.95 5303,810.00 3,800.00 5303,810.00 0.00 50.00 0.00 50.00 0.00 50.00 3,800.00 5303,810.00 

21 REFLECTIVE CRACK CONTROL TREAT. 650.00 S. Y. $4.55 52,957.50 650.00 $2,957.50 0.00 50.00 0.00 50.00 0.00 $0.00 650.00 $2,957.50 
22 1-1/2" GRIND AND OVERLAY 650.00 S. Y. 520.33 $13,214.50 650.00 513,214.50 0.00 50.00 0.00 50.00 0.00 50.00 650.00 $13,214.50 
23 CURB & GUTTER, REM & REPLACE 2,000.00 L.F. 516.05 $32,100.00 1,968.00 531,586.40 0.00 50.00 0.00 50.00 0.00 SO.OO 1,968.00 531,586.40 
24 TOPSOIL & SEEDING 2,450.00 S. Y. 55.92 514,504.00 2,183.00 512,923.36 0.00 50.00 0.00 SO.OO 0.00 50.00 2,183.00 S12,923.36 
25 CURB INLET, REM & REPLACE 7.00 EA. S1,760.15 S12,321.05 7.00 512,321.05 0.00 SO.OO 0.00 SO.OO 0.00 50.00 7.00 512,321.05 
26 CHAIN LINK FENCE, REM & REPLACE 1,150.00 L.F. S18.44 521,206.00 1,150.00 521,206.00 0.00 SO. 00 0.00 SO. 00 0.00 50.00 1,150.00 S21,206.00 
27 SOUTH FENCE GATE. REM & REPLACE 1.00 EA. S29,960.00 S29,960.00 0.00 $0.00 0.00 SO.OO 0.00 SO.OO 0.00 $0.00 0.00 SO.OO 
28 NORTH FENCE GATE, REM & REPLAC;E 1.00 EA. S29,960.00 S29,960.00 0.00 50.00 0.00 SO. 00 0.00 SO.OO 0.00 SO.OO 0.00 SO.OO 
29 NOT USED 
30 NOT USED 
31 TRAFFIC CONTROL & PROTECTION 1.00 L. S. S149,479.00 S149,479.00 1.00 S149,479.00 0.05 57,473.95 0.00 $0.00 0.05 $7,473.95 0.95 S142,005.05 
32 CORROSION MONITORING SYSTEM 1.00 L. S. S1 ,391 ,000.00 S1 ,391 ,000.00 1.00 S1 ,391 ,000.00 0.00 50.00 0.00 50.00 0.00 SO.OO 1.00 51,391,000.00 
33 TRENCH WATER CONTROL 1.00 L. S. 5114,490.00 5114,490.00 1.00 5114,490.00 0.00 SO.OO 0.00 SO.OO 0.00 50.00 1.00 S114,490.00 
34 GUARD RAIL, REMOVE & REINSTALL 180.00 L. F. 516.17 $2,910.60 180.00 52,910.60 0.00 50.00 0.00 50.00 0.00 50.00 180.00 52,910.60 
35 . CHAIN LINK FENCE, REM & REINSTALL 180.00 L. F. S18.40 S3,312.00 180.00 53,312.00 0.00 SO.OO 0.00 SO.OO 0.00 SO.OO 180.00 S3,312.00 
36 MODIFICATION TO PIPELAYING DUE TO 400.00 L. F. 52.04 5816.00 400.00 S816.00 0.00 SO.OO 0.00 SO.OO 0.00 50:00 400.00 5816.00 

PETROLEUM CONTAMINATED SOIL 
37 ROV 15D MODIFICATIONS 1.00 L. S. 580,785.00 580,785.00 1.00 580,785.00 0.00 50.00 0.00 50.00 0.00 SO.OO 1.00 580,785.00 
38 EXT PROT COATING FOR PCP SECTIONS 185.00 P.S. 51.07 5197.95 185.00 S197.95 0.00 50.00 0.00 SO.OO 0.00 50.00 185.00 S197.95 
39 REPLACE EXIST BFV ON SW TR MAIN 1.00 L. S. 551,434.90 551,434.90 1.00 551,434.90 0.00 50.00 0.00 SO.OO 0.00 $0.00 1.00 S51,434.90 
40 6-INCH 01 PIPE WATER MAIN 1,500.00 L. F. 535.52 S53,280.00 300.00 510,656.00 360.00 512,787.20 360.00 512,787.20 0.00 SO.OO (60.00) (52,131.20) 
41 6-INCH DIA GATE VALVE WITH VALVE BOX 8.00 EA. 53,757.84 530,062.72 5.00 518,789.20 4.00 S15,031.36 4.00 515,031.36 0.00 50.00 1.00 53,757.84 
42 FIRE HYDRANT WITH AUXILIARY VALVE 5.00 EA. $4,331.36 521,656.80 5.00 521,656.80 5.00 S21,656.80 5.00 $21,656.80 0.00 $0.00 0.00 $0.00 

43 1-INCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 S7,504.98 6.00 $7,504.98 4.00 S5,003.32 4.00 $5,003.32 0.00 50.00 2.00 $2,501.66 
44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA. $4,564.62 522.823.10 5.00 $22,823.10 0.00 50.00 0.00 50.00 0.00 50.00 5.00 S22,823.10 
45 CONNECT TO EXISTING 8-IN WATER MAIN 1.00 EA. $4,795.40 54,795.40 1.00 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 0.00 $0.00 0.00 50.00 

INDETERMINATE ITEMS 

46 STEEL SHEETING LEFT IN PLACE 500.00 S. F. 553.50 526,750.00 500.00 526,750.00 0.00 $0.00 0.00 50.00 0.00 50.00 500.00 $26,750.00 
47 GRANULAR FOUNDATION MATERIAL 500.00 C. Y. 521.19 $10,595.00 500.00 510,595.00 0.00 50.00 0.00 50.00 0.00 50.00 500.00 510,595.00 
48 CLASS "SI" CONCRETE 50.00 C. Y. $21.19 51,059.50 50.00 51,059.50 0.00 50.00 0.00 50.00 0.00 50.00 50.00 51,059.50 
49 CLASS B CONCRETE 50.00 C. Y. 585.39 $4,269.50 50.00 54,269.50 0.00 50.00 0.00 50.00 0.00 50.00 50.00 54,269.50 
50 LEVELING BINDER 50.00 TON 558.85 52,942.50 50.00 52,942.50 0.00 50.00 0.00 50.00 0.00 50.00 50.00 52,942.50 
51 ROCK EXCAVATION 50.00 C. Y. 5107.00 55,350.00 50.00 55,350.00 0.00 50.00 0.00 50.00 0.00 50.00 50.00 55,350.00 
52 TEMP PAVT SURFACE OVER TRENCH 5,000.00 S. Y. 532.10 5160,500.00 5,000.00 5160,500.00 0.00 $0.00 0.00 50.00 0.00 50.00 5,000.00 5160,500.00 
53 PAVEMENT BASE, REMOVE & REPLACE 200.00 S. Y. 548.15 59,630.00 200.00 59,630.00 0.00 50.00 0.00 SO.OO 0.00 SO.OO 200.00 $9,630.00 
54 RECTIFIER, 18 AMPERE, 60 VOLT 4.00 EA. 51.07 $4.28 4.00 $4.28 0.00 SO.OO 0.00 SO. 00 0.00 SO.OO 4.00 $4.28 
55 RECTIFIER, 60 AMPERE, 60 VOLT 4.00 EA. 51.07 54.28 4.00 54.28 0.00 SO. 00 0.00 SO.OO 0.00 SO.OO 4.00 $4.28 
56 ANODE HEADER CABLE TEST BOX 40.00 EA. 51.07 542.80 40.00 542.80 0.00 50.00 0.00 50.00 0.00 50.00 40.00 S42.80 
57 ANODE COLUMN TEST BOX 32.00 EA. S1.07 $34.24 32.00 534.24 0.00 $0.00 0.00 50.00 0.00 50.00 32.00 534.24 
58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT 51.07 $642.00 600.00 5642.00 0.00 $0.00 0.00 50.00 0.00 50.00 600.00 5642.00 
59 MAGNESIUM DEEP ANODE BED 1,500.00 FT 51.07 51,605.00 1,500.00 51,605.00 0.00 $0.00 0.00 50.00 0.00 50.00 1,500.00 51,605.00 
60 ZINC DEEP ANODE BED 14,000.00 FT 51.07 514,980.00 14,000.00 514,980.00 0.00 50.00 0.00 50.00 0.00 50.00 14,000.00 514,980.00 
61 HIGH-SILICON CAST IRON ANODE 40.00 EA. 51.07 542.80 40.00 542.80 0.00 50.00 0.00 50.00 0.00 50.00 40.00 542.80 
62 LINEAR ANODE ASSEMBLIES 17,000.00 FT 51.07 518,190.00 17,000.00 518,190.00 0.00 50.00 0.00 50.00 0.00 50.00 17,000.00 518,190.00 
63 MAGNESIUM ANODES 75.00 EA. 51.07 580.25 75.00 580.25 0.00 $0.00 0.00 50.00 0.00 50.00 75.00 580.25 



DU PAGE WATER COMMISSION 

QRE1-007A - REPLACE SERVICE AT 229 MIDDAUGH DUE TO GROUND SETTLING 
ACCT. # WF-6633 
DIVANE BROS. ELECTRIC CO. 
2424 NORTH 25TH AVENUE, P.O. BOX 937 
FRANKLIN PARK, IL 60131-0937 

LABOR 
FOREMAN (J. CERBIN) - 134 
FOREMAN - OT (J. CERBIN) - 134 
FOREMAN (B. SPECHT) - 134 
FOREMAN - OT (8. SPECHT) - 134 
JOURNEYMAN (8. ROSSI) - 134 

SUPPLIES 
DAILY WORK REPORT # 27084 

EQUIPMENT 
TRUCK #236 

SAT HOURS 
04/17/04 UNITS 

8.00 
1.00 
8.00 
1.00 
5.00 

1,614.13 

9.00 

8.00 
1.00 
8.00 
1.00 
5.00 

9.00 

RATE EXTENTION 

50.49 
73.61 
50.49 
73.61 
48.41 

13.14 

403.92 
73.61 

403.92 
73.61 

242.05 
1,197.11 

1,614.13 
1,614.13 

118.26 
118.26 

\ 

FEE AMOUNT 

40.00% 1,675.95 

15.00% 1,856.25 

5.00% 124.17 

3,656.37 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee 

Robert L. Martin, P.ErV/ Jll11! 
General Manager !U~(jt I'll v ( 

June 4,2004 

Darien Drainage Issue 

Commission staff and Consoer Townsend Envirodyne (CTE) have met with 
representatives of the City of Darien at the site of the drainage issue on May 25, 
2004. The Commission provided CTE with plans and documentation related to 
this issue. The Commission has received additional information regarding this 
matter from the City of Darien and the DuPage County Department of 
Transportation. CTE has received additional information directly from the 
DuPage County Department of Environmental Concerns. 

CTE is presently correlating all the information and preparing alternative 
corrective options. Staff will report on this matter at the July Commission 
meeting. 

Administration/Memorandums/Darien Drainage 040604.doc 
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