
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED DECEMBER 2004 
ENGINEERING COMMITTEE MEETING OF THE DuPAGE WATER 
COMMISSION WILL BE HELD AT 10:00 A.M. ON THURSDAY, DECEMBER 9, 
2004, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE 
RESCHEDULED DECEMBER 2004 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 

AGENDA 
ENGINEERING COMMITTEE 

THURSDAY, DECEMBER 9,2004 
10:00 A.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Minutes for Committee Meeting of November 11, 2004 

RECOMMENDED MOTION: To approve the Minutes of the November 11, 
2004 Engineering Committee. 

III. Report of Status of Construction/Operations 

IV. Partial Pay Request 

A. Progress Payment NO.8: Contract TIB-1 (Inner Belt Transmission Main) 
$415,826.34 

B. Quick Response Contracts 

1. QR-6.012: Install and Repair Anodes - Downers Grove & Oak Brook 
$18,185.16 

2. QR-6.013: MS 1B Inlet Header Repair $10,527.65 

3. QRE1-004B: Install New Cable & Meter Fitting, Install Conduit, Etc. 
$11,678.88 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



Engineering Committee 2 December 9, 2004 

RECOMMENDED MOTION: The Engineering Committee recommends to the 
Commission approval of progress payments in the total amount of 
$456,218.03 as part of the accounts payable, subject to submission of all 
contractually required documentation. 

VI. Change Orders 

Change Order NO.8: Contract TIB-1 (Inner Belt Transmission Main) 
$22,000.00 

RECOMMENDED MOTION: The Engineering Committee recommends to the 
Commission approval of the change orders in the amount of $22,000.00 
and recommends approval of Resolution R-73-04 during the Omnibus Vote 
Agenda. 

VII. Resolution No. R-76-04: A Resolution Awarding Quick Response 
Electrical Contract (QRE-2/04) 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution R-76-04 during the Super/Special 
Majority Omnibus Vote Agenda. 

VIII. Other 

IX. Adjournment 
Board/Agendas/Engineering/Eng0412.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON NOVEMBER 11, 2004 
600 EAST BUTTERFIELD ROAD 

ELMHURST, ILLINOIS 

The meeting was called to order at 7:30 P.M. 

Committee members in attendance: R. Benson, R. Ferraro, W. Mueller and G. Wilcox 

Committee members absent: None 

Also in attendance: E. Kazmierczak, T. McGhee, C. Bostick, J, Schori and W. Green 
(AB&H) 

Commissioner Mueller moved to approve the Minutes of the October 14, 2004 
Engineering Committee. Motion seconded by Commissioner Ferraro and passed 
unanimously as follows: 

Aye: 
Nay: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 

Absent: None 

The Committee reviewed the memorandum regarding the Status of Operations dated 
November 5, 2004. 

Commissioner Benson moved to recommend to the Commission approval of the 
fol/owing progress payments in the amount of $985401 05 as part of the Accounts 
Payable subject to submission of all contractually reqUired documentation during the 
Omnibus Vote Agenda: 

Progress Payment No.7 Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $980,124.70 

Progress Payment No. 26 Contract BOV-1 (Blow Off Valve Improvements) in the 
amount of $5,276.35 

carolyn
Draft



Minutes 11/11/04 Engineering Meeting 

Motion seconded by Commissioner Ferraro and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Ferraro moved to recommend to the Commission approval of Resolution 
R-65-04' A Resolution Directing Advertisements for Bids on A Contract for Quick 
Response Electrical Work (Contract QRE-2/04). Motion seconded by Commissioner 
Benson. Commissioner Wilcox inquired about the purpose of Contract QRE-2/04. 
Staff informed him that the contract was for work outside of the normal duties of 
Commission staff. The Motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-66-04' A Resolution Approving and Ratifying Certain Work Authorization Orders 
IInder Quick Response Contract QR-6/02 at the November 10 2004 DuPage Water 
Commission Meeting. Motion seconded by Commissioner Ferraro and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-70-04' A Resolution Approving and Authorizing the Execution of a Second 
Amendment to the Contract for Evalilation Design and Bidding of Electrical Generation 
Supply Facilities at the DuPage PI Imp Station. Motion seconded by Commissioner 
Ferraro. Commissioner Wilcox raised a question in regard to the scope of the 
benchmarking study. He was curious as to what kind of questions were going to be 
asked during the study and what types of utilities were going to be surveyed. 
Commissioner Benson also wanted to know if questions regarding the utilities' 
customers' storage would be included in the study. Staff informed the Commissioners 
that the benchmarking survey was under development and their concerns would be 
addressed in the survey. The Motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

2 



Minutes 11/11/04 Engineering Meeting 

Commissioner Benson moved to recommend to the Commission approval of Resohltion 
R-71-04· A Resolution Approving and Authorizing the Execution of a Contract Between 
the DuPage Water Commission and Consolidated Consulting Corp for an Electrical 
Reliability Assessment. Motion seconded by Commissioner Ferraro and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Ferraro moved to recommend to the Commission Approval of purchase 
Order No 8468 during New Business. Commissioner Mueller raised a question as to 
the necessity of additional C-factor testing. Motion seconded by Commissioner Mueller. 
A discussion between Staff and the Commissioners ensued and it was determined to 
proceed with the additional C-factor testing at this time. As part of the discussion, 
Commissioner Wilcox inquired about a capacity study and directed staff to inform the 
General Manager he would like to see a capacity study performed in-house. The 
motion passed as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
W. Mueller 
None 

Commissioner Mueller inquired about roadway work that occurred on North Ave. in 
Lombard approximately two months ago. Commissioner Mueller was told that the work 
was being performed by the Commission as part of the BOV-1/02 Contract. Staff 
informed the Commissioner that they would look into the matter. 

The Commissioners requested that in the future any purchase orders included on the 
Engineering Committee agenda have the price included on the agenda. 

Commissioner Mueller inquired about the status of the CIP and wanted to know why it 
was not on the agenda for the Engineering Committee Meeting. Staff informed the 
Commissioner that based on the discussions at the October Committee of the Whole 
Meeting, it was staff's understanding that the Board did not want to discuss the CIP 
until questions regarding the Electrical Generation project were answered. 
Commissioner Wilcox suggested that some parts of the CIP could be discussed and 
should be on the agenda for the next Engineering Committee Meeting. 

3 



Minutes 11/11/04 Engineering Meeting 

Commissioner Benson asked about a request from Bellwood for a connection to the 
Commission. Staff informed him that Bellwood was no longer pursuing a connection 
with the Commission. 

C:nmmil';l';innE~r FE'!rrarn moved to adjourn thE'! meeting at 7·29 P M Seconded by 
Commissioner Benson and unanimously approved by voice vote. 

All voted aye. Motion carried. 

BOARD/MINUTES/ENG0411.doc 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee ~ 

Robert L. Martin, p.r.'MA 
General Manager C/."~v' 

December 2, 2004 

Status of Operations 

Operations Overview 

The Commission's sales for the month of November were a total of 2.191 billion 
gallons. This represents an average day of 73.0 million gallons per day (MGD), 
which is lower than the November 2003 average day demand of 73.2 MGD. The 
maximum day demand was 76.1 million gallons (November 14, 2004), which is 
lower than the November 2003 maximum day of 78.8 million gallons. The 
minimum day flow was 69.2 million gallons. The Commission recorded a total 
precipitation for the month of November of 3.31 inches compared to 4.56 inches 
for November 2003. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff 
has completed its review the 90% design plans and specifications, and 
comments are being assembled for delivery to CTE. Staff is currently reviewing 
the 90% design plans for the Ozone Building, Garage and Material Storage 
Facilities. The completion will most likely be in December. 

Contract PSD-7 DPPS Electrical Generation 

Camp Dresser McKee (COM) has delivered the 30% design documents and they 
are currently under staff review. The electrical generation project is currently on 
hold, until a study to determine the reliability of Commonwealth Edison's 
transmission and distribution system has been completed. Consolidated 
Consulting Corporation (CCC) has commenced the ComEd reliability analysis, 
and COM has commenced the benchmark analysis. The results of these 
analyses are tentatively scheduled for the January Board meeting. 



Status of Operations 2 December 2, 2004 

Remote Pipe Storage Facility 

CTE has completed all revisions to the 100% complete drawings and 
specifications as requested by DWC staff. Legal is reviewing the contact 
documents. ComEd has delivered their service agreement and engineering 
drawing for inclusion in the plans and specifications. 

Tank Site #1 Driveway 

The resolution to approve and execute an agreement between the Commission 
and Electri-Flex was approved. Electri-Flex has released his contractors to 
commence work on the project. 

GIS Development 

The Commission has hired a Geographic Information System (GIS) Coordinator 
and he is currently assessing the Commissions computer hardware and software 
applications to determine what additional resources will be required to develop 
the Commissions GIS program. 

Contract QRE-2/04 

A bid opening is scheduled for 1 :00 pm on Monday December 6, 2004. 

Pipeline Construction Overview 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Contractor is submitting documentation required under the contract for project 
acceptance and close out. 

Lost Time Accidents to Date 12/02/04 o Days 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

Minor restoration and miscellaneous electrical work at the Butterfield and 
Winfield Road ROV are all that remain to be completed under this contract. 

Lost Time Accidents to Date 12/02/04 o Days 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

All work sites have been restored. The abandonment of one valve is all that 
remains to be completed under this contract. 

Lost Time Accidents to Date 12/02/04 o Days 



Status of Operations 3 December 2, 2004 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Open cut pipe installation and the construction of temporary pavement along 
Dorchester Ave. has been completed up to the BP/Amoco area of conflict. BP 
Amoco began relocation work on Friday November 12. Open cut pipe installation 
South of Riverside drive will resume upon completion of BP/Amoco's relocation 
work. Miscellaneous work at the ROV manhole, and tunnel casing work at the 
Elmhurst VVWTP is continuing. 

Lost Time Accidents To Date 12/02/04 o Days 

CONTRACT QR-6 

Installation of CP test stations previously approved under R-66-04, necessary for 
the prosecution of the work under Contract CP-3 is continuing. The work 
necessary to repair a leak on a 36" main at 75th Street and Springside Ave. 
appears on the agenda as R-74-04. 

Lost Time Accidents to Date 12/02/04 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

Cathodic Protection Management has suspended field operations for the year. 
Field work will resume as soon as weather conditions permit in early 2005. 

Lost Time Accidents to Date 12/02/04 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

AB&H is continuing with project design. Preliminary design drawings have been 
received and are being reviewed. Meetings intended to inform and address 
comments regarding the scope of the proposed work have most recently been 
held with the Village of Oak Park. 

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN-PLAINFIELD ROAD 

A bid opening is scheduled for 1 :00 pm on Tuesday December 21, 2004. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for November, 2004 
2. Water Sales Analysis 01-May-01 to 31-November-04 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Status of Operations 041201.doc 
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Terrance McGhee 
Operations Supervisor 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR DECEMBER 2004 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 30-Nov-04 

PER DAY AVERAGE 81,110,411 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROW GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

--------------- ------------------------- ------------------------- -------------- -.-------------_.------- ---------------------- --------------------".- ------------.-------- ------------------
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 

Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 

Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 

Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 

Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 

Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 

Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 

Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 

Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 

Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 

Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04%, 97.78% 

Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 

Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 

Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03%1 97.33% 

Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 

Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 

Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 

Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 

Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 

Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17% 

Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 

Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 

Feb-04 2,205,542,000 2,253,789,245 97.86% $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89% 

Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87% 

Apr-04 2,331,090,000 2,380,618,809 97.92% $3,218,939.40 $2,997,199.08 875,000 0.04% 97.96% 

May-04 2,600,130,000 2,676,783,908 97.14% $3,718,185.90 $3,370,070.94 1,031,900 0.04% 97.17% 

Jun-04 2,721,721,000 2,789,008,356 97.59% $3,892,371.69 $3,511,361.52 1,285,000 0.05% 97.63% 
Jul-04 3,133,397,000 3,223,301,033 97.21% $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35% 

Aug-04 3,007,144,000 3,085,674,758 97.45% $4,301,191.02 $3,884,864.52 1,430,100 0.05% 97.50% 

Sep-04 3,009,009,000 3,091,578,157 97.33% $4,302,882.87 $3,892,296.90 1,325,300 0.04% 97.37% 
Oct-04 2,514,175,000 2,570,762,145 97.80% $3,615.487.65 $3,236,589.54 947,600 0.04% 97.84% 
Nov-04 2,184,341,000 2,240,388,753 97.50% $3,123,607.63 $2,820,649.44 896,100 0.04% 97.54% 

----------------------- -------------------------- -------------- --------------------- ---------------------- --------------------- -------------------- ----------------
TOTALS (1) 372,864,558,000 384,065,353,097 97.08% $500,408,326.95 $413,540,983.01 282,368,691 0.07% 97.16% 

============== =============== ======== ============== ============= ============= ============ ========== 

(1) - SINCE MAY 1,1992 

(2) - REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN (TIB-1) 

• 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

64 ZINC ANODES 
65 HEADER CABLE 
66 REMOVAL & DISPOSAL OF PETROLEUM 

CONTAMINATED SOIL 

ROCK TUNNEL & PIPE UNDER SALT CREEK 

67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 
68 84-IN MINIMUM DIA ROCK TUNNEL 

CQ#01 

C0#02 
CO#03 
CO#04 

CC#06 
C0#07 

ADDITION 
1,8"DIWATERMAlN 
2. 8" GATE VALVE IN VALVE BOX 
3. 8" GATE VALVE IN VALVE VAULT 
4. 6" GATE VALVE IN VALVE VAULT 
DEDUCTION 
1. AMEND QTY OF ITEM # 40 ABOVE 
2. AMENDQTY OF ITEM #41 ABOVE 
AMEND QTY OF ITEM NOS. 27 & 28 ABOVE 
REMOVE & DISPOSE 16" WEST SHORE PIPE 
ADDITION 
1. AMENDQTY OF ITEM NOS. 2 & 3 ABOVE 
DEDUCTION 
1. AMEND QTY OF ITEM NOS. 1. 23, 19, 18 & 24 
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 
1. AMEND QTY OF ITEM NO. 40 PBOVE 
2. AMEND QTY OF LINE ITEM NO.1 OF CO#Ol 
WELD MDDITIONAL JOINTS OF 72" PIPE 
1. INSTALl 72" STEEL PIPE IN RIB & LAGGING 

TUNNEL, ST. 57+00 TO ST. 79+00 
2. AMEND QTY OF ITEM NO.S 1, 2, 3, 18, 19, 31, 

52 AND 00#06 ABOVE 
3. DEDUCT ION FOR COR. PROT. ITEM 32 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESSDEDUCTSSONUS 

lX EXCESS ENGINEERING COSTS-PBH 
2X EXCESS ENGINEERING COSTS-DWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

550.00 E~ 
20,000.00 FT 

1,000.00 C. Y. 

1,375.00 L. F. 
1,190.00 L. F. 

0.00 L. F. 
0.00 EA 
0.00 EA 
0.00 EA 

0.00 L.F. 

0.00 S.Y. 

0.00 EA 
0.00 L.F. 

0.00 L.S. 

10.00% 

HAS. 
HRS. 

UNIT 
PRICE 

$1.07 
$1.07 

$101.65 

$810.12 
$2,549.61 

$49.21 
$3,957.64 
$4,257.84 
$4,057.84 

$28.00 

$20.33 

$1.275.00 
$1,783.00 

($319,930.00) 

($60.00) 
($60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$588.50 
$21,400.00 

$101,650.00 

$1,113,915.00 
$3,034,273.90 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 
$0.00 

$0.00 

$12,730.597.31 

AMENDED 
CONTRACT 
QUANTITY 

550.00 
20,000.00 

1,000.00 

1,375.00 
1,190.00 

975.00 
3.00 
3.00 
5.00 

3,100.00 

(1,267.00) 

132.00 
2,200.00 

1.00 

AMENDED 
CONTRACT 

PRICE 

$588.50 
$21,400.00 

$101,650.00 

$1,113,915.00 
$3,034,273.90 

$47.979.75 
$11,873.52 
$12,n3.52 
$20,289.20 

$86,800.00 

($26,164.71) 

$168,300.00 
$3.922,600.00 

($319,930.00) 
._-.... _--------------------

$15,304,233.01 
-~-======= 

20.22% 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

0.00 $0.00 0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 0.00 $0.00 

1,359.00 $1,100,953.08 1,359.00 $1,100,953.08 0.00 $0.00 
1,212.00 $3,090,369.72 1.212.00 $3,090,369.72 0.00 $0.00 

961.00 $47,290.81 961.00 $47.290.81 0.00 $0.00 
3.00 $11,873.52 3.00 $11,873.52 0.00 $0.00 
0.00 $0.00 0.00 $0.00 0.00 $0.00 
1.00 $4,057.84 1.00 $4,057.84 0.00 $0.00 

0.00 $0.00 0.00 $0.00 0.00 $0.00 

0.00 $0.00 0.00 $0.00 0.00 $0.00 

0.00 $0.00 0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 0.00 $0.00 

0.32 ($102,377.60) 0.00 $0.00 0.32 ($102,377.60) 
----------------------- --------------- ----------------------

$6,553,072.70 $6,089,110.10 $463,962.60 

($655,307.27) ($S08,911.01) ($46,396.26) 
---------------------.. ---_ ....... - ----------------_ ... -

$5,697,765.43 $5,460,199.09 $417,566.34 

169.00 ($10,140.00) 140.00 ($8,400.00) 29.00 ($1,740.00) 
0.00 $0.00 0.00 $0.00 0.00 $0.00 

---_.-..... _----------- .... _------------------ --_._----------------

$5,667,625.43 $5,471,799.09 $415,826.34 
==== ======= ==-===== 

STAFF' 
3!NEERING 

i rlCCOUNTING 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7590 
WF-3520 
WF-3530 

8 

11/30/04 

AMOUNT 
$463,962.60 
($46,396.26) 
($1,740.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

550.00 $588.50 
20,000.00 $21,400.00 

1,000.00 $101,650.00 

16.00 $12,961.92 
(22.00) ($56,095.82) 

14.00 $666.94 
0.00 $0.00 
3.00 $12.n3.52 
4.00 $16,231.36 

3,100.00 $86,600.00 

(1,287.00) ($26,164.71) 

132.00 $168,300.00 
2,200.00 $3.922,600.00 

0.68 ($217,552.4O) 
-------------------

$8,751,160.31 

$655.307.27 
------------_ ...... _-

$9,406,467.58 
======== 



DU PAGE WATER COMMISSION PAYMENT # , 
WEST TRANSMISSION MAIN (TIB-l) DATE 11/30104 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STAEET WF-7590 $46.3,962.60 
NORTHLAKE, ILLINOIS 60164 WF-3520 ($46,396.26) 

WF-3SS0 ($1,740.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
--------------------------------------------------- ---- ------------------- -------- ------------------- ----------------------- ----------------- ------------------- ----------------------- -------------- ----------------- ------------ --------------- -------------------- -----------------

1 72" STEEL PIPE IN TRENCH 8,940.00 L. F. $288.07 $2,575,:345.80 6,810.00 $1,961,756.70 2,602.00 $749,558.14 1,956.00 $563,464.92 646.00 $186,093.22 4,206.00 $1,212,198.56 
2 72" STEEL PIPE IN CASING 315.00 L.F. $2,256.56 $711,446.40 245.00 $553,347.20 146.00 $329,749.76 146.00 $329,749.76 0.00 $0.00 99.00 $223,597.44 
3 84" STEEL TUNNEL CASING 265.00 L. F. $1,610.35 $426,742.75 195.00 $314,018.25 196.00 $315,628.60 146.00 $235,111.10 50.00 $80,517.50 (1.00) ($1,610.35) 
4 84" STEEL CASING IN OPEN CUT 46.00 L F. $1,018.64 $46,694.72 46.00 $46,694.72 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $48,894.72 
5 72' CONC PIPE CONN AT BUTTERFLD RD 20.00 LF. $3,167.20 $6.3,344.00 20.00 $6.3,344.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $63,344.00 
6 72' CONC PIPE CONN AT ILL PRAIRIE PATH 20.00 LF. $3,244.24 $64,884.80 20.00 $64,884.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $64,884.80 
7 12' DIP SEWER REPLACEMENT 30.00 LF. $86.42 $2,592.60 30.00 $2,592.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,592.60 , 10' PVC SEWER REPLACEMENT 30.00 LF. $65.75 $1,972.50 30.00 $1,972.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $1,972.50 
9 12' RCP SEWER REPLACEMENT 120.00 LF. $66.48 $7,9n60 120.00 $7,9n60 81.00 $5,384.88 0.00 $0.00 81.00 $5,384.86 39.00 $2,592.72 
10 15' RCP SEWER REPLACEMENT 60.00 L. F. $61.77 $3,706.20 60.00 $3,706.20 20.00 $1,235.40 0.00 $0.00 20.00 $1,235.40 40.00 $2,470.80 

" 18' RCP SEWER REPLACEMENT 20.00 LF. $95.13 $1,902.60 20.00 $1,902.60 20.00 $1,902.60 0.00 $0.00 20.00 $1,902.60 0.00 $0.00 

12 24' RCP SEWER REPLACEMENT 30.00 LF. $82.20 $2,466.00 30.00 $2,466.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,466.00 
13 72' BUTTERFLY VALVE & VAULT 1.00 EA. $85,065.00 $85,065.00 1.00 $85,065.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $85,065.00 
14 72' ROV BUTTERFLY VALVE & VAULT 1.00 EA. $155,235.60 $155,235.60 1.00 $155,235.60 0.75 $116,426.70 0.50 $77,617.80 0.25 $36,808.90 0.25 $38,808.90 
15 12' SLOW-OFF IN MANHOLE 3.00 EA. $24,902.11 $74,706.33 3.00 $74,706.33 1.00 $24,902.11 1.00 $24,902.11 0.00 $0.00 2.00 $49,804.22 
16 AIR RELEASE VALVE & MANHOLE 2.00 EA. $8,906.68 $17,813.36 2.00 $17,813.36 0.80 $7,125.34 0.80 $7.125.34 0.00 $0.00 1.20 $10,688.02 
17 AIR RELEASE VALVE & ACCESS MANHOLE 6.00 EA. $10,486.00 $62,916.00 6.00 $62,916.00 0.80 $8,388.60 0.80 $8,388.80 0.00 $0.00 5.20 $54,527.20 

" GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 $687,040.00 33,506.00 $605,788.48 9,502.00 $171,796.16 7,onco $127,952.16 2,425.00 $43,844.00 24,004.00 $433,992.32 
19 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 S.Y. $37,45 $813,414.00 16,114.00 $603,469.30 91.00 $3,407.95 91.00 $3,407.95 0.00 $0.00 16,023.00 $600,061.35 
20 CONCRETE PAVT REMOVE & REPLACE 3,800.00 S.Y. $79.95 $303,810.00 3,800.00 $303,810.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,800.00 $303,810.00 
21 REFLECTIVE CRACK CONTROL TREAT. 6SO.00 S. Y. $4.55 $2,957.50 650.00 $2,957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $2,957.50 
22 '-112' GRIND AND OVERLAY 650.00 S. Y. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $13,214.50 
23 CURB & GUTTER, REM & REPLACE 2,000.00 L.F. $16.05 $32,100.00 1,966.00 $31,586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31,586.40 
24 TOPSOIL & SEEDING 2,450.00 S. Y. $5.92 $14,504.00 2,163.00 $12,923.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,163.00 $12,923.36 
2S CURB INLET , REM & REPLACE 7.00 EA. $1,760.15 $12,321.05 7.00 $12,321.05 5.00 $8,800.75 0.00 $0.00 5.00 $8,600.75 2.00 $3,520.30 
26 CHAIN LINK FENCE, REM & REPLACE 1,150.00 L.F. $18.44 $21,206.00 1,lSO.oo $21,206.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,150.00 $21,206.00 
27 SOUTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
28 NORTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
29 NOT USED 
30 NOT USED 
31 TRAFFIC CONTROL & PROTECTION 1.00 L. S. $149,479.00 $149,479.00 0.80 $119,583.20 0.35 $52,317.65 0.30 $44,843.70 0.05 $7,473.95 0.45 $67,265.55 
32 CORROSION MONITORING SYSTEM 1.00 LS. $1,391,000.00 $1,391,000.00 1.00 $1,391,000.00 0.32 $445,120.00 0.19 $264,290.00 0.13 $180,830.00 0.68 $945,880.00 
33 TRENCH WATER CONTROL 1.00 LS. $114,490.00 $114,490.00 1.00 $114,490.00 0.30 $34,347.00 0.20 $22,898.00 0.10 $11,449.00 0.70 $80,143.00 
34 GUARD RAIL, AEMOVE & REINSTALL 180.00 L. F. $16.17 $2,910.60 180.00 $2,910.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $2.910.60 
35 CHAIN LINK FENCE, REM & REINSTALL 180.CO L. F. $18.40 $3,312.00 180.00 $3,312.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $3,312.00 
36 MODIFICATION TO PIPELAYING DUE TO 400.00 L. F. $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $816.00 

PETROLEUM CONTAMINATED SOIL 
37 ROV 15DMODIFICATIQNS 1.00 L. S. $80,785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $60,785.00 
38 EXT PROT COATING FOR PCP SECTIONS 185.00 P.S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95 
39 REPLACE EXIST BFV ON SW TR MAIN 1.00 L. S. $51,434.90 $51,434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $51,434.90 
40 6--INCH 01 PIPE WATER MAIN 1,500.00 l. F. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 471.00 $16,729.92 0.00 $0.00 129.00 $4,582.08 
41 6--INCH DIA GATE VALVE WITH VALVE BOX 8.00 EA. $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 4.00 $15,031.36 0.00 $0.00 1.00 $3,757.84 
42 FIRE HYDRANT WITH AUXILIARY VALVE 5.00 EA. $4,331.36 $21,656.80 5.00 $21,656.60 5.00 $21,656.80 5.00 $21,656.80 0.00 $0.00 0.00 $0.00 
43 '-INCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7,504.98 7.00 $8,755.81 7.00 $8,755.81 0.00 $0.00 (1.00) ($1,250.63) 
44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA. $4,564.62 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 0.00 $0.00 0.00 $0.00 
45 CONNECT TO EXISTING 8-IN WATER MAIN 1.00 EA. $4,795.40 $4,795.40 1.00 $4.795.40 1.00 $4.795.40 1.00 $4,795.40 0.00 $0.00 0.00 $0.00 

INDETERMINATE ITEMS 

46 STEEL SHEETING LEFT IN PLACE 500.00 S. F. $53.50 $26,750.00 800.00 $26,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $26,750.00 
47 GRANULAR FOUNDATION MATERIAL 500.00 C. Y. $21.19 $10,595.00 SOO.OO $10,595.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $10,595.00 
46 CLASS "SI' CONCRETE 50.00 C. Y. $21.19 $l,059.SO SO.OO $1,059.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $1.o59.SO 
49 CLASS B CONCRETE 50.00 C. Y. $85.39 $4,269.50 50.00 $4.269.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $4,269.50 
50 LEVELING BINDER 50.00 TON $58.85 $2,942.SO 50.00 $2,942.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $2,942.SO 
51 ROCK EXCAVATION SO.OO C. Y. $107.00 $5,350.00 SO.OO $5,350.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $5,3SO.00 
52 TEMP PAVT SURFACE OVER TRENCH 5,000.00 S. Y. $32.10 $160,500.00 3,750.00 $120,375.00 1,091.00 $35,021.10 1,091.00 $35,021.10 0.00 $0.00 2.659.00 $85,353.90 
53 PAVEMENT BASE. REMOVE & REPLACE 200.00 S. Y. $48.15 $9,630.00 200.00 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00 
54 RECTIFIER, 18 AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 SO.OO 0.00 $0.00 0.00 $0.00 4.00 $4.28 
55 RECTIFIER, 60 AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28 
56 ANODE HEADER CABLE TEST SOX 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 
57 ANODE COLUMN TEST SOX 32.00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 32.00 $34.24 
58 IMPRESSED CURRENT ANODE COLUMN 800.00 FT $1.07 $642.00 800.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642.00 
59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1,605.00 1,500.00 $1,605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1,605.00 
60 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14.980.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 14.000.00 $14,980.00 
61 HIGH-SILICON CAST IRON ANODE 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 
62 LINEAR ANODE ASSEMBLIES 17.000.00 FT $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 17.000.00 $18,190.00 

" MAGNESIUM ANODES 75.00 EA. $1.07 $80.25 75.00 $80.25 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $80.25 



DU PAGE WATER COMMISSION 
QR- b.OI2-

INSTALL AND REPAIR ANODES- DOWNERS GROVE & OAK BROOK 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

LABOR 
LABORER - FOREMAN (R. FUENTES) 
OVERTIME (R. FUENTES) 
OPERATOR (P. RYAN) 
OVERTIME (P. RYAN) 
LABORER- (H. GUTIERREZ) 
OVERTIME (H. GUTIERREZ) 
TRUCK DRIVER (C. MORAVEC) 
OVERTIME (C. MORAVEC) 

MATERIAL 
R&R- ANODE- 60" ZINC (16 EACH) 
R&R- COPPER WIRE- #8 265' (1 EACH) 
R&R- SPLICE BOLT CONNECTORS (16 EACH) 
VILLA PARK ELECTRICAL- EPOXY SPLICE KIT (5 EACH) 
VILLA PARK ELECTRICAL- 3M CAN EPOXY (1 EACH) 
R&R- CURLEX- ROLL (2 EACH) 
R&R- GRASS SEED - 60 LB BAG (1 EACH) 
R&R- TOPSOIL (1 LOAD) 
HOME DEPOT- VISQUEEN- ROLL (1 EACH) 

EQUIPMENT 
CAT 446B COMBINATION 
FORD F-600 STEP VAN 
SEMI DUMP TRACTOR 
SEMI DUMP TRAILER 
LOWBOY TRAILER 
BUTTREY RENTAL SERVICE INV #br405374 (10/13/04) 

SUBCONTRACTOR 
K&S ENGINEERRS, INC 

THURS MON TUES WEDS 
10/13104 10/18104 10119104 10120/04 

8.00 
0.50 
8.00 
0.50 
8.00 
0.50 
8.00 

1,200.00 
133.00 
44.64 

102.40 
17.63 

8.50 
8.50 
8.00 
4.00 
4.00 

8.00 
0.50 
8.00 
0.50 
8.00 
0.50 

8.50 
8.50 

2,000.00 2,000.00 

8.00 
0.50 

8.00 
0.50 
8.00 
0.50 

134.00 
60.00 

100.00 
27.97 

8.50 
8.50 
8.50 

8.00 
0.50 
8.00 
0.50 
8.00 
0.50 
8.00 

8.50 
8.50 
8.00 
3.00 
5.00 

, :;::-: ____ .?:.......-~;#2. 
.~ ~\.-.l:u{~ j /r,'n ~~ 

~~~;; - RATE" EXTENTION FEE! AMOUNT 

32.00 
2.00 

24.00 
1.50 

32.00 
2.00 

24.00 
0.50 

25.50 
34.00 
24.50 
15.50 
9.00 
1.00 

40.09 1,282.88 
55.09 110.18 
49.28 1,182.72 
67.18 100.77 
39.44 1,262.08 
54.12 108.24 
34.75 834.00 

48.43 _~2",4::;.2;;;2,-
4,905.09 

44.41 
16.58 
44.53 
15.98 
14.91 

209.52 

1,200.00 
133.00 
44.64 

102.40 
17.63 

134.00 
60.00 

100.00 
27.97 

1,819.64 

1,132.46 
563.72 

1,090.99 
247.69 
134.19 
209.52 

3,378.57 

4,000.00 
4,000.00 

40.00% 6,867.13 

10.00% 2,001.60 

10.00% 3,716.43 

40.00% 5,600.00 

18,185.16 



DU PAGE WATER COMMISSION 
C(R-6,or3 

--MA"NIIOLE F"ANII! Ar~O LIB ABdt:JS'fMEffFB \'1IIfilI61:1S teeNFler 'S (Ops g13A~ 

ACCT.#WF·6631 M.'==>, \ e, \1SL.e'r ~ ~b-\.te-
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

LABOR 
LABORER·FOREMAN(R.SHERLE~ 

OVERTIME (R. SHERL~ 
OPERATOR (P. RYAN) 
OVERTIME (P. RYAN) 
LABORER· (F. MARTINEZ) 
OVERTIME (F. MARTINEZ) 
LABORER· (R. TAVARES) 
TRUCK DRIVER (J. SCHMIDT) 
OVERTIME (J. SCHMIDT) 
TRUCK DRIVER (J. O'SHEA) 
TRUCK DRIVER (C. MORAVEC) 

MATERIAL 
R&R· ANODE· 50" ZINC (1 EACH) 
R&R· SHUNT· con 0.10 (1 EACH) 
R&R· COPPER WIRE· #12 35' (1 EACH) 
R&R· WELD MATERIAL· ERICO CADWELD XL45 (2 EACH) 
R&R· DUMP CONSTRUCTION DEBRIS (1 LOAD) 
R&R· UMESTONE CA·7 (1 LOAD) 
IDOT· OVERWEIGHT PERMIT 
R&R· CULEX· ROLL (1 EACH) 
R&R· GRASS SEED· 50 LB. BAG (1 EACH) 
R&R· TOPSOIL (1 LOAD) 

EOUIPMENT 
CAT 320 CL BACKHOE 
SEMI DUMP TRACTOR 
SEMI DUMP TRAILER 
LOWBOY TRAILER 
F·250 PICKUP TRUCK 
TRAFAC PLATE (8'Xl0') (4 EACH) 
TRENCH BOX 

SUBCONTRACTOR 
ADVANCED WELDING 

FRI 
10/22/04 

8.00 
1.50 
8.00 
1.50 
8.00 
0.50 
8.00 
8.00 
1.00 
2.50 
2.00 

75.00 
10.05 
22.60 
10.90 

320.00 
220.80 

31.00 

8.00 
12.00 
8.00 
4.00 
8.00 
4.00 
1.00 

MON 
10/25/04 

8.00 
0.50 
8.00 
0.50 
8.00 
0.00 
8.00 
8.00 
0.00 
0.00 
2.00 

67.00 
56.00 

100.00 

8.00 
10.00 
8.00 
2.00 
8.00 
4.00 
1.00 

750.00 

HOURS 
UNITS 

16.00 
2.00 

16.00 
2.00 

16.00 
0.50 

16.00 
16.00 

1.00 
2.50 
4.00 

16.00 
22.00 
16.00 
6.00 

16.00 
8.00 
2.00 

RATE 

40.09 
55.09 
49.28 
67.18 
39.44 
54.12 
39.44 
34.75 
48.43 
34.75 
34.75 

67.92 
44.53 
15.98 
14.91 
9.41 

18.00 
64.00 

EXTENTION 

641.44 
110.18 
788.48 
134.36 
631.04 

27.06 
631.04 
556.00 

48.43 
86.88 

139.00 
3,793.91 

75.00 
10.05 
22.60 
10.90 

320.00 
220.80 

31.00 
67.00 
56.00 

100.00 
913.35 

1,086.72 
979.66 
255.68 

89.46 
150.56 
144.00 
168.00 

2,874.08 

750.00 
750.00 

FEE 

40.00% 

10.00% 

10.00% 

40.00% 

AMOUNT 

\f) 
~~ 

5,311.41jl C 

~ 
L!:_] 
~ •• ...:I 

~.~.~ 
c,!~ 
ll<"_ .. ~ 

~ 

. , 
ILl 
[ . .=.0 

t.\JC 
o 

1,050.00 

10,527.65 

( 



DU PAGE WATER COMMISSION 

QRE1-OO4B -INSTAlL NEW CABlE & METER FITTING, INSTALL CONDUIT, ETC. 
ACCT .• WF-6622 
DIVANE BROS. ELECTRIC CO. 
2424 NORTH 25TH AVENUE, P.O. BOX 937 
FRANKLIN PARK, IL 60131-0937 

OVERTIME· FOREMAN (M. RYAN) 
JOURNEYMAN (DEAN) 
~URNEYMAN(R.HERNAND~ 

DAILY WORK REPORT' 28461DAILY WORK REPORT It 28461 
DAILY WORK REPORT. 284630AILY WORK REPORT" 28463 
DAILY WORK REPORT. 28464DAILY WORK REPORT. 28464 

'311 
TRUCK 1627 

MON 

2.00 

2.00 

51.22 

FAI TUES WED 

2.00 4.00 8.00 
1.00 

8.00 

95.17 
4,166.68 

5.00 8.00 
8.00 

THURS HOURS 

8.00 24.00 77.5<) 1,860.00 
1.00 113.16 113.16 
2.00 73.72 147.44 

8.00 16.00 73.72 1,179.52 

3,300.12 0.00% 3,300.12 

51.22 
95.17 

4,166.68 
2,344.16 2,344.16 

6,657.23 15.00% 7,655.81 

8.00 21.00 18.92 397.32 

8.00 16.00 18.20 291.20 

B8B.S2 5.00% __ ..:72"2,,.9,,5:.. 

11,678.88 



CHANGE ORDER 

DuPAGE WATER COMMISSION SHEET _1_ OF _3_ 

CHANGE ORDER NO. 08 

CONTRACT NO. TIB-1/03 

PROJECT NAME: Inner Belt Transmission Main 

LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. DATE: December 2,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Additional cost for removing and stockpiling, for later disposal by BP/Amoco, 
the abandoned in place 8" diameter BP/Amoco petroleum pipeline that is in 
conflict with trench excavation for the 72-inch transmission main south of 
Riverside Drive. 

B. REASON FOR CHANGE: 

The removal and disposal of the conflicting abandoned in place pipeline by 
BP/Amoco would have resulted in additional disruption of traffic, and delays 
to the installation of the 72" water main. These issues can be resolved by the 
Contractor removing the conflicting and abandoned in place 8" petroleum 
pipeline during trench excavation for the installation of the 72" main. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: 
1. Remove & Stockpile 8" diameter BP/Amoco 

petroleum pipe. 
1,100 LF @ $20.00/LF $22,000.00 

TOTAL $22,000.00 



II. CHANGE ORDER CONDITIONS: 

SHEET 2 OF 3 
CHANGE ORDER NO.8 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by _0_ calendar days, making 
the final completion date August 29, 2005 . 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 
CHANGE ORDER NO.8 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Original Contract Price $12,730,597.31 

2. Net addition due to all 
previous Change Orders 
Nos. 1 through 7 $ 2,573,635.70 

3. Contract Price, not including 
this Change Order $ 15,304,233.01 

4. Addition to Contract Price 
due to this Change Order $22,000.00 

5. Contract Price including this 
Change Order 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: 

By: 

ACCEPTED: 

CONTRACTOR: 

By: 

DuPAGE WATER COMMISSION: 

By: 

$ 15,326,233.01 

Alvord, Burdick & Howson, L.L.C. 

Signature of Authorized 
Representative 

Rossi Contractors, Inc. 

Signature of Authorized 
Representative 

Robert L. Martin 
General Manager 

( ) 

Date 

( ) 

Date 

) 

Date 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin 
General Manager 

Ed Kazmierczak ./ __ f ~ 
Pipeline Supervisor ~ 

November 22, 2004 

75th Street and Springside Avenue 36" pipe repair 
Resolution R-74-04 

The Commission discovered a leak in a 36" transmission main on Friday 
November 12, 2004. The initial source of the leak was quickly identified, repairs 
made, and service restored to the isolated section of main by mid-day Saturday, 
November 13. 

Since the particular section of pipe in question is crossed by 2 NICOR gas mains 
that may have, because of their induced current protection, contributed to 
conditions leading up to the leak, a determination was made to perform additional 
exploratory excavation for the purpose of investigating the condition of the 
remaining section of pipe. This additional excavation revealed several other small 
leaks, along with areas of questionable pipe integrity. Repairs were made to 
every area exhibiting an active leak. The repaired areas, along with those areas 
considered questionable, were cleaned and new tape coating applied. 

The accompanying photographs illustrate the locations of the gas crossings 
relative to the areas of repair, the condition of the pipe prior to, during, and after 
repair work. 

In conclusion, the repairs made to the pipe between November 12 and 
November 24 should be considered a temporary, not long term solution, and 
were made in order to restore interim full service while the potential for future 
corrosion failures along the entire line are evaluated and long term mitigation and 
repair options examined. 
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