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600 E. Butterfield Road, Elmhurst, IL 60126-4642 
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AGENDA COMMITTEE MEMBERS 

ENGINEERING COMMITTEE G. Wilcox, Chair 
THURSDAY, MARCH 11, 2004 R. Benson 

6:30 P.M. W. Mueller 
  

600 EAST BUTTERFIELD ROAD  
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of January 8, 2004 

III. Report of Status of Construction/Operations  

IV. Status Report of Contract TW-3 

V. Change Orders 

A. Change Order No. 7: Contract BOV-1 (Blow Off Valve Improvements) 

B. Change Order No. 8: Contract BOV-1 (Blow Off Valve Improvements) 

C. Change Order No. 9: Contract BOV-1 (Blow Off Valve Improvements) 

VI. Partial Pay Request 

A. Progress Payment No. 19: Contract BOV-1 (Blow Off Valve Repair) 

B. Quick Response 

1. QR6-003A Repair Sanitary Sewer at 20 Interstate Road in Addison 

VII. Engineering Capacity Study 

VIII. Major Activities Timetable 

IX. Other 

X. Adjournment  

Board/Agendas/Engineering/Eng0403.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON JANUARY 8, 2004 
 
The meeting was called to order at 7:00 P.M.    
 
Committee members in attendance: W. Mueller and G. Wilcox  
 
Committee members absent: R. Benson 
 
Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H) 
 
Commissioner Mueller moved that the Minutes of the November 13, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Wilcox and passed 
unanimously as follows: 
 
Aye:    W. Mueller and G. Wilcox 
Nay:    None 
Absent:  R. Benson 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated January 2, 2004 and Status of Pipeline Construction 
dated January 2, 2004. 
 
The Committee reviewed the memorandum by Alvord, Burdick & Howson dated 
December 31, 2003 regarding the status of Contract TW-3.  
 
The Committee reviewed the memorandum by the Acting General Manager dated 
December 31, 2003 regarding the proposed Engineering Capacity Study.  
Commissioner Mueller moved to recommend to the Commission that an engineering 
work task order be prepared for the February Commission meeting based on the 
memorandum dated December 31, 2003. Motion seconded by Commissioner Wilcox 
and passed unanimously as follows: 
 
Aye:   W. Mueller and G. Wilcox 
Nay:   None 
Absent: R. Benson 
 
The Committee reviewed the Five Year Capital Improvement Plan. Commissioner 
Mueller moved to recommend to the Commission approval of the Five Year Capital 
Improvement Plan as presented. Motion seconded by Commissioner Wilcox as passed 
unanimously as follows: 
   

bob
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Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
 
Commissioner Mueller moved to recommend approval of the progress payment in the 
amount of $349,211.10 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

Progress Payment No. 17: Contract BOV-1 (Blow Off Valve Repair) in the amount of 
$349,211.10 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
 
Commissioner Mueller moved to adjourn the meeting at 7:58 P.M.  Seconded by 
Commissioner Wilcox and unanimously approved by a Voice Vote. 
 
Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
 
Board/Minutes/Engineering/ENG0401.doc  

 



DuPage Water Commission 
MEMORANDUM 

TO: Acting General Manager 

FROM: Supervisor of Pipeline Maintenance and Construction 

DATE: March 5, 2004 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Shop testing for the valves under these contracts is scheduled for March 16 and 17 in 
Houston Texas. In the event that the valve(s) do not pass the shop test, staff will 
consider every viable engineering, as well as economic alternate available, in order to 
complete construction and bring these contracts to close out. 

Lost Time Accidents to Date 02/06/04 o Days 

CONTRACT BOV-1/02 BLOW-OFF VALVE Improvements 

Rossi Contracting Co. Inc. has completed 274 blow-off valves to date with 71 remaining. 
This represents 79% of contract completion. 

Lost Time Accidents To Date 02/06/04 o Days 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Easement agreement between the Commission and the City of Elmhurst has been 
executed. Contractor will begin mobilization at the tunnel shaft located at the Elmhurst 
Waste Water Treatment Plant. West Shore Pipeline is tentatively scheduled to begin 
their relocation work at the end of March. Contractor is continuing to submit shop 
drawings for review. A public meeting has been scheduled for March 17 in Elmhurst. 
There will be a presentation outlining the general scope of the project and the 
opportunity for public questions to be addressed. 

Lost Time Accidents To Date 02/06/04 o Days 

CONTRACT TW-3 WEST TRANSMISSION MAIN 

At present, 34 preliminary plan and profile sheets have been completed. Preliminary 
plans have been submitted to Carol Stream, Wayne Township, Bartlett, and Hanover 
Park. Plotting existing utilities along Central Road in Roselle. Discussion with I.D.O.T. 
regarding possible Lake Street route in lieu of the sod farm/ church properties. 



TO: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee 

FROM: Robert L. Martin. P.E. A1f. ~ 
Acting General Manager tyV'-

DATE: March 5. 2004 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of FeblUary were a lotal of 2.206 billion 
gallons. This represents an average day of 76.1 mill ion gallons per day (MGD), 
which is higher than the February 2003 average day demarK! of 74.7 MGD, The 
maximum day demand was 82.2 million gallons (February 1. 2004), which is 
lower than the February 2003 ma~imum day of 81 .3 mil lion gallons. The 
minimum day flow was 12.9 million gallons. The Commission recorded a tota l 
precipitation for the month of February of 0.33 inches compared to 0,06 Inches 
for February 2003. 

Conslruction Overview 

Reservoir Project 
Consoer Townsend Envirodyne (CTE) is conducting the study phase of 
the project. The study phase is to venfy past evaluations. A preliminary 
report was submitted on January 23, 2004. 

Electrical Generation Project 
Camp Dresser & McGhee (COM) is conducting the study phase of tha 
project. COM, Patrick Engineering and Commission staff had a fol low up 
meeting with Commonwealth Edison on February 19, 2004. 

The following are attachments to this memorandum: 

1. OuPage Laboratory Bench Sheet for February. 2004 
2. Water Sales Analysis 01-May-OO to 29-February-04 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus hlslorical averages 
~ .. _.ndumo\Slolu$"'Oooo_~,_ 
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ALVORD. B URDI CK&. HOWSON. L . L. C. 
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Mr. Robert Manin, P.E_ 
Acting General Manager 
DuPagc Water Commission 
600 E. Butterfield Road 
Elmhurst,lL 60126--4642 

Re: DuPage Water Commission 
West Transmission Main 
Contract TW - 3/04 

Dear Mr. Martin: 

-.. - .. ,~ .. , ..... 
.,. , "' L',<N~ 

'''' """000' '" 

As req!lcsted, Ihe design status of referenced proje<:t is as follows : 

H.H .. .. ",'."'.N " ....... ""'" ..... 'H .... ,,, ....... 
..... "'.N '"''L''' """' .. "".« .. "". ..... "' •• • ",,,.n- ........ . _ .... 
• ...... N _",. """". " ""' ''''_ 

''''''.-u."DO ........ a. "'"" • • ,, 
N"_" ' ",,","'''' .. <0' __ ..... "' .. .. 
_, .. .. ~.""H."' ........ _ 
w" .. ""_""~._'" ... , 

March 02, 2004 

I. We estimate that the IOtal number of drawings for thc entire project would be 
approximately 108. 

2. As of2l27104thirty four (34) preliminary plan & profile sheets along Fair Oaks Road, 
Anny Trail Road, Gerber Road, Schick Road, Bartlett Road, Steams Road, Greenbrook 
Boulevard and Ccntml Avcnue are complete and are in the internal review process. 

3. The preliminary plans have been sent to Carol Stream, Wa}TIe Township, Bartlett and 
Hanover Park. 

4, In add ition, we havc received topography for equivalent of six (6) hase drawings (along 
Central Road) from Our slINcying consultant. Currently we!ITe ploniog existing utilities 
on these base drawings_ 

5. On February 25, 2004, the Commission smffinstructcd ABH to evaluate an altcrnate 
route for 48·inch water main along north side of north ROW of Lake Street hel\\-'een 
Groeubrook Boulevard and Bartels Road to avoid going through Sod Farm/Church 
properties. This work is in progress. 

J 



As requested, herewith attached are twenty five (2S) copies oftbe project route map with current 
Sialus. 

If you have any que5lions. please oontact us. 

Vf:rY troly yours, 

ALVORD. BURDICK & HOWSON L.L.C. 

By' ----,1',;;{ ~",' ~' 'i':1:;;C/I1.ui;i;';;'iIi~f""'~-
Girish K. Machhar, P.E. 

CC: Mr. Ed Kaunierczak, DWC 

2 
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 CHANGE ORDER 
 
 
THE DU PAGE WATER COMMISSION   SHEET   1  OF 3 

 
PROJECT NAME: Blow Off Valve Improvements  CHANGE ORDER NO.  7 
 
LOCATION: DuPage County     CONTRACT NO. BOV-1/02 
 
CONTRACTOR:  Rossi Contractors    DATE:  January 6, 2004 
 
 
I. A. DESCRIPTION OF CHANGES INVOLVED: 
   
  Excavate 20” of 36” Steel Water Main remove damaged tape coating,  
  prime and re-tape pipe and joint. Site #129 
 
 
  
 
 

B. REASON FOR CHANGE: 
 

  Found joint not taped and tape on pipe damaged 
   
 
 
 
 

C. REVISION IN CONTRACT PRICE: 
 
 

TOTAL $9,359.24 
 
SEE ATTACHED INVOICE 
 

 
   
        
 
 



 SHEET 2 OF 3   
 
  CHANGE ORDER NO. 7   
 
 
II. CHANGE ORDER CONDITIONS: 
 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by      calendar days,  making 
the final completion date           . 

 
2. Any additional work to be performed under this Change Order shall be 

carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

 
3. This Change Order unless otherwise provided herein does not relieve the 

contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
4. The Contractor expressly agrees he will place under coverage of his 

Performance and Payment Bonds and Contractor’s Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO.7 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Amount of Original Contract $ 7,812,435.00 

2. Net change due to previous 
Change Orders 
No. 1 to 6 $ (100,080.70) 

3. Amount of Contract, not including 
this Change Order $ 7,712,354.30 

4. Addition to Contract 
due to this Change Order $ 9.359.24 

5. Amount of Contract including this 
Change Order $ 7}21}13.54 

RECOMMENDED FOR ACCEPTANCE: 

BY: -j rd'( ______ ~~~~~--------------~-L~--~~ 
Date 

ACCEPTED CONTRACTOR: CTORS 

BY: ~ ~- 0'-1 
--~~------~~~~----------~--~~~~ 

Signature of Authorized Representative Date 

DU PAGE WATER COMMISSION: 

BY: ______________________________ (~ ______ _J) 

Robert L. Martin Date 
Acting General Manager 

CONSTRUCTION/BOV-1 CHANGE ORDER 7 



MATERIAL USED: 

TRAFFIC CONTROL SIGNS 

CLEANING SOLVENT - (6 CANS @$5.00/CAN) 

TAPE (6 ROLLS @ $5.00/ROLL) 

PRIMER (1 CASE) 

DUMP CHARGE FOR EARTH SPOIL (4 LOADS @ $160.00/LOAD) 

CA-7 LIMESTONE (3 LOADS) 

CA-6 LIMESTONE (1 LOAD) 

RE-PAVING FEE 

SUBTOTAL MATERIAL EXPENCE 

SUMMARY OF EXPENSES: 

TOTAL LABOR 

TOTAL EQUIPMENT EXPENSE 

TOTAL MATERIAL EXPENCE 

I HEREBY CERTIFY THAT THE ABOVE STATEMENT IS A COPY OF THAT PORTION OF THE PAYROLL WHICH APPLIES 

TO THE ABOVE STATED WORK AND THAT RATES SHOWN FOR TAXES AND INSURANCE ARE ACTUAL COSTS. 

(SIGN) 

'i> 

$ 44.20 

$30.00 

$30.00 

$48.00 

$640.00 

$511.20 

$81.65 

$1,385.05 

$4,838.74 



FORCE ACCT BILL FOR: CHANGE ORDER SITE #129 

TOTAL INSURANCE PAYROLL 

LABOR EXPENSE: 28-0ct 29-0ct HRS. RATE AMOUNT AMOUNT 

JOE HANSEN- LABORER FOREMAN 5.5 8.0 13.5 $48.30 $652.05 

JOE HANSEN- LABORER FOREMAN (O.T.) 1.0 1.0 $65.64 $65.64 

DAVE POHL - CL I OPERATOR 5.5 8.0 13.5 $59.91 $808.79 

DAVE POHL - CL I OPERATOR (O.T.) 1.0 1.0 $79.50 $79.50 

PASQUALE LAUDANDO - LABOR TOP 5.5 8.0 13.5 $46.95 $633.83 

PASQUALE LAUDANDO - LABOR TOP (O.T.) 0.5 0.5 $63.72 $31.86 

JUAN & JUAN - LABOR BOTTOM 11.0 16.0 27.0 $47.42 $1,280.34 

JUAN & JUAN - LABOR BOTTOM (O.T.) 1.0 1.0 $64.40 $64.40 

CHUCK & JOHN - DRIVER 11.0 16.0 27.0 $43.09 $1,163.43 

CHUCK & JOHN - DRIVER (O.T.) 1.0 1.0 $58.91 $58.91 

$0.00 

SUB TOTAL LABOR $4,838.74 $0.00 

TOTAL LABOR $4,838.74 

EQUIPMENT EXPENSE: 28-0ct 29-0ct HRS RATE AMOUNT 

CAT 320 BACKHOE 5.5 9.0 14.5 $69.54 $1,008.33 

PICK UP TRUCK, #174 5.5 8.5 14.0 $8.23 $115.22 

SERVICE TRUCK 1 TON, # 181 5.5 9.0 14.5 $16.63 $241.14 

SEMI DUMP TRACTOR (2 EA.) 11.0 17.0 28.0 $44.77 $1,253.56 

SEMI DUMP TRAILER (2 EA.) 11.0 17.0 28.0 $16.02 $448.56 

COMPACTOR 8.0 8.0 $8.58 $68.64 

TOTAL EQUIPMENT EXPENCE $3,135.45 



 CHANGE ORDER 
 
 
THE DU PAGE WATER COMMISSION   SHEET   1  OF 3 

 
PROJECT NAME: Blow Off Valve Improvements  CHANGE ORDER NO.  8 
 
LOCATION: DuPage County     CONTRACT NO. BOV-1/02 
 
CONTRACTOR:  Rossi Contractors    DATE:  January 6, 2004 
 
 
I. A. DESCRIPTION OF CHANGES INVOLVED: 

 
Excavate 30’ of 48” Steel Water main remove damaged tape coating  
prime and re-tape pipe and pipe joint. Site #148 

 
 
 
 
 
 

B. REASON FOR CHANGE: 
 
  Pipe joint not taped and tape on pipe damaged 
 
 
 
 
 
 
 

C. REVISION IN CONTRACT PRICE: 
 
   
  TOTAL $5,765.86 
 
  SEE ATTACHED INVOICE      
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  CHANGE ORDER NO. 8   
 
 
II. CHANGE ORDER CONDITIONS: 
 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by      calendar days,  making 
the final completion date           . 

 
2. Any additional work to be performed under this Change Order shall be 

carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

 
3. This Change Order unless otherwise provided herein does not relieve the 

contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
4. The Contractor expressly agrees he will place under coverage of his 

Performance and Payment Bonds and Contractor’s Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO.8 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Amount of Original Contract 

2. Net change due to previous 
Change Orders 
No. 1 to 7 

3. Amount of Contract, not including 
this Change Order 

4. Addition to Contract 
due to this Change Order 

5. Amount of Contract including this 
Change Order 

RECOMMENDED FOR ACCEPTAN,9tf: 
/ . 

$ 7,812,435.00 

$ (90,721.46) 

$ 7,721 ,713.54 

$ 5,765.86 

$ 71727 1479.40 

BY: "3·3· O£( 
------~~~~~--------------~~~----~ 

ACCEPTED CONT::TOR: lllOL.RS 

Signature of Authorized Representative 

DU PAGE WATER COMMISSION: 

Date 

) 

BY: ______________________________ ~(~ ______ ~) 

Robert L. Martin Date 
Acting General Manager 

CONSTRUCTION/BOV-11 CHANGE ORDER NO.8 



ROSSI CONTRACTORS 
201 W. LAKE ST. 
NORTHLAKE, IL 60164 

DUPAGE WATER COMMISSION 

600 E. BUTTERFIELD 

ELMHURST, IL 60126 

RE: BOVl301-01 

SITE #148 -1,700' south of Butterfield Rd. and Naperville Road 

DATE: January 5,2003 

Invoice #20261 

LABOR 

LABORER - FOREMAN 

LABORER - FOREMAN (O.T.) 

OPERATOR - CL I 

OPERATOR - CL I (O.T.) 

LABORER - TOP MAN 

LABORER - TOP MAN (O.T.) 

LABORER - BOTTOM MAN 

LABORER - BOTTOM MAN (O.T.) 

LABORER - TOP MAN 

LABORER - TOP MAN (O.T.) 

EQUIPMENT 

CAT 320 BACKHOE 

SERVICE TRUCK 

PICKUP TRUCK 

09/02103 

8.00 

1.50 

8.00 

2.00 

8.00 

1.50 

8.00 

1.50 

8.00 

1.50 

8.50 

8.50 

8.50 

09/03/03 

8.00 

0.50 

8.00 

0.50 

8.00 

8.00 

8.50 

8.50 

8.50 

TOTAL 

HOURS 

16.00 

2.00 

16.00 

2.50 

16.00 

1.50 

16.00 

1.50 

8.00 

1.50 

17.00 

17.00 

17.00 

RATE EXTENSION 

48.30 772.80 

65.64 131.28 

59.91 958.56 

79.50 198.75 

46.95 751.20 

63.72 95.58 

47.42 758.72 

64.40 96.60 

46.95 375.60 

63.72 95.58 

4234.67 

69.54 1182.18 

11.33 192.61 

9.20 ___ 1.:...:5:..::6.:....:.4..:..0 

1531.19 

TOTAL AMOUNT DUE 

Page 1 of 1 

AMOUNT 

$ 4,234.67 

$ 1,531.19 

$ 5,765.86 
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PROJECT NAME: Blow Off Valve Improvements  CHANGE ORDER NO.  9 
 
LOCATION: DuPage County     CONTRACT NO. BOV-1/02 
 
CONTRACTOR:  Rossi Contractors    DATE:  January 6, 2004 
 
 
I. A. DESCRIPTION OF CHANGES INVOLVED: 
 
  Add 10-step No. 6, repair exterior leakage at resilient wedge valve 
 
 
 
 
 
 
 

B. REASON FOR CHANGE: 
 
  Found more valves leaking than on original contract 
 
 
 
 
 
 
 
 

C. REVISION IN CONTRACT PRICE: 
 
  Step 6 x 10  $2,048.00 @ 10 = $20,480.00 
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  CHANGE ORDER NO.  9   
 
 
II. CHANGE ORDER CONDITIONS: 
 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by      calendar days,  making 
the final completion date           . 

 
2. Any additional work to be performed under this Change Order shall be 

carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

 
3. This Change Order unless otherwise provided herein does not relieve the 

contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
4. The Contractor expressly agrees he will place under coverage of his 

Performance and Payment Bonds and Contractor’s Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 
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CHANGE ORDER NO. 9 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Amount of Original Contract $ 7,818,435.00 

2. Net change due to previous 
Change Orders 
No. 1 to 8 $ (84,955.60) 

3. Amount of Contract, not including 
this Change Order $ 7,727,479.40 

4. Addition to Contract 
due to this Change Order $ 20,480.00 

5. Amount of Contract including this 
Change Order $ 7}47 z959.40 

RECOMMENDED FOR ACCEPTANCE: 

BY: <) ~ J -0« 
--------~~~~~~----------~~------~ 

oordinator Date 

ACCEPTED CONTRACTOR: CTORS 

BY: - d..oY 
--~~~~~--~=-~----------~~~----~ 

Signature of Authorized Representative Date 

DU PAGE WATER COMMISSION: 

BY: ______________________________ ~(~ ______ _J) 

Robert L. Martin Date 
Acting General Manager 

CONSTRUCTION/BOV-11 CHANGE ORDER NO.9 



# 

DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

(BOV-l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-3520 
WF-3530 

19 

02129/04 

AMOUNT 
$260.322.96 
($26.032.29) 

($360.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

--------- ---- ------ -------------- ----- -------------------------------------
CONTRACT SUB-TOTALS $7.812.435.00 $7.712.354.30 $5.675.626.72 $5.415.303.76 $260.322.96 $2.036.727.58 

============ =============== 

RETENTION 10.00% ($567.562.67) ($541.530.38) ($26.032.29) $567.562.67 
------- ----

CONTRACT TOTALS $5.108.064.05 $4.873.773.38 $234.290.67 $2.604.290.25 
============== 

>EDUCTSIBONUS 

lX EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 560.50 ($33.630.00) 554.50 ($33.270.00) 6.00 ($360.00) 

NET PAYMENT TO CONTRACTOR $5.074.434.05 $4.840.503.38 $233.930.67 

CHANGE ORDER PERCENTAGE -1.28% 

. ENGINEERING 

!' ~COUNTING 



· .~- ..... _., -~~" ... --.-.. 
BLOW OFF VALVE REPAIR CBOV·l) DATE 02l291a. 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $260,322.96 
NORTHLAKE, ILLINOIS 60164 WF·3520 (S26,03229) 

WF·3530 ($36000) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
--- ---.------------- _._- ---- ----- ------ -------~--- ._-----------_ .. _----_ .. _------- _.------.- ---------- ._----_._- ------ ----- -_._-----

Valve #1 100% Lump Sum SO.OO SO 00 100% $0.00 0% SO 00 0% SO.OO 0% SO,OO 100% SO 00 

Vatve #2 100% Lump Sum S12,500 00 S12,500 00 100% S12,500 00 100% S12,500 00 100% S12,500.00 0% $0,00 0% SO.OO 

Valve #3 100% Lump Sum SO,OO $000 100% SO 00 0% $0.00 0% SO.OO 0% SO.OO 100% SO.OO 

4 Valve #4 100% Lump Sum $000 $000 100% SO.OO 0% SO.OO 0% SO 00 0% SO,OO 100% $0.00 

5 Valve #5 100% Lump Sum SO.OO SO 00 100% 50.00 0% SO.OO 0% SO 00 0% SO.OO 100% SO.OO 

6 Valve #6 100% Lump Sum S50,500 00 SSO,500 00 0% 50.00 0% $000 0% SO 00 0% SO,OO 0% $0.00 

7 Valve #7 100% Lump5um SO 00 SO 00 100% $000 0% SO,OO 0% $000 0% $000 100% SO.OO 
8 Valve #8 100% Lump Sum $000 SO 00 100% SO 00 0% SO.OO 0% SO.OO 0% SO.OO 100% SO,OO 

9 Valve #9 100% Lump Sum $0.00 SO.OO 100% SO.OO 0% SO.OO 0% SO 00 0% SO.OO 100% SO.OO 

10 Vatve #10 100% Lump Sum S19,3OO 00 S19,3OO 00 100% S19,3OO.00 100% $19,30000 100% S19,3OO,00 0% $0.00 0% SO.OO 

11 Valve #11 100% Lump Sum $000 SO 00 100% $0,00 0% SO 00 0% SO.OO 0% SO,OO 100% SO,OO 

12 Valve #12 100% Lump Sum S16,200 00 S16,2OO.00 0% SO.OO 0% SO.OO 0% SO 00 0% SO.OO 0% SO,OO 

13 Valve #13 100% Lump Sum $14,600.00 $14,600.00 100% S14,600 00 100% 514,600.00 100% S14,600,00 0% 50.00 0% $0.00 

14 Valve #14 100% Lump Sum $49,60000 $49,600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% SO,OO 0% SO.OO 

15 Valve #15 100% Lump Sum S15,9OO 00 S15,9OO.00 100% S15,9OO.00 100% S15,9OO.00 100% S15,9OO.00 0% 50.00 0% 50,00 

16 Valve #16 100% Lump Sum $48,500 00 $48,500 00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% 50.00 0% $0.00 

17 Valve #17 100% Lump Sum SO 00 SO 00 100% 5000 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

18 Valve #18 100% Lump Sum $49,400.00 $49,400 00 100% $49,400.00 100% $49,400.00 100% S49,400.00 0% SO.OO 0% SO,OO 

19 Valve #19 100% lump Sum SO 00 SO 00 100% SO.OO 0% SO.OO 0% SO,OO 0% SO.OO 100% $0,00 

20 Valve #20 100% Lump Sum S13,9OO 00 S13,900 00 100% S13,9OO.00 100% S13,9OO.00 100% S13,900.00 0% SO,OO 0% SO 00 

21 Valve #21 100% Lump Sum 519,600 00 519,60000 100% S19,600.00 100% 519,600 00 100% S19,600 00 0% SO.OO 0% SO.OO 

22 Valve #22 100% Lump Sum $000 $000 100% SO.OO 0% SO.OO 0% SO,OO 0% SO.OO 100% SO,OO 

23 Valve #23 100% Lump Sum 50.00 SO 00 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

24 Valve #24 100% Lump Sum Sl1 ,800.00 Sl1,800 00 100% Sl1 ,800.00 100% Sl1,800.00 100% Sl1 ,800.00 0% $0,00 0% $0,00 

25 Valve #25 100% Lump Sum $18,700.00 $18,700 00 100% S18,700.00 100% $18,700.00 100% 518,700.00 0% SO,OO 0% SO.OO 

26 Valve #26 100% Lump Sum S19,400.00 $19,40000 100% 519,400,00 0% SO.OO 0% SO,OO 0% SO,OO 100% S19,400.00 

27 Valve #27 100% Lump Sum 515,700 00 S15,700.00 100% S15,700.00 100% 515,700.00 100% S15,700 00 0% SO.OO 0% SO.OO 

28 Valve #28 100% Lump Sum 516,900 00 S16,9OO00 100% S16,9OO.00 100% $16,900.00 100% S16,900 00 0% SO.OO 0% 50.00 

29 Valve #29 100% Lump Sum 516,500.00 S16,500 00 100% $16,500.00 100% S16,500.00 100% S16,500.00 0% SO 00 0% SO,OO 

30 Valve #30 100% Lump Sum 514,800 00 514,80000 100% S14,800.00 100% 514,800.00 100% S14,800 00 0% SO,OO 0% SO,OO 

31 Valve #31 100% Lump Sum 515,700.00 S15,700.00 100% 515,700.00 100% S15,700.00 100% $15,700.00 0% SO.OO 0% 50.00 

32 Valve #32 100% lump Sum Sl1,800.00 Sl1,800 00 100% Sl1 ,800.00 100% Sl1,800.00 100% Sl1 ,800.00 0% SO.OO 0% 50,00 

33 Valve #33 100% lump Sum $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600,00 0% SO.OO 0% SO,OO 

34 Valve #34 100% Lump Sum S16,400.00 S16,400 00 100% S16,400.00 100% S16,400.00 100% S16,400.00 0% SO.OO 0% SO.OO 

35 Valve #35 100% Lump Sum S13,800.00 S13,800 00 100% S13,800,00 100% S13,800.00 100% S13,800,00 0% SO,OO 0% SO.OO 

36 Valve #36 100% Lump Sum 551,700 00 551,700 00 100% S51,700 00 0% SO,OO 0% 50.00 0% SO,OO 100% 551,700,00 

37 Valve #37 100% Lump ... Sum $69,500,00 $69,500.00 100% $69,500,00 100% $69,500.00 100% $69,500,00 0% SO,OO 0% SO.OO 

38 Valve #38 100% Lump Sum 519,500 00 S19,500.00 100% S19,500.00 100% S19,500.00 100% $19,500.00 0% $0,00 0% 50,00 

39 Valve #39 100% Lump Sum $15,500,00 S15,500.00 100% $15,500.00 100% S15,500,00 100% 515,500.00 0% SO.OO 0% SO,OO 

40 Valve #40 100% lump Sum 516,000.00 S16,000.00 100% 516,000.00 100% S16,000,00 100% $16,000.00 0% SO.OO 0% SO,OO 

41 Valve #41 100% Lump Sum S18,600.00 S18,600.00 100% S18,600.00 100% $18,600,00 100% S18,600.00 0% SO.OO 0% SO,OO 

42 Valve #42 100% Lump Sum $47,600.00 S47.600.00 100% $47,600.00 100% $47,600,00 100% $47,600.00 0% $0.00 0% SO.OO 

43 Valve #43 100% Lump Sum 516,200,00 516,200.00 100% 516,200.00 100% S16,2OO,00 100% $16,200.00 0% SO,OO 0% SO,OO 

44 Valve #44 100% Lump Sum 548,800.00 $48,800,00 100% 548,800.00 100% $48,800,00 100% 548,800.00 0% SO.OO 0% 50,00 

45 Valve #45 100% Lump Sum $48,500.00 $48,500.00 100% 548,500.00 100% $48,500.00 100% $48,500,00 0% SO.OO 0% 50,00 

46 Valve #46 100% Lump Sum 549,300.00 549,300.00 100% $49,300,00 100% $49,300,00 100% $49,300,00 0% SO.OO 0% $0,00 

47 Valve #47 100% Lump Sum S13,100.00 S13,100.00 100% 513,100.00 100% S13,100.00 100% S13,100.00 0% 50.00 0% SO,OO 

48 Valve #48 100% Lump Sum S15,600.00 515,600,00 100% S15,600.00 100% S15,600,00 100% $15,600.00 0% SO,OO 0% SO.OO 

49 Valve #49 100% Lump Sum $49,500.00 $49,500 00 0% 50.00 0% SO,OO 0% 50.00 0% SO.OO 0% 50,00 

50 Valve #50 100% Lump5um S13,800,00 S13,80000 100% $13,800,00 100% S13,800.00 100% 513,800,00 0% SO.OO 0% 50,00 

51 Valve #51 100% Lump Sum Sl1,300.00 511,300.00 100% 511,300.00 100% $11,300,00 100% 511 ,300.00 0% so.OO 0% $0.00 

52 Valve #52 100% Lump Sum 511,600.00 Sl1,600.00 100% 511,600.00 100% 511,600,00 100% 511 ,600.00 0% 50,00 0% 50,00 

53 Valve #53 100% Lump Sum Sl1,400.00 Sl1,400,00 100% 511,400.00 100% 511,400,00 100% 511,400,00 0% SO,OO 0% SO,OO 

54 Valve #54 100% Lump Sum 519,300.00 519,300.00 100% $19,300.00 100% $19,300.00 100% S19,300.00 0% $000 0% SO,OO 

55 Valve #55 100% Lump Sum $13,800.00 513.800.00 100% 513,800,00 100% 513,800,00 100% 513,800.00 0% SO.OO 0% SO.OO 

66 Valve #56 100% Lump Sum 511,800.00 511,800.00 100% 511,800.00 100% Sl1,800,00 100% Sl1,800.00 0% 50,00 0% SO.OO 

57 Valve #57 100% Lump Sum 511 ,800.00 S11 ,800.00 100% 511,800,00 100% Sl1,800,00 100% Sl1,800.00 0% SO,OO 0% $0,00 

58 Valve #58 100% Lump Sum $12,500.00 $12,500.00 100% 512,500.00 100% S12,500,00 100% 512,500.00 0% SO,OO 0% 50,00 

59 Valve #59 100% lump Sum $11 ,700.00 511,700,00 100% 511,700.00 100% 511,700.00 100% Sl1,700.00 0% SO.OO 0% 50.00 

60 Valve #60 100% Lump Sum 511 ,700.00 Sl1,700,00 100% 511,700.00 100% 511 ,700.00 100% Sl1 ,700.00 0% SO,OO 0% 50,00 

61 Valve #$1 100% Lump Sum Sl1 ,600.00 Sl1,600'00 100% 511,600.00 100% $11,600,00 100% 511,600 00 0% 50,00 0% SO,OO 

62 Valve #62 100% Lump Sum $16,500 00 S16,500.00 100% $16,500,00 100% S16,500,00 100% 516,500.00 0% $0,00 0% 50,00 

63 Valve #$3 100% Lump Sum $15,500.00 515,500.00 100% 515,500,00 100% $15,500.00 100% 515,500.00 0% 50.00 0% 50.00 

64 Valve #$4 100% Lump Sum 526,600.00 526,600.00 100% 526,600,00 100% 526,600,00 100% 526,600,00 0% $0.00 0% 50.00 

65 Valve #65 100% Lump Sum S11 ,800.00 S11 ,800.00 100% $11,800.00 100% 511,800.00 100% $11,800,00 0% 50.00 0% 50,00 

66 Valve #66 100% Lump Sum $19,100.00 S19,100,00 100% S19,100.00 100% S19,100.00 100% 519,100.00 0% SO,OO 0% 50.00 

67 Valve #67 100% lump Sum $67,900.00 S67,900 00 100% 567,900.00 100% $67,900.00 100% $67,900.00 0% SO,OO 0% 50,00 

68 Valve #68 100% Lump Sum $16,500,00 516,50000 100% S16,500.00 100% 516,500.00 100% 516,500.00 0% 50.00 0% SO 00 

69 Valve #69 100% Lump Sum S16,200.00 S16,200 00 100% S16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% 50.00 

70 Valve #70 100% Lump Sum S16,200.00 516,200.00 100% 516,200,00 100% S16,200,00 100% 516,200.00 0% SO,OO 0% SO,OO 

71 Valve #71 100% Lump Sum S18,5OO 00 S18,50000 100% S18,500.00 100% S18,SOO.00 100% 518,500.00 0% SO,OO 0% SO.OO 

72 Valve #72 100% Lump Sum 518,600 00 S18,600.00 100% S18,600.00 100% S18,600.00 100% 518,600.00 0% 50.00 0% SO.OO 

73 Valve #73 100% lump Sum $18,500 00 S18,50000 100% S18,500.00 100% 518,500.00 100% 518,500.00 0% 50.00 0% SO.OO 

74 Valve #74 100% Lump Sum $16,100.00 516,100.00 100% S16,100.00 0% 50,00 0% SO.OO 0% SO.OO 100% S16,100.00 

75 Valve #75 100% Lump Sum SO,OO 50.00 100% SO.OO 0% SO,OO 0% 50.00 0% SO,OO 100% 50,00 

76 Valve #76 100% Lump Sum $12,600.00 512,600.00 100% 512,600,00 0% 50.00 0% SO.OO 0% SO.OO 100% $12,600.00 

77 Valve #77 100% Lump Sum S16,500.00 S16,500.00 100% S16,500,00 0% SO.OO Oliln 5000 0% SO.OO 100% 516,500.00 

78 Valve #78 100% Lump Sum SO.OO 50.00 100% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 50.00 

79 Valve #79 100% Lump Sum S16,500.00 S16,500.00 100% S16,500.00 0% SO.OO 0% SO.OO 0% 50.00 100% S16,500.00 

80 Valve #80 100% Lump$um S19,400.00 $19,400.00 100% S19,400.00 0% SO.OO 0% SO.OO 0% 50,00 100% 519,400.00 

... 



DU PAGE WATER COMMISSION PAYMENT # 19 

BLOW OFF VALVE REPAIR (BOV·l) DATE 02129104 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-£631 S260,322.96 
NORTHLAKE, ILLINOIS 60164 WF·3520 (S26.032.29) 

WF·3530 (S360.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
----_. ---.----------------- --------- ---.---------- ---.-------- ---------------- ------- -------- ---.----- --------- ------ --------- ----- -----------

81 Valve #81 100% Lump Sum SI6,300.00 S16,300.00 100% 516,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SI6,300.00 

82 Valve #82 100% Lump Sum SI9,100.00 S19,100.00 100% SI9,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19,100.00 

83 Valve #83 100% Lump Sum S14,300.00 S14,300.00 100% 514,300.00 0% SO.OO 0% SO.OO 0% $0.00 100% $14,300.00 

84 Valve #84 100% Lump Sum SI6,OOO.00 SI6.000.00 100% S16,OOO.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S16,OOO.00 

85 Valve #85 100% Lump Sum SI6,300.00 SI6,300.00 100% SI6,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SI6,300.00 

86 Valve #86 100% Lump Sum SI6,500.00 S16,500.00 100% SI6,50000 0% $0.00 0% SO.OO 0% SO.OO 100% SI6,500.oo 

87 Valve #87 100% Lump Sum SI',300.00 S11,300.00 0% $0.00 0% SO.OO 0% SO.OO 0% SO 00 0% $0.00 

88 Valve #88 100% Lump Sum SO.OO SO 00 100% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

89 Valve #89 100% Lump Sum S15,100.00 SI5,loo.00 100% Sl5,loo.oo 100% Sl5,loo.oo 0% SO.OO 100% SI5,100.oo 0% 50.00 

90 Valve #90 100% Lump Sum SI2,200.00 S12,200.oo 100% 512,200.00 100% SI2,2oo.00 100% 512,200.00 0% SO.OO 0% $0.00 

91 Valve #91 100% Lump Sum 511,200.00 SI',2oo.oo 100% SI1.200.oo 0% $0.00 0% SO.OO 0% SO.OO 100% SI',2oo.oo 

92 Valve #92 100% Lump Sum SI',500.00 SI',500.oo 100% SI'.500.oo 0% SO.OO 0% SO.OO 0% $0.00 100% SI',5OO.oo 
93 Valve #93 100% Lump Sum SO. 00 SO. 00 100% $0.00 0% $0.00 0% SO.OO 0% SO.oo 100% $0.00 

94 Valve #94 100% Lump Sum SI',900.00 SI',9OO.00 100% SI'.900.oo 0% $0.00 0% SO.OO 0% SO.oo 100% SI',900.oo 

95 Valve #95 100% Lump Sum SI6,OOO.00 S16,ooo 00 100% S16,OOO.00 100% S16,ooo.00 0% SO.OO 100% S16,ooo.00 0% $0.00 

96 Valve #96 100% Lump Sum SI6,800.00 SI6,800.00 100% SI6.800.00 100% SI6,800.00 0% SO.oo 100% SI6,800.00 0% $0.00 

97 Valve #97 100% Lump Sum SI6,300.00 SI6,300.00 100% SI6,300.00 0% SO.oo 0% SO.OO 0% SO.oo 100% SI6,3oo.00 
98 Valve #98 100% Lump Sum SI6.400.oo S16.4OO 00 100% $16.400.00 0% $0.00 0% SO.OO 0% SO.OO 100% SI6,4oo.00 

99 Valve #99 100% Lump Sum S70.400.00 S70,4OO.OO 100% S70.4OO 00 100% S70.4oo.00 100% S70,400.00 0% SO.oo 0% SO.OO 
100 Valve #100 100% Lump Sum SI5,OOO.00 S15,OOOOO 0% $0.00 0% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 
101 Valve #101 100% Lump Sum S5O,500.00 S50,5OO.00 0% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
102 Valve #102 100% lump Sum S51,ooO.00 $51,000 00 100% $51.000.00 100% S51,ooo.00 100% S51,ooO.00 0% SO.OO 0% $0.00 

103 Valve #103 100% lump Sum 549,100.00 549.100.00 100% 549,100 00 100% S49,loo.oo 100% 549,100.00 0% SO. 00 0% SO.OO 

104 Valve #104 100% Lump Sum SO.OO SO.OO 100% $0.00 0% $0.00 0% SO.OO 0% SO.oo 100% $0.00 

105 Valve #105 100% Lump Sum SO.OO $000 100% $0.00 0% SO.oo 0% SO.OO 0% SO.oo 100% $0.00 

106 Valve #106 100% Lump Sum $16,700.00 $16,700.00 100% $16.700 00 100% $16,700.00 100% $16,700.00 0% SO.OO 0% $0.00 

107 Valve #107 100% Lump Sum $12,800.00 $12,800 00 100% $12.800 00 100% $12,800.00 100% $12,800.00 0% SO.OO 0% SO.OO 
108 Valve #108 100% Lump Sum S70,7OO.00 $70,700 00 100% $70.700.00 100% $70,700 00 100% $70,700.00 0% SO.OO 0% $0.00 
109 Valve#10g 100% Lump Sum $27,500.00 S27.500 00 100% $27.500 00 100% $27,500.00 100% S27,500.OO 0% $0.00 0% $0.00 
110 Valve #110 100% Lump Sum $27,300.00 S27.300 00 100% $27.300 00 100% $27,300 00 100% $27,300.00 0% SO.OO 0% $0.00 
111 Valve #111 100% Lump Sum $17,600.00 $17,600 00 100% $17.600.00 100% S17,600.OO 100% SI7,600.oo 0% SO.oo 0% $0.00 
112 Valve #112 100% Lump Sum SO.oo $0.00 100% $0.00 0% $0.00 0% SO.OO 0% $0.00 100% SO.oo 
113 Valve #113 100% Lump Sum SO.OO SO 00 100% $000 0% SO.OO 0% SO 00 0% SO.OO 100% SO.OO 
114 Valve #114 100% Lump Sum SO.OO SO.OO 100% 50.00 0% SO.OO 0% SO.OO 0% SO.oo 100% $0.00 
115 Valve #115 100% lump Sum SO 00 $0.00 100% $0.00 0% $0.00 0% 50.00 0% SO.oo 100% SO.OO 
116 Valve #116 100% Lump Sum $19,40000 S19.400 00 0% $000 0% SO 00 0% SO.OO 0% SO 00 0% SO.OO 
117 Valve #117 100% Lump Sum $17,700.00 $17,700.00 0% $0.00 0% $000 0% $0.00 0% SO 00 0% SO.OO 
118 Valve #118 100% Lump Sum S16,2oo 00 SI6.200 00 100% S16.2OO 00 100% $16,200.00 100% $16,200.00 0% SO.OO 0% $0.00 
119 Valve #119 100% Lump Sum S12,100 00 S12.1OOOO 100% $12,100.00 0% SO.OO 0% $0.00 0% SO 00 100% S12,100.OO 
120 Valve #120 100% lump Sum S24,5oo 00 S24.5oo 00 100% $2450000 0% SO 00 0% $0.00 0% SO.OO 100% S24,500.OO 
121 Valve #121 100% Lump Sum S28.ooo 00 $28,000 00 100% S28.OOO 00 0% SO 00 0% SO.OO 0% SO 00 100% S28,OOO.00 

122 Valve #122 100% lump Sum 526,700 00 S26,7OO.00 100% S26.7OO.OO 0% $0.00 0% SO.OO 0% $000 100% $26,700.00 

123 Valve #123 100% Lump Sum SI',700.00 $11.70000 0% $000 0% $0.00 0% SO 00 0% SO.OO 0% $0.00 
124 Valve #124 100% Lump Sum S12,loo.00 S12,100oo 100% $12.100.00 100% SI2,loo.00 100% Sl2,loo.oo 0% $0.00 0% $0.00 
125 Valve #125 100% Lump Sum $13.50000 S13.5oo 00 100% $13.500.00 100% 513.500.00 100% $13,500.00 0% SO 00 0% $0.00 
126 Valve #126 100% Lump Sum $11,800.00 $11,800 00 0% $0.00 0% $000 0% $0.00 0% 5000 0% $0.00 
127 Valve #127 100% Lump Sum $16,500.00 $16,500.00 100% $16.500 00 100% S16,500 00 100% S16,500 00 0% $0.00 0% $0.00 
128 Valve #128 100% Lump Sum $15,10000 $15,100 00 100% S15.1OOOO 100% $15,100.00 100% $15,100.00 0% 5000 0% SO.OO 
129 Valve #129 100% lump Sum $16.700.00 $16,700 00 100% $16.700.00 100% S16,7OO.OO 100% $16,700.00 0% 50.00 0% $0.00 
130 Valve #130 100% Lump Sum $12,300 00 $12,300 00 100% SI2.300.oo 100% S12,3OO 00 100% S12,3oo.00 0% SO 00 0% $0.00 
131 Valve #131 100% Lump Sum SI6,4oo.00 S16,400 00 100% $16,400.00 100% S16,4OO.OO 100% $16,400.00 0% SO.OO 0% SO.OO 
132 Valve #132 100% Lump Sum $16.500.00 $16.500.00 100% S16.5OO 00 100% SI6.500.oo 100% $16,500.00 0% SO.OO 0% $0.00 
133 Valve #133 100% Lump Sum SI2.9OO.oo SI2.900 00 100% $12,900.00 100% SI2,9OO.00 100% $12,900.00 0% $000 0% $0.00 
134 Valve #134 100% Lump Sum S12,9OOOO 512,90000 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00 
135 Valve #135 100% Lump Sum S12,7oo 00 $12.700.00 100% S12.700.OO 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 
136 Valve #136 100% Lump Sum $12,10000 $12,10000 100% Sl2,loo.oo 100% $12,100.00 100% $12,100.00 0% SO.OO 0% $0.00 
137 Valve #137 100% Lump Sum $15,900.00 $15,900 00 100% SI5.900.oo 100% $15,900.00 100% $15,900.00 0% SO.OO 0% $000 
138 Valve.138 100% lump Sum SI',800.oo $11,800.00 100% 511,80000 100% SI',8oooo 100% $11,800.00 0% $0.00 0% $0.00 
139 Valve .139 100% lump Sum $16,200.00 $16,200 00 100% SI6.2OO.00 100% SI6,200.oo 100% $16,200.00 0% $0.00 0% $0.00 
140 Valve #140 100% lump Sum SI6,5OO.00 $16.500 00 100% $16.500.00 100% SI6,500.oo 100% 516,500 00 0% $000 0% $0.00 
141 Valve #141 100% Lump Sum 514,300 00 S14,300 00 100% $14.300.00 100% S14,300 00 100% SI4,3oo.00 0% $0.00 0% $0.00 
142 Valve #142 100% Lump Sum $15,500 00 SI5,50000 100% SI5.500.oo 100% $15,500.00 100% SI5,500.oo 0% SO. 00 0% $0.00 
143 Valve #143 100% Lump Sum $16,400.00 S16.4oo 00 100% $16.400 00 100% $16,400.00 100% S16,400 00 0% $0.00 0% $0.00 
144 Valve #144 100% Lump Sum 549,900 00 549.900 00 100% 549.900 00 100% 549,900.00 100% 549,900 00 0% SO.oo 0% SO.oo 
145 Valve #145 100% lump Sum S14,5oo.00 S14.5OO 00 100% $14,500.00 100% S14,5OO.OO 100% SI4,500.oo 0% $000 0% SO 00 
146 Valve #146 100% Lump Sum $17.000.00 S17.OOO 00 100% $17,000 00 100% $17.000 00 100% $17,000.00 0% SO.oo 0% SO.OO 
147 Valve #147 100% Lump Sum $56.300.00 S56.3oo 00 100% S56,3OO 00 100% $56.300 00 100% $56,300.00 0% $000 0% $0.00 
148 Valve #148 100% Lump Sum $16.500 00 S16.5oo 00 100% SI6.500 00 100% $16.500 00 100% S16,500.OO 0% $0.00 0% SO.OO 
149 Valve #149 100% lump Sum SI2,10000 512.100 00 100% $12.10000 100% S12.1OO.00 100% $12,100.00 0% $000 0% $000 
150 Valve #150 100% lump Sum S11,9OO 00 $11.900 00 100% 511,900 00 100% $11,900.00 100% $11,900.00 0% SO.OO 0% $0.00 
151 Valve #151 100% lump Sum 514,800.00 $14,800 00 100% $14.800.00 100% SI4,800.oo 100% $14,800.00 0% $0.00 0% $0.00 
152 Valve .152 100% Lump Sum 516.700 00 $16,700 00 100% $16,700 00 100% SI6.7oo.oo 100% $16,700.00 0% $0.00 0% SO.OO 
153 Valve #153 100% Lump Sum SI2,700.oo $12.700 00 100% S12.7OOOO 100% SI2,700.oo 100% $12,700 00 0% $000 0% $0.00 
154 Valve #154 100% Lump Sum $12,400 00 $12.400 00 100% $12,400 00 100% S12,400OO 100% $12.400.00 0% $0.00 0% $0,00 
155 Valve #155 100% Lump Sum $16,700.00 $16.700 00 100% 516,700 00 100% $16,700 00 100% S16,7OO.OO 0% $0.00 0% $0.00 
156 Valve #156 100% Lump Sum $000 SO 00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% SO.oo 
157 Valve #157 100% Lump Sum $14,500 00 S14,500 00 100% S14.5OO 00 100% $14,500.00 100% $14,500 00 0% SO.OO 0% $0.00 
158 Valve #158 100% Lump Sum $15,100 00 $15.10000 100% SI5.100.00 100% $15,10000 100% S15,1OOOO 0% $000 0% $0.00 

159 Valve #159 100% Lump Sum S15,3oo 00 $15.300 00 100% 515.300.00 100% SI5.300 00 100% S15,3OO 00 0% $000 0% $0.00 

160 Valve #160 100% lump Sum S15.4oo 00 $'5.400 00 100% $15.400 00 100% $15.400.00 100% SI5.4oo.oo 0% $000 0% $0.00 



DU PAGE WATER COMMISSION PAYMENT. 19 

BLOW OFF VALVE REPAIR (BOV·l) DATE 02129/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $260.322.96 

NORTHLAKE. ILLINOIS 60164 WF·3520 ($26.032.29) 
WF·3530 (S360 00) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

----- -------------------- ----- ------ ---.---- ._------- --------------- ------------ ------------- ---.------ ---._----.- ------.-----.---- ----.---------- ------------. ---------------- --_._---_.--------
161 Valve #161 100% Lump Sum $17.800 00 $17.800.00 100% $17.800 00 100% $17.800 00 0% $000 100% $17.800.00 0% SO.OO 

162 Valve #162 100% Lump Sum $16.500 00 $16.500 00 100% $16.500.00 100% $16.500 00 100% $16.500 00 0% $000 0% $0.00 

163 Valve #163 100% Lump Sum $17.200.00 $17,20000 100% $17.200.00 100% $17.200.00 100% $17.20000 100% so 00 0% SO.OO 

164 Valve #164 100% Lump Sum $12,500.00 S12.500 00 100% $12.500.00 100% $12,500 00 100% $12.500 00 100% SO 00 0% $000 

165 Valve #165 100% Lump Sum $11.900 00 $11.900 00 100% 511.900.00 100% 511,900.00 100% 511.900 00 100% $0.00 0% $000 

166 Valve #166 100% Lump Sum $15,80000 $15,800 00 100% 515.800 00 100% $15,800 00 100% $15,800 00 0% so 00 0% $0.00 

167 Valve #167 100% Lump Sum $15.300 00 $15.300 00 100% $15.300.00 100% 515.30000 100% $15,300 00 0% so 00 0% $0.00 

168 Vatve#168 100% Lump Sum $16,40000 $16,400 00 100% $16.400 00 100% $16.400.00 100% 516.400.00 100% $000 0% $000 

169 Valve .169 100% Lump Sum $17.100.00 $17.700 00 100% $17.700 00 100% $17.100.00 100% $17.700.00 0% $000 0% $0.00 

170 Valve #170 100% Lump Sum $15,800 00 $15,800.00 '00% $'5,800 00 '00% $'5.80000 100% $'5.800 00 0% $0.00 0% 5000 

171 Valve #171 100% Lump Sum $'8.400 00 $'8.400 00 '00% $'8.400.00 ,00% $'8,400 00 '00% $'8,400.00 100% $0.00 0% $000 

172 Valve #172 ,00% Lump Sum 515.900 00 $15.900.00 100% 515,900.00 100% $'5,900.00 '00% 515.900 00 0% $0.00 0% $0.00 

173 Valve #173 100% Lump Sum 5'6.300.00 $16,300.00 100% $16,300.00 100% S16.300.00 '00% 516.300 00 0% so 00 0% $0.00 

174 Valve #174 100% Lump Sum $17.700.00 $17.700.00 100% 517,700 00 100% 517,700.00 '00% 517.100.00 0% so 00 0% $0.00 

175 Valve #175 '00% Lump Sum $18.200.00 $'8.200.00 '00% $'8,200.00 '00% $'8.200.00 100% $'8.200.00 0% $000 0% $0.00 

176 Valve #176 '00% Lump Sum $16,900.00 $'6.900 00 '00% $'6.900.00 '00% $'6,900.00 '00% $'6.900.00 0% $0.00 0% SO.OO 

177 Valve #177 '00% Lump Sum $'7,700 00 $17,700.00 '00% $17.100.00 '00% $17.100.00 100% $'7,700 00 '00% so 00 0% $0.00 

178 Valve #178 '00% Lump Sum $'6,800.00 $'6,800.00 100% $'6,800.00 '00% $'6,800.00 '00% $'6,800.00 0% SO.OO 0% $0.00 

179 Valve #179 '00% Lump Sum $'6.800.00 $'6.800.00 100% $'6,800.00 '00% $16.800.00 100% $16,800 00 0% $000 0% $0.00 

'80 Valve #180 100% lump Sum $48,400.00 $48.400.00 '00% $48,400 00 '00% $48,400 00 '00% $48,400.00 0% SO 00 0% $0.00 

'8' Valve #181 '00% Lump Sum S12,800 00 $12,80000 '00% $'2.80000 100% $'2,800.00 '00% $'2.800.00 0% $000 0% $0.00 

'82 Valve #182 '00% Lump Sum 511 ,800.00 $11.800.00 '00% $11.800 00 '00% $11.800 00 '00% $11 ,800 00 '00% $000 0% $000 

'83 Valve #183 100% Lump Sum $'6,300.00 $16,300 00 '00% $'6,300.00 '00% $'6,300.00 '00% 516,300.00 '00% $0.00 0% $0.00 

184 Valve #184 100% Lump Sum $'2.600.00 $'2.600.00 '00% $'2,600.00 100% $'2.600 00 '00% $12.600 00 '00% SO.OO 0% $0.00 

'85 Valve #185 100% Lump Sum $' 3.500.00 $'3.500.00 100% $'3,500.00 '00% S13,5OO.00 '00% $13.500 00 0% $000 0% $0.00 

'86 Valve #186 '00% Lump Sum $12,600.00 $'2,600.00 '00% $'2,600.00 '00% $'2,600.00 100% $'2,60000 0% $0.00 0% $0.00 

'87 Valve #187 '00% Lump Sum $'2.400 00 $12.40000 100% $'2.400.00 100% $'2.400.00 '00% $'2,400 00 0% SO.OO 0% $0.00 

'88 Valve #188 '00% Lump Sum $'4,900 00 S14.900 00 100% $'4,900.00 100% $'4.900 00 100% $'4,900 00 0% $000 0% SO.OO 

'89 Valve #189 '00% Lump Sum $'6,40000 $16,400.00 100% 5'6.400.00 '00% $'6.400 00 100% $'6,400 00 0% $000 0% $0.00 

'90 Valve #190 '00% Lump Sum $'6.400.00 $'6.400.00 '00% $'6,400 00 100% $16.400.00 100% 516,400.00 0% $000 0% $000 

19' Valve #191 '00% Lump Sum $'5.600.00 $15,600 00 100% $'5,600.00 100% $'5.60000 100% $'5.600 00 0% $000 0% $0.00 

192 Valve #192 '00% Lump Sum $'5.'00.00 $'5, '00.00 100% $'5,'00.00 '00% $15,'00.00 '00% $'5,'00.00 0% SO.OO 0% SO.OO 

'93 Valve #193 100% Lump Sum $'6.500.00 $'6,500.00 '00% 516,500 00 '00% $'6.500.00 100% $'6,500 00 0% $000 0% SO.OO 

194 Valve #194 100% Lump Sum $'6,500.00 $16,500.00 '00% $16,500.00 '00% $'6.500 00 100% $'6,500.00 0% $000 0% $0.00 
195 Valve #195 100% lump Sum $'5,000.00 $'5,000 00 '00% $15,000.00 '00% $'5.000.00 '00% $'5,000.00 0% $000 0% $0.00 

'96 Valve #196 100% Lump Sum $'5,'00 00 $15,100.00 100% $'5,'00.00 '00% $'5.100 00 100% S'5,100.00 0% $0.00 0% $0.00 

'97 Valve #197 '00% Lump Sum $'5,600.00 S'5,600.00 100% $15,600.00 100% $'5,600.00 '00% $'5,600.00 0% so 00 0% $0.00 

'98 Valve #198 '00% Lump Sum Sl',800.00 $11 ,800.00 100% $11,800.00 100% $11,800.00 '00% $11,800.00 0% $0.00 0% $000 

'99 Valve#19g '00% Lump Sum $16,500.00 $'6,500.00 '00% $'6,500.00 '00% $16,500.00 '00% $'6,500.00 0% SO.OO 0% $0.00 
200 Valve #200 100% Lump Sum $'6,500 00 $'6.500.00 '00% $'6,500.00 100% $'6,50000 100% $'6.500.00 0% $0.00 0% $0.00 
201 Valve #201 100% Lump Sum $0.00 $0.00 '00% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
202 Valve #202 100% Lump Sum $11.400 00 $11.400.00 100% $11 ,400.00 '00% $11 .400.00 '00% $1',400.00 0% $0.00 0% $0.00 
203 Valve #203 100% Lump Sum $'6.000.00 $'6,000.00 '00% $'6,000.00 '00% $'6,000.00 '00% $'6,000.00 0% $0.00 0% $0.00 

204 Valve #204 100% Lump Sum $17.100.00 517,700.00 100% $17.100.00 100% 517.700.00 100% $17,700.00 0% $0.00 0% $0.00 
205 Valve ~205 '00% Lump Sum $17,200.00 $17,200.00 100% S17.200.00 100% $17,200.00 '00% 517,200.00 0% $0.00 0% $0.00 
206 Valve #206 '00% Lump Sum $15,900.00 $'5,900.00 100% $15.900.00 '00% $15.900.00 100% 5'5,900.00 0% SO.OO 0% $0.00 
207 Valve #207 '00% Lump Sum $'5.200 00 $15,200.00 100% $'5.200.00 100% $15,200.00 100% $15,200.00 0% SO.OO 0% $0.00 
208 Valve #208 '00% Lump Sum $'5.700.00 $'5,700.00 '00% $'5,700.00 100% $15.100.00 '00% $'5,700.00 0% $0.00 0% $0.00 
209 Valve #209 100% Lump Sum $17,200.00 517,200.00 '00% $17,200.00 '00% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 
210 Valve #210 100% Lump Sum $'9,500.00 $19,500.00 '00% $19,500.00 '00% $19,500.00 100% $19,500.00 0% $000 0% $0.00 
211 Valve #211 100% Lump Sum $16,000.00 $16,000.00 '00% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 

2'2 Valve #212 100% Lump Sum $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00 

2'3 Va!ve#213 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% 50.00 
214 Valve #214 100% Lump Sum $12,000.00 S12,OOO.00 '00% $12,000.00 0% SO.OO 0% $0.00 0% $0.00 '00% $'2,000.00 
215 Valve #215 '00% Lump Sum S15,000.00 S'5,000.00 100% S'5,OOO.00 0% $0.00 0% $0.00 0% SO.OO '00% $15,000.00 
216 Valve #216 100% Lump Sum $15,800.00 $'5,800.00 100% $'5,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 
217 Valve #217 '00% Lump Sum $16,300.00 $16,300.00 '00% $16,300.00 0% $0.00 0% $0.00 0% SO.OO 100% $16,300.00 

2'8 Valve #218 100% Lump Sum S26,200.00 $26,200.00 100% $26,200.00 '00% $26,200.00 0% $0.00 '00% $26,200.00 0% $0.00 

2'9 Valve #219 '00% Lump Sum S15.400.00 $15,400.00 '00% $'5,400.00 '00% $'5,400.00 0% $0.00 100% $'5,400.00 0% SO.OO 
220 Valve #220 100% Lump Sum S'6,000.00 $'6,000.00 100% $'6,000.00 0% SO.OO 0% $0.00 0% $0.00 '00% $16,000.00 
221 Valve #221 100% Lump Sum $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
222 Valve #222 '00% Lump Sum $'2,900.00 S'2.900.00 '00% $'2,900.00 '00% 512,900.00 0% $0.00 '00% $12,900.00 0% $0.00 
223 Valve #223 100% Lump Sum $'6,800.00 $'6,800.00 100% $16,800.00 100% $'6,800.00 '00% $16,800.00 0% SO.OO 0% $0.00 
224 Valve #224 100% Lump Sum $25.400.00 $25.400 00 100% $25.400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00 
225 Valve #225 '00% Lump Sum $'5,700.00 $15,700.00 '00% $'5.700.00 100% $'5,700.00 '00% $15.700.00 0% $000 0% $0.00 
226 Valve #226 '00% Lump Sum $25,200.00 $25,200.00 100% $25,200.00 '00% $25,200.00 100% $25,200.00 0% SO.OO 0% $0.00 
227 Valve #227 '00% Lump Sum $'2.400.00 $12.400.00 0% $0.00 0% $0.00 0% SO.OO 0% $000 0% SO.OO 
228 Valve #228 100% Lump Sum $11,600.00 $11 ,600.00 '00% 511,600.00 0% $0.00 0% SO.OO 0% $0.00 '00% 511 ,600.00 
229 Valve #229 100% Lump Sum $11,500.00 S11,500.00 '00% S11 .500.00 '00% S11 ,500.00 100% $11.500.00 0% SO.OO 0% SO.OO 
230 Valve #230 '00% Lump Sum SO.OO $000 '00% $0.00 0% SO.OO 0% $0.00 0% $0.00 100% $0.00 

23' Valve #231 100% Lump Sum $'6.000.00 $16,000.00 100% S16,000.00 0% SO.OO 0% SO.OO 0% $0.00 '00% S'6,000.00 
232 Valve #232 100% Lump Sum $15.400.00 $15.400.00 100% $'5,400.00 0% SO.OO 0% SO.OO 0% so 00 100% $'5.400.00 
233 Valve #233 '00% Lump Sum $14,900.00 $'4,900.00 100% S'4.900.00 '00% $14,900.00 100% $14,900.00 0% $0.00 0% SO.OO 
234 Valve #234 100% Lump Sum $18,700.00 $'8,700.00 '00% 518,700.00 0% $0.00 0% 5000 0% so. 00 100% S18,700.00 
235 Valve #235 '00% Lump Sum $25,500.00 $25,500.00 '00% $25,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,500.00 
236 Valve #236 '00% Lump Sum S25,000.00 525,000.00 100% $25,000.00 0% 50.00 0% SO.OO 0% $0.00 '00% $25,000.00 

237 Valve #2.37 100% Lump Sum S15,300.00 $15,300.00 '00% S'5.300.00 0% SO.OO 0% $0.00 0% SO.OO 100% $15,300.00 

238 Valve #238 100% Lump Sum S69,900.00 $69.900.00 100% 569,900.00 0% $0.00 0% $0.00 0% $0.00 100% S69,900.00 

239 Valve #239 100% Lump Sum 550,200.00 550,200.00 100% $50.200.00 0% $0.00 0% $0.00 0% $000 100% $50,200.00 

240 Valve #240 '00% Lump Sum $16,300.00 $16.300.00 100% $16,300.00 0% SO.OO 0% $0.00 0% SO.OO '00% 516,300.00 



DU PAGE WATER COMMISSION PAYMENT # 19 

BLOW OFF VALVE REPAIR (BOV-l) DATE 02129/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 S260.322.96 
NORTHLAKE. ILLINOIS 60164 WF-3520 (S26.032.29) 

WF-3530 (S360.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
------"- ----------------------.--- ------------- ------------ ._-_ .. _------- -------- ----.--------- ------.. --- --------- -------- ---------- ------ ------

241 Valve #241 100% Lump Sum S15.800.00 S15,800.00 100% S15,800.00 0% SO.OO 0% SO.OO 0% $0.00 100% S15.800.00 
242 Valve #242 100% Lump Sum $16,400.00 S16,400.00 100% S16,400.00 0% SO.OO 0% $0.00 0% $0.00 100% $16,400.00 

243 Valve #243 100% Lump Sum S15,800.00 S15,800.00 100% S15,800.00 0% SO 00 0% SO.OO 0% SO.OO 100% $15,800.00 

244 Valve #244 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
245 Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% $0.00 0% $0.00 100% $0.00 
246 Valve #246 100% Lump Sum $25,400.00 S25,400.00 100% S25,400.00 100% S25,400.00 100% $25,400.00 0% SO.OO 0% SO.OO 
247 Valve #247 100% Lump Sum S16,200.00 S16,200.00 100% $16,200.00 100% S16,2OO.00 100% $16,200.00 0% SO.OO 0% SO.OO 
248 Valve #248 100% Lump Sum S16,900.00 S16,900.00 100% S16,9OO.00 100% S16,9OO.00 100% $16.900.00 0% SO.OO 0% SO.OO 
249 Valve #249 100% Lump Sum S16,400.00 $16,400.00 100% S16,400.00 100% S16,400 00 100% $16,400.00 0% SO.OO 0% SO.OO 
250 Valve #250 100% Lump Sum SO.OO SO. 00 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
251 Valve #251 100% lump Sum S12,500.00 $12,500.00 100% $12,500.00 100% $12,500 00 100% $12,500.00 0% $0.00 0% $0.00 

252 Valve #252 100% Lump Sum S16,300.00 S16,300.00 100% S16,300.00 70% Sll.41000 70% $11,410.00 0% SO.OO 30% $4,890.00 
253 Valve #253 100% Lump Sum S15,l00.00 $15,100.00 100% S15,l00.00 100% S15,l00.00 100% S15,100.00 0% SO.OO 0% SO.OO 
254 Valve #254 100% Lump Sum S12,900.00 S12,900.00 100% S12,900.00 100% S12,9OO.00 100% S12,900.00 0% SO.OO 0% SO.OO 
255 Valve #'255 100% lump Sum S47,600.00 S47,600.00 100% $47,600.00 100% S47,600.00 100% $47,600.00 0% SO.OO 0% SO.OO 
256 Valve #256 100% Lump Sum S16,400 00 S16,400 00 100% S16,400.00 100% $16,400.00 100% S16,400.00 0% $0.00 0% SO.OO 
257 Valve#2S7 100% Lump Sum S16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 
258 Valve #258 100% Lump Sum S15.900.00 $15,900.00 100% $15,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S15,9OO.00 
259 Valve #259 100% Lump Sum S15,300.00 S15,300.00 100% S15,300.00 100% S15,3OO 00 100% $15,300.00 100% SO.OO 0% $0.00 
260 Valve #260 100% Lump Sum $16,200.00 S16,200.00 100% S16,200.00 100% S16,200.00 100% S16,200.00 0% SO.OO 0% $0.00 
261 Valve #261 100% Lump Sum S16,OOO.00 $16,000.00 100% S16,OOO.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 
262 Valve #262 100% Lump Sum S15,900.00 S15,900.00 100% S15,9OO.00 100% S15,9OO.00 100% $15,900.00 0% SO.OO 0% SO.OO 
263 Valve #263 100% Lump Sum S17,OOO.00 S17.OOO.00 100% 517,000.00 0% SO.OO 0% SO.OO 0% 50.00 100% $17,000.00 
264 Valve #264 100% Lump Sum Sll,800.00 $11,800.00 100% $11,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,800.00 
265 Valve #265 100% Lump Sum $16,200.00 S16,200.00 0% $0.00 0% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 
266 Valve #266 100% Lump Sum Sll,400.00 $11,400.00 100% $11,400.00 100% Sll,400.00 100% $11,400.00 0% SO.OO 0% SO.OO 
267 Valve #267 100% Lump Sum S12,l00.00 S12,l00 00 100% S12,l00.00 100% $12,100.00 100% $12,100.00 0% SO.OO 0% $0.00 
268 Valve #268 100% Lump Sum $19,100.00 $19,100.00 100% $19,100.00 100% S19,l00.00 100% $19,100.00 100% $0.00 0% SO.OO 
269 Valve #269 100% Lump Sum S29,200.00 S29,2OO.00 100% $29,200.00 100% S29,2OO.00 100% $29,200.00 0% SO.OO 0% SO.OO 
270 Valve #270 100% Lump Sum $28,700.00 $28,700.00 100% 528,700.00 100% S28,700.00 100% $28,700.00 0% $0.00 0% SO.OO 
271 Valve #271 100% Lump Sum S15,600 00 $15,60000 100% S15.6OO.00 100% S15.6OO.00 100% $15,60000 0% SO.OO 0% $0.00 
272 Valve #272 100% Lump Sum $15,600.00 $15,600.00 100% S15,600.00 100% $15,600.00 100% $15,60000 0% SO.OO 0% $0.00 
273 Valve #273 100% Lump Sum S17.400.00 S17,400 00 100% S17,400.00 100% $17,400.00 100% $17,400.00 0% SO.OO 0% SO.OO 
274 Valve #274 100% Lump Sum S15.800.00 $15.800 00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% SO.OO 
275 Valve #275 100% Lump Sum S25.900.00 $25.900.00 100% S25,9OO.00 100% $25,900.00 100% $25,900.00 0% SO.OO 0% SO.OO 
276 Valve #276 100% Lump Sum $16,700.00 $16,700 00 100% $16,70000 100% S16,700 00 100% $16,700.00 0% SO.OO 0% $0.00 
277 Valve #277 100% Lump Sum $000 SO.OO 100% SO.OO 0% SO 00 0% SO 00 0% SO.OO 100% SO.OO 
278 Valve #278 100% Lump Sum S15.800 00 $15,800.00 100% S15,800.00 100% $15.800.00 100% $15,800.00 0% $0.00 0% $0.00 
279 Valve #279 100% Lump Sum S16.200 00 $16,200 00 100% S16,200.00 100% $16,200 00 100% S16,200 00 0% SO 00 0% SO.OO 
280 Valve #280 100% Lump Sum S19,300.00 $19.300 00 100% S19.3OO 00 0% SO.OO 0% $0.00 0% SO 00 100% S19,3OO.00 
281 Valve #281 100% Lump Sum S25,200.00 $25,200 00 100% $25,200.00 0% 5000 0% $0.00 0% $0.00 100% $25,200.00 
282 Valye #282 100% Lump Sum $14,400.00 $14,400.00 100% $14,400 00 100% $14,400.00 100% 514,400 00 0% SO 00 0% SO.OO 
283 Valve #283 100% Lump Sum S25,800 00 $25,800 00 100% S25.800.00 0% SO 00 0% $000 0% SO.OO 100% $25,800.00 
284 Valve #284 100% Lump Sum $25,400.00 S25,400 00 100% $25,400.00 100% $25,400 00 0% SO.OO 100% 525,400.00 0% SO 00 
285 Valve #285 100% Lump Sum $30,70000 $30.700.00 100% $30,700.00 0% $000 0% $0.00 0% SO 00 100% S30.700.00 
286 Valve #286 100% Lump Sum $12,50000 $12,500.00 100% $12,500 00 100% S12.5OO 00 100% 512,500.00 0% $000 0% $0.00 
287 Valve #267 100% Lump Sum S15,700 00 $15,700 00 100% $15,700.00 100% S15,700 00 100% S15,70000 0% SO.OO 0% $0.00 
288 Valve #288 100% Lump Sum $16.600.00 $16,600 00 100% S16,600.00 100% $16.600.00 100% $16,600.00 0% SO.OO 0% SO.OO 
289 Valve #289 100% Lump Sum $0.00 SO.OO 100% $0.00 0% $0.00 0% SO 00 0% $000 100% SO.OO 
290 Valve #290 100% Lump Sum $16,400.00 $16,400 00 100% $16,400.00 100% $16.400 00 100% $16,400.00 0% $0.00 0% $0.00 
291 Valve #291 100% Lump Sum S19,700.00 $19,700 00 100% $19,700.00 100% S19,700.00 100% $19,700.00 0% SO.OO 0% SO.OO 
292 Valve #292 100% Lump Sum $16,50000 $16.500 00 100% $16.500.00 100% S16,5OO 00 100% $16,500.00 0% $000 0% $000 
293 Valve #293 100% Lump Sum $16,400.00 $16,400 00 100% $16,400 00 100% $16.400 00 100% $16,400.00 0% $000 0% SO.OO 
294 Valve #294 100% Lump Sum $15,000 00 $15,000.00 100% S15,OOO.00 100% S15,ooo 00 100% $15,00000 0% $0.00 0% SO.OO 
295 Valve #295 100% Lump Sum S16,l00.00 $16,100 00 100% $16,100 00 100% $16,100.00 100% $18,100.00 0% $0.00 0% SO.OO 
296 Valve "296 100% Lump Sum $15,900 00 $15,900 00 100% $15,900.00 0% SO.OO 0% $000 0% $0.00 100% 515,900.00 
297 Valve #297 100% Lump Sum S16,l00.00 $16,100 00 100% $16,100 00 100% $16,100 00 0% so 00 100% $16,100.00 0% SO.OO 
298 Vatve #296 100% Lump Sum S16,200.00 $16,200 00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
299 Valve #299 100% Lump Sum $16,400 00 $16,400.00 100% $16.400 00 100% $16,400 00 100% $16.400.00 0% $000 0% $0.00 
300 Valve #300 100% Lump Sum S13,9OO 00 $13,900 00 100% $13,900.00 0% $000 0% $0.00 0% $0.00 100% $13,900.00 
301 Valye 11301 100% Lump Sum $15,600 00 $15.600 00 100% S15,6OO 00 0% so 00 0% $0.00 0% $0.00 100% 515,600.00 
302 Valve "302 100% Lump Sum $14,900.00 $14,900 00 100% $14,900 00 0% $000 0% $000 0% 50.00 100% $14,900.00 
303 Valve #303 100% Lump Sum $14,600.00 $14.800 00 100% $14.800.00 0% $0.00 0% so 00 0% SO.OO 100% $14,800 00 
304 Valve #:w. 100% Lump Sum $16,300 00 $16,300 00 100% S16,300 00 0% $0.00 0% $000 0% SO.OO 100% $16,300.00 
305 Valve #305 100% Lump Sum $20.100 00 $20.100 00 100% $20,100 00 0% $000 0% $000 0% SO.OO 100% $20,100 00 
306 Valve #306 100% Lump Sum $16,600 00 $16,600.00 100% $16.600.00 0% $0.00 0% SO.OO 0% $0.00 100% $16,600.00 
307 Valve *307 100% Lump Sum $15.500.00 $15.500.00 100% S15.5OO.00 0% SO.OO 0% $0.00 0% SO 00 100% 515,500.00 
308 Valve '306 100% Lump Sum S13,l0000 $13,100 00 100% $13,100.00 0% $0.00 0% $0.00 0% $000 100% $13,100.00 
309 Valve #309 100% Lump Sum $16,10000 $16.100 00 100% $16,100 00 0% $000 0% SO.OO 0% SO.OO 100% $16,100.00 
310 Valve #310 100% Lump Sum $15,300 00 $15,300 00 100% $15.300 00 0% $0.00 0% $0.00 0% SO 00 100% $15,300.00 
311 Valve #311 100% Lump Sum $15,500.00 $15,500 00 100% $15,500.00 0% $000 0% $0.00 0% SO.OO 100% $15,500.00 
312 Valve #312 100% Lump Sum $16,800 00 $16,800.00 100% $16.800 00 0% $0.00 0% SO.OO 0% $000 100% $16,800.00 
313 Valve 11313 100% Lump Sum $12,500 00 $12,500 00 100% $12,500.00 100% S12,5OO00 100% 512,500.00 0% SO.OO 0% SO.OO 
314 Valve #31. 100% Lump Sum $12,600 00 $12.600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% SO.OO 0% SO.OO 
315 Valve #315 100% Lump Sum $16,000 00 $16,000 00 100% $16.000.00 100% $16,000 00 100% $16.000 00 0% SO.OO 0% $0.00 
316 Valve #316 100% Lump Sum $14,900 00 $14.900 00 100% $14.900.00 100% 514,900.00 100% $14,900 00 0% SO.OO 0% SO.OO 
317 Valve #317 100% Lump Sum $13,500.00 $13,500 00 100% $13,500 00 100% $13,500.00 100% $13,500.00 0% $000 0% SO.OO 
318 Valve #318 100% Lump Sum $12,70000 $12,700 00 100% $12,700 00 100% $12,700 00 100% $12,700.00 0% $0.00 0% SO.OO 
319 Valve #319 100% Lump Sum $17,600 00 $17.600 00 100% $17,600 00 100% $17.600 00 100% $17,60000 0% so 00 0% SO.OO 
320 Valve #320 100% Lump Sum $11,200 00 $11.20000 100% $11,20000 100% $11.20000 100% $11.200 00 0% $000 0% $0.00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

# 

321 Valve #321 
322 Valve #322 
323 Valve #323 
324 Valve #324 
325 Vallie 11325 
326 Valve #326 
327 Val\le #327 
328 Valve #328 
329 Valve #329 
330 Valve #330 
331 Valve #331 
332 Valve 11332 
333 Valve #333 
334 Valve #334 
335 Valve 11335 
336 Valve #336 
337 Valve #337 
338 Valve #336 
339 Valve #339 
340 Valve #340 
341 Valve #341 
342 Valve #342 
343 Valve #343 
344 Valve #344 
345 Valve #345 
346 Valve #346 
347 Valve #347 
348 Valve #348 
349 Valve #349 
350 Valve #350 
351 Valve #351 
352 Valve #352 
353 Valve #353 
354 Valve #354 
355 Valve #355 
356 Valve #356 
357 Valve #357 
358 Valve #358 
359 Valve #359 
360 Valve #360 
361 Valve #361 
362 Valve #362 
363 Valve #363 
364 Valve #364 
365 Valve #365 
366 Valve #366 
367 Valve #367 
368 Valve #368 
369 Valve #369 
370 Valve #370 
371 Valve #371 
372 Valve #372 
373 Valve #373 
374 Valve #374 
375 Valve #375 
376 Valve #376 
377 Valve #3n 
378 Valve #378 
379 Valve #379 
380 Valve #380 
381 Valve #381 
382 Valve #382 
383 Valve 11383 
384 Valve #384 
385 Valve #385 
386 Valve #386 

ITEM 

387 Step 8 - Dewatering of Owner's 
Water Main 

388 Step 6 - RepaIr Exterior Leakage 
of Resilient Wedae Valve 

389 Step 3 - Retirement of Resilient 
Wedae Valve 

390 Step 7 - Remove and Replace 6" 
Resilient Wedae Valves 

391 Step 7 - Remove and Replace 8" 
Resilient Wedae Valves 

392 Step 7 - Remove and Replace 
12" Resilient Wedae Valves 

393 Step 5 - Remove and Replace 
Valve and Pioino JOint Bolts 

(BOV·l) 

ORIGINAL 
CONTRACT 
QUANTITY 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

1,700.000 

35 

20 

20 

20 

20 

18 

UNIT 

Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

C.F. 

EA 

EA 

EA. 

EA. 

EA. 

EA. 

UNIT 
PRICE 

$13.300 00 
$15.30000 
$13.10000 
516.30000 
$16.800 00 
$15.800.00 
$16.400.00 
$31.200 00 
$11.800 00 
$20.40000 
$15.500.00 
$15.600.00 
$12,300.00 
$11.30000 
$16.30000 
$16.500 00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000 00 
524.80000 
$15.60000 
$13.000.00 
$15.800 00 
Sll.6oo.oo 
$11.90000 
$21.200.00 
$16.30000 
528.700.00 
516.40000 
$16.100.00 
$15.200.00 
$16.10000 
S14.600.OO 
$36,300.00 
S26.9OO.OO 
$15.800.00 
$16.500.00 
$15.500.00 
$12.300.00 
S16,300.00 
$19.000.00 

50.00 
$15,900.00 
S16.10000 
S28,400.00 
515.500.00 

5000 
$12,900.00 
S25,500.oo 
511.900.00 
515.700.00 
S20,6oo.00 
$12,300.00 
Sll.900.00 
515.900.00 
$26.100.00 
$13.700.00 
$17,200.00 
$12.500.00 
$47.900.00 
$18.800.00 
$12,600.00 
$14.900.00 
$13,300.00 
$47,800.00 

$0.18 

$2.048.00 

52,093.00 

$2,650.00 

$2.945.00 

53.661.00 

52.200.00 

ORIGINAL 
CONTRACT 

PRICE 

513.300.00 
$15.30000 
513.10000 
$16.300 00 
S16.800 00 
$15.800 00 
$16.400 00 
531.200.00 
$11.800.00 
520.400 00 
$15.500 00 
$15.600.00 
$12.30000 
$11.300.00 
$16.300 00 
$16.500 00 
$16.100.00 
$12.500 00 
$16.200.00 
515.000.00 
$24.800 00 
$15.60000 
$13.000.00 
$15.80000 
$11.60000 
$11.900 00 
521.20000 
$16.30000 
$28.70000 
S16.4OO 00 
516.100.00 
$15.200.00 
516.10000 
$14.600 00 
$36,300.00 
$26.900.00 
$15.800.00 
$16.500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.00000 

5000 
$15.900 00 
S16.100.00 
S28,400 00 
S15.500 00 

SO.OO 
S12,9OO.oo 
S25.5OO 00 
$11.900.00 
S15,7OO.OO 
S20.600.oo 
S12.300.OO 
Sll.9OO.oo 
S15,9OO.oo 
526.100.00 
513,700.00 
$17,200.00 
$12.50000 
547.900.00 
$18.800.00 
512,600.00 
514,900.00 
$13.300.00 
S47.800.00 

5306.00000 

571.68000 

541.86000 

553,00000 

558.900.00 

573.22000 

539.60000 

AMENDED 
CONTRACT 
QUANTITY 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

1.700,000 

35 

20 

20 

20 

20 

18 

AMENDED 
CONTRACT 

PRICE 

513.300.00 
$15.300.00 
$13.100 00 
$16.300 00 
$16.800 00 
515.800 00 
516.400 00 
$31.200 00 
$11.800 00 
$20.400 00 
515.500 00 
$15.600 00 
S12.3OO.00 
Sl1.3oo.00 
516.300.00 
$16.500 00 
$16.100 00 
512.500.00 
S16.2OO00 
515.000.00 
S24.800 00 
$15.600 00 
513.000 00 
S15.8OO.OO 
Sll.6oo00 
Sll,9OO.00 
S21.200 00 
516.30000 
528.70000 
516.400.00 
$16.100.00 
$15.200.00 
516.100 00 
$14.600.00 
$36.300.00 
526.900.00 
515.800.00 
$16.500.00 
S15.500 00 
$12.300.00 
$16.300.00 
$19.000.00 

$0.00 
515.900.00 
$16.100.00 
$28.400.00 
S15.500.00 

50.00 
512,900.00 
525.500.00 
511.900.00 
515.700.00 
520,600.00 
$12.300.00 
511.90000 
515,900.00 
526,100.00 
$13,700.00 
517,200.00 
$12.500.00 
547.900.00 
518,800.00 
512,600.00 
$14.900.00 
513.300.00 
$47.800.00 

5306,00000 

571.68000 

$41.860.00 

553.000.00 

558.90000 

573.220.00 

539.600.00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
0% 
0% 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
0% 

100% 
100% 
100% 
100% 
0% 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

276.013 

37 

S13.300 00 
S15.300 00 
$13.100 00 
$16.300 00 
$16.800 00 
S15.800 00 
$16.400 00 
$31.200 00 
Sll.8oo 00 
$20.40000 
515.500 00 
$15.600 00 
$12.300 00 
$11.30000 
$16.300 00 
S16.500.00 
S16.100 00 
512.500 00 
516.200 00 
$15.00000 
524.80000 
$15.600 00 
S13.OOO.00 
$15.800 00 
$11.600 00 
$11.900.00 
S21.200 00 
$16.30000 
528.70000 
516.400.00 
516.100 00 

$000 
$000 

$14.600 00 
$36.300.00 
526.900.00 
$15.800.00 
$16.500 00 
S15.500 00 
512.300.00 
$16.300 00 
519.000.00 

$000 
515.900.00 
516.100 00 
528.40000 
515.500 00 

5000 
S12.9OO.oo 
$25.500 00 
511.900.00 
S15.7oo.00 
S20.600 00 
$12.300.00 
511.900.00 
S15,900.oo 
526,100.00 
513.700.00 
517.200.00 
512.500.00 
547.900 00 
S18.800 00 
512.600.00 
514.900.00 
513.300.00 
$47.800.00 

549,68234 

S75,776.00 

SO.OO 

55.300.00 

55.89000 

50.00 

$6,600 00 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
0% 
0% 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
0% 
0% 
0% 

100% 
100% 
100% 

0% 
0% 

100% 
100% 
100% 
100% 
100% 

0% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
0% 

100% 
100% 
100% 

276.013 

35 

S13.300 00 
S15.3oo 00 
S13.100oo 
$16.30000 
$16.800 00 
$15.800 00 
$16.400 00 
$31.200 00 
Sl1.8oo 00 
$20.400 00 
$15.500 00 
$15.600.00 
$12.300 00 
$11.300 00 
516.300.00 
516.50000 
$16.10000 
512.500.00 
$16.200.00 
$15.000.00 
S24.8oo 00 
515.600.00 
513.00000 
515.80000 
$11.60000 
$11.90000 
S21.2oo 00 
$16.300.00 
$28.70000 
$16.400.00 
$16.10000 

$0.00 
5000 

514,600 00 
$36.300.00 
526.900.00 
S15.800.00 
S16.500.00 
515.500.00 
512.300.00 

5000 
50.00 
50.00 

515,900.00 
516.100.00 
528.400.00 

50.00 
50.00 

512.900.00 
525.50000 
511,90000 
S15.700.00 
520.600.00 

50.00 
Sll,900.00 
S15,900.00 
526.100.00 
513,700.00 
517,200.00 
512,500.00 
$47.900.00 
518.800.00 

50.00 
514.90000 
513.300.00 
547.800.00 

549.682.34 

571.680.00 

50.00 

52.650.00 

55,890.00 

50.00 

56,60000 

PAYMENT. 

DATE 

ACCOUNT # 
WF-6631 
WF·3520 
WF·3530 

19 

02129104 

AMOUNT 
5260.322.96 
(526.032 29) 

($36000) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

0% 
0% 

100% 
100% 
0% 

100% 
100% 
100% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

'0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
100% 
0% 
0% 
0% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
0% 
0% 
0% 

$0.00 
$0.00 
$000 
SO.OO 
$0.00 
$0.00 
SO.oo 
$0.00 
$0.00 
SO.OO 
$000 
$000 
$0.00 
$000 
$0.00 
$0.00 
$000 
SO.OO 
SO.OO 
$000 
SO 00 
5000 
$0.00 
SO.OO 
50.00 
$000 
SO.OO 
50.00 
5000 
$0.00 
$000 
50.00 
$0.00 
$0.00 
50.00 
50.00 
50.00 
SO.oo 
$0.00 
SO.OO 

516.300.00 
S19.000.oo 

50.00 
$000 
SO 00 
$0.00 

$15,500.00 
$0.00 
50.00 
$0.00 
$000 
50.00 
SO.OO 

$12,300.00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
50.00 
SO.OO 
50.00 

S12.600.00 
50.00 
50.00 
50.00 

$0.00 

$4,096.00 

$0.00 

$2.650.00 

50.00 

50.00 

50.00 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
100% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
0% 
0% 
0% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

1.423.987 

(2) 

20 

18 

18 

20 

15 

$0.00 
$000 
SO.oo 
SO.oo 
SO.OO 
$0.00 
$000 
5000 
$0.00 
SO.OO 
$0.00 
SO 00 
$0.00 
$0.00 
$000 
SO.OO 
$000 
$0.00 
50.00 
50.00 
50.00 
$000 
5000 
5000 
50.00 
50.00 
5000 
$0.00 
SO.OO 
SO.OO 
5000 

$15.20000 
$16.100.00 

$0.00 
5000 
50.00 
$0.00 
SO.oo 
50.00 
$000 
50.00 
50.00 
SO.OO 
5000 
50.00 
50.00 
SO.OO 
$0.00 
SO.OO 
50.00 
50.00 
$0.00 
50.00 
50.00 
SO.OO 
SO.OO 
50.00 
50.00 
50.00 
SO.OO 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 

$256,317.66 

($4.096.00) 

541.860.00 

547.700.00 

553.010.00 

573.220.00 

533.000.00 



# 

DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

394 Initial Anodes for Corrosion 
Control 

395 Traffic Control and Protection 
396 Additional Anodes for Corrosion 

Control 
397 Repair of Damage to exterior 

coatino of orestress cone pioe 
1·1 Granular Foundation Material 
1-2 Class ·St" Concrete 
1-3 Class B Concrete 
1-4 Extension Stem 
1-5 Valve Box with Cover 
1-6 Valve 80x Cover 
1-7 Pavement, remove & 

replace-portland cement 
concrete surface 

1-8 Pavement, remove & 
replace-bituminous concrete 
surface-Riaid Base 

1-9 Pavement. remove & 
replace-bituminous concrete 
surface-Flexlble Base (B.A MJ 

1-10 Pavement, remove & 
replace-bituminous concrete 
surface-Flexible Base 
(Aaoreaate 

CO 1 Extra lead wire 
CO 1 Silicone around junction box and 

installation of box into frame and 
lid 

CO 2 Additional valve boxes 
CO 3 Delete valves #6, 12, 100, 101, 

116,123,126,221,227 and 
deletes 9 of 354 traffic control 
sites 

CO 4 Additional Valve Boxes and 
Covers 

CO 4 Additional Valve Stems 
CO 5 Repair 16" Cone. Pipe· Site #259 
CO 6 Delete valves #49. 117, 265, 87 

and 1 Traffic Control Site. 
CO 6 Valve #387 
CO 6 Valve #388 
CO 6 Valve #389 

(BOV·1) 

ORIGINAL 
CONTRACT 
QUANTITY 

965 

100% 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

0% 

0% 
0% 
0% 

UNIT 
UNIT 

PRICE 

EA $1.00 

Lump Sum $279,375.00 

EA. $1.00 

S,F, 

C,Y, 
C,Y, 
CY, 
EA, 
EA, 
EA, 

S,Y, 

S.Y. 

S.Y. 

s.Y. 

L.F, 

L.F 

EA. 

EA 

EA, 
Lump Sum 

Lump Sum 
Lump Sum 
Lump Sum 

$230.00 

$30.80 
$100.00 

$80,00 
$342,00 
$469.00 
$100.00 

$200.00 

$100 00 

$100.00 

$100.00 

$2.00 

$3.00 

$469,00 

$469.00 

$342.00 
$4,841.30 

$18,40000 
S24,500.00 
S27,900.00 

ORIGINAL 
CONTRACT 

PRICE 

$965.00 

$279,375.00 

$60.00 

$57,500.00 

$30,800 00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,03500 
$5,000,00 

$3,000.00 

$1,500.00 

$1,500,00 

$1,500.00 

$0.00 

$0.00 

sO.OO 

AMENDED 
CONTRACT 
QUANTITY 

965 

97% 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

354 

354 

100 

AMENDED 
CONTRACT 

PRICE 

$965.00 

$271,483,00 

S60,OO 

$57,500.00 

$30,800.00 
$10,000,00 

$8,000.00 
$23,940,00 

$7,035.00 
S5,OOO.00 

$3,000.00 

$1,500.00 

$1,500 00 

$1,500.00 

$708.00 

$1,062.00 

$46,900.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

664 

81% 

31 

o 
o 
o 

70 
15 
2 

o 

278 

278 

100 

$664.00 

$225,119,52 

SO.OO 

$7,222.00 

$0,00 
$0,00 
$0,00 

$23,940,00 
$7,035.00 

$200.00 

$1,155.56 

SO.OO 

SO,OO 

SO,OO 

$556.00 

$834,00 

$46,900.00 

Items 6, 12, 100. 101. 116, 123. 126,221,227, and 395 adjusted above 

so 00 

SO.OO 
SO.OO 

100 

100 
100% 

$46,90000 

S34,200,OO 
$4,841 30 

!tems 49. 117, 265. 87. and 395 adjusted above 

$000 
$000 
$000 

100% 
100% 
100% 

$18,400.00 
524,500.00 
$27,900.00 

15 

23 
1 

0% 
0% 

100% 

S7,035.00 

S7,866.00 
S4,841.30 

SO 00 
$0.00 

S27,900 00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

633 

77% 

31 

o 
o 
o 
70 
15 
2 

264 

264 

100 

10 

16 
1 

0% 
0% 

100% 

$63300 

$213,782,56 

$0.00 

S7,222,OO 

$0,00 
$0.00 
$0.00 

S23,940.00 
S7,035.00 

S200,OO 

$1,155.56 

$0,00 

$0.00 

$0.00 

$52800 

$792,00 

S46,900.00 

$4,690.00 

S5,472.00 
$4,641.30 

$000 
$000 

$27,900.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF·3520 
WF·3530 

19 

02129/04 

AMOUNT 
$260,322.96 
($26,032.29) 

($360,00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

31 

4% 

14 

14 

0% 
0% 
0% 

$31.00 

$11,336.96 

$0.00 

$0.00 

$0,00 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO,OO 

SO,oo 

SO.OO 

$0.00 

$0.00 

$26.00 

542,00 

$000 

S2,345.00 

S2,394.00 
SO 00 

$0.00 
SO 00 
$0.00 

301 

17% 

60 

219 

1,000 
100 
100 
o 
o 
48 

15 

15 

15 

76 

76 

65 

77 
o 

100% 
100% 
0% 

$301.00 

$46,363.48 

$60.00 

$50,278.00 

$30,600,00 
$10,000.00 
$6,000.00 

$0.00 
SO.OO 

$4,600.00 

$1,844.44 

$1,500,00 

$1,500,00 

$1,500.00 

$152.00 

$226.00 

$0,00 

S39,665.00 

S26,334.00 
$0.00 

S16,400 00 
$24,500.00 

$0.00 



DU PAGE WATER COMMISSION 

REPAIR SANITARY SEWER AT 20 INTERSTATE RD. IN ADDISON (QR6-003A) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. IL 60164 

LABOR 

LABOR FOREMAN - OT (R. TARAVES) 
OPERATOR CLASS 1 - (P. RYAN) 
OPERATOR CLASS 1 - OT (P. RYAN) 
BOTTOM LABOR - (R. ALEXANDER) 
BOTTOM LABOR - OT (R. ALEXANDER) 
BOTTOM LABOR - (A. REYES) 
BOTTOM LABOR - OT (A. REYES) 
TOP LABOR - (H. GUTIERREZ) 
TOP LABOR - OT (H. GUTIERREZ) 
TRUCK DRIVER - (C. MORAVEC) 
TRUCK DRIVER - OT (C. MORAVEC) 

SUPPLIES 

R & R MATERIALS - ASPHALT DUMPING INVOICE # 40761 
R & R MATERIALS - DIRT/STONE DUMPING INVOICE # 40761 
R & R MATERIALS - 20'X6" DUCTILE IRON PIPE INVOICE # 40761 
KIEFT BROS. - MISSION COUPLINGS INVOICE # 78285 
KIEFT BROS. - 80 # BAG MORTAR MIX INVOICE # 78285 
KIEFT BROS. - CEMENT BRICKS INVOICE # 78285 

COMPACTOR-DIESEL VIRBATORY 
SERVICE PICKUP 3/4 T 
SEMI TRACTOR 6X4 GVW 75.000 
TRAILER DUMP 
LOWBOY TRAILER - 50T 

RE-PAVING FEE - WILLIS ASPHALT INVOICE # 3132 

TUE 
11/11/03 

8.00 
0.50 
8.00 
0.50 
8.00 
0.50 
8.00 
0.50 
8.00 
0.50 
8.00 
1.00 

344.00 
160.00 
320.00 
272.00 

31.50 
14.85 
9.00 

8.00 
8.00 
8.00 

12.00 
8.00 
4.00 

HOURS 
UNITS 

8.00 
0.50 
8.00 
0.50 
8.00 
0.50 
8.00 
0.50 
8.00 
0.50 
8.00 
1.00 

8.00 
8.00 
8.00 

12.00 
8.00 
4.00 

RATE EXTENTION 

37.89 303.12 
52.89 26.45 
46.63 373.04 
63.58 31.79 
37.24 297.92 
51.92 25.96 
37.24 297.92 
51.92 25.96 
36.89 295.12 
51.39 25.70 
34.75 278.00 
48.43 48.43 

--21""1'. b""291'!'".47'!11r-

344.00 
160.00 
320.00 
272.00 

31.50 
14.85 
9.00 

1.151.35 

44.01 352.08 
8.58 68.64 

16.63 133.04 
44.77 537.24 
16.02 128.16 
15.52 62.08 

-....,1 ..... 2-8-1 ...... 24 ..... 

FEE 

40.00% 

10.00% 

10.00% 

AMOUNT 

2.841.17 

1.266.49 

1,409.36 

1.250.00 

6.767.02 

\ 



TO: 

FROM: 

DATE: 

SUBJECT: 

General: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee ~ 

Robert L. Martin, P.E.&' 
Acting General Manage"( Y" 
December 31,2003 

Engineering Capacity Study 

The water supply facilities for the DuPage Water Commission's (DWC) system 
were originally developed for service to the charter customer communities based 
upon their respective Lake Michigan water allocations. Additionally, several 
subsequent customers were added to the system after it was placed into service 
in 1991. Furthermore, due to changes in water quality and the lack of availability 
of other water supply sources, additional potential customers within DuPage 
County have approached the Commission expressing interest in obtaining water 
supply service. 

Purpose: 

The purpose of this study is to: 

A) Evaluate water supply needs for the existing and potential future 
customers within the Commission's service area for the next 30 years. 

B) Determine various options to serve these existing and potential 
customers. 

C) Develop a long-range master plan for the DWC. 

Scope of Services: 

The projected water supply needs will be evaluated based on historical use data, 
projected land use, population growth projections, economic impacts, and other 
factors as deemed appropriate. The availability of Lake Michigan water 
allocations for future water supply needs will be incorporated into these 
evaluations. It is proposed that this evaluation will be performed in two phases. 
The first phase will analyze the water supply needs and develop a conceptual 



Engineering Capacity Study 2 December 31, 2003 

design for the existing OWC customers to ensure that their future water needs 
are met. The second phase will evaluate the additional needs to expand service 
into other areas of OuPage County. The detailed scope of services for each 
phase are described in the following: 

Phase I 

A) Obtain and review data from existing OWC customers including historical 
water use data, water demand projections, master planning studies, land 
use studies, capital improvement plans, and any other applicable 
information. 

8) Obtain and review OWC records on historical water use, hydraulic models, 
system maps, facilities' capacities, and any other applicable information. 

C) Using the available data, project future water system demands for existing 
customers from the present until the year 2034 in five-year increments and 
compare to current lake allocations. Prepare an interim report outlining 
the projected water system demands for each present customer for review 
by the OWC and each respective customer. 

D) Upon completion of the review of the interim report, evaluate the existing 
OWC facilities including the current funded improvements, to meet the 
projected future water system demands. Hydraulic computer modeling will 
be performed with H20NET software. The hydraulic model will be verified 
by using operational records from the OWC. 

E) Analyze and determine the conceptual water system improvement needs 
to address the water supply demand to support community growth. 

F) Prioritize improvements to address immediate, intermediate, and long­
term needs. 

G) After the completion of the water treatment studies and a selection of the 
final treatment option by the City of Chicago, prepare a detailed study with 
recommendations to the OWC for the elimination and/or reduction of the 
negative impacts from the current treatment processes. 

H) Provide color maps, suitable for presentation, showing pertinent 
information in layers as determined by the OWC staff. 

I) Prepare a preliminary report for review by the OWC staff. 

J) Prepare final report incorporating comments by OWC staff. 

K) Prepare and make formal presentations to groups as determined by the 
OWC. 
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Phase II 

Upon completion of the Phase I evaluations and upon authorization from the 
DWC, the Phase II studies shall be initiated. Utilizing the information developed 
during the first phase of the work 

A) Obtain and review water use data from other water systems in DuPage 
County. For areas that currently do not have a water system, obtain land 
use and population information to project future water demand. 

8) Obtain and review existing Lake Michigan water allocation data in the 
northeastern Illinois area including the City of Chicago. 

C) Using the available data, project future water system demands for 
potential customers from the present until the year 2034 in five-year 
increments and compare to current lake allocations where applicable. 

D) Evaluate the existing DWC facilities including the current funded 
improvements, to meet the projected future water system demands. 
Hydraulic computer modeling will be performed with H20NET software 

E) Analyze and determine the conceptual water system improvement needs 
to address the water supply demand for the identified potential customers. 

F) Prioritize improvements to address immediate, intermediate, and long­
term needs. 

G) Provide color maps, suitable for presentation, showing pertinent 
information in layers as determined by the DWC staff. 

H) Prepare a preliminary report for review by the DWC staff. 

I) Prepare final report incorporating comments by DWC staff. 

J) Prepare and make formal presentations to groups as determined by the 
DWC. 

Conclusion 

A work task will be presented at the February 2004 Commission meeting for 
approval. 


	Agenda
	Minutes 040108
	Pipeline Status
	Operations Status
	TW-3 Status
	BOV-1 CO # 7
	BOV-1 CO # 8
	BOV-1 CO # 9
	BOV-1 PP # 19
	QR6-003A
	Engineering Capacity Study



