
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED MAY 2004 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, MAY 13, 2004, 
AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE RESCHEDULED 
MAY 2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 
 

AGENDA COMMITTEE MEMBERS 
ENGINEERING COMMITTEE G. Wilcox, Chair 
THURSDAY, MAY 13, 2004 R. Benson 

7:00 P.M. W. Mueller 
  

600 EAST BUTTERFIELD ROAD  
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of April 7, 2004 

III. Report of Status of Construction/Operations  

IV. Status Report of Contract TW-3 Projects in Advance of Summer Municipal 
Paving Contracts 

- Phase 1 – Stearns Road  

V. Executive Session 

VI. Change Orders 

A. Ratify Change Order No. 30: Contract TSW-3 (Southwest Transmission 
Main) 

B. Change Order No. 43: Contract TW-2 (West Transmission Main) 

VII. Partial Pay Request 

A. Progress Payment No. 21: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 1: Contract TIB-1 (Inner Belt Transmission Main) 

C. Progress Payment No. 35: Contract TW-2 (West Transmission Main) 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



Engineering Committee 2 April 7, 2004 
 

 

VIII. Final Pay Request 

- Final Payment No. 4: MS-13 (Oakbrook Terrace MS-17B) 

IX. Engineering Task Orders 

A. Alvord Burdick & Howson Task Order No. 18 

B. Consoer Townsend Envirodyne Task Order No. 1 

C. Consoer Townsend Envirodyne Task Order No. 2 

X. Other 

XI. Adjournment  

Board/Agendas/Engineering/Eng0405.doc 



 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON APRIL 7, 2004 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

 
The meeting was called to order at 7:03 P.M.    
 
Committee members in attendance:  W. Mueller and G. Wilcox  
 
Committee members absent:  R. Benson 
 
Also in attendance:  R. Martin, E. Kazmierczak and W. Green (AB&H) 
 
Commissioner Mueller moved that the Minutes of the March 12, 2004 Engineering 
Committee be approved.  Motion seconded by Commissioner Wilcox and passed 
unanimously as follows: 
 
Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated April 2, 2004 and Status of Pipeline Construction dated 
April 2, 2004. 
 
The Committee reviewed the memorandum by Alvord, Burdick & Howson dated April 1, 
2004 regarding Contract TW-3.  
 
Commissioner Mueller moved to recommend to the Commission approval of the change 
orders in the amount of $223,017.97 and approval of Resolution No. R-19-04 during the 
Omnibus Vote Agenda.  
 

A. Change Order No. 1: Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $50,090.72 

B. Change Order No. 2: Contract TIB-1 (Inner Belt Transmission Main) in the credit 
amount of $59,920.00 

C. Change Order No. 3: Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $86,800.00 

D. Change Order No. 4: Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $255,925.33 

carolyn
Draft
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E. Change Order No. 42: Contract TW-2 (West Transmission Main) in the credit 
amount of $109,878.08 

Motion seconded by Commissioner Wilcox and passed unanimously as follows: 

Aye:   W. Mueller and G. Wilcox 
Nay:   None 
Absent: R. Benson 
 
The Acting General Manager informed the Committee that Change Order No. 42 would 
eliminate a metal-seated valve on Contract TW-2 that repeatedly failed to pass the 
contractually required testing procedures and performance standards.  It was noted the 
metal-seated valve would be replaced with a spool piece in the short term and that a 
replacement rubber-seated valve would be installed at a later date.  The Acting General 
Manager also informed the Committee that he desired to replace a leaking metal-seated 
valve on Contract TSW-3 with a rubber-seated valve, and that negotiations with the 
Contract TSW-3 contractor were close to final.  The Committee agreed to recommend 
to the Board that the Acting General Manager be authorized to issue a change order, for 
ratification at the May Commission meeting, directing the Contract TSW-3 contractor to 
replace the metal-seated valve with a rubber-seated valve for a credit in amount 
acceptable to the Acting General Manager. 
 
Commissioner Mueller moved to recommend approval of progress payments in the 
amount of $338,391.17 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 20: Contract BOV-1 (Blow Off Valve Repair) in the 
amount of $329,656.37 

B. Quick Response 

a. QR6-004A Installation of Cathodic Protection Station – Downers Grove in 
the amount of $8,734.80 

Motion seconded by Commissioner Wilcox and passed unanimously as follows: 
 
Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
 
Resolution R-15-04: A Resolution Approving and Ratifying Certain Work Authorization 
Order(s) Under Quick Response Contract QR-6/02 at the April 7, 2004 DuPage Water 
Commission Meeting 
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Commissioner Mueller moved to recommend approval of Resolution R-15-04 during the 
Omnibus Vote Agenda.  Motion seconded by Commissioner Wilcox and passed 
unanimously as follows: 
 
Aye:   W. Mueller and G. Wilcox 
Nay:   None 
Absent: R. Benson 
 
Resolution R-16-04: A Resolution Authorizing the Execution of an Intergovernmental 
Agreement between the DuPage Water Commission and the Village of Villa Park 
Concerning Watermain Replacement Work in the Village of Villa Park 
 
Commissioner Mueller moved to recommend approval of Resolution R-16-04 during the 
Omnibus Vote Agenda.  Motion seconded by Commissioner Wilcox and passed 
unanimously as follows: 
 
Aye:   W. Mueller and G. Wilcox 
Nay:   None 
Absent: R. Benson 
 
Commissioner Mueller moved to adjourn the meeting at 7:28 P.M.  Seconded by 
Commissioner Wilcox and unanimously approved by a Voice Vote. 

Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
 
Board/Minutes/Engineering/ENG0404.doc  

 
 



DuPage Water Commission 
MEMORANDUM 

TO: Engineering Committee 

FROM: Robert L. Martin, P.El11i wV\ 
General Manager 'V 

DATE: May 7,2004 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of April were a total of 2.331 billion 
gallons. This represents an average day of 77.7 million gallons per day (MGD), 
which is lower than the April 2003 average day demand of 78.0 MGD. The 
maximum day demand was 88.3 million gallons (April 18, 2004), which is lower 
than the April 2003 maximum day of 94.6 million gallons. The minimum day flow 
was 66.8 million gallons. The Commission recorded a total precipitation for the 
month of April of 0.97 inches compared to 3.06 inches for April 2003. 

Construction Overview 

Reservoir Project 
Consoer Townsend Envirodyne (CTE) has begun the design phase of the 
project. An amendment to the engineering agreement appears on the 
Commission's agenda as Resolution R-25-04. 

Electrical Generation Project 
Camp Dresser & McGhee (CDM) has completed the study phase of the 
project. An amendment to the engineering agreement for the design 
phase of the project appears on the Commission's agenda as Resolution 
R-28-04. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for April, 2004 
2. Water Sales Analysis 01-May-00 to 30-April-04 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
Operations\Memorandums\Status of Operations 040507.doc 
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DAY 

AVG 
MAX 
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2 
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4 
5 
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15 
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20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mgll NTU 
0.80 
0.81 
0.78 
0.75 
0.78 
0.83 
0.81 
0.76 
0.77 
0.76 
0.72 
0.73 
0.73 
0.79 
0.80 
0.81 
0.80 
0.83 
0.77 
0.81 
0.80 
0.78 
0.79 
0.84 
0.78 
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0.76 
0.75 
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0.78 
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0.10 
0.10 
0.11 
0.10 
0.10 
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0.11 
0.10 
0.10 
0.11 
0.13 
0.12 
0.11 
0.10 
0.09 
0.08 
0.10 
0.11 
0.10 
0.09 
0.10 
0.09 
0.12 
0.12 
0.12 
0.11 
0.10 
0.10 
0.07 

0.10 
0.13 
0.07 

TERRANCE MCGHEE 
MAINTENANCE SUPERINTENDENT 

P04 

mgll 
0.48 
0.48 
0.44 
0.46 
0.45 
0.43 
0.44 
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0.45 
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0.47 
0.47 
0.45 
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0.46 
0.45 
0.44 
0.45 
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0.51 
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0.48 
0.57 
0.43 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR APRIL 2004 

FREE CL2 TURBIDITY 
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DUPAGE DISCHARGE 

TEMP 
of 
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49 
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pH 
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7.3 
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7.4 
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7.4 
7.4 
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7.4 
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7.4 
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Fluoride 

mgll 
1.1 
1.2 
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1.0 
1.0 
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1.0 
1.0 
1.0 
1.1 
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1.0 
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1.3 
1.0 

P04 
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GENERAL MANAGER 



DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-Mar-04 

PER DAY AVERAGE 81,253,076 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROrv GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

----------------- ------------------------- -------------------------- -------------- ----------------------- ------------------------ ----------------------- --------------------- ------------------
May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 

Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 
Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 
Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 
Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 
Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17% 
Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 
Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 
Feb-04 2,205,542,000 2,253,789,245 97.86% $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89% 
Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87% 
Apr-04 2,331,090,000 2,380,618,809 97.92% $3,218,939.40 $2,997,199.08 875,000 0.04% 97.96% 

------------------------- -------------------------- -------------- ------------------------ ------------------------ ----------------------- --------------------- -------------------
TOTALS (1) 353,694,641,000 364,387,855,987 97.07% $472,973,842.48 $388,767,014.15 270,807,391 0.07% 97.14% 

============== =============== ======== ============== ============= ============= ============ ========== 

(1) - SINCE MAY 1,1992 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Supervisor of Pipeline Maintenance and Construction 

DATE: May 7, 2004 

SUBJECT: Status of Pipeline Construction 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Contractor has completed the work under Change Order 42. Pipe installation under this 
contract is now complete. 

Lost Time Accidents to Date 05107104 o Days 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

Valve is scheduled for delivery and field testing the week of May 10. Installation is 
scheduled for the week of May 17, 2004 

Lost Time Accidents to Date 05/0704 o Days 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 322 blow-off valves to date with 22 remaining. 
This represents 94% of contract completion. 

Lost Time Accidents to Date 05/07104 o Days 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Blasting has begun at the Elmhurst WWTP tunnel shaft site. Multiple shift work has 
begun at this location as a result of the Contractor being granted a work hour variance 
from the City of Elmhurst. Villa Park water main has been installed. Work on service 
connections to the new main is continuing. Contractor may begin excavation for the 
jacking pit located at the Roosevelt Road crossing within the next several weeks. West 
Shore Pipeline may begin relocation work by the end of the month. BP Amoco is 
currently working on design drawings for their relocation work. No anticipated start of 
construction for this work is available at this time. 

Lost Time Accidents To Date 05/07/04 o Days 



Status of Pipeline Construction May 7,2004 

CONTRACT QR-6 

Restoration work resulting from the previous completed pipe repair located on President 
Street North of Geneva Road has been completed. 

The construction of a tee connection at Highland Avenue and Majestic Drive is 
scheduled to begin shortly after May 10. This construction will become part of the future 
feeder main to the Village of Lombard's proposed meter station 14-E. The connection to 
the existing Highland Avenue main is being done at this time under the Commission's 
QR contract in order to coordinate the work with the Village of Lombard and the 
roadway improvements of Highland Avenue currently underway. 

CONTRACT TW-3 WEST TRANSMISSION MAIN 

Discussions regarding design alternates and project coordination have continued with 
the Village of Bartlett, Village of Carol Stream, and the DuPage County Forest Preserve 
District. 

2 
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DUPage Water Commission 
600 E. Butterfield Road 
Elmhurst, IL 60126-4642 

Re: DuPage Water Commission 
West Transmission Main 
Contract TW - 3/04 

Dear Mr. Martin: 

As requested, the design status of referenced project is as follows: 

C:UICAC::QI-ANC CIAAM""'IC'." 0 .... C":Co'MMcnC":.c: 

NA' IONAL A5:S0CIAlION ot­

t::OAFilOgtON ENCJINf:ERS 

WhT~R ,"fI.IVII:=to...,MIi:,....T r:Ii:OIii:~AT'O'" 

Wr-:-'TJ:;RN ~ClCI,""TY or r-NGINC:r.R'~ 

May 06, 2004 

1. We estimate that the total number of drawings for the entire proj ect would be 
approximately 108. \Ve estimate::. at this time, six(6) additional drawings for 16" 
connection to MS·18C. 

2. As per instructions received from the Commission on April 19,2004, at present we are 
preparing fmal drawings and specifications for TW-3, Section I which will be on Stearns 
Road from South Bartlett Road to County Farm Road_ We estimate that total numb0T of 
drawings for this section would be 25. . 

3. For TW-3, Scx:;tion I, we have sent in permit applications to TEPA for Construction and 
NPDES, DuPage County DOT and Corp of Engineers, and advised DuPagc County DEC 
about the project. . 

4. For the amended route along Lake Street and Bartels Road. we have received the 
topographic survey. 

5. As per instructions received ITom the Commission on April 22, 2004; we will proceed 

RECEIVED 05-0S-04 15:31 FROM-131223S0S92 TO-DuPaie Water Commiss PAGE 02 
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with preparations of final drawings and specifications for TW -3, Section II which will be 
on Fair Oaks Road from St. Charles Road to Anny Trail Road as soon as the Section I is 
completed. 

If you have any questions, please contact us. 

CC: Mr. Ed Kazmierc7.ak, owe 
Mr. \Varrcn Green, ABH 

RECEIVED 05-06-04 15:31 FROM-131ZZ36069Z 

Very truly yours, 

ALVORD, BURDICK & HOWSON L.L.C. 
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DUPAGE WATER COMMISSION 
CHANGE ORDER 

SHEET _1_ OF _6_ 

PROJECT NAME: Southwest Transmission Main CHANGE ORDER NO. 30 

CONTRACT NO. TSW-3/98 LOCATION: Butterfield Road 

CONTRACTOR: John Neri Construction Company, Inc. DATE: April 23, 2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Substitute the installation of a rubber seated Remotely Operated Valve 
("ROV") at Winfield and Butterfield Roads for the metal seated ROV 
originally required by the Contract as bid. 

2. Revise Subsection 3A of the Settlement Agreement dated as of November 
15, 2002, between the Commission and Contractor and approved by 
Commission Resolution No. R-45-02 ("Settlement Agreement"), so that 
said Subsection 3A shall hereafter be and read as follows: 

"A. Procedure for Replacement. In the event the leaking valve 

cannot be repaired, reinstalled, and satisfactorily tested within the 30. day 

repair period provided in Section 2 of this Agreement, the Contractor shall 

replace the leaking valve in accordance with the following terms and 

conditions: 

1. The Contractor shall enter into a valid and binding purchase 
order with one of the following approved replacement valve 
suppliers: 

Mosser 
160 Walnut Street 
Allentown, PA 18102 
Ph. 610-770-1100 

2. The Commission shall reduce the amount currently being 
withheld from the Contractor by $99,748.55 to $134,700, 
subject to submission of the documentation described in 
Section 4A of this Agreement, completion or correction of the 
punch list work required by Section 4B of this Agreement, 
and placement by the Contractor of a valid and binding 
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purchase order with an approved replacement valve 
supplier. 

3. The Contractor shall notify the Commission at least 48 hours 
in advance of the installation of the replacement valve in 
order for the Commission and its engineers to witness the 
installation. After the replacement valve has been installed, 
it shall be tested in accordance with the Contract provisions. 
The replacement valve must satisfactorily pass all 
contractually required testing procedures and performance 
standards before the Commission will accept the 
replacement valve except that no factory test of the 
replacement valve shall be required. Prior to the isolated 
section of the TSW-3/98 Southwest Transmission Main 
being placed back into service, the valve isolation gasket, 
sleeves, and washers shall be tested for isolation as 
required. 

4. Once the replacement valve has passed all contractually 
required testing procedures and performance standards, 
except no factory test of the replacement valve shall be 
required, the Contractor shall notify the Commission to 
arrange a mutually convenient time for Commission staff to 
shut down the TSW-3/98 Southwest Transmission Main and 
the Commission's TW-2 West Transmission Main 
(collectively, the "Mains"). After Commission staff has shut 
down the Mains, the Contractor shall dewater the Mains. 
Once the Mains have been dewatered, the Contractor shall 
remove the steel plate welded in the pipeline west of the 
western most access manhole as well as the one welded in 
the pipeline east of the east access manhole, disinfect and 
repair any damaged lining in the TSW-3/98 Southwest 
Transmission Main, and obtain all regulatory approvals 
required to place the TSW-3/98 Southwest Transmission 
Main back into service. 

5. All work required by this Section 3 shall be performed in 
accordance with the Contract and at the Contractor's sole 
cost and expense, including without limitation dewatering, 
disinfection, sampling, and laboratory testing. 

6. Once the replacement valve is installed and satisfactorily 
tested, the Contractor shall submit shop drawings, as-built 
drawings, warranties, operation and maintenance manuals, 
and final waiver of liens with respect to the replacement 
valve, in form and substance identical to those required 
under the Contract for the original valve. 
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7. Once the replacement valve is installed and satisfactorily 
tested, the replacement valve shall be accepted by the 
Commission and, subject to submission of the 
documentation described in Section 3A6 and Section 4A of 
this Agreement and completion or correction of the punch list 
work required by Section 4B of this Agreement, the 
Commission shall release all but $8,800.00 of the $134,700 
being withheld from the Contractor and all warranty periods 
under the Contract shall commence with respect to the 
replacement valve." 

B. REASON FOR CHANGE: 

I n accordance with the original Settlement Agreement, Contractor 
proposed using a metal seated replacement valve from Adams Valves, 
Inc. to replace the leaking, metal seated installed by Contractor at Winfield 
and Butterfield Roads. After several attempts by the manufacturer, the 
metal seated replacement valve failed to satisfactoirly pass all contractual 
required factory testing procedures and performance standards. As a 
result, the metal seated ROV wil be replaced with a rubber seated ROV. 

C. REVISION IN CONTRACT PRICE: 

NEGOTIATED PRICE: 

DEDUCTION: 

1. 48" ROV Butterfly Valve 1 EA @ $215,000.00/EA $215,000.00 
and Vault 

2. 48" Rubber Seated ROV 1 EA @ $190,820.00/EA ($190,820.00) 
and Vault 

3. Expenses incurred by 1 LS @ $15,380.00/LS ($15,380.00) 
Contractor for Materials 
and Services (See Page 3 for Details) 

TOTAL DEDUCTION $8,800.00 
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DETAIL OF EXPENSES INCURRED BY CONTRACTOR 

Actuator Modification $1,650.00 

Actuator Shipment $490.00 

Field Service on Actuator $2,480.00 

Additional Welding Required $2,850.00 
due to spacing difference 

Modify Existing Electrical $4,560.00 
to accommodate valve 

Valve Stem Modification $670.00 

Align Opening on Flat Top $2,680.00 
to allow access to valve 

TOTAL $15,380.00 
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1. The repair and replacement of the remotely-operated valve installed by 
Contractor at Winfield and Butterfield Roads shall be provided, performed, 
and completed in full compliance with, and as required by or pursuant to, 
the Contract, including any Specifications and Contract Drawings for Work 
of the same type, and as specified in the preceding "Description of 
Changes Involved" and the Settlement Agreement as amended hereby. 

2. Unless otherwise provided herein, or in Change Order No. 29, Contractor 
shall not be relieved from strict compliance with the guaranty and warranty 
provisions of the Contract. 



III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Original Contract Price 

2; Net (addition) (reduction) due 
to all previous Change Orders 
Nos. 1 through 29 

3. Contract Price, not including 
this Change Order 

4. (Addition) (Reduction) to Contract 
Price due to this Change Order 

5. Contract Price including this 
Change Order 
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$ 9,982,815.00 

$ 912,773.60 

$ 10,895,588.60 

$ (8,800.00) 

$ 10,886,788.60 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: 

By: 

ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

Alvord 

Signature of Authorized 
Representative 

Date 

s~~(pf#.fl 
Representative 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 43 

LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2 

CONTRACTOR: Rossi Contractors DATE: May 3,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Compromise and settle all disputes relative to the quality, roughness, and 
acceptability of cement mortar lining with coal and/or lignite. 

B. REASON FOR CHANGE: 

To close the contract. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: 

Settlement 1 L.S. @ $330,000.00/L.S. $330,000.00 

TOTAL $330,000.00 
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II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date July 09, 2003. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equ ipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (200/0). 
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III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $17,476,112.15 

2. Net change due to 
previous Change Orders $ 501 1328.62 
No.1 to 42 

3. Amount of Contract, not including 
this Change Order $17 1977 1440.77 

4. Addition to Contract 
due to this Change Order $330 1000.00 

5. Amount of Contract including this 
Change Order m18 1307 1440.77 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: Alvord 1 Burdick & Howson l L.L.C. 

By: 

ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

Signature of Authorized 
Representative 

Si nature of Auttiorized 
Representative 

Signature of Authorized 
Representative 

Date 

Date 

( 

Date 
) 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-l) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ORIGINAL 
CONTRACT 

II ITEM QUANTITY 

CONTRACT SUB-TOTALS 

RETENTION 10.00% 

CONTRACT TOTALS 

IEDUCTSIBONUS 

IX EXCESS ENGINEERING COSTS-DWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 

HRS. 

UNIT 
PRICE 

(60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$7.812.435.00 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

57.747.959.40 

-0.83% 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

55.442.554.47 55.042.778.25 

($644.255.45) (5504.277.83) 

$5.798.299.02 $5.438.500.42 

598.50 ($35.910.001 573.50 ($34.410.001 

$5.762.389.02 $5.404.090.42 

THIS PAYMENT 
QUANTITY EXTENSION 

$399.776.22 

($39.977.62) 

5359.798.60 

25.00 ($1.500.001 

$358.298.60 

PAYMENT II 21 

DATE 04/30/04 

ACCOUNT II AMOUNT 
WF-6tl31 $399.776.22 
WF-3520 ($39.971.621 
WF-3530 ($1.500.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$1.305.404.93 

$644.255.45 

$1.949.660.38 



BLOW OFF VN..VE REPAIR ceOV-1) DATE 04/3010<1 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 S399,776,22 
NORTHLAKE, ILLINOIS 60164 WF-3520 (S39,977.62) 

WF,3530 (S1,500.00) 

ORIGINAL ORIGINN.. AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BN..ANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION -------- ----------
Valve #1 100% Lump Sum SO,OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
Valve #2 100% lump Sum S12,5OO,OO S12,500.00 100% SI2,500.00 100% SI2,500.00 100% SI2,500.00 0% SO,OO 0% SO,OO 
Valve #3 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% $0.00 0% SO.OO 0% SO.OO 100% SO,oo 

4 Valve'" 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.oo 0% SO.OO 100% SO.OO 
5 Valve #5 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% so 00 0% SO.OO 0% 50.00 100% SO.OO 
6 Valve #6 100% lump Sum S50,5OO.OO 550,500.00 0% SO 00 0% SO.OO 0% 50.00 0% SO.OO 0% 50.00 
7 Valve #7 100% Lump Sum SO.OO 50.00 100% SO.OO 0% SO.OO 0% SO.oo 0% 50.00 100% 50,00 
8 Valve #8 100% lump Sum SO.OO SO.oo 100% SO.oo 0% SO.OO 0% SO,OO 0% SO.oo 100% SO,OO 
9 Valve #9 100% Lump Sum 50.00 SO.OO 100% SO.oo 0% 50.00 0% SO.OO 0% SO.oo 100% SO.OO 
10 Valve #10 100% Lump Sum S19,3OO.oo S19,3OO.00 100% 519,300.00 100% SI9,3OO.oo 100% 519,300.00 0% SO.OO 0% SO.OO 
11 Valve #11 100% Lump Sum SO.oo SO.OO 100% SO.oo 0% SO.OO 0% SO.oo 0% SO.OO 100% SO.OO 
12 Valve #12 100% Lump Sum S16,2OO.OO S16,2OO.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.oo 
13 Valve tl13 100% lump Sum S14,600.OO 514,600.00 100% S14,6OO.OO 100% S14,600.OO 100% 514,600.00 0% SO.oo 0% SO.OO 
14 Va1Ye#14 100% Lump Sum $49,600.00 $49,600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% SO.OO 0% SO.OO 
15 Valve #15 100% Lump Sum 515,900.00 515,900.00 100% 515,900.00 100% SI5,900.oo 100% 515,900.00 0% 50.00 0% 50.00 
16 Valva #16 100% Lump Sum 548,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% 50.00 0% SO.OO 
17 Valve #17 100% lump Sum 50.00 SO.OO 100% 50.00 0% SO.OO 0% 50.00 0% 50.00 100% 50,00 
18 Valva #18 100% Lump Sum $49,400.00 $49,400.00 100% $49,400.00 100% $49,400.00 100% $49,400.00 0% SO.OO 0% 50.00 
19 Valve #19 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
20 Valve #20 100% Lump Sum S13,900.OO S13,9OO.OO 100% SI3,900.00 100% S13,900.OO 100% 513,900.00 0% SO.OO 0% SO,oo 
21 Valve #21 100% lump Sum S19,600.OO S19,600.OO 100% SI9,6oo.oo 100% SI9,600.oo 100% S19,600.OO 0% SO.OO 0% SO.OO 
22 Valve #22 100% Lump Sum SO.OO 50.00 100% 50.00 0% SO.OO 0% SO.OO 0% SO.oo 100% 50.00 
23 Valve #23 100% Lump Sum 50.00 SO.OO 100% SO.oo 0% SO.OO 0% 50.00 0% SO.OO 100% SO.OO 
24 Valve #24 100% Lump Sum S1',8OO,00 SI',800.00 100% S",8OO.OO 100% S1',800.OO 100% S1',800.00 0% 50.00 0% 50.00 
25 Valve #25 100% lump Sum $18,700.00 S18,7OO.OO 100% S18,700.OO 100% $18,700.00 100% 518,700.00 0% SO.OO 0% SO.OO 
26 Valve #26 100% lump Sum SI9,400.oo SI9,400.00 100% S19,400.00 100% SI9,4oo.oo 100% 519,400.00 0% 50.00 0% SO.OO 
27 Valve #27 100% Lump Sum 515,700.00 S15,700.00 100% S15,700.00 100% S15,700.OO 100% 515,700.00 0% SO.OO 0% SO.OO 
28 Valve #28 100% lump Sum S16,900.00 SI6,900.00 100% S16,900.OO 100% 516,900.00 100% SI6,900.00 0% SO.OO 0% SO.OO 
29 Valve #29 100% Lump Sum SI6,500.oo S16,500.00 100% S16,5OO.00 100% S16,500.OO 100% 516,500.00 0% 50.00 0% SO.OO 
30 Valve #30 100% Lump Sum SI4,800.00 SI4,800.00 100% SI4,8oo.00 100% SI4,8oo.oo 100% S14,800.00 0% SO.OO 0% SO.OO 
31 Valve #31 100% Lump Sum S15,7OO.OO SI5,700.00 100% SI5,700.oo 100% SI5,7oo.oo 100% S15,700.OO 0% SO.OO 0% SO.OO 
32 Valve #32 100% Lump Sum SI',800.oo S1',800.OO 100% SII,800.oo 100% SI1,800.oo 100% 511,800.00 0% SO.OO 0% SO.oo 
33 Valve #33 100% Lump Sum $68,600.00 S68,600.00 100% 568,600.00 100% $68,600.00 100% $68,600.00 0% SO.OO 0% SO.OO 
34 Valve #34 100% Lump Sum SI6,400,00 SI6,400.00 100% 516,400.00 100% S16,4OO.OO 100% SI6,400.00 0% SO.OO 0% 50.00 
35 Valve #35 100% Lump Sum 513,800.00 S13,800.00 100% 513,800.00 100% SI3,800.oo 100% S13,800.00 0% 50.00 0% SO.OO 
36 Valve #36 100% Lump Sum S51,700.00 S51,700.00 100% S51,7OO.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S51,7oo.00 
37 Valve #37 100% Lump Sum $69,500.00 $69,500.00 100% S69,5OO.00 100% $69,500.00 100% $69,500.00 0% SO.OO 0% SO.OO 
38 Valve #38 100% Lump Sum 519,500.00 S19,500.00 100% SI9,500.00 100% 519,500.00 100% SI9,500.00 0% SO.OO 0% SO.OO 
39 Valve #39 100% Lump Sum S15,500.00 S15,500.00 100% 515,500.00 100% SI5,500.oo 100% SI5,500.00 0% SO.OO 0% SO.OO 
40 Valve #40 100% Lump Sum S16,OOO.00 SI6,OOO.00 100% SI6,OOO.00 100% SI6,000.00 100% SI6,OOO.00 0% SO.OO 0% SO.OO 
41 Valve #41 100% Lump Sum SI8,600.00 S18,600.00 100% SI8,600.oo 100% SI8,600.oo 100% 518,600.00 0% SO.OO 0% SO.OO 
42 Valve #42 100% Lump Sum 547,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% 50.00 0% 50.00 
43 Valve #43 100% Lump Sum 516,200.00 S16,200.00 100% SI6,200.oo 100% S16,2OO.OO 100% 516,200.00 0% SO.OO 0% 50.00 
44 Valve #44 100% Lump Sum S48,800.00 $48,800.00 100% S48,800.OO 100% $48,600.00 100% S48,800.00 0% SO.OO 0% 50.00 
45 Valve #45 100% Lump Sum 548,500,00 $48,500.00 100% S48,500.00 100% S48,500.OO 100% $48,500.00 0% 50.00 0% 50.00 
46 Valve #46 100% Lump Sum 549,300.00 $49,300.00 100% 549,300.00 100% $49,300.00 100% $49,300.00 0% SO.OO 0% 50.00 
47 Valve #47 100% Lump Sum SI3,100.00 SI3,100.00 100% $13,100.00 100% SI3,loo.oo 100% S13,100.00 0% SO.OO 0% SO.OO 
48 Valve #48 100% Lump Sum 515,600.00 S15,600.00 100% SI5,600.oo 100% SI5,600.oo 100% 515,600.00 0% 50.00 0% $0.00 
49 Valve #49 100% Lump Sum 549,500.00 S49,500.00 0% 50.00 0% SO.OO 0% 50.00 0% SO.OO 0% SO.OO 
50 Valve #50 100% Lump Sum S13,800.00 $13,800.00 100% 513,800.00 100% 513,800.00 100% 513,800.00 0% SO.OO 0% SO.OO 
51 Valve #51 100% Lump Sum S1',300.00 SI',300.00 100% SI',300.00 100% SI',3oo.oo 100% 511,300.00 0% 50,00 0% SO.OO 
52 Valve #52 100% Lump Sum $11,600.00 511,600.00 100% 511,600.00 100% SI',600.oo 100% 511,600.00 0% SO.OO 0% 50.00 
53 Valve #53 100% Lump Sum S11,400.00 SII,400.00 100% SI',400.oo 100% SII,4oo.00 100% 511,400.00 0% SO.OO 0% SO.OO 
54 Valve #54 100% Lump Sum 519,300.00 SI9,300.00 100% S19,300.00 100% SI9,3OO.oo 100% 519,300.00 0% 50.00 0% SO.OO 
55 Valve #55 100% Lump Sum SI3,800.00 513,800.00 100% S13,800.OO 100% 513,800.00 100% S13,800.00 0% SO.OO 0% 50.00 
56 Valve #56 100% Lump Sum SI',800.00 SI',800.00 100% S1',800.00 100% 511,800.00 100% 511,800,00 0% SO.OO 0% 50.00 
57 Valve #57 100% Lump Sum 511,800.00 SI',800.00 100% SI',800.00 100% SI',800.00 100% 511,800.00 0% SO.OO 0% 50.00 
58 Valve #58 100% Lump Sum 512,500.00 S12,500.00 100% S12,500.oo 100% S12,5OO.OO 100% 512,500.00 0% 50,00 0% SO.OO 
59 Valve #59 100% Lump Sum SI',700.00 SI',700.00 100% $11,700.00 100% SI',7oo.oo 100% SI',700.00 0% SO.OO 0% SO.OO 
60 Valve #60 100% Lump Sum S1',700.00 SI',700.00 100% SI',700.00 100% SI',7oo.00 100% SI',700.00 0% SO.OO 0% SO.OO 
61 Valve #61 100% Lump Sum SI',600.00 SI',600.00 100% 511,600.00 100% SI',600.oo 100% S1',600.00 0% SO.OO 0% SO.OO 
62 Valve #62 100% Lump Sum S16,500.00 $16,500.00 100% S16,500.00 100% S16,500.OO 100% 516,500.00 0% SO.OO 0% 50.00 
63 Valve #63 100% Lump Sum S15,500.00 SI5,500.00 100% 515,500.00 100% SI5,500.oo 100% S15,500.00 0% SO.OO 0% SO.OO 
64 Valve #64 100% Lump Sum S26,600.00 526,600.00 100% 526,600.00 100% S26,600.OO 100% S26,600.00 0% SO.OO 0% SO.OO 
65 Valve #65 100% Lump Sum SI',800.00 SI',800.00 100% 511,800.00 100% SI',800.oo 100% SI',800.00 0% SO,OO 0% SO.OO 
66 Valve #66 100% Lump Sum SI9,100.00 S19,100.00 100% S19,loo.00 100% 519,100.00 100% SI9,100.00 0% SO,OO 0% SO,OO 
67 Valve #67 100% Lump Sum S67,900.00 $67,900.00 100% $67,900.00 100% $67,900.00 100% S67,900.00 0% SO.OO 0% SO.OO 
68 Valve #68 100% Lump Sum S16,500.00 SI6,500.00 100% SI6,500.00 100% 516,500.00 100% 516,500.00 0% 50.00 0% SO.OO 
69 Valve #69 100% Lump Sum 516,200.00 SI6,200.00 100% $16,200.00 100% SI6,2OO.00 100% 516,200.00 0% 50,00 0% SO,OO 
70 Valve #70 100% lump Sum 516,200.00 516,200.00 100% 516,200.00 100% SI6,200.00 100% SI6,200.00 0% 50.00 0% SO.OO 
71 Valve #71 100% lump Sum S18,500.00 S18,500.00 100% SI8,500.00 100% SI8,500.00 100% S18,500.00 0% 50.00 0% SO.OO 
72 Valve #72 100% lump Sum S18,600.00 S18,600.00 100% S18,600.00 100% S18,6oo.00 100% S18,600.00 0% SO.OO 0% SO.OO 
73 Valve #73 100% Lump Sum S18,500.00 S18,500.00 100% S18,500.00 100% SI8,500.00 100% 518,500.00 0% SO.OO 0% SO.OO 
74 Valve #74 100% Lump Sum S16,100.00 $16,100.00 100% $16,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S16,100.00 
75 Valve #75 100% Lump Sum SO.OO 50.00 100% SO.OO 0% SO.OO 0% $0.00 0% 50.00 100% SO.OO 
76 Valve #76 100% Lump Sum S12,600.00 SI2,600.00 100% S12,600.00 0% SO.OO 0% SO.OO 0% 50.00 100% S12,600.00 
77 Valve #77 100% Lump Sum S16,500.00 SI6,500.00 100% $16,500.00 0% 50.00 0% 50.00 0% SO.OO 100% S16,500.00 
78 Valve #78 100% Lump Sum SO.OO $0.00 100% $0.00 0% 50.00 0% SO.OO 0% SO.OO 100% 50.00 
79 Valve #79 100% Lump Sum S16,500.00 SI6,500.00 100% S16,500.00 0% SO.OO 0% SO.OO 0% 50.00 100% 516,500.00 
80 Valve #80 100% Lump Sum S19,400.00 SI9,400.00 100% S19,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SI9,400.00 



DU PAGE WATER COMMISSION PAYMENT. 21 

BLOW OFF VALVE REPAIR (BOV·1) DATE 04130/04 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 
201 WEST LAKE STREET WF-6631 5399.776.22 
NORTHLAKE. ILLINOIS 60164 WF-3520 (539.977.62) 

WF-3530 ($1.500.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE • ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

81 Valve #81 100% Lump Sum $16.300.00 516.300.00 100% 516.300.00 100% 516.300.00 100% 516.300.00 0% $0.00 0% SO.OO 
82 Valve #82 100% Lump Sum 519.100.00 519.100.00 100% 519.100.00 100% 519.100.00 100% $19.100.00 0% 50.00 0% SO.OO 
83 Valve #83 100% Lump Sum 514.300.00 $14.300.00 100% $14.300.00 100% 514.300.00 100% SI4.300.00 0% $0.00 0% SO.OO 
84 Valve #84 100% Lump Sum 516.000.00 SI6.000.00 100% $16.000.00 100% SI6.000.00 100% $16.000.00 0% SO.OO 0% SO.OO 
85 Valv.#85 100% Lump Sum SI6.300.00 $16.300·00 100% $16.300.00 100% SI6.3OO.00 100% $16.300.00 0% SO.OO 0% SO.OO 
86 Valve #86 100% Lump Sum $16.500.00 SI6.5OO.00 100% $16.500.00 100% SI6.500.00 100% SI6.5OO.00 0% SO.OO 0% SO.OO 
67 Valve #87 100% Lump Sum SII.300.00 $11.300.00 0% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
68 Valve #88 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
69 Valve #89 100% Lump Sum SI5.100.00 SI5.100.00 100% 515.100.00 100% 515.100.00 100% 515.100.00 0% SO.OO 0% SO.OO 
90 Valv.#90 100% Lump Sum 512.200.00 SI2.200.00 100% $12.200.00 100% 512.200.00 100% SI2.200.00 0% SO.OO 0% SO.OO 
91 Valve #91 100% Lump Sum 511.200.00 511.200.00 100% SI1.200.00 100% SI1.2OO.00 100% 511.200.00 0% SO.OO 0% SO.OO 
92 Valve #92 100% Lump Sum $11.500.00 Sl1.5OO.00 100% 511.500.00 100% 511.500.00 100% SI1.5OO.00 0% 50.00 0% SO.OO 
93 Valve #93 100% Lump Sum 50.00 SO.OO 100% SO.OO 0% 50.00 0% SO.OO 0% SO.OO 100% SO.OO 
94 Valve #94 100% Lump Sum $11.900.00 SII.900.00 100% 511.900.00 100% 511.900.00 100% SII.9OO.00 0% 50.00 0% SO.OO 
95 Valve #95 100% Lump Sum SI6.000.00 SI6.000.00 100% 516.000.00 100% $16.000.00 100% SI6.ooo.00 0% SO.OO 0% SO.OO 
96 Valve #96 100% Lump Sum SI6.800.00 516.800.00 100% 516.800.00 100% 516.800.00 100% 516.800.00 0% 50.00 0% SO.OO 
97 Valve #97 100% Lump Sum $16.300.00 516.300.00 100% SI6.300.00 100% $16.300.00 100% 516.300.00 0% SO.OO 0% SO.OO 
98 Valve #96 100% Lump Sum SI6.400.00 516.400.00 100% SI6.400.00 0% 50.00 0% SO.OO 0% SO.OO 100% 516.400.00 
99 Valve #99 100% Lump Sum $70.400.00 570.400.00 100% 570.400.00 100% $70.400.00 100% 570.400.00 0% 50.00 0% SO.OO 
100 Valve #100 100% Lump Sum $15.000.00 SI5.000.00 0% $0.00 0% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 
101 Valvo #101 100% Lump Sum 550.500.00 $50.500.00 0% SO.OO 0% SO.OO 0% SO.OO 0% 50.00 0% SO.OO 
102 Valve #102 100% Lump Sum 551.000.00 551.000.00 100% $51.000.00 100% $51.000.00 100% S51.000.00 0% 50.00 0% SO.OO 
103 Valve #103 100% Lump Sum $49.100.00 $49.100.00 100% $49.100.00 100% $49.100.00 100% $49.100.00 0% SO.OO 0% SO.OO 
104 Valve #104 100% Lump Sum $0.00 SO.OO 100% 50.00 0% SO.OO 0% SO.OO 0% .SO.OO 100% SO.OO 
105 Valve.l05 100% Lump Sum 50.00 SO.OO 100% SO.OO 0% 50.00 0% SO.OO 0% SO.OO 100% SO.OO 
106 Valve #106 100% Lump Sum SI6.700.00 SI6.700.00 100% SI6.700.00 100% SI6.700.00 100% SI6.700.00 0% SO.OO 0% SO.OO 
107 Valvo #107 100% Lump Sum 512.800.00 SI2.800.00 100% SI2.800.00 100% 512.800.00 100% SI2.800.00 0% SO.OO 0% SO.OO 
108 Valve #108 100% Lump Sum $70.700.00 570.700.00 100% 570.700.00 100% S70.700.00 100% 570.700.00 0% SO.OO 0% SO.OO 
109 Valve.l09 100% Lump Sum 527.500.00 S27.5OO.00 100% $27.500.00 100% S27.5OO.00 100% 527.500.00 0% SO.OO 0% SO.OO 
110 Valve #110 100% Lump Sum $27.300.00 527.300.00 100% S27.300.00 100% S27.3OO.00 100% 527.300.00 0% SO.OO 0% SO.OO 
111 Valve.111 100% lump Sum $17.600.00 517.600.00 100% 517.600.00 100% S17.600.00 100% S17.600.00 0% SO.OO 0% SO.OO 
112 Valve #112 100% Lump Sum 50'.00 SO.OO 100% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
113 Valve #113 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
114 Valve #114 100% Lump Sum SO.OO SO.OO 100% 50.00 0% 50.00 0% SO.OO 0% 50.00 100% SO.OO 
115 Valve #115 100% lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
116 Valve #116 100% Lump Sum $19.400.00 SI9.4OO.00 0% SO.OO 0% 50.00 0% SO.OO 0% 50.00 0% SO.OO 
117 Valve #117 100% lump SUm S17.700.00 517.700.00 0% SO.OO 0% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 
118 Valvo #118 100% Lump Sum SI6.200.00 516.200.00 100% SI6.2OO.00 100% $16.200.00 100% SI6.200.00 0% 50.00 0% SO.OO 
119 Valve.119 100% Lump Sum SI2.100.00 SI2.100.00 100% SI2.100.00 100% SI2.100.00 100% SI2.100.00 0% SO.OO 0% SO.OO 
120 Valvo.l20 100% Lump Sum 524.500.00 524.500.00 100% 524.500.00 100% S24.5OO.00 0% SO.OO 100% 524.500.00 0% SO.OO 
121 Valve #121 100% Lump Sum S28.000.00 S28.000.00 100% 528.000.00 100% S28.000.00 0% SO.OO 100% 528.000.00 0% SO.OO 
122 Valve #122 100% Lump Sum S26.700.00 $26.700.00 100% S26.700.00 100% S26.700.00 100% $26.700.00 0% SO.OO 0% SO.OO 
123 Valve #123 100% Lump Sum SII.700.00 511.700.00 0% SO.OO 0% . SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
124 Valve #124 100% Lump Sum SI2.100.00 SI2.100.00 100% SI2.100.00 100% SI2.100.00 100% 512.100.00 0% SO.OO 0% SO.OO 
125 Valvo #125 100% lump Sum 513.500.00 513.500.00 100% SI3.5OO.00 100% SI3.5OO.00 100% SI3.5OO.00 0% SO.OO 0% SO.OO 
126 Valve #126 100% Lump Sum 511.800.00 511.800.00 0% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
127 Valve #127 100% Lump Sum SI6.5OO.00 516.500.00 100% 516.500.00 100% SI6.5OO.00 100% 516.500.00 0% SO.OO 0% SO.OO 
128 Valvo #128 100% lump Sum SIS.100.00 SI5.100.00 100% SI5.100.00 100% SI5.100.00 100% SIS.100.00 0% SO.OO 0% SO.OO 
129 Valve #129 100% lump Sum 516.700.00 SI6.700.00 100% 516.700.00 100% SI6.700.00 100% SI6.700.00 0% SO.OO 0% SO.OO 
130 Valve #130 100% Lump Sum SI2.300.00 SI2.3OO.00 100% SI2.300.00 100% SI2.300.00 100% 512.300.00 0% SO.OO 0% SO.OO 
131 Valve #131 100% Lump Sum $16.400.00 SI6.4OO.00 100% SI6.400.00 100% SI6.400.00 100% SI6.400.00 0% SO.OO 0% SO.OO 
132 Valve #132 100% Lump Sum 516.500.00 SI6.5OO.00 100% SI6.5OO.00 100% SI6.5OO.00 100% SI6.5OO.00 0% SO.OO 0% SO.OO 
133 Valve .133 100% Lump Sum 512.900.00 512.900.00 100% 512.900.00 100% SI2.9OO.00 100% SI2.9OO.00 0% SO.OO 0% SO.OO 
134 Valve #134 100% Lump Sum SI2.9OO.00 SI2.900.00 100% 512.900.00 100% SI2.9OO.00 100% 512.900.00 0% SO.OO 0% SO.OO 
135 Valvo.135 100% Lump Sum 512.700.00 512.700.00 100% 512.700.00 100% 512.700.00 100% 512,700.00 0% SO.OO 0% SO.OO 
136 Valve.l36 100% Lump Sum 512.100.00 512.100.00 100% 512.100.00 100% SI2,100.00 100% SI2.100.00 0% SO.OO 0% SO.OO 
137 Valve.137 100% Lump Sum 515.900.00 515.900.00 100% 515.900.00 100% 515.900.00 100% 515,900.00 0% SO.OO 0% SO.OO 
138 Valve #138 100% Lump Sum 511.800.00 511.800.00 100% 511.800.00 100% 511.800.00 100% 511.800.00 0% SO.OO 0% SO.OO 
139 Valve.139 100% Lump Sum 516.200.00 SI6.200.00 100% 516.200.00 100% 516.200.00 100% SI6.2OO.00 0% SO.OO 0% SO.OO 
140 Valve .140 100% Lump Sum SI6.5OO.00 SI6.500.00 100% SI6.500.00 100% SI6.500.00 100% SI6.500.00 0% SO.OO 0% sO.OO 
141 Valve #141 100% Lump Sum SI4.3OO.00 SI4.3OO.00 100% 514.300.00 100% SI4.300.00 100% SI4.300.00 0% SO.OO 0% SO.OO 
142 Valve #142 100% Lump Sum SI5.5OO.oo SI5.5OO.00 100% SI5.500.00 100% SI5.500.00 100% SI5.500.00 0% SO.OO 0% SO.OO 
143 Valve.143 100% Lump Sum 516.400.00 SI6.4OO.00 100% 516.400.00 100% 516.400.00 100% SI6.400.00 0% SO.OO 0% SO.OO 
144 Valve #144 100% Lump Sum $49.900.00 $49.900.00 100% $49.900.00 100% $49.900.00 100% $49.900.00 0% SO.OO 0% SO.OO 
145 Valve,145 100% Lump Sum 514.500.00 SI4.500.00 100% 514.500.00 100% SI4.5OO.00 100% 514.500.00 0% SO.OO 0% SO.OO 
146 Valve .146 100% lump Sum $17.000.00 S17.000.00 100% S17.000.00 100% SI7.000.00 100% 517.000.00 0% SO.OO 0% SO.OO 
147 Valve.147 100% Lump Sum S56.300.00 $56.300.00 100% S56.3OO.00 100% S56.300.00 100% S56.300.00 0% SO.OO 0% SO.OO 
148 Valve'148 100% Lump Sum SI6.500.00 516.500.00 100% SI6.5OO.00 100% SI6.500.00 100% 516.500.00 0% SO.OO 0% SO.OO 
149 Valve .149 100% Lump Sum SI2.100.00 SI2.100.00 100% SI2.100.00 100% SI2.100.00 100% SI2.100.00 0% SO.OO 0% SO.OO 
150 Valve'l50 100% lump Sum 511.900.00 SII.900.00 100% SII.9OO.00 100% SII.9OO.00 100% SII,9OO.00 0% SO.OO 0% SO.OO 
151 Valve.ISl 100% Lump Sum SI4.8oo.oo 514.800.00 100% SI4.800.00 100% SI4.600.00 100% SI4.800.00 0% SO.OO 0% SO.OO 
152 Valve .152 100% Lump Sum SI6.700.00 SI6.7oo.00 100% SI6.700.00 100% SI6.700.00 100% SI6.700.00 0% SO.OO 0% SO.OO 
153 Valve .153 100% lump Sum 512.700.00 SI2.7oo.00 100% SI2.700.00 100% SI2.7oo.00 100% SI2.700.00 0% SO.OO 0% SO.OO 
154 Valve #154 100% Lump Sum 512.400.00 SI2.4OO.00 100% 512.400.00 100% SI2.400.00 100% SI2.4OO.00 0% SO.OO 0% SO.OO 
155 Valve.155 100% lump Sum 516.700.00 516.700.00 100% SI6.700.00 100% 516.700.00 100% SI6.700.00 0% SO.OO 0% SO.OO 
156 Valve .156 100% lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
157 Valve #157 100% Lump Sum SI4.5OO.oo SI4.5OO.oo 100% SI4.5OO.00 100% SI4.5OO.00 100% SI4.500.00 0% SO.OO 0% SO.OO 
158 Valve.l56 100% Lump Sum SI5.100.00 515.100.00 100% SI5.100.00 100% 515.100.00 100% SI5.100.00 0% SO.OO 0% SO.OO 
159 Valve .159 100% Lump Sum SI5.300.00 SI5.3OO.00 100% SIS.3OO.00 100% SI5.300.00 100% SI5.300.00 0% SO.OO 0% SO.OO 

1M"- I umnSum 515.400.00 SI5.400.00 100% 515.400.00 100% SIS.400.00 100% $15.400.00 0% SO.OO 0% SO.OO 



BLOW OFF VALVE REPAIR (BOV·l) DATE 04130/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 5399.776.22 
NORTHLAKE. ILLINOIS 60164 WF·3520 (539.977.62) 

WF·3530 (51.500.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION --------
161 Valve #161 100'lI0 Lump Sum 517,800,00 517,800.00 100'lI0 517,BOO.00 100% 517,800.00 100% 517,800.00 0% SO.OO 0% 50.00 
162 Valve #162 100'lI0 Lump Sum 516.500.00 516,500.00 100'lI0 S16,500.00 100% 516,500.00 100% 516,500:00 0% 50.00 0% 50.00 
163 Valve #163 100% Lump Sum 517,200.00 517,200.00 100'lI0 517,200.00 100% 517,200.00 100% $17,200.00 100% 50.00 0% 50.00 
164 Valve #164 100% Lump Sum 512.500.00 512,500.00 100'lI0 512.500.00 100% 512,500.00 100% 512,500.00 100% SO.OO 0% 50.00 
165 Valve #165 100'lI0 Lump Sum 511,900.00 511,900.00 100'lI0 511.900.00 100'lI0 511,900.00 100% 511,900.00 100% 50.00 0% 50.00 
166 Valve #166 100'lI0 lump Sum 515,800.00 515,BOO.00 100% $15,800.00 100% 515,800.00 100% 515,BOO.00 0% 50.00 0% 50.00 
167 Valve #167 100'lI0 Lump Sum 515,300.00 $15,300.00 100% $15.300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0,00 
168 Valve #168 100'lI0 Lump Sum 516,400.00 $16,400.00 100'lI0 516.400.00 100% $16,400.00 100% 516,400.00 100% $0.00 0% $0.00 
169 Valve #169 100'lI0 Lump Sum 517.700,00 517,700.00 100'lI0 517.700.00 100% $17,700.00 100% 517.700.00 0% SO.OO 0% 50.00 
170 Valve'170 100% lump Sum 515.800.00 515,800.00 100% 515.800.00 100'lI0 515.800.00 100% $15.800.00 0% SO.OO 0% 50,00 
171 Valve #171 100% Lump Sum 51B,400.00 51B,400.00 100% 518,~.00 100% 518,400.00 100% 51B,400.00 100% SO.OO 0% SO.OO 
172 Valve #172 100'lI0 Lump Sum SI5,900.00 S15.900.00 100% SI5,900.00 100% $15,900.00 100% 515,900.00 0% SO.OO 0% SO.OO 
173 Valve #173 100'lI0 Lump Sum SI6,300.00 S16,3OO.00 100% $16,300.00 100% SI6,3OO.00 100% 516,300.00 0% SO,OO 0% SO.OO 
174 Valve #174 100'lI0 Lump Sum S17,700.00 SI7,700.00 100% S17.700.00 100% S17,700.00 100'lI0 S17,700.00 0% SO.OO 0% SO.OO 
175 Valve #175 100'lI0 Lump Sum SIB,200.00 S18,200.00 100% SI8,2OO.00 100% S1B,2OO.00 100% $IB,200.00 0% SO.OO 0% SO.OO 
176 Valve #176 100% Lump Sum S16,900.00 516,900.00 100% SI6,900.00 100% 516,900.00 100% S16,900.00 0% SO.OO 0% $0.00 
177 Valve #177 100% Lump Sum 517,700.00 S17,700.00 100'lI0 $17,700.00 100% S17,700.00 100% $17,700.00 100% $0.00 0% $0.00 
178 Valve#17B 100% Lump Sum 516,800.00 SI6,800.00 100% S16,800.00 100% 516,800.00 100% S16,BOO.00 0% SO.OO 0% SO.OO 
179 Valve #179 100'lI0 lump Sum 516,800.00 SI6,BOO.00 100% S16,800.00 100% S16,BOO.00 100% 516,BOO.00 0% SO.OO 0% 50.00 
180 Valve #180 100% Lump Sum 54B,400.00 54B,400.00 100% S48,4OO.00 100% 54B,400.00 100% 548,400.00 0% SO.OO 0% SO.OO 
lSI Valve #1Bl 100% Lump Sum 512,BOO.00 SI2,BOO.00 100% 512,800.00 100% 512,BOO.00 100% 512,800.00 0% SO.OO 0% SO.OO 
lB2 Valve #182 100% lump Sum 511,SOO.00 S",BOO.OO 100% S11,800.00 100% 511,800.00 100% $11,800.00 100% $0.00 0% 50.00 
183 Valve #183 100'lI0 lump Sum 516,300.00 516,300.00 100% SI6,3OO.00 100% SI6,3OO.00 100% 516,300.00 100% 50.00 0% 50.00 
164 Valve #184 100% Lump Sum 512,600.00 512,600.00 100% 512,600.00 100% 512,600.00 100% $12,600.00 100% 50.00 0% 50.00 
185 Valve #1B5 100% Lump Sum SI3,500.00 513,500.00 100% 513,500.00 100% $13,500.00 100% $13,500.00 0% 50.00 0% $0.00 
186 Valve #186 100% Lump Sum SI2,600.00 $12,600.00 100% 512,600.00 100% 512,600.00 100% 512,600.00 0% $0.00 0% 50.00 
187 Valva #187 100% lump Sum $12,400.00 512,400.00 100% $12,400.00 100% 512,400.00 100% 512,400.00 0% SO.OO 0% 50.00 
lB8 Valve#1SS 100% Lump Sum 514,900.00 514,900.00 100% 514,900.00 100% 514,900.00 100% 514,900.00 0% SO.OO 0% 50.00 
189 Valve #189 100% Lump Sum 516,400.00 516,400.00 100% 516,400.00 100% $16,400.00 100% 516,400.00 0% 50.00 0% SO.OO 
190 Valve #190 100% lump Sum 516,400.00 $16,400.00 100% $16,400.00 100% 516,400.00 100% $16,400.00 0% SO.OO 0% 50.00 
191 Valve #191 100% Lump Sum 515,600.00 515,600.00 100% 515,600.00 100% S15,600.00 100% 515,600.00 0% SO.OO 0% SO.OO 
192 Valve #192 100% lump Sum $15,100.00 S15,100.00 100% $15,100.00 100% $15,100.00 100% 515,100.00 0% 50.00 0% SO.OO 
193 Valva #193 100% Lump Sum SI6,500.00 SI6,500.00 100% 516,500.00 100% 516,500.00 100% 516,500.00 0% $0.00 0% 50.00 
194 Valve #194 100% Lump Sum 516,500.00 516,500.00 100% 516,500.00 100% 516,500.00 100% $16,500.00 0% 50.00 0% SO.OO 
195 Valve #195 100% Lump Sum 515,000.00 S15,OOO.00 100% S15,OOO.00 100% 515,000.00 100% 515,000.00 0% 50.00 0% SO.OO 
196 Valve #196 100% Lump Sum $15,100.00 $15,100.00 100% $15,100.00 100% 515,100.00 100% 515,100.00 0% 50.00 0% 50.00 
197 Valve #197 100% Lump Sum 515,600,00 515,600.00 100% 515.600.00 100% 515,600.00 100% 515,600.00 0% SO.OO 0% SO.OO 
198 Valve #198 100% Lump Sum SI',800.00 511,800.00 100% Sl1.800.00 100% 511,800.00 100% $11,800.00 0% SO.OO 0% SO.OO 
199 Valve #199 100% Lump Sum $16,500.00 S16,500.00 100% SI6,500.00 100% $16,500.00 100% 516,500.00 0% SO.OO 0% SO.OO 
200 Valve #200 100% Lump Sum SI6,500.00 516,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% SO.OO 
201 Valve #201 100% Lump Sum $0.00 SO.OO 100% 50.00 0% $0.00 0% SO.OO 0% SO.OO 100% SO.OO 
202 Valve #202 100% Lump Sum $11,400.00 $11,400.00 100% SI',400.00 100% 511,400.00 100% SI',400.00 0% $0.00 0% SO.OO 
203 Valve #203 100% Lump Sum SI6,OOO.00 SI6,OOO.00 100% 516,000.00 100% $16,000.00 100% SI6,OOO.00 0% $0.00 0% SO.OO 
204 Valve #204 100% Lump Sum 517,700.00 $17,700.00 100% S17,700.00 100% 517,700.00 100% SI7,700.00 0% 50.00 0% SO.OO 
205 Valve #205 100% Lump Sum S17,200.00 S17,200.00 100% S17,2OO.00 100% 517,200.00 100% SI7,200.00 0% SO,OO 0% 50.00 
206 Valve #206 100% Lump Sum SI5,900.00 515,900.00 100% SI5,900.00 100% SI5,900.00 100% SI5,900.00 0% $0,00 0% SO.OO 
207 Valve #207 100% Lump Sum $15,200.00 515,200.00 100% S15,2OO.00 100% $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 
208 Valve #208 100% Lump Sum $15,700.00 $15,700.00 100% SI5.700.00 100% SI5,700.00 100% SI5,700.00 0% SO.OO 0% SO.OO 
209 Valve #209 100% Lump Sum S17,200.00 S17,200.00 100% S17,2OO.00 100% S17,200.00 100% S17,200.00 0% SO.OO 0% 50.00 
210 Valve #210 100% Lump Sum S19,500.00 S19,500.00 100% SI9,500.00 100% $19,500.00 100% SI9,500.00 0% SO.OO 0% SO.OO 
211 Valve #211 100% Lump Sum SI6,OOO.00 SI6,OOO.00 100% $16,000.00 100% S16,OOO.00 100% S16,OOO.00 0% SO.OO 0% SO.OO 
212 Valve #212 100% Lump Sum S17,600.00 S17,600.00 100% S17,600.00 100% S17,600.00 100% SI7,600.00 0% SO.OO 0% 50.00 
213 Valve #213 100% Lump Sum SI6,400.00 516,400.00 100% SI6.4OO.00 100% S16,400.00 100% 516,400.00 0% SO.OO 0% SO.OO 
214 Valve #214 100% Lump Sum 512,000.00 S12,OOO.00 100% S12,OOOOO 100% $12,000.00 0% SO.OO 100% S12,OOO.00 0% SO.OO 
215 Valve #215 100% Lump Sum S15,OOO.00 SI5,OOO.00 100% S15,OOO.00 100% S15,OOO.00 0% SO.OO 100% SI5,OOO.00 0% SO.OO 
216 Valve #216 100% Lump Sum S15,800.00 515,800.00 100% SI5,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S15,800,OO 
217 Valve #217 100% Lump Sum $16,300.00 S16,300.00 100% SI6,3OO.00 100% SI6,3OO.00 0% SO.OO 100% SI6,300.00 0% SO.OO 
218 Valve #218 100% Lump Sum S26,200.00 $26,200.00 100% S26.200.00 100% S26,2OO.00 100% S26,200.00 0% SO.OO 0% SO.OO 
219 Valve #219 100% Lump Sum $15,400.00 $15,400.00 100% S15,4OO.00 100% $15,400.00 100% SI5,400.00 0% $0.00 0% SO.OO 
220 Valve #220 100% Lump Sum SI6,OOO.00 S16,OOO.00 100% S16,OOO.00 0% 50.00 0% $0.00 0% SO.OO 100% SI6,OOO.00 
221 Valve #221 100% Lump Sum $15,400.00 S15,400.00 0% SO.OO 0% 50.00 0% SO.OO 0% 50.00 0% SO.OO 
222 Valve #222 100% Lump Sum S12,900.00 S12,900.00 100% S12,900.00 100% SI2,900.00 100% S12,900.00 0% SO.OO 0% $0.00 
223 Valve #223 100% Lump Sum S16,800.00 S16,800.00 100% SI6,800.00 100% SI6,800.00 100% SI6,800.00 0% SO.OO 0% SO.OO 
224 Valve #224 100% Lump Sum S25,400.00 S25,400.00 100% S25,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S25,400.00 
225 Valve #225 100% Lump Sum 515,700.00 S15,700.00 100% SI5,700.00 100% SI5,700.00 100% SI5,700.00 0% SO.OO 0% SO.OO 
226 Valve #226 100% Lump Sum S25,200.00 S25,200.00 100% S25,200.00 100% S25,200.00 100% S25,200.00 0% SO.OO 0% 50.00 
227 Valve #227 100% Lump Sum 512,400.00 SI2,400.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
22S Valve #228 100% Lump Sum 511,600.00 S11,600.00 100% SI',600.00 100% Sl1,600.00 100% Sl1,600.00 0% SO.OO 0% SO.OO 
229 Valve #229 100% Lump Sum SI',500.00 SI',500.00 100'lI0 511,500.00 100% 511,500.00 100% Sl1,500.00 0% SO.OO 0% SO.OO 
230 Valve #230 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
231 Valve #231 100% Lump Sum 516,000.00 SI6,OOO.00 100% SI6.ooo.00 100% S16,OOO.00 100% $16,000.00 0% 50.00 0% SO.OO 
232 Valve #232 100% Lump Sum 515.400.00 SI5,400.00 100% $15,400.00 100% SI5,400.00 100% 515,400.00 0% SO.OO 0% SO.OO 
233 Valve #233 100% Lump Sum S14,900.00 S14,900.00 100% SI4,900.00 100% SI4,900.00 100% SI4,900.00 0% 50.00 0% 50.00 
234 Valve #234 100% Lump Sum $18,700.00 S18,700.00 100% $18,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S18,700.00 
235 Valve #235 100% Lump Sum S25,500.00 S25,500.00 100% S25,500.00 0% $0.00 0% SO.OO 0% SO.OO 100% S25,500.00 
236 Valve #236 100% Lump Sum S25,OOO.00 $25,000.00 100% 525,000.00 0% SO.OO 0% 50.00 0% SO.OO 100% $25,000.00 
237 Valve #2.37 100% Lump Sum S15,300.00 S15,300.00 100% S15,3OO.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S15,300.00 
23S Valve #238 100% Lump Sum S69,900.00 S69,900.00 100% $69,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S69,900.00 
239 Valve #239 100% Lump Sum S50,200.00 S50,200.00 100% 550,200.00 0% $0.00 0% 50.00 0% 50.00 100% 550,200.00 
240 Valve #240 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% S16,300.00 0% SO.OO 100% S16,300.00 0% 50.00 



DU PAGE WATER COMMISSION PAYMENT # 21 

BLOW OFF VALVE REPAIR (80V·l) DATE 04130/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 $399.776.22 
NORTHLAKE. ILLINOIS 60164 WF·3520 ($39.977.62) 

WF·3530 ($1.500.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION ---------
241 Valve #241 100% Lump Sum S15.800.00 $15.800.00 100% $15.800.00 100% $15.800.00 0% SO.OO 100% S15.800.00 0% SO.OO 
242 Valve #242 100% Lump Sum S16.400.00 S16.400.00 100% S16,400.00 100% $16,400.00 0% $0.00 100% S16.400.00 0% $0.00 
243 Valve #243 100% Lump Sum $15.800.00 S15.800.00 100% $15.800.00 100% $15.800.00 0% $0.00 100% S15.800.00 0% SO.OO 
244 Valve #244 100% Lump Sum $0.00 $0.00 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
245 Valve #245 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
246 Valve #246 100% Lump Sum S25,400.00 S25.400.00 100% S25.400.00 100% S25,400.00 100% S25.400.00 0% SO.OO 0% $0.00 
247 Valve #247 100% Lump Sum $16.200.00 $16.200.00 100% $16.200.00 100% $16.200.00 100% S16.200.00 0% $0.00 0% $0.00 
248 Valve #248 100% lump Sum S16.900.00 $16.900.00 100% S16.9OO.00 100% $16.900.00 100% $16.900.00 0% $0.00 0% SO.OO 
249 Valve #249 100% Lump Sum $16,400.00 $16.400.00 100% $16.400.00 100% S16,400.00 100% $16.400.00 0% $0.00 0% SO.OO 
250 Valve #250 100% Lump Sum $0.00 SO.OO 100% $0.00 0% $0.00 0% SO.OO 0% SO.OO 100% $0.00 
251 Valve #251 100% Lump Sum S12.500.00 $12.500.00 100% S12.500.00 100% S12.500.00 100% $12.500.00 0% SO.OO 0% $0.00 
252 Valve #252 100% Lump Sum S16.300.00 $16.300.00 100% $16.300.00 70% $11.410.00 70% $11,410.00 0% $0.00 30% $4.890.00 
253 Valve #253 100% Lump Sum S15.100.00 S15.100.00 100% $15.100.00 100% S15.100.00 100% $15.100.00 0% $0.00 0% $0.00 
254 Valve #254 100% Lump Sum $12.900.00 $12.900.00 100% $12.900.00 100% S12.900.00 100% $12.900.00 0% $0.00 0% $0.00 
255 Valva #255 100% Lump Sum $47.600.00 $47.600.00 100% $47.600.00 100% $47.600.00 100% $47.600.00 0% $0.00 0% SO.OO 
256 Valve #256 100% Lump Sum S16,400.00 S16,400.00 100% S16.400.00 100% S16.400.00 100% $16,400.00 0% SO.OO 0% SO.OO 
257 Valve #257 100% Lump Sum S16,400.00 S16.400.00 100% $16.400.00 100% S16,400.00 0% $0.00 100% $16.400.00 0% SO.OO 
258 Valve #258 100% Lump Sum S15.9OO.00 S15.900.00 100% $15.900.00 100% S15.9OO.00 0% SO.OO 100% S15.900.00 0% SO.OO 
259 Valve #259 100% lump Sum S15.300.00 S15.300.00 100% $15.300.00 100% $15.300.00 100% $15.300.00 100% $0.00 0% SO.OO 
260 Valve #260 100% lump Sum S16.200.00 $16.200.00 100% $16.200.00 100% S16.200.00 100% S16.200.00 0% SO.OO 0% SO.OO 
261 Valve #261 100% Lump Sum S16.OOO.00 $16.000.00 100% S16.ooo.00 100% $16.000.00 0% $0.00 100% S16.000.00 0% $0.00 
262 Valve #262 100% lump Sum S15.9OO.00 S15.900.00 100% S15.9OO.00 100% S15.900.00 100% $15.900.00 0% SO.OO 0% $0.00 
263 Valve #263 100% Lump Sum $17.000.00 S17.000.00 100% $17.000.00 100% $17.000.00 0% $0.00 100% S17.000.00 0% $0.00 
264 Valve #264 100% Lump Sum Sll.800.00 Sll.800.00 100% $11.800.00 100% S11.800.00 0% $0.00 100% S11.800.00 0% SO.OO 
265 Valve #265 100% Lump Sum S16.2OO.00 $16.200.00 0% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
266 Valve #266 100% Lump Sum Sll,400.00 $11,400.00 100% Sll.400.00 100% Sll,400.00 100% $11.400.00 0% SO.OO 0% $0.00 
267 Valve #267 100% Lump Sum S12.100.00 S12.100.00 100% S12.100.00 100% S12.100.00 100% S12.100.00 0% $0.00 0% $0.00 
268 Valve #268 100% Lump Sum S19.100.00 $19.100.00 100% $19.100.00 100% S19.100.00 100% $19.100.00 100% $0.00 0% $0.00 
269 Valve #269 100% lump Sum S29.200.00 S29.200.00 100% S29.200.00 100% $29.200.00 100% $29.200.00 0% $0.00 0% $0.00 
270 Valve #270 100% Lump Sum S28.700.00 S28.700.00 100% S28.700.00 100% S28.700.00 100% $28.700.00 0% SO.OO 0% SO.OO 
271 Valve #271 100% Lump Sum $15.600.00 $15.600.00 100% $15.600.00 100% $15.600.00 100% $15.600.00 0% $0.00 0% $0.00 
272 Valve #272 100% Lump Sum $15.600.00 $15.600.00 100% S15.600.00 100% $15.600.00 100% $15.600.00 0% SO.OO 0% SO.OO 
273 Valve #273 100% Lump Sum $17,400.00 S17.400.00 100% S17.4OO.00 100% $17.400.00 100% $17.400.00 0% SO.OO 0% SO.OO 
274 Valve #274 100% Lump Sum $15.800.00 S15.800.00 100% S15.800.00 100% $15.800.00 100% $15.800.00 0% SO.OO 0% $0.00 
275 Valve #275 100% Lump Sum S25.9OO.00 S25.900.00 100% $25.900.00 100% $25.900.00 100% S25.9OO.00 0% $0.00 0% $0.00 
276 Valve #276 100% lump Sum S16.700.00 $16.700.00 100% $16.700.00 100% $16.700.00 100% $16.700.00 0% $0.00 0% SO.OO 
277 Valve #277 100% Lump Sum $0.00 $0.00 100% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 100% SO.OO 
278 Valve #278 100% Lump Sum S15.800.00 S15.800.00 100% $15.800.00 100% S15.800.00 100% $15.800.00 0% $0.00 0% $0.00 
279 Valve #279 100% Lump Sum $16.200.00 $16.200.00 100% $16.200.00 100% S16.200.00 100% $16.200.00 0% SO.OO 0% SO.OO 
280 Valve #280 100% Lump Sum S19.300.00 S19.300.00 100% $19.300.00 0% SO.OO 0% $0.00 0% $0.00 100% $19.300.00 
281 Valve #281 100% Lump Sum $25.200.00 S25.200.00 100% $25.200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25.200.00 
282 Valve #282 100% Lump Sum $14.400.00 $14.400.00 100% $14.400.00 100% S14.400.00 100% $14.400.00 0% $0.00 0% SO.OO 
283 Valve #283 100% Lump Sum S25.800.00 S25.800.00 100% S25.800.00 0% $0.00 0% $0.00 0% $0.00 100% $25.800.00 
284 Valve #284 100% Lump Sum $25.400.00 $25.400.00 100% $25.400.00 100% $25.400.00 100% S25,400.00 0% SO.OO 0% $0.00 
285 Valve #285 100% Lump Sum $30.700.00 $30.700.00 100% $30.700.00 0% $0.00 0% SO.OO 0% $0.00 100% $30.700.00 
266 Valve #286 100% lump Sum $12.500.00 $12.500.00 100% $12.500.00 100% S12.500.00 100% $12.500.00 0% $0.00 0% $0.00 
287 Valve #287 100% Lump Sum $15.700.00 $15.700.00 100% $15.700.00 100% S15.700.00 100% $15.700.00 0% SO.OO 0% $0.00 
288 Valve #288 100% Lump Sum $16.600.00 $16.600.00 100% $16.600.00 100% S16.600.00 100% $16.600.00 0% SO.OO 0% SO.OO 
289 Valve #289 100% Lump Sum SO.OO SO.OO 100% $0.00 0% SO.OO 0% $0.00 0% $0.00 100% SO.OO 
290 Valve #290 100% Lump Sum S16.400.00 $16.400.00 100% $16.400.00 100% S16.400.00 100% $16.400.00 0% SO.OO 0% $0.00 
291 Valve #291 100% Lump Sum $19.700.00 S19.700.00 100% $19.700.00 100% $19.700.00 100% $19.700.00 0% SO.OO 0% $0.00 
292 Valve #292 100% lump Sum S16.500.00 $16.500.00 100% $16.500.00 100% $16.500.00 100% $16.500.00 0% $0.00 0% SO.OO 
293 Valve #293 100% Lump Sum S16.400.00 $16.400.00 100% $16.400.00 100% S16.400.00 100% $16.400.00 0% $0.00 0% $0.00 
294 Valve #294 100% Lump Sum $15.000.00 $15.000.00 100% S15.ooo.00 100% $15.000.00 100% $15.000.00 0% $0.00 0% SO.OO 
295 Valve #265 100% Lump Sum $16.100.00 $16.100.00 100% $16.100.00 100% $16.100.00 100% $16.100.00 0% SO.OO 0% SO.OO 
296 Valve #296 100% Lump Sum $15.900.00 $15.900.00 100% $15.900.00 100% $15.900.00 100% $15.900.00 0% $0.00 0% SO.OO 
297 Valve #297 100% lump Sum $16.100.00 $16.100.00 100% $16.100.00 100% $16.100.00 100% $16.100.00 0% $0.00 0% SO.OO 
298 Valve #298 100% Lump Sum $16.200.00 $16.200.00 100% $16.200.00 100% $16.200.00 100% $16.200.00 0% $0.00 0% $0.00 
299 Valve #299 100% Lump Sum S16.400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 0% SO.OO 0% $0.00 
300 Valve #300 100% Lump Sum $13.900.00 $13.900.00 100% $13.900.00 100% $13.900.00 0% $0.00 100% S13.9OO.00 0% SO.OO 
301 Valve #301 100% Lump Sum $15.600.00 $15.600.00 100% $15.600.00 100% S15.600.00 0% SO.OO 100% $15.600.00 0% SO.OO 
302 Valve #302 100% Lump Sum $14.900.00 $14.900.00 100% $14.900.00 100% $14.900.00 0% SO.OO 100% $14.900.00 0% $0.00 
303 Valve #303 100% Lump Sum $14.800.00 $14.800.00 100% $14.800.00 100% S14.800.00 0% $0.00 100% $14.800.00 0% $0.00 
304 Valve #304 100% Lump Sum $16.300.00 $16.300.00 100% $16.300.00 100% $16.300.00 0% $0.00 100% $16.300.00 0% $0.00 
305 Valve #305 100% lump Sum $20.100.00 $20.100.00 100% $20.100.00 100% $20.100.00 0% $0.00 100% S2O. 1 00.00 0% $0.00 
306 Valve #306 100% lump Sum $16.600.00 $16.600.00 100% $16.600.00 100% $16.600.00 100% $16.600.00 0% $0.00 0% $0.00 
307 Valve #307 100% Lump Sum $15.500.00 $15.500.00 100% $15.500.00 100% S15.500.00 100% $15.500.00 0% $0.00 0% SO.OO 
308 Valve #308 100% Lump Sum $13.100.00 $13.100.00 100% $13.100.00 0% $0.00 0% $0.00 0% SO.OO 100% $13.100.00 
309 Valve #309 100% Lump Sum $16.100.00 $16.100.00 100% $16.100.00 0% $0.00 0% $0.00 0% SO.OO 100% $16.100.00 
310 Valve #310 100% lump Sum $15.300.00 $15.300.00 100% $15.300.00 100% $15.300.00 100% $15.300.00 0% $0.00 0% SO.OO 
311 Valve #311 100% Lump Sum S15.500.00 $15.500.00 100% $15.500.00 100% $15.500.00 0% $0.00 100% $15.500.00 0% $0.00 
312 Valve #312 100% lump Sum $16.800.00 $16.800.00 100% $16.800.00 100% $16.800.00 0% $0.00 100% $16.800.00 0% $0.00 
313 Valve #313 100% Lump Sum $12.500.00 S12.500.00 100% $12.500.00 100% S12.500.00 100% $12.500.00 0% $0.00 0% $0.00 
314 Valve #314 100% Lump Sum $12.600.00 $12.800.00 100% $12.600.00 100% $12.600.00 100% $12.600.00 0% SO.OO 0% SO.OO 
315 Valve #315 100% Lump Sum $16.000.00 $16.000.00 100% $16.000.00 100% $16.000.00 100% $16.000.00 0% SO.OO 0% $0.00 
316 Valve #316 100% lump Sum $14.900.00 $14.900.00 100% $14.900.00 100% $14.900.00 100% $14.900.00 0% SO.OO 0% $0.00 
317 Valve #317 100% Lump Sum $13.500.00 $13.500.00 100% $13.500.00 100% $13.500.00 100% $13.500.00 0% $0.00 0% SO.OO 
318 Valve #318 100% Lump Sum $12.700.00 $12.700.00 100% $12.700.00 100% S12.700.00 100% $12.700.00 0% $0.00 0% SO.OO 
319 Valve #319 100% Lump Sum $17.600.00 $17.600.00 100% $17.600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00 
320 Valve 100% Lum Sum 11.200.00 $11.200.00 100% $11.200.00 100% $11.200.00 100% $11.20000 0% .nnn "'" .nno 



BLOW OFF VAlVE REPAIR (BOV·ll OATE 04/30104 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 5399.776.22 
NORTHLAKE. ILLINOIS 6011>1 WF·3520 ($39.977.62) 

WF·3530 ($1.500.00) 

ORIGINAL ORIGINAL AMENOEO AMENOED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
------- ------- -------- ._----

321 Valve #321 100% Lump Sum $13,300.00 513,300.00 100% $13,300.00 100% $13,300.00 100% $13,300.00 0% $0.00 0% $0.00 
322 Valve #322 100% Lump Sum $15,300.00 $15.300.00 100% $15.300.00 100% $15.300.00 100% $15,300.00 0% $0.00 0% 50.00 
323 Valve #323 100% Lump Sum $13,100.00 $13.100.00 100% $13,100.00 100% $13.100.00 100% $13,100.00 100% $0.00 0% $0.00 
324 Valve #324 100% Lump Sum $16.300.00 $16.300.00 100% $16,300.00 100% $16.300.00 100% $16,300.00 100% $0·00 0% $0.00 
325 Valve #325 100% Lump Sum $16,800.00 $16,800.00 100% 516,800.00 100% $16.800.00 100% $16,800.00 0% $0.00 0% $0.00 
326 Valve #326 100% Lump Sum $15,800,00 $15,800.00 100% SI5,800.00 100% $15.800.00 100% $15,800.00 100% $0.00 0% $0.00 
327 Valve #327 100% Lump Sum 516,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% SI6,400.00 100% $0.00 0% $0.00 
328 Valve #328 100% Lump Sum $31,200.00 $31,200.00 100% $31,200.00 100% $31,200.00 100% $31,200.00 100% $0.00 0% $0.00 
329 Valve #329 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 100% $11.800.00 100% SI1,800.00 0% SO.OO 0% SO.OO 
330 Valve #330 100% lump Sum $20,400.00 $20,400.00 100% $20,400.00 100% $20,400.00 100% $20,400.00 100% 50.00 0% SO.OO 
331 Valve #331 100% Lump Sum 515,500.00 515,500.00 100% 515,500.00 100% 515,500.00 100% 515,500.00 0% SO.OO 0% SO,OO 
332 Valve #332 100% lump Sum $15.600.00 SI5,600.00 100% 515,600.00 100% 515,600.00 100% 515,600.00 0% $0.00 0% 50.00 
333 Valve #333 100% lump Sum 512,300.00 $12,300.00 100% 512,300.00 100% 512,300.00 100% $12,300.00 0% SO.OO 0% 50.00 
334 Valve #334 100% Lump Sum 511,300.00 511,300.00 100% $11,300.00 100% 511,300.00 100% 511,300.00 0% SO.OO 0% 50,00 
335 Valve #335 100% Lump Sum $16,300.00 $16,300.00 100% 516,300.00 100% 516,300.00 100% 516,300.00 0% 50.00 0% SO.OO 
336 Valve #336 100%' Lump Sum SI6,500.00 516,500.00 100% 516.500.00 100% 516,500.00 100% SI6,500.00 0% 50.00 0% $0.00 
337 Valve #337 100% Lump Sum $16,100.00 516,100.00 100% 516,100.00 100% SI6,100.00 100% $16,100.00 0% SO.OO 0% $0.00 
338 Valve #338 100% Lump Sum $12,500.00 $12,500.00 100% 512,500.00 100% $12,500.00 100% 512,500.00 0% 50.00 0% $0.00 
339 Valve #339 100% Lump Sum $16,200.00 $16,200.00 100% SI6.2OO.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% 50.00 
340 Valve #340 100% Lump Sum $15,000.00 $15,000.00 100% 515,000.00 100% $15,000.00 100% SI5,OOO.00 0% $0.00 0% $0.00 
341 Valve #341 100% Lump Sum 524,800.00 524.800.00 100% 524,800.00 100% 524,800.00 100% 524,800.00 0% 50.00 0% 50,00 
342 Valve #342 100% lump Sum 515,600.00 $15.600.00 100% $15,600.00 1000", 515,600.00 100% $15,600.00 0% SO.OO 0% 50.00 
343 Valve #343 100% Lump Sum $13,000.00 513,000.00 100% 513.000.00 100% $13,000.00 100% 513,000.00 0% 50,00 0% $0.00 
344 Valve #344 100% Lump Sum 515,800.00 $15,800.00 100% 515,800.00 100% 515,800.00 100% 515.800.00 0% 50.00 0% 50.00 
345 Valve #345 100% Lump Sum 511,600.00 $11,600.00 100% $11,600.00 100% 511,600.00 100% 51 I ,600,00 0% SO.OO 0% 50,00 
348 Valve #346 100% Lump Sum 511,900.00 511,900.00 100% 511,900.00 100% 511.900.00 100% 511,900.00 0% 50.00 0% 50.00 
347 Valve #347 100% Lump Sum $21,200.00 521,200.00 100% 521,200.00 100% 521,200.00 100% $21,200.00 0% SO.OO 0% 50.00 
348 Valve #346 100% Lump Sum $16,300.00 $16.300.00 100% 516,300.00 100% 516,300.00 100% 516,300.00 0% SO.OO 0% 50.00 
349 Valve #349 100% Lump Sum $28,700,00 528,700.00 100% 528.700.00 100% 528,700.00 100% 528,700.00 0% 50,00 0% 50,00 
350 Valve #350 100% Lump Sum $16,400.00 516,400.00 100% 516,400.00 100% 516,400.00 100% 516,400.00 0% 50.00 0% 50.00 
351 Valve #351 100% lump Sum $16,100,00 516,100.00 100% 516,100.00 100% 516,100.00 100% 516,100.00 0% $0.00 0% $0.00 
352 Valve #352 100% lump Sum 515,200.00 515,200.00 100% 515,200.00 0% 50.00 0% $0.00 0% 50,00 100% 515,200,00 
353 Valve #353 100% Lump Sum 516,100.00 516,100.00 100% 516.100.00 0% 50.00 0% 50.00 0% 50.00 100% 516.100,00 
354 Valve #354 100% Lump Sum 514,600.00 514,600.00 100% 514,600.00 100% 514,600.00 100% 514,600.00 0% 50.00 0% 50,00 
355 Valve #355 100% Lump Sum 536,300.00 536,300.00 100% $36,300.00 100% 536,300.00 100% 536,300.00 0% 50.00 0% 50.00 
356 Valve #356 100% Lump Sum 526,900.00 526,900.00 100% 526,900.00 100% 526,900.00 100% $26,900.00 0% 50.00 0% 50.00 
357 Valve #357 100% Lump Sum $15,800.00 515,800.00 100% $15,800.00 100% SI5,800.00 100% 515,800.00 0% 50.00 0% 50.00 
358 Valve #358 100% Lump Sum $16,500.00 516,500.00 100% 516,500.00 100% SI6,5OO.00 100% SI6,500.00 0% 50,00 0% 50.00 
359 Valve #359 100% Lump Sum $15,500.00 515,500.00 100% 515,500.00 100% 515,500.00 100% 515,500.00 0% $0.00 0% 50.00 
360 Valve #360 100% Lump Sum 512,300.00 512,300.00 100% $12,300.00 100% SI2,300.00 100% 512.300,00 0% 50.00 0% 50.00 
361 Valve #361 100% Lump Sum $16,300.00 516,300.00 100% $16,300.00 100% 516,300.00 100% 516,300.00 0% 50.00 0% 50.00 
362 Valve #362 100% Lump Sum $19,000.00 519,000.00 100% 519,000.00 100% 519,000.00 100% 519,000.00 0% $0.00 0% SO.OO 
363 Valve #363 100% Lump Sum SO.OO 50.00 100% SO.OO 0% 50.00 0% $0.00 0% $0.00 100% 50.00 
364 Valve #364 100% Lump Sum 515,900.00 515,900.00 100% $15,900.00 100% 515,900.00 100% $15,900.00 0% 50.00 0% $0.00 
365 Valve #365 100% Lump Sum S16,100.00 516,100.00 100% $16,100.00 100% 516,100,00 100% 516,100,00 0% $0.00 0% 50.00 
366 Valve #356 100% Lump Sum 528,400.00 $28,400.00 100% $28,400.00 100% 528,400.00 100% $28,400.00 0% $0.00 0% 50.00 
367 Valve #367 100% Lump Sum SI5,500.00 $15,500.00 100% 515,500.00 100% SI5,500.00 100% 515,500.00 0% 50.00 0% SO.OO 
368 Valve #368 100% Lump Sum $0.00 50.00 100% SO.OO 0% 50.00 0% 50.00 0% 50,00 100% 50.00 
369 Valve #369 100% Lump Sum 512,900.00 512,900.00 100% $12,900.00 100% 512,900.00 100% $12,900.00 0% 50,00 0% 50.00 
370 Valve #370 100% Lump Sum 525,500.00 $25,500.00 100% $25,500.00 100% 525,500.00 100% 525,500.00 0% 50.00 0% 50.00 
371 Valve #371 100% Lump Sum 511,900.00 S11,900.00 100% 511,900.00 100% 511,900.00 100% 511,900.00 0% 50.00 0% 50.00 
372 Valve #372 100% lump Sum 515,700.00 $15,700.00 100% $15,700.00 100% 515,700.00 100% 515,700.00 0% $0.00 0% 50.00 
373 Valve #373 100% Lump Sum 520,600.00 $20,600.00 100% $20,600.00 100% 520,600.00 100% $20,600.00 0% SO,OO 0% 50.00 
374 Valve #374 100% lump Sum SI2,300.00 S12,300,OO 100% 512,300.00 100% $12,300.00 100% S12,300.00 0% $0.00 0% 50.00 
375 Valve #375 100% Lump Sum 511,900.00 511,900.00 100% 511,900.00 100% $11,900.00 100% 511,900.00 0% 50.00 0% 50.00 
376 Valve #376 100% Lump Sum $15,900.00 515.900.00 100% $15,900.00 1000k 515,900.00 100% 515,900.00 0% 50.00 0% 50.00 
377 Valve #377 100% Lump Sum $26,100.00 S26,100.00 100% $26,100.00 100% 526,100.00 100% 526,100.00 0% 50.00 0% SO.OO 
378 Valve #378 100% Lump Sum 513,700.00 SI3,700.00 100% $13,700.00 100% 513,700.00 100% 513,700.00 0% 50.00 0% 50,00 
379 Valve #379 100% Lump Sum $17,200.00 517,200.00 100% $17.200.00 100% 517,200.00 100% 517,200.00 0% 50.00 0% 50.00 
380 Valve #380 100% Lump Sum $12,500.00 $12.500.00 100% $12,500.00 100% 512,500.00 100% $12,500.00 0% 50.00 0% 50.00 
381 Valve #381 100% Lump Sum $47,900.00 547,900.00 100% 547,900.00 100% 547,900.00 100% $47,900.00 0% $0,00 0% 50,00 
382 Valve #382 100% Lump Sum $18,800.00 518,800.00 100% $18,800.00 100% 518,800.00 100% $18,800.00 0% $0,00 0% 50,00 
383 Valve #383 100% Lump Sum 512,600.00 S12,600.00 100% $12,600.00 100% $12,600.00 100% 512,600.00 0% 50.00 0% 50.00 
384 Valve #384 100% lump Sum $14,900.00 514,900.00 100% $14,900.00 100% 514,900.00 100% 514,900.00 0% $0,00 0% SO.OO 
385 Valve #385 100% Lump Sum $13,300.00 $13,300.00 100% 513,300.00 100% $13,300.00 100% 513,300.00 0% $0.00 0% 50.00 
386 Valve #386 100% lump Sum $47,800.00 547,800.00 100% $47,800.00 100% 547,800.00 100% 547,800.00 0% 50.00 0% 50.00 
387 Step 8 - Dewatering of Owner's 1,700,000 C.F. $0.18 5306,000.00 1,700,000 $306,000.00 276,013 549,682.34 276,013 $49,682.34 $0.00 1.423,987 $256,317.66 Water Main 
388 step 6 - Repair Exterior leakage 35 EA. $2,048.00 $71,680.00 35 571,680.00 39 579,872.00 37 $75,776.00 S4,096.00 (4) (58,192.00) of Resilient Wedoe Valve 
389 Step 3 - Retirement of Resilient 20 EA. $2,093.00 541,860.00 20 $41,860.00 0 $0.00 $0.00 50.00 20 $41,860.00 WedQeValve 
390 Step 7 - Remove and Replace 6" 20 EA. $2,650.00 $53,000.00 20 553,000.00 $5,300.00 2 $5,300.00 $0.00 18 547,700.00 Resilient Wedae Valves 
391 Step 7 - Remove and Replace 8" 20 EA. 52,945.00 $58,900.00 20 $56,900.00 2 $5,890.00 55,890.00 50.00 18 553,010.00 Resilient Wedae Valves 
392 Step 7 - Remove and Replace 20 EA. $3,661.00 $73,220.00 20 S73,220.00 0 $0.00 $0.00 $0.00 20 573,220.00 

12" Resilient Wedae Valves 
393 Step 5 - Remove and Replace 18 EA. 52,200.00 539,600.00 18 $39,600.00 $6,600.00 $6,600.00 50.00 15 S33,OOO.00 Valve and Pioina Joint Bolts 



DU PAGE WATER COMMISSION PAYMENT # 21 

BLOW OFF VALVE REPAIR (BOV-l) DATE 04130104 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 5399,776.22 
NORTHLAKE, ILLINOIS 60164 WF-3520 ($39,977.62) 

WF-3530 (51,500.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
--- -------------- ---- -----

394 Initial Anodes for Corrosion 965 EA. 
Control 

$1.00 $965.00 965 5965.00 756 5756.00 709 S709.00 47 $47.00 209 5209.00 

395 Traffic Control and Protection 100% Lump Sum 5279,375.00 5279,375.00 97% 5271,483.00 93% 5259,940.17 87% S242,124.95 6% S17,815.22 4% 511,642.83 
396 Additional Anodes for Corrosion 60 EA. $1.00 560.00 

Control 
60 560.00 50.00 50.00 50.00 60 $60.00 

397 Repair of Damage to exterior 250 S.F. $230.00 557,500.00 250 
coatina of prestress cone Dipe 

557,500.00 31 57,=.00 31 57,=.00 50.00 219 550,278.00 

1-1 Granular Foundation Material 1,000 C.Y. $30.80 530,800.00 1,000 530,800.00 0 50.00 0 $0.00 50.00 1,000 $30,800,00 
1-2 Class ~Sl· Concrete 100 C.Y. $100.00 510,000.00 100 510,000.00 0 50.00 0 SO.OO 50.00 100 510,000,00 
1-3 Class 8 Concrete 100 C.Y. $80.00 58,000.00 100 S8,OOO.00 0 50.00 0 SO.OO 50.00 100 58,000,00 
1-4 ExtenSion Stem 70 EA. S342.00 523,940.00 70 523,940,00 70 $23,940.00 70 523,940.00 50.00 0 50,00 
1-5 Valve Box with Cover 15 EA. $489.00 S7,035.00 15 57,035.00 15 57,035.00 15 57,035.00 50.00 0 50.00 
1-6 Valve Box Cover 50 EA. $100.00 55,000.00 50 55,000.00 2 5200.00 2 5200.00 50.00 48 $4,800.00 
1-7 Pavement, remove & 

replace-portland cement 15 S.Y. $200.00 53,000.00 15 53,000.00 6 Sl,155.56 51,155.56 50.00 51,644.44 
concrete surface 

1-8 Pavement. remove & 
replace-bituminous concrete 15 S.Y. S100.00 51,500.00 15 51,500.00 SO.OO 50.00 50.00 15 51,500.00 
surface-Riaid Base 

1-9 Pavement, remove & 
replace-bituminous concrete 15 S.Y, $100.00 Sl,500.00 15 Sl,500.00 50.00 50.00 SO.OO 15 Sl,500.00 
surface-Flexible Base (B.A.M.\ 

1-10 Pavement, remove & 
replace-bituminous concrete 15 S.Y. $100.00 Sl,500.00 15 
surface-Flexible Base 

Sl,500.00 0 50.00 SO.OO 50.00 15 51,500.00 

(Aaareaate 
COl Extra lead wire L.F. S2.00 50.00 354 S708.00 299 S598.00 299 $598.00 SO.OO 55 $110.00 
COl Silicone around junction box and 

Installation of box Into frame and 0 L.F. S3.00 SO.OO 354 51,062.00 299 $897,00 299 SB97.00 0 50.00 55 S165.00 
lid 

CO 2 Additional valve boxes EA. $469.00 50.00 100 $46,900.00 100 $46,900.00 100 $46,900.00 0 50.00 50.00 
CO 3 Delete valves #6, 12, 100, 101. 

116, 123, 126,221,227 and Items 6,12. 100. 101. 116. 123, 126. 221, 227, and 395 adjusted above 
deletes 9 of 354 traffic control 
sites 

CO 4 Additional Valve Boxes and EA. $469.00 $0.00 100 $46,900.00 36 
Covers 

S16,884.00 22 S10,318.00 14 SB,566.00 84 $30,016.00 

CO 4 Additional Valve Stems 0 EA. $342.00 SO.OO 100 534,200.00 49 S16,758.00 37 $12,664.00 12 $4,104.00 51 517,442.00 
CO 5 Repair 16" Cone. Pipe: Site #259 0% Lump Sum $4,841.30 SO.OO 100% $4,841.30 1 $4,841.30 $4,841.30 0 SO.OO 0 SO.OO 
CO 6 Delete valves #49, 117,265,87 Items 49,117,265.87, and 395 adjusted above 

and 1 Traffic Control Site. 
CO 6 Valve #387 0% Lump Sum S18,400.00 SO.OO 100% $18,400.00 0% 50.00 0% $0.00 0% $0.00 100% S18,400.00 
CO 6 Valve #388 0% Lump Sum S24,5OO.00 50.00 100% $24,500.00 0% $0.00 0% $0.00 0% SO.OO 100% $24,500,00 
CO 6 Valve #389 0% Lump Sum $27,900.00 $0.00 100% 527,900,00 100% $27,900.00 100% 527,900.00 0% SO.OO 0% SO.OO 
CO 7 Site #129 PlpeTape Repair 0% Lump Sum $9,359.24 SO.OO 100% $9,359.24 100% $9,359.24 100% $9,359.24 0% SO.OO 0% 50.00 
CO 8 Site #148 PipeTaoe Repair 0% Lump Sum 55.765.86 $0.00 100% $5,765.86 100% S5,765.86 100% $5,765.86 0% SO.OO 0% 50.00 
CO 9 Step 6 - Repair Extertor Leakage 0% Lump Sum 520,480.00 50.00 100% $20,480.00 

of Resilient Wedae Valve 
10% $2,048.00 0% SO.OO 10% $2,048.00 90% $18,432.00 



DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN (T1B-1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ORIGINAL ORIGINAL 
CONTRACT UNIT CONTRACT 

• ITEM QUANTITY UNIT PRICE PRICE 

64 ZINC ANODES 550.00 EA S1.07 $588.50 
65 HEAOER CABLE 20.000.00 FT $1.07 $21,400.00 .. REMOVAL & DISPOSAL OF PETROLEUM 1.000.00 C. Y. S101.65 $101.650.00 

CONTAMINATED SOIL 

ROCK TUNNEL & PIPE UNDER SALT CREEK 

67 72·IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1.375.00 L. F. $810.12 $1.113,915.00 

" 84-IN MINIMUM OIA ROCK TUNNEL 1,190.00 L. F. $2.549.81 $3.034.273.90 

C0#01 ADDITION 
1. 8" 01 WATER MAIN 0.00 L. F. $49.21 $0.00 
2. 8" GATE VALVE IN VALVE BOX 0.00 EA $3.957.64 $0.00 
3. 8" GATE VALVE IN VALVE VAULT 0.00 EA $4.257.64 $0.00 
4. 6" GATE VALVE IN VALVE VAULT 0.00 EA $4.057.64 SO.OO 
DEDUCTION 
1. AMEND OTY OF ITEM # 40 ABOVE 
2. AMEND QTY OF ITEM # 41 ABOVE 

C0<02 AMEND OTY OF ITEM NOS. 27 & 28 ABOVE 
C0<03 REMOVE & DISPOSE 16" WEST SHORE PIPE 0.00 L.F. $28.00 $0.00 
C_ ADDITION 

1. AMENDQTY OF ITEM NOS. 2 & 3 ABOVE 
DEDUCTION 
1. AMEND OTY OF ITEM NOS. 1. 23, 19, 18 & 24 
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 0.00 S.Y. $20.33 SO.OO 

CONTRACT SUB-TOTALS $12.730.597.31 ............. 
RETENTION 10.00% 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 
2X EXCESS ENGINEERING COSTS-OWC HRS. ($60.00) 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED AMENDED 
CONTRACT CONTRACT CURRENT TOCATE 
QUANTITY PRICE QUANTITY EXTENSION 

550.00 $588.50 0.00 $0.00 
20,000.00 $21.400.00 0.00 $0.00 

1.000.00 $101.6SC.00 0.00 SO.OO 

1.375.00 $1.113.915.00 0.00 $0.00 
1,190.00 $3,034,273.90 0.00 SO.OO 

1.200.00 $59.052.00 933.00 $45.912.93 
3.00 $11.873.52 3.00 $11,873.52 
3.00 $12.773.52 0.00 $0.00 
5.00 $20.289.20 1.00 $4.057.84 

3,100.00 $86.800.00 0.00 $0.00 

(1.287.00) ($26.164.71) 0.00 $0.00 

$13,063,493.36 $138.655.97 ................. 
($13.865.60) 

$124.790.37 

15.00 ($900.00) 
0.00 $0.00 

$123.890.37 
........ .,., •• 1111 

2.61% 

STAFF APPFlOVAlS 
. ENGINEERING 

I :"CCOUNTING 

PREVIOUS 
QUANTITY 

0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

0.00 

0.00 
0.00 

PAYMENT # 

DATE 04123104 

ACCOUNT # AMOUNT 
WF·7590 $138,655.97 
WF·3520 ($13.885.60) 
WF·3530 ($900.00) 

PAYMENT THIS PAYMENT CONTRACT BALANCE 
EXTENSION OUANTITY EXTENSION QUANTITY EXTENSION 

$0.00 0.00 $0.00 550.00 $588.50 
$0.00 0.00 $0.00 20.000.00 $21.400.00 
SO.OO 0.00 $0.00 1,000.00 $101,650.00 

$0.00 0.00 $0.00 1.375.00 $1.113.915.00 
$0.00 0.00 $0.00 1.190.00 S3,034,273.90 

$0.00 933.00 $45.912.93 267.00 $13.139.07 
$0.00 3.00 S1'.873.52 0.00 SO.OO 
$0.00 0.00 SO.OO 3.00 $12.773.52 
$0.00 1.00 $4,057.64 4.00 $16.231.36 

SO.OO 0.00 $0.00 3.100.00 $86,800.00 

$0.00 0.00 $0.00 (1.287.00) ($26.164.71) 

$0.00 $138.655.97 $12.924,837.39 

$0.00 ($13.865.60) $13.865.60 

SO.OO $124.790.37 $12.938.702.99 ............... 

$0.00 15.00 ($900.00) 
$0.00 0.00 $0.00 

$0.00 $123.890.37 ............. . ............ 



DU PAGE WATER COMMISSION PAYMENT. 

WEST TRANSMISSION MAIN (TIS·1) DATE 0'12310' 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 
201 WEST LAKE STREET WF·7590 $136,655,97 
NORTHLAKE, ILLINOIS 60164 WF·3520 ($13,865.50) 

WF·3530 ($900.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO CATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

, 72" STEEL PIPE IN TRENCH 6,940.00 L. F. $288,07 $2.575,345.60 8.855.00 $2,550.859.85 0.00 $0.00 0.00 $0.00 0.00 $0.00 8,655.00 $2,5SO,859.85 

2 72" STEEL PIPE IN CASING 315.00 L.F. $2.258.56 $711.446.40 400.00 $903.424.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 S903,424.00 
3 84" STEEL TUNNEL CASING 265.00 L. F. $1.610.35 $426,742.75 350.00 $563.622.50 0.00 SO.OO 0.00 $0.00 0.00 $0.00 350.00 $563,622.50 

• 84" STEEL CASING IN OPEN CUT 46.00 L. F. $1,016.64 $46,894.72 46.00 $48,894.72 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $48,894.72 
5 72" CONC PIPE CONN AT SUTTERFLD RD 20.00 L. F. $3,167.20 $63,344.00 20.00 $63,344.00 0.00 SO.OO 0.00 SO.OO 0.00 $0.00 20.00 $63,344.00 

• 72· CONC PIPE CONN AT ILL PRAIRIE PATH 20.00 L. F. $3,244.24 $64,884.80 20.00 $64,884.60 0.00 $0.00 0.00 SO,OO 0.00 $0.00 20.00 $64,884.80 
7 12" DIP SEWER REPLACEMENT 30.00 L. F. $86.42 $2.592.60 30,00 $2,592.60 0.00 $0.00 0.00 $0,00 0,00 $0.00 30.00 .$2,592.60 

• 10" PVC SEWER REPLACEMENT 30.00 L.F. $65.75 $1.972.50 30.00 $1,972.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $1.972.50 , 12" RCP SEWER REPLACEMENT 120.00 L. F. ...... $7.977.60 120.00 $7,977.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 120.00 $7.977.60 

" 15" RCP SEWER REPLACEMENT 60.00 L. F. $61.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $3,706.20 

" 18" RCP SEWER REPLACEMENT 20.00 L, F. $95.13 $1.902.60 20.00 $1,902.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $1,902.60 

" 24" RCP SEWER REPLACEMENT 30.00 L. F, $82.20 .$2.468.00 30.00 $2.466.00 0.00 $0.00 0.00 $0.00 0.00 SO.OO 30.00 $2,468.00 

" 72" BUTTERFLY VALVE & VAULT 1.00 EA. $85.065.00 $85,065.00 1.00 $85,065.00 0.00 $0.00 0.00 $0.00 0.00 SO.OO 1.00 $85,065.00 ,. 72· ROV BUTTERFLY VALVE & VAULT 1.00 EA. $155,235.60 $155,235.60 '.00 $155.235.50 0.00 $0.00 0.00 $0.00 0.00 $000 1.00 $155,235.50 

" 12" BLOW-OFF IN MANHOLE 3.00 EA. $24.902.11 $74.706.33 3.00 $74,706.33 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $74,706.33 

" AIR RELEASE VALVE & MANHOLE 2.00 EA. $6.906.68 $17,813.36 2.00 $17,813.36 0.00 SO.OO 0.00 $0.00 0.00 $0.00 2.00 $17,813.36 

" AIR RELEASE VALVE '" ACCESS MANHOLE 6.00 EA. $10,486.00 $62.916.00 6.00 $62,916.00 0.00 SO.OO 0.00 $0.00 0.00 $0.00 6.00 $62,916.00 

" GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $16.06 $687,040.00 37,596.00 $679.735.68 970,00 $17,537.60 0.00 $0.00 970.00 $17,537.60 36.626.00 $662,198.08 

" ASPHALT PAVEMENT REMOVE'" REPLACE 21,720.00 S. Y. $37.45 $613,414.00 21,376.00 $800.531.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 21.376.00 $600.531.20 
20 CONCRETE PAVT REMOVE'" REPLACE 3.800.00 S. Y. $79.95 $303,810.00 3,800.00 $303,610.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.800.00 $303.810.00 

" REFLECTIVE CRACK CONTROL TREAT. 650.00 S. Y. ".55 $2,957.50 650.00 $2.957.50 0.00 $0.00 0.00 SO.OO 0.00 $0.00 650.00 $2,957.50 

" 1-112" GRIND AND OVERLAY 650.00 S. Y. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $13,214.50 
23 CURB'" GUTTER, REM'" REPLACE 2,000.00 L.F. $16.05 $32,100.00 1.966.00 $31.586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31.586.40 

" TOPSOIL'" SEEDING 2.450.00 S. Y. $5.92 $14,504.00 2,163.00 $12,923.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.163.00 $12,923.36 
2S CURB INLET, REM'" REPLACE 7.00 EA. $1,760.15 $12.321.05 7.00 $12,321.05 0.00 $0.00 0.00 $0.00 0,00 $0.00 7.00 $12,321.05 

" CHAIN LINK FENCE. REM'" REPLACE 1,150.00 L.F. $18.44 $21,206.00 1,150.00 $21,208.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.150.00 $21,208.00 
27 SOUTH FENCE GATE, REM'" REPLACE 1.00 EA. $29.960.00 $29,980.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 

" NORTH FENCE GATE, REM'" REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 

" NOT USED 
30 NOT USED 

" TRAFFIC CONTROL'" PROTECTION '.00 L. S. $149.479.00 $149,479.00 1.00 $149,479.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $149,479.00 
32 CORROSION MONITORING SYSTEM '.00 L. S. $1,391.000.00 $1.391.000.00 1.00 $1,391.000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,391.000.00 
33 TRENCH WATER CONTROL '.00 L, S. $114.490.00 $114.490.00 1.00 $114,490.00 0.00 SO.OO 0.00 $0.00 0.00 SO.OO '.00 $114.490.00 

" GUARD RAIL. REMOVE'" REINSTALL 180.00 L. F. $16.17 $2,910.60 180.00 $.2.910.60 0.00 SO.OO 0.00 $0.00 0.00 $0.00 180.00 $2,910.60 
3S CHAIN LINK FENCE. REM'" REINSTALL 160.00 L. F. $18.40 $3,312.00 180.00 $3,312.00 0.00 SO,OO 0.00 $0.00 0.00 $0.00 180.00 $3.312.00 ,. MODIFICATION TO PIPELAYING DUE TO 400.00 L. F. $2.0< $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $616.00 

PETROLEUM CONTAMINATED SOIL 
37 ROV 150 MODIFICATIONS 1.00 L. S. $80,765.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 '.00 $80,785.00 

" EXT PROT COATING FOR PCP SECTIONS 185.00 P. S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95 
39 REPLACE EXIST BFV ON SW TR MAIN 1.00 L.S. $51.434.90 $51.434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $51,434.90 

" 6-INCH 01 PIPE WATER MAIN 1.500.00 L. F. $35.52 $53,280.00 300.00 $10,656.00 360.00 $12,767.20 0.00 $0.00 360.00 $12,787.20 (60.00) ($2,131,20) 

" 8-INCH DIA GATE VALVE WITH VALVE BOX '.00 EA. $3,757.84 $30,082.72 5.00 $18,789,20 4.00 $15.031.36 0.00 $0.00 4.00 $15,031.36 1.00 $3,757.84 

" FIRE HYDRANT WITH AUXILIARY VALVE 5.00 EA. $4,331.36 $21.656.80 5.00 $21.656.80 5.00 $21,656.80 0.00 $0.00 5.00 $21,656.80 0.00 $0.00 
43 1·INCH COPPER SERVICE CONNECTION '.00 EA. $1.250.83 $7,504.98 '.00 $7,504.96 4.00 $5,003.32 0.00 $0.00 4.00 $5.003.32 2.00 $2.S01.66 .. CONNECT TO EXISTING 8-IN WATER MAIN 5.00 EA. $4.584.62 $22.823.10 5.00 $22,823.10 0.00 $0.00 0.00 SO.OO 0.00 SO.OO 5.00 $22,823.10 

4S CONNECT TO EXISTING B-IN WATER MAIN '.00 EA. $4.795.40 $4.795.40 1.00 $4,795.40 1.00 $4,795.40 0.00 $0.00 1.00 $4,795.40 0.00 $0.00 

INDETERMINATE ITEMS .. STEEL SHEETING LEFT IN PLACE SOO.OO S. F. $53.50 $26.750.00 500.00 $26.750.00 0.00 $0.00 0.00 $0.00 0.00 SO.OO 500.00 $26.750.00 

" GRANULAR FOUNDATION MATERIAL 500.00 C. Y. $21.19 $10,595.00 500.00 $10,595.00 0.00 SO.OO 0.00 $0.00 0.00 SO.OO 500.00 $10,595.00 

" CLASS "SI" CONCRETE 50.00 C. Y. $21.19 $1.059.50 50.00 $1.059.50 0.00 SO.OO 0.00 $0.00 0.00 SO.OO 50.00 $1.059.50 

" CLASS B CONCRETE 50.00 C. Y. $85.39 $4.269.50 50.00 $4,269.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $4,269.50 
SO LEVELING BINDER 50.00 TON $58.85 $2,942.50 50.00 $2.942.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $2,942.50 

" ROCK EXCAVATION 50.00 C. Y. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 0.00 $0.00 0.00 SO.OO 50.00 $5,350.00 

" TEMP PAVT SURFACE OVER TRENCH 5.000.00 S. Y. $32.10 $160.500.00 5,000.00 $160.500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 5.000.00 $160.500.00 
53 PAVEMENT BASE, REMOVE", REPLACE 200.00 S. Y. $46.15 $9,630.00 200.00 $9,630.00 0.00 $0.00 0.00 SO.OO 0.00 $0.00 200.00 $9,630.00 .. RECTIFIER. 18AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 SO.OO 0.00 SO.OO '.00 $4.28 
55 RECTIFIER. 60 AMPERE, 60 VOLT '.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 '.00 $4.28 
56 ANODE HEADER CABLE TEST BOX 40.00 EA. $1.07 "'.60 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 "'.SO 
57 ANOOE COLUMN TEST SOX 32.00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 32.00 $34.24 

" IMPRESSEO CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642.00 

" MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1.605,00 1,500.00 $1,605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1,605.00 

" ZINC OEEP ANODE SED 14.000,00 FT $1.07 $14,980.00 14,000.00 $14,980.00 0.00 $0.00 0.00 SO.OO 0.00 $0.00 14,000.00 $14,980.00 
51 HIGH·SILICON CAST IRON ANODE 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 

" LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 S18,190.OO 17,000.00 $16,190.00 0.00 $0.00 0.00 SO.OO 0.00 $0.00 17,000.00 $18.190.00 

" MAGNESIUM ANODES 75.00 EA. $1.07 $80.25 75.00 $80.25 0.00 $0.00 0.00 $0,00 0.00 $0.00 75.00 $80.25 



# 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IlliNOIS 60164 

ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-DWC 
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

2.90% 

UNIT 
PRICE 

HRS. ($60.00) 
HRS. ($60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$17,476,112.15 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

$17,977,440.77 

4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 
NOTE: DWC & ABH COSTS 
NOTE: DWC & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 2.87% 

STAFF APPROVALS 
ENGINEERING ~ 

i':':CCQUNTlNG 

CURRENT TO DATE 
QUANTITY EXTENSION 

$17 ,295,874.00 

($501,423.89) 

$16,794,450.11 

565.00 (S33,900.00) 
0.00 SO.OO 

($1,716.00) 
($3,153.96) 

$16,755,680.15 

============= 

PAYMENT # 35 

DATE 04/26104 

ACCOUNT. AMOUNT 
WF-7500 $49,114.96 
WF-1398 0.00 
WF-6631 0.00 
WF-3520 ($1,423.89) 
WF-3530 $0.00 

PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

$17,246,759.04 $49,114.96 $681,566.77 

($500,000.00) ($ 1,423.89) $501,423.89 

$16,746,759.04 $47,691.07 $1,182,990,66 

565.00 (S33,900.00) 0,00 SO.OO 
0.00 SO.OO 0.00 $0.00 

($1,716.00) $0.00 
($3,153.96) $0.00 

$16,707,989.08 547,691.07 

============= ============= 
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29 
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31 
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48 
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64 
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67 
68 
69 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 

201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

48" STEEL PIPE IN TRENCH 

20" STEEL PIPE IN TRENCH 
16" STEEL PIPE IN TRENCH 
48" STEEL PIPE IN CASING 
72" STEEL TUNNEL CASING 
72" STEEL CASING UNDER RAILROAD 

48' STEEL PIPE CONN. AT BUTTERFIELD RD 
42" CONC PIPE CONN - GREAT WEST TRAIL 
20" CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NoT USED 
8" DIP SEWER REPLACEMENT 
10" DIP SEWER REPLACEMENT 
12" DIP SEWER REPLACEMENT 
16" DIP SEWER REPLACEMENT 

NOT USED 
24" DIP SEWER REPLACEMENT 
30" DIP SEWER REPLACEMENT 

NOT USED 
12" RCP SEWER REPLACEMENT 
IS" RCP SEWER REPLACEMENT 
18" RCP SEWER REPLACEMENT 
21" RCP SEWER REPLACEMENT 
24" RCP SEWER REPLACEMENT 
27" RCP SEWER REPLACEMENT 
30" RCP SEWER REPLACEMENT 
48" BUTTERFLY VALVE & VAULT 
20" BUTTERFLY VALVE & VAULT 
16" BUTTERFLY VALVE & VAULT 
48' ROV BUTTERFLY VALVE & VAULT 
12" BLOW-oFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1-1/2" GRIND AND OVERLAY 

ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
CURB & GUTTER REMOVE & REPLACE 
AGG. SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER, REM & REPL 
SIDEWALK, REM & REPL 
ToP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH, REM & REPL 
CATCH BASIN, REM & REPL 
INLET, CURB OR GUTTER REM & REPL 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & DISP. OF PETRO. CONT. SOIL 
MOD. TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH, 1.25" GALV. STEEL 
CONDo IN TRENCH, 2" GALV. STEEL 
CONDo IN TRENCH, 2.5" GALV. STEEL 
CONDo IN TRENCH, 4" GALV. STEEL 
REM. & REINST. ELECT. CABLE FROM COND 
CUT & SPLICE CONDo 1.25" DIA. 
CUT & SPLICE CONDo 2.5" DIA. 
CUT & SPLICE CONDo 4" DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANDHOLE 
DRILL EXISTING FOUNDATION 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49,500.00 L. F. 

130.00 L.F. 
15.00 L. F. 

860.00 L. F. 
710.00 L. F. 
150.00 L. F. 

1.00 L. S. 
1.00 L.S. 
1.00 L. S. 

525.00 L. F. 

120.00 L. F. 
1,600.00 L. F. 

450.00 L. F. 
120.00 L. F. 

200.00 L. F. 
30.00 L. F. 

350.00 L. F. 
210.00 L. F. 

50.00 L. F. 
40.00 L.F. 

150.00 L.F. 
220.00 L.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
8.00 EA. 

29.00 EA 
99,000.00 C.Y. 
40,800.00 S. Y. 

8,350.00 S. Y. 
53,000.00 S. Y. 
53,000.00 S.Y. 

1,980.00 S.Y. 
20.00 S.Y. 

500.00 S. Y. 
2,300.00 L.F. 

11,000.00 S.Y. 
925.00 S.Y. 

1,630.00 S.F. 

22,520.00 S.Y. 
3,370.00 S.Y. 

10.00 EA. 
1.00 EA. 

33.00 EA. 
30.00 L. F. 

10,925.00 C.Y. 
2,300.00 L.F. 

1.00 L.S. 
1.00 L.S. 

1,780.00 L.F. 
245.00 L.F. 
532.00 L. F. 

6.00 L.F. 
7.00 L.F. 

11.00 L.F. 
1,378.00 L.F. 

1.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
2.00 EA. 
1.00 EA. 

UNIT 
PRICE 

$171.50 

$60.00 
550.00 

$250.00 
51,396.00 
51,478.00 

$40,000.00 
$35,000.00 
$15,000.00 

$70.00 

$69.00 
$67.22 

$50.40 
$66.40 

$230.00 
$115.20 

$60.00 
$59.40 
$64.00 

$103.20 
S77.20 
575.90 

$115.20 
535,315.00 
520,414.00 
519,370.00 

$157,620.00 
520,000.00 

S7,470.00 
$8,392.00 

S16.50 
$33.57 
S15.72 

$0.60 
$5.40 

$21.72 
$31.00 

$5.60 
$17.00 
$11.07 
$23.07 

$4.00 
$3.80 
$6.45 

$2,100.00 
$2,300.00 

$750.00 
$30.00 

$1.00 
$16.85 

$362,363.00 
$273,950.00 

$18.00 
$4.00 
$4.00 
$5.00 
$8.00 

513.00 
51.20 

$180.00 
5190.00 
$300.00 

$1,100.00 
5145.00 
5255.00 

ORIGINAL 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 

$107,552.00 
$22,680.00 

$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
5317,835.00 

$20,414.00 
519,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,369,656.00 

$131,262.00 
$31,800.00 

$286,200.00 
$43,005.60 

$620.00 
$2,800.00 

$39,100.00 
$121,770.00 

$21,339.75 
$6,520.00 

$85,576.00 
$21,736.50 
$21,000.00 

$2,300.00 
524,750.00 

$900.00 
S10,925.00 
538,755.00 

S362,363.00 
$273,950.00 

$32,040.00 
S980.00 

S2,128.00 
$30.00 
$56.00 

5143.00 
$1,653.60 

S180.00 
S190.00 
5300.00 

Sl,100.00 
5290.00 
S255.00 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 

130.00 
15.00 

860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1,600.00 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 

30.00 
9.00 
1.00 
1.00 
1.00 

11.00 
8.00 

29.00 
99,000.00 
40,338.00 

8,350.00 
53,000.00 
53,000.00 

3,180.00 
20.00 

500.00 
5,800.00 

13,500.00 
925.00 

1,630.00 
22,520.00 

7,370.00 
10.00 

1.00 
33.00 

210.00 
10,925.00 
2,300.00 

1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378.00 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

58,489,250.00 

S7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 

$107,552.00 
$22,680.00 

S7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
S12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

S3,456.00 
S317,835.00 

S20,414.00 
S19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

51,633,500.00 
SI,354,146.66 

$131,262.00 
$31,800.00 

$286,200.00 
$69,069.60 

$620.00 
S2,800.00 

598,600.00 
5149,445.00 

$21,339.75 
$6,520.00 

$85,576.00 
$47,536.50 
521,000.00 

$2.300.00 
524,750.00 

56,300.00 
$10,925.00 
538,755.00 

5362,363.00 
5273,950.00 

532,040.00 
$980.00 

52,128.00 
$30.00 
S56.00 

$143.00 
51,653.60 

S180.00 
5190.00 
S300.00 

51,100.00 
S290.00 
S255.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

48,914.00 

115.00 
18.00 

866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
1.00 
9.50 
8.00 

30.00 
88,906.00 
44,087.00 

6,907.00 
21,784.00 
58,657.00 

3,289.00 
24.00 

207.00 
6,619.00 

15,051.00 
962.00 

1,944.00 
27,024.00 

8,840.00 

0.00 
1.00 
5.00 

230.00 
0.00 
0.00 
0.97 
0.99 

1,342.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$8,388,751.00 

56,900.00 
$900.00 

$216,500.00 
$999,536.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$26,180.00 

$2,484.00 

S77,773.54 
$24,595.20 

$8,964.00 

S54,740.00 
$0.00 

$19,140.00 
S12,177.00 

$0.00 
SO.OO 

$8,723.60 
$14,421.00 

$0.00 
S301,943.25 

S20,414.00 
$19,370.00 

S157,620.00 
S190,Ooo.00 

S59,760.00 
$251,760.00 

51,466,949.00 
$1,480,000.59 

$108,578.04 
S13,070.40 

S316,747.80 
S71,437.08 

$744.00 
$1,159.20 

Sl12,523.00 
Sl66,614.57 

522,193.34 
S7,776.00 

S102,691.20 
S57,018.00 

$0.00 
$2,300.00 
$3,750.00 
S6,900.00 

50.00 
SO.OO 

S351,492.11 
S271,210.50 

524,156.00 
S960.00 

Sl,840.00 
$0.00 
SO.OO 
SO.OO 

$408.00 
SO.OO 
SO.OO 
SO.OO 
SO,OO 
SO.OO 
SO.OO 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

48,914.00 

115.00 
18.00 

866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 

0.00 
9.50 
8.00 

30.00 
88,906.00 
44,087.00 

6,907.00 
21,784.00 
58,657.00 

3,289.00 
24.00 

207.00 
6,619.00 

15,051.00 
962.00 

1,944.00 
27,024.00 

8,840.00 

0.00 
1.00 
5.00 

230.00 
0.00 
0.00 
0.97 
0.99 

1,342.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$8,388,751.00 

S6.900.00 
$900.00 

$216.500.00 
S999,536.00 
S221 ,700.00 

S40,OOO.00 
$35,000.00 
$15,000.00 

$26,180.00 

S2,484.00 
S77,773.54 

$24,595.20 
$8,964.00 

S54,740.00 
SO.OO 

S19,140.00 
SI2,177.00 

SO.OO 
SO,OO 

S8,723.60 
$14,421.00 

SO,OO 
$301,943,25 

520,414,00 
519,370.00 

SO.OO 
$190,000.00 

$59,760.00 
S251,760.00 

$1,466,949.00 
SI,480,OOO.59 

$108,578.04 
S13,070.40 

$316,747.80 
S71,437,08 

S744.00 
SI,159.20 

5112,523.00 
Sl66,614.57 

S22,193.34 
$7,776.00 

$102,691.20 

557,018.00 
50.00 

S2,300.00 
S3,750.00 
S6,900.00 

SO.OO 
SO.OO 

S351,492.11 
$271,210.50 

S24,156.00 
S960,00 

Sl,840.00 
$0.00 
SO.OO 
SO.OO 

$408.00 
SO.OO 
50,00 
SO.OO 
SO,OO 

SO.OO 
SO,OO 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 

0.00 
0.00 
0,00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
1.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 
0,00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 
0.00 
0,00 
000 

$0.00 

SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 
$0.00 

SO.OO 

SO.OO 
$0.00 

SO.OO 
SO.OO 

$0.00 
SO.OO 

$0.00 
SO.OO 
$0.00 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 
SO.OO 

S157,620.oo 
SO.OO 
$0,00 

SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO,OO 

SO.OO 
50,00 
50.00 
SO.OO 
SO.OO 
SO.OO 
$0,00 
SO.OO 
SO.OO 
SO.OO 
50,00 
SO 00 
SO.OO 
SO 00 

50,00 
SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO,OO 
$0.00 
SO.OO 
50.00 
50.00 
SO.OO 
SO,OO 
SO.OO 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

35 

04126/04 

AMOUNT 
$49,114.96 

0.00 
0.00 

($1,423.89) 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

586.00 

15.00 
(3,00) 
(6,00) 
(6.00) 
0.00 

0.00 
0,00 

0.00 
151.00 

84.00 
443.00 

(38.00) 
(15.00) 

(38.00) 
30.00 

31.00 
5.00 

50.00 
40.00 
37.00 
30.00 
30.00 

0.45 
0,00 
0.00 
0,00 
I,SO 

0,00 
(1.00) 

10,094,00 
(3,749.00) 
1,443,00 

31.216,00 
(5.657,00) 

(109,00) 
(4,00) 

293,00 
(81900) 

(1,551,00) 
(37,00) 

(31400) 
(4,504,00) 
(1.470,00) 

10,00 
000 

28.00 
(20,00) 

10.925.00 
2.300,00 

0.03 
0,01 

438,00 
5,00 

72 00 
600 
7,00 

11,00 
1.038.00 

1,00 
1.00 
1.00 
1,00 

200 
1,00 

$100,499,00 
$900,00 

(SlSO,OO) 
($1,500,00) 
($8,376,00) 

$0,00 

$0.00 
SO,OO 
$0,00 

$10,570,00 

S5.796,00 
$29,778,46 

(Sl,915,20) 
($996.00) 

($8,740,00) 
$3,456,00 

$1.860,00 
$297,00 

S3,2oo,00 
$4,128,00 
$2,856,40 
$2,277.00 
S3,456,00 

$15.891,75 
$0,00 
SO, 00 
$0,00 

$30,000.00 
$0,00 

($8,392,00) 
$166,551,00 

($125,853.93) 
$22.683,96 
$18,729,60 

($30,547,80) 
($2.367,48) 

($124,00) 
$1,640,80 

(SI3,923,00) 
($17,169,57) 

($853.59) 
($1.25600) 

(S17,115,20) 
($9,481 ,SO) 

$21,000,00 
$0,00 

$21.00000 
($600oo) 

$10.925.00 
S38.755,00 
$10.870,89 

S2,739,SO 

$7.884,00 
$20,00 

$288,00 
S30,OO 
S56,OO 

S143.OO 
Sl.245,60 

Sl80,oo 
Sl90,OO 
S3OO,00 

$1.100.00 
S290,00 
S255,00 



# 

70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
84B 
84C 
840 
84E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
C01 
C02 
C03 
C04 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 

201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

TEMP. TR. SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR. SIGNAL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS. CONTROL 
EXCELSIOR BLANKET. EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR. 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CULIDITCH CHECKS, ER. CONTR 
8' HIGH METAL SHELF. REM & REINSTALL 
GROUP OF 4 TRAILERS. REM & REINSTALL 
CORROSION MONITOR. & CONTROL SYST. 
TRENCH WATER CONTROL 
8" 01 PIPE WATERMAIN 
8" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION. LONG 
1" SERVICE CONNECTION. SHORT 
8" 01 PIPE WATERMAIN 
6" 01 PIPE WATERMAIN 
8" GATE VALVE & VAULT 
8" GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
AUGER FOR INSTALLATION OF MAIN 
12" 01 PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT, REM & REPLCE 
12" 01 PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INSTALLATION OF MAIN 
ASPHALT PAVT. REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS "SI" CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR. CONT.DRG. ITEM 90) 
GROUNDBED DRAIN (COR.CONT.DRG. #91) 
ROCK EXCAVATION 
PAVT. BASE. REM & REPLACE 
2" ADDITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPE SECTIONS 
1" TYPE K COPPER WATER SERVICE 
VALVE VAULT. REM & REPLACEMENT 
RELOCATE 2" GAS MAIN 
CAST-IN-PLACE CONC.VAULT FOR ROV 6 
CONDo IN TRENCH, 1.25" GALV. STEEL 
CONDo IN TRENCH. 1.5" GALV. STEEL 
CONDo IN TRENCH, 2" GALV. STEEL 
CONDo IN TRENCH, 2.5" GALV. STEEL 
CONDo IN TRENCH, 3' GALV. STEEL 
CONDo IN TRENCH. 3.5" GALV. STEEL 
CONDo IN TRENCH. 4' GALV. STEEL 
CONC. HANDHOLE. REM & REPLACE 
DETECTOR LOOP REPLACEMENT 
REMOVE EL.CABLE FROM COND.& REINST. 
TRENCH & BACKFILL FOR ELECT. WORK 
TIME EXTENSION - 14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 
ADD COST-CASING @ NORTH & ST.CHARLES 

(TW-2) 

ORIGINAL 

CONTRACT 
QUANTITY UNIT 

1.00 EA. 
1.00 EA. 
5.00 EA. 

450.00 L.F. 
4.060.00 L.F. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 

1.00 L.S. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

1,370.00 L.F. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1.840.00 L.F. 
90.00 L.F. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 L.F. 

4.230.00 L.F. 
2.00 EA. 
2.00 EA. 

1,400.00 S.Y. 
4.060.00 L.F. 

1.00 EA. 
2.00 EA. 

15.00 L.F. 
1.500.00 S.Y. 
1,000.00 S.F. 
2.000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3.000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1.500.00 S.Y. 
1.000.00 S.Y. 

100.00 EA. 
1.000.00 L.F. 

1.00 EA. 
280.00 L.F. 

1.00 EA. 
250.00 L.F. 

50.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
20.00 L.F. 

1.00 EA. 
200.00 L.F. 
500.00 L.F. 
300.00 L.F. 

0.00 L.YD 
0.00 S.Y. 
0.00 L.S. 

UNIT 
PRICE 

$19.600.00 
$800.00 

$5.000.00 
$3.75 
$1.50 
$8.00 
$1.50 

$60.00 
$15.00 

$200.00 
$2,700.00 
$2,700.00 

$136.765.00 
$77,456.00 

$52.55 
52.300.00 
$2,500.00 
$2,000.00 
$1.500.00 

$37.60 
$37.60 

$2.300.00 
$800.00 
$600.00 

$2.500.00 
$2,000.00 
$1.500.00 

$200.00 
555.59 

52,500.00 
$2.500.00 

$34.00 
$46.75 

$2.500.00 
$2.500.00 

$200.00 
$34.00 
$40.00 
518.00 
$72.55 
$61.50 
$44.00 

$9,000.00 
$11,000.00 

550.00 
534.00 

$9.00 
5520.00 

530.00 
52.500.00 

550.00 
518.700.00 

53.90 
54.30 
54.80 
57.40 
$9.60 

512.00 
$12.50 

51.100.00 
518.00 

51.20 
$3.40 

538.61 
59.82 

55,400.00 

ORIGINAL 

CONTRACT 
PRICE 

519,600.00 
5800.00 

$25.000.00 
51.687.50 
$6.090.00 

$720.00 
$1.380.00 
$1.140.00 

$690.00 
$2.000.00 
$2.700.00 
$2,700.00 

5136.765.00 
577.456.00 
571,993.50 

$4,600.00 
$5.000.00 

$18.000.00 
$13.500.00 
$69.184.00 

53,384.00 
54.600.00 

5800.00 
$2,400.00 

$12.500.00 
$24.000.00 
$18.000.00 

$4.000.00 
5235.145.70 

55.000.00 
55.000.00 

$47.600.00 
5189.805.00 

52,500.00 
55,000.00 
$3,000.00 

$51,000.00 
540.000.00 
$36.000.00 
$14.510.00 
$18,450.00 

$132.000.00 
518,000.00 
$22,000.00 

55.000.00 
$51.000.00 

59,000.00 
552.000.00 
530.000.00 

52.500.00 
$14.000.00 
518.700.00 

$975.00 
5215.00 
5288.00 
5444.00 
$576.00 
5720.00 
$250.00 

$1.100.00 
53.600.00 

$600.00 
$1.020.00 

$0.00 
SO.OO 
50.00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1.00 
5.00 

450.00 
7.060.00 

0.00 
920.00 

19.00 
46.00 
10.00 

1.00 
1.00 
1.00 
1.00 

1,370.00 
2.00 
2.00 
9.00 
9.00 

1.840.00 
90.00 

4.00 
1.00 
2.00 
5.00 

12.00 
12.00 
20.00 

4.230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.000.00 
2.000.00 

200.00 
300.00 

3.000.00 
2.00 
2.00 

100.00 
1.500.00 
1.000.00 

100.00 
1.000.00 

1.00 
280.00 

1.00 
250.00 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8.350.00 

1.00 

AMENDED 
CONTRACT 

PRICE 

$19.600.00 
S800.00 

525.000.00 
51.687.50 

$10,590.00 
50.00 

51.380.00 
$1.140.00 

5690.00 
$2.000.00 
$2.700.00 
$2.700.00 

5136.765.00 
577.456.00 
$71,993.50 

54.600.00 
55.000.00 

518.000.00 
513,500.00 
569.184.00 

53.384.00 
59.200.00 

5800.00 
51,200.00 

512.500.00 
524.000.00 
518.000.00 

54,000.00 
50.00 
50.00 
50.00 
50.00 
SO.OO 
$0.00 
50.00 
50.00 
50.00 

540.000.00 
536.000.00 
514.510.00 
518,450.00 

5132.000.00 
518.000.00 
522.000.00 

55.000.00 
$51.000.00 

59.000.00 
552.000.00 
530.000.00 

52.500.00 
514.000.00 
$18.700.00 

5975.00 
5215.00 
5288.00 
5444.00 
5576.00 
5720.00 
5250.00 

51.100.00 
S3.600.00 

$600.00 
51.020.00 

515.057.90 
581.997.00 

S5.400.00 

CURRENT TO DATE 
QUANTITY 

0.00 
0.00 
5.00 
0.00 

7.067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1.386.00 
2.00 
2.00 
9.00 
6.00 

1.839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
29.00 
50.00 

2.244.00 
0.00 
0.00 

72.00 
1.151.00 

675.00 
0.00 
0.00 
0.00 

80.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

264.00 
6.907.00 

1.00 

EXTENSION 

$0.00 
50.00 

$25.000.00 
50.00 

$10.600.50 
50.00 
$0.00 
$0.00 
50.00 

52.400.00 
52.700.00 
52.700.00 

5134.029.70 
575.906.88 
572.834.30 

54.600.00 
55.000.00 

518.000.00 
$9.000.00 

569.146.40 
52.519.20 
59.200.00 

50.00 
51.200.00 

$12.500.00 
518.000.00 
515.000.00 

54.000.00 
50.00 
50.00 
50.00 
50.00 
SO.OO 
50.00 
50.00 
50.00 
$0.00 
SO.OO 

525.578.00 
52.103.95 
53.075.00 

$98.736.00 
50.00 
50.00 

53.600.00 
539.134.00 

56.075.00 
SO.OO 
50.00 
50.00 

54.000.00 
SO.OO 
50.00 
50.00 
50.00 
SO.OO 
50.00 
SO.OO 
50.00 
50.00 
50.00 
50.00 
$0.00 

510.193.04 
567.826.74 

55.400.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
5.00 
0.00 

7.067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1.386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.421.00 
29.00 
50.00 

2.244.00 
0.00 
0.00 

72.00 
1.151.00 

675.00 
0.00 
0.00 
0.00 

80.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

264.00 
6.907.00 

1.00 

50.00 
50.00 

525.000.00 
$0.00 

510.600.50 
50.00 
50.00 
50.00 
50.00 

52.400.00 
52.700.00 
52.700.00 

5134.029.70 
575.906.88 
572.834.30 

54.600.00 
55.000.00 

518.000.00 
59.000.00 

$69.146.40 
52.519.20 
59.200.00 

50.00 
51.200.00 

512.500.00 
518.000.00 
515.000.00 
$4.000.00 

50.00 
50.00 
50.00 
50.00 
50.00 
SO.OO 
50.00 
50.00 
50.00 
50.00 

525.578.00 
S2.103.95 
S3.075.00 

598.736.00 
50.00 
50.00 

S3.600.00 
539.134.00 

56.075.00 
SO.OO 
50.00 
50.00 

$4.000.00 
SO.OO 
SO.OO 
50.00 
SO.OO 
SO.OO 
50.00 
50.00 
SO.OO 
50.00 
50.00 
50.00 
50.00 

510.193.04 
S67.826.74 

55.400.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
000 

50.00 
50.00 
50.00 
50.00 
50.00 
$0.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
50.00 
SO.OO 
50.00 
50.00 
50.00 
50.00 
SO.OO 
50.00 
50.00 
50.00 
50.00 
50.00 
SO.OO 
50.00 
50.00 
50.00 
SO.OO 
50.00 
50.00 
50.00 
50.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
50.00 
SO.OO 
SO.OO 
SO.OO 
50.00 
50.00 
SO.OO 

50.00 
SO 00 
SO.OO 

PAYMENT" 

DATE 

ACCOUNT. 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

35 

04/26104 

AMOUNT 
549.114.96 

0.00 
0.00 

(51.423.89) 
SO.OO 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1.00 
1.00 
0.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
(2.00) 
0.00 
0.00 
0.02 
0.02 

(16.00) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 
0.00 

4.23000 
2.00 
2.00 

1.400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.000.00 
579.00 
171.00 
250.00 
756.00 

2.00 
2.00 

28.00 
349.00 
325.00 
100.00 

1.000.00 
100 

200.00 
1.00 

250.00 
SO. 00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

126.00 
1.44300 

000 

$19.600.00 
5800.00 

$0.00 
$1.687.SO 

($10.SO) 
$0.00 

$1.380.00 
$1.140.00 

$690.00 
($400.00) 

$0.00 
$0.00 

$2.735.30 
$1.549.12 
($840.80) 

$0.00 
$000 
$0.00 

$4.500.00 
537.60 

$864.80 
$0.00 

$800 00 
$0.00 
$0.00 

$6.000 00 
$3.000.00 

$0.00 
$0.00 
SO.OO 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 

$40.000.00 
$10.422.00 
$12.406.05 
S15.375.00 
$33.26400 
SI8.ooo.00 
$22.000.00 
51.40000 

$11.86600 
$2.925.00 

552.00000 
530.000 00 

$2.50000 
510.000.00 
518.700.00 

5975.00 
521500 
5288.00 
$4«.00 
5576.00 
5720.00 
$2SO.00 

51.100.00 
53.600.00 

$600.00 
51.020.00 

$4.864.86 
514.17026 

$000 



# 

C05 

C06 
C07 
C08 
C09 

COlO 

Call 
C012 
C013 
C014 
C015 
C016 
C017 
C018 

C019 
C020 
C021 
C022 

C023 
C024 
C025 
C026 
C027 

C028 
C029 
C030 
C031 

C032 
C033 
C034 
C035 
C036 

C037 
C038 
C039 
C040 
C041 
C042 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 

NORTHLAKE, ILLINOIS 60164 

ITEM 

ADD PAVT THICKNESS PER DUDOT 
1. BIT DRIVEWAYS-GENEVA TO MAIN ST 
2. BIT SHOULDERS--GENEVA TO MAIN ST 
ADD COST-SAWING & PAVT MARKINGS 
ADD COST-ADJUST HH, CB & SAWCUT CURB 
CREDIT -66" DIA CASING INSTEAD OF 72" 
1. ADD 2500 LF C&G TO ITEM 42 ABOVE 
2. DEDUCT 330 SY PAVT - ITEM 35 ABOVE 
1. ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADD AIR RELEASE VALVE & MH, ST.39+00 
01 SOLID SLEEVE COUPLING FOR WM REPL. 
SEEDING AT 200LB/ACRE IN FOREST PRo 
ADD COST FOR WETLAND GAP-PR.CR. RD 
4" YELLOW PAVT. STRIPING-WINFIELD RD 
ADD COST DUE TO REVISED TR. CONT.DRG. 
WAIVE PIPE DIR. & STOCKPILING (NO COST) 
ADD COST-WATER SERVICES-WIN FLO WORK 
1. 1" LONG AND SHORT SERVICES 
2. 1.5" SHORT SERVICE 
TIME RESTRAINT & TEMP. ROAD-WAYNE TWP 
EXTRA TR. CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47, 74 & C02 ABOVE 
ADD. WORK AT ROV2 AND ROV3 
1. ELECTRICAL REVISIONS AT ROV2 
2. BOLLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 
AMEND QTY OF ITEMS 84H & 84J ABOVE 
AMEND QTY OF ITEMS 39 & 43 ABOVE 
12" WM AT CTY FRM RD-WINFLD WORK 
WINFIELD WORK 
AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-12" DIP WATER MAIN 
84TR-12" GATE VALVE & VAULT 
84UR-FIRE HYD WITH AUX VALVE 
84VR-AUGER FOR INST. OF MAIN 
84WR-ASPHALT PAVT. REM & REPLACE 
BLOCK WALL & ALTERATIONS IN WINFIELD 
24" DIP SEWER REPLACEMENT 
AMEND QTY OF ITEMS 42 & 35 ABOVE 
AMEND QTY OF ITEMS #840 THRU 84R­
WINFIELD WORK 
TIME EXTENSION-169 CALANDER DAYS 
REPAIR EXIST. PAVEMENT IN DWC YARD 
ADD. COST -MODIFICATIONS TO ROV3 
ADD. COST - TR. CONT. REVISION#2-DUDOT 
ADD. COST--SHEET PILING MOB/DEMOB 
AND BACKFILL AT WAYNE TWP. BRIDGE 
REPAIR EXIST. 72" WEST RES. INF. VALVE 
WATERPROOF SIX EXIST. MH @ DWC YARD 
ADD.COST -OVERTIME WORK. WINFIELD 
ADD. COST- ELECT. DUCT BANK. ROV 4&5 
EXTRA WORK AT ROV2 (11/22/2002) 
CREDIT FOR ROV & VAULT LESS EXPENSES 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

0.00 S.Y. 
0.00 S.Y. 
0.00 L.S. 
0.00 L.S. 
0.00 L.F. 

0.00 L.S. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S. 

0.00 EA. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 EA. 
0.00 L.S. 
0.00 L.S. 

0.00 L.F. 

0.00 L.F. 
0.00 EA. 
0.00 EA. 
0.00 L.F. 
0.00 SY 
0.00 EA. 
0.00 L.F. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE PREVIOUS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION 

THIS PAYMENT 
QUANTITY EXTENSION 

PAYMENT # 

DATE 

ACCOUNT. 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

35 

04126/04 

AMOUNT 
~9.114.96 

0.00 
0.00 

(SI.423.89) 
SO.OO 

CONTRACT BALANCE 
QUANTITY EXTENSION 

----- ------ ------ ----------------- ---------- --------- -----------
S4.80 

S13.85 
S2.808.17 
52,697.00 

(510.00) 

55,931.20 
57,470.00 

5250.00 
S4.90 

519,221.60 
50.39 

5119,736.00 

5500.00 
52,500.00 

530.000.00 
55,960.00 

S4.050.30 
5880.00 

S35.589.70 
517,455.00 

590.00 

587.51 
53,145.00 
53,200.00 

S300.00 
S34.00 

57,335.00 
5100.00 

51.373.00 
57,396.13 

S22,438.50 
532,981.11 

S2,638.08 
522,780.00 
540,960.45 
SI3,429.96 

51,373.04 
(SI09,878.08) 

50.00 
50.00 
50.00 
50.00 
50.00 

50.00 
50.00 
50.00 
50.00 
50.00 
SO.OO 
SO.OO 

50.00 
50.00 
50.00 
50.00 

SO.OO 
50.00 
SO.OO 
50.00 

50.00 

50.00 
SO.OO 
SO.OO 
SO.OO 
50.00 
50.00 
50.00 

50.00 
50.00 
SO.OO 
50.00 

SO.OO 
$0.00 
50.00 
SO.OO 
50.00 
50.00 

800.00 
1.000.00 

1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

1.00 
13.100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

4,060.00 
5.00 

10.00 
75.00 

156.00 
1.00 

130.00 

1.00 
1.00 
1.00 
1.00 

1.00 
1.00 
1.00 
1.00 
1.00 
1.00 

53.840.00 
SI3.850.00 

$2,808.17 
$2.697.00 

(58,600.00) 

55,931.20 
57.470.00 
53,000.00 

$19.110.00 
519.221.60 

55.109.00 
5119.736.00 

S17.000.00 
$2.500.00 

S30.000.00 
55.960.00 

S4.050.30 
52.640.00 

$35.589.70 
517,455.00 

510.800.00 

$355.290.60 
$15.725.00 
532.000.00 
522.500.00 

$5.304.00 
57,335.00 

513.000.00 

51,373.00 
S7.396.13 

S22.438.50 
S32.981.11 

S2.638.08 
522.780.00 
540.960.45 
513.429.96 

51.373.04 
(5109.878.08) 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1.528.00 

1.00 
13.100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

3.945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

1.00 
1.00 
1.00 
1.00 
1.00 
1.00 

S2.937.60 
SI3.323.70 

52.808.17 
S2.697.00 

(S8.660.00) 

S5.931.20 
50.00 

$3.000.00 
S7.487.20 

SI9.221.60 
S5.109.00 

S 118.538.64 

SI7.000.00 
52.500.00 

S30.000.00 
55.960.00 

S4.050.30 
52.640.00 

S35.589.70 
517,455.00 

510.800.00 

S345.226.95 
515.725.00 
S32.000.00 
S24.000.00 

50.00 
57.335.00 

SI3.000.00 

SI.373.00 
S7.396.13 

S22.214.12 
S32.981.11 

S2.638.08 
522.780.00 
S40.960.45 
SI3.429.96 

SI.373.04 
(SI09.878.08) 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1.528.00 

1.00 
13.100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

3.945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

1.00 
1.00 
1.00 
1.00 
0.00 
0.00 

S2.937.60 
SI3.323.70 

S2.808.17 
S2.697.00 

(S8.660.00) 

S5.931.20 
SO.OO 

S3,000.00 
S7.487.20 

SI9.221.60 
S5.109.00 

SI18.538.64 

S17.000.00 
S2.500.00 

S30.000.00 
S5.960.00 

~.050.30 

S2.640.00 
S35.589.70 
517.455.00 

SI0.800.00 

S345.226.95 
SI5,725.00 
S32.000.00 
S24.000.00 

SO.OO 
S7.335.00 

SI3.000.00 

51.373.00 

S7.396.13 
S22.214.12 
S32.981.11 

S2,638.08 
522.780.00 
S40.960.45 
SI3.429.96 

SO.OO 
SO.OO 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

000 
000 
0.00 
0.00 
1.00 
1.00 

SO.OO 
SO.OO 
5000 
50.00 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
50.00 
SO.OO 
SO.OO 

SO.OO 
50.00 
SO.OO 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
SO.OO 

SO.OO 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
SO.OO 

SO 00 
SO.OO 
SO.OO 
SO.OO 

SI.373.04 
(SI09.878.08) 

188.00 
38.00 

0.00 
0.00 

(6.00) 

000 
1.00 
0.00 

2.372 00 
000 
0.00 
0.01 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

115.00 
000 
0.00 

(5.00) 
156.00 

0.00 
0.00 

0.00 
0.00 
0.01 
0.00 

000 
0.00 
0.00 
0.00 
0.00 
0.00 

S902.40 
S52630 

so 00 
SO.OO 

$6000 

SO 00 
S7.470 00 

SO 00 
SI1.622.80 

so 00 
SO 00 

SI.197.36 

SO 00 
SO 00 
SO 00 
so. 00 

SO 00 
so 00 
SO.OO 
SO.OO 

SO.OO 

SI0.063.65 
so. 00 
SO.OO 

(SI.5OO.00) 
S5.30400 

SO.OO 
SO.OO 

SO 00 
SO.OO 

S224.38 
SO 00 

so 00 
SO 00 
SO.OO 
SO.OO 
SO.OO 
SO 00 



# 

DU PAGE WATER COMMISSION 
METER STATION 17B (MS-13) 

ADVANCE MECHANICAL CONTRACTORS, INC. 
1500 DURAND AVE. 
RACINE, WI 53403 

ITEM 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

: ENGiNEERING J. 
:---.-:::~:-::::::-::::----+--:f:t.~~~~. 
i .'\CCC:j;\~T!i'·1G 

~ .. ------.----
ORIGINAL AMENDED AMENDED 

CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 
PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

---------- ---- ------ -----

MSIPAS 17B 

1 GEN'L CONDITIONSIINSURANC 
2 MOBILIZATION 
3 SITE PIPING 
4 LANDSCAPING 

BUILDING CONSTRUCTION 

6 MOBILIZATION 
7 EXCAVATION 
8 BACKFILL 
9 CONCRETE 

10 REBAR 
11 GRADING 
12 MASONRY 
13 PRECAST WALL 
14 PRECAST ROOF 
15 ROOFING 
16 DOORS & HARDWARE 
17 GENERAL CONDITIONS 
18 PAS CHEMICAL 
19 PAS MECHANICAL 
20 PAS CONTROLS 
21 PAS ELECTRICAL 
22 PAS HVAC 
23 MS MECHANICAL 
24 MS CONTROLS 
25 MS ELECTRIC 
26 MS HVAC 
27 START-UP 

CHANGE ORDERS 

C01 OPTION "B" WALL PANELS 
C02 COST SAVING ITEMS 
C03 REMOVE PROCESS PIPE INSUI 
C04 DELETE VAULT STRUCTURE 
C05 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

1X EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

0.00% LS. 
0.00% LS. 
0.00% LS. 
0.00% LS. 
0.00% LS. 

0.000% 

3X R&J CONSTRUCTION SUPPLY CO., INC. 

HRS. 
DAYS 
LIEN 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

$29,000.00 
$14,000.00 
$59,000.00 
$3,000.00 

$5,000.00 
$25,000.00 

$7,000.00 
$35,500.00 

$8,000.00 
$1,500.00 
$2,000.00 

$91,000.00 
$10,000.00 
$8,000.00 
$4,000.00 
$4,000.00 
$5,000.00 

$101,000.00 
$58,000.00 
$67,000.00 

$5,000.00 
$79,000.00 

$6,800.00 
$68,000.00 
$5,200.00 
$2,000.00 

$3,000.00 
($3,385.24) 
($3,480.00) 

$452.81 
$0.00 

($75.00) 
($500.00) 

($2,497.00) 

$29,000.00 
$14,000.00 
$59,000.00 
$3,000.00 

$5,000.00 
$25,000.00 
$7,000.00 

$35,500.00 
$8,000.00 
$1,500.00 
$2,000.00 

$91,000.00 
$10,000.00 
$8,000.00 
$4,000.00 
$4,000.00 
$5,000.00 

$101,000.00 
$58,000.00 
$67,000.00 

$5,000.00 
$79,000.00 

$6,800.00 
$68,000.00 

$5,200.00 
$2,000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$703,000.00 

100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

1.00 
1.00 
1.00 
1.00 
0.00 

$29,000.00 
$14,000.00 
$59,000.00 
$3,000.00 

$5,000.00 
$25,000.00 
$7,000.00 

$35,500.00 
$8,000.00 
$1,500.00 
$2,000.00 

$91,000.00 
$10,000.00 
$8,000.00 
$4,000.00 
$4,000.00 
$5,000.00 

$101,000.00 
$58,000.00 
$67,000.00 

$5,000.00 
$79,000.00 

$6,800.00 
$68,000.00 

$5,200.00 
$2,000.00 

$3,000.00 
($3,385.24) 
($3,480.00) 

$452.81 
$0.00 

$699,587.57 

100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 

0.00% 
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$29,000.00 
$14,000.00 
$59,000.00 
$3,000.00 

$5,000.00 
$25,000.00 
$7,000.00 

$35,500.00 
$8,000.00 
$1,500.00 
$2,000.00 

$91,000.00 
$10,000.00 

$8,000.00 
$4,000.00 
$4,000.00 
$5,000.00 

$101,000.00 
$58,000.00 
$67,000.00 

$5,000.00 
$79,000.00 

$6,800.00 
$68,000.00 

$5,200.00 
$2,000.00 

$3,000.00 
($3,385.24) 
($3,480.00) 

$452.81 
$0.00 

$699,587.57 

$0.00 

$699,587.57 

5,662.50) 
1,169.47) 
2,497.00) 

100.00% 
100.00% 

95.00% 
0.00% 

100.00% 
100.00% 
100.00% 
75.00% 
75.00% 

100.00% 
100.00% 

75.00% 
75.00% 
95.00% 
25.00% 
88.00% 

100.00% 
95.00% 
95.00% 

100.00% 
80.00% 
95.00% 
88.00% 

100.00% 
100.00% 

0.00% 

75.00% 
0.00% 
0.00% 
0.00% 
0.00% 

59.50 
7.00 
0.00 

$29,000.00 
$14,000.00 
$56,050.00 

$0.00 

$5,000.00 
$25,000.00 

$7,000.00 
$26,625.00 

$6,000.00 
$1,500.00 
$2,000.00 

$68,250.00 
$7,500.00 
$7,600.00 
$1,000.00 
$3,520.00 
$5,000.00 

$95,950.00 
$55,100.00 
$67,000.00 
$4,000.00 

$75,050.00 
$5,984.00 

$68,000.00 
$5,200.00 

$0.00 

$2,250.00 
$0.00 
$0.00 
$0.00 
$0.00 

$643,579.00 

($64,357.90) 

$579,221.10 

($4,462.50) 
($3,500.00) 

$0.00 

($7,962.50) 

$571,258.60 

0.00% 
0.00% 
5.00% 

100.00% 

0.00% 
0.00% 
0.00% 

25.00% 
25.00% 
0.00% 
0.00% 

25.00% 
25.00% 
5.00% 

75.00% 
12.00% 
0.00% 
5.00% 
5.00% 
0.00% 

20.00% 
5.00% 

12.00% 
0.00% 
0.00% 

100.00% 

25.00% 
100.00% 
100.00% 
100.00% 

0.00% 

16.00 
35.34 

1.00 

$0.00 
$0.00 

$2,950.00 
$3,000.00 

$0.00 
$0.00 
$0.00 

$8,875.00 
$2,000.00 

$0.00 
$0.00 

$22,750.00 
$2,500.00 

$400.00 
$3,000.00 

$480.00 
$0.00 

$5,050.00 
$2,900.00 

$0.00 
$1,000.00 
$3,950.00 

$816.00 
$0.00 
$0.00 

$2,000.00 

$750.00 
($3,385.24) 
($3,480.00) 

$452.81 
$0.00 

$56,008.57 

$64,357.90 

$120,366.47 

($1,200.00) 
($17,669.47) 
($2,497.00) 

($21,366.47) 

$99,000.00 

PAYMENT # 
DATE 

ACCOUNT # 
WF-7100 (MS) 
WF-1398 (AR) 
WF-5900 (REV) 
WF-3520 (REn 
WF-3700 (OED) 

4 Revised & Final 
04/08/04 
AMOUNT 

$56,008.57 
$56,008.57 

($56,008.57) 
$64,357.90 

($21,366.47) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

0.00% 
0.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 



DuPage Water Commission 
MEMORANDUM 

TO: Chairman & Commissioners 

FROM: Robert L. Martin, P 3dA, (~A~ 
General Manager - tV Vl V YVl 

DATE: May 4, 2004 

SUBJECT: Electrical Generation Project 

I thought this was a timely article. 



Report: Illinois power grid vulnerable 
In wake of huge August blackout, task force warns that 
utilities lag 
By Melita Marie Garza 
Tribune staff reporter 

May 4, 2004 

The massive blackout that plunged the East Coast into darkness in August could hit 
Illinois unless the state's electric utilities move quickly to improve tree trimming and 
embrace new energy sources, warns a draft report written by a state commission. 

The report also found that the state's utilities lag in efforts to reduce demand, setting up 
the transmission system for an overload. 

The recommendations, if implemented, are likely to increase utility costs. 

"It's also very expensive f9r 50 million people to lose electricity in nine seconds," said Lt. 
Gov. Patrick Quinn, chairman of the Illinois commission, referring to the number of 
people affected by the August blackout. 

"If we don't take these steps, we are inviting trouble." 

The draft was obtained 'by the Tribune. The fmal report may not be completed until after 
Memorial Day. 

State task forces were created across the country in the wake of the Aug. 14 blackout. In 
Illinois, Gov. Rod Blagojevich charged it with recommending changes to prevent a 
similar failure. 

Consumer advocates say it is imperative that the report be released soon, so regulators 
and state lawmakers can pressure the utilities to rapidly implement changes. 

"Clearly the East Coast power blackout was a wake-up call to people in the Midwest to 
take steps to avoid a similar situation," said Howard Learner, executive director of the 
Environmental Law & Policy Center. 

"When it comes to reliability the public has, and should have, very little tolerance for 
power outages and blackouts." 

The II-member task force comprises high-ranking officials including Ed Hurley, 
chairman of the Illinois Commerce Commission, and Bill Burke, director of the Illinois 
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Emergency Management Agency. 

It has traded notes with commissions from other states, notably New York and Michigan. 

The Illinois report incorporates several ideas from the other states. They include a New 
York suggestion that backup generators be identified, particularly at critical government 
agencies and health-care facilities, and that new generators be built to uniform standards. 

In a move that has been fought by most Illinois utilities, the report calls on the state 
legislature to pass a law setting targets for the amount of renewable energy--wind, solar 
and biomass, for example--that utilities should be required to include in their power 
generation portfolios. 

Among the most costly of the recommendations is for utilities to increase tree-trimming 
maintenance--the single biggest line item in most utility budgets. In 2002, Illinois utilities 
spent about $80.5 million on such vegetation management. 

A 2003 study of tree trimming on local distribution lines at nine major Illinois utilities 
ranked only three as "good." The state's largest utility, CornEd, ranked "poor"--a 
distinction shared with two other utilities, tiny Mt. Carmel Public Utility Co. and South 
Beloit Water & Gas Electric Co. 

Major high-voltage power lines in Ohio sagging into trees contributed to the August 
blackout, according to a panel investigating the outage. 

The report recommended that the Illinois General Assembly pass a law similar to 
California's, which specifies how far utilities should keep tree branches from local­
distribution and high-voltage lines. 

There are two main types of power lines. The major high-voltage transmission lines, 
which contributed to the August outage, and local distribution lines, which can cause 
lesser disruptions. 

"I don't believe CornEd has any tree-trimming issues with respect to transmission lines," 
said Preston Swafford, vice president of Exelon Energy Delivery, which oversees CornEd 
and its sister regulated utility in Philadelphia, Peco Energy Co. 

Swafford acknowledged that CornEd had "some tree-trimming issues" that affected the 
utility's distribution lines. "We are now on a four-year maintenance program, and we are 
gaining ground on it. " 

The draft report also questioned the reliability standards Illinois utilities use to maintain 
their facilities and transmission lines, citing an ICC staff report that showed the state's 
utilities "grossly underreport" the number of power outages considered controllable. 

An ICC-commissioned report by Liberty Consulting Group found the transmission 
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system "adequate," but questioned CornEd's engineering methods and the way it monitors 
and rates protection devices on the system. The protection devices act like "on ramps" 
and "exit ramps" for electrons along power lines. 

Though the Liberty report examined only CornEd's system, the task force called on the 
ICC to annually review all utilities' maintenance and monitoring practices. To ensure 
compliance with any new reliability standards, regulators should establish a financial 
reward/penalty system. 

"It is no longer acceptable to have adequate transmission testing policies and procedures 
in place," the state task force said. "We saw last summer that adequate is no longer good 
enough--we need a higher level of reliability assurance." 

Another prime concern highlighted in the draft report was steep staffing cuts at most of 
the state's utilities, which reportedly has delayed preventive maintenance in some cases. 

Though on a percentage basis CornEd had the smallest staffing cut--2 percent between 
1997 and 2002--the report suggested that the utility's policy requiring significant amounts 
of overtime could lead to fatigue and accidents. 

"The policy requires employees to work at least 50 percent of the overtime that is offered, 
and if they do not they will be disciplined and terminated," the report said. 

"The jobs are very demanding and fatigue and stress can lead to mistakes that can be a 
major factor when dealing with the reliability of the electric transmission and distribution 
system." 

Swafford, the Exelon vice president, said the utility does assessments to make sure 
employees are fit to keep working. 

"Storms do not pick the normal day shift to come in. When a storm comes in, whatever 
times it comes in, we do expect our employees to serve the customers," Swafford said. 

The report also said that the ICC should establish standards for customer service that 
utilities must meet. 

CornEd is preparing for an expected large number of retirees by setting up training 
schools to be held in 2005, Swafford said. 

The draft report also called on utilities to make it easier for individuals and businesses to 
establish distributed generation systems, which lighten the load on transmission lines. 

Task force's initial recommendations 
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A state comission has suggested ways the state can prevent and prepare for a large-scale 
power outage. 

Among the recommendations: 

- TREE TRIMMING 

Legislation needs to be passed that specifies the amount of clearance that should exist 
between trees and power lines. 

2002 Illinois utility tree trimming costs: 

$80.5 million 

- STAFFING 

Utilities need to maintain adequate workforce levels and train employees as the Baby 
Boom workforce retires. 

U.S. utility industry employment: 

1990 478,803 

2001 289,000 

NUCLEAR POWER 

Nuclear power plants should have policies and equipment in place to withstand a massive 
power outage. 

Share of state's electricity generated by Illinois' 11 nuclear 

Reactors: More than 50% 

REDUCE DEMAND 

The industry needs to promote programs that encourage customers to reduce their power 
usage upon request. 

Illinois' rank among states in energy efficiency 

Spending: 34th 

SECURITY 

Utility companies need to evaluate computer systems to ensure that terrorists cannot 
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damage them. 

ENERGY USE 

Legislation needs to be passed that regulates the design and operation of buildings to 
ensure they use energy effectively. 

EMERGENCY PREPARATION 

The Illinois Emergency Management Agency should work with organizations like 
hospitals to prepare for a major electrical outage. 

ALTERNATIVE POWER 

State energy policy should encourage the use of renewable sources of energy. 

DISTRIBUTED GENERATION 

Small-scale power generation facilities 'should be used to meet gaps in power. 

STATEWIDE ENERGY PLAN 

The state should develop a five- and 10-year energy plan. 

It would identify transmission and distribution bottlenecks 

and suggest the best way to develop new energy generation in the state. 

Source: Report of the Special Task Force of the Condition and Future of the Illinois 
Energy Infrastructure 

Chicago Tribune Copyright © 2004, Chicago Tribune 
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