
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED AUGUST 2004 
ENGINEERING COMMITTEE MEETING OF THE DuPAGE WATER 
COMMISSION WILL BE HELD AT 8:30 A.M. ON THURSDAY, AUGUST 12, 
2004, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE 
RESCHEDULED AUGUST 2004 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 

AGENDA 
ENGINEERING COMMITTEE 

THURSDAY, AUGUST 12,2004 
8:30 A.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Minutes for Committee Meeting of July 8,2004 

III. Report of Status of Construction/Operations 

IV. Partial Pay Request 

A. Progress Payment No. 24: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No.4: Contract TIB-1 (Inner Belt Transmission Main 

C. Progress Payment No. 37: Contract TW-2 (West Transmission Main) 

D. Quick Response Contract 

1. QR6-005A Installation of Cathodic Protection Station - Westmont 

2. QR6-007A Water Main Repair - 897 North President St., Carol Stream 

3. QR6-007B Water Main Repair - 897 North President St., Carol Stream 

4. QR6-00BA CP Station Installation - Plainfield Rd. @ Crest Ave., 
Darien 

5. QR6-008B CP Repair _75th St. @ Naper Blvd., Naperville 

6. QR6-009A 8" Blow Off Valve Repair - Naperville 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



Engineering Committee 2 August12,2004 

V. Resolution R-40-04: A Resolution Approving and Ratifying Certain Work 
Authorization Orders Under Quick Response Electrical Contract QRE-
1/02 at the August 12, 2004 DuPage Water Commission Meeting 

VI. Resolution R-41-04: A Resolution Approving and Authorizing the 
Execution of an Eighth Amendment to the Amended and Restated 
Agreement for Engineering Services 

VII. Resolution R-43-04: A Resolution Approving and Ratifying Certain Work 
Authorization Orders under Quick Response Contract QR-6/02 at the 
August 12, 2004, DuPage Water Commission Meeting 

VIII. Resolution R-44-04: A Resolution Approving and Ratifying Certain Task 
Orders Under a Master Engineering Agreement with Alvord, Burdick & 
Howson, L.L.C. at the August 12, 2004, DuPage Water Commission 
Meeting 

IX. Resolution R-45-04: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the August 12, 2004, DuPage Water 
Commission Meeting 

X. Other 

XI. Adjournment 

Board/Agendas/Engineering/Eng0408.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DU PAGE WATER COMMISSION 
HELD ON JULY 8, 2004 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 8:30 A.M. 

Committee members in attendance: R. Benson, R. Ferraro, and W. Mueller 

Committee members absent: G. Wilcox 

Also in attendance: M. Vondra (ex officio), R. Martin and R. Shea (AB&H) 

Commissioner Benson moved that the Minutes of the June 10. 2004 Engineering 
Committee be approved. Motion seconded by Commissioner Ferraro and passed 
unanimously as follows: 

Aye: R. Benson, R. Ferraro and W. Mueller 
Nay: None 

The Committee reviewed the memorandum regarding the Status of Operations dated 
July 2,2004. 

Commissioner Wilcox arrived at 8:40 A.M. 

Commissioner Benson moved to recommend to the Commission approval of the 
change orders and recommend approval of Resolution Nos. R-34-04 and R-36-04 
during the Omnibus Vote Agenda. 

A. Change Order No. 10: Contract BOV-1 (Blow Off Valve Repair) in the credit 
amount of $30,678.40 

B. Change Order No. 11: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $18,419.00 

C. Change Order No. 12: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $10,000.00 

D. Change Order No. 13: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $1 ,594,200.00 

E. Change Order No.6: Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $299,625.00 

carolyn
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Minutes 7/8/04 Engineering Meeting 

Motion seconded by Commissioner Ferraro and passed unanimously as follows: 

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
Nay: None 

Commissioner Benson moved to recommend to the Commission approval of the 
following progress payments in the amount of $716,547.28 as part of the Accounts 
Payable, subject to submission of all contractually required documentation. 

A. Progress Payment No. 23: Contract BOV-1 (Blow Off Valve Repair) in the 
amount of $88,813.83 

B. Progress Payment No.3: Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $627,733.45 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
Nay: None 

Commissioner Benson moved to recommend to the Commission the reduction in 
retention for Contract TSW-3 and approval of progress payment number 27 for Contract 
TSW-3 in the amount of $105,900.00 as part of the Accounts Payable, subject to 
submission of all contractually required documentation. 

Progress Payment No. 27: Contract TSW-3 (Southwest Transmission Main) in 
the amount of $105,900.00 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
Nay: None 

Commissioner Mueller moved to recommend to the Commission approval of Resolution 
R-37 -04: A Resolution Approving and Ratifying Certain Task Orders Under a Master 
Contract with Consoer Townsend Envirodyne Engineers, Inc. at the July 8, 2004 DuPage 
Water Commission Meeting. Motion seconded by Commissioner Benson and passed 
unanimously as follows: 

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
Nay: None 
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Minutes 7/8/04 Engineering Meeting 

The Committee discussed the Darien Drainage Issue. General Manager Martin indicated 
that a report was prepared and distributed. He was going to have a meeting with various 
parties involved (Darien, DuPage County, Alvord, Burdick & Howson and Southwind 
Financial - formerly known as Abbott Contractors). Commissioner Mueller moved to 
recommend to the Commission to authorize the General Manager to engage an 
engineering firm to prepare plans and specifications for the relocation of the 
Commission's transmission main if such engineering services are needed and bring the 
associated work task order and/or work authorization order under Contract QR-6 to the 
August Commission meeting for approval. Motion seconded by Commissioner Benson 
and passed unanimously as follows: 

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
Nay: None 

Commissioner Mueller moved to adjourn the meeting at 9:05 P.M. Seconded by 
Commissioner Benson and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 

Board/Minutes/Engineering/ENG0407.doc 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee 

Robert L. Martin, P.E. 
General Manager 

August 6, 2004 

Status of Operations 

Operations Overview 

The Commission's sales for the month of July were a total of 3.132 billion 
gallons. This represents an average day of 101.0 million gallons per day (MGD), 
which is lower than the July 2003 average day demand of 123.2 MGD. The 
maximum day demand was 119.1 million gallons (July 29, 2004), which is lower 
than the July 2003 maximum day of 140.6 million gallons. The minimum day flow 
was 83.0 million gallons. The Commission recorded a total precipitation for the 
month of July of 2.33 inches compared to 3.38 inches for July 2003. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff 
is reviewing the 90% design plans and specifications. The design period is 180 
days from March 22, 2004, with expected completion on September 18, 2004. 

Contract PSD-7 DPPS Electrical Generation 

Camp Dresser McKee (CDM) is in the design phase of the project. Staff is 
working with CDM in finalizing design requirements. The design period is 32 
weeks with a completion expected December 24, 2004. 

Remote Pipe Storage Facility 

CTE continues with the design of this facility. Staff is reviewing the 900/0 design 
plans and specifications. 



Status of Operations 2 August 6, 2004 

Pipeline Construction Overview 

Contract TSW-3/98 Southwest Transmission Main 

Minor restoration and miscellaneous electrical work at the Butterfield and 
Winfield Road ROV are all that remain to be completed under this contract. 

Lost Time Accidents to Date 08/06/04 0 Days 

Contract TW-2/00 West Transmission Main 

Contractor is working on punch list items and is submitting documentation as 
required by contract for project acceptance and close out. 

Lost Time Accidents to Date 08106/04 0 Days 

Contract BOV-1/02 Blow-Off Valve Improvements 

Punch list work and the abandonment of one valve are all that remain to be 
completed under this contract. A Task Order to initiate design work for the repair 
of the valves located on the 90" transmission main appears on the agenda as 
R-44. 

Lost Time Accidents to Date 08/06/04 0 Days 

Contract TIB-1/03 Inner Belt Transmission Main 

Tunnel boring at the Elmhurst WWTP has progressed approximately 1000 feet. 
Receiving shaft has been excavated 45 feet down to rock. Blasting at this 
location began on July 29 and is expected to take about 8 days to complete. 
Roosevelt Road casing installation has progressed approximately 130 feet. No 
additional casing has been installed at Roosevelt Road since the evening of June 
29. When, during tunnel excavation, the contractor experienced a significant 
surge of water into the tunnel. Site monitoring and efforts to control the entry of 
water into the tunnel through the installation of deep wells have continued since 
that time. Additional efforts to stabilize and thereby prevent pavement failure of 
Roosevelt Road have been successful. The remaining 30 feet of casing pipe will 
be installed by means of open cutting across Roosevelt Road, once it has been 
determined that the water level has dropped sufficiently enough to proceed. 
West Shore Pipeline began relocation work on July 22. BP Amoco is expected to 
begin relocation work around mid September. 

Lost Time Accidents to Date 08/06/04 0 Days 



Status of Operations 

Contract QR-6 

3 August 6, 2004 

Installation of the tee connection at Butterfield Road and Majestic Ave has been 
completed. This installation will eventually become part of the feeder main to 
proposed meter station 14 E. A should be restored August 4. 

Contract CP-3 

Cathodic Protection Management, Together with field assistance provided by 
pipeline personnel are continuing to investigate, assess and identify corrosion 
potentials of Commission owned facilities. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for July, 2004 
2. Water Sales Analysis 01-May-01 to 31-July-04 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Status of Operations 040806.doc 



EPA0704 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mg/l NTU 
0.64 
0.65 
0.64 
0.62 
0.65 
0.66 
0.67 
0.68 
0.68 
0.67 
0.66 
0.65 
0.64 
0.67 
0.65 
0.65 
0.65 
0.66 
0.67 
0.68 
0.68 
0.67 
0.64 
0.64 
0.67 
0.52 
0.61 
0.52 
0.67 
0.67 
0.67 
0.65 
0.68 
0.52 

0.11 
0.10 
0.10 
0.10 
0.10 
0.11 
0.11 
0.11 
0.09 
0.09 
0.10 
0.10 
0.11 
0.12 
0.12 
0.11 
0.11 
0.11 
0.10 
0.10 
0.10 
0.08 
0.09 
0.10 
0.10 
0.08 
0.08 
0.09 
0.09 
0.09 
0.09 
0.10 
0.12 
0.08 

P04 

mg/l 
0.51 
0.51 
0.51 
0.48 
0.47 
0.49 
0.51 
0.48 
0.48 
0.48 
0.50 
0.51 
0.51 
0.51 
0.51 
0.47 
0.51 
0.58 
0.51 
0.51 
0.54 
0.51 
0.51 
0.48 
0.48 
0.48 
0.49 
0.51 
0.51 
0.51 
0.50 
0.50 
0.58 
0.47 

C
-.-~---· .. -··~-··-·--· .. ···--··- ... ",/,P«"'" ...,. /,~-::,-,::? 

.. .-/)~ /~., .... //C;~_~;c!>ct... 
Terrance McGhee 
Operations Supervisor 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JULY 2004 

FREE CL2 TURBIDITY 

mg/l NTU 
0.72 
0.72 
0.72 
0.71 
0.73 
0.71 
0.71 
0.70 
0.71 
0.72 
0.73 
0.75 
0.75 
0.74 
0.74 
0.75 
0.72 
0.72 
0.75 
0.74 
0.74 
0.74 
0.70 
0.74 
0.71 
0.68" 
0.74' 
0.74 
0.78 
0.79 
0.79 
0.73 
0.79 
0.68 

0.08 
0.08 
0.09 
0.09 
0.09 
0.09 
0.10 
0.10 
0.10 
0.07 
0.07 
0.08 
0.08 
0.10 
0.10 
0.10 
0.09 
0.10 
0.11 
0.09 
0.09 
0.09 
0.08 
0.08 
0.08 
0.08 
0.10 
0.10 
0.08 
0.08 
0.07 
0.09 
0.11 
0.07 

DUPAGE DISCHARGE 

TEMP 
of 

67 
67 
67 
67 
66 
67 
67 
67 
67 
68 
68 
68 
69 
70 
70 
70 
70 
70 
70 
70 
71 
72 
72 
72 
72 
72 
72 
72 
73 
74 
71 
70 
74 
66 

y?t 
~obert L Martin 

pH 

General Manager 

7.5 
7.5 
7.4 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.4 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.4 
7.5 
7.5 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.6 
7.5 
7.6 
7.4 

Fluoride 

mg/l 
1.1 
1.1 
1.1 
1.0 
1.0 
1.0 
1.1 
1.1 
1.1 
1.1 
1.0 
1.0 
1.0 
1.0 
1.1 
1.1 
1.2 
1.0 
1.1 
1.0 
1.0 
1.0 
1.0 
1.1 
0.9 
0.9 
0.9 
0.9 
1.0 
1.0 
1.0 

1.0 
1.2 
0.9 

P04 

mg/l 
0.50 
0.50 
0.48 
0.47 
0.47 
0.47 
0.45 
0.46 
0.45 
0.47 
0.48 
0.50 
0.47 
0.48 
0.45 
0.45 
0.48 
0.47 
0.50 
0.50 
0.50 
0.48 
0.48 
0.49 
0.51 
0.47 
0.47 
0.48 
0.48 
0.45 
0.46 
0.48 
0.51 
0.45 

P.A.C. ANALYST 

LBS/MG INT 
0 LS 
0 CT 
0 CT 
0 LS 
0 LS 
0 LS 
0 LS 
0 LS 
0 MB 
0 MB 
0 MB 
0 MB 
0 LS 
0 LS 
0 LS 
0 LS 
0 MB 
0 MB 
0 MB 
0 MB 
0 LS 
0 LS 
0 LS 
0 Kd 
0 Kd 
0 Kd 
0 Kd 
0 Kd 
0 JV 
0 JV 
0 JV 

0 
0 
0 



DU PAGE WATER COMMISSION 

WATER SALES ANALYSIS 

MONTH 

May-01 

Jun-01 

Jul-01 

Aug-01 

Sep-01 

Oct-01 

Nov-01 

Dec-01 

Jan-02 

Feb-02 

Mar-02 

Apr-02 

May-02 

Jun-02 

Jul-02 

Aug-02 

Sep-02 

Oct-02 

Nov-02 

Dec-02 

Jan-03 

Feb-03 

Mar-03 

Apr-03 

May-03 

Jun-03 

Jul-03 

Aug-03 

Sep-03 

Oct-03 

Nov-03 

Dec-03 

Jan-04 

Feb-04 

Mar-04 

Apr-04 

May-04 

Jun-04 

Jul-04 

SALES TO 

CUSTOMERS 

(GALLONS) 

2,679,850,000 

2,944,352,000 

3,729,441 ,000 

3,217,436,000 

2,552,219,000 

2,382,399,000 

2,212,776,000 

2,289,859,000 

2,320,798,000 

2,101,092,000 

2,282,553,000 

2,279,744,000 

2,530,549,000 

2,974,993,000 

3,818,677,000 

3,243,485,000 

2,941,334,000 

2,515,785,000 

2,264,094,000 

2,384,875,000 

2,430,849,000 

2,166,550,000 

2,347,318,000 

2,338,518,000 

2,622,301,000 

3,031,274,000 

3,114,181,000 

3,137,669,000 

2,775,903,000 

2,463,017,000 

2,220,837,000 

2,302,995,000 

2,353,099,000 

2,205,542,000 

2,240,813,000 

2,331,090,000 

2,600,130,000 

2,721,721,000 

3,133,397,000 

TOTALS (1) 362,149,889,000 

(1) - SINCE MAY 1,1992 

01-May-92 TO 

PER DAY AVERAGE 

PURCHASES FROM GALLONS 

CHICAGO BILLED 

(GALLONS) % 

2,792,321,195 

3,026,438,540 

3,839,156,549 

3,265,655,796 

2,639,772,522 

2,441,347,080 

2,246,511,018 

2,319,285,708 

2,351,613,013 

2,140,899,881 

2,369,611,940 

2,353,213,915 

2,620,422,434 

3,064,246,366 

3,928,688,630 

3,347,860,391 

3,026,340,894 

2,551,823,030 

2,328,010,928 

2,439,819,728 

2,496,371,382 

2,216,028,831 

2,412,660,360 

2,401,856,926 

2,711,004,309 

3,129,263,410 

3,213,079,828 

3,237,477,343 

2,842,321,431 

2,531,079,199 

2,263,237,760 

2,357,446,124 

2,415,231,136 

2,253,789,245 

2,290,496,569 

2,380,618,809 

2,676,783,908 

2,789,008,356 

3,223,301,033 

95.97% 

97.29% 

97.14% 

98.52% 

96.68% 

97.59% 

98.50% 

98.73% 

98.69% 

98.14% 

96.33% 

96.88% 

96.57% 

97.09% 

97.20% 

96.88% 

97.19% 

98.59% 

97.25% 

97.75% 

97.38% 

97.77% 

97.29% 

97.36% 

96.73% 

96.87% 

96.92% 

96.92% 

97.66% 

97.31% 

98.13% 

97.69% 

97.43% 

97.86% 

97.83% 

97.92% 

97.14% 

97.59% 

97.21% 

31-Jul-04 

80,927,350 

BILLINGS 

TO 

CUSTOMERS 

$3,564,200.50 

$3,915,988.16 

$4,960,156.53 

$4,279,189.88 

$3,394,451.27 

$3,168,590.67 

$2,942,992.08 

$3,045,512.47 

$3,086,661.34 

$2,794,452.36 

$3,035,795.49 

$3,032,059.52 

$3,390,935.66 

$3,986,490.62 

$5,117,027.18 

$4,346,269.90 

$3,941,387.56 

$3,371,216.38 

$3,034,011.20 

$3,195,844.10 

$3,257,685.17 

$2,903,280.54 

$3,145,477.42 

$3,133,682.63 

$3,619,032.96 

$4,183,476.12 

$4,297,569.78 

$4,330,318.18 

$3,830,750.38 

$3,361,577.64 

$3,110,603.92 

$3,178,138.40 

$3,247,276.62 

$3,043,647.96 

$3,092,321.94 

$3,218,939.40 

$3,718,185.90 

$3,892,371.69 

$4,480,757.71 

BILLINGS 

FROM 

CHICAGO 

$3,155,322.95 

$3,419,875.55 

$4,338,246.90 

$3,690,191.05 

$2,982,942.95 

$2,758,722.20 

$2,538,557.45 

$2,620,792.85 

$2,763,145.29 

$2,515,557.36 

$2,784,293.72 

$2,765,026.04 

$3,078,996.36 

$3,600,489.48 

$4,616,209.14 

$3,933,735.96 

$3,555,950.55 

$2,998,392.06 

$2,735,412.84 

$2,866,788.18 

$3,053,062.20 

$2,710,203.26 

$2,950,683.62 

$2,937,471.02 

$3,315,558.27 

$3,827,089.15 

$3,929,596.63 

$3,959,434.79 

$3,476,159.11 

$3,095,509.86 

$2,767,939.78 

$2,883,156.61 

$3,040,776.00 

$2,837,520.66 

$2,883,735.18 

$2,997,199.08 

$3,370,070.94 

$3,511,361.52 

$4,058,136.00 

373,076,949,284 97.07% $485,065,157.78 $399,706,582.61 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 

DOCUMENTED 

COMMISSION 

WATER USE (2) 

12,320,840 

10,068,050 

2,171,700 

1,156,800 

7,064,124 

7,511,120 

7,110,473 

917,200 

1,017,300 

1,134,300 

18,554,160 

1,118,700 

10,740,300 

2,949,188 

1,407,000 

1,155,200 

1,130,900 

1,354,600 

811,900 

885,300 

751,400 

919,100 

835,700 

12,052,576 

3,119,550 

9,583,535 

3,414,287 

6,589,500 

1,081,000 

1,199,100 

1,004,600 

785,500 

999,500 

799,100 

883,800 

875,000 

1,031,900 

1,285,000 

4,645,300 

277,769,591 

DOCUMENTED TOTAL 

COMMISSION ACCOUNTED 

WATER USE FOR 

% % 

0.44% 

0.33% 

0.06% 

0.04% 

0.27% 

0.31% 

0.32% 

0.04% 

0.04% 

0.05% 

0.78% 

0.05% 

0.41% 

0.10% 

0.04% 

0.03% 

0.04% 

0.05% 

0.03% 

0.04% 

0.03% 

0.04% 

0.03% 

0.50% 

0.12% 

0.31% 

0.11% 

0.20% 

0.04% 

0.05% 

0.04% 

0.03% 

0.04% 

0.04% 

0.04% 

0.04% 

0.04% 

0.05% 

0.14% 

0.07% 

96.41% 

97.62% 

97.20% 

98.56% 

96.95% 

97.89% 

98.81% 

98.77% 

98.73% 

98.19% 

97.11% 

96.93% 

96.98% 

97.18% 

97.24% 

96.92% 

97.23% 

98.64% 

97.29% 

97.78% 

97.41% 

97.81% 

97.33% 

97.86% 

96.84% 

97.17% 

97.03% 

97.12% 

97.70% 

97.36% 

98.17% 

97.72% 

97.47% 

97.89% 

97.87% 

97.96% 

97.17% 

97.63% 

97.35% 

97.15% 
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DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

lEDUCTSlBONUS 

(BOV-l) 

ORIGINAL 
CONTRACT 
QUANTITY 

10.00% 

1 X EXCESS ENGINEERING COSTS-DWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 

HRS. 

UNIT 
PRICE 

(60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$7,812,435.00 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE 
QUANTITY EXTENSION 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

THIS PAYMENT 
QUANTITY EXTENSION 

PAYMENT # 24 

DATE 07130104 

ACCOUNT # AMOUNT 
WF-6631 $109,349.78 
WF-3520 ($10,934.98) 
WF-3530 ($840.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

~ -.. ~ .. -.. ------- --------- ----------- --------- ------ ------ ----------- -------_ ....... _ .. --_ .. _-----
$7,745,700.00 $6,852,491.n $6,743,141.99 $109,349.78 $893,208.23 

($685,249.18) ($674,314.20) ($10,934.98) $685,249.18 

$6,167,242.59 $6,068,827.79 $98,414.80 $1.578,457.41 

641.50 ($38.490.00) 627.50 ($37,650.00) 14.00 ($840.00) 

$6,128,752.59 $6,031.1n.79 $97,574.80 

-0.85% 



BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

(BOV·l) 

ORIGINAL 
CONTRACT 
aUANTlTY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
---- -----................ --.... - .... --------.. --.... -. ---..... - __________ a .... __ .... ______ a. ____________ .. ____ .... _________ .. _ ... _________ .... ________ • ________________ ....... ___ .. . 

1 Valve" 
2 Valve'2 
3 Valve.3 
4 Valve.4 
5 Valve'5 
6 Valve'6 
7 Valve '7 
8 Valve '8 
9 Valve'9 
10 Valve "0 
II Valve 111 
12 Valvet12 
13 Valve 113 
14 Valve .,4 
15 Valve "5 
16 Valve 116 
17 Valve.17 
18 Valvel18 
19 Valve 119 
20 Valve .20 
21 Valve 1121 
22 Valve.22 
23 Valve .23 
24 Valve.24 
25 Valve.25 
26 Valve 1126 
27 Valve .27 
28 Valve.28 
29 Valve.29 
30 Valve 1130 
31 Valve 1131 
32 Valve'32 
33 Valve.33 
34 Valve 1134 
35 Valve 1135 
36 Valvell36 
37 Valve 1137 
38 Valvell38 
39 Valvell39 
40 Valve .40 
41 Valve 1141 
42 Valve.42 
43 Valve .43 
44 Valvell44 
45 Valvell45 
46 Valve.46 
47 Valve 1147 
48 Valve.48 
49 Valve.49 
50 Valve.50 
51 Valve 1151 
52 Valvell52 
53 Valvell53 
54 Valve.54 
55 Valvell55 
56 Valve.56 
57 Valve 1157 
58 Valvell58 
59 Valve 1159 
60 Valve.60 
61 Valve 1161 
62 Valve.62 
63 Valve.63 
64 Valve.64 
65 Valvell65 
66 Valvell66 
67 Valve 1167 
68 Valve.68 
69 Valvell69 
70 Valve '70 
71 Valve 1171 
72 Valve'72 
73 Valve.73 
74 Valve .74 
75 Valve'75 
76 Valve.76 
77 Valvell77 
78 Valve 1178 
79 Valvetl79 

100% 
100% 
100"10 
l00"k 
100% 
100% 
100% 
100"/. 
l00"~ 

100"/. 
100% 
100% 
100"/. 
100% 
100% 
100% 
100% 
100"/. 
100"/. 
l00"k 
100% 
100"/. 
100% 
100% 
l00"k 
100% 
l00"iO 
100"10 
100% 
100% 
100% 
l00"k 
l00"k 
l00"k 
100"10 
100% 
100"/. 
100% 
100"/. 
100% 
l00"k 
l()()ok 
l()()ok 
1()()O/. 
1 (){)Ok 
l00"k 
I()()OJ. 
1()()O/. 
1()()O/. 
1()()O/. 

100% 
1()()oIo 
1()()O/. 
l()()Of. 
100% 
100% 
100% 
1()()O/. 

100"/. 
100% 
100% 
100% 
1 (){)Of. 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
1(){)O/. 
100% 
1()()O/. 

1()()O/. 
1()()O/. 
100% 
100% 
1()()O/. 
1 ()()Ok 

lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

$0.00 
$12.500.00 

$0.00 
$0.00 
$0.00 

$50,500.00 
$0.00 
$0.00 
$0.00 

$19,300.00 
$0.00 

$16,200.00 
$14,600.00 
$49,600.00 
$15,900.00 
$48.500.00 

$0.00 
$49.400.00 

$0.00 
$13,900.00 
$19,600.00 

$0.00 
$0.00 

$11,800.00 
$18,700.00 
$19.400.00 
$15,700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800.00 
$68,600.00 
$16,400.00 
$13,800.00 
$51,700.00 
~9,500.00 
$19,500.00 
$15,500.00 
$16,000.00 
$18,600.00 
547,600.00 
$16,200.00 
548,800.00 
548,500.00 
549,300.00 
$13,100,00 
$15,600.00 
$49,500.00 
$13,800.00 
$11,300.00 
$11,600.00 
$11,400.00 
$19,300.00 
$13.800.00 
$11.800.00 
$11,800.00 
$12.500.00 
$11,700.00 
$11,700.00 
$11,600.00 
$16,500.00 
$15,500.00 
$26,600.00 
$11,800.00 
$19,100.00 
$67,900.00 
$16,500.00 
$16,200.00 
$16,200.00 
$18,500.00 
$18,600.00 
$18,500.00 
$16,100.00 

$0.00 
$12,600.00 
$16,500.00 

$0.00 
$16,500.00 

$0.00 
$12.500.00 

$0.00 
$0.00 
$0.00 

$50,500.00 
$0.00 
$0.00 
$0.00 

$19,300.00 
$0.00 

$16,200.00 
$14,600.00 
$49,600.00 
$15,900.00 
548,500.00 

$0.00 
$49,400.00 

$0.00 
$13,900.00 
$19,600.00 

$0.00 
$0.00 

$11,800.00 
$18,700.00 
$19,400.00 
$15,700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15.700.00 
$11,800.00 
$68,600.00 
$16,400.00 
$13,800.00 
$51,700.00 
$69,500.00 
$19.500.00 
$15,500.00 
$16,000.00 
$18.600.00 
547,600.00 
$16,200.00 
548,800.00 
548,500.00 
$49,300.00 
$13,100.00 
$15,600.00 
$49,500.00 
$13,800.00 
$11,300.00 
$11,600.00 
$11,400.00 
$19,300.00 
$13,800.00 
$11.800.00 
$11.800.00 
$12,500.00 
$11,700.00 
$11,700.00 
$11.600.00 
$16,500.00 
$15,500.00 
$26.600.00 
$11,800.00 
$19,100.00 
$67,900.00 
$16,500.00 
$16,200.00 
$16,200.00 
$18,500.00 
$18.600.00 
$18,500.00 
$16,100.00 

$0.00 
$12,600.00 
$16,500.00 

$0.00 
$16,500.00 

100°/0 
100% 

100% 
100"1. 
100% 
0% 

100"/0 
1()()O", 
100"/. 
1 00"1. 
l~o 

00,. 
1()()O/. 

100"/. 
1~. 

100% 
l00~'o 

100% 
1~. 

1~. 

100% 
100% 
100"/. 
100"/. 
100"/. 
1()()O/. 

1 ()()Of. 
1(){)O/. 
1()()O/o 
l~o 

l00"k 
100"/. 
100% 
1()()O/. 

100% 
1()()O/. 

100"/. 
100% 
100"/. 
100% 
100"/. 
l()()Oi. 

1()()O/. 

100% 
1~. 
100"/. 
100% 
1()()O/. 

001. 
l00~o 

1()()O/. 

100"/. 
100"/. 
1()()O/. 

1()()O/. 

100% 
1()()O/. 

100% 
100% 
1()()O/. 

1()()O/. 

100'\. 
100"/. 
l00~. 

100% 
l00~o 

100% 
1()()o;. 
l00~o 
1()()O/. 

1()()O/. 

100% 
100% 
l00~~ 

1()()O/. 

100% 
1()()O/. 

100"/. 
1~. 

$0.00 
SI2.500.oo 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$19,300.00 
$0.00 
$0.00 

$14,600.00 
549,600.00 
$15,900.00 
$48,500.00 

$0.00 
$49,400.00 

$0.00 
$13.900.00 
$19,600.00 

$0.00 
$0.00 

$11,800.00 
$18,700.00 
$19,400.00 
$15,700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800.00 
$68,600.00 
$16.400.00 
$13,800.00 
$51,700,00 
$69,500.00 
$19,500,00 
$15,500.00 
$16,000.00 
$18,600.00 
547,600.00 
$16,200.00 
$48,800.00 
$48,500.00 
$49,300.00 
$13,100.00 
$15,600.00 

$0.00 
$13,800.00 
$11,300.00 
$11,600.00 
$11,400.00 
$19,300.00 
$13,800.00 
$11,800.00 
$11,800.00 
$12.500.00 
$11,700.00 
$11,700.00 
$11,600.00 
$16,500.00 
$15,500.00 
$26.600,00 
$11,800.00 
$19,100.00 
$67.900.00 
$16,500.00 
$16.200.00 
$16.200.00 
$18,500.00 
$18,600.00 
$18,500.00 
$16,100.00 

$0.00 
'$12,600.00 
$16,500.00 

$0.00 
$16,500.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0% 
100% 
00,. 
OC}" 
0'\. 
0% 
0% 
0% 
0010 

100% 
0% 
0'\. 

100% 
100"", 
100'1. 
100% 
0'\. 

100% 
0% 

100",. 
l00,}o 

O~O 
00/. 

1(){)O/. 
1~. 

100"/. 
1()()o,~ 

100"/. 
l()()Oi. 

100% 
100"/. 
l00"J. 
100",. 
1 00"/. 
100",. 
00/. 

100"/. 
100% 
100"/. 
1(){)O/. 
1()()O/. 

1(){)O/. 
1()()O/. 

100% 
1()()O/. 

1()()O/. 

1000
,. 

100% 
0% 

100% 
100% 
100% 
1()()O/. 

1~. 

1()()O/. 
1 ()()OJ. 
100% 
100% 
1()()O/. 
100"/0 
100% 
l00~'o 

1~. 

l00~o 

100% 
100% 
100% 
loo~o 

1000,0 
100% 
1()()o,. 
100% 
100'% 
100% 
0% 

1(){)OIo 
l00'\~ 

0% 
100% 

$0.00 
$12,500.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$19,300.00 
$0.00 
$0.00 

$14,600.00 
$49,600.00 
$15,900.00 
$48,500.00 

$0.00 
$49.400.00 

$0.00 
$13,900.00 
$19,600.00 

$0.00 
$0.00 

$11,800.00 
$18,700.00 
$19,400.00 
$15.700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800.00 
$68,600.00 
$16,400.00 
$13,800.00 

$0.00 
$69,500.00 
$19,500.00 
$15,500.00 
$16,000.00 
$18,600.00 
$47,600.00 
$16.200.00 
$48,800.00 
$48,500.00 
$49,300.00 
$13.100.00 
$15,600.00 

SO.OO 
$13,800.00 
$11,300.00 
$11,600.00 
$11.400.00 
$19.300.00 
$13.800.00 
$11,800.00 
$11,800.00 
$12,500.00 
$11,700.00 
$11,700.00 
$11,600.00 
$16,500.00 
$15,500.00 
$26,600.00 
$11.800.00 
$19,100.00 
$67,900.00 
$16,500.00 
$16,200.00 
$16.200.00 
$18,500.00 
$18,600.00 
$18,500.00 
$16,100.00 

SO.OO 
$12,600.00 
$16,500.00 

$0.00 
$16.500.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0",. 
lOO'l. 
0·,. 
0'1. 

0""" 
0% 
0"/. 
O~. 

0% 

1 ()()Of. 
0"/. 
0% 

100% 
100% 
100'\'. 
100'% 
0%, 

1000,0 

0%. 
100'\0 
100'10 
00/. 
OOJ. 

100% 
100% 
100"/. 
100% 
100·,. 
100% 
100% 
100% 
100"/. 
1()()O/. 

100% 
100% 
0"/. 

100% 
100% 
l~'o 

100% 
l00'\~ 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
~c 

100% 
1()()O/. 

100% 
100% 
100% 
l()()Oi. 

l(){)Of. 
100% 
100% 
100"/. 
100"/. 
100% 
100% 
l00o,~ 

100% 
1000,0 
l00~~ 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
0"/. 

100% 
0% 
O~c. 

0% 

$0.00 
$12,500.00 

$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 

$19,300.00 
$0.00 
$0.00 

$14,600.00 
$49,600.00 
$15,900.00 
548,500.00 

$0.00 
549,400.00 

SO.OO 
$13,900.00 
$19,600.00 

$0.00 
$0.00 

$11.800.00 
$IB,700.00 
$19,400.00 
$15,700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800.00 
$68,600.00 
$16,400.00 
$13,800.00 

$0.00 
$69,500.00 
$19,500.00 
$15,500.00 
$16,000.00 
$18,600.00 
$47,600.00 
$16,200.00 
548,800.00 
548,500.00 
549,300.00 
$13,100.00 
$15,600.00 

$0.00 
$13,800.00 
$11,300.00 
$11,600.00 
$11,400.00 
$19,300.00 
$13,800.00 
$11,800.00 
$11,800.00 
$12,500.00 
$11,700.00 
$11,700.00 
$11.600.00 
$16,500.00 
$15,500.00 
$26,600.00 
$11,800.00 
$19,100,00 
$67,900.00 
$16,500.00 
$16,200.00 
$16,200.00 
$18,500.00 
$18,600.00 
$IB,500.00 
$16,100.00 

$0.00 
$12,600.00 

$0.00 
$0.00 
$0.00 

DATE 

ACCOUNT. 
WF·6631 
WF·3520 
WF·3530 

07130104 

AMOUNT 
$109.349.78 
($10.93498) 

($840.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

0%/ 
0·,. 
0"/. 
0"/0 
0% 

0"1. 
0°10 
0"/. 
0010 
0% 
0010 

OOJo 
0'\. 
0'\. 
00

/0 

0% 
0% 
00/0 
00,. 
00;0 

00
/0 

0% 
0% 
0% 
0% 
0% 
0% 
0"'/0 
00

/0 

00
/0 

0% 
00

/0 

0% 
0%, 
00/0 
0% 
0% 
0% 
O~Q 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0010 

0%. 
00

/0 

0% 
00/0 
0% 
0% 
0% 
0% 
0% 
00/0 
0% 
0% 
0% 
0% 
O~'O 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
OO/c 
0% 
0% 
0% 
0% 

100% 
0% 

100% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,500.00 
$0.00 

$16,500.00 

100·,. 
0%, 

100% 
l00D/e.. 
100"1. 

001. 
1000,0 
l00~o 

100"/. 
001. 

100% 
00

/0 

0'1. 
00;0 

0(1/0 

0% 

100"/. 
0% 

100% 
0% 
0% 

100% 
100% 
0% 
0%, 
0% 
aUlD 

0% 
O~O 

0% 
0% 
0% 
00/. 
0%1 
0% 

100% 
0% 
0% 
00

/0 

00
/0 

0% 
0% 
0% 
0% 
0% 
0%" 
00,0 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
00

/0 

00
/0 

0% 
0% 
Q"/e 

0% 
0%,1 
0% 
0% 
00;0 

0% 
0% 

100% 
0% 
0% 

100% 
00;0 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$51,700.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 



DU PAGE WATER COMMISSION 
PAYMENT II 24 

BLOW OFF VALVE REPAIR (BOV-l) 
DATE 07/30104 

ROSSI CONTRACTORS 
ACCOUNT II AMOUNT 201 WEST LAKE STREET 

WF-6631 $109.349.78 NORTHLAKE, ILLINOIS 60164 
WF-3520 ($10,934.98) 
WF-3530 ($840.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

~--.---- .. --..... _------------_ .. _-------------------------- ----------------- ---------------- -----.. ----------- ------------.. -------- --------- --------------------- -------------- --------... _--------- ----------- --------------- ------------- -----_ ... _-- -------- --------_ .. _---
80 Valve 1180 100% Lump Sum $19.400.00 $19.400.00 100% $19.400.00 100% $19.400.00 0% $0.00 100% $19.400.00 0% $0.00 81 Valve #81 100% Lump Sum $16.300.00 $16,300.00 100% $16.300.00 100% $16.300.00 100% $16,300.00 0% $0.00 0% $0.00 82 Valve #82 100% Lump Sum $19,100.00 $19.100.00 100% $19.100.00 100% $19.100.00 100% $19,100.00 0% $0.00 0% $0.00 83 Valve #83 100% Lump Sum $14.300.00 $14.300.00 100% $14,300.00 100% $14.300.00 100% $14,300.00 0% $0.00 0% $0.00 84 Valve #84 100% Lump Sum $16,000.00 $16,000.00 100% $16.000.00 100% $16.000.00 100% $16,000.00 0% $0.00 0% $0.00 85 Valve #85 100% Lump Sum $16,300.00 $16.300.00 100% $16,300.00 100% $16,300.00 100% $16.300.00 0% $0.00 0% $0.00 86 Valve #86 100% Lump Sum $16,500.00 $16.500.00 100% $16.500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00 87 Valve #87 100% Lump Sum $11,300.00 $11.300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 88 Valve 1188 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 89 Valve #89 100% Lump Sum $15.100.00 $15.100.00 100% $15.100.00 100% $15.100.00 100% $15.100.00 0% $0.00 0% $0.00 90 Valve #90 100% Lump Sum $12,200.00 $12,200.00 100% $12.200.00 100% $12.200.00 100% $12.200.00 0% $0.00 0% $0.00 91 Valve #91 100% Lump Sum $11,200.00 $11.200.00 100% $11.200_00 100% $11.200.00 100% $11,200.00 0% $0.00 0% $0.00 92 Valve 1192 100% Lump Sum $11.500.00 $11.500.00 100% $11.500.00 100% $11.500.00 100% $11.500.00 0% $0.00 0% $0.00 93 Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 94 Valve #94 100% Lump Sum $11,900.00 $11,900.00 1000-"> $11.900.00 1000/0 $11.900.00 100% $11,900.00 0% $0.00 0% $0.00 95 Valve #95 1000/0 Lump Sum $16.000.00 $16.000.00 1000/0 $16.000.00 1000/0 $16.000.00 100% $16,000.00 0% $0.00 0% $0.00 96 Valve 1196 100% Lump Sum $16.800.00 $16.800.00 1000/0 $16.800.00 100% $16.800.00 100% $16.800.00 0% $0.00 0% $0.00 97 Valve 1197 100% Lump Sum $16,300.00 $16.300.00 1000/0 $16.300.00 100% $16.300.00 1000/0 $16.300.00 0% $0.00 0% $0.00 98 Valve 1198 100% Lump Sum $16.400.00 $16.400.00 1000-"> $16.400.00 100% $16,400.00 0% $0.00 1000/0 $16.400.00 0% $0.00 99 Valve 1199 100% Lump Sum $70.400.00 $70.400.00 100% $70.400.00 1000/0 $70.400.00 100% $70.400.00 0% $0.00 0% $0.00 100 Valve Jlloo 100% Lump Sum $15.000.00 $15.000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 101 Valve 11101 100% Lump Sum $50.500.00 $50.500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 102 Valve 11102 100% Lump Sum $51.000.00 $51.000.00 1000/0 $51.000.00 100% $51.000.00 1000/0 $51.000.00 0% $0.00 0% $0.00 103 Valve Jll03 100% Lump Sum $49,100.00 $49,100.00 100% $49.100.00 1000/0 $49,100.00 1000/0 $49,100.00 0% $0.00 0% $0.00 104 Valve 11104 100% Lump Sum $0.00 $0.00 1000/0 $0.00 0% $0.00 0% $0.00 0% $0.00 1000/0 $0.00 105 Valve 11105 100% Lump Sum $0.00 $0.00 1000-"> $0.00 0% $0.00 0% $0.00 0% $0.00 1000/0 $0.00 106 Valve #106 100% Lump Sum $16.700.00 $16.700.00 1000/0 $16.700.00 1000/0 $16.700.00 1000/0 $16,700.00 0% $0.00 0% $0.00 107 Valve #107 100% Lump Sum $12.800.00 $12.800.00 100% $12.800.00 100% $12.800.00 1000/0 $12,800.00 0% $0.00 0% $0.00 108 Valve #108 100% Lump Sum $70.700.00 $70.700.00 100% $70.700.00 1000/0 $70.700.00 1000/0 $70,700.00 0% $0.00 0% $0.00 109 Valve 11109 100% Lump Sum $27.500.00 $27.500.00 1000/0 $27.500.00 1000/0 $27.500.00 1000/0 $27,500.00 0% $0.00 0% $0.00 110 ValveJlll0 1000/0 Lump Sum $27.300.00 $27.300.00 1000/0 $27.300.00 1000/0 $27.300.00 1000/0 $27.300.00 0% $0.00 0% $0.00 111 Valve #111 100% Lump Sum $17.600.00 $17.600.00 1000-"> $17.600.00 1000/0 $17.600.00 1000/0 $17.600.00 0% $0.00 0% $0.00 112 Valve #112 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 1000/0 $0.00 113 Valve .113 1000/0 Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 1000/0 $0.00 114 Valve.114 100% Lump Sum $0.00 $0.00 1000-"> $0.00 0% $0.00 0% $0.00 0% $0.00 1000/. $0.00 115 Valve .115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 1000/. $0.00 116 Valve.116 100% Lump Sum $19.400.00 $19.400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 117 Valve .117 100% Lump Sum $17.700.00 $17.700.00 0% $0.00 0%' $0.00 0% $0.00 0% $0.00 0% $0.00 118 Valve .118 1000/. Lump Sum $16.200.00 $16.200.00 1000-"> $16.200.00 1000/. $16.200.00 1000/. $16.200.00 0% $0.00 0% $0.00 119 Valve .119 100% Lump Sum $12,100.00 $12.100.00 1000/. $12.100.00 1000/. $12.100.00 1000/. $12.100.00 0% $0.00 00/. $0.00 120 Valve .120 100% Lump Sum $24.500.00 $24.500.00 1000/. $24.500.00 1000/. $24.500.00 100% $24.500.00 0% $0.00 0% $0.00 121 Valve .121 1000/. Lump Sum $28.000.00 $28.000.00 1000-"> $28.000.00 1000/. $28.000.00 1000-"> $28,000.00 0"4 $0.00 0"/. $0.00 122 Valve .122 100% Lump Sum $26.700.00 $26.700.00 10004 $26.700.00 1000/. $26.700.00 1000/. $26.700.00 00/. $0.00 0"-"> $0.00 123 Valve .123 1000/. Lump Sum $11.700.00 $11.700.00 00/. $0.00 0"/. $0.00 0"/. $0.00 0"/. $0.00 0"/. $0.00 124 Valve .124 1000/. Lump Sum $12.100.00 $12.100.00 1000/. $12.100.00 1000/0 $12.100.00 1000/. $12,100.00 0"/. $0.00 0"/. $0.00 125 Valve .125 1000/. Lump Sum $13.500.00 $13.500.00 100% $13.500.00 100% $13.500.00 1000/. $13.500.00 0"/. $0.00 0"/. $0.00 126 Valve .126 100% Lump Sum $11.800.00 $11.800.00 00/. $0.00 0"/. $0.00 0"/. $0.00 0"/. $0.00 0"/. $0.00 127 Valve .127 100% Lump Sum $16.500.00 $16.500.00 1000-"> $16.500.00 1000/. $16.500.00 1000/. $16.500.00 0"/. $0.00 0"/. $0.00 128 Valve .128 100% Lump Sum $15.100.00 $15.100.00 10004 $15.100.00 1000/. $15.100.00 1000/. $15,100.00 0"/. $0.00 0% $0.00 129 Valve .129 100% Lump Sum $16.700.00 $16.700.00 10004 $16.700.00 1000/0 $16.700.00 1000/. $16.700.00 0"/. $0.00 00/. $0.00 130 Valve .130 1000/. Lump Sum $12.300.00 $12.300.00 100% $12.300.00 1000/. $12.300.00 1000/. $12.300.00 00/. $0.00 0"-"> $0.00 131 Valve .131 1000/. Lump Sum $16.400.00 $16.400.00 100% $16.400.00 1000/. $16.400.00 1000/. $16,400.00 0"/. $0.00 0"/. $0.00 132 Valve .132 1000/. Lump Sum $16.500.00 $16.500.00 100% $16.500.00 1000/. $16.500.00 1000/. $16.500.00 0"/. $0.00 0"/. $0.00 133 Valve .133 1000/. Lump Sum $12.900.00 $12.900.00 1000/. $12.900.00 1000/. $12.900.00 1000/. $12,900.00 0% $0.00 00/. $0.00 134 Valve .134 1000/. Lump Sum $12.900.00 $12.900.00 100% $12.900.00 1000/. $12.900.00 1000/. $12.900.00 0% $0.00 0% $0.00 135 Valve .135 10004 Lump Sum $12,700.00 $12,700.00 100% $12.700.00 1000/. $12,700.00 1000/. $12.700.00 0"/. $0.00 0% $0.00 136 Valve .136 1000/. Lump Sum $12.100.00 $12.100.00 100% $12.100.00 1000/. $12.100.00 100% $12.100.00 0"4 $0.00 0"/. $0.00 137 ValvU137 1000/0 Lump Sum $15.900.00 $15.900.00 100% $15.900.00 100% $15.900.00 100% $15.900.00 0"4 $0.00 0% $0.00 138 Valve .138 1000/. Lump Sum $11.800.00 $11.800.00 100% $11.800.00 1000/. $11.800.00 1000/. $11.800.00 O"k $0.00 0"/. $0.00 139 Valve .139 1000/0 Lump Sum $16.200.00 $16.200.00 10004 $16.200.00 1000/. $16.200.00 1000/. $16,200.00 00/0 $0.00 0% $0.00 140 Valve .140 1000/. Lump Sum $16.500.00 $16.500.00 10004 $16.500.00 1000/. $16.500.00 1000/0 $16.500.00 00/0 $0.00 0"/. $0.00 141 Valve.141 100010 Lump Sum $14.300.00 $14.300.00 100010 $14.300.00 1000/. $14.300.00 1000/. $14.300.00 0"/. $0.00 0"/. $0.00 142 Valve .142 100% Lump Sum $15.500.00 $15.500.00 100010 $15.500.00 1000/. $15.500.00 1000/. $15.500.00 0"/. $0.00 0"/. $0.00 143 Valve .143 100% Lump Sum $16.400.00 $16.400.00 1000/• $16.400.00 1000/. $16.400.00 1000/. $16,400.00 0"/. $0.00 0"/. $0.00 144 Valve .144 100% Lump Sum $49.900.00 $49.900.00 1000/. $49.900.00 1000/. $49.900.00 1000/. $49.900.00 0"/. $0.00 0"/. $0.00 145 Valve .145 100% Lump Sum $14.500.00 $14.500.00 100010 $14.500.00 1000/• $14.500.00 1000/. $14.500.00 0"/. $0.00 0"/. $0.00 146 Valve Jl146 100% Lump Sum $17.000.00 $17.000.00 1000/. $17.000.00 1000/. $17.000.00 1000/. $17.000.00 0"/. $0.00 0"/. $0.00 147 Valve .147 1000 .. Lump Sum $56.300.00 $56.300.00 l00"t. $56.300.00 1000/. $56.300.00 1000/. $56.300.00 0"/. $0.00 0"/. $0.00 148 Valve.148 1000/. Lump Sum $16.500.00 $16.500.00 1000/. $16.500.00 1000/. $16.500.00 1000/. $16.500.00 0"/. $0.00 0"/. $0.00 149 Valve .149 100% Lump Sum $12.100.00 $12.100.00 l00"t. $12.100.00 1000/• $12.100.00 1000/. $12.100.00 0"/. $0.00 0"1. $0.00 
ISO Valve .ISO 1000/• Lump Sum $11.900.00 $11.900.00 100010 $11.900.00 1000/. $11.900.00 1000/. $11.900.00 0"/. $0.00 0"/. $0.00 151 Valve #151 100% Lump Sum $14.800.00 $14.800.00 1000/. $14.800.00 100% $14.800.00 1000/. $14.800.00 0"/. $0.00 0"/. $0.00 
152 ValvU152 1000/0 Lump Sum $16.700.00 $16.700.00 1000/. $16.700.00 1000/• $16.700.00 1000/0 $16.700.00 00/0 $0.00 0"/. $0.00 
153 Valve .153 1000/. Lump Sum $12.700.00 $12,700.00 l00"t. $12.700.00 1000/. $12.700.00 1000/. $12.700.00 0"/. $0.00 0"/. $0.00 154 Valve.l54 1000'. Lump Sum $12.400.00 $12.400.00 1000/. $12.400.00 1000/• $12.400.00 1000/. $12.400.00 0"/. $0.00 0"/. $0.00 155 Valve .155 100". Lump Sum $16.700.00 $16.700.00 1000"- $16.700.00 1000/. $16.700.00 1000/. $16.700.00 0"/. $0.00 0"/. $0.00 156 Valve .156 100"/. Lump Sum $0.00 $000 1000/. $0.00 00/. $0.00 0"1. $0.00 0"/. $0.00 1000/. $0.00 157 Valve .157 1000,~ Lump Sum $14.500.00 $14.500.00 100010 $14.500.00 100"/. $14.500.00 1000/• $14.500.00 0"/. $0.00 0"/. $0.00 158 Valve .158 1000/. Lump Sum $15.100.00 $15.100.00 1000-0 $15.100.00 1000. $15.100.00 100% $15.100.00 0% $000 0% $000 



BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

(BOV·l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE ._-_ .. -....... _ .. __ .. _----------.. ------------- --_ .. -.... _------- .... -_ ..... _ ............ _- -------_ .... --------.. -------.. ------.----.. - -------------------- ----.----.. ---------------_. 
159 Vallie .159 
160 Valve.l60 
161 Valve 11161 
162 Valvelll62 
163 Valve '163 
164 Valve 1164 
165 Valve 11165 
166 Valve '166 
167 Valve '167 
168 Valve '168 
169 Valve '169 
170 Valve 11170 
171 Valve.171 
172 Valve "172 
173 Valve .173 
174 Valve 11174 
175 Valve .175 
176 Valve 11176 
177 Valve 11177 
178 Valve .178 
179 Valve .179 
180 Valve 11180 
181 Valve '181 
182 Valve 11182 
183 Valve 11183 
184 Valve 11184 
185 Valve 11185 
186 Valvell186 
187 Valve 11187 
188 Valve.l88 
189 Valvelll89 
190 Valve 11190 
191 Valve 11191 
192 Valve#192 
193 Valve 11193 
194 Valve 11194 
195 Valve .195 
196 Valve 11196 
197 Valve .197 
198 Valve.l98 
199 Valve .199 
200 Valvell200 
201 Valve .201 
202 Valve .202 
203 Valve 11203 
204 Valve '204 
205 Valve 11205 
206 Valve 11206 
207 Valve 11207 
208 Valve 11208 
209 Valve 11209 
210 Valve 11210 
211 Valve 11211 
212 Valve 11212 
213 Valve 11213 
214 Valve #214 
215 Valve 11215 
216 Valve 11216 
217 Valve .217 
218 Valve 11218 
219 Valve .219 
220 Valve 11220 
221 Valve .221 
222 Valve 11222 
223 Valve 11223 
224 Valve .224 
225 Valve 11225 
226 Valve 11226 
227 Valve 11227 
228 Valve 11228 
229 Valve 11229 
230 Valve 11230 
231 Valve 11231 
232 Valve 11232 
233 Valve 11233 
234 Valve 11234 
235 Valve #235 
236 Valve #236 
237 Valve '237 

100"10 
1()()o;. 
1()()o;. 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100";;' 
100"10 
100"/. 
1()()O;. 
1()()O;. 
100"/. 
100"/. 
100"10 
100% 
100"/. 
100% 
100"/. 
100% 
100% 
100"/. 
100"/. 
100% 
100"/. 
l00"k 
100"/. 
100"/. 
100"/. 
100"/. 
100% 
100"/. 
100% 
100"/. 
100"/. 
100% 
100"/. 
100% 
100"/. 
100% 
100"/. 
100% 
100% 
1()()o;. 
100"/. 
100"/. 
100"/. 
100"/. 
100"/. 
100"/. 
100"/. 
100% 
100% 
100"/. 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100"/. 
100% 
100"/. 
100% 
100% 
100% 
100% 
100% 
100"/. 
100% 
100% 

Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum· 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

$15,300.00 
$15.400.00 
$17,800.00 
$16,500.00 
$17,200.00 
$12,500.00 
$11,900.00 
$15,800.00 
$15,300.00 
$16,400.00 
$17,700.00 
$15,800.00 
$18,400.00 
$15,900.00 
$16,30000 
$17,700.00 
$18,200.00 
$16,900.00 
$17,700.00 
$16,800.00 
$16,800.00 
$48.400.00 
$12.800.00 
$11.800.00 
$16.300.00 
$12.600,00 
$13.500.00 
$12.600.00 
$12,400.00 
$14.900.00 
$16.400.00 
$16.400.00 
$15,600.00 
$15.100.00 
$16.500.00 
$16,500.00 

. $15.000,00 
$15.100,00 
$15,600.00 
$11.800.00 
$16.500.00 
$16.500.00 

$0.00 
$11,400.00 
$16,000.00 
$17.700.00 
$17.200.00 
$15,900.00 
$15.200.00 
$15.700.00 
$17.200,00 
$19;500.00 
$16.000.00 
$17.600.00 
$16.400.00 
$12.000.00 
$15.000.00 
$15.800.00 
$16.300.00 
$26.200.00 
$15.400.00 
$16.000.00 
$15.400.00 
$12;900.00 
$16,800.00 
$25,400.00 
$15,700.00 
$25,200.00 
$12,400.00 
$11.600.00 
$11.500.00 

$0.00 
$16,000.00 
$15,400.00 
$14,900.00 
$18,700.00 
$25,500.00 
$25.000.00 
$15.300.00 

$15,300.00 
$15.400.00 
$17,800.00 
$16,500.00 
$17,200.00 
$12,500.00 
$11,900.00 
$15,800.00 
$15.300.00 
$16,400.00 
$17,700.00 
$15,800.00 
$18.400.00 
$15,900.00 
$16,300.00 
$17,700.00 
$18.200.00 
$16,900.00 
$17,700.00 
$16,800.00 
$16,800.00 
$48,400.00 
$12,800,00 
$11,800.00 
$16,300.00 
$12,600.00 
$13,500,00 
$12,600.00 
$12,400.00 
$14,900.00 
$16,400.00 
$16,400.00 
$15,600.00 
$15,100.00 
$16.500.00 
$16,500.00 
$15,000.00 
$15,100.00 
$15,600,00 
$11.800.00 
$16.500.00 
$16,500.00 

$0.00 
$11,400.00 
$16,000.00 
$17,700.00 
$17,200.00 
$15.900.00 
$15,200.00 
$15,700.00 
$17.200.00 
$19.500.00 
$16.000.00 
$17.600,00 
$16.400.00 
$12.000.00 
$15,000.00 
$15.800.00 
$16.300.00 
$26.200.00 
$15.400.00 
$16,000.00 
$15,400.00 
$12.900.00 
$16,800.00 
$25,400.00 
$15,700.00 
$25,200.00 
$12,400.00 
$11,600.00 
$11.500.00 

$0.00 
$16.000.00 
$15,400.00 
$14.900.00 
$18.700.00 
$25,500.00 
$25.000.00 
$15,300.00 

lOO,}" 
l00~(; 

l00~. 

100°/0 
1()()O;. 
100%. 
1oo'}o 
100% 
100"/0 
l00~o 
100% 
100% 
100% 
1()()o;. 
100% 
100% 
100% 
l00~. 

100% 
l00~c 

100% 
100% 
1()()o;. 
100% 
100% 
100% 
100% 
100,\. 
100% 
100% 
100% 
100% 
100% 
1000;. 
100"/. 
100% 
100% 
1000;. 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
l00~o 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
00;. 

100% 
100% 
100% 
100% 
100% 
0% 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

$15,300.00 
$15.400.00 
$17,800.00 
$16.500.00 
$17.200.00 
$12,500.00 
$11.900.00 
$15,800.00 
$15,300.00 
$16,400.00 
$17.700.00 
$15.800.00 
$18,400.00 
$15.900.00 
$16,300.00 
$17.700.00 
$18.200.00 
$16.900.00 
$17.700.00 
$16.800.00 
$16.800.00 
$48.400.00 
$12,800.00 
$11,800.00 
$16,300.00 
$12,600.00 
$13,500.00 
$12,600.00 
$12,400,00 
$14,900.00 
$16,400.00 
$16,400.00 
$15,600.00 
$15,100.00 
$16,500.00 
$16,500.00 
$15,000.00 
$15,100,00 
$15,600.00 
$11,800.00 
$16,500.00 
$16,500,00 

$0.00 
$11,400.00 
$16,000.00 
$17,700.00 
$17,200.00 
$15,900.00 
$15,200.00 
$15,700.00 
$17.200.00 
$19,500.00 
$16.000.00 
$17,600.00 
$16.400.00 
$12,000.00 
$15,000.00 
$15,800.00 
$16,300.00 
$26,200.00 
$15,400.00 
$16,000.00 

$0.00 
$12,900.00 
$16,800.00 
$25,400.00 
$15,700.00 
$25,200.00 

$0.00 
$11,600.00 
$11,500.00 

$0.00 
$16,000.00 
$15,400.00 
$14,900.00 
$18.700.00 
$25.500.00 
$25,000.00 
$15,300.00 

CURRENT TO DATE PREVIOUS PAYMENT 
QU.ANTITY EXTENSION QUANTITY EXTENSION 

l00'h .. 
l~o 
l00C;o 
100",. 
100'\0 
1~. 

1()()O;. 
1()()o;. 
1000;. 
l00'}o 
100% 
100% 
1()()o;" 
1000

/0 

l00~o 
100% 
1()()O;. 
100·/. 
100% 
100% 
100"10 
l00~o 

100,\. 
1()()O;. 
l00~~ 

100"/. 
100% 
100% 
100% 
100% 
100% 
100"/. 
100"/0 
100% 
100% 
100% 
100·,. 
100% 
100% 
100% 
1000

/0 

100% 
O'}. 

100% 
100% 
l00~/o 

100·,. 
l00~o 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100,\. 

0010 

00
/0 

100% 
100% 
100% 
100% 
100% 

00/0 
100% 
100% 
0% 

100% 
100% 
100% 
100% 
00

/0 

0% 
O~O 

$15,300.00 
$15.400.00 
$17.800.00 
$16.500.00 
$17.200.00 
$12,500.00 
$11,90000 
$15,800.00 
$15,300.00 
$16.400.00 
$17,700.00 
$15.800.00 
$18.400.00 
$15.90000 
$16.30000 
$17.700.00 
$18.200.00 
$16.900.00 
$17,700.00 
$16.800.00 
$16.80000 
$48,400.00 
$12.800.00 
$11,800.00 
$16.300.00 
$12.600.00 
$13,500.00 
$12.600.00 
$12,400.00 
$14,900.00 
$16.400.00 
$16.400.00 
$15,600.00 
$15,100.00 
$16.500.00 
$16,500.00 
$15,000.00 
$15,100.00 
$15.600.00 
$11,800_00 
$16.500_00 
$16,500.00 

$0.00 
$11,400.00 
$16.000.00 
$17,700.00 
$17.200.00 
$15.900.00 
$15.200.00 
$15,700.00 
$17.200.00 
$19,500.00 
$16,000.00 
$17,600.00 
$16,400.00 
$12.000.00 
$15,000.00 
$15,800.00 
$16,300.00 
$26,200.00 
$15,400.00 

SO.OO 
SO.OO 

$12.900.00 
$16.800.00 
$25.400.00 
$15,700.00 
$25.200.00 

$0.00 
$11,600.00 
$11.500.00 

$0_00 
516,000.00 
$15,400.00 
$14,900.00 
518,700.00 

$0.00 
SO.OO 
SO.OO 

100% 
100~o 
1()()o;. 
1 W,,;;, 
100'\0 
l00~o 

100'\. 
l()()O;o 
l00~o 

1()()o;. 
100'\. 
100% 
1()()o;. 
100% 
l00~o 

l00,}o 

100% 
1()()o;. 
100°/0 
100",. 
100";, 
100% 
100% 
100"/. 
100% 
l00~. 

100% 
l00%~ 

100% 
100% 

100% 
100% 
1000

/0 

100% 
100"1. 
100% 
100% 
100% 
100% 
100% 
100% 
l00~o 

0% 

100% 
l00~~ 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0%, 
O"J~ 

100% 
100% 
100% 
100% 
100% 
O%~ 

100% 
100% 
0% 

100% 
100% 
100% 
100% 

aD/a 
0% 
00

/0 

$15,300.00 
$15.400.00 
$17,800.00 
516,500.00 
$17,200.00 
$12,500.00 
$11,900.00 
$15,800.00 
$15,300.00 
$16,400.00 
$17.700.00 
$15,800.00 
$18,400.00 
515,900.00 
$16,300.00 
$17,700.00 
$18,200.00 
$16,900.00 
$17,700.00 
$16,800.00 
$16,800.00 
$48.400.00 
$12,800.00 
$11.800.00 
$16,300.00 
$12,600.00 
$13,500.00 
$12,600.00 
$12.400.00 
$14,900.00 
$16.400.00 
$16,400.00 
515,600.00 
$15,100.00 
$16,500.00 
$16,500.00 
$15,000.00 
$15,100.00 
$15,600.00 
$11,800.00 
$16,500.00 
$16,500.00 

$0.00 
$11,400.00 
$16,000.00 
$17,700.00 
$17,200.00 
$15,900.00 
$15,200.00 
$15,700.00 
$17,200.00 
$19,500.00 
$16.000.00 
$17.600,00 
$16,400.00 
$12,000.00 
$15,000.00 
$15,800.00 
$16,300.00 
$26,200.00 
$15,400.00 

$0.00 
$0.00 

$12,900.00 
$16,800.00 
$25,400.00 
$15,700.00 
$25,200.00 

$0.00 
$11,600.00 
$11,500.00 

$0.00 
$16,000.00 
$15,400.00 
$14.900.00 
$18,700.00 

$0_00 
$0.00 
$0.00 

DATE 

ACCOUNT. 
WF·6631 
WF·3520 
WF·3530 

07/30/04 

AMOUNT 
$109,349.78 
(SIO,934.98) 

($84000) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 
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O~Q 
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0% 
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0% 
0% 
O~O 

0% 

0% 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

0% 

0% 
00

/0 

0% 
0% 
00

/0 

0% 
0% 
O~O 

DOlO, 

O~~ 

0% 
0% 
0% 
00/0 

0% 
00

/0 

00/0 

$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

0% 
O~O 

0% 
0% 
O~/o 

()<}o 

0% 
0% 
0% 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0°'0 
0% 
00

/0 

O'}o 
0°/0 
00

/0 

O~O 

0% 
0% 
0% 
0% 
0°10, 
O~g 

00
/0 

0% 
0% 
0% 
00;0 

0% 
0% 
o~(. 

0% 
O~O 

O~O 
0% 
0% 

100% 
0% 
00

/0 

0% 
00/0 

0'1'. 
0% 
00

/0 

0% 
0% 
0% 
00

/0 

0% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
00

/0 

0% 
0%) 

0% 
0% 
00,. 
00

/0 

0% 
0% 

100% 
0% 
0% 
0% 
0% 

100% 
100% 
100% 

$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,500.00 
525,000.00 
$15,300.00 



DU PAGE WATER COMMISSION 
PAYMENT # 24 

BLOW OFF VALVE REPAIR (BOV-l) 
DATE 07/30104 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 201 WEST LAKE STREET 

WF-6631 $109,349.78 NORTHLAKE, ILLINOIS 60164 
WF-3520 ($10,934.98) 
WF-353O ($840.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
_6 __ .. _______ .. _____ .. ____________ .. _________________________________________________ ... _____ .. ________________________ .. _____ _________________ .... ____ ....... ___ .. ___ .. _________________ ........ ______________ .... _______ ....... _________ .. ________ .. ___ ...... ___ ..... ________ ...... ____________ .. __ ...... ___________________________________ 

238 Valve #238 100% Lump Sum $69,900.00 $69,900.00 100"10 $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00 239 Valve #239 100% Lump Sum $50,200.00 $50,200.00 l()()% $50,200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00 240 Valve #240 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 241 Valve #241 100% Lump Sum $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 242 Valve #242 100% Lump Sum $16,400.00 $16,400.00 l00"A. $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 243 Valve #243 100% Lump Sum $15,800.00 $15,800.00 100"/. $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 244 Valve #244 100% Lump Sum $0.00 $0.00 100"/. $0.00 0% $0.00 0% $0.00 0% $0.00 100"/. $0.00 245 Valve .245 100% Lump Sum $0.00 $0.00 l00"A. $0.00 0% $0.00 0% $0.00 0% $0.00 100"/. $0.00 246 Valve 11246 100% Lump Sum $25,400.00 $25,400.00 100% $25,400.00 100"/. $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 247 Valve #247 100% Lump Sum $16,200.00 $16,200.00 1000/. $16,200.00 100"/. $16,200.00 100"/. $16,200.00 0% $0.00 0% $0.00 248 Valve #248 100% Lump Sum $16,900.00 $16,900.00 100% $16,900.00 100"/. $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 249 Valve .249 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 250 Valve .250 100% Lump Sum $0.00 $0.00 l00"A. $0.00 0% $0.00 0% $0.00 0% $0.00 100"/. $0.00 
251 Valve.251 100% Lump Sum $12,500.00 $12,500.00 1000/. $12,500.00 100"/. $12,500.00 100"/. $12,500.00 0% $0.00 0% $0.00 252 Valve .252 100% Lump Sum $16,300.00 $16,300.00 l00"A. $16,300.00 100"/. $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 253 Valve #253 100% Lump Sum $15,100.00 $15,100.00 100"/. $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 254 Valve #254 100% Lump Sum $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100"/. $12,900.00 0% $0.00 0% $0.00 255 Valve #255 100% Lump Sum $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 
256 Valve #256 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100"/. $16,400.00 0% $0.00 0% $0.00 257 Valve #257 100% Lump Sum $16,400.00 $16,400.00 l00"A. $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 258 Valve #258 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100"/. $15,900.00 100"/. $15,900.00 0% $0.00 0% $0.00 
259 Valve #259 100"/. Lump Sum $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100"/. $15,300.00 0% $0.00 0% $0.00 260 Valve .260 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100"/. $16,200.00 0% $0.00 0% $0.00 261 Valve"261 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 
262 Valve "262 100% Lump Sum $15,900.00 $15,900.00 100"" $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 
263 Valve "263 100% Lump Sum $17,000.00 $17,000.00 100% $17,000.00 100"/. $17,000.00 100"/. $17,000.00 0% $0.00 0% $0.00 
264 Valve "264 100% Lump Sum $11,800.00 $11,800.00 lDO'l'o $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 
265 Valve "265 100% Lump Sum $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
266 Valve "266 100"/. Lump Sum $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100"/. $11,400.00 0% $0.00 0% $0.00 267 Valve 11267 100% Lump Sum $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100"/. $12,100.00 0% $0.00 0% $0.00 
268 Valve 11268 100% Lump Sum $19,100.00 $19,100.00 100% $19,100.00 100"/. $19,100.00 100"/. $19,100.00 0% $0.00 0% $0.00 
269 Valve 11269 100% Lump Sum $29,200.00 $29,200.00 100"10 $29,200.00 100"/. $29,200.00 100% $29,200.00 0% $0.00 0% $0.00 
270 Valve "270 100"/. Lump Sum $28,700.00 $28,700.00 100% $28,700.00 100"/. $28,700.00 100"/. $28,700.00 0% $0.00 0% $0.00 271 Valve 11271 100"/. Lump Sum $15,600.00 $15,600.00 100% $15,600.00 100"/. $15,600.00 100"/. $15,600.00 0% $0.00 0% $0.00 
272 Valve "272 100"/. Lump Sum $15,600.00 $15,600.00 100% $15,600.00 100"/. $15,600.00 100"10 $15,600.00 0% $0.00 0% $0.00 
273 Valve "273 100"/. Lump Sum $17,400.00 $17,400.00 1000/. $17,400.00 1000/. $17,400.00 100"/. $17,400.00 0% $0.00 0% $0.00 
274 Valve 11274 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100"/. $15,800.00 100"/. $15,800.00 0% $0.00 0% $0.00 275 Valve 11275 100"/. Lump Sum $25,900.00 $25,900.00 100"10 $25,900.00 100"/. $25,900.00 100"/. $25,900.00 0% $0.00 0% $0.00 
276 Valve 11276 100"/. Lump Sum $16,700.00 $16,700.00 100% $16,700.00 100"/. $16,700.00 100"/. $16,700.00 0% $0.00 0% $0.00 
277 Valve "277 100"/. Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 100"/. $0.00 278 Valve 11278 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100"/. $15,800.00 100"/. $15,800.00 0% $0.00 0% $0.00 279 Valve 11279 100"/. Lump Sum $16,200.00 $16.200.00 100% $16.200.00 1000/. $16,200.00 100"/. $16,200.00 00/. SO.OO 0% $0.00 
280 Valve 11280 100"/. Lump Sum $19,300.00 $19,300.00 100% $19,300.00 100"/. $19,300.00 100"/. $19,300.00 00/. $0.00 0% SO.OO 281 Valve 11281 100"/. Lump Sum $25,200.00 $25,200.00 100% $25.200.00 1000/. $25,200.00 100"/. $25,200.00 0% $0.00 0% SO.OO 282 Valve 11282 100"/. Lump Sum $14,400.00 $14,400.00 100% $14,400.00 100% $14,400.00 100"/. $14,400.00 0% SO.OO 0% $0.00 283 Valve 11283 100% Lump Sum $25,800.00 $25.800.00 100% $25,800.00 100% $25,800.00 100"/. $25,800.00 0% $0.00 0% $0.00 
284 Valve "284 100% Lump Sum $25,400.00 $25,400.00 100".10 $25,400.00 100% $25,400.00 100"1. $25,400.00 0% $0.00 0% $0.00 
285 Valve 11285 100"/. Lump Sum $30,700.00 $30,700.00 100% $30,700.00 l00~~ $30,700.00 100"/. $30,700.00 0% $0.00 0% $0.00 
286 Valve "286 100% Lump Sum $12,500.00 $12,500.00 100% $12,500.00 100"/. $12,500.00 100"/. $12,500.00 0% $0.00 00/. $0.00 
287 Valve 11287 100% Lump Sum $15,700.00 $15,700.00 100"" $15,700.00 1000/. $15,700.00 100"/. $15,700.00 0% SO.OO 0% $0.00 
288 Valve 11288 100"/. Lump Sum $16,600.00 $16,600.00 100% $16,600.00 100"/. $16,600.00 100"1. $16,600.00 0% SO.OO 0% $0.00 
289 Valve 11289 100"10 Lump Sum SO.OO $0.00 100% $0.00 0% SO.OO 0% SO.OO 00/. SO.OO 100"/. $0.00 
290 Valve 11290 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100"/. $16,400.00 100"" $16,400.00 0% $0.00 0% SO.OO 291 Valve "291 100% Lump Sum 519,700.00 $19,700.00 100% $19,700.00 1000/. 519,700.00 100% $19,700.00 0% SO.OO 00/. SO.OO 
292 Valve '292 100"1. Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100"/. $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 
293 Valve '293 100"/. Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100"10 $16,400.00 0% $0.00 00/. $0.00 
294 Valve 11294 100"/. Lump Sum $15,000.00 $15,000.00 100% $15,000.00 1000/. $15,000.00 100% $15,000.00 00/. SO.OO 0% SO.OO 295 Valve 11295 100"1. Lump Sum $16,100.00 $16,100.00 100" .. $16,100.00 100"1. $16,100.00 100% $16,100.00 0% SO.OO 0"10 SO.OO 
296 Valve "296 100"1. Lump Sum $15,900.00 $15,900.00 100% $15,900.00 1000/. $15,900.00 100"1. $15,900.00 0"10 $0.00 0"10 SO.OO 297 Valve ,297 100% Lump Sum $16,100.00 $16,100.00 100% 516,100.00 100"/. 516,100.00 100"1. $16,100.00 0% $0.00 00/. $0.00 
298 Valve '298 100",<> Lump Sum $16,200.00 $16,200.00 100% $16.200.00 100"/. $16,200.00 100"1. $16,200.00 0% $0.00 0% $0.00 
299 Valve 11299 100"/. Lump Sum $16,400.00 $16.400.00 l00"~ $16.400.00 100"/. $16,400.00 100"/. $16,400.00 0% $0.00 0% $0.00 
300 Valve'3OO 100"/. Lump Sum $13,900.00 $13,900.00 100% $13,900.00 100"1. 513,900.00 100"/. $13,900.00 0% SO.OO 0% SO.OO 301 Valve 11301 100"/. Lump Sum $15,600.00 $15,600.00 1()()"t. $15,600.00 100"/. $15,600.00 100"/. $15,600.00 0% $0.00 0% $0.00 
302 Valve'302 100"/. Lump Sum $14,900.00 $14,900.00 100% $14.900.00 100"1. $14,900.00 100"/. $14,900.00 0% $0.00 0"10 $0.00 
303 Valve .303 100"/. Lump Sum $14.800.00 $14,800.00 100% $14,800.00 100"/. $14.800.00 100"/. 514,800.00 0% $0.00 0% $0.00 
304 Valve'304 100"/. Lump Sum 516,300.00 516,300.00 l00"~ 516,300.00 100"/. $16.300.00 100"/. $16.300.00 0% $0.00 0% $0.00 305 Valve 11305 100% Lump Sum $20,100.00 $20,100.00 lCJO"to $20,100.00 100"10 $20,100.00 100% $20,100.00 0% SO.OO 0% $0.00 
306 Valve'306 100"/. Lump Sum $16,600.00 $16.600.00 100"<0 $16,600.00 100% $16,600.00 100"/. 516,600.00 0% SO.OO 0% $0.00 
307 Valve '307 100"/. Lump Sum $15,500.00 $15,500.00 100"1. $15,500.00 100% $15.500.00 100"/. $15,500.00 0% $0.00 0% $0.00 308 Valve,308 100% Lump Sum $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0"10 SO.OO 0% $0.00 100"/. 513,100.00 
309 Valve'309 l00"~ Lump Sum $16,100.00 $16.100.00 100"" 516,100.00 100"/. $16,100.00 100"/. $16.100.00 0% SO.OO 0% $0.00 
310 Valve '310 100",<> Lump Sum $15,300.00 $15,300.00 1()()"t. $15,300.00 100"/. $15,300.00 100"/. 515,300.00 0% SO.OO 0% $0.00 311 Valve '311 100"/. Lump Sum $15,500.00 $15,500.00 100% $15,500.00 100"/. $15,500.00 100% $15.500.00 0% $0.00 00/. $0.00 
312 Valve 11312 100% Lump Sum $16,800.00 $16,800.00 100"" 516,800.00 100"/. $16,800.00 100"/. $16,800.00 0% $0.00 0% $0.00 
313 Valve '313 100% Lump Sum $12,500.00 $12.500.00 100% $12,500.00 100"/. 512,500.00 100"/. $12,500.00 0% SO.OO 0% $0.00 
314 Valve .314 100"/. Lump Sum $12,600.00 $12,600.00 100% $12.600.00 1()()"t. $12,600.00 100",<> $12,600.00 0% $0.00 O'l'. $0.00 
315 Valvel315 100"/. Lump Sum $16.000.00 $16,000.00 lCJO"to 516,000.00 100"/. $16,000.00 100"/. 516.000.00 0% SO.OO 0% SO.OO 
316 Valve '316 100°'0 Lump Sum $14.900.00 $14.900.00 1000'0 $14,900.00 100"/. $14.900.00 100"" $14.900.00 ~/O $0.00 0% $0.00 



BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

(BOV'1) 

ORIGINAl 
CONTRACT 
OUANTITY UNIT 

UNIT 
PRICE 

ORIGINAl 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
OUANTITY 

AMENDED 
CONTRACT 

PRICE 
-----..... ---.. ------------------.-------- •• --------....... - ........ -------------- ---_______________ • ____ a ______________________________________________ .. __ .. ____ .. _______ • 

317 Valve '317 
318 Valve .318 
319 Valve .319 
320 Vallie "320 
321 Valve .321 
322 Valve .322 
323 Valve 11323 
324 Valve /1324 
325 Vallie .325 
326 Valve .326 
327 Valve .327 
328 Valve .328 
329 Valve .329 
330 Valve 11330 
331 Valve "331 
332 Valve 11332 
333 Valve '333 
334 Valve 11334 
335 Valve 11335 
336 Vallie 11336 
337 Valve "337 
338 Valve 11338 
339 Valve 11339 
340 Valve 11340 
341 Vallle.341 
342 Vallie 11342 
343 Valve 1/343 
344 Valve 11344 
345 Valve 11345 
346 Valve 11346 
347 Valve ,,347 
348 Valve ,,348 
349 Vallie 11349 
350 Vallie "350 
351 Valve 11351 
352 Valve 11352 
353 Valve .353 
354 Valve '354 
355 Valve 11355 
356 Valve 11356 
357 Valve 11357 
358 Valve 11358 
359 Valve 11359 
360 Valve 11360 
361 Valve 1/361 
362 Valve 11362 
363 Valve 11363 
364 Valve 11364 
365 Valve 11365 
366 Valve 11366 
367 Valve 11367 
368 Valve 11368 
369 Valve 11369 
370 Valve 1/370 
371 Valve 1/371 
372 Valve 11372 
373 Valve 11373 
374 Valve 11374 
375 Valve '375 
376 Valve 1/376 
377 Valve 11377 
378 Valve 11378 
379 Valve 1/379 
380 Valve 11380 
381 Valve 11381 
382 Valve 1/382 
383 Valve 11383 
384 Valve 11384 
385 Valve 11385 
386 Valve 11386 
387 step 8 - Dev.atering of Ov.ner's 

Water Main 
388 Step 6 - Repair Exterior Leakage 

01 Resilient Wedge Valve 

389 Step 3 - Retirement of Resilient 
Wadae Valve 

390 Step 7 - Remove and Replace 6" 
Resilient Wedae Vailles 

100% 
100% 
100''''. 
100% 
100'70 
100% 
100% 
100% 
100% 
100% 
100010 
100010 
1000 .... 
100% 
100% 
1000;. 
1000/. 
100% 
100'0 
1000/0 
100Q

/o 

100% 
100010 
too% 
100010 
100% 
1000 .... 
100010 
1000/. 
100% 
100% 
lOO'l<. 
1000 .... 
100% 
1000 .... 
1000/. 
100010 
100% 
100% 
1000/0 
lOO'l<. 
100% 
100010 
1000/0 
100% 
100% 
100% 
1000/. 
1000/0 
1000/. 
1000/0 
1000/. 
1000", 
1000/. 
1000", 
1000/. 
1000/. 
100% 
1000/0 
1000/. 
1000", 
1000/Q 
1000/. 
100"10 
1000/0 
1000/. 
1000/. 
l00~'o 

100% 
100% 

1,700,000 

35 

20 

20 

Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

C.F. 

EA. 

EA. 

EA. 

$13,500.00 
$12.700.00 
$17.600.00 
$11.200.00 
$13.300.00 
$15,300.00 
$13.100.00 
$16.300.00 
$16.800.00 
$15.800.00 
$16.400.00 
$31.200.00 

'$11.800.00 
$20,400.00 
$15.500.00 
$15.600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.000.00 
$15.800.00 
$11,600.00 
$11,900.00 
$21.200.00 
$16.300.00 
$28.700.00 
$16.400.00 
$16.100.00 
$15.200.00 
$16.100.00 
$14.600.00 
$36.300.00 
$26.900.00 
$15,800.00 
$16,500.00 
$15,500.00 
$12,300.00 
$16,300.00 
$19.000.00 

$0.00 
$15.900.00 
$16.100.00 
$28.400.00 
$15,500.00 

$0.00 
$12,900.00 
$25.500.00 
$11,900.00 
$15,700.00 
$20.600.00 
$12,300.00 
$11.900.00 
$15.900.00 
$26.100.00 
$13.700.00 
$17.200.00 
$12.500.00 
$47.900.00 
$18.800.00 
$12.600.00 
$14.900.00 
$13.300.00 
$47,800.00 

$0.18 

$2,048.00 

$2.093.00 

$2.650.00 

$13.500.00 
$12.700.00 
$17.600.00 
$11.200.00 
$13.300.00 
$15.300.00 
$13.100.00 
$16.300.00 
$16.800.00 
$15.800.00 
$16.400.00 
$31.200.00 
$11.800.00 
$20.400.00 
$15.500.00 
$15,600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.100.00 
$12.500.00 
$16.200.00 
$15,000.00 
$24.800.00 
$15.600.00 
$13;000.00 
$15,800.00 
$11.600.00 
$11.900.00 
$21.200.00 
$16.300.00 
$28.700.00 
$16.400.00 
$16,100.00 
$15,200.00 
$16.100.00 
$14.600.00 
$36.300.00 
$26.900.00 
$15.800.00 
$16.500.00 
$15,500.00 
$12.300.00 
$16,300.00 
$19,000.00 

$0.00 
$15.900.00 
$16.100.00 
$28.400.00 
$15.500.00 

$0.00 
$12,900.00 
$25.500.00 
$11.900.00 
$15.700.00 
$20,600.00 
$12.300.00 
$11.900.00 
$15.900.00 
$26.100.00 
$13.700.00 
$17.200.00 
$12,500.00 
$47.900.00 
$18.800.00 
$12.600.00 
$14.900.00 
$13.300.00 
$47.800.00 

$306.000.00 

$71.680.00 

$41.860.00 

$53.000.00 

l00~o 

100% 
100% 

l00%~ 

lOO'l<. 
100"10 
l00~o 

l00~o 

100% 
100% 
l00~'o 

10001. 
100% 
100% 
l00~o 

100% 
1000/. 
100·/. 
l00~o 

100°/0 
100% 
100% 
l00~o 

100010 
100% 
100% 
100';. 
100% 
1000/0 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% . 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
loo'}" 
100% 
100% 
100% 

1.700.000 

35 

20 

20 

$13.500.00 
$12.700.00 
$17,600.00 
$11.200.00 
$13.300.00 
$15.300.00 
$13.100.00 
$16.300.00 
$16.800.00 
$15.800.00 
$16.400.00 
$31.200.00 
$11.800.00 
$20.400.00 
$15.500.00 
$15.600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000.00 
$24,800.00 
$15.600.00 
$13.000.00 
$15.800.00 
$11.600.00 
$11.900.00 
$21.200.00 
$16,300.00 
$28,700.00 
$16.400.00 
$16,100.00 
$15.200.00 
$16.100.00 
$14.6QO.00 
$36.300.00 
$26.900.00 
$15,800.00 
$16.500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.000.00 

$0.00 
$15.900.00 
$16.100.00 
$28.400.00 
$15.500.00 

$0.00 
$12.900.00 
$25.500.00 
$11.900.00 
$15.700.00 
$20.600.00 
$12,300.00 
$11.900.00 
$15,900.00 
$26,100.00 
$13.700.00 
$17,200.00 
$12.500.00 
$47.900.00 
$18.800.00 
$12.600.00 
$14,900.00 
$13.300.00 
$47.800.00 

$306.000.00 

$71.680.00 

$41.860.00 

$53.000.00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION OUANTITY EXTENSION 

100% 
loo~o 

l00"t. 
l00"t. 
l00~·c. 

1000/. 
loo%. 
1000,. 
l00"t·. 
loo%. 
l00"t. 
100°,0 
1000/. 
1000/. 
100% 
1()()'}0 
1000/0 
l00"t. 
100% 
l00~o 

l00~u 

100°/. 
100% 
100% 
1000/. 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
1000

/0 

1000/0 
100% 
1000/0 
100% 
100% 
100% 
100% 
l00~o 

100% 
100% 
O~O 

100% 
100% 
100% 
100% 
00

/0 

100% 
100% 
100% 
1000/0 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100°/0 
100% 
l00~() 

100% 
100% 
100% 
100% 

276.013 

39 

$13.500.00 
$12.700.00 
$17.600.00 
$11.200.00 
$13.30000 
$15.300.00 
$13.100.00 
$16.300.00 
$16.800.00 
$15.800.00 
$16.400.00 
$31.200.00 
$11.800.00 
$20.400.00 
$15.500.00 
$15.600.00 
512.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.000.00 
$15.800.00 
$11.600.00 
$11.900.00 
$21.200.00 
$16.300.00 
$28.700.00 
$16.400.00 
$16.100.00 
$15,200.00 
$16.100.00 
$14.600.00 
$36.300.00 
$26.900.00 
$15.800.00 
$16.500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.000.00 

$0.00 
$15.900.00 
$16.100.00 
$28.400.00 
$15,500.00 

$0.00 
$12,900.00 
$25.500.00 
$11.900.00 
$15,700.00 
$20.600.00 
$12.300.00 
$11,900.00 
$15.900.00 
$26.100.00 
$13,700.00 
$17.200.00 
$12.500.00 
$47.900.00 
$18.800.00 
$12.600.00 
$14,900.00 
$13;300.00 
$47,800.00 

$49.682.34 

$79.872.00 

$0.00 

$5.300.00 

l00~o 

l00~~ 

1000,. 
100'1. 
100% 

l00~o 

100'10 
l00~o 

1000/. 
100% 
l00"t. 
1000/. 
100% 
1000/0 
l00l%, 

100"1. 

100"'0 
100"10 
100%. 
l00Co,,, 

100%. 
100";, 
100% 
1000/0 
1000/. 
1000

/0 

10001. 
l00~o 

100% 
100'% 
1000/. 
100% 
100% 
1000

/0 

100% 
100% 
100% 
100% 
100% 
100% 
l00%~ 

100% 
1000

/0 

100% 
100% 
100% 

0°/0. 
100% 
100% 
100% 
100';0 
0% 

100% 
100% 
1000/. 
100% 
100% 
100% 
l00~(, 

100% 
100% 
l00~~ 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

276,013 

39 

$13.500.00 
$12.700.00 
$17.600.00 
$11.20000 
$13.300.00 
$15.300.00 
$13.100.00 
$16,300.00 
$16.800.00 
$15.800.00 
$16.400.00 
$31.200.00 
$11.800.00 
$20.400.00 
$15.500.00 
$15,600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.100.00 
$12.500.00 
$16,200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.000.00 
$15.800.00 
$11,600.00 
$11.900.00 
$21.200.00 
$16.300.00 
$28.700.00 
$16.400.00 
$16.100.00 
$15.200.00 
$16.100.00 
$14.600.00 
$36.300.00 
$26.900.00 
$15,800.00 
$16,500.00 
$15.500.00 
$12,300.00 
$16,300.00 
$19.000.00 

$0.00 
$15,900.00 
$16.100.00 
$28.400.00 
$15,500.00 

$0.00 
$12,900.00 
$25.500.00 
$11,900.00 
$15.700.00 
$20.600.00 
$12.300.00 
$11.900.00 
$15,900.00 
$26,100.00 
$13,700.00 
$17.200.00 
$12.500.00 
$47,900.00 
$18.800.00 
$12.600.00 
$14.900.00 
$13.300.00 
$47.800.00 

$49.682.34 

$79.872.00 

$0.00 

$5.300.00 

DATE 

ACCOUNT. 
WF·6631 
WF·3520 
WF·3530 

07/30104 

AMOUNT 
$109.349.7B 
($10.93498) 

($840.00) 

THIS PAYMENT CONTRACT BALANCE 
OUANTITY EXTENSION QUANTITY EXTENSION 

0'1. 
0'1. 
O~. 

0'1. 
0%. 
0% 
0",. 
0°'0 
00

/0 

0% 
0'10 
O~C 

0% 
0"/0 

O~O 

0% 
Ooto 
00

/0 

OCo/o 

0% 
0% 
00

/0 

0°/0 
0% 
0"10 

O~·O 

00/0 

0'1. 
0% 
0% 
0% 
0010 

O~Q 

00
/0 

00
/0 

CY% 
00

/0 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0%1 
0%. 
0% 

0% 
00

/0 

0%, 
00

/0 

O%~ 

0% 
0% 
0% 
0% 
0% 
00;0 
0% 
0°10 
00

/0 

0% 
0% 
0010 

0 0
/0 

0% .. 
00

/0 

0% 
0"0 
0% 

o 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

0"/0 
0"/0 
0"/0 
0% 

0·,. 
0% 

0"10 
0% 
O~O 

0"/0 
0% 
Ol'llc. 
0% 
O~O 

00,.0 

0% 
0%. 
0% 

00;0 

00
/0 

O~O 

0% 
0% 
O~D 

0% 
0% 
0%. 
0°10 
O'}o 
0% 
00

/0 

0% 

QO/o 

0%1 
0% 
0% 
0"/0 
O'%-. 
00

/0 

O~/o 

00
/0 

0% 
0% 
0% 
0% 
O'}o 

100% 
O~/. 
0% 
0% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
0% 
00

/0 

0%, 
0% 
0% 
00/0 

0% 
O~O 

0%1 
0% 
0% 
0% 
0% 

1.423.987 

(4) 

20 

18 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$256.317.66 

($8.192.00) 

$41.860.00 

$47,700.00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR IBOV·l) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

391 Step 7 - Remove and Replace 8" 
Resilient Wedae Valves 

392 Step 7 - Remove and Replace 
12" Resilient WedQe Valves 

393 Step 5 - Remove and Replace 
Valve and Pipino Joint Bolts 

394 Initial Anodes lor Corrosion 
Control 

395 Traffic Control and Protection 
396 Additional Anodes lor Corrosion 

Control 
397 Repair 01 Damage to exterior 

coatino 01 prestress cone pipe 
1·1 Granular Foundation Material 
1·2 Class "51" Concrete 
1·3 Class B Concrete 
1·4 Extension Stem 
1·5 Valve Box 'Aith COVer 
1-6 Valve Box Cover 
1·7 Pavement, remove & 

replac&-partland cement 
concrete surface 

1·8 Pavement, remove & 
repiaCe--biluminous conerete 
surface-Rioid Base 

1·9 Pavement, remove & 
repiace-bituminous conerete 
surfac6--Flexible Base IB.A.M.) 

1·10 Pavement, remove & 
repiace-bituminous concrete 
surfac6--Flexlble Base 
(Aoareoate 

CO 1 Extra lead 'Aire 
CO 1 Silicone around junction box and 

installation 01 box into Irame and 
lid 

CO 2 Additional valve boxes 
CO 3 Delete valves 116, 12, 100, 101, 

116, 123, 126,221,227 and 
deletes 9 01 354 traffic control 
Sites 

CO 4 Additional Valve Boxes and 
Covers 

CO 4 Additional Valve Stems 
CO 5 Repair 16" Cone. Pipe: Site 11259 

CO 6 Delete valves 1149,117,265,87 
and 1 Traffic Control Site. 

CO 6 Valve 11387 
CO 6 Valve,388 
CO 6 Valve 11389 
CO 7 Site 11129 PipeTape Repair 
CO 8 Site 11148 PipeTape Repcur 
CO 9 slep 6 - Repair Exterior Leakage 

01 Resilient Wedge Valve 

CO 10 Delete Valve'308 & .220 & 
traffic control 

CO 11 Asphalt restoration In Bensenville 
CO 12 Additional conerete v.ork Valves 

.1·.7 

ORIGINAL 
CONTRACT 
QUANTITY 

20 

20 

18 

965 

354 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

o 

o 
o 
0% 

0% 
0% 
0% 
0% 
O"~ 

0"/. 

O"~ 

0"/. 

UNIT 

EA. 

EA. 

EA. 

EA. 

EA. 

EA. 

s.F. 

C.Y. 
C.Y. 
C.Y. 
EA. 
EA. 
EA. 

s.Y. 

s.Y. 

s.Y. 

s.Y. 

L.F. 

L.F. 

EA. 

UNIT 
PRICE 

$2,945.00 

$3,661.00 

$2,200.00 

$1.00 

$789.19 

$1.00 

$230.00 

$30.80 
$100.00 

$80.00 
$342.00 
$469.00 
$100.00 

$200.00 

$100.00 

$100.00 

$100.00 

$2.00 

$3.00 

$469.00 

EA. $469.00 

EA. $342.00 

Lump Sum $4,841.30 

Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

Lump Sum 

$18.400.00 
$24,500.00 
$27,900.00 

$9,359.24 
55,765.86 

$20,480.00 

Lump Sum ($30,678.40) 

Lump Sum $18,419.00 

S.Y. $200.00 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE 
QUANTITY EXTENSION 

$58,900.00 

$73.220.00 

$39,600.00 

$965.00 

$279,375.00 

$60.00 

557,500.00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
55,000.00 

$3,000.00 

$1,500.00 

$1,500.00 

$1,500.00 

$0.00 

$0.00 

$0.00 

20 

20 

18 

965 

344 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

354 

354 

100 

$58,900.00 

$73.220.00 

$39,600.00 

$965.00 

$271,483.00 

$60.00 

$57,500.00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

$3,000.00 

$1,500.00 

$1,500.00 

$1,500.00 

$708.00 

$1,062.00 

$46,900.00 

3 

796 

341 

o 

31 

o 
o 
o 

70 
15 
2 

6 

o 

341 

341 

100 

lIems6,12,100,10I,116,123,126,221,227,and395adjustedabove 

$0.00 

$0.00 

$0.00 

100 

100 

100% 

$46,900.00 

$34,200.00 

$4,841.30 

lIems 49, 117, 265, 87. and 395 adjusted above 

$0.00 100% $18,400.00 
$0.00 100% $24.500.00 
$0.00 100% $27.900.00 
$0.00 100% $9.359.24 
$0.00 10004 $5,765.86 

$0.00 100% $20,480.00 

45 

56 

1000/. 
l000A. 
100% 
100% 
100% 

70% 

$0.00 

$0.00 

$0.00 

100% 

100% 

50 

($30,678.40) 0% 

$18,419.00 100% 

$10,000.00 48 

$5,890.00 

$0.00 

$6,600.00 

$796.00 

$269,115.47 

$0.00 

$7,222.00 

$0.00 
$0.00 
$0.00 

$23,940.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

$0.00 

$0.00 

$682.00 

$1,023.00 

$46,900.00 

$21,105.00 

$19,152.00 

$4,841.30 

$18.400.00 
$24.500.00 
$27.900.00 

$9,359.24 
55,765.86 

$14,336.00 

$0.00 

$18,419.00 

$9.600.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

3 

787 

337 

o 

31 

o 
o 
o 

70 
15 
2 

o 

o 

o 

337 

337 

100 

44 

54 

l000~ 

100% 
100% 
1000/. 
100% 

30% 

0% 

0"/. 

o 

$5,890.00 

$0.00 

$6,600.00 

$787.00 

$265,958.69 

$0.00 

$7,222.00 

$0.00 
$0.00 
$0.00 

$23.940.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

$0.00 

$0.00 

$674.00 

$1,011.00 

$46,900.00 

$20,636.00 

$18,468.00 

$4,841.30 

$18,400.00 
$24.500.00 
$27,900.00 
$9,359.24 
55,765.86 

56,144.00 

$0.00 

$0.00 

$0.00 

PAYMENT II 

DATE 

ACCOUNT # 
WF·6631 
WF·3520 
WF·353O 

24 

07130104 

AMOUNT 
$109,349.78 
1$10,934.98) 

/$840.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

o 

9 

o 

o 
o 
o 
o 
o 
o 
o 

o 

o 

o 

O"A. 
0"1'. 
0% 
0"/. 
0% 

4O"f. 

0% 

l00"f. 

48 

$0.00 

$0.00 

$0.00 

$9.00 

$3,156.78 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$8.00 

$12.00 

$0.00 

$469.00 

$684.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8,192.00 

$0.00 

$18.419.00 

$9,600.00 

18 

20 

15 

169 

3 

60 

219 

1,000 
100 
100 
o 
o 
48 

9 

15 

15 

15 

13 

13 

o 

55 

44 

o 

0% 
0"/. 
0"/. 
0"/. 
0% 

30% 

l000~ 

0"1'. 

$53.010.00 

$73,220.00 

$33.000.00 

$169.00 

$2,367.53 

$60.00 

$50,278.00 

$30,800.00 
$10,000.00 

58,000.00 
$0.00 
$0.00 

$4,800.00 

$1,844.44 

$1,500.00 

$1,500.00 

$1,500.00 

$26.00 

$39.00 

$0.00 

$25,795.00 

$15,048.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

56,144.00 

($30,678.40) 

$0.00 

$400.00 



DU PAGE WATER COMMISSION PAYMENT # 4 

WEST TRANSMISSION MAIN (TIB·1) DATE 07/30/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF·7590 $1,395,820.35 
NORTHLAKE, ILLINOIS 60164 WF·3520 ($139,582.04) 

WF·3530 ($840.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
_________________ --------------------.---------------------_.-----------------------------------------------.---------------------- --------------.--------------------------.-------------------------------_.----------------------------.----____ we_we_e. __________________________________________________________________________________ • _________________________ • _____________________________ 

64 ZINC ANODES 
65 HEADER CABLE 
66 REMOVAL & DISPOSAL OF PETROLEUM 

CONTAMINATED SOIL 

ROCK TUNNEL & PIPE UNDER SALT CREEK 

67 72·IN DIA STEEL PIPE IN ROCK TUN & SHAFT 
68 84·IN MINIMUM DIA ROCK TUNNEL 

CO#01 ADDITION 
1. 8" DI WATER MAIN 
2. 8" GATE VALVE IN VALVE BOX 
3. 8" GATE VALVE IN VALVE VAULT 
4. 6" GATE VALVE IN VALVE VAULT 
DEDUCTION 
1. AMEND QTY OF ITEM # 40 ABOVE 
2. AMEND QTY OF ITEM # 41 ABOVE 

CO#02 AMEND OTY OF ITEM NOS. 27 & 28 ABOVE 
C0#03 REMOVE & DISPOSE 16" WEST SHORE PIPE 
CO#04 ADDITION 

1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE 
DEDUCTION 
1. AMEND QTY OF ITEM NOS. 1, 23, 19, 18 & 24 
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 

C0#05 1. AMEND QTY OF ITEM NO. 40 ABOVE 
2. AMEND QTY OF LINE ITEM NO.1 OF CO#01 

CO#06 WELD AADDITIONAL JOINTS OF 72" PIPE 

CONTRACT SUB· TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS·ABH 
2X EXCESS ENGINEERING COSTS·DWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

550.00 EA. 
20,000.00 FT 

1,000.00 C. Y. 

1,375.00 L. F. 
1,190.00 L. F. 

0.00 L. F. 
0.00 EA 
0.00 EA 
0.00 EA 

0.00 L.F. 

0.00 S.Y. 

0.00 EA 

10.00% 

HRS. 
HRS. 

$1.07 
$1.07 

$101.65 

$810.12 
$2,549.81 

$49.21 
$3,957.84 
$4,257.84 
$4,057.84 

$28.00 

$20.33 

$1,275.00 

($60.00) 
($60.00) 

$588.50 
$21,400.00 

$101,650.00 

$1,113,915.00 
$3,034,273.90 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 
--------------.--------

$12,730,597.31 

============= 

550.00 $588.50 0.00 
20,000.00 $21,400.00 0.00 

1,000.00 $101 ,650.00 0.00 

1,375.00 $1,113,915.00 0.00 
1,190.00 $3,034,273.90 842.00 

975.00 $47,979.75 961.00 
3.00 $11,873.52 3.00 
3.00 $12,773.52 0.00 
5.00 $20,289.20 1.00 

3,100.00 $86,800.00 0.00 

(1,287.00) ($26,164.71 ) 0.00 

235.00 $299,625.00 0.00 
--------------------------.---

$13,362,702.11 

================ 

39.00 
0.00 

4.97% 

$0.00 
$0.00 
$0.00 

$0.00 
$2,146,940.02 

$47,290.81 
$11,873.52 

$0.00 
$4,057.84 

$0.00 

$0.00 

$0.00 
-----------------------

$2,574,123.66 

($257,412.37) 
-----------------------

$2,316,711.29 

($2,340.00) 
$0.00 

-----------------------

$2,314,371.29 

============ 

0.00 $0.00 0.00 $0.00 550.00 
0.00 $0.00 0.00 $0.00 20,000.00 
0.00 $0.00 0.00 $0.00 1,000.00 

0.00 $0.00 0.00 $0.00 1,375.00 
302.00 $770,042.62 540.00 $1,376,897.40 348.00 

961.00 $47,290.81 0.00 $0.00 14.00 
3.00 $11,873.52 0.00 $0.00 0.00 
0.00 $0.00 0.00 $0.00 3.00 
1.00 $4,057.84 0.00 $0.00 4.00 

0.00 $0.00 0.00 $0.00 3,100.00 

0.00 $0.00 0.00 $0.00 (1,287.00) 

0.00 $0.00 0.00 $0.00 235.00 
----------------------- ----------------------

$1,178,303.31 $1,395,820.35 

($117,830.33) ($139,582.04) 
----------------------- ----------------------

$1,060,472.98 $1,256,238.31 

25.00 ($1,500.00) 14.00 ($840.00) 
0.00 $0.00 0.00 $0.00 

------.----------------

$1,058,972.98 $1,255,398.31 

============= ============= 

----.~ .. ~----..,-----.-----.~-~ 

: CNG1NEEF~lNG 
.~=------+~---A9~··~"~1 

"~GOUN-dNG } n 

$588.50 
$21,400.00 

$101,650.00 

$1,113,915.00 
$887,333.88 

$688.94 
$0.00 

$12,773.52 
$16,231.36 

$86,800.00 

($26,164.71) 

$299,625.00 
--------------------------

$10,788,578.45 

$257,412.37 
---------.----------------

$11,045,990.82 

=============== 



DU PAGE WATER COMMISSION 
PAYMENT # 4 

WEST TRANSMISSION MAIN (TIB-1) 
DATE 07/30/04 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 201 WEST LAKE STREET 

WF-7590 $1,395,820.35 NORTHLAKE, ILLINOIS 60164 
WF-3520 ($139,582.04) 
WF-3530 ($840.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
~~w~ _____________ _________________________________________________________________________________________ a_MM. __________________________________________________________________________________________________________________________________________________________________________________________________________________________________ • ___________ • _______________________________________ 

1 72" STEEL PIPE IN TRENCH 8,940.00 L. F. $288.07 $2,575,345.80 8,855.00 $2,550,859.85 0.00 $0.00 0.00 $0.00 0.00 $0.00 8,855.00 $2,550,859.85 
2 72" STEEL PIPE IN CASING 315.00 L.F. $2,258.56 $711 ,446.40 400.00 $903,424.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $903,424.00 
3 84" STEEL TUNNEL CASING 265.00 L. F. $1,610.35 $426,742.75 350.00 $563,622.50 115.00 $185,190.25 115.00 $185,190.25 0.00 $0.00 235.00 $378,432.25 4 84" STEEL CASING IN OPEN CUT 48.00 L. F. $1,018.64 $48,894.72 48.00 $48,894.72 0.00 $0.00 0.00 $0.00 0.00 $0.00 48.00 $48,894.72 
5 72" CONC PIPE CONN AT BUTIERFLD RD 20.00 L. F. $3,167.20 $63,344.00 20.00 $63,344.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $63,344.00 6 72" CONC PIPE CONN AT ILL PRAIRIE PATH 20.00 L. F. $3,244.24 $64,884.80 20.00 $64,884.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $64,884.80 7 12" DIP SEWER REPLACEMENT 30.00 L. F. $86.42 $2,592.60 30.00 $2,592.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,592.60 8 10" PVC SEWER REPLACEMENT 30.00 L.F. $65.75 $1,972.50 30.00 $1,972.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $1,972.50 
9 12" RCP SEWER REPLACEMENT 120.00 L. F. $66.48 $7,977.60 120.00 $7,977.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 120.00 $7,977.60 10 15" RCP SEWER REPLACEMENT 60.00 L. F. $61.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $3,706.20 11 18" RCP SEWER REPLACEMENT 20.00 L. F. $95.13 $1,902.60 20.00 $1,902.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $1,902.60 12 24' RCP SEWER REPLACEMENT 30.00 L. F. $82.20 $2,466.00 30.00 $2,466.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,466.00 13 72" BUTIERFL Y VALVE & VAULT 1.00 EA. $85,065.00 $85,065.00 1.00 $85,065.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $85,065.00 14 72" ROV BUTIERFL Y VALVE & VAULT 1.00 EA. $155,235.60 $155,235.60 1.00 $155,235.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $155,235.60 
15 12" BLOW-OFF IN MANHOLE 3.00 EA. $24,902.11 $74,706.33 3.00 $74,706.33 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $74,706.33 16 AIR RELEASE VALVE & MANHOLE 2.00 EA. $8,906.68 $17,813.36 2.00 $17,813.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $17,813.36 17 AIR RELEASE VALVE & ACCESS MANHOLE 6.00 EA. $10,486.00 $62,916.00 6.00 $62,916.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $62,916.00 18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 $687,040.00 37,596.00 $679,735.68 1,111.00 $20,086.88 1,111.00 $20,086.88 0.00 $0.00 36,485.00 $659,648.80 19 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 S. Y. $37.45 $813,414.00 21,376.00 $800,531.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 21,376.00 $800,531.20 20 CONCRETE PAVT REMOVE & REPLACE 3,800.00 S. Y. $79.95 $303,810.00 3,800.00 $303,810.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,800.00 $303,810.00 21 REFLECTIVE CRACK CONTROL TREAT. 650.00 S. Y. $4.55 $2,957.50 650.00 $2,957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $2,957.50 22 1-1/2" GRIND AND OVERLAY 650.00 S. Y. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $13,214.50 23 CURB & GUTIER, REM & REPLACE 2,000.00 L.F. $16.05 $32,100.00 1,968.00 $31,586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31,586.40 24 TOPSOIL & SEEDING 2,450.00 S. Y. $5.92 $14,504.00 2,183.00 $12,923.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,183.00 $12,923.36 25 CURB INLET, REM & REPLACE 7.00 EA. $1,760.15 $12,321.05 7.00 $12,321.05 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $12,321.05 26 CHAIN LINK FENCE, REM & REPLACE 1,150.00 L.F. $18.44 $21,206.00 1,150.00 $21,206.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,150.00 $21,206.00 27 SOUTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 28 NORTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 29 NOT USED 
30 NOT USED 
31 TRAFFIC CONTROL & PROTECTION 1.00 L. S. $149,479.00 $149,479.00 1.00 $149,479.00 0.15 $22,421.85 0.10 $14,947.90 0.05 $7,473.95 0.85 $127,057.15 32 CORROSION MONITORING SYSTEM 1.00 L. S. $1,391,000.00 $1 ,391 ,000.00 1.00 $1,391,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,391,000.00 33 TRENCH WATER CONTROL 1.00 L. S. $114,490.00 $114,490.00 1.00 $114,490.00 0.10 $11,449.00 0.00 $0.00 0.10 $11,449.00 0.90 $103,041.00 34 GUARD RAIL, REMOVE & REINSTALL 180.00 L. F. $16.17 $2,910.60 180.00 $2,910.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $2,910.60 35 CHAIN LINK FENCE, REM & REINSTALL 180.00 L. F. $18.40 $3,312.00 180.00 $3,312.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $3,312.00 36 MODIFICATION TO PIPELAYING DUE TO 400.00 L. F. $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $816.00 PETROLEUM CONTAMINATED SOIL 
37 ROV 150 MODIFICATIONS 1.00 L. S. $80,785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $80,785.00 38 EXT PROT COATING FOR PCP SECTIONS 185.00 P. S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95 39 REPLACE EXIST BFV ON SW TR MAIN 1.00 L. S. $51,434.90 $51,434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $51,434.90 40 6-INCH 01 PIPE WATER MAIN 1,500.00 L. F. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 471.00 $16,729.92 0.00 $0.00 129.00 $4,582.08 41 6-INCH DIA GATE VALVE WITH VALVE BOX 8.00 EA. $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 4.00 $15,031.36 0.00 $0.00 1.00 $3,757.84 42 FIRE HYDRANT WITH AUXILIARY VALVE 5.00 EA. $4,331.36 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 0.00 $0.00 0.00 $0.00 43 HNCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7,504.98 7.00 $8,755.81 7.00 $8,755.81 0.00 $0.00 (1.00) ($1,250.83) 44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA. $4,564.62 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 0.00 $0.00 0.00 $0.00 45 CONNECT TO EXISTING B-IN WATER MAIN 1.00 EA. $4,795.40 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 0.00 $0.00 0.00 $0.00 

INDETERMINATE ITEMS 

46 STEEL SHEETING LEFT IN PLACE 500.00 S. F. $53.50 $26,750.00 500.00 $26,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $26,750.00 47 GRANULAR FOUNDATION MATERIAL 500.00 C. Y. $21.19 $10,595.00 500.00 $10,595.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $10,595.00 48 CLASS "SI' CONCRETE 50.00 C. Y. $21.19 $1,059.50 50.00 $1,059.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $1,059.50 49 CLASS B CONCRETE 50.00 C. Y. $85.39 $4,269.50 50.00 $4,269.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $4,269.50 50 LEVELING BINDER 50.00 TON $58.85 $2,942.50 50.00 $2,942.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $2,942.50 51 ROCK EXCAVATION 50.00 C. Y. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $5,350.00 52 TEMP PAVT SURFACE OVER TRENCH 5,000.00 S. Y. $32.10 $160,500.00 5,000.00 $160,500.00 1,091.00 $35.021.10 1,091.00 $35,021.10 0.00 $0.00 3,909.00 $125,478.90 53 PAVEMENT BASE, REMOVE & REPLACE 200.00 S. Y. $48.15 $9,630.00 200.00 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00 54 RECTIFIER, 18 AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28 55 RECTIFIER, 60 AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28 56 ANODE HEADER CABLE TEST BOX 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 57 ANODE COLUMN TEST BOX 32.00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 32.00 $34.24 58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642.00 59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1,605.00 1,500.00 $1,605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1,605.00 60 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14,980.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 14,000.00 $14,980.00 61 HIGH-SILICON CAST IRON ANODE 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 62 LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 17,000.00 $18,190.00 63 MAGNESIUM ANODES 75.00 EA. $1.07 $80.25 75.00 $80.25 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $80.25 
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PRICE 
CURRENT TO DATE PREVIOUS PAYMENT 
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PAYMENT # 37 

DATE 07/30/04 

ACCOUNT # AMOUNT 
WF-7500 $119,720.39 
WF-1398 0.00 
WF-6631 10,870.89 
WF-3520 ($3,785.97) 
WF-3530 $0.00 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

_________________ -------------------------------------------.------------------------------------------------.---------------____ e. _________________________ • ________________________________________________ • _____________________________________ we_we_e. _____________________________________________________________ ._. _____________________________________ _ --------------.--------------.-----. 

C043 SETTLE CEMENT MORTAR LINING DISPUTE 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-DWC 
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

0.00 L.S. $330,000.00 $0.00 

2.90% 

$17,476,112.15 

HRS. ($60.00) 
HRS. ($60.00) 

NOTE: DWC & ABH COSTS 
NOTE: DWC & ABH COSTS 

1.00 $330,000.00 1.00 

$18,307,440.77 

565.00 
0.00 

4.76% 

$330,000.00 1.00 $330,000.00 0.00 $0.00 0.00 $0.00 
--------------------------

$17,756,465.28 $17,625,874.00 $130,591.28 $550,975.49 

($514,776.87) ($510,990.90) ($3,785.97) $514,776.87 

$17,241,688.41 $17,114,883.10 $126,805.31 $1,065,752.36 

($33,900.00) 565.00 ($33,900.00) 0.00 $0.00 
$0.00 0.00 $0.00 0.00 $0.00 

($1,716.00) ($1,716.00) $0.00 
($3,153.96) ($3,153.96) $0.00 

----------.------------

$17,202,918.45 $17,076,113.14 $126,805.31 
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DU PAGE WATER COMMISSION PAYMENT # 37 

WEST TRANSMISSION MAIN (TW-2) DATE 07/30/04 

ROSS', CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-7500 $119,720.39 
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00 

WF-6631 10,870.89 
WF-3520 ($3,785.97) 
WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
----------------- ------------------------------------------------------------------------------------------------------------------ ------------------------------------------------------------------------------------------------------------------------ -------------------------_ .. _----------------- ------.. -------------- ---------------------- --------------------------------------------------

48" STEEL PIPE IN TRENCH 49,500.00 L. F. $171.50 $8,489,250.00 49,500.00 $8,489,250.00 48,970.00 $8,398,355.00 48,914.00 $8,388,751.00 56.00 $9,604.00 530.00 $90,895.00 
2 20" STEEL PIPE IN TRENCH 130.00 L.F. $60.00 $7,800.00 130.00 $7,800.00 115.00 $6,900.00 115.00 $6,900.00 0.00 $0.00 15.00 $900.00 
3 16" STEEL PIPE IN TRENCH 15.00 L. F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) ($150.00) 
4 48" STEEL PIPE IN CASING 860.00 L. F. $250.00 $215,000.00 860.00 $215,000.00 866.00 $216,500.00 866.00 $216,500.00 0.00 $0.00 (6.00) ($1,500.00) 

72" STEEL TUNNEL CASING 710.00 L. F. $1,396.00 $991,160.00 710.00 $991,160.00 716.00 $999,536.00 716.00 $999,536.00 0.00 $0.00 (6.00) ($8,376.00) 
72" STEEL CASING UNDER RAILROAD 150.00 L. F. $1,478.00 $221,700.00 150.00 $221,700.00 150.00 $221,700.00 150.00 $221,700.00 0.00 $0.00 0.00 $0.00 

7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 1.00 L. S. $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00 
8 42" CONC PIPE CONN - GREAT WEST TRAIL 1.00 L.S. $35,000.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00 
9 20" CONC PIPE CONN AT KUHN RD 1.00 L. S. $15,000.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00 
10 DIP SEWER SERVICE REPLACEMENT 525.00 L. F. $70.00 $36,750.00 525.00 $36,750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00 
11 NOT USED 
12 8" DIP SEWER REPLACEMENT 120.00 L. F. $69.00 $8,280.00 120.00 $8,280.00 58.00 $4,002.00 36.00 $2,484.00 22.00 $1,518.00 62.00 $4,278.00 
13 10" DIP SEWER REPLACEMENT 1,600.00 L. F. $67.22 $107,552.00 1,600.00 $107,552.00 1,157.00 $77,773.54 1,157.00 $77,773.54 0.00 $0.00 443.00 $29,778.46 
14 12" DIP SEWER REPLACEMENT 450.00 L. F. $50.40 $22,680.00 450.00 $22,680.00 488.00 $24,595.20 488.00 $24,595.20 0.00 $0.00 (38.00) ($1 ,915.20) 
15 16" DIP SEWER REPLACEMENT 120.00 L. F. $66.40 $7,968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) ($996.00) 
16 NOT USED 
17 24" DIP SEWER REPLACEMENT 200.00 L. F. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 238.00 $54,740.00 0.00 $0.00 (38.00) ($8,740.00) 
18 30" DIP SEWER REPLACEMENT 30.00 L. F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00 
19 NOT USED 
20 12" RCP SEWER REPLACEMENT 350.00 L. F. $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 319.00 $19,140.00 0.00 $0.00 31.00 $1,860.00 
21 15" RCP SEWER REPLACEMENT 210.00 L. F. $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00 
22 18" RCP SEWER REPLACEMENT 50.00 L. F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00 
23 21" RCP SEWER REPLACEMENT 40.00 L.F. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00 
24 24" RCP SEWER REPLACEMENT 150.00 L.F. $77.20 $11,580.00 150.00 $11,580.00 113.00 $8,723.60 113.00 $8,723.60 0.00 $0.00 37.00 $2,856.40 
25 27" RCP SEWER REPLACEMENT 220.00 L.F. $75.90 $16,698.00 220.00 $16,698.00 190.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00 
26 30" RCP SEWER REPLACEMENT 30.00 L.F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00 
27 48" BUTTERFLY VALVE & VAULT 9.00 EA. $35,315.00 $317,835.00 9.00 $317,835.00 9.00 $317,835.00 8.55 $301,943.25 0.45 $15,891.75 0.00 $0.00 
28 20" BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00 
29 16" BUTTERFLY VALVE & VAULT 1.00 EA. $19,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 0.00 $0.00 0.00 $0.00 
30 48' ROV BUTTERFLY VALVE & VAULT 1.00 EA. $157,620.00 $157,620.00 1.00 $157,620.00 1.00 $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 
31 12" BLOW-OFF IN MANHOLE 11.00 EA. $20,000.00 $220,000.00 11.00 $220,000.00 10.00 $200,000.00 9.50 $190,000.00 0.50 $10,000.00 1.00 $20,000.00 
32 AIR RELEASE VALVE & MANHOLE 8.00 EA. $7,470.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00 
33 AIR RELEASE VALVE & ACCESS MANHOLE 29.00 EA. $8,392.00 $243,368.00 29.00 $243,368.00 31.00 $260,152.00 30.00 $251,760.00 1.00 $8,392.00 (2.00) ($16,784.00) 
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y. $16.50 $1,633,500.00 99,000.00 $1,633,500.00 89,380.00 $1,474,770.00 88,906.00 $1,466,949.00 474.00 $7,821.00 9,620.00 $158,730.00 
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S. Y. $33.57 $1,369,656.00 40,338.00 $1 ,354,146.66 44,802.00 $1,504,003.14 44,087.00 $1,480,000.59 715.00 $24,002.55 (4,464.00) ($149,856.48) 
36 4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 8,350.00 S. Y. $15.72 $131,262.00 8,350.00 $131,262.00 6,907.00 $108,578.04 6,907.00 $108,578.04 0.00 $0.00 1,443.00 $22,683.96 
37 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S. Y. $0.60 $31,800.00 53,000.00 $31,800.00 21,784.00 $13,070.40 21,784.00 $13,070.40 0.00 $0.00 31,216.00 $18,729.60 
38 1-1/2" GRIND AND OVERLAY 53,000.00 S.Y. $5.40 $286,200.00 53,000.00 $286,200.00 60,324.00 $325,749.60 58,657.00 $316,747.80 1,667.00 $9,001.80 (7,324.00) ($39,549.60) 
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.Y. $21.72 $43,005.60 3,180.00 $69,069.60 3,289.00 $71,437.08 3,289.00 $71,437.08 0.00 $0.00 (109.00) ($2,367.48) 
40 CONCRETE DRIVEWAY, REM & REPL 20.00 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00) 
41 STONE DRIVEWAY, REM & REPL 500.00 S. Y. $5.60 $2,800.00 500.00 $2,800.00 207.00 $1,159.20 207.00 $1,159.20 0.00 $0.00 293.00 $1,640.80 
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 L.F. $17.00 $39,100.00 5,800.00 $98,600.00 6,619.00 $112,523.00 6,619.00 $112,523.00 0.00 $0.00 (819.00) ($13,923.00) 
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07 $121,770.00 13,500.00 $149,445.00 15,650.00 $173,245.50 15,051.00 $166,614.57 599.00 $6,630.93 (2,150.00) ($23,800.50) 
44 ASPHALT SHOULDER, REM & REPL 925.00 S.Y. $23.07 $21,339.75 925.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59) 
45 SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6,520.00 1,630.00 $6,520.00 1,944.00 $7,776.00 1,944.00 $7,776.00 0.00 $0.00 (314.00) ($1,256.00) 
46 TOP SOIL & SEEDING 22,520.00 S.Y. $3.80 $85,576.00 22,520.00 $85,576.00 27,024.00 $102,691.20 27,024.00 $102,691.20 0.00 $0.00 (4,504.00) ($17,115.20) 
47 TOPSOIL & SODDING 3,370.00 S.Y. $6.45 $21,736.50 7,370.00 $47,536.50 8,840.00 $57,018.00 8,840.00 $57,018.00 0.00 $0.00 (1,470.00) ($9,481.50) 
48 SANITARY & STORM MH, REM & REPL 10.00 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00 
49 CATCH BASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00 
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 6.00 $4,500.00 5.00 $3,750.00 1.00 $750.00 27.00 $20,250.00 
51 CHAIN LINK FENCE, REM & REINSTALL 30.00 L. F. $30.00 $900.00 210.00 $6,300.00 230.00 $6,900.00 230.00 $6,900.00 0.00 $0.00 (20.00) ($600.00) 
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 C.Y. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00 
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 L.F. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00 
54 VALVE OPERATOR MODIFICATION 1.00 L.S. $362,363.00 $362,363.00 1.00 $362,363.00 1.00 $362,363.00 0.97 $351,492.11 0.03 $10,870.89 0.00 $0.00 
55 TRAFFIC CONTROL PROTECTION & SIGNAL 1.00 L.S. $273,950.00 $273,950.00 1.00 $273,950.00 1.00 $273,950.00 0.99 $271,210.50 0.01 $2,739.50 0.00 $0.00 
56 NOT USED 
57 DETECTOR LOOP REPLACEMENT 1,780.00 L.F. $18.00 $32,040.00 1,780.00 $32,040.00 1,342.00 $24,156.00 1,342.00 $24,156.00 0.00 $0.00 438.00 $7,884.00 
58 TRENCH & BACKFILL FOR ELECT. WORK 245.00 L.F. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00 
59 CONDo IN TRENCH, 1.25" GALV. STEEL 532.00 L. F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00 
60 CONDo IN TRENCH, 2" GALV. STEEL 6.00 L.F. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00 
61 CONDo IN TRENCH, 2.5" GALV. STEEL 7.00 L.F. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00 
62 CONDo IN TRENCH, 4" GALV. STEEL 11.00 L.F. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00 
63 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 L.F. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60 
64 CUT & SPLICE CONDo 1.25" DIA. 1.00 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00 
65 CUT & SPLICE CONDo 2.5" DIA. 1.00 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00 



DU PAGE WATER COMMISSION 
PAYMENT # 37 

WEST TRANSMISSION MAIN (TW-2) 
DATE 07/30104 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 201 WEST LAKE STREET 

WF-7500 $119,720.39 
NORTHLAKE, ILLINOIS 60164 

WF-1398 0.00 
WF-6631 10,870.89 
WF-3520 ($3,785.97) 
WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
----------------- ---------------------------------------.-------------------------------------------------------------------------- ----------------------------------------------------------------------------------------._------------------------------ ----------------------------------------._--- -------------------.- ---------------------- --------------------------------------------------

66 CUT & SPLICE CONDo 4" DIA. 1.00 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00 
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00 
68 DRILL CONCRETE HANDHOLE 2.00 EA. $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $290.00 
69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00 70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00 71 REM & REINST. EX. MAST ARM ASSEMBLY 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00 72 MAINTENANCE OF EXIST. TR. SIGNAL 5.00 EA. $5,000.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 0.00 $0.00 0.00 $0.00 73 SILT FENCE, SEDIMENT & EROS. CONTRL 450.00 L.F. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50 74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 L.F. $1.50 $6,090.00 7,060.00 $10,590.00 7,067.00 $10,600.50 7,067.00 $10,600.50 0.00 $0.00 (7.00) ($10.50) 75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
76 EXCELSIOR BLANKET, EROS. CONTROL 920.00 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00 
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00 
78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $690.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00 79 ROCK AT CUUDITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 (2.00) ($400.00) 
80 8' HIGH METAL SHELF, REM & REINSTALL 1.00 L.S. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 
81 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 L.S. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 
82 CORROSION MONITOR. & CONTROL SYST. 1.00 L.S. $136,765.00 $136,765.00 1.00 $136,765.00 0.98 $134,029.70 0.98 $134,029.70 0.00 $0.00 0.02 $2,735.30 
83 TRENCH WATER CONTROL 1.00 L.S. $77,456.00 $77,456.00 1.00 $77,456.00 1.00 $77,456.00 0.98 $75,906.88 0.02 $1,549.12 0.00 $0.00 
84A 8" DI PIPE WATERMAIN 1,370.00 L.F. $52.55 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) ($840.80) 
84B 8" GATE VALVE & VAULT 2.00 EA. $2,300.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 0.00 $0.00 0.00 $0.00 
84C FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 2.00 $5,000.00 2.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00 84D 1" SERVICE CONNECTION, LONG 9.00 EA. $2,000.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00 
84E 1" SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00 84F 8" DI PIPE WATERMAIN 1,840.00 L.F. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60 
84G 6" DI PIPE WATERMAIN 90.00 L.F. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2,519.20 67.00 $2,519.20 0.00 $0.00 23.00 $864.80 84H 8" GATE VALVE & VAULT 2.00 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00 841 8" GATE VALVE & BOX 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00 84J 6" GATE VALVE & VAULT 4.00 EA. $600.00 $2,400.00 2.00 $1,200.00 2.00 $1,200.00 2.00 $1,200.00 0.00 $0.00 0.00 $0.00 84K FIRE HYDRANT WITH AUX. VALVE 5.00 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00 84L 1" SERVICE CONNECTION, LONG 12.00 EA. $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00 84M l' SERVICE CONNECTION, SHORT 12.00 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3,000.00 84N AUGER FOR INSTALLATION OF MAIN 20.00 L.F. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00 840 12" DI PIPE WATERMAIN 4,230.00 L.F. $55.59 $235,145.70 4,230.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $0.00 84P 12" GATE VALVE & VAULT 2.00 EA. $2,500.00 $5,000.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00 84Q FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00 84R ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y. $34.00 $47,600.00 1,400.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $0.00 84S 12" DI PIPE WATERMAIN 4,060.00 L.F. $46.75 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 84T 12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 84U FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 84V AUGER FOR INSTALLATION OF MAIN 15.00 L.F. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 84W ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 85 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00 86 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $18.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 579.00 $10,422.00 87 CLASS "SI" CONCRETE 200.00 C.Y. $72.55 $14,510.00 200.00 $14,510.00 29.00 $2,103.95 29.00 $2,103.95 0.00 $0.00 171.00 $12,406.05 88 CLASS B CONCRETE 300.00 C.Y. $61.50 $18,450.00 300.00 $18,450.00 50.00 $3,075.00 50.00 $3,075.00 0.00 $0.00 250.00 $15,375.00 89 LEVELING BINDER 3,000.00 TON $44.00 $132,000.00 3,000.00 $132,000.00 2,424.00 $106,656.00 2,244.00 $98,736.00 180.00 $7,920.00 576.00 $25,344.00 90 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 2.00 EA. $9,000.00 $18,000.00 2.00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $18,000.00 91 GROUNDBED DRAIN (COR.CONT.DRG. #91) 2.00 EA. $11,000.00 $22,000.00 2.00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00 92 ROCK EXCAVATION 100.00 C.Y. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1,400.00 93 PAVT. BASE, REM & REPLACE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 1,518.00 $51,612.00 1,151.00 $39,134.00 367.00 $12,478.00 (18.00) ($612.00) 94 2" ADDITIONAL BIT. MIX 1,000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00 
95 EXT.PROT.COAT.CONC.PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00 96 1" TYPE K COPPER WATER SERVICE 1,000.00 L.F. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00 97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00 98 RELOCATE 2" GAS MAIN 280.00 L.F. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00 
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 1.00 EA. $18,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00 100 CONDo IN TRENCH, 1.25" GALV. STEEL 250.00 L.F. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00 101 CONDo IN TRENCH, 1.5" GALV. STEEL 50.00 L.F. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00 102 CONDo IN TRENCH, 2" GALV. STEEL 60.00 L.F. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00 103 CONDo IN TRENCH, 2.5" GALV. STEEL 60.00 L.F. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00 104 CONDo IN TRENCH, 3' GALV. STEEL 60.00 L.F. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00 105 CONDo IN TRENCH, 3.5" GALV. STEEL 60.00 L.F. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00 106 CONDo IN TRENCH, 4' GALV. STEEL 20.00 L.F. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00 107 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00 
108 DETECTOR LOOP REPLACEMENT 200.00 L.F. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00 109 REMOVE EL.CABLE FROM COND.& REINST. 500.00 L.F. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00 110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 L.F. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00 



DU PAGE WATER COMMISSION PAYMENT # 37 

WEST TRANSMISSION MAIN (TW-2) DATE 07/30/04 

,ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-7500 $119,720.39 
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00 

WF-6631 10,870.89 
WF-3520 ($3,785.97) 
WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
----------.------ ---------------------------------------------.--._--------------------------------------------.------------------- -----------------------------------------------------------------------------._----------------.------------------------ --------------------.------------------------ --------------------- ---------------------- -------------------------------.------------------

COl TIME EXTENSION -14 DAYS (PHASE I ONLY) 
CO2 SEDIMENT LOGS IN LIEU OF STRAW BALES 0.00 L.YD $38.61 $0.00 390.00 $15,057.90 264.00 $~0,193.04 264.00 $10,193.04 0.00 $0.00 126.00 $4,864.86 
C03 ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 0.00 S.Y. $9.82 $0.00 8,350.00 $81,997.00 6,907.00 $67,826.74 6,907.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26 
C04 ADD COST-CASING @ NORTH & ST.CHARLES 0.00 L.S. $5,400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00 
C05 ADD PAVT THICKNESS PER DUDOT 

1. BIT DRIVEWAYS--GENEVA TO MAIN ST 0.00 S.Y. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40 
2. BIT SHOULDERS--GENEVA TO MAIN ST 0.00 S.Y. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30 

C06 ADD COST-SAWING & PAVT MARKINGS 0.00 L.S. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00 
007 ADD COST-ADJUST HH, CB & SAWCUT CURB 0.00 L.S. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00 
C08 CREDIT--66" DIA CASING INSTEAD OF 72" 0.00 L.F. ($10.00) $0.00 860.00 ($8,600.00) 866.00 ($8,660.00) 866.00 ($8,660.00) 0.00 $0.00 (6.00) $60.00 
COO 1. ADD 2500 LF C&G TO ITEM 42 ABOVE 

2. DEDUCT 330 SY PAVT-- ITEM 35 ABOVE 
COlO 1. ADD 180 LF FENCE TO ITEM 51 ABOVE 

2. R & R FENCE AT MCCORMICK EASEMENT 0.00 L.S. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00 
COll ADD AIR RELEASE VALVE & MH, ST.39+00 0.00 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7,470.00 
C012 DI SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00 
C013 SEEDING AT 200LB/ACRE IN FOREST PR. 0.00 S.Y. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7,487.20 0.00 $0.00 2,372.00 $11,622.80 
C014 ADD OOST FOR WETLAND GAP-PR.CR. RD 0.00 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00 
C015 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 L.F. $0.39 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00 
C016 ADD COST DUE TO REVISED TR. CONT.DRG. 0.00 L.S. $119,736.00 $0.00 1.00 $119,736.00 1.00 $119,736.00 0.99 $118,538.64 0.01 $1,197.36 0.00 $0.00 
C017 WAIVE PIPE DIR. & STOCKPILING (NO COST) 
C018 ADD COST-WATER SERVICES-WINFLD WORK 

1. 1" LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00 
2. 1.5" SHORT SERVICE 0.00 L.S. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 

C019 TIME RESTRAINT & TEMP. ROAD-WAYNE TWP 0.00 L.S. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00 
C020 EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 L.S. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00 
C021 AMEND QTY OF ITEMS 47, 74 & C02 ABOVE 
C022 ADD. WORK AT ROV2 AND ROV3 

1. ELECTRICAL REVISIONS AT ROV2 0.00 L.S. $4,050.30 $0.00 1.00 $4,050.30 1.00 $4,050.30 1.00 $4,050.30 0.00 $0.00 0.00 $0.00 
2. BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 3.00 $2,640.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00 
3. ELECTRICAL REVISIONS AT ROV3 0.00 L.S. $35,589.70 $0.00 1.00 $35,589.70 1.00 $35,589.70 1.00 $35,589.70 0.00 $0.00 0.00 $0.00 

C023 INSTALL ElM ACTUATOR AT ROV2 0.00 L.S. $17,455.00 $0.00 1.00 $17,455.00 1.00 $17,455.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00 
C024 AMEND QTY OF ITEMS 84H & 84J ABOVE 
0025 AMEND QTY OF ITEMS 39 & 43 ABOVE 
C026 12" WM AT CTY FRM RD--WINFLD WORK 0.00 L.F. $90.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 120.00 $10,800.00 0.00 $0.00 0.00 $0.00 
C027 WINFIELD WORK 

AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR--12" DIP WATER MAIN 0.00 L.F. $87.51 $0.00 4,060.00 $355,290.60 3,945.00 $345,226.95 3,945.00 $345,226.95 0.00 $0.00 115.00 $10,063.65 
84TR--12" GATE VALVE & VAULT 0.00 EA. $3,145.00 $0.00 5.00 $15,725.00 5.00 $15,725.00 5.00 $15,725.00 0.00 $0.00 0.00 $0.00 
84UR--FIRE HYD WITH AUX VALVE 0.00 EA. $3,200.00 $0.00 10.00 $32,000.00 10.00 $32,000.00 10.00 $32,000.00 0.00 $0.00 0.00 $0.00 
84VR--AUGER FOR INST. OF MAIN 0.00 L.F. $300.00 $0.00 75.00 $22,500.00 80.00 $24,000.00 80.00 $24,000.00 0.00 $0.00 (5.00) ($1,500.00) 
84WR--ASPHALT PAVT. REM & REPLACE 0.00 SY $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304.00 

C028 BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA. $7,335.00 $0.00 1.00 $7,335.00 1.00 $7,335.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00 
C029 24" DIP SEWER REPLACEMENT 0.00 L.F. $100.00 $0.00 130.00 $13,000.00 130.00 $13,000.00 130.00 $13,000.00 0.00 $0.00 0.00 $0.00 
C030 AMEND QTY OF ITEMS 42 & 35 ABOVE 
C031 AMEND QTY OF ITEMS #840 THRU 84R--

WINFIELD WORK 
C032 TIME EXTENSION-- 169 CALANDER DAYS 
C033 REPAIR EXIST. PAVEMENT IN DWC YARD 0.00 L.S. $1,373.00 $0.00 1.00 $1,373.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 0.00 $0.00 
C034 ADD. COST--MODIFICATIONS TO ROV3 0.00 L.S. $7,396.13 $0.00 1.00 $7,396.13 1.00 $7,396.13 1.00 $7,396.13 0.00 $0.00 0.00 $0.00 
0035 ADD. COST--TR. CONT. REVISION#2-DUDOT 0.00 L.S. $22,438.50 $0.00 1.00 $22,438.50 1.00 $22,438.50 0.99 $22,214.12 0.01 $224.38 0.00 $0.00 
0036 ADD. COST--SHEET PILING MOB/DEMOB 0.00 L.S. $32,981.11 $0.00 1.00 $32,981.11 1.00 $32,981.11 1.00 $32,981.11 0.00 $0.00 0.00 $0.00 

AND BACKFILL AT WAYNE TWP. BRIDGE 
0037 REPAIR EXIST. 72" WEST RES. INF. VALVE 0.00 L.S. $2,638.08 $0.00 1.00 $2,638.08 1.00 $2,638.08 1.00 $2,638.08 0.00 $0.00 0.00 $0.00 
C038 WATERPROOF SIX EXIST. MH @ DWC YARD 0.00 L.S. $22,780.00 $0.00 1.00 $22,780.00 1.00 $22,780.00 1.00 $22,780.00 0.00 $0.00 0.00 $0.00 
0039 ADD.COST--OVERTIME WORK, WINFIELD 0.00 L.S. $40,960.45 $0.00 1.00 $40,960.45 1.00 $40,960.45 1.00 $40,960.45 0.00 $0.00 0.00 $0.00 
C040 ADD. COST-- ELECT. DUCT BANK, ROV 4&5 0.00 L.S. $13,429.96 $0.00 1.00 $13,429.96 1.00 $13,429.96 1.00 $13,429.96 0.00 $0.00 0.00 $0.00 
C041 EXTRA WORK AT ROV2 (11/2212002) 0.00 L.S. $1,373.04 $0.00 1.00 $1,373.04 1.00 $1,373.04 1.00 $1,373.04 0.00 $0.00 0.00 $0.00 
C042 CREDIT FOR ROV & VAULT LESS EXPENSES 0.00 L.S. ($109,878.08) $0.00 1.00 ($109,878.08) 1.00 ($109,878.08) 1.00 ($109,878.08) 0.00 $0.00 0.00 $0.00 



DU PAGE WATER COMMISSION \ INST ALLA TION OF CATHODIC PROTECTION STATION - WESTMONT (QR6-005A) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

FRI WED TUE WED HOURS 
03/19/04 03/24/04 03/30104 05/19/04 UNITS RATE EXTENTION FEE AMOUNT 

LABOR 
LABOR FOREMAN - (J. GUMBER) 4.00 8.00 6.00 18.00 37.89 682.02 
LABOR FOREMAN - OT (C. FIELD) 0.50 0.50 52.89 26.45 
OPERATOR CLASS 1 - (P. RYAN) 4.00 8.00 12.00 46.63 559.56 
OPERATOR CLASS 1 - OT (P. RYAN) 0.50 0.50 63.58 31.79 
BOTTOM LABOR - (ISAC ZEPEDA) 4.00 8.00 6.00 18.00 37.24 670.32 
BOTTOM LABOR - (IGNACJO ZEPEDA) 4.00 8.00 12.00 37.24 446.88 
TOP LABOR - (M. BIRARDI) 4.00 8.00 12.00 36.89 442.68 
TOP LABOR - OT (M. BIRARDI) 0.50 0.50 51.39 25.70 
TRUCK DRIVER - (R. BADER) 4.00 4.00 4.00 12.00 34.75 417.00 
TRUCK DRIVER - (C. MORAVEC) 4.00 4.00 34.75 139.00 

3,441.40 40.00% 4,817.96 
SUPPLIES 
DICICCO CONCRETE PRODUCTS INC. INV. # 2195 720.00 720.00 

720.00 10.00% 792.00 
EQUIPMENT 
320CL BACKHOE 4.00 8.00 12.00 67.65 811.80 
B-600 VAN 4.00 8.00 12.00 16.58 198.96 
SERVICE PICKUP 3/4 T 4.00 8.00 6.00 18.00 11.69 210.42 
SEMI TRACTOR 6X4 GVW 75,000 8.00 8.00 4.00 20.00 44.53 890.60 
LOWBOY TRAILER - SOT 4.00 4.00 8.00 15.03 120.24 
DROP DECK TRAILER 4.00 8.00 12.00 11.11 133.32 
TRENCH BOX 1.00 1.00 84.00 84.00 

2,449.34 10.00% 2,694.27 

8,304.23 
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DU PAGE WATER COMMISSION 

WATER MAIN REPAIR - 897 N. PRESIDENT ST. CAROL STREAM (QR6-007A) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

FRI SAT MON TUES WED THU FRI WED HOURS 
01/23/04 01/24/04 01126104 01127/04 01/28/04 01129104 01130104 02104104 UNITS RATE EXTENTION FEE AMOUNT 

LABOR 
LABOR FOREMAN - (C. FIELD) 8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 37.89 2,121.84 
LABOR FOREMAN - OT (C. FIELD) 3.50 9.00 2.00 1.50 4.00 3.00 2.00 1.00 26.00 52.89 1,375.14 
OPERATOR CLASS 1 - (P. RYAN) 8.00 8.00 46.63 373.04 
OPERATOR CLASS 1 - OT (P. RYAN) 3.00 9.00 1200 63.58 762.96 
OPERATOR CLASS 1 - (N. SENESE) 8.00 8.00 8.00 8.00 8.00 40.00 46.63 1,86520 
OPERATOR CLASS 1 - OT (N. SENESE) 0.50 0.50 3.50 2.50 0.50 7.50 63.58 476.85 
BOnOM LABOR - (J. MARTINEZ) 8.00 8.00 8.00 8.00 8.00 4000 37.24 1,48960 
BOnOM LABOR - OT (J. MARTINEZ) 3.00 8.00 1.50 12.50 51.92 649.00 
BOnOM LABOR - (R FUENTES) 8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 37.24 2,085.44 
BOnOM LABOR - OT (R FUENTES) 3.00 8.00 1.50 12.50 51.92 649.00 
BOnOM LABOR - (J. CAMPBELL) 8.00 8.00 8.00 8.00 8.00 40.00 37.24 1,489.60 
BOnOM LABOR - OT (J. MARTINEZ) 1.50 1.50 3.00 51.92 155.76 
BOnOM LABOR - (R SERNA) 8.00 8.00 37.24 297.92 
BOnOM LABOR - OT (R SENA) 0.00 51.92 0.00 
BOnOM LABOR - (IGNACIO ZEPEDA) 8.00 8.00 16.00 37.24 595.84 
BOnOM LABOR - OT (IGNACIO ZEPEDA) 1.50 1.50 51.92 77.88 
TOP LABOR - (ISAC ZEPEDA) 8.00 8.00 16.00 36.89 590.24 
TOP LABOR - OT (ISAC ZEPEDA) 3.00 8.00 11.00 51.39 565.29 
TOP LABOR - (M. ZUNIGA) 5.00 8.00 8.00 21.00 36.89 774.69 
TOP LABOR - OT (M. ZUNIGA) 8.00 8.00 51.39 411.12 
TOP LABOR - (M. BIRARDI) 8.00 8.00 36.89 295.12 
TOP LABOR - OT (M. BIRARDI) 0.50 0.50 51.39 25.70 
TOP LABOR - (M. SERRANO) 8.00 800 8.00 24.00 36.89 885.36 
TOP LABOR - OT (M. SERRANO) 0.50 2.50 0.50 3.50 51.39 179.87 
TRUCK DRIVER - (R BADER) 8.00 8.00 16.00 3475 556.00 
TRUCK DRIVER - OT (R BADER) 3.50 8.00 0.50 12.00 48.43 581.16 
TRUCK DRIVER - (C. MORAVEC) 8.00 8.00 8.00 8.00 8.00 8.00 8.00 5600 34.75 1,94600 
TRUCK DRIVER - OT (C. MORAVEC) 2.50 9.50 2.00 3.00 1.50 2.00 0.50 21.00 48.43 1,017.03 
TRUCK DRIVER - (N. JOHNSON) 8.00 8.00 1600 34.75 556.00 
TRUCK DRIVER - OT (N. JOHNSON) 1.50 0.50 2.00 48.43 96.86 
TRUCK DRIVER - (S. LAUDANDO) 5.00 5.00 34 75 173.75 
TRUCK DRIVER - (J. O'SHEA) 8.00 8.00 34.75 278.00 
TRUCK DRIVER - OT (J. O'SHEA) 8.50 8.50 48.43 411.66 
ADVANCED WELDING INV. # 4569 4,573.00 4,57300 

28,381.92 40.00% 39,734 69 
SUPPLIES 
R & R MATERIALS INV. # 40855 658.05 789.00 100.00 264.08 202.68 1,407.88 599.48 4,021.17 
LEE JENSEN SALES CO INC INV. # 45479 500.00 500.00 
TAPECOAT INV. # 231203 397.50 397.50 
VILLA PARK ELECTRICAL SUPPLY CO., INC. INV. # 1541992 223.80 223.80 
THE GLENROCK CO. INV. # 1/219160 110.15 110.15 
HOME DEPOT INV. # 3010663 250.26 250.26 
HOME DEPOT INV. # 3010666 24.90 24.90 
PRAIRIE MATERIAL SALES, INC. INV. # 91776407 1,087.58 1,087.58 

6,615.36 1000% 7.27690 
EQUIPMENT 
320CL BACKHOE 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.50 64.50 67.65 4,36343 
B-600VAN 11.50 9.00 10.00 8.50 12.00 11.00 10.00 8.50 80.50 16.58 1,33469 
SERVICE PICKUP 3/4 T 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 64.00 11.69 748.16 
SALT TRUCK 8.00 8.00 25.87 206.96 
SEMI TRACTOR 6X4 GVW 75,000 35.50 24.00 8.50 8.50 11.00 10.50 19.50 33.00 150.50 44.53 6,701.77 
TRAILER DUMP 27.50 24.00 8.50 8.50 11.00 10.50 19.50 17.00 126.50 1602 2,026.53 
LOWBOY TRAILER - 50T 8.00 8.00 15.03 120.24 
GENERATOR - 5500 WAn 8.00 8.00 8.00 8.00 8.00 16.00 16.00 72.00 3.66 263.52 



DU PAGE WATER COMMISSION 

WATER MAIN REPAIR - 897 N. PRESIDENT ST. CAROL STREAM (QR6-007A) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

FRI SAT MON TUES WED THU FRI WED HOURS 
01/23/04 01124104 01/26/04 01/27/04 01/28/04 01129104 01130/04 02/04/04 UNITS RATE EXTENTION FEE AMOUNT 

3" ELECTRICAL PUMP 8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 2.91 162.96 
3" HOSES 16.00 16.00 16.00 16.00 16.00 16.00 16.00 112.00 0.14 15.68 
4" TRASH PUMP 8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 18.23 1,020.88 
4" HOSES 16.00 16.00 16.00 16.00 16.00 16.00 16.00 112.00 0.21 23.52 
TYPE II BARRICADES 24.00 24.00 24.00 24.00 24.00 24.00 24.00 168.00 2.50 420.00 
TRAFFIC PLATES - 8' X 10' 1.00 1.00 1.00 1.00 1.00 1.00 1.00 7.00 18.00 126.00 
TRAFFIC PLATES - 4' X 16' 2.00 2.00 2.00 2.00 2.00 2.00 2.00 14.00 27.00 378.00 
TRAFFIC PLATES - 4' X 8' 2.00 2.00 2.00 2.00 2.00 2.00 2.00 14.00 13.00 182.00 
COMPRESSOR - 185CFM 8.00 8.00 16.00 8.00 8.00 48.00 9.89 474.72 
CONCRETE BLANKETS 4.00 4.00 4.00 4.00 4.00 4.00 24.00 3.60 86.40 
JERSEY WALLS 4.00 4.00 4.00 4.00 4.00 4.00 24.00 10.00 240.00 
JACKHAMMER - 90# 16.00 16.00 16.00 16.00 16.00 16.00 96.00 0.92 88.32 
JACKHAMMER - 30# 8.00 8.00 8.00 8.00 32.00 0.81 25.92 
CHIPPING GUN 1.00 1.00 1.00 1.00 4.00 5.00 20.00 
DUMP TRUCK - 1 TON 8.50 8.50 20.07 170.60 
TORCH - 20# 1.00 1.00 1.00 3.00 5.00 15.00 
GRINDER - ELECTRIC 16.00 16.00 16.00 48.00 0.49 23.52 
CONCRETE VIBRATOR - 2" 8.00 8.00 2.84 22.72 
DROP DECK TRAILER 16.00 16.00 11.11 177.76 
FUEL TRUCK 8.00 8.00 25.87 206.96 

19,646.26 10.00% 3.1610.89 

68,622.48 
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DU PAGE WATER COMMISSION 

WATER MAIN REPAIR - 897 N. PRESIDENT ST. CAROL STREAM (QR6-007B) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

LABOR 
LABOR FOREMAN - (C. FIELD) 
LABOR FOREMAN - OT (C. FIELD) 
OPERA TOR CLASS 1 - (N. SENESE) 
OPERATOR CLASS 1 - OT (N. SENESE) 
BOTTOM LABOR - (R. FUENTES) 
TOP LABOR - (H. GUTIERREZ) 
TOP LABOR - OT (H. GUTIERREZ) 
TRUCK DRIVER - (C. MORAVEC) 
TRUCK DRIVER - OT (C. MORAVEC) 

SUPPLIES 
R & R MATERIALS INV. # 41110 
PRAIRIE MATERIAL SALES, INC. INV. # 91857402 

EQUIPMENT 
446B BACKHOE 
B-600 VAN 
SERVICE PICKUP 3/4 T 
SEMI TRACTOR 6X4 GVW 75,000 
TRAILER DUMP 
LOWBOY TRAILER - 50T 

f'n~nr"C-~"--:7~ /dov 
;)'5. ~t ?~j~~lif.# r;(~ --04 
~.~";,.... ____ ~_I.J' ~J:,'\ Q ~_" _____ , 

P\CC1 #; WE, to.lQ -:?llc~DnT: (0, 1~~& 
t~,8CT :It; -_.. "'- J'0T:#-------­
[\ r: \'" R0' lS])_~--LU----

THU FRI HOURS 
04/15/04 04/16/04 UNITS 

4.00 8.00 12.00 
0.50 0.50 

8.00 8.00 16.00 
0.50 0.50 

4.00 8.00 12.00 
4.00 8.00 12.00 

0.50 0.50 
4.00 8.00 12.00 

4.00 4.00 

249.60 100.00 
217.88 

8.00 8.00 16.00 
4.00 8.00 12.00 
4.00 8.00 12.00 
4.00 12.00 16.00 

8.00 8.00 
4.00 4.00 8.00 

, 

RATE EXTENTION FEE AMOUNT 

37.89 454.68 
52.89 26.45 
46.63 746.08 
63.58 31.79 
37.24 446.88 
36.89 442.68 
51.39 25.70 
34.75 417.00 
48.43 193.72 

__ 2,784.98 40,00% 3,898.97 

349.60 
217.88 
567.48 10.00% 624.23 

44.01 704.16 
16.58 198.96 
11.69 140.28 
44.53 712.48 
16.02 128.16 
15.03 120.24 

2,004.28 10.00% 2.204.71 -----
6,727.91 



DU PAGE WATER COMMISSION ~ 

CP STATION INSTALLATION - PLAINFIELD RD. @ CREST AVE., DARIEN, IL (QR6-008A) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

THU FRI MON TUES WED THU FRI HOURS 
03/11/04 03/12/04 03/15/04 03/16/04 03/17/04 03/18/04 05128104 UNITS RATE EXTENTION FEE AMOUNT 

LABOR 
LABOR FOREMAN - (N. D'ANDREA) 8.00 8.00 16.00 37.89 606 24 
LABOR FOREMAN - OT (N. D'ANDREA) 0.50 0.50 1.00 52.89 5289 
LABOR FOREMAN - (J. GUMBER) 2.00 2.00 37.89 7578 
LABOR FOREMAN - (J. HANSEN) 450 4.50 3789 17051 
OPERATOR CLASS 1 - (P. RYAN) 1.00 8.00 2.00 11.00 46.63 512.93 
OPERATOR CLASS 1 - OT (P. RYAN) 0.50 0.50 63.58 31.79 
OPERATOR CLASS 1 - (N. SENESE) 2.00 4.00 8.00 4.00 18.00 46.63 839.34 
BOTTOM LABOR - (J. CAMPBELL) 8.00 4.00 12.00 37.24 446.88 
BOTTOM LABOR - (R. TAVARES) 8.00 8.00 1.00 17.00 37.24 63308 
BOTTOM LABOR - (C. FIELD) 2.00 2.00 2.00 4.00 8.00 3.00 21.00 37.24 782.04 
BOTTOM LABOR - (ISAC ZEPEDA) 8.00 1.00 9.00 37.24 335.16 
BOTTOM LABOR - (R. FUENTES) 2.00 4.00 8.00 3.00 17.00 37.24 63308 
BOTTOM LABOR - (IGNACIO ZEPEDA) 2.00 4.00 8.00 14.00 37.24 521.36 
TOP LABOR - (M. BIRARDI) 8.00 8.00 2.00 4.50 22.50 36.89 83003 
TOP LABOR - OT (M. BIRARDI) 0.50 0.50 1.00 51.39 51.39 
TOP LABOR - (H. GUTIERREZ) 2.00 2.00 4.00 3.00 11.00 36.89 405.79 
TOP LABOR - (J. MARTINEZ) 4.50 4.50 36.89 166.01 
TOP LABOR - (J. SERNA) 4.50 4.50 36.89 16601 
TRUCK DRIVER - (C. MORAVEC) 6.50 5.50 8.00 4.00 24.00 34.75 834.00 
TRUCK DRIVER - (J. SCHMIDT) 5.00 8.00 4.50 17.50 34.75 608.13 
TRUCK DRIVER - (T. GRASSER) 3.00 8.00 11.00 34.75 382.25 
TRUCK DRIVER - (J. O'SHEA) 3.50 4.00 7.50 34.75 260.63 
TRUCK DRIVER - (Po JOHNSON) 4.00 450 8.50 34.75 295.38 
TRUCK DRIVER - (So LAUDANDO) 1.00 1.00 34.75 34.75 

9,67545 40.00% 13.545.63 
SUPPLIES 
NAFISCO, INC. INV. #63135 602.50 602.50 
R & R MATERIALS INV. #4115 308.80 70.00 50.00 428.80 
PRAIRIE MATERIAL SALES, INC. INV. # 91864397 707.50 707.50 
PRAIRIE MATERIAL SALES, INC. INV. # 91864398 210.00 210.00 
ALLIED ASPHALT PAVING COMPANY INV. # 89577 14980 149.80 

2,098.60 10.00% 2.308.46 
EQUIPMENT 
320CL BACKHOE 8.00 8.00 8.00 8.00 8.00 8.00 48.00 67.65 3.24720 
B-600 VAN 8.00 8.00 8.00 8.00 8.00 4.00 44.00 16.58 729.52 
SERVICE PICKUP 3/4 T 16.00 16.00 8.00 40.00 11.69 467.60 
SEMI TRACTOR 6X4 GVW 75,000 16.00 8.00 9.00 8.00 8.00 12.00 61.00 44.53 2.71633 
TRAILER DUMP 8.00 8.00 8.00 8.00 4.00 36.00 16.02 576.72 
LOWBOY TRAILER - SOT 4.00 4.00 4.00 12.00 1503 180.36 
TRAFFIC PLATES - 8' X 16' 2.00 2.00 2.00 6.00 27.00 162.00 
COMPRESSOR - 185CFM 8.00 8.00 9.89 79.12 
DUMP TRUCK - 5 TON 10.00 10.00 21.51 215.10 
BOOM TRUCK 5.00 5.00 2102 105.10 
CRANE FOR BOOM TRUCK 5.00 5.00 971 48.55 
JACKHAMMER - 90# 8.00 8.00 0.92 7.36 
DOUBLE DRUM ROLLER 8.00 8.00 8.58 68.64 
COMPACTOR - VIBRATORY PLATE 8.00 8.00 16.00 8.58 137.28 
CONCRETE VIBRATOR - 2" 8.00 8.00 2.84 22.72 
DROP DECK TRAILER .. ~~j,OO 4.00 13.00 11.11 144.43 
CONCRETE SAW • J .00 20.00 5.70 114.00 
TRENCH BOX 

~ ___ cUL; '. II' 1 . 1.00 1.00 4.00 84.00 336.00 

AT 1.: ~-~-o4 9.35803 10.00% 10.29383 
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DU PAGE WATER COMMISSION 

CP REPAIR - 75TH STREET@ NAPER BLVD., NAPERVILLE (QR6-008B) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

WED THU FRI TUES HOURS 
05/19/04 05/20104 05/21/04 05/25/04 UNITS 

LABOR 

LABOR FOREMAN - (C. FRANKOVICH) 
LABOR FOREMAN - (C. FIELD) 
LABOR FOREMAN - OT (C. FIELD) 
LABOR FOREMAN - (J. HANSEN) 
OPERATOR CLASS 1 - (P. RYAN) 
OPERATOR CLASS 1 - OT (P. RYAN) 
BOTTOM LABOR - (R. FUENTES) 
BOTTOM LABOR - (J. SERNA) 
TOP LABOR - (M. BIRARDI) 
TOP LABOR - (H. GUTIERREZ) 
TOP LABOR - OT (H. GUTIERREZ) 
TOP LABOR - (J. MARTINEZ) 
TRUCK DRIVER - (C. MORAVEC) 
TRUCK DRIVER - (J. SCHMIDT) 
TRUCK DRIVER - OT (J. SCHMIDT) 
TRUCK DRIVER - (T. GRASSER) 
TRUCK DRIVER - OT (T. GRASSER) 
TRUCK DRIVER - (P. JOHNSON) 

SUPPLIES 
PRAIRIE MATERIAL SALES INC. INV. # 540887 
R & R MATERIALS INV. # 41158 
ALLIED ASPHALT PAVING CO. INV. # 89326 

EQUIPMENT 
320CL BACKHOE 
B-600 VAN 
SEMI TRACTOR 6X4 GVW 75,000 
TRAILER DUMP 
LOWBOY TRAILER - 50T 
DUMP TRUCK - 5 TON 
BOOM TRUCK 
CRANE FOR BOOM TRUCK 
VIBRATORY PAVEMENT ROLLER 
DROP DECK TRAILER 

2.00 
5.00 

4.00 

5.00 

4.00 

216.00 
51.16 
57.40 

8.00 
8.00 
8.00 

8.00 

CONCRETE SAW 8.00 

2.00 
8.00 
0.50 

8.00 
0.50 
8.00 

8.00 
0.50 

8.00 
0.50 
8.00 
0.50 

8.00 
8.00 

20.00 
16.00 

4.00 

TRENCH BOX 1.00 
TYPE I BARRICADES 12.00 12.00 
ROAD CONSTRUCTION SIGN 1.00 1.00 

GENERATOR - 12000 ("'>. /", • ..,. '" :-.. ~ r.~ ~> -'. ": .• ~.r.; ~ 'dot! 8.00 
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r\ if' 0"T H" '--uf _ w'V ~.\ \.;,;.~ ~ • ex, :t 'U of" 
k~·\~"'·./7~ II., t 

r> "'}T" n 0~0'rr .11:- ~ r' ow3 I!. _-------~~·H,c ~ .. i'! a li, { 

~pp~OVED~-----J~II ~ t.'!> 

1.50 
5.00 
0.50 

5.00 
0.50 
5.00 

5.00 
0.50 

4.00 

8.00 
8.00 
8.00 

8.00 

1.00 
12.00 
1.00 
8.00 

2.00 

3.50 

2.50 
3.50 

2.50 

3.50 

3.50 

8.00 

8.00 
4.00 
4.00 
8.00 

12.00 
1.00 

7.50 
18.00 

1.00 
3.50 

17.00 
1.00 

13.00 
2.50 
3.50 

18.00 
1.00 
2.50 
8.00 

11.50 
0.50 
8.00 
0.50 
3.50 

24.00 
32.00 
36.00 
16.00 
16.00 
8.00 
4.00 
4.00 
8.00 
4.00 
8.00 
2.00 

48.00 
4.00 

16.00 

RATE EXTENTION 

37.89 284.18 
37.89 682.01 
52.89 52.89 
37.89 132.62 
46.63 792.71 
63.58 63.58 
37.24 484.12 
37.24 93.10 
36.89 129.12 
36.89 664.01 
51.39 51.39 
36.89 92.23 
34.75 278.00 
34.75 399.62 
48.43 24.22 
34.75 278.00 
48.43 24.21 
34.75 121.63 

4,647.64 

216.00 
51.16 
57.40 

324.56 

67.65 1,623.60 
16.58 530.56 
44.53 1,603.08 
16.02 256.32 
15.03 240.48 
21.51 172.08 
21.02 84.08 

9.71 38.84 
8.58 68.64 

11.11 44.44 
5.70 45.60 

84.00 168.00 
2.50 120.00 
1.50 6.00 
5.48 87.68 

5,089.40 

.. -"-,..",...,;~ 

FEE AMOUNT 

40.00% 6,506.70 

10.00% 357.02 

10.00% 5,598.34 

12,462.06 



DU PAGE WATER COMMISSION 

8" BLOW OFF VALVE REPAIR - NAPERVILLE (QR6-009A) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

LABOR 
LABOR FOREMAN - (J. HANSEN) 
LABOR FOREMAN - OT (J. HANSEN) 
OPERATOR CLASS 1 - (D. POHL) 
OPERATOR CLASS 1 - OT (D. POHL) 
BonOM LABOR - (J. CAMPBELL) 
BonOM LABOR - (J. SERNA) 
TOP LABOR - (P. LAUDANDO) 
TOP LABOR - OT (P. LAUDANDO) 
TRUCK DRIVER - (C. MORAVEC) 
TRUCK DRIVER - (J. SCHMIDT) 
TRUCK DRIVER - OT (J. SCHMIDT) 
TRUCK DRIVER - (J. O'SHEA) 

SUPPLIES 
R & R MATERIALS INV. # 41159 

EQUIPMENT 
446B BACKHOE 
B-600 VAN 
SERVICE PICKUP 3/4 T 
SEMI TRACTOR 6X4 GVW 75,000 
LOWBOY TRAILER - 50T 

COMPACTOR - VIBRATORY PLATE. 'l 
DROP DECK TRAILER . __ _ ~) 'l:JY -ell Ii /:.iP1I. t ~l l(J... .1:::;;'-04 ~li)' -c;1 

r'~" ~ tf1Il \" t" ~ "'"" <'1=:2 
-,.-.".." - r""" 

!' . ,J ~ .. _. ___ .... ____ _ _ ., , ~-a 

r'\ ,'., ---.. ----. .' '" 
t '.'- - ' CuF ~'o.31 -, !"' • ...,...,..,. 

i,,) ~ : 9, I Co_l,t_a9 
cKJ2.~~H: ~---.-------.... -.-.---.. 

WED THU HOURS 
04/21/04 04/22/04 UNITS 

8.00 8.00 16.00 
0.50 0.50 1.00 
8.00 8.00 16.00 
0.50 0.50 1.00 
8.00 8.00 16.00 
8.00 8.00 16.00 
8.00 8.00 16.00 
0.50 0.50 1.00 

4.00 4.00 
8.00 8.00 16.00 
0.50 0.50 1.00 
4.00 4.00 

229.00 

8.00 8.00 16.00 
8.00 8.00 16.00 
8.00 8.00 16.00 

13.00 13.00 26.00 
5.00 5.00 10.00 
8.00 8.00 16.00 
8.00 8.00 16.00 

RATE EXTENTION 

37.89 
52.89 
46.63 
63.58 
37.24 
37.24 
36.89 
51.39 
34.75 
34.75 
48.43 
34.75 

44.01 
16.58 
11.69 
44.53 
15.03 
8.58 

11.11 

606.24 
52.89 

746.08 
63.58 

595.84 
595.84 
590.24 

51.39 
139.00 
556.00 

48.43 
139.00 

4,184.53 

229.00 
229.00 

704.16 
265.28 
187.04 

1,157.78 
150.30 
137.28 
177.76 

2,779.60 

\ 

FEE AMOUNT 

40.00% 5,858.34 

10.00% 251.90 

10.00% 3,057.56 

9,167.80 



CHANGE ORDER 

DuPAGE WATER COMMISSION SHEET _1_ OF _3_ 

CHANGE ORDER NO. 14 

CONTRACT NO. BOV-1/02 

PROJECT NAME: Blow-Off Valve Improvements 

LOCATION: DuPage County 

CONTRACTOR: Rossi Contractors, Inc. DATE: August 4,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Retirement of Valve #36, by welding steel plate inside of the 54" diameter 
main, covering the 12" outlet. Remove and salvage existing valve frame(s) 
and lid(s) for delivery to the Commission. Remove and dispose of all other 
remaining valve connections and piping from grade to 2 feet below grade 
and restore surface. 

B. REASON FOR CHANGE: 

,The depth of this valve was incorrectly identified as 25 feet rather than 43 
feet. The cost and difficulty associated with gaining access to a valve this 
deep for future maintenance and repair is great, and the need to keep this 
valve operational is minimal. 

C. REVISION IN CONTRACT PRICE: 

1. Add Retirement of Valve #36 

2. Delete Unit Price Item No. 36 
(Step 1 for Valve #36) 

Total 

$37,600.00 

($51.700.00) 

($14,100.00) 



II. CHANGE ORDER CONDITIONS: 

SHEET 2 OF 3 
CHANGE ORDER NO. 14 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by _0_ calendar days, making 
the final completion date April 27! 2005 . 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and underthe provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 
CHANGE ORDER"NO. 14 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Original Contract Price $ 7,812,435.00 

2. Net change due to all previous 

Change Orders Nos. 1 through 12* $ (66,735.00) 

3. Contract Price, not including 
this Change Order $ 7,745,700.00 

4. Reduction to Contract 
Price due to this Change Order $ (14,100.00) 

5. Contract Price including this 
Change Order $ 7,731 ,600.00 

RECOMMENDED FOR ACCEPTANCE: 

PROJECT COORDINATOR: ( l 
Date 

ACCEPTED: 

CONTRACTOR: Rossi Contractors, Inc. 

By: ( l 
Signature of Authorized Date 
Representative 

DUPAGE WATER COMMISSION: 

By: ( l 
Robert L. Martin Date 
General Manager 

CONSTRUCTION/BOV-1 CHANGE ORDER NO. 14 

* Change Order No. 13 pending. 
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