
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED APRIL 2004 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 6:30 P.M. ON WEDNESDAY, APRIL 7, 
2004, AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE 
RESCHEDULED APRIL 2004 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 
 

AGENDA COMMITTEE MEMBERS 
ENGINEERING COMMITTEE G. Wilcox, Chair 
WEDNESDAY, APRIL 7, 2004 R. Benson 

6:30 P.M. W. Mueller 
  

600 EAST BUTTERFIELD ROAD  
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of March 12, 2004 

III. Report of Status of Construction/Operations  

IV. Status Report of Contract TW-3 

V. Change Orders 

A. Change Order No. 1: Contract TIB-1 (Innerbelt Transmission Main) 

B. Change Order No. 2: Contract TIB-1 (Innerbelt Transmission Main) 

C. Change Order No. 3: Contract TIB-1 (Innerbelt Transmission Main) 

D. Change Order No. 4: Contract TIB-1 (Innerbelt Transmission Main) 

E. Change Order No. 42: Contract TW-2 (West Transmission Main) 

VI. Partial Pay Request 

A. Progress Payment No. 20: Contract BOV-1 (Blow Off Valve Repair) 

B. Quick Response Contract 

1. QR6-004A – (Installation of Cathodic Protection Station – Downers 
Grove 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



Engineering Committee 2 April 7, 2004 
 
VII. Engineering Capacity Study 

VIII. Resolution R-15-04:  A Resolution Approving and Ratifying Certain Work 
Authorization Order(s) Under Quick Response Contract QR-6/02 at the 
April 7, 2004 DuPage Water Commission Meeting 

IX. Resolution R-16-04:  A Resolution Authorizing the Execution of an 
Intergovernmental Agreement between the DuPage Water Commission 
and the Village of Villa Park Concerning Watermain Replacement Work in 
the Village of Villa Park 

X. Other 

XI. Adjournment  
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 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON MARCH 11, 2004 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

 
The meeting was called to order at 6:50 P.M.    
 
Committee members in attendance:  R. Benson, W. Mueller and G. Wilcox  
 
Committee members absent:  None 
 
Also in attendance:  R. Martin, E. Kazmierczak and W. Green (AB&H) 
 
Commissioner Mueller moved that the Minutes of the January 8, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Benson and passed 
unanimously as follows: 
 
Aye:  R. Benson, W. Mueller and G. Wilcox 
Nay:  None 
Absent: None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated March 5, 2004 and Status of Pipeline Construction dated 
March 5, 2004. 
 
The Committee reviewed the memorandum and status map by Alvord, Burdick & 
Howson dated March 2, 2004 regarding Contract TW-3.  
 
Commissioner Benson moved to recommend to the Commission approval of the 
change orders in the amount of $35,605.10 and approval of Resolution No. R-8-04 
during the Omnibus Vote Agenda.  
 

A. Change Order No. 7: Contract BOV-1 (Blow Off Valve Improvements) in the 
amount of $9,359.24 

B. Change Order No. 8: Contract BOV-1 (Blow Off Valve Improvements) in the 
amount of $5,765.86 

C. Change Order No. 9: Contract BOV-1 (Blow Off Valve Improvements) in the 
credit amount of $20,480.00 

bob



Minutes 3/11/04 Engineering Meeting 
 
 

 

 
 
 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 

Aye:   R. Benson, W. Mueller and G. Wilcox 
Nay:   None 
Absent: None 
 
Commissioner Mueller moved to recommend approval of progress payments in the 
amount of $240,697.69 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 19: Contract BOV-1 (Blow Off Valve Repair) in the 
amount of $233,930.67 

B. Quick Response 

a. QR6-003A Repair Sanitary Sewer at 20 Interstate Road in Addison in the 
amount of $6,767.02 

Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, W. Mueller and G. Wilcox 
Nay:  None 
Absent: None 
 
The Committee discussed the memorandum from the Acting General Manager dated 
December 31, 2003 regarding the proposed Engineering Capacity Study.  
Commissioner Benson moved to recommend approving Task Order No. 18 from draft 
Resolution No. R-6-04.  Motion seconded by Commissioner Mueller and passed 
unanimously as follows: 
 
Aye:   R. Benson, W. Mueller and G. Wilcox 
Nay:   None 
Absent: None 
 
The Committee discussed the TW-3 project.  It was the Committee’s recommendation 
to split the TW-3 project into multiple contracts if needed to allow the installation of 
portions of the pipeline prior to certain scheduled roadway improvement projects (along 
Fair Oaks Road in Carol Stream and Wayne Township, and along Stearns Road in 
Bartlett).  The Committee also discussed delaying the reservoir project to eliminate the 
need for inter-fund borrowing from the Rate Stabilization Reserve in order to construct 
the TW-3 project on its current schedule. 
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Commissioner Mueller moved to adjourn the meeting at 7:28 P.M.  Seconded by 
Commissioner Benson and unanimously approved by a Voice Vote. 

Aye:  R. Benson, W. Mueller and G. Wilcox 
Nay:  None 
Absent: None 
 
Board/Minutes/Engineering/ENG0403.doc  

 
 



TO: 

DuPage Water Commission 
MEMORANDUM 

FROM: 

Engineering Committee .&l \ 

Robert L. Martin, P.E. vd~~~\l." 
Acting General Manager 'V 

DATE: April 2, 2004 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of March were a total of 2.241 billion 
gallons. This represents an average day of 72.3 million gallons per day (MGD), 
which is higher than the March 2003 average day demand of 75.7 MGD. The 
maximum day demand was 75.9 million gallons (March 13, 2004), which is lower 
than the March 2003 maximum day of 79.6 million gallons. The minimum day 
flow was 67.6 million gallons. The Commission recorded a total precipitation for 
the month of March of 3.54 inches compared to 1.06 inches for March 2003. 

Construction Overview 

Reservoir Project 
Consoer Townsend Envirodyne (CTE) completed the study phase of the 
project. The study phase is to verify past evaluations. A design report was 
submitted on March 22, 2004. Staff is evaluating the report. 

Electrical Generation Project 
Camp Dresser & McGhee (COM) is conducting the study phase of the 
project. A preliminary design report was submitted on March 12, 2004. 
Staff is evaluating the report. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for March, 2004 
2. Water Sales Analysis 01-May-00 to 31-March-04 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
Operations\Memorandums\Status of Operations 040402.doc 



EPA0304 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mgll NTU 
0.82 
0.78 
0.79 
0.77 
0.80 
0.78 
0.81 
0.78 
0.79 
0.78 
0.79 
0.81 
0.79 
0.81 
0.82 
0.80 
0.81 
0.81 
0.78 
0.78 
0.79 
0.81 
0.80 
0.78 
0.80 
0.80 
0.82 
0.83 
0.78 
0.81 
0.82 
0.80 
0.83 
0.77 

0.10 
0.11 
0.12 
0.10 
0.11 
0.12 
0.11 
0.11 
0.12 
0.13 
0.12 
0.11 
0.10 
0.09 
0.11 
0.11 
0.10 
0.11 
0.12 
0.11 
0.10 
0.10 
0.10 
0.09 
0.12 
0.12 
0.12 
0.11 
0.10 
0.10 
0.10 
0.11 
0.13 
0.09 

TERRANCE MCGHEE 
MAINTENANCE SUPERINTENDENT 

P04 

mgll 
0.47 
0.48 
0.48 
0.48 
0.50 
0.48 
0.50 
0.50 
0.51 
0.48 
0.47 
0.49 
0.49 
0.47 
0.49 
0.49 
0.49 
0.52 
0.50 
0.47 
0.48 
0.48 
0.48 
0.47 
0.51 
0.51 
0.49 
0.49 
0.48 
0.48 
0.49 
0.49 
0.52 
0.47 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR MARCH 2004 
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DU PAGE WATER COMMISSION 

WATER SALES ANALYSIS 01-May-92 TO 31-Mar-04 

PER DAY AVERAGE 80,717,563 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROII! GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

----------------- ------------------------- --------------------------- -------------- ------------------------ ---------------.------- ----------------------- ---------------------- -------------------
May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 

Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 

Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 

Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 ,0.04% 97.81% 

Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 

Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 

Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 

Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 

Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 

Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17% 

Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 

Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 

Feb-04 2,205,542,000 2,253,789,245 97.86% $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89% 

Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87% 
------------------------- --------------------------- -------------- ------------------------ ------------------------ ----------------------. -----------------.---- -------------------

TOTALS (1) 351,363,551,000 362,007,237,178 97.06% $469,754,903.08 $385,769,815.07 269,932,391 0.07% 97.13% 

============== =============== ======== ============== ============= ============= ============ =========== 

(1) - SINCE MAY 1,1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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DU PAGE WATER COMMISSION SALES 
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DuPage Water Commission 
MEMORANDUM 

TO: Acting General Manager 

FROM: Supervisor of Pipeline Maintenance and Construction 

DATE: April 2, 2004 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Shop testing for the valves under these contracts was scheduled for March 16 and 17 in 
Houston Texas. On Friday March 12 the manufacturer canceled the scheduled tests. 
The manufacturer informed staff on March 30, that it may take up to an additional 3 
months to repair and prep each valve for shop testing. As a result of the manufacturer's 
continuing delays in furnishing metal seated valves that comply with the contract 
specifications, staff is proposing to eliminate these valves from the contracts. A credit 
for Contract TW-2 has been negotiated and appears on the Engineering Committee's 
agenda as change order number 42. We are negotiating a change order for Contract 
TSW-3 and will present to the board for their approval. 

Lost Time Accidents to Date 04/02/04 o Days 

CONTRACT BOV-1/02 BLOW-OFF VALVE Improvements 

Rossi Contracting Co. Inc. has completed 306 blow-off valves to date with 39 remaining. 
This represents 89% of contract completion. 

Lost Time Accidents to Date 04/02/04 o Days 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Tunnel shaft excavation is progressing at the Elmhurst WWTP and the relocation of the 
Villa Park water main continues. West Shore pipeline relocation work may begin 
sometime mid to late April. Manufacturing and testing of steel pipe is tentatively 
scheduled for mid April. 

Lost Time Accidents To Date 04/02/04 o Days 

CONTRACT TW-3 WEST TRANSMISSION MAIN 

Fair Oaks Road preliminary plan and profile sheets for Phase 1 engineering were 
received from Earthtech on March 18, 2004. These preliminary drawings have been 
forwarded to AB&H for consideration in possible design revisions to the proposed 
alignment of the main along Fair Oaks Road. 



ALVORD, BURDICK & HOWSON, L.L.C. 

SERVICES 

WATER SUPPLY, PURIFICATION AND DISTRIBUTION 

WASTEWATER COLLECTION AND TREATMENT 

FLOOD CONTROL 

STORMWATER FACILITIES 

ENGINEERS 
4710-3 MAIN STREET 

LISLE, IL 60532 

TEL. (630) 493-1841 FAX: (630) 493-1843 

E-MAIL: DUPAGE@ABHENGINEERS.COM 

INVESTIGATIONS, REPORTS AND DESIGNS 

CONSTRUCTION AND OPERATION SERVICES 

APPRAISALS AND RATE REPORTS 

JOHN W. ALVORD 

1861-1943 

CHARLES B. BURDICK LOUIS R. HOWSON 

1874-1955 1887-1985 

DONALD E. ECKMANN DR. VA-TAl LIN 

J. WARREN GREEN BON G. MUI DR. RAY S.T. CHENG 

JAMES W. HEDGES WILLIAM L. MEINHOLZ RICHARD D. SHEA 

Mr. Robert L. Martin, P .E. 
Acting General Manager 
DuPage Water Commission 
600 E. Butterfield Road 
Elmhurst, IL 60126-4642 

Re: DuPage Water Commission 
West Transmission Main 
Contract TW - 3/04 

Dear Mr. Martin: 

As requested, the design status of referenced project is as follows: 

MEMBERS 

AMERICAN CONSULTING ENGINEERS COUNCIL 

AMERICAN PUBLIC WORKS ASSOCIATION 

AMERICAN SOCIETY OF CIVIL ENGINEERS 

AMERICAN WATER WORKS ASSOCIATION 

NATiONAL ASSOCIATION OF 

CORROSION ENGINEERS 

WATER ENVIRONMENT FEDERATiON 

WESTERN SOCIETY OF ENGINEERS 

April 1, 2004 

1. We estimate that the total number of drawings for the entire proj ect would be approximately 
108. We estimate, at this time, six additional drawings for 16" connection to MS-18C. 

2. As of3/31104, 39 preliminary plan & profile sheets along Fair Oaks Road, AnnyTrail Road, 
Gerber Road, Schick Road, Bartlett Road, Steams Road, Greenbrook Boulevard and Central 
Avenue are complete and are in the internal review process. 

3. The preliminary plans have been sent to Carol Stream, Wayne Township, Bartlett, Hanover 
Park, Roselle and DuPage County Division of Transportation. Recently we have received 
review comments from Village of Bartlett and Village of Roselle. 

4. As instructed by the Commission staff we have asked our consultant to proceed with the 
preparation of legal description for the amended route along Lake Street and Bartels Road. 
We have also ordered the topographic survey of the amended route_ 
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5. We have also ordered the topographic survey for the 16" main to MS-18C and collected 
utility information. 

If you have any questions, please contact us. 

Very truly yours, 

ALVORD, BURDICK & HOWSON L.L.c. 

BY---""",=~_7 _. ~_. ~(C/Vlut--"-'----,--' _.~~_/7 '_L/'--__ 

Girish K. Machhar, P.E. 

cc: Mr. Ed Kazmierczak, DWC 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Innerbelt Transmission Main CHANGE ORDER NO. 01 

LOCATION: Butterfield Road To Prairie Path CONTRACT NO. TIB-1I03 

CONTRACTOR: Rossi Contractors, Inc. DATE: March 25, 2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Replace the existing Villa park watermain with an 8" diameter Villa park 
watermain instead of 6' diameter Villa Park watermain shown on Contract 
Drawings from and after march 25,2004, together with appurtenances and 
all associated work. 

2. Revise the second paragraph of Subsection 3E, entitled "Village of Villa 
park Watermain Replacement." of the special Conditions of Contract to read 
as follows: 

"The existing 6" watermain on the frontage Road (being 
replaced with an 8" watermain except for that portion replaced prior to 
March 25, 2004 with a 6" watermain) may be abandoned in place. All house 
services shall be transferred to the new main and replaced from the house 
side of the buffalo box (curb stop) to the new main with 1" type K copper 
tubing, unless otherwise shown or directed by the Village. No splicing of 
water services will be allowed." 

3. The Schedule of Prices inadvertently omitted unit price for 6" diameter gate 
valve in vault for the 6" watermain that has already been relocated .As a 
result, new unit prices are added and the Contract Unit Price Items Nos. 40 
and 41 are reduced as listed below. 

B. REASON FOR CHANGE: 

The Village of Villa Park requested that the existing 6-inch watermain that was to 
be relocated with a 6-inch water main be upgraded to an 8-inch watermain from 
and after march 25,2004. The Village of Villa Park will reimburse the 
Commission for this additional cost under an Intergovernmental Agreement. The 
Schedule of Prices inadvertently omitted unit price for 6" diameter gate valves in 
vault for the 6" watermain that has already been relocated. 
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CHANGE ORDER NO. 01 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: 
1. 8" DI Water main 1200 LF @ $49.21/Lf 
2.8" Gate Valve in Valve Box 3 Ea @ $3957.84/Ea 
3.8" Gate Valve in Valve Vault 3 Ea @ $4257.84/Ea 
4.6" Gate Valve in Valve Vault 5 Ea @ $4057.84/Ea 

DEDUCTION: 
1. 6" Di Water Main(Item #40) 1200 LF @ $35.52/LF 
2.6" Gate Valve in Valve Box 3 Ea @ $3757.84/Ea 

(Item #41) 

$59,052.00 
$11,873.52 
$12,773.52 
$20,289.20 

($42,624.00) 
($11.273.52) 

TOTAL $50,090.72 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date August 29, 2005. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Contract Drawings designated as Innerbelt Transmission 
Main, and under the provisions ofthe Original Contract, including compliance with 
applicable Equipment Specifications, General Specifications, and Project 
Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 
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CHANGE ORDER NO. 01 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to 
previous Change Orders 

Amount of Contract, not including 
this Change Order 

Addition to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

$12,730,597.31 

$12,730,597.31 

$50,090.72 

$12,780,688.03 

RECOMMENDED FOR ACCEPTANCE: _________ ~('__ _____ ) 

For Alvord, Burdick, & Howson Date 
Consulting Engineers 

ACCEPTED BY CONTRACTOR: Rossi Contractors 

BY: _________________ ('--_____ ~) 

DUPAGE WATER COMMISSION: 

Signature of 
Authorized Representative 

Date 

BY: _______________________________ ~( _________ ) 

James J. Holzwart 
General Manager 

Date 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET I OF 3 

PROJECT NAME: Innerbelt Transmission Main CHANGE ORDER NO. 02 

LOCATION: Butterfield Road To Prairie Path CONTRACT NO. TlB-1I03 

CONTRACTOR: Rossi Contractors, Inc. DATE: March 26,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Delete Unit Price Items Nos. 27, South Fence Gate Remove & Replace, and 28, 
North Fence Gate Remove & Replace. 

B. REASON FOR CHANGE: 

The City of Elmhurst has informed the Commission that they do not wish to have 
the gate replacement work performed under this Contract. The Special Conditions 
of Contract provide that the gate replacement work would be performed only if 
requested by the City. 

C. REVISION IN PRICE: 

UNIT PRICE: 

DEDUCTION: 
1. South Fence Gate, R& R 

(Item # 27) 
2. North Fence Gate, R & R 

(Item # 28) 

I Ea @ $29,960.00IEa 

I Ea @ $29,960.00IEa 

($29,960.00) 

($29,960.00) 

TOTAL ($S9,920.00) 
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CHANGE ORDER NO. 02 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date August 29, 2005. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Contract Drawings designated as Innerbelt Transmission 
Main, and under the provisions of the Original Contract, including compliance with 
applicable Equipment Specifications, General Specifications, and Project 
Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 
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CHANGE ORDER NO. 02 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12.730.597.31 

2. Net change due to 
previous Change Order $50.090.72 
No.1 

3. Amount of Contract, not including 
this Change Order $12,780,688.03 

4. Deduction to Contract 
due to this Change Order ($59,920.00) 

5. Amount of Contract including this 
Change Order $12,720,768.03 

RECOMMENDED FOR ACCEPTANCE: __________ ..\..( _____ ) 
For Alvord, Burdick, & Howson Date 

Consulting Engineers 

ACCEPTED BY CONTRACTOR: Rossi Contractors, Inc. 

BY: ( ) 
Signature of Date 

Authorized Representative 

DUP AGE WATER COMMISSION: 

BY: ( ) 
Robert L. Martin Date 

Acting General Manager 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Innerbelt Transmission Main CHANGE ORDER NO. 03 

LOCATION: Butterfield Road To Prairie Path CONTRACT NO. TIB-1/03 

CONTRACTOR: Rossi Contractors, Inc. DATE: March 26,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Additional cost for removing and disposing those portions of the abandoned 16-
inch West Shore petroleum pipeline that are in conflict with trench excavation for 
72-inch transmission main, approximately from Station 28+00 to Station 56+50 
and from Station77+00 to Station 79+50. 

B. REASON FOR CHANGE: 

The cost of removal and disposal ofthe abandoned West Shore pipeline in 
conflict with the trench excavation for 72-inch transmission main was not 
included in the agreement between West Shore and the Commission because 
removal and disposal by the Contractor will eliminate duplication of work and 
traffic disruption. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: 
Remove & Dispose 16" 
West Shore Pipe 

3,100 LF @ $28.00/LF $86,800.00 

TOTAL $86,800.00 
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II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date August 29, 2005. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Contract Drawings designated as Innerbelt Transmission 
Main, and under the provisions ofthe Original Contract, including compliance with 
applicable Equipment Specifications, General Specifications, and Project 
Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 
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CHANGE ORDER NO. 03 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12,730,597.31 

2. Net change due to 
previous Change Order ($9,829.28) 
No.1 &2 

3. Amount of Contract, not including 
this Change Order $12,720,768.03 

4. Addition to Contract 
due to this Change Order $86,800.00 

5. Amount of Contract including this 
Change Order $12,807,568.03 

RECOMMENDED FOR ACCEPTANCE: __________ ->.( ______ ) 

For Alvord, Burdick, & Howson Date 
Consulting Engineers 

ACCEPTED BY CONTRACTOR: Rossi Contractors, Inc. 

BY: _________________________________ (~ __________ ~) 

DUPAGE WATER COMMISSION: 

Signature of 
Authorized Representative 

Date 

BY: ________________________________ ~( __________ ) 

Robert L. Martin 
Acting General Manager 

Date 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Innerbelt Transmission Main CHANGE ORDER NO. 04 

LOCATION: Butterfield Road To Prairie Path CONTRACT NO. TIB-lI03 

CONTRACTOR: Rossi Contractors, Inc. DATE: March 29,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Additional cost for installing 72-inch pipe from approximate Station 57+70 to 
Station 58+55 in steel tunnel casing at the intersection of Monroe Street, 
Riverside Drive and the Frontage Road. 

B. REASON FOR CHANGE: 

The City of Elmhurst has raised concerns about installation of 72-inch pipe in 
open cut across the intersection and its impact on traffic. This is a rather complex 
intersection with five streets converging at one point. It is also the sole access for 
Frontage Road from Route 83 and is used by heavy truck traffic serving the 
businesses along the Frontage Road. Because of the traffic problems that would 
develop in case of open cut construction, installing the 72-inch pipe in steel tunnel 
casing across the intersection would eliminate traffic delays and congestion 
during construction and reduce adverse impact on the businesses. 

C. REVISION IN PRICE: 

UNIT PRICE ITEMS: 

ADDITION: 
1.72" Dia. Steel Pipe in Casing 
2.84" Min. Dia. Steel Casing 

DEDUCTION: 
1. 72" Dia. Steel Pipe in Open Cut 
2. Curb & Gutter, Rem. & Replace 
3. Asphalt Pavement, Rem. & Repl. 
4. Granular Trench backfill 
5. Topsoil & Seeding 
6.1.5" Grind & Overlay 

85 LF @ $2258.56ILF 
85 LF @ $1610.35ILF 

85 LF @ $288.07 ILF 
32 LF @ $ 16.05/LF 
344 SY @ $37.45/SY 
404 CY @ $18.08/CY 
267 SY @ $5.92/SY 
1287 SY @ $20.33/SY 

$191,977.60 
$136,879.75 

($24,485.95) 
($513.60) 

($12,882.80) 
($7,304.32) 
($1,580.64) 

($26.164.71) 

TOTAL $255,925.33 
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II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date August 29, 2005. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Contract Drawings designated as Innerbelt Transmission 
Main, and under the provisions ofthe Original Contract, including compliance with 
applicable Equipment Specifications, General Specifications, and Project 
Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 
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CHANGE ORDER NO. 04 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12,730,597.31 

2. Net change due to 
previous Change Order $76,970.72 
No.1 through 3 

3. Amount of Contract, not including 
this Change Order $12,807,568.03 

4. Addition to Contract 
due to this Change Order $255,925.33 

5. Amount of Contract including this 
Change Order $13,063,493.36 

RECOMMENDED FOR ACCEPTANCE: _________ ---'Cl,......-_____ ) 
For Alvord, Burdick, & Howson Date 

Consulting Engineers 

ACCEPTED BY CONTRACTOR: Rossi Contractors, Inc. 

BY: _________________ (~ _____ ~) 

DUPAGE WATER COMMISSION: 

Signature of 
Authorized Representative 

Date 

BY: __________________ ~C ______ ) 
Robert L. Martin 

Acting General Manager 
Date 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF4 

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 42 

LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2 

CONTRACTOR: Rossi Contractors DATE: March 30, 2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Delete Unit Price Item No. 30,48" Remotely Operated Valve (ROV) and Vault at 
Station 465+50. The Contractor will deliver the materials already purchased for 
this work to the DWC. 

B. REASON FOR CHANGE: 

The Contractor had proposed using metal seated ROV from Adams Valves 
Company. After several attempts by the Manufacturer to test the valve, it has not 
passed the required tests. Therefore, DWC staffhas decided to eliminate the ROV 
and Vault and take appropriate credit from the Contractor as indicated below. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

DEDUCTION: 

1. 48" ROV Butterfly Valve 1 EA @ $157,620.00/EA $157,620.00 
and Vault 

2. Expenses Incurred by the 1 LS @ $47,741. 92/LS ($47,741.92) 
Contractor for Materials and 
Services (See Page 2 for Details) 

TOT AL DEDUCTION $109,878.08 
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CHANGE ORDER NO. 42 

West Transmission Contract TW-2 

Extension Item Unit Qty Unit Price 
,------------------------------------,-------~~~~---------,------~----------

48" ROV Butterfly Valve & Vault EA 1 '---__ 15_7 ___ ,6_2_0_.0_0-'--_______ 1_57--'-,6_2_0_.0_0---1 
Rossi Contractors 

Mechanic-(2) Laborer, attempt to seat valve_t Hour _~ ___ ~(I ::-~-_-{156~_ . (3,751.92) 
Mechanic-(2) Laborer, prepare for test Hour 16 ,(156.33) (2,501.28) 

Mechani~Labo=, p~k vIDve for ;~m----l~=_ ~_t=~~~O:-38)~_.~~l 

Subcontractors ~ 
Layout (Initial Layout plus one refresh) -r--Ho;;------41----- (120JJO)-- (480.00) 

r---=----'--------~-=----"--~--------"-- ... ----.~-. -----~---+------- ---------------~- -----.~~----

Pipefitter (Sump pump, float switches) Lump Sum ___ L ___ ~_ (1,110.00) (1,110.00) 

Tum over this material to Commission 
1---------------------------------------+---------- --- ------------

Welder (Modify flanges for use) Lump Sum 1 (4,256.00) (4,256.00) 
r------'-------=-----=-------~---------------- +__---"------- -

Electrician (U.S. Electric--see attached list) Lump Sum 1 (18,340.20) (18,340.20) 
r---------'---------------------~---------'--~-~----'----- --~-- -~---------

Control panel, valve vault cover switch, pressure transmitter, (2) disconnect switches, __________ ~ 

(2) NEMA 4 boxes, heat tracing and control. Tum this material over to Commission. 

f-E-I--'ec~tr-ician (Aldridge Electri~) I Lump Sum r-~ f_---_-_~-~_c(~66_0_+_6__'_)+__--------(~6-60-~-96_'_i) 
--------------

Suppliers 

f--~_Sl_:l_;t_~:_n_e~_i:_~_k as_et_~_et_s ______ --__ ~ ______ ~ ___ -.. _-~-_-~-~--l :::l~ ~-J-l1~~~~ (2(~;~:~~~1 

:::::~:~~:::::~:e ---- =----=~~r-t~I=-!\,~~~c--~~ 
Nuts-Saunders valve Each 72 (1.63) (117.36) 
r---------------------------------~-- f--- -~.--- ----------"- ----------.----~-

LF_I_an"""g'-es_(.o....s_et_tl_or_A_d_am_s_v_al_ve-".) _______ . Each 1 (8,695.00) (8,695.00) 
~ ~~---------~-----r---~~---~~+--------~~---~ 

Subtotal Cost $ 

NET CREDIT 
(47,741.92) 
109,878.08 
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II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date July 09, 2003. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Supplemental Contract Drawings designated as West 
Transmission Main, and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, and 
Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 
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CHANGE ORDER NO. 42 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $17,476,112.15 

2. Net change due to 
previous Change Orders $ 611,206.70 
No.1 to 41 

3. Amount of Contract, not including 
this Change Order $18,087 ,318.85 

4. Deduction to Contract 
due to this Change Order ($109,878.08) 

5. Amount of Contract including this 
Change Order $17,977,440.77 

RECOMMENDED FOR ACCEPTANCE: __________ ..... ( ______ ) 
For Alvord, Burdick, & Howson Date 

Consulting Engineers 

ACCEPTED BY CONTRACTOR: Rossi Contractors 

BY: ___________________________________ (~ __________ ~) 

DUP AGE WATER COMMISSION: 

Signature of 
Authorized Representative 

Date 

BY: ________________________________ ~(---------) 

Robert L. Martin 
Acting General Manager 

Date 



ou PAGE WATER COMMISSION 

Bt..OW OFF VPJ..VE. REPAIR (BOV·1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 601&4 

ORIGINAL 
CONTRACT 

• ITEM QUANTITY UNIT 

CONTRACT SUB-TOTPJ..S 

RETENTION 10.00% 

CONTRACTTOTPJ..S 

)EOUCTS/BONUS 

IX EXCESS ENGINEERING COSTS-DWC "RS, 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT CURRENT TO DATE PREVIOUS PAYMENT 

PRICE QUANTlTV EXTENSION QUANTITY EXTENSION 

---- ".="",,C,C.=,=,,",C,' ----- --=S7~":.:,",.=,,C,.C,C se.042.n8.25 S5.675.626.72 

CS604,2n.e31 ($567.562.157) 

S5.438.SOO.42 S5.108.064.05 

($0.00) 573.50 (:134.410.00) 560.50 ($33.6:10.00) 

15.404,0110.-42 S5,074.434.05 

STAFF APPAOV 
ENGINEERING 

",CCOUNTING 

PAYMENT. 20 

DATE '''''''' 
ACCOUNT" AMOUNT 

WF .... ' S367.151.53 
WF-3020 /$36.715.16) 
WF-3'" (S7f1O.00l 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

S367.151.53 S1.705,181.15 

(S36.715.16) 

S330.436.37 S2,309.458.118 

13.00 ($780.00) 

$329.656.37 



BlOWQFFVALVE REPAIR (8OV.l) 
~'C --~ 

ROSSI CONTRACTORS ACCOUNT. "",CUNT 201 WEST LAKE STREET 
VVF..e631 $3&7.151.53 NORTl·II.AKE.ILLINOIS 60164 WF·3520 (S38.715.16) 
WF-3530 IS780.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO 0 ... TE PREVIOUS PAYMENT THIS PAYMENT CONTRACT ''''-'Nee • ITEM QUANTITY UNIT PRICE PRice QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION , V.lvoll '00% Lump Sum SO.OO SO.OO '00% SO.OO 0% SO.OO .. SO.OO ,% SO.OO ,- SO.OO 

2 V.lvef12 100~ Lump Sum SI2.5OO.00 SI2.5oo.00 "'" $12.500.00 '00% $12.500.00 '00% $12.500.00 ,% SO.OO '" SO.OO 
3 V.lve1/3 '00% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO ,- SO.OO • Vlllvelfll4 '00% Lump Sum SO.OO SO.OO ,- 50.00 '" 50.00 0% SO.OO '" SO.OO 100% SO.OO , V.!VO 11$ ,- Lump Sum SO.OO SO.OO '00% SO.OO '" SO.OO 0% SO.OO 0% SO.OO "'" 50.00 • V'1Ye 116 

,_ 
Lump Sum S50.500.00 S50.500.00 '" SO.OO '" SO.OO '" SO.OO '" SO.OO 0% SO.OO 

7 Vlltvetfl '00% Lump Sum SO.OO SO.OO '00% SO.OO '" $0.00 '" so.OO '" SO.OO ,- 50.00 • V.lvol8 

,_ 
Lump Sum SO.OO SO.OO '00% SO.OO '" SO.OO 0% SO.OO 0% SO.OO ,- SO.OO • V_ .. ,- Lump Sum SO.OO SO.OO ,- SO.OO 0% SO.OO '" SO.OO 0% SO.OO "'" SO.OO 

" Vlllvo .,0 ,- Lump Sum $111.300.00 SII1.300.00 ,- SII1,300.00 '00% SII1.3OO.00 ,- SI9.300.00 0% SO.OO 0% SO.OO 
11 VIIlvell. 

,_ 
Lump Sum SO.OO SO.OO ,- SO.OO '" SO.OO 0% SO.OO '" SO.OO '00% SO.OO 

12 V.1ve112 ,- Lump Sum SI8,2oo.oo SI6,200.00 0% SO.OO '" SO.OO 0% SO.OO '" SO.OO 0% SO.OO 
13 V.lvo113 '00% 

_ .... 
SI4,6OO.00 SI4.6OO.00 ,- S14,800.00 ,- SI4,8OO.00 '00% $14.800.00 0% SO,OO '" SO.OO 

" V.!ve .,4 
,_ 

LUmp Sum $411.600.00 $411.800.00 '00% $49,800.00 "0% $411.600.00 '00% $49,800,00 '" SO.OO 0% SO.OO 

" V.lvel,5 '00% Lump Sum SI5.1IOO.00 SI5.900.00 '00% SI5.1IOO.00 ,- SI5.1IOO.00 ,- SI5,1I00.00 '" SO.OO 0% SO.OO 

" V.lve,,8 '00% Lump Sum 5411.500.00 5411,500.00 100% 548.500.00 100% $(11.500.00 '00% 548.500.00 0% SO.OO 0% 50,00 
17 Villvel17 '00% 

_ ... m 
SO.OO SO.OO "'" $0.00 '" SO.OO 0% SO.OO 0% SO.OO ,- SO.OO 

" Valve,'11 '00% u.m, .... 549.400.00 549.400.00 ,- $49.400.00 '00% $49,400.00 100% $049.400.00 0% SO.OO '" SO" 

" V.!ve "11 

,_ 
LUmp Sum SO.OO SO.OO ,- SO.OO 0% SO.OO 0% SO.OO 0% SO,OO '00% SO.OO 

20 VIIlvell20 

,_ 
Lump Sum SI3.900.00 SI3.900.00 '00% SI3,9OO.00 ,- SI3.900.00 ,- SI3.1I00,00 0% SO.OO 0% SO.OO 

21 Valve III '00% Lump Sum SI9.800.00 SI9.800.00 100% SII1,800.00 ,- SI9.800.oo ,- S19.800.00 0% SO.OO 0% SO.OO 
22 V.lvel22 '00% Lump Sum SO,OO SO.OO "'% SO.OO 0% SO,OO '" SO.OO 0% SO.OO ,- $0.00 
23 ValYe/t23 ,- Lump Sum SO.OO SO.OO ,- SO.OO 0% SO.OO 0% SO.OO 0% SO.OO ,- SO.OO 

" ValvtllI24 ,- Lump Sum Sl1.8OO.00 SI',800.00 ''''' S1'.800.00 '00% $11.800.00 '00% SI',800.00 '" SO.OO 0% SO.OO 

" V.lvell5 '00% Lump Sum $18,700.00 S18,700,00 '00% S18,700.00 '00% S18,700.00 "'% SI8.700.00 0% SO.OO 0% SO.OO 
26 Vlllvo#26 '00% Lump Sum SI9.400.00 $19.400.00 '00% SI9,4oo.00 ,- SII1.4oo.00 0% SO.OO 100% SII1.400.00 0% SO.OO 
27 V.lvetll7 100% Lump Sum SI5.700.00 SI5.700.00 '00% SI5,7oo.00 '00% SI5,700.00 "0% 515.700.00 0% SO.OO 0% 50.00 ,. Valvo #28 '00% Lump Sum $18.900.00 SI8,900.00 '00% SI8,m.00 ,- $18.900.00 100% SI8,900.00 ,% SO.OO 0% SO.OO 
29 V'IYo129 ,- _ ... m 

SI8.500.00 S18,5OO.00 '00% $18,500.00 "'" S16,5OO.00 '00% $16,500.00 0% SO.OO '" SO,OO 
30 Valve 1#30 ,- Lump Sum $14,800.00 $14,800.00 '00% SI4,800.00 ,- SI4.800.00 "'% SI4,800.00 '" 50.00 '" SO.OO 
31 V.lvel3. ,- Lump Sum $15.700.00 515,700.00 100% 515,700.00 ,- SI5,700.00 '00% SI5.700,00 0% SO.OO 0% SO.OO 

" V.IYII#32 
,_ 

Lump Sum SI1.800.00 511.800,00 100% SI1.800.00 '00% SI'.800.00 ,- $11.800.00 ,. SO.OO 0% SO.OO 
33 Valvll133 '00% Lump Sum $68.600.00 $68.800.00 100% $68,800.00 '00% $611.&00.00 ,- 568.600.00 ,% SO.OO 0% 50.00 

" V'IYoII34 100% Lump Sum SI6,400.00 516,400.00 ,- 516.400.00 ,- 518.400.00 100% 516,400.00 0% SO.OO '" 50.00 

" Vlllvo#3S 

,_ 
LUmp Sum $13,800.00 SI3.800.00 '00% $'3.800.00 '00% $13.800.00 '00% $13,800.00 0% SO.OO 0% SO,OO 

36 VIlIvo#38 

,_ 
Lump Sum S51,700.00 $51.700.00 '00% S51,700.00 0% SO.OO 0% $0.00 0% SO.OO 100~ 551,700.00 

" V.lyoll37 '00' Lump Sum 569,500.00 $69.500,00 100% seQ,SOO.OO '00% 569,500.00 '00% $69.500.00 '" SO.OO 0% SO.OO 
38 VIIyotl38 100"" Lump Sum $19,500,00 $19.500.00 '00% S19,500.00 ,- SI9,5OO.00 ,- S19,500.00 0% SO.OO 0% SO.OO 

" VIIlye 1/39 100% Lump Sum $15.500.00 SI5.500,00 100% S1$,5OO.00 '00% 515.500.00 "'" S15.500.00 0% SO.OO '" $0.00 

" ValYOlfll40 100% Lump Sum 516.000.00 $16.000.00 '00% $18,000.00 '00% $18.000,00 100% $16,000.00 0% SO.OO '" SO,OO 
41 VaivelU1 '00% Lump Sum S18,1I00.00 $18,600.00 "0% $180600.00 '00% SII1,GOO,OO 100% $111,800.00 0% SO.OO '" 50.00 

" Valve *42 ,- Lump Sum $47,600.00 $47,600.00 '00% $47,600.00 '00% $47.600.00 '00% 547.600.00 '" SO.OO ,. SO.OO 
43 VlllYo#43 "'" Lump Sum S16,2OO,OO $111.200.00 '00% SII1.200.00 '00% 5111.200.00 '00% $16.200.00 '" 50,00 0% SO.OO 
44 VlIIlve tI44 100% Lump Sum $46.600.00 $46,800.00 "0% 548,800.00 ,- $(11.800.00 ,- $48.800.00 '" SO.OO ,. SO.OO 

" Valyolfll4S 100% Lump Sum $48.500.00 $48,500.00 100% $48,500.00 '00% $48.500.00 '00% 548,500.00 0% SO.OO 0% SO.OO .. Valvll#46 '00% Lump Sum 549.300.00 $049.300.00 100% $49,300.00 ,- $49.300.00 '00% S49,300,00 O. SO.OO O. SO.OO 

" Valvelfll47 100% Lump Sum SI3.100.00 $13.100.00 100'110 $13,100.00 "'"' $13.100.00 100% $13.100,00 0% SO.OO '" SO.OO 

" VlllvtllIMlI '00% LumpSwn $15,600.00 S15,6OO.00 "'" SI5.800.00 '00. $15.600.00 100% 515,800,00 '" $0.00 O. SO.OO 

" Valvcf49 "'" Lump Sum $49,500.00 $49,500.00 0% 50.00 0% SO.OO 0% SO.OO 0% $0,00 ,. SO.OO 

" Vlllve#50 '00' Lump Sum $13.800.00 SI3,800.00 '00% $13,800.00 ''''' S13,800.00 '00% $13.BOO.00 0% SO.OO 0% SO.OO 

" VlIlvlI#S1 100% Lump Sum $11,300.00 $11.300.00 100% Sl1,300.00 '00% Sl1,3OO.00 '00% Sl1.300.00 0% SO.OO 0% $0,00 
52 Valvo #52 ' 100% Lump Sum $11.800.00 511.800.00 100% 511.600.00 '00% SI'.600.00 "'" $11.600.00 o. SO.OO o. 50.00 

" ValvellS3 100% 
_ ... m 

$11.400.00 $11,400.00 100% SI',400.00 '00% 51'.400.00 100% 511,0400.00 '" SO.OO '" SO.OO 

" Valvel#S4 ,- Lump Sum 519,300.00 S19,300.00 '00% SI9.300,00 '00% $19,300.00 100% SI9.300.00 0% 50.00 0% SO.OO 

" V.lve#55 "'" LUmp Sum SI3,800.00 SI3.800.00 ,- $13.800.00 '00% SI3,800.00 100% SI3.800.00 "" SO.OO 0% SO.OO .. Vlllvlli11S6 '00% Lump Sum 511,800.00 $11,800.00 100% Sl1,800,OO ,- SI1.8oo.00 '00% S11,800.00 '"' SO.OO 0% SO.OO 

" Valyol!i7 100% Lump Sum $11.800.00 $1'.800.00 100% Sl1.800.00 ,- Sl1.800.00 "'" SI1,800.OO 0% SO.OO 0% $0.00 

" V'IYo#58 100% Lump Sum $12.500.00 $12,500.00 100% 512.500.00 ,- $12.500.00 "'" S12.500.00 0% $0.00 0% SO.OO 

" VIIIvo159 '00% 
_ ... m 

S11,700,00 S1',700.00 100% $11.700.00 '00% $11.700.00 100% $11,700.00 '" SO.OO O. SO.OO 

" V.lvell#8O '00% LUmp Sum Sl1.700.00 SI1,700.00 ,- $11,700.00 '00% 511,700.00 100% $11.700.00 '" 50.00 0% SO.OO 
61 V.lvetIGl 100% LUmp Sum 511,600.00 SI'.600.00 100% $11,800.00 '00% 511.600.00 '00% $11,800.00 '"' SO.OO O. SO.OO 
62 VilYll1l62 100% Lump Sum 518,500.00 S16.500.00 100% SI6,500.00 ,- SI6.500.00 ,- S16,5OD.00 0% SO.OO ,% SO.OO 
83 V.lvo 1163 ,- Lump Sum 515.500.00 $15.500.00 100% $15,500.00 '00% SI5,500.00 100% 515,500.00 0% SO.OO '" $0,00 

" Valve 1164 '00% Lump Sum S28,600.00 S~,800.00 100% $28,600.00 '00% S28,600.00 100% $26.800,00 0% SO,OO 0% SO.OO 

" Valvo 1185 ,- Lump Sum S".BOO.OO $11,800.00 ''''' $11.800.00 '00% 511,800.00 100% 5".1100.00 0% 50.00 0% SO.OO .. Valvolll86 '00% Lump Sum 519,100.00 $19.100.00 ,- $19.100.00 100% $19,100.00 '00% $111.100.00 0% 50.00 0% SO.OO 

" VIIYII1!I07 100% . Lump Sum $67,900.00 $&7,1100.00 100% S1I7,m.00 "'" SG7.900.00 ,- 567,900.00 ,% SO.OO O. SO.OO .. Volvo 1188 '00% Lump Sum $18.500.00 516.500.00 '00% 518.600.00 ,- SI6,500.00 "0% S16.500.00 0% SO.OO O. SO.OO 
89 Valvcll69 ,00\1 LUmp Sum SI8.200.00 $16.200.00 100% $16.2(10.00 "0% SI6,200.00 100% S18.200,00 O. 50.00 '" 50.00 
70 Vlllvo.70 

,_ 
LUmp Sum 516,200.00 $16,200.00 '00% $16,200.00 '00% SI6.200.00 100% S18,200.00 0% SO.OO '" SO.OO 

71 Vllyel71 '00% Lump Sum $18,SOD.00 S18,500.00 ,- S18,500.00 100% $18.500.00 100% S18.500.00 ,. SO.OO ,. SO.OO 
72 ValYo#72 100% Lump Sum SI8.6OO.00 518.800.00 100% $18.800.00 '00% $18.800.00 ,- 518,BOO.00 0% SO.OO 0% $0.00 
73 Vllve#73 100% Lump Sum SI8.5OO.00 S18,500.00 100% 518,500.00 ,- SI8.500.00 '00% S18.500.00 o. SO.OO 0% SO.OO 
74 VaIYof74 ,00\1 Lump Sum $18,100.00 $16,100.00 "'" S18,100.00 '" SO.OO 0% $0.00 0% SO.OO '00% SI8,100.00 

" VlIlve.75 ''''' Lump Sum SO,OO SO.OO '00\1 SO.OO 0% 50.00 0% 50.00 '" SO.OO 100% SO.OO 
70 Valve #78 100% Lump Sum S12,6OO.00 S12,600.00 '00' $12,800.00 0% SO.OO 0% SO.OO ,. SO.OO 100% SI2.600.00 
77 V.lve#71 100% Lump Sum 518,500.00 $18.500.00 100% $18,500.00 0% SO.OO ,. SO.OO 0% SO.OO 100% S16,500.00 
70 Yalye#78 100% Lump Sum SO.OO $0,00 100% SO.OO 0% SO,OO 0% SO,OO O. $0.00 '00% SO.OO 
79 V.lYo#79 100% Lump Sum S18,500.00 516,500,00 100% SI6.500.00 0% SO.OO 0% SO.OO 0% $0.00 "0% $18.500.00 
50 VlllvelUJO 

,_ 
Lump Sum S19.400,00 SI9,400.00 ''''' 519.400.00 ,% SO.OO 0% 50.00 0% SO.OO 100'10 SII1.4oo.00 



OU PAGE WATER: COMMISSION 
PAYMENT' " SLOW OFF VALVE REPAIR (SOV·ll 

OATE 03/30104 
ROSSI CONTRACTORS 

ACCOUNT. AMOUNT 201 WEST lAKE STREET 
WF~31 ~67.15U53 NORTHLAKE. ILLINOIS 60164 WF.3520 ($36,715.161 
WF~"" ($780,00) 

ORIGINAL ORIGINAL AMENoeo AMENoeo 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO OA TE PReviOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE • ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

" VIIII/olf81 100% Lump Sum $18,300,00 $18,300,00 100% $16,300,00 "'" $16,300,00 0% $0.00 1_ $16,300.00 0% $0.00 

" Va' .... q2 "'" Lump Sum $151,100.00 $lfI,100.00 100% $19,100.00 "'" $'fI.'OO.OO 0% $0.00 100% $'fI,'OO.OO 0% $0.00 
83 Valvo #83 100% Lump Sum $1.,300.00 $1.,300.00 100% $14,300.00 100% ".,300.00 0% $0,00 100% ".,300.00 ,. $0.00 

" Valvo #8oi 100% Lump Sum $16.000.00 $16.000.00 100% "6.000.00 100% $16.000.00 O. $0.00 100% $16.000.00 0% ".00 

" VIIvO #85 100% Lump Sum $18.300.00 $16,300.00 "'" "6,300.00 100% $lUoo.OO 0% ".00 100% $16.300.00 0% ".00 .. Vlllvo#86 100. Lump Sum $18.500,00 $HI.SOO,OO 100% "6.i500.00 100. $16.500.00 O. $0.00 100% $18.500.00 O. SO.OO 

" Vall/o#87 100% Lump Sum $11,300,00 $11.300.00 '" $0.00 ,. $0.00 ,. ".00 O. ".00 ,. ".00 

" Valvo#8a ",. Lump Sum $0.00 ".00 100% $0.00 0% $0.00 o. ".00 0% ".00 100% ".00 

" ValveAfi 100% Lump Sum $15,100.00 $15.100.00 100% $15.100.00 100% $15,100,00 ",. $15,100.00 0% ".00 ,. 
".00 90 Valvo #90 100% Lump Sum $12.200.00 $12.200.00 100. $12.200.00 100% $12,200,00 ",. $12,200.00 '" ".00 '" SO.OO 

01 Valvo #9, 100% Lump Sum $11,200.00 $11.200.00 100% $11,200.00 100% SI1.200.00 ,. SO.OO 100% SI1,200.00 '" $0.00 

" Vlllvo#92 100. Lump Sum $11 . .500.00 $1',500.00 1_ $11,500.00 ",. '11.500.00 0% $0.00 1_ SI'.500,00 ,. SO.OO .. Villvo #93 100% Lump Sum SO.OO SO,OO 100' ".00 
,. ".00 0% SO,OO ,. SO.OO 100% $0,00 

" Val .... #94 100' Lump Sum $11.900.00 $11,1100.00 100% S11.m.OO 100% $11.900.00 0% '0,00 100% $11.900,00 0% SO.OO 

" Valvo #95 100% Lump Sum $18.000.00 "8.000.00 100% $16,000.00 100% $16.000.00 100' $16.000,00 '" SO.OO 0% $0.00 

" Vlllvo#116 ",. Lump Sum $16.800.00 $16.800.00 100% $16.800,00 100% $16,800.00 100. $16.800.00 ,. $0.00 0% $0,00 
97 Valve 1197 100% Lump Sum $18,300.00 $16.300.00 100% $16,300.00 '00% $16,300.00 0% $0.00 100% SI6.300.00 ,. $0,00 

" Valvo 198 100% Lump Sum $16 .• 00.00 $16.0i00.00 100' $16,.00.00 O. $0.00 ,. $0.00 ,. ".00 100% $16 .• 00.00 

" Valvo #99 100% Lump Sum $70,400.00 $70,0400.00 100% $70.400.00 100% $70.400.00 '00% $70.400.00 ,. ".00 0% ".00 
100 Valvo .too 100% Lump Sum $15,000.00 $15,000.00 0% $0.00 O. $0.00 0% ".00 '" ".00 O. ".00 

'" Vilivo "01 100. Lump Sum $50.500.00 $50.500,00 o. $0.00 O. $0.00 o. ".00 0% ".00 O. ".00 
102 Vilivo "02 100' Lump Sum $51.000.00 S51.000.00 100% $51.000.00 100' $51.000.00 100% S51,000.00 '" ".00 O. ".00 
103 V.1ve "03 100. Lump Sum $411.100,00 $411.100.00 100% $411,100.00 100. $411.100.00 100% $411.100.00 '" ".00 O. ".00 104 VIII ..... ,04 100. Lump Sum SO.OO SO.OO 100% SO.OO O. $0.00 0% ".00 ,. SO.OO 100% ".00 105 V.lvo"05 ",. Lump Sum SO,OO SO.OO 100% ".00 ,. '0.00 '" SO.OO 0% ".00 "'" ".00 
106 Vlllvo"08 

,_ 
Lump Sum $16,700.00 $18.700.00 100% $16.700,00 100% $16.700.00 100% $16,700,00 ,. $0.00 '" ".00 107 V.lvo.'07 100% Lump Sum $12.800.00 $12,800.00 100% $12,800.00 100% $12.800.00 100% $12,800.00 ,. 

".00 ,. ".00 
108 V.lvo.'08 100% Lump Sum $70.700,00 $70.700.00 100% 170,700,00 100. 170.700.00 100% $70,700.00 '" 10,00 ,. SO.OO 
109 Valvo.'011 100% Lump Sum S27.S00.00 $27,500.00 100% $27.500,00 100% $27.500.00 100% $27,500.00 0% SO.OO 0% SO.OO 
110 V.rv. '110 100. LuIT\flSilm $27.300.00 $27.300.00 100% $27.300,00 100. $27.300.00 100% $27,300.00 ,. $0.00 0% $0.00 
111 Vlllvo.", 100% Lun'lpSl.lm $17,600.00 117,600.00 100. $17.800.00 100. SI7.600.00 100. S17.600.00 0% $0.00 0% '0,00 
112 Vlllvo.'12 100% LumpSl.lm ".00 SO.OO 100. $0.00 ,. $0.00 0% $0.00 0% $0.00 

,_ 
$0.00 

113 VlIlvo"',3 100. Lump Sum ".00 $0,00 100. $0.00 O. $0.00 0% ".00 0% $0.00 100% ".00 
114 Valvo., 14 100' Lump Sum "00 $0.00 100' '0.00 0% '0.00 o. SO.OO ,. '0,00 100% SO.OO ". V,'vo.'15 100% Lump Sum ".00 $0,00 100. ".00 0% '0.00 0% ".00 0% ".00 100% ".00 

'" Vllvo.'18 100% Lump Sum $1f1.4oo,00 $111,400.00 O. SO.OO '" SO,OO 0% ".00 0% ".00 0% ".00 117 V.IYII."7 100% Lump Sum $17.700,00 $'7.700.00 ,. ".00 ,. ".00 ,. ".00 ,. ".00 0% SO.OO 
118 V.lvo."8 100% Lump Sum $18.200.00 $16.200.00 

,_ 
$16.200.00 100% $18.200.00 100% $18.200.00 0% SO.OO ,. ".00 

119 Vilivo ",,9 100% Lump Sum $'2,100.00 112,100.00 100% "2,100.00 100% $12.100.00 0% 10.00 100% $12.100.00 0% 10,00 
120 V'lvo .'20 100' Lump Sum $24.500.00 $24.500.00 100% $24.500.00 0% SO.OO 0% $0,00 0% SO.OO 100% '24,500,00 
121 V.lvo "'21 100. Lump Sum $28.000.00 $28.000.00 100% $28,000.00 0% ".00 0% $0.00 0% ".00 100% $28.000.00 
122 V.lvo.'22 

,_ 
Lump Sum S26.700.00 $26.700.00 1_ $26.700,00 100% $26,700,00 0% $0.00 100% $26.700,00 0% $0.00 

123 V.rv. "23 100% Lump Sum $11.700.00 $11.700,00 O. SO.OO '" SO.OO ,. $0.00 0% $0.00 0% $0.00 
124 V.lve.'24 100% Lump Sum $12.100,00 $12.100.00 100' $12,100.00 100' SI2.100,00 100% S12.100.00 ,. SO.OO 0% ".00 
12' Valvo.'25 100% Lump Sum $13.500.00 S13.5OO.00 100' S13,5OO.00 100% SI3.5OO.00 

,_ 
$13.500.00 0% ".00 0% ".00 

126 V.lvo.'26 100% Lump Sum $11,800.00 $11.800.00 O. ".00 O. SO.OO '" ".00 0% ".00 0% ".00 
127 Valvo"27 100. LumpSl.lm $16,500.00 $18.500.00 100% $16.500.00 100% $16.500.00 100% $18,SOD.00 0% ".00 0% SO.OO 
128 V.lvo .'28 100% Lump Sum $IS.l00.00 $15.100.00 100% "5.100.00 100% $15,100.00 100% SI5,IOO,00 0% ".00 0% $0.00 
12' V.rv..'29 100% Lump Sum $16,700.00 $18.700.00 ,_ 

$16,700.00 100% "6,700.00 1_ $18,700,00 0% $0,00 O. ".00 
130 V.lvo.'30 100% ...... ,s.m SI2.300.00 "2,300.00 100% $12.300.00 100% $12.300.00 100% $12.300.00 ,. '0.00 ,. SO.OO 
131 V.lve.'31 100% LVlllp Sum $16.400.00 S18,400.00 100. $16,400.00 100% $'8.400.00 100' $16.400.00 0% $0.00 0% SO.OO 
132 VllvO"32 

,_ 
Lump Sum $16.500.00 SIe.sOO.OO 100. S18.5OO.00 100% S16,500.00 100' $16,500.00 0% SO.OO ,. $0,00 

13' Vllvo"33 100% Lump Sum $12,Il00.00 $12.Il00,00 100% $12.Il00.00 100% SI2,1IOO.00 100. SI2.IIOO.oo 0% ".00 ,. '0.00 
1,. V.lVat134 100% Lump Sum $'2,900.00 $12.900.00 1_ $12,900.00 100% $12.900.00 0% ".00 1_ $12.900.00 0% ".00 
13. V.lvo 1135 100% Lump Sum $12.700.00 $12.700.00 100% $12.700.00 

,_ 
$12,700.00 100% $12.700,00 0% SO.OO ,. ".00 

13' V.lvel136 100' Lump Sum $12.100.00 "2,'00.00 100% $12,100.00 100% $12,100.00 100% SI2.100.00 0% ".00 ,. ".00 
137 Valve 111137 100% Lump Sum SI5.1IOO.00 SI5.m.00 100% $15,Il00,00 100% $15,Il00,00 100% $15.Il00,00 0% SO,OO 0% ".00 
13' V.lvo.'38 

,_ Lump Sum $11.800.00 S11,BOO.OO 100% $11.800,00 100% $11.800,00 100% $11,800.00 0% ".00 0% ".00 

'" Vllvo"39 100% Lump Sum S18.200.00 SI6.200.00 100% $16,200.00 100% $16.200.00 100' $16.200.00 0% $0.00 0% ".00 
140 V.lvo.'.0 100% Lump Sum $18.500.00 $16.500.00 100% S18,5OO.00 

,_ 
$18.500.00 100. $18.500.00 ,. ".00 0% ".00 

'" V.lvO"41 100% Lump Sum "'t.300.00 $14.300.00 100% $14.300.00 100. $14.300.00 100% $14.300.00 0% ".00 ,. ".00 
14' Vilive ".2 100. Lump Sum $15.500.00 SI5 . .500.00 100% SI5.5OO.00 100. $15,500.00 100' $15.500.00 0% ".00 ,. ".00 
14' V&lve "43 100' Lump Sum S'6,400.OO $16,0400.00 100% SI6,400.00 100% $16.400.00 100% S18,400.00 0% ".00 ,. ".00 
14' Vlllvo.'4. 100% Lump Sum $411.900.00 $49,900.00 100% $.19.900.00 1_ $49.11oo.DO 100% $49.flOO.00 ,. ".00 ,. ".00 
14' V.lvo.'''5 

,_ 
Lump Sum SI4.5OO.00 S1 •. 500.00 100% $14.500.00 100% $1 •. 500.00 100% " •. 500,00 0% SO.OO ,. SO.OO 

14' V.lvo "46 100% Lump Sum $17.000.00 $'7,000.00 100. $17,000.00 100% $17.000.00 100% $17.000.00 0% SO.OO 0% $0.00 
147 Vllvo.'47 1_ Lump Sum SSG,300.00 '56.300.00 100. S56,300.00 100% $56.300.00 '00% S56.300.00 0% SO.OO ,. SO,OO 
14' V.lvo.'48 100. Lump Sum S'8,5OO.00 $18.500.00 100% SI6.500.00 100% S'8.5OO.00 '00% $16.500.00 ,. SO.OO 0% $0,00 
14' V.lvo.'411 100% Lump Sum $12.100.00 $12.100.00 100% S12.1OO,00 100% "2.100.00 

,_ SI2.1oo.00 0% ".00 0% ".00 
"0 VlIlve"50 100' Lump Sum $11.900.00 $1'.900.00 

,_ 
$11.900,00 100% $11.m.DO 100% $11.Il00.00 0% ".00 0% ".00 

101 Valve.'51 100. Lump Sum $1".800.00 $14.800.00 100% $14.800.00 100% $14.600.00 100% "4.800.00 0% ".00 0% ".00 

'" Vllvo.'52 100% Lump Sum $18,700.00 $18.700.00 100. $16.700.00 100' $16,700.00 100' $18.700.00 0% ".00 ,. SO.OO 

'" V.lve"53 100% Lump Sum S12.700.00 SI2,700.00 100% "2.700.00 100' S12,700.OO 100' $12,700.00 ,. ".00 0% 00.00 ". V.lve"S4 100% Lump Sum SI2.4oo.00 $12.0i00.oo 100% $12 .• 00.00 100' $12,400.00 100' $'2.400.00 0% ".00 0% ".00 
155 V.lVo "55 100% Lump Sum $18.700.00 $16,700,00 100% $16.700.00 100% S16,700.00 100% SI6.700.00 0% ".00 0% ".00 

'" V., ...... ,56 
,_ 

Lump Sum SO.OO $0.00 100% SO.OO ,. ".00 0% ".00 ,. SO,OO 100% ".00 

'" V.lve"57 100' LlllTlp Sum $' •. 500.00 SI4.5OO.00 100% $14.500.00 100% $1",500.00 100% "4.500.00 '" SO.OO ,. SO.OO 

". Valvo rl158 100% Lump Sum S15.100.00 $15.100.00 100' S'5.100.00 100' $15.100,00 100% SI5,100.00 ,. SO.OO 0% SO.OO 
15. V.lvo"59 100' Lump Sum $15.300.00 $15,300.00 1_ SI5.3OO.00 100. $15.300.00 100% $15.300.00 ,. ".00 0% $0.00 .- 1 ..... "<:,,, ... ",o;.nnnn SIS .00 00 100% $15.400.00 

,_ 
SI5.400.00 100. $15.400.00 0% ".00 0% SO.OO 



Bl.OWOFF VAlVE REPAIR mev·l) 
DAre "".,.. 

ROSSI CONTRACTORS 
ACCOUNT. AMOUNT 201 WEST LAKE STREET 

WF-OC31 5387,1!.1.53 NORTHLAKE,ILLINOIS 80'64 
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ORIGINAl. ORIGINAl. AMENOEO AMENOED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO OA TE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE • ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION OUANTITY EXTENSION OUANTITY EXTENSION QUANTITY EXTENSION 

", V.lve.,6, ,"" Lump Sum $17,800,00 517,600,00 ,"" $17,600.00 1("" 517,800,00 ",,, $17,800,00 '" 50,00 ,% $0,00 ,'" ValvD.,82 ,"" LutrlpSum $16,500,00 516,500,00 ,,'" $16,MlO,00 ,"" 5'8,500,00 ,,,% $16,500,00 ,% SO,OO '" SO,OO ,., V.lve.,63 ,"" LurnpSum $17.200,00 S17.200,OO ,"" $17.200,00 ,"" 517,200.00 ,,,% 517.200,00 ,,,% SO." '" 50.00 ,., v ...... '''64 ,"" I.umpSum 512,500,00 512,500,00 ,,'" 512,500,00 ,"" S12,5OO.00 ,,,% S12,500.00 ,,,% SO." '" SO.OO ", V ..... D "6$ ,"" Lump Sun! 511,too.00 511,;00.00 ,,,% SI',too.DO ,,'" SI1.9oo.oo ,"" S11,too,OO ,,,% SO.OO ,% SO." ", V ...... "IIG ,"" Lump Sum 515,600,00 S15,800.00 ,,,% 515,600.00 ,"" 515,800.00 ,"" SI5,800.00 '" SO." ,% SO." ,., V.IvcI"67 ,"" Lump Sum $15,300.00 $H'i,300.00 ,"" $'5,300.00 100% SI5,3OO.00 ,"" $1!.,3oo.DO '" SO." ,% SO." , .. V ....... ,68 ,"" Lump Sum $16,400.00 S16,4OO,OO ,"" S16,400.OO 100% $'6,400.00 ,"" $16,400.00 ,"" SO." 0% SO." ", V.rve.,6i ,,,% Lump Sum 517,700.00 $17,700.00 ,,,% $17,700.00 ,,,% 517,700.00 ,"" $17,700.00 '" SO." 0% SO.OO ,,, V ..... D.'70 ,"" Lump Sum SI5.8oo.oo $'5.800.00 ,"" $'5,800,00 ,,'" 515,800.00 ,,,- $15,600.00 '" $0,00 '" SO.OO ", V.lvD.,7, ,"" Lump Sum $18.400.00 518,400,00 ,"" $16,"00.00 ,"" 5'8,..00.00 ,,,- S18,"00.00 ,"" $0.00 0% $0.00 
'72 V ...... "72 ,"" Lump Sum 515,900,00 $15,900.00 ,- $IS,m,OO ,"" 515,g00.00 ,"" $15,900.00 0% SO.OO '" $0.00 
173 V.1ve .,73 ,"" Lump Svm 516,300,00 5'6,300,00 ,,,% $18,300,00 ,"" $18,300.00 ,"" $115,300.00 '" $0.00 '" SO.OO ,,, V.IvI.,74 ,"" Lump Sum $17,700.00 517,700.00 ,"" $17,700,00 ,,,% 517,700.00 ,"" $17,700.00 0_ $0.00 '" SO." 
", V ....... 175 ,,'" Lump Sum $16,200,00 $18.200.00 ,- $18.200.00 ,,,- $16,200.00 ,"" $18,200.00 0% SO.OO '" SO." 178 V ...... "#176 ,"" Lump Sum SI6.900.00 $IB.too.OO ,,,% $16,900,00 ,,,- $16,900,00 ,"" $16,900.00 '" SO." 0% $0." 
177 Valve,,77 ,,,- Lump Sum $17,700.00 $17,700.00 ,,,% SI7,7oo.00 ,,,% $17,700,00 ,"" $17,700.00 ,"" SO." 0% $0.00 
". Valve.n8 ,"" Lump Sum 516,1100.00 516.800.00 ,,,% 516,800.00 ,,,. 516,800,00 ,"" 516,800.00 0% SO." '" SO.OO 
". VaIve.,N ,"" Lump Sum 516,800.00 $16,800.00 ,,,. 516,800.00 100% $16,800,00 ,"" 516,800.00 0% $0.00 o. $0.00 
160 V ....... 1I10 ,"" l.umpSum $48,400.00 $48.400.00 ,"" $48,"00.00 ,,,% $46,400.00 '00% 148,"00.00 '" SO.OO 0% 50.00 ,., V ..... II.HI1 ,"" Lump Sum 512,600.00 $12.600.00 ,"" $12.800.00 ,"" 512.800.00 ,00_ $12,600,00 '" $0.00 0% SO.OO ,., V ..... 1I"82 ,"" Lump Sum 511,800.00 511,800.00 ,"" 511,800.00 ,"" 511.600.00 '00% $1,,800,00 '00% SO.OO o. 50,00 

'" V.:. .... II.,83 ,,,% Lump Sum $18,300.00 518,300,00 ,"" 518,300,00 ,"" 516.300.00 100% $'8,300,00 100% 50.00 o. 50,00 

'" Vlllv •• '84 ,"" Lump Sum 512,600.00 512,600,00 ,"" 512,600,00 ,"" $12,600.00 100% 512,600.00 100% 50.00 '" $0.00 ", V ...... "85 ,"" Lump Sum 513.500,00 513,500.00 '00_ 513,500.00 ,"" 5'3,500.00 ,,,% $'3,500.00 o. 50,00 0% $0.00 ' .. V ...... "86 ,,,% Lump Sum $12,600.00 $'2,600.00 ,,,% $12,600.00 '00% 512.eoo.00 ,,,% $12.800.00 0% $0,00 0% $0.00 ,,, V.I ..... ,87 ,"" Lump Sum $12,400.00 $12,400.00 ,"" $12,400.00 '00% 512.400,00 ,"" 512,400.00 0% 50.00 0% 50.00 
18' V.1va "88 "0% Lump Sum 5'4,liIOO.00 514,liIOO.00 ,,,% $14,900.00 '00% 514,900.00 ,- 5'4,900.00 ,. 50.00 ,. 50.00 
18' V ...... "8li1 '00% Lump Sum 516,400.00 516.400.00 ,,,% 516,400.00 ",. 516,400,00 ,"" $16,400.00 '" SO." 0% 50.00 
"0 VIlvo.'9O ,"" Lump Sum 516,400,00 516,400.00 '00% 516,400.00 '00% 516,400.00 ,"" 516,400.00 '" SO.OO o. $0." ", VIIvo ,nlill ,"" Lump Sum 515,800.00 5'5,800.00 ,"" 515,800,00 100% $15,800.00 '00% S15,800.00 0% SO.OO '" SO.OO ,,, V.rve,,92 ,,,% Lump Sum 515,100.00 515,100.00 ,"" 515.100.00 100% $15,100.00 ,- 515,100,00 '" SO.OO 0% SO.OO ,,, V.1ve1193 '00% Lump Sum 51IS,5OO.00 51IS,500.00 ,- S'IS.5OO.00 ,"" 51&.500.00 ,,'" 51G.500.00 '" $0.00 0% SO.OO ", V ....... ,94 ,"" Lump Sum 516,500.00 516.500.00 ,"" 518.500.00 ,"" 516,500.00 100% $'6.500.00 ,. $<1.00 o. SO.OO 
19' V ..... II.,li15 '00% Lump Sum $15,000.00 515,000,00 ,- 515,000.00 ,"" 515,000.00 100% 5'5.000.00 0% 50.00 0% 50.00 ". V.lv.#l96 

,_ 
Lump SlIm 515,100,00 $15,100,00 "0% $15,100.00 ,"" 515.100.00 '00% 5'5,100.00 0% 50.00 '"' $0.00 ,,, V ...... 1197 ,_ Lump Sum $15,&00.00 $15,800.00 ,"" 515,800,00 ,"" 515.600.00 100% $15,800.00 0% SO.OO '"' SO.OO , .. V.1ve .,i8 ,"" Lump Sum 511,800,00 51',800.00 '00% $11.800.00 ,"" 511.eoo.00 ,,,- 5",800.00 0% 50,00 0% 50,00 ,,, Valve.," ,- Lump Sum 516,500.00 $16,500.00 100% 5'6,500.00 ,- SI6,5OO.00 ,,,- SI6,500.00 o. 50.00 ,. $0,00 

200 V.Ivo"200 

,_ 
Lump Sum S16,500,OO $'6,500.00 '00% $16.500.00 100% 516,500.00 100% 516,500.00 o. 50.00 '" 50,00 20' Valve 1201 

,_ 
Lump Sum 50.00 50.00 ,,,% SO.OO '" 50.00 0% SO.OO '"' SO.OO ,"" SO.OO 

202 V.I .... 1202 "0% Lump Sum S,',400.00 511,400.00 ,"" 511,400.00 100% 51UOO.00 ,"" $11,400.00 0% 50.00 0% 50.00 
203 y .... "" '00% Lump Sum $18,000.00 SI6,OOO.00 100% $16,000.00 '00' 518,000.00 100% 518.000.00 ,. 50.00 0% 50.00 ,.. Vllvel204 '00% Lump Sum $17,700.00 $17,700.00 100% 517,700.00 '00% $17,700.00 ,,,. 517,700.00 o. 50.00 0% SO.OO 20' ValvetQ05 100% Lump Sum 517,200.00 517,200.00 ,,,. $'7,200.00 100% 517.200.00 ,,,. 517,200.00 ,. 50.00 ,. $0.00 

'" Val .... 11206 "0% Lump Sum 515,900.00 $IMOO.OO ,,,. S15.9OO.00 100% 5'5,900.00 ,"" SI5.9OO.00 '" 50.00 ,% SO.OO 207 V.lvatl207 '00% Lump Sum 515,200.00 515,200.00 ,,,. 515,200.00 100% 515,200.00 ,"" $15,200.00 0% SO." '" 50.00 
'08 V., .... tI208 '00% Lump Sum $15,700,00 515,700.00 "0% 515,700.00 '00% 515,700.00 ,- 515,700.00 '" $0." ,% 50.00 
20' V.I .... tI209 ,"" Lump Sum 5'7,200.00 517,200.00 ,"" 517,200.00 '00% $17,200.00 "0% 517,200.00 0% SO.OO ,% SO,OO 
210 V.lvDtI210 ,"" Lump Sum 519,500.00 $19,500,00 ,"" $19,500,00 ,,,. 519.500.00 '00% $19,500.00 o. SO.OO o. $0." ", V ..... lltI211 "0% Lump Sum S18,OOO,00 5'6,000.00 ,"" 516,000,00 "0% SI8.ooo.00 100% 5'6.000.00 ,. SO.OO o. 10.00 21, V.I....,tI212 ,"" Lump SI.Im $17,eOo,oo $17,600.00 100% 517.600,00 ,"" 517.GOO.00 100% S17,600,OO ,% SO.OO o. SO.OO ", V.IY'#2'3 

,_ 
Lump Sum $16,400,00 518,400.00 100% 516,400.00 ,"" 518,400.00 '00% $16,400.00 o. $0.00 o. 50.00 ,,. V.rlfCltl214 

,_ 
Lump Sum $12,000,00 5'2,000.00 100% $'2,000.00 '" 10." ,. 50.00 0% 50.00 100% SI2.000.00 ,,, V.1vcI1I215 ,- Lump Sum $15,000.00 S15,OOO.00 100% 515.000.00 '" $0." o. $0.00 0% 50.00 100% 515.000,00 ", V ...... tI218 '00% Lump Sum SHI,OOO.OO 515,800.00 100% $'MOO.OO '" $<1.00 0% 50.00 O. 50,00 ,"" S15,800.00 

217 V ...... tI217 '00% Lump Sum SI8,300.00 516,300.00 100% 518,300.00 0% $0.00 0% 50.00 o. SO,OO ,"" 5'6,300.00 
'18 Valve #218 100% Lump Sum 528,200,00 $28,200.00 ,,,% $26,200.00 100% 526.200.00 100% 526,200.00 o. 50,00 '" 50.00 ,,, V ...... tt219 '00. Lump Sum 515,400.00 $15,400.00 100% 515,400.00 100% 515,400.00 ,"" S'5,400.00 0% 50.00 0% SO.OO 
220 VIlIfCI#220 ,- Lump Sum $18,000.00 516,000.00 100% 516,000.00 o. 50.00 0% 50.00 0% 50.00 '00% $16,000.00 
'21 V.IIID#:221 ,,,% Lump Sum 5'5,400.00 5'5,400.00 0% $0." O. 50.00 '" SO.OO '" SO.OO 0% SO.OO 
222 V ...... 1222 ,"" Lump Sum 512,900.00 S'UOO.OO '00% 512,900.00 "0% 512.900.00 ,"" S12.900.00 '" 10.00 0% so.oo 
'23 V.lvo#:223 ,"" Lump Sum $16,800.00 516,800.00 ,,,. 516.800.00 "0% 516,800.00 "0% 518,800.00 ,. $0.00 o. 50.00 

'" VII"'"1224 ,"" Lump Sum $25,400,00 $25,400.00 "0% $25,400.00 0% 50.00 '" $0.00 ,% $0." 100% $25.400.00 22, V ..... D #225 ,"" Lump Sum $15,700.00 $15,700.00 '00% 515,700.00 ,,,% SI5.700.00 100% 515,700,00 O. $0.00 0% SO.OO 
226 V.1vI It226 100% Lump Sum 525,200,00 525,200.00 100% $25,200.00 ,"" 525.200.00 100% 525,200.00 o. SO.OO O. SO.OO 
227 V.1ve #227 100% . Lump Sum $12,400.00 $12.400.00 O. 50.00 ,. SO.OO o. 50.00 o. 50.00 O. 50.00 
22' Valve #226 '00% Lump Sum $11,600.00 $11.1100.00 '00% $11,800.00 100% SI',600.00 O. SO.OO 100% $11,800.00 o. 50.00 

'" v.IvI#229 100% Lump Sum 511,500.00 511,500.00 '00% 511.500.00 '00% Sll.500.00 100% 51'.500.00 0% SO.OO O. SO.OO 
230 VI1v.#230 ,,,. Lump Sum $0.00 $0.00 ,"" $0.00 O. 50,00 O. SO.OO o. SO.OO 100% 50,00 
23' V.'v.1I231 '00% Lump Sum 518,000,00 516,000.00 "0% 511S,OOO.00 ,,,% 516.000,00 0% SO.OO ,- 518,000.00 ,. SO.OO 
23' Valvl 1J232 ,"" Lump Sum 5'5,400,00 S'5,400.00 100% 5'5,400.00 '00' SI5,400.00 0% SO.OO ,"" $15,400.00 0% SO.OO 

'" V.I'Ie#233 "0% Lump Sum $1",900.00 SI4,900.00 100% S14,900.00 ,"" 5'4,900.00 100% S'4.900.00 0% 50.00 0% 50.00 

"" Valve #234 "0% Lump Sum $18,700.00 518,700.00 '00% $18,700.00 0% 50.00 0% 50,00 ,. SO.OO 100% 518.700.00 

"" ValYetl235 100% Lu~ Sum $25,500.00 525,500.00 100% 525,500.00 0% $0." ,. 50.00 ,% SO" 100% 525.500.00 
238 y ... "" '00% Lump Sum 525,000.00 525,000.00 100% $25,000.00 0% SO." 0% 50.00 O. 50.00 '00% 525,000,00 
23' V.1'Ie1l237 '00' Lump Sum 515,300.00 515,300.00 100% 515,300.00 0% SO.OO O. 50.00 O. 50.00 '00% 515.300,00 

'" Valve #238 100% LurnpSum $69.900.00 $69.900.00 ,"" S69,900.00 o. $0.00 ,. 50.00 O. 50.00 "0% $69,900.00 

'" V.1YII#239 '00% Lump Sum 550,200.00 550,200,00 ,,,- S50.200.00 O. SO.OO '" $0.00 0% SO.OO ,- 550,200.00 
240 Va"". #240 ,,'" Lump SI.Im S16,300.00 516.300,00 ,,'" 5'6,300.00 0% SO,OO '" SO.OO 0% 50.00 '00% 516.300.00 
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'" VOlva #241 "'" Lump Sum $15.600.00 $15,800.00 ,- Sl:1.IIOO.OO 0% SO.OO 0% ".00 '" SO.OO ,- S1MOO.00 
'<2 VOlva #242 '00% Lump Sum S16.400.00 $16,400.00 ,- SI6.4oo.oo 0% ".00 0% SO.OO 0% SO.OO ,- S16.4OO.00 
"3 Vlllvo#243 100% Lump Sum SI5.600.00 SI5,800.oo "'% S15,8OO.00 ,. SO.oo O. SO.OO 0% SO.OO ,- SI5.600.00 ,.. Volvo #244 "'% Lump Sum SO,oo SO,OO '00% ".00 ,. SO.OO 0% SO.OO '" SO.OO ,- SO.OO 

'" Volvo/l'245 100% Lump Sum SO.OO SO.OO ,- ".00 '" SO.OO 0% ".00 '" SO.OO ,- SO.OO ". Valvo 112415 100% Lump Sum $25,400.00 $25.400.00 "'% $25.400.00 '00' $25,400.00 100% S25,400.00 O. SO.OO 0% ".00 
'" V.lv.1n47 100% Lump Sum SI6.200.00 SI6.2oo,00 100% SI6,200.00 '00' SI6,2OO.00 "'" SI6.200.00 0% SO.OO '" ".00 ". V.lvo#248 100% Lump Sum SI6.900.oo SI6,900.00 '00% $16.900.00 '00' S16,9OO.oo "'" S16.900.00 0% SO.OO 0% SO,OO 

". Volvo 1249 100% Lump Sum S16,4OO.00 S16,4OO.OO '00% SI6,400.00 ,- SI6,400.00 ,- S16,400,OO '" SO.OO 0% ".00 
'" V.lvo1250 "'" Lump Sum ".00 ".00 100% ".00 0% SO.OO 0% SO,OO '" SO.OO "'" ".00 

'" VolvO #251 "'" Lump Sum SI2.5OO.00 SI2,500.00 ,- $12.500,00 ",. $12,500.00 ,- SI2,500.00 '" SO.OO 0% SO.OO 
'52 Volvo 1n52 

,_ 
Lump Sum $115,300.00 S16,300.00 ,- $16.300,00 '0% S11,410,00 70% S11,410,00 '" SO.OO 3'" $4.890.00 

'53 Vllvo#253 

,_ 
Lump Sum SI5.100.00 $15,100,00 '''% $15.100,00 "'% $15,100.00 100% $15,100,00 '" SO.OO 0% $0.00 

". Volvo 1n54 '00% Lump Sum $12,900.00 $12,900.00 ,- $12,$00.00 "'" $12,$00.00 "'" $12,900.00 ,. ".00 '" SO.OO 

'" Valvo/l'255 '00% Lump Sum $47.600.00 $47,600.00 ,- $47,600.00 ,,.. $47,600.00 100% $47,600.00 '" ".00 0% $0.00 ". Vlllvo#256 100% L.umpSum $16,400.00 $16.400.00 "'% $16,400,00 ,- $16,400.00 100% $16,400.00 ,% SO.OO 0% ".00 

'" Vlllvo#257 100% Lump Sum S16,400.00 $16,400,00 ,- Sle,400.00 0% SO.OO ,. SO.OO '" ".00 100% $16,400.00 

". Vllivoll:258 100% Lump Sum S15,1I00,00 $15,900.00 '00% $15,Il00,00 '" SO.OO ,% $0,00 ,. SO.OO "'% SI5,900.00 ". Volvo In5II 100% Lump Sum SI5,300,00 $15,300.00 '00% $15,300.00 ,- $15.300.00 100% $15,300.00 ,- ".00 '" ".00 
280 Volvof'260 100% Lump Sum $16,200.00 $16,200.00 '00% $115200.00 ,- $16,200.00 100% $16,200.00 ,% SO.OO '" SO.OO 
28' Valvo #261 tOO% Lump Sum $18,000.00 $16,000.00 ,- $16,000.00 0% SO.OO O. SO.OO '" SO.OO "'" S16,OOO.00 
28' V.lvo#262 100% Lump Sum $15,$00.00 S15,IIOO,OO '00% SI5.9OO.00 '00% SI5.9OO.00 100% S15,1IOO.00 ,% SO,OO '" SO.OO 
283 V.lvo fl263 ,,.. Lump Sum $17,000.00 $17,000,00 ,- $17,000.00 ,. $0.00 0% ".00 0% $0.00 ,- S17,ooo.00 , .. Volvo tI264 ,,.. Lump Sum SI1.800.00 Sl1,800.00 "'" S11,8OO,OO '" SO.OO '" SO.OO '" SO.OO ,- SI1.800,OO 

'" Volvolfl:2!55 

,_ 
Lump Sl,Im SI6,200,00 S16,2OO,00 '" ".00 ,. SO.OO 0% ".00 '" SO.OO '" SO,OO 

'88 Volvo #266 '00' Lump Sl,Im $11,400,00 $11,400.00 ,- $11.400,00 '00' $11,400.00 ,- Stl,400.oo 0% $0.00 0% SO.OO 
28' Valvo 1267 tOO% Lump Sl,Im $12,100,00 $12,100.00 ,- SI2,I00,OO ,- $12,100.00 "'" SI2,100,OO 0% $0.00 '" SO,OO 

'" Volvol(l86 100% LumpSl,lm S19,100,OO SI9,100.00 ,,.. S19,I00.00 "'% SI9,100.00 ,- S19,100,00 ,,.. SO.OO 0% $0.00 

'89 Volvolf269 100% L.umpSl,lm $29,200.00 $211.200.00 ,- $29.200.00 ,- $211.200.00 ,- $29,200.00 '" $0.00 0% SO,OO 
270 Volvo #270 100% Lump Sum $211,700,00 S28,700.00 ,- S:Za,7OO,OO "'% $28,700,00 ,- $28,700,00 '" SO,OO 0% SO.OO 

'" Volvo #271 100% Lump Sum SI$.600.00 $15.1500,00 ,- $15,600.00 ,- $15,600.00 ,- $1$.600.00 0% $0.00 '" SO.OO 
272 Vllvoll272 100% Lump Sum SI5,600.00 $15,600.00 ,- $15,600.00 ,,.. $15,600.00 "'" $15,600.00 0% $0.00 ,% $0.00 
273 Volvo #273 100% Lump Sum SI7,400.00 $17.0400.00 ,- 517,400.00 ,- $17.400.00 '00' $17,400.00 0% $0.00 '" SO,OO 

'" V.lvo#:274 100% Lump Sum $15,1100.00 515.800.00 ,- $15,600,00 ,- SI5,800,OO '00% $15,800,00 0% SO.OO ,% $0.00 

'" Volvo #275 '00% Lump Sum $25,m.00 $25,900.00 ,- S2S,IIOO.00 ,- W,IIOO.OO 100% $25,1100.00 '" SO.OO '" $0.00 
278 Volvo #276 

,_ 
Lump Sum $16,700.00 S16,700,OO ,- $16,700.00 ,- $16,700.00 '00% S16,7OO,OO '" ".00 0% SO." 

277 Volvo 112n 
,_ 

Lump Sum SO.OO $0.00 100% SO.OO '" SO.OO 0% $0.00 0% SO.OO ''''' $0.00 

'" Volvo 11276 

,_ 
Lump Sum $15,800.00 $15,1100.00 ,- SI5,800.00 '00% SHI,BOO,OO ,,,. SI5.800.00 ,% SO.OO '"' SO.OO 

279 Volvo 111279 

,_ 
Lump Sum $16,200.00 511S.200.00 ,- $16.200.00 ,- SI6,2OO.00 ,,,. S1e,2OO.00 '" SO.OO '" ".00 

"0 Volvo 111280 ,- Ll,lmpS41m SI9,3OO.00 "9,300,00 ,- S19,:IOO,00 '" SO.OO 0% SO.OO 0% SO.OO ,- $19,:100.00 

'" Vllvoll:281 ,,.,. Lump Sum $2$,200.00 $25.200.00 '00% $25.200.00 0% SO,OO '"' SO.OO '" SO.OO ,- $25.200,00 

'" Vllvotl282 '00' Lump Sum $14,400.00 $14,400.00 ''''' 514,400.00 '00% SI4,400.00 ,- 514,400.00 '"' $0,00 '" SO.OO 

'83 Valvolil'283 100% Lump Sum $25,800.00 $25.800.00 ,- 525.800.00 ,. SO.OO 0% SO.OO '" SO.OO ,- $25,800,00 

'" Volvo 1284 100% Lump Sum $25,400,00 S25,400.00 ,- 525.400.00 ,- S25.'00.00 ,- $25,'00.00 '" $0.00 '" SO.OO 
2B5 Volvo#28S '00' Lump Sum $30,700.00 530,700.00 ,- $30,700.00 '" ".00 '" $0.00 '" $0,00 ,- $30,700.00 
'88 VolvO 1286 '00% Lump Sum SI2,500.00 $12.soo.00 ,- $12,500.00 ,- $12,500,00 "'" $12.500.00 '" SO.OO '" SO.OO 
,,7 VolvO #267 "'% Lump Sum $15,700.00 $15,700.00 ,- 515,700,00 ,- $15,700,00 '00% $15,700.00 '" SO.OO '" ".00 ". Volvo 11:286 "'"' Lump Sum SI6,800.00 $18,600.00 '00% $16,600.00 '00' $16.600.00 '00% $16.600.00 '" SO.OO 0% $0.00 

". VlIlvoln1l9 

,_ 
Lump Sum ".00 $0,00 ,- SO.OO '" ".00 0% ".00 '" ".00 ,- SO.OO 

'" Vllvo 1290 ,,.. Lump Sum $16,400.00 $16,400.00 ,- $16.400.00 ,- SI8,400.00 100% S16,.00.00 0% SO.OO '" ".00 

'" Valvo 12111 '00% Lump Sum $19,700.00 SI9,700.00 ,,.,. SI9,700.00 '00% SI9,700.00 '''% SI9,700.00 '" $0.00 '" ".00 

'" VlIlvo#2112 '00% Lump Sum $16,500.00 $16,500.00 ,- $16,500.00 '00% SI8,500.00 "'" $16,500.00 0% $0.00 '" ".00 

'" VOlvO 1293 

,_ 
Lump Sum $16,400.00 516,400.00 ''''' S16,4OO,00 '''% $16,400,00 ,- $16,400.00 '" SO." '" SO.OO ... VOlvo#2i4 '00% Lump Sum S15,OOO.00 SI5,000.00 ''''' S15,ooo.00 ''''' S15.000.00 ,- $15,000.00 '" SO.OO '" $0.00 

'" Volvo 1295 '00' Lump Sum 516,100,00 $16,100.00 ,- $16,100,00 ,- $16,100.00 ,- $16,100.00 '" SO.OO '" SO.OO 

'" Volvo #290 '''% l,umpSum $15,Il00.00 $15,900.00 ''''' $15,900,00 ,- SI5.900,oo ,% ".00 ,- S15,1IOO.00 '" SO.OO 

'" Volvo 12117 ''''' Lump Sum $16,100.00 SI6,l00.00 ,- $115,100.00 ,- SIe,I00.00 ,- S16,loo.00 '" SO.OO '" SO.OO 

". Volvo 12116 ,_ Lump Sum $16,200.00 $16,200.00 ,- SI6.200,00 '00' S16,2OO.00 ''''' $16.200.00 '"' ".00 '"' SO.OO 

'09 Volvo 11299 
,_ Lump Sum Sle,400.00 $16,400.00 ,- $16,400.00 ,- Sle,4oo.00 ''''' $115,400,00 ,% $0.00 '" SO.OO 

'" Volvo 1300 ,- Lump Sum SI3,9OO.00 S13,m.00 ,- S13.900.00 ,% SO.OO '" SO.OO '"' SO.OO ''''' $13,Il00.00 
30' VolvO Il1301 '00' Lump Sum S15,600.00 $15,600.00 ,- S15.600.oo '"' ".00 '"' SO,OO '" $0.00 ,- $15,600,00 

'" VOlvot302 100% Lump Sum S14,'300,OO S",IIOO.00 ''''' 514,Il00.00 '" SO.OO '" SO,OO 0% SO.OO '00' SI4,1IOO.00 

3" Volvo 11303 "'" Lump Sum $14,800.00 $14,800.00 ,- SI4,800.00 '" SO.OO '" SO.OO '" SO.OO ,- SI4,800,00 

". Volvo Il1304 ,- Ll,lmpSum $16,300.00 SI6,300.oo ,- SI6,3OO.00 '" SO,OO ,% SO.OO '" ".00 ''''' SI6,300.00 

'" VII .... 1305 

,_ 
Lump Sum S20,loo.00 $20,100,00 ,- $20,100.00 0% SO.OO 0% $0.00 '" ".00 '''% S20.100.00 

308 Vllvol306 '00% Lump Sum S16,600.00 S16,600.00 ,- 516,600.00 ,- SI8.800.00 ,% SO.OO '00% SI6,800.00 0% SO.OO 
307 VolvoJ307 100% Lump Sum SI5,5OO.00 $15,500.00 ''''' SI5.500.00 '00' S15,5OO.00 0% $0.00 '''% SI5,500.00 '"' SO.OO ,.. VolvolQO& 100% Lump Sum SI3,l00.oo $13.100.00 ,- S13,loo.00 '" SO.OO '" SO.OO '" SO.OO '''% SI3,l00.00 

'" Vllvo 1309 ,- Lump Sum SHI,100.00 SI6,100.00 ,- $16,100.00 0% $0.00 '"' ".00 '" "00 '''% S16,loo.00 

"0 V., .... 1310 

,_ 
Lump Sum $15,300.00 $15,300.00 ,- 515,300,00 ,- $15,300,00 '" SO.OO ,- S15.300.00 '" SO,OO 

'" V.lvol311 '00% Lump Sum $15,500.00 $15,500.00 ,- $15,500.00 0% ".00 0% SO.OO 0% $0.00 ,- SI5,500.00 

'" Volvo 11312 '00% Lump Sum $16,600.00 $18.800.00 '00% $16,600.00 '" SO.OO '"' SO.OO 0% SO.OO ,- $16,800.00 

'" Volvl1313 100% Lump Sum $12,500.00 $12,500.00 ,- $12,500.00 ,- $12.500.00 ,- $12,500,00 '"' SO.OO '"' $0.00 
3" VolvoCl14 100% Lump Sum SI2,600.00 SI2,600.00 ,,.. SI2,600.oo ,- S12.eOO.00 ,- SI2,800.00 '" SO.OO '" SO.oo 

'" Volvo1315 '''% Lump Sum SI6,ooo,OO $16,000.00 ''''' $16,000.00 '00% S16,OOO.00 "'" $16,000.00 ,% SO.OO '" ".00 

'" VOlvo 1316 100% Lump Sum SI4,900.00 S14,9OO,OO '''% S14,9OO.00 ,- SI4,900.00 '00% SI4,900.00 0% $0.00 '" SO.OO 

'" Vllvoll317 

,_ 
Lump Sum $13,500.00 $13,500,00 ,- $13,500,00 ,- SI3,5OO.00 '00% S13,5OO.00 0% SO.OO '" SO.OO 

'" Volvo 113111 '00% Lump SlIm S12,700.00 "2,700.00 ,,.. SI2,700.00 ''''' SI2.700.00 ,- SI2,700.00 '" SO.OO '" ... " 
'" Vllvo 1319 '''% Lump Sum SI7.800.00 $17,800.00 '00% 517,800.00 ,- SI7,6oo.00 ,- S17,600.OO 0% SO.OO '" SO.OO 



BlOW OFF V.&J..VE REPAIR (BOV.1) 
DA'" 0"",", 

ROSSI CON'TRACTORS 
ACCOUNT. AMOUNT 201 WEST LAKE STREET 

WF06631 $367.151.53 NORTHLAKE. ILLINOIS 60164 
WF·3520 ($36.715.16) 
WF·3530 (S780.OO) 

ORIGINAL ORIGINAL AMENDeD AMENOCD 
CONTRACT UNIT C""'"-'CT CONTRACT CONTRACT CURRENT TO OA TE PREViOUS PAYMENT THIS PAYMENT CONTRACT BA1ANCe • ''''" QUANTITY UN" PRICE ~lCE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION OUANT"" EXTENSION QUANTITY EXTENSION -- ---------------- ---

'" Vlllve#321 ",. Lump SIIITI $13.300.00 $13.300.00 ",. 513.300.00 ",. 513.300.00 ",. 513.300.00 0% 50.00 ,. SO.OO 

'" V.lvell322 '00% Lump Sum $15.300.00 $15.300.00 ,- S15,300.00 '00' $15.300.00 '00% $15.300.00 0% $0.00 ,. 50.00 

'" V.lvo 11323 ,- Lump Sum S13.1OO.00 SI3.1oo.oo ,- S13.100.00 '00' SI3,loo.00 ,- SI3.100.00 ,- SO.OO o. SO.OO 

'" V.lvo1l324 ,- Ll,lmp Sum SI6.3OO.00 SI6.3OO.oo ,- SI8.3OO.oo '00% SIUoo,OO ,,,. SI6.3OO,00 ,- SO.OO 0% SO.OO 

'" V.IVO#325 

,_ 
Lump Sum S16,8OO.OO 5111.&00.00 '00, SI6.800.00 ,- S16,8OO.OO '00% S16,600,00 0% SO.OO 0% SO.OO 

'" VllvolI326 '00% Lump Sum $15,800.00 SI5.&OO.00 '00' 515.800.00 '00' SI5.&OO.00 '00% $15.800.00 ,- $0.00 0% SO.OO 

'" VllYe#327 ,- Lump Sum SI6.400.00 SI6.4oo.00 '00% 516.400,00 100% SI8.400.oo ,- S1fi.4oo.00 ,- SO.OO ,. SO.OO ,,. Vllvo 11328 ,- Lump Sum $31.200.00 S31,200,00 ,- S31,2OO.oo '00' 131.200.00 ,- $31.200.00 ,- SO.OO ,. SO.OO 
". Vllvo i1Q29 ,- Ll,lmpSum $11.800.00 SI1.800.OO ,- $11.800.00 '00' Sl1,8OO.00 '00% $11.800,00 ,. SO.OO ,. SO.OO 

'" VilveiIQ30 ,- ""'p "'" S20,400.oo $20.400.00 '00' S2O.4oo.00 ,- S20.4oo.00 '00% S20,4oo.oo ,- SO.OO 0% SO.OO 

'" V.lvell331 ,- _ ..... 
$15.500.00 S15.5OO.00 '00% SI5.5OO.00 ,- SI5.soo.00 '00% S15.5OO.00 0% SO,OO ,. SO.OO 

'" V.lvet332 ,- Lump Sum $15.800.00 S1UOO.00 ,- SI5.600.00 '00% SI5,600.00 ,- SIS.600.00 ,. SO.OO ,. SO.OO 

'" V.1va 11333 ,- Lump Sum $12.300.00 $12.300.00 ,- SI2.3oo,00 ,- $12.300.00 '00' $12.300.00 ,. SO.OO ,. 50.00 ". V.lvoll334 

,_ 
Lump Sum $11,300.00 $11,300.00 ,- S11.300.00 ,- SI1.300.00 '00% S1'.3OO.OO ,. SO.OO 0% SO.OO 

'" V.lvell335 ,- _s..m 
S16,300.00 SI6.3OO.00 '00% $16.300.00 ,- $18,300.00 '00% SI8.3OO.00 O. SO.OO o. SO.OO ", V.lvell336 ,- Lump Sum SI6.5OO.00 S16.5OO.OO '00% 516.500,00 100% $1e.5OO.00 ,- $18.500.00 ,. SO.OO ,. SO.OO 

'" V"vo 11337 ,- Ll,lmpSum S16.1OO.OO S16.100.00 ,- S16,100.00 '00' S16,100,OO ,- $16.100.00 0% $0.00 ,. SO,OO 

'" Vllvolll338 '00% Lump SUm $12.500.00 $12.500.00 '00' SI2.5OO.oo '00% $12.500.00 100% $12.500.00 ,. SO.OO 0% SO.OO ", V.1ve1l33g 

,_ 
Lump Sum S16,2OO.00 516.200.00 '00% S16.2OO.00 '00% $16.200.00 100% S16.2OO.00 ,. SO.OO ,. SO.OO 

'" Valve 1340 ,- lurnpSum SI5,000.00 $15.000.00 '00% 515.000.00 ,- 515,000.00 ,- 515.000.00 O. 50.00 O. SO.OO 

'" V.lvo 11341 ,- Lump Sum 124.800,00 S24.8OO.00 ,- 524,600,00 ",. 124,600.00 ,- 524.800.00 ,. SO.OO ,. SO.OO 

'" Valvo 11342 '00% Lump Sum SI5.600.00 SI5.6OO.oo ,- SI5.600.00 '00' $15.600.00 ,- $15.600.00 0% SO.OO 0% $0.00 

'" Vllve#343 '00% Lump SUm 513.000.00 $13,000.00 100% SI3.000.00 ,- 513.000.00 100% 513.000.00 ,. SO.OO 0% SO.OO ,.. VilvelQ44 '00% Lump Sum S15.800.OO $1.$,600.00 '00% SI5.8OO.00 '00% SI5.8OO.oo '00. S15,8oo.oo ,. $0.00 O. SO.OO 

'" V.lve#345 '00% l.um!> Sum $11.800.00 511.800.00 '00% $11.600.00 10,. S11.600.OO '00% $11,800.00 0% 50.00 ,. SO.oo 

'" Valvo tr346 ,- Lump Sum 511.900.00 S11.900.00 ,- $11,900,00 100% SIUOO.OO '00% SI1.900.00 0% SO.OO ,. 
"00 '" Yalvoll347 '00% Lump Sum S21.2OO.00 S21.200.OO ,- $21.200.00 '00' $21.200.00 ,- $21.200.00 0% SO.OO 0% 50.00 

'" Vllve#348 '00% Lump SUm S18.3OO.00 $16,300.00 10,. $16.300.00 '00% $18.300.00 ,- 516.300,00 0% SO.OO ,. SO.oo 

'" Vllve#349 '00% Lump Sum S28,700.00 $28.700.00 '00% $28.700.00 ,- 126.700.00 100% 526,700.00 ,. SO.OO 0% SO.OO 
"0 Vllvell350 ,- Lump Sum $16,400,00 516.400.00 100% 516.400.00 100% $16.400.00 "0% 516,400,00 0% $0.00 ,. SO.OO 
'51 V.lvo 11351 ,- Lump Sum $16.100,00 S16.100.00 '00% 518,100.00 100% SI6,loo.oo ,- SI6.1oo.00 ,. SO.OO ,. SO.OO 

'" Vllvo 1:152 '00% Lump Sum SI5,2oo.oo SI5.200,00 ,- 515,200.00 0% SO.OO ,. SO.OO 0% SO.OO '00% 515,200,00 

'" Volvell353 '00' Lump Sum S1e.l00.00 $HI.l00.00 ,- 518.100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SI8,100.00 ". V.lve#354 100% lump Sum SI4,800.00 S14.800.00 100% SI4.6OO.00 ,- 514.800,00 100% S14,600,00 ,. SO.OO 0% SO.OO 

'" Valve 1:155 '00' Lump Sum $36.300.00 S36.3OO.OO 100% S36.300.00 '00% S36.3OO.OO 100% 536,300.00 o. 50,00 o. SO.oo ,,. Vllvo~56 ,- Lump Sum 126.900.00 126.900.00 '00, S26.900.00 100% S26,9OO.00 ,- S26,9OO.OO 0% $0.00 ,. SO.OO 

'" Vllve#357 '00% lump Sum SI5.8OO.00 $15.800.00 ,- 515.800.00 '00% SI5,600.00 '00% S15.8OO.00 0% SO.OO ,. 50.00 

'" Volvell358 '00% Lump Sum S18.5OO.00 $18.soo.00 '00% S16,5OO.OO '00' $16.500.00 ,- $18,500.00 0% SO.OO ,. 50.00 

'" Valve 11359 100% Lump Sum SI5.500.00 SI5,5OO.00 '00, $1$.500.00 ,- 515.500.00 '00% S15.5OO.OO ,. SO.OO 0% SO.OO 

'" Valve It360 '00% LumpSum $12,300,00 512,300.00 '00, 512.300.00 '00% SI2,300.00 '00% $12,300.00 0% SO.OO O. SO.OO 

"" Vllvo#361 ,- Lump Sum $18.300.00 S18.3OO,00 '00% S1UOO.00 "0% SI8.300.00 '00% SI6.3oo.00 0% SO.OO ,. SO.OO 

'" Vllvo#362 ,- LumpSum SI9.000.00 SIS.000,OO ,- S1S,000.00 100% S19,OOO.00 '00% SIS.000.00 0% SO.OO 0% SO.OO 

'" Vlllve#363 100% Lump SUm SO.OO SO.OO 100% SO,OO 0% SO.OO ,. SO.OO 0% SO.OO 100% SO.OO ,.. V.1vett364 '00% Lump Sum SI5,9oo.00 515,900.00 '00% SI5.9OO.00 '00% $1$,900.00 ,- $15.900.00 0% SO.OO o. 50.00 

'" V"vo '365 '00% ~Sum SI6,100.00 516.100.00 100% 516,100.00 100% 516, 100.00 100% 516.100.00 o. 50.00 0% $0.00 

'" Valvo 11386 ,- LurnpSLtIft 128,400.00 $28.400.00 '00. $28.400.00 100% S26.400.00 100% 526.400.00 0% SO.OO 0% SO.OO 

'" V.lvo i1Q67 ,- Lump Sum $15.500.00 515.500.00 '00, S1MOO,OO '00' SI5.500.00 '00% S15.500.00 0% SO.OO 0% SO.OO 

'" Vllvo#368 ,- LumpSum SO.OO SO.OO '00% SO.OO 0% SO.OO 0% SO.OO 0% $0.00 100% SO.OO 

'" Valve #359 100'10 Lump Sum $12.900.00 $12.900.00 100% $12.900.00 ,- $12.900.00 ,- SI2.900.00 0% SO.OO 0% SO,OO 

'" Valvo 11370 100% LurnpSum S25,500.00 S25.5OO.00 100% $25.500.00 '00% $25,500.00 100% 125,500.00 ,. 50.00 O. $0.00 

'" Valvo 1/371 ,- Lump$um $11.900.00 511.900.00 100% 511,900.00 100% $1'.m.OO 100% 511.900.00 O. 50,00 0% $0.00 

'" Volvell372 ,- LumpSum 515.700.00 S15.700,OO 100% S15,700.OO 100% SI5.700.oo ,- SI5.7oo.00 0% SO.OO 0% SO.OO 

'" V.lvell373 100% Lump Sum 120.600.00 $20.600.00 '00% 520,600.00 100% $20,800.00 '00% S20.600.OO 0% SO.OO 0% 50.00 

'" Valve #374 100% Lump Sum 512,300.00 512,300.00 "0% $12,300.00 '00% $12.300.00 100% SI2.3oo.oo 0% SO.OO 0% 50,00 

'" Valve #375 '00% Lump Sum SI1,900.oo 511,900.00 100% $11.900.00 ,- SI1.!IOO.OO 100% $11,900.00 0% 50.00 O. SO.OO 

'" Vllvo #378 '00% LurnpSum $15,900.00 515.900.00 100% S15.900.00 100% 515,900.00 100% 515,900.00 0% SO,OO 0% SO.OO 

'" Volvell377 ,- Lump Sum $28.100.00 $26,100.00 '00. $26,100,00 100% $26,100.00 ,- S26.1OO.00 0% SO.OO 0% SO.OO 

'" Valve 11378 ,- Lump Sum S13.700.00 S13.700.00 '00% S13,700.00 '00' $13,700.00 ,- $13.700.00 0% SO.OO ,. 50.00 ", V.lvo1/379 100% Lump Sum SI7.200.oo $17.200.00 ,- SI7.200.00 '00% $17.200.00 ,- $17.200.00 0% SO.OO 0% SO,OO 

'" Valve #360 '00' Lump Sum $12.500.00 SI2,5OO.00 "0% $12.500.00 '00% 512.500.00 100% S12.5OO.00 ,. SO.OO 0% $0.00 

'" Vilivo 11361 ,- LumpSum $47.900.00 $47.900.00 100% $47.900.00 100% $47.900,00 '00% $47,900.00 ,. $0,00 0% SO.OO 

'" Valvo #382 100% LumpSl,lm 518.800.00 $18,800.00 100% SI8.800.00 100% $18.800.00 100% SI8.8oo.00 0% SO.OO 0% SO.OO 

'" V.lve#3B3 ,_ 
Lump Sum $12.600.00 $12.800.00 '00% 512,600.00 '00% SI2,800.oo '00% $12.600.00 0% $0.00 O. SO.OO 

'" Valvo #364 '00' Lump Sum $14,900.00 514~900.00 '00' SI4.900.00 ,- SI4.900.oo 100% SI4.900.00 ,. SO.OO 0% SO.OO 

'" Valvo #365 100% Lump Sum SI3.300,00 S13,30O.OO 100% $13.300.00 ,- SI3.300.00 100% S13.300.OO O. SO.OO 0% SO.OO 

'" Velvoll388 '00% Lump Sum $47.800.00 $47.800.00 100% $47.800.00 100% $47.800.00 100% S47.800.00 0% SO,OO 0% SO.OO 

'" Step 8 - Dewatel1n" of Ownor't 1.700.000 ' C.F. SO.18 S306.000,00 1.700.000 $300.000.00 276.013 $49.882.34 276.013 $49.6a2.34 0 SO.OO 1.423.987 S256.317.66 WlterM,ln 

'" Step 6 - Repair Extorlor Le.kaga 

" EA S2.048.00 571.680.00 " S71.680.00 " 575.776.00 " $75.776,00 0 50.00 (2) ($4.098.00) of Re~Ulent WedQe Valvo 

'" Steip 3 - Reijl'llment Qr Reslllent 20 EA S2.093.00 $41.860.00 20 
WO~V.lve 

$41,860.00 SO.OO 0 SO.OO 0 SO.OO 20 $41.860.00 
390 Stop 7 _ Remove 'nd Replllcc 6" 

20 EA S2.850.00 S53.000.00 20 S53.OOO.OO 55.300.00 S5.300,00 0 SO,OO " $47,700.00 Roillonl lNodQe Valves 
39' Step 7 - Romovc and Replace 8" 

20 EA 12.945.00 S58.900.0a 20 558.900.00 S5.890.00 , S5.890.oo 0 SO.OO " $53.010.00 Resilient Wedete Valvos 
39' Steip 7 - R~movo lind Repllcc 20 EA S3.861 ,00 573.220.00 " $73.220.00 0 50,00 50.00 0 SO.OO " $73.220.00 12" Rellllenl WlHloo Volvot 

'" Step 5 - Remove and Repblce 

" EA. S2.2OO.00 5311.600,00 " 539.600.00 S6.6OO.00 se.60a.OO 0 50.00 " $33.00a.00 Valvo end Plolne joint 801\1 



OU PAGE WATER COMMISSION PAYMENT# 20 
BLOW OFF VALVE REPAIR (BOV·l) DATE """" ROSSI CONTRACTORS ACCOUNT" AMOUNT 
201 WEST LAKE STREET WF~31 S367.151.53 
NORTHLAKE.ILUNOIS 60164 WF·3520 ($30.715.16) 

WF·3530 (S760.00) 

ORIGINAL ORIGINAL AMENOEO AMENOED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• 'TEM QUANTITV UNIT PRICe PRICE OUANTITY PRICE QUANTITY EXTENSION OUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

'94 IMlal AnodCl~ 'or COtI'OSlon 

'" EA. S1.00 SD6S.00 ." S965.00 709 5709.00 '" 5&64.00 " 145.00 ,,. 5256.00 Control 

'" Tramc Conttollnd PtDteCllon 100" Lump Sum 5279,375.00 $279.375.00 ,,. 5271,0483.00 87% 5242.124.95 "" 5225.119.52 ''" S17.005.043 ,,'" S29.353.05 

'" Addilional Anode. for corrosion 

" EA. SI.00 560.00 " 560,00 SO.OO 0 SO.OO 0 SO.OO " seo.OO Control 
397 Repair of Damage to o)ltortor ,50 S.F. $230.00 S57.5OO.00 250 557.500.00 " $1.222.00 " S7.222.00 SO.OO ,,, $50,278.00 coallno 01 OfI!.tro •• conc DIDO 
'.1 Granular Foundation Matorial 1.000 C.Y. S30.80 S30.800.OO 1.000 S3D.800.00 0 SO.OO 0 SO.OO 0 SO.OO 1.000 $30.800.00 ,., Class 'SI" COncro1o 100 C.Y. S1OO.00 S10.000.00 100 S10.OOO.00 0 SO.OO 0 SO.OO 0 SO.OO 100 510.000.00 

" CII .. a ContI'OIo 100 C.Y. ....00 S8.ooo.00 100 S8.ooo.00 0 SO.OO 0 $0.00 0 SO.OO 100 $8.000.00 ... Extonslon S10m 70 EA. "".00 $23.840.00 70 123.940.00 70 $23.Q40.00 70 $23.940.00 0 SO.OO 0 $0.00 ,., Vllvo BOK with CoYOt " EA. $489.00 $7.035.00 " $7.035.00 " $7,035,00 " $7,035.00 0 SO.OO 0 SO.OO 
,~ Valvo BOK Covor 50 EA. S100.00 $5.000.00 50 S5.000.00 , S2oo.00 , $200.00 0 SO.OO " 14.800.00 

" Plvomont. ramovo & 
replaco-portllnd comonl " S.Y. $200.00 $3,000.00 " $3,000.00 , S1,155.56 • S1.155.58 0 SO.OO , S1.844.44 
concmo surfaco ,., Pavomont, removo & 
roplaco-bllumlnou. concro1o " S.Y. $100.00 $1,500.00 " S1.500.00 SO.OO 0 SO.OO 0 SO.OO " S1.5OO.00 
surface-Rlald Buo ,., Pavomont. removo & 
I'1Iplaco-bltumll'lClus concro1o " S.Y. $100.00 $1.500.00 " $1,500.00 0 SO.OO 0 SO.OO 0 SO.OO " S1,500.00 
.lIrfaco-floKlblo Buo IBAM.I 

1·10 Pavoment, removo & 
I'1Iplac~lIumlnou. concrolo 

" S.Y. SI00.00 $1,500.00 " SI.5OO.00 0 50.00 0 ".00 0 ".00 " 51.500.00 
IUrfaco--F'loldblll BIIII 
IAaoreoldo 

COl Ex1rD Iold wlro 0 L.F. ".00 $0.00 '" 5708.00 ". 5598.00 '" 5556.00 21 142.00 " $110.00 
COl Silicone 01'Olll\d Junction bOK and 

Inltillation 01 bole Into 'ramo Ind 0 L.F. S3.00 ".00 ,.. $1,062.00 29' 5897.00 '" $834.00 21 $63.00 " 5165.00 
lid 

CO 2 Addll~nol VIIYO bOKOS 0 EA $469.00 ".00 100 $46.m.00 100 $46.900.00 100 $48.900.00 0 SO.oo 0 SO.OO 
CO 3 001010 valvos 1J6. 12. 100. 101, 

116,123,1:26,221.227Ind 110m. O. 12. 100, 101. 110. 123, 1:26, 221, 227, .nd 395 IdJu.led .bovll 
dololtll 9 01 3504 I1'IIfflc control 
Illtli 

CO 4 Add~lonll Vllve BOKoland EA. $0«19.00 ".00 100 $48.900.00 22 510.31a.00 " $7.035.00 ~.2a3.oo 78 S36,582.OO 
Covors 

CO 04 Additional Vllvo Sternl 0 EA. $3042,00 ".00 100 S304,2OO.OO 37 $12.054.00 23 S7.8S6.00 " $4.788.00 " 521.546.00 
CO 5 ROCIIlr 16- Cone. Plpo: Silo 11259 "" LumoSum $4.841.30 $0.00 100% $4.841,30 1 $4.841,30 1 $4.841.30 0 SO.oo 0 ".00 
CO 8 001Il10 velvol 1149. 1 17, 265. 87 lIaml 49, 117, 265. 87. Ind 395 adJustod lbove 

and 1 Trafllc CCH1trol Sho. 
CO 6 Vllvo 1387 0% Lump Slim SI8.4oo.oo ".00 100% $18,400.00 "" SO.OO 0% ".00 0% ".00 "0% 518,400.00 
CO 6 Valvo 1388 "" Lump Sum $204.500.00 "00 100% $24,500.00 "" ".00 '"' ".00 0% SO.OO 100% 524.500.00 
CO 8 Vllve #369 "" Lump Sum 527,900.00 ".00 '00% 127.900.00 100% 127.900.00 100% 527.900,00 "" SO.OO 0% ".00 
CO 7 Sho ,,29 PlooTloo Rooalr "" Lump Sum $9,35U4 ".00 100% $9.359.204 100% 59.359.204 "" 50.00 100% 59.359.24 0% $0.00 
CO 8 Silo .148 PIooTICIt! ROCliIf '"' LUmp Sum $5.785.86 ".00 100% $5,765.86 100% $5,765.86 0'" ".00 100'" $5.765.86 0% 50.00 
CO 9 Slop 8 - Ropalr Exterior LOllkago 

"" Lump Sum S2O.o480.oo ".00 100% $20.0480.00 "" 50.00 0% ".00 0% SO.OO 100% 520.0480.00 
01 Ro,IUont WodQO Vllvo 



DU PAGE WATER COMMISSION 

INSTALLATION OF CATHODIC PROTECTION STATION - DOW~ERS GROVE (QR6-004A) 
ACCT. # WF-6631 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. Il 60164 

THU FRI HOURS 
11/20/03 11/21/03 UNITS 

LABOR i 

LABOR FOREMAN - (N. D'ANDREA) 8.00 8.00 16.00 
LABOR FOREMAN - OT (N. D'ANDREA) 0.50 0.50 1.00 
OPERATOR CLASS 1 - (N. MORSEllO) 8.00 8.00 16.00 
OPERATOR CLASS 1 - OT (N. MORSEllO) 0.50 0.50 1.00 
BOTTOM LABOR - (ISAC ZEPEDA) 8.00 8.00 16.00 
BOTTOM LABOR - OT (ISAC ZEPEDA) 1.00 0.50 1.50 
TOP LABOR - (IGNACIO ZEPEDA) 8.00 8.00 16.00 
TOP LABOR - OT (I. ZEPEDA) 1.00 0.50 1.50 
TRUCK DRIVER - (C. MORAVEC) 8.00 8.00 16.00 
TRUCK DRIVER - OT (C. MORAVEC) 1.00 1.00 

SUPPLIES 
R & R MATERIALS - TICKET # 24273 & 24274 I 320.00 
R & R MATERIALS - TICKET # 24272 100.00 
R & R MATERIALS - INVOICE # 40762 873.00 

, 

i 

EQUIPMENT 
446B BACKHOE i 8.50 9.00 17.50 I 

SERVICE PICKUP 3/4 T 8.50 8.50 17.00 
SEMI TRACTOR 6X4 GVW 75.000 4.00 11.50 15.50 
DUMP TRUCK - 1 TON 9.00 9.00 18.00 
TRAilER DUMP 8.00 8.00 
lOWBOY TRAilER - 50T c ....... t'\nr.",.,r--·".~D 4.00 3.50 7.50 . !~ ~~ i:·i~. :-: ;-[ <.; ":"·-"1 
TRAFFIC PLATES -1"X4'X14' \j) d'" b fj li ~ <1 •. :~ ."-co I- 8.00 8.00 
BRACES BU. 2:"J-tL. 0~(0~'I~: 4--z-01- 32.00 32.00 

~ OJ. , 

?5 1 1.3f.00 i' f' 5~1 -'!:- \AJ~~ {p ~ 22 J 
rt""'-l .' r" ;1 ,. 

" •.•• '\...'1 i., .",; .:; ~ . 
., ("> ,...., .... " I'" !"'·i . 

r.\\ ;.c:~ r~:· i.- ) 

\ 

RATE EXTENTION FEE AMOUNT 

37.89 606.24 
52.89 52.89 
46.63 746.08 
63.58 63.58 
37.24 595.84 
51.92 77.88 
36.89 590.24 
51.39 77.09 
34.75 556.00 
48.43 48.43 

3,414.27 40.00% 4.779.98 

320.00 
100.00 
873.00 

0.00 
0.00 
0.00 
0.00 

1.293.00 10.00% 1,422.30 

44.01 770.18 
8.23 ·r 139.91 

44.77 693.94 
19.65 353.70 
16.02 128.16 
15.52 116.40 
12.50 100.00 
0.00 0.00 

2.302.29 10.00% 2.532.52 

8.734.80 



TO: 

FROM: 

DATE: 

DuPage Water Commission 
MEMORANDUM 

Commissioner Benson 

Supervisor of Pipeline Maintenance and Construction 

April 2 2004 

SUBJECT: Contract BOV-1 Change Orders 7 and 8. 

During the prosecution of the contract repair work for the valves located at site 
numbers 129, 75th Street and Woodridge Drive, and 148, Naperville Road and 
Butterfield Road, it was discovered that the integrity of the existing tape coating 
in the vicinity of the valves being repaired had been compromised. 
Specifically, the tape coating in these areas exhibited some signs of tearing, and 
in some areas, lack of adhesion to the pipe. 

In order to mitigate the potential for corrosion to occur, a decision was made in 
the field to remove the questionable areas of the existing tape coating down to 
pipe, clean and prep the pipe, and apply 3 new layers of tape. 

To clarify the reason for the work performed under these change orders; this 
work was not performed as a result of an absence of tape coating, but rather to 
repair existing tape coating, which if left in the condition it was discovered, may 
in time have contributed to the failure of the pipe. 
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