
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JULY 2004 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 8:30 A.M. ON THURSDAY, JULY 8, 2004, 
AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE RESCHEDULED 
JULY 2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 
 

AGENDA COMMITTEE MEMBERS 
ENGINEERING COMMITTEE G. Wilcox, Chair 
THURSDAY, JULY 8, 2004 R. Benson 

8:30 A.M. W. Mueller 
 R. Ferraro 

600 EAST BUTTERFIELD ROAD  
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of June 10, 2004 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 10: Contract BOV-1 (Blow Off Valve Repair) 

B. Change Order No. 11: Contract BOV-1 (Blow Off Valve Repair) 

C. Change Order No. 12: Contract BOV-1 (Blow Off Valve Repair) 

D. Change Order No. 13: Contract BOV-1 (Blow Off Valve Repair) 

E. Change Order No. 6: Contract TIB-1 (Inner Belt Transmission Main)  

V. Partial Pay Request 

A. Progress Payment No. 23: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 3: Contract TIB-1 (Inner Belt Transmission Main) 

VI. Reduction in Retention 

- Progress Payment No. 27: Contract TSW-3 (Southwest Transmission Main) 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   
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VII. Contract TW-3 

1. Resolution R-29-04:  A Resolution Approving and Authorizing the 
Execution of an Intergovernmental Agreement between the DuPage 
Water Commission and the Village of Bartlett Regarding Work in the 
Village 
(Currently tabled) 

2. Resolution R-30-04:  A Resolution Directing Advertisement for Bids on 
a Contract for the Construction of Phase I of the TW-3 West 
Transmission Main (Contract TW-3/04 Phase I) 
 (Currently tabled) 

3. Purchase Order No. 8092  
(Currently tabled) 

4. Resolution R-37-04: A Resolution Approving and Ratifying Certain 
Task Orders Under a Master Contract with Consoer Townsend 
Envirodyne Engineers, Inc. at the July 8, 2004 DuPage Water 
Commission Meeting 

VIII. Darien Drainage Issue 

IX. Other 

X. Adjournment  

Board/Agendas/Engineering/Eng0407.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DU PAGE WATER COMMISSION 
HELD ON JUNE 10,2004 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:00 P.M. 

Committee members in attendance: R. Benson, W. Mueller & G. Wilcox 

Committee members absent: None 

Also in attendance: M. Vondra (ex officio), R. Ferraro, R. Martin and W. Green (AB&H) 

Commissioner Mueller moved that the Minutes of the May 13, 2004 Engineering 
Committee be approved. Motion seconded by Commissioner Benson and passed 
unanimously as follows: 

Aye: R. Benson, W. Mueller & G. Wilcox 
Nay: None 

Status Report of Contract TW-3 

Commissioner Wilcox moved to recommend to the Commission to table consideration of 
Purchase Order 8092 and Resolution Nos. R-29-04 and R-30-04 related to Phase 1 of 
Contract TW-3 (Stearns Road) and direct staff to re-evaluate Contract TW-3. Motion 
seconded by Commissioner Benson and passed unanimously as follows: 

Aye: R. Benson, W. Mueller & G. Wilcox 
Nay: None 

Commissioner Benson moved to recommend to the Commission approval of the 
change orders in the credit amount of $416.25 and approval of Resolution No. R-33-04 
during the Omnibus Vote Agenda. Motion seconded by Commissioner Mueller and 
passed unanimously as follows: 

Aye: R. Benson, W. Mueller & G. Wilcox 
Nay: None 

Commissioner Benson moved to recommend to the Commission approval of the 
following progress payments in the amount of $1,351,413.46 as part of the Accounts 
Payable, subject to submission of all contractually required documentation: 

carolyn
Draft



Minutes 6/10/04 Engineering Meeting 

A. Progress Payment No. 22: Contract BOV-1 (Blow Off Valve Repair) in the 
amount of $719,974.94 

B. Progress Payment No.2: Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $307,349.16 

C. Progress Payment No. 36: Contract TW-2 (West Transmission Main) in the 
amount of $320,432.99 

D. QRE1-007A - Replace Service at 229 Middaugh due to Ground Settling in the 
amount of $3,656.37 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 

Aye: R. Benson, W. Mueller & G. Wilcox 
Nay: None 

Commissioner Benson moved to adjourn the meeting at 7:25 P.M. Seconded by 
Commissioner Mueller and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 

Board/Minutes/Engineering/ENG0406.doc 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee tJ{\ 
Robert L. Martin, p.E4~ 
General Manager V 
July 2,2004 

Status of Operations 

Operations Overview 

The Commission's sales for the month of June were a total of 2.727 billion 
gallons. This represents an average day of 90.9 million gallons per day (MGD), 
which is lower than the June 2003 average day demand of 101.1 MGD. The 
maximum day demand was 109.2 million gallons (June 8, 2004), which is lower 
than the June 2003 maximum day of 130.2 million gallons. The minimum day 
flow was 81.1 million gallons. The Commission recorded a total precipitation for 
the month of June of 3.38 inches compared to 1.40 inches for June 2003. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff 
is reviewing the 60% design plans and specifications. The design period is 180 
days from March 22, 2004, with expected completion on September 18, 2004. 

Contract PSD-7 DPPS Electrical Generation 

The formal "kick-off" meeting was held on June 30th
. The design period is 32 

weeks with a completion expected December 24, 2004. 

Remote Pipe Storage Facility 

CTE continues with the design of this facility. Soil borings have been performed. 

Pipeline Construction Overview 

Contract TSW-3/98 Southwest Transmission Main 

Replacement valve has been installed and has passed all required testing. The 
main is scheduled to be placed back into service the week of July 5. 

Lost Time Accidents to Date 07102/04 0 Days 



Status of Operations 2 July 2,2004 

Contract TW-2/00 West Transmission Main 

Contractor is working on punch list items and will begin submitting documentation 
as required by contract for project acceptance and close out. The pipeline will be 
put into operation the week of July 5. 

Lost Time Accidents to Date 07102/04 0 Days 

Contract BOV-1/02 Blow-Off Valve Improvements 

Rossi Contracting Co. Inc. has completed 341 blow-off valves to date with 4 
remaining. This represents 99% of contract completion. A recommendation to 
approve Contract Change Order No. 13 authorizing the repair of the valves 
located on the 90" Transmission Main appears on the agenda as Resolution R-
36-04. 

Lost Time Accidents to Date 07/02/04 0 Days 

Contract TIB-1/03 Inner Belt Transmission Main 

Rock tunnel boring is continuing and has progressed approximately 400 feet. 
Roosevelt Road casing and tunnel excavation is continuing and has progressed 
approximately 130 feet. West Shore Pipeline is anticipating relocation work to 
begin around mid July. BP Amoco is currently working on design drawings for 
their relocation work. No anticipated start of construction for this work is available 
at this time. 

Lost Time Accidents to Date 07/02/04 0 Days 

Contract OR-6 

The construction of a tee connection at Highland Avenue and Majestic Drive is 
scheduled to begin this month. This construction will become part of the future 
feeder main to the Village of Lombard's proposed meter station 14E. The 
connection to the existing Highland Avenue main is being done at this time under 
the Commission's OR contract in order to coordinate the work with the Village of 
Lombard and the roadway improvements of Highland Avenue currently 
underway. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for May, 2004 

Operations\Memorandums\Status of Operations 040702.doc 



EPA0604 

DAY 

AVG 
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26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mgll NTU 
0.68 
0.69 
0.70 
0.69 
0.72 
0.74 
0.73 
0.75 
0.75 
0.75 
0.77 
0.78 
0.75 
0.77 
0.75 
0.72 
0.72 
0.72 
0.72 
0.70 
0.70 
0.69 
0.68 
0.69 
0.70 
0.68 
0.68 
0.67 
0.68 
0.71 

0.72 
0.78 
0.67 

0.09 
0.07 
0.08 
0.10 
0.11 
0.11 
0.11 
0.11 
0.10 
0.11 
0.11 
0.11 
0.10 
0.11 
0.09 
0.11 
0.10 
0.10 
0.09 
0.08 
0.10 
0.11 
0.10 
0.11 
0.11 
0.11 
0.09 
0.09 
0.11 
0.10 

0.10 
0.11 
0.07 

e ance McGhee 
Operations Supervisor 

P04 

mgll 
0.51 
0.52 
0.55 
0.54 
0.55 
0.59 
0.58 
0.58 
0.58 
0.55 
0.57 
0.57 
0.57 
0.56 
0.52 
0.57 
0.54 
0.58 
0.51 
0.51 
0.51 
0.52 
0.51 
0.54 
0.54 
0.53 
0.52 
0.57 
0.57 
0.55 

0.55 
0.59 
0.51 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JUNE 2004 

FREE CL2 TURBIDITY 

mgll NTU 
0.70 
0.75 
0.73 
0.70 
0.70 
0.75 
0.74 
0.74 
0.73 
0.71 
0.78 
0.78 
0.79 
0.78 
0.78 
0.79 
0.79 
0.76 
0.75 
0.72 
0.74 
0.73 
0.72 
0.73 
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0.71 
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0.70 
0.74 

0.74 
0.79 
0.70 

0.08 
0.07 
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0.10 
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0.09 
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0.10 
0.10 
0.09 
0.10 
0.09 
0.09 
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0.08 
0.10 
0.10 
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0.09 
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0.10 
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0.10 
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0.10 
0.09 

0.09 
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0.07 

DUPAGE DISCHARGE 

TEMP 
of 

61 
60 
61 
61 
61 
62 
62 
62 
62 
62 
62 
61 
60 
61 
61 
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61 
61 
63 
63 
64 
64 
64 
60 
62 
62 
63 
64 
65 
65 

62 
65 
60 

pH 

7.4 
7.4 
7.5 
7.5 
7.5 
7.5 
7.5 
7.4 
7.5 
7.4 
7.4 
7.5 
7.5 
7.5 
7.6 
7.5 
7.5 
7.5 
7.5 
7.6 
7.5 
7.5 
7.4 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 

7.5 
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7.4 

Fluoride 

mgll 
1.0 
1.1 
1.1 
1.0 
1.0 
1.0 
1.0 
1.1 
1.1 
1.1 
1.0 
1.1 
1.0 
1.0 
1.0 
1.1 
1.0 
1.0 
1.1 
1.0 
1.0 
1.0 
1.1 
1.1 
1.1 
1.0 
1.0 
1.0 
1.0 
1.1 

1.0 
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1.0 
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0.53 
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0.51 

P.A.C. ANALYST 
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0 
0 
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:el:li~~-
Robert L Martin 
General Manager 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 10 

LOCATION: DuPage County CONTRACT NO. BOV-1/02 

CONTRACTOR: Rossi Contractors DATE: JUNE 23,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Delete Valve #308 & #220 and Traffic Control 

B. REASON FOR CHANGE: 

Valve #308 was replaced on another contract 
Valve #220 is a line valve and was marked wrong on the plans 

C. REVISION IN CONTRACT PRICE: 

Valve #308-
Valve #220-
Traffic Control -

Total 

($13,100.00) 
($16,000.00) 
($ 1, 578.40) 

($30, 678.40) 



SHEET 2 OF 3 

CHANGE ORDER NO. 10 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by calendar days, making 
the final completion date 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and underthe provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (200/0). 



SHEET 3 OF 3 

CHANGE ORDER NO. 10 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Amount of Original Contract $ 7,818,435.00 

2. Net change due to previous 
Change Orders 
No. 1 to 9 $ 64,475.60 

3. Amount of Contract, not including 
this Change Order $ 7,747,959.40 

4. (Addition) (Reduction) to Contract 
due to this Change Order $ (30,678.40) 

5. Amount of Contract including this 
Change Order $ 7 1717 1281.00 

RECOMMENDED FOR ACCEPTANC . 
/ 

BY: ,/ $r-'l &/01 
------~+-~~----------------~--~----~ 

Date 

ACCEPTED CONTRACTOR: 

BY: 
--r-~--~--------------------~~~~~~ 

ignature of Authorized Representative 

DU PAGE WATER COMMISSION: 

BY: ______________________________ ~( ________ ~) 

Robert L. Martin 
General Manager 

CONSTRUCTION/BOV-1 CHANGE ORDER NO. 10 

Date 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 11 

LOCATION: DuPage County CONTRACT NO. BOV-1/02 

CONTRACTOR: Rossi Contractors DATE: JUNE 23,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Asphalt Restoration in the Village of Bensenville per the 
Village of Bensenville's specification 60' x 30' or curb to curb 

B. REASON FOR CHANGE: 

Asphalt Restoration on sites 76, 77, 79 & 80 

C. REVISION IN CONTRACT PRICE: 

Asphalt sites 76, 77, 79 & 80 

Price $18,419.00 

*SEE ATTACHMENT 



SHEET 2 OF 3 

CHANGE ORDER NO. 11 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by calendar days, making 
the final completion date 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (200/0). 



SHEET 3 OF 3 

CHANGE ORDER NO. 11 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Amount of Original Contract $ 7,818,435.00 

2. Net change due to previous 
Change Orders 
No. 1 to 10 $ (95,154.00) 

3. Amount of Contract, not including 
this Change Order $ 7,717,281.00 

4. (Addition) (Reduction) to Contract 
due to this Change Order $ 18,419.00 

5. Amount of Contract including this 
Change Order $ 7 1735 1700.00 

RECOMMENDED FOR ACCEPTANCE: 

ACCEPTED CONTRACTOR: 

ignature of Authorized Representative 

DU PAGE WATER COMMISSION: 

BY: ______________________________ ~( ________ ~) 

Robert L. Martin 
General Manager 

CONSTRUCTION/SOV-11 CHANGE ORDER NO. 11 

Date 



Edward Kazmierczak: 
DuPage Water Commission 
600 East Butterfield Road 
Elmhurst, IL 60126 

re: Contract BOV -1/02 
Bensenville Asphalt 

Dear Ed, 

ROSSI CONTRACTORS, INC. 
201 W. LAKE ST. • 

773-287-7545 • 

NORTHLAKE, IL 60164 

FAX 708-562-1965 

As agreed between the Village of Bensenville and DuPage Water Commission, asphalt 
restoration for the Blow Off Valve site #'s 76, 77, 79, and 80 will be performed per the 
Village of Bensenville's specification. The Village of Bensenville Resolution No. R-93-
2002 requires a 60' 1 12" Bituminous Cone. Surface Course Overlay, Full Width of the 
roadway. (Please see our correspondence of 12 April 2004.) Paul Kuehnlenz, Civil 
Engineer for the Village of Bensenville has provided layout for each of the sites as the 
village wants them restored. 

Site #74, which is within Church Road at Arthur Court in Bensenville, has been excluded 
from the village specification. 

The additional cost for compliance with the Village of Bensenville's restoration 
specifications will be $18,419.00. Traffic control and re-striping of the roadway is 
included in the price. 

If you have questions or directives regarding this matter, please call me. 

Yours truly, 

~1It 
Brian Hofer 

cc: Robert Rossi 
JoeMox,DWC 



DuPage Water Commission Blow Off Valve Refurbishment Project Bensenville Sites 

Site Location Agency Section Depth Notes 

74 NE comer of Church Road X Arthur Court in nb Church Village 26NW 8.7' Asphalt (existing patch TC split rib Church Rd 

76 120' south of Red Oak St in northbound Church Road Village 23NW 12.6' Asphalt TC split nb Church Rd tree nearby 

77 Church Road X Crest Avenue in northbound Church Road Village 23NW 13.5' Asphalt TC split X Crest o'hd street light 
I 

79 northbound Church Road 30' south of Grove Street Village 14SE 13.5' Asphalt (new) c/g TC nb Church o'hd ok 

80 northbound Church Road 35' south of Green Street Village 14NE 19.1' Asphalt c/g TC nb Church/Green o'hd 

98 .2 mile south of Irving Park Road IS' west of Church @ tower Village 14NE 12.0' Grass sidewalk may require replacement 



ROSSI CONTRACTORS, INC. 
201 W. LAKE ST. • NORTHLAKE, IL 60164 

773-287-7545 • FAX 708-562-1965 

facsimile transmittal 

To: Ed Kazmierczak Fax: 630-834-0120 

DuPage Water Commission 

From: Brian Hofer Date: 6/14/2004 

ROSSI CONTRAcrORS, INC. 

Re: PROPOSAL Pages: 3 

o Urgent 0' For Review 0 Please Comment 0 Please Reply 0 Please Recycle 

Ed, 

The proposal price for the additional asphalt work on Church Road in Bensenville 
is attached. Please call me with any questions or requests for more information. 

Thanks. 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 12 

LOCATION: DuPage County CONTRACT NO. BOV-1/02 

CONTRACTOR: Rossi Contractors DATE: JUNE 23,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Add 50-sq. yd. to unit price # 1-7 pavement 
Remove and replace portland cement concrete surface 

B. REASON FOR CHANGE: 

Needed for Concrete Restoration in the Village of Lombard due to village 
specifications 

C. REVISION IN CONTRACT PRICE: 

50-sq. yd. @ $200 sq. yd. = $10,000 



SHEET 2 OF 3 

CHANGE ORDER NO. 12 

II. CHANGE ORDER CONDITIONS: 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by calendar days, making 
the final completion date 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (200/0). 



SHEET 3 OF 3 

CHANGE ORDER NO. 12 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Amount of Original Contract $ 7,818,435.00 

2. Net change due to previous 
Change Orders 
No. 1 to 11 $ 76,735.00 

3. Amount of Contract, not including 
this Change Order $ 7,735,700.00 

4. (Addition) (Reduction) to Contract 
due to this Change Order $ 10 1000.00 

5. Amount of Contract including this 
Change Order $ 7 1745 1700.00 

RECOMMENDED FOR ACCEPTANCE: 

BY: '(,. ~fI,.or 
--------+-~~~+-------------~~----~~ 

Date 

ACCEPTED CONTRACTO~ rTRACTORS 

BY:U- -
~ignature of Authorized Representative 

(Wdl 
I Date 

DU PAGE WATER COMMISSION: 

BY: ______________________________ ~( ________ ~) 

Robert L. Martin 
General Manager 

CONSTRUCTION/BOV-1 CHANGE, ORDER NO. 12 

Date 



CHANGE ORDER 

THE DUPAGE WATER C.OMMISSION SHEET 1 OF 3 

PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 06 

CONTRACT NO. TIB-1/03 LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. DATE: June 28,2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Provide welded joints on the 72-inch water main approximately from 
Station 29+00 to station 57+00 and from station 60+00 to Station 79+00. 
Maximum number of welded joints is estimated to be 235. However, final 
number will depend on actual location of petroleum pipelines. 

B. REASON FOR CHANGE: 

To comply with a new request from the Illinois Environmental Protection 
Agency that water mains installed with less than 10 feet of horizontal 
separation between petroleum pipeline and proposed water main should 
have fully welded joints to protect the water main from any petroleum 
contamination. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: 

Weld Joints of 72" Dia. 235 Joints @ $1 ,275.00/Ea $299,625.00 
Water Main 

TOTAL $299,625.00 



SHEET 2 OF 3 

CHANGE ORDER NO. 05 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date August 29, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Contract Drawings designated as 
Inner Belt Transmission Main, and under the provisions of the Original 
Contract, including compliance with applicable Equipment Specifications, 
General Specifications, and Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO. 05 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12,730,597.31 

2. Net change due to 
previous Change Order ~ 3321479.80 
Nos. 1 to 5 

3. Amount of Contract, not including 
this Change Order $1310631077.11 

4. Addition to Contract 
due to this Change Order $2991625.00 

5. Amount of Contract including this 
Change Order ~1313621702.11 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: Alvord 1 Burdick & Howson l L.L.C. 

By: 

ACCEPTED: 

CONTRACTOR: -

By: 

DUPAGE WATER COMMISSION: 

By: 

Signat(Jre of Authorized 
Representative 

ROSS.i .. C .. ~~~. ffi ~ ,12L. 
Signature of Auth&iZed 
Representatiye 

Robert L. Martin 
General Manager 

Date 

Date 

( 

Date 
) 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ORIGINAL 
CONTRACT 

# ITEM QUANTITY 

CONTRACT SUB-TOTALS 

RETENTION 10.00% 

CONTRACT TOTALS 

lEDUCTSIBONUS 

lX EXCESS ENGINEERING COSTS-DWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 

HRS. 

UNIT 
PRICE 

(60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$7.812.435.00 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

$7.748.748.60 

-0.82% 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

$6.743.141.99 $6.643.793.29 

($674.314.20) ($664.379.33) 

$6.068.827.79 $5.979.413.96 

627.50 ($37.650.00) 617.50 ($37.050.00) 

$6.031.177.79 $5.942.363.96 

ENGINEERING 

ACC~:'!JNTING 

THIS PAYMENT 
QUANTITY EXTENSION 

$99.348.70 

($9.934.87) 

$89.413.83 

10.00 ($600.00) 

$88.813.83 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-3520 
WF-3530 

23 

06125/04 

AMOUNT 
$99.348.70 
($9.934.87) 

($600.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$1,005,606.61 

$674.314.20 

$1.679.920.81 



DU PAGE WATER COMMISSION PAYMENT # 23 

BLOW OFF VALVE REPAIR (BOV·l) DATE 06125/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 $99.348.70 
NORTHLAKE. ILLINOIS 60164 WF·3520 ($9.934.87) 

WF·3530 ($600.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION ._------ ---
1 Valve #1 100% Lump Sum $0.00 SO.OO 100% $0.00 0% SO.OO 0% SO.OO 0% $0.00 100% $0.00 
2 Valve #2 100% Lump Sum S12.500.00 S12.500.00 100% S12.500.00 100% $12.500.00 100% S12.500.00 0% $0.00 0% SO.oo 
3 Valve #3 100% Lump Sum SO.OO SO.OO 100% $0.00 0% SO.OO 0% SO.OO 0% $0.00 100% SO.OO 
4 Valve #4 100% Lump Sum $0.00 SO.OO 100% SO.OO 0% $0.00 0% SO.OO 0% SO.oo 100% $0.00 
5 Valve #5 100% Lump Sum $0.00 $0.00 100% SO.OO 0% $0.00 0% $0.00 0% SO.OO 100% $0.00 
6 Valve #6 100% Lump Sum S50.500.00 $50.500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
7 Valve #7 100% Lump Sum $0.00 SO.OO 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
8 Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
9 Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
10 Valve #10 100% Lump Sum $19.300.00 $19.300.00 100% S19.300.00 100% $19.300.00 100% S19.3OO.00 0% $0.00 0% $0.00 
11 Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
12 Valve #12 100% Lump Sum $16.200.00 $16.200.00 0% SO.OO 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
13 Valve #13 100% Lump Sum $14.600.00 S14.600.00 100% $14.600.00 100% S14.6oo.00 100% $14.600.00 0% $0.00 0% $0.00 
14 Valve #14 100% Lump Sum $49.600.00 $49.600.00 100% $49.600.00 100% $49.600.00 100% $49.600.00 0% $0.00 0% $0.00 
15 Valve #15 100% Lump Sum $15.900.00 $15.900.00 100% $15.900.00 100% $15.900.00 100% $15.900.00 0% SO.OO 0% $0.00 
16 Valve #16 100% Lump Sum S48.500.00 $48.500.00 100% $48.500.00 100% $48.500.00 100% S48.500.00 0% SO.oo 0% SO.OO 
17 Valve #17 100% Lump Sum SO.OO $0.00 100% $0.00 0% SO.oo 0% SO.OO 0% SO.OO 100% SO.OO 
18 Valve #18 100% Lump Sum $49.400.00 $49.400.00 100% $49.400.00 100% $49.400.00 100% $49.400.00 0% $0.00 0% $0.00 
19 Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
20 Valve #20 100% Lump Sum $13.900.00 $13.900.00 100% $13.900.00 100% $13.900.00 100% $13.900.00 0% $0.00 0% SO.OO 
21 Valve #21 100% Lump Sum $19.600.00 $19.600.00 100% $19.600.00 100% $19.600.00 100% $19.600.00 0% $0.00 0% SO. 00 
22 Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% SO.OO 0% $0.00 100% $0.00 
23 Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% $0.00 0% SO.OO 100% $0.00 
24 Valve #24 100% Lump Sum $11.800.00 Sll.8oo.00 100% S11.8OO.00 100% $11.800.00 100% $11.800.00 0% $0.00 0% $0.00 
25 Valve #25 100% Lump Sum $18.700.00 $18.700.00 100% $18.700.00 100% $18.700.00 100% S18.7oo.00 0% $0.00 0% SO.oo 
26 Valve #26 100% Lump Sum $19.400.00 $19.400.00 100% $19.400.00 100% $19.400.00 100% $19.400.00 0% $0.00 0% $0.00 
27 Valve #27 100% Lump Sum $15.700.00 $15.700.00 100% $15.700.00 100% $15.700.00 100% $15.700.00 0% SO.OO 0% SO.OO 
28 Valve #28 100% Lump Sum $16.900.00 $16.900.00 100% $16.900.00 100% S16.9OO.OO 100% S16.9OO.oo 0% $0.00 0% $0.00 
29 Valve #29 100% Lump Sum $16.500.00 $16.500.00 100% $16.500.00 100% $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 
30 Valve #30 100% Lump Sum $14.800.00 $14.800.00 100% $14.800.00 100% $14.800.00 100% S14.8oo.oo 0% SO.oo 0% $0.00 
31 Valve #31 100% Lump Sum $15.700.00 $15.700.00 100% $15.700.00 100% $15.700.00 100% $15.700.00 0% $0.00 0% $0.00 
32 Valve #32 100% Lump Sum $11.800.00 $11.800.00 100% $11.800.00 100% $11.800.00 100% $11.800.00 0% $0.00 0% $0.00 
33 Valve #33 100% Lump Sum $68.600.00 $68.600.00 100% $68.600.00 100% $68.600.00 100% $68.600.00 0% $0.00 0% $0.00 
34 Valve #34 100% Lump Sum $16.400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 
35 Valve #35 100% Lump Sum $13.800.00 $13.800.00 100% $13.800.00 100% $13.800.00 100% $13.800.00 0% $0.00 0% $0.00 
36 Valve #36 100% Lump Slim $51.700.00 $51.700.00 100% $51.700.00 0% $0.00 0% $0.00 0% $0.00 100% $51.700.00 
37 Valve #37 100% Lump Sum $69.500.00 $69.500.00 100% $69.500.00 100% $69.500.00 100% $69.500.00 0% $0.00 0% $0.00 
38 Valve #38 100% Lump Sum $19.500.00 $19.500.00 100% $19.500.00 100% $19.500.00 100% $19.500.00 0% $0.00 0% $0.00 
39 Valve #39 100% Lump Sum $15.500.00 S15.500.00 100% $15.500.00 100% $15.500.00 100% $15.500.00 0% $0.00 0% $0.00 
40 Valve #40 100% Lump Sum $16.000.00 $16.000.00 100% $16.000.00 l00·A. $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 
41 Valve #41 100% Lump Sum $18.600.00 $18.600.00 100% $18.600.00 100% $18.600.00 100% $18.600.00 0% $0.00 0% $0.00 
42 Valve #42 100% Lump Sum $47.600.00 $47.600.00 100% $47.600.00 100% $47.600.00 100% $47.600.00 0% $0.00 0% $0.00 
43 Valve #43 100% Lump Sum $16.200.00 $16.200.00 100% $16.200.00 100% $16.200.00 100% $16.200.00 0% $0.00 0% $0.00 
44 Valve #44 100% Lump Sum $48.800.00 $48.800.00 100% $48.800.00 100% $48.800.00 100% $48.800.00 0% $0.00 0% $0.00 
45 Valve #45 100% Lump Sum $48.500.00 $48.500.00 100% $48.500.00 100% $48.500.00 100% $48.500.00 0% $0.00 0% SO.OO 
46 Valve #46 100% Lump Sum $49.300.00 $49.300.00 100% $49.300.00 100% $49.300.00 100% $49.300.00 0% $0.00 0% $0.00 
47 Valve #47 100% Lump Sum $13.100.00 $13.100.00 100% $13.100.00 100% $13.100.00 100% $13.100.00 0% $0.00 0% $0.00 
48 Valve #48 100% Lump Sum $15.600.00 $15.600.00 100% $15.600.00 100% $15.600.00 100% $15.600.00 0% $0.00 0% $0.00 
49 Valve #49 100% Lump Sum $49.500.00 $49.500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
50 Valve #50 100% Lump Sum $13.800.00 $13.800.00 100% $13.800.00 100% $13.800.00 100% $13.800.00 0% $0.00 0% $0.00 
51 Valve#Sl 100% Lump Sum $11.300.00 $11.300.00 100% $11.300.00 100% $11.300.00 100% $11.300.00 0% $0.00 0% $0.00 
52 Valve#S2 100% Lump Sum $11.600.00 $11.600.00 100% $11.600.00 100% $11.600.00 100% $11.600.00 0% $0.00 0% SO.OO 
53 Valve#S3 100% Lump Sum $11.400.00 $11.400.00 100% $11.400.00 100% $11.400.00 100% $11.400.00 0% $0.00 0% $0.00 
54 Valve#S4 100% Lump Sum $19.300.00 $19.300.00 100% $19.300.00 100% $19.300.00 100% $19.300.00 0% $0.00 0% $0.00 
55 Valve#S5 100% Lump Sum $13.800.00 $13.800.00 100% $13.800.00 100% $13.800.00 100% $13.800.00 0% $0.00 0% SO.OO 
56 Valve #56 100% Lump Sum $11.800.00 $11.800.00 100% $11.800.00 100% $11.800.00 100% $11.800.00 0% $0.00 0% $0.00 
57 Valve#S7 100% Lump Sum $11.800.00 $11.800.00 100% $11.800.00 100% $11.800.00 100% $11.800.00 0% $0.00 0% $0.00 
58 Valve #S8 100% Lump Sum $12.500.00 $12.500.00 100% $12.500.00 100% $12.500.00 100% $12.500.00 0% $0.00 0% $0.00 
59 Valve#S9 100% Lump Sum $11.700.00 $11.700.00 100% S11.700.00 100% $11.700.00 100% $11.700.00 0% $0.00 0% $0.00 
60 Valve #60 100% Lump Sum $11.700.00 $11.700.00 100% $11.700.00 100% $11.700.00 100% $11.700.00 0% SO.OO 0% SO.OO 
61 Valve #61 100% Lump Sum $11.600.00 $11.600.00 100% $11.600.00 100% $11.600.00 100% $11.600.00 0% $0.00 0% $0.00 
62 Valve #62 100% Lump Sum $16.500.00 $16.500.00 100% $16.500.00 100% $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 
63 Valve #63 100% Lump Sum $15.500.00 $15.500.00 100% $15.500.00 100% $15.500.00 100% $15.500.00 0% SO.OO 0% SO.OO 
64 Valve #64 100% Lump Sum S26.6oo.00 $26.60000 100% $26.600.00 100% $26.600.00 100% S26.600.00 0% SO.OO 0% SO.OO 
65 Valve #65 100% Lump Sum Sll.8oo.00 $11.800.00 100% Sll.8OO.00 100% $11.800.00 100% $11.800.00 0% SO.OO 0% SO.OO 
66 Valve #66 100% Lump Sum $19.100.00 $19.100.00 100% S19.100.OO 100% $19.100.00 100% $19.100.00 0% $0.00 0% SO.OO 
67 Valve #67 100% Lump Sum $67.900.00 $67.900.00 100% $67.900.00 100% $67.900.00 100% $67.900.00 0% $0.00 0% SO.OO 
68 Valve #68 100% Lump Sum $16.500.00 $16.500.00 100% $16.500.00 100% S16.5OO.00 100% $16.500.00 0% SO.OO 0% $0.00 
69 Valve #69 100% Lump Sum $16.200.00 S16.2OO.OO 100% $16.200.00 100% $16.200.00 100% $16.200.00 0% $0.00 0% $0.00 
70 Valve #70 100% Lump Sum $16.200.00 $16.200.00 100% S16.2OO.OO 100% $16.200.00 100% $16.200.00 0% $0.00 0% $0.00 
71 Valve #71 100% Lump Sum $18.500.00 $18.500.00 100% $18.500.00 100% $18.500.00 100% $18.500.00 0% SO.OO 0% $0.00 
72 Valve #72 100% Lump Sum $18.600.00 $18.600.00 100% $18.600.00 100% $18.600.00 100% $18.600.00 0% $0.00 0% SO.OO 
73 Valve #73 100% Lump Sum $18.500.00 $18.500.00 100% $18.500.00 100% $18.500.00 100% $18.500.00 0% SO.OO 0% $0.00 
74 Valve #74 100% Lump Sum $16.100.00 $16.100.00 100% $16.100.00 100% $16.100.00 100% $16.100.00 0% $0.00 0% $0.00 
75 Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% $0.00 0% $0.00 100% $0.00 
76 Valve #76 100% Lump Sum $12.600.00 S12.600.OO 100% $12.600.00 100% $12.600.00 100% S12.600.00 0% $0.00 0% SO.OO 
77 Valve #77 100% Lump Sum $16.500.00 $16.500.00 100% $16.500.00 0% SO.OO 0% SO.OO 0% $0.00 100% $16.500.00 
78 Valve #78 100% Lump Sum $0.00 SO.OO 100% $0.00 0% SO.OO 0% so. 00 0% SO.OO 100% SO.OO 
79 Valve #79 100% Lump Sum $16.500.00 $16.500.00 100% S16.500.00 0% $0.00 0% SO.oo 0% SO.OO 100% $16.500.00 

t1Q AM nn OC\l. ~ooo 0% SO.OO 0% SO. 00 100% $19.400.00 



DU PAGE WATER COMMISSION PAYMENT # 23 

BLOW OFF VALVE REPAIR (BOV.l) DATE 06/25/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 599.348.70 
NORTHLAKE. ILLINOIS 60164 WF·3520 (59.934.87) 

WF·3530 ($600.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

-----81 Valve #81 100% Lump Sum S16.300.00 516.300.00 100% 516.300.00 100% S16.300.00 100% 516.300.00 0% 50.00 0% SO.OO 
82 Valve #82 100% Lump Sum 519.100.00 519.100.00 100% 519.100.00 100% 519.100.00 100% 519.100.00 0% 50.00 0% 50.00 
83 Valve #83 100% Lump Sum S14.300.00 514.300.00 100% 514.300.00 100% 514.300.00 100% 514.300.00 0% SO. 00 0% $0.00 
84 Valve #84 100% Lump Sum S16,000.00 516.000.00 100% $16.000.00 100% 516.000.00 100% 516.000.00 0% 50.00 0% 50.00 
85 Valve #85 100% Lump Sum 516.300.00 516.300.00 100% 516.300.00 100% $16.300.00 100% $16.300.00 0% 50.00 0% 50.00 
86 Valve #86 100% Lump Sum S16.500.00 516.500.00 100% $16.500.00 100% $16.500.00 100% 516.500.00 0% $0.00 0% 50.00 
87 Valve #87 100% Lump Sum $11,300.00 $11,300.00 0% SO.OO 0% 50.00 0% $0.00 0% 50.00 0% 50.00 
88 Valve #88 100% Lump Sum 50.00 50.00 100% 50.00 0% $0.00 0% 50.00 0% SO.OO 100% SO.OO 
89 Valve #89 100% Lump Sum 515.100.00 $15.100.00 100% S15.100.00 100% 515.100.00 100% $15,100.00 0% $0.00 0% $0.00 
90 Valve #90 100% Lump Sum $12,200.00 $12.200.00 100% $12.200.00 100% 512.200.00 100% $12.200.00 0% 50.00 0% $0.00 
91 Valve #91 100% Lump Sum 511.200.00 511,200.00 100% 511,200.00 100% $11.200.00 100% $11,200.00 0% SO.OO 0% 50.00 
92 Valve #92 100% Lump Sum $11.500.00 $11.500.00 100% 511.500.00 100% $11.500.00 100% $11,500.00 0% SO.OO 0% 50.00 
93 Valve #93 100% Lump Sum $0.00 50.00 100% 50.00 0% 50.00 0% $0.00 0% $0.00 100% $0.00 
94 Valve #94 100% Lump Sum $11.900.00 $11.900.00 100% $11.900.00 100% $11,900.00 100% $11.900.00 0% SO.OO 0% $0.00 
95 Valve #95 100% Lump Sum $16,000.00 $16.000.00 100% $16.000.00 100% 516.000.00 100% $16.000.00 0% SO.OO 0% $0.00 
96 Valve #96 100% Lump Sum 516,800.00 $16,800.00 100% 516.800.00 100% S16.800.00 100% $16,800.00 0% $0.00 0% $0.00 
97 Valve #97 100% Lump Sum $16.300.00 516,300.00 100% $16.300.00 100% S16.300.00 100% $16,300.00 0% SO.OO 0% $0.00 
98 Valve #98 100% Lump Sum $16.400.00 $16,400.00 100% $16.400.00 0% $0.00 0% $0.00 0% 50.00 100% $16.400.00 
99 Valve #99 100% Lump Sum $70,400.00 $70.400.00 100% $70.400.00 100% $70.400.00 100% 570.400.00 0% SO.OO 0% $0.00 
100 Valve #100 100% Lump Sum $15.000.00 515.000.00 0% $0.00 0% 50.00 0% $0.00 0% $0.00 0% $0.00 
101 Valve #101 100% Lump Sum S50.500.00 $50.500.00 0% SO.OO 0% SO.OO 0% $0.00 0% $0.00 0% $0.00 
102 Valve #102 100% Lump Sum $51,000.00 $51,000.00 100% $51,000.00 100% $51.000.00 100% $51,000.00 0% 50.00 0% SO.OO 
103 Valve #103 100% Lump Sum $49,100.00 $49.100.00 100% $49.100.00 100% $49.100.00 100% $49.100.00 0% $0.00 0% $0.00 
104 Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% $0.00 0% $0.00 100% $0.00 
105 Valve #105 100% Lump Sum SO.OO SO.OO 100% $0.00 0% 50.00 0% SO.OO 0% 50.00 100% $0.00 
106 Valve #106 100% Lump Sum $16.700.00 $16,700.00 100% 516.700.00 100% $16.700.00 100% $16.700.00 0% $0.00 0% $0.00 
107 Valve #107 100% Lump Sum $12.800.00 S12.800.00 100% 512,800.00 100% $12.800.00 100% 512.800.00 0% SO.OO 0% $0.00 
108 Valve #108 100% Lump Sum $70.700.00 $70.700.00 100% $70,700.00 100% 570,700.00 100% $70.700.00 0% SO.OO 0% SO.OO 
109 Valve #109 100% Lump Sum S27.5OO.OO $27.500.00 100% $27.500.00 100% S27,5OO.00 100% S27.500.00 0% $0.00 0% SO.OO 
110 Valve #110 100% Lump Sum S27.3OO.00 527.300.00 100% 527,300.00 100% $27,300.00 100% $27.300.00 0% SO.OO 0% $0.00 
111 Valve #111 100% Lump Sum $17.600.00 S17.600.00 100% 517.600.00 100% $17.600.00 100% 517.600.00 0% SO.OO 0% $0.00 
112 Valve #112 100% Lump Sum SO.OO $0.00 100% SO.OO 0% 50.00 0% 50.00 0% SO.OO 100% $0.00 
113 Valve #113 100% Lump Sum 50.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% SO.OO 100% SO.OO 
114 Valve #114 100% Lump Sum SO.OO $0.00 100% $0.00 0% 50.00 0% $0.00 0% $0.00 100% SO.OO 
115 Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% 50.00 0% 50.00 100% 50.00 
116 Valve #116 100% Lump Sum $19.400.00 $19.400.00 0% SO.OO 0% 50.00 0% $0.00 0% SO. 00 0% 50.00 
117 Valve #117 100% Lump Sum 517.700.00 517.700.00 0% SO.OO 0% SO.OO 0% 50.00 0% SO.OO 0% $0.00 
118 Valve #118 100% Lump Sum 516.200.00 516.200.00 100% 516,200.00 100% $16.200.00 100% 516.200.00 0% 50.00 0% $0.00 
119 Valve #119 100% Lump Sum 512.100.00 $12.100.00 100% 512.100.00 100% 512.100.00 100% 512.100.00 0% $0.00 0% SO.OO 
120 Valve #120 100% Lump Sum S24.5OO.00 $24.500.00 100% 524.500.00 100% 524.500.00 100% 524.500.00 0% $0.00 0% 50.00 
121 Valve #121 100% Lump Sum S28.ooo.00 $28.000.00 100% 528.000.00 100% 528.000.00 100% S28.OOO.00 0% SO.OO 0% SO.OO 
122 Valve #122 100% Lump Sum $26.700.00 $26,700.00 100% S26.700.OO 100% $26.700.00 100% $26.700.00 0% 50.00 0% $0.00 
123 Valve #123 100% Lump Sum Sll,700.oo Sll.700.00 0% 50.00 0% SO.OO 0% SO.OO 0% SO.oo 0% $0.00 
124 Valve #124 100% Lump Sum 512,100.00 $12.100.00 100% $12.100.00 100% S12.100.oo 100% S12.100.00 0% 50.00 0% $0.00 
125 Valve #125 100% Lump Sum S13.5OO.00 S13.5OO.00 100% $13.500.00 100% S13.500.OO 100% $13.500.00 0% SO.OO 0% 50.00 
126 Valve #126 100% Lump Sum 511.800.00 Sll.800.00 0% SO.OO 0% $0.00 0% 50.00 0% SO.oo 0% $0.00 
127 Valve #127 100% Lump Sum $16.500.00 $16.500.00 100% 516.500.00 100% S16.500.OO 100% $16.500.00 0% SO. 00 0% 50.00 
128 Valve #128 100% Lump Sum $15.100.00 $15.100.00 100% 515.100.00 100% 515.100.00 100% 515.100.00 0% SO.OO 0% $0.00 
129 Valve #129 100% Lump Sum S16.700.00 $16,700.00 100% 516.700.00 100% $16.700.00 100% $16.700.00 0% SO.OO 0% $0.00 
130 Valve #130 100% Lump Sum $12.300.00 512.300.00 100% 512,300.00 100% 512,300.00 100% $12,300.00 0% SO.OO 0% $0.00 
131 Valve #131 100% Lump Sum 516.400.00 $16.400.00 100% S16,400.00 100% 516.400.00 100% S16,400.00 0% SO.OO 0% $0.00 
132 Valve #132 100% Lump Sum $16.500.00 $16.500.00 100% $16,500.00 100% S16,500.00 100% 516.500.00 0% $0.00 0% $0.00 
133 Valve #133 100% Lump Sum S12.9OO.00 $12.900.00 100% $12.900.00 100% $12.900.00 100% $12.900.00 0% SO.OO 0% $0.00 
134 Valve #134 100% Lump Sum 512,900.00 512.900.00 100% $12.900.00 100% $12.900.00 100% $12.900.00 0% 50.00 0% 50.00 
135 Valve #135 100% Lump Sum S12.700.00 $12,700.00 100% $12,700.00 100% $12.700.00 100% $12,700.00 0% 50.00 0% SO.OO 
136 Valve #136 100% Lump Sum $12.100.00 512.100.00 100% $12,100.00 100% 512,100.00 100% 512.100.00 0% $0.00 0% 50.00 
137 Valve #137 100% Lump Sum $15.900.00 $15,900.00 100% S15.9OO.00 100% $15,900.00 100% $15,900.00 0% 50.00 0% SO.OO 
138 Valve #138 100% Lump Sum 511.800.00 $11,800.00 100% $11.800.00 100% $11.800.00 100% $11,800.00 0% 50.00 0% 50.00 
139 Valve #139 100% Lump Sum 516.200.00 $16,200.00 100% $16,200.00 100% 516.200.00 100% 516,200.00 0% SO.OO 0% $0.00 
140 Valve #140 100% Lump Sum $16.500.00 $16,500.00 100% 516.500.00 100% $16,500.00 100% $16,500.00 0% 50.00 0% SO.OO 
141 Valve #141 100% Lump Sum $14,300.00 $14.300.00 100% S14.300.00 100% S14,3OO.00 100% $14,300.00 0% SO. 00 0% $0.00 
142 Valve #142 100% Lump Sum S15,500.00 $15.500.00 100% $15,500.00 100% 515.500.00 100% S15.500.00 0% SO.OO 0% so. 00 
143 Valve #143 100% Lump Sum 516.400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% SO.OO 
144 Valve #144 100% Lump Sum $49,900.00 $49,900.00 100% $49,900.00 100% $49.900.00 100% $49.900.00 0% $0.00 0% SO.OO 
145 Valve #145 100% Lump Sum $14,500.00 $14.500.00 100% $14.500.00 100% $14,500.00 100% 514,500.00 0% SO.oo 0% SO.OO 
146 Valve #146 100% Lump Sum 517,000.00 $17,000.00 100% $17,000.00 100% $17.000.00 100% 517.000.00 0% 50.00 0% $0.00 
147 Valve #147 100% Lump Sum 556.300.00 556.300.00 100% $56,300.00 100% S56.300.00 100% 556,300.00 0% SO.OO 0% SO.OO 
148 Valve #148 100% Lump Sum 516.500.00 516,500.00 100% 516.500.00 100% $16.500.00 100% $16.500.00 0% 50.00 0% $0.00 
149 Valve #149 100% Lump Sum 512.100.00 $12.100.00 100% $12.100.00 100% $12.100.00 100% $12.100.00 0% 50.00 0% $0.00 
150 Valve #150 100% Lump Sum $11.900.00 $11.900.00 100% Sll.9OO.00 100% S11.9OO.OO 100% $11.900.00 0% 50.00 0% 50.00 
151 Valve #151 100% Lump Sum 514.800.00 $14.800.00 100% 514.800.00 100% $14.800.00 100% 514.800.00 0% SO.OO 0% SO. 00 
152 Valve #152 100% Lump Sum $16.700.00 $16.700.00 100% $16.700.00 100% 516.700.00 100% $16.700.00 0% $0.00 0% $0.00 
153 Valve #153 100% Lump Sum $12.700.00 $12.700.00 100% $12.700.00 100% $12.700.00 100% 512.700.00 0% $0.00 0% SO.OO 
154 Valve #154 100% Lump Sum 512.400.00 $12.400.00 100% 512,400.00 100% $12.400.00 100% $12.400.00 0% 50.00 0% $0.00 
155 Valve #155 100% Lump Sum 516.700.00 $16.700.00 100% $16.700.00 100% $16.700.00 100% $16.700.00 0% SO.OO 0% $0.00 
156 Valve #156 100% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% so. 00 0% SO.OO 100% $0.00 
157 Valve #157 100% Lump Sum $14.500.00 $14.500.00 100% $14.500.00 100% $14.500.00 100% $14.500.00 0% $0.00 0% SO.OO 
158 Valve #158 100% Lump Sum $15.100.00 $15.100.00 100% $15.100.00 100% $15.100.00 100% 515.100.00 0% 50.00 0% SO.OO 
159 Valve #159 100% Lump Sum $15,300.00 $15,300.00 100% $15.300.00 100% $15.300.00 100% $15.300.00 0% 50.00 0% SO.OO 
160 Valve #160 100% Lump Sum S15.400.00 $15.400.00 100% S15.400.00 100% $15.400.00 100% $15.400.00 0% 50.00 0% SO.OO 



DU PAGE WATER COMMISSION PAYMENT # 23 

BLOW OFF VALVE REPAIR (BOV-l) DATE 06125/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 $99,348.70 
NORTHLAKE, ILLINOIS 60164 WF-3520 ($9,934.87) 

WF-3530 ($600.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

161 Valve #161 100% Lump Sum $17,800.00 $17,800.00 100% 517,800.00 100% $17,800.00 100% $17,800.00 0% $0.00 0% 50.00 
162 Valve #162 100% Lump Sum 516,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% 516,500.00 0% $0.00 0% 50.00 
163 Valve #163 100% Lump Sum $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 100% $0.00 0% $0.00 
164 Valve #164 100% Lump Sum $12,500.00 S12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 100% SO.OO 0% $0.00 
165 Valve #165 100% Lump Sum $11,900.00 $11,900.00 100% $11,900.00 100% 511,900.00 100% $11,900.00 100% $0.00 0% $0.00 
166 Valve #166 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
167 Valve #167 100% Lump Sum $15,300.00 $15.300.00 100% $15.300.00 100% $15.300.00 100% $15.300.00 0% $0.00 0% $0.00 
168 Valve #168 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16.400.00 100% $0,00 0% $0.00 
169 Valve #169 100% Lump Sum $17,700.00 517.700.00 100% $17.700.00 100% $17.700.00 100% S17.700.00 0% $0.00 0% SO.OO 
170 Valve #170 100% Lump Sum $15,800.00 S15.800.00 100% $15.800.00 100% S15.800.00 100% S15.800.00 0% SO.OO 0% $0.00 
171 Valve #171 100% Lump Sum $18,400.00 S18.400.00 100% S18,400.00 100% S18,400.00 100% S18,400.00 100% SO.OO 0% SO.OO 
172 Valve #172 100% Lump Sum $15.900.00 S15.900.00 100% S15.900.00 100% $15.900.00 100% $15.900.00 0% SO.OO 0% $0.00 
173 Valve #173 100% Lump Sum $16.300.00 516.300.00 100% $16.300.00 100% $16,300.00 100% S16,3OO.00 0% SO.OO 0% 50.00 
174 Valve #174 100% Lump Sum $17,700.00 S17,700.00 100% $17.700.00 100% $17.700.00 100% S17.700.00 0% SO.OO 0% $0.00 
175 Valve #175 100% Lump Sum $18,200.00 S18,200.00 100% $18.200.00 100% $18.200,00 100% $18,200,00 0% $0.00 0% SO.OO 
176 Valve #176 100% Lump Sum S16,900.00 $16,900.00 100% $16.900.00 100% S16,9OO.00 100% $16,900.00 0% SO.OO 0% $0.00 
177 Valve #177 100% Lump Sum $17,700.00 517,700.00 100% $17.700.00 100% $17.700.00 100% 517,700.00 100% $0.00 0% $0.00 
178 Valve #178 100% Lump Sum S16.800.00 S16.800.00 100% $16.800.00 100% S16.800.00 100% $16.800.00 0% $0.00 0% SO.OO 
179 Valve #179 100% Lump Sum S16,800.00 S16,800.00 100% $16,800.00 100% $16.800.00 100% 516,800.00 0% $0.00 0% SO.OO 
180 Valve #180 100% Lump Sum $48,400.00 $48,400.00 100% $48,400.00 100% $48,400.00 100% $48,400.00 0% SO.OO 0% 50.00 
181 Valve #181 100% Lump Sum S12,800.00 S12,800.00 100% S12.800.00 100% $12.800.00 100% $12.800.00 0% SO.OO 0% SO.OO 
182 Valve #182 100% Lump Sum Sll.800.00 Sll.800.00 100% $11.800.00 100% S11,800.00 100% $11.800.00 100% SO.OO 0% $0.00 
183 Valve #183 100% Lump Sum 516.300.00 S16.300.00 100% 516,300.00 100% $16.300.00 100% S16,300.00 100% $0.00 0% $0.00 
184 Valve #184 100% Lump Sum $12.600.00 512,600.00 100% $12.600.00 100% $12.600.00 100% 512.600.00 100% 50.00 0% 50.00 
185 Valve #185 100% Lump Sum $13.500.00 513,500.00 100% $13,500.00 100% S13,500.00 100% 513.500.00 0% $0.00 0% SO.OO 
186 Valve #186 100% Lump Sum $12.600.00 512,600.00 100% S12,600.00 100% 512.600.00 100% 512.600.00 0% $0.00 0% $0.00 
187 Valve #187 100% Lump Sum 512,400.00 $12.400.00 100% S12.400.00 100% $12.400.00 100% $12.400.00 0% $0.00 0% 50.00 
188 Valve #188 100% Lump Sum $14,900,00 514.900.00 100% $14.900.00 100% S14.9OO.00 100% $14.900.00 0% $0.00 0% $0.00 
189 Valve #189 100% Lump Sum $16.400.00 S16,400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 0% $0.00 0% 50,00 
190 Valve #190 100% Lump Sum $16,400.00 S16.400.00 100% $16.400,00 100% $16,400.00 100% 516.400.00 0% $0.00 0% 50.00 
191 Valve #191 100% Lump Sum 515,600.00 515,600.00 100% $15,600.00 100% S15.600.00 100% 515,600.00 0% SO.OO 0% 50.00 
192 Valve #192 100% Lump Sum 515.100.00 $15,100.00 100% $15.100.00 100% S15,l00.00 100% $15.100.00 0% SO.OO 0% $0.00 
193 Valve #193 100% Lump Sum $16,500.00 $16,500.00 100% $16.500.00 100% S16,500.00 100% S16,500.00 0% 50.00 0% $0.00 
194 Valve #194 100% Lump Sum $16,500.00 516.500.00 100% $16.500.00 100% S16,500.00 100% S16,500.00 0% 50.00 0% 50.00 
195 Valve #195 100% Lump Sum 515,000.00 515.000.00 100% 515,000.00 100% $15.000.00 100% 515,000.00 0% 50.00 0% 50.00 
196 Valve #196 100% Lump Sum $15,100.00 S15,l00.00 100% 515,100.00 100% 515,100.00 100% 515.100.00 0% SO.OO 0% SO. 00 
197 Valve #197 100% Lump Sum S15,600.00 515,600.00 100% $15,600.00 100% S15.6OO.00 100% S15,6OO.00 0% SO.OO 0% $0.00 
198 Valve #198 100% Lump Sum S11.800.00 511,800.00 100% 511,800.00 100% 511,800.00 100% 511,800.00 0% 50.00 0% SO.OO 
199 Valve #199 100% Lump Sum 516,500.00 516,500.00 100% $16.500.00 100% 516,500.00 100% 516,500.00 0% $0.00 0% SO.OO 
200 Valve #200 100% Lump Sum S16.500.00 516,500.00 100% S16,500.00 100% 516.500.00 100% 516,500,00 0% 50.00 0% $0.00 
201 Valve #201 100% Lump Sum SO.OO $0.00 100% 50.00 0% 50.00 0% SO.OO 0% SO.OO 100% SO.OO 
202 Valve #202 100% Lump Sum $11,400.00 Sll,400.00 100% 511,400.00 100% Sll,400.00 100% S11.400.00 0% SO.OO 0% SO.OO 
203 Valve #203 100% Lump Sum S16,OOO.00 S16.000.00 100% $16,000.00 100% $16,000.00 100% S16,OOO.00 0% $0.00 0% SO.OO 
204 Valve #204 100% Lump Sum $17.700.00 S17,700.00 100% 517.700.00 100% 517,700.00 100% 517,700.00 0% 50.00 0% $0.00 
205 Valve #205 100% Lump Sum 517,200.00 517,200.00 100% $17.200.00 100% 517,200.00 100% S17,200.00 0% SO.OO 0% SO.OO 
206 Valve #206 100% Lump Sum 515,900.00 515,900.00 100% S15,900.00 100% 515,900.00 100% S15.9OO.00 0% $0.00 0% 50.00 
207 Valve #207 100% Lump Sum $15,200.00 515,200.00 100% S15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 
208 Valve #208 100% Lump Sum $15,700.00 515.700.00 100% S15.700.00 100% S15,700.00 100% $15,700.00 0% SO.OO 0% $0.00 
209 Valve #209 100% Lump Sum $17,200.00 517,200.00 100% $17.200.00 100% S17.200.00 100% $17.200.00 0% $0.00 0% $0.00 
210 Valve #210 100% Lump Sum S19,500.00 $19,500.00 100% S19,500.00 100% 519.500.00 100% 519,500.00 0% SO.OO 0% SO.OO 
211 Valve #211 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 100% S16,OOO.00 100% S16,ooo.00 0°11. $0.00 0% $0.00 
212 Valve #212 100% Lump Sum $17.600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% 517,600.00 0% 50.00 0% $0.00 
213 Valve #213 100% Lump Sum $16.400.00 $16,400.00 100% $16.400.00 100% 516.400.00 100% 516.400.00 0% $0.00 0% SO.OO 
214 Valve #214 100% Lump Sum S12.ooo.00 S12,OOO.00 100% $12.000.00 100% $12.000.00 100% S12.ooo.00 0% $0.00 0% $0,00 
215 Valve #215 100% Lump Sum $15,000.00 515.000.00 100% $15,000.00 100% 515,000.00 100% $15.000.00 0% $0.00 0% $0,00 
216 Valve #216 100% Lump Sum 515.800.00 $15.800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
217 Valve #217 100% Lump Sum $16,300.00 S16.3OO.00 100% $16.300.00 100% $16.300.00 100% $16,300.00 0% $0.00 0% SO.OO 
218 Valve #218 100% Lump Sum $26,200.00 $26,200.00 100% S26,200.00 100% S26,2OO.00 100% $26.200.00 0% SO.OO 0% $0.00 
219 Valve #219 100% Lump Sum $15,400.00 $15.400.00 100% S15,400.00 100% S15,400.00 100% $15,400.00 0% $0.00 0% $0.00 
220 Valve #220 100% Lump Sum $16,000.00 $16,000.00 100% S16,OOO.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00 
221 Valve #221 100% Lump Sum S15,400.00 515,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
222 Valve #222 100% Lump Sum 512,900.00 512,900.00 100% S12.9OO.00 100% 512.900.00 100% $12,900.00 0% SO.OO 0% $0.00 
223 Valve #223 100% Lump Sum $16,800.00 $16,800.00 100% $16.800,00 100% $16,800.00 100% S16,800.00 0% SO.OO 0% SO.OO 
224 Valve #224 100% Lump Sum $25,400.00 $25,400.00 100% S25.400.00 100% $25,400.00 0% $0.00 100% S25,400.00 0% $0.00 
225 Valve #225 100% Lump Sum S15,700.00 $15,700.00 100% S15,700.00 100% 515,700.00 100% $15,700.00 0% $0.00 0% 50.00 
226 Valve #226 100% Lump Sum S25,200.00 525,200.00 100% $25,200.00 100% S25,200.00 100% $25,200.00 0% SO.OO 0% $0.00 
227 Valve #227 100% Lump Sum 512,400.00 $12,400.00 0% SO.OO 0% SO.OO 0% $0.00 0% $0.00 0% $0.00 
228 Valve #228 100% Lump Sum $11,600.00 511,600.00 100% $11,600.00 100% 511,600,00 100% 511.600.00 0% 50.00 0% $0.00 
229 Valve #229 100% Lump Sum Sll.500.00 $11.500.00 100% $11.500.00 100% 511.500.00 100% $11,500.00 0% 50.00 0% 50.00 
230 Valve #230 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% $0.00 0% $0.00 0% $0.00 100% SO.OO 
231 Valve #231 100% Lump Sum $16,000.00 516,000.00 100% 516.000.00 100% 516,000.00 100% $16.000.00 0% $0.00 0% $0.00 
232 Valve #232 100% Lump Sum $15,400.00 $15.400.00 100% $15.400.00 100% 515.400.00 100% 515.400.00 0% 50.00 0% $0.00 
233 Valve #233 100% Lump Sum 514,900.00 $14,900.00 100% 514.900.00 100% $14,900.00 100% $14.900.00 0% $0.00 0% $0.00 
234 Valve #234 100% Lump Sum $18,700.00 S18,700.00 100% S18,700.00 100% $18,700.00 100% $18.700.00 0% $0.00 0% $0.00 
235 Valve #235 100% Lump Sum $25,500.00 $25,500.00 100% $25,500.00 0% SO.OO 0% $0.00 0% $0.00 100% S25,5OO.00 
236 Valve #236 100% Lump Sum $25,000.00 S25,OOO.00 100% S25,OOO.00 0% $0.00 0% $0.00 0% 50.00 100% $25,000.00 
237 Valve #237 100% Lump Sum $15.300.00 $15,300.00 100% S15.300.00 0% SO.OO 0% $0.00 0% $0.00 100% S15,3OO.00 
238 Valve #238 100% Lump Sum $69,900.00 $69,900.00 100% S69.9OO.00 0% $0.00 0% $0.00 0% SO.OO 100% $69,900.00 
239 Valve #239 100% Lump Sum S50,200.00 $50,200.00 100% S50,200.00 0% $0,00 0% $0.00 0% SO.OO 100% S5O,200.00 

100% I umo Sum SI6300.00 $16.300.00 100% S16.300.00 100% $16,300.00 100% S16,3OO.00 0% SO. 00 0% SO.OO 



DU PAGE WATER COMMISSION PAYMENT # 23 

BLOW OFF VALVE REPAJR (BOV-l) DATE 06J25J04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 S99.348.70 
NORTHLAKE. ILLINOIS 60164 WF-3520 (S9.934.87) 

WF-3530 ($600.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

241 Valve #241 100% Lump Sum SI5.800.00 SI5.800.00 100% S15.800.00 100% SI5.800.00 100% $15.800.00 0% SO.OO 0% SO.OO 
242 Valve #242 100% Lump Sum $16.400.00 $16,400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 0% SO.OO 0% SO.OO 
243 Valve #243 100% Lump Sum S15.800.00 SI5.800.00 100% S15.800.00 100% S15.800.00 100% $15.800.00 0% SO.OO 0% $0.00 
244 Valve #244 100% Lump Sum $0.00 SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% $0.00 
245 Valve #245 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 100% $0.00 
246 Valve #246 100% Lump Sum $25,400.00 $25,400.00 100% S25.400.00 100% S25.400.00 100% $25,400.00 0% SO.OO 0% SO.OO 
247 Valve #247 100% Lump Sum $16.200.00 SI6.200.00 100% SI6.200.00 100% $16,200.00 100% S16,200.00 0% SO.OO 0% $0.00 
248 Valve #248 100% Lump Sum S16.900.00 S16,900.00 100% S16.9OO.00 100% S16,900.00 100% S16,900.00 0% SO.OO 0% SO.OO 
249 Valve #249 100% Lump Sum SI6.400.00 $16,400.00 100% SI6.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% SO.OO 
250 Valve #250 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
251 Valve #251 100% Lump Sum $12,500.00 S12,500.00 100% S12,500.00 100% S12,500.00 100% S12,500.00 0% SO.OO 0% SO.OO 
252 Valve #252 100% Lump Sum S16,300.00 SI6,300.00 100% S16,300.00 100% $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 
253 Valve #253 100% Lump Sum S15,100.00 S15,100.00 100% $15,100.00 100% S15,100.00 100% S15,100.00 0% SO.OO 0% SO.OO 
254 Valve #254 100% Lump Sum SI2,900.00 $12,900.00 100% $12.900.00 100% $12,900.00 100% SI2.900.00 0% SO.OO 0% SO.OO 
255 Valve #255 100% Lump Sum $47.600.00 $47,600.00 100% $47.600.00 100% S47.600.00 100% $47,600.00 0% SO.OO 0% SO.OO 
256 Valve #256 100% Lump Sum $16,400.00 S16,400.00 100% SI6.400.00 100% SI6.400.00 100% SI6,400.00 0% $0.00 0% SO.OO 
257 Valve #257 100% Lump Sum S16,400.00 SI6,400.00 100% SI6.400.00 100% S16,400.00 100% SI6.400.00 0% $0.00 0% SO.OO 
258 Valve #258 100% Lump Sum SI5,900.00 S15,900.00 100% SI5,9OO.00 100% $15,900.00 100% S15,900.00 0% SO.OO 0% SO.OO 
259 Valve #259 100% Lump Sum SI5.300.00 S15,300.00 100% $15.300.00 100% S15.300.00 100% SI5.300.00 100% SO.OO 0% SO.OO 
260 Valve #260 100% Lump Sum SI6.200.00 S16,200.00 100% SI6.200.00 100% SI6,200.00 100% 516,200.00 0% SO.OO 0% SO.OO 
261 Valve #261 100% Lump Sum $16.000.00 SI6.000.00 100% S16,OOO.00 100% SI6,OOO.00 100% 516,000.00 0% SO.OO 0% SO.OO 
262 Valve #262 100% Lump Sum 515.900.00 515,900.00 100% 515.900.00 100% SI5,900.00 100% 515,900.00 0% SO.OO 0% SO.OO 
263 Valve #263 100% Lump Sum S17,OOO.OO 517,000.00 100% S17.ooo.00 100% S17,OOO.OO 100% S17.000.00 0% SO.OO 0% SO.OO 
264 Valve #264 100% Lump Sum SII,800.00 SII.800.00 100% SII.800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% SO.OO 
265 Valve #265 100% Lump Sum $16,200.00 S16,200.00 0% SO.OO 0% $0.00 0% $0.00 0% SO.OO 0% 50.00 
266 Valve #266 100% Lump Sum $11,400.00 SII,400.00 100% $11,400.00 100% $11,400.00 100% 511.400.00 0% SO.OO 0% $0.00 
267 Valve #267 100% Lump Sum SI2.100.00 $12,100.00 100% $12,100.00 100% $12.100.00 100% $12.100.00 0% SO.OO 0% SO.OO 
268 Valve #268 100% Lump Sum $19,100.00 $19,100.00 100% SI9.100.00 100% $19,100.00 100% 519,100.00 100% SO.OO 0% SO.OO 
269 Valve #269 100% Lump Sum S29,200.00 $29.200.00 100% $29.200.00 100% S29,200.00 100% $29,200.00 0% SO.OO 0% SO.OO 
270 Valve #270 100% Lump Sum $28,700.00 $28,700.00 100% $28.700.00 100% $28,700.00 100% 528,700.00 0% $0.00 0% 50.00 
271 Valve #271 100% Lump Sum SI5.600.00 $15,600.00 100% SI5.600.00 100% $15.600.00 100% $15.600.00 0% $0.00 0% SO.OO 
272 Valve #272 100% Lump Sum $15.600.00 515,600.00 100% $15.600.00 100% $15,600.00 100% $15.600.00 0% SO.OO 0% SO.OO 
273 Valve #273 100% Lump Sum 517,400.00 S17,400.00 100% $17.400.00 100% S17,400.00 100% $17.400.00 0% SO.OO 0% SO.OO 
274 Valve #274 100% Lump Sum $15,800.00 515,800.00 100% $15,800.00 100% 515,800.00 100% $15.800.00 0% SO.OO 0% SO.OO 
275 Valve #275 100% Lump Sum S25,9OO.00 $25,900.00 100% S25,9OO.00 100% S25,9OO.00 100% $25,900.00 0% SO.OO 0% $0.00 
276 Valve #276 100% Lump Sum SI6.700.00 $16.700.00 100% $16.700.00 100% $16.700.00 100% $16,700.00 0% $0.00 0% $0.00 
277 Valve #277 100% Lump Sum 50.00 $0.00 100% SO.OO 0% $0.00 0% 50.00 0% $0.00 100% SO.OO 
278 Valve #278 100% Lump Sum $15.800.00 515,800.00 100% $15.800.00 100% $15.800.00 100% 515.800.00 0% $0.00 0% SO.OO 
279 Valve #279 100% Lump Sum $16,200.00 516.200.00 100% $16.200.00 100% SI6.200.00 100% 516.200.00 0% SO.OO 0% 50.00 
280 Valve #280 100% Lump Sum 519.300.00 $19,300.00 100% $19.300.00 100% 519,300.00 100% 519,300.00 0% $0.00 0% SO.OO 
281 Valve #281 100% Lump Sum $25,200.00 $25.200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 0% $0.00 0% SO.OO 
282 Valve #282 100% Lump Sum $14,400.00 $14.400.00 100% 514.400.00 100% $14.400.00 100% 514.400.00 0% $0.00 0% $0.00 
283 Valve #283 100% Lump Sum S25,800.00 $25,800.00 100% S25.800.00 100% S25.800.00 100% 525.800.00 0% $0.00 0% SO.OO 
284 Valve #284 100% Lump Sum 525,400.00 $25.400.00 100% S25.400.00 100% $25,400.00 100% $25.400.00 0% $0.00 0% $0.00 
285 Valve #285 100% Lump Sum S30.700.00 S30,700.00 100% S30.700.00 100% 530,700.00 0% SO.OO 100% S30,700.00 0% SO.OO 
286 Valve #286 100% Lump Sum SI2.500.00 512.500.00 100% $12.500.00 100% SI2.500.00 100% $12.500.00 0% $0.00 0% SO.OO 
287 Valve #287 100% Lump Sum SI5.700.00 515,700.00 100% $15.700.00 100% SI5.700.00 100% $15,700.00 0% SO.OO 0% 50.00 
288 Valve #288 100% Lump Sum 516.600.00 516,600.00 100% S16.600.00 100% SI6.600.00 100% 516,600.00 0% SO.OO 0% SO.OO 
289 Valve #289 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% $0.00 0% $0.00 0% SO.OO 100% SO.OO 
290 Valve #290 100% Lump Sum $16,400.00 SI6.400.00 100% $16.400.00 100% S16,400.00 100% $16.400.00 0% $0.00 0% SO.OO 
291 Valve #291 100% Lump Sum $19.700.00 $19,700.00 100% $19.700.00 100% SI9.700.00 100% 519,700.00 0% $0.00 0% SO.OO 
292 Valve #292 100% Lump Sum 516,500.00 SI6.500.00 100% 516,500.00 100% 516.500.00 100% 516.500.00 0% $0.00 0% SO.OO 
293 Valve #293 100% Lump Sum 516.400.00 $16.400.00 100% 516.400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% SO.OO 
294 Valve #294 100% Lump Sum 515.000.00 515,000.00 100% 515.000.00 100% 515,000.00 100% $15.000.00 0% SO.OO 0% SO.OO 
295 Valve #295 100% Lump Sum 516.100.00 516,100.00 100% SI6,100.00 100% $16,100.00 100% SI6,100.00 0% SO.OO 0% SO.OO 
296 Valve #296 100% Lump Sum 515.900.00 515,900.00 100% 515.900.00 100% 515.900.00 100% 515,900.00 0% SO.OO 0% SO.OO 
297 Valve #297 100% Lump Sum SI6.100.00 SI6.100.00 100% 516.100.00 100% $16,100.00 100% S16.100.00 0% 50.00 0% SO.OO 
298 Valve #298 100% Lump Sum 516.200.00 516.200.00 100% 516.200.00 100% $16.200.00 100% $16.200.00 0% 50.00 0% SO.OO 
299 Valve #299 100% Lump Sum 516.400.00 $16.400.00 100% 516.400.00 100% SI6,400.00 100% 516.400.00 0% 50.00 0% SO.OO 
300 Valve #300 100% Lump Sum 513,900.00 513.900.00 100% $13.900.00 100% 513,900.00 100% $13.900.00 0% 50.00 0% SO.OO 
301 Valve #301 100% Lump Sum 515.600.00 $15,600.00 100% 515,60000 100% 515.600.00 100% $15.600.00 0% 50.00 0% SO.OO 
302 Valve #302 100% Lump Sum SI4.9OO.00 $14,900.00 100% $14.900.00 100% $14,900.00 100% 514.900.00 0% SO.OO 0% SO.OO 
303 Valve #303 100% Lump Sum 514,800.00 514.800.00 100% S14.800.00 100% 514,800.00 100% S14.800.00 0% 50.00 0% SO.OO 
304 Valve #304 100% Lump Sum 516.300.00 S16.300.00 100% $16.300.00 100% 516.300.00 100% $16,300.00 0% 50.00 0% SO.OO 
305 Valve #305 100% Lump Sum $20,100.00 $20,100.00 100% $20.100.00 100% 520,100.00 100% 520.100.00 0% $0.00 0% $0.00 
306 Valve #306 100% Lump Sum $16.600.00 $16.600.00 100% 516,600.00 100% SI6.600.00 100% 516.600.00 0% 50.00 0% SO.OO 
307 Valve #307 100% Lump Sum 515,500.00 $15,500.00 100% 515,500.00 100% 515,500.00 100% 515.500.00 0% SO.OO 0% SO.OO 
308 Valve #308 100% Lump Sum $13.100.00 513,100.00 100% 513.100.00 0% 50.00 0% 50.00 0% SO.OO 100% 513,100.00 
309 Valve #309 100% Lump Sum $16,100.00 $16,100.00 100% $16.100.00 100% 516.100.00 100% 516.100.00 0% $0.00 0% 50.00 
310 Valve #310 100% Lump Sum 515.300.00 $15.300.00 100% $15.300.00 100% 515.300.00 100% $15.300.00 0% 50.00 0% SO.OO 
311 Valve #311 100% Lump Sum $15.500.00 515.500.00 100% $15.500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% SO.OO 
312 Valve #312 100% Lump Sum 516.800.00 $16.800.00 100% 516.800.00 100% $16.800.00 100% 516.800.00 0% 50.00 0% SO.OO 
313 Valve #313 100% Lump Sum $12.500.00 $12.500.00 100% $12.500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00 
314 Valve #314 100% Lump Sum $12,600.00 $12.600.00 100% 512.600.00 100% 512,600.00 100% $12.600.00 0% 50.00 0% SO.OO 
315 Valve #315 100% Lump Sum 516.000.00 516.000.00 100% $16.000.00 100% SI6.ooo.00 100% $16.000.00 0% SO.OO 0% SO.OO 
316 Valve #316 100% Lump Sum 514.900.00 514.900.00 100% $14.900.00 100% SI4.9OO.00 100% $14.900.00 0% SO.OO 0% SO.OO 
317 Valve #317 100% Lump Sum 513.500.00 $13.500.00 100% $13.500.00 100% $13.500.00 100% $13.500.00 0% $0.00 0% SO.OO 
318 Valve #318 100% Lump Sum $12.700.00 $12.700.00 100% 512.700.00 100% $12.700.00 100% SI2.700.00 0% 50.00 0% SO.OO 
319 Valve #319 100% Lump Sum S17.600.00 S17.600.00 100% S17.600.00 100% S17.600.00 100% $17.600.00 0% SO.OO 0% SO.OO 

1M"", IlImn~lJm ~11'OOOO ~11.200.00 100% SII.200.00 100% SI1.200.00 100% 511.200.00 0% SO.OO 0% SO.OO 



DU PAGE WATER COMMISSION PAYMENT # 23 

BLOW OFF VALVE REPAIR (BOV·l) DATE 06125/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 S99.348.70 
NORTHLAKE. ILLINOIS 60164 WF·3520 (S9.934.87) 

WF·3530 (S600.00) 

ORIGINAL . ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
-----

321 Valve #321 100% Lump Sum SI3.300.00 SI3.300.00 100% SI3.300.00 100% SI3.300.00 100% $13.300.00 0% SO.OO 0% SO.oo 
322 Valve #322 100% Lump Sum $15.300.00 SI5.300.00 100% SI5.300.00 100% $15.300.00 100% $15.300.00 0% $0.00 0% SO.OO 
323 Valve #323 100% Lump Sum $13.100.00 SI3.100.00 100% SI3.100.00 100% $13.100.00 100% $13.100.00 100% SO.OO 0% $0.00 
324 Valve #324 100% Lump Sum SI6.300.00 SI6.300.00 100% S16.300.00 100% SI6.300.00 100% S16.300.00 100% SO.OO 0% SO.OO 
325 Valve #325 100% Lump Sum $16.800.00 SI6.800.00 100% 516.800.00 100% SI6.800.00 100% SI6.800.00 0% $0.00 0% SO.OO 
326 Valve #326 100% Lump Sum $15.800.00 $15.800.00 100% S15,800.00 100% S15.800.00 100% SI5.800.00 100% SO.OO 0% SO.OO 
327 Valve #327 100% Lump Sum SI6.400.00 S16.400.00 100% $16,400.00 100% S16,400.00 100% S16,400.00 100% SO.OO 0% SO.oo 
328 Valve #328 100% Lump Sum S31.200.00 $31.200.00 100% S31.200.00 100% $31,200.00 100% S31.200.00 100% SO.OO 0% SO.oo 
329 Valve #329 100% Lump Sum Sll.800.00 $11.800.00 100% $11.800.00 100% S11.800.00 100% SII,800.00 0% $0.00 0% SO.OO 
330 Valve #330 100% Lump Sum S20.400.00 S20,400.00 100% S20.400.00 100% S20,400.00 100% S20,400.oo 100% $0.00 0% SO.OO 
331 Valve #331 100% Lump Sum $15.500.00 S15,500.00 100% $15.500.00 100% SI5,500.00 100% S15,500.00 0% $0.00 0% SO.OO 
332 Valve #332 100% Lump Sum $15,600.00 515,600.00 100% S15,600.00 100% SI5,600.00 100% SI5.600.00 0% SO.OO 0% SO.oo 
333 Valve #333 100% Lump Sum SI2,300.00 SI2,300.00 100% $12.300.00 100% $12.300.00 100% SI2.300.00 0% $0.00 0% 50.00 
334 Valve #334 100% Lump Sum SII.300.oo $11,300.00 100% Sll.3oo.oo 100% $11,300.00 100% SII,300.oo 0% SO.OO 0% SO.OO 
335 Valve #335 100% Lump Sum S16,300.oo $16,300.00 100% $16,300.00 100% S16,300.00 100% SI6.300.00 0% SO.OO 0% SO.oo 
336 Valve #336 100% Lump Sum $16,500.00 S16,500.00 100% 516,500.00 100% 516,500.00 100% $16,500.00 0% SO.OO 0% SO.oo 
337 Valve #337 100% Lump Sum S16,100.00 S16,loo.00 100% 516,100.00 100% S16, 1 00.00 100% S16,100.00 0% SO.OO 0% SO.OO 
338 Valve #338 100% Lump Sum $12.500.00 S12,500.00 100% $12,500.00 100% S12,500.00 100% S12,5oo.00 0% SO.OO 0% SO.OO 
339 Valve #339 100% Lump Sum S16,200.00 516.200.00 100% $16,200.00 100% $16.200.00 100% S16.2oo.00 0% SO.OO 0% $0.00 
340 Valve #340 100% Lump Sum $15,000.00 $15,000.00 100% S15.000.00 100% S15,Ooo.00 100% S15.000.00 0% SO.OO 0% $0.00 
341 Valve #341 100% Lump Sum $24,800.00 S24,800.00 100% $24.800.00 100% $24.800.00 100% S24,800.OO 0% SO.OO 0% $0.00 
342 Valve #342 100% Lump Sum $15,600.00 SI5,600.00 100% S15,600.00 100% S15,600.00 100% S15,600.00 0% SO. 00 0% $0.00 
343 Valve #343 100% Lump Sum S13.000.00 $13,000.00 100% SI3,OOO.00 100% $13,000.00 100% S13,OOO.00 0% SO.OO 0% SO.OO 
344 Valve #344 100% Lump Sum SI5,800.00 SI5.8oo.00 100% S15,800.OO 100% S15,800.00 100% SI5,800.00 0% 50.00 0% SO.OO 
345 Valve #345 100% Lump Sum SI1,600.00 SII.600.00 100% SII.600.oo 100% SII,6oo.oo 100% $11.600.00 0% SO.OO 0% SO.OO 
346 Valve #346 100% Lump Sum SII,900.oo 511,900.00 100% S11,9OO.00 100% SII.900.00 100% 511,900.00 0% SO.OO 0% SO.OO 
347 Valve #347 100% Lump Sum S21,200.00 521,200.00 100% S21.200.00 100% S21.200.00 100% S21,200.00 0% SO.OO 0% SO.OO 
348 Valve #348 100% Lump Sum SI6,300.00 SI6.300.00 100% SI6.300.oo 100% S16.300.00 100% S16,300.00 0% SO.OO 0% SO.OO 
349 Valve #349 100% Lump Sum S28,700.OO S28.700.00 100% S28.7oo.00 100% S28.700.OO 100% S28,700.00 0% SO.OO 0% SO.oo 
350 Valve #350 100% Lump Sum $16.400.00 $16.400.00 100% SI6.400.00 100% S16,4oo.00 100% S16,400.00 0% $0.00 0% SO.OO 
351 Valve #351 100% Lump Sum SI6,100.oo SI6.100.00 100% S16,loo.00 100% SI6.1oo.00 100% 516,100.00 0% 50.00 0% $0.00 
352 Valve #352 100% Lump Sum 515,200.00 $15,200.00 100% 515,200.00 100% SI5.2oo.00 100% 515,200.00 0% 50.00 0% SO.OO 
353 Valve #353 100% Lump Sum 516.100.00 SI6.1oo.00 100% Sl6,loo.oo 100% SI6.100.00 100% S16,loo.00 0% 50.00 0% SO.OO 
354 Valve #354 100% Lump Sum SI4.600.00 SI4,6OO.00 100% S14,600.OO 100% S14,6OO.00 100% SI4.600.oo 0% SO.oo 0% SO.OO 
355 Valve #355 100% Lump Sum S36,300.00 536,300.00 100% S36.300.00 100% S36.3oo.oo 100% 536,300.00 0% SO.OO 0% SO.oo 
356 Valve #356 100% Lump Sum $26,900.00 S26,9OO.00 100% S26.9OO.00 100% $26.900.00 100% S26.9OO.oo 0% $0.00 0% $0.00 
357 Valve #357 100% Lump Sum SI5.800.00 $15,800.00 100% 515,800.00 100% SI5.8oo.00 100% SI5.800.00 0% $0.00 0% SO.OO 
358 Valve #358 100% Lump Sum SI6,500.00 SI6,500.00 100% SI6.5oo.00 100% SI6.500.oo 100% SI6.500.00 0% SO.OO 0% SO.OO 
359 Valve #359 100% Lump Sum SI5.500.oo 515.500.00 100% 515.500.00 100% S15,500.OO 100% S15,5OO.00 0% SO.OO 0% 50.00 
360 Valve #360 100% Lump Sum SI2,3oo.00 SI2,3OO.00 100% $12,300.00 100% SI2.300.oo 100% SI2.300.00 0% SO.OO 0% SO.oo 
361 Valve #361 100% Lump Sum 516,300.00 SI6,300.00 100% SI6.3oo.00 100% 516.300.00 100% 516.300.00 0% SO.oo 0% SO.oo 
362 Valve #362 100% Lump Sum SI9.ooo.00 519,000.00 100% SI9,OOO.00 100% SI9.000.00 100% S19,OOO.00 0% SO.OO 0% 50.00 
363 Valve #363 100% Lump Sum SO. 00 50.00 100% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.oo 
364 Valve #364 100% Lump Sum SI5.900.00 515,900.00 100% $15.900.00 100% SI5.9OO.00 100% $15.900.00 0% $0.00 0% SO.oo 
365 Valve #365 100% Lump Sum $16.100.00 SI6.100.00 100% SI6,100.00 100% SI6.100.00 100% SI6,100.00 0% $0.00 0% $0.00 
366 Valve #366 100% Lump Sum 528.400.00 S28.400.00 100% $28,400.00 100% 528.400.00 100% 528,400.00 0% 50.00 0% SO.oo 
367 Valve #367 100% Lump Sum SI5.5oo.00 $15.500.00 100% SI5.5OO.00 100% $15.500.00 100% $15.500.00 0% $0.00 0% $0.00 
368 Valve #368 100% Lump Sum SO.OO SO.OO 100% SO.oo 0% SO.oo 0% 50.00 0% 50.00 100% SO.OO 
369 Valve #369 100% Lump Sum $12.900.00 512.900.00 100% $12.900.00 100% 512.900.00 100% SI2.9OO.oo 0% SO.OO 0% SO.OO 
370 Valve #370 100% Lump Sum $25.500.00 S25.500.00 100% 525.500.00 100% S25.5OO.00 100% S25.5OO.oo 0% so. 00 0% SO.OO 
371 Valve #371 100% Lump Sum $11.900.00 511,900.00 100% $11,900.00 100% $11,900.00 100% $11.900.00 0% SO.OO 0% 50.00 
372 Valve #372 100% Lump Sum 515.700.00 515,700.00 100% $15.700.00 100% SI5.700.oo 100% SI5.7oo.00 0% SO.OO 0% 50.00 
373 Valve #373 100% Lump Sum $20.600.00 $20.600.00 100% $20,600.00 100% S20,600.OO 100% 520.600.00 0% 50.00 0% 50.00 
374 Valve #374 100% Lump Sum $12,300.00 512,300.00 100% $12,300.00 100% SI2.3oo.oo 100% 512,300.00 0% SO.OO 0% SO.OO 
375 Valve #375 100% Lump Sum 511.900.00 511.900.00 100% 511,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% 50.00 
376 Valve #376 100% Lump Sum $15.900.00 515.900.00 100% S15,9OO.oo 100% 515.900.00 100% 515.900.00 0% SO.oo 0% SO.OO 
377 Valve #377 100% Lump Sum 526.100.00 526.100.00 100% 526.100.00 100% 526.100.00 100% S26. 1 00.00 0% 50.00 0% SO.OO 
378 Valve #378 100% Lump Sum 513.700.00 513,700.00 100% 513.700.00 100% 513.700.00 100% 513.700.00 0% 50.00 0% 50.00 
379 Valve #379 100% Lump Sum $17.200.00 $17.200.00 100% SI7.2oo.00 100% $17.200.00 100% 517.200.00 0% $0.00 0% $0.00 
380 Valve #380 100% Lump Sum 512.500.00 512.500.00 100% 512.500.00 100% 512.500.00 100% 512.500.00 0% 50.00 0% SO.OO 
381 Valve #381 100% Lump Sum 547.900.00 547.900.00 100% 547.900.00 100% 547.900.00 100% 547.900.00 0% SO.OO 0% SO.OO 
382 Valve #382 100% Lump Sum $18.800.00 $18.800.00 100% $18.800.00 100% $18.800.00 100% $18.800.00 0% SO.OO 0% SO.OO 
383 Valve #383 100% Lump Sum $12.600.00 512.600.00 100% $12.600.00 100% $12.600.00 100% SI2.600.00 0% SO.oo 0% 50.00 
384 Valve #384 100% Lump Sum $14.900.00 514.900.00 100% $14,900.00 100% $14.900.00 100% $14.900.00 0% $0.00 0% 50.00 
385 Valve #385 100% Lump Sum SI3.300.00 $13.300.00 100% S13,300.00 100% 513,300.00 100% 513.300.00 0% 50.00 0% $0.00 
386 Valve #386 100% Lump Sum 547.800.00 547,800.00 100% 547.800.00 100% 547.800.00 100% $47.800.00 0% SO.oo 0% 50.00 
387 Slep 8 - Dewatering of Owne(s 

1.700.000 C.F. $0.18 $306.000.00 1.700.000 5306.000.00 276,013 $49,682.34 276.013 $49,682.34 50.00 1.423.987 $256.317.66 Water Main 
388 Slep 6 - Repair Exterior Leakage 35 EA. 52.048.00 S71.68O.oo 35 S71.68O.oo 39 S79.872.00 39 S79,872.OO SO.OO (4) (S8.192.00) of Resilient Wedae Valve 
389 Slep 3 - Retirement of Resilient 

20 EA. 52.093.00 $41.860.00 20 $41.860.00 SO.OO 50.00 SO.oo 20 $41.860.00 WedaeValve 
390 Slep 7 - Remove and Replace 6" 

20 EA. $2.650.00 553.000.00 20 553.000.00 $5.300.00 55.300.00 0 $0.00 18 547.700.00 Resilient Wedae Valves 
391 Step 7 - Remove and Replace 8" 

20 EA. 52.945.00 $58.900.00 20 558.900.00 55.89000 55.890.00 $0.00 18 $53.010.00 Resilient Wedae Valves 
392 Step 7 - Remove and Replace 

20 EA. 53.661.00 S73.22O.00 20 S73.220.OO SO.oo SO.oo SO 00 20 S73.22O.OO 12" Resilient Wedae Valves 
393 Slep 5 - Remove and Replace 18 EA. $2.200.00 539.600.00 18 539.600.00 $6.600.00 $6.600.00 $0.00 15 S33.ooo.oo Valve and Pioina Joint Bons 



DU PAGE WATER COMMISSION PAYMENT # 23 

BLOW OFF VALVE REPAIR (BOV·l) DATE 06125/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 $99.348.70 
NORTHLAKE. ILLINOIS 60164 WF·3520 (S9.934.87) 

WF·3530 ($600.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

-------- ---. ----------
394 In~ial Anodes for Corrosion 

Control 
965 EA. Sl.00 S965.00 965 S965.OO 787 S787.00 779 S779.00 S8.00 178 S178.00 

395 Traffic Control and Protection 354 EA. S789.19 $279,375.00 345 S272.272.20 337 S265.958.69 340 S268.037.99 (3) (S2.079.30) 8 $6,313.51 

396 Additional Anodes for Corrosion 60 
Control 

EA. $1.00 $60.00 60 S60.oo $0.00 SO.OO $0.00 60 $60.00 

397 Repair of Damage to exterior 
coatina of prestress cone pipe 

250 S.F. S230.00 S57,500.00 250 S57,5OO.00 31 S7,222.00 31 S7,222.00 SO.OO 219 S50,278.00 

1·1 Granular Foundation Material 1,000 C.Y. S30.80 $30,800.00 1,000 $30,800.00 0 $0.00 0 $0.00 0 $0.00 1,000 $30,800.00 

1·2 Class "SI" Concrete 100 C.Y. $100.00 $10,000.00 100 S10,Ooo.00 0 SO.OO 0 SO.oo 0 SO.OO 100 S10,ooo.00 
1·3 Class B Concrete 100 C.Y. S80.00 S8,OOO.00 100 $8,000.00 0 SO.OO 0 SO.oo 0 $0.00 100 $8.000.00 

1·4 Extension Stem 70 EA. S342.00 S23,940.00 70 $23,940.00 70 S23,940.00 70 $23,940.00 0 SO.OO 0 SO.oo 

1·5 Valve Box with Cover 15 EA. $469.00 $7,035.00 15 S7,035.oo 15 S7,035.00 15 $7,035.00 0 $0.00 0 $0.00 

1-6 Valve Box Cover 50 EA. Sloo.00 $5,000.00 50 S5,Ooo.00 2 $200.00 2 $200.00 0 SO.OO 48 $4,800.00 

1·7 Pavement, remove & 
replace-portland cement 15 S.Y. S200.00 $3,000.00 15 S3,OOO.00 6 $1.155.56 $1,155.56 SO.OO Sl.844.44 

concrete surface 
1·8 Pavement, remove & 

replace-bituminous concrete 15 S.Y. S100.00 Sl,500.00 15 Sl,500.oo SO.OO SO.OO SO.OO 15 Sl,5oo.00 

surface··Riaid Base 
1·9 Pavement, remove & 

replace-bituminous concrete 15 S.Y. $100.00 Sl,500.00 15 Sl,500.oo 0 $0.00 SO.oo $0.00 15 $1,500.00 

sUrface-Flexible Base (BAM.) 
1·10 Pavement, remove & 

replace-bituminous concrete 15 S.Y. 
surface-Flexible Base 

Sloo.oo S1,500.00 15 Sl,500.00 $0.00 SO.OO $0.00 15 S1,5OO.00 

(Aaareaate 
CO 1 Extra lead wire L.F. S2.00 SO.OO 354 S708.OO 337 $674.00 331 $662.00 S12.OO 17 $34.00 

COl Silicone around junction box and 
installation of box into frame and L.F. S3.00 $0.00 354 $1,062.00 337 SI,OII.oo 331 $993.00 $18.00 17 S51.OO 

lid 
CO 2 Add~ional valve boxes EA. $469.00 SO.OO 100 $46,900.00 100 $46,900.00 100 $46,900.00 SO.OO SO.oo 
CO 3 Delete valves #6,12,100,101, 

116,123, 126,221,227 and Items 6,12,100,101,116,123,126,221,227, and 395 adjusted above 
deletes 9 of 354 traffic control 
s~es 

CO 4 Additional Valve Boxes and EA. $469.00 
Covers 

$0.00 100 $46,900.00 44 S2O.636.oo 44 S2O,636.oo SO.oo 56 S26.264.OO 

CO 4 Additional Valve Stems 0 EA. S342.00 $0.00 100 S34,200.OO 54 S18,468.00 53 SI8,l26.oo S342.OO 46 $15,732.00 

CO 5 Repair 16" Cone. Pipe: Site #259 0% Lump Sum $4,841.30 $0.00 100% $4,841.30 1 $4,841.30 1 $4,841.30 $0.00 0 SO.oo 
CO 6 Delete valves #49, 117,265,87 Items 49, 117,265,87, and 395 adjusted above 

and 1 Traffic Control Site. 
CO 6 Valve #387 0% Lump Sum S18,4oo.00 SO.OO 100% S18,400.OO 100% S18.400.00 0% SO.OO 100% $18,400.00 0% $0.00 
CO 6 Valve #388 0% Lump Sum $24,500.00 $0.00 100% S24,5OO.oo 100% S24,5OO.oo 0% SO.OO 100% S24,5OO.OO 0% $0.00 
CO 6 Valve #389 0% Lump Sum $27,900.00 SO.OO 100% S27,9OO.oo 100% $27,900.00 100% S27.9OO.oo 0% $0.00 0% SO.oo 
CO 7 Site #129 PipeTape Repair 0% Lump Sum $9,359.24 $0.00 100% $9,359.24 100% S9,359.24 100% S9,359.24 0% $0.00 0% SO.oo 
CO 8 Site #148 PipeTape Repair 0% Lump Sum S5.765.86 $0.00 100% $5,765.86 100% S5.765.86 100% S5,765.86 0% SO.OO 0% $0.00 

CO 9 Step 6 - Repair Exterior Leakage 0% Lump Sum $20.480.00 $0.00 100% S2O,480.00 
of Resilient Wedae Valve 

30% $6.144.00 20% $4,096.00 10% S2,048.OO 70% $14,336.00 



# 

DU PAGE WATER COMMISSION 

YJEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 

NORTHLAKE, ILLINOIS 60164 

ITEM 

(TIB-l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7590 
WF-3520 
WF-3530 

06/30/04 

AMOUNT 
$698,148.28 
($69,814.83) 

($600.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

_______________________________________________________________________________________________________________________________________________ • _______ • _______________________________________________________ • ___ • ___________________________________________________________________ • ____________________ w ________________________________________________________________________________________ 

64 ZINC ANODES 550.00 EA. $1.07 $588.50 550.00 $588.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 550.00 $588.50 

65 HEADER CABLE 20,000.00 FT $1.07 $21,400.00 20,000.00 $21,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20,000.00 $21,400.00 

66 REMOVAL & DISPOSAL OF PETROLEUM 1,000.00 C. Y. $101.65 $101,650.00 1,000.00 $101,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $101,650.00 

CONTAMINATED SOIL 

ROCK TUNNEL & PIPE UNDER SALT CREEK 

67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1,375.00 L. F. $810.12 $1,113,915.00 1,375.00 $1,113,915.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,375.00 $1,113,915.00 

68 84-IN MINIMUM DIA ROCK TUNNEL 1,190.00 L. F. $2,549.81 $3,034,273.90 1,190.00 $3,034,273.90 302.00 $770,042.62 131.00 $334,025.11 171.00 $436,017.51 888.00 $2,264,231.28 

CO#Ol ADDITION 
1. 8" DI WATER MAIN 0.00 L. F. $49.21 $0.00 975.00 $47,979.75 961.00 $47,290.81 933.00 $45,912.93 28.00 $1,377.88 14.00 $688.94 

2. 8" GATE VALVE IN VALVE BOX 0.00 EA $3,957.84 $0.00 3.00 $11,873.52 3.00 $11,873.52 3.00 $11,873.52 0.00 $0.00 0.00 $0.00 

3. 8" GATE VALVE IN VALVE VAULT 0.00 EA $4,257.84 $0.00 3.00 $12,773.52 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $12,773.52 

4. 6" GATE VALVE IN VALVE VAULT 0.00 EA $4,057.84 $0.00 5.00 $20,289.20 1.00 $4,057.84 1.00 $4,057.84 0.00 $0.00 4.00 $16,231.36 

DEDUCTION 
1. AMEND QTY OF ITEM # 40 ABOVE 
2. AMEND QTY OF ITEM # 41 ABOVE 

CO#02 AMEND QTY OF ITEM NOS. 27 & 28 ABOVE 
C0#03 REMOVE & DISPOSE 16" WEST SHORE PIPE 0.00 L.F. $28.00 $0.00 3,100.00 $86,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,100.00 $86,800.00 
CO#04 ADDITION 

1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE 
DEDUCTION 
1. AMEND QTY OF ITEM NOS. 1,23,19,18 & 24 
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 0.00 S.Y. $20.33 $0.00 (1,287.00) ($26,164.71 ) 0.00 $0.00 0.00 $0.00 0.00 $0.00 (1,287.00) ($26,164.71 ) 

CO#05 1. AMEND QTY OF ITEM NO. 40 ABOVE 
2. AMEND QTY OF LINE ITEM NO.1 OF CO#Ol 

----------------------- ------------------------------ ----------------------- ---------------------.- ----------.----------- ~-------------------------

CONTRACT SUB-TOTALS $12,730,597.31 $13,063,077.11 $1,178,303.31 $480,155.03 $698,148.28 $11,884,773.80 

============= ::;::::::::=============== 

RETENTION 10.00% ($117,830.33) ($48,015.50) ($69,814.83) $117,830.33 

-~--------------------- ----------------------- ---------------------- --------------------------

CONTRACT TOTALS $1,060,472.98 $432,139.53 $628,333.45 $12,002,604.13 

=============== 

EXCESS DEDUCTS/BONUS 

lX EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 25.00 ($1,500.00) 15.00 ($900.00) 10.00 ($600.00) 
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00 

----------------------- ----------------------- ----------------------

NET PAYMENT TO CONTRACTOR $1,058,972.98 $431,239.53 $627,733.45 

============= ============= ============= 

CHANGE ORDER PERCENTAGE 2.61% 



DU PAGE WATER COMMISSION 
PAYMENT # 3 

WEST TRANSMISSION MAIN (TIB-l) 
DATE 06/30104 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 201 WEST LAKE STREET 

WF-7590 $698,148.28 NORTHLAKE, ILLINOIS 60164 
WF-3520 ($69,814.83) 
WF-3530 ($600.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE # ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

----------------- ------------------------------------------------------------------------------------------------------------------ ------------------------------------------------------------------------------------------------------------------------ --------------------------------------------- --------------------- ---------------------- --------------------------------------------------
72" STEEL PIPE IN TRENCH 8,940.00 L. F. $288.07 $2,575,345.80 8,855.00 $2,550,859.85 0.00 $0.00 0.00 $0.00 0.00 $0.00 8,855.00 $2,550,859.85 2 72" STEEL PIPE IN CASING 315.00 L.F. $2,258.56 $711,446.40 400.00 $903,424.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $903,424.00 3 84" STEEL TUNNEL CASING 265.00 L. F. $1,610.35 $426,742.75 350.00 $563,622.50 115.00 $185,190.25 0.00 $0.00 115.00 $185,190.25 235.00 $378,432.25 4 84" STEEL CASING IN OPEN CUT 48.00 L. F. $1,018.64 $48,894.72 48.00 $48,894.72 0.00 $0.00 0.00 $0.00 0.00 $0.00 48.00 $48,894.72 72" CONC PIPE CONN AT BUTTERFLD RD 20.00 L. F. $3,167.20 $63,344.00 20.00 $63,344.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $63,344.00 72" CONC PIPE CONN AT ILL PRAIRIE PATH 20.00 L. F. $3,244.24 $64,884.80 20.00 $64,884.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $64,884.80 7 12" DIP SEWER REPLACEMENT 30.00 L. F. $86.42 $2,592.60 30.00 $2,592.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,592.60 8 10" PVC SEWER REPLACEMENT 30.00 L.F. $65.75 $1,972.50 30.00 $1,972.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $1,972.50 9 12" RCP SEWER REPLACEMENT 120.00 L. F. $66.48 $7,977.60 120.00 $7,977.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 120.00 $7,977.60 10 15" RCP SEWER REPLACEMENT 60.00 L. F. $61.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $3,706.20 11 18" RCP SEWER REPLACEMENT 20.00 L. F. $95.13 $1,902.60 20.00 $1,902.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $1,902.60 12 24" RCP SEWER REPLACEMENT 30.00 L. F. $82.20 $2,466.00 30.00 $2,466.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,466.00 13 72" BUTTERFLY VALVE & VAULT 1.00 EA. $85,065.00 $85,065.00 1.00 $85,065.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $85,065.00 14 72" ROV BUTTERFLY VALVE & VAULT 1.00 EA. $155,235.60 $155,235.60 1.00 $155,235.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $155,235.60 15 12" BLOW-OFF IN MANHOLE 3.00 EA. $24,902.11 $74,706.33 3.00 $74,706.33 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $74,706.33 16 AIR RELEASE VALVE & MANHOLE 2.00 EA. $8,906.68 $17,813.36 2.00 $17,813.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $17,813.36 17 AIR RELEASE VALVE & ACCESS MANHOLE 6.00 EA. $10,486.00 $62,916.00 6.00 $62,916.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $62,916.00 18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 $687,040.00 37,596.00 $679,735.68 1,111.00 $20,086.88 970.00 $17,537.60 141.00 $2,549.28 36,485.00 $659,648.80 19 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 S. Y. $37.45 $813,414.00 21,376.00 $800,531.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 21,376.00 $800,531.20 20 CONCRETE PAVT REMOVE & REPLACE 3,800.00 S. Y. $79.95 $303,810.00 3,800.00 $303,810.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,800.00 $303,810.00 21 REFLECTIVE CRACK CONTROL TREAT. 650.00 S. Y. $4.55 $2,957.50 650.00 $2,957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $2,957.50 22 1-1/2" GRIND AND OVERLAY 650.00 S. Y. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $13,214.50 23 CURB & GUTTER, REM & REPLACE 2,000.00 L.F. $16.05 $32,100.00 1,968.00 $31,586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31,586.40 24 TOPSOIL & SEEDING 2,450.00 S. Y. $5.92 $14,504.00 2,183.00 $12,923.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,183.00 $12,923.36 25 CURB INLET, REM & REPLACE 7.00 EA. $1,760.15 $12,321.05 7.00 $12,321.05 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $12,321.05 26 CHAIN LINK FENCE, REM & REPLACE 1,150.00 L.F. $18.44 $21,206.00 1,150.00 $21,206.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,150.00 $21,206.00 27 SOUTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 28 NORTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 29 NOT USED 

30 NOT USED 
31 TRAFFIC CONTROL & PROTECTION 1.00 L.S. $149,479.00 $149,479.00 1.00 $149,479.00 0.10 $14,947.90 0.05 $7,473.95 0.05 $7,473.95 0.90 $134,531.10 32 CORROSION MONITORING SYSTEM 1.00 L. S. $1,391,000.00 $1,391,000.00 1.00 $1,391,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,391,000.00 33 TRENCH WATER CONTROL 1.00 L. S. $114,490.00 $114,490.00 1.00 $114,490.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $114,490.00 34 GUARD RAIL, REMOVE & REINSTALL 180.00 L. F. $16.17 $2,910.60 180.00 $2,910.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $2,910.60 35 CHAIN LINK FENCE, REM & REINSTALL 180.00 L. F. $18.40 $3,312.00 180.00 $3,312.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $3,312.00 36 MODIFICATION TO PIPELAYING DUE TO 400.00 L. F. $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $816.00 PETROLEUM CONTAMINATED SOIL 
37 ROV 15D MODIFICATIONS 1.00 L.S. $80,785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $80,785.00 38 EXT PROT COATING FOR PCP SECTIONS 185.00 P. S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95 39 REPLACE EXIST BFV ON SW TR MAIN 1.00 L.S. $51,434.90 $51,434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $51,434.90 40 6-INCH DI PIPE WATER MAIN 1,500.00 L. F. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 360.00 $12,787.20 111.00 $3,942.72 129.00 $4,582.08 41 6-INCH DIA GATE VALVE WITH VALVE BOX 8.00 EA. $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 4.00 $15,031.36 0.00 $0.00 1.00 $3,757.84 42 FIRE HYDRANT WITH AUXILIARY VALVE 5.00 EA. $4,331.36 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 0.00 $0.00 0.00 $0.00 43 1-INCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7,504.98 7.00 $8,755.81 4.00 $5,003.32 3.00 $3,752.49 (1.00) ($1,250.83) 44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA. $4,564.62 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 0.00 $0.00 5.00 $22,823.10 0.00 $0.00 45 CONNECT TO EXISTING 8-IN WATER MAIN 1.00 EA. $4,795.40 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 0.00 $0.00 0.00 $0.00 

INDETERMINATE ITEMS 

46 STEEL SHEETING LEFT IN PLACE 500.00 S. F. $53.50 $26,750.00 500.00 $26,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $26,750.00 47 GRANULAR FOUNDATION MATERIAL 500.00 C.Y. $21.19 $10,595.00 500.00 $10,595.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $10,595.00 48 CLASS "SI" CONCRETE 50.00 C.Y. $21.19 $1,059.50 50.00 $1,059.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $1,059.50 49 CLASS B CONCRETE 50.00 C. Y. $85.39 $4,269.50 50.00 $4,269.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $4,269.50 50 LEVELING BINDER 50.00 TON $58.85 $2,942.50 50.00 $2,942.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $2,942.50 51 ROCK EXCAVATION 50.00 C.Y. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $5,350.00 52 TEMP PAVT SURFACE OVER TRENCH 5,000.00 S. Y. $32.10 $160,500.00 5,000.00 $160,500.00 1,091.00 $35,021.10 0.00 $0.00 1,091.00 $35,021.10 3,909.00 $125,478.90 53 PAVEMENT BASE, REMOVE & REPLACE 200.00 S. Y. $48.15 $9,630.00 200.00 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00 54 RECTIFIER, 18 AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28 55 RECTIFIER, 60 AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28 56 ANODE HEADER CABLE TEST BOX 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 57 ANODE COLUMN TEST BOX 32.00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 32.00 $34.24 58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642.00 59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1,605.00 1,500.00 $1,605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1,605.00 60 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14,980.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 14,000.00 $14,980.00 61 HIGH-SILICON CAST IRON ANODE 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 62 LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 17,000.00 $18,190.00 63 MAGNESIUM ANODES 75.00 EA. $1.07 $80.25 75.00 $80.25 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $80.25 



DU PAGE WATER COMMISSION PAYMENT # 27 

SOUTHWEST TRANSMISSION MAIN (TSW-3) DATE 07/08/04 

JOHN NERI CONST. CO., INC. ACCOUNT # AMOUNT 
760 FACTORY ROAD WF-7520 ($8,800.00) 
ADDISON, ILLINOIS 60101 WF-3120 $114,700.00 

WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

----- -----
CONTRACT SUB-TOTALS $9,982,815.00 $10,886,788.60 $10,886,788.60 $10,895,588.60 ($8,800.00) $0.00 

============= ============== 

RETENTION ($20,000.00) ($134,700.00) $114,700.00 $20,000.00 

CONTRACT TOTALS $10,866,788.60 $10,760,888.60 $105,900.00 $20,000.00 

=============== 

EXCESS DEDUCTS 
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 313.50 ($18,810.00) 313.50 ($18,810.00) 0.00 $0.00 
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 5.00 ($300.00) 5.00 ($300.00) 0.00 $0.00 

3X MARCH 1999 VALVE TEST BACK CHARGES LS ($1,935.75) 100.00% ($1,935.75) 100.00% ($1,935.75) 0.00% $0.00 
4X APRIL 1999 VALVE TEST BACK CHARGES LS ($6,430.33) 100.00% ($6,430.33) 100.00% ($6,430.33) 0.00% $0.00 

NET PAYMENT TO CONTRACTOR $10,839,312.52 $10,733,412.52 $105,900.00 

============== ============== ============ 

CHANGE ORDER PERCENTAGE 9.06% 



DU PAGE WATER COMMISSION 
PAYMENT # 27 

SOUTHWEST TRANSMISSION MAIN (TSW-3) 
DATE 07/08/04 

JOHN NERI CONST. CO., INC. 
ACCOUNT # AMOUNT 

760 FACTORY ROAD 
WF-7520 ($8,800.00) 

ADDISON, ILLINOIS 60101 
WF-3120 $114,700.00 
WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
-----------

48" PIPE IN TRENCH 35,400.00 L. F. $152.00 $5,380,800.00 35,072.00 $5,330,944.00 35,072.00 $5,330,944.00 35,072.00 $5,330,944.00 0.00 $0.00 0.00 $0.00 
48" PIPE IN CASING 390.00 L. F. $350.00 $136,500.00 438.00 $153,300.00 438.00 $153,300.00 438.00 $153,300.00 0.00 $0.00 0.00 $0.00 
72" STEEL CASING 350.00 L. F. $1,400.00 $490,000.00 398.00 $557,200.00 398.00 $557,200.00 398.00 $557,200.00 0.00 $0.00 0.00 $0.00 
72" STEEL CASING IN OPN CUT 40.00 L. F. $350.00 $14,000.00 40.00 $14,000.00 40.00 $14,000.00 40.00 $14,000.00 0.00 $0.00 0.00 $0.00 

5 PIPE CONNECTION @ DIEHL RD METER ST 60.00 L. F. $800.00 $48,000.00 60.00 $48,000.00 60.00 $48,000.00 60.00 $48,000.00 0.00 $0.00 0.00 $0.00 
6 PIPE CONNECTION @ NAPERVILLE RD 30.00 L. F. $2,500.00 $75,000.00 30.00 $75,000.00 30.00 $75,000.00 30.00 $75,000.00 0.00 $0.00 0.00 $0.00 
7 D.I.P. SEWER SERVICE REPLACEMENT 1,020.00 L. F. $30.00 $30,600.00 461.00 $13,830.00 461.00 $13,830.00 461.00 $13,830.00 0.00 $0.00 0.00 $0.00 
8 8" D.I.P. SEWER REPLACEMENT 55.00 L. F. $40.00 $2,200.00 13.00 $520.00 13.00 $520.00 13.00 $520.00 0.00 $0.00 0.00 $0.00 
9 12" D.I.P. SEWER REPLACEMENT 25.00 L. F. $80.00 $2,000.00 15.00 $1,200.00 15.00 $1,200.00 15.00 $1,200.00 0.00 $0.00 0.00 $0.00 
10 20" D.I.P. SEWER REPLACEMENT 60.00 L. F. $100.00 $6,000.00 25.00 $2,500.00 25.00 $2,500.00 25.00 $2,500.00 0.00 $0.00 0.00 $0.00 
11 6" PVC SEWER REPLACEMENT 35.00 L. F. $20.00 $700.00 42.00 $840.00 42.00 $840.00 42.00 $840.00 0.00 $0.00 0.00 $0.00 
12 8" PVC SEWER REPLACEMENT 55.00 L. F. $25.00 $1,375.00 62.00 $1,550.00 62.00 $1,550.00 62.00 $1,550.00 0.00 $0.00 0.00 $0.00 
13 10" PVC SEWER REPLACEMENT 60.00 L. F. $30.00 $1,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
14 12" PVC SEWER REPLACEMENT 150.00 L. F. $40.00 $6,000.00 40.00 $1,600.00 40.00 $1,600.00 40.00 $1,600.00 0.00 $0.00 0.00 $0.00 
15 18" PVC SEWER REPLACEMENT 30.00 L. F. $60.00 $1,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
16 24" PVC SEWER REPLACEMENT 60.00 L. F. $70.00 $4,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
17 12" RCP SEWER REPLACEMENT 120.00 L. F. $30.00 $3,600.00 117.00 $3,510.00 117.00 $3,510.00 117.00 $3,510.00 0.00 $0.00 0.00 $0.00 
18 15" RCP SEWER REPLACEMENT 50.00 L. F. $35.00 $1,750.00 130.00 $4,550.00 130.00 $4,550.00 130.00 $4,550.00 0.00 $0.00 0.00 $0.00 
19 18" RCP SEWER REPLACEMENT 55.00 L. F. $40.00 $2,200.00 35.00 $1,400.00 35.00 $1,400.00 35.00 $1,400.00 0.00 $0.00 0.00 $0.00 
20 21" RCP SEWER REPLACEMENT 30.00 L. F. $50.00 $1,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
21 24" RCP SEWER REPLACEMENT 25.00 L. F. $50.00 $1,250.00 20.00 $1,000.00 20.00 $1,000.00 20.00 $1,000.00 0.00 $0.00 0.00 $0.00 
22 30" RCP SEWER REPLACEMENT 33.00 L.F. $60.00 $1,980.00 35.00 $2,100.00 35.00 $2,100.00 35.00 $2,100.00 0.00 $0.00 0.00 $0.00 
23 24" BUTTERFLY VALVE IN VAULT 1.00 EA. $28,000.00 $28,000.00 1.00 $28,000.00 1.00 $28,000.00 1.00 $28,000.00 0.00 $0.00 0.00 $0.00 
24 48" BUTTERFLY VALVE & VAULT 5.00 EA. $48,000.00 $240,000.00 5.00 $240,000.00 5.00 $240,000.00 5.00 $240,000.00 0.00 $0.00 0.00 $0.00 
25 48" ROV BUTTERFLY VALVE & VAULT 3.00 EA. $215,000.00 $645,000.00 3.00 $645,000.00 3.00 $645,000.00 3.00 $645,000.00 0.00 $0.00 0.00 $0.00 
26 12" BLOW-OFF IN MANHOLE 6.00 EA. $10,000.00 $60,000.00 6.00 $60,000.00 6.00 $60,000.00 6.00 $60,000.00 0.00 $0.00 0.00 $0.00 
27 AIR RELEASE & ACCESS MANHOLE 22.00 EA. $10,000.00 $220,000.00 26.00 $260,000.00 26.00 $260,000.00 26.00 $260,000.00 0.00 $0.00 0.00 $0.00 
28 AIR RELEASE VALVE & MANHOLE 8.00 EA. $4,500.00 $36,000.00 7.00 $31,500.00 7.00 $31,500.00 7.00 $31,500.00 0.00 $0.00 0.00 $0.00 
29 GRANULAR TRENCH BACKFILL 33,900.00 C. Y. $22.00 $745,800.00 33,592.00 $739,024.00 33,592.00 $739,024.00 33,592.00 $739,024.00 0.00 $0.00 0.00 $0.00 
30 NOT USED 
31 ASPHALT PAVEMENT REM & REPL 23,700.00 S. Y. $18.00 $426,600.00 22,287.00 $401,166.00 22,287.00 $401,166.00 22,287.00 $401,166.00 0.00 $0.00 0.00 $0.00 
32 ASPHALT DRIVEWAY, REM & REPL 4,800.00 S. Y. $11.00 $52,800.00 3,770.00 $41,470.00 3,770.00 $41,470.00 3,770.00 $41,470.00 0.00 $0.00 0.00 $0.00 
33 CONCRETE DRIVEWAY, REM & REPL 210.00 S. Y. $40.00 $8,400.00 229.00 $9,160.00 229.00 $9,160.00 229.00 $9,160.00 0.00 $0.00 0.00 $0.00 
34 STONE DRIVEWAY, REM & REPL 320.00 S. Y. $9.00 $2,880.00 53.00 $477.00 53.00 $477.00 53.00 $477.00 0.00 $0.00 0.00 $0.00 
35 REFLECTIVE CRACK CONTROL TREAT 11,800.00 S. Y. $2.00 $23,600.00 4,697.00 $9,394.00 4,697.00 $9,394.00 4,697.00 $9,394.00 0.00 $0.00 0.00 $0.00 
36 1-1/2" GRIND AND OVERLAY 10,900.00 S.Y. $1.00 $10,900.00 5,336.00 $5,336.00 5,336.00 $5,336.00 5,336.00 $5,336.00 0.00 $0.00 0.00 $0.00 
37 CURB & GUTTER REMOVE & REPLACE 2,340.00 L.F. $15.00 $35,100.00 1,647.00 $24,705.00 1,647.00 $24,705.00 1,647.00 $24,705.00 0.00 $0.00 0.00 $0.00 
38 AGGREGATE SHOULDER REM & REPL 4,000.00 S. Y. $6.00 $24,000.00 3,482.00 $20,892.00 3,482.00 $20,892.00 3,482.00 $20,892.00 0.00 $0.00 0.00 $0.00 
39 SIDEWALK, REM & REPL 330.00 S.F. $4.00 $1,320.00 798.00 $3,192.00 798.00 $3,192.00 798.00 $3,192.00 0.00 $0.00 0.00 $0.00 
40 TOPSOIL & SEEDING 45,000.00 S. Y. $4.00 $180,000.00 49,081.00 $196,324.00 49,081.00 $196,324.00 49,081.00 $196,324.00 0.00 $0.00 0.00 $0.00 
41 TOPSOIL & SODDING 2,450.00 S.Y. $8.00 $19,600.00 4,294.00 $34,352.00 4,294.00 $34,352.00 4,294.00 $34,352.00 0.00 $0.00 0.00 $0.00 
42 SEWER MANHOLE, REM & REPL 1.00 EA. $2,000.00 $2,000.00 3.00 $6,000.00 3.00 $6,000.00 3.00 $6,000.00 0.00 $0.00 0.00 $0.00 
43 CATCH BASIN, REM & REPL 2.00 EA. $2,000.00 $4,000.00 1.00 $2,000.00 1.00 $2,000.00 1.00 $2,000.00 0.00 $0.00 0.00 $0.00 
44 CURB INLET, REM & REPL 4.00 EA. $800.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
45 NOT USED 
46 CONCRETE PAVED DITCH 330.00 L.F. $40.00 $13,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
47 CORROSION MONITORING & TEST SYSTEM 100.00% L.S. $180,000.00 $180,000.00 100.00% $180,000.00 100.00% $180,000.00 100.00% $180,000.00 0.00% $0.00 0.00% $0.00 
48 TRAFFIC CONTROL & PROTECTION 100.00% L.S. $250,000.00 $250,000.00 100.00% $250,000.00 100.00% $250,000.00 100.00% $250,000.00 0.00% $0.00 0.00% $0.00 
49 DETECTOR LOOP 20.00 L. F. $25.00 $500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
50 DETECTOR LOOP REPLACEMENT 280.00 L. F. $22.00 $6,160.00 336.00 $7,392.00 336.00 $7,392.00 336.00 $7,392.00 0.00 $0.00 0.00 $0.00 
51 STEEL CONDUIT 1-1/4" IN TRENCH 300.00 L. F. $10.00 $3,000.00 360.00 $3,600.00 360.00 $3,600.00 360.00 $3,600.00 0.00 $0.00 0.00 $0.00 
52 STEEL CONDUIT 2" IN TRENCH 25.00 L. F. $15.00 $375.00 23.00 $345.00 23.00 $345.00 23.00 $345.00 0.00 $0.00 0.00 $0.00 
53 STEEL CONDUIT 2-1/2" PUSHED 55.00 L. F. $30.00 $1,650.00 23.00 $690.00 23.00 $690.00 23.00 $690.00 0.00 $0.00 0.00 $0.00 
54 STEEL CONDUIT 3" PUSHED 130.00 L. F. $40.00 $5,200.00 70.00 $2,800.00 70.00 $2,800.00 70.00 $2,800.00 0.00 $0.00 0.00 $0.00 
55 REM & REPL EXISTING MAST ARM & POLE 1.00 EA. $4,500.00 $4,500.00 1.00 $4,500.00 1.00 $4,500.00 1.00 $4,500.00 0.00 $0.00 0.00 $0.00 
56 PULL & INSTALL CABLE IN CONDUIT 715.00 L. F. $10.00 $7,150.00 649.00 $6,490.00 649.00 $6,490.00 649.00 $6,490.00 0.00 $0.00 0.00 $0.00 
57 INSTALL CONCRETE HANDHOLE 1.00 EA. $1,500.00 $1,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
58 TRENCH & BACKFILL 330.00 L. F. $18.00 $5,940.00 310.00 $5,580.00 310.00 $5,580.00 310.00 $5,580.00 0.00 $0.00 0.00 $0.00 
59 REMOVE EXISTING HANDHOLE 1.00 EA. $300.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
60 MAINT EXIST TRAFFIC SIGNAL 5.00 EA. $4,000.00 $20,000.00 5.00 $20,000.00 5.00 $20,000.00 5.00 $20,000.00 0.00 $0.00 0.00 $0.00 



DU PAGE WATER COMMISSION PAYMENT # 27 

SOUTHWEST TRANSMISSION MAIN (T&W-3) DATE 07/08/04 

JOHN NERI CONST. CO., INC. ACCOUNT # AMOUNT 
760 FACTORY ROAD WF-7520 ($8,800.00) 
ADDISON, ILLINOIS 60101 WF-3120 $114,700.00 

WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

-------
61 TEMP TRAFFIC SIGNAL 2.00 EA. $37,500.00 $75,000.00 2.00 $75,000.00 2.00 $75,000.00 2.00 $75,000.00 0.00 $0.00 0.00 $0.00 
62 CORE DRILL EXIST HANDHOLE 9.00 EA. $500.00 $4,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
63 PULL CABLE FROM CONDUIT 385.00 L. F. $1.00 $385.00 375.00 $375.00 375.00 $375.00 375.00 $375.00 0.00 $0.00 0.00 $0.00 
64 CONDUIT SPLICE 1.00 EA. $500.00 $500.00 1.00 $500.00 1.00 $500.00 1.00 $500.00 0.00 $0.00 0.00 $0.00 
65 6' SPAN CORR METAL ARCH (DRG 4A) 520.00 L. F. $350.00 $182,000.00 444.00 $155,400.00 444.00 $155,400.00 444.00 $155,400.00 0.00 $0.00 0.00 $0.00 
66 9' SPAN CORR METAL ARCH (DRG 4A) 140.00 L. F. $600.00 $84,000.00 143.50 $86,100.00 143.50 $86,100.00 143.50 $86,100.00 0.00 $0.00 0.00 $0.00 
67 STEEL SHEETING LEFT IN PLACE 1,000.00 S. F. $3.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
68 GRANULAR FOUNDATION MATERIAL 2,000.00 C. Y. $18.00 $36,000.00 1,594.00 $28,692.00 1,594.00 $28,692.00 1,594.00 $28,692.00 0.00 $0.00 0.00 $0.00 
69 CLASS X CONCRETE 200.00 C. Y. $100.00 $20,000.00 88.00 $8,800.00 88.00 $8,800.00 88.00 $8,800.00 0.00 $0.00 0.00 $0.00 
70 CLASS B CONCRETE 300.00 C. Y. $75.00 $22,500.00 140.00 $10,500.00 140.00 $10,500.00 140.00 $10,500.00 0.00 $0.00 0.00 $0.00 
71 1" TYPE K COPPER WATER SERVICE 1,000.00 L. F. $10.00 $10,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
72 LEVELING BINDER 1,000.00 TONS $30.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
73 ROCK EXCAVATION 100.00 C. Y. $50.00 $5,000.00 3.00 $150.00 3.00 $150.00 3.00 $150.00 0.00 $0.00 0.00 $0.00 
74 PAVEMENT BASE, REM & REPL 500.00 S. Y. $20.00 $10,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
75 DIRECT BOND(COR CONT DRG BID ITEM 75) 2.00 EA. $2,800.00 $5,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
76 GROUNDBED DRAIN(COR CONT DRG BID76) 2.00 EA. $2,800.00 $5,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
77 REM AND DISP PETRO CONTAM SOIL 800.00 C. Y. $1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
78 PIPE LAYING MOD DUE TO CONTAM SOIL 200.00 L. F. $25.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
79 PROT COAT PRESTR CONC PIPE SECTIONS 100.00 EA. $10.00 $1,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 

C01 IDOT - COMED ALIGNMENT CONFLICT 0.00 EA. $79,837.95 $0.00 1.00 $79,837.95 1.00 $79,837.95 1.00 $79,837.95 0.00 $0.00 0.00 $0.00 
CO2 SILT FENCING 0.00 EA. $5.80 $0.00 6,333.00 $36,731.40 6,333.00 $36,731.40 6,333.00 $36,731.40 0.00 $0.00 0.00 $0.00 

CULVERT PROTECTION 0.00 EA. $450.00 $0.00 5.00 $2,250.00 5.00 $2,250.00 5.00 $2,250.00 0.00 $0.00 0.00 $0.00 
DITCH CHECK 0.00 EA. $300.00 $0.00 2.00 $600.00 2.00 $600.00 2.00 $600.00 0.00 $0.00 0.00 $0.00 
STRUCTURE PROTECTION 0.00 EA. $500.00 $0.00 3.00 $1,500.00 3.00 $1,500.00 3.00 $1,500.00 0.00 $0.00 0.00 $0.00 

C03 PIPELINE REALIGNMENT 0.00 EA. $316,349.52 $0.00 1.00 $316,349.52 1.00 $316,349.52 1.00 $316,349.52 0.00 $0.00 0.00 $0.00 
C04 48" PIPE IN CASING 0.00 L F. $350.00 $0.00 77.00 $26,950.00 77.00 $26,950.00 77.00 $26,950.00 0.00 $0.00 0.00 $0.00 

72" STEEL CASING 0.00 L. F. $1,400.00 $0.00 77.00 $107,800.00 77.00 $107,800.00 77.00 $107,800.00 0.00 $0.00 0.00 $0.00 
C05 12" RCP SEWER REPLACEMENT 0.00 L. F. $30.00 $0.00 184.00 $5,520.00 184.00 $5,520.00 184.00 $5,520.00 0.00 $0.00 0.00 $0.00 

15" RCP SEWER REPLACEMENT 0.00 L. F. $35.00 $0.00 70.00 $2,450.00 70.00 $2,450.00 70.00 $2,450.00 0.00 $0.00 0.00 $0.00 
24" RCP SEWER REPLACEMENT 0.00 L. F. $50.00 $0.00 56.00 $2,800.00 56.00 $2,800.00 56.00 $2,800.00 0.00 $0.00 0.00 $0.00 
36" RCP SEWER REPLACEMENT 0.00 L. F. $90.00 $0.00 88.00 $7,920.00 88.00 $7,920.00 88.00 $7,920.00 0.00 $0.00 0.00 $0.00 
66" RCP SEWER REPLACEMENT 0.00 L. F. $150.00 $0.00 8.00 $1,200.00 8.00 $1,200.00 8.00 $1,200.00 0.00 $0.00 0.00 $0.00 

C06 WILDFLOWER SEEDING 0.00 S.Y. $5.10 $0.00 3,710.00 $18,921.00 3,710.00 $18,921.00 3,710.00 $18,921.00 0.00 $0.00 0.00 $0.00 
WETLAND SEEDING 0.00 S.Y. $8.40 $0.00 2,167.00 $18,202.80 2,167.00 $18,202.80 2,167.00 $18,202.80 0.00 $0.00 0.00 $0.00 

C07 MANHOLE RELOCATION 0.00 EA. $6,440.77 $0.00 1.00 $6,440.77 1.00 $6,440.77 1.00 $6,440.77 0.00 $0.00 0.00 $0.00 
C08 DuDOT PIPELINE AND CP RELOCATION 0.00 EA. $4,775.00 $0.00 1.00 $4,775.00 1.00 $4,775.00 1.00 $4,775.00 0.00 $0.00 0.00 $0.00 
C09 SPECIAL COATED TEST PIPE 0.00 EA. $18,331.50 $0.00 1.00 $18,331.50 1.00 $18,331.50 1.00 $18,331.50 0.00 $0.00 0.00 $0.00 
C010 CPANODE INSTALLATION 0.00 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00 
C011 DIEHL RD. PAVING CHANGES 0.00 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00 
C012 ROV SUMP PUMP PIPING ADJUSTMENT 0.00 EA. $8,700.00 $0.00 1.00 $8,700.00 1.00 $8,700.00 1.00 $8,700.00 0.00 $0.00 0.00 $0.00 
C013 MANHOLE WATERPROOFING WAIVER 0.00 EA. ($33,513.00) $0.00 1.00 ($33,513.00) 1.00 ($33,513.00) 1.00 ($33,513.00) 0.00 $0.00 0.00 $0.00 
C014 PARTIAL BALANCING CHANGE ORDER 0.00 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00 
C015 lOOT - TRAFFIC SIGNAL INTERCONNECT 0.00 EA. $4,572.89 $0.00 1.00 $4,572.89 1.00 $4,572.89 1.00 $4,572.89 0.00 $0.00 0.00 $0.00 
C016 DEWATERING AND VENTILATION 0.00 EA. $4,299.32 $0.00 1.00 $4,299.32 1.00 $4,299.32 1.00 $4,299.32 0.00 $0.00 0.00 $0.00 
CO 17 COM ED FIBEROPTIC CONFLICT 0.00 EA. $23,001.33 $0.00 1.00 $23,001.33 1.00 $23,001.33 1.00 $23,001.33 0.00 $0.00 0.00 $0.00 
C018 DUPAGE DDS SHUTDOWN 5/25/99 0.00 EA. $3,624.40 $0.00 1.00 $3,624.40 1.00 $3,624.40 1.00 $3,624.40 0.00 $0.00 0.00 $0.00 
C019 DUPAGE DDS SHUTDOWN 5/26/99 0.00 EA. $758.13 $0.00 1.00 $758.13 1.00 $758.13 1.00 $758.13 0.00 $0.00 0.00 $0.00 
C020 DUPAGE DDS SHUTDOWN 6/23/99 to 6/25/99 0.00 EA. $35,037.64 $0.00 1.00 $35,037.64 1.00 $35,037.64 1.00 $35,037.64 0.00 $0.00 0.00 $0.00 
C021 DUPAGE DDS SHUTDOWN L.J. KEEFE 0.00 EA. $19,180.61 $0.00 1.00 $19,180.61 1.00 $19,180.61 1.00 $19,180.61 0.00 $0.00 0.00 $0.00 
C022 DUPAGE DDS SHUTDOWN PORTADAM 0.00 EA. $14,334.27 $0.00 1.00 $14,334.27 1.00 $14,334.27 1.00 $14,334.27 0.00 $0.00 0.00 $0.00 
C023 CONNECTION TO TW-1 PIPELINE 0.00 EA. $19,061.52 $0.00 1.00 $19,061.52 1.00 $19,061.52 1.00 $19,061.52 0.00 $0.00 0.00 $0.00 
C024 INSTALLATION RIP-RAP DITCH 0.00 EA. $11,900.00 $0.00 1.00 $11,900.00 1.00 $11,900.00 1.00 $11,900.00 0.00 $0.00 0.00 $0.00 
C025 DDS SHUTDOWN 5/27/99-5/28/99, 6/1199-614/99 0.00 EA. $51,351.55 $0.00 1.00 $51,351.55 1.00 $51,351.55 1.00 $51,351.55 0.00 $0.00 0.00 $0.00 
C026 IDOT REALIGNMENT 0.00 EA. $250,000.00 $0.00 1.00 $250,000.00 1.00 $250,000.00 1.00 $250,000.00 0.00 $0.00 0.00 $0.00 
C027 ROV DECLUTCHING 0.00 EA. $6,750.00 $0.00 1.00 $6,750.00 1.00 $6,750.00 1.00 $6,750.00 0.00 $0.00 0.00 $0.00 
C028 FINAL BALANCING CHANGE ORDER 0.00 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00 
C029 11/15/2002 SETTLEMENT AGREEMENT REOPENS CONTRACT 
C030 ROV SUBSTITUTE WNFLD & BTTERFLD RDS 0.00% EA. ($8,800.00) $0.00 100.00% ($8,800.00) 100.00% ($8,800.00) 0.00% $0.00 100.00% ($8,800.00) 0.00% $0.00 

----- -----
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DuPage Water Commission 
MEMORANDUM 

Chairman and Commissioners 
General Manager \\\\\ 

Robert L. Martin AJt "'\ 
General Manager fl( 

July 2,2004 

Darien Drainage Issue 

This will follow up my memorandum dated June 28, 2004, concerning the 
damage to the 18-inch diameter underdrain in Plainfield Road (east of Clarendon 
Hills Road). 

As you know, the underdrain in Plainfield Road appears to have been cut by the 
installation of the Commission's 42" transmission main in May of 1989. Staff has 
been investigating the events that led up to the severing of the underdrain and 
the Commission's engineering consultants, Consoer Townsend Environdyne 
Engineers, Inc. have been evaluating remedial measures to address the 
blockage. 

In order to assess the various courses of action available to the Commission, I 
have requested formal positions from the Commission's various insurance 
carriers regarding insurance coverage for this occurrence. In addition, I asked 
the various parties involved (Darien, DuPage County, Alvord, Burdick & Howson, 
and Southwind Financial-formerly known as Abbott Contractors) to discuss their 
interest in participating financially in rectifying the situation. However, ABH 
received a copy of my original memorandum dated June 28, 2004, and 
requested time to respond before meeting. Southwind also indicated that the 
meeting needed to be deferred because of recent developments in the lawsuit 
Darien filed against Southwind. 

On June 21, 2004, Southwind filed a motion to dismiss the Darien lawsuit 
because its work to install the water main was completed no later than June 28, 
1990; and any negligence on the part of Southwind would have occurred more 
that ten years prior to July 1, 2001, when Darien discovered the damage and, 
therefore, Darien's action is time barred. Judge Moy scheduled a hearing on this 
motion for Monday, August 23, 2004. 
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