
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JANUARY 2004 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, JANUARY 8, 
2004, AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE 
RESCHEDULED JANUARY 2004 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 
 

AGENDA COMMITTEE MEMBERS 
ENGINEERING COMMITTEE G. Wilcox, Chair 

THURSDAY, JANUARY 8, 2004 R. Benson 
7:00 P.M. W. Mueller 

 R. Tolentino 
600 EAST BUTTERFIELD ROAD  

ELMHURST, IL 60126  
 

I. Roll Call 

II. Approval of Minutes for Committee Meeting of November 13, 2003 

III. Report of Status of Construction/Operations  

IV. Status Report of Contract TW-3  

V. Engineering Capacity Study  

VI. Five Year Capital Improvement Plan 

VII. Partial Pay Request 

- Progress Payment No. 17: Contract BOV-1 (Blow Off Valve Repair) 

VIII. Other 

IX. Adjournment  

Board/Agendas/Engineering/Eng0401.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON NOVEMBER 13, 2003 
 
The meeting was called to order at 7:09 P.M.    
 
Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox  
 
Also in attendance: R. Martin, E. Nawrocki, M. Crowley (H&K) and W. Green (AB&H) 
 
Commissioner Tolentino moved that the Minutes of the October 8, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Mueller and passed 
unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated November 7, 2003 and Status of Pipeline Construction 
dated November 7, 2003. 
 
The Committee discussed the request by Rossi Contractors, the low bidder on Contract 
TIB-1, for relief on the $30 million Comprehensive General Liability Insurance Policy 
limit or the premium for the coverage.  Rossi Contractors stated that their 
Comprehensive General Liability Insurance carrier is unwilling to eliminate the pollution 
exclusion.  The Contractor has been able to obtain a separate $1 million Pollution 
Liability policy, but estimates it would cost between $500,000 to $600,000 to increase 
the coverage amount to $30 million.  The Committee will recommend to the 
Commission that the Contractor’s request for relief be denied.  
 
Commissioner Mueller moved to recommend approval of the progress payment in the 
amount of $570,352.43 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

Progress Payment No. 15: Contract BOV-1 (Blow Off Valve Repair) in the amount of 
$570,352.43 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
 

bob
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Commissioner Tolentino moved to adjourn the meeting at 7:25 P.M.  Seconded by 
Commissioner Mueller and unanimously approved by a Voice Vote. 
 
Aye:  W. Mueller, R. Tolentino and G. Wilcox 
Nay:  None 
 
Board/Minutes/Engineering/ENG0311.doc  

 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee ~ 

Robert L. Martin, P.E. ~A ~ 
Acting General Manager V' 
January 2, 2004 

Status of Operations 

Operations Overview 

The Commission's sales for the month of December were a total of 2.311 billion 
gallons. This represents an average day of 74.5 million gallons per day (MGD), 
which is lower than the December 2002 average day demand of 77.1 MGD. The 
maximum day demand was 80.3 million gallons (December 18, 2003), which is 
lower than the December 2002 maximum day of 82.4 million gallons. The 
minimum day flow was 70.6 million gallons. The Commission recorded a total 
precipitation for the month of December of 1.35 inches compared to 1.41 inches 
for December 2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for December, 2003 
2. Water Sales Analysis 01-May-99 to 31-December-03 (unavailable at this 

time) 
3. Chart showing Commission sales versus allocations (unavailable at this time) 
4. Chart showing Commission sales versus historical averages (unavailable at 

this) 

Operations\Memorandums\Status of Operations 0401 02.doc 
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DuPage Water Commission 
MEMORANDUM 

TO: Acting General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: January 2,2004 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has been ordered; the manufacturing and installation 
process may take an additional 1 to 2 months to complete. 

Lost Time Accidents to Date 01/02/04 John Neri Const. Co. - 0 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 30 feet of pipe 
remaining. This is 99% of the pipe to be installed. The defective 48" valve has been 
remanufactured in Germany and has been delivered and tested. Installation was 
expected to occur last month however, a worm gear failed and has been re-ordered. 
This will delay completion for another month. 

Lost Time Accidents to Date 01/02/04 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 258 blow-off valves to date with 87 remaining. 
This is 75% of the work to be completed. 

Lost Time Accidents to Date 01/02/04 -Rossi Contracting Co. Inc. - 0 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

The bid opening for this Project was held on Thursday August 27, 2003 at 1 :00 PM. The 
Low bidder is Rossi Contracting Co. Inc. with a bid of $12,730,598.14. The Contractor is 
submitting shop drawings and required insurance for review and approval. A pre
construction meeting has been scheduled for January 13, 2004. 



ALVORD, BURDICK & HOvVSON, L. L. C. 

ENGINEERS 
SERVICES 

WATER SUPPL(, PURIFICATION AND DISTRIBUTION 

WASTEWATER COLLECTION AND TREATMENi 

20 NORTH WACKER DRIVE' SUITE 140 I 

CHICAGO, IL 60606 

FLOOD RELlE!= TEL. (312, 236-9147 FAX, (3121236-0692 

STORMWATER FAC!LlTIES E-MA:L., SERV@ABHENGINEERS.COM 

INV~5TIGATION5. ;:(E.PORTS AND OE5IG.'15 

CONSTRUCTION AND OPERATION S~~Y:C:::S 

APPRAISALS AND RATE REPORTS 

JOHN W ALVORD 

IB61·1943 

CHARLES B BURDICK 

1874-1955 

LOUIS R rlOWSON 

1887-1985 

DONALD E ECKMANN OR. YA-TAI LIN 

J. WARREN GREEN BON G. MUI 

JAMES W. HEDGES WILLIAM L MEINHOLZ 

Mr. Robert L. Martin_ P ,E. 
Acting General Manager 
DuPage Water Commission 
600 E. Butterfield Road 
Elmhurst, IL 60126-4642 

Re: DuPage Water Commission 
West Transmission Main 
Contract TW - 3/04 

Dear Mr. Martin: 

DR. RAY S T CHENG 

RICHARD 0 SHEA 

As requested, the design status of referenced project is as follows: 

MEMBERS 

AMERICAN CONSULTING ENGINEERS COUNCIL 

A,"vtERICAN PUBLIC 'NORKS ASSOCIATION 

AMERiCAN SOCIETY OF CIVIL ENGI;-"E!::~S 

A:'I<1ERICAN VlA-TER WORKS ASSOCIATION 

CHIC~GOLAND CHAM8E.~ OF COMME;:{C:: 

NATIONAL ASSOCIATION OF 

CORROSION ENGII\jE£RS 

WATER ENVIRONMENT FEDERATION 

WESTERN SOCIETY OF ENGINEERS 

December 3 1, 2003 

I, We estimate that the total number of drawings for the entire project will be approximately 
108. 

2. As of 1213 1/03, fifteen (15) Plan and Profile Sheets, along Fair Oaks Road and Shick 
Road from St. Charles to Barlett Road, are completed and are in the internal review 
process, 

3. In addition, we have received topography for equivalent of eleven (1 I) base drawings 
(along Sterns Road from Barlett Road to County Farm Road) from our surveying 
consultant. Currently we are plotting existing utilities on these base drawings. 

If you have any questions, please contact us_ 

Very truly yours, 

ALVORD, BURDICK & HOWSON LLC. 

HMP: hp 



TO: 

FROM: 

DATE: 

SUBJECT: 

General: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee ~ 

Robert L. Martin, P.E.&' 
Acting General Manage"( Y" 
December 31,2003 

Engineering Capacity Study 

The water supply facilities for the DuPage Water Commission's (DWC) system 
were originally developed for service to the charter customer communities based 
upon their respective Lake Michigan water allocations. Additionally, several 
subsequent customers were added to the system after it was placed into service 
in 1991. Furthermore, due to changes in water quality and the lack of availability 
of other water supply sources, additional potential customers within DuPage 
County have approached the Commission expressing interest in obtaining water 
supply service. 

Purpose: 

The purpose of this study is to: 

A) Evaluate water supply needs for the existing and potential future 
customers within the Commission's service area for the next 30 years. 

B) Determine various options to serve these existing and potential 
customers. 

C) Develop a long-range master plan for the DWC. 

Scope of Services: 

The projected water supply needs will be evaluated based on historical use data, 
projected land use, population growth projections, economic impacts, and other 
factors as deemed appropriate. The availability of Lake Michigan water 
allocations for future water supply needs will be incorporated into these 
evaluations. It is proposed that this evaluation will be performed in two phases. 
The first phase will analyze the water supply needs and develop a conceptual 
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design for the existing OWC customers to ensure that their future water needs 
are met. The second phase will evaluate the additional needs to expand service 
into other areas of OuPage County. The detailed scope of services for each 
phase are described in the following: 

Phase I 

A) Obtain and review data from existing OWC customers including historical 
water use data, water demand projections, master planning studies, land 
use studies, capital improvement plans, and any other applicable 
information. 

8) Obtain and review OWC records on historical water use, hydraulic models, 
system maps, facilities' capacities, and any other applicable information. 

C) Using the available data, project future water system demands for existing 
customers from the present until the year 2034 in five-year increments and 
compare to current lake allocations. Prepare an interim report outlining 
the projected water system demands for each present customer for review 
by the OWC and each respective customer. 

D) Upon completion of the review of the interim report, evaluate the existing 
OWC facilities including the current funded improvements, to meet the 
projected future water system demands. Hydraulic computer modeling will 
be performed with H20NET software. The hydraulic model will be verified 
by using operational records from the OWC. 

E) Analyze and determine the conceptual water system improvement needs 
to address the water supply demand to support community growth. 

F) Prioritize improvements to address immediate, intermediate, and long
term needs. 

G) After the completion of the water treatment studies and a selection of the 
final treatment option by the City of Chicago, prepare a detailed study with 
recommendations to the OWC for the elimination and/or reduction of the 
negative impacts from the current treatment processes. 

H) Provide color maps, suitable for presentation, showing pertinent 
information in layers as determined by the OWC staff. 

I) Prepare a preliminary report for review by the OWC staff. 

J) Prepare final report incorporating comments by OWC staff. 

K) Prepare and make formal presentations to groups as determined by the 
OWC. 
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Phase II 

Upon completion of the Phase I evaluations and upon authorization from the 
DWC, the Phase II studies shall be initiated. Utilizing the information developed 
during the first phase of the work 

A) Obtain and review water use data from other water systems in DuPage 
County. For areas that currently do not have a water system, obtain land 
use and population information to project future water demand. 

8) Obtain and review existing Lake Michigan water allocation data in the 
northeastern Illinois area including the City of Chicago. 

C) Using the available data, project future water system demands for 
potential customers from the present until the year 2034 in five-year 
increments and compare to current lake allocations where applicable. 

D) Evaluate the existing DWC facilities including the current funded 
improvements, to meet the projected future water system demands. 
Hydraulic computer modeling will be performed with H20NET software 

E) Analyze and determine the conceptual water system improvement needs 
to address the water supply demand for the identified potential customers. 

F) Prioritize improvements to address immediate, intermediate, and long
term needs. 

G) Provide color maps, suitable for presentation, showing pertinent 
information in layers as determined by the DWC staff. 

H) Prepare a preliminary report for review by the DWC staff. 

I) Prepare final report incorporating comments by DWC staff. 

J) Prepare and make formal presentations to groups as determined by the 
DWC. 

Conclusion 

A work task will be presented at the February 2004 Commission meeting for 
approval. 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

(BOV-1) 

ORIGINAL 
CONTRACT 

ITEM QUANTITY UNIT 

CONTRACT SUB-TOTALS 

RETENTION 10.00'/0 

CONTRACT TOTALS 

lEDUCTSIBOMJS 

1X EXCESS ENGINEERING COSTS-oWC HRS. 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ORIGINAL 
UNIT CONTRACT 

PRICE PRICE 

$7,812,435.00 
;:;:;:::::;;::==== 

(60,00) 

PAYMENT # 17 

DATE 12131103 

ACCOUNT # AMOUNT 
WF~31 $389,379.00 
WF-352O ($38,937,90) 
WF-353O ($1,230,00) 

AMENDED AMENDED 
CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

$7,712,354,30 $5,257,81404 $4,868,435.04 $389.379.00 $2,454,540.26 
============== 

($525,78140) ($486,543.50) ($38,937,90) $525,78140 

$4,732,032,64 $4,381,591,54 $350,441,10 $2,980,321.66 

527,50 ($31,550.00) 507.00 ($30,420.00) 20,50 ($1,230.00) 

$4,700,382.64 $4,351,171.54 $349,211.10 

-1.2~ 

. ENGINEERING 

/\CCOUNTING 



BlOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 6JllM 
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LuOl'S..." 
LuIl1JSLm 
Lurrc>SlITI 
Lu"..,SlI'Tl 
LUf11lSll'Tl 
Lu"" Sum 
Lu"", SlMTl 
Lu"", Sum 
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$000 
$12500.00 

$000 
$000 
$0.00 

$50.500 00 
$000 
$000 
$0.00 

$19.300 00 
$0.00 

$16,200.00 
$14.600 00 
$49.600.00 
515.900 00 
$48.500.00 

$000 
$49.400.00 

$000 
$13,900.00 
$19.600.00 

$000 
$000 

$11.800.00 
$18.10000 
$19.400 00 
$15.700.00 
$16.900.00 
$16.500.00 
$14,800.00 
$15,700.00 
511,800 00 
$68,600.00 
$16.400.00 
$13,800.00 
$51.100.00 
$69,500.00 
$19,500.00 
$15,500.00 
$16,000.00 
$18,600.00 
$47,600.00 
$16,200.00 
$48,800.00 
$48.500.00 
$49,300.00 
$13.100.00 
$15,600.00 
$49,500.00 
$13.800.00 
$11,300.00 
$11.600.00 
$11.400.00 
$19.300.00 
$13.800.00 
$11.800.00 
$11,800.00 
$12,500.00 
$11,700.00 
$11,700.00 
$11.600.00 
$16,500.00 
$15.500.00 
$26,600.00 
$11.800.00 
$19,100.00 
$67,900.00 
$16.500.00 
$16,200.00 
$16,200.00 
$18.500.00 
$18,600.00 
$18,500.00 
$16,100 00 

$0.00 
$12.600 00 
$16.500.00 

$0.00 
$16,500.00 
$19,400 00 

$000 
$1250000 

$000 
$000 
$000 

$50500 00 
$000 
$000 
$0.00 

$19.300.00 
$0.00 

516.200 00 
$14.600.00 
$49.600 00 
$15.900.00 
$48500 00 

$0.00 
$49.400 00 

$000 
$13.900 00 
519.600 00 

$000 
$000 

511.800.00 
$18,700.00 
519.400.00 
$15.700 00 
$16.900 00 
$16.500 00 
$14,800 00 
$15700 00 
$11.800.00 
$68.600.00 
$16.400.00 
$13.800.00 
$51.700.00 
$69.500.00 
$19,500.00 
$15,500 00 
$16.000 00 
$18,600 00 
$47,600.00 
$16.200 00 
$43,800.00 
$48,500.00 
$49.300.00 
$13.100.00 
$15.600.00 
$49.500.00 
$13,800.00 
$11.300 00 
$11.600 00 
$11,400.00 
$19.300 00 
$13.800.00 
$11.800.00 
$11,800.00 
$12,500.00 
$11,700.00 
$11,70000 
$11.600 00 
$16.500.00 
$15.500.00 
$26.600 00 
$11,800 00 
$19,100.00 
$67,900.00 
$16,500.00 
$16200.00 
$16.200.00 
$18,500.00 
$18.60000 
$18,500.00 
$16.100.00 

$0.00 
$12600 00 
$16.500.00 

$000 
$16.500 00 
$19400 00 

100'. 
100'/, 
100'" 
100'. 
100'4 

100'/, 
100"/, 
100"/, 
10~', 

10~, 

10~/, 

100'/. 
10~~ 

100'/, 
100':', 
100-.. 
100',. 
100'/, 
100'/, 
100'/, 
100'/, 
100'/, 
100'/, 
100'4 
100-.', 
100': .. 
100'/, 
10~' 
100'/, 
100'11 
10~', 

100'4 
100'/, 
100',. 
100'/, 
100'4 
100'/, 
100'/, 
100'/, 
100'/, 
100'; .. 

0'1, 
100-/, 
100'/, 
100':. 
100':·. 
10CO,' 
10~' 
100':. 
100'/, 
100'/, 
100'/, 
100"/, 
100':/, 
100-/, 
100-/, 
100':. 
100-/, 
1000,. 
100'1, 
i0a-/, 
i0a-/, 
100% 
100% 
10oe,. 
100% 
10()l/0 
100% 
10CO/. 
100% 
100'1, 
100% 
100°/, 

$000 
$12.500 00 

$0.00 
$0.00 
$000 
$0.00 
$0.00 
$000 
$0.00 

$19.300.00 
$0.00 
$0.00 

$14,600.00 
$49.600.00 
$15,900.00 
$48.500.00 

$0.00 
$49.400.00 

$0.00 
$13.90000 
519,600.00 

$0.00 
$0.00 

511,800.00 
$18,700.00 
$19,400.00 
$15.70000 
$16,900.00 
$16.500.00 
514.800.00 
$15.70000 
$11.800.00 
$68.600.00 
$16,400.00 
$13,800.00 
$51,700.00 
$69.500.00 
519,500.00 
$15.500.00 
$16,000.00 
$18,600.00 
$47,600.00 
$16,200.00 
$48.800.00 
$48,500.00 
$49,300.00 
$13,100.00 
$15,600.00 

$0.00 
$13.800.00 
$11.300.00 
$11.600.00 
$11.400.00 
519.300.00 
$13.800.00 
$11,800.00 
$11,800.00 
$12.500.00 
$11,70000 
$11.700.00 
$11,600.00 
$16,500.00 
$15.500.00 
$26.600 00 
$11.800.00 
$19,100.00 
$67.900.00 
$16.500.00 
$16.200.00 
$16.200.00 
$18.500.00 
$18.600.00 
$18.500.00 
$16.100.00 

$0.00 
$12.600.00 
$16500.00 

$000 
$16500.00 
$19400.00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

0'4 
100'''-
100'> 
100';" 
10~' 
0'1, 

100'/, 

0'4 
0'", 
0'1, 

100'/, 
100';' 

0':., 
10Qlt/, 
100'/. 
100':, 
100'1, 
100-,. 
100-1. 
100'/, 
100-/. 
100'4 
~I. 

100'/. 
100'4 
100'.4 
100'/, 
100'/. 
100'~ 

100'1, 
100'~ 

100-/, 
100'1, 
10()l;' 
100':', 

0"1, 
1000/, 
10~, 

10~/, 

100'/. 
100'1, 

100% 
100'/, 
100'/, 
100'/, 
1000/, 
100% 
100',., 
100'/, 
100'/. 
10~/; 

100". 
100'/0 
100'1, 
10(W. 
10()l,' 
100'ro 
100~', 

100';' 
0':', 
(t% 
O~. 

0° .• 
~. 

0°.', 
0', 

$000 
$12500 00 

$000 
$000 
$0.00 
$0.00 
$000 
$000 
$000 

$19300 00 
$0.00 
$0.00 

$14,600.00 
$49,60000 
$15.90000 
$48.500 00 

$0.00 
$49.400 00 

$0.00 
$13,900.00 

$000 
$0.00 
$0.00 

$11.500 00 
$15.700 00 

$000 
$15.70000 
$16.90000 
$16,500.00 
514,800.00 
$15.700.00 
$11.800.00 
S6e,600.00 
$16,400.00 
$13.800.00 

$0.00 
$69.500.00 
$19,500.00 
$15,50000 
$16.000.00 
$18,500.00 
$47,600.00 
$16.200.00 
$4MOOOO 
$48.500.00 
$49,300.00 
$13,100.00 
515.600.00 

$0.00 
$13.300.00 
$11.30000 
$11.60000 
$11.400.00 
$19.300.00 

$0.00 
$11,800.00 
$11,800.00 
$12,500.00 
$11,700.00 
$11,700.00 
511,600.00 
$16.500.00 
515.500.00 
$26.600 00 
$11.800.00 
$19.100.00 
$67,90000 
$16.500 00 
$16.200.00 
$16.200.00 
$18.500.00 
$18.600.00 
$18.500.00 

$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$000 

0'4 
100-;. 
0'. 
0'. 
0% 
0'., 

0'. 
0% 
O'~ 

100'", 
0'4 
0% 

100',," 
l00'~ 

100-1, 
100% 

$000 
$12500 00 

$000 
$000 
$000 
$000 
$000 
$000 
$000 

$19.300.00 
$000 
$0.00 

$14.600 00 
$49.600 00 
$15.900 00 
$48,500.00 

$000 
$49,400 00 

$000 
$13.900.00 

$0.00 
$000 
$0.00 

$11.eOO.OO 
518.700.00 

$0.00 
$15.700.00 
$16.900 00 
$16.500.00 
$14.eOO.00 
$15.700.00 
$11.800 00 
$68.600.00 
$16.400.00 
$13.800.00 

$000 
$69,500.00 
$19,500.00 
$15.500 00 
$16,000.00 
$18.600.00 
$47.600.00 
$16.200.00 
$48.800.00 
$48.500 00 
$49.300.00 
$13.100.00 
515.600.00 

$0.00 
$13.800.00 
$11.300.00 
$11.600.00 
$11.400.00 
$19,300.00 

$0.00 
511,800.00 
$11,800.00 
$12,500.00 
$11,700.00 
$11,700.00 
$11,600.00 
$16,500.00 
$15,500.00 
$26.600.00 
$11,800.00 
$19.100.00 
$67.900.00 
$16500.00 
$16.200.00 
$16.200 00 
$18500.00 
$13.600 00 
$18.500.00 

$000 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$000 

DATE 

ACCOUNT. 
WF-6631 
WF-3520 
WF·3530 

12/31103 

AMOUNT 
$3S1j.379.00 
($35.937.90) 

($1.23000) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

$000 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$000 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$000 
$0.00 
$0.00 
$000 
$0.00 
$000 
$000 
$000 

100-/. 
0'1, 

100-/, 
100':·, 
100'4 

0'1, 
100'/. 
1001', 
100'/, 

0'1, 

0'1, 

0'1, 
~/, 

0'/, 
0'1, 
o~/, 

0'1, 
0'1, 

m'. 
0

0
" 

0'1, 
O~" 
0°1. 
0'1. 
00/. 

0'1, 
100% 

0'1, 
0'1, 
0'4 
0% 
0% 
0'1, 
0% 
0"1, 
0% 
0'1, 
0% 
0'1, 
0% 
0% 
0°1, 
0% 
00/1 
~/, 

100% 
100% 
100'/0 
100'/. 
100% 
100~,' 

100~1& 

$000 
$0.00 
$000 
$000 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$19.600.00 
$0.00 
$000 
$0.00 
$0.00 

$19.400.00 
$0.00 
$000 
$0.00 
$000 
$0.00 
$000 
$0.00 
$0.00 
$0.00 

$51,700.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$13.800.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16.100.00 
$0.00 

$12.600 00 
$16.500 00 

$0.00 
$16500.00 
$1940000 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTrry 

AMENDED 
CONTRACT 

PRICE 

-------------- ------------------
81 Valve #81 
82 Valve #82 
83 Valve #83 
84 Valve #84 
85 Valve #85 
86 Valve #86 
87 Valve #87 
58 VaNe #88 
S9 VaNe #89 
90 Valve #90 
91 Valve #91 
92 Valve #92 
93 VaNe #93 
94 Valve #94 
95 Valve #95 
96 Valve #96 
97 Valve #97 
98 Valve #98 
99 Valve #99 

100 Valve #100 
101 Valve #101 
102 Valve #102 
103 Valve #103 
104 Valve #104 
105 Valve #105 
106 Valve #106 
107 Valve #107 
108 Valve #106 
109 Valve #109 
110 Valve #110 
111 Valve #111 
112 Valve#112 
113 Valve#1t3 
114 Valve #114 
115 Valve#ttS 
116 VaJ\te#116 
117 Valve#l17 
118 Valve#ltS 
119 Valve#1t9 
120 Valve #120 
121 Valve #121 
122 Valve #122 
123 Valve #123 
124 Valve#124 
125 Valve .,25 
126 Valve #126 
127 Valve #127 
128 Valve #128 
129 Valve#129 
130 Valve #130 
131 VaNe #131 
132 Valve#132 
133 Vatve #133 
134 Valve #134 
135 Valve #135 
136 VaNe .,36 
137 Valve #137 
138 VaNe .'38 
139 Valve #139 
140 VaNe #140 
141 Valve #141 
142 ValVe "142 
143 V.lve#143 
144 ValVe t11144 
145 VaNe #145 
146 ValVe #146 
147 VaNe #147 
143 VaNe #148 
149 ValVe '149 
150 ValVe .150 
151 ValVe .151 
152 ValVe .,52 
153 VaNe #153 
154 VaNe "54 
155 VaNe .'55 
156 Valve#156 
157 Valve "57 
158 Valve"58 
159 Valve "59 
160 ValVe #160 

100% 
100% 
100% 
100% 
100C'/. 
100'/. 
100C'/. 
100'/. 
100'/. 
100'~ 

100-/. 
100'/. 
100'/. 
100'/, 
100'~ 

100'~ 

100'/, 
100'/, 
100'/, 
100'~ 

10ew, 
100'/, 
100'/, 
100'~ 

100'/, 
100'~ 

100'" 
100'" 
100'/, 
100'/, 
100'/, 
10~' 
10oo/, 
100-/, 
100-/, 
100-/, 
10(}'!', 
10~'. 

100'/. 
100'/, 
100'!', 
100'/. 
100'/, 
100'(, 
100-/, 
100'~ 

10()l!', 
100-/, 
100'/, 
100'/, 
100", 
10()l!', 
100'l!', 
100'/, 
100'. 
1 Dot!,. 
10oe:-t 
10(}l!', 
10~', 
10~', 

100'. 
100'. 
10~i 

10~', 

100'.'. 
100", 
10(}l!' 
100'. 
100'l!', 
10Q4!!, 
10(}l!~ 

10Q4!·'i 
100',. 
100", 
100-. 
100'·. 
1O~' 
10oo. 
100". 
10()4, 

Lu"ll'Sum 
LurT1'Sum 
LU"ll Sum 

Lu""" SI.m 
LUrTl>Sum 
LU"1> Sum 
lUIl1> Sum 
LU"1l Sum 
LUfll) SlMTl 

Lull"p Sum 
LUIl1> Sum 
LufTll SOOl 
LUrTll Sum 
LU"1> Sum 
LuO"ll Sum 
LUfTll Sum 
LUrTlI SIXTI 
LU"1> Sum 

LU"1> Slm 
LUrTll Sum 
LUr1l>Slm 
LurT1l St.m 

LUrT1l S\.m 
4Jr1l>Sum 
LUrJ1) Sum 
LUrJ1) Sum 
Lu""" Sum 
LUrJ1) St.m 
LUrTlI Sum 
LUrT1l Sl.fTl 
LU"1> SOOl 
LUrT1l Sum 
LU"1> Sum 

Lu"" Sum 
LUrTlJ Sum 
LUrr{) Sum 
Lu"", Sum 
LUf11) SlMTl 

LUrlll Sum 
LUfTl) Sum 
LUrfl) Sum 
Lurrp Sum 
LurT'p Sum 

LUITI> Sum 
Lutrp Sum 

LU"ll Sum 
LurT'p Sum 

LU"1> Sum 
LUfTl) Sum 
Lufl'l) Sum 
LUITll Sum 
LUrllI Sum 
LurT'p Sum 

LU"1> $1Xn 

LUfTl) $001 

LU!Tl) Sum 
LUrTll Sln1 
LUrt1) Sum 

LU"1> Sum 
LUI"fl) Sum 

LU"1> Sum 

LUrT1> S..." 
Lufl'l)SIXn 
LUfTl) SOO1 
LU"1> Sum 

LU"1> SIJTl 
LU"1> Sum 
Lurrc> Sum 

LU"1> &.m 
Lu"" Sum 
lUrf1) SI.nl 

LU"1> Sum 
LUITll SI..m 
lU"l> Sum 
LUI"fl) SI..m 

Lu"" Sun 
Lu.,...., Sum 
LUfTll St.m 
Lufl'l) Sl.ITI 
Lufl'l) Sum 

$16.300.00 
$19.100.00 
$14.300.00 
$16.000.00 
$16.300.00 
$16.500.00 
$11.300.00 

so.oo 
$15.100.00 
$12.200.00 
$11.200.00 
$11.500.00 

SO.OO 
$11.900.00 
$16.000.00 
$16.800.00 
$16.300.00 
$16,400.00 
$70.400.00 
$15.000.00 
$50.500.00 
$51.000.00 
$49.100.00 

SO.OO 
SO.OO 

$16.700.00 
$12.800.00 
$70.700.00 
$27.500.00 
$27.300.00 
$17.600.00 

SO.oo 
SO.OO 
SO.oo 
SO.OO 

$19.400.00 
$17.700.00 
$16.200.00 
$12.100.00 
$24.500.00 
$28000 00 
$26.700.00 
$11.700.00 
$12.100.00 
$13.500.00 
$11.800.00 
$16.500.00 
$15.100.00 
$16.700 00 
$12.300.00 
$16.400 00 
$16500.00 
$12.900.00 
$12.900 00 
$12.700.00 
$12.100.00 
$15.900.00 
$1Uoo.00 
$16.200 00 
$16.500 00 
$14.300 00 
$15.500 00 
$16.400 00 
$49.900.00 
$14500 00 
$17 000 00 
$56.300 00 
$16.500 00 
$12100.00 
$11 900.00 
$14.800 00 
$16.700 00 
$12.700 00 
$12.400 00 
$16.700 00 

$000 
$14.500 00 
$15.100 00 
$15300 00 
$1540000 

$16.300.00 
$19.100.00 
$14.300.00 
$16.000.00 
$16.300.00 
$16.500.00 
$11.300.00 

SO.OO 
$15.100.00 
$12.200.00 
$11.200.00 
$11.500.00 

SO.OO 
$11.900.00 
516.000.00 
$16.800.00 
$16.300.00 
$16.400.00 
$70.400.00 
$15.000.00 
$50.500.00 
$51.000.00 
$49.100.00 

SO.oo 
SO.oo 

$16.700.00 
$12.800.00 
$70.700.00 
$27.500.00 
$27.300.00 
$17.600.00 

SO.OO 
so 00 
SO.OO 
SO.OO 

$19.400.00 
$17.700.00 
$16.200.00 
$12.100.00 
$24.500.00 
$28.000.00 
$26.700.00 
$11.700.00 
$12.100 00 
$13.500.00 
$11.800.00 
$16.500 00 
$15.100.00 
$16.700 00 
$12.300.00 
$16.400 00 
$16.500 00 
$12.900.00 
$12.900 00 
$12.700.00 
$12.100.00 
$15.900.00 
$11.800 00 
$16.200 00 
$16.500.00 
$14.300 00 
$15.500 00 
$16400.00 
$49.900.00 
$14.500 00 
$17.000.00 
$56.300 00 
$16.500 00 
$12.100.00 
$11.900 00 
$14.800 00 
$16.700 00 
$12.700 00 
$12400 00 
516.70000 

$000 
514.500 00 
515.100 00 
515300 00 
51540000 

100'/, 
100'/. 
100'/, 
100'/, 
100'10 
100'~ 

O'~ 

100'1. 
100% 
100'" 
100'4 
100% 
100'" 
100'" 
100'" 
100'" 
100% 
100'" 
100'10 
0% 
0'10 

100'~ 

100'" 
100'" 
100'10 
100'/, 
100'~ 

100'~ 
100'~ 

100'10 
100'~ 

100'~ 

100'10 
100'~ 

100'~ 

0'/. 

0'/. 
10~" 
100'l!' 
100'1, 
100-,. 
100'/. 
100',. 
100'. 
100'4 
100'. 
100'~ 

100'. 
100'''' 
10~" 
100'/. 
10~~ 

100'/. 
100',. 
100'~ 

100% 
100'" 
100'l!. 
100'. 
100';, 
100-/, 
10(}l!', 
100" 
100", 
1w'"i 
10oe., 
100", 
100'. 
10~i 

100'. 
100'. 

$16.300.00 
$19.100.00 
$14.300.00 
$16.000.00 
$16.300.00 
$16.500.00 

SO.OO 
SO.oo 

$15.100.00 
$12.200.00 
$11.200.00 
$11.500.00 

SO.OO 
$11.900.00 
$16.000.00 
$16.800.00 
$16.300.00 
$16.400.00 
$70.400.00 

SO.OO 
SO.OO 

$51.000.00 
$49.100.00 

SO.OO 
SO.OO 

$16.700.00 
$12.800.00 
$70.700.00 
$27.500.00 
$27.300.00 
$17.600.00 

SO.oo 
SO.oo 
SO.oo 
SO.oo 
so 00 
SO.OO 

$16.200.00 
$12.100.00 
$24.500.00 
$28000.00 
$26.700.00 

so. 00 
$12.100.00 
$13.500.00 

SO.OO 
$16.50000 
$15.100.00 
$16.700.00 
$12300.00 
$16.400 00 
$16.500.00 
$12.900.00 
$12.900.00 
$12.700.00 
$12.100.00 
$15.90000 
$1U~OO.OO 

$16.200 00 
$16.500 00 
$14.300.00 
$15.500.00 
$16.400.00 
$49900.00 
$14.500.00 
$17000.00 
$56.300.00 
$16500.00 
512.100 00 
$11.900.00 
$14.800.00 
$16.700.00 
$12.700.00 
$12.400.00 
$16.700 00 

$000 
$14.500.00 
$1510000 
515300 00 
$1540000 

CURRENT TO DATE 
QUANTITY EXTENSION 

100" 
O'~ 

0% 
0'10 
0'/. 
~', 

10~'. 

100'" 
0'/. 

100% 
10~' 
100'~ 

100'~ 

100'/, 
100"1, 
100'10 
O'~ 

100" 
100'. 
100'~ 

100'. 
100'/, 
100'~ 

100'10 
100'. 
100'10 
100'10 
100", 
100'1. 
100". 
100'~ 

100'. 
100" 
100'" 
100'~ 

100'10 
100", 
100" 
0'. 

SO.OO 
SO.oo 
SO.OO 
SO.OO 
SO.oo 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$12.200.00 
SO.OO 
SO.oo 
SO.oo 
SO.OO 
SO.oo 
SO.oo 
SO.OO 
SO.OO 

$70.400.00 
SO.oo 
SO.OO 

551.000.00 
$49.100.00 

SO.OO 
SO.OO 

$16.700.00 
$12.800.00 
$70.700.00 
$27.500.00 
$27.300.00 
$17.600.00 

SO.oo 
SO.oo 
SO.oo 
SO 00 
SO 00 
SO 00 

$16.200 00 
SO.OO 
SO 00 
SO.oo 
SO 00 
SO 00 

$12.100.00 
$13.500 00 

SO.OO 
$16.500 00 
$15.100.00 
$16.700 00 
$12.300.00 
516.400 00 
$16500 00 
$12.900 00 

SO.oo 
$12.700.00 
$12.100.00 
$15.900.00 
511.800 00 
$16.200 00 
$16.500 00 
514.300.00 
$15.500 00 
516.400.00 
$49.900.00 
514.500.00 
$17.000 00 
$56.300 00 
516.500 00 
512.100 00 
511.900 00 
$14.~00 00 
$16.700.00 
$12.700.00 
$12.400 00 
$16700 00 

$000 
$14.500 00 
$15.100 00 
$15300 00 
$1540000 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

SO.OO 
SO.oo 
SO.OO 
SO 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$12.200.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.oo 
SO.OO 
SO.OO 
SO.OO 

$70.400.00 
SO.OO 
SO.OO 

$51.000.00 
$49.100.00 

SO.OO 
SO.OO 

$16.700.00 
$12.800.00 
$70.700.00 
$27.500.00 
$27.300.00 
$17.600.00 

SO.OO 
SO.oo 
SO.oo 
SO.OO 
SO.oo 
SO.oo 

$16.200.00 
SO.OO 
SO.OO 
SO.oo 
SO.oo 
SO.oo 

$12.100.00 
$13.500.00 

SO.OO 
$16.500.00 
$15.100.00 
$16.700.00 
$12300 00 

SO.oo 
SO.oo 
SO.OO 
SO.OO 

$12.700.00 
$12.100.00 
$15.900.00 

SO.OO 
SO.oo 
SO.OO 
SO.oo 
SO.OO 
SO.OO 

$49.900.00 
$14.500.00 
$17.000 00 
556.300.00 
$16.500.00 
$12.100.00 
$11.900.00 
$14.800 00 
$16.700.00 
512.700.00 
$12.400.00 
$16.700 00 

SO.OO 
$14.500 00 
$15.100 00 
$15.300 00 
$15.400 00 

THIS PAYMENT 
QUANTITY EXTENSION 

SO.oo 
SO.OO 
SO.oo 
SO.OO 
SO.oo 
SO.OO 
$0.00 
SO.OO 
SO.oo 
SO.OO 
SO.oo 
SO.oo 
SO.oo 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.oo 
SO.oo 
SO.OO 
SO.OO 
SO.OO 
SO 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.oo 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO 00 
SO 00 
SO 00 
SO.OO 
SO.oo 
SO 00 
SO.oo 
SO.oo 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO 00 
SO 00 
SO.oo 

516.400 00 
$16.500 00 
$12.900.00 

SO.OO 
SO.oo 
SO 00 
SO 00 

$11.UlO.oo 
$16.20000 
516.500 00 
$14.300.00 
$15.500 00 
516.400 00 

SO.oo 
$000 
SO.oo 
$000 
SO 00 
SO.oo 
SO.oo 
SO.oo 
SO 00 
SO 00 
$000 
SO 00 
SO 00 
$000 
$000 
SO 00 
$000 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-352O 
WF-3530 

17 

12131103 

AMOUNT 
=.379.00 
($38.937.90) 

($1.230.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

100% 
100'/0 
100'/, 
1000/, 
100% 
100'/. 

0'/0 
100'/. 
100'/. 

0'" 
100'/, 
100'/, 
100'10 
100'1. 
100'1, 
100'/, 
100'/. 
101)'/. 

0'/. 
0'" 
O'~ 

O'~ 

O'~ 

100'1, 
100'/. 

(W. 

(W. 

0'" 
O'~ 

0'/. 
0'/. 

10~!, 

100'/, 
100'/, 
100'~ 
0'/. 
0'/, 
(W, 

100'~ 

100'1. 
100'1, 
10Oti, 
~I. 

0". 
~'i1 
0'(, 
0'10 
0'/. 
0", 
0'/. 
0':', 
0-/' 
0'10 

100'~ 

0" 
O'~ 

0'. 
0'. 
0'/. 
0". 
0'/. 
(W, 
oe:. 
0'/. 
0'1, 
0'1. 
0'10 
0'1. 
0'1, 
0'1, 
~t 

0'/. 
0'1 
O~. 

0'/, 
100", 

0" 
0',. 
0". 
0'. 

$16.300.00 
$19.100.00 
$14.300.00 
$16.000.00 
$16.300.00 
$16.500.00 

SO.OO 
SO.OO 

$15.100.00 
SO.OO 

$11.200.00 
$11.500.00 

SO.OO 
$11.900.00 
$16.000.00 
$16.800.00 
$16.300.00 
$16.400.00 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.oo 
SO.OO 
SO.oo 
SO.OO 
SO.oo 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$12.100.00 
$24.500.00 
$28.000 00 
$26.700.00 

SO.oo 
SO.oo 
SO.oo 
SO 00 
SO.oo 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$12.900.00 
SO.OO 
SO.oo 
SO.OO 
SO 00 
SO.oo 
SO.oo 
SO.OO 
SO.oo 
SO.OO 
SO.oo 
SO 00 
SO.OO 
SO.oo 
SO.oo 
SO.OO 
SO.oo 
SO.oo 
SO.OO 
SO.OO 
SO.oo 
SO.oo 
SO.OO 
SO.OO 
SO 00 
$000 
$000 



BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201\M:ST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

(BOV·l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

AMENDED 
CONTRACT 

PRICE 

------------------------------
161 Valve tl161 
162 Valve 111162 
163 Valve .163 
164 Valve #164 
165 Valve #165 
166 Valve .,66 
167 V.lve1l67 
168 Valve #168 
169 Valve .,69 
170 Valve #170 
171 VaNe '171 
172 Valv.IJ172 
173 Valve '173 
174 VaNe .174 
175 Valve .175 
176 Valve #176 
177 Valve #177 
178 Valve #178 
179 Valve #179 
180 Valve #180 
181 Valve #181 
182 Valve#182 
1S3 Va ...... e#lS3 
1M Valve#184 
185 Valve #185 
186 Valve#lS6 
1~7 Valve #187 
188 Valve'188 
189 Valve #189 
190 Valve #190 
191 Valve #191 
192 Valve #192 
193 Valve #193 
194 Valve #194 
195 Valve #195 
196 Valve #196 
197 Valve #197 
193 Valve #198 
199 Vatve #199 
200 Valve #200 
201 Valve #201 
202 Valve #202 
203 Valve #203 
204 Valve #204 
205 Valve #205 
206 Valve #206 
207 Valve #207 
208 Valve #208 
209 Valve #209 
210 Valve#210 
211 Valve #211 
212 Valve#212 
213 Valve #213 
214 Valve #214 
215 V.lve #215 
216 Valve #216 
217 Valve #217 
218 Valve #218 
219 Valve #219 
220 Valve #220 
221 Valve #221 
222 Valve #222 
223 Valve #223 
224 Valve #224 
225 Valve #225 
226 Valve #226 
227 Valve #227 
228 Valve #228 
229 Valve #229 
230 Valve #230 
231 Valve #231 
232 Valve #232 
233 Valve #233 
234 Valve #234 
235 Valve #235 
236 Valve #236 
237 Valve #237 
238 Valve #238 
239 Valve #239 
240 Valve #240 

100'~ 

100'10 
100'10 
100'~ 

100'10 
100'10 
100'" 
100'" 
100'~ 

100'" 
100'~ 

100'" 
100'~ 

l00'~ 

100'" 
10()l/. 
100'" 
100-/. 
100'10 
100'~ 

100'10 
100'~ 

100'~ 

100'" 
100'" 
10()l/. 
100'~ 
10()l,.. 
iDOl;' 

100'" 
100'10 
10()l/. 

100'" 
100'~ 

100'/. 
10()l/. 
100'" 
100'" 
100'" 
10{W. 
100'" 
100'/, 

100'" 
100'" 
100'10 
10()l/. 
100'~ 

100'/. 
100'" 
100'/. 
100'/. 
100'" 
100'/. 
100'" 
100'10 
100'" 
10()l/. 
100'10 
100'/. 
100'" 
100'/. 
100'/. 
100';' 
100';' 
100'/. 
100% 
10~. 

100% 
100';' 
100'/0 
100'/. 
100'/. 
100'/. 
100'/. 
100';' 
100% 
100'/, 
1000/, 
100'/. 
10()G;/, 

Luf'11)SIITl 
lUfT1) Stm 
WITI'S.." 
lUfll) St.m 
WITI'S.." 
lUfT1) Sum 
WITI'&.m 
lUrf1) Slm 
WITI' &.m 
WITI'S.." 
WITI' &.m 
lurf1)SLI'Tl 
WITI'S.." 
LulTl'&.m 
lUrf1) s..." 
lufT1)St..nl 
luO'l)Sun 
WITI' &.m 
Lu"" S..." 
WITI' &.m 
lufll)SlM'n 
lU"1l Sum 
LurT1l Slm 
lul'Tll SlMTl 
LuIT1>Slm 
lufT1)SLm 
lUfTl) SOO1 
LufTlt S..." 
lUrfl)Sum 
lui'll> SOOl 
lUfT1)S"", 
lurt1>Stm 
lUfll)Slm 
lUfT1) Sun 
LU"1J Slm 
LUfTl) Sum 
LUJll)S"'" 
WITI' &.m 
LurJ1)S16O 
LufTllSum 
Lufl1lSum 
Lu"llSum 
lUf11) St.m 
luf'11)Sum 
LufT1)Sum 
LufT1)Slm 
WITI' &.m 
lUO'1)Slm 
lul'T1l S um 
luf'11)Sum 
LuIT1'Sum 
lU"l) Sum 
lU"1> Slrn 
lui'll> St.m 
lul'T1l St.m 
lUfTl)Sum 
lUrTl>Stm 
lUfT1)SlMTI 
lU"l) Sum 
lUfT1) Sum 
lUfTll Sum 
LurT1'Sum 
lU"1l Slm 
lUITl>Sum 
lUrf1)Sum 
lUfll) Sum 
lul'f1)Sum 
lUITl>Sum 
lurtl) Sum 
lul1'l'Sum 
luf'TllSum 
lUI'T1lSum 
luf'lllSum 
lUrT1'Sum 
lUfT1)Sum 
lUfT1)Sum 
lurT'{lSum 
lulll'Sum 
lUfTl) Sum 
LUI1l'Sum 

$17,800 00 
$16,500.00 
$17,200 00 
$12,500 00 
$11,900.00 
$15,80000 
$15,300.00 
$16.400,00 
$17,700.00 
$15.800.00 
$le,400.00 
$15,900.00 
$16,300.00 
$17,700.00 
$18,20000 
$16,900 00 
$17,700.00 
$16,800.00 
$16,800 00 
$48,400.00 
$12,800,00 
$11,800.00 
$16,300 00 
$12,600.00 
$13,500.00 
$12,600.00 
$12.400.00 
$14,900.00 
$16.400.00 
$16.400.00 
$15,600.00 
$15,100 00 
$16,500.00 
$16,500.00 
$15,000.00 
$15,100.00 
$15,600.00 
$11,800.00 
$16,500.00 
$16,500,00 

SO,OO 
$11.400,00 
$16,000,00 
$17,700,00 
$17,200,00 
$15,900,00 
$15,200,00 
$15,700.00 
$17,200,00 
$19,500 00 
$16,000,00 
$17,600.00 
$16,400.00 
$12,000.00 
$15,000,00 
$15,800.00 
$16,300,00 
$26,200,00 
$15.400,00 
$16.000.00 
$15.400.00 
$12,900.00 
$16,800,00 
$25.400.00 
$15,700.00 
525,200.00 
$12.40000 
511.600.00 
$11.500.00 

SO.OO 
516,000.00 
$15.400.00 
$14,900.00 
$18,700,00 
$25.500.00 
525.000.00 
$15,30000 
$69900.00 
$50,200.00 
$16.300.00 

$17.800 00 
$16,500 00 
$17,200 00 
$12,500 00 
$11,900.00 
$15,800 00 
$15,300.00 

$16.40000 
$17,700.00 
$15,800.00 
$IMOO 00 
$15,900.00 
$16,300.00 
$17,700 00 
$18,200 00 
516,900 00 
$17,700.00 
$16.MO.OO 
$16.800.00 
$48,400 00 
$12,800 00 
$11800 00 
516.300 00 
$12,600 00 
$13.500 00 
512.600 00 
$12.400 00 
$14,900.00 
$16.40000 
$16400 00 
$15,600.00 
$15,100.00 
$16,50000 
$16,500.00 
$15,000.00 
$15,100.00 
$15,600.00 
$11,800.00 
$16,500.00 
$16,500 00 

so 00 
$11.400.00 
$16,000.00 
$17,70000 
$17,200,00 
$15,900 00 

$15.200 00 
$15.700 00 
$17,20000 
$19,500.00 
$16,000.00 
$17,600.00 
$16.400.00 
$12,000.00 
$15,000.00 
$15,800.00 
$16,300,00 
$26,200.00 
$15.400.00 
$16,000.00 
$15.400.00 
$12,900.00 
$16,800.00 
$25.400.00 
$15,700.00 

525,200 00 
$12.400.00 
$11,600.00 
$11,500.00 

so. 00 
SI6,OOO.00 
$15,400.00 
$14,900.00 
$18.700 00 
$25,500.00 
525000.00 
515,300 00 
569,900.00 
$50200 00 
$16.300 00 

100'/. 
100'/, 
100'/, 
10~~ 

100-/. 
100'/, 
100'.-. 
100'/. 
100-/. 
100'" 
100'/. 
100'/, 
100'/, 
100'10 
100'" 
100'" 
10~" 
100'1, 
100'/, 
100'/. 
100'/. 
100'" 
10~'. 

100'1. 
100'10 
100-/. 
100'/. 
100'11 
10~~ 

100',. 
100% 
10~/, 

100'1e 
100'/0 

100'" 
100'/. 
100'/, 
100'/, 
100'/, 
100'/, 
100'10 
10a-1e 
100' ... 
100'/. 
100-i, 
100-/. 
100'10 
100';' 
100-/0 
100'/0 
100-/. 
10O't. 
100'/1 
100-/1 
10()l/. 
100'/. 
100'" 
100'/0 
1000/, 
100'/, 

0% 
100'/0 
1000/. 
10~0 

100% 

100% 

100% 
1000/, 
10ce/, 
10CW. 
100~~ 

100% 
100% 
100'/" 
100% 
100% 
10Qt!/o 

100era 
100~o 

$17,800.00 
$16,500 00 
$17,20000 
$12,500 00 
$11,900 00 
$15,800.00 
$15,300.00 

$16,400.00 
$17,70000 
$15,80000 
$18,400.00 
$15,900 00 
$16,300 00 
$17,700.00 
$18,200.00 
$16.900 00 
$17,700 00 
$16,800.00 
$16,800 00 
$48.40000 
$12,800.00 
$11,800 00 
$16,300.00 
$12.600.00 
$13,500.00 
$12,600.00 
$12,400.00 
$14,900.00 
$16,400,00 
$16.400.00 
$15.600.00 
$15,100,00 
$16,500.00 
$16,500.00 
$15,000.00 
$15,100.00 
$15,600.00 
$11,800.00 
$16,500,00 
$16,500,00 

SO.OO 
$11,400.00 
$16,000.00 
$17,700.00 
$17,200.00 
$15,900.00 

$15,200.00 
$15,700.00 
$17,200.00 
$19,500.00 
$16,000.00 
$17,600.00 
$16.400.00 
$12,000,00 
$15,000.00 
$15,800.00 
$16,300.00 
$26,20000 
$15.400.00 
$16,000.00 

SO.OO 
$12,900.00 
$16.800.00 
$25.400,00 
$15,700.00 

525.200.00 
SO.OO 

Sl1,600.00 
$11,500 00 

SO,OO 
$16,000.00 
$15.400 00 
$14.900 00 
$18.700.00 
$25,500.00 
$25,000.00 
$15,300.00 
$69,900.00 
$50200.00 
$16,300 00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

D", 
100':, 
10~'I 

100'/, 
100'/t 

100'" 
100';. 
10~, 

0'" 
100", 
10D" 
100' .... 
100', 
100'/, 
10~'I 

100', 
10~. 

100''' 
100'11 
100',. 
100' ... 
100', 
100-/, 
100' ... 

0'/, 
10~'t 
10a-/. 
100'/1 
100';1. 
100"1 
100'/. 
100'/. 
100' ... 
10D" 
100' ... 
1000/, 
100',. 
100'/. 
100' ... 
100'!~ 

0'/, 
100'/. 
100'/. 
100', 
100', 
100', 
100-/, 
10~'i 

100-/. 
100'/, 
100-/. 
100'/. 
10~/. 

0-/0 
0'/. 
0'/, 
0'/. 
0'/. 
0'/, 
0'/. 
()Clio 

0'/. 
100% 

0% 
100e/t 
100~/, 

0'/. 
O'fl 

100'/. 
0'/, 

~'. 
0% 

so 00 
$16500 00 
$17,200.00 
$1250000 
$11,900.00 
$15,800.00 
$15,300.00 
$16,400.00 

SO.OO 
$15,800 00 
$18,400,00 
$15,~00 
$16,300.00 
$17,700 00 
$18.200 00 
$16,900 00 
$17,700 00 
$16,800 00 
$16,800 00 
543,400.00 
$12,800,00 
$11,800 00 
$16,300 00 
$12,600 00 

so 00 
$12,600 00 
$12,400 00 
$14,900.00 
$16,400.00 
$16.400.00 
$15,600.00 
$15,100.00 
$16,500.00 
$16,500.00 
$15,000.00 
$15,100.00 
$15,600.00 
$11,800.00 
516,500.00 
$16,500.00 

SO.OO 
$11,400.00 
516,000.00 
$17,700.00 
$17,200.00 
$15,900.00 
$15,200.00 
$15,700.00 
517,200.00 
$19,500.00 
$16,000.00 
$17,600.00 
$16.400.00 

SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

516,800.00 
SO.OO 

$15,700.00 

525,200.00 
so 00 
SO.OO 

511,500.00 
so 00 
SO.OO 
so 00 

$14,900.00 
so 00 
so 00 
SO.OO 
SO.OO 
so 00 
so 00 
so 00 

D'. 
100% 
100'11 
10~, 

10()\o, 
10~ .. 

100'''' 
100% 
O'~ 

100'. 
100'10 
100', 
100% 
100% 
100% 
100·,. 
10~'1 

100'11 
100'11 
100% 

100'''' 
100'/. 
100'~ 

10D" 
0'/, 

100'~ 

100'. 
100',. 
100'/. 
10~/. 

100'/. 
100-/. 
100'10 

100''' 
100'" 
100'/. 
100',. 
100'10 
100'/. 
100'/. 
0'. 

100'. 
100'/. 
10a-/, 

100'" 
100'" 
100'10 
100-/, 
100% 
100'" 
100'/. 
100'" 
100'/. 

()Ii. 

0'/, 
0';'. 

0'. 
0% 
0% 
0'1. 
~/. 

0',. 
100-/, 
0'. 

100' ... 
100·1. 

so 00 
$16,500 00 
$17.200 00 
$1250000 
$11,900 00 
$15,800.00 
$15.300 00 
$16,400 00 

SO.OO 
$15,800 00 
$IMOO.OO 
$15,900.00 
$16,300.00 
$17.100.00 
$18,200.00 
$16.900.00 
$17.100.00 
$16.800.00 
$16,800 00 
$48.400.00 
$12,800.00 
$11,600.00 
$16,300.00 
$12,600.00 

SO.OO 
$12,600.00 
$12.400,00 
$14,900.00 
$16,400.00 
$16,400.00 
$15,600.00 
$15,100,00 
$16,500,00 
$16,500.00 
$15,000.00 
515,10000 
$15,600.00 
$11,600.00 
$16,500.00 
$16,500.00 

SO.OO 
$11.400.00 
$16.000.00 
$17,700.00 
$17,200.00 
$15,900.00 

$15,200.00 
$15.700.00 
$17,200.00 
$19,500.00 
$16,000.00 
$17,600.00 
$16,400.00 

SO,oo 
SO,OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO,OO 
SO.oo 
SO,OO 

$16,800.00 
SO.oo 

$15.700 00 
$25,200.00 

SO.OO 
SO.OO 

$11,500.00 
SO.OO 
SO.OO 
SO.OO 

$14,900.00 
SO.OO 
SO,OO 
SO,OO 
$0.00 
SO.OO 
$0.00 
$0.00 

DATE 

ACCOUNT II 
v-n'.{I631 
v-n'-3S20 
v-n'-3SJO 

12131103 

AMOUNT 
$3/1lj,379.00 
($38,937.90) 

($1,230.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

~. 

0'/1 
100'/. 
100'/1 
100'1. 

0'1, 
0'/. 

100'. 
a-/, 

0'. 
100'" 

0'/0 
0'/. 
0'/, 
0';, 
0-/1 

100'/. 
0'/. 
0'/. 
0'/. 
0'/, 

10()l/. 
100~', 

100'/. 
0'. 
0'/. 
~/. 

0'/. 
0'/. 
0% 
f1!'1 
0'/, 
O'/~ 

0'/1 
0% 
0'/, 
0'/. 

0'" 
Qf/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0% 
0'/, 
0'/. 
0'. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/. 
0'/, 
0% 
0'1. 
0% 
0'/. 
0°1, 
0% 
0% 
0'/. 
0'/. 
0'/. 
0°1, 
0'1, 
0'1. 
0'/. 
0'1. 
0'1. 
oe/o 
0'1. 
0'1, 
oe/o 
0°-'0 

so 00 
SO.OO 
so 00 
SO.OO 
SO.OO 
so 00 
SO.OO 

so 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
SO.OO 
so 00 
so 00 
so 00 
so 00 
so 00 
so 00 
SO.OO 
so 00 
SO.OO 
so 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
SO,OO 
SO.OO 
SO.OO 
SO,OO 
SO.OO 
so 00 
SO.OO 
SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO 00 
so 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
50.00 
so 00 
$000 

100-/. 
0'/, 
0'/, 
0',. 
o-/t 
0'" 
0'. 
0'/, 

'O~'t 
0'. 
0'. 
0'/, 
0'/, 
0'/, 
0'/, 
o-/t 
0'/, 

Qt.'. 
0'/, 
0% 
0'/, 
D'. 
0'/, 
0'/, 

100'/, 

0'" 
0'/, 
0'/. 
0';. 
Qt./, 

Qt.', 

Qt.'. 
o-/~ 

0% 
0'/, 

0'" 
0'/. 
0'/, 
0'. 
0'/. 

100'~ 
0'/, 
0'/. 
0'/, 
0'. 
0'/, 
0% 
0'/. 
0'/, 
0'/, 
0'/. 
0'/. 
0'/. 

100"/, 
100'/, 
100'/, 
10Q'l/. 
100% 
100'/. 
100"/. 

0'/, 
100% 

0% 
10011

/. 

0% 
0'/. 
0'/. 

100% 
0'/. 

100% 
100% 
100% 

0'/. 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

$17,800 00 
SO.OO 
SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
so. 00 

$17,700 00 
SO.OO 
SO.OO 
SO,OO 
SO,OO 
SO.OO 
SO.OO 
SO,OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
SO,OO 
SO.OO 

$13,500 00 
SO,OO 
SO,OO 

SO.OO 
SO.OO 
SO.OO 
SO,OO 
SO,OO 
SO,OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 
SO.OO 
SO.OO 
SO.OO 
SO,OO 
SO,OO 
SO,OO 

$12,000.00 
515,000.00 
SI5,800.00 
$16,300.00 
$26,200,00 
$15.400,00 
$16,000.00 

SO.OO 
512,900.00 

SO.OO 
525.400,00 

SO.OO 
SO,OO 
SO,OO 

511,600.00 
so 00 
SO.OO 

$16,000.00 
$15.400.00 

SO.OO 
$18.700.00 
525,500.00 
$25,000,00 
$15300.00 
$69,900.00 
$50200.00 
$16300.00 



OU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

241 VaNe #241 
242 VaNe #242 
243 VaNe #243 
244 Valve #244 
245 Valve #245 
246 Valve #246 
247 Valve #247 
248 Valve #248 
249 Valve #249 
250 Valve #250 
251 Valve #251 
252 VaNe #252 
253 VaNe #253 
254 Valve #25' 
255 Valve #255 
256 Valve #256 
257 Valve #251 
258 Valve #258 
259 Valve #259 
260 Valve #260 
261 Valve #261 
262 Valve #262 
263 Valve #263 
264 Valvo #26. 
265 Valve #265 
266 Valve #266 
267 Valve #261 
258 VaNe #268 
269 Valve 1f269 
270 Valve 1f210 
211 Valve #271 
Zl2 Valve #272 
273 Valve #273 
274 Valve #274 
275 Valve 11275 
276 Valve #276 
271 Valve #217 
218 Valve #218 
219 Valve 11279 
280 Valve #280 
281 Valve #281 
282 Valve #282 
283 Valve #283 
284 Valve #264 
285 VaNe #285 
286 VaNe #286 
287 Valve #287 
288 Valve #288 
289 Valve #289 
290 Valve #290 
291 Valve #291 
292 Valve #292 
293 Valve #293 
294 Valve #294 
295 Valve #295 
296 Valve #296 
297 Valve "297 
298 VaNe '298 
299 VaNe .299 
JOO Valve "300 
301 Valve #301 
302 Valve #302 
J03 Valvo #303 
304 Valve #304 
305 Val've .305 
J06 Valve '30B 
307 Valve .307 
308 Valve "308 
309 Valve '309 
310 Valve "310 
311 Valve .311 
312 Vatve .312 
313 Valve "313 
314 VaNe"314 
315 VaNe '315 
316 VaNe "316 
317 VaNe '317 
31~ Villve "318 
319 Valve .319 
320 Vatve "320 

ITEM 

(BOV-l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

10~" 
100'/, 
10()l'/, 
100'/, 
100% 
100'/, 
100'10 
100'10 
100% 
100'" 
100'10 
100'/, 
100'10 
100'10 
100'/, 
100'10 
100'10 
100'10 
100'10 
100'10 
100'10 
100'10 
100'/, 
100-/, 
100'10 
100'10 
lOW, 

100'" 
100'/, 
100'10 
100'/. 
100'. 
1000/, 
100'/, 
100'/, 
100'/, 
10eW, 
100'/, 
100'/. 
10~~ 

10~" 
100'/. 
100'/. 
100'10 
100'/. 
10~" 
100'10 
100'~ 
100'/, 
100'" 
10(W, 
10~'. 

100'10 
10~" 
100'. 
10~'. 

10~" 
100'. 
100'/, 
100'/. 
10(1!', 
100'/, 
10~'. 
100'/. 
100", 
100-:', 
10~" 
1Q0':. 
100',. 
100'/. 
100':,. 
10()l;', 
10()l;'. 
10()l;" 
10()l;. 
100':', 
10(),:', 
100' .. 
10()l;', 
100". 

LulT'pSum 
lUrTl'Sum 
lulT'p Sum 
lUOll Sum 
Lul'fll Sum 
lUOll Sum 
LuOll Sum 
LulT'p Sum 
lun-p Sum 
Lun-p Sum 
lUOll Sum 
Lun-pSum 
lun-p Sum 
LUrfl) Sum 
lu~Sum 

lun-p Sum 
lulT'p Sum 
lulT'p Sum 
lun-p Sum 
lun-p Sum 
lun-p Sum 
Lun-p Sum 
LulT'p Sum 
LU"1J SlMTl 
Lun-pSum 
LuIT'pSum 
lulT'p Sum 
lulT'p Sun 
LulT'p Sum 
lul'fl) Sum 
lu"" Sum 
lulT'p Sum 
lUfTl) Sum 
lUrfl) SlITl 
Lu01) Sum 
lU"ll Sum 
lU"ll Sum 
LulT'p Sum 
lun-p Sum 
lun-p Sum 
lulT'p Sum 
lulT'p SISI'l 
lulT'p Sum 
lu01) Sum 

lu"" SLm 
lu"" Sum 
Lurrc Sum 
lUrTll Slm 
lulT'p Sum 
lulT'p Sum 
lun-p Sum 
lUfT1) Sum 

Lu"" Sum 
LUfT1) Sum 
lU"ll Sum 
Lun-p Sum 
lUrTll Sum 
lUrf1) Sl6n 
lUOll Sum 
lUrf1) Sum 
lUrf1) SIXn 
lUfl1) Slm 
LUflll SI.I11 
LUfT1) Sum 
LUfT1) Sum 
LulT'p Sum 
LUrf1) Slm 
LulT'p SLnl 
lUrf1) Sum 
LUrf1) SlMTl 
LUrf1) S..." 
lUrf1) SlITl 
LUrf1) S..." 
lU"ll SLm 
Lu"" Sum 
LUrTll St.rn 
LulT'p S..." 
lU"ll SIITl 
lU"ll Sum 
LUfll) Sum 

UNIT 
PRICE 

$15,300,00 
$16,400.00 
$15,800.00 

SO,OO 
SO.OO 

$25,400,00 
$16,200,00 
$16,900,00 
$16,400,00 

SO,OO 
$12,500.00 
$16,300.00 
$15,100.00 
$12,900,00 
$47,600,00 
$16,400,00 
$16,400.00 
$15,900.00 
$15,300.00 
$16,200.00 
$16,000.00 
$15,900.00 
$17,000.00 
$11,800.00 
$16,200.00 
$11,400.00 
$12,100.00 
$19,100.00 
$29.200.00 
$28,700.00 
$15.600.00 
$15,600.00 
$17,400,00 
$15.800,00 
$25,900.00 
$16,700 00 

SO.OO 
$15,800,00 
$16.200.00 
$19,300.00 
$25.200.00 
$14,400.00 
$25,800,00 
$25,400.00 
$30,700.00 
$12.500.00 
$15,700 00 
$16,600.00 

SO.OO 
$16,400 00 
$19.700.00 
$16500 00 
$16,400.00 
$15.000 00 
$16,100 00 
$15,900.00 
$18,100 00 
$16,200 00 
$16,400.00 
$13,900 00 
$15,600 00 
$14,900 00 
$14.800 00 
$16,300 00 
$20.100 00 
$16.600 00 
$15500 00 
$13,100 00 
$16,100 00 
$15300.00 
$15.500.00 
$16,800.00 
$12500 00 
$12,600 00 
$16,000 00 
$14.900 00 
$13.500 00 
$12700 00 
$17.~00 00 
$1120000 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

$15,800,00 
$16,400.00 
$15,800.00 

SO.OO 
SO.OO 

$25,400,00 
$16,200,00 
$16,900.00 
$16,400,00 

SO,OO 
$12,500,00 
$16,300,00 
$15,100.00 
$12,900.00 
$47,600.00 
$16,400,00 
$16,400,00 
$15,900.00 
$15,300.00 
$16,200.00 
$16,000.00 
$15,900.00 
$17,000.00 
$11,800.00 
$16,200.00 
$11,400.00 
$12,100.00 
$19,100.00 
$29,200.00 
$28,700,00 
$15,600,00 
$15,60000 
$17,400.00 
$15,800,00 
$25,900.00 
$16,700.00 

SO.OO 
$15,800.00 
$16,200.00 
$19,300.00 
$25,200.00 
$14,400.00 
$25.300 00 
$25,400.00 
$30,700.00 
$12,500.00 
$15.700 00 
$16,600.00 

so 00 
$16,400 00 
$19.700 00 
$16500 00 
$16,400 00 
$15.000 00 
$16.100.00 
$15.900.00 
$16.100.00 
$16.200 00 
$16,400.00 
$13.900.00 
$15,600 00 
$14.900.00 
$14.80000 
$16300 00 
$20,100.00 
$16600.00 
$15.500 00 
$13100.00 
$16100 00 
$15,300 00 
$15,500 00 
$16.800 00 
$12.500 00 
$12,500 00 
$16000 00 
$14900 00 
$1350000 
$12700 00 
$1760000 
$1120000 

100'/. 
100'1, 
100'/. 
100'/. 
100'10 
100'/. 
100'/. 
10Ql/. 
100'/. 
100'/, 
10()lj. 
100'/. 
100'10 
100'10 
100'1. 
100'10 
100'/. 
100-/. 
100'10 
100'/. 
100"0 
100'10 
100'~ 

100'10 
0"0 

100'1. 
100"0 
10QII/. 
100'1, 
100'10 
10QII/, 
100'/, 
100'/. 
100'/. 
100'/. 
100'~ 

100'/. 
100'/. 
100'/. 
100'/. 
10~'~ 

10~/. 

100'/, 
100'. 
100"0 
10Ql!', 
10QII/, 
10QII/, 
100'/, 
100". 
10~', 

10QII/. 
100'4 
100'. 
10~,. 

10~" 
100'/, 
100"0 
10~'. 
100'/, 
100'. 
100'" 
10~' 
100'. 
100'/. 
10~. 

100'/. 
100'/, 
10~. 

100',. 
100'/. 
100'1. 
100'Y, 
10~·' 

10()':' 
10()l!' 
10Ql!', 
100'/, 
100'. 
100'. 

AMENDED 
CONTRACT 

PRICE 

$15,800,00 
$16,400.00 
$15,800.00 

SO.OO 
SO.OO 

$25,400.00 
$16,200.00 
$16,900.00 
$16,400,00 

SO,OO 
$12,500.00 
$16,300.00 
$15,100,00 
$12,900,00 
$47,600.00 
$16,400.00 
$16,400.00 
$15,900.00 
$15,300.00 
$16,200.00 
$16,000.00 
$15,900.00 
$17,000,00 
$11,800.00 

SO,OO 
$11,400.00 
$12,100,00 
$19,100.00 
$29,200.00 
$28,700.00 
$15,600.00 
$15,600.00 
$17,400.00 
$15,800,00 
$25,900.00 
$16,700.00 

so 00 
$15,800.00 
$16,200.00 
$19,300.00 
$25.200.00 
$14,400.00 
$25,800.00 
$25.400.00 
$30,700.00 
$12,500.00 
$15,700.00 
$16,600 00 

SO.OO 
$16,400 00 
$19,700.00 
$16,500 00 
$16,400 00 
$15,000.00 
$16,100.00 
$15,900.00 
$16.100 00 
$16,200.00 
$16,400.00 
$13,900,00 
$15,600.00 
$14,900.00 
$14.800.00 
$16,300.00 
$20,100.00 
$16.600 00 
$15,500 00 
$13,100 00 
$16,100 00 
$15.300 00 
$15.500.00 
$16,800,00 
$12.500 00 
$12,600 00 
$16,000 00 
$14,900 00 
$13,500 00 
$12700 00 
$17 600 00 
$11.200 00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

0'/. 
0'10 
0'/. 
0'10 
0-/. 
10~', 

100-/, 
100'10 
100'10 

0'10 
100'10 
70% 

100'10 
10QII/, 

100'10 
100'10 

0'10 
0'10 

100'10 
100'4 

0'10 
100'/, 

0'10 
0'/. 
0',. 

100"0 
100'1, 
100"0 
100'4 
10QII/. 
100-/. 
100'/, 
100'10 
10~/, 

10~/. 

100'/. 
0'/. 

100-/. 
100'/. 
0'/. 
O'f' 
~', 

0'10 
0'/. 
0'/. 

100'/, 
100'10 
100'1t 

0':', 
100''1 
100':', 
100',. 
10~', 

10~/, 

100'/, 
0'/. 
{)4!'. 

10()l;', 
100'/, 
0',. 
0'/. 
0':'. 
~, 

0'/. 

0'" 
0'. 
()4!" 
0". 
0'. 
0'/. 
0'/. 
~~ 

100'1, 
100':/, 

100'. 
100' .. 
100", 
100':·. 
100'" 
100'. 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$25,400,00 
$16,200.00 
$16,900.00 
$16,400.00 

SO,OO 
$12,500.00 
$11,410.00 
$15,100.00 
$12,900.00 
$47,600.00 
$16,400.00 

SO.OO 
SO.OO 

$15,300.00 
$16,200.00 

SO.OO 
$15,900.00 

SO.OO 
SO.OO 
SO.OO 

$11,400.00 
$12,100.00 
$19,100.00 
$29,200.00 
$28,700.00 
$15,600.00 
$15,600.00 
$17,400.00 
$15,800.00 
$25,90000 
$16,70000 

SO.OO 
$15,800.00 
$16,200.00 

SO.OO 
SO.OO 
so 00 
so 00 
so 00 
SO.OO 

$12,500 00 
$15,70000 
$16.600.00 

so 00 
$16.400 00 
$19,700 00 
$16.500 00 
$16,400.00 
$15.000 00 
$16,100.00 

SO,OO 
SO.OO 

$16.200 00 
$16,400 00 

SO.OO 
SO.OO 
SO,OO 
so 00 
SO.OO 
SO.OO 
SO.OO 
so 00 
so 00 
SO.OO 
so 00 
SO.OO 
so 00 

$12,500 00 
$12,600 00 
$16.000.00 
$14,900.00 
S13,5oo 00 
$12,70000 
$17.600.00 
$112OO'tlo 

0'4 
0'10 

0'" 
0'/. 
0'4 

100'10 
100"0 
100'1, 
100'" 

0'4 
100'10 
70'1i 

100'10 
100"0 
100'/, 
100"0 

0'10 
0'/. 

100'10 
100'10 

0'" 
100'" 

0'10 
0"0 

0'" 
100"0 
100"0 
100'10 
100"0 
100'10 
100'10 
100'4 
100'10 
100'4 
100"0 
100'4 

0'/. 
100'4 
100"0 

0'/. 
0'/. 
0'/. 
0'/. 
0':', 
O'~ 

100'10 
100'10 
10(),:', 

0'/. 
100'. 
100'4 
100',. 
100'4 
100'/. 
100"0 
O'~ 

0'10 
100'/. 
100'/, 

0':/. 
0'. 
0';', 

0'" 
0'/. 
0'/. 
0'/. 
0'/. 
0':', 
0'. 
0': .. 
0';', 

0'10 
100'4 
100'. 
0'/. 

SO,OO 
SO,OO 
SO.OO 
SO.OO 
SO,OO 

$25,400.00 
$16,200.00 
$16,900.00 
$16,400.00 

SO,OO 
$12,500,00 
$11,410.00 
$15,100.00 
$12,900.00 
$47,600,00 
$16,400,00 

SO.OO 
SO.OO 

$15,300.00 
$16,200.00 

SO.OO 
$15,900,00 

SO,OO 
SO,OO 
SO,OO 

$11,400.00 
$12,100.00 
$19,100,00 
$29,200.00 
$28,700.00 
$15,600.00 
$15,600.00 
$17,400.00 
$15,600.00 
$25,900.00 
$16,700.00 

SO.OO 
$15,800.00 
$16,200.00 

SO,OO 
so 00 
so 00 
so. 00 
SO,OO 
SO,OO 

$12,500.00 
$15,700.00 
$16,600.00 

SO.OO 
$16,400 00 
$19,700 00 
$16,500 00 
$16,400.00 
$15.000.00 
$16,100,00 

$0.00 
$0.00 

$16,200.00 
$16,400.00 

SO.OO 
so 00 
$0.00 
SO.OO 
so 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 
$0.00 
so 00 

$12,500 00 
$12,50000 

SO.OO 
SO.OO 

$13,500.00 
so 00 
so 00 
$000 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-J52O 
WF-J5JO 

17 

12/31/03 

AMOUNT 
$389,379.00 
($38,937,90) 

($1,230,00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

0'10 
0'10 
0'/. 
0'/. 
0'/. 
0'10 
0'10 
0'/. 
0'/. 

0'" 
0'10 
0'/. 
0'10 
0'/. 
0'/. 
0'10 
0'/. 
0'/. 

100'10 

0'" 
0'10 
0'/. 
0'/. 
0'4 
0'10 
0'/. 
0'/. 

100'10 
0'10 
0'10 
0'/. 
0'/. 
0'/. 
0'10 
0'10 
0'10 
0'/. 
0'10 
0'/. 

~'. 
0'/. 
0':/. 
0% 
0'/. 
0". 
0'/. 
0'/. 
0':'. 
0'/. 

0':" 
0'10 
0'10 
0'. 
0'/. 
0'10 
0'1, 
0'. 
0'. 
0". 
0', .. 
0'/. 
0'. 
0'/. 
0'/. 
0'/. 
0':. 
0'/. 
0':. 
0'/, 
0'/. 
~', 
0'10 
O'f' 
0':, 

100", 
100';', 

100", 
100'. 
100'. 

SO,OO 
SO.oo 
SO,OO 
SO.OO 
SO,oo 
SO,OO 
SO.OO 
SO,OO 
SO,OO 
SO,oo 
SO,oo 
SO,OO 
SO,OO 
$0.00 
SO,OO 
SO.OO 
SO.OO 
SO,OO 
SO,OO 
SO.OO 
SO,OO 
SO,OO 
SO.OO 
SO,OO 
SO,OO 
SO,OO 
SO.OO 
SO,OO 
SO,OO 
SO,OO 
so 00 
SO.OO 
SO,OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.oo 
SO.OO 
so. 00 
SO.oo 
so 00 
SO.OO 
SO.OO 
so 00 
so 00 
so 00 
SO.OO 
SO.OO 
so 00 
SO.OO 
SO.OO 
SO.OO 
so 00 
so 00 
SO.OO 
so 00 
so 00 
SO.OO 
so 00 
so 00 
SO.OO 
SO.oo 
SO.OO 
so 00 
so 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
so 00 

$1600000 
$14900 00 

SO.OO 
$12.700 00 
S17.6oo 00 
$11200 00 

100'/. 
100% 
100'/, 
100'/, 
100'4 

0'/. 
0'10 
0'/. 
0'4 

100'1, 
0'10 

30'" 
0'10 
0'/. 
0'10 
0% 

100'/, 
100'/. 
0'/. 
0'10 

100'/. 
0'4 

100'/. 
100'10 

0"0 
01'. 
0'4 
0'/. 
0'10 
0'/. 
0'/. 
0'10 
0'10 
O'/~ 

0'/. 
0'/. 

100'/, 
0'10 
0'/. 

100'/, 
100'/, 
100'1, 
100':). 

100% 
100': .. 

0'/. 
0'/. 
0'4 

0'/. 
0'/. 
0'10 
0'. 
O'~ 

0'10 
100'/. 
100'~ 

0'4 
0'10 

10Ql!. 
10()l;', 
10Ql!', 
10(W. 
100'10 
100':. 
100':', 
10~/, 

100': .. 
100'/. 
100'/, 
100'/. 
100'. 

0'4 
0'10 
0';1. 

0':'. 
0". 
0';, 
0';, 

0'. 

$15,800,00 
$16,400.00 
$15,800.00 

SO,OO 
SO,OO 
SO.OO 
SO,OO 
SO,OO 
SO.OO 
SO,OO 
SO,OO 

$4,890,00 
SO.OO 
SO.OO 
SO.OO 
SO,OO 

$16,400.00 
$15,900.00 

SO.OO 
SO.OO 

$16,000,00 
SO.OO 

$17,000,00 
$11,800,00 

SO,OO 
SO,OO 
SO,OO 
SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO,OO 

$19,300.00 
$25,200.00 
$14,400.00 
$25,800.00 
$25,400.00 
$30,700.00 

SO,OO 
so 00 
so 00 
SO.OO 
so 00 
SO.OO 
SO.OO 
SO.OO 
so 00 
SO.OO 

$15,900.00 
$16,100.00 

so 00 
SO.OO 

$13,90000 
$15,600 00 
$14,900.00 
$14,800.00 
$16,300.00 
$20,100.00 
$16,600.00 
$15,500 00 
$13,100.00 
$16,100.00 
$15,300.00 
$15,500.00 
$16,500 00 

SO.OO 
so 00 
SO.OO 
so 00 
so 00 
so 00 
so 00 
so 00 



.. 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

(BOV-l) 

ORIGINAL 
CONTRACT 
OUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL AMENDEO 
CONTRACT CONTRACT 

PRICE QUANTITY 

AMENDED 
CONTRACT 

PRICE 
-------------- ----------------

321 Valve #321 
322 Valve #322 
323 Valve #323 
324 Valve tl324 
325 Valve #325 
326 Valve _326 
327 V.lve~27 

328 V.lve~28 

329 Valve #329 
330 Vatve 11330 
331 Valve ~31 
332 Valve #332 
333 Valve #333 
334 Valve 1334 
335 VaNe #335 
336 Valve #336 
337 Valve #337 
338 Valve #338 
339 Valve #339 
340 Valve #340 
341 Valve #341 
342 Valve #342 
343 Valve #343 
344 Valve #344 
345 Valve #345 
346 Valve #346 
341 Valve #347 
348 Valve #348 
349 Valve #349 
350 Valve #350 
351 Valve #351 
352 Valve #352 
353 Valve #353 
354 VaNe #354 
355 Valve #355 
356 VaNe #356 
357 Valve #357 
358 Vatve #358 
359 Valve #359 
360 Valve #360 
361 Valve #361 
362 Vatve #362 
363 Valve #363 
364 Valve #364 
365 Valve #365 
366 V.lve~66 
367 Valve _367 
368 Valve #36B 
369 Valve _369 
370 Valve _370 
371 Valve #371 
372 VaNe #372 
373 VaNe #373 
374 Vatve #374 
375 Valve #375 
376 Valve #376 
377 Valve #377 
378 Varve #378 
379 Valve #379 
330 Valve #380 
381 VaNe #381 
382 VaNe #382 
383 VaNe #383 
384 Valve #384 
385 Valve #385 
386 VaNe #386 
3S7 Step 8 - Dewatering of Owner's 

Water Main 
388 Step 6 - Repair Exterior Leakage 

of Resitient Wedoe VaNe 
3S9 Step 3 - Retirement of Resilient 

Wedae Valve 
390 Step 7 - Remove and Replace ~ 

Resifient Wedae Valves 
391 Step 7 - Remove and Replace ~: 

Resilient Wedoe Valves 
392 Step 7 - Remove and Replace 

12" Resitient Wedoe Valves 
393 Step 5 - Remove and Replace 

Valve and PiDino JOint Bolts 

100'10 
100';' 
100'1t 
100'/, 
100'10 
100'10 
100'10 
100'10 
100'10 
100'10 
100'10 
100'10 
100'10 
100'/, 
100'10 
100'10 
100'" 
100'10 
100'. 
100';' 
100'10 
100'/, 
100'/, 
100-/, 
100'10 
100'/, 
100';' 
100'/, 
100'/, 
100'/, 
100'10 
100'. 
100'/, 
100'/, 

1~" 
100'10 
100% 
100'10 
100'/, 
100'/, 
100'10 
100'/, 
100';' 
100',,. 
100'10 
100'/, 
100'10 
100'/, 
100-/, 
100'/, 
1000/, 
100'4 
100'/, 
100'4 
100'4 
100'4 
100-/, 
10D-/, 
10~!, 

100'11 
100'/, 
100'/, 
10~/e 

100'1. 
1000/, 
100'/. 

1.100.000 

35 

20 

20 

20 

20 

13 

Lurfl)St.rn 
LUrfl) SOO1 
lUfT1)St.rn 
Lurfl)SIST'I 
LuI'11lSI.Ill 
Lu"1>S.rn 
lufT'C)SI.Ill 

Lu"1> SIrn 
Lu"1> SIrn 
Lu"1> SIrn 
Lu"1> SIrn 
Lu"1> SIrn 
lufT'C) SI.m 
LurT1>SII1l 
LUfT1:I St.rn 
LufTl)Slm 
LUITfISt.rn 
LufT1)SI.ITl 
Lu"1> SIrn 
LufTl)Slm 
LufT1)Slm 
LurTl'SIST'I 
LUfT1:I SOO1 
Lu"", SlJTI 
LUO'f)SlJll 
Lu"",S...n 
Lu"1>S.rn 
Lu"", Slnl 
LUfT1)Slm 
LU"l) Slm 
Lurrp SI.ITl 
LUrJ1)Slm 
Lurrp Slm 
Lul'Jl)SlITl 
Lu"",S...n 
Luff1)Slm 
LufT1)SISIl 
LufT1)Strn 
Lu".., Sun 
LurTllSI.ITl 
Lu".., SI.ITl 
Lu"llSI.ITl 
Lu"llSum 
Lurl1lSwn 
LUrTll SLnl 
Lu"l>Sum 
LuOl> Sum 
Lu"1>Sum 
LUrTllSum 
Lurl1lSum 
LUrf1) Slrn 
LufTl)Sum 
LUfTl)SLm 
lu"l'Sum 
Lurrt> Slm 
LUfT1)SI.JTl 
Lu"" Sum 
Lufll)Sum 
Lu""" SOOl 
LUrfl) Sum 
LulTpSum 
LUrTll Sum 
LUfTll Sum 
LUrfl) Sum 
LufTl)Sum 
Lul'l"pSum 

C.F 

EA. 

EA. 

EA. 

EA 

EA 

EA 

$13.300.00 
$15.300.00 
$13.100.00 
$16.300 00 
$16.800.00 
$15.800.00 
$16.400 00 
$31.200.00 
$11.800.00 
$20.400.00 
$15.500.00 
$15.60000 
$12.300.00 
$11.300.00 
$16.300.00 
$16.50000 
$16.100 00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.600.00 
$15.600 00 
$13.000.00 
$15.600.00 
$11.600.00 
$11.900.00 
$21.200.00 
$16.300.00 
$28,700.00 
$16.400.00 
$16.100.00 
$15.200.00 
$16.100.00 
$14.600.00 
$36.300.00 
$26.900 00 
$15.800.00 
$16,500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.000.00 

SO.OO 
$15.900.00 
$16.100.00 
$28.400.00 
$15.500.00 

SO.oo 
$12.900.00 
$25.500.00 
$11.900.00 
$15.70000 
$20,600.00 
$12,300.00 
$11.900.00 
$15.900.00 
$26.100.00 
$13.700.00 
$17.200.00 
$12.500.00 
$47.900.00 
$18.800.00 
$12.600.00 
$14.900 00 
$13.300.00 
$47.800.00 

SO.18 

$2.048.00 

$2.093.00 

$2.65000 

52.94500 

$3.661.00 

$2.20000 

$13.300 00 
515.300 00 
$13100 00 
$16.300 00 
$16.800 00 
$15.800.00 
$16.400.00 
$31.200 00 
$11.800.00 
$20.400.00 
$15.500 00 
$15.600 00 
$12.300.00 
$11.300 00 
$16.300.00 
$16.500.00 
$16.100.00 
$12.500 00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600 00 
$13.000.00 
$15,800.00 
$11.600 00 
$11.900 00 
$21.200.00 
$16.300 00 
$28.700.00 
$16.400 00 
$16.100.00 
$15.200 00 
$16.100 00 
$14.600.00 
$36.300.00 
$26.900.00 
$15.800.00 
$16.500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.000.00 

SO.OO 
$15.900.00 
$16.100.00 
$28,400.00 
$15.500.00 

so 00 
$12.90000 
$25,500.00 
$11.900.00 
$15.700.00 
$20.600.00 
$12.300.00 
$11,900.00 
$15.900.00 
$26.100.00 
$13.700.00 
$17.200.00 
$12.500.00 
$47.900.00 
$18,800.00 
$12.600 00 
514.900.00 
$13.300.00 
$47.800.00 

5306.000.00 

$71.680.00 

$41.3SO 00 

$53.000.00 

$58.90000 

573.22000 

$39600 00 

100' .. 
100'/, 
100":/, 
10~', 

100''-
100'/, 

100'10 
10~" 

10O't, 
100'10 
100'4 
100'li 
100';' 
1~/. 

100":/, 
100';. 
100',. 
100'/. 
10~, 

100';. 
100'/, 
100'/, 
100'/, 
100'/. 
100';' 
100"1 
10~,' 

100-/1 
100'/, 
100'/, 
10CO/. 
100'/. 
100'/, 
100'/, 

10~" 
100-/, 
100'/. 
100'4 
100';' 
10CO;' 
100'/, 
10D-/, 
10CO/, 
10CO/. 
100'/, 
100'/. 
1000/, 
100'/, 
1000/. 
10QO/. 
100'/, 
100'/. 
10~. 

100'/. 
1000/, 
10D-/, 
100'/, 
100'/. 
1000/. 
100% 
1000/, 
100% 
100~'I 

10()l'/o 
100% 
100'/~ 

1.700.000 

35 

20 

20 

20 

20 

$13.30000 
$15300.00 
$13.100.00 
$16300 00 
$18.300 00 
$15.300.00 
$16.40000 
$31.200.00 
$11.80000 
$20.(00 00 
$15.500.00 
$15.600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.100 00 
$12.50000 
$16.20000 
$15,000.00 
$24.600.00 
$15.600.00 
$13.000.00 
$15.300.00 
$11.600.00 
$11.90000 
$21.200.00 
$16.300.00 
$28.700 00 
$16.400.00 
$16.100.00 
$15.200.00 
$16.100.00 
$14,600.00 
$36.300.00 
$26.900.00 
$15,600.00 
$16.500.00 
$15.500.00 
$12.300.00 
$16.300.00 
$19.000.00 

SO.oo 
$15.900.00 
$16.100.00 
$28.400.00 
$15.500.00 

SO.OO 
$12.900.00 
$25.500.00 
$11.900.00 
$15.700.00 
$20.600.00 
$12.300.00 
$11.900.00 
$15.900.00 
$26.100.00 
$13.700.00 
$17.200.00 
$12.500.00 
$47.900.00 
$18.800.00 
$12.600.00 
$14.900.00 
$13.300.00 
$47.800.00 

$306.000.00 

$71.680.00 

$41.860.00 

$53.000.00 

$58.900.00 

$73.22000 

CURRENT TO DATE PREVIOUS PAY?ENT 
OUANTITY EXTENSION QUANTITY EXTENSION 

~. 

10D-/, 
100% 
100'/, 
10D-/, 
100'4 
100'4 
100'/, 

0'/. 
0'4 
0'/. 

100'/, 
100'~ 
100'/, 

0'/. 
0'/. 

100'), 
100'/, 
100'1, 
100'/, 
100% 

0'/. 
100'/. 
100'/, 
100'/, 
10D-" 
100'/, 
100'/. 
100% 
100'/, 

0'/. 
100% 

0'/. 
100% 

137.166 

33 

$13.300 00 
$15.300.00 
$13.100 00 
$16.300 00 
$16.800 00 
$15800.00 
$16.400.00 
$31.200 00 
$11.800.00 
$20.40000 
$15.500.00 
$15.600.00 
$12.300.00 

SO.OO 
SO.oo 

$16.500.00 
$16.100.00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800 00 
$15.600.00 
$13.000 00 
$15.800 00 
$11.600.00 
$11.900.00 
$21.20000 
$16.30000 
$23.100.00 
$16.400 00 
$16.100.00 

SO.OO 
SO.oo 

$14.600.00 
$36.300.00 
$26.900.00 
$15.600.00 
$16.500.00 
$15,500.00 
$12.300.00 

SO.oo 
SO.oo 
SO.OO 

$15.900.00 
$16.100.00 
$28.400.00 

SO.oo 
SO.oo 

$12.90000 
$25.500.00 
$11900.00 
$15.700.00 
$20.600.00 

$0.00 
$11.900.00 
$15.900.00 
$26.100.00 
$13,700.00 
$17.200.00 
$12.500.00 
$47.900.00 
$16.800.00 

SO.OO 
$14.900.00 

SO.OO 
$47.800.00 

$24.689.~ 

$67.584.00 

$000 

$2.650.00 

$5.89000 

$0.00 

$6.S00.00 

0-/, 
100-. 
100',. 
10~, 

100', 
100--. 
100'" 
10()l!. 
100'1, 
100'/, 
10~1 

l00'~ 

100'10 
O'~ 

0'. 
lOCO" 
10~, 

100':/, 
100'/, 

100''' 
100':" 
10CO/, 
100':'1 
100',. 

0'10 
100':, 
100'/. 

100''' 
10~·, 

10~, 

100'" 
0'/. 
O'~ 

100':'1 
100'" 
100'/. 
100',i 
100'4 
100'/, 

0'/. 
0'/. 
a.. 
0':/. 

100-f' 
100'/, 
100-/, 
O'~ 
0':, 
O'~ 
0'/. 
00;, 
Q41," 
0'/. 
0'/. 

100'/, 
100'/, 
10ce/, 
100'li 
100'/, 

100'" 
100-/, 
100'1, 

10QII/, 
0'/0 

100°/, 

137.166 

31 

SO.OO 
$15.300 00 
$13.100 00 
$16.300.00 
$16.300.00 
$15300.00 
$16.400.00 
$31.200.00 
$11.300.00 
$20.400.00 
$15.500.00 
$15.600.00 
$12.300.00 

so 00 
SO.oo 

$16.500.00 
$16.100 00 
$12.500.00 
$16.200.00 
$15.000.00 
$24.800.00 
$15.600.00 
$13.000.00 
$15.800.00 

SO.oo 
$11.900.00 
$21.200.00 
$16.300.00 
$28.700.00 
$16.400.00 
$16.100.00 

so 00 
SO.oo 

$14.600 00 
$36.300.00 
$26.900 00 
$15.800.00 
$16.500.00 
$15.500.00 

SO.oo 
SO.oo 
SO.oo 
SO.oo 

$15.900.00 
$16.100.00 
$28,400.00 

SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 

$11,900.00 
$15,900.00 
$26.100.00 
$13.700.00 
$17.200.00 
$12.500.00 
$47,900.00 
$18.800.00 

SO.oo 
$14.900.00 

SO.OO 
$47.800.00 

$24.689.88 

$63,438.00 

so.oo 
$2.650.00 

$5.890.00 

$0.00 

$6.S00.00 

DATE 

ACCOUNT. 
WFoM31 
WF·352O 
WF·353O 

12131/03 

AMOUNT 
=.379.00 
($38.937.90) 

($1.230.00) 

TH1S PAYMENT CONTRACT BALANCE 
OUANTITY EXTENSION OUANTITY EXTENSION 

1000. 

1000/, 
0'/. 
O'~ 

O'~ 

0'1, 
0'1. 
0'4 
0'" 

100'/, 
100'/. 
100'.4 
100% 
100'/, 

0'/. 
0'4 
0'/. 
0'/. 
0'1, 

0'," 
0'/, 
0'1. 
0'1, 
0'1. 
08

/, 

0',. 
0',. 

$13.300 00 
$000 
SO.oo 
$0.00 
so 00 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
so 00 
SO.oo 
SO.oo 
so 00 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
so 00 
SO.oo 
$000 
SO.oo 

$11.600.00 
SO.oo 
SO.oo 
SO.oo 
$0.00 
SO.oo 
$000 
$0.00 
SO.oo 
SO.oo 
SO.oo 
so 00 
SO.oo 
SO.oo 
SO.oo 

$12.300.00 
SO.oo 
so 00 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
so. 00 
SO.oo 

$12.900.00 
$25.500.00 
$11.900.00 
$15.700.00 
$20.600.00 

SO.oo 
SO.oo 
SO.oo 
SO.oo 
so 00 
SO.oo 
so 00 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
so 00 
SO.oo 

SO.oo 

$4.096.00 

$0.00 

$0.00 

SO.OO 

$000 

50.00 

0% 
100'/, 

0'/. 
0'/0 
0'/. 
0','1 
Do;, 
0'/. 
0';1, 
0'1. 

100% 
0% 

10D-1' 
0% 

1.5~2 834 

20 

19 

18 

20 

15 

SO.OO 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
so. 00 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.OO 

$11,300.00 
$16.300.00 

SO.OO 
SO.oo 
SO.oo 
so 00 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
so 00 
SO.oo 
SO.oo 
so 00 
$0.00 

$15.200.00 
$16.100.00 

SO.oo 
so 00 
so 00 
SO.oo 
SO.oo 
SO.oo 
SO.OO 

$16.300.00 
$19.000.00 

SO.oo 
SO.oo 
SO.oo 
SO.OO 

$15.500.00 
SO.OO 
SO.oo 
so 00 
SO.oo 
SO.oo 
SO.oo 

$12.300.00 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 

$12.600.00 
SO.oo 

$13.300.00 
SO.oo 

$2e.1,310.12 

$4.096.00 

$41.8SO.oo 

$50.350.00 

$53.010.00 

$73220.00 

$33.000 00 



DU PAGE WATER COMMISSION PAvtvENT # 17 

BLOW OFF VALVE REPAIR (BOV-l) DATE 12131/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $389.379.00 

NORTHLAKE. ILLINOIS 60164 WF-352O ($33.937.90) 
WF-353O ($1.230.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

394 Initial Anodes for Corrosion 965 EA. $1.00 $965.00 965 $965.00 614 $614.00 563 $563.00 51 $51.00 351 $351.00 
Control 

395 Traffic Control and Protection 100'/, Lu.,..,Sum $279.375.00 $279.375.00 97'/. $271.433.00 74'/, $207.304.30 63% $IM,679.30 7% $18.625.00 23'/0 $64,173.70 

396 Additiooal Anodes for Corrosion 60 EA. $1.00 $60.00 60 $60.00 $0.00 $0.00 $0.00 60 $60.00 
Control 

397 Repair of Oamage to exterior 250 S.F. $230.00 $57,500.00 250 $57,500.00 31 $7.222.00 31 $7,222.00 $0.00 219 $50.273.00 
coatina of Drestress cone aiDe 

1-1 GranlAaf FolJ'\dation Material 1,000 C.Y. $30.30 $30,300.00 1,000 $30,800.00 0 $0.00 0 $0.00 $0.00 1.000 $30,800.00 

1-2 Class "51- Concrete 100 C.Y. $100.00 $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 $0.00 100 $10,000.00 

1-3 Class B Concrete 100 C.Y. $80.00 $8,000.00 100 $8,000.00 0 $0.00 0 $0.00 $0.00 100 $8,000.00 

1-4 Extension stem 70 EA. $342.00 $23,940.00 70 $23,940.00 70 $23,940.00 70 $23,940.00 $0.00 $0.00 

1-5 Valve Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 $0.00 $0.00 

1-6 Valve Box Cover 50 EA. $100.00 $5.000.00 50 $5,000.00 2 $200.00 2 $200.00 $0.00 43 $4,300.00 

1-7 Pavement, remove & 
replace--por1land cement 15 S.Y. $200.00 $3,000.00 15 $3,000.00 $1.155.56 $1,155.56 $0.00 $1,644.44 

r:nnr.rfOtfll ~lIrmr."" 

1-8 Pavement. r.nove & 
replace-bil\minous conaete 15 S.Y. $100.00 $1.500.00 15 $1,500.00 $0.00 $0.00 $0.00 15 $1.500.00 

ilttmr:_Rinitf f\aO;;fII 

1-9 Pavemenl f.-nove & 
replace-bib.l"rW1oua conaete 15 S.Y. $100.00 $1.500.00 15 $1,500.00 0 $0.00 $0.00 $0.00 15 $1,500.00 

'~ur+.u:~xih~ Fbic:f'] fR AM' 
1-10 Pavement, remove & 

replace-bib.minous cOIla.,te 15 S.Y. $100.00 $1,500.00 15 $1,500.00 0 $0.00 $0.00 $0.00 15 $1.500.00 
surface--Flexible Base 
(AIVW'",rn.t,. 

COl Extra lead wire L.F. $2.00 $0.00 354 $7OS.00 256 $512.00 233 $466.00 23 $46.00 98 $196.00 

COl Siicme around junction box and 
instalation or box Into frame and L.F. $3.00 $000 354 $1,062.00 256 $763.00 233 $699.00 23 $69.00 98 $294.00 ,. 

CO2 Additional wive boxes EA. $469.00 $0.00 100 $46,900.00 100 $46.900.00 100 $46,900.00 $0.00 $0.00 

C03 Oeletevatves#6,12,100, 101, 
116, 123, 126, 221. 227 and Items 6, 12.100. 101, 116. 123, 126, 221. 227, and 395 adjusted above 
deletes 9 of 354 traftic control 
~1.411 

C04 Additional Valve Boxes and EA. $469.00 $0.00 100 $46.900.00 $3.752.00 $933.00 $2.81400 92 $43.148 00 
Covers 

C04 Additional VaNe stems EA. $342.00 $000 100 $34.20000 13 $4.446.00 $1,368.00 $3.013.00 87 $29,754 00 

C05 Reoair 16" Cone. Pioe: SHe .:259 O'~ LUrf1) Sum $4.641.30 $0.00 100'~ $4.641.30 1 $4,841,30 $4,641.30 $0.00 $0.00 

CO 6 Delete vaNes IUQ. 117. 265, 37 Items 49, 117, 265. 87. and 395 adjusted above 
and 1 Traffic Control Site. 

CO 6 VaNe #387 O'~ LUrTl> Sum $13.400.00 $000 100'. $18.400.00 0'1. $000 0". $0.00 ~. $0.00 100-', $18.400.00 

CO 6 Valve t!388 O'~ LUrfl) Slm $24.500.00 $000 100'~ $24.500.00 0'/. $0.00 ~4 $0.00 0'/. $0.00 10~·' $24.500 00 

CO 6 Valve .389 O'~ LUITf) St.m $27.900.00 $000 10(r,1. $27.900.00 100'/. $27.900.00 0'1/. $0.00 10~' $27.900.00 0'", $000 
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