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DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, MARCH 11, 2004 R. Benson

6:30 P.M. W. Mueller

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

Roll Call

Approval of Minutes for Committee Meeting of January 8, 2004
Report of Status of Construction/Operations

Status Report of Contract TW-3

Change Orders

Change Order No. 7: Contract BOV-1 (Blow Off Valve Improvements)
Change Order No. 8: Contract BOV-1 (Blow Off Valve Improvements)
Change Order No. 9: Contract BOV-1 (Blow Off Valve Improvements)
Partial Pay Request

Progress Payment No. 19: Contract BOV-1 (Blow Off Valve Repair)
Quick Response

1. QR6-003A Repair Sanitary Sewer at 20 Interstate Road in Addison
Engineering Capacity Study

Major Activities Timetable

Other

Adjournment

Board/Agendas/Engineering/Eng0403.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



ng L
DRAK1
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON JANUARY 8, 2004
The meeting was called to order at 7:00 P.M.
Committee members in attendance: W. Mueller and G. Wilcox

Committee members absent: R. Benson

Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H)

C_Qmmjttee_be_appmied Motlon seconded by Comm|SS|oner Wilcox and passed
unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated January 2, 2004 and Status of Pipeline Construction
dated January 2, 2004.

The Committee reviewed the memorandum by Alvord, Burdick & Howson dated
December 31, 2003 regarding the status of Contract TW-3.

The Committee reviewed the memorandum by the Acting General Manager dated
December 31, 2003 regarding the proposed Englneerlng CapaC|ty Study

memgtandum_date_d_D_e_c_em_b_QLSl._ZQ_O_?z Motlon seconded by Commlssmner WI|COX

and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

The Committee rewewed the Five Year Capltal Improvement Plan C_annssm.n.ex

lm,oLOALem_ent_lﬂan_a.s_pLesented Motion seconded by Commlssmner WI|COX as passed

unanimously as follows:


bob


Minutes 1/8/04 Engineering Meeting

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Progress Payment No. 17: Contract BOV-1 (Blow Off Valve Repair) in the amount of
$349,211.10

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Commissioner Mueller moved to adjourn the meeting at 7:58 P.M. Seconded by

Commissioner Wilcox and unanimously approved by a Voice Vote.

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Board/Minutes/Engineering/ENG0401.doc



@ DuPage Water Commission

MEMORANDUM
TO: Acting General Manager
FROM: Supervisor of Pipeline Maintenance and Construction
DATE: March 5, 2004

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Shop testing for the valves under these contracts is scheduled for March 16 and 17 in
Houston Texas. In the event that the valve(s) do not pass the shop test, staff will
consider every viable engineering, as well as economic alternate available, in order to
complete construction and bring these contracts to close out.

Lost Time Accidents to Date 02/06/04 0 Days

CONTRACT BOV-1/02 BLOW-OFF VALVE Improvements

Rossi Contracting Co. Inc. has completed 274 blow-off valves to date with 71 remaining.
This represents 79% of contract completion.

Lost Time Accidents To Date 02/06/04 0 Days

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Easement agreement between the Commission and the City of Eimhurst has been
executed. Contractor will begin mobilization at the tunnel shaft located at the Elmhurst
Waste Water Treatment Plant. West Shore Pipeline is tentatively scheduled to begin
their relocation work at the end of March. Contractor is continuing to submit shop
drawings for review. A public meeting has been scheduled for March 17 in Elmhurst.
There will be a presentation outlining the general scope of the project and the
opportunity for public questions to be addressed.

Lost Time Accidents To Date 02/06/04 0 Days

CONTRACT TW-3 WEST TRANSMISSION MAIN

At present, 34 preliminary plan and profile sheets have been completed. Preliminary
plans have been submitted to Carol Stream, Wayne Township, Bartlett, and Hanover
Park. Plotting existing utilities along Central Road in Roselle. Discussion with [.D.O.T.
regarding possible Lake Street route in lieu of the sod farm/ church properties.




























CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 7
LOCATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR:  Rossi Contractors DATE: January 6, 2004

A. DESCRIPTION OF CHANGES INVOLVED:

Excavate 20" of 36" Steel Water Main remove damaged tape coating,
prime and re-tape pipe and joint. Site #129

B. REASON FOR CHANGE:

Found joint not taped and tape on pipe damaged

C. REVISION IN CONTRACT PRICE:

TOTAL $9,359.24

SEE ATTACHED INVOICE



SHEET 2 OF 3

CHANGE ORDER NO. 7

Il. CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by  calendar days, making
the final completion date

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor’s Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 7

il. ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract

2. Net change due to previous
Change Orders
No. _1 to_6

3. Amount of Contract, not including
this Change Order

4, Addition to Contract
due to this Change Order

5. Amount of Contract including this
Change Order

RECOMMENDED FOR ACCEPTANCE:

BY: ﬂ - 0’4 X

$_ 7.812,435.00

$___(100,080.70)

$_7.712,354.30

$ 9,359.24

$__7.721.713.54

g (3-3-o0¢ )
Y/ Project Coordinator Date
ACCEPTED CONTRACTOR: S1 GON CTORS
BY: (2-2-c)
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
Robert L. Martin Date

Acting General Manager

CONSTRUCTION/BOV-1 CHANGE ORDER 7




MATERIAL USED:

TRAFFIC CONTROL SIGNS 44.20
CLEANING SOLVENT - (6 CANS @ $5.00/CAN) $30.00
TAPE (6 ROLLS @ $5.00/ROLL) $30.00
PRIMER (1 CASE) $48.00
DUMP CHARGE FOR EARTH SPOIL (4 LOADS @ $160.00/LOAD) $640.00
CA-7 LIMESTONE (3 LOADS) $511.20
CA-6 LIMESTONE (1 LOAD) $81.65
RE-PAVING FEE
SUBTOTAL MATERIAL EXPENCE $1,385.05
SUMMARY OF EXPENSES:
TOTAL LABOR $4,838.74
TOTAL EQUIPMENT EXPENSE $3,135.45
TOTAL MATERIAL EXPENCE $1.385.06

Tt

| HEREBY CERTIFY THAT THE ABOVE STATEMENT IS A COPY OF THAT PORTION OF THE PAYROLL WHICH APPLIES
TO THE ABOVE STATED WORK AND THAT RATES SHOWN FOR TAXES AND INSURANCE ARE ACTUAL COSTS.

(SIGN)

$9,359.24




FORCE ACCT BILL FOR:  CHANGE ORDER SITE #129
TOTAL INSURANCE PAYROLL
LABOR EXPENSE: 28-Oct  29-Oct HRS. RATE AMOUNT AMOUNT
JOE HANSEN- LABORER FOREMAN 5.5 8.0 13.5 $48.30 $652.05
JOE HANSEN- LABORER FOREMAN (O.T.) 1.0 1.0 $65.64 $65.64
DAVE POHL - CL | OPERATOR 55 8.0 13.5 $59.91 $808.79
DAVE POHL - CL | OPERATOR (O.T.) 1.0 1.0 $79.50 $79.50
PASQUALE LAUDANDO - LABOR TOP 5.5 8.0 13.5 $46.95 $633.83
PASQUALE LAUDANDO - LABOR TOP (O.T.) 0.5 0.5 $63.72 $31.86
JUAN & JUAN - LABOR BOTTOM 11.0 16.0 27.0 $47.42 $1,280.34
JUAN & JUAN - LABOR BOTTOM (O.T.) 1.0 1.0 $64.40 $64.40
CHUCK & JOHN - DRIVER 11.0 16.0 27.0 $43.09 $1.163.43
CHUCK & JOHN - DRIVER (O.T.) 1.0 1.0 $58.91 $58.91
$0.00
SUB TOTAL LABOR $4,838.74 $0.00
TOTAL LABOR $4,838.74
EQUIPMENT EXPENSE: 28-Oct  29-Oct HRS RATE AMOUNT
CAT 320 BACKHOE 5.5 9.0 14.5 $69.54 $1,008.33
PICK UP TRUCK, #174 5.5 8.5 14.0 $8.23 $115.22
SERVICE TRUCK 1 TON, # 181 55 9.0 14.5 $16.63 $241.14
SEMI DUMP TRACTOR (2 EA)) 11.0 17.0 28.0 $44.77 $1,253.56
SEM! DUMP TRAILER (2 EA)) 11.0 17.0 28.0 $16.02 $448.56
COMPACTOR 8.0 8.0 $8.58 $68.64
TOTAL EQUIPMENT EXPENCE $3,135.45




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 8
LOCATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR:  Rossi Contractors DATE: January 6, 2004

A. DESCRIPTION OF CHANGES INVOLVED:

Excavate 30’ of 48” Steel Water main remove damaged tape coating
prime and re-tape pipe and pipe joint. Site #148

B. REASON FOR CHANGE:

Pipe joint not taped and tape on pipe damaged

C. REVISION IN CONTRACT PRICE:

TOTAL $5,765.86

SEE ATTACHED INVOICE



SHEET 2 OF 3

CHANGE ORDER NO. 8

Il. CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by  calendar days, making
the final completion date

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor’s Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 8

. ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract
2. Net change due to previous
Change Orders

No. 1 to 7

3. Amount of Contract, not including
this Change Order

4. Addition to Contract
due to this Change Order

5. Amount of Contract including this
Change Order

RECOMMENDED FOR ACCEPTAN/C’E:

$_ 7,812,435.00

$__ (90,721.46)

$_7.721,713.54

$ 5,765.86

$_ 7,727,479.40

{
ACCEPTED CONTRACTOR: /OSSI ONTRACTORS

BY:

DU PAGE WATER COMMISSION:

BY:

BY: L (3-3-04 )
‘ Project Coordinator Date
, % (J-3-0q )
Signature of Authorized Representative Date
( )
Robert L. Martin Date

Acting General Manager

CONSTRUCTION/BOV-1/ CHANGE ORDER NO. 8




ROSSI CONTRACTORS
201 W. LAKE ST.
NORTHLAKE, IL 60164

DUPAGE WATER COMMISSION
600 E. BUTTERFIELD
ELMHURST, IL 60126

RE: BOV/301-01
SITE #148 - 1,700' south of Butterfield Rd. and Naperville Road
DATE: January 5, 2003

Invoice #20261

TOTAL
09/02/03 09/03/03 HOURS RATE EXTENSION AMOUNT

LABOR
LABORER - FOREMAN 8.00 8.00 16.00 48.30 772.80
LABORER - FOREMAN (O.T.) 1.50 0.50 2.00 65.64 131.28
OPERATOR-CL | 8.00 8.00 16.00 59.91 958.56
OPERATOR-CL1(O.T)) 2.00 0.50 2.50 79.50 198.75
LABORER - TOP MAN 8.00 8.00 16.00 46.95 751.20
LABORER - TOP MAN (O.T.) 1.50 1.50 63.72 95.58
LABORER - BOTTOM MAN 8.00 8.00 16.00 47.42 758.72
LABORER - BOTTOM MAN (O.T.) 1.50 1.50 64.40 96.60
LABORER - TOP MAN 8.00 8.00 46.95 375.60
LABORER - TOP MAN (O.T.) V 1.50 1.50 63.72 95.58

4234.67 $ 4,234.67
EQUIPMENT
CAT 320 BACKHOE 8.50 8.50 17.00 69.54 1182.18
SERVICE TRUCK 8.50 8.50 17.00 11.33 192.61
PICKUP TRUCK 8.50 8.50 17.00 9.20 156.40

1531.19 $ 1,5631.19

TOTAL AMOUNT DUE $ 5,765.86

Page 1 of 1




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 9
LOCATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR:  Rossi Contractors DATE: January 6, 2004

A. DESCRIPTION OF CHANGES INVOLVED:

Add 10-step No. 6, repair exterior leakage at resilient wedge valve

B. REASON FOR CHANGE:

Found more valves leaking than on original contract

C. REVISION IN CONTRACT PRICE:

Step 6 x 10 $2,048.00 @ 10 = $20,480.00



SHEET 2 OF 3

CHANGE ORDER NO. 9

Il. CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by  calendar days, making
the final completion date

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor’s Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 9

Ill. ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract $ 7,818,435.00
2. Net change due to previous

Change Orders

No. 1 to__ 8 $ (84,955.60)
3. Amount of Contract, not including

this Change Order $ 7,727,479.40
4, Addition to Contract

due to this Change Order , $ 20,480.00
5. Amount of Contract including this

Change Order $_7,747,959.40

RECOMMENDED FOR ACCEPTANCE:

BY: /] ;%/ (3-3-01 )
U Projeft Coordinator Date

ACCEPTED CONTRACTOR: S| C N?\CTORS
BY: ‘ (3-32-09,
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
Robert L. Martin Date

Acting General Manager

CONSTRUCTION/BOV-1/ CHANGE ORDER NO. 9




DU PAGE WATER COMMISSION PAYMENT # 19

BLOW OFF VALVE REPAIR {BOV-1) DATE 02/28/04
ACCOUNT # AMOUNT

ROSSt CONTRACTORS
WF-6631 $260,322.96

201 WEST LAKE STREET

NORTHLAKE, ILLINOIS 60164 WF-3520 {$26,032.29)
WF-3530 {$360.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.812.435.00 $7.712.354.30 $5.675,626.72 $5,415,303.76 $260.322.96 $2.036,727.58
RETENTION 10.00% ($567.562.67) {$541,530.38) ($26,032.29) $567,562.67
CONTRACT TOTALS $5,108,064.05 $4.873.773.38 $234.290.67 $2,604.290.25
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 560.50 {$33.630.00) 554.50 ($33.270.00) 6.00 ($360.00}
NET PAYMENT TO CONTRACTOR $5,074.434.05 $4.840,503.38 $233,930.67
== P Y TN
CHANGE ORDER PERCENTAGE -1.28%

STAFF APPROVATS _

. " ENGINEERING / A
/

*CCOUNTING




n

BN O LA WN -

BLOW OFF VALVE REPAIR (BOV-1) DATE 02/28/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $260,322.96
NORTHLAKE. ILLINOIS 60164 WF-3520 ($26,032.29)
WF-3530 ($360.00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION  QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% 30.00 0% $0.00 0% $0.00 100% $0.00
Vatve #2 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Vaive #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #6 100% Lump Sum  $50,500 00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #7 100% Lump Sum 3000 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #10 100% Lump Sum  $19.300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Vaive #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #14 100% Lump Sum  $49,600.00 3$49.600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00
Valve #15 100% Lump Sum  $15900 00 $15,800.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 % $0.00
Vaive #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #17 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #18 100% Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49,400.00 100% $49,400.00 0% $0.00 0% $0.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% 30.00 0% $0.00 100% $0.00
Valve #20 100% Ltump Sum  $13,900.00 $13,900.00 100% $13,900.00 100% $13,900.00 100% $13.900.00 0% $0.00 0% $0.00
Valve #21 100% Lump Sum  $19.600.00 $19,600.00 100% $19,600.00 100% $19,600.00 100% $19,600.00 0% $0.00 0% $0.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11.800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #25 100% Lump Sum  $18.700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 0% $0.00
Valve #26 100% Lump Sum  $19,400.00 $19.400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
Valve #27 100% Lump Sum  $15,700.00 $156,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #28 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #30 100% Lump Sum  $14,800.00 $14.800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #31 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15.700.00 0% $0.00 0% $0.00
Valve #32 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #33 100% Lump Sum  $68.600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00
Vaive #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #36 100% {ump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
Valve #38 100% tump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $156,500.00 0% $0.00 0% $0.00
Valve #40 100% Lump Sum  $16,000.00 $16.000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #41 100% Lump Sum  $18,600.00 $18.600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Vaive #42 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #44 100% Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 0% $0.00
Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #46 100% Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 0% $0.00
Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13.100.00 100% $13,100.00 0% $0.00 0% $0.00
Valve #48 100% Lump Sum  $15600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Vaive #49 100% Lump Sum  $49,500.00 $49,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 0% $0.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11.400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #54 100% Lump Sum  $18,300.00 $18,300.00 100% $15,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #55 100% Lump Sum  $13,800.00 $13.800.00 100% $13.800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #56 100% tump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #60 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Vaive #64 100% Lump Sum  $26,600.00 $26.,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11.800.00 0% $0.00 0% $0.00
Valve #66 100% Lump Sum  $19.100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #67 100% Lump Sum  $67,900.00 $67.900.00 100% $67,900.00 100% $67,900.00 100% $67,900.00 0% $0.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #72 100% Lump Sum  $18.600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12.600.00 $12.600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.60 0% $0.00 0% $0.00 100% $16,500.00
Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #80 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
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DU PAGE WATER COMMISSION PAYMENT # 19
BLOW OFF VALVE REPAIR  (BOV-1) DATE 02/29/04
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $260,322.96
NORTHLAKE, ILLINOIS 60164 WF-3520 ($26.032.29)
WF-3530 ($360.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #81 100%  LumpSum  $16,300.00  $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #82 100%  LumpSum $19,100.00  $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 0% $0.00 100% $19,100.00
Valve #83 100%  LumpSum $14.30000  $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00
Vaive #84 100%  LumpSum  $16.000.00  $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #85 100%  LumpSum $16,300.00  $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16.300.00
Valve #86 100%  LumpSum $16,500.00  $16,500.00 100% $16.500 00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #87 100%  LumpSum  $11,30000  $11,300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #88 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #89 100%  LumpSum $1510000  $15100.00 100% $1510000  100% $15,100.00 0% $0.00 100% $15,100.00 0% $0.00
Valve #90 100%  LumpSum  $12,20000  $12,200.00 100% $1220000  100% $12,200.00  100% $12,200.00 0% $0.00 0% $0.00
Valve #91 100%  LumpSum $11.20000  $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 0% $0.00 100% $11,200.00
Valve #92 100%  LumpSum $11,50000  $11.500.00 100% $11.500.00 0% $0.00 0% $0.00 0% $0.00 100% $11,500.00
Valve #93 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #94 100%  LumpSum $11,900.00  $11,900.00 100% $11.900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
Valve #95 100%  LumpSum $16,000.00  $16.00000 100% $16,000.00  100% $16,000.00 0% $0.00 100% $16,000.00 0% $0.00
Valve #96 100%  LumpSum $16,800.00  $16,.800.00 100% $16.80000  100% $16,800.00 0% $0.00 100% $16,800.00 0% $0.00
Valve #97 100%  Lump Sum $16.30000  $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #98 100%  LumpSum $16,40000  $16,400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #99 100%  LumpSum $70,400.00  $70.400.00 100% $7040000  100% $70,40000  100% $70.400.00 0% $0.00 0% $0.00
Valve #100 100%  LumpSum $1500000  $15.000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #101 100%  LumpSum $5050000  $50,500.00 0% $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
Valve #102 100%  LumpSum  $51,000.00  $51.000.00 100% $51.00000  100% $51.00000  100% $51,000.00 0% $0.00 0% $0.00
Valve #103 100%  LumpSum  $49,100.00  $49.100.00 100% $4910000  100% $49.100.00  100% $49,100.00 0% $0.00 0% $0.00
Valve #104 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #105 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #106 100%  LumpSum $16700.00  $16,700.00 100% $16.70000  100% $16.70000  100% $16.700.00 0% $0.00 0% $0.00
Valve #107 100%  LumpSum $12,800.00  $12,80000 100% $12.80000  100% $12,800.00  100% $12,800.00 0% $0.00 0% $0.00
Valve #108 100%  LumpSum $70,700.00  $70,700.00 100% $70.700.00  100% $70,70000  100% $70,700.00 0% $0.00 0% $0.00
Valve #108 100%  LumpSum $27,500.00  $27.50000 100% $27.50000  100% $27,50000  100% $27,500.00 0% $0.00 0% $0.00
Valve #110 100%  LumpSum  $27,300.00  $27.300.00 100% $27.30000  100% $27.30000  100% $27,300.00 0% $0.00 0% $0.00
Valve #111 100%  Lump Sum  $17.600.00  $17,600.00 100% $17.60000  100% $1760000  100% $17,600.00 0% $0.00 0% $0.00
Valve #112 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #113 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #114 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #115 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #116 100%  Lump Sum  $19.40000  $19.40000 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #117 100%  Lump Sum  $17.70000  §17,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #118 100%  Lump Sum  $1620000  $16.20000 100% $16.20000  100% $16,20000  100% $16,200.00 0% $0.00 0% $0.00
Valve #119 100%  Lump Sum  $12,100.00  $12,10000 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
Valve #120 100%  LumpSum $24.50000  $24.50000 100% $24 500.00 0% $0.00 0% $0.00 0% $0.00 100% $24,500.00
Valve #121 100%  LumpSum $2800000  $28,000.00 100% $28.000.00 0% $0.00 0% $0.00 0% $0.00 100% $28,000.00
Valve #122 100%  LumpSum $26,70000  $26.700.00 100% $26,700.00 0% $0.00 0% $0.00 0% $0.00 100% $26,700.00
Valve #123 100%  Lump Sum  $11.70000  $11,70000 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #124 100%  LumpSum  $12,100.00  $12,100.00 100% $12.10000  100% $12.10000  100% $12,100.00 0% $0.00 0% $0.00
Vaive #125 100%  LumpSum $1350000  $13.50000 100% $1350000  100% $13.50000  100% $13,500.00 0% $0.00 0% $0.00
Valve #126 100%  Lump Sum  $11,800.00  $11,80000 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #127 100%  LumpSum $16.500.00  $16,500.00 100% $16.50000  100% $16,50000  100% $16.500 00 0% $0.00 0% $0.00
Valve #128 100%  tumpSum $1510000  $15.10000 100% $1510000  100% $15,10000  100% $15,100.00 0% $0.00 0% $0.00
Valve #129 100%  LumpSum $1670000  $16.700.00 100% $16.700.00  100% $16,70000  100% $16,700.00 0% $0.00 0% $0.00
Valve #130 100%  Lump Sum  $12,30000  $12,300.00 100% $1230000  100% $12,30000  100% $12,300.00 0% $0.00 0% $0.00
Valve #131 100%  Lump Sum $16.400.00  $16,40000 100% $16.40000  100% $16.40000  100% $16.400.00 0% $0.00 0% $0.00
Valve #132 100%  Lump Sum  $16.50000  $16,500.00 100% $16.50000  100% $16.500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #133 100%  Lump Sum  $12.900.00  $12,900.00 100% $1290000  100% $12,90000  100% $12,900.00 0% $0.00 0% $0.00
Valve #134 100%  LumpSum  $12.900.00  $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
Valve #135 100%  tumpSum $1270000  $12.700.00 100% $12.700.00  100% $12,70000  100% $12,700.00 0% $0.00 0% $0.00
Valve #136 100%  LumpSum  $12,10000  $12,100.00 100% $1210000  100% $12,10000  100% $12,100.00 0% $0.00 0% $0.00
Valve #137 100%  LumpSum  $1590000  $15.800.00 100% $1590000  100% $1590000  100% $15,900.00 0% $0.00 0% $0.00
Valve #138 100%  LumpSum $11,800.00  $11,800.00 100% $1180000  100% $11,80000  100% $11,800.00 0% $0.00 0% $0.00
Valve #139 100%  Lump Sum  $1620000  $16,200 00 100% $1620000  100% $1620000  100% $16,200.00 0% $0.00 0% $0.00
Valve #140 100%  Lump Sum $16.500.00  $16.500.00 100% $16.500.00  100% $16,50000  100% $16,500.00 0% $0.00 0% $0.00
Vaive #141 100%  LumpSum  $14,30000  $14,300 00 100% $14300.00  100% $14,30000  100% $14,300.00 0% $0.00 0% $0.00
Valve #142 100%  Lump Sum  $15.50000  $15,500.00 100% $1550000  100% $15500.00  100% $15,500.00 0% $0.00 0% $0.00
Valve #143 100%  Lump Sum $16.400.00  $16.40000 100% $16.40000  100% $16.40000  100% $16,400.00 0% $0.00 0% $0.00
Valve #144 100%  LumpSum  $49.90000  $49,90000 100% $4990000  100% $49.900.00  100% $49.900.00 0% $0.00 0% $0.00
Valve #145 100%  LumpSum  $14,50000  $14.50000 100% $1450000  100% $1450000  100% $14,500.00 0% $0.00 0% $0.00
Valve #146 100%  Lump Sum $17.00000  $17,000.00 100% $17,00000  100% $17.00000  100% $17,000.00 0% $0.00 0% $0.00
Valve #147 100%  Lump Sum $56300.00  $56.300 00 100% $5630000  100% $56.30000  100% $56,300.00 0% $0.00 0% $0.00
Valve #148 100%  LumpSum $16.50000  $16.50000 100% $16.500.00  100% $16.50000  100% $16,500.00 0% $0.00 0% $0.00
Valve #149 100%  Lump Sum  $12.100.00  §12,10000 100% $12.10000  100% $12,10000  100% $12,100.00 0% $0.00 0% $0.00
Vaive #150 100%  LumpSum $11.90000  $11.90000 100% $11.90000  100% $11,90000  100% $11,800.00 0% $0.00 0% $0.00
Vatve #151 100%  Lump Sum  $14.800.00  $14,800.00 100% $14.800.00  100% $14,800.00  100% $14,800.00 % $0.00 0% $0.00
Vaive #152 100%  Lump Sum $16.700.00  $16,70000 100% $16.700.00  100% $16.700.00  100% $16,700.00 0% $0.00 0% $0.00
Valve #153 100%  LumpSum $1270000  $12.70000 100% $12.70000  100% $12,70000  100% $12,700.00 0% $0.00 0% $0.00
Valve #154 100%  Lump Sum $1240000  $12.40000 100% $12.40000  100% $12,40000  100% $12.400.00 0% $0.00 0% $0.00
Valve #155 100%  Lump Sum  $16,700.00  $16.700.00 100% $16.70000  100% $16,70000  100% $16,700.00 0% $0.00 0% $0.00
Valve #156 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #157 100%  LumpSum $1450000  $14,50000 100% $1450000  100% $1450000  100% $14,500.00 0% $0.00 0% $0.00
Valve #158 100%  LumpSum $1510000  $15.100.00 100% $1510000  100% $15,10000  100% $15.100.00 0% $0.00 0% $0.00
Valve #159 100%  Lump Sum  $1530000  $15.30000 100% $1530000  100% $1530000  100% $15,300.00 0% $0.00 0% $0.00
Vaive #160 100%  Lump Sum $1540000  $15.40000 100% $1540000  100% $1540000  100% $15,400.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT # 19
BLOW OFF VALVE REPAIR (BOV-1) DATE 02/29/04

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $260.322.96
NORTHLAKE, ILLINOIS 60164 WF-3520 ($26,032.29)
WF-3530 {$360.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION

Valve #161 100% Lump Sum  $17,800.00 $17,800.00 100% $17,800.00 100% $17.800.00 0% $0.00 100% $17.800.00 0% $0.00
Valve #162 100% Lump Sum  $16 500 0C $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500 00 0% $0.00 0% $0.00
Valve #163 100% Lump Sum  $17,200.00 $17,200.00 100% $17.200.00 100% $17.200.00 100% $17.200.00 100% $0.00 0% $0.00
Vaive #164 100% Lump Sum  $12,500.00 $12.500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 100% $0.00 0% $0.00
Valve #165 100% Lump Sum  $11,900.00 $11.900.00 100% $11,900.00 100% $11,900.00 100% $11.800.00 100% 3$0.00 0% $0.00
Valve #166 100% Lump Sum  $15.800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #167 100% Lump Sum  $15,300.00 $15.300.00 100% $15.300.00 100% $15,300.00 100% $15300.00 0% $0.00 0% $0.00
Valve #168 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 100% $16.400.00 100% $16,400.00 100% $000 0% $0.00
Vaive #169 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17,700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #170 100% tump Sum  $15,800.00 $15.800.00 100% $15,800.00 100% $15.800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #171 100% Lump Sum  $18.400.00 $18,400.00 100% $18,400.00 100% $18,400.00 100% $18,400.00 100% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15900.00 $15.900.00 100% $15,900.00 100% $15,800.00 100% $15,900.00 0% $0.00 0% $0.00
Vaive #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16.300.00 100% $16.300.00 0% $0.00 0% $0.00
Valve #174 100% Lump Sum  $17.700.00 $17,700.00 100% $17,700.00 100% $17.700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #1756 100% Lump Sum  $18,200.00 $18.200.00 100% $18,200.00 100% $18,200.00 100% $18,200.00 0% $0.00 0% $0.00
Valve #176 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Vaive #177 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17.700.00 100% $17,700.00 100% $0.00 0% $0.00
Valve #178 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #179 100% tump Sum  $1§,800.00 $16.800.00 100% $16,800.00 100% $16.800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #180 100% Lump Sum  $48,400.00 $48,400.00 100% $48,400.00 100% $48,40000 100% $48,400.00 0% $0.00 0% $0.00
Vaive #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 % $0.00 0% $0.00
Valve #182 100% . Lump Sum  $11,800.00 $11.800.00 100% $11,800.00 100% $11,80000 100% $11,800.00 100% 3000 0% $0.00
Valve #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 0% $0.00
Vaive #184 100% Lurmp Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12.600.00 100% $12,600.00 100% $0.00 0% $0.00
Valve #185 100% tump Sum  $13,500.00 $13.500.00 100% $13,500.00 100% $13,500.00 100% $13,500 00 0% $0.00 0% $0.00
Valve #186 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #187 100% Lump Sum  $12,400.00 $12.400 00 100% $12,400.00 100% $12.400.00 100% $12,400.00 0% $0.00 0% $0.00
Valve #188 100% Lump Sum  $14,90000 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #189 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% 30.00 0% $0.00
Valve #190 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 % $0.00 0% $0.00
Valve #191 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15600.00 100% $15.600.00 0% $0.00 0% $0.00
Valve #192 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #193 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #194 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #195 100% Lump Sum  $15,000.00 $15,000 00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 % $0.00 0% $0.00
Valve #197 100% Lump Sum  $15600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #198 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #1989 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11.400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16.000.00 0% $0.00 0% $0.00
Valve #204 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17.700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #205 100% Lump Sum  $17,200.00 $17,200.00 100% $17.200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00
Valve #206 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 0% $0.00
Vaive #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% §15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Vaive #209 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17.200.00 100% $17,200.00 0% $0.00 0% $0.00
Vaive #210 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Vaive #211 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #212 100% Lump Sum  $17,600.00 $17,600.00 100% $17.600.00 100% $17,600.00 100% $17.600.00 0% $0.00 0% $0.00
Valve #213 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #214 100% Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 0% $0.00 0% $0.00 0% $0.00 100% $12,000.00
Valve #215 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #217 100% tump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 100% $26,200.00 0% $0.00 100% $26.200.00 0% $0.00
Valve #219 100% Lump Sum  $15400.00 $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 100% $15.400.00 0% $0.00
Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #221 100% Lump Sum  $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #222 100% Lump Sum  $12,900.00 $12.900.00 100% $12,900.00 100% $12,900.00 0% $0.00 100% $12,900.00 0% $0.00
Valve #223 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00
Valve #225 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #226 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 0% $0.00 0% $0.00
Valve #227 100% tump Sum  $12400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #228 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00
Valve #229 100% tump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #232 100% Lump Sum  $15400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
Valve #233 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #234 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00
Valve #235 100% Lump Sum  $25,500.00 $26,500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00
Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #238 100% Lump Sum  $69,900.00 $69,900.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,800.00
Valve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50.200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00
Valve #240 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
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DU PAGE WATER COMMISSION PAYMENT # 19
BLOW OFF VALVE REPAIR (BOV-1) DATE 02/29/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $260.322.96
NORTHLAKE, ILLINOIS 60164 WF-3520 ($26.032.29)
WF-3530 ($360.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #241 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #243 100% Lurmp Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Valve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #248 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 0% $0.00
Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 70% $11.410.00 70% $11.410.00 0% $0.00 30% $4,890.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12.900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #2556 100% Lump Sum  $47,600.00 $47.600.00 100% $47,600.00 100% $47.600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 100% $16.,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15.300.00 100% $15,300.00 100% $0.00 0% $0.00
Valve #260 100% Ltump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 0% $0.00 100% $17.000.00
Valve #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11.800.00
Valve #265 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 100% $0.00 0% $0.00
Vaive #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 100% $29.200.00 100% $29.200.00 0% $0.00 0% $0.00
Valve #270 100% Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 100% $28,700.00 100% $28.700.00 0% $0.00 0% $0.00
Valve #271 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #273 100% Lump Sum  $17.400.00 $17,400.00 100% $17.400.00 100% $17,.400.00 100% $17.400.00 0% $0.00 0% $0.00
Valve #274 100% Lump Sum  $15,800.00 $15.800.00 100% $15.800.00 100% $15.800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #275 100% Lump Sum  $25.900.00 $25,900.00 100% $25,900.00 100% $25,800.00 100% $25,9800.00 0% $0.00 0% $0.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16.700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% Lump Sum  $19,300.00 $19,300.00 100% $19.300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00
Vaive #281 100% Lump Sum  $25,200.00 $25.200.00 100% $25,200.00 0% $0.00 0% $0.00 0% $0.00 100% $25,200.00
Vaive #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 100% $14,400.00 100% $14,400.00 0% $0.00 0% $0.00
Valve #283 100% Lump Sum  $25,800 00 $25,800 00 100% $25,800.00 0% $0.00 0% $0.00 0% $0.00 100% $25,800.00
Valve #284 100% Lump Sum  $25.400.00 $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 100% $25.400.00 0% $0.00
Valve #285 100% Lump Sum  $30.700.00 $30,700.00 100% $30,700.00 0% $0.00 0% $0.00 0% $0.00 100% $30.700.00
Valve #286 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00
Vaive #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15.700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #288 100% Lump Sum  $16,600.00 $16.600.00 100% $16,600.00 100% $16.600.00 100% $16,600.00 0% $0.00 0% $0.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #290 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #291 100% Lump Sum  $19,700.00 $18,700.00 100% $19,700.00 100% $18,700.00 100% $19.700.00 0% $0.00 0% $0.00
Valve #292 100% Lump Sum  $16.500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #2393 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #294 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15.000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #295 100% Ltump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $18,100.00 0% $0.00 0% $0.00
Valve #296 100% Lump Sum  $15,900.00 $15,900.00 100% $15.900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #297 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100 00 0% $0.00 100% $16,100.00 0% $0.00
Vaive #298 100% Lump Sum  $16.200.00 $16,200.00 100% $16.,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vatve #299 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400 .00 100% $16.400.00 100% $16.400.00 0% $0.00 0% $0.00
Vatve #300 100% Lump Sum  $13,800.00 $13,800.00 100% $13,900.00 0% $0.00 0% $0.00 0% $0.00 100% $13,900.00
Valve #301 100% Lump Sum  $15,600.00 $15.600 00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #302 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #303 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,800.00
Valve #304 100% Lump Sum  $16,300 00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Vaive #305 100% Lump Sum  $20.100 00 $20,100 00 100% $20,100.00 0% $0.00 0% $0.00 0% $0.00 100% $20,100.00
Vaive #306 100% Lump Sum  $16,600 00 $16.600.00 100% $16,600.00 0% $0.00 0% $0.00 0% $0.00 100% $16,600.00
Valve %307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $13,100.00
Valve #309 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #310 100% Ltump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #311 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
Vaive #312 100% Lump Sum  $16,800.00 $16,800.00 100% $16.800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00
Vaive #313 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12.500.00 0% $0.00 0% $0.00
Valve #314 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve &315 100% Lump Sum  $16,000.00 $16.000 00 100% $16,000.00 100% $16,000.00 100% $18.000.00 0% $0.00 0% $0.00
Valve #316 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #317 100% Lump Sum  $13,500.00 $13,500 00 100% $13,500.00 100% $13,500.00 100% $13,500.00 % $0.00 0% $0.00
Valve #318 100% Lump Sum  $12,700.00 $12,700.00 100% $12.700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Vatve #319 100% Lump Sum  $17.600 00 $17.600.00 100% $17.600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00
Vaive #320 100% Lump Sum  $11,200 00 $11,200 00 100% $11,200.00 100% $11.200.00 100% $11.200.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT # 19
BLOW OFF VALVE REPAIR  (BOV-1) DATE 02/29/04
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $260.322.96
NORTHLAKE. ILLINOIS 60164 WF-3520 ($26.032.29)

WF-3530 ($360.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

Valve #321 100%  Lump Sum  $13.30000  $13.300.00 100% $13.30000  100% $13.30000  100% $13,300 00 0% $0.00 0% $0.00
Valve #322 100%  Lump Sum $1530000  $1530000 100% $1530000  100% $1530000  100% $15,300 00 0% $0.00 % $0.00
Valve #323 100%  Lump Sum  $13.100.00  $13.100.00 100% $13,10000  100% $13.10000  100% $13.100 00 100% $0.00 0% $0.00
Valve #324 100%  LumpSum $1630000  $16.300.00 100% $16.30000  100% $1630000  100% $16.300 00 100% $0.00 0% $0.00
Valve #325 100%  LumpSum $1680000  $16,800.00 100% $16.80000  100% $16.80000  100% $16,800.00 0% $0.00 0% $0.00
Valve #326 100%  Lump Sum  $15800.00  $15.800.00 100% $1580000  100% $1580000  100% $15.800.00 100% $0.00 0% $0.00
Valve #327 100%  Lump Sum  $16.400.00  $16.400 00 100% $16.40000  100% $16.40000  100% $16.400 00 100% $0.00 % $0.00
Valve #328 100%  LumpSum  $31,20000  $31.200.00 100% $31.20000  100% $31.20000  100% $31,200.00 100% $0.00 0% $0.00
Valve #329 100%  LumpSum $11.800.00  $11.800.00 100% $11.80000  100% $11.80000  100% $11,800.00 0% $0.00 0% $0.00
Valve #330 100%  LumpSum $2040000  $20.400.00 100% $2040000  100% $2040000  100% $20.400.00 100% $0.00 0% $0.00
Valve #331 100%  LumpSum $1550000  $15500.00 100% $1550000  100% $1550000  100% $15,500 00 0% $0.00 0% $0.00
Valve #332 100%  LumpSum $1560000  $15600.00 100% $1560000  100% $1560000  100% $15.600.00 o% $0.00 0% $0.00
Valve #333 100%  LumpSum $12,300.00  $12,300.00 100% $12.30000  100% $1230000  100% $12,300 00 0% $0.00 0% $0.00
Valve #334 100%  LumpSum $1130000  $11,300.00 100% $11.30000  100% $11.30000  100% $11,300.00 o% $0.00 0% $0.00
Valve #335 100%  LumpSum  $16300.00  $16.300 00 100% $16.30000  100% $16.30000  100% $16.300.00 0% $0.00 0% $0.00
Valve #336 100%  LumpSum $1650000  $16,500.00 100% $16,50000  100% $16.50000  100% $16.500.00 0% $0.00 % $0.00
Valve #337 100%  LumpSum  $16100.00  $16,100.00 100% $1610000  100% $16,10000  100% $16.100.00 0% $000 0% $0.00
Valve #338 100%  LumpSum $12500.00  $12,500.00 100% $12.50000  100% $1250000  100% $12,500.00 0% $0.00 0% $0.00
Valve #339 100%  Lump Sum  $16200.00  $16.200.00 100% $1620000  100% $1620000  100% $16,200.00 0% $0.00 0% $0.00
Valve #340 100%  LumpSum $1500000  $15.000.00 100% $1500000  100% $15.00000  100% $15,000.00 0% $0.00 0% $0.00
Valve #341 100%  LumpSum $24.800.00  $24.800.00 100% $24.80000  100% $24.80000  100% $24.800.00 0% $0.00 0% $0.00
Valve #342 100%  LumpSum $1560000  $15,60000 100% $1560000  100% $1560000  100% $15.600.00 0% $0.00 0% $0.00
Valve #343 100%  LumpSum $1300000  $13,000.00 100% $13.00000  100% $13.00000  100% $13,000.00 0% $0.00 0% $0.00
Valve #344 100%  LumpSum $15800.00  $15800.00 100% $1580000  100% $1580000  100% $15.800 00 0% $0.00 0% $0.00
Valve #345 100%  LumpSum $1160000  $11.60000 100% $11.60000  100% $11.60000  100% $11,600 00 0% $0.00 0% 50.00
Valve #346 100%  LumpSum $11.90000  $11.900.00 100% $11.900.00  100% $11.90000  100% $11.900 00 0% $0.00 0% $0.00
Valve #347 100%  LumpSum $21.20000  $21.200 00 100% $21.20000  100% $2120000  100% $21.200.00 0% $0.00 0% $0.00
Valve #348 100%  LumpSum $1630000  $16.300 00 100% $16,30000  100% $1630000  100% $16.300.00 0% $0.00 0% $0.00
Valve #349 100%  LumpSum $28.700.00  $28.70000 100% $28,70000  100% $28.70000  100% $28.700 00 0% $0.00 0% $0.00
Valve #350 100%  LumpSum $1640000  $16.400.00 100% $16.40000  100% $1640000  100% $16.400.00 0% $0.00 0% $0.00
Valve #351 100%  LumpSum $16,100.00  $16.100.00 100% $16,10000  100% $16.10000  100% $16,100.00 0% $0.00 0% $0.00
Valve #352 100%  LumpSum  $1520000  $15.200.00 100% $15.200.00 0% $0.00 0% $0.00 0% $0.00 100% $15.200 00
Valve #353 100%  LumpSum  $16,100.00  $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #354 100%  LumpSum $1460000  $14.60000 100% $1460000  100% $1460000  100% $14,600 00 0% $0.00 0% $0.00
Valve #3565 100%  LumpSum $3630000  $36,300.00 100% $36.30000  100% $3630000  100% $36,300.00 0% $0.00 % $0.00
Valve #356 100%  LumpSum $26.90000  $26.900.00 100% $26.90000  100% $26.90000  100% $26,900.00 0% $0.00 0% $0.00
Valve #357 100%  Lump Sum - $15800.00  $15.800.00 100% $15.80000  100% $15.800.00  100% $15,800.00 0% $0.00 0% $0.00
Valve #358 100%  LumpSum $16500.00  $16,500.00 100% $16.50000  100% $16.50000  100% $16,500.00 0% $0.00 % $0.00
Valve #359 100%  Lump Sum  $1550000  $15,500.00 100% $1550000  100% $1550000  100% $15,500.00 0% $0.00 0% $0.00
Valve #360 100%  Lump Sum  $12300.00  $12,300.00 100% $12,30000  100% $1230000  100% $12,300.00 0% $0.00 0% $0.00
Valve #361 100%  LumpSum $1630000  $16.300.00 100% $16.30000  100% $16.300.00 0% $0.00 100% $16.300.00 0% $0.00
Valve #362 100%  LumpSum  $19.000.00  $19,000.00 100% $19.00000  100% $19.000.00 0% $0.00 100% $19,000.00 0% $0.00
Valve #363 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #364 100%  LumpSum $1590000  $15.900.00 100% $15.90000  100% $1590000  100% $15,900.00 0% $0.00 0% $0.00
Valve #365 100%  LumpSum $1610000  $16.100.00 100% $16.100.00  100% $16,10000  100% $16,100.00 0% $0.00 0% $0.00
Valve #366 100%  LumpSum $2840000  $28,400.00 100% $28.40000  100% $28.40000  100% $28,400.00 0% $0.00 0% $0.00
Valve #367 100%  LumpSum $1550000  $15.500.00 100% $15500.00  100% $15,500.00 0% $0.00 100% $15,500.00 0% $0.00
Valve #368 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #369 100%  LumpSum $12,90000  $12,900.00 100% $12,90000  100% $12.90000  100% $12,900.00 0% $0.00 0% $0.00
Valve #370 100%  LumpSum $2550000  $25500.00 100% $25500.00  100% $2550000  100% $25,500.00 0% $0.00 0% $0.00
Valve #371 100%  LumpSum  $11,900.00  $11,800.00 100% $11,90000  100% $11.90000  100% $11,900.00 0% $0.00 0% $0.00
Valve #372 100%  LumpSum $1570000  $15700.00 100% $15700.00  100% $1570000  100% $15.700.00 0% $0.00 0% $0.00
Valve #373 100%  LumpSum $2060000  $20,600.00 100% $20600.00  100% $2060000  100% $20,600.00 0% $0.00 0% $0.00
Valve #374 100%  Lump Sum  $12,300.00  $12,300.00 100% $12,300.00  100% $12,300.00 0% $0.00 100% $12,300.00 0% $0.00
Valve #375 100%  LumpSum $11,90000  $11.800.00 100% $11.90000  100% $11.90000  100% $11,900.00 0% $0.00 0% $0.00
Valve #376 100%  LumpSum $15900.00  $15800.00 100% $1590000  100% $1590000  100% $15,900.00 0% $0.00 0% $0.00
Valve #377 100%  Lump Sum $26,100.00  $26.100.00 100% $26,100.00  100% $26,100.00  100% $26,100.00 0% $0.00 0% $0.00
Valve #378 100%  LumpSum $1370000  $13,700.00 100% $13,70000  100% $13.70000  100% $13,700.00 0% $0.00 0% $0.00
Valve #379 100%  LumpSum $17,20000  $17,200.00 100% $17.200.00  100% $17.20000  100% $17,200.00 % $0.00 0% $0.00
Valve #380 100%  LumpSum $12500.00  $12,500.00 100% $12,50000  100% $12.50000  100% $12,500.00 0% $0.00 0% $0.00
Valve #381 100%  LumpSum $47.900.00  $47.900.00 100% $47.900.00  100% $47.90000  100% $47,900.00 0% $0.00 0% $0.00
Valve #382 100%  LumpSum $18.800.00  $18,800.00 100% $18,800.00  100% $18.80000  100% $18.800.00 0% $0.00 0% $0.00
Valve #383 100%  LumpSum $1260000  $12,600.00 100% $12,600.00  100% $12,600.00 0% $0.00 100% $12,600.00 0% $0.00
Valve #384 100%  Lump Sum  $14900.00  $14,900.00 100% $14,.900.00  100% $14.90000  100% $14,900 00 0% $0.00 0% $0.00
Valve #385 100%  LumpSum $13,30000  $13.300.00 100% $13.300.00  100% $1330000  100% $13.300.00 0% $0.00 0% $0.00
Valve #386 100%  LumpSum $47,800.00  $47.800.00 100% $47.800.00  100% $47.80000  100% $47.800.00 0% $0.00 0% $0.00
a;;:’efh;g:wa‘e""g of Owner's 4 700,000 CF. $0.18  $30600000  1.700,000 $306,00000 276,013 $49,68234 276,013 $49,682.34 0 $0.00 1,423,987 $256,317.66
Step 6 ~ Repair Exterior Leakage
o et et anve 35 EA. $2.048.00  $71.680.00 35 $71.680.00 37 $75,776.00 35 $71,680.00 2 $4,096.00 @ (84,096.00)
Step 3 - Retirement of Resilient 20 EA. $2,083.00  $41,860.00 20 $41,860.00 0 50.00 0 $0.00 0 $0.00 20 $41,860.00
Wedae Valve
Step 7 - Remove and Replace 6" 59 EA. $265000  $5300000 20 $5300000 2 $5.30000 1 $2,650.00 1 $2,650.00 18 $47.700.00
Resilient Wedae Valves
Step 7 -Remove and Replace 8" 54 EA. $294500  $58,900.00 20 $58.900.00 2 $580000 2 $5,890.00 0 $0.00 18 $53.010.00
Resilient Wedae Valves
Step 7 - Remove and Replace 20 EA. $3661.00  $7322000 20 $73.220.00 0 $0.00 0 $0.00 0 $0.00 20 $73,220.00
12" Resilient Wedae Vaives
Step 5 - Remove and Replace 18 EA. $220000  $39,600.00 18 $39.600.00 3 $6,600.00 3 $6,600.00 0 $0.00 15 $33,000.00

Valve and Piping Joint Bolts



DU PAGE WATER COMMISSION PAYMENT # 19

BLOW OFF VALVE REPAIR  (BOV-1) DATE 02/20/04

ROSSI CONTRACTORS ACCOUNT#  AMOUNT

201 WEST LAKE STREET WF-6631 $260.322.96

NORTHLAKE, ILLINOIS 60164 WE-3520 (526.032.29)

WE-3530 ($360.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE

# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION ~ QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

'é‘:::'r c:“""es for Comasion 965 EA. $1.00 $965.00 965 $96500 664 $66400 633 $633.00 31 $31.00 301 $301.00
395 Traffic Control and Protection 100%  Lump Sum $279,375.00  $278.375.00 97% $271,483.00  81% $225.11952  77% $213.782.56 % $11.336.96 17% $46,363.48
3% é::‘(‘r'gl"a‘ Ancdes for Corrosion 60 EA. $1.00 $60.00 60 $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00
397 Repair of Damage to exterior 250 SE. $23000  $57.500.00 250 $57,500.00 31 $7,222.00 31 $7,222.00 0 $0.00 219 $50,278.00

coating of prestress conc pipe
11 Granular Foundation Material 1,000 2 $30.80  $30.80000 1,000 $30,800.00 0 $0.00 0 $0.00 0 $000 1,000 $30,800.00
12 Class “SI' Concrete 100 cy. $100.00  $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0.00 100 $10.000.00
13 Class B Concrete 100 cy. $80.00 $8.000.00 100 $8,000.00 0 $0.00 o $0.00 0 $0.00 100 $8,000.00
|4 Extension Stem 70 EA. $34200  $23,940.00 70 $23.940.00 70 $23.94000 70 $23.940.00 0 $0.00 0 $0.00
1§ Vaive Box with Cover 15 EA. $459.00 $7.035.00 15 $7.03600 15 $7,035.00 15 $7,035.00 0 $0.00 0 $0.00
16 Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 48 $4,800.00
-7 Pavement, remove &

replace—portland cement 15 sY. $200.00 $3,000.00 15 $3.000.00 6 $1,155.56 8 $1,165.56 4] $0.00 9 $1,844.44

concrete surface

1-8 Pavement, remove &
replace—bituminous cancrete 15 sY. $100.00 $1,500.00 15 $1,500.00 o $0.00 o $0.00 o] $0.00 15 $1,500.00
surface--Riaid Base

-9 Pavement, remove &
replace—bituminous concrete 15 SY. $100.00 $1,500.00 15 $1,500.00 [} $0.00 [} $0.00 [} $0.00 15 $1,500.00
surface—Flexible Base (B.AM)

1-10  Pavement, remove &

replace—bituminous concrets 15 s.Y. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base
(Agoreaate
CO 1 Extra lead wire 0 LF. $2.00 $0.00 354 $708.00 278 $6556.00 264 $628.00 14 $28.00 76 $152.00
CO 1 Silicone around junction box and
instailation of box into frame and 0 LF. $3.00 $0.00 354 $1,062.00 278 $834.00 264 $792.00 14 $42.00 7% $228.00
lid
CO 2 Additional valve boxes Y EA. $469.00 $0.00 100 $46,900.00 100 $46,900.00 100 $46.900.00 0 $0.00 0 $0.00

CO 3 Delete valves #6, 12, 100, 101,
116, 123, 126, 221, 227 and

It 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted ab
deletes 9 of 354 traffic control ems 6. 12 221,22 adjusted above

sites -~

co4 gz"z‘;"a‘ Valve Boxes and 0 EA. $469.00 $000 100 $46,900.00 15 $7.035.00 10 $4.690.00 5 $2,345.00 85 $39,865.00
V1

CO 4 Addttional Valve Stems 0 EA. $342.00 $0.00 100 $3420000 23 $7,866.00 16 $5.472.00 7 $2,394.00 77 $26.334.00
COS Repair 16" Conc. Pipe’ Sita #259 0% LumpSum  $4,841.30 $000  100% $4.841 30 1 $4.841.30 1 $4.841.30 0 $0.00 0 $0.00
CO6 Delete vaives #43, 117, 265, 87 ltems 49. 117, 265, 87, and 395 adjusted above

and 1 Traffic Control Site.
CO6 Valve #387 0%  LumpSum  $18.400.00 $000  100% $18.40000 0% $000 0% $0.00 0% $000  100% $18.400.00
CO6 Valve #388 0%  LumpSum  $24,500.00 5000 100% $24.50000 0% $0.00 0% $0.00 0% $0.00 100% $24,500.00

CO 6 Valve #389 0% Lump Sum  $27.900.00 $0.00 100% $27,900.00 100% $27.200.00 100% $27,900.00 0% $0.00 0% $0.00




DU PAGE WATER COMMISSION

REPAIR SANITARY SEWER AT 20 INTERSTATE RD. IN ADDISON (QR6-003A)

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

TUE HOURS
111103 UNITS RATE  EXTENTION  FEE AMOUNT
LABOR
TABOR FOREMAN - (R TAVARES) 8.00 8.00 37.89 303.12
LABOR FOREMAN - OT (R. TARAVES) 0.50 0.50 52.89 26.45
OPERATOR CLASS 1 - (P. RYAN) 8.00 8.00 46.63 373.04
OPERATOR CLASS 1 - OT (P. RYAN) 0.50 0.50 63.58 31.79
BOTTOM LABOR - (R. ALEXANDER) 8.00 8.00 37.24 297.92
BOTTOM LABOR - OT (R. ALEXANDER) 0.50 0.50 51.92 25.96
BOTTOM LABOR - (A. REYES) 8.00 8.00 37.24 297.92
BOTTOM LABOR - OT (A. REYES) 0.50 0.50 51.92 25.96
TOP LABOR - (H. GUTIERREZ) 8.00 8.00 36.89 295.12
TOP LABOR - OT (H. GUTIERREZ) 0.50 0.50 51.39 25.70
TRUCK DRIVER - (C. MORAVEC) 8.00 8.00 34.75 278.00
TRUCK DRIVER - OT (C. MORAVEC) 1.00 1.00 48.43 48.43
—TUWAT  4000% 284117
SUPPLIES
A \ 344.00 344.00
R & R MATERIALS - ASPHALT DUMPING INVOICE # 40761 160.00 160.00
R & R MATERIALS - DIRT/STONE DUMPING INVOICE # 40761 320.00 320.00
R & R MATERIALS - 20’X6" DUCTILE IRON PIPE INVOICE # 40761 272.00 272.00
KIEFT BROS. - MISSION COUPLINGS INVOICE # 78285 31,50 31.50
KIEFT BROS. - 80 # BAG MORTAR MIX INVOICE # 78285 14.85 14.85
KIEFT BROS, - CEMENT BRICKS INVOICE # 78285 9.00 9.00
—TT5T35" 1000% 126649
EQUIPMENT —_—
7758 BACKFOE 8.00 8.00 44.01 352.08
COMPACTOR-DIESEL VIRBATORY 8.00 8.00 8.58 68.64
SERVICE PICKUP 3/4 T 8.00 8.00 16.63 133.04
SEMI TRACTOR 6X4 GVW 75,000 12.00 12.00 44.77 537.24
TRAILER DUMP 8.00 8.00 16.02 12816
LOWBOY TRAILER - 50T 4.00 4.00 15.52 62.08
—TIETT 1000% 140936
RE-PAVING FEE - WILLIS ASPHALT INVOICE # 3132 O Lo hatuleion 1,250.00
U 3 §a niu -
i el - 7 O
Lo 1 mﬁ\ : E Z -l 4 6,767.02

AT (g 7(07\ OA




@ DuPage Water Commission
MEMORANDUM

Acting General Manag

TO: Engineering Committee \x\&\
FROM:  Robert L. Martin, P.E. g/@\}\
DATE: December 31, 2003

SUBJECT: Engineering Capacity Study

General:

The water supply facilities for the DuPage Water Commission’s (DWC) system
were originally developed for service to the charter customer communities based
upon their respective Lake Michigan water allocations. Additionally, several
subsequent customers were added to the system after it was placed into service
in 1991. Furthermore, due to changes in water quality and the lack of availability
of other water supply sources, additional potential customers within DuPage
County have approached the Commission expressing interest in obtaining water
supply service.

Purpose:
The purpose of this study is to:

A) Evaluate water supply needs for the existing and potential future
customers within the Commission's service area for the next 30 years.

B) Determine various options to serve these existing and potential
customers.

C) Develop a long-range master plan for the DWC.
Scope of Services:

The projected water supply needs will be evaluated based on historical use data,
projected land use, population growth projections, economic impacts, and other
factors as deemed appropriate. The availability of Lake Michigan water
allocations for future water supply needs will be incorporated into these
evaluations. It is proposed that this evaluation will be performed in two phases.
The first phase will analyze the water supply needs and develop a conceptual
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design for the existing DWC customers to ensure that their future water needs
are met. The second phase will evaluate the additional needs to expand service
into other areas of DuPage County. The detailed scope of services for each
phase are described in the following:

Phase |

A)

B)

D)

E)

F)

G)

H)

J)

K)

Obtain and review data from existing DWC customers including historical
water use data, water demand projections, master planning studies, land
use studies, capital improvement plans, and any other applicable
information.

Obtain and review DWC records on historical water use, hydraulic models,
system maps, facilities’ capacities, and any other applicable information.

Using the available data, project future water system demands for existing
customers from the present until the year 2034 in five-year increments and
compare to current lake allocations. Prepare an interim report outlining
the projected water system demands for each present customer for review
by the DWC and each respective customer.

Upon completion of the review of the interim report, evaluate the existing
DWC facilities including the current funded improvements, to meet the
projected future water system demands. Hydraulic computer modeling will
be performed with H,ONET software. The hydraulic model will be verified
by using operational records from the DWC.

Analyze and determine the conceptual water system improvement needs
to address the water supply demand to support community growth.

Prioritize improvements to address immediate, intermediate, and long-
term needs.

After the completion of the water treatment studies and a selection of the
final treatment option by the City of Chicago, prepare a detailed study with
recommendations to the DWC for the elimination and/or reduction of the
negative impacts from the current treatment processes.

Provide color maps, suitable for presentation, showing pertinent
information in layers as determined by the DWC staff.

Prepare a preliminary report for review by the DWC staff.
Prepare final report incorporating comments by DWC staff.

Prepare and make formal presentations to groups as determined by the
DWC.
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Phase Il

Upon completion of the Phase | evaluations and upon authorization from the
DWC, the Phase |l studies shall be initiated. Utilizing the information developed
during the first phase of the work

A) Obtain and review water use data from other water systems in DuPage
County. For areas that currently do not have a water system, obtain land
use and population information to project future water demand.

B) Obtain and review existing Lake Michigan water allocation data in the
northeastern lllinois area including the City of Chicago.

C) Using the available data, project future water system demands for
potential customers from the present until the year 2034 in five-year
increments and compare to current lake allocations where applicable.

D) Evaluate the existing DWC facilities including the current funded
improvements, to meet the projected future water system demands.
Hydraulic computer modeling will be performed with H;ONET software

E) Analyze and determine the conceptual water system improvement needs
to address the water supply demand for the identified potential customers.

F) Prioritize improvements to address immediate, intermediate, and long-
term needs.

G) Provide color maps, suitable for presentation, showing pertinent
information in layers as determined by the DWC staff.

H) Prepare a preliminary report for review by the DWC staff.

1) Prepare final report incorporating comments by DWC staff.

J) Prepare and make formal presentations to groups as determined by the
DWC.

Conclusion

A work task will be presented at the February 2004 Commission meeting for
approval.
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