DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED AUGUST 2004
ENGINEERING COMMITTEE MEETING OF THE DuPAGE WATER
COMMISSION WILL BE HELD AT 8:30 A.M. ON THURSDAY, AUGUST 12,
2004, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDULED AUGUST 2004 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, AUGUST 12, 2004 R. Benson
8:30 A.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

. Roll Call

I Approval of Minutes for Committee Meeting of July 8, 2004

. Report of Status of Construction/Operations

V. Partial Pay Request

Progress Payment No. 24: Contract BOV-1 (Blow Off Valve Repair)
Progress Payment No. 4: Contract TIB-1 (Inner Belt Transmission Main

Progress Payment No. 37: Contract TW-2 (West Transmission Main)
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Quick Response Contract

1. QRG6-005A Installation of Cathodic Protection Station — Westmont
QR6-007A Water Main Repair — 897 North President St., Carol Stream
QR6-007B Water Main Repair — 897 North President St., Carol Stream

R

QR6-008A CP Station Installation — Plainfield Rd. @ Crest Ave.,
Darien

5. QR6-008B CP Repair — 75" St. @ Naper Blvd., Naperville
6. QR6-009A 8" Blow Off Valve Repair — Naperville

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 August 12, 2004

V.

VI.

VII.

VL.

X.
Xl

Resolution R-40-04: A Resolution Approving and Ratifying Certain Work
Authorization Orders Under Quick Response Electrical Contract QRE-
1/02 at the August 12, 2004 DuPage Water Commission Meeting

Resolution R-41-04: A Resolution Approving and Authorizing the
Execution of an Eighth Amendment to the Amended and Restated
Agreement for Engineering Services

Resolution R-43-04: A Resolution Approving and Ratifying Certain Work
Authorization Orders under Quick Response Contract QR-6/02 at the
August 12, 2004, DuPage Water Commission Meeting

Resolution R-44-04: A Resolution Approving and Ratifying Certain Task
Orders Under a Master Engineering Agreement with Alvord, Burdick &
Howson, L.L.C. at the August 12, 2004, DuPage Water Commission

Meeting

Resolution R-45-04: A Resolution Approving and Ratifying Certain
Contract Change Orders at the August 12, 2004, DuPage Water
Commission Meeting

Other

Adjournment

Board/Agendas/Engineering/Eng0408.doc



'DRAFT |

MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON JULY 8, 2004
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 8:30 A.M.

Committee members in attendance: R. Benson, R. Ferraro, and W. Mueller

Committee members absent: G. Wilcox

Also in attendance: M. Vondra (ex officio), R. Martin and R. Shea (AB&H)

Commissioner Benson moved that the Minutes of the June 10, 2004 Engineering

Committee be approved. Motion seconded by Commissioner Ferraro and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro and W. Mueller
Nay: None

The Committee reviewed the memorandum regarding the Status of Operations dated
July 2, 2004.

Commissioner Wilcox arrived at 8:40 A.M.
Commissioner Benson moved to recommend to the Commission approval of the

change orders and recommend approval of Resolution Nos. R-34-04 and R-36-04
during the Omnibus Vote Agenda.

A. Change Order No. 10: Contract BOV-1 (Blow Off Valve Repair) in the credit
amount of $30,678.40

Change Order No. 11: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $18,419.00

Change Order No. 12: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $10,000.00

Change Order No. 13: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $1,594,200.00

Change Order No. 6: Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $299,625.00
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Minutes 7/8/04 Engineering Meeting

Motion seconded by Commissioner Ferraro and passed unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None

Commissioner Benson moved to recommend to the Commission approval of the
following progress payments in the amount of $716,547.28 as part of the Accounts
Pavyable, subject to submission of all contractually required documentation.

A. Progress Payment No. 23. Contract BOV-1 (Blow Off Valve Repair) in the
amount of $88,813.83

B. Progress Payment No. 3. Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $627,733.45

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None

Commissioner Benson moved to recommend to the Commission the reduction in
retention for Contract TSW-3 and approval of progress payment number 27 for Contract
TSW-3 in the amount of $105,900.00 as part of the Accounts Payable, subject to
submission of all contractually required documentation.

Progress Payment No. 27: Contract TSW-3 (Southwest Transmission Main) in
the amount of $105,900.00

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None

Commissioner Mueller moved to recommend to the Commission approval of Resolution
R-37-04: A Resolution Approving and Ratifying Certain Task Orders Under a Master
Contract with Consoer Townsend Envirodyne Engineers, Inc. at the July 8, 2004 DuPage
Water Commission Meeting. Motion seconded by Commissioner Benson and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None



Minutes 7/8/04 Engineering Meeting

The Committee discussed the Darien Drainage Issue. General Manager Martin indicated
that a report was prepared and distributed. He was going to have a meeting with various
parties involved (Darien, DuPage County, Alvord, Burdick & Howson and Southwind
Financial — formerly known as Abbott Contractors). Commissioner Mueller moved to
recommend to the Commission to authorize the General Manager to engage an
engineering firm to prepare plans and specifications for the relocation of the
Commission’s transmission main if such engineering services are needed and bring the
associated work task order and/or work authorization order under Contract QR-6 to the
August Commission meeting for approval. Motion seconded by Commissioner Benson
and passed unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None

Commissioner Mueller moved to adjourn the meeting at 9:05 P.M. Seconded by
Commissioner Benson and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Engineering/ENG0407.doc



a DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM: Robert L. Martin, P.E.

General Manager
DATE: August 6, 2004
SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of July were a total of 3.132 billion
gallons. This represents an average day of 101.0 million gallons per day (MGD),
which is lower than the July 2003 average day demand of 123.2 MGD. The
maximum day demand was 119.1 million gallons (July 29, 2004), which is lower
than the July 2003 maximum day of 140.6 million gallons. The minimum day flow
was 83.0 million gallons. The Commission recorded a total precipitation for the
month of July of 2.33 inches compared to 3.38 inches for July 2003.

Operations Construction Overview

Contract PSD-6 Reservoir Addition

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff
is reviewing the 90% design plans and specifications. The design period is 180
days from March 22, 2004, with expected completion on September 18, 2004.

Contract PSD-7 DPPS Electrical Generation

Camp Dresser McKee (CDM) is in the design phase of the project. Staff is
working with CDM in finalizing design requirements. The design period is 32
weeks with a completion expected December 24, 2004.

Remote Pipe Storage Facility

CTE continues with the design of this facility. Staff is reviewing the 90% design
plans and specifications.



Status of Operations 2 August 6, 2004

Pipeline Construction Overview

Contract TSW-3/98 Southwest Transmission Main

Minor restoration and miscellaneous electrical work at the Butterfield and
Winfield Road ROV are all that remain to be completed under this contract.

Lost Time Accidents to Date 08/06/04 0 Days

Contract TW-2/00 West Transmission Main

Contractor is working on punch list items and is submitting documentation as
required by contract for project acceptance and close out.

Lost Time Accidents to Date 08/06/04 0 Days

Contract BOV-1/02 Blow-Off Valve Improvements

Punch list work and the abandonment of one valve are all that remain to be
completed under this contract. A Task Order to initiate design work for the repair
of the valves located on the 90" transmission main appears on the agenda as
R-44.

Lost Time Accidents to Date 08/06/04 0 Days

Contract TIB-1/03 Inner Belt Transmission Main

Tunnel boring at the Elmhurst WWTP has progressed approximately 1000 feet.
Receiving shaft has been excavated 45 feet down to rock. Blasting at this
location began on July 29 and is expected to take about 8 days to complete.
Roosevelt Road casing installation has progressed approximately 130 feet. No
additional casing has been installed at Roosevelt Road since the evening of June
29. When, during tunnel excavation, the contractor experienced a significant
surge of water into the tunnel. Site monitoring and efforts to control the entry of
water into the tunnel through the installation of deep wells have continued since
that time. Additional efforts to stabilize and thereby prevent pavement failure of
Roosevelt Road have been successful. The remaining 30 feet of casing pipe will
be installed by means of open cutting across Roosevelt Road, once it has been
determined that the water level has dropped sufficiently enough to proceed.
West Shore Pipeline began relocation work on July 22. BP Amoco is expected to
begin relocation work around mid September.

Lost Time Accidents to Date 08/06/04 0 Days



Status of Operations 3 August 6, 2004
Contract QR-6

Installation of the tee connection at Butterfield Road and Majestic Ave has been
completed. This installation will eventually become part of the feeder main to
proposed meter station 14 E. A should be restored August 4.

Contract CP-3

Cathodic Protection Management, Together with field assistance provided by
pipeline personnel are continuing to investigate, assess and identify corrosion
potentials of Commission owned facilities.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for July, 2004

2. Water Sales Analysis 01-May-01 to 31-July-04

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Status of Operations 040806.doc



EPAQ704 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR JULY 2004

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC. ANALYST
mg/l NTU mg/t mg/l NTU °F mg/l mg/i LBS/MG INT
1 0.64 0.11 0.51 0.72 0.08 67 75 1.1 0.50 0 LS
2 0.65 0.10 0.51 0.72 0.08 67 7.5 1.1 0.50 0 CcT
3 0.64 0.10 0.51 0.72 0.09 67 7.4 1.1 0.48 0 CT
4 0.62 0.10 0.48 0.71 0.09 67 7.5 1.0 0.47 0 LS
5 0.65 0.10 0.47 0.73 0.09 66 7.5 1.0 0.47 0 LS
6 0.66 0.11 0.49 0.71 0.09 67 7.5 1.0 0.47 0 LS
7 0.67 0.1 0.51 0.71 0.10 67 7.5 1.1 0.45 0 LS
8 0.68 0.11 0.48 0.70 0.10 67 7.5 1.1 0.46 0 LS
9 0.68 0.09 0.48 0.71 0.10 67 7.5 1.1 0.45 0 MB
10 0.67 0.09 0.48 0.72 0.07 68 7.4 1.1 0.47 0 MB
11 0.66 0.10 0.50 0.73 0.07 68 75 1.0 0.48 0 MB
12 0.65 0.10 0.51 0.75 0.08 68 7.5 1.0 0.50 0 MB
13 0.64 0.11 0.51 0.75 0.08 69 7.5 1.0 0.47 0 LS
14 0.67 0.12 0.51 0.74 0.10 70 7.5 1.0 0.48 0 LS
15 0.65 0.12 0.51 0.74 0.10 70 75 1.1 0.45 0 LS
16 0.65 0.11 0.47 0.75 0.10 70 7.5 1.1 0.45 -0 LS
17 0.65 0.1 0.51 0.72 0.09 70 7.4 1.2 0.48 0 MB
18 0.66 0.1 0.58 0.72 0.10 70 7.5 1.0 0.47 0 MB
19 0.67 0.10 0.51 0.75 0.11 70 7.5 1.1 0.50 0 MB
20 0.68 0.10 0.51 0.74 0.09 70 7.4 1.0 0.50 0 MB
21 0.68 0.10 0.54 0.74 0.09 71 7.4 1.0 0.50 0 LS
22 0.67 0.08 0.51 0.74 0.09 72 7.4 1.0 0.48 0 LS
23 0.64 0.09 0.51 0.70 0.08 72 7.4 1.0 0.48 0 LS
24 0.64 0.10 0.48 0.74 0.08 72 7.4 1.1 0.49 0 Kd
25 0.67 0.10 0.48 0.71 | 0.08 72 7.4 0.9 0.51 0 Kd
26 0.52 0.08 0.48 0.68° 0.08 72 7.4 0.9 0.47 0 Kd
27 0.61 0.08 0.49 0.74 0.10 72 7.4 0.9 0.47 0 Kd
28 0.52 0.09 0.51 0.74 0.10 72 7.4 0.9 0.48 0 Kd
29 0.67 0.09 0.51 0.78 0.08 73 7.4 1.0 0.48 0 JV
30 0.67 0.09 0.51 0.79 0.08 74 7.4 1.0 0.45 0 JV
31 0.67 0.09 0.50 0.79 0.07 71 76 1.0 0.46 0 JV
AVG 0.65 0.10 0.50 0.73 0.09 70 75 1.0 0.48 0
MAX 0.68 0.12 0.58 0.79 0.11 74 76 1.2 0.51 0
MIN 0.52 0.08 0.47 0.68 0.07 66 7.4 0.9 0.45 0
)/
Terrance McGhee Robert L Martin

Operations Supervisor General Manager




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Jul-04
PER DAY AVERAGE 80,927,350
DOCUMENTED  TOTAL
SALESTO  PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-01 2,679,850,000 2,792,321,195  95.97%  $3,564,200.50  $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540  97.29%  $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549  97.14%  $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796  98.52%  $4,279,189.88  $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522  96.68%  $3,394,451.27  $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080  97.59%  $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018  98.50%  $2,942,992.08  $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708  98.73%  $3,045512.47  $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013  98.69%  $3,086,661.34  $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881  98.14%  $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940  96.33%  $3,03579549  $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353213,915  96.88%  $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434  9657%  $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366  97.09%  $3,986,490.62  $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630  97.20%  $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391  96.88%  $4,346,269.90  $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,804  97.19%  $3,941,387.56  $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030  98.59%  $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928  97.25%  $3,034,011.20  $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728  97.75%  $3,195844.10  $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382  97.38%  $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831  97.77%  $2,903,280.54  $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360  97.29%  $3,145477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926  97.36%  $3,133,682.63  $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309  96.73%  $3,619,032.96  $3,315,558.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410  96.87%  $4,183,476.12  $3,827,089.15 9,583,535 0.31% 97.17%
Jul-03 3,114,181,000 3,213,079,828  96.92%  $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343  96.92%  $4,330,318.18  $3,959,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775,903,000 2,842,321,431  97.66%  $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70%
Oct-03 2,463,017,000 2,531,079,199  97.31%  $3,361,577.64  $3,095,509.86 1,199,100 0.05% 97.36%
Nov-03 2,220,837,000 2,263,237,760  98.13%  $3,110,603.92 $2,767,039.78 1,004,600 0.04% 98.17%
Dec-03 2,302,995,000 2,357,446,124  97.69%  $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72%
Jan-04 2,353,099,000 2,415,231,136  97.43%  $3.247,276.62  $3,040,776.00 999,500 0.04% 97.47%
Feb-04 2,205,542,000 2,253,789,245  97.86%  $3,043,647.96  $2,837,520.66 799,100 0.04% 97.89%
Mar-04 2,240,813,000 2,290,496,569  97.83%  $3,092,321.94  $2,883,735.18 883,800 0.04% 97.87%
Apr-04 2,331,090,000 2,380,618,809  97.92%  $3,218,939.40  $2,997,199.08 875,000 0.04% 97.96%
May-04 2,600,130,000 2,676,783,908  97.14%  $3,718,18590  $3,370,070.94 1,031,900 0.04% 97.17%
Jun-04 2,721,721,000 2,789,008,356  97.59%  $3,892,371.69  $3,511,361.52 1,285,000 0.05% 97.63%
Jui-04 3,133,397,000 3223301,033  97.21%  $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35%
TOTALS (1)  362,149,889,000  373,076,949,284  97.07% $485,065,157.78  $399,706,582.61 277,769,591 0.07% 97.15%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H20SALES .xls
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DU PAGE WATER COMMISSION

PAYMENT # 24
BLOW OFF VALVE REPAIR (BOV-1) DATE 07/30/04
N ROSSI CONTRACTCORS ACCOUNT # AMCUNT
201 WEST LAKE STREET WF-6631 $109,349.78
NORTHLAKE, ILLINOIS 60164 WF-3520 ($10,934.98)
WF-3530 ($840.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* iTEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.745,700.00 $6.852,491.77 $6,743,141.99 $109,349.78 $893.208.23
RETENTION 10.00% ($685,249.18) ($674,314.20) ($10,934.98) $685,249.18
CONTRACT TOTALS $6,167,242.59 $6,068,827.79 $98,414.80 $1,578,457.41
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRAS. (60.00) 641.50 ($38,490.00)  627.50 ($37.650.00} 14.00 {$840.00)
NET PAYMENT TO CONTRACTOR $6,128,752.59

CHANGE ORDER PERCENTAGE

-0.85%




st oh b s an b
&’EEBBEQam.om‘owmvw‘"‘ww*! *

24

BLOW OFF VALVE REPAIR (BOV-1)

e

DATE O7/30/04

ROSS! CONTRACTORS ACCOUNT & AMOUNT
201 WEST LAKE STREET WF-6631 $109,349.78
NORTHLAKE. ILLINOIS 60164 WF-3520 {$10.934.98)
WF.3530 $840.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2 100% Lump Sum  $12,500.00 $12.500.00 100% $12.500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive ¥4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #6 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valive #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 Q% $0.00 0% $0.00 100% $0.00
Vaive #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #10 100% Lump Sum  $19,300.00 $19,300.00 100% $18,300.00 100% $19.300.00 100% $19.300.00 0% $0.00 0% $0.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #14 100% Lump Sum  $49,600.00 $49.600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00
Valve #15 100% Ltump Sum  $15,900.00 $15,800.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $46,500.00 0% $0.00 0% $0.00
Vaive #17 100% tump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #18 100% Lump Sum  $48,400.00 $49,400.00 100% $49,400.00 100% $439,400.00 100% $49,400.00 0% $0.00 0% $0.00
Vaive #18 100% Lump Sum $0.00 $0.00 100% $0.00 Yo $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #20 100% Lump Sum  $13,900.00 $13.900.00 100% $13.900.00 100% $13,900.00 100% $13,900.00 0% $0.00 0% $0.00
Valve #21 100% Lump Sum  $19,600.00 $19,600.00 100% $19.600.00 100% $19.600.00 100% $19.600.00 0% $0.00 0% $0.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #25 100% Lump Sum  $18.700.00 $18,700.00 100% $18,700.00 100% $18.700.00 100% $18,700.00 0% $0.00 0% $0.00
Vaive #26 100% Lump Sum  $19.400.00 $19,400.00 100% $19.400.00 100% $19,400.00 100% $19.400.00 0% $0.00 0% $0.00
Valve #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Vaive #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,800.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #23 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve $30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #31 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Vaive #32 100% Lump Sum - $11.800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #33 100% Lump Sum  $68,600.00 $68,600.00 100% $66.600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00
Vaive #34 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13.800.00 100% $13,800.00 100% $13.,800.00 0% $0.00 0% $0.00
Valve #36 100% tump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00
Vaive #37 100% Lump Sum  $69,500.00 $63,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
Vaive #38 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #41 100% Lump Sum  $18.600.00 $16,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Vaive #42 100% Lump Sum  $47.600.00 $47.,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Vaive #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #44 100% Lump Sum  $48,600.00 $48,800.00 100% $48,800.00 100% $48.800.00 100% $48,800.00 0% $0.00 0% $0.00
Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #46 100% Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 C% $0.00 0% $0.00
Vaive #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13.100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Vaive #48 100% Lump Sum  §15,600.00 $15,600.00 100% $15,600.00 100% $15.600.00 100% $15,600.00 0% $0.00 0% $0.00
Vaive #39 100% Lump Sum  $49,500.00 $49,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 0% $0.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11.600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Vaive #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11.400.00 100% $11,400.00 0% $0.00 0% $0.00
Vaive #54 100% Lump Sum  $19,300.00 $19,300.00 100% $19.300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Vaive #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11.,800.00 0% $0.00 0% $0.00
Valve #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Vaive #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #60. 100% Lump Sum  $11,700.00 $11.700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Vaive #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #62 100% Ltump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #63 100% Ltump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #64 100% tump Sum  §26.600.00 $26,600.00 100% $26.600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100% tump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #66 100% Lump Sum  $18,100.00 $19,100.00 100% $18,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #67 100% Lump Sum  $67,900.00 $67,900.00 100% $67,900.00 100% $67,900.00 100% $67,900.00 0% $0.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vaive #70 100% Lump Sum  §$16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #§72 100% Ltump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #77 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 0% $0.00 100% $16,500.00 0% $0.00
Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.60 100% $16,500.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT # 24
BLOW OFF VALVE REPAIR {BOV-1} DATE 07/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $109,349.78
NORTHLAKE, ILLINOIS 60164 WF-3520 ($10,934.98)
WF-3530 ($840.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
iTEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #80 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 100% $19,400.00 0% $0.00 100% $19,400.00 0% $0.00
Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16.300.00 100% $16.300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00
Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #87 100% Lumg Sum  $11,300.00 $11,300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15.100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Vaive #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12.200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00
Vaive #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 100% $11,200.00 100% $11,200.00 0% $0.00 0% $0.00
Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11.500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #94 100% Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
Valve #95 100% Lump Sum  $16,000.00 $16.000.00 100% $16,000.00 100% $16.000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve ¥96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16.800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #97 . 100% Lump Sum  $16,300.00 $16,300.00 100% $16.300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Vaive #98 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 100% $16,400.00 0% $0.00
Vaive #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70,400.00 100% $70.400.00 100% $70.400.00 0% $0.00 0% $0.00
Valve #100 100% Lump Sum  $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #101 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00
Valve #103 100% Lump Sum  $49,100.00 $43,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 0% $0.00
Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #105 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #107 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Vaive #108 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 0% $0.00
Vaive #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 0% $0.00
Valve #110 100% Lump Sum  $27.300.00 $27,300.00 100% $27.300.00 100% $27,300.00 100% $27,300.00 0% $0.00 0% $0.00
Vaive #111 100% Lump Sum  $17,600.00 $17.600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00
Vaive #112 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #113 100% Ltump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #114 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #116 100% tump Sum  §19,400.00 $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #117 100% Lump Sum  §17,700.00 $17,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #118 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vaive #119 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Vaive #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 100% $24,500.00 100% $24,500.00 0% $0.00 0% $0.00
Vaive #121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 100% $28,000.00 100% $28,000.00 0% $0.00 0% $0.00
Vaive #122 100% Lump Sum  $26.700.00 $26,700.00 100% $26.700.00 100% $26,700.00 100% $26,700.00 0% $0.00 0% $0.00
Valve #123 100% Lump Sum  $11,700.00 $11,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 10C% $12,100.00 0% $0.00 0% $0.00
Vaive #125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13.500.00 100% $13,500.00 0% $0.00 0% $0.00
Vaive #126 100% Lump Sum  $11.800.00 $11,800.00 (3 $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #127 100% Lump Sum  $16.500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Vaive #129 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16.700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
Vaive #131 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #132 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12.900.00 100% $12,900.00 0% $0.00 0% $0.00
Vaive #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Vaive #135 100% Lump Sum  $12,700.00 $12.700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Vaive #136 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #137 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Vaive #138 100% Lump Sum  $11,800.00 $11.800.00 100% $11.800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #139 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #140 100% Lump Sum  $16.500.00 $16.500.00 100% $16.500.00 100% $16.500.00 100% $16.500.00 0% $0.00 0% $0.00
Vaive #141 100% Lump Sum  $14,300.00 $14,300.00 100°% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00
Vaive #142 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15.500.00 100% $15,500.00 0% $0.00 0% $0.00
Vaive #143 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #144 100% Lump Sum  $49.900.00 $439,900.00 100% $49,900.00 100% $48.900.00 100% $43,900.00 0% $0.00 % $0.00
Vaive #145 100% Lump Sum  $14,500.00 $14,500.00 100% $14.500.00 100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00
Vaive #146 100% Lump Sum  $17,000.00 $17.000.00 100% $17.000.00 100% $17.000.00 100% $17,000.00 [ $0.00 0% $0.00
Vaive #147 100% Lump Sum  $56,300.00 $56,300.00 100% $56.300.00 100% $56.300.00 100% $56,300.00 0% $0.00 0% $0.00
Vaive #148 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #149 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Vaive #150 100% Lump Sum  $11,900.00 $11.900.00 100% $11,900.00 100% $11.900.00 100% $11,900.00 0% $0.00 0% $0.00
Vaive #151 100% Lump Sum  $14.800.00 $14,800.00 100% $14.800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #152 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100°% $16.700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #153 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Vaive #154 100% tump Sum  $12.400.00 $12,400.00 100% $12,400.00 100% $12.400.00 100% $12,400.00 0% $0.00 0% $C.00
Valve #1585 100% Lump Sum  $16.700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #1568 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #157 100°% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00
Valve #158 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
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BLOW OFF VALVE AEPAIR (BOV-1) DATE 07/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $109.349.78
NORTHLAKE. ILLINOIS 60164 WF-3520 ($10.934.98)
WEF-3530 {$840.00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION  QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #153 100% tump Sum  $15.300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve w160 100% tump Sum  $15.400.00 $15.400.00 100% $15.400.00 100% $15.400.00 100% $15.400.00 % $0.00 0% $0.00
Valve #161 100% Lump Sum  $17,800.00 $17.800.00 100% $17,800.00 100% $17.800.00 100% $17,800.00 0% $0.00 0% $0.00
Vaive #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #163 100% tump Sum  $17,200.00 $17,200.00 100% $17.200.00 100% $17.200.00 100% $17.200.00 0% $0.00 0% $0.00
Vaive #164 100% Lump Sum  $12.500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #165 100% Lump Sum  $11.900.00 $11,800.00 100% $11,900.00 100% $11,900.00 100% $11.900.00 0% $0.00 0% $0.00
Vaive ¥#166 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Vatve #167 100% Ltump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #168 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #169 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17.700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #170 100% Lump Sum  $15,800.00 $15.800.00 100% $15,800.00 100% $15.800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #171 100% Lump Sum  $18,400.00 $18.400.00 100% $18.400.00 100% $18.400.00 100% $18.400.00 0% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #173 100% Lump Sum  $16.300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 % $0.00 0% $0.00
Vaive #174 100% Lump Sum  $17,700.00 $17,700.00 100% $17.700.00 100% $17.700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #175 100% Lump Sum - $18.200.00 $18,200.00 100% $18.200.00 100% $18.200.00 100% $18,200.00 0% $0.00 0% $0.00
Valve #176 100% Lump Sum  $16.900.00 $16,900.00 100% $16,900.00 100% $16.900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #177 100% tump Sum  $17,700.00 $17,700.00 100% $17,700.00 100%, $17.700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #178 100% Lump Sum  $16,800.00 $16.800.00 100% $16.600.00 100% $16.800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #179 100% Lump Sum  $16,800.00 $16.800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #180 100% Lump Sum  $48,400.00 $48.400.00 100% $46,400.00 100% $48.400.00 100% $48,400.00 0% $0.00 0% $0.00
Valve #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12.800.00 100% $12.800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #182 100% Lump Sum  $11,800.00 $11.800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Vaive #4184 100% Lump Sum-  $12,600.00 $12.600.00 100% $12,600.00 100% $12.600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #185 100% Lump Sum  $13,500.00 $13.500.00 100% $13.500.00 100% $13.500.00 100% $13,500.00 0% $0.00 0% $0.00
Valve #186 100% Lump Sum  §12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Vaive #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 100% $12,400.00 100% $12,400.00 0% $0.00 0% $0.00
Vaive #188 100% Lump Sum  $14,900.00 $14.900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #189 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #190 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #1931 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #192 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Vaive ¥193 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #194 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 0% $0.00
Valve #195 100% Lump Sum -- $15,000.00 $15,000.00 100% $15,000.00 100% $15.000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15.100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #198 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #1899 100% Lump Sum - $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #203 100% Lump Sum  $16.000.00 $16,000.00 100% $16,000.00 100% $16.000.00 100% $16,000.00 0% $0.00 0% $0.00
Vaive #204 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17.700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #205 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17.200.00 100% $17,200.00 0% $0.00 0% $0.00
Vaive #206 100% Lump Sum  $15,900.00 $15,800.00 100% $15,900.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 0% $0.00
Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #2039 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00
Valve #210 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #211 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Vaive #212 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17.,600.00 100% $17,600.00 0% $0.00 0% $0.00
Vaive #213 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #214 100% Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 100% $12,000.00 100% $12,000.00 0% $0.00 0% $0.00
Valve #215 10% Lump Sum  $15.000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 100% $26,200.00 100% $26,200.00 0% $0.00 0% $0.00
Valve #219 100% Lump Sum  $15.400.00 $15,400.00 100% $15,400.00 100% $15.400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #221 100% Lump Sum  $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #222 100% Lump Sum  $12,900.00 $12,900.00 100% $12.900.00 100% $12.900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #223 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16.800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25.400.00 100% $25,400.00 0% $0.00 0% $0.00
Valve #225 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% . $0.00
Valve #226 100% Ltump Sum  $25,200.00 $25,200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 0% $0.00 0% $0.00
Valve #227 100% Lump Sum  $12,400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #228 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% 30.00 0% $0.00
Valve #2293 100% tump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 100% tump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve #233 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #234 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 0% $0.00
Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00
Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $26,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15,300.00 $15.300.00 100% $15.300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
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PAYMENT # 24
BLOW OFF VALVE REPAIR (BOV-1) DATE 07/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $109,349.78
NORTHLAKE, ILLINOIS 60164 WF-3520 ($10,934.98)
WF-3530 {$840.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #238 100% Lump Sum  $69,900.00 $69,900.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00
Valve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00
Vaive #240 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #241 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #242 100% Lump Sum  §16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #243 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Vaive #244 100% Ltump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25.400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Valve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vaive #248 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 % $0.00
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Vaive #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 10CG% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #255 g 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15.900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Vaive #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #263 100% Lump Sum  $17,000.00 $17.000.00 100% $17,000.00 100% $17,000.00 100% $17,000.00 0% $0.00 0% $0.00
Vaive #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #265 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Vaiva #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Vaive #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #269 100% Lump Sum  $28,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 0% $0.00 0% $0.00
Valve #270 100% Lump Sum  $28,700.00 $28,700.00 100% $26,700.00 100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00
Valve #271 100% Lump Sum  $15,600.00 $15.600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #273 100% Lump Sum  $17,400.00 $17.400.00 100% $17.400.00 100% $17.400.00 100% $17,400.00 0% $0.00 0% $0.00
Vaive #274 100% Lump Sum  $15,800.00 $15.800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #275 100% Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15.800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #279 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19.300.00 0% $0.00 0% $0.00
Vaive #281 100% Lump Sum  $25,200.00 $25.200.00 100% $25.200.00 100% $25,200.00 100% $25,200.00 0% $0.00 0% $0.00
Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 100% $14,400.00 100% $14,400.00 0% $0.00 0% $0.00
Valve #283 100% Lump Sum  $25,800.00 $25.800.00 100% $25,800.00 100% $25,800.00 100% $25,800.00 0% $0.00 0% $0.00
Valve #284 100% Lump Sum  $25,400.00 $25,400.00 100% $25.400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Valve #285 100% Lump Sum  $30,700.00 $30.700.00 100% $30,700.00 100% $30,700.00 100% $30,700.00 0% $0.00 0% $0.00
Valve #286 100% Lump Sum  $12,500.00 $12,500.00 100°% $12.500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve ¥287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #288 100% Lump Sum  $16,600.00 $16,600.00 100% $16.600.00 100% $16.600.00 100% $16.600.00 0% $0.00 0% $0.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #290 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #291 100% Lump Sum  $19,700.00 $19.700.00 100% $19,700.00 100% $19,700.00 100% $19,700.00 0% $0.00 0% $0.00
Valve #292 100% Lump Sum  $16.500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #293 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 % $0.00
Valve #294 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #295 100% Lump Sum  $16,100.00 $16.100.00 100% $16,100.00 100% $16.100.00 100°% $16,100.00 0% $0.00 0% $0.00
Valve #296 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #297 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16.100.00 0% $0.00 0% $0.00
Valve #298 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16.,200.00 0% $0.00 0% $0.00
Valve #299 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #300 100% Lump Sum  $13,900.00 $13.900.00 100°% $13,900.00 100% $13.900.00 100% $13,900.00 0% $0.00 0% $0.00
Valve #301 100% Lump Sum  $15,600.00 $15.600.00 100% $15,600.00 100% $15,600.00 100% $15.600.00 0% $0.00 0% $0.00
Valve #302 100% Lump Sum  $14,900.00 $14,900.00 100% $14.900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #303 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14.,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #304 100% Lump Sum  $16,300.00 $16.300.00 100% $16,300.00 100% $16.300.00 100% $16.300.00 0% $0.00 0% $0.00
Valve #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 100% $20,100.00 100% $20.100.00 0% $0.00 0% $0.00
Valve #306 100% Lump Sum  $16.600.00 $16.600.00 100% $16,600.00 100% $16.600.00 100% $16.600.00 0% $0.00 0% $0.00
Valve #307 100% Lump Sum  $15,500.00 $15.500.00 100% $15,500.00 100% $15.500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13.100.00 Q% $0.00 0% $0.00 0% $0.00 100% $13,100.00
Valve #309 100%  Lump Sum  $16,100.00 $16.100.00 100% $16.100.00 100% $16.100.00 100% $16.100.00 0% $0.00 0% $0.00
Valve #310 100% Lump Sum  $15,300.00 $15,300.00 100% $15.300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #3%11 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15.500.00 0% $0.00 0% $0.00
Valve #312 100% Lump Sum  $16,800.00 $16.800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #313 100% Lump Sum  $12,500.00 $12.500.00 100% $12,500.00 100% $12,500.00 100% $12.500.00 % $0.00 0% $0.00
Valve #314 100% Lump Sum  $12,600.00 $12,600.00 100% $12.600.00 100% $12,600.00 100% $12,600.00 0% $0.00 Q% $0.00
Valve #315 100% Lump Sum  $16.000.00 $16,000.00 100°% $16.000.00 100% $16.000.00 100% $16.000.00 % $0.00 0% $0.00
Valve #316 100°%  Lump Sum  $14,300.00 $14.900.00 100% $14.900.00 100% $14.900.00 100°% $14.900.00 0% $0.00 0% $0.00
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BLOW OFF VALVE REPAIR  (BOV-1) DATE 0713004
ROSSI CONTRACTORS ACCOUNT ¢ AMOUNT
201 WEST LAKE STREET WF-6631 $109.349.78
NORTHLAKE. ILLINOIS 60164 WE-3520 ($10.934 98)
WF-3530 (5840.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #317 100%  LumpSum  $1350000  $13.50000  100% $1350000  100% $13.50000  100% $13,500.00 0% $0.00 0% $0.00
Valve 4318 100%  LumpSum  $1270000  $12.700.00  100% $1270000  100% $1270000  100% $12.700.00 O $0.00 0% $0.00
Valve 4319 W00%  LumpSum  $17.60000  $17.60000  100% $17.60000  100% $17.60000  100% $17.600.00 o $0.00 0% $0.00
Valve 4320 100%  LumpSum  $1120000  $11.20000  100% $1120000  100% $1120000  100% $11,200 00 0% $0.00 0% $0.00
Valve #321 100%  LumpSum $13.300.00  $13.30000  100% $13.30000  100% $1330000  100% $13.300.00 0% $0.00 o $0.00
Valve 4322 100%  LumpSum $1530000  $1530000  100% $1530000  100% $15300.00  100% $15,300.00 0% $0.00 0% $0.00
Valve #323 100%  LumpSum  $13.10000  $13100.00  100% $1310000  100% $1310000  100% $13,100.00 0% $0.00 0% $0.00
Vaive #324 100%  LumpSum  $16,30000 ©  $1630000  100% $16.30000  100% $16,30000  100% $16,300.00 0% $0.00 0% $0.00
Valve #325 100%  LumpSum  $16.800.00  §16,800.00  100% $16.80000  100% $16.800.00  100% $16,800.00 0% $0.00 0% $0.00
Valve #326 100%  LumpSum $15800.00  $1580000  100% $1580000  100% $1580000  100% $15.800.00 0% $0.00 0% $0.00
Valve #327 100%  LumpSum $16400.00  $16400.00  100% $16.40000  100% $16.40000  100% $16.400.00 0% $0.00 0% $0.00
Valve #328 100%  LumpSum $31.20000  $31.200.00  100% $3120000  100% $31.20000  100% $31.200.00 0% $0.00 0% $0.00
Valve #329 100%  LumpSum -$11.800.00  $11.800.00  100% $11.80000  100% $11.80000  100% $11.600.00 0% $0.00 0% $0.00
Valve #330 100%  LumpSum $20.40000  $20400.00  100% $2040000  100% $2040000  100% $20,400.00 0% $0.00 0% $0.00
Vaive #3231 100%  LumpSum  $15500.00  $15500.00  100% $15.50000  100% $1550000  100% $15,500.00 0% $0.00 0% $0.00
Valve #332 100%  LumpSum  $15600.00  $15600.00  100% $1560000  100% $1560000  100% $15.600.00 0% $0.00 0% $0.00
Valve #333 100%  LumpSum  $12.300.00  $12.300.00  100% $12.30000  100% $1230000  100% $12.300.00 0% $0.00 0% $0.00
Valve #334 100%  LumpSum  $11.30000  $11.300.00  100% $11,30000  100% $11.30000  100% $11.300.00 0% $0.00 0% $0.00
Valve #335 0%  LumpSum  $16.30000  $16,300.00  100% $16.30000  100% $1630000  100% $16.300.00 0% $0.00 0% $0.00
Vaive #336 100%  LumpSum  $16500.00 - $16,500.00  100% $16.50000  100% $1650000  100% $16.500.00 o $0.00 0% $0.00
Valve #337 100% LumpSum $1610000  $16100.00  100% $16.10000  100% $16.10000  100% $16.100.00 0% $0.00 % $0.00
Valve #338 100%  lumpSum $1250000  $12.500.00  100% $12,50000  100% $1250000  100% $12.500.00 0% $0.00 0% $0.00
Valve #339 100%  LumpSum $16.20000  §1620000  100% $1620000  100% $1620000  100% $16.200.00 0% $0.00 0% $0.00
Valve #340 100%  tumpSum $1500000  $15000.00 100% $15000.00  100% $1500000  100% $15.000.00 % $0.00 0% $0.00
Valve 4341 100%  LumpSum  $24.800.00  $24.800.00  100% $24.80000  100% $2480000  100% $24,800.00 0% $0.00 0% $0.00
Valve #342 100%  LumpSum $15600.00  $15600.00  100% $1560000  100% $1560000  100% $15.600.00 0% $0.00 0% $0.00
Valve #343 100%  LumpSum $13.00000  $13,00000  100% $1300000  100% $1300000  100% $13.000.00 0% $0.00 % $0.00
Valve 4344 100%  LumpSum  $15.800.00  $1580000  100% $15800.00  100% $1580000  100% $15.800.00 0% $0.00 0% $0.00
Valve ¥345 100%  LumpSum $11.600.00  §11.600.00  100% $11.60000  100% $11,60000  100% $11,600.00 0% 50.00 0% $0.00
Vaive 4346 100%  LumpSum  §$11.50000  $11.900.00  100% $11.90000  100% $1190000  100% $11.900.00 0% $0.00 0% $0.00
Valve #347 100%  LumpSum  $21.200.00  $21.20000  100% $2120000  100% $2120000 1007 $21.200.00 0% $0.00 0% $0.00
Valve #348 100%  LumpSum $16.300.00  $16.300.00  100% $16,300.00  100% $16.30000  100% $16,300.00 0% $0.00 0% $0.00
Valve #343 100%  LumpSum  $28.70000  $28,700.00  100% $2870000  100% $28.70000  100% $28.700.00 0% $0.00 0% $0.00
Valve #350 100%  LumpSum  $16400.00  $16.400.00  100% $16.40000  100% $1640000  100% $16,400.00 0% $0.00 0% $0.00
Valve #351 100% LumpSum  $16,100.00  $16.10000  100% $16,10000  100% $16.10000  100% $16.100.00 0% $0.00 0% $0.00
Valve #352 100%  lumpSum  $15.200.00  $15200006  100% $1520000  100% $1520000  100% $15.200.00 % $0.00 0% $0.00
Valve #353 100% LumpSum $16,10000  $16.10000  100% $16.10000  100% $16.100.00  100% $16.100.00 0% 50.00 0% $0.00
Valve #354 100%  LumpSum  $14.60000  $14.600.00  100% $14,600.00  100% $14.60000  100% $14.600.00 0% $0.00 0% $0.00
Valve #355 100%  LumpSum  $36300.00  $36,300.00  100% $36,300.00  100% $36.300.00  100% $36.300.00 0% $0.00 0% $0.00
Valve #356 100%  lumpSum 52630000  $26,900.00  100% $26.900.00  100% $26.90000  100% $26.900.00 % $0.00 0% $0.00
Valve #357 100%  LumpSum  $1580000  $1580000  100% ° $1580000  100% $15,800.00  100% $15.800.00 0% 50.00 0% $0.00
Valve #358 100%  LumpSum $16500.00  $16.500.00  100% $1650000  100% $16.500.00  100% $16.500.00 0% $0.00 0% $0.00
Valve $359 100%  LumpSum  $15500.00 . $1550000  100% $1550000  100% $1550000  100% $15.500.00 0% $0.00 0% $0.00
Valve 4360 100%  LumpSum  $12,300.00  $12,30000  100% $12.30000  100% $1230000  100% $12,300.00 0% $0.00 0% $0.00
Valve #2361 100%  LumpSum  $16.300.00  $16,300.00  100% $16.30000  100% $16.300.00  100% $16,300.00 0% $0.00 0% $0.00
Valve #362 100%  LumpSum  $19,000.00  $19.00000  100% $19.00000  100% $19.00000  100% $19,000.00 0% $0.00 0% $0.00
Valve #363 100%  Lump Sum $0.00 $000  100% $0.00 0% $000 0% $0.00 0% $0.00  100% $0.00
Valve #364 100%  LumpSum $15800.00  $1590000  100% $1590000  100% $15900.00  100% $15.800.00 0% $0.00 0% $0.00
Valve 4365 100%  LumpSum  §16.100.00  $16.10000  100% $16.100.00  100% $16.00000  100% $16,100.00 0% $0.00 0% 50.00
Valve #366 100%  lumpSum $28400.00  $28400.00  100% $28400.00  100% $28400.00  100% $28,400.00 0% $0.00 0% $0.00
Valve #367 100%  LumpSum $15500.00  $1550000  100% $15,500.00  100% $15.500.00  100% $15,500.00 0% $0.00 0% $0.00
Valve #368 100%  Lump Sum $0.00 $0.00  100% $000 0% $0.00 0% $0.00 0% $0.00  100% $0.00
Valve #369 100%  LumpSum  $12.900.00  $1290000  100% $12,80000  100% $12.90000  100% $12.900.00 0% $0.00 0% $0.00
Valve #370 100%  tumpSum §$25,500.00  $2550000  100% $25500.00  100% $2550000  100% $25.500.00 0% $0.00 0% $0.00
Valve #371 100%  LumpSum  $11,800.00  $11,80000  100% $11.90000  100% $11.90000  100% $11,900.00 0% $0.00 0% $0.00
Valve #372 100%  LumpSum  §1570000  $1570000  100% $1570000  100% $1570000  100% $15,700.00 0% $0.00 0% $0.00
Valve #373 100%  LumpSum  $20.600.00  $20.600.00  100% $20600.00  100% $20.60000  100% $20,600.00 0% $0.00 0% $0.00
Vaive #374 100%  LumpSum $12,300.00  $12,30000  100% $12.30000  100% $1230000  100% $12.300.00 0% $0.00 0% $0.00
Valve #375 100%  LumpSum $11.900.00  $11.900.00  100% $11.90000  100% $1190000  100% $11.900.00 0% $0.00 0% $0.00
Valve #376 100%  LumpSum  §1590000  $15.90000  100% $1590000  100% $1590000  100% $15.900.00 0% $0.00 0% $0.00
Valve #377 100%  LumpSum  $26,100.00  $26,10000  100% $26,10000  100% $26.10000  100% $26,100.00 0% $0.00 % $0.00
Valve #378 100%  LumpSum $13.700.00  $13700.00  100% $13700.00  100% $1370000  100% $13,700.00 0% $0.00 0% $0.00
Valve #379 100%  LumpSum  $17.20000  $17.200.00  100% $17.20000  100% $17200.00  100% $17.200.00 0% $0.00 0% $0.00
Valve #3680 100%  LumpSum $12.500.00  $12.50000  100% $12.50000  100% $1250000  100% $12.500.00 0% $0.00 0% $0.00
Valve #381 100%  LumpSum $47.900.00  $47.90000  100% $47.90000  100% $47.90000  100% $47,900.00 0% $0.00 0% $0.00
Valve #382 100%  LumpSum $18.800.00  $18.800.00  100% $18:80000  100% $18.800.00  100% $18,800.00 0% $0.00 0% $0.00
Valve #383 100%  LumpSum $12,60000  $12,60000  100% $12.60000  100% $12,60000  100% _ $12.600.00 0% $0.00 0% $0.00
Valve #384 100%  LumpSum $14.900.00  $14.900.00  100% $14.90000  100% $14.90000  100% $14.900.00 0% $0.00 0% $0.00
Valve #385 100%  tumpSum $13300.00  $13.90000  100% $13.30000  100% $13.30000  100% $13.300.00 0% $0.00 0% $0.00
Valve #386 100%  LumpSum $47,80000  $47.800.00  100% $47.80000  100% $47.80000  100% $47,800.00 0% $0.00 0% $0.00
Step 8 - Dewalering of Owner's 500 000 o f $0.18  $306.000.00 1,700,000 $306.00000 276,013 $49.682.34 276,01
o 700, F ) 000. 700, 000, ' 682. 013 $49.662.34 0 $0.00 1,423,987 $256,317.66
Step 6 ~ Repair Exterior Leakage
of Resilient Wedge Valve s EA. $2,04800  $71,680.00 35 $7168000 39 $79872.00 39 $79.872.00 0 $0.00 ) ($8,192.00)
Step 3 - Retirement of Resilient
e v 20 EA. $209300  $41,860.00 20 $41,860.00 o $0.00 0 $0.00 0 $0.00 20 $41,860.00
2'::"7%1 Fx;‘,z:e\fa’l‘f:"p'“e & 2 EA. $2.650.00  $53,000.00 20 $53,000.00 2 $5.300.00 2 $5,300.00 0 $0.00 18 $47,700.00
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DU PAGE WATER COMMISSION

PAYMENT # 24
BLOW OFF VALVE REPAIR {8OV-1) DATE 07/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $109,349.78
NORTHLAKE, ILLINQIS 60164 WF-3520 {$10.934.98)
WF-3530 {$840.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Step 7 - Remove and Replace 8*
Resilient Wodge Valves 20 EA. $2,945.00 $58,900.00 20 $58,900.00 2 $5,890.00 2 $5,890.00 a $0.00 18 $53,010.00
Step 7 - Remove and Replace
12" Resilient Wedge Valves 20 EA. $3,661.00 $73,220.00 20 $73.220.00 0 $0.00 0 $0.00 o] $0.00 20 $73,220.00
Step 5 - Remove and Replace
Valve and Piping Joint Boits 18 EA. $2,200.00 $39,600.00 18 $39,600.00 3 $6,600.00 3 $6.600.00 [+ $0.00 15 $33,000.00
ol Anodes for Gorrasion 965 EA. $1.00 $96500 965 $965.00 796 $79600 787 $787.00 9 $9.00 169 $169.00
Tratfic Control and Protection 354 EA. $789.19 $279,375.00 344 $271,483.00 341 $269,115.47 37 $265,958.69 4 $3,156.78 3 $2,367.53
Adgtional Anodes for Comosion g9 EA. $1.00 $60.00 60 $6000 0 $000  © $0.00 ) $0.00 60 $60.00
Repair of Damage to exterior
coaling of Dresrass Conc pipe 250 S.F. $230.00 $57.500.00 250 $57,500.00 3t $7.222.00 3 $7,222.00 0 $0.00 219 $50,278.00
Granular Foundation Material 1,000 cy. $30.80 $30,800.00 1,000 $30,800.00 0 $0.00 0 $0.00 0 $0.00 1,000 $30,800.00
Class “SI" Concrete 100 (oA 4 $100.00 $10,000.00 100 $10,000.00 0 $0.00 Q $0.00 0 $0.00 100 $10,000.00
Class B Concrete 100 cy $80.00 $8,000.00 100 $8.000.00 0 $0.00 4] $0.00 0 $0.00 100 $8,000.00
Extension Stem 70 EA. $342.00 $23,940.00 70 $23,940.00 70 $23,940.00 70 $23,940.00 4] $0.00 ] $0.00
Valve Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 0 $0.00 0 $0.00
Valve Box Cover 50 EA. $100.00 $5,000.00 S50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 48 $4,800.00
Pavement, remove &
replace—portiand cement 15 Sy $200.00 $3,000.00 15 $3.000.00 6 $1,155.56 6 $1,155.56 0 $0.00 9 $1,844.44
concrete surface
Pavement, remove &
replace—bituminous concrete 15 SY. $100.00 $1.500.00 15 $1,500.00 0 $0.00 ] $0.00 0 $0.00 15 $1,500.00
surtace--Riqid Base
Pavement, remove &
replace—ubituminous concrete 15 s.Y. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 [ $0.00 15 $1,500.00
surtace—Flexible Base (B.AM.)
Pavement, remove &
replace—bituminous concreta
surface—Flexible Base 15 SY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
(Aqareqate
Extra lead wire [¢] LF. $2.00 $0.00 354 $708.00 341 $682.00 337 $674.00 4 $8.00 13 $26.00
Silicone around junction box and
instaitation of box into frame and 4] L.F. $3.00 $0.00 354 $1,062.00 341 $1,023.00 337 $1,011.00 4 $12.00 13 $39.00
lid
Additional valve boxes 0 EA. $469.00 $0.00 100 $46,900.00 100 $46,900.00 100 $46,900.00 [} $0.00 0 $0.00
Delete valvas #6, 12, 100, 101,
116, 123, 126, 221, 227 and
delates 9 of 354 taftic control Items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above
sile; ‘
Bonai Vaive Boxes and 0 EA. $469.00 $000 100 $4690000 45 $21.10500 44 $20,636.00 1 $469.00 55 $25,795.00
Additional Vaive Stems 0 EA. $342.00 $0.00 100 $34.200.00 56 $19,152.00 54 $18,468.00 2 $684.00 4 $15,048.00
Repair 167 Conc. Pipe: SO #259 0o, |ympSum  $4.841.30 $000  100% $484130 1 $484130 1 $4.841.30 $0.00 0 $0.00
Delsle valves #49, 117, 265, 87 )
and 1 Traffic Control Site. ftems 49, 117, 265, 87, and 395 adjusted above
Vatve #387 0% Lump Sum  $18,400.00 $0.00 100% $18,400.00 100% $18,400.00 100% $18,400.00 0% $0.00 0% $0.00
Vaive #388 0% Lump Sum  $24,500.00 $0.00 100% $24,500.00 100% $24,500.00 100% $24,500.00 0% $0.00 0% $0.00
Valve #389 0% Lump Sum  $27,900.00 $0.00 100% $27,900.00 100% $27,900.00 100% $27,900.00 0% $0.00 0% $0.00
Site #129 PipeTapse Repair 0% Lump Sum $9,359.24 $0.00 100% $9,359.24 100% $9,359.24 100% $9,359.24 0% $0.00 0% $0.00
Site #148 PipeTape Repair 0% tump Sum  $5,765.86 $0.00 100% $5.765.86 100% $5.765.86 100% $5,765.86 0% $0.00 0% $0.00
Step 6 - Repalr Exterior Leakage
of Resilient Wedge Valve 0% Lump Sum  $20,480.00 $0.00 100% $20,480.00 70% $14.336.00 3% $6,144.00 40% $8,192.00 0% $6,144.00
cow Dolote vawa #308 & 4220 & 0%  LumpSum ($30.678.40) $000  100% ($30678.40) 0% $000 0% $0.00 0% 000 100% (530.678.40)
Asphalt restoration in Bensenville 0% Lump Sum  $18,419.00 $0.00 100% $18,419.00 100% $18.419.00 0% $0.00 100% $18.419.00 0% $0.00
€0 12 Adauional concrate work Vaves 0 sy, $200.00 $0.00 50 $1000000 48 $960000 O $0.00 48 $9,600.00 2 $400.00




DU PAGE WATER COMMISSION

PAYMENT # 4
WEST TRANSMISSION MAIN (T1B-1) DATE 07/30/04
ROSS| CONTRACTORS ACCOUNT # AMOUNT
20t WEST LAKE STREET WF-7590  $1,395,820.35
NORTHLAKE, iLLINOIS 60164 WF-3520 ($139,562.04)
WF-3530 ($840.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
64 ZINC ANODES 550.00 EA. $1.07 $588.50 550.00 $588.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 550.00 $588.50
65 HEADER CABLE 20,000.00 FT $1.07 $21,400.00 20,000.00 $21,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20,000.00 $21,400.00
66 REMOVAL & DISPOSAL OF PETROLEUM 1,000.00 C.Y. $101.65 $101,850.00 1,000.00 $101,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $101,650.00
CONTAMINATED SOIL
ROCK TUNNEL & PIPE UNDER SALT CREEK
67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1,375.00 L.F. $810.12  $1,113,915.00 1,375.00 $1,113,915.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,375.00 $1,113,915.00
68 84-IN MINIMUM DIA ROCK TUNNEL 1,190.00 L. F. $2,549.81  $3,034,273.90 1,190.00 $3,034,273.90 842.00  $2,146,940.02 302.00 $770,042.62 540.00 $1,376,897.40 348.00 $887,333.88
CO#01  ADDITION
1. 8" DI WATER MAIN 0.00 L.F. $49.21 $0.00 975.00 $47,979.75 961.00 $47,290.81 961.00 $47,200.81 0.00 $0.00 14.00 $688.94
2. 8" GATE VALVE IN VALVE BOX 0.00 EA $3,957.84 $0.00 3.00 $11,873.52 3.00 $11,873.52 3.00 $11,873.52 0.00 $0.00 0.00 $0.00
3. 8" GATE VALVE IN VALVE VAULT 0.00 EA $4,257.84 $0.00 3.00 $12,773.52 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $12,773.52
4. 6" GATE VALVE IN VALVE VAULT 0.00 EA $4,057.84 $0.00 5.00 $20,289.20 1.00 $4,057.84 1.00 $4,057.84 0.00 $0.00 4.00 $16,231.36
DEDUCTION
1. AMEND QTY OF ITEM # 40 ABOVE
2. AMEND QTY OF ITEM # 41 ABOVE
CO#02 AMEND QTY OF ITEM NOS. 27 & 28 ABOVE
CO#03 REMOVE & DISPOSE 16° WEST SHORE PIPE 0.00 LF. $28.00 $0.00 3,100.00 $86,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,100.00 $86,800.00
CO%04  ADDITION
1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE
DEDUCTION
1. AMEND QTY OF ITEM NOS. 1,23, 19, 18 & 24
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 0.00 S.Y. $20.33 $0.00 (1,287.00) ($26,164.71) 0.00 $0.00 0.00 $0.00 0.00 $0.00 (1,287.00) ($26,164.71)
CO#05 1. AMEND QTY OF ITEM NO. 40 ABOVE
2. AMEND QTY OF LINE ITEM NO.1 OF CO#01
CO#06  WELD AADDITIONAL JOINTS OF 72° PIPE 0.00 EA $1,275.00 $0.00 235.00 $299,625.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 235.00 $299,625.00
CONTRACT SUB-TOTALS $12,730,597.31 $13,362,702.1 $2,574,123.66 $1,178,303.31 $1,395,820.35 $10,788,578.45
RETENTION 10.00% ($257,412.37) ($117,830.33) ($139,582.04) $2657,412.37
CONTRACT TOTALS $2,316,711.29 $1,060,472.98 $1,256,238.31 $11,045,990.82
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 39.00 ($2,340.00) 25.00 ($1,500.00) 14.00 ($840.00)
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00

NET PAYMENT TO CONTRACTOR

CHANGE ORDER PERCENTAGE

4.97%

$2,314,371.29

$1,058,972.98

A

EERING

CCOUNTING




DU PAGE WATER COMMISSION

PAYMENT # 4
WEST TRANSMISSION MAIN (T1B-1) DATE 07/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7590 $1,395,820.35
NORTHLAKE, ILLINOIS 60164 WF-3520 ($139,582.04)
WF-3530 {$840.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
1 72" STEEL PIPE IN TRENCH 8,940.00 L. F. $288.07 $2,575,345.80 8,855.00 $2,550,859.85 0.00 $0.00 0.00 $0.00 0.00 $0.00 8,855.00 $2,550,859.85
2 72" STEEL PIPE IN CASING 315.00 LF. $2,258.56 $711,446.40 400.00 $903,424.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $903,424.00
3 84" STEEL TUNNEL CASING 265.00 L.F. $1,610.35 $426,742.75 350.00 $563,622.50 115.00 $185,190.25 115.00 $185,190.25 0.00 $0.00 235.00 $378,432.25
4 84" STEEL CASING IN OPEN CUT 48.00 L F. $1,018.64 $48,894.72 48.00 $48,894.72 0.00 $0.00 0.00 $0.00 0.00 $0.00 48.00 $48,894.72
5 72" CONC PIPE CONN AT BUTTERFLD RD 20.00 L.F. $3,167.20 $63,344.00 20.00 $63,344.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $63,344.00
6 72" CONC PIPE CONN AT ILL PRAIRIE PATH 20.00 L.F. $3,244.24 $64,884.80 20.00 $64,884.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $64,884.80
7 12" DIP SEWER REPLACEMENT 30.00 L.F. $86.42 $2,592.60 30.00 $2,592.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,592.60
8 10" PVC SEWER REPLACEMENT 30.00 L.F. $65.75 $1,972.50 30.00 $1,972.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $1,972.50
] 12" RCP SEWER REPLACEMENT 120.00 L. F. $66.48 $7,977.60 120.00 $7,977.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 120.00 $7,977.60
10 15" RCP SEWER REPLACEMENT 60.00 L.F. $61.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $3,706.20
1 18" RCP SEWER REPLACEMENT 20.00 L. F. $95.13 $1,902.60 20.00 $1,902.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $1,902.60
12 24" RCP SEWER REPLACEMENT 30.00 L.F. $82.20 $2,466.00 30.00 $2,466.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,466.00
13 72" BUTTERFLY VALVE & VAULT 1.00 EA. $85,065.00 $85,065.00 1.00 $85,065.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $85,065.00
14 72" ROV BUTTERFLY VALVE & VAULT 1.00 EA. $155,235.60 $155,235.60 1.00 $155,235.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $155,235.60
15 12" BLOW-OFF IN MANHOLE 3.00 EA $24,902.11 $74,706.33 3.00 $74,706.33 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $74,706.33
16 AIR RELEASE VALVE & MANHOLE 2.00 EA. $8,906.68 $17,813.36 2.00 $17,813.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $17,813.36
17 AIR RELEASE VALVE & ACCESS MANHOLE 6.00 EA. $10,486.00 $62,916.00 6.00 $62,916.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $62,916.00
18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 $687,040.00 37,596.00 $679,735.68 1,111.00 $20,086.88 1,111.00 $20,086.88 0.00 $0.00 36,485.00 $659,648.80
19 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 S.Y. $37.45 $813,414.00 21,376.00 $800,531.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 21,376.00 $800,531.20
20 ' CONCRETE PAVT REMOVE & REPLACE 3,800.00 S.Y. $79.95 $303,810.00 3,800.00 $303,810.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,800.00 $303,810.00
21 REFLECTIVE CRACK CONTROL TREAT. 650.00 S.Y. $4.55 $2,957.50 650.00 §2,957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $2,957.50
22 1-1/2* GRIND AND OVERLAY 650.00 S.V. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $13,214.50
23 CURB & GUTTER, REM & REPLACE 2,000.00 L.F. $16.05 $32,100.00 1,968.00 $31,586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31,586.40
24 TOPSOIL & SEEDING 2,450.00 S.Y. $5.92 $14,504.00 2,183.00 $12,923.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,183.00 $12,923.36
25 CURB INLET , REM & REPLACE 7.00 EA. $1,760.15 $12,321.05 7.00 $12,321.05 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $12,321.05
26 CHAIN LINK FENCE, REM & REPLACE 1,150.00 LF. $18.44 $21,206.00 1,150.00 $21,206.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,150.00 $21,206.00
27 SOUTH FENCE GATE, REM & REPLACE 1.00 EA $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
28 NORTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
29 NOT USED
30 NOT USED
31 TRAFFIC CONTROL & PROTECTION 1.00 LS. $149,479.00 $149,479.00 1.00 $149,479.00 0.15 $22,421.85 0.10 $14,947.90 0.05 $7,473.95 0.85 $127,057.15
32 CORROSION MONITORING SYSTEM 1.00 L.S. $1,391,000.00 $1,391,000.00 1.00 $1,391,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,391,000.00
33 TRENCH WATER CONTROL 1.00 L.8.  $114,490.00 $114,490.00 1.00 $114,490.00 0.10 $11,449.00 0.00 $0.00 0.10 $11,449.00 0.90 $103,041.00
34 GUARD RAIL, REMOVE & REINSTALL 180.00 L.F. $16.17 $2,910.60 180.00 $2,910.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $2,910.60
35 CHAIN LINK FENCE, REM & REINSTALL 180.00 L.F. $18.40 $3,312.00 180.00 $3,312.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $3,312.00
36 MODIFICATION TO PIPELAYING DUE TO 400.00 L F. $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $8186.00
PETROLEUM CONTAMINATED SOIL
37 ROV 15D MODIFICATIONS 1.00 L. S. $80,785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $80,785.00
38 EXT PROT COATING FOR PCP SECTIONS 185.00 P.S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95
39 REPLACE EXIST BFV ON SW TR MAIN 1.00 LS. $51,434.90 $51,434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $51,434.90
40 6-INCH DI PIPE WATER MAIN 1,500.00 L. F. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 471.00 $16,729.92 0.00 $0.00 128.00 $4,582.08
41 6-INCH DIA GATE VALVE WITH VALVE BOX 8.00 EA $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 4.00 $15,031.36 0.00 $0.00 1.00 $3,757.84
42 FIRE HYDRANT WITH AUXILIARY VALVE 5.00 EA $4,331.36 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 0.00 $0.00 0.00 $0.00
43 1-INCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7,504.98 7.00 $8,755.81 7.00 $8,755.81 0.00 $0.00 (1.00) ($1,250.83)
44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA $4,564.62 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 0.00 $0.00 0.00 $0.00
45 CONNECT TO EXISTING 8-IN WATER MAIN 1.00 EA $4,795.40 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 0.00 $0.00 0.00 $0.00
INDETERMINATE ITEMS
46 STEEL SHEETING LEFT IN PLACE 500.00 S.F. $53.50 $26,750.00 500.00 $26,750.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00 500.00 $26,750.00
47 GRANULAR FOUNDATION MATERIAL 500.00 C.Y. $21.19 $10,595.00 500.00 $10,595.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00 500.00 $10,595.00
48 CLASS "S|" CONCRETE 50.00 C. Y. $21.18 $1,059.50 §0.00 $1,059.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $1,059.50
49 CLASS B CONCRETE 50.00 C.Y. $85.39 $4,269.50 50.00 $4,269.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $4,269.50
50 LEVELING BINDER 50.00 TON $58.85 $2,942.50 50.00 $2,942.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $2,942.50
51 ROCK EXCAVATION 50.00 C.V. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $5,350.00
52 TEMP PAVT SURFACE OVER TRENCH 5,000.00 S.Y. $32.10 $160,500.00 5,000.00 $160,500.00 1,091.00 $35,021.10 1,091.00 $35,021.10 0.00 $0.00 3,909.00 $126,478.90
53 PAVEMENT BASE, REMOVE & REPLACE 200.00 S.Y. $48.15 $9,630.00 200.00 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00
54 RECTIFIER, 18 AMPERE, 60 VOLT 4.00 EA $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28
55 RECTIFIER, 60 AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28
56 ANODE HEADER CABLE TEST BOX 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80
57 ANODE COLUMN TEST BOX 32.00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 32.00 $34.24
58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642.00
59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1,605.00 1,500.00 $1,6805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1,605.00
60 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14,980.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 14,000.00 $14,980.00
61 HIGH-SILICON CAST IRON ANODE 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80
62 LINEAR ANODE ASSEMBLIES 17,000.00 £T $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 17,000.00 $18,190.00
63 MAGNESIUM ANODES 75.00 EA $1.07 $80.25 76.00 $80.25 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $80.25



DU PAGE WATER COMMISSION

PAYMENT # a7
WEST TRANSMISSION MAIN DATE 07/30/04
ROSS| CONTRACTORS ACCOUNT #  AMOUNT
201 WEST LAKE STREET WE-7500 $119,720.39
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 10,870.89
WF-3520 (83,785.97)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT ~ CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
€043  SETTLE CEMENT MORTAR LINING DISPUTE 000 LS.  $330,000.00 $0.00 1.00 $330,000.00 1.00  $330,000.00 1.00  §330,000.00 0.00 $0.00 0.00 $0.00
CONTRACT SUB-TOTALS $17,476,112.15 $18,307,440.77 $17,756,465.28 $17,625,874.00 $130,591.28 $550,975.49
RETENTION 2.90% (8514,776.87) (8510,990.90) ($3,785.97) $514,776.87
CONTRACT TOTALS $17,241,688.41 $17,114,883.10 $126,805.31
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 565.00 ($33,900.00) 565.00 ($33,900.00) 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) (81,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) ($3,153.96) $0.00
NET PAYMENT TO CONTRACTOR $17,202,918.45 $126,805.31

CHANGE ORDER PERCENTAGE

4.76%




DU PAGE WATER COMMISSION

PAYMENT # 37
WEST TRANSMISSION MAIN (TW-2) DATE 07/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $119,720.39
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 10,870.88
WF-3520 ($3,785.97)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 48,500.00 L.F. $171.50  $8,489,250.00 49,500.00 $8,489,250.00 48,970.00  $8,398,355.00 48,914.00  $8,388,761.00 56.00 $9,604.00 530.00 $90,895.00
2 20" STEEL PIPE IN TRENCH 130.00 L.F. $60.00 $7,800.00 130.00 $7,800.00 115.00 $6,900.00 115,00 $6,900.00 0.00 $0.00 15.00 $900.00
3 16" STEEL PIPE IN TRENCH 15.00 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) (8150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $250.00 $215,000.00 860.00 $215,000.00 866.00 $216,500.00 866.00 $216,500.00 0.00 $0.00 (6.00} ($1,500.00)
5 72" STEEL TUNNEL CASING 71000 L.F. $1,396.00 $991,160.00 710.00 $991,160.00 716.00 $899,536.00 716.00 $899,536.00 0.00 $0.00 (6.00) ($8,376.00)
6 72" STEEL CASING UNDER RAILROAD 150.00 L.F. $1,478.00 $221,700.00 150.00 $221,700.00 150.00 $221,760.00 150.00 $221,700.00 0.00 $0.00 0.00 $0.00
7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 1.00 LS. $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 1.00 LS. $35,000.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00
9 20" CONC PIPE CONN AT KUHN RD 1.00 L. 8. $15,000.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00
10 DiP SEWER SERVICE REPLACEMENT 525.00 L.F. $70.00 $36,750.00 525.00 $36,750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
i1 NOT USED
12 8" DiP SEWER REPLACEMENT 120.00 L.F. $69.00 $8,280.00 120.00 $8,280.00 58.00 $4,002.00 36.00 $2,484.00 22.00 $1,518.00 62.00 $4,278.00
13 10" DIP SEWER REPLACEMENT 1,600.00 L. F. $67.22 $107,552.00 1,600.00 $107,552.00 1,157.00 $77,773.54 1,157.00 $77,773.54 0.00 $0.00 443.00 $29,778.46
14 12" DIP SEWER REPLACEMENT 450.00 L. F. $50.40 $22,680.00 450.00 $22,680.00 488.00 $24,595.20 488.00 $24,595.20 0.00 $0.00 (38.00) ($1,915.20)
15 16" DIP SEWER REPLACEMENT 120.00 L. F. $66.40 $7,968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) ($996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 200.00 L. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 238.00 $54,740.00 0.00 $0.00 {38.00) (88,740.00)
18 30" DIP SEWER REPLACEMENT 30.00 L. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 350.00 L.F. $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 319.00 $19,140.00 0.00 $0.00 31.00 $1,860.00
21 15" RCP SEWER REPLACEMENT 210.00 L. F. $59.40 $12,474.00 210.60 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18" RCP SEWER REPLACEMENT 50.00 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 40.00 L.F. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24" RCP SEWER REPLACEMENT 150.00 L.F. $77.20 $11,580.00 150.00 $11,580.00 113.00 $8,723.60 113.00 $8,723.60 0.00 $0.00 37.00 $2,856.40
25 27" RCP SEWER REPLACEMENT 220.00 LF. $75.90 $16,698.00 220.00 $16,688.00 180.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 30.00 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA. $35,315.00 $317,835.00 9.00 $317,835.00 9.00 $317,835.00 8.55 $301,943.25 0.45 $15,891.75 0.00 $0.00
28 20" BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00
28 16" BUTTERFLY VALVE & VAULT 1.00 EA $19,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 0.00 $0.00 0.00 $0.00
30 48 ROV BUTTERFLY VALVE & VAULT 1.00 EA. $157,620.00 $157,620.00 1.00 $157,620.00 1.00 $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00
31 12" BLOW-OFF IN MANHOLE 11.00 EA. $20,000.00 $220,000.00 11.00 $220,000.00 10.00 $200,000.00 9.50 $190,000.00 0.50 $10,000.00 1.00 $20,000.00
32 AIR RELEASE VALVE & MANHOLE 8.00 EA. $7,470.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00
33 AR RELEASE VALVE & ACCESS MANHOLE 28.00 EA. $8,392.00 $243,368.00 29.00 $243,368.00 31.00 $260,152.00 30.00 $251,760.00 1.00 $8,392.00 (2.00) ($186,784.00)
34 GRANULAR TRENCH BACKFILL 98,000.00 C.v. $16.50  $1,633,500.00 99,000.00 $1,633,500.00 89,380.00  $1.474,770.00 88,906.00  $1,466,949.00 474.00 $7,821.00 9,620.00 $158,730.00
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y $33.57  $1,369,656.00 40,338.00 $1,354,146.66 44,802.00  $1,504,003.14 44,087.00  §1,480,000.59 715.00 $24,002.55 (4,464.00) ($149,856.48)
36 4" BIT.CONC. OVER 6' AGG BASE IN W.CHIC. 8,350.00 S.Y. $15.72 $131,262.00 8,350.00 $131,262.00 6,907.00 $108,578.04 6,907.00 $108,578.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y. $0.60 $31,800.00 53,000.00 $31,800.00 21,784.00 $13,070.40 21,784.00 $13,070.40 0.00 $0.00 31,216.00 $18,729.60
38 1-1/2" GRIND AND OVERLAY §3,000.00 S.Y. $5.40 $286,200.00 53,000.00 $286,200.00 60,324.00 $325,749.60 58,857.00 $316,747.80 1,667.00 $9,001.80 (7.324.00) ($39,549.60)
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.Y. $21.72 $43,005.60 3,180.00 $68,069.60 3,289.00 $71,437.08 3,289.00 $71,437.08 0.00 $0.00 {109.00) ($2,367.48)
40 CONCRETE DRIVEWAY, REM & REPL 20.00 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 {4.00) ($124.00)
41 STONE DRIVEWAY, REM & REPL 500.00 S.Y. $5.60 $2,800.00 500.00 $2,800.00 207.00 $1,159.20 207.00 $1,159.20 0.00 $0.00 293.00 $1,640.80
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 LF. $17.00 $39,100.00 5,800.00 $98,600.00 6,619.00 $112,523.00 6,619.00 $112,523.00 0.00 $0.00 (819.00) ($13,823.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07 $121,770.00 13,500.00 $149,445.00 15,650.00 $173,245.50 15,051.00 $166,614.57 598.00 $6,630.93 (2,150.00} ($23,800.50)
44 ASPHALT SHOULDER, REM & REPL 925.00 8.Y. $23.07 $21,338.75 925.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6.520.00 1,630.00 $6,520.00 1,944.00 $7,776.00 1,844.00 $7,776.00 0.00 $0.00 {314.00) ($1,256.00)
46 TOP SOIL & SEEDING 22,520.00 S.Y. $3.80 $85,576.00 22,520.00 $85,576.00 27,024.00 $102,691.20 27,024.00 $102,691.20 Q.00 $0.00 (4,504.00) ($17,115.20)
47 TOPSOIL & SODDING 3,370.00 S.Y. $6.45 $21,736.50 7,370.00 $47,536.50 8,840.00 $57,018.00 8,840.00 $57,018.00 0.00 $0.00 (1,470.00) ($9,481.50)
48 SANITARY & STORM MH, REM & REPL 10.00 EA. $2,100.00 $21,000.00 10.00 $21,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA $750.00 $24,750.00 33.00 $24,750.00 6.00 $4,500.00 5.00 $3,750.00 1.00 $750.00 27.00 $20,250.00
51 CHAIN LINK FENCE, REM & REINSTALL 30.00 L.F. $30.00 $800.00 210.00 $6,300.00 230.00 $6,900.00 230.00 $6,900.00 0.00 $0.00 {20.00) {$600.00)
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 C.. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOiL 2,300.00 L.F. $16.85 $38,756.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 1.00 LS. $362,363.00 $362,363.00 1.00 $362,363.00 1.00 $362,363.00 0.97 $351,492.11 0.03 $10,870.88 0.00 $0.00
55 TRAFFIC CONTROL PROTECTION & SIGNAL 1.00 L.S. $273,950.00 $273,950.00 1.00 $273,950.00 1.00 $273,950.00 0.98 $271,210.50 0.0t $2,739.50 0.00 $0.00
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 L.F. $18.00 $32,040.00 1,780.00 $32,040.00 1,342.00 $24,156.00 1,342.00 $24,156.00 0.00 $0.00 438.00 $7,884.00
58 TRENCH & BACKFILL FOR ELECT. WORK 245.00 L.F. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH, 1.25" GALV. STEEL 632.00 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00
60 COND. IN TRENCH, 2" GALV. STEEL 8.00 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. IN TRENCH, 2.5* GALV. STEEL 7.00 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4° GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 LF. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60
84 CUT & SPLICE COND. 1.25" DIA. 1.00 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2.5" DIA. 1.00 EA $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00



DU PAGE WATER COMMISSION

PAYMENT # 37
WEST TRANSMISSION MAIN (TW-2) DATE 07/30/04

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $119,720.39
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 10,870.89
WF-3520 ($3,785.97)
WF-3530 $0.00

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION

66 CUT & SPLICE COND. 4" DIA. 1.00 EA $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100,00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $290.00
69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP, TR. SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
n REM & REINST, EX. MAST ARM ASSEMBLY 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 5.00 EA. $5,000.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 0.00 $0.00 0.00 $0.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 450.00 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,090.00 7,060.00 $10,580.00 7,067.00 $10,600.50 7,067.00 $10,600.50 0.00 $0.00 (7.00) ($10.50)
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 920.00 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA $15.00 $690.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
79 ROCK AT CUL/DITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 (2.00) ($400.00)
80 8 HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
82 CORROSION MONITOR. & CONTROL SYST. 1.00 LS. $136,765.00 $136,765.00 1.00 $136,765.00 0.98 $134,029.70 0.98 $134,029.70 0.00 $0.00 0.02 $2,735.30
83 TRENCH WATER CONTROL 1.00 LS. $77,458.00 $77,456.00 1.00 $77,456.00 1.00 $77,456.00 0.98 $75,906.88 0.02 $1,549.12 0.00 $0.00
84A 8" DI PIPE WATERMAIN 1,370.00 LF. $52.55 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) ($840.80)
848 8" GATE VALVE & VAULT 2.00 EA $2,300.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 Q.00 $0.00 0.00 $0.00
84C FIRE HYDRANT WITH AUX. VALVE 200 EA $2,500.00 $5,000.00 2.00 $6,000.00 2.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00
84D 1" SERVICE CONNECTION, LONG 9.00 EA $2,000.00 $18,000.00 8.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
84E 1" SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 " $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
84F 8" DI PIPE WATERMAIN 1,840.00 LF. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,838.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6" DI PIPE WATERMAIN 90.00 L.F. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2,519.20 67.00 $2,519.20 0.00 $0.00 23.00 $864.80
84H 8" GATE VALVE & VAULT 2.00 EA $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
841 8" GATE VALVE & BOX 1.00 EA $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
844 6" GATE VALVE & VAULT 4.00 EA. $600.00 $2,400.00 2.00 $1,200.00 2.00 $1,200.00 2.00 $1,200.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 5.00 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84l 1" SERVICE CONNECTION, LONG 12.00 EA $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
B4M 1' SERVICE CONNECTION, SHORT 12.00 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 20.00 LF. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840 12" DI PIPE WATERMAIN 4,230.00 L.F. $55.59 $235,145.70 4,230.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $0.00
84P 12" GATE VALVE & VAULT 200 EA $2,500.00 $5,000.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84Q FIRE HYDRANT WITH AUX. VALVE 2.00 EA $2,500.00 $5,000.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84R ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y. $34.00 $47,600.00 1,400.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $0.00
848 12" DI PIPE WATERMAIN 4,060.00 L.F. $46.75 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84T 12" GATE VALVE & VAULT 1.00 EA $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84y FIRE HYDRANT WITH AUX. VALVE 2.00 EA $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84v AUGER FOR INSTALLATION OF MAIN 15.00 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84w ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
85 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $18.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 579.00 $10,422.00
87 CLASS "SI' CONCRETE 200.00 C.v. $72.65 $14,510.00 200.00 $14,510.00 29.00 $2,103.95 29.00 $2,103.95 0.00 $0.00 171.00 $12,406.05
88 CLASS B CONCRETE 300.00 C.. $61.50 $18,450.00 300.00 $18,450.00 50.00 $3,075.00 50.00 $3,075.00 0.00 $0.00 250.00 $15,375.00
89 LEVELING BINDER 3,000.00 TON $44.00 $132,000.00 3,000.00 $132,000.00 2,424.00 $106,656.00 2,244.00 $98,736.00 180.00 $7,920.00 576.00 $25,344.00
90 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 2.00 EA. $9,000.00 $18,000.00 2.00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $18,000.00
91 GROUNDBED DRAIN (COR.CONT.DRG. #91) 2.00 EA $11,000.00 $22,000.00 2.00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 100.00 C.Y. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1,400.00
93 PAVT. BASE, REM & REPLACE 1,500.00 S.v. $34.00 $51,000.00 1,600.00 $51,000.00 1,618.00 $51,612.00 1,151.00 $39,134.00 367.00 $12,478.00 (18.00) (8612.00)
94 2" ADDITIONAL BIT. MIX 1,000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95 EXT.PROT.COAT.CONC.PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
26 1° TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
98 RELOCATE 2" GAS MAIN 280.00 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 1.00 EA $18,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100 COND. IN TRENCH, 1.25" GALV. STEEL 260.00 L.F. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00
101 COND. IN TRENCH, 1.5" GALV. STEEL 50.00 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2" GALV. STEEL 60.00 LF. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5" GALV. STEEL 60.00 L.F. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104 COND. IN TRENCH, 3 GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5" GALV. STEEL 60.00 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106 COND. IN TRENCH, 4 GALV. STEEL 20.00 L.F. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLACEMENT 200.00 L.F. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109 REMOVE EL.CABLE FROM COND.& REINST. 500.00 L.F. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 L.F. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00



DU PAGE WATER COMMISSION

PAYMENT # 37
WEST TRANSMISSION MAIN {TW-2) DATE 07/30/04
. ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $119,720.39
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 10,870.89
WF-3520 ($3,785.97)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# {TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
[¢e]] TIME EXTENSION - 14 DAYS {PHASE | ONLY)
co2 SEDIMENT LOGS iN LIEU OF STRAW BALES 0.00 LYD $38.61 $0.00 390.00 $15,057.90 264.00 $10,193.04 264.00 $10,193.04 0.00 $0.00 126.00 $4,864.86
c0o3 ADD 3" BiT CONC FOR PAVT IN W.CHICAGO 0.00 8.Y. $9.82 $0.00 8,350.00 $81,997.00 6,907.00 $67.826.74 6,907.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
COo4 ADD COST-CASING @ NORTH & ST.CHARLES 0.00 LS. $5,400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
Ccos ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS--GENEVA TO MAIN ST 000 8. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40
2. BIT SHOULDERS--GENEVA TO MAIN ST 0.00 S.Y. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
COo6 ADD COST-SAWING & PAVT MARKINGS 0.00 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
CO7  ADD COST-ADJUST HH, CB & SAWCUT CURB 0.00 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
Cco8 CREDIT--66" DIA CASING INSTEAD OF 72* 0.00 L.F. ($10.00} $0.00 860.00 {$8,600.00) 866.00 ($8,660.00) 866.00 ($8,660.00) 0.00 $0.00 {6.00) $60.00
co9 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT-- ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & R FENCE AT MCCORMICK EASEMENT 0.00 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
con ADD AIR RELEASE VALVE & MH, ST.39+00 0.00 EA. $7,470.00 $0.00 1.00 $7.470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7,470.00
Ccot2 Di SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 0.00 S.Y. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7,487.20 0.00 $0.00 2,372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 0.00 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.39 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $119,736.00 $0.00 1.00 $119,736.00 1.00 $119,736.00 0.99 $118,538.64 0.01 $1,197.36 0.00 $0.00
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 0.00 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TWP 0.00 L.S. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO21 AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
C022  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 0.00 LS. $4,050.30 $0.00 1.00 $4,050.30 1.00 $4,050.30 1.00 $4,050.30 0.00 $0.00 0.00 $0.00
2. BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 3.00 $2,640.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00
3. ELECTRICAL REVISIONS AT ROV3 0.00 LS. $35,589.70 $0.00 1.00 $35,580.70 1.00 $35,589.70 1.00 $35,589.70 0.00 $0.00 0.00 $0.00
co23 INSTALL EIM ACTUATOR AT ROV2 0.00 LS. $17,455.00 $0.00 1.00 $17,455.00 1.00 $17,455.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00
CO24  AMEND QTY OF ITEMS 84H & 84J ABOVE
C025  AMEND QTY OF ITEMS 39 & 43 ABOVE
€026 12" WM AT CTY FRM RD--WINFLD WORK 0.00 L.F. $90.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 120.00 $10,800.00 0.00 $0.00 0.00 $0.00
C0O27  WINFIELD WORK
AMEND QTY OF 84S THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
84SR--12" DIP WATER MAIN 0.00 LF. $87.51 $0.00 4,060.00 $355,290.60 3,945.00 $345,226.95 3,845.00 $345,226.95 0.00 $0.00 115.00 $10,063.65
84TR--12" GATE VALVE & VAULT 0.00 EA. $3,145.00 $0.00 5.00 $15,725.00 5.00 $15,725.00 5.00 $15,725.00 0.00 $0.00 0.00 $0.00
84UR--FIRE HYD WITH AUX VALVE 0.00 EA. $3,200.00 $0.00 10.00 $32,000.00 10.00 $32,000.00 10.00 $32,000.00 0.00 $0.00 0.00 $0.00
84VR--AUGER FOR INST. OF MAIN 0.00 L.F. $300.00 $0.00 75.00 $22,500.00 80.00 $24,000.00 80.00 $24,000.00 0.00 $0.00 {5.00) ($1,500.00)
B84WR--ASPHALT PAVT. REM & REPLACE 0.00 SY $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304.00
C028  BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA. $7,335.00 $0.00 1.00 $7,335.00 1.00 $7,335.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00
CO29 24" DIP SEWER REPLACEMENT 0.00 LF. $100.00 $0.00 130.00 $13,000.00 130.00 $13,000.00 130.00 $13,000.00 0.00 $0.00 0.00 $0.00
CO30  AMEND QTY OF ITEMS 42 & 35 ABOVE
CO31  AMEND QTY OF ITEMS #840 THRU 84R--
WINFIELD WORK
CO32  TIME EXTENSION-- 169 CALANDER DAYS
€033 REPAIR EXIST. PAVEMENT IN DWC YARD 0.00 LS. $1,373.00 $0.00 1.00 $1,373.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 0.00 $0.00
CO34  ADD. COST--MODIFICATIONS TO ROV3 0.00 LS. $7,396.13 $0.00 1.00 $7,396.13 1.00 $7,396.13 1.00 $7,396.13 0.00 $0.00 0.00 $0.00
CO35  ADD. COST--TR. CONT. REVISION#2-DUDOT 0.00 L.S. $22,438.50 $0.00 1.00 $22,438.50 1.00 $22,438.50 0.99 $22,214.12 0.01 $224.38 0.00 $0.00
€036  ADD. COST--SHEET PILING MOB/DEMOB 0.00 LS. $32,981.11 $0.00 1.00 $32,981.11 1.00 $32,981.11 1.00 $32,981.11 0.00 $0.00 0.00 $0.00
AND BACKFILL AT WAYNE TWP. BRIDGE
CO37  REPAIR EXIST. 72" WEST RES. INF. VALVE 0.00 LS. $2,638.08 $0.00 1.00 $2,638.08 1.00 $2,638.08 1.00 $2,638.08 0.00 $0.00 0.00 $0.00
CO38  WATERPROOF SIX EXIST. MH @ DWC YARD 0.00 LS. $22,780.00 $0.00 1.00 $22,780.00 1.00 $22,780.00 1.00 $22,780.00 0.00 $0.00 0.00 $0.00
C0O39  ADD.COST--OVERTIME WORK, WINFIELD 0.00 LS. $40,960.45 $0.00 1.00 $40,860.45 1.00 $40,960.45 1.00 $40,960.45 0.00 $0.00 0.00 $0.00
CO40  ADD. COST-- ELECT. DUCT BANK, ROV 485 0.00 LS. $13,429.96 $0.00 1.00 $13,429.96 1.00 $13,429.96 1.00 $13,429.96 0.00 $0.00 0.00 $0.00
CO41 EXTRA WORK AT ROV2 (11/22/2002) 000 LS. $1,373.04 $0.00 1.00 $1,373.04 1.00 $1,373.04 1.00 $1,373.04 0.00 $0.00 0.00 $0.00
CO42 CREDIT FOR ROV & VAULT LESS EXPENSES 0.00 LS. ($109,878.08) $0.00 1.00 ($109,878.08) 1.00 ($109,878.08) 1.00 ($109,878.08) 0.00 $0.00 0.00 $0.00



DU PAGE WATER COMMISSION

INSTALLATION OF CATHODIC PROTECTION STATION - WESTMONT (QR6-005A)

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

FRI WED TUE WED HOURS
03/19/04 03/24/04 03/30/04 05/19/04 UNITS RATE  EXTENTION FEE AMOUNT

LABOR
LABOR FOREMAN - (J. GUMBER) 4.00 8.00 6.00 18.00 37.89 682.02
LABOR FOREMAN - OT (C. FIELD) 0.50 0.50 52.89 26.45
OPERATOR CLASS 1 - (P. RYAN) 4.00 8.00 12.00 46.63 §59.56
OPERATOR CLASS 1 - OT (P. RYAN) 0.50 0.50 63.58 31.79
BOTTOM LABOR - (ISAC ZEPEDA) 4.00 8.00 6.00 18.00 37.24 670.32
BOTTOM LABOR - (IGNACIO ZEPEDA) 4.00 8.00 12.00 37.24 446.88
TOP LABOR - (M. BIRARDI) 4.00 8.00 12.00 36.89 442.68
TOP LABOR - OT (M. BIRARD!) 0.50 0.50 51.39 25.70
TRUCK DRIVER - (R. BADER) 4.00 4.00 4.00 12.00 34.75 417.00
TRUCK DRIVER - (C. MORAVEC) 4.00 4.00 34.75 139.00

3,441.40 40.00% 4,817.96
SUPPLIES ———
DICICCO CONCRETE PRODUCTS INC. INV. #2185 720.00 720.00

720.00 10.00% 792.00

EQUIPMENT ——
320CL BACKHOE 4.00 8.00 12.00 67.65 811.80
B-600 VAN 4.00 8.00 12.00 16.58 198.96
SERVICE PICKUP 3/4 T 4.00 8.00 6.00 18.00 11.69 210.42
SEMI TRACTOR 6X4 GVW 75,000 8.00 8.00 4.00 20.00 4453 890.60
LOWBOY TRAILER - 50T 4.00 4.00 8.00 15.03 120.24
DROP DECK TRAILER 4.00 8.00 ' 12.00 1.1 133.32
TRENCH BOX 1.00 1.00 84.00 84.00

2,449.34 10.00% 2,694.27

8,304.23



DU PAGE WATER COMMISSION

WATER MAIN REPAIR - 897 N. PRESIDENT ST. CAROL STREAM (QR6-007A)

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, iL 60164

FRI SAT MON TUES WED THU FRI WED HOURS
01/23/04 01/24/04 01/26/04 01/27/04 01/28/04 01/29/04 01/30/04 02/04/04 UNITS RATE  EXTENTION FEE AMOUNT
LABOR
LABOR FOREMAN - (C. FIELD) 8.00 8.00 8.00 800 8.00 8.00 8.00 56.00 3789 2,121.84
LABOR FOREMAN - OT (C. FIELD) 3.50 9.00 200 1.50 4.00 3.00 2.00 1.00 26.00 52.89 1.375.14
OPERATOR CLASS 1 - (P. RYAN) 8.00 8.00 46.63 373.04
OPERATOR CLASS 1 - OT (P. RYAN) 3.00 9.00 12.00 63.58 762.96
OPERATOR CLASS 1 - (N. SENESE) 8.00 8.00 8.00 8.00 8.00 40.00 46.63 1.865.20
OPERATOR CLASS 1 - OT (N. SENESE) 0.50 0.50 3.50 250 0.50 7.50 63.58 476.85
BOTTOM LABOR - (J. MARTINEZ) 8.00 8.00 8.00 8.00 8.00 40.00 37.24 1.489.60
BOTTOM LABOR - OT (J. MARTINEZ) 3.00 8.00 1.50 12.50 51.92 649.00
BOTTOM LABOR - (R. FUENTES) 8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 37.24 2,085.44
BOTTOM LABOR - OT (R. FUENTES) 3.00 8.00 1.50 12.50 51.92 649.00
B8OTTOM LABOR - (J. CAMPBELL) 8.00 8.00 8.00 8.00 8.00 40.00 3724 1.489.60
BOTTOM LABOR - OT (J. MARTINEZ) 150 1.50 300 51.92 15576
BOTTOM LABOR - (R. SERNA) 8.00 8.00 37.24 29792
BOTTOM LABOR - OT (R. SENA) 0.00 51.92 0.00
BOTTOM LABOR - (IGNACIO ZEPEDA) 8.00 8.00 16.00 37.24 595 84
BOTTOM LABOR - OT (IGNACIO ZEPEDA) 1.50 1.50 51.92 7788
TOP LABOR - (ISAC ZEPEDA) 8.00 8.00 16.00 36.89 590.24
TOP LABOR - OT (ISAC ZEPEDA) 3.00 8.00 11.00 6139 56529
TOP LABOR - (M. ZUNIGA) 5.00 8.00 8.00 21.00 36.89 774.69
TOP LABOR - OT (M. ZUNIGA) 8.00 8.00 51.39 411.12
TOP LABOR - (M. BIRARD!) 8.00 8.00 36.89 295.12
TOP LABOR - OT (M. BIRARDI) 0.50 0.50 51.39 2570
TOP LABOR - (M. SERRANO) 8.00 8.00 8.00 24.00 36.89 885.36
TOP LABOR - OT (M. SERRANO) 0.50 2.50 0.50 3.50 51.39 179.87
TRUCK DRIVER - (R. BADER) 8.00 8.00 16.00 3475 §56.00
TRUCK DRIVER - OT (R. BADER) 3.50 8.00 0.50 12.00 48,43 581.16
TRUCK DRIVER - (C. MORAVEC) 8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 3475 1.946.00
TRUCK DRIVER - OT (C. MORAVEC) 2.50 9.50 2.00 3.00 1.50 2.00 0.50 21.00 48.43 1.017.03
TRUCK DRIVER - (N. JOHNSON) 8.00 8.00 16.00 3475 556 .00
TRUCK DRIVER - OT (N. JOHNSON) 1.50 0.50 2.00 48.43 96.86
TRUCK DRIVER - (S. LAUDANDO) 5.00 5.00 3475 173.75
TRUCK DRIVER - (J. O'SHEA) 8.00 800 3475 278.00
TRUCK DRIVER - OT (J. O'SHEA) 8.50 8.50 48.43 41166
ADVANCED WELDING INV. # 4569 4573.00 4.573.00
28.381.92 40.00% 39734 69
SUPPLIES
R & RMATERIALS INV. # 40855 658.05 789.00 100.00 264.08 202.68 1.407.88 599.48 4,021.17
LEE JENSEN SALES CO INC INV. # 45479 500.00 500.00
TAPECOAT INV. # 231203 397.50 397 50
VILLA PARK ELECTRICAL SUPPLY CO., INC. INV. # 1541992 223.80 223.80
THE GLENROCK CO. INV. # 1/219160 110.15 110.15
HOME DEPOT INV. # 3010663 250.26 25026
HOME DEPOT INV. # 3010666 2490 2490
PRAIRIE MATERIAL SALES, INC. INV. # 91776407 1,087.58 1,087.58
6,615.36 10.00% 7.276.90
EQUIPMENT
320CL BACKHOE 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.50 64.50 67.65 4.363 43
B-600 VAN 11.50 9.00 10.00 850 12.00 11.00 10.00 8.50 80.50 16.58 1.334.69
SERVICE PICKUP 3/4 T 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 64.00 11.69 748.16
SALT TRUCK 8.00 8.00 2587 206.96
SEMI TRACTOR 6X4 GVW 75,000 35.50 24.00 8.50 850 11.00 10.50 19.50 33.00 150.50 4453 6,701.77
TRAILER DUMP 27.50 24.00 8.50 8.50 11.00 10.50 18.50 17.00 126.50 16.02 2.026.53
LOWBOY TRAILER - 50T 8.00 8.00 15.03 120.24
GENERATOR - 5500 WATT 8.00 8.00 8.00 8.00 8.00 16.00 16.00 72.00 366 263.52




DU PAGE WATER COMMISSION

WATER MAIN REPAIR - 897 N. PRESIDENT ST. CAROL STREAM (QR6-007A)

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

3" ELECTRICAL PUMP

3" HOSES

4" TRASH PUMP

4" HOSES

TYPE it BARRICADES
TRAFFIC PLATES - 8 X 10
TRAFFIC PLATES - 4' X 16
TRAFFIC PLATES -4' X &
COMPRESSOR - 185CFM
CONCRETE BLANKETS
JERSEY WALLS
JACKHAMMER - 90#
JACKHAMMER - 30#
CHIPPING GUN

DUMP TRUCK - 1 TON
TORCH - 20#

GRINDER - ELECTRIC
CONCRETE VIBRATOR - 27
DROP DECK TRAILER
FUEL TRUCK

FRI SAT MON TUES WED THU FRI WED HOURS
01/23/04 01/24/04 01/26/04 01/27/04 01/28/04 01/29/04 01/30/04 02/04/04 UNITS RATE  EXTENTION FEE AMOUNT
8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 2.9 162.96
16.00 16.00 16.00 16.00 16.00 16.00 16.00 112.00 0.14 15.68
8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 18.23 1,020.88
16.00 16.00 16.00 16.00 16.00 16.00 16.00 112.00 0.21 2352
24.00 24.00 24.00 24.00 24.00 24.00 2400 168.00 250 420.00
1.00 1.00 1.00 1.00 1.00 1.00 1.00 700 18.00 126.00
2.00 2.00 2.00 2.00 2.00 2.00 2.00 14.00 27.00 378.00
2.00 2.00 2.00 200 200 2.00 2.00 14.00 13.00 182.00
8.00 8.00 16.00 8.00 8.00 48.00 9.89 474.72
4.00 4.00 4.00 4.00 400 4.00 24.00 3.60 86.40
4.00 4.00 4.00 4.00 4.00 4.00 24.00 16.00 240.00
16.00 16.00 16.00 16.00 16.00 16.00 96.00 0.92 88.32
8.00 8.00 8.00 8.00 32.00 0.81 2592
1.00 1.00 1.00 1.00 4.00 5.00 20.00
8.50 8.50 20.07 170.60
1.00 1.00 1.00 3.00 5.00 15.00
16.00 16.00 16.00 48.00 0.49 2352
8.00 8.00 284 2272
16.00 16.00 11.11 177.76
8.00 8.00 25.87 206.96
19,646.26 10.00%  21,610.89
68,622.48
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DU PAGE WATER COMMISSION

WATER MAIN REPAIR - 897 N. PRESIDENT ST. CAROL STREAM (QR6-007B)

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

THU FRI HOURS
04/15/04 04/16/04 UNITS RATE  EXTENTION FEE AMOUNT
LABOR
LABOR FOREMAN - (C. FIELD) 4.00 8.00 12.00 37.89 454.68
LABOR FOREMAN - OT (C. FIELD) 0.50 0.50 52.89 26.45
OPERATOR CLASS 1 - (N. SENESE) 8.00 8.00 16.00 46.63 746.08
OPERATOR CLASS 1 - OT (N. SENESE) 0.50 0.50 63.58 31.79
BOTTOM LABOR - (R. FUENTES) 4.00 8.00 12.00 37.24 446.88
TOP LABOR - (H. GUTIERREZ) 4.00 8.00 12.00 36.89 442.68
TOP LABOR - OT (H. GUTIERREZ) 0.50 0.50 51.39 25.70
TRUCK DRIVER - (C. MORAVEC) 4.00 8.00 12.00 34.75 417.00
TRUCK DRIVER - OT (C. MORAVEC) 4.00 4.00 48.43 193.72
2,784.98 40.00% 3,898.97
SUPPLIES
R & RMATERIALS INV.# 41110 249.60 100.00 349.60
PRAIRIE MATERIAL SALES, INC. INV. # 91857402 217.88 217.88
‘ 567.48 10.00% 624.23
EQUIPMENT
4468 BACKHOE 8.00 8.00 16.00 44.01 704.16
B-600 VAN 4.00 8.00 12.00 16.58 198.96
SERVICE PICKUP 3/4 T 4.00 8.00 12.00 11.69 140.28
SEMI TRACTOR 6X4 GVW 75,000 4.00 12.00 16.00 44 .53 712.48
TRAILER DUMP 8.00 8.00 16.02 128.16
LOWBOY TRAILER - 50T 4.00 4.00 8.00 15.03 120.24
2,004.28 10.00% 2,204.71
6,727.91
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DU PAGE WATER COMMISSION

CP STATION INSTALLATION - PLAINFIELD RD. @ CREST AVE., DARIEN, IL (QR6-008A)

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

THU FRI MON TUES WED THU FRI HOURS
03/11/04 03/12/04 03/15/04 03/16/04 03/17/04 03/18/04 05/28/04 UNITS RATE  EXTENTION FEE AMOUNT
LABOR
LABOR FOREMAN - (N. D'ANDREA) 8.00 8.00 16.00 37.89 606 24
LABOR FOREMAN - OT (N. ’ANDREA) 0.50 0.50 1.00 52.89 52 89
LABOR FOREMAN - (J. GUMBERY) 2.00 200 3789 7578
LABOR FOREMAN - (J. HANSEN) 450 4.50 3789 170 51
OPERATOR CLASS 1 - (P. RYAN) 1.00 8.00 2.00 11.00 46.63 512,93
OPERATOR CLASS 1 - OT (P. RYAN) 0.50 0.50 63.58 3179
OPERATOR CLASS 1 - (N. SENESE) 2.00 4.00 8.00 4.00 18.00 46 63 839 34
BOTTOM LABOR - (J. CAMPBELL) 8.00 4.00 12.00 3724 446 88
BOTTOM LABOR - (R. TAVARES) 8.00 8.00 100 17.00 37.24 633.08
BOTTOM LABOR - (C. FIELD) 2.00 200 2.00 4.00 8.00 3.00 21.00 37.24 78204
BOTTOM LABOR - (ISAC ZEPEDA) 8.00 1.00 9.00 37.24 335.16
BOTTOM LABOR - (R. FUENTES) 2.00 4.00 8.00 3.00 17.00 37.24 633.08
BOTTOM LABOR - (IGNACIO ZEPEDA) 2.00 4.00 8.00 14.00 37.24 52136
TOP LABOR - (M. BIRARDI) 8.00 8.00 2.00 4.50 22.50 36.89 830.03
TOP LABOR - OT (M. BIRARDI) 0.50 0.50 1.00 5139 51.39
TOP LABOR - (H. GUTIERREZ) 2.00 2.00 4.00 3.00 11.00 36.89 405.79
TOP LABOR - (J. MARTINEZ) 4.50 450 3689 166.01
TOP LABOR - (J. SERNA) 4.50 4.50 36.89 166 01
TRUCK DRIVER - (C. MORAVEC) 6.50 5.50 8.00 4.00 2400 3475 834.00
TRUCK DRIVER - {J. SCHMIDT) 5.00 8.00 4.50 17.50 3475 608 13
TRUCK DRIVER - (T. GRASSER) 3.00 8.00 11.00 3475 38225
TRUCK DRIVER - (J. O'SHEA) 3.50 4.00 7.50 3475 26063
TRUCK DRIVER - (P. JOHNSON) 4.00 450 8.50 3475 28538
TRUCK DRIVER - (S. LAUDANDQ) 1.00 1.00 34.75 34.75
9,675 45 4000% 1354563
SUPPLIES
NAFISCO, INC. INV. # 63135 602.50 602.50
R & R MATERIALS INV. #4115 308.80 70.00 50.00 428.80
PRAIRIE MATERIAL SALES, INC. INV. # 91864397 707.50 707.50
PRAIRIE MATERIAL SALES, INC. INV. # 91864398 210.00 210.00
ALLIED ASPHALT PAVING COMPANY INV. # 89577 149.80 143.80
2,098.60 10.00% 230846
EQUIPMENT
320CL BACKHOE 8.00 8.00 8.00 8.00 8.00 8.00 48.00 67.65 324720
B-600 VAN 8.00 8.00 8.00 8.00 8.00 4.00 4400 16.58 729.52
SERVICE PICKUP 3/4 T 16.00 16.00 8.00 40.00 11.69 467 .60
SEMI TRACTOR 6X4 GVW 75,000 16.00 8.00 9.00 8.00 8.00 12.00 61.00 44.53 2,716.33
TRAILER DUMP 8.00 8.00 8.00 8.00 400 36.00 16.02 576.72
LOWBOY TRAILER - 50T 4.00 4.00 4.00 12.00 15.03 180.36
TRAFFIC PLATES - 8' X 16' 2.00 2.00 2.00 6.00 27.00 162.00
COMPRESSOR - 185CFM 8.00 8.00 9.89 78.12
DUMP TRUCK - 5§ TON 10.00 10.00 21.51 21510
BOOM TRUCK 5.00 5.00 21.02 105.10
CRANE FOR BOOM TRUCK 500 5.00 971 48.55
JACKHAMMER - 90# 8.00 8.00 092 7.36
DOUBLE DRUM ROLLER 800 8.00 858 68.64
COMPACTOR - VIBRATORY PLATE 8.00 800 16.00 858 137.28
CONCRETE VIBRATOR - 2" 8.00 8.00 284 2272
DROP DECK TRAILER 4.00 13.00 11,11 144 43
CONCRETE SAW 20.00 570 114.00
TRENCH BOX 1.00 4.00 84.00 336.00
9.358.03 10.00% 10,293 83

26,147.92



DU PAGE WATER COMMISSION

CP REPAIR - 75TH STREET @ NAPER BLVD., NAPERVILLE (QR6-008B)

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

WED THU FRI TUES HOURS
05/19/04 05/20/04 05/21/04 05/25/04 UNITS RATE EXTENTION FEE AMOUNT

LABOR
LABOR FOREMAN - (C. FRANKOVICH) 2.00 2.00 1.50 2.00 7.50 37.89 28418
LABOR FOREMAN - (C. FIELD) 5.00 8.00 5.00 18.00 37.89 682.01
LABOR FOREMAN - OT (C. FIELD) 0.50 0.50 1.00 52.89 52.89
LABOR FOREMAN - (J. HANSEN) 3.50 3.50 37.89 132.62
OPERATOR CLASS 1 - (P. RYAN) 4.00 8.00 5.00 17.00 46.63 792.71
OPERATOR CLASS 1 - OT (P. RYAN) 0.50 0.50 1.00 63.58 63.58
BOTTOM LABOR - (R. FUENTES) 8.00 5.00 13.00 37.24 484,12
BOTTOM LABOR - (J. SERNA) 2.50 2.50 37.24 93.10
TOP LABOR - (M. BIRARDY) 3.50 3.50 36.89 129.12
TOP LABOR - (H. GUTIERREZ) 5.00 8.00 5.00 18.00 36.89 664.01
TOP LABOR - OT (H. GUTIERREZ) 0.50 0.50 1.00 51.39 51.39
TOP LABOR - (J. MARTINEZ) 2.50 2.50 36.89 92.23
TRUCK DRIVER - (C. MORAVEC) 4.00 4.00 8.00 34.75 278.00
TRUCK DRIVER - (J. SCHMIDT) 8.00 3.50 11.50 3475 399.62
TRUCK DRIVER - OT (J. SCHMIDT) 0.50 0.50 48.43 2422
TRUCK DRIVER - (T. GRASSER) 8.00 8.00 3475 278.00
TRUCK DRIVER - OT (T. GRASSER) 0.50 0.50 48.43 2421
TRUCK DRIVER - (P. JOHNSON) 3.50 3.50 3475 121.63

4,647.64 40.00% 6,506.70
SUPPLIES
PRAIRIE MATERIAL SALES INC. INV. # 540887 216.00 216.00
R & R MATERIALS INV.# 41158 51.16 51.16
ALLIED ASPHALT PAVING CO. INV. # 89326 57.40 57.40

324.56 10.00% 357.02

EQUIPMENT
320CL BACKHOE 8.00 8.00 8.00 24.00 67.65 1.623.60
B-600 VAN 8.00 8.00 8.00 8.00 32.00 16.58 530.56
SEMI TRACTOR 6X4 GVW 75,000 8.00 20.00 8.00 36.00 4453 1.603.08
TRAILER DUMP 16.00 16.00 16.02 256.32
LOWBOY TRAILER - 50T 8.00 8.00 16.00 15.03 240.48
DUMP TRUCK -5 TON 8.00 8.00 21.51 172.08
BOOM TRUCK 4.00 4.00 21.02 84.08
CRANE FOR BOOM TRUCK 4.00 4.00 9.71 38.84
VIBRATORY PAVEMENT ROLLER 8.00 8.00 8.58 68.64
DROP DECK TRAILER 4.00 4.00 1111 44 .44
CONCRETE SAW 8.00 8.00 5.70 45.60
TRENCH BOX 1.00 1.00 2.00 84.00 168.00
TYPE | BARRICADES 12.00 12.00 12.00 12.00 48.00 2.50 120.00
ROAD CONSTRUCTION SIGN 1.00 1.00 1.00 1.00 4.00 1.50 6.00
GENERATOR - 12000 8.00 16.00 5.48 87.68

5,089.40 10.00% 5,598.34
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DU PAGE WATER COMMISSION

8" BLOW OFF VALVE REPAIR - NAPERVILLE (QR6-009A)
ACCT. # WF-6631

ROSSI CONTRACTORS

201 WEST LAKE STREET

NORTHLAKE, IL 60164

WED THU HOURS
04/21/04 04/22/04 UNITS RATE  EXTENTION FEE AMOUNT
LABOR
LABOR FOREMAN - (J. HANSEN) 8.00 8.00 16.00 37.89 606.24
LABOR FOREMAN - OT (J. HANSEN) 0.50 0.50 1.00 52.89 52.89
OPERATOR CLASS 1 - (D. POHL) 8.00 8.00 16.00 46.63 746.08
OPERATOR CLASS 1 - OT (D. POHL) 0.50 0.50 1.00 63.58 63.58
BOTTOM LABOR - (J. CAMPBELL) 8.00 8.00 16.00 37.24 595.84
BOTTOM LABOR - (J. SERNA) 8.00 8.00 16.00 37.24 595.84
TOP LABOR - (P. LAUDANDO) 8.00 8.00 16.00 36.89 590.24
TOP LABOR - OT (P. LAUDANDO) 0.50 0.50 1.00 51.39 51.39
TRUCK DRIVER - (C. MORAVEC) 4.00 4.00 34.75 138.00
TRUCK DRIVER - (J. SCHMIDT) 8.00 8.00 16.00 34.75 556.00
TRUCK DRIVER - OT (J. SCHMIDT) 0.50 0.50 1.00 48.43 48.43
TRUCK DRIVER - (J. O'SHEA) 4.00 4.00 34.75 139.00
4,184.53 40.00% 5,858.34
SUPPLIES
R & R MATERIALS INV. #41159 229.00 229.00
229.00 10.00% 251.90
EQUIPMENT
4468 BACKHOE 8.00 8.00 16.00 44.01 704.16
B-600 VAN 8.00 8.00 16.00 16.58 265.28
SERVICE PICKUP 3/4 T 8.00 8.00 16.00 11.69 187.04
SEMI TRACTOR 6X4 GVW 75,000 13.00 13.00 26.00 44.53 1,157.78
LOWBOY TRAILER - 50T 5.00 5.00 10.00 15.03 150.30
COMPACTOR - VIBRATORY PLATE 8.00 8.00 16.00 8.58 137.28
DROP DECK TRAILER ) 8.00 8.00 16.00 11.11 177.76
" i 2,779.60 10.00% 3,057.56

9,167.80



CHANGE ORDER

DUPAGE WATER COMMISSION

PROJECT NAME: Blow-Off Valve Improvements
LOCATION: DuPage County
CONTRACTOR: Rossi Contractors, Inc.

l. A. DESCRIPTION OF CHANGES INVOLVED:

SHEET_1 OF _3

CHANGE ORDERNO. 14
CONTRACT NO. BOV-1/02
DATE: August 4, 2004

Retirement of Valve #36, by welding steel plate inside of the 54" diameter
main, covering the 12” outlet. Remove and salvage existing valve frame(s)
and lid(s) for delivery to the Commission. Remove and dispose of all other
remaining valve connections and piping from grade to 2 feet below grade

and restore surface.

B. REASON FOR CHANGE:

The depth of this valve was incorrectly identified as 25 feet rather than 43
feet. The cost and difficulty associated with gaining access to a valve this
deep for future maintenance and repair is great, and the need to keep this

valve operational is minimal.

C. REVISION IN CONTRACT PRICE:

1. Add Retirement of Valve #36 $37,600.00
2. Delete Unit Price Item No. 36 ($51.700.00)

(Step 1 for Valve #36)

Total ($14,100.00)



SHEET 2 OF 3
CHANGE ORDER NO. 14

I CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by _ 0 _ calendar days, making
the final completion date _ April 27, 2005

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3
CHANGE ORDER'NO. 14

ill. ADJUSTMENTS IN CONTRACT PRICE:

1. Original Contract Price $7,812,435.00

2. Net change due to all previous
Change Orders Nos. 1 through 12" $_ (66,735.00)

3. Contract Price, not including

this Change Order $7.745,700.00
4, Reduction to Contract

Price due to this Change Order $_ (14,100.00)
5. Contract Price including this

Change Order $7,731,600.00

RECOMMENDED FOR ACCEPTANCE:

PROJECT COORDINATOR: ( )
Date
ACCEPTED:
CONTRACTOR: Rossi Contractors, Inc.
By: ( )
Signature of Authorized Date
Representative

DUPAGE WATER COMMISSION:

By: ( )
Robert L. Martin Date
General Manager

CONSTRUCTION/BOV-1 CHANGE ORDER NO. 14

* Change Order No. 13 pending.
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