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DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
THURSDAY, JANUARY 9, 2003
6:30 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

Roll Call

Approval of Minutes for Committee Meeting of December 12, 2002
Report of Status of Construction/Operations

Change Orders

Change Order No. 32: Contract TW-2 (West Transmission Main)
Change Order No. 33: Contract TW-2 (West Transmission Main)
Change Order No. 34: Contract TW-2 (West Transmission Main)
Change Order No. 35: Contract TW-2 (West Transmission Main)
Partial Pay Request

Progress Payment No. 5: Contract BOV-1 (Blow Off Valve Repair)
Progress Payment No. 28: Contract TW-2 (West Transmission Main)
Final Pay Request

Final Payment No. 4: Contract MS-15 (lllinois American Water Company
5G)

Final Payment No. 15: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection)

Preliminary Discussion Regarding Service to Excluded Units (Batavia,
Geneva & North Aurora)

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 January 9, 2003

VIIl.  Five Year Capital Improvement Plan
- Review Calculation of Indexing Costs

IX. Cost/Benefit Analysis of Proposed Improvements to complete the System
A. Acceleration
B. Alternate Routes for Savings and Benefits

X. Non-Recurring Items

A. What integral parts of the system not yet constructed and what can be
done to promote construction

B. What is the process for determining future additions to the water
commission system that are currently planned or proposed

C. What are the opportunities to sell water and reduce Commission cost of
operation through expansion

D. What are the alternatives for additional interconnects to improve the
integrity of the system

XI. Adjournment

Board/Agendas/Engineering/Eng0301.doc
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MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON DECEMBER 12, 2002
The meeting was called to order at 8:22 A.M.

Committee members in attendance: R. Benson, W. Mueller and G. Wilcox

Also in attendance: R. Martin, E. Nawrocki and D. Eckmann (AB&H)

ngmlﬂee_be_apptmﬂ Motlon seconded by Comm|SS|oner Benson and passed
unanimously as follows:

Aye: R. Benson, W. Mueller and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated December 7, 2002 and Status of Pipeline Construction
dated December 6, 2002.

A. Change Order No. 8: Boiler Replacement in the amount of $5,125.25

B. Change Order No. 2: Contract MS-15 (lllinois American Water Company Meter
Station 5G) in the amount of $5,661.20

C. Change Order No. 2: Contract TE-5 (Stray Current Corrosion Mitigation System
for 72" Transmission Main) in the credit amount of $24,215.70

D. Change Order No. 15: Contract TW-1 (West Transmission Main) in the credit
amount of $87,254.83

E. Change Order No. 31: Contract TW-2 (West Transmission Main) in the credit
amount of $292,745.70

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson, W. Mueller and G. Wilcox
Nay: None



bob


Minutes 12/12/02 Engineering Meeting

A. Progress Payment No. 3: Contract MS-15 (lllinois American Water Company 5G)
in the amount of $29,723.58

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, W. Mueller and G. Wilcox
Nay: None

A. Final Payment No. 7: Boiler Replacement Project in the amount of $74,434.49

B. Final Payment No. 10: Contract TE-5 (Corrosion Mitigation System, 72"
Transmission Main) in the amount of $41,017.63

C. Final Payment No. 29: Contract TW-1 (West Transmission Main) in the amount
of $211,250.09

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, W. Mueller and G. Wilcox
Nay: None

The Committee reviewed a memorandum dated December 2, 2002 regarding water
service to Batavia, Geneva and North Aurora.

The Committee meeting was adjourned at 8:35 A.M.

Board/Minutes/Engineering/ENG0212.doc



DuPage Water Commission

MEMORANDUM
TO: General Manager \N\\
FROM: Robert L. Marti ’QA
DATE: January 3, 2003

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of December were a total of 2.390 billion
gallons. This represents an average day of 77.1 million gallons per day (MGD),
which is higher than the December 2001 average day demand of 74.0 MGD.
The maximum day demand was 82.4 million galions (December 9, 2002), which
is higher than the December 2001 maximum day of 80.5 million gallons. The
minimum day flow was 71.8 million gallons. The Commission recorded a total
precipitation for the month of December of 1.41 inches compared to 0.98 inches
for December 2001.

Due to the fact that the Commission did not receive the Chicago Water Invoice
as of this date, the water sales analysis and the trend charts cannot be prepared.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for December, 2002

Operations\Memorandums\Rm030103.doc




EPA1202 ] DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR DECEMBER 2002

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY  FREECL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, P.AC.  ANALYST
mg/l NTU mgl/| mgl NTU °F mg/ mg/l___LBS/IMG INT
1 0.75 0.11 0.48 0.78 0.09 46 7.4 0.9 0.50 0] KD
2 0.76 0.12 0.49 0.80 0.09 46 7.4 0.9 0.47 of KD
3 0.77 0.12 0.46 0.82 0.09 46 7.4 1.0 0.48 0] MB
4 0.76 - 012 0.48 0.81 0.09 45 7.4 1.0 0.50 0| MB
5 0.74 0.10 0.48 0.82 0.10 45 74 1.0 0.50 0] MB
6 0.76 0.10 0.47 0.80 0.10 40 7.4 1.0 0.50 0] MB
7 0.74 0.10 0.47 0.80 0.10 40 75 1.0 0.50 o[ KD
8 0.74 0.10 0.49 0.81 0.10 40 75 1.0 0.51 o[ KD
9 0.75 0.10 0.40 0.82 0.10 40 75 1.0 0.51 o] KD
10 0.75 0.11 0.48 0.82 0.10 39 75 1.0 0.48 0] KD
11 0.78 0.11 0.48 0.83 0.10 39 75 1.0 0.49 o] ™8
12 0.78 0.12 0.48 0.82 0.08 38 75 1.0 0.50 0] MB
13 0.75 0.13 0.46 0.79 0.10 38 75 1.0 0.49 ol MB
14 0.73 0.12 0.46 0.77 0.08 38 7.5 1.0 0.51 ol Mw
15 0.78 0.10 0.46 0.76 0.08 38 75 1.1 0.48 o] KD
16 0.78 0.10 0.48 0.80 0.08 38 75 1.0 0.48 o] KD
17 0.79 0.10 0.45 0.84 0.08 38 7.4 1.1 0.47 0] KD
18 0.79 0.10 0.45 0.84 0.08 38 7.4 1.0 0.47 0 KD
19 0.79 0.10 0.47 0.84 0.07 38 7.4 1.0 0.47 ol M8
20 0.80 0.10 0.47 0.85 0.07 38 7.4 1.0 0.47 o] ™8
21 0.78 0.12 0.47 0.84 0.10 38 7.4 1.0 0.47 of ™8
22 0.77 0.12 0.48 0.81 0.10 38 75 1.0 0.49 0 M
23 0.75 0.12 0.43 0.82 0.10 37 7.4 1.0 0.49 0] KD
24 0.72 0.12 0.43 0.83 0.10 38 75 0.9 0.51 o] KD
25 0.69 0.12 0.49 0.85 0.10 38 7.4 0.9 0.51 0o KD
26 0.72 0.11 0.49 0.78 0.10 38 75 1.0 0.47 o[ KD
27 0.77 0.11 0.48 0.79 0.10 38 7.4 1.0 0.50 o] M8
28 0.70 0.12 0.47 0.80 0.10 38 7.4 1.0 0.50 o[ M8
29 0.78 0.13 0.49 0.78 0.08 37 7.4 1.0 0.50 o[ M8
30 0.74 0.11 0.47 0.81 0.08 37 74 1.0 0.49 o] MB
31 0.75 0.11 0.47 0.80 0.08 37 7.4 1.0 0.50 0] KD
AVG 0.76 0.11 0.47 0.81 0.09 39.42 7.44 0.99 0.49 0.00
MAX 0.80 0.13 0.49 0.85 0.10 46.00 7.50 1.10 0.51 0.00
MIN 0.69 0.10 0.40 0.76 0.07 37.00 7.40 0.90 0.47 0.00
e L b
TERRANCE MCGHEE ROBERT L. MARTIN

MAINTENANCE SUPERINTENDENT MANAGER OF WATER OPERATIONS




DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: January 3, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The Valve has been
removed and will be replaced; this process may take up to 5 to 8 months.

Lost Time Accidents to Date 01/03/03 - John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of
pipe remaining. This is 99% of the pipe to be installed.

Lost Time Accidents to Date 01/03/03 - Rossi Contracting Co. Inc. - O

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 54 blow-off valves to date with 291 remaining.
This is 16% of the work to be completed.

Lost Time Accidents to Date 01/03/03




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 32
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR: Rossi Contractors DATE: December 20, 2002

A. DESCRIPTION OF CHANGES INVOLVED:

1.

Extend the Contract Completion Date by 169 calendar days, from
January 21, 2003 to July 9, 2003 for various reasons as explained
below.

B. REASON FOR CHANGE:

1.

During the course of the project, the Contractor’s critical activity of 48"
pipe installation was delayed on various occasions for reasons beyond
the Contractor’s control as explained below:

24 Days 5/26/00 to 6/19/00 Delay per Wheaton Academy Request
10 Days 7/21/00 to 8/1/00 Delay for Army COE Permit, St.327+71
65 Days 12/6/00 t02/20/01 Easement Agreement Delay-

Brooks McCormick Property
19 Days 3/6/01 to 3/26/01 Wayne Township-No Agreement
14 Days 6/27/01 to 7/10/01 Stop pipe laying to pave Winfield Road
7 Days 10/30/01 to 11/7/01Delay pipe laying-Beecher Ave Bridge
11 Days 4/5/02 to 4/17/02 Wayne Township-No agreement
19 Days 7/3/02 to 7/23/02 Wayne Township-Stop Order
169 Days

C. REVISION IN PRICE:

No Revision In Price Due To This Change Order



SHEET 2 OF 3

CHANGE ORDER NO. 32

Il. CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 169 calendar
days, making the final completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to
previous Change Orders
No.1to 31
3. Amount of Contract, not including

this Change Order

4. Addition to Contract

due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 3 OF 3

CHANGE ORDER NO. 32

$17,476,112.15

$ 465,836.43

$17,941,948.58

$0.00

$17,941,948.58

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
James J. Holzwart Date

General Manager



CHANGE ORDER

THE DUPAGE WATER COMMISSION
PROJECT NAME: West Transmission Main
LOCATION: Butterfield Road To Kuhn Road

CONTRACTOR: Rossi Contractors

A. DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 3
CHANGE ORDER NO. 33
CONTRACT NO. TW-2

DATE: December 20, 2002

1. Additional bituminous paving for repair of existing paving near the

service building in the DWC yard.

B. REASON FOR CHANGE:

1. The existing pavement near the service building in the DWC yard
needed repair. The DWC staff arranged with the Contractor to perform
the additional paving work when pavement replacement for the ROV2

area was scheduled.

3. REVISION IN PRICE:
NEGOTIATED PRICE:

ADDITION:

Repair Existing Pavement 1 L.S. @ $1373.00/L.S.  $1,373.00

In DWC Yard

TOTAL $1,373.00



SHEET 2 OF 3

CHANGE ORDER NO. 33

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to
previous Change Orders
No.1 to 32
3. Amount of Contract, not including

this Change Order

4. Addition to Contract

due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 3 OF 3

CHANGE ORDER NO. 33

$17,476,112.15

$ 465,836.43

$17,941,948.58

$1,373.00

$17,943,321.58

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
James J. Holzwart Date

General Manager



CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 34
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR: Rossi Contractors DATE: December 20, 2002

A. DESCRIPTION OF CHANGES INVOLVED:
1. Additional cost of installing new steps and realigning the flattop to

match the location of the new motor operator for safe entry and
egress to the vault at ROV3 in the DWC yard.

B. REASON FOR CHANGE:
1. While performing the proposed modifications to the existing vault for
ROV3, it was found that the operator stem would conflict with the
opening in the flattop. The steps in the vault were relocated, the

flattop was rotated to eliminate the conflict and a new hole in the
flattop was drilled for the operator stem.

3. REVISION IN PRICE:
NEGOTIATED PRICE:
ADDITION:
Extra Cost for Modifications 1L.S. @ $7,396.13/L.S.
$7,396.13
To ROV3 in DWC Yard

TOTAL $7,396.13



SHEET 2 OF 3

CHANGE ORDER NO. 34

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to
previous Change Orders
No.1to 33
3. Amount of Contract, not including

this Change Order

4. Addition to Contract

due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 3 OF 3

CHANGE ORDER NO. 34

$17,476,112.15

$ 467,209.43

$17,943,321.58

$7,396.13

$17,950,717.71

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
James J. Holzwart Date

General Manager



CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 35
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR: Rossi Contractors DATE: December 23, 2002

A. DESCRIPTION OF CHANGES INVOLVED:

1.

Additional cost for Traffic Control work on High Lake Rd./Prince
Crossing Rd and on St. Charles Rd for the project length within the
jurisdiction of the DuPage County Division of Transportation.

B. REASON FOR CHANGE:

1.

The Traffic Control pans, for High Lake Rd./Prince Crossing Rd. and
for St. Charles Rd., included in the Contract Drawings were first
revised by the DuPage County DOT in August 2000 resulting in
Change Order No. 16. Subsequently, the DuPage County DOT
revised the Traffic Control plan second time for High Lake Rd./Prince
Crossing Rd. in December 2001 and for St. Charles Rd. in June 2002.
As a result, the additional cost for Traffic Control work in these areas
based on the second revisions is included in this change order and an
appropriate credit for the first revision included in Change Order No.16
is deducted.

3. REVISION IN PRICE:

NEGOTIATED PRICE:
ADDITION:

Add. Cost for Tr. Control 1 L.S. @ $54,208.50/L.S. $54,208.50
High Lake/Pr. Crossing Rd.

Add. cost for Tr. Control 1L.S. @ $28,860.00/L.S. $28,860.00
St. Charles Rd.

DEDUCTION:
Credit from CO No.16 1L.S. @ $60,630.00/L.S. ($60,630.00)

TOTAL $22,438.50



SHEET 2 OF 3

CHANGE ORDER NO. 35

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).



[I. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to
previous Change Orders
No.1 to 34
3. Amount of Contract, not including

this Change Order

4. Addition to Contract

due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 3 OF 3

CHANGE ORDER NO. 35

$17,476,112.15

$ 474605.56

$17,950,717.71

$22,438.50

$17,973,156.21

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
James J. Holzwart Date

General Manager



DU PAGE WATER COMMISSION

BLOW OFF VALVE REPAIR {BOV-1)
ROSSI CONTRACTORS

201 WEST LAKE STREET

NORTHLAKE, ILLINOIS 60164

PAYMENT # 5

DATE 12131102
ACCOUNT#  AMOUNT
WE-8531 $257,781.18
WF-3520 (825,778.12)
WF-3530 ($2,760.00)

ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $7.812.435.00 $1,256,438.01 $008,656.83 $257,781.18 $6,394,664.19
RETENTION 10.00% ($125,643.30) ($99,365.68) (§25,778.12) $125,643.80
CONTRACT TOTALS $1,130,794.21 $898,791.15 $232,003.06 $6,520,307.99
$7,102.80 =
EDUCTS/BONUS
1X EXCESS ENGINEERING COSTSDWC HRS. (60.00) 167.00 ($10,020.00)  121.00 (§7.260.00) 48.00 (52,760.00)
NET PAYMENT TO CONTRACTOR $1,120,774.21 $891,531.15 $229,243.06
207%

CHANGE ORDER PERCENTAGE

STAFF APPROV
ENGINEERING

T CCOUNTING
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DU PAGE WATER COMMISSION

ATV W

BLOW OFF VALVE REPAIR (BOV-1) DATE 12/31/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $257,781.18
NORTHLAKE, ILLINOIS 60164 WF-3520 ($25,778.12)
WF-3530 ($2,760.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT YO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2 100%  Lump Sum  $12,500.00 $12,500.00 100% $1250000  100% $12,500.00 100% $12,500.00 0% $0.00 % $0.00
Vaive #3 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0,00 100% $0.00
Valve #4 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #5 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #5 100%  Lump Sum  $50,500.00 $50,500.00 % $0.00 % $0.00 % $0.00 0% $0.00 o% $0.00
Valve 7 100%  Lump Sum $0.00 . $0.00 100% $0.00 % $0.00 0% $0.00 o% $0.00 100% $0.00
Valve #8 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Vaive #9 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Vaive #10 100%  Lump Sum  $18,300.00 $19,300.00 100% $19,30000  100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #11 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #12 100%  Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #13 100%  LumpSum  $14,600.00 $14,600.00 100% $14,600.00  100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #14 100%  Lump Sum  $49,600.00 $49,600.00 100% $49,600.00  100% $49,600.00 100% $49,600.00 % $0.00 o% $0.00
Vaive #15 100% . Lump Sum  $15800.00 $15,900.00 100% $15900.00  100% $15,900.00 100% $15,900.00 0% $0.00 % $0.00
Vaive #16 100%  Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 % $0.00
Valve #17 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #8 100%  Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 % $0.00 0% $0.00 % $0.00 100% $49,400.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #20 100%  Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 0% $0.00 0% $0.00 100% $13,800.00
Vaive #21 100%  Lump Sum  $18,600.00 $19,600.00 100% $19,600.00 % $0.00 0% $0.00 0% $0.00 100% $19,600.00
Vaive #22 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #23 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #25 100%  Lump Sum  $18,700.00 $18,700.00 100% $18,70000  100% $18,700.00 100% $18,700.00 0% $0.00 % $0.00
Valve ¥26 100%  Lump Sum  $19,400.00 $19,400.00 100% $19.400.00 % $0.00 0% $0.00 0% $0.00 100% $18,400.00
Valve #27 100%  Lump Sum  $15,700.00 $15,700.00 100% $15700.00  100% $15,700.00 100% $15,700.00 0% $0.00 o% $0.00
Valve #28 100%  Lump Sum  $16900.00 $16,900.00 100% $16,900.00  100% $16,900.00 100% $16,900.00 0% $0.00 % © $0.00
Valve #29 100%  Lump Sum  $16,500.00 $16,500.00 100% $16500.00  100% $16,500.00 100% $16.500.00 % $0.00 % $0.00
Vaive #30 100%  Lump Sum  $14,800.00 $14,300.00 100% $14800.00  100% $14,300.00 100% $14,800.00 % $0.00 % $0.00
Valve #31 100%  Lump Sum  $15700.00 $15,700.00 100% $15700.00  100% $15,700.00 100% $15,700.00 0% $0.00 % $0.00
Vaive #32 100%  lump Sum  $11,800.00 $11,800.00 100% $11.80000  100% $11,800.00 100% $11,800.00 % $0.00 0% $0.00
Vaive #33 100%  lump Sum  $68,600.00 $68,600.00 100% $68,600.00  100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00
Valve 34 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Vaive 35 100%  Lump Sum  $13,800.00 $13,800.00 100% $13,800.00  100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve K36 100%  Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 % $0.00 100% $51,700.00
Vaive #37 100%  Lump Sum  $68,500.00 $69,500.00 100% $69,500.00 0% $0.00 % $0.00 0% $0.00 100% $68,500.00
Valve #38 100%  Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 % $0.00 0% $0.00 % $0.00 100% $19,500.00
Vaive #39 100%  Lump Sum  $15,500.00 $15,500.00 100% $15500.00  100% $15,500.00 100% $15,500.00 % $0.00 0% $0.00
Valve #40 100% _ Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #41 100%  lump Sum  $18,600.00 $18,600.00 100% $18,600.00 0% $0.00 0% $0.00 0% $0.00 100% $18,600.00
Valve #42 100%  Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 % $0.00 0% $0.00 % $0.00 100% $47,800.00
Valve #43 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
Valve #44 100%  Lump Sum  $43,800.00 $43,800.00 100% $48,800.00 0% $0.00 0% $0.00 0% $0.00 100% $48,800.00
Vaive #45 100%  Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 % $0.00 0% $0.00 0% $0.00 100% $48,500.00
Valve #46 100%  Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 % $0.00 % $0.00 0% $0.00 100% $49,300.00
Vaive #47 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 % $0.00 0% $0.00 100% $13,100.00
Valve #48 100%  LumpSum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #49 100%  Lump Sum  $49,500.00 $45,500.00 100% $49,500.00 % $0.00 % $0.00 o% $0.00 100% $48,500.00
Valve #50 100%  Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 % $0.00 0% $0.00 % $0.00 100% $13,800.00
Vaive #51 100%  Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00
Vaive #52 100% - Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 % $0.00 100% $11,600.00
Vaive #53 100%  Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 % $0.00 % $0.00 0% $0.00 100% $11,400.00
Vaive #54 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
Valve #55 100%  Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 0% $0.00 0% $0.00 0% $0.00 100% $13,800.00
Vaive #56 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #57 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 % $0.00 0% $0.00 100% $11,800.00
Valve #58 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 % $0.00 % $0.00 100% $12,500.00
Valve #59 100%  Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 % $0.00 0% $0.00 0% $0.00 100% $11,700.00
Valve #60 100%  lump Sum  $11,700.00 $11,700.00 100% $14,700.00 0% $0.00 0% $0.00 % $0.00 100% $11,700.00
Vaive #51 100%  Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 % $0.00 % $0.00 100% $11,600.00
Valve #62 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 100% $16,500.00 0% $0.00
Valve #6563 100%  Lump Sum  $15500.00 $15,500.00 100% $15500.00  100% $15,500.00 100% $15,500.00 0% $0.00 % $0.00
Valve #64 100%  Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
Valve #66 100%  Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 % $0.00 % $0.00
Valve ¥57 100%  Lump Sum  $67,900.00 $67,900.00 100% $67,90000  100% $67,900.00 100% $67,900.00 % $0.00 0% $0.00
Valve #68 100%  Lump Sum  $16,500.00 $16,500.00 100% $16500.00  100% $16,500.00 100% $16,500.00 % $0.00 0% $0.00
Valve #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
Valve #70 100%  Lump Sum  $16,200.00 $16,200.00 100% $16200.00  100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
Valve #71 100%  Lump Sum  $18,500.00 $18,500.00 100% $18,500.00  100% $18,500.00 100% $18,500.00 % $0.00 % $0.00
Valve #72 100%  Lump Sum  $18,600.00 $18,600.00 100% $18,600.00  100% $18,600.00 100% $18,600.00 0% $0.00 % $0.00
Valve #73 100%  Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 % $0.00
Vaive 74 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 % $0.00 100% $16,100.00
Valve #75 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 % $0.00 0% $0.00 100% $12,600.00
Valve #77 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
Valve #78 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #79 100%  Lump Sum  $16500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 o% $0.00 100% $16,500.00




. DU PAGE WATER COMMISSION PAYMENT # 5
BLOW OFF VALVE REPAIR BOV-1) DATE 1231102
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-8631 $257,781.18
NORTHLAKE, ILLINOIS 60164 WF-3520 ($25,778.12)

WF-3530 ($2,760.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION. QUANTITY EXTENSION

20 Valve #30 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 % $0.00 % $0.00 100% $19,400.00
81 Valve #81 100% Lurmp Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
82 Valve #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 % $0.00 0% $0.00 100% $19,100.00
83 Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 % $0.00 0% $0.00 100% $14,300.00
84 Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
85 Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 % $0.00 100% $16,300.00
86 Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16.500.00
87 Valve #37 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 0% $0.00 0% $0.00 100% $11,300.00
83  Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
89  Vaive #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 % $0.00 100% $15,100.00
90 Valve #90 100% Lump Sum  $12,200.00 $12.200.00 100% $12,200.00 0% $0.00 0% $0.00 0% $0.00 100% $12,200.00
91 Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 % $0.00 100% $11,200.00
92 Vaive #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 % $0.00 % $0.00 100% $11,500.00
93  Vaive #53 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
94 Valve #94 100% Lump Sum  $11,800.00 $11,900.00 100% $11.900.00 0% $0.00 0% $0.00 % - $0.00 100% $11,900.00
95 Vaive 95 100% Lump Sum  $16,000.00 $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
96 Valve #96 100% Lurmp Sum  §16,800.00 $16,300.00 100% $16,800.00 % $0.00 0% $0.00 0% $0.00 100% $16,800.00
97  Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
98 Vaive #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
99 Vaive #99 100% tump Sum  $70.400.00 $70,400.00 100% $70.400.00 0% $0.00 % $0.00 0% $0.00 100% $70,400.00
100 Valve #100 100% Lump Sum  $15,000.00 $15,000.00 % $0.00 % $0.00 0% $0.00 % $0.00 0% $0.00
101 Valve #101 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 0% $0.00 % $0.00 % $0.00 0% $0.00
102 Vaive #102 100% Lurp Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 % $0.00 % $0.00
103 Valve #103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 % $0.00
104 Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
105 Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
106 Vaive #106 100% Lump Sum  $16,700.00 $16.700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 % $0.00 % $0.00
107 Vaive #107 100% Lump Sum  $12,300.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 % $0.00
108 Valve #108 100% Lurmp Sun  $70,700.00 $70,700.00 100% $70.700.00 70% $49,490.00 70% $49,490.00 0% $0.00 0% $21,210.00
109 Valve #1085 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 % $0.00 100% $27,500.00 % 00
110 Valve #110 100% Lump Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 0% $0.00 100% $27,300.00 % $0.00
11 Valve #111 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 70% $12,320.00 0% $0.00 70% $12,320.00 30% $5,280.00
112 Valve #H12 100% Lume Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
113 Vaive #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
114 Vaive #114 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
115 Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
116 Vaive #116 100% Lump Sum  $19,400.00 $19,400.00 % $0.00 0% $0.00 0% $0.00 % $0.00 % $0.00
117 Vaive #117 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 % $0.00 % $0.00 100% $17,700.00
118 Vaive #118 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 100% $16,200.00 % 00
119 Valive #119 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 % .00 100% $12,100.00
120 Vaive #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 % $0.00 % $0.00 % $0.00 100% $24,500.00
121 Vaive #121 100% Lump Sum  $28,000.00 $28,000.00 100% $23,000.00 % $0.00 % $0.00 % $0.00 100% $28,000.00
122 Valve #122 100% Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 % $0.00 % $0.00 % $0.00 100% $26,700.00
123 Valve #123 100% Lump Sum  $11,700.00 $11,700.00 % $0.00 0% $0.00 % $0.00 % $0.00 % $0.00
124 Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 0% $0.00 % $0.00 100% $12,100.00
125 Valve #125 100% tump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 % $0.00 % $0.00 100% $13,500.00
126 Vaive #1268 100% Lump Sum  $11,800.00 $11,300.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 % $0.00
127 Valve #127 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
128 Valve #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 % $0.00 % $0.00 100% $15,100.00
129 Valve #129 100% Lump Sum  $16,700.00 $16.700.00 100% $16,700.00 0% $0.00 % $0.00 0% $0.00 100% $16,700.00
130 Vaive #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 3 $0.00 100% $12,300.00
131 Valve #131 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
132 Valve #132 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
133 Valve #133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 % $0.00 % $0.00 % $0.00 100% $12,900.00
134 Valve #134 100% Lump Sum  $12,900.00 $12.900.00 100% $12,900.00 % $0.00 0% $0.00 % $0.00 100% $12,900.00
135 Vaive 1135 100% Lurp Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 0% $0.00 100% $12,700.00
1368 Valve #136 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
137 Valve #137 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
133 Valve #1383 100% Lurp Sum  $11,800.00 $11,300.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
139 Valve #1329 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 % $0.00 100% $16,200.00
140 Valve #140 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
141 Vaive #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 % $0.00 % $0.00 100% $14,300.00
142 Valve M42 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 % $0.00 100% $15,500.00
143 Vaive #143 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
144 Vaive #144 100% Lump Sum  $49.900.00 $49,900.00 100% $49,900.00 0% $0.00 0% $0.00 0% $0.00 100% $49,900.00
145 Valve #145 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 % $0.00 % $0.00 100% $14,500.00
146 Valve #1468 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 % $0.00 100% $17,000.00
147 Vaive #147 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 % $0.00 0% $0.00 % $0.00 100% $56,300.00
148 Vaive #148 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
149 Valve #149 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 0% $0.00 100% $12,100.00
150 Valve #150 100% Lump Sum  $11,900.00 $11,900.00 100% $11,800.00 % $0.00 0% $0.00 0% $0.00 100% $11,900.00
151 Valve #151 100% Lump Sum  $14,800.00 $14,300.00 100% $14,800.00 % $0.00 0% $0.00 % $0.00 100% $14,800.00
152 Valve #152 100% Lump Sum  $16.700.00 $16,700.00 100% $16.700.00 0% $0.00 % $0.00 0% $0.00 100% $16,700.00
153 Valve #153 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 0% $0.00 100% $12,700.00
154 Valve #154 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 0% $0.00 % $0.00 100% $12,400.00
155 Valve #155 100% Lurp Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 % $0.00 % $0.00 100% $16,700.00
156 Valve #156 100% Lure Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
157 Vaive #157 100%  Lume Sum  $14,500.00 $14,500.00 100% $14,500.00 0% $0.00 % $0.00 0% $0.00 100% $14,500.00
158 Valve #158 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 % $0.00 100% $15,100.00




BLOW OFF VALVE REPAIR (BOV-1) DATE 12731/02

ROSSI CONTRACTORS ACCOUNT # AMOUNT

201 WEST LAKE STREET WF-6831 $257,781.18

NORTHLAKE, ILLINOIS 60164 WF-3520 ($25,778.12)

WF-3530 {$2,760.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* (TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION

159 Valve #159 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 o% $0.00 100% $15,300.00
160 Valve #160 100% Lump Sum  $15.400.00 $15,400.00 100% $15,400.00 % $0.00 % $0.00 % $0.00 100% $15,400.00
161 Valve #161 100% Lump Sum  $17,800.00 $17,800.00 100% $17,800.00 0% $0.00 % $0.00 % $0.00 100% $17,800.00
162 Valve #162 100% Lurp Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
163 Valve #163 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
184 Valve #164 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 % $0.00 0% $0.00 100% $12,500.00
165 Vaive #165 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 % $0.00 % $0.00 100% $11,900.00
166 Vaive #168 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
167 Valve #167 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 % $0.00 0% $0.00 100% $15,300.00
168 Valve #163 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
168 Valve #1689 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 % $0.00 0% $0.00 100% $17,700.00
170 Vaive #170 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 % $0.00 % $0.00 100% $15,800.00
171 Valve 171 100% Lump Sum  $18,400.00 $18,400.00 100% $13.400.00 % $0.00 % $0.00 % $0.00 100% $18,400.00
172 Valve #1172 100% Lump Sum  $15,900.00 $15,900.00 100% $15,800.00 0% $0.00 % $0.00 % $0.00 100% $15,900.00
173 Valve #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
174 Valve #174 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 0% $0.00 % $0.00 % $0.00 100% $17,700.00
175 Vatve #175 100% Lump Sum  $13,200.00 $13,200.00 100% $18,200.00 0% $0.00 0% $0.00 0% $0.00 100% $18,200.00
176 Valve #1756 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 0% $0.00 % $0.00 0% $0.00 100% $16,900.00
177 Valve #1177 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 % $0.00 100% $17,700.00
178 Valve #1738 100% Lump Sun  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 % $0.00 % $0.00 100% $16,800.00
179 Valve #1798 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
180 Valve #1380 100% Lump Sum  $43,400.00 $48.400.00 100% $48,400.00 0% $0.00 % $0.00 0% $0.00 100% $48,400.00
181 Valve #4181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 0% $0.00 100% $12,800.00
182 Valve #1852 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 0% $0.00 100% $11,800.00
183 Valve #1383 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
184 Valve #1834 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 % $0.00 0% $0.00 100% $12,600.00
185 Valve #1385 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 0% $0.00 % $0.00 100% $13,500.00
186 Vaive #136 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 % $0.00 0% $0.00 100% $12,600.00
187 Valve #1387 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 % $0.00 0% $0.00 100% $12,400.00
188 Valve #1838 100% Lump Sum  $14,900.00 $14,800.00 100% $14,900.00 0% $0.00 "% $0.00 % $0.00 100% $14,800.00
189 Valve #1389 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
180 Valve #190 100% Lumrp Sumn  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
191 Valve #191 100% Lurrp Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 % $0.00 0% $0.00 100% $15,800.00
192 Valve #192 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 % $0.00 100% $15,100.00
193 Vaive #183 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
194 Valve #1894 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
195 Vaive #195 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 0% $0.00 % $0.00 100% $15,000.00
196 Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 0% $0.00 100% $15,100.00
197 Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 0% $0.00 100% $15,600.00
198 Valve #1898 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 o% $0.00 % $0.00 0% " $0.00 100% $11,800.00
189 Valve #199 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16,500.00
200 Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16,500.00
201  Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
202 Valve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 % $0.00 0% $0.00 0% $0.00 100% $11,400.00
203 Valve #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
204 Valve #204 100% Lump Sum  $17.,700.00 $17,700.00 100% $17,700.00 % $0.00 0% $0.00 0% $0.00 100% $17,700.00
205 Vaive #205 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
206 Valve #206 100% Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
207 Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 % $0.00 100% $15,200.00
208 Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 0% $0.00 0% $0.00 100% $15,700.00
209  Valve #209 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 % $0.00 0% $0.00 100% $17,200.00
210 Valve #210 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 % $0.00 % $0.00 0% $0.00 100% $19,500.00
211 Vaive #21% 100% Lump Sun  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
212 Valve #212 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 [ $0.00 0% $0.00 100% $17,600.00
213 Valve #213 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
214 Valve #214 100% Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 % $0.00 % $0.00 0% $0.00 100% $12,000.00
215 Valve #215 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 % $0.00 0% $0.00 100% $15,000.00
216 Valve #216 100% Lump Sum  $15,300.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
217 Vave #217 100% Lump Sun  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
218 Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 % $0.00 % $0.00 0% $0.00 100% $26,200.00
219 Valve #219 100% Lump Sum  $15.400.00 $15,400.00 100% $15,400.00 0% $0.00 % $0.00 0% $0.00 100% $15,400.00
20 Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
221 Valve #221 100%  lump Sum  $15400.00 $15,400.00 0% $0.00 % $0.00 0% $0.00 0% $0.00 % $0.00
222 Vaive 222 100% Lump Sum  $12,900.00 $12,900.00 100% $12,9800.00 0% $0.00 0% $0.00 o% $0.00 100% $12,900.00
23 Valve #0223 100% fump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,300.00 100% $16,800.00 0% $0.00 0% $0.00
24 Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 % $0.00 % $0.00 100% $25,400.00
25 Vaive #225 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 % $0.00 0% $0.00 100% $15,700.00
226 Valve #226 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 0% $0.00 0% $0.00 0% $0.00 100% $25,200.00
27 Valve #227 100% Lurrp Sum  $12,400.00 $12,400.00 % $0.00 0% $0.00 % $0.00 0% $0.00 * 0% $0.00
228 Valve #228 100% Lurp Sum  $11,600.00 $11,600.00 100% $11,600.00 % $0.00 % $0.00 0% $0.00 100% $11,600.00
229 Valve #229 100% Lurmp Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 L $0.00 0% $0.00 100% $11,500.00
230 Valve #230 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
231 Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
232 Valve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
233 Valve #2313 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 % $0.00 % $0.00 100% $14,900.00
234 Valve #234 100% Lurp Sum  $18.700.00 $18,700.00 100% $18,700.00 % $0.00 0% $0.00 0% $0.00 100% $18,700.00
235 Valve #235 100% Lmp Sum  $25,500.00 $25,500.00 100% $25,500.00 % $0.00 0% $0.00 % $0.00 100% $25,500.00
236 Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 % $0.00 % $0.00 0% $0.00 100% $25,000.00
237 Valve #237 100% Lump Sum  $15,300.00 $15,300.00 100% $15.300.00 % $0.00 % $0.00 % $0.00 100% $15,300.00




DU PAGE WATER COMMISSION PAYMENT # 5
BLOW OFF VALVE REPAIR (BOV-1) DATE 12/31/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $257,781.18
NORTHLAKE, ILLINOIS 60164 WF-3520 ($25,778.12)
WF-3530 ($2,760.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #238 100% Lump Sum  $69,900.00 $69,900.00 100% $69,900.00 o% $0.00 % $0.00 % $0.00 100% $69,900.00
Valve #239 100%  Lume Sum  $50,200.00 $50,200.00 100% $50,200.00 % $0.00 0% $0.00 0% $0.00 100% $50,200.00
Valve #240 100% Ltump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $18,300.00
Valve #241 100%  Lump Sum  $15,800.00 $15,300.00 100% $15,800.00 0% $0.00 % $0.00 % $0.00 100% $15,800.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $186,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #243 100% Lump Sum  $15,300.00 $15,300.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 [ $0.00 % $0.00 100% $0.00
Valve #245 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #246 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 0% $0.00 % $0.00 100% $25,400.00
Valve #247 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 % $0.00 100% $16,200.00
Valve #248 100%  Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 % $0.00 0% $0.00 0% $0.00 100% $16,900.00
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 % $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 % $0.00 % $0.00 100% $12,500.00
Valve #252 100% Lump Sum  $16,300.00 $18,300.00 100% $16,300.00 % $0.00 % $0.00 % - $0.00 100% $16,300.00
Valve #253 100%  Llump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 % $0.00
Valve #254 100%  Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 % $0.00
Valve #255 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 0% $0.00 % $0.00 % $0.00 100% $47,600.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #258 100%  Lump Sum  $15,900.00 $15,500.00 100% $15,900.00 % $0.00 0% $0.00 0% $0.00 100% $15,900.00
Vaive #259 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 0% $0.00 100% $15,300.00
Vaive #260 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 % $0.00 100% $16,200.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #262 100% Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 % $0.00 0% $0.00 % $0.00 100% $15,900.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 0% $0.00 % $0.00 100% $17,000.00
Vaive #264 100%  Lump Sum  $11,300.00 $11,800.00 100% $11,300.00 % $0.00 % $0.00 0% $0.00 100% $11,800.00
Valve #265 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
Vaive #2668 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 % $0.00 100% $11,400.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 0% $0.00 % $0.00 100% $12,100.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 0% $0.00 % $0.00 100% $19,100.00
Valve #269 100%  Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 % $0.00 0% $0.00 0% $0.00 100% $29,200.00
Valve #270 100%  Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 % $0.00 0% $0.00 % $0.00 100% $28,700.00
Valve #271 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 % $0.00 0% $0.00 100% $15,600.00
Valve #273 100% Lump Sum  $17,400.00 $17,400.00 100% $17.400.00 o% $0.00 % $0.00 0% $0.00 100% $17,400.00
Valve #274 100% Lump Sum  $15,300.00 $15,800.00 100% $15,300.00 % $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #275 100%  Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 % $0.00 0% $0.00 0% $0.00 100% $25,900.00
Valve #276 100%  Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 % $0.00 100% $16,700.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,300.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 o $0.00 % $0.00 100% $16,200.00
Vaive #280 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 % $0.00 % $0.00 % $0.00 100% $19,300.00
Valve #281 100%  Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 % $0.00 0% $0.00 % $0.00 100% $25,200.00
Valve #2832 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 % $0.00 0% $0.00 % $0.00 100% $14,400.00
Valve #283 100%  Lump Sum  $25,800.00 $25,300.00 100% $25,800.00 0% $0.00 0% $0.00 % $0.00 100% $25,800.00
Valve #284 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 % $0.00 % $0.00 100% $25,400.00
Vaive #285 100% Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 % $0.00 % $0.00 % $0.00 100% $30,700.00
Valve #2386 100% Lurmp Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 % $0.00 100% $12,500.00
Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 % $0.00 0% $0.00 100% $15,700.00
Valve #288 100%  Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 0% $0.00 100% $18,600.00
Valve #2839 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #290 100% Lump Sum  $16,400.00 $18,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Vaive #291 100% Lump Sum  $19,700.00 $18,700.00 100% $19,700.00 % $0.00 0% $0.00 0% $0.00 100% $19,700.00
Valve #292 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16.500.00
Valve #2903 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #294 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
Vaive #295 100% Lump Sum  $16,100.00 $186,100.00 100% $16,100.00 % $0.00 % $0.00 % $0.00 100% $16,100.00
Valve #2968 100% Lump Sun  $15,900.00 $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #297 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 % $0.00 % $0.00 100% $16,100.00
Valve #298 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
Valve #299 100% Lump Sum  $16,400.00 $16,400.00 100% $18,400.00 100% $16,400.00 100% $18,400.00 % $0.00 % $0.00
Valve #300 100% Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 % $0.00 0% $0.00 0% $0.00 100% $13,900.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 % $0.00 0% $0.00 100% $15,600.00
Vaive #302 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 % $0.00 100% $14,900.00
Valve #303 100% Lump Sum  $14,300.00 $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 % $0.00 100% $14,300.00
Valve #304 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
Valve #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 % $0.00 % $0.00 0% $0.00 100% $20,100.00
Valve #306 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 % $0.00 % $0.00 % $0.00 100% $16,600.00
Valve #307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 % $0.00 % $0.00 100% $15,500.00
Valve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 % $0.00 % $0.00 % $0.00 100% $13,100.00
Vaive #309 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 % $0.00 100% $16,100.00
Valve #310 100% tump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,300.00
Valve #311 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #312 100% Lump Sum  $16,300.00 $16,800.00 100% $16,800.00 % $0.00 % $0.00 0% $0.00 100% $16,800.00
Valve #313 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 % $0.00 100% $12,500.00
Vaive #314 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 70% $8,520.00 % $0.00 70% $3,820.00 0% $3,780.00
Valve #315 100% tump Sum  $16,000.00 $16,000.00 100% $186,000.00 o% $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #316 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 o $0.00 % $0.00 100% $14,900.00
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—
PAYMENT #

S

BLOW OFF VALVEREPAR  (BOV-1) DATE 12731102
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF 6631 $257,781.18
NORTHLAKE, ILLINOIS 60164 WF-3520 (525.778.12)
WF-3530 (§2.760.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNFT CONTRACT CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #317 100%  LumpSum  $1350000  $13500.00 100% $13,500.00 0% $000 0% $0.00 % $0.00  100% $13,500.00
Valve #318 100%  LumpSum  $12700.00  $12700.00 100% $12,700.00 % $000 0% $0.00 0% $0.00  100% $12,700.00
Valve #319 100%  LumpSum $17.600.00  $17,600.00 100% $17,600.00 0% $000 0% $0.00 o% $0.00  100% $17,600.00
Vaive #320 100%  LumpSum  $41200.00  $11.200.00 100% $11.200.00 o% $000 % $0.00 % $0.00  100% $11.200.00
Valve ¥321 100%  LumpSum  $13300.00  $13300.00 100% $13,300.00 0% $0.00 % $0.00 0% $0.00  100% $13,300.00
Valve #322 100%  lumpSum  $15300.00  $15300.00 100% $15,300.00 % $000 0% $0.00 0% $0.00  100% $15300.00
Valve £33 100%  LumpSum  $13100.00  $13100.00 100% $13,100.00 % $000 0% $0.00 % $0.00  100% $13,100.00
Valve #324 100% LumpSum  $1630000  $16.300.00 100% $16,300.00 % $000 0% $0.00 % $0.00  100% $16.300.00
Valve #325 100%  LumpSum  $16800.00  $16.800.00 100% $16.800.00 0% $000 0% $0.00 0% $0.00 100% $16,800.00
Valve #326 100%  LumpSum  $15800.00  $15800.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00  100% $15.800.00
Valve #327 100%  LumpSum $16400.00  $16.400.00 100% $1640000 0% $000 0% $0.00 % $0.00  100% $16,400.00
Valve #328 100%  LumpSum  $31.200.00  $31.200.00 100% $31,200.00 % $000 0% $0.00 0% $0.00 100% $31,200.00
Valve #329 100%  LumpSum  $11,800.00  $11.800.00 100% $11,800.00 % $000  O% $0.00 o% $0.00  100% $11,800.00
Valve #330 100%  LumpSum  $20400.00  $20400.00 100% $20,400.00 o% $000  o% $0.00 0% $0.00  100% $20,400.00
Valye #331 100% - LumpSum  $45500.00  $15500.00 100% $15,500.00 0% 000 0% $0.00 0% $0.00  100% $15,500.00
Vaive #322 100%  LumpSum  $15600.00  $15,600.00 100% $15,600.00 % $000 0% $0.00 0% $0.00 100% $15,600.00
Valve #3233 100%  LumpSum  $12300.00  $12:300.00 100% $12,300.00 % $000 % $0.00 % $000  100% $12.300.00
Valve #334 100%  lumpSum  $11300.00  $14.300.00 100% $11,300.00 0% $000 0% $0.00 0% $0.00  100% $11,300.00
Vaive #335 100%  LumpSum $16300.00  $16.300.00 100% $16,300.00 0% $000 0% $0.00 ™% $0.00  100% $16,300.00
Valve #336 100%  LumpSum  $16500.00  $16.500.00 100% $1650000  100% $16,500.00 0% $0.00 100% $16,500.00 0% $0.00
Valve #337 100%  LumpSum  $16100.00  $16,100.00 100% $16.400.00  100% $16.100.00 % $0.00 100% $16,100.00 o% $0.00
Valve #338 100%  LumpSum  $12500.00  $12500.00 100% $1250000  100% $12.500.00 % $0.00 100% $12,500.00 o% $0.00
Valve #339 100%  LumpSum  $16200.00  $16.200.00 100% $1620000  100% $16.200.00 0% $0.00 100% $16,200.00 o% $0.00
Vaive #340 100%  LumpSum  $15000.00  $15,000.00 100% $15,000.00 % $000 0% $0.00 0% $0.00  100% $15,000.00
Vaive #5341 100%  LumpSum $24800.00  $24,800.00 100% $24,800.00 % $0.00 0% $0.00 o% $0.00  100% $24,800.00
Vaive #342 100%  LumpSum  $15600.00  $15600.00 100% $15,600.00 o% $000 0% $0.00 % $0.00  100% $15,600.00
Valve #343 100%  LumpSum  $13000.00  $13000.00 100% $13,000.00 o% $000 0% $0.00 % $0.00  100% $13,000.00
Valve #344 100%  LumpSum  $15800.00  $15.800.00 100% $15,800.00 % $0.00 0% $0.00 0% $0.00  100% $15,800.00
Valve #345 100%  LumpSum  $11.600.00  $11.600.00 100% $11,600.00 % $000 0% $0.00 0% $0.00  100% $11,600.00
Valve #346 100%  LumpSum  $11.900.00  $11,900.00 100% $11.900.00 % $000 0% $0.00 o% $0.00  100% $11,800.00
Valve #347 100%  LumpSum  $21,20000  $21.200.00 100% $21,200.00 0% $000 0% $0.00 % $0.00  100% $21,200.00
Valvo #348 100%  LumpSum  $16300.00  $16.300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00  100% $16,300.00
Valve #349 100%  LumpSum $28700.00  $28.700.00 100% $28,700.00 o% $0.00 0% $0.00 o% $0.00  100% $26,700.00
Valve #350 100%  LumpSum  $16400.00  $16,400.00 100% $16,400.00 % $000 0% $0.00 % $0.00  100% $16,400.00
Vaive 4351 100%  LumpSum  $16100.00  $16.100.00 100% $16,100.00 o% $000 0% $0.00 o% $0.00  100% $16,100.00
Valve #352 100%  LumpSum $1520000  $15200.00 100% $15,200.00 % $000 0% $0.00 0% $000  100% $15,200.00
Valve #353 100%  LumpSum  $16100.00  $16.100.00 100% $16,100.00 0% $000 0% $0.00 0% $0.00  100% $16,100.00
Valve #354 100%  LumpSum  $14,600.00  $14,600.00 100% $14,600.00 % $000 0% $0.00 0% $0.00  100% $14.600.00
Valve 355 100%  LumpSum $36300.00  $36.300.00 100% $36,300.00 o% $000 0% $0.00 % $000  100% $36,300.00
Vaive #356 100%  LumpSum  $26900.00  $26,800.00 100% $26,900.00 0% $0.00 0% $0.00 % $0.00 100% $26,900.00
Valve #357 100%  LumpSum $15800.00  $15300.00 100% $15,800.00 % $000 0% $0.00 0% $0.00  100% $15,800.00
Valve #358 100%  LuwpSum  $16500.00  $16500.00 100% $16,500.00 0% $000 0% $0.00 % $0.00  100% $16,500.00
Valve #359 100%  tumpSum  $15500.00  $15500.00 100% $15,500.00 0% $000 0% $0.00 0% $0.00 100% $15,500.00
Valve K360 100%  LumpSum  $12300.00  $12,300.00 100% $12,300.00 0% $000 0% $0.00 ™% $0.00  100% $12,300.00
Valve #361 100%  LumpSum  $16300.00  $16,300.00 100% $16.300.00 % $0.00 0% $0.00 % $0.00  100% $16,300.00
Valve #362 100%  LumpSum  $19.000.00  $19,000.00 100% $19,000.00 0% $000 0% $0.00 0% $0.00  100% $19,000.00
Valve #363 100%  Lump Sum $0.00 $0.00  100% $0.00  o% $0.00 0% $0.00 o% $0.00  100% $0.00
Valve #364 100%  LumpSum  $15900.00  $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #3565 100%  LumpSum  $16400.00  $16100.00 100% $16,100.00 0% $000 0% $0.00 0% $0.00 100% $16,100.00
Valve #366 100%  LumpSum $28400.00  $28.400.00 100% $28,400.00 % $000 0% $0.00 0% $0.00  100% $28,400.00
Valve #367 100%  LumpSum $1550000  $15500.00 100% $15,500.00 0% $000 0% $0.00 0% $0.00  100% $15,500.00
Valve #3688 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $000 0% $0.00 0% $0.00  100% $0.00
Valve #368 100%  LumpSum  $12,900.00  $12900.00 100% $12,800.00 o% $000 0% $0.00 0% $0.00  100% $12,600.00
Valve K370 100%  Lump Sum  $25500.00  $25500.00 100% $25,500.00 o% $0.00 0% $0.00 % $0.00  100% $25,500.00
Valve #371 100%  LumpSum  $11,900.00  $11,800.00 100% $11,900.00 0% 000 0% $0.00 % $0.00  100% $11,900.00
Valve #372 100%  LumpSum  $15700.00  $15700.00 100% $15,700.00 % $000 0% $0.00 0% $0.00  100% $15,700.00
Valve #373 100%  LumpSum $2060000  $20.600.00 100% $20,600.00 % $000  O% $0.00 0% $000  100% $20,600.00
Valve #374 100%  tumpSum  $12300.00  $12:300.00 100% $12,300.00 % $000 0% $0.00 0% $0.00  100% $12,300.00
Vaive #375 100%  LumpSum  $11.900.00  $11.900.00 100% $11,900.00  70% $8,330.00 0% $0.00 70% $6,330.00 30% $3,570.00
Valve 376 100%  LumpSum  $15900.00  $15.900.00 100% $15.900.00  100% $15,900.00 0% $0.00 100% $15,900.00 0% $0.00
Vaive #377 100%  Lump Sum  $26100.00  $26,100.00 100% $26100.00  100% $2610000  100% $26,100.00 o% $0.00 % $0.00
Valve #378 100%  LumpSum  $13700.00  $13700.00 100% $13700.00  100% $13.700.00 % $0.00 100% $13.700.00 0% $0.00
Valve #379 100%  LlumpSum  $17,20000  $17,200.00 100% $17.20000  100% $17,200.00 0% $0.00 100% $17.200.00 % $0.00
Valve #380 100%  LumpSum  $12500.00  $12500.00 100% $12500.00  70% $8,750.00 % $0.00 70% $8,750.00 30% $3,750.00
Valve #3581 100%  LumpSum $47.900.00  $47.900.00 100% $47.900.00 o% $000 0% $0.00 0% $000  100% $47,900.00
Valve #382 100%  LumpSum $18800.00  $18:800.00 100% $18.800.00 0% $000  o% $0.00 o% $0.00  100% $12.800.00
Valve #383 100%  Lump Sum  $12600.00  $12.600.00 100% $12,600.00 0% $0.00 0% $0.00 o% $0.00  100% $12,600.00
Valve #334 100%  LumpSum  $14900.00  $14.900.00 100% $14.900.00 % - $0.00 0% $0.00 o% $0.00  100% $14,900.00
Valve #385 100%  LumpSum  $13300.00  $13,300.00 100% $13,300.00 0% $0.00 0% $0.00 % $0.00  100% $13,300.00
Vaive #386 100%  LumpSum $47,800.00  $47,800.00 100% $47,50000  100% $47,800.00  100% $47,800.00 0% $0.00 0% .00
fc:"’:';zlm‘“‘"g ofOwner's 4 700,000 CF. $0.18  $306,000.00 1,700,000 $306,00000 4,363 $87624 510 $91.80 4,358 $784.44 1,695,132 $305,123.76
Step 6~ Repair Exterior { sakage
o megtont wodos Valus 3 EA. $2,048.00  $71,680.00 35 $71,680.00 6 $12,288.00 3 $6.144.00 3 $6,144.00 2 $59,362.00
Step 3 - Retirement of Resifisnt
Wedge Vaive 20 EA. $2,093.00 $41,860.00 20 $41,860.00 0 $0.00 0 $0.00 0 $0.00 20 $41,360.00
Step 7 Remave and Replace 6 20 EA. $2,65000  $53,000.00 20 $53,000.00 1 $2,650.00 1 $2,650.00 0 $0.00 19 $50,350.00

Resilient Wedge Valves
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DU PAGE WATER COMMISSION PAYMENT # 5
BLOW OFF VALVE REPAIR (8OV-1) DATE 12131102
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-863t $257,781.18
NORTHLAKE, ILLINOIS 60164 WF-3520 ($25,778.12)
WF-3530 ($2,760.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Step 7~ Remove and Replace 5* 2 EA. $2,94500  $55900.00 2 $53,900.00 0 $0.00 o $0.00 0 $0.00 20 $53,900.00
Resilient Wedge Vaives
Step 7~ Remave and Replacs 20 EA. $3,661.00  $73,220.00 2 $73,220.00 0 $0.00 ° $0.00 0 $0.00 20 $73,220.00
12° Resiient Wedge Valves
Step 5 —Remove and Replace 13 EA. $2,20000  $39,600.00 18 $39,600.00 0 $0.00 0 $0.00 0 $0.00 18 $39,600.00
Valve and Piping Joint Bpia
initial w:"‘”“ for Corrosion 965 EA. $1.00 $965.00 965 $965.00 136 $13600 103 $103.00 =n $33.00 829 $829.00
Traffic Control and Protection 100%  Lump Sum $279,375.00  $279,375.00 7% $272,272.20 16% $43728.21 1% $31,581.47 4% $12,146.74 82% $228,543.99
2“'::"‘ Anodes for Carosion 60 EA. $1.00 $60.00 60 $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00
on

Repair of Dammage to extarior 250 SF. $23000  $5750000 250 $57,500.00 0 $000 0 $0.00 0 000 250 $57,500.00
coating of prestress conc pipe
Granular Foundation Material 1,000 cy. $30.80  $30,800.00 1,000 $30,800.00 0 $0.00 [ $0.00 [} $0.00 1,000 $30,800.00
Class “SI” Concrele 100 cY. $100.00  $10,000.00 100 $10,000.00 0 $0.00 [ $0.00 0 $0.00 100 $10,000.00
Class B Concrete 100 cy. $20.00 $8.000.00 100 $8,000.00 [ $0.00 [ $0.00 0 $0.00 100 $8,000.00
Extension Stem 70 EA. $342.00  $23,940.00 70 $23,840.00 15 $5,130.00 12 $4,104.00 3 $1,026.00 5 $18,810.00
Vaive Bax with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7.035.00 18 $8,44200 @ (81,407.00) [ $0.00
Vaive Bax Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 0 $0.00 0 $0.00 0 $0.00 50 $5,000.00
Pavement, remove &
replace—portiand comont 15 SY. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 6 $1,15556 0 $0.00 [ $1.344.44
concrete surface
Pavement, remove &
replace—bituminous concrets 15 sy, $100.00 $1,500.00 15 $1,500.00 [ $0.00 0 $0.00 [} $0.00 15 $1,500.00
surface~Rigid Base
Pavement, remove &
replace—bituminous concrets 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 [} $0.00 [} $0.00 15 $1,500.00
surface—Flexible Base (B.AM.)
Pavement, remove &
replaco—bituminous concrete 15 s.Y. $100.00 $1,500.00 15 $1,500.00 [} $0.00 0 $0.00 [} $0.00 15 $1,500.00
surface—Flexible Base
s

jead wire [ LF. $2.00 $0.00 x4 $708.00 54 $108.00 » $78.00 15 $30.00 300 $600.00
Siicone around junction bax and
installation of bax into frame and [ LF. $3.00 $0.00 B4 $1,062.00 54 $162.00 29 $117.00 15 $45.00 300 $900.00
id
Additional vaive boxes [} EA. $469.00 $0.00 100 $46,900.00 1 $5,159.00 0 $0.00 ] $5,159.00 8 $41,741.00

Delete valves #8, 12, 100, 101,
116, 123, 126, 221, 227 and
deletes 9 of 354 traffic control
sites

Iterns 6, 12, 100, 101, 116, 123, 128, 221, 227, and 395 adjusted above




DU PAGE WATER COMMISSION

PAYMENT # 28
WEST TRANSMISSION MAIN (TW-2) . DATE 12/30/02
ROSSt CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $0.00
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 $807,271.03
WF-3530 ($2,160.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $17.476,112.15 $16,145,420.47 $16,145,42047 $0.00 $2,089,273.31
RETENTION 5.00% ($807.271.02) ($1,614,542.05) $307,271.03 $807,271.02
CONTRACT TOTALS $15,338,149.45 $14,530,878.42 $807,271.03
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 544.00 {$32,640.00) 503.00 {$30,430.00) 36.00 ($2,160.00)
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
32X SHORT NOTICE TRIP TO PKBRG WV 52/00 NOTE: DWC & ABH COSTS $1,716.00) {$1,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) ($3,153.96) $0.00
NET PAYMENT TO CONTRACTOR $15,300,639.49

CHANGE ORDER PERCENTAGE

L
STAFF APPROVALS |Jf
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ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $0.00
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 $307,271.03
WF-3530 ($2,160.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# TEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 49,500.00 L.F. $171.50  $3,489,250.00 49,500.00 $8,489,250.00 4343500 _$%.306.602.50 4343500  $3.306,602.50 0.00 $0.00 1,065.00 $182,647.50
2 20" STEEL PIPE IN TRENCH 130.00 LF. $60.00 $7,800.00 130.00 $7.800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 130.00 $7.800.00
3 16* STEEL PIPE IN TRENCH 15.00 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) ($150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $250.00  $215,000.00 860.00 $215,000.00 866.00  $216,500.00 866.00  $216,500.00 0.00 $0.00 (6.00) ($1,500.00)
5 72* STEEL TUNNEL CASING 71000 L.F. $1,396.00  $991,160.00 710.00 $991,160.00 716.00  $999,535.00 71600  $999,536.00 0.00 $0.00 (6.00) ($8,376.00)
6 72" STEEL CASING UNDER RAILROAD 150.00 L F. $1.47800  $221,700.00 150.00 $221,700.00 150.00  $221,700.00 150.00  $221,700.00 0.00 $0.00 0.00 $0.00
7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 100 LS. $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40.000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
s 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS. $35000.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $35,000.00
9 20" CONC PIPE CONN AT KUHN RD 100 LS.  $15000.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $15,000.00
10 DIP SEWER SERVICE REPLACEMENT 52500 L.F. $70.00 $36,750.00 525.00 $36.750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
1 NOT USED
12 &' DIP SEWER REPLACEMENT 12000 L F. $69.00 $8,280.00 120.00 $8,230.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10" DIP SEWER REPLACEMENT 1,600.00 L. F. $67.22  $107,55200 1,600.00 $107,552.00 1.157.00 $77.773.54 1,157.00 $77.773.54 0.00 $0.00 443.00 $29,778.46
14 12" DIP SEWER REPLACEMENT 450.00 L.F. $50.40 $22,630.00 450.00 $22,680.00 433.00 $24,595.20 433.00 $24,595.20 0.00 $0.00 (38.00) ($1,815.20)
15 16" DIP SEWER REPLACEMENT 120.00 L F. $66.40 $7,963.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) ($996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 20000 L.F. $230.00 $46,000.00 200.00 $46,000.00 232.00 $53,360.00 232.00 $53,360.00 0.00 $0.00 (32.00) ($7,360.00)
18 30° DIP SEWER REPLACEMENT 30.00 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12* RCP SEWER REPLACEMENT 350.00 L.F. $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 319.00 $19,140.00 0.00 $0.00 31.00 $1,860.00
21 15" RCP SEWER REPLACEMENT 210.00 L.F. $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
2 18" RCP SEWER REPLACEMENT 50.00 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 40.00 LF. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
2 24" RCP SEWER REPLACEMENT 150.00 LF. $77.20 $11,580.00 150.00 $11,580.00 89.00 $6,870.80 89.00 $6,370.80 0.00 $0.00 61.00 $4,709.20
25 27" RCP SEWER REPLACEMENT 22000 LF. $75.90 $16,698.00 220.00 $16,698.00 190.00 $14.421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 30.00 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA. $35315.00  $317,835.00 9.00 $317,835.00 760  $268,394.00 760  $268,394.00 0.00 $0.00 1.40 $49,441.00
28 20" BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $20,414.00
2 16" BUTTERFLY VALVE & VAULT 1.00 EA. $19,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 0.00 $0.00 0.00 $0.00
30 48' ROV BUTTERFLY VALVE & VAULT 1.00 EA.  $157,620.00  $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,00 $157,620.00
31 12" BLOW-OFF IN MANHOLE 11.00 EA. $20,00000  $220,000.00 11.00 $220,000.00 950  $190,000.00 950  $190,000.00 0.00 $0.00 150 $30,000.00
32 AIR RELEASE VALVE & MANHOLE 8.00 EA. $7.470.00 $58,760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $50,760.00 0.00 $0.00 0.00 $0.00
3 AIR RELEASE VALVE & ACCESS MANHOLE 29.00 EA. $8,39200  $243,368.00 29.00 $243,368.00 28.00  $234,976.00 28.00  $234,976.00 0.00 $0.00 1.00 $8,392.00
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y. $1650  $1,633,500.00 99,000.00 $1,633,500.00 87,355.00  $1.441,357.50 87,355.00  $1,441,357.50 0.00 $0.00 11,645.00 $192,142.50
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y. $3357  $1,369,656.00 40,338.00 $1,354,146.66 38,299.00  $1,235,697.43 38,299.00  $1,285,607.43 0.00 $0.00 2,039.00 $68,449.23
36 4" BIT.CONC. OVER 6" AGG BASE iN W.CHIC. 8350.00 S.Y. $15.72  $131,262.00 8,350.00 $131,262.00 6907.00  $103,573.04 6,907.00  $108,575.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y. $0.60 $31,800.00 53,000.00 $31,800.00 20,952.00 $12,571.20 20,952.00 $12,571.20 0.00 $0.00 32,048.00 $19,228.80
38 1-1/Z GRIND AND OVERLAY £3,000.00 S.Y. $5.40  $286,200.00 53,000.00 $286,200.00  49,381.00  $266,657.40 49381.00  $266,657.40 0.00 $0.00 3,619.00 $19,542.60
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1980.00 S.Y. $21.72 $43,005.60 3,180.00 $69,069.60 3,183.00 $69,134.76 3,183.00 $69,134.76 0.00 $0.00 (3.00) ($65.16)
40 CONCRETE DRIVEWAY, REM & REPL 20,00 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00)
41 STONE DRIVEWAY, REM & REPL 500.00 S.Y. $5.60 $2,300.00 500.00 $2,800.00 124.00 $694.40 124.00 $694.40 0.00 $0.00 376.00 $2,105.60
42 CURB & GUTTER REMOVE & REPLACE 2300.00 LF $17.00 $39,100.00 5,800.00 $98,600.00 5,760.00 $97,920.00 5,760.00 $97,920.00 0.00 $0.00 40.00 $630.00
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07  $121,770.00 13,500.00 $149,445.00 14,348.00  $158,83236 14,34300  $158,832.36 0.00 $0.00 (348.00) ($9,387.36)
44 ASPHALT SHOULDER, REM & REPL 925.00 S.Y. $23.07 $21,339.75 925.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6,520.00 1,630.00 $6,520.00 1,944.00 $7,776.00 1,944.00 $7.776.00 0.00 $0.00 (314.00) ($1,256.00)
46 TOP SOIL & SEEDING 2252000 S.Y. $3.80 $85,576.00 22,520.00 $85,576.00 25,496.00 $96,884.80 25,496.00 $96,834.80 0.00 $0.00 (2.976.00) ($11,308.80)
47 TOPSOIL & SODDING 337000 S.. $6.45 $21,736.50 7.370.00 $47,536.50 8,840.00 $57,018.00 8,840.00 $57,018.00 0.00 $0.00 (1,470.00) (89,481.50)
43 SANITARY & STORM MH, REM & REPL 10.00 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 30.00 LF. $30.00 $900.00 210.00 $6,300.00 130.00 $5,400.00 180.00 $5,400.00 0.00 $0.00 30.00 $900.00
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 C.Y. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 LF. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 100 LS. $362,36300  $362,363.00 1.00 $362,363.00 0.4  $340,621.22 094  $340,621.22 0.00 $0.00 0.06 $21,741.78
55 TRAFFIC CONTROL PROTECTION & SIGNAL 100 LS. $273,950.00  $273,950.00 1.00 $273,950.00 0.97  $265,73150 087  $265731.50 0.00 $0.00 0.03 $8,218.50
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF. $18.00 $32,040.00 1,780.00 $32,040.00 760.00 $13,680.00 760.00 $13,630.00 0.00 $0.00 1,020.00 $18,360.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH, 1.25" GALV. STEEL 53200 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $283.00
60 COND. IN TRENCH, 2* GALV. STEEL 6.00 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
&1 COND. IN TRENCH, 2.5 GALV. STEEL 7.00 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4* GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 LF. $1.20 $1,653.60 1,378.00 340.00 $403.00 340.00 $403.00 0.00 $0.00 1,038.00 $1,245.60

$1,65350




WEST TRANSMISSION MAIN {Tw-2) DATE 1230/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $0.00
NORTHLAKE, ILLINOIS 60164 WF-1383 0.00
WF-6631 0.00
WF-3520 $207,271.03
WF-3530 (52,160.00)
. ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# iTEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
&4 CUT & SPLICE COND. 1.25" DIA. 1.00 EA $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $130.00
65 CUT & SPLICE COND. 2.5" DIA. 1.00 EA. $150.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66 CUT & SPLICE COND. 4" DIA. 1.00 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA. $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $290.00
69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
ksl REM & REINST. EX. MAST ARM ASSEMBLY 1.00 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 5.00 EA. $5,000.00 $25,000.00 5.00 $25,000.00 4.00 $20,000.00 4.00 $20,000.00 0.00 $0.00 1.00 $5,000.00
73 SILT FENCE, SEDIMENT & ERCS. CONTRL 450.00 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,637.50
SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,050.00 7,060.00 $10,590.00 7,067.00 $10,600.50 7,067.00 $10,600.50 0.00 $0.00 {7.00) ($10.50)
STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $3.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
EXCELSIOR BLANKET, EROS. CONTROL 92000 S.Y. $1.50 $1,380.00 §20.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 §20.00 $1,330.00
UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $690.00 48.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 45.00 $690.00
ROCK AT CUL/DITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 {2.00) {$400.00)
8 HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
CORROSION MONITOR. & CONTROL SYST. 1.00 LS. $1367685.00 $136,765.00 1.00 $136,765.00 0.87 $132,662.05 0.97 $132,662.05 0.00 $0.00 0.03 $4,102.95
TRENCH WATER CONTROL 1.00 LS. $77,456.00 $77.456.00 1.00 $77,456.00 0.87 $75,132.32 097 $75,132.32 0.00 $0.00 0.03 $2,32363
8" DI PIPE WATERMAIN 1,370.00 LF. $52.55 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,334.30 0.00 $0.00 (16.00) ($340.30)
8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4,600.00 200 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $0.00
FIRE HYDRANT WiTH AUX. VALVE 200 EA. $2,500.00 $5,000.00 200 $5,000.00 200 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00
1" SERVICE CONNECTION, LONG 9.00 EA. $2,000.00 $13,000.00 9.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
1" SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
8° DI PIPE WATERMAIN 1,840.00 LF. $37.60 $69,184.00 1,340.00 $69,134.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
6" DI PIPE WATERMAIN 90.00 LF. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2,519.20 67.00 $2,519.20 0.00 $0.00 23.00 $364.30
8® GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
& GATE VALVE & BOX 1.00 EA. $300.00 $300.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
6" GATE VALVE & VAULT 4.00 EA. $600.00 $2,400.00 200 $1,200.00 200 $1,200.00 200 $1,200.00 0.00 $0.00 0.00 $0.00
FIRE HYDRANT WITH AUX. VALVE 5.00 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
1° SERVICE CONNECTION, LONG 1200 EA. $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
1' SERVICE CONNECTION, SHORT 12.00 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 200 $3,000.00
AUGER FOR INSTALLATION OF MAIN 20.00 LF. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
12" DI PIPE WATERMAIN 4230.00 LF. $55.59 $225,145.70 4,230.00 $235,145.70 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $235,145.70
12" GATE VALVE & VAULT 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00
FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00
ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y. $34.00 $47,600.00 1,400.00 $47,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $47,600.00
12" DI PIPE WATERMAIN 4,060.00 LF. $46.75 $139,305.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
AUGER FOR INSTALLATION OF MAIN 15.00 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
STEEL SHEETING LEFT IN PLACE 1.000.00 SF. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
GRANULAR FOUNDATION MATERIAL 2,000.00 CY. $13.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,573.00 1,421.00 $25,573.00 0.00 $0.00 579.00 $10,422.00
CLASS *SI° CONCRETE 20000 CY. $72.55 $14,510.00 200.00 $14,510.00 21.00 $1,523.55 21.00 $1,52355 0.00 $0.00 179.00 $12,936.45
88 CLASS B CONCRETE 300.00 CY. $61.50 $13.450.00 300.00 $18,450.00 34.00 $2,091.00 34.00 $2,091.00 0.00 $0.00 266.00 $16,359.00
39 LEVELING BINDER 3,000.00 TON $44.00 $132,000.00 3,000.00 $132,000.00 1,298.00 $57,112.00 1,293.00 $57,112.00 0.00 $0.00 1,702.00 $74,338.00
90 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 2.00 EA. $9,000.00 $13,000.00 200 $13,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $13,000.00
91 GROUNDBED DRAIN (COR.CONT.DRG. #91) 200 EA. $11,000.00 $22,000.00 200 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 100.00 C.Y. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1,400.00
93 PAVT. BASE, REM & REPLACE 1,500.00 S.Y. $34.00 $51.000.00 1,500.00 $51,000.00 502.00 $17,063.00 502.00 $17,068.00 0.00 $0.00 998.00 $33,932.00
o4 Z ADDITIONAL BIT. MIX 1,000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95 EXT PROT.COAT.CONC PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
9% 1" TYPE K COPPER WATER SERVICE 1.000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
98 RELOCATE Z° GAS MAIN 280.00 LF. $50.00 $14,000.00 230.00 $14,000.00 £0.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
9 CAST-IN-PLACE CONC.VAULT FOR ROV 6 1.00 EA. $13,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100 COND. IN TRENCH, 1.26" GALV. STEEL 250.00 LF. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00




ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $0.00
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 $307,271.03
WF-3530 ($2,160.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
101 COND. IN TRENCH, 1.5° GALV. STEEL 50.00 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2° GALV. STEEL 60.00 LF. $4.30 $238.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5" GALV. STEEL 60.00 LF. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104 COND. IN TRENCH, 3' GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5" GALV. STEEL 60.00 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106 COND. IN TRENCH, 4' GALV. STEEL 20.00 LF. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLACEMENT 200.00 LF. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109 REMOVE EL.CABLE FROM COND.& REINST. 500.00 LF. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 LF. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
CO1  TIME EXTENSION - 14 DAYS (PHASE | ONLY)
CO2  SEDIMENT LOGS IN LIEU OF STRAW BALES 0.00 LYD $38.61 $0.00 390.00 $15,057.90 217.00 $8,378.37 217.00 $8,378.37 0.00 $0.00 173.00 $6,679.53
CO3  ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 0.00 S.. $9.82 $0.00 8,350.00 $31,897.00 6,907.00 $67,826.74 6,907.00 $67.826.74 0.00 $0.00 1,443.00 $14,170.26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 0.00 LS. $5,400.00 $0.00 .00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
CO5  ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS~—GENEVA TO MAIN ST 0.00 S.Y. $4.80 $0.00 800.00 $3,340.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40
2 BIT SHOULDERS-GENEVA TO MAIN ST 0.00 S.. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
CO6  ADD COST-SAWING & PAVT MARKINGS 0.00 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2.808.47 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
CO7  ADD COST-ADJUST HH, CB & SAWCUT CURS 0.00 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
CO8  CREDIT—66" DIA CASING INSTEAD OF 72° 0.00 LF. ($10.00) $0.00 860.00 ($8,600.00) 866.00 ($3.660.00) 866.00 ($3,660.00) 0.00 $0.00 (6.00) $60.00
€08 1. ADD 2500LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT— ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2.R &R FENCE AT MCCORMICK EASEMENT 0.00 LS. $5,831.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,031.20 0.00 $0.00 0.00 $0.00
CO11  ADD AIR RELEASE VALVE & MH, ST.39+00 0.00 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7,470.00
CO12 DI SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 0.00 S.Y. $4.90 $0.00 3,900.00 $18,110.00 1,523.00 $7,487.20 1,528.00 $7,487.20 0.00 $0.00 2.372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 0.00 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.39 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $119,736.00 $0.00 1.00 $119,736.00 096  $114,94656 096  $114,94656 0.00 $0.00 0.04 $4,739.44
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2 1.5" SHORT SERVICE 0.00 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 0.00 LS. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO2t  AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
CO22  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 0.00 LS. $4,050.30 $0.00 1.00 $4,050.30 0.90 $3,645.27 0.90 $3,645.27 0.00 $0.00 0.10 $405.03
2. BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $2,640.00
3. ELECTRICAL REVISIONS AT ROV3 0.00 LS. $35,530.70 $0.00 1.00 $35,589.70 0.90 $32,030.73 0.90 $32,030.73 0.00 $0.00 0.10 $3,558.97
CO23  INSTALL EIM ACTUATOR AT ROV2 000 LS. $17,455.00 $0.00 1.00 $17,455.00 1.00 $17,455.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00
CO24  AMEND QTY OF ITEMS 34H & 84J ABOVE
CO25  AMEND QTY OF ITEMS 39 & 43 ABOVE
CO26  12° WM AT CTY FRM RD-WINFLD WORK 0.00 LF. $90.00 $0.00 120.00 $10,800.00 120.00 $10,300.00 120,00 $10,800.00 0.00 $0.00 0.00 $0.00
€027  WINFIELD WORK
AMEND QTY OF 845 THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
84SR~-12" DIP WATER MAIN 0.00 LF. $37.51 $0.00 4,060.00 $355,290.60 1,102.00 $96,436.02 1,102.00 $96,436.02 0.00 $0.00 2,958.00 $258,354.58
84TR-12" GATE VALVE & VAULT 0.00 EA. $3,145.00 $0.00 5.00 $15,725.00 200 $6,290.00 200 $6,290.00 0.00 $0.00 3.00 $9,435.00
S4UR-FIRE HYD WITH AUX VALVE 0.00 EA. $3,200.00 $0.00 10.00 $32,000.00 3.00 $9,600.00 3.00 $9,600.00 0.00 $0.00 7.00 $22,400.00
84VR-AUGER FOR INST. OF MAIN 0.00 LF. $300.00 $0.00 75.00 $22,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $22,500.00
S4AWR-ASPHALY PAVT. REM & REPLACE 0.00 SY $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304.00
CO28  BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA. $7,335.00 $0.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7,335.00
CO29 24" DIP SEWER REPLACEMENT 0.00 LF. $100.00 $0.00 130.00 $13,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 130.00 $13,000.00
CO30  AMEND QTY OF ITEMS 42 & 35 ABOVE




) ENGINEERING
CONOUNTING

DU PAGE WATER COMMISSION PAYMENT # 4
METER STATION 05G (MS-15) DATE 12/31/02
ACCOUNT # AMOUNT
GENCO INDUSTRIES, INC. FINAL PAYMENT WF-7100 (MS) $0.00
13610 S. KENTON AVE. WF-1398 IAWW $0.00
CRESTWOOD, IL 60445 WF-5900 IAWW $0.00
WF-3520 (RET) $16,803.52
WF-3700 (DED) $0.00
ORIGINAL  AMENDED  AMENDED
UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $148,800.00 $168,035.20 $168,035.20 $168,035.20 $0.00 $0.00
RETENTION $0.00 ($16,803.52) $16,803.52 $0.00
CONTRACT TOTALS $168,035.20 $151,231.68 $16,803.52 $0.00
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS (8500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR $168,035.2 $151,231.68 $16,803.52
CHANGE ORDER PERCENTAGE 12.93%
ey ——
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DU PAGE WATER COMMISSION PAYMENT # 4
METER STATION 05G (MS-15) DATE 12/31/02
ACCOUNT # AMOUNT

GENCO INDUSTRIES, INC. FINAL PAYMENT WF-7100 (MS) $0.00
13610 S. KENTON AVE. WF-1398 IAWW $0.00
CRESTWOOD, IL 60445 WF-5900 IAWW $0.00
WF-3520 (RET) $16,803.52

WF-3700 (DED) $0.00

ORIGINAL ORIGINAL  AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
METERING STATION 17A
INSURANCE 100.00% L.S. $9,500.00 $9,500.00 100.00% $9,500.00 100.00% $9,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0.00
GENERAL CONDITIONS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
EXCAVATION & BACKFILL 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0.00
CONCRETE STRUCTURE 10000% LS. $27,500.00 $27,500.00 100.00%  $27,500.00 100.00%  $27,500.00 100.00%  $27,500.00 0.00% $0.00 0.00% $0.00
SIDEWALK 100.00% L.S. $950.00 $950.00 100.00% $950.00 100.00% $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00
EXTERIOR WATERPROOFING 100.00% L.S. $950.00 $950.00 100.00% $950.00 100.00% $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00
HATCHES 100.00% LS. $2,600.00 $2,600.00 100.00% $2,600.00 100.00% $2,600.00 100.00% $2,600.00 0.00% $0.00 0.00% $0.00
STAIR 100.00% LS. $2,150.00 $2,150.00 100.00% $2,150.00 100.00% $2,150.00 100.00% $2,150.00 0.00% $0.00 0.00% $0.00
SUMP PUMP 100.00% L.S. $650.00 $650.00 100.00% $650.00 100.00% $650.00 100.00% $650.00 0.00% $0.00 0.00% $0.00
VENTILATION 100.00% L.S. $3,800.00 $3,800.00 100.00% $3,800.00 100.00% $3,800.00 100.00% $3,800.00 0.00% $0.00 0.00% $0.00
DEHUMIDIFICATION 100.00% L.S. $750.00 $750.00 100.00% $750.00 100.00% $750.00 100.00% $750.00 0.00% $0.00 0.00% $0.00
INTERIOR PIPING 100.00% LS.  $17,500.00 $17,500.00 100.00%  $17,500.00 100.00%  $17,500.00 10000%  $17,500.00 0.00% $0.00 0.00% $0.00
PIPE SUPPORTS 100.00% L.S. $900.00 $900.00 100.00% $900.00 100.00% $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00
PAINTING - PIPING 100.00% LS. $3,200.00 $3,200.00 100.00% $3,200.00 100.00% $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00
LEAK TESTING & DISINFECTION 100.00% LS. $1,500.00 $1,500.00 100.00% $1,500.00 100.00% $1,500.00 100.00% $1,500.00 0.00% $0.00 0.00% $0.00
UTILITY SERVICE ENTRANCE 100.00% LS. $3,300.00 $3,300.00 100.00% $3,300.00 100.00% $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00
LIGHTING FIXTURES 100.00% LS. $1,450.00 $1,450.00 100.00% $1,450.00 100.00% $1,450.00 100.00% $1,450.00 0.00% $0.00 0.00% $0.00
LIGHTING PANEL 100.00% L.S. $3,250.00 $3,250.00 100.00% $3,250.00 100.00% $3,250.00 100.00% $3,250.00 0.00% $0.00 0.00% $0.00
RECEPTACLES/SWITCHES 100.00% L.S. $1,100.00 $1,100.00 100.00% $1,100.00 100.00% $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00
CONDUITS & BOXES 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00
CONTROL DEVICE INSTALLATIO ~ 100.00% L.S. $1,100.00 $1,100.00 100.00% $1,100.00 100.00% $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00
UNIT HEATERS & THERMOSTAT 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 100.00% $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00
SUMP PUMP PANEL 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 100.00% $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00
ANTENNA CONDUIT 100.00% L.S. $6,600.00 $6,600.00 100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00
ANTENNA 100.00% LS.  $14,500.00 $14,500.00 100.00%  $14,500.00 100.00%  $14,500.00 100.00%  $14,500.00 0.00% $0.00 0.00% $0.00
ANTENNA BASE 100.00% L.S. $2,800.00 $2,800.00 100.00% $2,800.00 100.00% $2,800.00 100.00% $2,800.00 0.00% $0.00 0.00% $0.00
DOOR SWITCHES 100.00% L.S. $350.00 $350.00 100.00% $350.00 100.00% $350.00 100.00% $350.00 0.00% $0.00 0.00% $0.00
TEMPERATURE TRANSMITTERS ~ 100.00% L.S. $500.00 $500.00 100.00% $500.00 100.00% $500.00 100.00% $500.00 0.00% $0.00 0.00% $0.00
LIQUID LEVEL SWITCHES 100.00% L.S. $900.00 $900.00 100.00% $900.00 100.00% $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00
TURBINE METER 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00
UNDERGROUND PIPING 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0.00
CHANGE ORDERS

ELEC SVC.,TREES, TIME EXT. 0.00% LS. $13,574.00 $0.00 100.00%  $13,574.00 100.00%  $13,574.00 100.00%  $13,574.00 0.00% $0.00 0.00% $0.00
GRADING AND SODDING 0.00% LS. $5,661.20 $0.00 100.00% $5,661.20 100.00% $5,661.20 100.00% $5,661.20 0.00% $0.00 0.00% $0.00




SYAFF APPROVALS
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DU PAGE WATER COMMISSION PAYMENT # 15
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $5-3/00 DATE 12131102
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY FINAL PAYMENT WF-7400 (MS) $0.00
3721 CARNATION AVE. WF-3520 (RET)  $15,075.37
FRANKLIN PARK, IL 60131 WF-3700 (DED)  $16,132.50
WF-3700 $0.00
WF-5000 $0.00
ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $1,476,000.00 $1.507.537.25 $1,507,537.25 $1,507,537.26 $0.00 $0.00
RETENTION 0.000% $0.00 (§15,075.37) $15,075.37 $0.00
CONTRACT TOTALS $1,507,537.25 $1,402,461.88 $15,075.37 $0.00
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS  ($1,000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X WOODFIELD PAVING LIEN CLAI 0.00% LS. (310,755.00) $000  150.00%  ($16,132.50) 0.00% $0.00 150.00%  ($16,132.50) -150.00%  $16,132.50
TOTAL DEDUCTS $0.00 (816,132.50) $16,132.50
NET PAYMENT TO CONTRACTOR $1,507,537.25 $1,476,320.38 $31,207.87
CHANGE ORDER PERCENTAGE 2.14%




DU PAGE WATER COMMISSION PAYMENT # 15
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION $5-3/00 DATE 12/31/02
ACCOUNT # AMOUNT

KOVILIC CONSTRUCTION COMPANY FINAL PAYMENT WF-7400 (MS) $0.00
3721 CARNATION AVE. WE-3520 (RET)  $15,075.37
FRANKLIN PARK, IL 60131 WF-3700 (DED)  $16,132.50
WF-3700 $0.00

WF-5900 $0.00

ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION ~ QUANTITY  EXTENSION
DWC/SCHAUMBURG
1. PUMP STATION

MOBILIZATION 100.00% LS.  $13.908.00  $13,90800  100.00%  $13,908.00 100.00%  $13,908.00 100.00%  $13,908.00 0.00% $0.00 0.00% $0.00
BRUSH REMOVAL 100.00% LS. $6,600.00 $6.600.00  100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00
REMOVE EXIST. ASPHALT 100.00% LS. $7.776.00 $7,77600  100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00
RELOCATE GRAVEL ROAD 100.00% LS. $6,800.00 $6,800.00  100.00% $6,800.00 100.00% $6,800.00 100.00% $6,800.00 0.00% $0.00 0.00% $0.00
EXCAVATE RETENTION AREA 10000% LS.  $4500000  $4500000  100.00%  $45,000.00 100.00%  $45,000.00 100.00%  $45,000.00 0.00% $0.00 0.00% $0.00
GRADING AND SEEDING 100.00% LS. $8,640.00 $8,64000  100.00% $8,640.00 100.00% $8,640.00 100.00% $8,640.00 0.00% $0.00 0.00% $0.00
NEW ASPHALT 10000% LS.  $11,50000  $11,500.00  100.00%  $11,500.00 100.00%  $11,500.00 10000%  $11,500.00 0.00% $0.00 0.00% $0.00
GRADE AROUND BUILDING 100.00% LS. $4,800.00 $4,80000  100.00% $4,800.00 100.00% $4,800.00 100.00% $4,800.00 0.00% $0.00 0.00% $0.00
REMOVE TREES 100.00% L.S. $9,600.00 $9,600.00  100.00% $9,600.00 100.00% $9,600.00 100.00% $9,600.00 0.00% $0.00 0.00% $0.00
BASE SLAB EXCAVATION 10000% LS.  $16,00000  $16000.00  100.00%  $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
CONCRETE BASE SLAB 100.00% LS. $45000.00  $4500000  100.00%  $45,000.00 100.00%  $45,000.00 100.00%  $45,000.00 0.00% $0.00 0.00% $0.00
BASE SLAB BACKFILL 100.00% LS.  $10780.00  $10,780.00  100.00%  $10,780.00 100.00%  $10,780.00 10000%  $10,780.00 0.00% $0.00 0.00% $0.00
CONCRETE WALLS - INT 10000% LS.  $43800.00  $4380000  100.00%  $43,800.00 100.00%  $43,800.00 10000%  $43,800.00 0.00% $0.00 0.00% $0.00
TOP SLAB CONCRETE 100.00% LS. $35200.00  $3520000  100.00%  $35200.00 100.00%  $35,200.00 100.00%  $35200.00 0.00% $0.00 0.00% $0.00
WATERSTOPPING 100.00% LS. $3,400.00 $3.40000  100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% $0.00 0.00% $0.00
STRUCTURAL STEEL 100.00% LS.  $18800.00  $1880000  100.00%  $18,800.00 100.00%  $18,800.00 100.00%  $18,800.00 0.00% $0.00 0.00% $0.00
MISCELLANEOUS STEEL 100.00% LS.  $12,000.00  $1200000  100.00%  $12,000.00 100.00%  $12,000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00
EQUIPMENT CURBS 100.00% LS. $3,600.00 $3.600.00  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
PIPE SUPPORTS - CONCRETE 10000% LS. $3,600.00 $3,600.00  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
STEEL LADDERS 100.00% LS. $7,200.00 $7,20000  100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HATCH - SUCTION VAULT 100.00% LS. $3,600.00 $3.600.00  100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
MASONRY WALLS 10000% LS.  $97,15200  $97,15200  100.00%  $97,152.00 100.00%  $97,152.00 100.00%  $97,152.00 0.00% $0.00 0.00% $0.00
REINFORCEMENT- MASONRY 100.00% LS. $5,000.00 $5.00000  100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
STONE CAP - MASONRY 100.00% LS. $7,200.00 $7,20000  100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HOLLOW METAL DOORS 100.00% LS. $5,400.00 $5.40000  100.00% $5,400.00 100.00% $5,400.00 100.00% $5,400.00 0.00% $0.00 0.00% $0.00
PRECAST ROOF PLANKS 100.00% LS.  $35,16300  $3516300  100.00%  $35,163.00 100.00%  $35,163.00 100.00%  $35,163.00 0.00% $0.00 0.00% $0.00
ROOFING - MEMBRANE SYSTEM  100.00% LS.  $1392000  $1392000  100.00%  $13,920.00 10000%  $13,920.00 100.00%  $13,920.00 0.00% $0.00 0.00% $0.00
DOWNSPOUTS / SCUPPERS 100.00% LS. $3,600.00 $350000  100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
MONORAIL HOIST 10000% LS.  $12,300.00  $12,30000  100.00%  $12,300.00 100.00%  $12,300.00 100.00%  $12,300.00 0.00% $0.00 0.00% $0.00
INTAKE LOUVERS 100.00% LS. $1,200.00 $1,20000  100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00
SITE PIPING - MATERIAL 10000% LS.  $13,00000  $13000.00  100.00%  $13,000.00 100.00%  $13,000.00 100.00%  $13,000.00 0.00% $0.00 0.00% $0.00
SITE PIPING - LABOR 100.00% LS.  $11,00000  $11,00000  100.00%  $11,000.00 10000%  $11,000.00 100.00%  $11,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECH. - MATERIAL 10000% L.S. $148,00000  $148,00000  100.00%  $148,000.00 100.00%  $148,000.00 100.00%  $148,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECHANICAL - LABO ~ 100.00% LS.  $3600000  $36,00000  100.00%  $36,000.00 100.00%  $36,000.00 100.00%  $36,000.00 0.00% $0.00 0.00% $0.00
VALVES - MATERIAL 100.00% LS. $182,500.00  $182,50000  100.00%  $182,500.00 100.00%  $182,500.00 100.00%  $182,500.00 0.00% $0.00 0.00% $0.00
VALVES - LABOR 10000% LS. $8,400.00 $8,400.00  100.00% $8,400.00 100.00% $8,400.00 100.00% $8,400.00 0.00% $0.00 0.00% $0.00
WALL PIPING - LABOR 100.00% L.S. $2,400.00 $2,40000  100.00% $2,400.00 100.00% $2,400.00 100.00% $2,400.00 0.00% $0.00 0.00% $0.00
PLUMBING 10000% LS.  $1600000  $1600000  100.00%  $16,000.00 100.00%  $16,000.00 100.00%  $16,000.00 0.00% $0.00 0.00% $0.00
SMALL MECHANICAL ITEMS 10000% LS.  $12,00000  $12,00000  100.00%  $12,000.00 100.00%  $12,000.00 100.00%  $12,000.00 0.00% $0.00 0.00% $0.00
HVAC 10000% LS.  $19,361.00  $19,361.00  100.00%  $19,361.00 10000%  $19,361.00 100.00%  $19,361.00 0.00% $0.00 0.00% $0.00
VALVE VAULT MODIFICATION 100.00% LS. $7,800.00 $7,80000  100.00% $7.800.00 100.00% $7,800.00 100.00% $7,800.00 0.00% $0.00 0.00% $0.00
NEW VALVE VAULT 100.00% LS. $6,500.00 $6,50000  100.00% $6,600.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00
PUMPS INSTALLED 10000% LS. $95400.00  $9540000  100.00%  $95,400.00 100.00%  $95,400.00 100.00%  $95,400.00 0.00% $0.00 0.00% $0.00
FLOWMETERS INSTALLED 100.00% LS.  $17,57500  $17,57500  100.00%  $17,575.00 100.00%  $17,575.00 100.00%  $17,575.00 0.00% $0.00 0.00% $0.00
MOTOR ACUATORS INSTALLED ~ 100.00% LS. $5,800.00 $580000  100.00% $5,800.00 100.00% $5,800.00 100.00% $5,800.00 0.00% $0.00 0.00% $0.00
FRP GRATING 100.00% LS. $0.400.00 $9,40000  100.00% $9,400.00 100.00% $9,400.00 100.00% $0,400.00 0.00% $0.00 0.00% $0.00
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DU PAGE WATER COMMISSION PAYMENT # 15
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3/00 DATE 12/31/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY FINAL PAYMENT WF-7400 (MS) $0.00
3721 CARNATION AVE. WF-3520 (RET) $15,075.37
FRANKLIN PARK, IL 60131 WF-3700 (DED) $16,132.50
WF-3700 $0.00
WF-5900 $0.00
ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY EXTENSION
DRIVES, MCC'S, PANELS 100.00% L.S. $12228500  $122,285.00 100.00%  $122,285.00 100.00%  $122,285.00 100.00%  $122,285.00 0.00% $0.00 0.00% $0.00
CONDUIT, WIRING, CONNECTIO 100.00% LS. $99,000.00 $99,000.00 100.00% $99,000.00 100.00% $99,000.00 100.00% $99,000.00 0.00% $0.00 0.00% $0.00
SCADA SYSTEM 100.00% L.S. $72,500.00 $72,500.00 100.00% $72,500.00 100.00% $72,500.00 100.00% $72,500.00 0.00% $0.00 0.00% $0.00
START UP 100.00% L.S. $5,500.00 $5,500.00 100.00% $5.500.00 100.00% $5,500.00 100.00% $5,500.00 0.00% $0.00 0.00% $0.00
CAULKING 100.00% L.S. $3,840.00 $3,840.00 100.00% $3,840.00 100.00% $3,840.00 100.00% $3,840.00 0.00% $0.00 0.00% $0.00
PAINTING 100.00% L.S. $15,800.00 $15,800.00 100.00% $15,800.00 100.00% $15,800.00 100.00%  $15,800.00 0.00% $0.00 0.00% $0.00
DAMPROOFING 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
O&M MANUALS 100.00% L.S. $2,500.00 $2,500.00 100.00% $2,500.00 100.00% $2,500.00 100.00% $2,500.00 0.00% $0.00 0.00% $0.00
2. EXISTING VALVE VAULT
REMOVE/ABANDON ELECTRIC 100.00% LS. $17,000.00 $17,000.00 100.00% $17,000.00 100.00% $17,000.00 100.00% $17,000.00 0.00% $0.00 0.00% $0.00
RELOCATE ELEC. EQUIPMENT 100.00% LS. $9,000.00 $9,000.00 100.00% $9,000.00 100.00% $9,000.00 100.00% $9,000.00 0.00% $0.00 0.00% $0.00
NEW ELECTRIC EQUIPMENT 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00
3. TANK DRAIN
6" YARD PIPE 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00
FIRE HYDRANT & VALVE 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
12" STORM SEWER 100.00% L.S. $9,000.00 $9,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00
CHANGE ORDERS
DELETE TANK DRAIN SEWER SEE ITEM #62 ADJUSTED ABOVE
ELECTRIC SERVICE CHANGE 0.00% LS. $5,061.00 $0.00 100.00% $5,061.00 100.00% $5,061.00 100.00% $5,061.00 0.00% $0.00 0.00% $0.00
SCADA PROGRAMMING 0.00% LS. $22,906.00 $0.00 100.00% $22,906.00 100.00% $22,906.00 100.00% $22,906.00 0.00% $0.00 0.00% $0.00
STORM SEWER/ASPHALT 0.00% LS. $7,930.00 $0.00 100.00% $7.930.00 100.00% $7,930.00 100.00% $7,930.00 0.00% $0.00 0.00% $0.00
SCADA PROGRAMMING 0.00% LS. $4,640.25 100.00% $4,640.25 100.00% $4,640.25 0.00% $0.00 0.00% $0.00

$4,640.25 $0.00 100.00%
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