DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
THURSDAY, MAY 9, 2002
7:00 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call

Il. Approval of Minutes for Committee Meeting of April 11, 2002
I1. Report of Status of Construction/Operations

V. Partial Pay Request

A. Progress Payment No. 10: Contract MS-14 (Naperville Metering/Pressure
Adjusting Station 15H)

B. Progress Payment No. 10: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection)

C. Progress Payment No. 6: Contract TE-5 (Corrosion Mitigation System, 72"
Transmission Main)

D. Progress Payment No. 21: Contract TW-2 (West Transmission Main)

V. Adjournment

Board/Agendas/Eng0205.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Robert L. Marti W\{\
DATE: May 3, 2002

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of April were a total of 2.280 billion
gallons. This represents an average day of 76.0 million gallons per day (MGD),
which is lower than the April 2001 average day demand of 76.4 MGD. The
maximum day demand was 87.5 million gallons (April 23, 2002), which is lower
than the April 2001 maximum day of 87.8 million gallons. The minimum day flow
was 68.2 million gallons. The Commission recorded a total precipitation for the
month of April of 4.05 inches compared to 3.79 inches for April 2001.

Construction Qverview

Oakbrook Terrace Meter/Pressure Adjusting Station 17B. Contract MS-13
Oakbrook Terrace began receiving water through this meter/pressure
adjusting station.

Naperville Meter/Pressure Adjusting Station 15H, Contract MS-14
The contractor continues with painting and pipe insulation.

lllinois American Water Company Meter Station 5G, Contract MS-15
Contractor is submitting shop drawings.

Schaumburg Emergency Interconnection, Contract SS-3
The contractor is pressure testing the process pipes. The startup of this
facility has been delayed because of corrections to the process piping.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for April, 2002

2. Water Sales Analysis 01-May-98 to 30-April-02

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm02050301.doc



EPA0402 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET

MONTHLY REPORT FOR APRIL 2002

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL, TURIBIDITY PO, FREECL, TURIBIDITY TEMP pH Fluoride PO, PAC.  ANALYST
mg/l NTU mgl/l mg/l NTU °F mg/l mg/| LBS/MG INT

1 0.72 011 0.50 0.68 0.11 40 7.4 10 0.49 0 EM
2 0.70 0.12 0.51 0.72 0.12 42 75 11 0.49 0 EM
3 0.71 0.12 0.48 0.71 011 a2 75 71 0.45 o[ AM
4 0.68 0.11 0.51 0.75 011 a2 75 10 0.53 o[ AM
5 0.66 0.10 0.48 0.75 0.10 a2 75 70 0.49 o[ AM
6 0.72 0.10 0.50 0.76 0.10 42 75 11 0.54 0|  AM
7 0.70 0.10 6.50 0.77 0.10 42 75 K 0.54 o[ MB
8 0.69 0.10 0.52 0.75 0.09 a2 75 71 0.5 0 MB
3 0.65 0.09 0.48 0.80 0.09 a2 75 K 0.49 0 MB
10 072 0.12 052 0.79 0.09 a2 7.4 K 0.51 0 MB
11 074 0.12 0.49 0.79 0.10 42 75 1) 0.47 0 EM
12 0.71 0.12 0.50 0.81 0.10 42 75 11 0.49 o] BW
13 0.74 0.11 0.51 0.84 0.10 a7 75 10 0.54 0]  BW
14 068 0.10 0.50 0.81 0.10 a2 75 70 0.53 0| BW
i5 072 0.10 0.49 0.78 0.09 a3 75 70 0.43 0 MB
16 072 0.10 0.45 0.84 0.10 43 75 11 0.40 0 MB
17 0.70 0.12 0.44 0.74 011 a2 75 1 0.40 0 MB
18 070 0.12 0.44 0.78 0.11 42 75 10 0.42 0 MB
19 0.70 0.12 0.46 0.77 0.11 42 75 10 0.42 o BW
20 0.68 0.12 0.50 0.75 010 43 75 1.0 0.42 o] BW
21 0.65 0.10 0.52 0.82 011 a3 75 10 0.45 0|  BW
22 0.68 0.11 0.47 0.75 0.10 43 75 10 0.50 BW
23 0.64 011 0.47 0.79 0.10 43 75 7.0 0.50 0 "B
24 7068 0.12 0.46 0.78 0.09 a3 75 1.0 0.50 0 Ma
25 064 0.11 051 0.80 0.08 43 75 1.0 0.48 0 MB
26 068 0.10 0.44 0.80 0.08 43 75 7.0 0.48 ) MB
27 068 0.10 0.46 0.76 0.08 a3 75 10 0.48 ol BW
28 064 011 0.51 078 0.10 a4 75 70 050 o[ BW
29 066 0.12 051 0.76 0.09 43 75 10 0.47 o[ BW
30 062 011 0.51 0.76 8.00 43 75 70 0.50 0| BW
3

AVG 069 011 0.49 0.77 0.36 42.40 7.49 103 0.48 0.00

MAX 0.74 0.12 052 0.84 8.00 44.00 7.50 110 0.54 0.00

MIN 062 0.09 0.44 068 0.08 40.00 7.40 1.00 0.40 0.00

:ERRANCE MCGHEE ROBERT L. MARTIN m\“*

MAINTENANCE SUPERINTENDENT MANAGER OF WATER OPERATIONS



DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 30-Apr-02
PER DAY AVERAGE 79,665,634
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE (2) FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-98 2,735,856,000 2,838,388,653 96.39% $3,693,405.60 $2,967,009.66 674,500 0.02% 96.41%
Jun-98 2,846,791,000 2,959,902,536 96.18% $3,843,167.85 $3,094,029.92 848,900 0.03% 96.21%
Jul-98 3,280,249,000 3,437,033,235 95.44% $4,428,336.15 $3,592,781.70 2,113,362 0.06% 95.50%
Aug-98 3,010,974,000 3,153,413,563 95.48% $4,064,814.90 $3,296,309.86 1,705,900 0.05% 95.54%
Sep-98 2,692,317,000 2,808,891,070 95.85% $3,634,627.95 $2,936,175.40 960,055 0.03% 95.88%
Oct-98 2,368,288,000 2,466,665,244 96.01% $3,197,188.80 $2,578,441.68 1,510,300 0.06% 96.07%
Nov-98 2,206,571,000 2,272,451,003 97.10% $2,978,870.85 $2,375,426.66 581,044 0.03% 97.13%
Dec-98 2,270,832,000 2,346,460,536 96.78% $3,065,758.20 $2,452,789.92 669,900 0.03% 96.81%
Jan-99 2,398,435,000 2,471,266,059 97.05% $3,237,887.25 $2,583,250.98 882,000 0.04% 97.09%
Feb-99 2,072,215,000 2,141,742 971 96.75% $2,797,450.25 $2,238,795.62 1,085,400 0.05% 96.80%
Mar-99 2,296,713,000 2,381,359,401 96.45% $3,100,562.55 $2,489,270.22 1,453,100 0.06% 96.51%
Apr-99 2,212,706,000 2,310,252,496 95.78% $2,987,153.10 $2,414,941.12 1,169,300 0.05% 95.83%
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325,057 395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 $64,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 87.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 734,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3.839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7110473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,113,700 0.05% 96.93%
TOTALS (1)  290,938,893,000 299,928,680,924 97.00% $387,636,880.82 $310,715,944.36 205,479,755 0.07% 97.07%

(1) - SINCE MAY 1, 1992
(2) - PREVIOUSLY REPORTED AS NON-BILLABLE, THIS iTEM REPRESENTS DU PAGE PUMP STATION, METER TESTING ANC ZONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xIs
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: May 3, 2002

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. A tentative agreement has been reached with the Contractor
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process
may take 6 to 9 months to complete.

Lost Time Accidents to Date 5/03/02 - John Neri Const. Co. - 0

CONTRACT TW-1/98 WEST TRANSMISSION MAIN

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration
punch list items. The pipeline has been placed into service.

Lost Time Accidents to Date 5/03/02 - Harry W. Kuhn Inc. - 0

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 38,947 feet of 48” steel pipe to date with 11,053 feet of
pipe remaining. This is 78% of the pipe to be installed.

Lost Time Accidents to Date 5/03/02 - Rossi Contracting Co. Inc. - 0

CONTRACT TE-5/01 CORROSION MITIGATION SYSTEM

Construction is progressing and is 81.2% complete.

Lost Time Accidents to Date 5/03/02 - Cleveland Construction Co. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

The project has been awarded to Rossi Contracting Co. Inc. and construction is
expected to begin within the next several weeks.

Lost Time Accidents to Date 5/03/02 - Rossi Contracting Co. Inc. - 0




Co1
Cco2

DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H PAYMENT # 10
METER STATION 15H - MS-14/01 MS-14/01 DATE 04/30/02
ACCOUNT # AMOUNT
HAYES PLUMBING WF-7100 (MS) $71,138.20
195 N. GARDEN AVE. WF-1398 (NPVL) 71,138.20
ROSELLE, IL 60172 WF-5900 (NPVL) (71,138.20)
WF-3520 (RET) ($7,113.82)
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
MS-14/01

BONDS AND INSURANCE 100.00% L.S. $21,366.00 $21,366.00 100.00%  $21,366.00 100.00%  $21,366.00 100.00%  $21,366.00 0.00% $0.00 0.00% $0.00
JOBSITE OFFICE 100.00% L.S. $22,131.00 $22,131.00 100.00%  $22,131.00 100.00%  $22,131.00 90.00%  $19,917.90 10.00% $2,213.10 0.00% $0.00
TEMPORARY ENTRANCE 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00
VIDEO TAPE / PHOTOGRAPHY 100.00% L.S. $5,200.00 $5,200.00 100.00% $5,200.00 100.00% $5,200.00 100.00% $5,200.00 0.00% $0.00 0.00% $0.00
SHEET PILING 100.00% L.S. $64,050.00 $64,050.00 100.00%  $64,050.00 100.00%  $64,050.00 100.00%  $64,050.00 0.00% $0.00 0.00% $0.00
EXCAVATION / BACKFILL 100.00% L.S. $42,818.00 $42,818.00 100.00%  $42,818.00 100.00%  $42,818.00 100.00%  $42,818.00 0.00% $0.00 0.00% $0.00
CONCRETE STRUCTURE 100.00% L.S.  $263,272.00  $263,272.00 100.00%  $263,272.00 100.00%  $263,272.00 100.00%  $263,272.00 0.00% $0.00 0.00% $0.00
ACCESS HATCHES 100.00% L.S. $7,600.00 $7,600.00 100.00% $7,600.00 100.00% $7,600.00 100.00% $7,600.00 0.00% $0.00 0.00% $0.00
FOOTING DRAIN SYSTEM 100.00% L.S. $16,506.00 $16,506.00 100.00%  $16,506.00 100.00%  $16,506.00 100.00%  $16,506.00 0.00% $0.00 0.00% $0.00
MASONRY 100.00% L.S. $79,320.00 $79,320.00 100.00%  $79,320.00 100.00%  $79,320.00 100.00%  $79,320.00 0.00% $0.00 0.00% $0.00
METALS AND GRATING 100.00% L.S.  $101,248.00  $101,248.00 100.00%  $101,248.00 100.00%  $101,248.00 100.00%  $101,248.00 0.00% $0.00 0.00% $0.00
ROOFING 100.00% L.S. $44,577.00 $44,577.00 100.00%  $44,577.00 100.00%  $44,577.00 50.00%  $22,288.50 50.00%  $22,288.50 0.00% $0.00
U/G WATERMAINS 100.00% L.S. $83,106.00 $83,106.00 100.00%  $83,106.00 100.00%  $83,106.00 100.00%  $83,106.00 0.00% $0.00 0.00% $0.00
STORM SEWER 100.00% L.S. $65,320.00 $65,320.00 100.00%  $65,320.00 100.00%  $65,320.00 100.00%  $65,320.00 0.00% $0.00 0.00% $0.00
HYDRANT RELOCATION 100.00% L.S. $1,710.00 $1,710.00 100.00% $1,710.00 100.00% $1,710.00 100.00% $1,710.00 0.00% $0.00 0.00% $0.00
GATE VALVE IN VAULT 100.00% L.S. $6,726.00 $6,726.00 100.00% $6,726.00 100.00% $6,726.00 100.00% $6,726.00 0.00% $0.00 0.00% $0.00
CATHODIC PROTECTION 100.00% L.S. $18,000.00 $18,000.00 100.00%  $18,000.00 100.00%  $18,000.00 100.00%  $18,000.00 0.00% $0.00 0.00% $0.00
DOORS AND WINDOWS 100.00% L.S. $16,421.00 $16,421.00 100.00%  $16,421.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $16,421.00
CURB AND GUTTER 100.00% L.S. $11,928.00 $11,928.00 100.00%  $11,928.00 100.00%  $11,928.00 100.00%  $11,928.00 0.00% $0.00 0.00% $0.00
INTERIOR PIPING 100.00% L.S.  $106,000.00  $106,000.00 100.00%  $106,000.00 100.00%  $106,000.00 98.00%  $103,880.00 2.00% $2,120.00 0.00% $0.00
VALVES AND METERS 100.00% L.S.  $202,822.00  $202,822.00 100.00%  $202,822.00 100.00%  $202,822.00 100.00%  $202,822.00 0.00% $0.00 0.00% $0.00
PIPE TESTS AND DISINFECTION 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 50.00% $1,500.00 0.00% $0.00 50.00% $1,500.00 50.00% $1,500.00
SIDEWALK 100.00% L.S. $2,730.00 $2,730.00 100.00% $2,730.00 100.00% $2,730.00 0.00% $0.00 100.00% $2,730.00 0.00% $0.00
ASPHALT PAVING 100.00% L.S. $14,100.00 $14,100.00 100.00%  $14,100.00 75.00%  $10,575.00 75.00%  $10,575.00 0.00% $0.00 25.00% $3,525.00
SUMP PUMPS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
FOOTING PUMPS 100.00% L.S. $3,850.00 $3,850.00 100.00% $3,850.00 100.00% $3,850.00 100.00% $3,850.00 0.00% $0.00 0.00% $0.00
POWER DISTRIBUTION 100.00% L.S. $23,832.00 $23,832.00 100.00%  $23,832.00 100.00%  $23,832.00 100.00%  $23,832.00 0.00% $0.00 0.00% $0.00
UNIT HEATERS 100.00% L.S. $2,786.00 $2,786.00 100.00% $2,786.00 100.00% $2,786.00 100.00% $2,786.00 0.00% $0.00 0.00% $0.00
CONDUIT AND CABLE 100.00% L.S. $43,166.00 $43,166.00 100.00%  $43,166.00 100.00%  $43,166.00 80.00%  $34,532.80 20.00% $8,633.20 0.00% $0.00
LIGHTING 100.00% L.S. $26,002.00 $26,002.00 100.00%  $26,002.00 100.00%  $26,002.00 80.00%  $20,801.60 20.00% $5,200.40 0.00% $0.00
CONTROLS/INSTRUMENTATION 100.00% L.S. $68,400.00 $68,400.00 100.00%  $68,400.00 85.00%  $58,140.00 40.00%  $27,360.00 45.00%  $30,780.00 15.00%  $10,260.00
VENTILATION 100.00% L.S. $30,900.00 $30,900.00 100.00%  $30,900.00 100.00%  $30,900.00 100.00%  $30,900.00 0.00% $0.00 0.00% $0.00
DEHUMIDIFIERS 100.00% L.S. $14,175.00 $14,175.00 100.00%  $14,175.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $14,175.00
TROLLEY / HOIST 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 100.00% $3,500.00 0.00% $0.00
PAINTING 100.00% L.S. $26,000.00 $26,000.00 100.00%  $26,000.00 20.00% $5,200.00 0.00% $0.00 20.00% $5,200.00 80.00%  $20,800.00
CHLORINE FEED SYSTEM 100.00% L.S. $25,536.00 $25,536.00 100.00%  $25,536.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $25,536.00
LANDSCAPING 100.00% L.S. $16,611.00 $16,611.00 100.00%  $16,611.00 20.00% $3,322.20 0.00% $0.00 20.00% $3,322.20 80.00%  $13,288.80

CHANGE ORDERS
COST REDUCTION ITEMS 0.00% LS.  ($23,356.00) $0.00 100.00%  ($23,356.00) 100.00%  ($23,356.00) 30.00% ($7,006.80) 70.00%  ($16,349.20) 0.00% $0.00
BURIED COPPER SERVICE LINE 0.00% LS. $1,377.06 $0.00 100.00% $1,377.06 100.00% $1,377.06 100.00% $1,377.06 0.00% $0.00 0.00% $0.00



DU PAGE WATER COMMISSION NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H PAYMENT # 10
METER STATION 15H - MS-14/01 MS-14/01

DATE 04/30/02
ACCOUNT # AMOUNT
HAYES PLUMBING WF-7100 (MS) $71,138.20

195 N. GARDEN AVE.

WF-1398 (NPVL) 71,138.20
ROSELLE, IL 60172

WF-5900 (NPVL)  (71,138.20)

WF-3520 (RET) ($7,113.82)
WF-3700 (DED) $0.00
ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $1,495,809.0 $1,473,830.06 $1,368,324.26 $1,297,186.06 $71,138.20 $105,505.80
RETENTION 10.000% ($136,832.43) ($129,718.61) ($7,113.82) $136,832.43

CONTRACT TOTALS $1,231,491.83 $1,167,467.45

1X EXCESS ENGINEERING COSTS HRS. ($75.00) 3.00 ($225.00) 3.00 ($225.00) 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X ADMINISTRATIVE DAMAGES DAYS  ($1,000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS ($225.00) ($225.00) $0.00

NET PAYMENT TO CONTRACTOR $1,231,266.83

CHANGE ORDER PERCENTAGE -1.47%
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DU PAGE WATER COMMISSION PAYMENT # 10
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3/00 DATE 05/01/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WEF-7400 (MS) $56,606.30
3721 CARNATION AVE. WEF-3520 (RET) ($5,660.63)
FRANKLIN PARK, IL 60131 WEF-3700 (DED) $0.00
WF-1398 $13,883.14
WF-5900 ($13,883.14)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
DWC/SCHAUMBURG

1. PUMP STATION
MOBILIZATION 100.00% L.S. $13,908.00 $13,908.00 100.00% $13,908.00 100.00% $13,908.00 100.00% $13,908.00 0.00% $0.00 0.00% $0.00
BRUSH REMOVAL 100.00% L.S. $6,600.00 $6,600.00 100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00
REMOVE EXIST. ASPHALT 100.00% L.S. $7,776.00 $7,776.00 100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00
RELOCATE GRAVEL ROAD 100.00% L.S. $6,800.00 $6,800.00 100.00% $6,800.00 10.00% $680.00 10.00% $680.00 0.00% $0.00 90.00% $6,120.00
EXCAVATE RETENTION AREA 100.00% L.S. $45,000.00 $45,000.00 100.00% $45,000.00 95.00% $42,750.00 95.00% $42,750.00 0.00% $0.00 5.00% $2,250.00
GRADING AND SEEDING 100.00% L.S. $8,640.00 $8,640.00 100.00% $8,640.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $8,640.00
NEW ASPHALT 100.00% L.S. $11,500.00 $11,500.00 100.00% $11,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $11,500.00
GRADE AROUND BUILDING 100.00% L.S. $4,800.00 $4,800.00 100.00% $4,800.00 20.00% $960.00 0.00% $0.00 20.00% $960.00 80.00% $3,840.00
REMOVE TREES 100.00% L.S. $9,600.00 $9,600.00 100.00% $9,600.00 100.00% $9,600.00 100.00% $9,600.00 0.00% $0.00 0.00% $0.00
BASE SLAB EXCAVATION 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00
CONCRETE BASE SLAB 100.00% L.S. $45,000.00 $45,000.00 100.00% $45,000.00 100.00% $45,000.00 100.00% $45,000.00 0.00% $0.00 0.00% $0.00
BASE SLAB BACKFILL 100.00% L.S. $10,780.00 $10,780.00 100.00% $10,780.00 100.00% $10,780.00 100.00% $10,780.00 0.00% $0.00 0.00% $0.00
CONCRETE WALLS - INT 100.00% L.S. $43,800.00 $43,800.00 100.00% $43,800.00 100.00% $43,800.00 100.00% $43,800.00 0.00% $0.00 0.00% $0.00
TOP SLAB CONCRETE 100.00% L.S. $35,200.00 $35,200.00 100.00% $35,200.00 100.00% $35,200.00 100.00% $35,200.00 0.00% $0.00 0.00% $0.00
WATERSTOPPING 100.00% L.S. $3,400.00 $3,400.00 100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% $0.00 0.00% $0.00
STRUCTURAL STEEL 100.00% L.S. $18,800.00 $18,800.00 100.00% $18,800.00 100.00% $18,800.00 100.00% $18,800.00 0.00% $0.00 0.00% $0.00
MISCELLANEOUS STEEL 100.00% L.S. $12,000.00 $12,000.00 100.00% $12,000.00 100.00% $12,000.00 100.00% $12,000.00 0.00% $0.00 0.00% $0.00
EQUIPMENT CURBS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
PIPE SUPPORTS - CONCRETE 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
STEEL LADDERS 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HATCH - SUCTION VAULT 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00
MASONRY WALLS 100.00% L.S. $97,152.00 $97,152.00 100.00% $97,152.00 100.00% $97,152.00 100.00% $97,152.00 0.00% $0.00 0.00% $0.00
REINFORCEMENT- MASONRY 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00
STONE CAP - MASONRY 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00
HOLLOW METAL DOORS 100.00% L.S. $5,400.00 $5,400.00 100.00% $5,400.00 100.00% $5,400.00 100.00% $5,400.00 0.00% $0.00 0.00% $0.00
PRECAST ROOF PLANKS 100.00% L.S. $35,163.00 $35,163.00 100.00% $35,163.00 100.00% $35,163.00 100.00% $35,163.00 0.00% $0.00 0.00% $0.00
ROOFING - MEMBRANE SYSTEM 100.00% L.S. $13,920.00 $13,920.00 100.00% $13,920.00 100.00% $13,920.00 100.00% $13,920.00 0.00% $0.00 0.00% $0.00
DOWNSPOUTS / SCUPPERS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00
MONORAIL HOIST 100.00% L.S. $12,300.00 $12,300.00 100.00% $12,300.00 100.00% $12,300.00 96.00% $11,808.00 4.00% $492.00 0.00% $0.00
INTAKE LOUVERS 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 100.00% $1,200.00 90.00% $1,080.00 10.00% $120.00 0.00% $0.00
SITE PIPING - MATERIAL 100.00% L.S. $13,000.00 $13,000.00 100.00% $13,000.00 100.00% $13,000.00 100.00% $13,000.00 0.00% $0.00 0.00% $0.00
SITE PIPING - LABOR 100.00% L.S. $11,000.00 $11,000.00 100.00% $11,000.00 100.00% $11,000.00 25.00% $2,750.00 75.00% $8,250.00 0.00% $0.00
INTERIOR MECH. - MATERIAL 100.00% L.S. $148,000.00 $148,000.00 100.00%  $148,000.00 100.00%  $148,000.00 100.00%  $148,000.00 0.00% $0.00 0.00% $0.00
INTERIOR MECHANICAL - LABOR 100.00% L.S. $36,000.00 $36,000.00 100.00% $36,000.00 99.00% $35,640.00 97.00% $34,920.00 2.00% $720.00 1.00% $360.00
VALVES - MATERIAL 100.00% L.S. $182,500.00 $182,500.00 100.00%  $182,500.00 100.00%  $182,500.00 100.00%  $182,500.00 0.00% $0.00 0.00% $0.00
VALVES - LABOR 100.00% L.S. $8,400.00 $8,400.00 100.00% $8,400.00 100.00% $8,400.00 97.00% $8,148.00 3.00% $252.00 0.00% $0.00
WALL PIPING - LABOR 100.00% L.S. $2,400.00 $2,400.00 100.00% $2,400.00 100.00% $2,400.00 100.00% $2,400.00 0.00% $0.00 0.00% $0.00
PLUMBING 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 99.00% $15,840.00 90.00% $14,400.00 9.00% $1,440.00 1.00% $160.00
SMALL MECHANICAL ITEMS 100.00% L.S. $12,000.00 $12,000.00 100.00% $12,000.00 99.00% $11,880.00 90.00% $10,800.00 9.00% $1,080.00 1.00% $120.00
HVAC 100.00% L.S. $19,361.00 $19,361.00 100.00% $19,361.00 100.00% $19,361.00 100.00% $19,361.00 0.00% $0.00 0.00% $0.00
VALVE VAULT MODIFICATION 100.00% L.S. $7,800.00 $7,800.00 100.00% $7,800.00 100.00% $7,800.00 100.00% $7,800.00 0.00% $0.00 0.00% $0.00
NEW VALVE VAULT 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 90.00% $5,850.00 10.00% $650.00 0.00% $0.00
PUMPS INSTALLED 100.00% L.S. $95,400.00 $95,400.00 100.00% $95,400.00 100.00% $95,400.00 100.00% $95,400.00 0.00% $0.00 0.00% $0.00
FLOWMETERS INSTALLED 100.00% L.S. $17,575.00 $17,575.00 100.00% $17,575.00 100.00% $17,575.00 99.00% $17,399.25 1.00% $175.75 0.00% $0.00
MOTOR ACUATORS INSTALLED 100.00% L.S. $5,800.00 $5,800.00 100.00% $5,800.00 100.00% $5,800.00 99.00% $5,742.00 1.00% $58.00 0.00% $0.00
FRP GRATING 100.00% L.S. $9,400.00 $9,400.00 100.00% $9,400.00 100.00% $9,400.00 100.00% $9,400.00 0.00% $0.00 0.00% $0.00



DU PAGE WATER COMMISSION PAYMENT # 10
DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3/00 DATE 05/01/02
ACCOUNT # AMOUNT
KOVILIC CONSTRUCTION COMPANY WEF-7400 (MS) $56,606.30
3721 CARNATION AVE. WF-3520 (RET) ($5,660.63)
FRANKLIN PARK, IL 60131 WEF-3700 (DED) $0.00
WF-1398 $13,883.14
WF-5900 ($13,883.14)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
47 DRIVES, MCC'S, PANELS 100.00% L.S. $122,285.00 $122,285.00 100.00%  $122,285.00 98.00%  $119,839.30 95.00%  $116,170.75 3.00% $3,668.55 2.00% $2,445.70
48 CONDUIT, WIRING, CONNECTION 100.00% L.S. $99,000.00 $99,000.00 100.00% $99,000.00 95.00% $94,050.00 85.00% $84,150.00 10.00% $9,900.00 5.00% $4,950.00
49 SCADA SYSTEM 100.00% L.S. $72,500.00 $72,500.00 100.00% $72,500.00 85.00% $61,625.00 85.00% $61,625.00 0.00% $0.00 15.00% $10,875.00
50 START UP 100.00% L.S. $5,500.00 $5,500.00 100.00% $5,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $5,500.00
51 CAULKING 100.00% L.S. $3,840.00 $3,840.00 100.00% $3,840.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,840.00
52 LANDSCAPING 100.00% L.S. $15,800.00 $15,800.00 100.00% $15,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $15,800.00
53 DAMPROOFING 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00
54 O&M MANUALS 100.00% L.S. $2,500.00 $2,500.00 100.00% $2,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,500.00
55 2. EXISTING VALVE VAULT
56 REMOVE/ABANDON ELECTRIC 100.00% L.S. $17,000.00 $17,000.00 100.00% $17,000.00 90.00% $15,300.00 0.00% $0.00 90.00% $15,300.00 10.00% $1,700.00
57 RELOCATE ELEC. EQUIPMENT 100.00% L.S. $9,000.00 $9,000.00 100.00% $9,000.00 50.00% $4,500.00 0.00% $0.00 50.00% $4,500.00 50.00% $4,500.00
58 NEW ELECTRIC EQUIPMENT 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00
59 3. TANK DRAIN
60 6" YARD PIPE 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 16.00% $960.00 84.00% $5,040.00 0.00% $0.00
61 FIRE HYDRANT & VALVE 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 20.00% $1,000.00 80.00% $4,000.00 0.00% $0.00
62 12" STORM SEWER 100.00% L.S. $9,000.00 $9,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00
CHANGE ORDERS
CO1 DELETE TANK DRAIN SEWER SEE ITEM #62 ADJUSTED ABOVE
CO2 ELECTRIC SERVICE CHANGE 0.00% L.S. $5,061.00 $0.00 100.00% $5,061.00 100.00% $5,061.00 100.00% $5,061.00 0.00% $0.00 0.00% $0.00
CONTRACT SUB-TOTALS 6,000.00 $1,386,960.30 $1,330,354.00 $56,606.30 $85,100.70
RETENTION 10.000% ($138,696.03) ($133,035.40) ($5,660.63) $138,696.03
CONTRACT TOTALS $1,248,264.27 $1,197,318.60 $50,945.67
1X EXCESS ENGINEERING COSTS HRS. ($75.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
2X ADMINISTRATIVE DAMAGES DAYS ($1,000.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00

NET PAYMENT TO CONTRACTOR

CHANGE ORDER PERCENTAGE

-0.27%




DU PAGE WATER COMMISSION PAYMENT # ]
CORR. MiTI. SYSTEM, 72" TRANS. MAIN (TE-5/01) DATE 0430002
R. CLEVELAND U.G. TECH., CORP. ACCOUNT # AMOUNT
55 CENTER DRIVE WF-T500 s 41,470.00
GILBERTS, ILLINQIS 60136 WF-3520 H {4,147.00)
WF-3530 s -
CRIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACTY CURRENT TQDATE PREVIQUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSICN QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION

1 SITENO.1 100.00% LS. $428,000.00 $428,000.00 100.00% §428,000.00 83.00%  5355,240.00 78.00%  $333,840.00 5.00% $21,400.00 17.00% $72,760.00
2 SITE NQ. 2 100.00% LS $52,100.00 $52,100.00 100.00% $52,100.00 100.00% $52.100.00 100.00% $52,100.00 0.00% $0.00 0.00% 30.00
3 SITENO. 3 100.00% LS. $56,200.00 $56,200.00 100.00% $56,200.00 100.00% $56,200.00 100,00% $56,200.00 0.00% $0.00 0.00% $0.00
4 SITE NQ.4 100.00% L.S. $53,000.00 $53,000.00 100.00% $53,000.00 100.00% $53,000.00 100.00% $53,000.00 0.00% $0.00 0.00% $0.00
5 SITENO.5 100.00% L.S. $55.000.00 $55,000.00 100.00% $55,000.00 51.00% $28,050.00 29.60% $16,2680.00 21.40% $11.770.00 49,00% $26,950.00
-] SITE NG.6 100.00% LS. $54.400.00 §54.400.00 100.00% $54,400.00 100.00% $54,400.00 100.00% $54,400.00 0.00% $0.00 0.00% $0.00
7 INSTALLATION OF BONDING CABLES 800 EA $4,900.00 $44,100.00 8.00 $44,100.00 10.00 $45,000.00 10.00 $49,000.00 0.00 30.00 (1.00) ($4,900.00)
8 INSTALL. OF REF. ELECTRODE ASSEMBLY B.OC EA $2,180.00 $13,140.00 6.00 $13,140.00 600 §$13.14000 6.00 $13,140.00 000 $0.00 Q.00 $0.00

$0.00

INDETERMINATE ITEMS $0.00

$0.00
9 EXTENSION OF ANODE COLUMN 2000 L.F $35.00 $700.00 20.00 $T00.0G 24.00 $840.00 24.00 $340.00 0.00 . 3000 (4.00) ($140.00)
16 ADDITIONAL ANODE SEGMENT 500 EA $500.00 $2,500.00 5.00 $2.500.00 200 $1,000.00 1.00 $500.00 1.00 $500.00 3.00 $1,500.00
11 ADDITIONAL ANODE COLUMN 500 EA $3,000.00 $15,000.00 5.00 $15,000.00 4.00 §12,000.00 3.00 $9,000.00 1.00 $3,000.00 1.00 $3,000.00
12 ADD.DIRECTIONALLY DRILLED CONDUIT 20000 L.F $75.00 $15,000.00 200.00 $15,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $15,000.00
13 ADD. 500 MCM CABLE, IN CONDUIT 20000 L F. $8.75 $1,750.00 200.00 $1,750.00 000 50.00 0.00 $0.00 Q.00 $0.00 200.00 $1,750.00
14 ADD. 2 AWG CABLE, DIRECT BURY 400000 L.F 55.85 $5,850.00 1.000.00 $5.860,00 6.00 $0.00 0.00 $0.00 200 $0.00 1,000.00 $5.850.00
15 ADD. #4 AWG CABLE, DIRECT BURY 100000 L F. §576 $5,750.00 1,000.08 $5,750.00 0.00 $0.00 0.00 $0.00 0.00 50.00 1,000.00 $5,750.00
16 ADD. #6 AWG CABLE, DIRECT BURY 300000 L. F. $5.65 $5,650.00 1.000.00 $5,650.00 ©.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $5,650.00
17 ADD. #8 AWG CABLE, DIRECT BURY 100000 LF. $5.50 $5,500.00 1,000 0¢ $5,500.00 100.00 $550 00 100.00 $650.00 0.00 $0.00 900.00 $4,950.00
18 ADD. #10 AWG CABLE, DIRECT BURY 100000 L F $5.45 $5,450.00 1,000.00 $5,450.00 §4.00 $294.30 54.00 $204.30 0.00 $0.0¢ 946.00 $5,155.70
19 ADD. 3-COND SHIELDED CABLE.IN CONDUIT 20000 LF. $625 §1,250.00 200.00 $1,250.00 0.00 $0.00 0.0 $0.00 0.00 $0.00 200.00 $1.260.00
20 REPLACEMENT TEST STATION 500 EA. $4,800.00 $24,000.00 5.00 $24,000.00 200 $5,600.00 1.00 $4,800.00 1.00 $4,800.00 300 $14,400.00
CONTRACT SUB-TOTALS $844,340.00 $844.340.00 $655,414.30 $643,944.30 $41,470.00 $1559257¢0

azszsszssmsss sr=sszzroccozsss
RETENTION 10.00% {568, 641.43) ($64,394.43) {54,147.00) $68,541.43
CONTRACT TOTALS $618,872.47 $579,545.87 $37.33.00 $227,467.13
EXCESS DEDUCTS/BONUS
X EXCESS ENGINEERING COSTS-ABH HRS. {$60.00) 900 $0.00 .00 5000 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 280 $0.00 ¢oo $0.00 0.00 $0.00
NET PAYMENT TO CONTRACTOR $616,872.87 $579,549.8

CHANGE ORDER PERCENTAGE

0.00%

STAFF APPROVALS \[&7

ENGINEERING

SCOUNTING

g




N DU PAGE WATER COMMISSION PAYMENT # 21
WEST TRANSMISSION MAIN (TW-2) DATE 04730002
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500  $1.123,141.60
MORTHLAKE, ILLINOIS 50154 WF-1398 0.0
WF-E631 57,978.08
WF-3520 ($118,111.97)
WF-3530 {$2,460.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACY CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTETY PRICE QUANTITY  EXTENSION  QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENGH 49500.00 L.F. $171.50 $8.489,250.00 49,500.00 $8,489,250.00  38,117.00 $6537,065.50 3592800  $6,161,652.00 2,189.00  $375413.50 11,383.00 $1,952,184 .50
2 20" STEEL PIPE IN TRENCH 130.00 LF, $60.00 $7,600.00 130,00 $7,800.00 009 $0.00 0.00 $0.00 0.00 $0.00 130.00 $7,800.00
3 16" STEEL PIPE IN TRENCH 15.00 L. F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 6.00 $0.00 {3.00) $150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $25000  $215000.00 860.00 $215,000.00 830,00 $207.500.00 740.00 $185,000.00 90.00 $22,500.00 30.00 $7.500.00
5 72" STEEL TUNNEL CASING 71000 LF. $1,396.00  $991.160.00 710.00 $991,160.00 680.00 $949,280.00 580.00 $823,640.00 9000  $125640.00 30.00 $41,880.00
3 72° STEEL CASING UNDER RAILROAD 15000 LF. $147800  $221,700.00 150.00 $221,700.00 15000 $221,700.00 150.00 $221,700.00 0.00 $0.00 090 $0.00
7 48" STEEL PIPE CONN. AT BUTTERFIELD RD 100 LS 54000000 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 000 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 1.00 LS. $35,000.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $35,000.00
] 20" CONC PIPE CONN AT KUHN RD 1.00 LS. $15000.00 $15,000.00 1.00 $15,000,00 0.00 30.00 0.00 $0.00 .00 $0.00 1.00 $15,000.00
10 DIP SEWER SERVICE REPLACEMENT 52500 LF. $76.00 $36,750.00 525.00 $36,750.00 374.00 $26,180.00 I74.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
11 NOT USED
12 8" DIF SEWER REPLACEMENT 12000 L.F $69.00 $3,280.00 $20.60 $8,280.00 36.00 $2,484.00 36.00 $2484.00 0.00 $0.00 84.00 $5,796.00
13 10" OIP SEWER REPLACEMENT 1,600.00 L F. $67.22  $107.552.00 1.800.00 $107,552.00 1.157.00 $77,773.54 1,135.00 $76,294.70 2200 $1,478.84 443,00 $29,778.46
14 12* DIP SEWER REPLACEMENT 45000 L. F. $50.40 $22,650.00 450.00 $22,680.00 117.00 $5,296.80 117.00 $5,896.80 0.00 $0.00 333.00 $16,763.20
15 16" DIP SEWER REPLACEMENT 12000 L.F 56640 $7,968.00 120.00 §7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 {15.00} {$996.00)
18 HOT USED
17 24" DIP SEWER REPLACEMENT 20000 L F. $230.00 $46,000.00 200.00 $46,000.00 23200 $53,360.00 23200 $53,360 00 0.00 $0.00 (32.00} (37.360.00}
18 30" DIP SEWER REPLACEMENT 3000 L. F. 5$115.20 $3,456.00 30.00 $3,456.00 .00 $0.00 0.00 $0.00 .00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RGP SEWER REPLACEMENT 35000 LF $50.00 $21,000.00 350.00 $21,000.00 175.00 $10,500.00 175.00 $10.500.00 0.00 $0.00 175,00 $10,500.60
21 15" RCP SEWER REFLAGEMENT 21000 LF. §52.40 $12474.00 210.00 $12474.00 205.00 $12.177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18" RCP SEWER REPLACEMENT 5000 L F $64.00 $3,200.00 5000 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 40.00 LF. $103.20 $4,128,00 40.00 $4,128.00 000 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,126.00
24 24" RCP SEWER REPLACEMENT 150.00 LF. $77.20 $14,580.00 180,90 $11,580.00 £9.00 $5,326.80 45.00 $3,474.00 24.00 31,852 80 81.00 $6,253.20
25 27" RGP SEWER REPLACEMENT 220.00 LF $75.90 $16,698.00 220,00 $16.698.00 190.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
] 30" RCP SEWER REPLACEMENT 30.00 LF. $115.20 $3.456,00 30,00 $3.456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA. $35,315.00 $3TE5.00 900 $317,835.00 525 $185403.75 450 $156917.50 .75 $26.486.25 3.75 $132.431.25
28 20" BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20,414.00 1.00 $20414.00 o000 $0,00 0.00 $0.00 0.00 $0.00 1.00 $20,414.00
o] 16" BUTTERFLY VALVE & VAULY 100 EA. $19,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 o000 $0.00 0.00 $0.00
30 48' ROV BUTTERFLY VALVE & VAULT 100 EA.  $157,620.00  $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
31 12° BLOW-OFF IN MANHCLE 11.00 EA. $20000.00  $220,000.00 11.00 $220,000.00 585  $117,000.00 585  $117,000.00 1 $0.00 5.15 $103,000.00
3z AIR RELEASE VALVE & MANHOLE 800 EA. $7,470.00 $58,760.00 8.00 $59,760.00 6.00 $44,820.00 5.00 $44,520.00 0.00 $0.00 2,00 $14,940.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 2990 EA. $839200  $243,36800 29.00 $243,368.00 1830  $153,573.60 1680  $140,985.60 1.50 $12,588.00 10.70 $89,794.40
34 GRANULAR TRENCH BACKFILL 96,000.60 C.Y. $1650  $1,633,500.00 99,000,00 $1.633,50000 62,036.00 $1,023,594.00 58,837.00  $570,810.50 3,198.00 $52,783.50 35,964.00 $609,906.00
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y. $3357  $1,369,656.00 40.470.00 $1.358577.90  32326.00 §1.085,183.82 24,84200  $833945.94 TAS400  $251,237.88 8,144.00 $273,354.08
36 4 BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 8350.00 S.Y. $1572  $131.262.00 8,350.00 $131,262.00 6907.00  $108,575.04 6,907.00  5108,578.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y. $060 $31,800.00 53,000.00 $31,800.00 13,750.00 $8,260.00 11,982.00 $7,133.20 1,768.00 $1,060.80 39,250.00 $23,550.00
38 1-1/2* GRIND AND GVERLAY 53,000.00 S.Y. $5.40  $286,200.00 53,000.00 $286,200.00  34.73.00  $187.547.40 15,557.00 $84,007.80 19,174.00  $103,539.60 18,269.00 $98,652.60
39 ASPHALT DRIVEWAY REMOVE & REPLACE 198000 S.Y. $2172 $43,005.60 1,980.00 543,005 .50 237300 $51,541.56 2323.00 $50.455 56 5000 $1,086.00 (393.00) (38,535.96)
40 CONCRETE DRIVEWAY, REM & REPL 2000 SY. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124,00)
41 STONE DRIVEWAY, REM & REPL 50000 S.Y. $5.60 $2.500.00 500.00 $2,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $2,800.00
42z CURB & GUTTER REMOVE & REPLACE 230000 LF. $t7.00 $39,100.00 4,800.00 $81,600.00 5,760.00 $97,920.00 5,760.00 $97,920.00 0.00 $0.00 {960.00) ($16.320.00)
43 AGQ. SHOULDER, REMCVE & REPLACE 11,000.00 SY. §$11.07  $121,770.00 11,000.00 $121,770.00 10,408.00  $115216.58 4,152.00 $45.962.64 6,256.00 $69,263.92 592.00 $6.553,44
44 ASPHALT SHOULDER, REM & REPL 92500 SY. $23.07 $21,339.75 925.00 $21.339.75 962.00 §22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6,520.00 1,830.00 $6,520.00 1,844.00 $7,376.00 1,544.00 $7,376.00 0.00 $0.00 (214.00) ($856.00)
48 TOP S0IL & SEEDING 2252000 5. $3.80 $84,876.00 22,520.00 $85576.00 6,852.00 $26,037.60 6,852,00 $26,037.60 0.00 $0.00 15,668.00 $59,538.40
7 TOPSOIL & SCDDING 3,370.00 SY. 5645 $21,736.50 7.370.00 $47536.50 5,024.00 532,404,560 5,024.00 $32,404.80 0.00 $0.00 2,346.00 §15,131.70
48 SAMITARY & STORM MH, REM & REPL 1000 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM & REPL 100 EA $2.300.00 $2,300.00 1.00 $2,300.00 1.00 $2.300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 3300 EA $750.00 $24,750.00 33,00 $24,750.00 400 $3,000.00 400 $3.000.00 0.00 $0.00 29.00 $21,750.00
51 GHAIN LINK FENCE, REM & REINSTALL 3000 L.F. $30.00 $900.00 210.00 $6,300.00 180,00 $5,400.00 180.00 $5.400.00 0.00 $0.00 30.00 $900.00
52 REM. & DISP. OF PETRO. GONT. SOIL 1092500 CY. $1.00 $10,825.00 10,925.00 $10,925.90 000 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 230000 LF. $168.85 $38,755.00 2,300.00 $38,755 90 000 $0.00 0.00 $0.00 000 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 100 LS. $36236300  $362,363.00 1.00 $362,353.00 D44 $155.439.72 0286  $101.461.64 016 557,978.08 056 $202,923.28
55 TRAFFIC CONTROL PROTECTION & SIGNAL 100 LS. $273950.00  $273.950.00 1.00 $273,950.00 077 $210,941.50 073 $199,983.50 0.04 $10,958.00 0.23 $63.008.50
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF. $18.00 $32,040.00 1,780.00 $32,040.00 568.00 $10,224.00 568.00 $10,224.00 0.00 $0.00 1,212.00 $21,816.00
58 TRENCH & BAGKFILL FOR ELECT, WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 &o0 $20.00
59 COND. (N TRENCH, 1.25" GALV. STEEL 53200 L F. $4.00 $2,126.00 532.00 $2,128.00 460,00 $1.840.00 450.00 $1,840.00 0.00 $0.00 72.00 5288.00
60 COND. IN TRENCH, 2" GALV. STEEL 600 LF $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 50.00 0.00 $0.00 600 $30.00
81 COND. 1N TRENCH, 2.5° GALY. STEEL 7.00 LF $a.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 pog $0.00 700 $56.00
52 COND. IN TRENCH, 4" GALV. STEEL 1t.00 LF. $13.00 $14300 11.00 $143.00 000 $0.00 0.00 $0.00 0.0 $0.00 11.00 $143.00
53 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 L.F. $1.20 $1,562.60 1,378.00 $1,653.60 34000 40500 340.00 $408.00 000 $0.00 1,038.00 $1,245.60




DU PAGE WATER COMMISSION PAYMENT # 21
WEST TRANSMISSION MAIN (TW-2) DATE 04730002
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500  $1,123,141.60
NORTHLAKE, ILLINCIS 60154 WF-1398 0.00
WF-5631 57.978.08
WF-3520 $118,111.97)
WF-3320 ($2,460.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
#* ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
64 CUT & SPLICE COND. 1.25" DiA. 100 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.60 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2.5° DA, 100 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66 CUT & SPLICE COND. 4" DIA. 100 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0,00 $0.00 0.00 $0.00 1.00 $300,00
67 CONCRETE HANDHOLE, REM & REPL 100 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE MANDHOLE 200 EA. $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $290.00
69 DRILL EXISTING FOUNDATION 100 EA. $255.00 $255.00 1,00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP. TR SIGNAL INSTALLATION 100 EA.  $15,500.00 $19,600.00 1.00 $19,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,800.00
Tt REM & REINST. EX. MAST ARM ASSEMBLY 100 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANGE OF EXIST. TR SIGNAL 5.00 EA. $5,000.00 $25,000.00 5.00 $25,000.00 4.00 $20,000.00 4.00 $20,000.00 .00 $0.00 1.00 $5,000.00
73 SILT FENCE, SEDIMENT & ERCS. CONTRL 45000 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & ERCS. CONTRL 4,060.00 LF, $1.50 $5,090.00 7,060.00 $10,590.00 6,567.00 $9,850.50 5,467.00 $8,200,50 1,100.00 $1,650.00 453.00 $739.50
% STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 92000 SY. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380,00
k2 UNPAVED INLET PROT. SEDIMENT CONTR. 18.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0,00 0.00 $0.00 19.00 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $650.00 46.00 $590.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $680.00
79 ROCK AT CUL/DITCH CHECKS, ER. CONTR 10.00 €A, $200.00 $2,000.00 10.00 $2,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $2,000,00
80 8' HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
&1 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 9.00 $0.00 1.00 $2,700.00
a2 CORROSION MOMITOR. & CONTROL SY5T. 1.00 LS. $136,765.00 $136,765.00 1.00 $136,765.00 0.38 $51,970.70 Q.36 $49,235.40 a.02 $2735.30 062 $84,794,30
83 TRENCH WATER CONTROL 100 LS. $77,456.00 $77,456.00 1.00 $77,456.00 0.77 $59,641.12 073 $56,542.98 0.04 $2,068.24 023 $17,814.88
84A 8" DI PIPE WATERMAIN 1,370.00 LF. §5255 $71,393.50 1,370.00 $71,993.50 1,386.00 $72,634.30 1,386.00 $72.834.30 0.00 $0.00 (16.00) (§340.80)
B4B 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 2,00 $4,600.00 0.00 $0.00 0.00 $0.00
84C  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 200 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00
84D 1* SERVICE CONNEGTION, LONG 2.00 EA. $2,000.00 $18.000.00 9.00 $18,000.00 .00 $18.000.00 9.00 $18,00C.00 ©.00 $0.00 0.00 $0.00
B84E 9 SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 5.00 $9,000.00 6.00 $8,000.00 0.00 $0.00 3.00 $4,500.00
B84F 8 DI PIPE WATERMAIN 1,840.00 LF. $37.60 $69,184.00 1,840.00 $69,184.00 1.839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
843 6° DI PIPE WATERMAIN 80.00 LF $37.60 $3,384.00 9000 $3384.00 67.00 $2519.20 57.00 $2519.20 0.00 $0.00 23.00 $864.80
84H 8" GATE VALVE & VALILT 200 EA $2,300.00 $4,600.00 2.00 $4,600.00 2.00 $4,600.00 Z2.00 $4,600.00 0.00 $0.00 0.00 $0.00
841 8" GATE VALVE & BOX 100 EA $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $8300.00
84) 6" GATE VALVE & VAULT 400 EA $800.00 $2,400.00 4.00 $2,400.00 4.00 $2400.00 4.00 $2400.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX_ VALVE 500 EA. $2,500.00 $12,500.00 .00 %$12,500,00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 3$0.00
84L 1" SERVICE CONNECTION, LONG 1200 EA. $2,000.00 $24,000.00 12.00 $24,000.00 2.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
84M  1' SERVICE CONNECTION, SHORT 12.00 EA $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 +0.00 $15,000.00 0.00 $0.00 200 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 20.00 LF. $200.00 $4,000.00 2000 $4,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $4,000.00
840 12" DI PIPE WATERMAIN 423000 LF. $5559  $235145.70 4,230.00 $235,145.70 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,730.00 $235,145,70
84P 12* GATE VALVE & VAULT 2.00 EA %$2.500.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00
84Q FIRE HYDRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $6.00 2.00 $5,000.00
B4R ASPHALT PAVT, REM & REPLCE 140000 SY. $34.00 $47,600.00 1,400.00 $47,600.00 0.00 $0.00 0.00 $0,00 0.00 $0.00 1,400.00 $47,600.00
845  12° DI PIPE WATERMAIN 4,060.00 LF. $4675  $189,805.00 4,060.00 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,060.00 $189,805.00
84T 12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
aqu FIRE HYDRANT WITH ALUX,. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 .00 $0.00 000 $0.00 0.00 $0.00 2.00 $5,000.00
84V AUGER FOR INSTALLATION OF MAIN 16.00 LF. $200.00 $3,000.00 15.00 $2,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 15.00 $3,000.00
B4W  ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $51,000.00
85 STEEL SHEETING LEFT iN PLACE 1,000.00 SF, $40.00 $40,000.00 1,000.00 $40,000.00 .00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 | $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2.000.00 C.Y. $18.00 $36,000.00 2,000.00 $36,000.00 1,174.00 $21,132.00 £36.00 $11,448.00 538.00 $9,684.00 826.00 $14,868.00
87 CLASS "SI* CONCRETE 20000 C.Y. $7255 $14,510.00 200,00 $14,510.00 17.00 $1,233.35 +7.00 $1,233.35 0.00 $0.00 183.00 $13,276.65
e CLASS B CONCRETE 30000 CY. $61.50 $18,450.00 300.00 $18,450.00 34.00 $2,091.00 34.00 $2,091.00 0.00 $0.00 266.00 §16,359.00
88 LEVELING BINDER 3,000.00 TON $44 00 $132,000.00 3,000.00 $132,000.00 1,024.00 $45,056.00 0.00 $0.00 1,024.00 $45,056.00 1,976.00 $86,944.00
90 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 200 EA. $9,000.00 $18,000.00 2.00 $18,000.00 £.00 $0.00 0.00 $0.00 0.00 50.00 200 $18,000.00
2] GROUNDBED DRAIN {COR.CONT.DRG. #91) 200 EA. $11,000.00 522,000.00 2.00 $22.000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 10000 CY. $50.00 $5,000.00 100.00 $5,000.00 62.00 $3,100.00 62.00 $3,100.00 0.00 $0.00 38.00 $1,900.00
93 PAVT. BASE, REM & REPLACE 1.500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 70.00 $2,380.00 oo $0.00 70.00 $2,380.00 1,430.00 $48,620.00
o4 2 ADDITIONAL BIT. MIX 1,000.00 SY. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,975.00 675.00 $6,075.00 0.00 $0.00 325.00 $2.525.00
o5 EXT.PROT.COAT.CONC PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 [iL4] $0.00 0.00 $0.00 100.00 $52,000.00
96 1" TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 000 $0.00 0.00 $0.00 1,000.00 $30,000.00
a7 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 000 $0.00 0.00 $0.00 100 $2,500.00
98 RELOCATE 2° GAS MAIN 280.00 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 £0.00 $4,000,00 0.00 $0.00 200.00 §10,000.00
a9 CASTAN-PLACE CONC VAULT FOR ROV 6 100 EA. $18,700.00 $18,700 00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100  COND. IN TRENCH, 1.25° GALV. STEEL 250.00 LF. $3.50 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00




DU PAGE WATER COMMISSION PAYMENT # 24
WEST TRANSMISSION MAIN (TW-2) DATE 04/30/02
ROSS! CONTRACTORS ACCOUNT # AMOUNT
20t WEST LAKE STREET WE-7500  $1,123,144.60
NORTHLAKE, ILLINOIS 50164 WF-1398 0.00
WF-8631 57,978.08
' WF-3520 #118,111.97)
WF-3530 ($2,480.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRAGT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
101 COMD. [N TRENCH, 1.5" GALV. STEEL 50.00 LF. $4.30 5215.00 50.00 $215.00 0.00 $0.00 6.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2* GALY. STEEL 6000 LF. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 30,00 0.06 $0.00 50.00 $288.00
103 COMND. IN TRENGH, 2.5" GALV. STEEL 50.00 LF. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $444.00
104 COND. IN TRENCH, 3' GALV. STEEL 50.00 LF. $9.50 $576.00 60.00 $576.00 0.00 50.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5" GALV. STEEL 5000 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106 COND. IN TRENCH, 4' GALY. STEEL 2000 LF. $12.50 $250.00 20.00 $250.00 .00 $0.00 0.00 $0.00 0.00 $0.00 2000 $250.00
107 CONC. HANDHOLE, REM & REPLAGE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLAGEMENT 20000 LF. $18.00 $3,500.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109 REMOVE EL.CABLE FROM COND.& REINST. 50000 LF, $1.20 $600,00 500.00 $600.00 0.00 $0.00 0.00 $0.00 .00 $0.00 800.00 $600.00
110 TRENGH & BACKFILL FOR ELECT. WORK 30000 LF. 3340 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0,00 $0.00 300.00 $1,020.00
CO1 TIME EXTENSION - 14 DAYS (PHASE | ONLY)
COZ  SEDIMENT LOGS IN LIEU OF STRAW BALES 000 LYD $38.61 $0.00 390.00 §15,057.90 217.00 58,3768.37 217.00 $8,378.37 0.00 M T ) 173.00 $6,679.53
CO3  ADD 3' BIT CONC FOR PAVT INW.CHICAGO 000 S.Y. $9.82 $0.00 £.350.00 $51,997.00 5,907.00 $67,826.74 6,907.00 $67,826.74 0.00 $0.00 1,443.00 §14,170.26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 0.00 LS. $5400.00 3000 1.00 $5,400.00 1,00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
CO5  ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS--GENEVA TO MAIN ST Qo0 SY. 54.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 50.00 188.00 §902.40
2. BIT SHOULDERS—GENEVA TO MAINST 000 S.Y. $13.35 $0.00 1,000.00 $13,850.00 962.00 $13323.70 962.00 $13323,70 0.00 $0.00 .00 $526.30
CO6  ADD COST-SAWING & PAVT MARKINGS 000 LS. $2,808.17 $0.00 1.00 $2,50817 1.00 $2,800.17 1.00 $2,808.17 0.00 $0.00 o0 $0.00
CO7  ADD COST-ADJUST HH, CB & SAWCUT CURB 0.00 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 o000 $0.00
CO8  CREDIT-B8" DIA CASING INSTEAD OF 72° 000 LF. $10.00) $0.00 860.00 {$4.600.00) 830,00 (£8,300.00} 740.00 {§7.400.00) 90.00 ($900.00) 30.00 (3300.00)
€05 1. ADD 2500 LF CAG TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT-. ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & R FENGE AT MCCORMIGK EASEMENT 080 LS. §5,931.20 50.00 1.00 $5.931.20 1.00 $5,931.20 1.00 $5.931.20 0.00 $0.00 0.00 $0.00
GOl ADD AIR RELEASE VALVE & MH, ST.39+00 000 EA. $7.470.00 $0.00 1.00 $7470.00 0.00 $0.00 0o $o0.00 000 $0.00 1.00 $7.470.00
CO1z D SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 1290 $3,000.00 12.00 $3.000.00 1290 $3,000.00 o0 $0.00 0.00 $0.00
CO13  SEEDING AT 200LEB/ACRE IN FOREST PR, 0.00 S.Y. $4.90 $0.00 3,500.00 $19,110.00 168,00 $823.20 163,00 $823.20 0.00 $0.00 3,732.00 $18,286.80
COt4  ADD COST FOR WETLAND GAP-PR.CR. RO 0.00 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $18,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO1S 4" YELLOW PAVT. STRIPING-WINFIELD RD 00¢ LF. $0.39 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 $5,109,00 oo $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR, CONT.DRG. 000 LS. $119736.00 $0.00 1.00 $419,736.00 0.75 $89,802.00 0.75 $89,802.00 0.00 $0.00 0.25 $29,934.00
CO17  WAIVE FIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES Doo Ea $500.00 $0.00 34.00 $17,000.00 34,00 $17.000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 000 LS $2,500.00 50.00 1.00 $2,500.00 1.00 £2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
G019 TIME RESTRINT & TEMP. ROAD-WAYNE TWP 000 LS.  $30,000.00 $9.00 1.00 $30,000.00 0,00 $0.00 0.00 $0.00 600 $0.00 1.00 $30,000.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5.960.00 0.00 $0.00 0.00 $0.00
CO21  AMEND QTY GF ITEMS 47, 74 8 GO2 ABOVE
COz2  ADD. WORK AT ROVZ AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $0.00 1.00 $4,050.30 075 $3,037.72 075 $3.037.73 .06 $0.00 0.25 $1,01257
2. BOLLARDS AT ROVZ 008 LS. $580.00 $0.00 3.00 $2,540.00 000 $0.00 [o1:) $0.00 0.0 $0.00 3.00 52,540.00
3. ELECTRICAL REVISIONS AT ROV3 oot LS. 535,589.70 $0.00 +.00 $35,589.70 075 $26,692.28 065 $23,133.3 010 $3,558,97 0.25 $8,897.42
COZ3  INSTALL EIM AGTUATOR AT ROVZ 000 LS. $17,455.00 $0.00 100 $17,455,00 0.00 $0.00 0.00 $o0.00 0.00 $0.00 1.00 $17,455.00
CONTRACT SUB-TOTALS $17476,112.15 $17,954,536.92 $12,580,074.49 $11,407,954.81 $1,181,11968 $5.365,262.43
F=====ss=3ooo erTssstamssmgnIIT
RETENTION 10.00% (§1,258,907.45) ($1,140,795.48) $118,111.97) $1,258,907.45
CONTRACT TOTALS $11,330,167.04 $10,267,159.33 $1,063,007.711
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS ($60.00) 331.00 ($19,880.00} 250.00 [$17.400.00} 4100 ($2,450.00)
2X EXCESS ENGINEERING COSTS-DWC HRS. $60.00) 000 $0.00 .09 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1.716.00) {$1,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRO WY &22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) ($3,153.96) $0.00
NET PAYMENT TO CONTRACTOR  (—— =~ ———e __ = $11,305,437.08 $10,244,889.37 $1,060,547.71
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