
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

ENGINEERING & CONSTRUCTION COMMITTEE ITEMS 
THURSDAY, OCTOBER 10, 2002 

 
I. Report of Status of Construction/Operations  

II. Additional Engineering 

- Alvord, Burdick & Howson, L.L.C., Project No. D0108A, Invoice No. 2002-
280 in the amount of $317.69 

III. Change Orders 

A. Change Order No. 5: Boiler Replacement 

B. Change Order No. 6: Boiler Replacement 

C. Change Order No. 1: MS-15 (Meter Station 5G) 

D. Change Order No. 24: Contract TW-2 (West Transmission Main) 

E. Change Order No. 26: Contract TW-2 (West Transmission Main) 

F. Change Order No. 27: Contract TW-2 (West Transmission Main)  

IV. Partial Pay Request 

A. Progress Payment No. 5: Boiler Replacement Project 

B. Progress Payment No. 3: Contract BOV-1 (Blow Off Valve Repair) 

C. Progress Payment No. 1: Contract MS-15 (Meter Station 5G) 

D. Progress Payment No. 13: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) 

E. Progress Payment No. 28: Contract TW-1 (West Transmission Main) 

F. Progress Payment No. 26: Contract TW-2 (West Transmission Main) 

G. Quick Response Contract 

1. QRE1-003A – Replace Existing Breaker Panels with NEMA 4X 
Enclosures 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



TO: 

FROM: 

DATE: 

DuPage Water Commission 
MEMORANDUM 

General Manager 

Robert L. Martin~ ~ 
October 4,2002 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of September were a total of 2.941 billion 
gallons. This represents an average day of 98.0 million gallons per day (MGD), 
which is higher than the September 2001 average day demand of 85.1 MGD. 
The maximum day demand was 115.9 million gallons (September 8,2002), 
which is higher than the September 2001 maximum day of 98.2 million gallons. 
The minimum day flow was 82.8 million gallons. The Commission recorded a 
total precipitation for the month of September of 2.20 inches compared to 5.62 
inches for September 2001. 

Construction Overview 

Illinois American Water Company Meter Station 5G, Contract MS-15 
Contractor has completed the structural concrete work and is presently 
working on the process piping. 

Heating System Replacement Project 
The contractor has completed the installation of the heating system and 
presently we are commissioning the system. 

The following are attachments to this memorandum: 
1. DuPage Laboratory Bench Sheet for September, 2002 
2. Water Sales Analysis 01-May-99 to 30-September-02 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

OperationslMemorandumslRm02100401.doc 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 30-Sep-02 

PER DAY AVERAGE 80,538,221 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

....... _-_._---_.- ._. __ ._-_ .. _-------_._---- ----------------_._--------- --------------- -------------------------- ------------------------- ------------------------ ---------------------- --------------------
May-99 2,591,032,000 2,694,783,377 96.15% $3.420,162.24 $2,816,896.94 726,300 0.03% 96.18Dk 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71 Ok $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75Dk 
Aug-99 3,238,921,000 3,362,529,956 96.32Dk $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224.415,734 95.93DA, $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29Dk $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37% 
Nov-99 2,356,640,000 2.433.464,566 96.84Dk $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89DA, 
Dec-99 2.408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35% 
Jan-OO 2.433,111,000 2,518.471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64Dk 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24Dk 
Mar-OO 2,330.484,000 2,417,066,214 96.42DA, $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50DA, 

May-OO 2,669,079,000 2,757,885,612 96.78Dk $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2.765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03Dk 96.89"A, 
Jul-OO 3,147,101,000 3,250,023,197 96.83DA, $4,154,173.32 $3,531,972.81 1,313,300 0.04DA, 96.87% 

Aug-OO 3,150.764,000 3,263,518,921 96.54DA, $4,159,008.48 $3,546,639.33 1.424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36DA, $3,834,730.68 $3,276,235.53 1.496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16Dk 
Nov-OO 2,276,425,000 2,330,256,690 97.69Dk $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74Dk 
Dec-OO 2.416,208,000 2.481,365,409 97.37DA, $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-Ol 2,390.741,000 2.454,238.938 97.41 DA, $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45Dk 
Feb-Ol 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2.449,545.15 818,800 0.04% 98.12Dk 
Mar-Ol 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31 ok 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651.407.20 784,200 0.03Dk 97.70Dk 

May-Ol 2,679,850,000 2,792,321.195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44°k 96.41% 
Jun-Ol 2,944,352,000 3,026.438,540 97.29°k $3,915,988.16 $3.419,875.55 10,068,050 0.33% 97.62% 
Jul-Ol 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-Ol 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68DA, $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-Ol 2,382,399,000 2.441,347,080 97.59°k $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-Ol 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,66134 $2,763,145.29 1,017,300 0.04% 98.73Dk 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794.452.36 $2,515,557.36 1,134,300 0.05°k 98.19"A, 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1.118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422.434 96.57°k $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09DA, $3,986.490.62 $3,600.489.48 2,949,188 0.10% 97.18"A, 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243.485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23Dk 

-------------_._---------- --------------._------------ ----._-------_. -------------------------- ------------------------- ------------------------ ----------------------- --------------------
TOTALS (1) 306,447,931,000 315,916,239,639 97.00% $408.418,991.74 $329,501,325.85 222,862,343 0.07% 97.07% 

============== ======================== ============== ============== ============= ============= =========== 

(1) . SINCE MAY 1 1992 
(2) . REPRESENTS DU PAGE PUMP STATION METER TESTING AND CONSTRUCTION PROJECT USAGE 

Opemtions ISpreadsheets IH20SALES .xls 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: October 4, 2002 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. A tentative agreement has been reached with the Contractor 
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process 
may take 5 to 8 months to complete. 

Lost Time Accidents to Date 10104/02 John Neri Const. Co. - o 

CONTRACT TW-1/98 WEST TRANSMISSION MAIN 

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration 
punch list items. The pipeline has been placed into service. 

Lost Time Accidents to Date 10104/02 Harry W. Kuhn Inc. - o 

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 46,975 feet of 48" steel pipe to date with 3,025 feet of 
pipe remaining. This is 94% of the pipe to be installed. 

Lost Time Accidents to Date 10/04/02 - Rossi Contracting Co. Inc. - 0 

CONTRACT TE-S/01 CORROSION MITIGATION SYSTEM 

Construction is progressing and is 98% complete. 

Lost Time Accidents to Date 10/04/02 - Cleveland Construction Co. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 34 blow-off valves to date. This is 9% of the 
work to be completed. 

Lost Time Accidents to Date 10/04/02 - Rossi Contracting Co. Inc. - 0 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Commill~e 

Robert L. Marti~~ 
October 1, 2002 

Additional Engineering 

The following additional engineering service have been performed: 

Alvord, Burdick & Howson, L.L.C., Project No. D010BA. Invoice No. 2002-2BO This 
additional engineering work in the amount of $317.69 is for assistance in the power 
monitoring instrumentation requested by staff for the Schaumburg Emergency 
Interconnection, Contract SS-3. Staff recommends payment. 

Operations/Memorandums/Rm021 001 01.doc 



ALVORD, BURDICK & HOWSON, L.L.C. 

20 NORTH WACKER DRIVE -1401 

CHICAGO, ILLINOIS 60606 

DuPage Water Commission 
600 East Butterfield Rd 

Elmhurst IL 60126 

Attn: Mr. James Holzwart 

INVOICE 

Re: SCHAUMBURG T.O.#2 (ADDL SERVICES) 

TELE.NO. (312)236-9147 

FAX. NO. (312)236-0692 

September 30, 2002 

Invoice No: 2002-280 

Project No: D0108A 

For professional services rendered for the period August 25, 2002 to September 24, 2002 

for the referenced project. 

Title 

Project Engineer 

+ Overhead 180% 

Total Professional Services 

Reimbursable 

Postage & Delivery 

Total Out-of-Pocket Expenses 

Total Reimbursables 

Total Invoice 

Employee 

Number 

7615 

Hours 

2.00 

2.00 

Amount 

$108.84./ 

$108.84 

$195.91/ 

$304.75 §} 

12.94/ 

12.94 

12.94 

$12.94 

$317.69 ;'y~ 



fedEx Express Payment Type Detail (Original) 

)ropped off: Jul 25, 2002 Payor: Shipper 

• ,",t 3urchar~, - Fedb has a_plied d fuel Sur;w~e of 2.50% to this shipment. 
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ira nspor1ation Charge 
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Residential Deli'larl 

Total Transportation Charges 

Reference: 00108 A 

Invoice Number: 4·343·35993 
Invoice Date: 
Acc:c;nt ~lumbcr: 

Aug 28, 2G02 
lOII-SFi7.7 
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ADDITIONAL S~~RVICES AND/OR BEYOND COMPLETION DATE PROJECTS 

PIE Employee NanH.' .Ioh No. Total II rs. I)esaiption 
Datl' No. 

08/25 to 7615 K CHEN DOI08A 200 Power monitor setting. 
09/24/02 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 2 

PROJECT NAME: Boiler Replacement CHANGE ORDER NO.5 

LOCATION: DuPage Pumping Station 

CONTRACTOR: G.F. Connelly Mechanical DATE: September 20, 2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Resized fire damper for new boiler room wall. 
2. Relocation of existing natural gas line. 

B. REASON FOR CHANGE: 

1. Resizing of fire damper to accommodate structural bond beam. 
2. Relocation of natural gas line outside of fire rated enclosure to 

prevent potential hazard. 

C. REVISION IN PRICE: 

1. $ 287.50 
2. $ 904.21 
Total $ 1,191.71 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders remains November 01 J 2002. 

2. Any additional work to be performed under this Change Order shall be carried 
out in compliance with the Contract Specifications for the Boiler Replacement 
and Related Construction Work and revised Contract Drawings attached 
hereto and under the provisions of the Original Contract, including 
compliance with applicable Equipment SpeCifications, General 
Specifications, and Project Specifications for the same type of work. 

3. This Change Order, unless otherwise provided herein, does not relieve the 
Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 



SHEET 2 OF 2 
CHANGE ORDER NO.4 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract 

2. Net Change Due To Previous Change Orders 

3. Amount of Contract, Not Including This Change Order 

4. Addition to Contract Due To This Change Order 

5. Amount of Contract Including This Change Order 

RECOMMENDE FOR ACCEPTANCE: Primera 

$ 465,924.00 

$ 14,075.63 

$ 479,999.63 

$ 1,191.71 

$ 481,191.34 

(9-'?~O:2- ) 
Date 

ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors 

BY: U£ ~ --~~~~--~~~~~~~~~~ 

nature of Authorized Representative 

DU PAGE WATER COMMISSION: 

BY: ----------------------------------James J. Holzwart 
General Manager 

( r -:;., '1--0 zt­
Date 

( ) 

Date 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 2 

PROJECT NAME: Boiler Replacement CHANGE ORDER NO.6 

LOCATION: DuPage Pumping Station 

CONTRACTOR: G.F. Connelly Mechanical DATE: September 30,2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Additional pipe insulation. 

B. REASON FOR CHANGE: 

1. Condensation from Air Handlers. 

C. REVISION IN PRICE: 

1. $ 571.55 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders remains November 01,2002. 

2. Any additional work to be performed under this Change Order shall be carried 
out in compliance with the Contract Specifications for the Boiler Replacement 
and Related Construction Work and revised Contract Drawings attached 
hereto and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General 
Specifications, and Project SpeCifications for the same type of work. 

3. This Change Order, unless otherwise provided herein, does not relieve the 
Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 



SHEET 2 OF 2 
CHANGE ORDER NO.6 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $ 465,924.00 

2. Net Change Due To Previous Change Orders $ 15,273.34 

3. Amount of Contract, Not Including This Change Order $ 481,191.34 

4. Addition to Contract Due To This Change Order $ 571.55 

5. Amount of Contract Including This Change Order $ 481,762.89 

RECOMMENDED FOR ACCEPTANCE: Primera 

BY: -------------------------------- (\-----) 
Signature of Authorized Representative Date 

ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors 

BY: --------------------------------Signature of Authorized Representative 

DU PAGE WATER COMMISSION: 

BY: ---------------------------------
James J. Holzwart 
General Manager 

(\-----) 
Date 

(\-----) 
Date 



CHANGE ORDER 

THE DU PAGE WATER COMMISSION SHEET 1 OF 2 

PROJECT NAME: Meter Station 5G CHANGE ORDER NO.1 

LOCATION: Glen Ellyn, IL Contract: MS-15/01 

CONTRACTOR: Genco Industries, Inc. DATE: September 30,2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Revision of electrical service to revised CornEd connection point. 
2. Provide & maintain new tree protection & silt fencing, maintain existing 

tree & silt fencing throughout length of Contract. 
3. Additional 8" water main and fittings. 
4. Time Extension of 129 calendar days. 

B. REASON FOR CHANGE: 

1. Final CornEd connection point received after design and bidding of 
Contract. Additional service length of 135 lineal feet of conduit in 
ductbank that requires mostly hand excavation. 

2. Glen Ellyn local ordinance requires tree preservation and protection 
throughout length of construction period. 

3. Existing water main misalignment requires installation of offset 
piping. 

4. Glen Ellyn building permit application review, subsequent plan 
revision & resubmittal and delays in building permit issuance. 

C. REVISION IN PRICE: 

1. $8,904.00 

2. $3,400.00 

3. $1,270.00 

4. N/A 

This Change Order to be reimbursed by Illinois American Water Company 

MS-15/01 CO#1 



SHEET 2 OF 3 

CHANGE ORDER NO. 1 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 129 calendar 
days, changing completion date to December 16, 2002. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the Contract Specifications for MS-15/01 and 
revised Contract Drawings attached hereto and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order, unless otherwise provided herein, does not relieve the 
Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 

MS-15/01 CO#1 



SHEET 3 OF 3 

CHANGE ORDER NO. 1 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $ 148,800.00 

2. Net Change Due To Previous Change Orders $ 0.00 

3. Amount of Contract, Not Including This Change Order $ 148,800.00 

4. Addition to Contract Due To This Change Order $ 13,574.00 

5. Amount of Contract Including This Change Order $ 162,374.00 

RECOMMENDED FOR ACCEPTANCE: Consoer Townsend Envirodyne 

BY: -------------------------------
Signature of Authorized Representative 

ACCEPTED: CONTRACTOR: Genco Industries, Inc. 

BY: 
--~---------------------------

Signature of Authorized Representative 

DU PAGE WATER COMMISSION: 

BY: ---------------------------------

MS-15/01 CO#1 

James J. Holzwart 
General Manager 

('-----) 
Date 

( '-----) 
Date 

(-------) 
Date 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 24 

LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2 

CONTRACTOR: Rossi Contractors DATE: March 22, 2002 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Increase the plan quantity ofltem 84H, 8" Gate Valve & Vault by 2 Each. 

2. Reduce the plan quantity ofltem 84J, 6" Gate Valve & Vault by 2 Each. 

Additional cost for these changes related to the Winfield Additional work is to be 
paid by the Village of Winfield. 

B. REASON FOR CHANGE: 

1. On Summit Drive at Washington Street, for the Winfield Additional Work, 
two 6" Gate Valve & Vault were to be installed per Addendum 2. During 
construction, the Village resident engineer directed the Contractor to install 
8" Gate Valve & Vault in lieu of6" and the Contractor complied with the 
direction. Therefore, an increase in the quantity of Item 84H is required. 

2. Due to the reasons described in item 1 above, two 6" Gate Valve& Vault 
were not used and therefore, reduction in the quantity of Item 84J is 
required. 

C. REVISION IN PRICE: 

UNIT PRICE: 

ADDITION: 
1. Item 84H, 8" Gate Valve & Vault 2 Each @ $2,300.00/Each 

DEDUCTION: 
2. Item 84J, 6" Gate Valve & Vault 2 Each @ $600.001 Each 

TOTAL 

$4,600.00 

($1,200.00) 

$3,400.00 



SHEET20F3 

CHANGE ORDER NO. 24 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date January 21, 2003. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Supplemental Contract Drawings designated as West 
Transmission Main, and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, and 
Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 



SHEET30F3 

CHANGE ORDER NO. 24 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $17.476,112.15 

2. Net change due to 
previous Change Orders $ 478,224.77 
No.1 to 23 

3. Amount of Contract, not including 
this Change Order $17,954336.92 

4. Addition to Contract 
due to this Change Order $ 3.400.00 

5. Amount of Contract including this 
Change Order $17,957,736.92 

RECOMMENDED FOR ACCEPTANCE: fli1.Wdk-~. ( q - (0-0'2.-1 
F '~lvord, Burdick, & Howson Date 

Consulting Engineers 

BY: __ ~~~--.tl.....L.::=:=======---'~I~ 2t:J()2) 
re of Authorized Representative Dale 

ACCEPTED BY CONTRA 

BY: ( 7'" 7 - elL) 
Signature of Date 

Authorized Representative 

DUPAGE WATER COMMISSION: 

BY: () 
~----------------~J~a-m-e-s~J.~H~o~lz-w-a-rt--------~----D=-at-e--~ 

General Manager 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 26 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: October 01, 2002 

 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost of installing 12" water main, on St. Charles Road 

across County Farm Road at revised location, as agreed by the 
Contractor and the Village of Winfield, and authorized by the 
September 6, 2002 letter, attached to this change order, from the 
Village of Winfield to the Commission. 

 
Additional cost for this change related to the Winfield Additional Work is to 
be paid by the Village of Winfield. 

 
 

B. REASON FOR CHANGE: 
 
1. The Village of Winfield revised the plans for installation of the 12" 

water main on St. Charles road during the process of obtaining 
permit from the DuPage County Division of Transportation. As a 
result, the cost for installation of the 12" water main, on St. Charles 
Road across County Farm Road, is revised as agreed by the 
Contractor and the Village of Winfield.  

  
C.    REVISION IN PRICE: 
 

 
 

  1.  12" WM Across County Farm Road   120 LF @ $90.00/LF$10,800.00 
 

      TOTAL        $10,800.00 
 
 
 
 
 
 
 

SHEET 2 OF 3 



 
  CHANGE ORDER NO. 26 

 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date January 21, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 26 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                 $     535,363.77 
                        No.1 to 25                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $18,011,475.92 
 
       4.   Addition to Contract  

due to this Change Order $ 10,800.00 
 

5. Amount of Contract including this   
                       Change Order $18,022,275.92 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
ACCEPTED: Village of Winfield 
 
BY:___________________________________________(________________)Signature of 
Authorized Representative Date 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 4 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 27 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE:   October 02, 2002 

 
 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost of installing 12" water main and appurtenances, on St. 

Charles Road from County Farm Road to Pleasant Hill Road at 
revised location, as agreed by the Contractor and the Village of 
Winfield, and authorized by the September 30, 2002 letter, attached 
to this change order, from the Village of Winfield to the Commission. 

 
Additional cost for these changes related to the Winfield Additional Work is 
to be paid by the Village of Winfield. 

 
 
 

B. REASON FOR CHANGE: 
 
1. The Village of Winfield revised the plans for installation of 12" water 

main and appurtenances on St. Charles Road during the process of 
obtaining permit from the DuPage County Division of Transportation. 
As a result the quantity and/or unit price for installation of the 12" 
water main and appurtenances are revised as agreed by the 
Contractor and the Village of Winfield. The revised Items 84SR, 
84TR, 84UR, 84VR and 84WR are added to the Contract. The 
original Items 84S through 84W are deducted from the Contract. 

  
 

 
 
 
 
 
 
 
 
 



SHEET 2 OF 4 
 

  CHANGE ORDER NO. 27 
 
 
C.    REVISION IN PRICE: 

 
 ADDITION: 
 

1.  Item84SR    12" DIP Water Main    4060LF @ $87.51/LF     $355,290.60    
 

2.  Item84TR    12" Gate Valve & Vault    5EA @ $3,145.00/EA   $15,725.00 
 
3.  Item84UR    Fire Hyd. w/ Aux. Valve 10EA @ $3,200.00/EA   $32,000.00 
 
4.  Item84VR    Auger for Inst. of Main   75LF @ $300.00/LF       $22,500.00 
 
5.  Item84WR    Asphalt Pavt. R & R    156SY @ $34.00/SY         $5,304.00 
 

    Sub Total      $430,819.60 
 

DEDUCTION: 
 

1.  Item84S    12" DIP Water Main    4060LF @ $46.75/LF ($189,805.00) 
 
2.  Item84T    12" Gate Valve & Vault    1EA @ $2,500.00/EA     ($2,500.00) 
 
3.  Item84U    Fire Hyd. w/ Aux. Valve    2EA @ $2,500.00/EA     ($5,000.00) 
 
4.  Item84V    Auger for Inst. of Main    15LF @ $200.00/LF     ($3,000.00) 
 
5.  Item84W    Asphalt Pavt. R & R    1,500.00SY @ $34.00/SY  ($51,000.00) 
 

Sub Total     ($251,305.00) 
 

 
NET TOTAL  $179,514.60 

 
 
 
 
 
 
 
 
 

SHEET 3 OF 4 
 

  CHANGE ORDER NO. 27 



 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar  days, 
making the final completion date January 21, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 4 OF 4 
 
 CHANGE ORDER NO. 27 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                 $     546,163.77 
                        No.1 to 26                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $18,022,275.92 
 
       4.   Addition to Contract  

due to this Change Order $179,514.60 
 

5. Amount of Contract including this   
                       Change Order $18,201,790.52 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
ACCEPTED: Village of Winfield 
 
                         
BY:___________________________________________(________________) 
 Signature of Authorized Representative Date 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
DUPAGE WATER COMMISSION: 
 
BY: (                            ) 

 James J. Holzwart Date 
 General Manager 



# 

DU PAGE WATER COMMISSION 
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK 

GF CONNELLY MECHANICAl CONTRACTORS INC. 
2515 SOUTH WABASH AVE. 
CHICAGO,IL 60616 

ITEM 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

STAFF APPROVA S 
. ENGINEERING 

f\CCOUNTING 

ORIGINAl AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT 

PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION 

------------- ------ -----
BONDS 
INSURANCE 
MOBILIZATION 
SHOP DRAWINGS 
RENTAl EQUIPMENT 

6 GFCO&P 
MECHANICAl DEMOLITION 

8 GENERAl DEMOLITION 
9 CONCRETE 

10 CARPENTRY 
11 DRYWAlL 
12 GLAZING 
13 MASONRY 
14 HM DOORSIFRAMESlHDWE 
15 LIQUID APPLIED FLOORING 
16 TERRA2Z0 
17 ROOFING 
18 PAINTING 
19 VENTILATION 
20 BOILER FLUES 
21 CHEMICAl WATER TREATMENT 
22 FIRE SUPPRESSION SYSTEM 
23 INSULATION 
24 TEMPERATURE CONTROL 
25 ELECTRiCAl 
26 PIPEN AlVES/FITTINGS 
27 PIPENAlVELABOR 
28 AHU & PT AC'S 
29 AHUIPTAC LABOR 
30 HUMIDIFIER 
31 HUMIDIFIER LABOR 
32 TACO PUMPs/ACC'S 
33 PUMP LABOR 
34 BOILERS 
35 BOILER LABOR 

CHANGE ORDERS 

COl 110VCIRCUITATWUH 
C02 208V CIRCUIT AT AC-3 
C03 ADD'I.. CONCRETE RESTORE 
C04 MASONRY & VENTILATION 
C05 RELOCATE GAS LINE 

CONTRACT SUB-TOTAlS 

RETENTION 

CONTRACT TOTALS 

lX ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 
100.00% L.S. 

0.00% LS. 
0.00% LS. 
0.00% LS. 
0.00% LS. 
0.00% LS. 

10.000% 

DAYS 

$6,500.00 
$7,386.00 
$1,000.00 

$10,000.00 
$6.000.00 

$45,000.00 
$20,301.00 
$20,000.00 
$20,492.00 

$9,491.00 
$12,343.00 

$550.00 
$15,000.00 

$6,000.00 
$9,500.00 
$1,500.00 
$2,000.00 

$13,464.00 
$26,170.00 
$11,800.00 

$800.00 
$7,400.00 
$8,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 
$15,000.00 
$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
$5,414.00 

$435.65 
$447.35 

$9,813.10 
$3,379.33 
$1,191.71 

($500.00) 

$6,500.00 
$7,386.00 
$1,000.00 

$10,000.00 
$8,000.00 

$45,000.00 
$20,301.00 
$20,000.00 
$20,492.00 
$9,491.00 

$12,343.00 
$550.00 

$15,000.00 
$6,000.00 
$9,500.00 
$1,500.00 
$2,000.00 

$13,464.00 
$26,170.00 
$11,800.00 

$800.00 
$7,400.00 
$8,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 
$15,000.00 
$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
$5,414.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$465,924.00 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

$6,500.00 
$7,386.00 
$1,000.00 

$10,000.00 
$6,000.00 

$45,000.00 
$20,301.00 
$20,000.00 
$20,492.00 

$9,491.00 
$12,343.00 

$550.00 
$15,000.00 

$6,000.00 
$9,500.00 
$1,500.00 
$2,000.00 

$13,464.00 
$26,170.00 
$11,800.00 

$800.00 
$7,400.00 
$8,000.00 

$45,676.00 
$27,271.00 
$20,217.00 
$47,369.00 
$15,000.00 

$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
$5,414.00 

$435.85 
$447.35 

$9,813.10 
$3,379.33 
$1,191.71 

$481,191.34 

3.28% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
76.00% 

100.00% 
100.00% 
100.00% 
25.00% 
70.00% 

0.00% 
86.00% 
20.00% 

0.00% 
100.00% 
100.00% 

0.00% 
95.00% 

100.00% 
100.00% 
87.00% 
70.00% 
46.00% 
97.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

100.00% 
100.00% 
100.00% 
100.00% 
100.00% 

0.00 

$6,500.00 
$7,386.00 
$1,000.00 

$10,000.00 
$6,000.00 

$34,200.00 
$20,301.00 
$20,000.00 
$20,492.00 

$2,372.75 
$8,640.10 

$0.00 
$14,700.00 
$1,200.00 

$0.00 
$1,500.00 
$2,000.00 

$0.00 
$24,861.50 
$11,800.00 

$800.00 
$6,438.00 
$5,800.00 

$21,010.96 
$26,452.87 
$20,217.00 
$47,369.00 
$15,000.00 

$1,624.00 
$3,000.00 
$1,624.00 
$3,867.00 
$2,165.00 

$32,000.00 
$5,414.00 

$435.85 
$447.35 

$9,813.10 
$3,379.33 
$1,191.71 

$400,802.52 

($40,080.25) 

$360,722.27 

$0.00 

$0.00 

$360,722.27 

100.00% 
100.00% 
100.00% 

85.00% 
100.00% 
53.00% 

100.00% 
100.00% 
100.00% 
25.00% 

0.00% 
0.00% 

80.00% 
20.00% 
0.00% 
0.00% 
0.00% 
0.00% 

15.00% 
0.00% 

100.00% 
87.00% 

0.00% 
21.00% 
40.00% 
80.00% 
75.00% 
80.00% 
30.00% 

100.00% 
15.00% 

100.00% 
90.00% 

100.00% 
100.00% 

100.00% 
100.00% 
100.00% 

0.00% 
0.00% 

0.00 

$6,500.00 
$7,386.00 
$1,000.00 
$8,500.00 
$8,000.00 

$23,850.00 
$20,301.00 
$20,000.00 
$20,492.00 

$2,372.75 
$0.00 
$0.00 

$9,000.00 
$1,200.00 

$0.00 
$0.00 
$0.00 
$0.00 

$3,925.50 
$0.00 

$800.00 
$6,438.00 

$0.00 
$9,591.96 

$10,908.40 
$16,173.80 
$35,526.75 
$12,000.00 

$487.20 
$3,000.00 

$243.80 
$3,867.00 
$1,948.50 

$32,000.00 
$5,414.00 

$435.85 
$447.35 

$9,813.10 
$0.00 
$0.00 

$279,622.56 

($27,962.26) 

$251,880.30 

$0.00 

$0.00 

$251,880.30 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00% 
0.00% 
0.00% 

15.00% 
0.00% 

23.00% 
0.00% 
0.00% 
0.00% 
0.00% 

70.00% 
0.00% 

36.00% 
0.00% 
0.00% 

100.00% 
100.00% 

0.00% 
80.00% 

100.00% 
0.00% 
0.00% 

70.00% 
25.00% 
57.00% 
20.00% 
25.00% 
20.00% 
70.00% 

0.00% 
85.00% 

0.00% 
10.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 

100.00% 
100.00% 

0.00 

$0.00 
$0.00 
$0.00 

$1,500.00 
$0.00 

$10,350.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8,640.10 
$0.00 

$5,700.00 
$0.00 
$0.00 

$1,500.00 
$2,000.00 

$0.00 
$20,936.00 
$11,800.00 

$0.00 
$0.00 

$5,800.00 
$11,419.00 
$15,544.47 

$4,043.40 
$11,842.25 

$3,000.00 
$1,136.80 

$0.00 
$1,380.40 

$0.00 
$216.50 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$3,379.33 
$1,191.71 

$121,179.96 

($12, 117.99) 

$109,061.97 

$0.00 

$0.00 

$109,061.97 

PAYMENT # 
DATE 

ACCOUNT # 
WF-6622 (CON) 
WF-352O (RET) 
WF-3700 (OED) 

5 
09/24102 
AMOUNT 

$121,179.96 
($12,117.99) 

$0.00 

CONTRACT BAlANCE 
QUANTITY EXTENSION 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

24.00% 
0.00% 
0.00% 
0.00% 

75.00% 
30.00% 

100.00% 
2.00% 

80.00% 
100.00% 

0.00% 
0.00% 

100.00% 
5.00% 
0.00% 
0.00% 

13.00% 
30.00% 
54.00% 

3.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10,800.00 
$0.00 
$0.00 
$0.00 

$7,118.25 
$3,702.90 

$550.00 
$300.00 

$4,800.00 
$9,500.00 

$0.00 
$0.00 

$13,464.00 
$1,308.50 

$0.00 
$0.00 

$962.00 
$2,400.00 

$24,685.04 
$818.13 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$80,388.62 

$40,080.25 

$120,469.07 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-l) 

ROSSI CONTRACTORS 

201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ORIGINAL 
CONTRACT 

N ITEM QUANTfTY UNIT 

------
CONTRACT SUB-TOTALS 

RETENTION 10.00'/, 

CONTRACT TOTALS 

EDUCTSIBONUS 

lX EXCESS ENGINEERING COSTlHlWC HRS. 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 
PRICE 

(60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$7,812,435.00 

AA£I«lEIl 
CONTRACT 
QUANTfTY 

AMENDED 
CONTRACT 

PRICE 

$7,651,102.20 

$7,102.SO 

-2.07% 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTfTY EXTENSION QUANTfTY EXTENSION 

$681,85.4.26 $4.49,619.46 

($68,185.43) ($44,961.95) 

$613,668.83 $404,657.51 

94.50 ($6,670.00) SQ.5O ($3,570.00) 

$807,998.83 $401,087.51 
======== ======== 

THIS PAYMENT 
QUANTITY EXTENSION 

$Zl2,234.SO 

($23,223.48) 

$209,011.32 

35.00 ($2,100.00) 

$206,911.32 
====== 

DATE 

ACCOUNT. 
'M'-s631 
'M'-352O 
'M'-353O 

3 

091Z1102 

AMOUNT 
$232.234.SO 
($23,223,48) 

($2,100.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$6,969,247.94 

$68,185.43 

$7,037,433.37 



DU PAGE WATER COMMISSION PAYMENTN 

BLOW OFF VfU.VE REPAIR (BOV-1) DATE OOrzTlO2 

ROSSI CONTRACTORS ACCOUNTN AMOUNT 

201 WEST LAKE STREET WF-ll631 $232,234.80 

NORTHLAKE, IUJNOIS 60164 WF-3S2O ($23,223.48) 
WF-353O ($2,100.00) 

ORIGINfU. ORIGINfU. AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
1 Valve.1 100% lUrTlISlnl $0.00 $0.00 100''' $0.00 0% $0.00 0% $0.00 0''' $0.00 100'" $0.00 

2 Valve #2 100% LU"1>Su'n $12,500.00 $12,500.00 100''' $12,500.00 0''' $0.00 0'4 $0.00 0'/. $0.00 100''' $12,500.00 

3 V .. veMa 100% Lu"1>SIrn $0.00 $0.00 100% $0.00 0'1. $0.00 0'4 $0.00 0'4 $0.00 100'4 $0.00 

4 ValveM4 100% Lu"1>Su'n $0.00 $0.00 100'4 $0.00 0''' $0.00 0% $0.00 0% $0.00 100'" $0.00 

5 Valve 115 100% Lu"1>Su'n $0.00 $0.00 100'4 $0.00 0'4 $0.00 0'4 $0.00 0% $0.00 100'4 $0.00 

6 Valve Me 100'10 Lu"1>Su'n $50,500.00 $50,500.00 0'4 $0.00 0'" $0.00 0% $0.00 0% $0.00 0% $0.00 

7 ValveM7 100% Lu"1>Su'n $0.00 $0.00 100'" $0.00 0'10 $0.00 0'4 $0.00 0''' $0.00 100% $0.00 

8 V_.a 100% Lu"1>Su'n $0.00 $0.00 100'10 $0.00 0'10 $0.00 0'10 $0.00 0% $0.00 100% $0.00 

9 V_#9 100% Lu"1>Su'n $0.00 $0.00 100'/. $0.00 0'4 $0.00 0% $0.00 0% $0.00 100% $0.00 

10 V_N10 100% Lu"1>Su'n $19,300.00 $19,300.00 100% $19,300.00 70'~ $13.510.00 0% $0.00 70% $13,510.00 30'" $5,790.00 

11 V_N11 100% Lu"1>Su'n $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'/. $0.00 

12 V_N12 100% Lu"1>Su'n $16.200.00 $16,200.00 0'10 $0.00 0% $0.00 0% $0.00 0% $0.00 0''' $0.00 

13 V_N13 100% Lu"1>Su'n $14,600.00 $14,600.00 100''' $14,600.00 100''' $14,600.00 0''' $0.00 100'4 $14,600.00 0'10 $0.00 

14 V_N14 100% Lu"1>Su'n $49,600.00 $49,600.00 100% $49,600.00 70% $34,720.00 0% $0.00 70% $34,720.00 30% $14,880.00 

15 ValveN15 100% Lu"1>SIrn $15,900.00 $15,900.00 100''' $15,900.00 100'/, $15,900.00 0'10 $0.00 100'10 $15,900.00 0% $0.00 

16 ValveN16 100% Lu"1>SIrn $48.500.00 $48,500.00 100% $48,500.00 100'4 $48,500.00 0% $0.00 100% $48,500.00 0% $0.00 

17 V ....... N17 100% Lu"1>SIrn $0.00 $0.00 100'10 $0.00 0'4 10.00 0'4 $0.00 0% $0.00 100''' $0.00 

18 V_N18 100% Lu"1>Su'n $49,400.00 $49,400.00 100% $49,400.00 0% $0.00 0% $0.00 0% $0.00 100'10 $49,400.00 

19 V_.19 100% Lu"1>Su'n $0.00 $0.00 100''' $0.00 0''' $0.00 0''' $0.00 0'10 $0.00 100'10 $0.00 

20 V ....... N20 100% Lu"1>Su'n $13,900.00 $13,900.00 100''' $13,900.00 0'4 $0.00 0''' $0.00 0% $0.00 100% $13,900.00 

21 V_M21 100% Lu"1>Su'n $19,600.00 $19,600.00 100% $19,600.00 0''' $0.00 0% $0.00 0% $0.00 100'10 $19.600.00 

22 V_M22 100'10 Lu"1>Su'n $0.00 $0.00 100% $0.00 0'4 $0.00 0% $0.00 0% $0.00 100''' $0.00 

23 V"veM23 100% Lu"1>Su'n $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $0.00 

24 V_M24 100% Lu"1>Su'n $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00 

25 V_M25 100% Lu"1>Su'n $18,700.00 $18,700.00 100'10 $18,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00 

28 V_M26 100% Lu"1>Su'n $19,400.00 $19,400.00 100'1. $19,400.00 0% $0.00 0% $0.00 0% $0.00 100'10 $19,400.00 

27 V"veM27 100% Lu"1>Su'n $15,700.00 $15,700.00 100% $15,700.00 100'10 $15,700.00 100% $15,700.00 0'/. $0.00 0'10 $0.00 

28 V_M28 100% Lu"1>Su'n $16,900.00 $16,900.00 100% $16,900.00 100'10 $16,900.00 100% $16,900.00 0'1. $0.00 0''' $0.00 

29 V_.29 100% Lu"1>Su'n $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0'10 $0.00 

30 

V __ 
100% Lu"1>Su'n $14,800.00 $14,800.00 100% $14,800.00 100'4 $14,800.00 70% $10,380.00 30% $4,440.00 0% $0.00 

31 V_Ma1 100% Lu"1>Su'n $15.700.00 $15,700.00 100% $15,700.00 100'/. $15,700.00 70% $10,990.00 30% $4,710.00 0'10 $0.00 

32 V_Ma2 100% Lu"1>Su'n $11,800.00 $11,800.00 100% $11,800.00 100'10 $11,800.00 100% $11,800.00 0'10 $0.00 0% $0.00 

33 V_N33 100% Lu"1>Su'n $88,600.00 $68,600.00 100% $68,600.00 100'4 $68,600.00 100% $68,600.00 0''' $0.00 0'10 $0.00 

34 V_#34 100% Lu"1>Su'n $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

35 V_Ma5 100% Lu"1>Su'n $13,800.00 $13,800.00 100% $13,800.00 100'10 $13.800.00 100% $13,800.00 0% $0.00 0% $0.00 

38 V_M36 100% Lu"1>Su'n $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00 

37 V_Ma7 100% l.uIT1> SIrn $69,500.00 $69,500.00 100'4 $69,500.00 0% $0.00 0% $0.00 0''' $0.00 100% $69,500.00 

38 

V __ 
100% Lu"1> SIrn $19,500.00 $19,500.00 100% $19,500.00 0% $0.00 0% $0.00 0% $0.00 100% $19,500.00 

39 V_Ma9 100% Lu"1>SIrn $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 

40 V"ve#40 100% l.uIT1> SIrn $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100''' $16,000.00 

41 V_M41 100% LufT1)SIIn $18,600.00 $18,600.00 100% $18,600.00 0% $0.00 0% $0.00 0% $0.00 100% $18,600.00 

42 V_M42 100% Lu"1> SIrn $47,600.00 $47,600.00 100'10 $47,600.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $47,600.00 

43 V_M43 100% Lu"1> SIrn $16,200.00 $16,200.00 100'4 $16,200.00 0% $0.00 0% $0.00 0'10 $0.00 100% $16,200.00 

44 V_#44 100% Lu"1>SIrn $48,800.00 $48,800.00 100% $48,800.00 0% $0.00 0% $0.00 0% $0.00 100% $48,800.00 

45 V_M45 100% l.uIT1>SIrn $48,500.00 $48,500.00 100% $48,500.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $48,500.00 

46 V_M46 100% Lu"1>SIrn $49,300.00 $49,300.00 100% $49,300.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $49,300.00 

47 V_M47 100% Lu"1>SIrn $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100''' $13,100.00 

48 V .. veM48 100% Lu"1>SIrn $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0'1. $0.00 0% $0.00 100''' $15,600.00 

49 V"""M49 100% Lu"1>SIrn $49,500.00 $49,500.00 100% $49,500.00 0% $0.00 0% $0.00 0% $0.00 100% $49,500.00 

50 V"""SSO 100% Lu"1>SIrn $13,800.00 $13,800.00 100% $13,800.00 0'10 $0.00 0% $0.00 0% $0.00 100% $13,800.00 

51 V"""SS1 100% Lu"1> SIrn $11,300.00 $11,300.00 100'10 $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00 

52 V_SS2 100% Lu"1> SIrn $11,600.00 $11,600.00 100% $11,600.00 0'10 $0.00 0% $0.00 0'10 $0.00 100''' $11,600.00 

53 V_SS3 100% l.uIT1> SIrn $11,400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 0% $0.00 100% $11,400.00 

54 V_M54 100% l.uIT1> SIrn $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00 

55 V_N55 100% Lu"1> SIrn $13,800.00 $13,800.00 100% $13,800.00 0% $0.00 0% $0.00 0% $0.00 100% $13,800.00 

56 

V __ 
100% l.uIT1> SIrn $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00 

57 V_SS7 100% Lu"1> SIrn $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0'10 $0.00 100% $11,800.00 

58 V_N58 100% Lu"1> SIrn $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00 

59 V_SS9 100% Lu"1>SIrn $11,700.00 $11,700.00 100'1, $11,700.00 0% $0.00 0% $0.00 0% $0.00 100% $11,700.00 

60 V.""MeO 100% Lu"1>SIrn $11,700.00 $11,700.00 100'10 $11,700.00 0% $0.00 0% $0.00 0'/. $0.00 100'10 $11,700.00 

61 V_Me1 100% Lu"1> SIrn $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0'10 $0.00 100'4 $11,600.00 

62 V_Me2 100% l.uIT1> SIrn $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 

63 Vlllvel63 100% Lu"1> SIrn $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 

64 

V __ 

100% l.uIT1> SIrn $26,600.00 $26.600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0'10 $0.00 0'1. $0.00 

65 V_Me5 100% Lu"1> SIrn $11,800.00 $11,800.00 100'10 $11,800.00 100'4 $11,800.00 100% $11,800.00 0% $0.00 0'10 $0.00 

66 V_Me6 100% Lu"1>SIrn $19,100.00 $19,100.00 100''' $19,100.00 100% $19,100.00 100% $19,100.00 0'/. $0.00 0% $0.00 

67 V_Me7 100% Lu"1>SIrn $67,900.00 $67,900.00 100% $67,900.00 100% $67,900.00 100'10 $67,900.00 0% $0.00 0'10 $0.00 

68 V_M68 100% Lu"1> SIrn $16,500.00 $16,500.00 100'10 $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0''' $0.00 

69 

V __ 

100% Lu"1> SIrn $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0'10 $0.00 

70 V_M70 100% l.uIT1> SIrn $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0'4 $0.00 

71 V_M71 100% Lu"1>SIrn $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 00,. $0.00 0'4 $0.00 

n V_M72 100% Lu"1>SIrn $18,600.00 $18,600.00 100% $18,600.00 100'4 $18,600.00 100% $18,600.00 0'10 $0.00 0'4 $0.00 

73 V.""M73 100% Lu"1> SIrn $18,500.00 $18,500.00 100'10 $18,500.00 100% $18,500.00 100% $18,500.00 0''' $0.00 0'10 $0.00 

74 V_M74 100% Lu"1> SIrn $16,100.00 $16,100.00 100% $16,100.00 0''' $0.00 0% $0.00 0% $0.00 100% $16,100.00 

75 V_M75 100% Lu"1> SIrn $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0'10 $0.00 100% $0.00 

76 V_M76 100% Lu"1> SIrn $12,600.00 $12,600.00 100% $12,600.00 0'" $0.00 0% $0.00 0% $0.00 100'10 $12,600.00 

n V_Nn 100% Lu"1>SIrn $16,500.00 $16.500.00 100% $16,500.00 0''' $0.00 0% $0.00 0''' $0.00 100''' $16,500.00 
78 v_.n 100% l.uIT1> SIrn $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0'/. $0.00 100'10 $0.00 
79 V_.79 100% Lu"1> SIrn $16.500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0'4 $0.00 100% $16.500.00 



DU PAGE WATER COMMISSION PAYMENT_ 3 

BLOW OFF VJ>J..VE REPAIR (BOV-1) DATE fWZlll12 

ROSSI CONTRACTORS 
ACCOUNT_ AMOUNT 

201 WEST LAKE STREET 
WF~1 $232,234.80 

NORTHLAKE, ILLINOIS 50154 
WF-3520 ($23,223.48) 
WF-3530 ($2,100.00) 

ORIGINJ>J.. ORIGINJ>J.. AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONITRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONITRACT BALANCE 

- ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

80 VIIlve.so 100'>1 Lu"..,SLm $19,400.00 $19,400.00 100'10 $19,400.00 0% $0.00 0% $0.00 0% $0.00 100'10 $19,400.00 

81 V.ve.a1 100'10 Lu"..,SLm $15,300.00 $15.300.00 100% $15.300.00 0% $0.00 0% $0.00 0'10 $0.00 l00'Ao $15,300.00 

82 VIIlve.a2 100'10 Lu"..,SLm $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 0% $0.00 100% $19,100.00 

83 

V __ 
100'10 Lu"..,SLm $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00 

84 V_~ 100% Lu"..,SLm $16,000.00 $15,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00 

85 VIIlve.a5 100% Lu"..,SLm $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0'/0 $0.00 100% $16,300.00 

86 VIIlve.a6 100'10 Lu".., SLm $16,500.00 $15,500.00 100% $18,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 

87 VIIlve.a7 100'10 Lu".., SLm $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00 

88 VIIlve.u 100% Lu"..,SLm $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

89 VIIlve.a9 100'/, Lu"..,SLm $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0'10 $0.00 100% $15,100.00 

90 V_WO 100% Lu"..,SLm $12,200.00 $12,200.00 100% $12,200.00 0% $0.00 0% $0.00 0'10 $0.00 100% $12,200.00 

91 V_Wl 100% Lu"..,SLm $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 0'10 $0.00 100% $11,200.00 

92 V_W2 100% lu"1' SLm $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 0% $0.00 100% $11,500.00 

93 

V __ 
100'10 Lu"..,SLm $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $0.00 

94 

V __ 
100'/0 Lu"..,SLm $11,900.00 $ll,!lOO.oo 100% $11,!lOO.00 0% $0.00 0% $0.00 0% $0.00 100% $ll,!lOO.oo 

95 V_W5 100'10 Lu"..,SLm $16,000.00 $16.000.00 100% $16,000.00 0% $0.00 0% $0,00 0% $0.00 100% $16,000.00 

96 v_we 100'10 Lu".., SLm $16,800.00 $16,800.00 100% $15,800.00 0'10 $0.00 0% $0.00 0% $0.00 100% $16,800.00 

97 V_W7 100'/0 Lu"..,SLm $16,300.00 $15,300.00 100% $16,300.00 0% $0.00 0% $0.00 0'10 $0.00 100% $15,300.00 

98 V_W8 100% Lu"..,SLm $16,400.00 $15,400.00 100% $16,400.00 0% $0.00 0% $0.00 0'10 $0.00 100% $16,400.00 

99 V_W9 100'10 lu"1' SLm $70,400.00 $70,400.00 100% $70,400.00 0% $0.00 0% $0.00 0'10 $0.00 100% $70,400.00 

100 V_~OO 100'10 Lu"..,SLm $15,000.00 $15.000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

101 V_~Ol 100'10 Lu"..,SLm $50,500.00 $50.500.00 0% $0.00 0% $0.00 0% $0.00 0'10 $0.00 0% $0.00 

102 V_~02 100'10 Lu"..,SLm $51,000.00 $51.000.00 100% $51,000.00 0% $0.00 0% $0.00 0'10 $0.00 100% $51,000.00 

103 V_~03 100% Lu"..,SLm $49,100.00 $49,100.00 100% $49,100.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $49,100.00 

104 V_~04 100% Lu"..,Sum $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0% $0.00 100% $0.00 

105 V_~05 100'10 lu"1' SLm $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0'10 $0.00 100% $0.00 

106 V_~08 100% Lu"..,Sum $16,700.00 $15.700.00 100% $16,700.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $15,700.00 

107 V_~07 100% Lu"..,SLm $12,800.00 $12,800.00 100% $12,800.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $12,800.00 

108 V_~08 100'10 Lu"..,SLm $70,700.00 $70,700.00 100% $70,700.00 0% $0.00 0'10 $0.00 0% $0.00 100% $70,700.00 

109 V_~09 100'10 Lu"..,SLm $27,500.00 $27,500.00 100% $27,500.00 0% $0.00 0% $0.00 0% $0.00 100% $27,500.00 

110 V_~10 100'10 Lu"..,SLm $27,300.00 $27,300.00 100% $27,300.00 0% $0.00 0% $0,00 0% $0.00 100% $27,300.00 

111 
V __ ll1 

10~, Lu"..,SLm $17.600.00 $17,500.00 100% $17.600.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $17,600.00 

112 V_~12 100% Lu".., SLm $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0% $0.00 100% $0.00 

113 V_~13 100% lu"1' SLm $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0% $0.00 100% $0.00 

114 V_~14 l00'Ao Lu".., SLm $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $0.00 

115 V_~15 100% Lu"..,SLm $0.00 $0.00 100% $0.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $0.00 

116 V_~16 100'10 Lu"..,SLm $19,400.00 $19,400.00 0% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 0% $0.00 

117 V_~17 100% Lu"..,SLm $17,700.00 $17,700.00 100% $17,700,00 0% $0.00 0% $0.00 0'10 $0.00 100% $17,700.00 

118 V_~18 100'10 Lu"..,SLm $16,200.00 $16,200.00 100% $15,200.00 0% $0.00 0% $0.00 0'10 $0,00 100% $16,200.00 

119 V_~19 100% Lu"..,SLm $12,100.00 $12,100.00 100% $12,100.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $12,100.00 

120 V_~20 100% Lu"..,Sum $24,500.00 $24.500.00 100% $24,500.00 0% $0.00 0% $0.00 0'10 $0.00 100% $24,500.00 

121 V_~21 100'10 Lu"..,SLm $28,000.00 $28,000.00 100% $28,000.00 0% $0.00 0% $0.00 0'10 $0.00 100% $26,000.00 

122 V_~22 100% Lu"..,SLm $26,700.00 $25,700.00 100% $26,700.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $26,700.00 

123 V_~23 100'10 Lu"..,SLm $11,700,00 $11,700,00 0% $0,00 0% $0.00 0% $0.00 0'10 $0.00 0% $0.00 

124 V""~2A 100'10 Lu"..,SLm $12,100.00 $12,100.00 100'10 $12,100.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $12,100.00 

125 V."._l25 100'10 Lu"..,SLm $13,500.00 $13,500.00 100% $13,500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $13,500.00 

126 V."._l26 100'10 Lu"..,SLm $11,800.00 $11,800.00 0% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 0% $0.00 

127 V."..l27 100'10 Lu".., SLm $16,500.00 $16,500.00 100% $16,500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $16,500.00 

128 V""~28 100'10 Lu"..,SLm $15,100.00 $15,100.00 100'10 $15,100.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $15,100.00 

129 V."._l29 100% Lu".., SLm $16,700.00 $16,700.00 100'10 $16,700.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $16,700.00 

130 V""~30 100'Ao Lu".., SLm $12,300.00 $12,300.00 100'10 $12,300.00 0% $0.00 0% $0.00 0% $0.00 100'10 $12,300.00 

131 V""~31 100'10 Lu"..,SLm $16,400.00 $16,400.00 100% $16,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,400.00 

132 V."._l32 100'10 Lu".., SLm $16,500.00 $16,500.00 100% $16,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,500.00 

133 V""~33 100'10 Lu"..,SLm $12,900.00 $12,!lOO.00 100'10 $l2,!lOO.oo 0% $0.00 0'10 $0.00 0% $0.00 100'10 $12,900.00 

134 V""~34 100% Lu"..,SLm $12,!lOO.00 $12,900.00 100'4 $12,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'4 $l2,!lOO.oo 

135 V_~35 100% Lu".., SLm $12,700.00 $12,700.00 100'10 $12,700.00 0% $0,00 0'10 $0.00 0'10 $0.00 100'10 $12,700,00 

136 V""~36 100'10 Lu"..,SLm $12,100.00 $12,100.00 100'10 $12,100.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $12,100.00 

137 V""~37 100% Lu"..,SLm $15,900.00 $15,900.00 100'10 $15,900.00 0'10 $0.00 0'10 $0.00 0'4 $0.00 100'10 $15,900.00 

138 V""~38 100'10 Lu"..,SLm $11,800.00 $11,800.00 100'10 $11,800.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $11,600.00 

139 V""~39 100% Lu"..,SLm $16.200.00 $16,200.00 100% $16,200.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $16,200.00 

140 V""~40 100% Lu"..,SLm $16,500.00 $16,500.00 100'10 $16,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,500.00 

141 V."._141 100'10 Lu"..,SLm $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0'10 $0.00 0'4 $0.00 100'10 $14,300.00 

142 V""~42 100'10 lu"1' SLm $15,500.00 $15,500.00 ' 100% $15,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100% $15,500.00 

143 
V __ l43 

100'10 Lu"..,SLm $16,400.00 $16,400.00 100'10 $16,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100% $16,400.00 

144 V""~44 100% Lu"..,SLm $49,900.00 $49,900.00 100% $49,!lOO.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $49,!lOO.oo 

145 V.ve~45 100% Lu"..,SLm $14,500.00 $14,500.00 100% $14,500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $14,500,00 

146 V.ve~46 100'10 Lu"..,SLm $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $17,000.00 

147 V""~47 100% Lu"..,Sum $56,300.00 $56,300.00 100% $56,300.00 0% $0.00 0% $0.00 0'/0 $0.00 100'10 $56,300,00 

148 V."._l48 100'10 Lu"..,SLm $16,500.00 $15,500.00 100% $16,500.00 0% $0.00 0% $0.00 0'10 $0.00 100% $16,500.00 

149 V""~49 100'Ao Lu"..,SLm $12,100.00 $12,100.00 100'10 $12,100.00 0'10 $0.00 0% $0.00 O'Ao $0.00 100'10 $12,100.00 

150 V.ve_1SO 100'10 Lu"..,SLm $11.900.00 $11.900.00 100% $11,900.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $ll,!lOO.oo 

151 V."._151 100% lu"1' SLm $14,800.00 $14,800.00 100'10 $14.800.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $14,800.00 

152 V."._152 100'1. Lu"..,SLm $16,700.00 $15,700.00 100% $16.700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100% $16,700.00 

153 V""~53 100% Lu"..,SLm $12.700.00 $12.700.00 100'10 $12,700.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $12,700.00 

154 V.ve_154 100'10 Lu"..,Sum $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $12,400.00 

155 V.ve~55 100% Lu"..,SLm $16,700.00 $16.700.00 100% $16.700.00 0% $0.00 0% $0.00 O'Ao $0.00 100'10 $16,700.00 

156 V_~56 100'Ao lu"1' SLm $0.00 $0.00 100'10 $0.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

157 
V __ l57 

100'Ao Lu"..,SLm $14.500.00 $14.500.00 100'10 $14.500.00 O'Ao $0.00 0% $0.00 0% $0.00 100% $14,500.00 

158 V.ve_158 100'10 Lu"" Sun $15.100.00 $15.10000 100'4 $15,100.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100% $15,100.00 



OU PAGE WATER COMMISSION PA'flJENT. 

BLOW OFF VALVE REPAIR (BOV-l) DATE 09rzTl(J2 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET ~-ll631 $232.234.80 

NORTHLAKE. ILLINOIS 60164 ~-352O ($23.223.48) 
~-3530 ($2.100.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PA 'flJENT THIS PA 'flJENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
159 V_.l59 100% LufT1)Sun $15.300.00 $15.300.00 100% $15.300.00 0''' SO.OO 0% SO.OO 0''' SO.OO 100''' $15.300.00 

160 V.h. .... l80 100% LUfTl)SlJ'T\ $15.400.00 $15.400.00 100''' $15.400.00 0'1, SO.OO 0% SO.OO 0'4 SO.OO 100'4 $15.400.00 

161 VaI"".161 100% Lu"llSLm $17.800.00 $17.800.00 100% $17.800.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100''- $17.800.00 

162 
V __ l62 

100% Lu"", Slrn $16.500.00 $16.500.00 100% $16.500.00 0''- SO.OO 0% SO.OO 0' .. SO.OO 100% $16.500.00 

163 Val"" 11163 100% Lu"", Slrn $17.200.00 $17.200.00 100% $17.200.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $17.200.00 

164 V_II164 100% Lu"", Slrn $12.500.00 $12.500.00 100% $12.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100''- $12.500.00 

165 VaI"".l65 100% Lu"", Slrn $11.900.00 $11.900.00 100% $11.900.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $11.900.00 

168 Valve #166 100% Lu"", Slrn $15.800.00 $15.800.00 100% $15.800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15.800.00 

167 Val"" #167 100% Lu"", Slrn $15.300.00 $15.300.00 100' .. $15.300.00 0'4 SO.OO 0% SO.OO 0' .. SO.OO 100% $15.300.00 

168 V_.l65 100% Lu"", Slrn $16.400.00 $16.400.00 100% $16.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100' .. $16,400.00 

1118 V_.l69 100% Lu"", Slrn $17.700.00 $17,700.00 100% $17.700.00 0''- SO.OO 0'4 SO.OO 0% SO.OO 100% $17,700.00 

170 V_.170 100% Lu"", Slrn $15,800.00 $15.800.00 100% $15,800.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 

171 V_.171 100% Lu"", Slrn $18,400.00 $18.400.00 100% $18,400.00 0'.- SO.OO 0% SO.OO 0% SO.OO 100% $18.400.00 

1n V_.1n 100% Lu"",S\.m $15,900.00 $15.900.00 100% $15.900.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $15,900.00 

173 V_#l73 100% LuIT1'Slrn $16.300.00 $16,300.00 100'.- $16.300.00 0'1, SO.OO 0% SO.OO 0% SO.OO 100% $16,300.00 

174 Valve #174 100% LuIT1'Slrn $17.700.00 $17,700.00 100% $17.700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $17.700.00 

175 Valve 11175 100% luIT!> S\.m $18,200.00 $18.200.00 100% $18,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100''- $18,200.00 

176 V_1I176 100% LuIT1'S\.m $16,900.00 $16.900.00 100% $16,900.00 0% SO.OO 0% SO.OO 0''- SO.OO 100% $16,900.00 

1n Valvell1n 100% LuIT1'Slrn $17.700.00 $17,700.00 100% $17.700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $17,700.00 

178 Valve 11178 100% LuIT1' S\.m $16,800.00 $16,800.00 100% $16,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100''- $16.800.00 

179 Valve #179 100% LuIT1' S\.m $16.800.00 $16,800.00 100% $16,800.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $16.800.00 

180 Valve #180 100% LuIT1'S\.m $48,400.00 $48,400.00 100% $48.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $48.400.00 

181 VaIve.181 100% LuIT1'Slrn $12,800,00 $12.800.00 100% $12,800.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $12,800.00 

182 VaIve.182 100% LuIT1'S\.m $11,800.00 $11.800.00 100% $11,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,800.00 

183 VaIve.183 100% LuIT1'S\.m $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,300.00 

184 VaIve.1M 100% LuIT1'S\.m $12,600.00 $12,600.00 100''- $12,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,600.00 

185 VaI"".l85 100% LuIT1'S\.m $13,500.00 $13,500.00 100% $13,500.00 0'4 SO.OO 0% SO.OO 0'4 SO.OO 100' .. $13,500.00 

186 VaIve.l86 100% LuIT1'S\.m $12,600.00 $12,600.00 100% $12,600.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100' .. $12,600.00 

181 VaIve.181 100% LuIT1'S\.m $12,400.00 $12,400.00 100% $12,400.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $12.400.00 

188 Valve 111M 100% LuIT1'S\.m $14,900.00 $14,900.00 100% $14,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,900.00 

1811 Valve #189 100% LuIT1'S\.m $16,400.00 $16,400.00 lQ(W, $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100' .. $16,400.00 

190 V_#190 100% LuIT1'S\.m $16.400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $16,400.00 

191 Valve #191 100% LuIT1'S\.m $15.600.00 $15,600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,600.00 

192 Valve 11192 100% LuIT1'S\.m $15,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 

193 Valve 11193 100% LuIT1'S\.m $16.500.00 $16.500.00 100''- $16.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

194 Valve 11194 100% LuIT1'S\.m $16,500.00 $16.500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

1~ VaIve'1~ 100% luIT!> S\.m $15,000.00 $15,000.00 100% $15.000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,000.00 

196 Valve 11196 100% LuIT1'Slrn $15,100.00 $15.100.00 100''- $15.100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 

191 VaIve'191 100% LuIT1'S\.m $15,600.00 $15.600.00 100% $15.600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,600.00 

198 Valve 11198 100% LuIT1'S\.m $11,800.00 $11.800.00 100% $11,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,800.00 

199 V_'l99 100% LuIT1'S\.m $16,500.00 $16.500.00 100'4 $16.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100' .. $16,500.00 

200 V_12OO 100% luIT!> S\.m $16,500.00 $16,500.00 100% $16.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

201 V_1201 100% LuIT1'S\.m SO.OO SO.OO 100% SO.OO 0% SO.OO 0' .. SO.OO 0% SO.OO 100% SO.OO 

202 V_12(J2 100% LuIT1'S\.m $11.400.00 $11.400.00 100% $11.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11.400.00 

203 V_#203 100% LuIT1'S\.m $16,000.00 $16.000.00 100% $16.000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 

204 Valve 1204 100% LuIT1'S\.m $17,100.00 $17,100.00 100% $11.100.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100% $17,100.00 

205 Valve 1205 100% LuIT1'S\.m $17,200.00 $11,200.00 100% $11.200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $17,200.00 

206 Valve 1206 100% LuIT1'S\.m $15,900.00 $15,900.00 100% $15,900.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $15.900.00 

201 Valve 1207 100% LuIT1'S\.m $15.200.00 $15,200.00 100% $15,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15.200.00 

208 Valve 1208 100% LuIT1'S\.m $15,100.00 $15,700.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,700.00 

209 Valve 1209 100% LuIT1'S\.m $17,200.00 $17,200.00 100% $11,200.00 0'4 SO.OO 0% SO.OO 0'4 SO.OO 100% $17,200.00 

210 V_1210 100% LuIT1'S\.m $19,500.00 $19,500.00 100' .. $19,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100''- $19,500.00 

211 Valve 1211 100% LuIT1'S\.m $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100' .. $16,000.00 

212 Valve 1212 100% LuIT1'S\.m $17,600.00 $11,600.00 100% $17,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11.600.00 

213 Valve 1213 100% luIT!> S\.m $16.400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

214 Valve 1214 100% LuIT1'S\.m $12,000.00 $12,000.00 100% $12,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,000.00 

215 Valve 1215 100% LuIT1'S\.m $15,000.00 $15.000.00 100% $15.000.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $15,000.00 

216 Valve 1216 100% Lu"",S\.m $15,800.00 $15.800.00 100% $15.800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15.800.00 

211 Valve 1211 100% LuIT1'S\.m $16.300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16.300.00 

218 Valve 1218 100% LuIT1'S\.m $26,200.00 $26,200.00 100% $26,200.00 0''- SO.OO 0% SO.OO 0% SO.OO 100% $26,200.00 

219 Valve 1219 100% LuIT1'S\.m $15.400.00 $15,400.00 100% $15,400.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $15.400.00 

220 Valve #220 100% LuIT1'Slrn $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100' .. $16.000.00 

221 Valve #221 100% LuIT1'S\.m $15,400.00 $15.400.00 0' .. SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 

222 V_#222 100% LuIT1'S\.m $12,900.00 $12,900.00 100% $12,900.00 0% SO.OO 0% SO.OO 0''\ SO.OO 100'1. $12,900.00 

223 Valve #223 100% LuIT1'S\.m $16,800.00 $16,800.00 100% $16.800.00 100% $16.800.00 0% SO.OO 100''\ $16,800.00 0% SO.OO 

224 Valve #224 100% LuIT1'Slrn $25.400.00 $25.400.00 100% $25,400.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100'4 $25,400.00 

225 Valve 1225 100% LuIT1'Slrn $15.100.00 $15.700.00 100% $15,100.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 

226 V_1I226 100% LuIT1'S\.m $25,200.00 $25,200.00 100% $25,200.00 0''- SO.OO 0% SO.OO 0% SO.OO 100% $25.200.00 

221 Valve #221 100% LuIT1'S\.m $12,400.00 $12.400.00 0% SO.OO 0'4 SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 

228 Valve 11226 100% LuIT1'S\.m $11,600.00 $11,600.00 100'4 $11,600.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $11.600.00 

229 Valve #229 100% LuIT1'S\.m $11,500.00 $11,500.00 100% $11,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11.500.00 

230 Valve #230 100% LuIT1'S\.m SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

231 Valve 11231 100% luIT!> S\.m $16,000.00 $16.000.00 100''\ $16,000.00 0''- SO.OO 0'4 SO.OO 0% SO.OO 100% $16.000.00 

232 Valve #232 100% LuIT1'S\.m $15.400.00 $15,400.00 100% $15,400.00 0% SO.OO 0% ·so.OO 0'4 SO.OO 100% $15.400.00 

233 ValwM233 100% LuIT1'Slrn $14,900.00 $14,900.00 100% $14,900.00 0% SO.OO 0'4 SO.OO 0'4 SO.OO 100% $14.900.00 

234 Valve #234 100% luIT!> S\.m $18,700.00 $18,100.00 100% $18,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $18,100.00 

235 Valve #235 100% LuIT1' S\.m $25,500.00 $25,500.00 100% $25.500.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $25,500.00 
236 Valvelf236 100% LuIT1'S\.m $25,000.00 $25.000.00 100% $25.000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,000.00 
231 Valve #231 100% LufT1)SlJ'1l $15.300.00 $15.300.00 100'4 $15.300.00 0'" SO.OO 0% SO.OO 0% SO.OO 100'4 $15.300.00 



DU PAGE WATER COMMISSION PAYMENT. 3 

BLOW OFF VALVE REPAIR (BOV-l) DATE 00f'Z71UZ 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-e631 $232.234.80 
NORTHLAKE. ILLINOIS 60164 WF-352O ($23.223.48) 

WF-3530 ($2.100.00) 

ORIGINAL ORIGINAL AMENCED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

238 Valve#23S 1_. LuITl'Sun $69.900.00 $69.900.00 100% $69.900.00 0% $0.00 0% $0.00 0% $0.00 100% $69.900.00 
239 VoIve~ 100'10 Lun'll S1.m $50.200.00 $50.200.00 100% $50.200.00 0% $0.00 0% $0.00 0% $0.00 100% $50.200.00 
240 Val"" 11240 100'10 LuITl'Sun $16.300.00 $16.300.00 100% $16.300.00 0'10 $0.00 0% $0.00 0% $0.00 100% $16.300.00 
241 VaI""f1241 100% LuITl'Sun $15.800.00 $15.800.00 100% $15.800.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15.800.00 
242 Val"" 11242 100% LuITl'Sun $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100'10 $16.400.00 
243 Volve 11243 100% LuITl'Sun $15.800.00 $15.800.00 100% $15.800.00 0% $0.00 0% $0.00 0% $0.00 100% $15.800.00 
244 VaI""f1244 100% LuITl'Slm $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 <W. $0.00 100% $0.00 
245 Val"" 11245 100% LulTl'Sun $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
246 Val"" 11246 100% LuITl'Sun $25.400.00 $25.400.00 100% $25.400.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $25.400.00 
247 Valwll247 100'10 LuITl'Sun $16.200.00 $16.200.00 100% $16.200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00 
248 VoIvell248 100'10 luIT!> Sun $16.900.00 $16.900.00 100% $16.900.00 0% $0.00 0% $0.00 0% $0.00 100'10 $16,900.00 
249 Volve 11249 100% LuITl'Sun $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16.400.00 
250 Volve 11250 100'10 LuITl'Sun $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
251 VaI""f1251 100% LuITl'Sun $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00 
252 VaI""f1252 100% LuITl'Sun $16.300.00 $16.300.00 100% $16.300.00 0% $0.00 0% $0.00 0% $0.00 100% $16.300.00 
253 Volve fI253 100% LulTl'Sun $15.100.00 $15.100.00 100% $15.100.00 100% $15.100.00 0% $0.00 100% $15.100.00 0% $0.00 

254 Valve 1254- 100'10 LuITl'Sun $12.900.00 $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 100% $12,900.00 0% $0.00 
255 Valwll255 100% LuITl'Sun $47.600.00 $47.600.00 100% $47.600.00 0% $0.00 0% $0.00 0% $0.00 100% $47.600.00 
256 Volve fI256 100% LuITl'Sun $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16.400.00 
257 Volve 11257 100% LuITl'Sun $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

258 Volve 11258 100% LuITl'Sun $15.900.00 $15.900.00 100% $15.900.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15.900.00 

259 VaI""lI259 100% LuITl'Sun $15.300.00 $15,300.00 100% $15,300.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $15,300.00 

260 Volve fI260 100'10 LuITl'Sun $16,200.00 $16.200.00 100% $16.200.00 0% $0.00 0% $0.00 0% $0.00 1_. $16,200.00 

261 ValveM251 100'4 LuITl'Sun $16,000.00 $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00 

262 Val"" fI262 100'4 LuITl'Sun $15,900.00 $15.900.00 100% $15.900.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15.900.00 

263 Volve 11263 100'4 LuITl'Sun $17,000.00 $17.000.00 100% $17,000.00 0% $0.00 0% $0.00 0% $0.00 100% $17,000.00 

264 Volve 11264 100% LuITl'Sun $11.800.00 $11.800.00 100% $11.800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00 

265 Valwll265 100'10 LuITl'Sun $16,200.00 $16.200.00 100% 516.200.00 0% $0.00 0% $0.00 0'10 $0.00 100% $16,200.00 

266 VaI""lI266 100% LuITl'Sun $11.400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 0% $0.00 100% $11,400.00 

267 Valve 11267 100% LuITl'Sun $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00 

268 Volve fI268 100% luIT!> Sun $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 0'10 $0.00 0% $0.00 100% $19,100.00 

269 Val"" 11269 100'10 LuITl'Sun $29,200.00 $29,200.00 100'10 $29,200.00 0% $0.00 0% $0.00 0% $0.00 100'10 $29,200.00 

270 Volve 11270 100% LuITl'Sun $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 0% $0.00 0% $0.00 100% $28,700.00 

271 Valwll271 100% LuITl'Sun $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 

272 VoIvefl2n 100'10 LuITl'Sun $15,600.00 $15.600.00 100% 515,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 

273 VaI""f1273 100% LuITl'Sun $17,400.00 $17,400.00 100% $17,400.00 0% $0.00 0% $0.00 0% $0.00 100% $17.400.00 

274 VaI""f1274 100% LuITl'Sun $15,800.00 $15,800.00 100% $15.800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

275 VaI""lI275 100% LuITl'Sun $25,900.00 $25,900.00 100% $25,900.00 0% $0.00 0% $0.00 0% $0.00 100'10 $25,900.00 

276 VaI",,1I276 100'10 LuITl'Sun $16,700.00 $16.700.00 100% $16.700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00 

277 VaI""lI277 100% LuITl'Sun $0.00 $0.00 100% $0.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $0.00 

278 VaI",,1I278 100% LuITl'Sun $15.800.00 $15.800.00 100% $15.800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

279 Volve 11279 100% LuITl'Sun $16.200.00 $16,200.00 100% $16.200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00 

280 Valwll280 100% LuITl'Sun $19,300.00 $19.300.00 100% $19.300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00 

281 Valve 11281 100% LuITl'Slm $25.200.00 $25,200.00 100% $25,200.00 0% $0.00 0% $0.00 0% $0.00 100'10 $25.200.00 

282 Valwll282 100% LuITl'Sun $14,400.00 $14.400.00 100% 514,400.00 0'4 $0.00 0% $0.00 0% $0.00 100% $14,400.00 

283 VaI""lI283 100% LuITl'Slm $25,800.00 $25.800.00 100% $25.800.00 0'10 $0.00 0% $0.00 0% $0.00 100% $25,800.00 

284 VaI""lI264 100'10 Lul'T1lSUTI $25.400.00 $25.400.00 100% $25.400.00 0%' $0.00 0% $0.00 0% $0.00 100'4 $25,400.00 

285 Val"" 11285 100% LuITl'Sun $30.700.00 $30.700.00 100% $30,700.00 0% $0.00 0% $0.00 0% $0.00 100'10 $30,700.00 

286 Volve 11266 100% LuITl'Sun $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00 

287 Valvo 11287 100% LuITl'Sun $15,700.00 $15.700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00 

288 VaI""lI288 100% LuITl'Sun $16.600.00 $16,600.00 100% $16.600.00 0% $0.00 0% $0.00 0% $0.00 100% $16.800.00 

289 Volve 11289 100'10 LuITl'Slm $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100'10 $0.00 

290 Valve 11290 100'10 lUfrlIStm $16,400.00 $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 10()l/. $16,400.00 

291 Val"" 11291 100% LuITl'Sun $19.700.00 $19.700.00 100% $19.700.00 0% $0.00 0% $0.00 0% $0.00 100% $19,700.00 

292 Volve fI292 100% LuITl'Sun $16,500.00 $16.500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100'10 $16,600.00 

293 Volve 11293 100% LuITl'Sun $16.400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $18,400.00 

294 Val ..... 1294 100% LuITl'Sun $15.000.00 $15,000.00 100% 515.000.00 0'10 $0.00 0'10 $0.00 0% $0.00 100% $15,000.00 

295 Valvo 11295 100% LuITl'Sun $16.100.00 $16.100.00 100% 516,100.00 0% $0.00 0'10 $0.00 0% $0.00 100% $18,100.00 

296 Valve ft296 100'10 LuITl'Sun 515,900.00 $15,900.00 100% $15.900.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15,900.00 

297 Valvo 11297 100% LuITl'Sun $16,100.00 $16.100.00 10<1'0 $16.100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 

298 Valvo fI298 100% LuITl'Sun $16.200.00 $16.200.00 100% $16.200.00 100'10 $16,200.00 0% $0.00 100% $16,200.00 0% $0.00 

299 Valvo fI299 100% LuITl'Sun $16.400.00 $16.400.00 100% $16,400.00 100'10 $16.400.00 0% $0.00 100% $16.400.00 0% $0.00 

300 VoIve~ 100'10 LuITl'Sun $13.900.00 $13,900.00 100% $13.900.00 0'10 $0.00 0% $0.00 0% $0.00 100% $13,900.00 

301 VaIw~OI 100% LUfTl) S..." $15,600.00 $15.600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15.600.00 

302 Valvo~02 100'10 LufT1)SI.I'Tl $14.900.00 $14.900.00 100% $14.900.00 0% $0.00 0% $0.00 0% $0.00 100'10 $14,900.00 

303 VaI",,~03 100'10 LuITl'Sun $14,800.00 $14.800.00 100% $14.800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,800.00 

304 Valvo~04 100'10 LuITl'Sun $16.300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100';' $16,300.00 

305 VaI",,~05 100% LuITl'Sun $20,100.00 $20.100.00 100% $20,100.00 0% $0.00 0% $0.00 0% $0.00 100% $20,100.00 

306 VaIw~ 100% LuITl'Sun 516,600.00 $18,600.00 100% 516,600.00 0% $0.00 0% $0.00 0% $0.00 100'10 $16,600.00 

307 VaI",,~07 100% Luf11)SlftI 515,500.00 $15.500.00 100% 515,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15.500.00 

308 VaI",,~oa 100% LuITl'Sun $13,100.00 $13.100.00 100% $13.100.00 0% $0.00 0% $0.00 . 0% $0.00 100'10 $13,100.00 

309 VaI",,~09 100'10 LuO'1)SI.I'Tl $16,100.00 $16.100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100'10 $16,100.00 

310 VaI",,~10 100'10 LuITl'Sun $15,300.00 $15,300.00 100', $15.300.00 0% $0.00 0% $0.00 0% $0.00 100'4 $15,300.00 

311 VaI",,~l1 100'10 LU"1> Sun $15.500.00 $15,500.00 100% $15.500.00 0% $0.00 0'10 $0.00 0% $0.00 1_. $15,500.00 

312 VaI",,~12 100% LUfT1) &In $16.800.00 $16.800.00 100% $16.800.00 0'10 $0.00 0% $0.00 0% $0.00 100% $16,S00.00 

313 VaI",,~13 100% Lu"",, Sum $12.500.00 $12.500.00 100% $12.500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00 

314 Vatvelr.314 100% Lu~ &In $12,600.00 $12,600.00 100% $12,600,00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $12,600.00 

315 Valve~15 100'. L""", Scm $16,000.00 $16.000.00 100% $16,000,00 0% $0.00 0% $0.00 0% $0.00 100'10 $16,000.00 

316 Valve #316 100" .. L..".,.., SIIT'l 514,900 00 514,900 00 100% 514.900.00 0'10 $0.00 0% $0.00 0% $0.00 100"/, 514,900.00 



DU PAGE WATER COMMISSION PAYMENT. 

BLOW OFF VALVE REPAIR (BOV-l) DATE ()SmlO2 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF-!!631 $232,234.80 

NORTHLAKE, ILLINOIS 60164 WF-352O ($23,223.48) 
WF-3530 ($2,100.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

317 VoIw#317 100% Lu"l>SIm $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 0'-1 $0.00 100'-1 $13,500.00 

318 V""'" #318 100% Lu"l>SIm $12,700.00 $12,700.00 100'/, $12,700.00 0% $0.00 0% $0.00 0% $0.00 100'~ $12,700.00 

319 VoIw#319 100'~ Lu"l>SIm $17,600.00 $17,600.00 100% $17,600.00 O'~ $0.00 0% $0.00 0'-1 $0.00 l00'~ $17,600.00 

320 VoIw#32O 100% Lu"l>SIm $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 0% $0.00 100% $11,200.00 

321 VoIw#321 100'1. LuIl1'SIm $13,300.00 $13,300.00 100% $13,300.00 0% $0.00 0% $0.00 0',0 $0.00 100% $13,300.00 

322 VoIw#322 100% lu"l>SIm $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0'4 $0.00 0% $0.00 100% $15,300.00 

323 VoIw#323 100% Lu"l>SIm $13,100.00 $13,100 00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100'.- $13,100.00 

324 VoIw#324 100% lu"l>SIm $16,300.00 516,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100'1. $16,300.00 

325 VoIw#325 100'1. Lu"l>SIm 516,800.00 516,800.00 100'-1 $16,800.00 0'-1 $0.00 0% $0.00 0% $0.00 100% $16,800.00 

326 VoIw#326 100% lu"l>SIm $15,800.00 515,800.00 100% $15,600.00 0% $0.00 0% $0,00 0% $0.00 100% $15,600.00 

327 VoIw#327 100% lu"l>SIm 516,400.00 516,400.00 100'1. 516,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

328 VoIw#328 100% lu"l>SIm $31,200.00 $31,200.00 100'-1 $31,200.00 0% $0.00 0% $0.00 0% $0.00 100% $31,200.00 

329 VoIw#329 100% lu"l>SIm $11,600.00 $11,600.00 100% 511,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00 

330 VoIw#330 100% Lu"l>SIm $20,400.00 $20,400.00 100% $20,400.00 0% $0.00 0% $0.00 0% $0.00 100% $20.400.00 

331 V""'" #331 100% lu"l>SIm 515,500.00 $15,500.00 100''- $15,500.00 0% $0.00 0'-1 $0.00 0% $0.00 100'1. 515,500.00 

332 VoIw#332 100'.- lu"l>SIm 515,600.00 $15,600.00 100'-1 $15,500.00 0% $0.00 0% $0.00 0% $0.00 100'-1 $15,600.00 

333 VoIw#333 100''- Lu"l>SIm $12,300.00 $12,300.00 100% $12.300.00 0% $0.00 0% $0.00 0% $0.00 100'.- $12,300.00 

334 VoIw#334 100'1. lu"l> SIm $11,300.00 $11,300.00 100% 511,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00 

335 VoIw#335 100'.- lu"l> SIm $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

336 VoIw#336 100% Lu"l>&m $16,500.00 516,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 

337 VoIw#337 100% Lu"l>&m $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0'-1 $0.00 100% $16,100.00 

338 VoIw#338 100% Lu"l>&m 512,500.00 $12.500.00 100% $12.500.00 0% $0.00 0'4 $0.00 0% $0.00 100% $12,500.00 

339 VoIw#339 100% lu"l> &m $16,200.00 $16,200.00 100'" $16,200.00 0% $0.00 0'-1 $0.00 0% $0.00 100% $16,200.00 

340 VoIw#340 100% Lu"l>&m $15,000.00 $15,000.00 100''- $15,000.00 0'1. $0.00 0% $0.00 0% $0,00 100% $15,000.00 

341 VoIw#341 100% lu"l> &m $24,800.00 $24,600.00 100% $24,600.00 0% $0.00 0% $0.00 0% $0.00 100% $24,800.00 

342 Valve.:u2 100% Lu"l>&m $15,600.00 515,600.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 

343 VoIw#343 100% lu"l> &m 513,000.00 $13,000.00 100'-1 513,000.00 0% $0.00 0% $0.00 0'.- $0.00 100% $13,000.00 

344 VoIw#344 100% Lu"l>SIm $15,600.00 $15,800.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

345 VoIw#345 100'-1 Lu"l>SIm $11,600.00 511,600.00 100% 511,500.00 0% $0.00 0% $0.00 0% $0,00 100'.- $11,600.00 

346 VoIw#346 100% lu"l>&m 511,900.00 $11,900.00 100% $11,900.00 0''- $0.00 0% $0.00 0'1. $0.00 100% $11,900.00 

347 VoIw#347 100% lu"l>&m $21,200.00 $21,200.00 100% $21,200.00 0% $0.00 0% $0.00 0% $0.00 100% $21,200.00 

348 VoIw#348 100% lu"l>&m $16,300.00 $16,300.00 100% 516,300.00 0% $0.00 0% $0.00 0% $0,00 100'1. $16,300.00 

349 VoIw#349 100''- lu"l>&m $28,700.00 $28,700.00 100'-1 $28,700.00 0% $0.00 0% $0.00 0% $0.00 100% $28,700.00 

350 VoIw#350 100% lu"l>&m $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

351 VoIwfl351 100% lu"l>SIm $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100'" $16,100.00 

352 VoIw#352 100% lu"l>&m $15,200.00 $15,200.00 100% $15.200.00 0% $0.00 0% $0.00 0'1. $0.00 100% $15,200.00 

353 VoIw#353 100% lu"l>&m 516,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% 516,100.00 

354 VoIw#354 100% lu"l>&m $14,600.00 $14,600.00 100% $14,500.00 0% $0.00 0% $0.00 0% $0.00 100% $14,600,00 

355 VoIw#355 100% lu"l>&m $36,300.00 $36,300.00 100% $36,300.00 0% $0.00 0% $0.00 0'4 $0.00 100% $36,300.00 

356 VoIw#356 100% lu"l>&m $26,900.00 $26,900.00 100% $26,900.00 0% $0.00 0% $0.00 0% $0.00 100% $26,900.00 

357 VoIw#357 100% Lu"l>&m 515,600.00 515,800.00 100'1. $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

353 VoIw#356 100% lu"l>SIm $16,500.00 $16,500.00 100' .. $16,500.00 0% $0.00 0''- $0.00 0% $0.00 100'4 $16,500.00 

359 VoIw#359 100% lu"l>&m $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0'-1 $0.00 100% $15,500.00 

360 VoIw#360 100% lu"l>SIm $12.300.00 $12,300.00 100% $12.300.00 0'-1 $0.00 0% $0.00 0% $0.00 100''- $12.300.00 

361 VoIw#361 100% lu"l>&m $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

362 VoIw#362 100% Lu"l>&m $19,000.00 $19,000.00 100% 519,000.00 0% $0.00 0% $0.00 0% $0.00 100% $19,000.00 

363 VoIw#363 100% Lu"l>&m $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0''- $0.00 100% $0.00 

364 VoIw#364 100% lu"l> &m $15,900.00 $15.900.00 100% $15,900,00 0% $0.00 0% $0.00 0'" $0.00 100% $15,900.00 

365 VoIw#365 100% Lu"l>&m $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0'.- $0.00 100% $16,100.00 

366 VoIw#366 100% Lu"l>&m $28,400.00 $28,400.00 100% $28,400.00 0% $0.00 0% $0.00 0''- $0.00 100% $28,400.00 

367 VoIw#367 100% Lu"l>&m $15,500.00 $15,500.00 100% $15,500.00 0'-1 $0.00 0% $0.00 0''- $0.00 100% $15,500.00 

368 VoIw#368 100% Lu"l>&m $0.00 $0.00 100% $0.00 0% $0.00 0'-1 $0.00 0% $0.00 100% $0.00 

369 VoIw#369 100% Lu"l>&m $12.900.00 $12.900.00 100% $12.900.00 0% $0.00 0% $0.00 0% $0.00 100% $12.900.00 

370 VoIw#370 100% lu"l> &m $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0,00 0'.- $0.00 100''- $25,500.00 

371 VoIw#371 100% lu"l> &m $11,900.00 $11,900.00 100% 511,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00 

372 VoIw#372 100% Lu"l>&m $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0'.- $0.00 100% $15,700.00 

373 VoIw#373 100% lu"l> &m $20,600.00 $20,600.00 100% $20,500.00 0'4 $0.00 0% $0.00 0% $0.00 100% $20,600.00 

374 VoIw#374 100% Lu"l>&m $12,300.00 $12.300.00 100% $12.300.00 0% $0.00 0% $0.00 0% $0.00 100% $12,300.00 

375 VoIw#375 100% Lu"l>&m $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0'4 $0.00 0% $0.00 100% $11,900,00 

376 V ....... #376 100% lu"l>&m $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00 

377 V ....... #377 100'-1 lu"l>&m $26,100.00 $26,100.00 100% $26,100.00 0''- $0.00 0'4 $0.00 0'-1 $0.00 100'/. $26,100.00 

378 VoIw#378 100% lu"l>&m $13,700.00 $13,700.00 100% $13,700.00 0'4 $0.00 0''- $0.00 0''- $0.00 100% $13,700.00 

379 VoIw#379 100% Lu"l>SIm 517,200.00 $17,200.00 100% $17,200.00 0% $0.00 0'.- $0.00 0'" $0.00 100% $17,200.00 

380 VoIw#380 100% Lu"l>&m $12,500.00 $12,500.00 100'-1 $12.500.00 0% $0.00 0' .. $0.00 0''- $0.00 100% $12,500.00 

381 VoIw#381 100% Lu"l>&m $47,900.00 $47,900.00 100% $47,900.00 0% $0.00 0'1. $0.00 0''- $0.00 100% $47,900.00 

382 VoIw#382 100% lu"l>&m $18,800.00 $18,600.00 100% $18,800.00 0% $0.00 O'~ $0.00 0% $0.00 100''- $18,600.00 

383 VoIw#383 100''- Lu"l>&m $12.600.00 512,600.00 100'~ $12.500.00 0' .. $0.00 0% $0.00 0' .. $0.00 100' .. $12,600.00 

384 VoIw#384 100% Lu"l>&m $14,900.00 514,900.00 100% $14,900.00 0' .. $0.00 0'1. $0.00 0''- $0.00 100% $14,900.00 

385 VoIw#385 100% lu"l>&m $13.300.00 $13,300.00 100' .. $13,300.00 0'1. $0.00 0% $0.00 0''- $0.00 100% $13,300.00 

353 VoIw#386 100% lu"l> &m $47.800.00 $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 0''- $0.00 100% $47,800.00 

387 Step 8 - Dewatering of Owner's 
WeterMain 

1,700,000 C.F. $0.18 $306,000.00 1,700,000 $306,000.00 $0.00 $0.00 $0.00 1,700,000 $306,000.00 

388 Step 6 - Repair Exterior Leakage 35 
d Resilent Wedge Valve 

EA. $2,048.00 $71,680.00 35 $71,680.00 $6,144.00 $0.00 $6,144.00 32 $65,536.00 

389 Step 3 - Retirement d Realent 20 
WedgeVoIw 

EA $2,093.00 $41,860.00 20 $41,860.00 $0.00 $0.00 $0.00 20 $41,860.00 

390 Step 7 - Remove and Replace 6" 20 EA $2,650.00 $53,000.00 20 $53.000.00 $0.00 $0.00 $0.00 20 $53,000.00 
Resitent Wedge Valves 



DU PAGE WATER COMMISSION PAvr.ENT. 

BLOW OFF VALVE REPAIR (BOV-1) DATE 09fZl102 

ROSSI CONTRACTORS ACCOUNT/I AMOUNT 

201 WEST LAKE STREET WF-6631 $232,234.80 

NORTHLAKE, IlLINOIS 60164 WF-352O ($23,223.48) 
WF-3530 ($2,100.00) 

ORIGINAL ORIGINAL At.IENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PA vr.ENT THIS PA vr.ENT CONTRACT BALANCE 

/I ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
391 Step 7 - Remove and Replace $' 20 EA. $2,945.00 $53,900.00 20 $53,900.00 0 SO.OO SO.OO $0.00 20 $53,900.00 

Resiient Wedge Valves 
392 Step 7 - Removo .nd Ropla<:o 20 EA. $3,661.00 $73.220.00 20 $73.220.00 0 SO.OO $0.00 SO.OO 20 $73,220.00 

12" Rosiiont Wedge VaIws 
393 Stop 5 - Romove .nd Ropla<:o 18 EA. $2,200.00 $39,600.00 18 $39,600.00 0 SO.OO SO,OO $0.00 18 $39,600.00 

Valvo and Piping Joint Bolls 
394 lritial Anodes for Corrosion 965 EA. $1.00 $965.00 965 $965.00 n $72.00 48 $48.00 26 $25.00 393 $893.00 

Conlrol 
395 Tra1ftc Control and Protecticn 100% Lu"",Sum $279,375.00 $279,375.00 97% S2n,27220 9% $25,143.70 6% $15,783.90 3% $9,359.80 88'1\ $247,128.50 

396 Additional Anodes for Corroaicn eo EA. $1.00 $60.00 eo $60.00 0 SO.OO 0 $0.00 $0.00 eo $60.00 
Ca"Itrol 

397 Repair of Damage to exterior 250 S.F. $230.00 $57,500.00 250 $57,500.00 0 SO.OO SO.OO 0 $0.00 250 $57,500.00 
coating c6 prestress cone pipe 

$30.80 $30,800.00 SO.OO 1-1 Granular Foundatim Material 1,000 C.Y. 1,000 $30,800.00 0 0 SO.OO 0 SO.OO 1,000 $30,800.00 

1-2 CIaso -sr Conaoto 100 C.Y. $100.00 $10,000.00 100 $10,000.00 0 SO.OO 0 SO.OO 0 $0.00 100 $10,000.00 

1-3 Class B Cmaete 100 C.Y. $60.00 $6,000.00 100 $6,000.00 0 SO.OO 0 SO.OO 0 SO.OO 100 $6,000.00 

1-4 ExtensionStom 70 EA. $342.00 $23,940.00 70 $23,940.00 11 $3,762.00 7 $2,394.00 4 $1,368.00 59 $20,178.00 

1-5 Valve Box wilh COYeI' 15 EA. $469.00 $7,035.00 15 $7,035.00 13 $6,097.00 10 $4,690.00 3 $1,407.00 2 $938.00 

1-6 Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 0 SO.OO 0 SO.OO 0 SO.OO 50 $5,000.00 

1-7 Pavement, remove & 
roplac&-;>o<tland c:omont 15 S.Y. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 6 $1,155.56 SO.OO $1,844.44 

concrete surface 
I." Pavement. remove & 

reptace--bituninous conaete 15 S.Y. $100.00 $1.500.00 15 $1,500.00 SO.OO $0.00 SO.OO 15 $1,500.00 

surface-Rigid Base 
1-9 Pavem«1t, r.-nove & 

replace--bitlminous ccnaet. 15 S.Y. $100.00 $1,500.00 15 $1,500.00 SO.OO $0.00 SO.OO 15 $1,500.00 

surfaco-Flexiblo Baso (B.A.M.) 
1-10 Pavement, remove & 

replace-bilLnWlous ccnaete 15 S.Y. $100.00 $1,500.00 15 $1,500.00 0 SO.OO $0.00 $0.00 15 $1,500.00 
surfac......-Aexible Bas. 

C01 
~egate 

lead wire LF. $2.00 SO.OO 354 $708.00 30 $60.00 $0.00 30 $60.00 324 $648.00 

C01 $iicone around junction box and 
in •• atim of box into frame and LF. $3.00 SO.OO 354 $1,062.00 30 $90.00 SO.OO 30 $90.00 324 $9n.oo 

Id 
CO 2 Additional valve boxes EA. $469.00 SO.OO 100 $46,900.00 SO.OO $0.00 SO.OO 100 $45,900.00 

COl Dolotovoillooll6,12. 100, 101, 
115,123,125,221,227.nd ltomo 6,12,100,101,116.123,126,221,227, and 395 ..... tod abovo 
defetes 9 of 354 trafTic control 
sites 



DU PAGE WATER COMMISSION 
METER STATION 05G 

GENCO INDUSTRIES, INC. 
13610 S. KENTON AVE. 
CRESTWOOD, IL 60445 

# ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

IX EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ORIGINAL 
CONTRACT 
QUANTITY 

10.000% 

(MS-15) 

ORIGINAL AMENDED AMENDED 

UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT 
UNIT PRICE . PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION 

---- --------- --------------------

HRS. 
DAYS 

($75.00) 
($500.00) 

$148,800.00 $162,374.00 
======:===== 

9.12% 

$48,868.50 $0.00 

($4,888.85) $0.00 

$43,981.65 $0.00 

0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 

$0.00 $0.00 

$43,981.65 $0.00 
========= ===--======= 

ENGINEERING 

,,\CCOUNTING 

PAYMENT # 
DATE 

ACCOUNT # 
WF-71oo (MS) 
WF-1398IAWW 
WF-5900 IAWW 
WF-3520 (RET) 
WF-3700 (OED) 

1 
09130/02 
AMOUNT 

$48,868.50 
$48,868.50 

($48,868.50) 
($4,886.85) 

$0.00 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

$48,868.50 $113,505.50 

($4,888.85) $4,888.85 

$43,981.65 $118,392.35 

0.00 $0.00 
0.00 $0.00 

$0.00 

$43,981.65 
=========== 



DU PAGE WATER COMMISSION PAYMENT # 1 

METER STATION 05G (MS·15) DATE 09130102 
ACCOUNT # AMOUNT 

GENCO INDUSTRIES, INC. Wf·7100 (MS) $48,868.50 

13610 S. KENTON AVE. WF·1398IAWW $48,868.50 

CRESTWOOD, IL 60445 Wf·5900 IAWW ($48,868.50) 

WF·3520 (RET) ($4,886.85) 

WF-3700 (OED) $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

----- --- ---------

METERING STATION 17A 

1 INSURANCE 100.00% L.S. $9,500.00 $9,500.00 100.00% $9,500.00 100.00% $9,500.00 0.00% $0.00 100.00% $9,500.00 0.00% $0.00 

2 GENERAL CONDITIONS 100.00% L.S. $3,500.00 $3,500.00 10000% $3,500.00 2500% $875.00 0.00% $0.00 25.00% $875.00 75.00% $2,625.00 

3 EXCAVATION & BACKFILL 100.00% L.S. $8,500.00 $8,500.00 100.00% $8,500.00 50.00% $4,250.00 0.00% $0.00 50.00% $4,250.00 50.00% $4,250.00 

4 CONCRETE STRUCTURE 10000% L.S. $27,500.00 $27,500.00 100.00% $27,500.00 95.00% $26,125.00 0.00% $0.00 95.00% $26,125.00 5.00% $1,375.00 

5 SIDEWALK 100.00% L.S. $950.00 $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $950.00 

6 EXTERIOR WATERPROOFING 100.00% L.S. $950.00 $950.00 100.00% $950.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $950.00 

HATCHES 100.00% L.S. 52,600.00 $2,600.00 100.00% $2,600.00 100.00% $2,600.00 0.00% $0.00 100.00% $2,600.00 0.00% $0.00 

8 STAIR 100.00% L.S. $2,150.00 $2,150.00 100.00% $2,150.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,150.00 

9 SUMP PUMP 100.00% L.S. $650.00 $650.00 100.00% $650.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $650.00 

10 VENTILATION 100.00% L.S. $3,800.00 $3,800.00 100.00% $3,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,800.00 

11 DEHUMIDIFICATION 100.00% L.S. $750.00 $750.00 100.00% $750.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $750.00 

12 INTERIOR PIPING 100.00% L.S. $17,500.00 $17,500.00 100.00% $17,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $17,500.00 

13 PIPE SUPPORTS 100.00% L.S. $900.00 $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $900.00 

14 PAINTING· PIPING 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 10000% $3,200.00 

15 LEAK TESTING & DISINFECTION 100.00% L.S. $1,500.00 $1,500.00 100.00% $1,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,500.00 

16 UTILITY SERVICE ENTRANCE 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,300.00 

17 LIGHTING FIXTURES 100.00% L.S. $1,450.00 $1,450.00 100.00% $1,450.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,450.00 

18 LIGHTING PANEL 100.00% L.S. $3,250.00 $3,250.00 100.00% $3,250.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,250.00 

19 RECEPTACLES/SWITCHES 100.00% L.S. $1,100.00 $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,100.00 

20 CONDUITS & BOXES 100.00% L.S. $6,500.00 $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $6,500.00 

21 CONTROL DEVICE INSTALLA TlO 100.00% L.S. $1,100.00 $1,100.00 100.00% $1,100.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,100.00 

22 UNIT HEATERS & THERMOSTAT 100.00% L.S. $3,200.00 $3,200.00 100.00% $3,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,200.00 

23 SUMP PUMP PANEL 100.00% L.S. $3,300.00 $3,300.00 100.00% $3,300.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $3,300.00 

24 ANTENNA CONDUIT 100.00% L.S. $6,600.00 $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $6,600.00 

25 ANTENNA 100.00% L.S. $14,500.00 $14,500.00 100.00% $14,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $14,500.00 

26 ANTENNA BASE 100.00% L.S. $2,800.00 $2,800.00 100.00% $2,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,800.00 

27 DOOR SWITCHES 100.00% L.S. $350.00 $350.00 100.00% $350.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $350.00 

28 TEMPERATURE TRANSMITIERS 100.00% L.S. $500.00 $500.00 100.00% $500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $500.00 

29 LIQUID LEVEL SWITCHES 100.00% L.S. $900.00 $900.00 100.00% $900.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $900.00 

30 TURBINE METER 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $7,500.00 

31 UNDERGROUND PIPING 100.00% L.S. $6,500.00 $8,500.00 100.00% $8,500.00 25.00% $2,125.00 0.00% $0.00 25.00% $2,125.00 75.00% $6,375.00 

CHANGE ORDERS 

COl ELEC SVC.,TREES, TIME EXT. 0.00% LS. $13,574.00 $0.00 100.00% $13,574.00 25.00% $3,393.50 0.00% $0.00 25.00% $3,393.50 75.00% $10,180.50 



DU PAGE WATER COMMISSION 
DWClSCHAUMBURG EMERGENCY INTERCONNECTION 

KOVILIC CONSTRUCTION COMPANY 

3721 CARNATION AVE. 
FRANKLIN PARK, IL 60131 

ORIGINAL 
CONTRACT 

# ITEM QUANTITY 

CONTRACT SUB-TOTALS 

RETENTION 5.000% 

CONTRACT TOTALS 

lX EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 
3X WOODFIELD PAVING LIEN CLAI 0.00% 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 

HRS. 
DAYS 
L.S. 

SS-3JOO 

ORIGINAL AMENDED AMENDED 

UNIT CONTRACT CONTRACT CONTRACT 
PRICE PRICE QUANTITY PRICE 

----
$1,476,000.00 $1,507,537.25 

=====:====== ============ 

($75.00) 
($1,000.00) 

($10,755.00) $0.00 150.00% ($16,132.50) 

2.14% 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

$1,507,537.25 $1,473,962.00 

($75,376.86) ($147,396.20) 

$1.432,160.39 $1,326,565.80 

0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 

150.00% ($16,132.50) 0.00% $0.00 

($16,132.50) $0.00 

$1,416,027.89 $1,326,565.80 
========== ========= 

ENGINEERING 

I\CCOUNTING 

THIS PAYMENT 
QUANTITY EXTENSION 

$33,575.25 

$72,019.34 

$105,594.59 

0.00 $0.00 
0.00 $0.00 

150.00% ($16,132.50) 

($16,132.50) 

$89,462.09 
=========== 

PAYMENT # 
DATE 

ACCOUNT # 
WF-7400 (MS) 
WF-3520 (RET) 
WF-37oo (OED) 
WF-3700 
WF-5900 

13 
09130/02 
AMOUNT 

$33,575.25 
$72,019.34 

($16,132.50) 
$14,467.50 

($14,46750) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$0.00 

$75,376.86 

$75,376.86 
============ 



DU PAGE WATER COMMISSION PAYMENT # 13 

DWClSCHAUMBURG EMERGENCY INTERCONNECTION SS-3JOO DATE 09/30/02 

ACCOUNT # AMOUNT 

KOVILIC CONSTRUCTION COMPANY WF-74oo (MS) $33,575.25 

3721 CARNATION AVE. WF-3520 (RET) $72,019.34 

FRANKLIN PARK,IL 60131 WF-37oo (OED) ($16,132.50) 

WF-37oo $14,467.50 

WF-5900 ($14,467.50) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

-----

DWC/SCHAUMBURG 

1 I!UMI! SIAIIQN 
MOBILIZATION 100.00% L.S. $13,908.00 $13,908.00 100.00% $13,908.00 100.00% $13,908.00 100.00% $13,908.00 0.00% $0.00 0.00% $0.00 

BRUSH REMOVAL 100.00% L.S. $6,600.00 $6,600.00 10000% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00 

3 REMOVE EXIST. ASPHALT 100.00% L.S. $7,776.00 $7,776.00 100.00% $7,776.00 100.00% $7,776.00 100.00% $7,776.00 0.00% $0.00 0.00% $0.00 

4 RELOCATE GRAVEL ROAD 100.00% L.S. $6,600.00 $6,600.00 100.00% $6,600.00 100.00% $6,600.00 100.00% $6,600.00 0.00% $0.00 0.00% $0.00 

5 EXCAVATE RETENTION AREA 100.00% L.S. $45,000.00 $45,000.00 100.00% $45,000.00 100.00% $45,000.00 100.00% $45,000.00 0.00% $0.00 0.00% $0.00 

6 GRADING AND SEEDING 100.00% L.S. $8,640.00 $8,640.00 100.00% $8,640.00 100.00% $8,640.00 35.00% $3,024.00 65.00% $5,616.00 0.00% $0.00 

7 NEW ASPHALT 100.00% L.S. $11,500.00 $11,500.00 100.00% $11,500.00 100.00% $11,500.00 100.00% $11,500.00 0.00% $0.00 0.00% $0.00 

8 GRADE AROUND BUILDING 100.00% L.S. $4,600.00 $4,600.00 100.00% $4,600.00 100.00% $4,600.00 100.00% $4,600.00 0.00% $0.00 0.00% $0.00 

9 REMOVE TREES 100.00% L.S. $9,600.00 $9,600.00 100.00% $9,600.00 100.00% $9,600.00 100.00% $9,600.00 0.00% $0.00 0.00% $0.00 

10 BASE SLAB EXCAVATION 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00 

11 CONCRETE BASE SLAB 100.00% L.S. $45,000.00 $45,000.00 100.00% $45,000.00 100.00% $45,000.00 100.00% $45,000.00 0.00% $0.00 0.00% $0.00 

12 BASE SLAB BACKFILL 100.00% L.S. $10,760.00 $10,760.00 100.00% $10,780.00 100.00% $10,760.00 100.00% $10,760.00 0.00% $0.00 0.00% $0.00 

13 CONCRETE WALLS -INT 100.00% L.S. $43,600.00 $43,600.00 100.00% $43,600.00 100.00% $43,600.00 100.00% $43,600.00 0.00% $0.00 0.00% $0.00 

14 TOP SLAB CONCRETE 100.00% L.S. $35,200.00 $35,200.00 100.00% $35,200.00 100.00% $35,200.00 100.00% $35,200.00 0.00% $0.00 0.00% $0.00 

15 WATERSTOPPING 100.00% L.S. $3,400.00 $3,400.00 100.00% $3,400.00 100.00% $3,400.00 100.00% $3,400.00 0.00% $0.00 0.00% $0.00 

16 STRUCTURAL STEEL 100.00% L.S. $18,600.00 $18,600.00 100.00% $18,600.00 100.00% $18,600.00 100.00% $18,600.00 0.00% $0.00 0.00% $0.00 

17 MISCELLANEOUS STEEL 100.00% L.S. $12,000.00 $12,000.00 100.00% $12,000.00 100.00% $12,000.00 100.00% $12,000.00 0.00% $0.00 0.00% $0.00 

18 EQUIPMENT CURBS 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00 

19 PIPE SUPPORTS - CONCRETE 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00 

20 STEEL LADDERS 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00 

21 HATCH - SUCTION VAULT 100.00% L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% $0.00 0.00% $0.00 

22 MASONRY WALLS 100.00% L.S. $97,152.00 $97,152.00 100.00% $97,152.00 100.00% $97,152.00 100.00% $97,152.00 0.00% $0.00 0.00% $0.00 

23 REINFORCEMENT- MASONRY 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 100.00% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% $0.00 

24 STONE CAP-MASONRY 100.00% L.S. $7,200.00 $7,200.00 100.00% $7,200.00 100.00% $7,200.00 100.00% $7,200.00 0.00% $0.00 0.00% $0.00 

25 HOLLOW METAL DOORS 100.00% L.S. $5,400.00 $5,400.00 100.00% $5,400.00 100.00% $5,400.00 100.00% $5,400.00 0.00% $0.00 0.00% $0.00 

26 PRECAST ROOF PLANKS 100.00% L.S. $35,163.00 $35,163.00 100.00% $35,163.00 100.00% $35,163.00 100.00% $35,163.00 0.00% $0.00 0.00% $0.00 

27 ROOFING - MEMBRANE SYSTEM 100.00% L.S. $13,920.00 $13,920.00 100.00% $13,920.00 100.00% $13,920.00 100.00% $13,920.00 0.00% $0.00 0.00% $0.00 

28 DOWNSPOUTS/SCUPPERS 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% $0.00 0.00% $0.00 

29 MONORAIL HOIST 100.00% L.S. $12,300.00 $12,300.00 100.00% $12,300.00 100.00% $12,300.00 100.00% $12,300.00 0.00% $0.00 0.00% $0.00 

30 INTAKE LOUVERS 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 

31 SITE PIPING - MATERIAL 100.00% L.S. $13,000.00 $13,000.00 100.00% $13,000.00 100.00% $13,000.00 100.00% $13,000.00 0.00% $0.00 0.00% $0.00 

32 SITE PIPING - LABOR 100.00% L.S. $11,000.00 $11,000.00 100.00% $11,000.00 100.00% $11,000.00 100.00% $11,000.00 0.00% $0.00 0.00% $0.00 

33 INTERIOR MECH. - MATERIAL 100.00% L.S. $148,000.00 $148,000.00 100.00% $148,000.00 100.00% $148,000.00 100.00% $148,000.00 0.00% $0.00 0.00% $0.00 

34 INTERIOR MECHANICAL - LABO 100.00% L.S. $36,000.00 $36,000.00 100.00% $36,000.00 100.00% $36,000.00 100.00% $36,000.00 0.00% $0.00 0.00% $0.00 

35 VALVES - MATERIAL 100.00% L.S. $182,500.00 $182,500.00 100.00% $182,500.00 100.00% $182,500.00 100.00% $182,500.00 0.00% $0.00 0.00% $0.00 

36 VALVES - LABOR 100.00% L.S. $8,400.00 $8,400.00 100.00% $8,400.00 100.00% $8,400.00 100.00% $8,400.00 0.00% $0.00 0.00% $0.00 

37 WALL PIPING - LABOR 100.00% L.S. $2,400.00 $2,400.00 100.00% $2,400.00 100.00% $2,400.00 100.00% $2,400.00 0.00% $0.00 0.00% $0.00 

38 PLUMBING 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00 

39 SMALL MECHANICAL ITEMS 10000% L.S. $12,000.00 $12,000.00 100.00% $12,000.00 100.00% $12,000.00 100.00% $12,000.00 0.00% $0.00 0.00% $0.00 

40 HVAC 100.00% L.S. $19,361.00 $19,381.00 100.00% $19,361.00 100.00% $19,361.00 100.00% $19,361.00 0.00% $0.00 0.00% $0.00 

41 VALVE VAULT MODIFICATION 100.00% L.S. $7,600.00 $7,600.00 100.00% $7,800.00 100.00% $7,600.00 100.00% $7,600.00 0.00% $0.00 0.00% $0.00 

42 NEW VALVE VAULT 100.00% L.S. $6,500.00 $8,500.00 100.00% $8,500.00 100.00% $8,500.00 100.00% $8,500.00 0.00% $0.00 0.00% $0.00 

43 PUMPS INSTALLED 100.00% L.S. $95,400.00 $95,400.00 100.00% $95,400.00 100.00% $95,400.00 100.00% $95,400.00 0.00% $0.00 0.00% $0.00 

44 FLOWMETERS INSTALLED 100.00% L.S. $17,575.00 $17,575.00 100.00% $17,575.00 100.00% $17,575.00 100.00% $17,575.00 0.00% $0.00 0.00% $0.00 

45 MOTOR ACUATORS INSTALLED 100.00% L.S. $5,800.00 $5,600.00 100.00% $5,600.00 100.00% $5,600.00 100.00% $5,600.00 0.00% $0.00 0.00% $0.00 

46 FRPGRATING 100.00% L.S. $9,400.00 $9,400.00 100.00% $9,400.00 100.00% $9,400.00 100.00% $9,400.00 0.00% $0.00 0.00% $0.00 



DU PAGE WATER COMMISSION PAYMENT # 13 

DWC/SCHAUMBURG EMERGENCY INTERCONNECTION SS-3iOO DATE 09/30102 
ACCOUNT # AMOUNT 

KOVILIC CONSTRUCTION COMPANY WF-7400 (MS) $33,575.25 

3721 CARNATION AVE. WF-3520 (RET) $72,019.34 

FRANKLIN PARK, IL 60131 WF-3700 (OED) ($16,132.50) 
WF-3700 $14,467.50 
WF-5900 ($14,467.50) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--- --------------- ------ --- ------ ------ ------ ------- ------
47 DRIVES, MCC'S, PANELS 100.00% L.S. $122,285.00 5122,285.00 100.00% $122,285.00 10000% 5122,285.00 100.00% 5122,285.00 0.00% $0.00 0.00% $0.00 

48 CONDUIT, WIRING, CONNECTIO 100.00% L.S. $99,000.00 599,000.00 10000% $99,000.00 100.00% $99,000.00 100.00% 599,000.00 0.00% $0.00 0.00% $0.00 

49 SCADA SYSTEM 100.00% L.S. 572,500.00 572,500.00 100.00% $72,500.00 100.00% 572,500.00 99.00% $71,775.00 1.00% $725.00 0.00% $0.00 

50 STARTUP 10000% L.S. $5,500.00 $5,500.00 100.00% $5,500.00 10000% $5,500.00 85.00% $4,675.00 15.00% $825.00 0.00% $0.00 

51 CAULKING 10000% L.S. $3,840.00 $3,840.00 100.00% $3,840.00 100.00% $3,840.00 0.00% $0.00 100.00% $3,840.00 0.00% $0.00 

52 PAINTING 100.00% L.S. $15,800.00 515,800.00 100.00% $15,800.00 10000% $15,800.00 50.00% $7,900.00 50.00% $7,900.00 0.00% $0.00 

53 DAMPROOFING 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% $0.00 0.00% $0.00 

54 O&MMANUALS 100.00% L.S. $2,500.00 $2,500.00 100.00% $2,500.00 100.00% $2,500.00 5000% 51,250.00 50.00% $1,250.00 0.00% $0.00 

55 Z EXISllNG llALliE llAULl 
56 REMOVE/ABANDON ELECTRIC 100.00% L.S. $17,000.00 517,000.00 100.00% $17,000.00 100.00% 517,000.00 100.00% $17,000.00 0.00% $0.00 0.00% $0.00 

57 RELOCATE ELEC. EaulPMENT 100.00% L.S. $9,000.00 $9,000.00 100.00% $9,000.00 100.00% $9,000.00 100.00% $9,000.00 0.00% $0.00 0.00% $0.00 

58 NEW ELECTRIC EQUIPMENT 100.00% L.S. $16,000.00 $16,000.00 100.00% $16,000.00 100.00% $16,000.00 100.00% $16,000.00 0.00% $0.00 0.00% $0.00 

59 3 lANK DRAIN 
60 6" YARD PIPE 100.00% L.S. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 100.00% $6,000.00 0.00% $0.00 0.00% $0.00 

61 FIRE HYDRANT & VALVE 100.00% L.S. $5,000.00 $5,000.00 100.00% $5,000.00 10000% $5,000.00 100.00% $5,000.00 0.00% $0.00 0.00% 50.00 

62 12" STORM SEWER 100.00% L.S. $9,000.00 $9,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% SO.OO 0.00% 50.00 

CHANGE ORDERS 
COl DELETE TANK DRAIN SEWER SEE ITEM #62 ADJUSTED ABOVE 
CO2 ELECTRIC SERVICE CHANGE 0.00% L.S. $5,061.00 $0.00 100.00% $5,061.00 100.00% $5,061.00 100.00% 55,061.00 0.00% $0.00 0.00% $0.00 

C03 SCADA PROGRAMMING 0.00% L.S. $22,906.00 $0.00 100.00% $22,906.00 100.00% 522,906.00 96.29% $22,057.00 3.71% $849.00 0.00% $0.00 

C04 STORM SEWER/ASPHALT 0.00% L.S. $7,930.00 $0.00 100.00% $7,930.00 100.00% $7,930.00 0.00% $0.00 100.00% $7,930.00 0.00% $0.00 

COS SCADA PROGRAMMING 0.00% L.S. $4,640.25 $0.00 100.00% $4,640.25 100.00% $4,840.25 0.00% $0.00 100.00% $4,640.25 0.00% $0.00 



# 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

HARRY W. KUHN CONST. CO .• INC. 
P.O. BOX 366 
WHEATON. ILLINOIS 60189-0366 

ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-OWC 
3X PRATT LIEN CLAIM 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

(TW-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

2.00% 

UNIT 
PRICE 

HRS. ($60.00) 
HRS. ($60.00) 
L.S. ($75.000.00) 

CHANGE ORDER PERCENTAGE EXCLUDING NAPERVILLE WORK 

ORIGINAL 
CONTRACT 

PRICE 

$9.651,519.00 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

$9,414.654.27 

-2.45% 
-7.55% 

CURRENT TO DATE 
QUANTITY EXTENSION 

390.50 
0.00 

0.00% 

$9.318.754.44 

($186.375.09) 

$9.132.379.35 

($23.43O.00) 
$0.00 
$0.00 

$9.108.949.35 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

390.50 
0.00 

0.00% 

$9.313.387.44 

($186.267.75) 

$9.127.119.69 

($23.43O.00) 
$0.00 
$0.00 

$9.103.689.69 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 

0.00% 

$5.367.00 

($107.34) 

$5.259.66 

$0.00 
$0.00 
$0.00 

$5.259.66 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7590 
WF-1398 
WF-3520 
WF-3530 

28 

09126102 

AMOUNT 
$5.367.00 

0.00 
($107.34) 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$95.899.83 

$186.375.09 

$282.274.92 



# 

2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
69 
70 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

HARRY W. KUHN CONST. CO., INC. 
P.O. BOX 366 
WHEATON, ILLINOIS 60189-0366 

48' PIPE IN TRENCH 

20' PIPE IN TRENCH 
48' PIPE IN CASING 
7Z' STEEL CASING 

ITEM 

7Z' STEEL CASING IN OPN CUT 
7Z' STEEL CASING UNDER RAILROAD 
RELOCATE lZ' WATER MAIN 
PIPE CONNECTION TO 30' PCCP @ 75TH 
DIP SEWER SERVICE REPLACEMENT 
6' DIP SEWER REPLACEMENT 
8' DIP SEWER REPLACEMENT 
10' DIP SEWER REPLACEMENT 
1 Z' DIP SEWER REPLACEMENT 
18' DIP SEWER REPLACEMENT 
20' DIP SEWER REPLACEMENT 
24' DIP SEWER REPLACEMENT 
30' DIP SEWER REPLACEMENT 
lZ' RCP SEWER REPLACEMENT 
15' RCP SEWER REPLACEMENT 
21' RCP SEWER REPLACEMENT 
24' RCP SEWER REPLACEMENT 
30' RCP SEWER REPLACEMENT 
36' RCP SEWER REPLACEMENT 
48' RCP SEWER REPLACEMENT 
20' BUTTERFLY VALVE IN VAULT 
48' BUTTERFLY VALVE & VAULT 
48' ROV BUTTERFLY VALVE & VAULT 
1 Z' BLOW-OFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REM & REPL 
FULL WIDTH & DEPTH REMOVAL & INSTALL 
ASPHALT DRIVEWAY, REM & REPL 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
REFLECTIVE CRACK CONTROL TREAT 
HIZ' GRIND AND OVERLAY 
CURB & GUTTER REMOVE & REPLACE 
SIDIEWALK, REM & REPL 
TOPSOIL & SEEDING 
TOPSOIL & SODDING 
SAN & STORM MANHOLE, REM & REPL 
CATCH BASIN, REM & REPL 
CURB INLET, REM & REPL 
NOT USED 
RELOCATE CHAIN LINK FENCE 
CORROSION MONITORING & TEST SYSTEM 
TRENCH WATER CONTROL 
TRAFFIC CONT PROTECTION & SIGNALS 
DETECTOR LOOP REPLACEMENT 
NOT USED 
NOT USED 
NOT USED 
NOT USED 

MAINT EXIST TRAFFIC SIGNAL 
TEMP TRAFFIC SIGNAL INSTALLA nON 
DETECTOR LOOP REPLACEMENT 
STEEL CONDUIT 1-114'IN TRENCH 
REM & REPL CONCRETE HANDHOLE 
REM & REPL EXIST MAST ARM & POLE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS X CONCRETE 
CLASS B CONCRETE 
l' TYPE K COPPER WATER SERVICE 
LEVELING BINDER 
ROCK EXCAVATION 
PAVEMENT BASE, REM & REPL 
DIRECT BOND(COR CONT ORG BID ITEM 70) 

(TW-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

25,458.00 L. F. 

15.00 L.F. 
632.00 L. F. 
412.00 L. F. 

60.00 L. F. 
160.00 L. F. 

20.00 L. F. 
1.00 L.S. 

655.00 L. F. 
55.00 L. F. 

215.00 L. F. 
535.00 L. F. 
105.00 L. F. 
145.00 L. F. 

35.00 L. F. 
30.00 L. F. 
30.00 L. F. 

545.00 L. F. 
75.00 L. F. 
55.00 L. F. 
30.00 L. F. 
45.00 L. F. 
80.00 L.F. 
30.00 L.F. 

1.00 EA. 
4.00 EA. 
1.00 EA. 
5.00 EA. 
5.00 EA. 

15.00 EA. 
49,900.00 C. Y. 
25,100.00 S. Y. 
37,200.00 S.Y. 

1,450.00 S. Y. 
2,610.00 S. Y. 

180.00 S. Y. 
22,600.00 S. Y. 
21,500.00 S.Y. 
25,200.00 L.F. 

580.00 S.F. 
11,400.00 S. Y. 
11,200.00 S.Y. 

2.00 EA. 
2.00 EA. 

50.00 EA. 
0.00 

85.00 L.F. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

625.00 L. F. 
0.00 
0.00 
0.00 
0.00 

2.00 EA. 
1.00 EA. 

100.00 L.F. 
50.00 L. F. 

1.00 EA. 
1.00 EA. 

1,000.00 S.F. 
2,000.00 C. Y. 

ZOO.OO C.Y. 
300.00 C.Y. 

1.000.00 L. F 
3,000.00 TON 

10000 CY 
1.500 00 S Y 

200 E. 

UNIT 
PRICE 

5187.50 

5500.00 
5140.00 

$1,440.00 
$490.00 

$1,430.00 
$330.00 

$1,650.00 
$38.00 
$19.00 
$22.00 
$38.00 
$29.00 
$49.00 
$67.00 
$82.00 
$87.00 
$19.00 
$32.00 
$37.00 
$40.00 
$56.00 
$74.00 
$82.00 

$19,500.00 
$36,500.00 

5172,900.00 
$17,225.00 

$5,340.00 
$12,665.00 

$12.00 
$14.50 
$22.00 
$18.50 
$52.00 
518.00 

50.69 
$3.70 

$14.00 
$4.50 
$2.55 
$4.15 

52,020.00 
51,540.00 

5810.00 
$0.00 

$30.00 
$88,000.00 
$12,000.00 
$80,000.00 

$20.60 
$0.00 
$0.00 
$0.00 
$0.00 

59,340.00 
$48,400.00 

$20.60 
$11.08 

$2,544.00 
$3,032.00 

$25.00 
$32.00 

$450.00 
$60.00 
$10.00 
530.00 

5130.00 
511.50 

$1,740.00 

ORIGINAL 
CONTRACT 

PRICE 

$4,773,375.00 

$7,500.00 
$88,480.00 

$593,280.00 
$29,400.00 

$228,800.00 
$6,600.00 
$1,650.00 

$24,890.00 
$1,045.00 
$4,730.00 

$20,330.00 
$3,045.00 
$7,105.00 
$2,345.00 
$2,460.00 
$2,610.00 

$10,355.00 
$2,400.00 
$2,035.00 
$1,200.00 
$2,520.00 
$5,920.00 
$2,460.00 

519,500.00 
$146,000.00 
$172,900.00 

$86,125.00 
$26,700.00 

$189,975.00 
$598,800.00 
$363,950.00 
$818,400.00 

$26,825.00 
$135,720.00 

$3,240.00 
515,594.00 
$79,550.00 

$352,800.00 
$2,610.00 

$29,070.00 
$46,480.00 

$4,040.00 
$3,080.00 

$40,500.00 
$0.00 

$2,550.00 
$88,000.00 
512,000.00 
580,000.00 
512,875.00 

$0.00 
$0.00 
$0.00 
$0.00 

$18,680.00 
$48,400.00 

$2,060.00 
$554.00 

$2,544.00 
$3,032.00 

525,000.00 
564,000.00 
590,000.00 
$18,000.00 
$10,000.00 
590,000.00 
$13,000.00 
517,250.00 

53,480.00 

AMENDED 
CONTRACT 
QUANTITY 

25,412.00 

15.00 
660.00 
440.00 

60.00 
160.00 
20.00 

1.00 
298.00 
30.00 

194.00 
483.00 
105.00 

20.00 
0.00 

46.00 
0.00 

646.00 
20.00 
30.00 
44.00 
40.00 
25.00 

0.00 
1.00 
4.00 
1.00 
5.00 
5.00 

15.00 
47,809.00 
12,387.00 
33,303.00 

2,188.00 
1,131.00 

133.00 
22,079.00 
28,294.00 
19,844.00 

3,380.00 
11,400.00 
11,200.00 

1.00 
3.00 

14.00 
0.00 

85.00 
1.00 
1.00 
1.00 

818.00 
0.00 
0.00 
0.00 
0.00 

1.00 
0.00 

100.00 
0.00 
0.00 
0.00 
0.00 

932.00 
50.00 

0.00 
0.00 
0.00 

16.00 
0.00 
2.00 

AMENDED 
CONTRACT 

PRICE 

54,764,750.00 

$7,500.00 
$92,400.00 

$633,600.00 
$29,400.00 

$228,800.00 
$6,600.00 
$1,650.00 

$11,324.00 
$570.00 

$4,268.00 
$18,354.00 

$3,045.00 
$980.00 

$0.00 
$3,772.00 

$0.00 
$12,274.00 

$640.00 
$1,110.00 
$1,760.00 
$2,240.00 
$1,850.00 

$0.00 
$19,500.00 

$146,000.00 
$172,900.00 

$86,125.00 
$26,700.00 

$189,975.00 
$573,708.00 
$179,611.50 
$732,666.00 

$40,478.00 
$58,812.00 

$2,394.00 
$15,234.51 

$104,687.80 
$277,816.00 

$15,210.00 
$29,070.00 
$46,480.00 

$2,020.00 
$4,620.00 

$11,340.00 
$0.00 

$2,550.00 
$88,000.00 
$12,000.00 
$80,000.00 
$16,850.80 

$0.00 
$0.00 
$0.00 
$0.00 

$9,340.00 
$0.00 

$2,060.00 
$0.00 
$0.00 
$0.00 
$0.00 

$29,824.00 
$22,500.00 

$0.00 
$0.00 
$0.00 

$2,080.00 
$0.00 

$3,480.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

25.412.00 

15.00 
660.00 
440.00 

60.00 
160.00 

20.00 
1.00 

298.00 
30.00 

194.00 
483.00 
105.00 
20.00. 

0.00 
46.00 

0.00 
646.00 

20.00 
30.00 
44.00 
40.00 
25.00 

0.00 
1.00 
4.00 
0.95 
5.00 
5.00 

15.00 
47,609.00 
12.187.00 
33,303.00 

2,188.00 
1,131.00 

133.00 
22,079.00 
28,294.00 
19,844.00 

3,380.00 
9,589.00 
8,886.00 

1.00 
3.00 

14.00 
0.00 

85.00 
1.00 
1.00 
1.00 

818.00 
0.00 
0.00 
0.00 
0.00 

1.00 
0.00 

100.00 
0.00 
0.00 
0.00 
0.00 

932.00 
0.00 
0.00 
0.00 
0.00 

16.00 
0.00 
0.00 

$4,764,750.00 

$7,500.00 
$92,400.00 

$633,600.00 
$29,400.00 

$228,800.00 
$6,600.00 
$1,650.00 

$11,324.00 
$570.00 

$4,268.00 
$18,354.00 

$3,045.00 
$980.00 

$0.00 
$3,772.00 

$0.00 
$12,274.00 

$640.00 
$1,110.00 
$1,760.00 
$2,240.00 
$1,850.00 

$0.00 
$19,500.00 

$146,000.00 
$164,255.00 

$86.125.00 
$26,700.00 

$189,975.00 
$571,308.00 
$176,711.50 
$732,666.00 

$40,478.00 
$58,812.00 

$2,394.00 
$15,234.51 

$104,687.80 
5277,816.00 

$15,210.00 
$24,451.95 
$36,876.90 

$2,020.00 
$4,620.00 

$11,340.00 
$0.00 

$2,550.00 
$88,000.00 
$12,000.00 
$80,000.00 
516,850.80 

$0.00 
$0.00 
$0.00 
$0.00 

$9,340.00 
$0.00 

$2,060.00 
$0.00 
$0.00 
,$0.00 
$0.00 

529,824.00 
$0.00 
$0.00 
$0.00 
$0.00 

$2,080.00 
$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

25,412.00 

15.00 
660.00 
440.00 

60.00 
160.00 

20.00 
1.00 

298.00 
30.00 

194.00 
483.00 
105.00 

20.00 
0.00 

46.00 
0.00 

646.00 
20.00 
30.00 
44.00 
40.00 
25.00 

0.00 
1.00 
4.00 
0.95 
5.00 
5.00 

15.00 
47,609.00 
12,187.00 
33,303.00 

2,188.00 
1,131.00 

133.00 
22,079.00 
28,294.00 
19,844.00 

3,380.00 
9,589.00 
8,886.00 

1.00 
3.00 

14.00 
0.00 

85.00 
1.00 
1.00 
1.00 

818.00 
0.00 
0.00 
0.00 
0.00 

1.00 
0.00 

100.00 
0.00 
0.00 
0.00 
0.00 

932.00 
0.00 
0.00 
0.00 
0.00 

16.00 
0.00 
0.00 

$4,764,750.00 

$7,500.00 
$92,400.00 

$633,600.00 
$29,400.00 

$228,800.00 
$6,600.00 
$1,650.00 

$11,324.00 
$570.00 

$4,268.00 
$18,354.00 

$3,045.00 
5980.00 

$0.00 
$3,772.00 

$0.00 
$12,274.00 

5640.00 
$1,110.00 
$1,760.00 
$2,240.00 
$1,850.00 

$0.00 
$19,500.00 

$146,000.00 
$164,255.00 

$86,125.00 
$26,700.00 

$189,975.00 
$571,308.00 
$176,711.50 
$732,666.00 

$40,478.00 
$58,812.00 

$2,394.00 
$15,234.51 

$104,687.80 
$277.816.00 

$15,210.00 
$24,451.95 
$36,876.90 

$2,020.00 
$4,620.00 

$11,340.00 
$0.00 

52,550.00 
$88,000.00 
$12,000.00 
$80,000.00 
$16,850.80 

50.00 
$0.00 
50.00 
$0.00 

$9,340.00 
$0.00 

$2,060.00 
$0.00 
$0.00 
50.00 
$0.00 

$29,824.00 
50.00 
$0.00 
$0.00 
$0.00 

$2,080.00 
$0.00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
50.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7590 
WF-1398 
WF-3520 
WF-3530 

28 

09/26102 

AMOUNT 
55,367.00 

0.00 
($107.34) 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.05 
0.00 
0.00 
0.00 

200.00 
200.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,811.00 
2,314.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

50.00 
0.00 
0.00 
0.00 
0.00 
0.00 
2.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
50.00 

58,645.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2,900.00 

50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$4,618.05 
$9,603.10 

$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 

$22,500.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$3,480.00 



# 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

HARRY W. KUHN CONST. CO., INC. 
P.O. BOX 366 
WHEATON, ILLINOIS 60189-0366 

ITEM 

71 GROUNDBED DRAIN(COR CONT ORG BID71) 
72 REM AND DISP PETRO CONTAM SOIL 
73 PIPE LAYING MOD DUE TO CONTAM SOIL 
74 PROT COAT PRESTR CONC PIPE SECTIONS 

COl-75 ABANDON EXISTING 12" WM@ 140+50 
COl-78 36" DIAMETER CASING UNDER BNSF RR 
COl-79 36" DIAMETER CASING UNDER N. AURORA 
COl-91 TOPSOIL ANDSODDtNG 
COl-93 STEEL CONDUIT 2" IN TRENCH 
COl-95 HANDHOLES 
COl-l00 ROCK EXCAVATION 
C02-32A ASPHALT PAVEMENT REM & REPL 
C02-34A ASPHALT ORrJEWAY, REM & REPL 
C02-35A CONCRETE DRIVEWAY, REM & REPL 
C02-36A STONE DRrJEWAY, REM & REPL 
C02-39A CURB & GUnER REMOVE & REPLACE 
C02-40A SIDEWALK, REM & REPL 
C02-41A TOPSOIL AND SEEDING 
C02-42A TOPSOIL AND SODDING 
C02-45A CURB INLET, REM & REPL 
C03-39B CURB & GUnER REMOVE & REPLACE 
C03-45B CURB INLET, REM & REPL 
C03-63A GRANULAR FOUNDATION MATERIAL 

C04 USE WIRE MESH INSTEAD REBARS IN PAVT 
COS WATERPRF ROV VLT:OUT, INSTEAD INSIDE 
C06 TIME EXTENSION TO MAY 1,2001 
C07 25-8 MONOPOLE INSTEAD 16-FT ANTENNA 
C08 RAISE GRADE OF TWO MANHOLES 
C09 TIME EXTENSION TO OCTOBER 15, 2001 
COlO PARTIAL BAL. CO-REV. VARIOUS QTY ABOVE 
COll PERM. ELECT. SERVICE FEE-NAPERVILLE 
C012 1. TEMP. SILT FENCE ALONG 75TH STREET 

2. TEMP. DITCH CHECKS ALONG 75TH ST. 
C013 1. ADD. TR. CONTROL IN NAPERVILLE 

2. 42" SEWER REPLACEMENT AT BOOK RD. 
C014 ADD. COST OF WATER FOR PR. TESTING 

(TW-l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

2.00 EA. 
800.00 C.Y. 
200.00 L.F. 
100.00 P.L. 

0.00 EA. 
0.00 L.F. 
0.00 L.F. 
0.00 S.Y. 
0.00 L.F. 
0.00 EA. 
0.00 C.Y. 
0.00 S.Y. 
0.00 S.Y. 
0.00 S.Y. 
0.00 S.Y. 
0.00 L.F. 
0.00 S.F. 
0.00 S.Y. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 EA. 
0.00 C.Y. 
0.00 EA. 
0.00 EA. 

0.00 EA. 
0.00 L.S. 

0.00 L.S. 
0.00 L.F. 
0.00 EA. 
0.00 L.S. 
0.00 L.F. 
0.00 L.S. 

UNIT 
PRICE 

$1,700.00 
$75.00 

$1.00 
$1.00 

$795.00 
$850.00 
$930.00 

$4.36 
$12.35 

$2,355.00 
$157.50 

$15.23 
S19.43 
S54.60 
S18.90 
S14.70 

$4.73 
S2.66 
$4.36 

S85O.50 
S14.70 

S85O.50 
S33.60 

($29,000.00) 
SO.OO 

S2,l00.00 
$3,320.00 

$6,091.08 
S2.75 

S85.00 
$73,625.70 

$90.50 
S5,367.00 

ORIGINAL 
CONTRACT 

PRICE 

S3,400.00 
S60,OOO.OO 

S2OO.00 
Sl00.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 
SO.OO 
$0.00 

$0.00 
$0.00 

$0.00 
SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 

AMENDED 
CONTRACT 
QLlANTITY 

2.00 
0.00 
0.00 

155.00 
1.00 

160.00 
119.00 

1,590.00 
2,154.00 

4.00 
0.00 

2,393.00 
0.00 

138.00 
0.00 

98.00 
976.00 

1,493.00 
10,842.00 

2.00 
5,472.00 

3.00 
743.00 

1.00 
1.00 

1.00 
1.00 

1.00 
2,400.00 

6.00 
1.00 

112.50 
1.00 

AMENDED 
CONTRACT 

PRICE 

$3,400.00 
$0.00 
$0.00 

$155.00 
$795.00 

$136,000.00 
$110,670.00 

S6,932.40 
$26,601.90 

S9,420.00 
SO.OO 

S36,445.39 
SO.OO 

$7,534.80 
SO.OO 

$1,440.60 
$4,616.48 
$4,001.24 

$47,271.12 
$1,701.00 

$80,438.40 
S2,551.50 

$24,964.80 
($29,000.00) 

$0.00 

S2,100.00 
$3,320.00 

S6,091.08 
$6,600.00 

$510.00 
$73,625.70 
$10,181.25 

$5,367.00 

CURRENT TO DATE 
QLlANTITY EXTENSION 

0.00 
0.00 
0.00 

155.00 
1.00 

160.00 
119.00 

1,422.00 
2,154.00 

4.00 
0.00 

2,393.00 
0.00 

138.00 
0.00 

98.00 
976.00 

0.00 
3,131.00 

2.00 
5,472.00 

3.00 
743.00 

1.00 
1.00 

1.00 
1.00 

1.00 
2,400.00 

6.00 
1.00 

112.50 
1.00 

$0.00 
$0.00 
$0.00 

$155.00 
$795.00 

Sl36,OOO.OO 
Sl10,670.00 

S6,l99.92 
S26,601.90 

S9,420.00 
SO.OO 

S36,445.39 
SO.OO 

S7,534.80 
SO.OO 

Sl,440.60 
$4,616.48 

SO.OO 
S13,651.16 

Sl,701.00 
$80,438.40 
S2,551.50 

S24,964.80 
($29,000.00) 

SO.OO 

$2,100.00 
S3,320.00 

$6,091.08 
S6,600.00 

S510.00 
S73,625.70 
S10,181.25 

S5,367.00 

PREVIOUS PAYMENT 
QLlANTITY EXTENSION 

0.00 
0.00 
0.00 

155.00 
1.00 

160.00 
119.00 

1,422.00 
2,154.00 

4.00 
0.00 

2,393.00 
0.00 

138.00 
0.00 

98.00 
976.00 

0.00 
3,131.00 

2.00 
5,472.00 

3.00 
743.00 

1.00 
1.00 

1.00 
1.00 

1.00 
2,400.00 

6.00 
1.00 

112.50 
0.00 

$0.00 
SO.OO 
$0.00 

Sl55,OO 
S795.00 

Sl36,OOO.OO 
Sl10,670.00 

S6,l99.92 
S26,601.90 

S9,420.00 
SO.OO 

S36,445.39 
SO.OO 

S7,534.80 
SO.OO 

Sl,440.60 
$4,616.48 

SO.OO 
S13,651.16 

Sl,701.00 
S80,438.40 
S2,551.50 

S24,964.80 
($29,000.00) 

SO.OO 

S2,l00.00 
S3,320.00 

S6,091.08 
S6,600.00 

S510.00 
S73,625.70 
S10,181.25 

$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
1.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 

$5,367.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7590 
WF-1398 
WF-3520 
WF-3530 

28 

09/26102 

AMOUNT 
$5,367.00 

0.00 
($107.34) 

$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

2.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

166.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,493.00 
7,711.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$3,400.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

S732.48 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$4,001.24 
$33,619.96 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 



# 

OU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CONTRACT SUB·TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-OWC 
3J( SHORT NOTICE TRIP TO PKBRG WV 512100 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

10.00% 

UNIT 
PRICE 

HRS. (560.00) 
HRS. (560.00) 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

----- ------
517,476,112.15 
=:====== 

4X LINING PROBLEM TRIP TO PKBRG WV 8122·23100 
NOTE: OWC & ABH COSTS 
NOTE: OWC & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ENGINEERING 

flCCOUNTING 

AMENDED 
CONTRACT CURRENT TO DATE 

PRICE QUANTITY EXTENSION 

------- ----- ------
$16,006,075.92 $15,273,600.16 

========= 

($1,527,360.02) 

-----
$13,746,420.16 

477.00 ($26,620.00) 
0.00 SO.OO 

($1,716.00) 
($3,153,96) 

-----
S13,712,93O.20 
======= 

3.04% 

PAYMENT # ~., 

DATE 09127/02 

ACCOUNT # AMOUNT 
WF·75oo $754 ,683. 75 
WF·1396 4,000.00 
WF·6631 0.00 
WF·3520 ($75,668.38) 
WF·3530 ($2,640.00) 

PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

----- ------ ------ ------- ------ ------
514,515,116.43 $756,663.75 $2,734,275.74 

($1,451,511.64 ) ($75,666.38) $1,527,360.02 

--------- --------

S13,063,604.79 $682,815.37 54,261,655.76 

433.00 (S25,98O.00) 44.00 (52,640.00) 
0.00 $0.00 0.00 50.00 

($1,716.00) SO.OO 
($3,153.96) $0.00 

------ -------

$13,032,754.83 $660,175.37 
==::a:==== ========= 



# 

1 

2 
3 
4 
5 

8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
69 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

48' STEEL PIPE IN TRENCH 

20' STEEL PIPE IN TRENCH 
16" STEEL PIPE IN TRENCH 
48' STEEL PIPE IN CASING 
72' STEEL TUNNEL CASING 
72' STEEL CASING UNDER RAILROAD 
48' STEEL PIPE CONN. AT BUTTERFIELD RD 
42' CONC PIPE CONN - GREAT WEST TRAIL 
20" CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8' DIP SEWER REPLACEMENT 
10' DIP SEWER REPLACEMENT 
12' DIP SEWER REPLACEMENT 
16" DIP SEWER REPLACEMENT 

NOT USED 
24' DIP SEWER REPLACEMENT 
30' DIP SEWER REPLACEMENT 

NOT USED 
12' RCP SEWER REPLACEMENT 
15' RCP SEWER REPLACEMENT 
18' RCP SEWER REPLACEMENT 
21' RCP SEWER REPLACEMENT 
24' RCP SEWER REPLACEMENT 
27' RCP SEWER REPLACEMENT 
30" RCP SEWER REPLACEMENT 
48' BUTTERFLY VALVE & VAULT 
20" BUTTERFLY VALVE & VAULT 
16" BUTTERFLY VALVE & VAULT 
48' ROV BUTTERFLY VALVE & VAULT 
12' BLOW-OFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4' BIT.CONC. OVER 6" AGO BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1-112' GRIND AND OVERLAY 
ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
CURB & GUTTER REMOVE & REPLACE 
AGO. SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER, REM & REPL 
SIDEWALK, REM & REPL 
TOP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH, REM & REPL 
CATCH BASIN, REM & REPL 
INLET, CURB OR GUTTER REM & REPL 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & DlSP. OF PETRO. CONT. SOIL 
MOD. TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH, 1.25' GALV. STEEL 
CONDo IN TRENCH, 2' GALV. STEEL 
CONDo IN TRENCH, 2.5' GALV. STEEL 
CONDo IN TRENCH, 4' GALV, STEEL 
REM. & REINST. ELECT. CABLE FROM COND 
CUT & SPLICE CONDo 1.25' DlA. 
CUT & SPLICE CONDo 2.5' DlA. 
CUT & SPLICE COND, 4' DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANDHOLE 
DRILL EXISTING FOUNDATION 

(lW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49,500.00 lo F. 

130.00 L.F. 
15,00 L, F. 

860.00 L. F. 
710.00 lo F. 
150.00 lo F. 

1.00 L. S. 
1.00 L.S. 
1.00 L. S. 

525.00 L. F. 

120.00 lo F. 
1,600.00 lo F. 

450.00 lo F. 
120.00 L. F. 

200.00 L. F. 
30.00 lo F. 

350.00 lo F. 
210.00 lo F. 

50.00 lo F. 
40.00 loF. 

150.00 L.F. 
220.00 L.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
8.00 EA. 

29.00 EA. 
99,000.00 C. Y. 
40,800.00 S. Y. 

8,350.00 S. Y. 
53,000.00 S. Y. 
53,000.00 S. Y. 

1,980.00 S.Y. 
20.00 S.Y. 

500.00 S. Y. 
2,300.00 loF. 

11,000.00 S. Y. 
925.00 S.Y. 

1,630.00 S.F. 
22,520.00 S. Y. 

3,370.00 S.Y. 
10.00 EA. 

1.00 EA. 
33.00 EA. 
30.00 lo F. 

10,925.00 C.Y. 
2,300.00 L.F. 

1.00 loS, 
1.00 loS. 

1,780.00 L.F. 
245.00 loF. 
532.00 L. F. 

6.00 L.F. 
7.00 l.F. 

11.00 L.F. 
1,378.00 L.F. 

1.00 EA. 
1.00 EA 
100 EA 
100 EA 
200 EA 
'00 EA 

UNIT 
PRICE 

$171.50 

$60.00 
$50,00 

$250.00 
$1,396.00 
$1,478.00 

$40,000.00 
$35,000.00 
$15,000.00 

$70.00 

$69.00 
$67.22 
$50.40 
$66.40 

$230.00 
$115.20 

$60.00 
$59.40 
$64.00 

$103.20 
$77.20 
$75.90 

$115.20 
$35,315.00 
$20,414.00 
$19,370.00 

$157,620.00 
$20,000.00 

$7,470.00 
$8,392.00 

$16.50 
$33.57 
$15.72 

$0.60 
$5.40 

$21.72 
$31.00 

$5.60 
$17.00 
$11.07 
$23.07 

$4.00 
$3.80 
$6.45 

$2,100.00 
$2,300.00 

$750.00 
$30,00 

$1.00 
$16.85 

$362,363.00 
$273,950.00 

$18.00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
$1.20 

$180.00 
$190.00 
$300.00 

$1,100.00 
$145.00 
$255.00 

ORIGINAL 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,369,656.00 

$131,262.00 
$31,800.00 

$286,200.00 
$43,005.60 

$620.00 
$2,800.00 

$39,100.00 
$121,770.00 

$21,339.75 
$6,520.00 

$85,576.00 
$21,736.50 
$21,000.00 

$2,300.00 
$24,750.00 

$900.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 

130.00 
15.00 

860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1,600.00 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 
30.00 

9.00 
1.00 
1.00 
1.00 

11.00 
8.00 

29.00 
99,000.00 
40,470.00 

8,350.00 
53,000.00 
53,000.00 

3,180.00 
20.00 

500.00 
4,800.00 

13,500.00 
925.00 

1,630.00 
22,520.00 

7,370.00 
10.00 

1.00 
33.00 

210.00 
10,925.00 

2,300.00 
1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378.00 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,358,577.90 

$131,262.00 
$31,800.00 

$286,200.00 
$69,069.60 

$620.00 
$2,800.00 

$81,600.00 
$149,445.00 

$21,339.75 
$6,520.00 

$85,576.00 
$47,536.50 
$21,000.00 

$2,300.00 
$24,750.00 

$6,300.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128,00 
$30.00 
$56.00 

$143.00 
$1,653.60 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

46,109.00 

0.00 
18.00 

866.00 
716.00 
150.00 

1.00 
0.00 
0.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

232.00 
0.00 

289.00 
205.00 

0.00 
0.00 

89.00 
190.00 

0.00 
7.60 
0.00 
1.00 
0.00 
8.55 
8.00 

27.00 
79,686.00 
38,299.00 

6,907.00 
20,952.00 
49,381.00 

3,183.00 
24.00 

124.00 
5,760.00 

10,408.00 
962.00 

1,944.00 
13,936.00 

8,189.00 
0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.81 
0.93 

760.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$7,907,693.50 

$0.00 
$900.00 

$216,500.00 
$999,536.00 
$221,700.00 

$40,000.00 
$0.00 
$0.00 

$26,180.00 

$2,484.00 
$77,773.54 
$24,595.20 

$8,964.00 

$53,360.00 
$0.00 

$17,340.00 
$12,177.00 

$0.00 
$0.00 

$6,870.80 
$14,421.00 

$0.00 
$268,394.00 

$0.00 
$19,370.00 

$0.00 
$171,000.00 

$59,760.00 
$226,584.00 

$1,314,819.00 
$1,285,697.43 

$108,578.04 
$12,571.20 

$266,657.40 
$69,134.76 

$744.00 
$694.40 

$97,920.00 
$115,216.56 

$22,193.34 
$7,776.00 

$52,956.80 
$52,819.05 

$0.00 
$2,300.00 
$3,750.00 
$5,400.00 

$0.00 
$0.00 

$293,514.03 
$254,773.50 

$13,680.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

$408.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY 

44,207.00 

0.00 
18.00 

866.00 
716.00 
150.00 

1,00 
0.00 
0.00 

374.00 

36.00 
1,157.00 

437.00 
135.00 

232.00 
0.00 

267.00 
205.00 

0.00 
0.00 

69.00 
190.00 

0.00 
7.60 
0.00 
1.00 
0.00 
8.55 
8.00 

27.00 
75,065.00 
32,326.00 

6,907.00 
13,750.00 
34,731.00 

2,964.00 
24.00 

124.00 
5,760.00 

10,408.00 
962.00 

1,944,00 
13,936.00 

8,189.00 
0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.81 
0.89 

568.00 
240.00 
460.00 

0.00 
0,00 
0.00 

340.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

EXTENSION 

$7,581,500.50 

$0.00 
$900.00 

$216,500.00 
$999,536.00 
$221,700.00 

$40,000.00 
$0.00 
$0.00 

$26,180,00 

$2,484.00 
$77,773.54 
$22,024.80 

$8,964.00 

$53,360.00 
$0.00 

$16,020.00 
$12,177.00 

$0.00 
$0.00 

$5,326.80 
$14,421.00 

$0.00 
$268,394.00 

$0.00 
$19,370.00 

$0.00 
$171,000.00 

$59,760.00 
$226,584.00 

$1,238,572.50 
$1,085,183.82 

$108,578,04 
$8,250.00 

$187,547.40 
$64,378.08 

$744.00 
$694.40 

$97,920.00 
$115,216.56 

$22,193.34 
$7,776.00 

$52,956.80 
$52,819.05 

$0.00 
$2,300,00 
$3,750.00 
$5,400,00 

$0.00 
$0.00 

$293,514.03 
$243,815.50 

$10,224.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

$408.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

1,902.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

51.00 
0.00 

0.00 
0.00 

22.00 
0.00 
0.00 
0.00 

20.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

4,621.00 
5,973.00 

0.00 
7,202.00 

14,650.00 
219.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.04 

192,00 
0.00 
0.00 
0.00 
0,00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$326,193,00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$2,570.40 
$0.00 

$0.00 
$0.00 

$1,320.00 
$0.00 
$0.00 
$0.00 

$1,544.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$76,246.50 
$200,513.61 

$0.00 
$4,321.20 

$79,110.00 
$4,756.68 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10,958.00 

$3,456.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

26 

09127102 

AMOUNT 
$754,683.75 

4,000.00 
0.00 

($75,868.38) 
($2,640.00) 

CONTRACT BALANCE 
QUANTITY 

3,391.00 

130.00 
(3.00) 
(6.00) 
(6.00) 
0.00 
0.00 
1.00 
1.00 

151.00 

84.00 
443.00 
(38.00) 
(15.00) 

(32.00) 
30.00 

61.00 
5.00 

50.00 
40.00 
61.00 
30.00 
30.00 

1.40 
1.00 
0.00 
1.00 
2.45 
0.00 
2.00 

19,314.00 
2,171.00 
1,443.00 

32,048.00 
3,619.00 

(3.00) 
(4.00) 

376.00 
(960.00) 

3,092,00 
(37,00) 

(314.00) 
8,584.00 
(819.00) 

10.00 
0.00 

28.00 
30.00 

10,925.00 
2,300.00 

0.19 
0.07 

1,020.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1,038.00 

1.00 
1.00 
1.00 
1.00 
2.00 
1,00 

EXTENSION 

$581,556.50 

$7,800.00 
($150.00) 

($1,500.00) 
($8,376.00) 

$0.00 
$0.00 

$35,000.00 
$15,000.00 
$10,570.00 

$5,796.00 
$29,778.46 
($1,915.20) 

($996.00) 

($7,360.00) 
$3,456.00 

$3,660.00 
$297.00 

$3,200.00 
$4,128.00 
$4,709.20 
$2,277.00 
$3,456.00 

$49,441.00 
$20,414.00 

$0.00 
$157,620.00 

$49,000.00 
$0.00 

$16,784,00 
$318,681.00 
$72,880.47 
$22,683.96 
$19,228.80 
$19,542.60 

($65,16) 
($124.00) 

$2,105.60 
($16,320,00) 
$34,228.44 

($853,59) 
($1,256.00) 
$32,619.20 
($5,282.55) 
$21,000.00 

$0.00 
$21,000.00 

$900.00 
$10,925,00 
$38,755.00 
$68,848,97 
$19,176.50 

$18,360.00 
$20.00 

$288.00 
$30,00 
$56.00 

$143.00 
$1,245,60 

$180,00 
$190,00 
$300,00 

$1,100.00 
$290.00 
$255,00 

• 



# 

70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
84B 
84C 
840 
84E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
845 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 
101 
102 
103 
104 
105 
106 
107 
loa 
109 
110 
COl 
CO2 
C03 
C04 
COS 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHlAKE. ILLINOIS 60164 

ITEM 

TEMP. TR. SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR. SIGNAL 
SILT FENCE. SEDIMENT & EROS. CONTRL 
SILT FENCE. SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER. EROS. CONTROL 
EXCELSIOR BLANKET. EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR. 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CULJDITCH CHECKS. ER. CONTR 
8' HIGH METAL SHELF. REM & REINSTALL 
GROUP OF 4 TRAILERS. REM & REINSTALL 
CORROSION MONITOR. & CONTROL SYST. 
TRENCH WATER CONTROL 
8" 01 PIPE WATERMAIN 
8" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION. LONG 
1" SERVICE CONNECTION. SHORT 
8" 01 PIPE WATERMAIN 
6" 01 PIPE WATERMAIN 
8" GATE VALVE & VAULT 
8" GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION. LONG 
l' SERVICE CONNECTION. SHORT 
AUGER FOR INSTALLATION OF MAIN 
12" 01 PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT. REM & REPLCE 
12" 01 PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INSTALLA TlON OF MAIN 
ASPHALT PAVT. REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS "51" CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR. CONT.DRG. ITEM 90) 
GROUNDBED DRAIN (COR.CONT.DRG. #91) 
ROCK EXCAVATION 
PAVT. BASE. REM & REPLACE 
2" ADOITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPE SECTIONS 
1" TYPE K COPPER WATER SERVICE 
VALVE VAULT. REM & REPLACEMENT 
RELOCATE 2" GAS MAIN 
CAST·IN-PLACE CONC.VAULT FOR ROV 6 
CONDo IN TRENCH. 1.25" GALV. STEEL 
CONDo IN TRENCH. 1.5" GALV. STEEL 
CONDo IN TRENCH, 2" GAL V . STEEL 
CONDo IN TRENCH. 2.5" GALV. STEEL 
CONDo IN TRENCH. 3' GALV. STEEL 
CONDo IN TRENCH. 3.5" GALV. STEEL 
CONDo IN TRENCH. 4' GALV. STEEL 
CONC. HANDHOLE. REM & REPLACE 
DETECTOR LOOP REPLACEMENT 
REMOVE EL.CABLE FROM COND.& REINST. 
TRENCH & BACKFILL FOR ELECT. WORK 
TIME EXTENSION ·14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 
ADD COST -CASING @ NORTH & ST.CHARLES 
ADD PAVT THICKNESS PER DUDOT 
1. BIT DRIVEWAYS·-GENEVA TO MAIN ST 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.00 EA. 
1.00 EA. 
5.00 EA 

450.00 L.F. 
4.060.00 L.F. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

1,370.00 L.F. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1.840.00 L.F. 
90.00 L.F. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 L.F. 

4.230.00 L.F. 
2.00 EA. 
2.00 EA. 

1.400.00 S. Y. 
4.060.00 L.F. 

1.00 EA. 
2.00 EA. 

15.00 L.F. 
1.500.00 S.Y. 
1.000.00 S.F. 
2.000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3.000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1.500.00 S.Y. 
1.000.00 S. Y. 

100.00 EA. 
1.000.00 L.F. 

1.00 EA. 
280.00 L.F. 

1.00 EA. 
250.00 L.F. 

50.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
20.00 L.F. 

1.00 EA. 
200.00 L.F. 
500.00 L.F. 
300.00 L.F. 

0.00 L.YD 
000 SY 
000 LS 

000 S y 

UNIT 
PRICE 

$19.600.00 
$800.00 

55.000.00 
$3.75 
51.50 
58.00 
51.50 

$60.00 
$15.00 

5200.00 
$2.700.00 
52,700.00 

$136.765.00 
$77.456.00 

$52.55 
52.300.00 
$2.500.00 
52,000.00 
$1.500.00 

$37.60 
$37.60 

$2,300.00 
$800.00 
5600.00 

$2.500.00 
$2.000.00 
$1.500.00 

$200.00 
555.59 

$2.500.00 
$2.500.00 

$34.00 
$46.75 

$2,500.00 
$2.500.00 

$200.00 
$34.00 
$40.00 
$18.00 
$72.55 
561.50 
$44.00 

$9.000.00 
$11.000.00 

$50.00 
$34.00 

$9.00 
$520.00 

$30.00 
$2.500.00 

$50.00 
$18.700.00 

$3.90 
$4.30 
54.80 
57.40 
$9.60 

$12.00 
$12.50 

51.100.00 
518.00 

51.20 
53.40 

538.61 
$9.82 

55,400.00 

$4.80 

ORIGINAL 
CONTRACT 

PRICE 

519,600.00 
$800.00 

$25.000.00 
$1.687.50 
56.090.00 

$720.00 
$1.380.00 
$1.140.00 

$690.00 
$2.000.00 
$2,700.00 
$2,700.00 

$136.765.00 
$77.456.00 
$71,993.50 

$4.600.00 
$5.000.00 

$18,000.00 
$13.500.00 
569,184.00 

$3,384.00 
$4,600.00 

$800.00 
$2.400.00 

$12.500.00 
$24.000.00 
518.000.00 

$4.000.00 
$235.145.70 

$5.000.00 
55.000.00 

$47,600.00 
$189,805.00 

52,500.00 
$5,000.00 
53,000.00 

$51.000.00 
$40,000.00 
$36.000.00 
514.510.00 
518.450.00 

$132,000.00 
$18.000.00 
$22.000.00 

$5,000.00 
$51,000.00 

$9.000.00 
$52.000.00 
$30,000.00 

$2.500.00 
514,000.00 
$18.700.00 

$975.00 
5215.00 
5288.00 
$444.00 
5576.00 
5720.00 
5250.00 

51,100.00 
$3.600.00 

$600.00 
$1,020.00 

$0.00 
$0.00 
$0.00 

$0.00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1.00 
5.00 

450.00 
7.060.00 

0.00 
920.00 

19.00 
46.00 
10.00 

1.00 
1.00 
1.00 
1.00 

1,370.00 
2.00 
2.00 
9.00 
9.00 

1.840.00 
90.00 

2.00 
1.00 
4.00 
5.00 

12.00 
12.00 
20.00 

4.230.00 
2.00 
2.00 

1,400.00 
4,060.00 

1.00 
2.00 

15.00 
1,500.00 
1.000.00 
2,000.00 

200.00 
300.00 

3,000.00 
2.00 
2.00 

100.00 
1.500.00 
1,000.00 

100.00 
1.000.00 

1.00 
280.00 

1.00 
250.00 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8.350.00 

1.00 

800.00 

AMENDED 
CONTRACT 

PRICE 

519.600.00 
$800.00 

525,000.00 
$1.687.50 

$10,590.00 
$0.00 

$1.380.00 
$1.140.00 

$690.00 
$2.000.00 
$2,700.00 
$2,700.00 

$136.765.00 
$77,456.00 
$71,993.50 
$4.600.00 
$5,000.00 

$18.000.00 
$13.500.00 
$69,184.00 

$3.384.00 
$4.600.00 

$800.00 
$2,400.00 

$12.500.00 
$24,000.00 
$18.000.00 

$4,000.00 
$235.145.70 

$5.000.00 
$5.000.00 

$47,600.00 
5189,805.00 

$2,500.00 
$5.000.00 
$3.000.00 

$51,000.00 
$40,000.00 
$36.000.00 
$14.510.00 
$18.450.00 

$132.000.00 
$18.000.00 
$22.000.00 

$5.000.00 
$51.000.00 

$9.000.00 
$52.000.00 
$30.000.00 

52.500.00 
$14,000.00 
$18.700.00 

$975.00 
$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$15,057.90 
$81,997.00 

$5.400.00 

$3.840.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
4.00 
0.00 

7.067.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.93 
0.93 

1.386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

2.00 
0.00 
4.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.421.00 
17.00 
34.00 

1.298.00 
0.00 
0.00 

72.00 
502.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6.907.00 

1.00 

612.00 

$0.00 
$0.00 

$20.000.00 
$0.00 

$10.600.50 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$127,191.45 
$72.034.08 
$72.834.30 

$4,600.00 
$5.000.00 

$18,000.00 
$9.000.00 

$69,146.40 
$2.519.20 
54.600.00 

$0.00 
$2.400.00 

$12.500.00 
$18.000.00 
$15.000.00 

$4.000.00 
$0.00 
50.00 
50.00 
$0.00 
$0.00 
50.00 
$0.00 
50.00 
50.00 
$0.00 

$25.578.00 
$1.233.35 
$2,091.00 

557,112.00 
$0.00 
$0.00 

$3.600.00 
$17.068.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4.000.00 
$0.00 
$0.00 
$0.00 
50.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8,378.37 
$67,826.74 

$5.400.00 

$2.937.60 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
4.00 
0.00 

7.067.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.89 
0.89 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

2.00 
0.00 
4.00 
5.00 
9.00 

10.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.421.00 
17.00 
34.00 

1.024.00 
0.00 
0.00 

72.00 
70.00 

675.00 
0.00 
0.00 
0.00 

80.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

612.00 

$0.00 
$0.00 

$20.000.00 
$0.00 

510.600.50 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$121.720.85 
$68,935.84 
$72.834.30 

$4.600.00 
$5.000.00 

518.000.00 
$9.000.00 

$69,146.40 
$2.519.20 
$4.600.00 

$0.00 
$2.400.00 

$12.500.00 
$18.000.00 
515.000.00 

$0.00 
50.00 
$0.00 
$0.00 
50.00 
$0.00 
50.00 
50.00 
$0.00 
$0.00 
$0.00 

525,578.00 
$1.233.35 
52.091.00 

$45.056.00 
$0.00 
$0.00 

53,600.00 
$2.380.00 
$6.075.00 

$0.00 
$0.00 
$0.00 

54.000.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8.378.37 
$67.826.74 
$5.400.00 

$2.937.60 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.04 
0.04 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

20.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

274.00 
0.00 
0.00 
0.00 

432.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 

$5.470.60 
$3.098.24 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
$0.00 
50.00 
$0.00 
50.00 
$0.00 
$0.00 
$0.00 
$0.00 

$12,056.00 
50.00 
$0.00 
$0.00 

$14.688.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 

$0.00 
$0.00 
$0.00 

$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF·75oo 
WF·1398 
WF·6631 
WF·3520 
WF·3530 

09127/02 

AMOUNT 
$764 ,683. 75 

4.000.00 
0.00 

($75,868.38) 
($2,640.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1.00 
1.00 
1.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
10.00 

1.00 
1.00 
0.07 
0.07 

(16.00) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 
0.00 

4,230.00 
2.00 
2.00 

1.400.00 
4.060.00 

1.00 
2.00 

15.00 
1.500.00 
1.000.00 

579.00 
'183.00 
266.00 

1,702.00 
2.00 
2.00 

28.00 
998.00 
325.00 
100.00 

1.000.00 
1.00 

200.00 
1.00 

250.00 
50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

173.00 
1,443.00 

0.00 

188.00 

$19,600.00 
$800.00 

$5.000.00 
$1,687.50 

($10.50) 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 
$9.573.55 
$5.421.92 
($840.80) 

$0.00 
$0.00 
$0.00 

$4.500.00 
$37.60 

$864.80 
50.00 

$800.00 
$0.00 
$0.00 

$6,000.00 
$3,000.00 

$0.00 
$235,145.70 

55,000.00 
$5,000.00 

$47.600.00 
$189.805.00 

$2,500.00 
$5,000.00 
$3,000.00 

$51,000.00 
$40.000.00 
$10,422.00 
$13,276.65 
$16,359.00 
$74,888.00 
$18,000.00 
$22,000.00 

$1,400.00 
$33,932.00 
$2.925.00 

$52.000.00 
$30,000.00 

$2,500.00 
$10,000.00 
$18,700.00 

$975.00 
5215.00 
5288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

56.679.53 
$14,170.26 

$0.00 

$902.40 



DU PAGE WATER COMMISSION PAYMENT # 26 

WEST TRANSMISSION MAIN (TW-2) DATE 09127102 

ROSSI CONTRACTORS ACCOUNT # AAlOUNT 

201 WEST LAKE STREET WF-75OO $754,683.75 

NORTHLAKE, ILLINOIS 60164 WF-1398 4,000.00 
WF-6631 0.00 
WF-3520 ($75,868.38) 
WF-353O ($2,640.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

------------------------------- ----- ---- ----- --------- -------- ----- ---- ------- -------- ---------- ------- --------
2. BIT SHOULDERS-GENEVA TO MAIN ST 0.00 S.Y. $13.85 $0.00 1,000.00 SI3,850.00 962.00 SI3,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30 

COS ADD COST .sAWING & PAVT MARKINGS 0.00 L.S. $2,808.17 SO.OO 1.00 S2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 SO.OO 

C07 ADD COST-ADJUST HH, CB & SAWCUT CURB 0.00 L.S. $2,697.00 SO.OO 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00 

C08 CREDIT--66" D1A CASING INSTEAD OF 72:' 0.00 L.F. ($10.00) $0.00 860.00 (S8,600.00) 866.00 ($8,660.00) 866.00 ($8,660.00) 0.00 SO.OO (6.00) $60.00 

C09 1. ADD 2500 LF C&G TO ITEM 42 ABOVE 
2. DEDUCT 330 SY PAVT-ITEM 35 ABOVE 

COlO 1. ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 0.00 L.S. S5,931.20 $0.00 1.00 S5,931.2O 1.00 $5,931.20 1.00 $5,931.20 0.00 SO.OO 0.00 $0.00 

COIl ADD AIR RELEASE VALVE & MH, ST.39+00 0.00 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7,470.00 

C012 OJ SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 S3,000.00 12.00 $3,000.00 0.00 SO.OO 0.00 $0.00 

C013 SEEDING AT 200LBlACRE IN FOREST PR. 0.00 S.Y. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7,487.20 0.00 $0.00 2,372.00 $11,622.80 

C014 ADD COST FOR WETLAND GAP-PR.CR. RD 0.00 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00 

C015 4" YELLOW PAVT. STRIPING-WINFIELD RO 0.00 L.F. $0.39 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 SO.OO 0.00 $0.00 

C016 ADD COST DUE TO REVISED TR CONT.DRG. 0.00 L.S. $119,736.00 $0.00 1.00 SI19,736.00 0.91 $108,959.76 0.84 $100,578.24 0.07 $8,381.52 0.09 $10,776.24 

C017 WAIVE PIPE DIR. & STOCKPILING (NO COST) 
C018 ADD COST-WATER SERVICES-WINFLD WORK 

1. I" LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 SO.OO 0.00 $0.00 

2. 1.5" SHORT SERVICE 0.00 L.S. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 

C019 TIME RESTRAINT & TEMP. ROAD-WAYNE TW 0.00 L.S. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 SO.OO 0.00 SO.OO 

C020 EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 L.S. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 S5,960.00 0.00 $0.00 0.00 $0.00 

C021 AMEND QTY OF ITEMS 47, 74 & C02 ABOVE 
C022 ADD. WORK AT ROV2 AND ROV3 

1. ELECTRICAL REVISIONS AT ROV2 0.00 L.S. $4,050.30 $0.00 1.00 $4,050.30 0.75 $3,037.73 0.75 $3,037.73 0.00 50.00 0.25 $1,012.57 

2. BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $2,640.00 

3. ELECTRICAL REVISIONS AT ROV3 0.00 L.S. $35,589.70 $0.00 1.00 $35,589.70 0.75 $26,692.28 0.75 $26,692.28 0.00 SO.OO 0.25 $8,897.42 

C023 INSTALL ElM ACTUATOR AT RQV2 0.00 L.S. $17,455.00 $0.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $17,455.00 

C024 AMEND QTY OF ITEMS 84H & 84J ABOVE 
CO PENDING WINFIELD APPROVAL 

C025 AMEND QTY OF ITEMS 39 & 43 ABOVE ----------- -----



DU PAGE WATER COMMISSION PAYMENT # 26 

WEST TRANSMISSION MAIN (TW-2) DATE 09127/02 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-75OO 5754,683.75 
NORTHLAKE, ILLINOIS 60164 WF-1398 4,000,00 

WF-6631 0.00 
WF-3520 (575,868.38) 
WF-3530 (52,640.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------------------------- ----- ----- --------- -------- ---------- ------- ---------- ----- --------- ---------- ----------- -------- ---------
2. BIT SHOULDERS-GENEVA TO MAIN ST 0.00 S.Y. 513.85 50.00 1,000.00 513,850.00 962.00 513,323.70 962.00 513,323.70 0.00 50.00 38.00 $526.30 

COS ADD COST .sAWING & PAVT MARKINGS 0.00 L.S. $2,808.17 50.00 1.00 $2,808.17 1.00 $2,808.17 1.00 S2,808.17 0.00 SO.OO 0.00 $0.00 

C07 ADD COST-ADJUST HH, CB & SAWCUT CURB 000 L.S. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00 

C08 CREDIT--66" DlA CASING INSTEAD OF 72:' 0.00 L.F. (S10.00) $0.00 860.00 ($8,600.00) 866.00 ($8,660.00) 866.00 (S8,660.00) 0.00 $0.00 (6.00) $60.00 

C09 1. ADD 2500 LF c&G TO ITEM 42 ABOVE 
2 DEDUCT 330 SY PAVT--ITEM 35 ABOVE 

COlO 1 ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 0.00 L.S. 55,931.20 SO.OO 100 S5,931.20 1.00 $5,931.20 1.00 S5,931.20 0.00 SOOO 0.00 50.00 

COll ADD AIR RELEASE VALVE & MH, ST.39+00 0.00 EA. $7,470.00 $0.00 1.00 S7,470.00 0.00 $0.00 0.00 $0.00 0.00 SO.OO 1,00 57,470.00 

C012 DI SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 50.00 0.00 $0.00 

C013 SEEDINO AT 200LB/ACRE IN FOREST PR 0.00 S.y, $4.90 $0.00 3,900.00 519,110.00 1,528.00 $7,487.20 1,528.00 57,487.20 0.00 50.00 2,372.00 $11,622.80 

C014 ADD COST FOR WETLAND GAP-PRCR RD 0.00 EA. $19,221.60 $0.00 1.00 519,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 SO.OO 0.00 $0.00 

C015 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 L.F. 50.39 50.00 13,100.00 $5,109.00 13,100.00 55,109.00 13,100.00 55,109.00 0.00 SO.OO 0.00 50.00 

C016 ADD COST DUE TO REVISED TR CONT.ORO. 0.00 L.S. $119,736.00 50.00 1.00 Sl19,736.00 0.91 5108,959.76 0.84 S100,578.24 0.07 S8,381.52 0.09 $10,776.24 

C017 WAIVE PIPE DIR & STOCKPILING (NO COST) 
C018 ADD COST-WATER SERVICES-WINFLD WORK 

1. 1" LONG AND SHORT SERVICES 0.00 EA. S5OO.00 50.00 34.00 517,000.00 34.00 517,000.00 34.00 S17,OOO.OO 0.00 SO.OO 0.00 SO.OO 

2. 1.5" SHORT SERVICE 0.00 L.S. 52,500.00 SO.OO 1.00 S2,500.00 1.00 52,SOO.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 

C019 TIME RESTRAINT & TEMP. ROAD-WAYNE TW 0.00 L.S. S30,OOO.00 SO.OO 1.00 S30,OOO.00 1.00 530,000.00 1.00 S30,ooo.00 0.00 SO.OO 0.00 SO.OO 

C020 EXTRA TR CONTROL SIGNS IN WINFIELD 0.00 L.S. 55,960.00 50.00 1.00 55,960.00 1.00 55,960.00 1.00 S5,960.00 0.00 SO.OO 0.00 50.00 

C021 AMEND QTY OF ITEMS 47, 74 & C02 ABOVE 
C022 ADD WORK AT ROV2 AND ROV3 

1. ELECTRICAL REVISIONS AT ROV2 0.00 L.S. 54,OSO.30 50.00 1.00 54,050.30 0.75 53,037.73 0.75 53,037.73 0.00 SO.OO 0.25 $1,012.57 

2. BOLLARDS AT ROV2 0.00 EA. $880.00 SO.OO 3.00 52,640.00 0.00 $0.00 0.00 50.00 0.00 50.00 3.00 $2,640.00 

3. ELECTRICAL REVISIONS AT ROV3 0.00 L.S. 535,589.70 50.00 1.00 535,589.70 0.75 S26,692.28 0.75 $26,692.28 0.00 50.00 0.25 $8,897.42 

C023 INSTALL ElM ACTUATOR AT ROV2 0.00 L.S. $17,455.00 50.00 1.00 517,455.00 0.00 50.00 0.00 SO.OO 0.00 SO.OO 1.00 $17,455.00 

C024 AMEND QTY OF ITEMS 84H & 84J ABOVE 
CO PENDING WINFIELD APPROVAL 

C025 AMEND QTY OF ITEMS 39 & 43 ABOVE 
--------- ------ -------



DU PAGE WATER COMMISSION 

QRE1-003A - REPLACE EXISTING BREAKER PANELS WITH NEMA 4X ENCLOSURES 
ACCT. # WF-6622 
DIVANE BROS. ELECTRIC CO. 
2424 NORTH 25TH AVENUE, P.O. BOX 937 
FRANKLIN PARK, IL 60131-0937 

MON 
08/26/02 

TUE HOURS 
08/27/02 UNITS 

FOREMAN - O.T. (J. CERBIN) 
JOURNEYMAN(D.DAHM) 
JOURNEYMAN - O.T. (D. DAHM) 

8.00 
1.00 
8.00 
1.00 

2,358.12 

5.00 

5.00 

DAILY WORK REPORT # 20932DAIL Y WORK REPORT # 20932 1,170.61 

9.00 5.00 

~ ~]FIRfi~ED 
BY: /Z-LflL DATE: ....:.(1~~ 
ACCl #; w£.,(doB~AMT: _\.Q~~--: 
Acel #: AMT: --­
APPROVED ----

13.00 
1.00 

13.00 
1.00 

14.00 

\ 

RATE EXTENTION FEE AMOUNT 

50.49 656.37 
73.61 73.61 
48.41 629.33 
67.82 67.82 

~,4~7.~~ 40.00% 1,997.98 

2,358.12 
1,170.61 
~,!)~it7~ 15.00% 4,058.04 

13.14 183.96 
18~.96 5.00% __ ..;.;19;,;;.3;.;..16;;,.. 

6,249.18 
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