DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
THURSDAY, SEPTEMBER 12, 2002
7:00 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call

I. Approval of Minutes for Committee Meeting of August 8, 2002

[1I. Report of Status of Construction/Operations

V. Change Orders

Change Order No. 1: Contract BOV-1 (Blow Off Valve Improvements)
Change Order No. 2: Contract BOV-1 (Blow Off Valve Improvements)
Change Order No. 3: Contract BOV-1 (Blow Off Valve Improvements)

Change Order No. 3: Boiler Replacement

m o O @ »

Change Order No. 4: Boiler Replacement

n

Change Order No. 14: Contract TW-1 (West Transmission Main)

V. Partial Pay Request
A. Progress Payment No. 4: Boiler Replacement Project
B. Progress Payment No. 2: Contract BOV-1 (Blow Off Valve Repair)
C. Progress Payment No. 25: Contract TW-2 (West Transmission Main)

VI. Adjournment

Board/Agendas/Engineering/Eng0209doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON AUGUST 8, 2002

The meeting was called to order at 7:08 P.M.

Committee members in attendance: R. Benson, J. Liljegren, W. Mueller, N. Pollock, J.
Tenison, G. Wilcox and M. Vondra (ex officio)

Also in attendance: R. Thorn, J. Holzwart, R. Martin, E. Nawrocki, M. Crowley (H&K) and
D. Eckmann (AB&H)

C_Qmmjnee_be_apptmm Motlon seconded by Commlssloner Tenison and passed
unanimously as follows:

Aye: R. Benson, J. Liliegren, W. Mueller, N. Pollock, J. Tension and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated August 2, 2002 and Status of Pipeline Construction dated
August 2, 2002.

A. Change Order No. 1: Contract Boiler Replacement for a cost of $435.85

B. Change Order No. 2: Contract Boiler Replacement for a cost of $447.35

C. Change Order No. 5: Contract SS-3 (DWC/Schaumburg Emergency
Interconnection) for a cost of $4,640.25

D. Change Order No. 13: Contract TW-1 (West Transmission Main) for a cost of
$83,806.95

Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: R. Benson, J. Liliegren, W. Mueller, N. Pollock, J. Tension and G. Wilcox
Nay: None
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Minutes 8/8/02 Engineering Meeting

A. Progress Payment No. 3: Boiler Replacement Project in the amount of
$85,734.82

B. Progress Payment No. 1: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $138,666.46

C. Progress Payment No. 4: Contract MS-13 (Oakbrook Terrace meter Station 17B)
in the amount of $207.71

D. Progress Payment No. 27: Contract TW-1 (West Transmission Main) in the
amount of $186,367.31

E. Progress Payment No. 24: Contract TW-2 (West Transmission Main) in the
amount of $140,789.57

F. Quick Response Contracts

-  QRE1-002A (Trench in %" Rigid Conduit Between Various Buildings & Fence
& Install Existing Cable in the amount of $3,191.33

Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: R. Benson, J. Liliegren, W. Mueller, N. Pollock, J. Tension and G. Wilcox
Nay: None

- Progress Payment No. 9: Contract TE-5 (Corrosion Mitigation System, 72"
Transmission Main) in the amount of $53,921.82

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, J. Liliegren, W. Mueller, N. Pollock, J. Tension and G. Wilcox
Nay: None

The Committee meeting was adjourned at 7:20 P.M.

Board/Minutes/Engineering/ENG0208.doc



DuPage Water Commission

MEMORANDUM
TO: General Manager N\I\
FROM:  RobertL. Martin@’{\
DATE: September 6, 2002

SUBJECT: Status of Operations

Operations Qverview

The Commission’s sales for the month of August were a total of 3.243 billion
gallons. This represents an average day of 104.3 million gallons per day (MGD),
which is higher than the August 2001 average day demand of 103.8 MGD. The
maximum day demand was 128.9 million gallons (August 3, 2002), which is lower
than the August 2001 maximum day of 132.1 million gallons. The minimum day
flow was 83.2 million gallons. The Commission recorded a total precipitation for
the month of August of 7.43 inches compared to 5.41 inches for August 2001.

Construction Overview

lllinois American Water Company Meter Station 5G, Contract MS-15
Contractor has begun the construction of the facility.

Heating System Replacement Project
The contractor has completed the installation of the hydronic piping and
the masonry work.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for August, 2002

2. Water Sales Analysis 01-May-99 to 31-August-02

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm02090601 .doc



EPA0802 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET

LEXINGTON SUPPLY

DUPAGE DISCHARGE

MONTHLY REPORT FOR AUGUST 2002

DAY  FREECL, TURIBIDITY PO, FREECL, TURIBIDITY TEMP pH Fluoride PO, PAC. ANALYST

mg/! NTU mg/l mgl NTU °F mgl mgl  LBSIMG INT

1 0.68 0.09 0.45 0.77 0.10 76 74 1.0 0.46 o] cT

2 0.67 0.09 0.47 0.73 0.08 76 75 1.0 0.49 0] KD

3 0.64 0.09 0.43 0.78 0.09 76 75 1.2 0.45 o] KD

4 0.63 0.11 0.51 0.74 0.10 76 7.4 1.0 0.44 0] KD

5 0.63 0.10 0.47 0.77 0.10 75 7.4 1.1 0.44 ol M8

6 0.70 0.12 0.49 0.70 0.10 74 7.4 1.1 0.49 o] MB

7 0.70 0.12 0.48 0.70 0.10 74 7.4 1.1 0.48 o] MB

8 0.64 0.12 0.45 0.77 0.10 74 7.4 1.0 0.48 o] MB

9 0.69 0.12 0.45 0.75 0.10 74 7.4 1.1 0.46 0] KD

10 072 0.12 0.45 0.75 0.10 74 7.4 11 0.42 o] KD

11 0.68 0.12 0.40 0.74 0.10 74 74 1.1 0.47 0] KD

12 0.69 0.11 0.47 0.72 0.10 75 74 12 0.47 o] KD

13 0.69 0.10 0.49 0.75 0.10 75 7.4 1.1 0.50 o] M8

14 0.68 0.11 0.44 0.72 0.10 75 7.4 11 0.50 o] MB

15 067 0.11 0.43 070 0.09 75 7.4 1.1 0.51 o] ™MB

16 0.70 0.11 0.45 0.76 0.09 73 7.4 1.1 0.45 o] KD

17 07 011 0.44 0.79 0.09 70 7.4 1.1 0.49 o KD

18 0.74 0.11 0.47 0.78 0.09 70 74 11 0.45 o[ Kb

19 0.69 0.11 0.47 0.80 0.09 69 74 11 0.46 o] KD

20 0.65 0.10 0.45 0.82 0.07 69 75 1.1 0.46 0 KD

21 0.69 0.11 0.45 0.74 0.10 70 7.4 1.1 0.49 o] M8

22 0.69 0.11 0.44 0.79 0.10 68 74 1.1 0.45 o] mB

23 0.69 0.11 0.45 0.72 0.08 68 74 11 0.45 o]__MB

24 0.67 011 0.44 0.76 0.08 68 74 11 0.45 0] _MB

25 0.71 011 0.44 0.78 0.07 70 74 1.1 0.50 o] KD

26 0.67 0.11 0.45 0.69 0.10 70 74 1.1 0.47 ol KD

27 0.66 0.12 0.44 0.69 0.10 70 74 1.1 0.43 o] __™mB

28 0.68 0.10 0.44 0.74 0.10 70 74 1.1 0.43 o MB

29 0.70 0.10 0.44 0.74 0.10 70 7.4 1.0 0.43 o M8

30 0.72 0.10 0.43 0.74 0.10 70 74 1.0 0.42 o M8

31 0.71 0.10 0.45 0.79 0.10 68 74 11 0.43 0] M8
AVG 0.68 0.1 0.45 0.75 0.09 7213 7.41 1.09 0.46 0.00
MAX 0.74 0.12 0.51 0.82 0.10 76.00 750 1.20 0.51 o oo

MIN 0.63 0.09 0.40 0.69 0.07 68.00 7.40 1.00 0.42

RANCE MCGHEE
MAINTENANCE SUPERINTENDENT

,zcﬂm

ROBERT L. MARTIN

MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Aug-02
PER DAY AVERAGE 80,399,099
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275375.72 $3.514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3.211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 588,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987 535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,5631,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238 938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167.739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3.024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7.110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351.613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97. 1%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422 434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
TOTALS (1)  303,506,597,000 312,889,898,745 97.00% $404,477,604.18 $325,945375.30 221,731,443 0.07% 97.07%

(1) - SINCE MAY 1, 1982
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xls
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: September 6, 2002

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. A tentative agreement has been reached with the Contractor
to repair or replace the defective 48" ROV at Winfield and Butterfield Rds. This process
may take 6 to 9 months to complete.

Lost Time Accidents to Date 09/06/02 - John Neri Const. Co. - 0

CONTRACT TW-1/98 WEST TRANSMISSION MAIN

Harry W. Kuhn Inc. has completed the pipe installation and is performing restoration
punch list items. The pipeline has been placed into service.

Lost Time Accidents to Date 09/06/02 - Harry W. Kuhn Inc. - 0

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 45,073 feet of 48” steel pipe to date with 4,927 feet of
pipe remaining. This is 90% of the pipe to be installed.

Lost Time Accidents to Date 09/06/02 - Rossi Contracting Co.Inc. - 0

CONTRACT TE-5/01 CORROSION MITIGATION SYSTEM

Construction is progressing and is 97.1% complete.

Lost Time Accidents to Date 09/06/02 - Cleveland Construction Co. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 22 blow-off valves to date. This is 6.5% of the
work to be completed.

Lost Time Accidents to Date 09/06/02 - Rossi Contracting Co. Inc. - O




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 1
LOCATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR:  Rossi Contractors DATE: August 7, 2002

. A. DESCRIPTION OF CHANGES INVOLVED:

Additional cost of installing extra lead wire, silicone around junction box and
installation of box into frame and lid.

B. REASON FOR CHANGE:

Safeguard in case one lead wire breaks. Additional water proofing and
access to the junction box.

C. REVISION IN CONTRACT PRICE:

1. Lead Wire$2.00 x 354 ft. $ 708.00
2. Silicone $3.00 x 354 ft. $1,062.00

TOTAL $1,770.00




SHEET 2 OF 3

CHANGE ORDER NO. 1

. CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making
the final completion date April 27, 2005.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).




SHEET 3 OF 3

CHANGE ORDER NO. 1

ill. ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract $ $7,812,435.00
2. Net change due to previous

Change Orders

No. to $ -0-
3. Amount of Contract, not including

this Change Order $7.812,435.00
4. Addition to Contract

due to this Change Order $ 1,770.00
5. Amount of Contract including this

Change Order $ 7,814,205.00

RECOMMENDED FOR ACCEPTANCE:

./ :

BY: (L2 (2" Yo )
Project Coordinator Date
ACCEPTED CONTRACTO Sl CTORS
( G- /-od
Signature of Authorized Representative Date

DU PAGE WATER COMMISSION:

BY: ( )
James J. Holzwart Date
General Manager

CONSTRUCTION/BOV-1/CHANGE ORDER NO. 1




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 2
LOCATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR:  Rossi Contractors DATE: August 20, 2002

l A. DESCRIPTION OF CHANGES INVOLVED:

Add 100 valve boxes with covers to the initial 15 that were on the contract.

B. REASON FOR CHANGE:

One-third of the sites worked on had damaged valve boxes and covers.

C. REVISION IN CONTRACT PRICE:

100 Valve Boxes and Covers @ $469.00 Each - $46,900.00




SHEET 2 OF 3

CHANGE ORDER NO. 2

. CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making
the final completion date April 27, 2005.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).




SHEET 3 OF 3

CHANGE ORDER NO. 2

. ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract

2. Net change due to previous
Change Orders
No. 1 to_ 1

3. Amount of Contract, not including
this Change Order

4, Addition to Contract
due to this Change Order

5. Amount of Contract including this
Change Order

RECOMMENDED FOR ACC??ANCE:

€

$7,812,435.00
$ 1,770.00
$ 7.814,205.00
$ _ 46,900.00

$ 7,861,105.00

(2-ret )

Project Coordinator

BY: “ /77Z
L .
ACCEPTED CONTRACTO%C RACTORS
BY: '

Date

(G- 7-03,

Signature of Authorized Representative

DU PAGE WATER COMMISSION:

BY:

Date

James J. Holzwart
General Manager

CONSTRUCTION/BOV-1/CHANGE ORDER NO. 2

Date




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 3
LOCATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR:  Rossi Contractors DATE: August 20, 2002

L A. DESCRIPTION OF CHANGES INVOLVED:

Delete valve nos. 6, 12, 100, 101, 116, 123, 126, 221, 227 and 9/354 of
traffic control.

B. REASON FOR CHANGE:

Valves have already been finished by DWC.

C. REVISION IN CONTRACT PRICE:

Valve No. 6 - $ -50,500.00
Valve No. 12 - $ -16,200.00
Valve No. 100 - $ -15,000.00
Valve No. 101 - $ -50,500.00
Valve No. 116 - $ -19,400.00
Valve No. 123 - $-11,700.00
Valve No. 126 - $-11,800.00
Valve No. 221 - $ - 15,400.00
Valve No. 227 - $ -12,400.00
9/354 Traffic Control $789.20 x 9 - $ - 7,102.80

TOTAL - $-210,002.80




SHEET 2 OF 3

CHANGE ORDER NO. 3

. CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making
the final completion date April 27, 2005.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor’s Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).




SHEET 3 OF 3

CHANGE ORDER NO. 3

.  ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract

2. Net change due to previous
Change Orders
No._1 to_2

3. Amount of Contract, not including
this Change Order

4, Reduction to Contract
due to this Change Order

5. Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEWCE:
BY:

$_7.812,435.00

$ 48,670.00

$ 7.861,105.00

$ _-210,002.80

$ _7,651,102.20

%
ACCEPTED CONTRACTOR ;@ON CTORS

BY:

DU PAGE WATER COMMISSION:

BY:

. W ( 940z )

Y Project Coordinator Date
(- 702 )

Signature of Authorized Representative Date
( )

James J. Holzwart Date

General Manager

CONSTRUCTION/BOV-1/BLANK CHANGE ORDER FORM




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 2
PROJECT NAME: Boiler Replacement CHANGE ORDER NO. 3
LOCATION: DuPage Pumping Station

CONTRACTOR: G.F. Connelly Mechanical DATE: August 5, 2002

. A DESCRIPTION OF CHANGES INVOLVED:

Additional saw cutting & removal of concrete adjacent to previously
demolished concrete pads.

B. REASON FOR CHANGE:

Additional concrete restoration unforeseen at the time of design.
C. REVISION IN PRICE:

$9,813.10

ATTACHMENTS:

Contractor’'s RFP

Il CHANGE ORDER CONDITIONS:

1. The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by O calendar days.

2. Any additional work to be performed under this Change Order shall be carried
out in compliance with the Contract Specifications for the Boiler Replacement
and Related Construction Work and revised Contract Drawings attached
hereto and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General
Specifications, and Project Specifications for the same type of work.
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CHANGE ORDER NO. 3

3. This Change Order, unless otherwise provided herein, does not relieve the
Contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

4. The Contractor expressly agrees he will place under coverage of his

Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order.

ADJUSTMENTS IN AMOUNT OF CONTRACT:

Amount of Original Contract $ 465,924.00
Net Change Due To Previous Change Orders $ 883.20
Amount of Contract, Not Including This Change Order $ 466,807.20
Addition to Contract Due To This Change Order $ 9,813.10
Amount of Contract Including This Change Order $ 476,620.30

RECOMMEW FOR ACCEPTANCE: Primera

BY: WQW (&892

Signature ¢f Adthorized Representative Date

ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors

BY: Q,w——pw—c A, &B—%@,«* (E¢ -2

&ignature of Authorized Representative Date

DU PAGE WATER COMMISSION:

BY: ( )
James J. Holzwart Date
General Manager




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 2
PROJECT NAME: Boiler Replacement CHANGE ORDER NO. 4
LOCATION: DuPage Pumping Station

CONTRACTOR: G.F. Connelly Mechanical DATE: September 5, 2002

. A DESCRIPTION OF CHANGES INVOLVED:

1. Additional access panel to fresh air intake plenum in reconfigured Boiler
Room.

2. Additional masonry bond beams for boiler room partition.

3. Extend Contract Completion Date to October 25, 2002 for completion of
all Work including, but not limited to: floor finishes, patching, painting,
all deficiencies identified during the commissioning process, Punch List
items, Record Drawings, O&M Manuals and Owner training. Extend the
Contract Completion Date to November 01, 2002 for the sole purpose
of installing ceramic glazed acoustical tile.

B. REASON FOR CHANGE:

1. Access requirement to plenum not foreseen during design.

2. Masonry bond beam required but not reflected on plan detail.

3. Additional work covered under CO #3 required additional time to
perform and the lack of availability of the required ceramic glazed
acoustical tile to perform patching of existing walls in the DuPage
Pump Station.

C. REVISION IN PRICE:

1. $ 629.33
2. $2,750.00

Total  $3,379.33

It CHANGE ORDER CONDITIONS:

1. The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 21 calendar
days, changing the completion date to November 01, 2002.

2. Any additional work to be performed under this Change Order shall be
carried out in compliance with the Contract Specifications for the Boiler
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CHANGE ORDER NO. 4

Replacement and Related Construction Work and revised Contract Drawings
attached hereto and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General
Specifications, and Project Specifications for the same type of work.

This Change Order, unless otherwise provided herein, does not relieve the
Contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order.

. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $ 465,924.00
2. Net Change Due To Previous Change Orders $ 10,696.30
3. Amount of Contract, Not Including This Change Order $ 476,620.30
4, Addition to Contract Due To This Change Order $ 3,379.33
5. Amount of Contract Including This Change Order $ 479,999.63
RECOMMENDED FOR ACCEPTANCE: Primera
BY: ( )
Signature of Authorized Representative Date
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors
BY: ( )
Signature of Authorized Representative Date
DU PAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date

General Manager




CHANGE ORDER

THE DUPAGE WATER COMMISSION
PROJECT NAME: West Transmission Main
LOCATION:  75™ Street to Diehl Road

CONTRACTOR: Harry W. Kuhn, Inc.

I. A DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 3
CHANGE ORDER NO. 14
CONTRACT NO. TW-1

DATE: August 14, 2002

1.  Additional cost of providing water from the City of Naperville for pressure

testing the 48" pipe line.

B. REASON FOR CHANGE:

1.  The Contractor had to obtain water for pressure testing the 48" pipeline from
the City of Naperville because water from the DuPage Water Commission
system was not available as the Contract TSW-3 pipe line was not

completed and in service.

C. REVISION IN PRICE:
Negotiated Price:

Addition:

1. Additional Cost of Water  1L.S. @ $5,367.00/LS $5,367.00

Total $5,367.00




IL.

SHEET 2 OF 3

CHANGE ORDER NO. 14

CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making the final
completion date October 15, 2001.

Any additional work to be performed under this Change Order shall be carried out
in compliance with the specifications included in the preceding Description of
Changes Involved, with the Supplemental Contract Drawings designated as West
Transmission Main, and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications, and
Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the contractor
from strict compliance with the guarantee provisions of the Original Contract,
particularly those pertaining to performance and operation of equipment.

The Contractor expressly agrees he will place under coverage of his Performance and
Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).
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CHANGE ORDER NO. 14

III. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $9.651.519.00
2. Net change due to
previous Change Orders ($242.231.73)
No.1to 13
3. Amount of Contract, not including
this Change Order $9.409.287.27

4. Addition to Contract
due to this Change Order $5,367.00

5. Amount of Contract including this
Change Order $9.414.654.27

RECOMMENDED FOR ACCEPTANCE: MM( €-2.6-62.)

Eeét'Alvord, Burdick, & Howson Date
Consulting Engineers

ACCEPTED CONTRACTOR: Harry W. Kuhn, Inc.

BY: M%%W ( 8-26-09~)

Signature of Date
Authorized Representative
DUPAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date

General Manager




DU PAGE WATER COMMISSION PAYMENT # 4
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK DATE 08/27/02
ACCOUNT # AMOUNT
WF-6622 (CON)  $127,409.06
GF CONNELLY MECHANICAL CONTRACTORS INC. WF-3520 (RET)  ($12,740.91)
2515 SOUTH WABASH AVE. WF-3700 (DED) $0.00
CHICAGO, IL. 60616
ORIGINAL ORIGINAL ~ AMENDED  AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
] ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION  QUANTITY  EXTENSION
1 BONDS 100.00% L.S. $8,500.00 $6,500.00 100.00% $6,500.00 100.00% $6,500.00 100.00% $6,500.00 0.00% $0.00 0.00% $0.00
2 INSURANCE 100.00% LS. $7,386.00 $7,386.00 100.00% $7,386.00 100.00% $7,386.00 100.00% $7,386.00 0.00% $0.00 0.00% $0.00
3 MOBILIZATION 100.00% LS. $1,000.00 $1,000.00 100.00% $1,000.00 100.00% $1,000.00 100.00% $1,000.00 0.00% $0.00 0.00% $0.00
4 SHOP DRAWINGS 100.00% LS.  $10,000.00 $10,000.00 100.00%  $10,000.00 85.00% $8,500.00 80.00% $6,000.00 5.00% $500.00 15.00% $1,500.00
5 RENTAL EQUIPMENT 100.00% LS. $6,000.00 $6,000.00 100.00% $6,000.00 100.00% $6,000.00 85.00% $5,100.00 15.00% $900.00 0.00% $0.00
6 GFC O&P 100.00% LS $45,000.00 $45,000.00 100.00%  $45,000.00 53.00%  $23,850.00 31.00%  $13,950.00 22.00% $9,800.00 47.00%  $21,150.00
7 MECHANICAL DEMOLITION 100.00% LS.  $20,301.00 $20,301.00 100.00%  $20,301.00 100.00%  $20,301.00 9500%  $19,285.95 5.00% $1.015.05 0.00% $0.00
8 GENERAL DEMOLITION 100.00% LS.  $20,000.00 $20,000.00 100.00%  $20,000.00 100.00%  $20,000.00 90.00%  $18,000.00 10.00% $2,000.00 0.00% $0.00
9 CONCRETE 100.00% LS.  $20,482.00 $20,492.00 100.00%  $20,492.00 100.00%  $20,492.00 30.00% $6,147.60 70.00%  $14,344.40 0.00% $0.00
10 CARPENTRY 100.00% LS. $9,491.00 $9,491.00 100.00% $9,491.00 25.00% $2,372.75 0.00% $0.00 25.00% $2,372.75 75.00% $7.118.25
11 DRYWALL 100.00% LS.  $12,343.00 $12,343.00 100.00%  $12,343.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $12,343.00
12 GLAZING 100.00% L.S. $550.00 $550.00 100.00% $550.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $550.00
13 MASONRY 100.00% LS.  $15,000.00 $15,000.00 100.00%  $15,000.00 60.00% $9,000.00 0.00% $0.00 60.00% $9,000.00 40.00% $6,000.00
14 HM DOORS/FRAMES/HDWE 100.00% LS. $6,000.00 $6,000.00 100.00% $6,000.00 20.00% $1,200.00 0.00% $0.00 20.00% $1,200.00 80.00% $4,800.00
15 LIQUID APPLIED FLOORING 100.00% L.S. $9,500.00 $9,500.00 100.00% $9,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $9,500.00
18 TERRAZZO 100.00% L.S. $1,500.00 $1,500.00 100.00% $1,500.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,500.00
17 ROOFING 100.00% LS. $2,000.00 $2,000.00 100.00% $2,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,000.00
18 PAINTING 100.00% LS. $13,464.00 $13,464.00 100.00%  $13,464.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $13,464.00
19 VENTILATION 100.00% LS.  $26,170.00 $26,170.00 100.00%  $26,170.00 15.00% $3,925.50 0.00% $0.00 15.00% $3,925.50 85.00%  $22,244.50
20 BOILER FLUES 100.00% LS.  $11,800.00 $11,800.00 100.00%  $11,800.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00%  $11,800.00
21 CHEMICAL WATER TREATMENT  100.00% L.S. $800.00 $800.00 100.00% $800.00 100.00% $800.00 0.00% $0.00 100.00% $800.00 0.00% $0.00
22 FIRE SUPPRESSION SYSTEM 100.00% LS. $7,400.00 $7,400.00 100.00% $7.400.00 87.00% $6,438.00 0.00% $0.00 87.00% $6,438.00 13.00% $962.00
23 INSWLATION 100.00% LS. $6,000.00 $8,000.00 100.00% $8,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $8,000.00
24 TEMPERATURE CONTROL 100.00% LS.  $45676.00 $45,876.00 100.00%  $45.676.00 21.00% $9,591.96 16.00% $7,308.16 5.00% $2,283.80 79.00%  $36,084.04
25 ELECTRICAL 100.00% LS.  $27,271.00 $27,271.00 100.00%  $27,271.00 40.00%  $10,908.40 22.33% $6,090.84 17.67% $4,817.56 60.00%  $16,362.60
26 PIPE/VALVES/FITTINGS 100.00% LS.  $20,217.00 $20,217.00 100.00%  $20.217.00 80.00%  $16,173.60 35.00% $7,075.95 45.00% $9,097.65 20.00% $4,043.40
27 PIPENVALVE LABOR 100.00% LS.  $47,369.00 $47,369.00 100.00%  $47,369.00 75.00%  $35526.75 20.00% $9,473.80 5§500%  $26,052.95 2500%  $11,84225
28 AHU & PTAC'S 100.00% LS.  $15,000.00 $15,000.00 100.00%  $15.000.00 80.00%  $12,000.00 0.00% $0.00 80.00%  $12,000.00 20.00% $3,000.00
29 AHU/PTAC LABOR 100.00% LS. $1,624.00 $1,624.00 100.00% $1,624.00 30.00% $487.20 0.00% $0.00 30.00% $487.20 70.00% $1,136.80
30 HUMIDIFIER 100.00% LS. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 50.00% $1,500.00 50.00% $1,500.00 0.00% $0.00
31 HUMIDIFIER LABOR 100.00% L.S. $1,624.00 $1,624.00 100.00% $1,624.00 15.00% $243.60 10.00% $162.40 5.00% $81.20 85.00% $1,380.40
32 TACO PUMPS/ACC'S 100.00% LS. $3,867.00 $3,867.00 100.00% $3,867.00 100.00% $3,867.00 50.00% $1,933.50 50.00% $1,933.50 0.00% $0.00
33 PUMP LABOR 100.00% L.S. $2,165.00 $2,165.00 100.00% $2,165.00 90.00% $1,948.50 10.00% $216.50 80.00% $1,732.00 10.00% $216.50
34 BOILERS 100.00% LS.  $32,000.00 $32,000.00 100.00%  $32.000.00 100.00%  $32,000.00 100.00%  $32,000.00 0.00% $0.00 0.00% $0.00
35 BOILER LABOR 100.00% LS. $5,414.00 $5,414.00 100.00% $5.414.00 100.00% $5,414.00 20.00% $1,082.80 80.00% $4,331.20 0.00% $0.00
CHANGE ORDERS
CO1 110V CIRCUIT AT WUH 000% LS. $435.85 $0.00 100.00% $435.85 100.00% $435.85 0.00% $0.00 100.00% $435.85 0.00% $0.00
CO2 208V CIRCUIT AT AC-3 0.00% LS. $447.35 $0.00 100.00% $447.35 100.00% $447.35 0.00% $0.00 100.00% $447.35 0.00% $0.00
CO3 ADD'L. CONCRETE RESTORE 0.00% LS. $9,813.10 $0.00 100.00% $9,813.10 100.00% $9,813.10 0.00% $0.00 100.00% §9,813.10 0.00% $0.00
CO4 0.00% LS. $0.00 $0.00 0.00% $0.00 0.00 $0.00 0.00 $0.00 0.00% $0.00 0.00% $0.00
cos 0.00% LS. $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
CONTRACT SUB-TOTALS $465,924.00 $476,620.30 $279,622.56 $152,213.50 $127,409.08 $196,997.74
e —— ==

RETENTION 10.000% ($27,962.26) ($15,221.35) ($12,740.91) $27,962.26
CONTRACT TOTALS $251,660.30 $138,092.15 $114,668.15 $224,960.00
—_——— ————

1X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00

TOTAL DEDUCTS $0.00 $0.00 $0.00

STAFF APp
ROVA S $251,660 $136,992.15 $114,668.15

NET PAYMENT TO CONTRACTOR ENGINEERING

CHANGE ORDER PERCENTAGE ACCOUNTING

2.30%




PAYMENT #

2

DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAR  (BOV-1) DATE 08/26/02
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $292,878.95
NORTHLAKE, ILLINOIS 60164 WF-3520 (629,287.90)
WF-3530 ($1,170.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT .SUB-TOTALS $7,812,435.00 $7,812,435.00 $449,619.46 $156,740.51 $292,878.95 $7,362,81554
ssmmazzzsan R
RETENTION 10.00% ($44,961.95) ($15,674.05) ($29,287.90) $44,961.95
CONTRACT TOTALS $404,657.51 $141,066.46 $263,591.05 $7,407,777.49
anszxExsamzaa
EDUCTS/BONUS
1X  EXCESS ENGINEERING COSTS-OWC HRS. {60.00) 59.50 (§3.570.00)  40.00 (8240000) 1950 ($1,170.00)
NET PAYMENT TO CONTRACTOR $401,087.51 $138,666.46 $262,421.05
csssassssanass seazosssamssss G
CHANGE ORDER PERCENTAGE 0.00%
Lo A g
<VAFF APPROVALS
ENGHUIZRING
|
ACL. 7
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DU PAGE WATER COMMISSION
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BLOW OFF VALVE REPAIR (BOV-1) DATE 08/26/02
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $292,878.95
NORTHLAKE, ILLINOIS 60164 WF-3520 ($29,287.90)
WF-3530 ($1,170.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Vaive #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valive #2 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #6 100% Lump Sum  $50,500.00 $50,500.00 100% $50,500.00 0% $0.00 0% $0.00 0% $0.00 100% $50,500.00
Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% §0.00 0% $0.00 0% $0.00 100% $0.00
Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #10 100% tump Sum  $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #12 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 0% $0.00 0% $0.00 0% $0.00 100% $14,600.00
Vatve #14 100% Lump Sum  $49,600.00 $49,600.00 100% $49,600.00 0% $0.00 0% $0.00 0% $0.00 100% $49,600.00
Vatve #15 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 0% $0.00 0% $0.00 0% $0.00 100% $48,500.00
Valve #17 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #18 100% Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 0% $0.00 0% $0.00 0% $0.00 100% $49,400.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #20 100% Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 0% $0.00 0% $0.00 100% $13,900.00
Valve #21 100% Lump Sum  $19,600.00 $19,600.00 100% $19,600.00 0% $0.00 0% $0.00 0% $0.00 100% $19,600.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Vatve #25 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00
Vatve #26 100% Lump Sum  §19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
Valve #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 100% $15,700.00 0% $0.00
Vaive #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 100% $16,900.00 0% $0.00
Vaive #29 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 100% $16,500.00 0% $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 70% $10,360.00 0% $0.00 70% $10,360.00 30% $4,440.00
Valve #31 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 70% $10,990.00 0% $0.00 70% $10,990.00 30% $4,710.00
Valve #32 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00  100% $11,800.00 0% $0.00 100% $11,800.00 0% $0.00
Valve #33 100% Lump Sum  $68,600.00 $68,600.00 100% $668,600.00  100% $68,600.00 0% $0.00 100% $68,600.00 0% $0.00
Valve #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00  100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $69,500.00 0% $0.00 0% $0.00 0% $0.00 100% $69,500.00
Valve #38 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 0% $0.00 0% $0.00 0% $0.00 100% $19,500.00
Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15500.00  100% $15,500.00 0% $0.00 100% $156,500.00 0% $0.00
Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #41 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 0% $0.00 0% $0.00 0% $0.00 100% $18,600.00
Valve #42 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 0% $0.00 100% $47,600.00
Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #44 100% Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 0% $0.00 0% $0.00 0% $0.00 100% $48,800.00
Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 0% $0.00 0% $0.00 0% $0.00 100% $48,500.00
Valve #46 100% Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 0% $0.00 0% $0.00 0% $0.00 100% $49,300.00
Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $13,100.00
Valve #48 100% Lump Sum  §15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #49 100% tump Sum  $49,500.00 $49,500.00 100% $49,500.00 0% $0.00 0% $0.00 0% $0.00 100% $49,500.00
Valve #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 0% $0.00 0% $0.00 0% $0.00 100% $13,800.00
Valve #51 100% Lump Sum  §11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00
Vaive #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 0% $0.00 100% $11,400.00
Valve #54 100% Lump Sum  $18,300.00 $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00
Valve #55 100% Lump Sum  $13,600.00 $13,800.00 100% $13,800.00 0% $0.00 0% $0.00 0% $0.00 100% $13,800.00
Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Vatve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00
Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 0% $0.00 0% $0.00 0% $0.00 100% $11,700.00 -
Valve #60 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 0% $0.00 0% $0.00 0% $0.00 100% $11,700.00
Valve #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00
Valve #62 100%  LumpSum $16500.00  $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
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BLOW OFF VALVE REPAIR (BOV-1) DATE 08/26/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $292,878.95
NORTHLAKE, ILLINOIS 60164 WF-3520 ($28,287.90)
WF-3530 ($1,170.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 100% $26,600.00 0% $0.00
Valve #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 70% $8,260.00 30% $3,540.00 0% $0.00
Valve #66 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $18,100.00 70% $13,370.00 30% $5,730.00 0% $0.00
Vaive #67 100% Lump Sum  $67,900.00 $67,900.00 100% $67,900.00 100% $67,900.00 0% $0.00 100% $67,900.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 100% Ltump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #72 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 0% $13,020.00 30% $5,580.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 70% $12,950.00 30% $5,560.00 0% $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Vaive #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Vaive #80 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 0% $0.00 100% $18,100.00
Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00
Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #87 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00
Vaive #88 100% tump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #89 100% tump Sum  $15,100.00 $16,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 0% $0.00 0% $0.00 0% $0.00 100% $12,200.00
Vaive #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 0% $0.00 100% $11,200.00
Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 0% $0.00 100% $11,500.00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #94 100%  LumpSum $11,900.00  $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00
Valve #97 100%  LumpSum $16,300.00  $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #98 100%  LumpSum $16400.00  $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #99 100%  LumpSum $70,400.00  $70,400.00 100% $70,400.00 0% $0.00 0% $0.00 0% $0.00 100% $70,400.00
Valve #100 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
Valve #101 100% Lump Sum  $50,500.00 $50,500.00 100% $50,500.00 0% $0.00 0% . $0.00 0% $0.00 100% §50,500.00
Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 0% $0.00 0% $0.860 0% $0.00 100% $51,000.00
Valve #103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 0% $0.00 0% $0.00 0% $0.00 100% $49,100.00
Valve #104 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $000  "0% $0.00 0% $0.00 100% $0.00
Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vatve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 - 0%- $0.00 0% $0.00 - 100% $16,700.00
Valve #107 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 0% $0.00 0% . $0.00 0% $0.00 © 100% $12,800.00
Valve #108 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 0% $0.00 0% $0.00 0% $0.00 . 100% $70,700.00
Valve #1089 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 0% $0.00 0% $0.00 0% $0.00 100% $27,500.00
Valve #110 100% Lump Sum  $27,300.00 $27,300.00 100% $27,300.00 0% $0.00 0% $0.00 0% $0.00 100% $27,300.00
Valve #111 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 0% $0.00 0% $0.00 « 100% $17,600.00
Vaive #112 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $000  100% $0.00
Valve #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #114 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% " '$0.00 100% $0.00
Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #116 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% .$0.00 100% $19,400.00
Valve #117 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
Valve #118 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #119 100%  LumpSum $12,100.00  $12,100.00 100% $12,10000 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
Vaive #120 100%  LumpSum $24500.00  $24,500.00 100% $24,500.00 0% $0.00 0% $0.00 0% $0.00 100% $24,500.00
Valve #121 100%  LumpSum $28,00000  $28,000.00 100% $2800000 0% $0.00 0% $0.00 0% *$0.00 100% $28,000.00
Valve #122 100%  Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 0% $0.00 0% $0.00 0% $0.00 100% $26,700.00
Valve #123 100% Ltump Sum  $11,700.00 $11,700.00 100% $11,700.00 0% $0.00 0% $0.00 0% $0.00 100% $11,700.00
Valve #124 100% Ltump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
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BLOW OFF VALVE REPAIR (BOV-1) DATE 08/26/02

ROSSI CONTRACTORS ACCOUNT # AMOUNT

201 WEST LAKE STREET WF-6631 $292,878.95
NORTHLAKE, ILLINOIS 60164 WF-3520 ($29,287.90)
WF-3530 ($1,170.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
125 Valve #125 100%  LumpSum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 0% $0.00 100% $13,500.00
126 Vaive #126 100%  LumpSum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
127 Vaive #127 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
128 Valve #128 100%  LumpSum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
129 Vaive #129 100%  Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00
130 Valve #130 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 0% $0.00 100% $12,300.00
131 Valve #131 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
132 Valve #132 100%  LumpSum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
133 Valve #133 100%  Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
134 Valve #134 ’ 100%  LumpSum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
135 Valve #135 100%  LumpSum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 0% $0.00 100% $12,700.00
136 Valve #136 100%  Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
137 Valve #137 100%  Lump Sum  $15900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
138 Valve #138 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
139 Vaive #139 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00
140 Valve #140 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
141 Valve #141 100%  Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00
142 Valve #142 100%  LumpSum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
143 Valve #143 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
144 Valve #144 100%  Lump Sum  $49,900.00 $49,900.00 100% $49,900.00 0% $0.00 0% $0.00 0% $0.00 100% $49,900.00
145 Valve #145 100%  LumpSum  $14,500.00 $14,500.00 100% $14,500.00 0% $0.00 0% $0.00 0% $0.00 100% $14,500.00
146 Vaive #146 100%  LumpSum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 0% $0.00 100% $17,000.00
147 Vaive #147 100%  LumpSum  $56,300.00 $56,300.00 100% $56,300.00 0% $0.00 0% $0.00 0% $0.00 100% $56,300.00
148 Vaive #148 100%  LumpSum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
149 Vaive #149 100%  LumpSum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
150 Vaive #150 100%  LumpSum  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
151 Vaive #151 100%  tump Sum  $14,800.00 $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,800.00
152 Vaive #152 100%  LumpSum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00
153 Valve #153 100%  Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 0% $0.00 100% $12,700.00
154 Valve #154 100%  LumpSum  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 0% $0.00 0% $0.00 100% $12,400.00
155 Valve #155 100%  LumpSum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00
156 Valve #156 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
157 Valve #157 100%  LumpSum  $14,500.00 $14,500.00 100% $14,500.00 0% $0.00 0% $0.00 0% $0.00 100% $14,500.00
158 Valve #158 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
159 Valve #159 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
160 Valve #160 100%  Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
161 Valve #161 100%  Lump Sum  $17,800.00 $17,800.00 100% $17,800.00 0% $0.00 0% $0.00 0% $0.00 100% $17,800.00
162 Valve #162 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
163 Valve #163 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00
164 Valve #164 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00
165 Valve #165 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
166 Valve #166 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
167 Valve #167 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
168 Valve #168 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
169 Valve #169 100%  LumpSum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
170 Valve #170 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
171 Vaive #171 100%  Lump Sum  $18,400.00 $18,400.00 100% $18,400.00 0% $0.00 0% $0.00 0% $0.00 100% $18,400.00
172 Valve #172 100%  LumpSum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
173 Valve #173 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
174 Valve #174 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
175 Vaive #175 100%  LumpSum  $18,200.00 $18,200.00 100% $18,200.00 0% $0.00 0% $0.00 0% $0.00 100% $18,200.00
176 Valive #176 100%  lumpSum  $16,900.00 $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 0% $0.00 100% $16,900.00
177 Vaive #177 100%  LumpSum $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
178 Valve 8178 100%  LumpSum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00
179 Valve #179 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00
180 Valve #180 100%  LumpSum  $48,400.00 $48,400.00 100% $48,400.00 0% $0.00 0% $0.00 0% $0.00 100% $48,400.00
181 Valve #181 100%  LumpSum  $12,800.00 $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 0% $0.00 100% $12,800.00
182 Valve #182 100%  lumpSum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
183 Valve #183 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
184 Valve #184 100%  LumpSum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00°
185 Valve #185 100%  LumpSum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 0% $0.00 100% $13,500.00

186 Valve #186 100%  LumpSum $12,600.00  $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
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DU PAGE WATER COMMISSIUIN
BLOW OFF VALVE REPAIR (BOV-1)
ROSS! CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

Prvsailiad &

DATE

ACCOUNT #
WF-6631
WF-3520
WF-3530

08/26/02

AMOUNT
$292,878.95

(§29,287.90)

{$1.,170.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

Valve #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 0% $0.00 0% $0.00 100% $12,400.00
Vaive #188 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #189 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #190 100%  LumpSum $1640000  $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #191 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #192 100%  LumpSum $15100.00  $15,10000 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
Valve #193 100%  LumpSum $16500.00  $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #194 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #195 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
Vaive #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #198 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #199 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 0% $0.00 100% $11,400.00
Valve #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #204 100% Lump Sum  §17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
Valve #205 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00
Valve #206 100%  LumpSum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #207 100%  Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 0% $0.00 100% $15,200.00
Vaive #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00
Valve #209 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00
Valve #210 100% tump Sum  $19,500.00 $19,500.00 100% $19,500.00 0% $0.00 0% $0.00 0% $0.00 100% $19,500.00
Valve #211 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #212 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 0% $0.00 0% $0.00 100% $17,600.00
Vaive #213 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Vaive #214 100% Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 0% $0.00 0% $0.00 0% $0.00 100% $12,000.00
Valve #215 100% Ltump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 0% $0.00 0% $0.00 0% $0.00 100% $26,200.00
Valve #219 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #221 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
Valve #222 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
Valve #223 100% Lump Sum  §16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00
Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00
Valve #225 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00
Valve #226 100% tump Sum  §25,200.00 $25,200.00 100% $25,200.00 0% $0.00 0% $0.00 0% $0.00 100% $25,200.00
Valve #227 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 0% $0.00 0% $0.00 100% $12,400.00
Valve #228 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00
Valve #229 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 0% $0.00 100% $11,500.00
Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
Vaive #233 100% Lump Sum  $14,900.00 $14,900.00 100% $14,500.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #234 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00
Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00
Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Vatve #238 100% Lump Sum  $68,900.00 $69,900.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00
Valve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00
Valve #240 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Vaive #241 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #243 100% tump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00

Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00

Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00

Valve #246 100% tump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00

Valve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00

Valve #248 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 0% $0.00 100% $16,900.00




262

270
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287

DU FALE WAITER CUMIMIDO N

BLOW OFF VALVE REPAIR (BOV-1) DATE 08/26/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $292,878.95
NORTHLAKE, iLLINOIS 60164 WF-3520 ($29,287.90)
WF-3530 ($1,170.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION  QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00
Vatve #252 100%  LumpSum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
Valve #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,800.00
Valve #255 100%  LumpSum $47,600.00  $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 0% $0.00 100% $47,600.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #259 100%  LumpSum $15300.00  $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Vaive #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 0% $0.00 100% $17,000.00
Valve #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #265 100% Lump Sum  §16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #266 100% Ltump Sum  $11,400.00 $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 0% $0.00 100% $11,400.00
Valve #267 100% Ltump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 0% $0.00 100% $19,100.00
Valve #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 0% $0.00 0% $0.00 0% $0.00 100% $29,200.00
Valve #270 100% Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 0% $0.00 0% $0.00 100% $28,700.00
Valve #271 100% Lump Sum  §15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Vaive #273 100% Lump Sum  $17,400.00 $17,400.00 100% $17,400.00 0% $0.00 0% $0.00 0% $0.00 100% $17,400.00
Valve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Vatve #275 100%  LumpSum $25900.00  $25,900.00 100% $25,900.00 0% $0.00 0% $0.00 0% $0.00 100% $25,900.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 0% $0.00 100% $16,700.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #279 100%  LumpSum $16,200.00  $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0% $0.00 100% $16,200.00
Valve #280 100% LumpSum $19,300.00  $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19.300.00
Vaive #281 100%  LumpSum  $2520000  $25200.00 100% $25,200.00 0% $0.00 0% $0.00 0% $0.00 100% $25,200.00
Valve #282 100%  LumpSum  $14,40000  $14,400.00 100% $14,400.00 0% $0.00 0% $0.00 0% $0.00 100% $14,400.00
Vaive #283 100% Lump Sum  $25,800.00 $25,800.00 100% $25,800.00 0% $0.00 0% $0.00 0% $0.00 100% $25,800.00
Valve #284 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00
Valve #285 100%  LumpSum  $30,700.00  $30,700.00 100% $30,700.00 0% $0.00 0% $0.00 0% $0.00 100% $30,700.00
Valve #286 100%  LumpSum $12500.00  $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12.500.00
Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00
Valve #288 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 0% $0.00 100% $16,600.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #290 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #291 100% Lump Sum  $19,700.00 $19,700.00 100% $19,700.00 0% $0.00 0% $0.00 0% $0.00 100% $19,700.00
Valve #292 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #293 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #294 100%  LumpSum  $15000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
Valve #295 100% LumpSum $16,100.00  $16,100.00  100% $16,100.00 0% $0.00 0% $0.00 0% $0.00  100% $16,100.00
Valve #296 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Vaive #297 100%  LumpSum  $16,100.00  $16,10000  100% $16,100.00 0% $0.00 0% $0.00 0% $000  100% $16,100.00
Valve #298 100%  LumpSum $16,200.00  $16200.00  100% $1620000 0% $0.00 0% $0.00 0% $000  100% $16,200.00
Valve #299 100% Ltump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #300 100% Lump Sum  $13,900.00 $13,900.00 100% $13,800.00 0% $0.00 0% $0.00 0% $0.00 100% $13,900.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Vaive #302 100% Lump Sum  $14,900.00 $14,900.00 100% $14,800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #303 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,800.00
Valve #304 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 0% $0.00 0% $0.00 0% $0.00 100% $20,100.00
Valve #306 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 0% $0.00 100% $16,600.00
Valve #307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
Vatve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $1 3,100.00'
Valve #309 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #310 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00




BLOW OFF VALVE REPAIR (BOV-1) DATE 08/26/02

ROSSI CONTRACTORS ACCOUNT # AMOUNT

201 WEST LAKE STREET WF-6631 $292,876.95
NORTHLAKE, ILLINOIS 60164 WF-3520 ($29,287.90)
WF-3530 (61,170.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
311 Valve #311 100%  LumpSum $1550000  $1550000  100% $1550000 0% $0.00 0% $0.00 0% $0.00  100% $15,500.00
312 Valve #312 100%  LumpSum $16,800.00  $16,80000  100% $16,80000 0% $0.00 0% $0.00 0% $0.00  100% $16,800.00
313 Vaive #313 100%  LumpSum $1250000  $1250000  100% $12,500.00 0% $0.00 0% $0.00 0% $0.00  100% $12,500.00
314 Vaive #314 100%  LumpSum $1260000  $1260000  100% $12,60000 0% $0.00 0% $0.00 0% $0.00  100% $12,600.00
315 Vaive #315 100%  LumpSum $1600000  $1600000  100% $16,00000 0% $000 0% $0.00 0% $0.00  100% $16,000.00
316 Valve #316 100%  LumpSum $14900.00  $14900.00  100% $1490000 0% $000 0% $0.00 0% $0.00  100% $14,900.00
317 Valve #317 100%  LumpSum $1350000  $1350000  100% $1350000 0% $000 0% $0.00 0% $0.00  100% $13,500.00
318 Valve #318 100%  LumpSum $1270000  $1270000  100% $12,70000 0% $000 0% $0.00 0% $0.00  100% $12,700.00
319 Valve #3138 100%  LumpSum $17,60000  $17,600.00  100% $17.60000 0% $000 0% $0.00 0% $0.00  100% $17,600.00
320 Valve #320 100%  LumpSum $11,220000  $11,20000  100% $1120000 0% $0.00 0% $0.00 0% $000  100% $11,200.00
321 Valve #321 100%  LumpSum $13300.00  $13300.00  100% $1330000 0% $0.00 0% $0.00 0% $0.00  100% $13,300.00
322 Valve #322 100% LumpSum $1530000  $15300.00  100% $1530000 0% $000 0% $0.00 0% $0.00  100% $15,300.00
323 Valve #323 100%  LumpSum $13,10000  $13,100.00  100% $13,10000 0% $000 0% $0.00 0% $0.00  100% $13,100.00
324 Valve #324 100%  LumpSum $16,30000  $16300.00  100% $1630000 0% $000 0% $0.00 0% $0.00  100% $16,300.00
325 Valve #325 100%  LumpSum $16,80000  $16,80000  100% $16800.00 0% $0.00 0% $0.00 0% $0.00  100% $16,800.00
326 Valve #326 100%  LumpSum- $1580000  $15800.00  100% $1580000 0% $0.00 0% $0.00 0% $0.00  100% $15,800.00
327 Vaive #327 100% LumpSum $1640000  $16400.00  100% $1640000 0% $000 0% $0.00 0% $000  100% $16,400.00
328 Valve #328 100%  LumpSum $31,20000  $31,220000  100% $3120000 0% $0.00 0% $0.00 0% $0.00  100% $31,200.00
329 Valve #329 100%  LumpSum $11,80000  $11,80000  100% $1180000 0% $000 0% $0.00 0% $0.00  100% $11,800.00
330 Valve #330 100%  LumpSum $2040000  $20400.00  100% $2040000 0% $0.00 0% $0.00 0% $0.00  100% $20,400.00
331 Valve #331 100%  LumpSum $15500.00  $15500.00  100% $1550000 0% $000 0% $0.00 0% $0.00  100% $15,500.00
332 Valve #332 100%  lumpSum $1560000  $1560000  100% $1560000 0% $000 0% $0.00 0% $0.00  100% $15,600.00
333 Valve #333 100%  LumpSum $1230000  $1230000  100% $12,30000 0% $000 0% $0.00 0% $0.00  100% $12,300.00
334 Valve #334 100%  LumpSum $11,300.00  $11,300.00  100% $11,30000 0% $000 0% $0.00 0% $0.00  100% $11,300.00
335 Vaive #335 100%  LumpSum $16300.00  $1630000  100% $1630000 0% $0.00 0% $0.00 0% $0.00  100% $16,300.00
336 Valve #336 100%  LumpSum $1650000  $16500.00  100% $1650000 0% $000 0% $0.00 0% $0.00  100% $16,500.00
337 Vaive #337 100%  tumpSum $1610000  $16,100.00  100% $16,10000 0% $000 0% $0.00 0% $0.00  100% $16,100.00
338 Valve #338 100%  LumpSum $12500.00  $1250000  100% $1250000 0% $000 0% $0.00 0% $0.00  100% $12,500.00
339 Valve #339 100%  LumpSum $1620000  $16200.00  100% $16,20000 0% $000 0% $0.00 0% $0.00  100% $16,200.00
340 Valve #340 100%  tumpSum $1500000  $1500000  100% $1500000 0% $000 0% $0.00 0% $0.00  100% $15,000.00
341 Valve #341 100%  LumpSum $24,80000  $24,800.00  100% $2480000 0% $0.00 0% $0.00 0% $0.00  100% $24.800.00
342 Valve #342 100%  LumpSum $15600.00  $1560000  100% $15600.00 0% $0.00 0% $0.00 0% $0.00  100% $15,600.00
343 Valve #343 100%  LumpSum $1300000  $13,00000  100% $1300000 0% $000 0% $0.00 0% $0.00  100% $13,000.00
344 Vaive #344 100%  LumpSum $15800.00  $1580000  100% $1580000 0% $000 0% $0.00 0% $0.00  100% $15,800.00
345 Valve #345 100%  LumpSum $11,600.00  $11,60000  100% $11,60000 0% $0.00 0% $0.00 0% $0.00  100% $11,600.00
346 Valve #346 100%  LumpSum $11,90000  $1190000  100% $1190000 0% $0.00 0% $0.00 0% $0.00  100% $11,900.00
347 Valve #347 100%  LumpSum $21,20000  $21,200.00  100% $2120000 0% $0.00 0% $0.00 0% $0.00  100% $21.200.00
348 Valve #348 100%  tumpSum $16300.00  $16300.00  100% $16,30000 0% $000 0% $0.00 0% $0.00  100% $16,300.00
349 Vaive #349 100% LumpSum $2870000  §28700.00  100% $28700.00 0% $000 0% $0.00 0% $0.00  100% $26,700.00
350 Valve #350 100%  LumpSum $16,40000  $1640000  100% $16400.00 0% $000 0% $0.00 0% $0.00  100% $16.400.00
351 Valve #351 100% LumpSum $1610000  $16100.00  100% $16,10000 0% $0.00 0% $0.00 0% $0.00  100% $16.100.00
352 Valve #352 100%  tumpSum $1520000  $15200.00  100% $1520000 0% $000 0% $0.00 0% $0.00  100% $15,200.00
353 Valve #353 100%  LumpSum $1610000  $16,100.00  100% $16,10000 0% $0.00 0% $0.00 0% $000  100% $16.100.00
354 Valve #354 100% LumpSum $1460000  $14600.00  100% $1460000 0% $0.00 0% $0.00 0% $0.00  100% $14,600.00
355 Valve #355 100%  LumpSum $36300.00  $3630000  100% $3630000 0% $000 0% $0.00 0% $0.00  100% $36,300.00
356 Valve #356 100%  LumpSum $26,900.00  $2690000  100% $2690000 0% $0.00 0% $0.00 0% $0.00  100% $26,900.00
357 Valve #357 100%  tumpSum $15800.00  $15800.00  100% $1580000 0% $0.00 0% $0.00 0% $0.00  100% $15,800.00
358 Valve #358 100%  LumpSum $1650000  $1650000  100% $16500.00 0% $0.00 0% $0.00 0% $0.00  100% $16.500.00
359 Valve #358 100% tumpSum $1550000  $1550000  100% $15500.00 0% $0.00 0% $0.00 0% $0.00  100% $15,500.00
360 Valve #360 100%  LumpSum $12,300.00  $12,30000  100% $12,30000 0% $000 0% $0.00 0% $0.00  100% $12,300.00
361 Vaive #361 100%  LumpSum $1630000  $16300.00  100% $16,30000 0% $0.00 0% $0.00 0% $0.00  100% $16,300.00
362 Valve #362 100%  LumpSum $19,000.00  $18,00000  100% $19,00000 0% $000 0% $0.00 0% $0.00  100% $19,000.00
363 Valve #363 100%  Lump Sum $0.00 $0.00  100% $0.00 0% $0.00 0% $0.00 0% $0.00  100% $0.00
364 Valve #364 100%  LumpSum $15900.00  $15900.00  100% $1590000 0% $000 0% $0.00 0% $0.00  100% $15,900.00
365 Valve #365 100%  LumpSum $16,10000  $1610000  100% $16,10000 0% $0.00 0% $0.00 0% $0.00  100% $16,100.00
366 Valve #366 100%  LumpSum $28400.00  $28400.00  100% $28,40000 0% $0.00 0% $0.00 0% $0.00  100% $26,400.00
367 Valve #367 100%  LumpSum $15500.00  $15500.00  100% $1550000 0% $000 0% $0.00 0% $0.00  100% $15,500.00
368 Valve #368 100%  Lump Sum $0.00 $000  100% $0.00 0% $0.00 0% $0.00 0% $0.00  100% $0.00
369 Valve #369 100%  LumpSum $12,800.00  $12900.00  100% $12,90000 0% $0.00 0% $0.00 0% $0.00  100% $12,900.00
370 Valve #370 100%  LumpSum $25.50000  $25500.00  100% $2550000 0% $0.00 0% $0.00 0% $0.00  100% $25.500.00
371 Valve #371 100%  LumpSum $11,90000  $11,90000  100% $11.900.00 0% $0.00 0% $0.00 0% $000  100% $11.900.00

372 Valve #372 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00
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DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR (BOV-1)
ROSS|I CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

RSN R

DATE

ACCOUNT #
WF-6631
WF-3520
WF-3530

<«

08/26/02

AMOUNT
$292,878.95
(§29,287.90)
(§1,170.00)

ORIGINAL ORIGINAL  AMENDZD AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #373 100%  LumpSum $20,600.00  $20,600.00 100% $20,600.00 0% $0.00 0% $0.00 0% $0.00 100% $20,600.00
Valve #374 100%  LumpSum $12,300.00  $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 0% $0.00 100% $12,300.00
Valve #375 100%  LumpSum $11900.00  $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
Valve #376 100%  LumpSum $1590000  $15,900.00 100% $£15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Vaive #377 100%  LumpSum $26,10000  $26,100.00 100% $26,100.00 0% $0.00 0% $0.00 0% $0.00 100% $26,100.00
Vaive #378 100%  LumpSum $13,70000  $13,700.00 100% $13,700.00 0% $0.00 0% $0.00 0% $0.00 100% $13,700.00
Valve #379 100%  LumpSum $17,20000  $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,200.00
Vaive #380 100%  LumpSum $1250000  $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 0% $0.00 100% $12,500.00
Valve #381 100%  LumpSum $47,90000  $47,900.00 100% $47,900.00 0% $0.00 0% $0.00 0% $0.00 100% $47,900.00
Valve #382 100%  Lump Sum $18,800.00  $18,800.00 100% $18,800.00 0% $0.00 0% $0.00 0% $0.00 100% $18,800.00
Valve #383 100%  LumpSum $12,600.00  $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #384 100%  LumpSum $14900.00  $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00
Vaive #385 100%  LumpSum $1330000  $13,300.00 100% $13,300.00 0% $0.00 0% $0.00 0% $0.00 100% $13,300.00
Valve #386 100%  LumpSum $47,80000  $47,800.00 100% $47,800.00 0% $0.00 0% $0.00 0% $0.00 100% $47,800.00
3:::’;’:“‘“"9 ofOwners 400000 CF. $018  $306,000.00 1,700,000 $306,00000 0 $0.00 0 $0.00 0 $0.00 1,700,000 $306,000.00
Step 6 — Repair Exterior Leakage 048.00 71 680.00 71 00 o
of Fagikent Wedge Vaie 35 EA. $2,048. $71,680. 35 $71,680. $0.00 0 $0.00 0 $0.00 35 $71,680.00
Step 3 - Retirement of Resilient
20 EA. 2,093.00 1,860.00 20 1,860.00 0 X }
Wodge Valve $ $4 $4 $0.00 0 $0.00 0 $0.00 20 $41,860.00
Step 7 - Remove and Replace 6" 650.00 53.000.00 o 0
Resiliert Wedge Vatves 2 EA. $2650.00  $53,000. 20 $53,000.00 000 0 $0.00 0 $0.00 20 $53,000.00
Step 7 - Remove and Replace 8% 20 5 945, 8.900.00 20 00.00
Rectiont Wedge Vahes EA. $2.94500  $58,900. $58,900. 0 $0.00 0 $0.00 0 $0.00 20 $58,900.00
Step 7 - Remove and Replace 66
12 Resliors Wedigo Vales 20 EA $3661.00  $73,220.00 20 $73,220.00 0 $0.00 0 $0.00 i $0.00 20 $73,220.00
Step 5 - Remove and Replace
Vave and Piping Join Botis 18 EA. $2,20000  $39,600.00 18 $39,600.00 () $0.00 0 $0.00 ()} $0.00 18 $39,600.00
'C";n“"r:‘“’s for Cosrosion 95 EA. $1.00 $96500 965 $96500 45 $4600 2 $22.00 24 $2400 918 $919.00
Traffic Control and Protection 100%  Lump Sum $279,37500  $279,375.00 100% $279,375.00 6% $15,783.90 3% $7,691.95 3% $7,891.95 94% $263,581.10
2"::,"‘)’:‘3' Anaodes for Comosion 60 EA $1.00 $60.00 60 $6000 O $000 0 $0.00 0 $0.00 60 $60.00
Repair of Damage to exterior 0 00
couting of prostiass conc pipe 25 SF. $230.00  $57,500. 250 $57,500.00 0 $0.00 ()} $0.00 o $0.00 250 $57,500.00
Granular Foundation Material 1,000 cy. $30.80  $30,800.00 1,000 $30,800.00 ] $000 0 $0.00 0 $0.00 1,000 $30,800.00
Class “SI* Concrete 100 cy. $100.00  $10,000.00 100 $10,000.00 () $0.00 0 $0.00 0 $0.00 100 $10,000.00
Class B Concrele 100 cy. $80.00 $8,000.00 100 $8,000.00 o $0.00 0 $0.00 0 $0.00 100 $8,000.00
Extension Stem 70 EA. $34200  $23,940.00 70 $2394000 7 $2,39400 3 $1,026.00 4 $1,368.00 63 $21,546.00
Valve Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 10 $4,690.00 5 $2,345.00 5 $2,345,00 5 $2,345.00
Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 0 $0.00 0 $0.00 0 $0.00 50 $5,000.00
Pavement, remove & !
replace—portland cement 15 sY. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 6 $1,155.56 0 $0.00 9 $1,844.44
concrete surface
Pavement, remove &
replace—bituminous concrete 15 SY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Rigid Base
Pavement, remove &
replace—biluminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base (B.AM.)
Pavement, remove &
replace—biluminous concrete 15 sy $100.00 150000 15 50000 0
surface-—Flexible Base o : s $1,500. $0.00 ° $0.00 0 $0.00 15 $1,500.00

(Aggregate




DU PAGE WATER COMMISSION

PAYMENT # 2%
WEST TRANSMISSION MAIN (TW-2) DATE 08/27/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $939,303.59
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 76,096.23
WF-3520 ($101,539.98)
WF-3530 ($2,460.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT TOTALS $13,063,604.79 $12,149,744 85 $913,059.84 $4,944,471.13
smzzzzsazszEax
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 433.00 {$25,980.00) 392.00 (823,520.00) 41.00 ($2,460.00)
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRO WV 5/2/00 NOTE. DWC & ABH COSTS ($1,716.00) ($1,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV &/22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) {$3,153.86) $0.00
NET PAYMENT TO CONTRACTOR $13,032,754.83 $12,121,364.99 $911,398.84
ZEEZSREEZSRERS EZETEXTITIITE SXEITITTINEIN
CHANGE ORDER PERCENTAGE 3.04%

STAFF APPROVALS

ENGINEERING

~CCOUNTING




DU PAGE WATER COMMISSION

PRl

f2t)

WEST TRANSMISSION MAIN {Tw-2) DATE 08/27/02
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $939,303.59
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 76.096.23
WF-3520 ($101,539.98)
WF-3530 ($2,460.00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACY CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
® ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
1 48° STEEL PIPE IN TRENCH 49,500.00 L.F. $171.50  $8,489,250.00 49,500.00 $8,489,250.00 44,207.00  $7,581,500.50 40,902.00 $7,014,693.00 3,305.00  $566,807.50 5,293.00 $907,749.50
2 20" STEEL PIPE IN TRENCH 130.00 L.F. $60.00 $7,800.00 130.00 $7.800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 130.00 $7,800.00
3 16° STEEL PIPE IN TRENCH 1500 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) (§150.00)
4 48* STEEL PIPE IN CASING 860.00 L.F. $250.00  $215.000.00 860.00 $215,000.00 866.00 $216,500.00 866.00 $216,500.00 0.00 $0.00 (6.00) ($1,500.00)
5 72° STEEL TUNNEL CASING 71000 t.F. $1,396.00  $991,160.00 710.00 $991,160.00 716.00 $999,536.00 716.00 $999,536.00 0.00 $0.00 (6.00) ($8.376.00)
6 72" STEEL CASING UNDER RAILROAD 150.00 L. F. $1,47800  $221,700.00 150.00 $221,700.00 150.00 $221,700.00 150.00 $221,700.00 0.00 $0.00 0.00 $0.00
7 48 STEEL PIPE CONN. AT BUTTERFIELD RD 1.00 L.S.  $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 1.00 LS. $35,000.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $35,000.00
9 20" CONC PIPE CONN AT KUHN RD 100 L. S $15,000.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $15,000.00
10 DIP SEWER SERVICE REPLACEMENT 525.00 L.F $70.00 $36,750.00 525.00 $36,750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
1" NOT USED
12 8° DIP SEWER REPLACEMENT 12000 L.F. $69.00 $8,280.00 120.00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10* DIP SEWER REPLACEMENT 1,600.00 L.F. $67.22  $107.552.00 1,600.00 $107,552.00 1,157.00 §77,773.54 1,157.00 $77.773.54 0.00 $0.00 443.00 $29,778.46
14 12° DIP SEWER REPLACEMENT 450.00 L. F. $50.40 $22,680.00 450.00 $22,680.00 437.00 $22,024.80 437.00 $22,024.80 0.00 $0.00 13.00 §655.20
15 16* DIP SEWER REPLACEMENT 12000 L. F. $66.40 $7.968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) (§996.00)
16 NOT USED
17 24° DIP SEWER REPLACEMENT 20000 L.F. $230.00 $46,000.00 200.00 $46,000.00 232.00 $53,360.00 232.00 $53,360.00 0.00 $0.00 (32.00) ($7.360.00)
18 30" DIP SEWER REPLACEMENT 30.00 L.F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 350.00 L.F. $60.00 $21,000.00 350.00 $21,000.00 267.00 $16,020.00 267.00 $16,020.00 0.00 $0.00 83.00 $4,980.00
21 15* RCP SEWER REPLACEMENT 21000 L. F. $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18° RCP SEWER REPLACEMENT 50.00 L. F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 40.00 LF. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24° RCP SEWER REPLACEMENT 150.00 LF. $77.20 $11,580.00 150.00 $11,580.00 69.00 $5,326.80 €9.00 $5,326.80 0.00 $0.00 81.00 $6,253.20
25 27" RCP SEWER REPLACEMENT 22000 LF. $75.90 $16,698.00 220.00 $16,698.00 150.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 3000 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
27 48° BUTTERFLY VALVE & VAULT 9.00 EA. $35315.00  $317,835.00 9.00 $317,835.00 7.60 $268,394.00 6.00 $211,890.00 1.60 $56,504.00 1.40 $49,441.00
28 20" BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $20,414.00
29 16° BUTTERFLY VALVE & VAULT 1.00 EA. $19,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1,00 $19,370.00 0.00 $0.00 0.00 $0.00
30 48 ROV BUTTERFLY VALVE & VAULT 100 EA.  $15762000  $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
31 12 BLOW-OFF IN MANHOLE 11.00 EA. $20,000.00  $220,000.00 11.00 $220,000.00 a.55 $171,000.00 735 $147,000.00 1.20 $24,000.00 245 $49,000.00
32 AIR RELEASE VALVE & MANHOLE 8.00 EA. $7.470.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 675 $50,422.50 1.25 $9,337.50 0.00 $0.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 29.00 EA. $8,392.C0  $243,368.00 29.00 $243,368.00 27.00 $226,584.00 21.30 $173,749.60 5.70 $47,834.40 2.00 $16,784.00
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y. $16.50 $1,633,500.00 99,000.00 $1,633,500.00 75,065.00 $1,238,572.50 66,747.00 $1,101,325.50 8,318.00  $137,247.00 23,935.00 $394,927.50
a5 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y. $33.57 $1,369,656.00 40,470.00 $1,358,577.90 32,326.00 $1,085,183.82 32,326.00 $1,085,183.82 0.00 $0.00 8,144.00 $273,394 .08
36 4° BIT.CONC. OVER 6° AGG BASE IN W.CHIC. 8,350.00 S.Y. $1572  $131,262.00 8,350.00 $131,262.00 6,907.00  $108,578.04 6,907.00 $108,578.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y. $0.60 $31,800.00 53,000.00 $31,800.00 13,750.00 $8,250.00 13,750.00 $8,250.00 0.00 $0.00 39,250.00 $23,550.00
38 1-1/2° GRIND AND OVERLAY 53,000.00 S.Y. $540  $286,200.00 §3,000.00 $286,200.00 34,731.00 $187,547.40 34,731.00  $187,547.40 0.00 $0.00 18,269.00 $98,652.60
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.Y. $21.72 $43,005.60 3,180.00 $69,069.60 2,964.00 $64,378.08 2,964.00 $64,378.08 0.00 $0.00 216.00 $4,691.52
40 CONCRETE DRIVEWAY, REM & REPL 2000 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00)
41 STONE DRIVEWAY, REM & REPL 500.00 S.Y. $5.60 $2,800.00 500.00 $2,800.00 124.00 $694.40 124.00 $694.40 0.00 $0.00 376.00 $2,105.60
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 L.F. $17.00 $39,100.00 4,800.00 $81,600.00 5,760.00 $97,920.00 6,760.00 $97.920.00 0.00 $0.00 (960.00) ($16,320.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07 $121,770.00 13,500.00 $149.445.00 10,408.00 $115,216.56 10,408.00 $115,216.56 0.00 $0.00 3.092.00 $34,228.44
44 ASPHALT SHOULDER, REM & REPL 925.00 S.Y $23.07 $21,339.75 925.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 SF. $4.00 $6,520.00 1,630.00 $6,520.00 1,944.00 $7,776.00 1,944.00 $7.776.00 0.00 $0.00 {314.00) ($1,256.00)
46 TOP SOIL & SEEDING 22,520.00 S.Y. $3.80 $85,576.00 22,520.00 $85,576.00 13,936.00 $52,956.80 13,936.00 $52,956.80 0.00 $0.00 8,584.00 $32,619.20
47 TOPSOIL & SODDING 3,370.00 S.Y. $6.45 $21,736.50 7,370.00 $47,536.50 8,189.00 $52,819.05 8,094.00 $52,206.30 95.00 $612.75 (819.00) (85.282.55)
48 SANITARY & STORM MH, REM & REPL 10.00 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
43 CATCH BASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 3000 L.F $30.00 $900.00 210.00 $6,300.00 180.00 $5,400.00 180.00 $5,400.00 0.00 $0.00 30.00 $900.00
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 C.Y. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 L.F. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 100 LS. $362363.00  $362363.00 1.00 $362,363.00 0.81 $293514.03 0.60 $217.417.80 021 $76,096.23 0.19 $68,848.97
55 TRAFFIC CONTROL PROTECTION & SIGNAL 1.00 LS. $273950.00  $273,950.00 1.00 $273,950.00 0.89 $243,815.50 0.83 $227,378.50 0.06 $16,437.00 011 $30,134.50
56 NOT USED
s7 DETECTOR LOOP REPLACEMENT 1,780.00 LF. $18.00 $32,040.00 1,780.00 $32,040.00 568.00 $10,224.00 §68.00 $10,224.00 0.00 $0.00 1,212.00 $21,816.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH, 1.25" GALV. STEEL $32.00 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $28800
60 COND. IN TRENCH, 2" GALV. STEEL 6.00 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. IN TRENCH, 2.5° GALV. STEEL 700 LF $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4" GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 LF. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60



DU PAGE WATER COMMISSION HAYMENI » 25
WEST TRANSMISSION MAIN (TW-2) DATE 08/27/02
ROSSI CONTRACTORS ACCOUNT#  AMOUNT

201 WEST LAKE STREET WF-7500 $939,303.59
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
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64 CUT & SPLICE COND. 1.25° DIA. 1.00 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 25" DIA. 1.00 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66 CUT & SPLICE COND. 4" DIA. 100 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 100 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA. $145.00 $290.00 200 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $290.00
69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255 00 1.00 $255.00 000 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP. TR. SIGNAL INSTALLATION 100 EA.  $19,600.00 $19,600.00 1.00 $19,600.00 000 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19.600.00
7 REM & REINST. EX. MAST ARM ASSEMBLY 100 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 500 EA. $5,000.00 $25,000.00 5.00 $25,000.00 4.00 $20,000.00 4.00 $20,000.00 0.00 $0.00 1.00 $5,000.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 45000 LF. $375 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,090.00 7,060.00 $10,590.00 7,067.00 $10,600.50 6,967.00 $10,450.50 100.00 $150.00 (7.00) {§10.50)
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 92000 SY. $1.50 $1.380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 1900 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $690.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
79 ROCK AT CUUDITCH CHECKS, ER. CONTR 1000 EA. $200.00 $2,000.00 10.00 $2,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $2,000.00
80 & HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 100 LS. $2,700.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,700.00
82 CORROSION MONITOR. & CONTROL SYST. 1.00 LS. $13676500  $136,765.00 1.00 $136,765.00 089  $121,720.85 0.41 $56,073.65 048  $65647.20 0.1 $15,044.15
83 TRENCH WATER CONTROL 100 LS. $77.456.00 $77.456.00 1.00 $77.456 00 0.89 $68,935.84 0.83 $64,288.48 0.06 $4,647.36 0.11 $8,520.16
84A 8" DI PIPE WATERMAIN 1.370.00 LF. $5255 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) ($840.80)
84B  8° GATE VALVE & VAULT 200 EA $2,300.00 $4.600.00 200 $4,600.00 2.00 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $0.00
84C  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 2,00 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00
840  1* SERVICE CONNECTION, LONG 900 EA. $2,000.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
84E 1" SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
B4F & DI PIPE WATERMAIN 1,840.00 LF. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6" DI PIPE WATERMAIN 90.00 LF. $37.60 $3,364.00 90.00 $3,384.00 67.00 $2519.20 67.00 $2519.20 0.00 $0.00 23.00 $864.80
84H 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2,00 $4,600.00 2.00 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $0.00
841 8 GATE VALVE & BOX 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
840 6 GATE VALVE & VAULT 400 EA. $600.00 $2,400.00 4.00 $2,400.00 4.00 $2,400.00 4.00 $2,400.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 500 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1" SERVICE CONNECTION, LONG 1200 EA. $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18.000.00 0.00 $0.00 3.00 $6,000.00
84M ' SERVICE CONNECTION, SHORT 1200 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 2000 LF. $200.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $4,000.00
840  12° DI PIPE WATERMAIN 4,230.00 LF. $6659  $235,145.70 4,230.00 $235,145.70 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $235.145.70
84P 12 GATE VALVE & VAULT 200 EA. $2,500.00 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $5,000.00
84Q  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5.000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $5,000.00
84R  ASPHALT PAVT, REM & REPLCE 140000 S.Y. $34.00 $47.600.00 1,400.00 $47,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $47,600.00
84S 12 DI PIPE WATERMAIN 4,060.00 LF. $46.75  $189,805.00 4,060.00 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,060.00 $189,805.00
84T 12" GATE VALVE & VAULT 1.00 EA, $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
84U FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $5,000.00
84V AUGER FOR INSTALLATION OF MAIN 1500 LF. $200.00 $3,000.00 15.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 15.00 $3,000.00
84W  ASPHALT PAVT, REM & REPLCE 1,500.00 SY. $34.00 $51,000.00 1,500.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $51,000.00
8s STEEL SHEETING LEFT IN PLACE 1,000.00 SF. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $18.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 579.00 $10,422.00
87 CLASS *SI" CONCRETE 20000 CY. $7255 $14,510.00 200.00 $14,510.00 17.00 $1,233.35 17.00 $1,233.35 0.00 $0.00 183.00 $13,276.65
88 CLASS B CONCRETE 30000 C.Y. $61.50 $18,450.00 300.00 $18,450.00 34.00 $2,091.00 34.00 $2,091.00 0.00 $0.00 266.00 $16,359.00
89 LEVELING BINDER 3,000.00 TON $4400  $132,000.00 3,000.00 $132,000.00 1,024.00 $45,056.00 1,024.00 $45,056.00 0.00 $0.00 1,976.00 $86,944.00
90 DIRECT BOND (CORR. CONT.ORG. ITEM 90) 200 EA. $9,000.00 $18,000.00 200 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $18,000.00
91 GROUNDBED DRAIN (COR CONT.DRG. #91) 200 EA.  $11,000.00 $22,000.00 200 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $22,000.00
92 ROCK EXCAVATION 10000 C.. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 62.00 $3,100.00 10.00 $500.00 28.00 $1,400.00
93 PAVT. BASE, REM & REPLACE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 70.00 $2,380.00 70.00 $2,380.00 0.00 $0.00 1.430.00 $48,620.00
94 2 ADDITIONAL BIT. MIX 1.000.00 SY. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95 EXT.PROT.COAT.CONC PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
96 1* TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
98 RELOCATE 2° GAS MAIN 280.00 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 100 EA.  $18,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100  COND. IN TRENCH, 1.25" GALV. STEEL 26000 LF. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00



DU PAGE WATER COMMISSION FATMEI # 2
WEST TRANSMISSION MAIN (TW-2) DATE 08/27/02
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $939,303.59
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 76,096.23
WF.3520  ($101,539.98)
WF-3530 (§2,460.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT uNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
161 COND. IN TRENCH, 1.5" GALV. STEEL 5000 LF. $4.30 $215.00 50,00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2° GALV. STEEL 60.00 L.F. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5* GALV. STEEL 60.00 LF. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104  COND.IN TRENCH, 3 GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND.IN TRENCH, 3.5° GALV. STEEL 60.00 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106  COND IN TRENCH, 4 GALV. STEEL 2000 LF. $1250 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 100 EA. $1,100.00 $1.100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108  DETECTOR LOOP REPLACEMENT 20000 LF. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109  REMOVE EL.CABLE FROM COND.& REINST. 500.00 LF. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 LF. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
COt  TIME EXTENSION - 14 DAYS (PHASE | ONLY)
CO2  SEDIMENT LOGS IN LIEU OF STRAW BALES 000 L.YD $38.61 $0.00 390.00 $15,057.90 217.00 $8,378.37 217.00 $8,378.37 0.00 $0.00 173.00 $6,679.53
CO3  ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 0.00 S.Y. $9.82 $0.00 8,350.00 $81997.00  6907.00  $67,826.74 6907.00  $67.826.74 0.00 $0.00 1,443.00 $14,170.26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 000 LS. $5,400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5.400.00 0.00 $0.00 0.00 $0.00
CO5  ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS—GENEVA TO MAIN ST 0.00 S.Y. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40
2. BIT SHOULDERS-GENEVA TO MAIN ST 000 SY. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13323.70 96200  $13,323.70 0.00 $0.00 38.00 $526.30
CO6  ADD COST-SAWING & PAVT MARKINGS 000 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
CO7  ADD COST-ADJUST HH, CB & SAWCUT CURB 000 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
CO8  CREDIT--66" DIA CASING INSTEAD OF 72° 000 LF. {$10.00) $0.00 860.00 (88,600.00) 866.00 (§8,660.00) 866.00 (§8,660.00) 0.00 $0.00 {6.00) $60.00
CO9  1.ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT-- ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2 R &R FENCE AT MCCORMICK EASEMENT 000 LS. $5.931.20 $0.00 1.00 $5,931.20 1.00 $5.931.20 1.00 $5.931.20 0.00 $0.00 0.00 $0.00
CO11  ADD AIR RELEASE VALVE & MH, ST.39+00 000 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7.470.00
CO12 DI SOLID SLEEVE COUPLING FOR WM REPL. 000 EA. $250.00 $0.00 12,00 $3,000.00 12.00 $3,000.00 12,00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR 000 S.Y. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7,487.20 0.00 $0.00 2,372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA.  $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 100 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.39 $0.00 13,100.00 $5109.00  13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.ORG. 000 LS. $119736.00 $0.00 1.00 $119,736.00 084  $100578.24 076  $90,999.36 0.08 $9,578.88 0.18 $19,167.76
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1°LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 . $17,000.00 34.00 $17,000.00 3400  $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5° SHORT SERVICE 000 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TW - 000 LS.  $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO21  AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
€022  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $0.00 1.00 $4,050.30 075 $3,037.73 0758 $3,037.73 0.00 $0.00 0.25 $1,012.57
2. BOLLARDS AT ROV2 0.00 EA. $850.00 $0.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $2,640.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS.  $35589.70 $0.00 1.00 $35,589.70 075 $26,692.28 075  $26692.28 0.00 $0.00 0.25 $8,897.42
COZ3  INSTALL EIM ACTUATOR AT ROV2 000 LS.  $17.455.00 $0.00 1.00 $17.455.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $17,455.00
CO24  AMEND QTY OF ITEMS 84H & 84J ABOVE
CO PENDING WINFIELD APPROVAL
CO25  AMEND QTY OF ITEMS 39 & 43 ABOVE
CONTRACT SUB-TOTALS $17,476,112.15 $18,008,075.92 $14,515,116.43 $13,499,716.61 $1,015,399.82 $3,492,959.49
=EITESST SIS EEESEERESEESS
RETENTION 10.00% (84,349,971.66) (5101,539.98) $1,451,511.64

($1,451,511.64)
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