
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

AGENDA 
 

ENGINEERING & CONSTRUCTION COMMITTEE 
THURSDAY, AUGUST 8, 2002 

7:00 P.M. 
 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of July 10, 2002 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 1: Boiler Replacement 

B. Change Order No. 2: Boiler Replacement   

C. Change Order No. 5: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) 

D. Change Order No. 13: Contract TW-1 (West Transmission Main) 

V. Partial Pay Request 

A. Progress Payment No. 3: Boiler Replacement Project 

B. Progress Payment No. 1: Contract BOV-1 (Blow Off Valve Repair) 

C. Progress Payment No. 4: Contract MS-13 (Oakbrook Terrace Meter 
Station 17B) 

D. Progress Payment No. 27: Contract TW-1 (West Transmission Main) 

E. Progress Payment No. 24: Contract TW-2 (West Transmission Main) 

F. Quick Response Contracts 

- QRE1-002A (Trench in ¾” Rigid conduit Between Various Buildings 
& Fence & Install Existing Cable 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   

VI. Reduction in Retention 

- Progress Payment No. 9: Contract TE-5 (Corrosion Mitigation System, 72” 
Transmission Main)   

VII. Adjournment 

Board/Agendas/Engineering/Eng0208.doc 



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON JULY 10, 2002 
 
The meeting was called to order at 6:47 P.M.    
 
Committee members in attendance: R. Benson, J. Liljegren, W. Mueller, N. Pollock, J. 
Tenison and M. Vondra (ex officio)  
 
Also in attendance: R. Thorn, G. Wilcox, J. Holzwart, R. Martin, E. Nawrocki, M. Crowley 
(H&K) and D. Eckmann (AB&H) 
 
Commissioner Mueller moved that the Minutes of the June 13, 2002 Engineering 
Committee be approved.  Motion seconded by Commissioner Benson and passed 
unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock and J. Tension 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated July 2, 2002 and Status of Pipeline Construction dated 
July 1, 2002. 
 
Commissioner Mueller moved to recommend to the Commission approval of the 
additional engineering services in the amount of $2,466.18 and approval of Resolution 
R-28-02 during the Omnibus Vote Agenda. 
 

- Alvord, Burdick & Howson, L.L.C., Project No. D0108A, Invoice No. 2002-179 for 
a cost of $2,466.18 

 
Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock and J. Tension 
Nay:  None 
 
Commissioner Benson moved to recommend to the Commission approval of the change 
orders in the amount of $62,366.57 and approval of Resolution R-26-02 during the 
Omnibus Vote Agenda. 
 

A. Change Order No. 2: Contract MS-13 (Oakbrook Terrace Meter Station 17B) 
for a credit of $3,385.24 

 
B. Change Order No. 3: Contract MS-13 (Oakbrook Terrace Meter Station 17B) 

for a credit of $3,480.00 
 

C. Change Order No. 4: Contract MS-13 (Oakbrook Terrace Meter Station 17B) 
for a cost of $452.81 

bob



Minutes 7/10/02 Engineering Meeting 
 
 

 

 
 
 

 
D. Change Order No. 4: Contract SS-3 (DWC/Schaumburg Emergency 

Interconnection) for a cost of $7,930.00 
 

E. Change Order No. 12: Contract TW-1 (West Transmission Main) for a cost of 
$7,110.00 

 
F. Change Order No. 25: Contract TW-2 (West Transmission Main) for a cost of 

$53,739.00 
 
Motion seconded by Commissioner Liljegren and passed unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock and J. Tension 
Nay:  None 
 
Commissioner Mueller moved to recommend to the Commission approval of progress 
payments in the amount of $280,526.74 as part of the Accounts Payable, subject to 
submission of all contractually required documentation.   
 

A. Progress Payment No. 12: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) in the amount of $57,267.90 

B. Progress Payment No. 2: Boiler Replacement Project in the amount of 
$23,692.72 

C. Progress Payment No. 8: Contract TE-5 (Corrosion Mitigation System, 72” 
Transmission Main) in the amount of $47,475.20 

D. Progress Payment No. 23: Contract TW-2 (West Transmission Main) in the 
amount of $152,090.92 

Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock and J. Tension 
Nay:  None 
 
The Committee discussed a memorandum dated June 25, 2002 regarding local 
preferences for engineering firms and contractors.  Board Chairman Vondra requested 
additional information related to this issue.  
 
Commissioner Mueller moved to recommend to the Commission approval of Resolution R-
25-02 subject to Alvord, Burdick & Howson's commitment to utilize qualified local 
subconsultants for Outside Support Services if available at no change in the contract price. 
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Minutes 7/10/02 Engineering Meeting 
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Resolution R-25-02: A Resolution Approving and Ratifying Certain Task Order(s) under a 
Master Engineering Agreement with Alvord, Burdick & Howson, L.L.C. at the July 10, 2002, 
DuPage Water Commission Meeting 
 
Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, J. Liljegren, W. Mueller, N. Pollock and J. Tension 
Nay:  None 
 
The Committee meeting was adjourned at 7:25 P.M.   
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: August 2,2002 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3196 SOUTHWEST TRANSMISSION MAIN 

The pIpe/me is In service. A tentative agreement has been reached with the Contractor 
10 repair or replace the defec1ive 48" ROV at Winfield and Butterfield Rds, This process 
may take 6 to 9 months to complete 

Los! Time Accidents to Date 08I02I02 John Nen Const. Co. - o 

CONTRACT TW-1198 WEST TRANSMISSION MAIN 

Harry W. Kuhn Inc, has completed the pipe instal lation and is performing restoration 
punch liS! Items. The pipeline has been placed into service. 

Lost Time Accidents to Date 08102102 Harry W. Kuhn Inc. - o 

CONTRACT TW-2JOO WEST TRANSM ISSION MAIN 

Rossi Contractors has installed 41 .618 feet of 48" steel pipe to dale with 6,382 feel of 
pipe remaining. ThiS is 83% of the pipe to be installed. 

Lost Time Accidents to Date 08102102 - Rossi Contracting Co. loc. - 0 

CONTRACT TE-S/01 CORROSIQN MITIGATION SYSTEM 

Construction is progressing and is 97, 1°1\. comple te. 

Lost Time Accidents to Date 08102122 - Cleveland Construc~on Co. - 0 

CONTRACT BOV-1 /02 BLOW-OFF VAl Ve IMPROVEMENTS 

ROSSI Con1ractmg Co. Inc. has completed 9 blow-off valves to dale. This is 2.5% of the 
WOI1c 10 be completed. 

Lost Time Accidents 10 Date 08102102 Rossi Contracting Co. Inc. - a 



TO: 

DuPage Water Commission 
MEMORANDUM 

FROM: 

General Manager #t\ 
Robert L Marti'1 

August2,2002 DATE: 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of July were a total of 3.819 billion 
gallons. This represents an average day of 123.2 million gallons per day (MGD), 
which is higher than the July 2001 average day demand of 120.3 MGD. The 
maximum day demand was 140.7 million gallons (July 3,2002), which is lower 
than the July 2001 maximum day of 145.2 million gallons. The minimum day flow 
was 99.4 million gallons. The Commission recorded a total precipitation for the 
month of July of 2.21 inches compared to 1.76 inches for July 2001. 

Construction Overview 

Illinois American Water Company Meter Station 5G, Contract MS-1S 
Contractor has received the building permit from the Village of Glen Ellyn. 

Heating System Replacement Project 
The installation of the hydronic piping continues and the boilers have been 
placed. 

The following are attachments to this memorandum: 
1. DuPage Laboratory Bench Sheet for July, 2002 
2. Water Sales Analysis 01-May-99 to 31-July-02 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm02080201.doc 



EPA0702 

lEXINGTON SUPPLY 

DAY FREE Cl2 TURIBIDITY PO. 

1 
2 
3 
4 
5 _. 

~.- ~- ---

AVG 
MAX 
MIN 

6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

mg/l 
0.69 
0.71 
0.72 
073 
0.74 .. _--_ ... _-_. 
0.74 
0.76 
077 
0.74 
0.72 
0.68 
0.65 
0.68 
0.67 
0.69 
0.64 
0.66 
0.66 
0.68 
0.64 
0.68 
0.62 
0.64 
0.65 
0.66 
0.66 
0.65 
0.67 
0.67 
0.67 
0.67 
0.68 
0.77 
0.62 

-

NTU 
0.11 
0.11 
0.11 
0.11 
0.11 

- .- .. 

0.12 
0.11 
0.13 
0.11 
0.10 
0.10 
0.10 
0.13 
0.11 
0.11 
0.11 
0.11 
0.12 
0.12 
0.10 
0.10 
0.10 
0.10 
0.10 
0.10 
0.13 
0.13 
0.13 
0.10 
0.10 
0.12 
0.11 
0.13 
0.10 

mg/l 
0.50 
0.50 
0.51 
0.51 
0.48 -----
0.50 
0.49 
0.50 
0.48 
0.48 
0.51 
0.51 
0.53 
0.48 
0.49 
0.49 
0.49 
0.51 
0.52 
0.51 
0.48 
0.53 
0.51 
0.49 
0.48 
0.53 
0.48 
0.45 
0.49 
0.48 
0.52 
0.50 
0.53 
0.45 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JULY 2002 

DUPAGE DISCHARGE 

FREE Cl2 TURIBIDITY TEMP pH Fluoride PAC. ANALYST 

mg/l 
0.74 
0.81 
0.83 
0.80 
0.77 

---.--~ ... ,-.---
0.81 
0.82 
0.81 
0.83 
0.83 
0.83 
0.81 
0.80 
0.80 
0.79 
0.79 
0.81 
0.81 
0.81 
0.76 
0.76 
0.79 
0.82 
0.82 
0.81 
0.81 
0.83 
0.80 
0.80 
0.79 
0.78 
0.80 
0.83 
0.74 

NTU of mg/l mgn lBSIMG INT 
0.10 64 7.4 1.2 0.50 0 AM 
0.10 64 7.4 1.2 0.51 0 AM 
0.09 64 7.4 1.2 0.48 0 AM 
0.09 64 7.4 1.1 0.48 0 EM 
0.09 64 7.4 ~,_ .*_.J.J. 0.48 0 EM 

-.~ -~ -.' 
aoc __ "'"'-"----"'-'" __ 

--0 . 
0.09 66 7.4 1.1 0.47 EM 
0.09 66 7.4 1.1 0.47 0 CT 
0.10 67 7.3 1.1 0.47 0 AM 
0.08 67 7.3 1.1 0.47 0 AM 
0.08 67 7.3 1.1 0.49 0 AM 
0.10 68 7.3 1.2 0.45 0 AM 
0.10 67 7.2 1.1 0.45 0 EM 
0.09 70 7.3 1.1 0.45 0 EM 
0.09 71 7.3 1.1 0.45 0 EM 
0.09 72 7.3 1.0 0.46 0 EM 
0.09 72 7.3 1.0 0.49 0 AM 
0.09 73 7.3 1.1 0.49 0 AM 
0.09 73 7.3 1.1 0.49 0 AM 
0.10 74 7.3 1.1 0.45 0 AM 
0.10 74 7.3 1.0 0.45 0 EM 
0.10 74 7.3 1.0 0.45 0 EM 
0.10 74 7.3 1.0 0.45 0 EM 
0.08 73 7.3 1.1 0.45 0 EM 
0.10 73 7.3 1.1 0.43 0 CT 
0.08 74 7.3 1.1 0.47 0 AM 
0.10 74 7.3 1.1 0.47 0 AM 
0.09 73 7.3 1.1 0.42 0 CT 
0.09 72 7.3 1.1 0.48 0 MB 
0.08 72 7.3 1.1 0.48 0 MB 
0.08 72 7.3 1.1 0.49 0 MB 
0.08 72 7.3 1.1 0.43 0 MB 
0.09 70.00 7.32 1.10 0.47 0.00 
0.10 74.00 7.40 1.20 0.51 0.00 
0.08 64.00 7.20 1.00 0.42 0.00 

~ 
MANAGER OF WATER OPERA~ 



DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-Jul-02 

PER DAY AVERAGE 80,198,481 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

----------------- -------- .. ----------........ _-- ---------------------------- --------------- -------------------------- ------------------------- ------------.................. __ .. --------... -............ - ----............ _------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75% 
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50% 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 
Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481 ,365,409 97.37°,1, $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-Ol 2,390,741,000 2,454,238,938 97.41 % $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-Ol 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-Ol 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-Ol 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-Ol 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-Ol 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-Ol 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-Ol 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2.246,511,018 98.50°,1, $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620.422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677 ,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

-------------------------- ---------------------------- --------------- -------------------------- ------------------------- ------------------------ ----------------------- --------------------
TOTALS (1) 300,263,112,000 309,542,038,354 97.00% $400,131,334.28 $322,011,639.34 220,576,243 0.07% 97.07% 

============== ======================== ============== ============== ============= ============= =========== 

(l)-SINCE MAY 1, 1992 
(2) - REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE 

OperationslSpreadsheets\H20SALES.xls 
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CHANGE ORDER 
 

 
THE DU PAGE WATER COMMISSION SHEET  1  OF  2 

 
PROJECT NAME:    Boiler Replacement  CHANGE ORDER NO. 1 

         
LOCATION:             DuPage Pumping Station  

 
CONTRACTOR:       G.F. Connelly Mechanical  DATE: August 1, 2002 
 

 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED: 
 
  Provide a 20 amp, 110-volt circuit from panel LP-H, located approximately 25’ 

west of the unit heater location.  Provide conduit, wiring, surface mounted 
wall thermostat, single pole disconnect switch located at unit heater and all 
terminations.  

 
       B.    REASON FOR CHANGE: 
 

SHU-4 located in the meter shop, is equipped with a three phase 480-volt 
motor.  The proposed intent is to remove this unit heater and install a 
smaller heater that has been removed from the motor room.  The smaller 
heater is equipped with a single-phase 110-volt motor.  
 

C. REVISION IN PRICE:  
 
$435.85 

ATTACHMENTS: 

RFP No. 02.  
 

II.     CHANGE ORDER CONDITIONS:  
 

       1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar days. 

 
       2. Any additional work to be performed under this Change Order shall be 

carried out in compliance with the Contract Specifications for the West 
Transmission Main and revised Contract Drawings attached hereto and 
under the provisions of the Original Contract, including compliance with 
applicable Equipment Specifications, General Specifications, and Project 
Specifications for the same type of work. 

 

 



 SHEET  2  OF  2 

 CHANGE ORDER NO.  1 

 3. This Change Order, unless otherwise provided herein, does not relieve the 
Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

 
4. The Contractor expressly agrees he will place under coverage of his 

Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 

 
 
III. ADJUSTMENTS IN AMOUNT OF CONTRACT:  
 
1. Amount of Original Contract  $ 465,924.00 
 
2. Net Change Due To Previous Change Orders  $            0.00 
 
3. Amount of Contract, Not Including This Change Order  $ 465,924.00 
 
4. Addition to Contract Due To This Change Order  $        435.85 
 
5. Amount of Contract Including This Change Order  $ 466,359.85 

 
  

  
RECOMMENDED FOR ACCEPTANCE: Primera 
 
 BY: ______________________________________            (___________) 
                        Signature of Authorized Representative                       Date 

  
 
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors 
 
 BY:  ______________________________________            (___________) 
  Signature of Authorized Representative                           Date 
 
 
DU PAGE WATER COMMISSION: 
 
 BY:  ________________________________________     (___________)    

       James J. Holzwart                                                      Date 
       General Manager 

 



PRIMERA 

Project Name: 
Project #: 
Date Issued: 
Issued By: 
Contractor: 

DuPage Water Commission 
21196.00 
June 24, 2002 
Andrew J. Sebescak 
G.F. Connelly Mechanical Contractors 

. REQUEST FOR PROPOSAL 

This Request For Proposal is issued to determine the cost of a specific task as defined below. The work 
required by this RFP shall be in accordance with the general requirements of the Contract Documents. 
This document, when signed and approved by the Architect/Engineer and the Owner will become the 
Contractor's Authorization to Proceed. 

Reason for the Change: 

SHU-4 located in the meter shop, is equipped with a three phase 480-volt motor. The proposed intent is 
to remove this unit heater and install a smaller heater that has been removed from the motor room. The 
smaller heater is equipped with a single-phase 11 O-volt motor. 

Description of Change: 

Provide a 20 amp, 11 O-volt circuit from panel LP-H, located approximately 25' west of the unit heater 
location. Provide conduit, wiring, surface mounted wall thermostat, single pole disconnect switch located 
at unit heater and all terminations. 

Provide a labor and material breakdown for all work requested above. 

The attached proposal increases - (decreases) the Base Contract by the amount of : $ 435.85 

Architect/Engineer 
Primera Engineers 

Title: 

By: 

Owner 
DuPage Water Commission 

Title: 

By: 

----------------

Date: 

Date: 



CHANGE ORDER 
 

 
THE DU PAGE WATER COMMISSION SHEET  1  OF  2 

 
PROJECT NAME:    Boiler Replacement  CHANGE ORDER NO. 2 

         
LOCATION:             DuPage Pumping Station  

 
CONTRACTOR:       G.F. Connelly Mechanical  DATE: August 1, 2002 
 

 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED: 
 
  Increase the size of the 208-V single-phase circuit for AC-3 to 50 amps.  The 

existing circuit is 25 amps located in the boiler room panel LP-G circuit no. 30 
& 32.  The circuit feeding AC-2 is located in the same ¾” conduit.  The 
conduit runs through the floor slab to a J-box adjacent to AC-2.  A ½” conduit 
runs from this J-box along the outside wall to AC-3. 

 
  Scope of Work: Re-pull new wire of the proper size from panel LP-G for both 

AC-2 and AC-3.  Provide a 50-amp 2-pole circuit breaker for AC-3.  Re-
terminate to the existing 2-pole 25-amp circuit breaker for AC-2.  

 
       B.    REASON FOR CHANGE: 
 

The maximum amp capacity required for AC-3 has increased due to the 
change from hot water heat to electric heat.  
 

C. REVISION IN PRICE:  
 
$447.35 

ATTACHMENTS: 

RFP No. 03.  
 

II.     CHANGE ORDER CONDITIONS:  
 

       1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar days. 

 
       2. Any additional work to be performed under this Change Order shall be 

carried out in compliance with the Contract Specifications for the West 
Transmission Main and revised Contract Drawings attached hereto and 
under the provisions of the Original Contract, including compliance with 
applicable Equipment Specifications, General Specifications, and Project 
Specifications for the same type of work. 

 



 SHEET  2  OF  2 

 CHANGE ORDER NO.  2 

 3. This Change Order, unless otherwise provided herein, does not relieve the 
Contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

 
4. The Contractor expressly agrees he will place under coverage of his 

Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. 

 
 
III. ADJUSTMENTS IN AMOUNT OF CONTRACT:  
 
1. Amount of Original Contract  $ 465,924.00 
 
2. Net Change Due To Previous Change Orders  $        435.85 
 
3. Amount of Contract, Not Including This Change Order  $ 466,359.85 
 
4. Addition to Contract Due To This Change Order  $        447.35 
 
5. Amount of Contract Including This Change Order  $ 466,807.20 
  

  
RECOMMENDED FOR ACCEPTANCE: Primera 
 
 BY: ______________________________________            (___________) 
                        Signature of Authorized Representative                       Date 

  
 
ACCEPTED: CONTRACTOR: G.F. Connelly Mechanical Contractors 
 
 BY:  ______________________________________            (___________) 
  Signature of Authorized Representative                           Date 
 
 
DU PAGE WATER COMMISSION: 
 
 BY:  ________________________________________     (___________)    

       James J. Holzwart                                                      Date 
       General Manager 

 



PRIMERA 

Project Name: 
Project #: 
Date Issued: 
Issued By: 
Contractor: 

DuPage Water Commission 
21196.00 
June 28, 2002 
Andrew J. Sebescak 
G.F. Connelly Mechanical Contractors 

REQUEST FOR PROPOSAL 

This Request For Proposal is issued to determine the cost of a specific task as defined below. The work 
required by this RFP shall be in accordance with the general requirements of the Contract Documents. 
This document, when signed and approved by the Architect/Engineer and the Owner will become the 
Contractor's Authorization to Proceed. 

Reason for the Change: 

The maximum ampacity required for AC-3 has increased due to the change from hot water heat to 
electric heat. 

Description of Change: 

Increase the size of the 208-V single-phase circuit for AC-3 to 50 amps. The existing circuit is 25 amps 
located in the boiler room panel LP-G circuit no. 30 & 32. The circuit feeding AC-2 is located in the same 
~"conduit. The conduit runs through the floor slab to a J-box adjacent to AC-2. A Yz" conduit runs from 
this J-box along the outside wall to AC-3. 

Scope of Work: Re-pull new wire of the proper size from panel LP-G for both AC-2 and AC-3. Provide a 
50-amp 2-pole circuit breaker for AC-3. Re-terminate to the existing 2-pole 25-amp circuit breaker for AC-
2. 

Provide a labor and material breakdown for all work requested above. 

The attached proposal increases - (decreases) the Base Contract by the amount of: $ 447.35 

Architect/Engineer 
Primera Engineers 

Title: 

By: 

Owner 
DuPage Water Commission 

Title: 

By: 

--------

Date: 

Date: 
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PROJECT NAME:  DWC / Schaumburg            CHANGE ORDER NO.    5       
            Emergency Interconnection 
 
LOCATION:  Roselle, IL     CONTRACT NO. SS-3/00    
 
CONTRACTOR:      Kovilic Construction Co.       DATE:  July 26, 2002 
 
 
1. A. DESCRIPTION OF CHANGES INVOLVED: 
  

Provide additional SCADA system programming for Recirculation Mode. 
  
 B. REASON FOR CHANGE: 
 

Documentation provided by DWC to SCADA subcontractor, in order to program the 
Recirculation Mode operation, required modification and reprogramming to meet the 
design intent of the mode. 
  

 C. REVISION IN PRICE: 
 
  Negotiated price:  
 

$4,640.25 
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II. CHANGE ORDER CONDITIONS: 
 
 1. The Contract completion dates established in the Original Contract or as modified by 

previous Change Orders are hereby by (extended) (reduced)  0 calendar days, 
maintaining the final completion date as July 15, 2002. 

 
 2. Any additional work to be performed under this Change Order shall be carried out in 

compliance with the Specifications included in the preceding Description of Changes 
Involved, with the Supplemental Contract Drawings designated as DWC / Schaumburg 
Emergency Interconnection and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, and 
Project Specifications for the same type of work. 

 
 3. This Change Order unless otherwise provided herein does not relieve the Contractor 

from strict compliance with the guarantee provisions of the Original Contract, particularly 
those pertaining to performance and operation of equipment. 

 
 4. The Contractor expressly agrees that he will place under coverage of his Performance 

and Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
 The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 
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          CHANGE ORDER NO. 5    
 
 
 
III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 
 

1.  Amount of Original Contract $1,476,000.00 

2. Net reduction due to all previous 
Change Orders 
 

 
$26,897.00 

3. Amount of Contract, not including 
this Change Order 
 

 
$1,502,897.00 

 
4. Addition to Contract due this 

Change Order 
 

 
$4,640.25 

 
5. Amount of Contract including this 

Change Order 
 

$1,507,537.25 
 
 
 
RECOMMENDED FOR ACCEPTANCE:                                                                          (                    ) 
           For Alvord, Burdick & Howson,  L.L.C.           Date 
                   Design Engineers 
 
 
ACCEPTED:    CONTRACTOR:        Kovilic Construction Company                          
 
        By:                                                                     (                   ) 
               Signature of Authorized            Date 
                    Representative 
 
 
THE DU PAGE WATER COMMISSION:                                              
     
        By:        (                   ) 
          General Manager         Date 
        
            
 
 
  
 
 
 

Construction\SS-3\SS-3 CO#5.doc 



CHANGE ORDER 
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PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 13 

         
LOCATION:     75TH Street to Diehl Road   CONTRACT NO.  TW-1 

 
CONTRACTOR:   Harry W. Kuhn, Inc.    DATE: July 30, 2002  
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost of providing revised traffic control in Naperville as 

required by the City of Naperville. 
 
2. Additional cost of replacing 42" storm sewer at Book Road and 75th 

Street. 
 
B. REASON FOR CHANGE: 

 
1. The City of Naperville required additional traffic control and 

changeable message boards, and changed the traffic plans twice. 
The City did not allow closing of the streets to though traffic per 
Contract Drawings, requiring additional flaggers for traffic control and 
pavement replacement to be performed in two stages. 

 
2. At Book Road and 75th Street, the pipeline alignment was modified to 

avoid removal of existing traffic signal. As a result replacement of 
existing 42" storm sewer was required and several traffic signal 
related items were not used.  

 
 
C.    REVISION IN PRICE: 
 

Negotiated Price: 
 

Addition: 
 

1.  Additional Traffic Control       1 L.S. @ $73,625.70/LS $73,625.70   
   

2.  42" Sewer Replacement           112.5 LF @ $90.50/LF $10,181.25 
_________ 

Total   $83,806.95 
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  CHANGE ORDER NO. 13 

 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date October 15, 2001. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 
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 CHANGE ORDER NO.  13 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $9,651,519.00 

 
2. Net change due to  

previous Change Orders  No. 1 to 12  
                                                   ($326,038.68) 

 
      3.   Amount of Contract, not including 
            this Change Order $9,325,480.32 
 
       4.   Addition to Contract  

due to this Change Order $83,806.95 
 

5. Amount of Contract including this   
                       Change Order $9,409,287.27 
 
 

 RECOMMENDED FOR ACCEPTANCE: 
 (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
   
ACCEPTED CONTRACTOR: Harry W. Kuhn, Inc. 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
DUPAGE WATER COMMISSION: 

 
BY: (                            ) 
 James J. Holzwart Date 
 General Manager 
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DU PAGE WATER COMMISSION PAYMENT # 3 
BOILER REPLACEMENT AND RELATED CONSTRUCTION WORK ENGINEERING DATE 07130102 

ACCOUNT # AMOUNT 

!\CCOUNTING WF-6622 (CON) 595.26091 
GF CONNELLY MECHANICAL CONTRACTORS INC WF-3520 (RET) (S9.526.09) 
2515 SOUTH WABASH AVE WF·3700 (DED) 50.00 
CHICAGO IL 60616 

ORIGINAL ORIGINAL AMENDED AMEr~DED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

._------_._-----.- ------ -- ------.-.. ------.. _." -- .. ------_._ ...... _._ .. -----.-.--."._--- --_.---_._------------. ... _--------------..... -.. -.-... _. __ ._------_. ._--_._-_._--_ ... ---_ .... _----_. __ ...... __ .... _--_._-----_._---.... ---_ ... _----_._-----.---.-.--------.-----.-._--- .. _ .. -._-.. -... _-------
1 BONDS 10000% lS 56.500.00 S6.5OO.OO 100.00% 56,50000 100 00% 56.500.00 100.00% 56.50000 000% SO.OO 0,00% SO 00 
2 IrlSURArlCE 100.00% LS 57.366.00 57.386.00 100.00% S7,386.00 100.00% S7.366 00 100.00% S7,366.00 0.00% 50,00 0.00% SO,OO 
3 MOBILIZATION 100.00% LS S1.OOO00 S1,000 00 100.00% S1,000.00 100,00% S1.OOO 00 100.00% 51,000.00 0.00% SO.OO 0.00% SO.OO 
4 SHOP DRAWINGS 10000% LS 510.000.00 510,00000 100 00% 510,00000 80,00% 58,00000 5500% $5,50000 25.00% S2,5OO.00 20.00% 52,000,00 
5 RENTAL EQUIPMENT 10000% l.S S6.OOO00 S6,000.00 100.00% 56,00000 85.00% 55,100 00 55.00% 53.300.00 30,00% 51,800,00 15,00% 5900.00 
6 GFCO&P 100,00% lS 545.000.00 545,000,00 100.00% 545,00000 31,00% S13.950.00 11.00% S4,95O.00 20.00% 59,000.00 69.00% 531,05000 
7 MECHANICAL DEMOLITION 100.00% LS S2O.301.00 520,301.00 100.00% S20.301.00 95.00% 519.28595 7500% 515.225.75 2000% 54,06020 500% 51.015.05 
8 GENERAL DEMOLITION 10000% LS 520.000.00 520.000.00 10000% S20,000 00 90.00% S18.OOO 00 60.00% 512,000.00 30.00% 56,000.00 10.00% S2,000 00 
9 CONCRETE 100.00% LS S20.49200 520492.00 100 00% 520.49200 30,00% 5614760 000% 5000 30 00% 56,14760 70.00% 514,344.40 

10 CARPENTRY 100.00% LS 59.491.00 59.491,00 100.00% S9.491 ,00 0.00% SO.OO 0.00% 5000 0.00% SO.OO 100.00% 59,491.00 
11 DRYWALL 100.00% LS 512,343.00 S12,34300 100.00% 512,34300 000% 50.00 0.00% 50.00 0.00% 50.00 100.00% 512,343.00 
12 GLAZING 100.00% LS 5550.00 S55000 100,00% $550.00 0.00% SO 00 0.00% 50.00 0.00% 50.00 100,00% 5550,00 
13 MASONRY 100.00% LS 515.000 00 S15,00000 100.00% S15,000.00 0.00% SO 00 0.00% 50.00 000% SO.OO 100.00% 515,000.00 
14 HM DOORs/FRAMESlHDWE 100,00% LS 56.000.00 S6,00000 100.00% 56,000 00 0.00% 50.00 0.00% SO.OO 0.00% 50,00 100.00% 56,000.00 
15 L1aUID APPLIED FLOORING 100.00% L.S S9,SOD 00 59,500.00 10000% S9,500,00 000% SO 00 0.00% 50.00 0.00% 50.00 100.00% 59,500.00 
16 TERRAZZO 100.00% LS 51,500,00 S1,500.00 100.00% 51,SOD.00 0.00% 50.00 000% 50,00 0.00% SO.OO 100,00% 51.500,00 
17 ROOFING 100.00% LS S2,00000 52,000,00 100.00% 52,00000 0.00% 50.00 0.00% 50.00 0.00% $0.00 100.00% S2,000,00 
18 PAINTING 100.00% LS 513.464,00 S13.464.00 100.00% S13.464,00 0.00% 5000 0.00% SO.OO 000% 50,00 100.00% S13.464,00 
19 VENTILATION 10000% LS S26,170.00 S26.170,00 100.00% 526,17000 0.00% 50.00 0,00% 50.00 0.00% 50,00 100.00% 526,170,00 
20 BOILER FLUES 100.00% l.S 511,800.00 S11,800,00 10000% S11,800,00 0.00% 50.00 0,00% SO.OO 0.00% 50.00 100.00% S11,800.00 
21 CHEMICAL WATER TREATMENT 100.00% LS S800.00 5800.00 100.00% 5800.00 0.00% 5000 0.00% 50.00 0.00% 50,00 100.00% 5800,00 
22 FIRE SUPPRESSION SYSTEM 100.00% l.S 57,400,00 57,400,00 100.00% 57,400.00 0,00% 5000 0.00% $0.00 0.00% $0.00 100.00% 57,400.00 
23 INSULATION 100.00% l.S. $8,000.00 58,000.00 100.00% S8,000.00 0.00% 5000 0.00% 50,00 0.00% $0.00 100.00% 58,000.00 
24 TEMPERATURE CONTROL 100.00% l.S. 545,676,00 545,676.00 100.00% $45.67600 16.00% 57,308.16 0.00% 50,00 16.00% $7,308.16 84.00% 538,367,64 
25 ELECTRICAL 100.00% LS. 527,271,00 527,271.00 10000% 527,271.00 22.33% S6,090.84 4.00% 51,090.64 18.33% 55,000.00 77.67% S21,180.16 
26 PlPEN AL VEs/FITTINGS 100.00% l.S. 520,217,00 $20,217,00 100,00% 520,217.00 35,00% $7,075.95 0.00% $0,00 35.00% $7,075.95 65.00% S13,141.05 
27 PlPENALVE LABOR 100,00% l.S 547,369.00 $47,389.00 100,00% 547,369,00 20.00% 59,473.80 0,00% 50.00 20,00% 59,473.80 80.00% 537,895,20 
28 AHU& PTAC'S 100,00% l.S 515,000.00 515,000.00 100.00% 515,000,00 0.00% SO.OO 0,00% $0.00 0,00% 50,00 100.00% $15,()()(),00 
29 AHUIPTAC LABOR 100,00% L.S. $1,624.00 $1,624,00 100.00% $1,624,00 0.00% $0,00 0,00% $0,00 0,00% $0.00 100.00% $1,624,00 
30 HUMIDIFIER 100,00% l.S. $3,000.00 $3,000,00 100.00% $3,000,00 50.00% $1,500.00 0,00% $0.00 50.00% $1,SOD.00 50,00% 51,500.00 
31 HUMIDIFIER LABOR 100.00% L.S. $1,624,00 $1,624,00 100.00% $1,624,00 10,00% 5162.40 0,00% 50,00 10,00% 5162.40 90,00% 51,461.60 
32 TACO PUMPs/ACC'S 100.00% LS. 53,667.00 $3,867.00 100.00% 53,867.00 50.00% $1,933.50 0,00% SO,OO 50.00% $1,933,50 50,00% $1,933.50 
33 PUMP lABOR 100,00% LS. $2,165.00 $2,165,00 100,00% $2,165,00 10.00% $216,50 0.00% 50,00 10.00% $216.50 90.00% $1,948,50 
34 BOILERS 100.00% L.S. 532,000.00 532,000.00 100.00% $32,000,00 100.00% $32,000.00 0.00% $0,00 100.00% $32,000.00 0.00% 50,00 
35 BOILER LABOR 100.00% L.S. $5,414.00 $5,414,00 100.00% $5,414,00 20.00% $1,082.80 0,00% $0,00 20,00% $1,082.80 80.00% $4,331,20 

CHANGE ORDERS 

C01 0.00% LS. 50,00 $0,00 0,00 SO,OO 0,00 So,oo 0,00 $0.00 0.00 SO.OO 0,00 So.oo 
----------- ---------.---- ------ ------- ----- -----

CONTRACT SUB-TOTALS 5465,924,00 S465,924,00 $152,213.50 $58,952.59 595,260.91 $313,710.50 
============ ============ 

RETENTION 10.000% ($15,221.35) ($5,695.26) ($9,526.09) 515,221.35 
---------- ------- ---------- ---------

CONTRACT TOTALS $136,992,15 $51,257,33 $85,734.82 $328,931.85 

--------- ------------ --------- ============ 

1X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0.00 50.00 0.00 $0.00 0,00 50.00 
--_.---------- ---------------- -------------._-

TOTAL DEDUCTS SO,OO SO.OO $0,00 

------- --------
NET PAYMENT TO CONTRACTOR $138,992,15 551,257.33 $85,734,82 

============ ============ ============ 
CHANGE ORDER PERCENTAGE 0.00% 
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."v/EST ~IoISMISSION MAIN 

HARRY W. KUHN CONST. CO .. INC. 
P.O. BOX 366 
WHEATON, ILLINOIS 60189-0366 

~ITEM 

-~:-------~---------------:-":"':-

~ 48' PIPE IN TRENCH 

(TW-1) 

ORIGINAL 
CONTRACT 
QUANTITY 

2S,458~00 

'15.00 

ORIGINAL 
UNIT CONTRACT 

UNIT PRICE PRICE 

------- -----'" 
l. F. $187.50 $4,773,375.00 
l.F. $500.00 $7,500.00 
C. F. $140.00 $88,480~00 

l. F. '$1,440.00 $593,290.00 
L.F $490.00 $29,400.00 
LF. $1,430.00 $228,800.00 
U'. $330~00 $6,600.00 
L.S. $1;650.00 $1,650.00 

$38.00 $24,890.00 
~"$19.00 $1,045.00 
$22~OO $4,730.00 
$38~OO $20,330~00 

$29.00 $3,045~OO 

$49.00 
$tl7~00 
$82~OO 
$87~00 
$19~OO 
$32000 $2,400.00 
$37:00 ~$2,oM.oo 
$40000 $1,;100,00 
$56~OO $2,520~OO 
$74.00 ",$5,920~QO 

~ .• ~ $S~~OO,.·~~ '.$2,460;00 
~$19,500.00 "C $19,500.00 

".:'.$3$,500.00 $146,000.00 
" $172,000.00 $172,900,00. 

$11.22G.oO '.~';:86,i~.oo 
$5,3<\0.00 $26.700.00 

$12,ea5~00 $189.91!too 
$12~OO ~ $Sga,1\oo 00 
$14~:lO li363,950.oo 
$22.00 
$1Mo 
$52.00 
$18.00 
$0.69 

AMENDED AMENDED 
CONTRACT CONTRACT CURRENT 
QUANTITY PRICE QUANTITY 

----- ----------- ------
25.412.00 $4,764,750.00 25,412.00 

15.00 $7,500.00 15~00 

660.00 $92,400.00 660.00 
440.00 $633,600.00 440.00 

$29,400.00 60.00 
$228,800.00 160.00 

$6,600.00 ~ 20~00 

$1,650.00 ~ 1.00 
$11,324 00 ~98.00 

$570~OO 30.00 
$4,268.00 194~OO 

$18,354.00 4113.QO 
$3,04500 105.00 
$geO~00 20~OO 

$0.00 O~OO 
~$3,772.00 46.00 

$0.00 O~OO 

64600 
20~OO 

30~OO 

44~OO 

40 00 
.'~5~OO 

·O.()Q 

1.00 
4.00 
0~9S 

·SM.12S.00 5.00 
~ $26,100.00 5000 
~$1119,91S.00 15~00 

$513,706. ()O 47,609.00 
$11!l,611~50 U,187.00 
$732,661l~OO 3a,3Q,toO 

$40,478.00 2,1M~00 

$58.1112.00 1,131.00 
$2,311>1,00 13300 

,$15,234~51 22,079.00 
$104,687.BQ ~8,21l4.00 

" $277,alROO 19,1144.00 

PAYMENT # 27 

DATE 07130102 

ACCOUNT # AMOUNT 
WF-7590 $96,116~95 
WF-1398 O~OO 
WF-3520 $90,250.36 
WF-3530 $0.00 

TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

------- ------ -------" ----- --~-- -----~~ --~------

$4,764,750.00 25,412.00 $4,764,750.00 0.00 $0.00 0.00 $0.00 
$7,500.00 15.00 $7,500.00 0.00 $O~OO 0.00 $0.00 

$92,400.00 660.00 $92,400.00 0.00 $0.00 O~OO $0.00 
$633,600.00 440.00 $633,600.00 0.00 $0.00 0.00 $0.00 

$29,400.00 60.00 $29,400.00 ~O.OO $O~OO 0.00 $0.00 
$228,800.00 160.00 $228,800.00 O~OO $0.00 O~OO $O~OO 

$6,600.00 20.00 $6,600.00 0.00 $O~OO O~OO $0.00 
$1,660.00 1.00 $1,650~00 0.00 $O~OO 0.00 $O~OO 

. $11 ,324.00 298~00 $11,324.00 0.00' $O~OO O~OO $0.00 
. $570~00 30.00 $570.00 O~OO $0.00 0.00 $0.00 
$4,268.00 19·1000 $4,268.00 0.00 $0.00 O~OO $O~OO 

$18,354.00 483~OO $18,354.00 O~OO $0.00 0.00 $0.00 
$3,045.00 105.00 $3,045~00 0.00 $O~OO 0.00 $0.00 
$980~OO 20~00 $980.00 O~OO $0.00 0.00 $0.00 

$O~OO O~OO $0.00 O~OO $O~OO O~OO SO.OO 
$3,772.00 46~OO $3,772~00 0.00 $0.00 0.00 $0.00 

$O~OO O~OO $0.00 o~oo $0.00 0.00 $O~OO 

$12,214~00 646.00 $;2,274:00~ (tOO $O~OO 0.00 $O~OO 

$640~OO 20~OO . ~c· $640,00 O~OO $O~OO O~OO $O~OO 

$1,110~OO 30~OO '$1;110:00. ·O~OO $O~OO 0.00 $O~OO 

$1,7S0~OO 44~OO $1,760.60 . 0.00 ,$0.00 O~OO $O~OO 

$2,24000 40~OO $2,240.00. 000 SMO O~OO $O~OO 

$1,350~00 25.00 $1,850.00 O~OO $0.00 0.00 SO.OO 
$0.00 0.00 $0,00 ~ 0.00 $O~OO 0.00 $0.00 

$19,500.00 1~OO $19,500~M MO $0.00 0.00 $000 
$146,OOO~oo 4.00 S146,OOO~OO (tOO $0.00 0.00 $O~OO 

$164,25:>.00 OJ')5 $l64,25S~OO O~()O $0.00 0.06 $S,645~00 

S8il,12G.OO 5.00 $86,125~OO O~OO $0.00 0.00 $11.00 

$2G,700~OO 5~OO $26,100.00 O~OO $O~OO 0.00 $0.00 
$189,975~OQ 15.00 $189,975.00 $0.00 0.00 SO.OO 
$$71,:106.00 47,609.00 $511 ,3OIl~ 00 $0.00 200.00 S2.400~00 

$176,711.50 12,le1.00 $176,711~50 $O~OO 200.00 $2.900.00 
$132,666.00 33,M:l~Oo $732,6e6~OO • M.OD 0,00 $Iloo 
$i0.476~00 2,188.00 $40,418.00 $o~()O 0.00 $000 

$5/1.81200 1.131.00 $58,1I12.Q0 . ~$O.OO O~OO $(\.00 

$2,394.00 1:'13.00 $2.394.00 0.00 $0.00 
O.QO $0.00 
0.00 $0.00 
0.00 $0.00 

$000 
$4,616.01> 
$9,6Q3~ 10 



# 

58 
59 

'60 
61 
62 

,,:63' 
s. 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

HARRY W. KUHN CONST. CO., INC. 
P.O. BOX 366 
WHEA TON, ILLINOIS 60189-0366 

ITEM 

---------------------~---~--~-
DETECTOR LOOP REPLACEMENT 
SJEEL'CONDUIT1-1I4'IN TRENCH. 
REM & REPL CONCRETE HANDHOLE 
REM & REPL EXIST MAST ARM & POLE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATIoN MATERIAL 

(TW-l) 

ORIGINAL 
CONTRACT 
QUANTITY 

---------
100.00 
50.00 

1.00 
1.00 

UNIT 
UNIT PRICE 

---------
l.F. $20.60 
L. F. $11.08 
EA $2,544.00 
EA. $3,032.00 
S.F. $25.00 
C.Y. $32.00 
C.Y. $450.00 
C.Y. $60.00 
L. F, $10.00 
TON $30.00 
C.Y. . $130.00 

$11.50 
$1,740,00 
.$1)0000 

$75,00 
$100 

'$1.00 

ORIGINAL AMENDED . AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 
----.... -----~ --------- --------------

$2,060.00 100.00 $2,060.00 
$554.00 0.00 $0.00 

$2,544.00 0.00 $0.00 
$3,032.00 0.00 $0.00 

$25,000.00 0.00 $0.00 
$54,000.00 932.00 $29,824.00 
$90,000.00 50.00 $22,500.00 
$18,000.00 0.00 $0.00 
$10,000.00 0.00 $0.00 
$90,000.00 0.00 $0.00 

' $13,000.00 16.00 $2,080.00 
$11,250.00 0.00 $0.00 

$3,480.00 2.00 $3,460.00 
$3,400,00 2.00 $3,400.00 

$60,000.00 0.00 $0.00 
5200.00 0:00 $0.00 
Sl00.00 155.00 $155.00 

$0.00 '1.00 $795,00 
SO.O!) 160.00 $136,000.00 
SO.OO 119.00 $110,670.00 
$0.00 1,590.00 $6,932.40 
$0.00 2,154.00 $26,601.90 
$0.00 4.00 $9,420.00 
SO.OO 0,00 $0.00 
$0.00 2,39300 $36,445.39 
$0.00 0.00 $0.00 
$0.00 138.00 317,534.iltl 
$0.00 0.00 $000 
$0,00 
$0,00 

'.10.00 
$0.00 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

--------- ----------- ---------- ----------
.100.00 $2,060.00 100.00 $2,060.00 

0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 

932.00 $29,824.00 932.00 $29,824.00 
0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 

16.00 $2,080.00 16.00 $2,080.00 
0.00 $0.00 OJIO SO.OO 
0.00 $0.00 0.00 $0.00 
000 $0.00 0,00 $0.00 
0.00 $0.00 0.00 $0.00 
0.00 $0.00 0.00 $0.00 

$155.00 155.00 $15500 
$795,00 j,OO $795,00 

$136,000.00 _ HIIWO $136,000.00 
$110,670.00 119.00 $110,670,00 

$6,199.92 1,422.00 $6,199.92 
$26,601.90 2,154,00 $26,601.90 

$9.'12000 4,00 $9,420.00 
$0.00 0,00 $0.00 

$36,445.39 '2,39:3.00 $36,445.39 
$0.00 0.00 

,- $0.00 
$7,534.iltl 138.00 $7,534.80 

$0.00 i),OO $0.00 
$1,44MO Illl,OO $1,440.60 
$4,616.411 ~76.00 $4,61643 

0,00 $0.00 
$13,651.1~ 

$1,701.00 
$M,4~.40 

$2.001.50 
$24,~54.M 

($29,000.00) 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

--------- -----------
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 SO.OO 
0.00 $0.00 
0.00 $0.00 
0.00 $O,Q0 
0.00 $0.00 
'0.00 $0.00 
0.00 $000 
0.00 . $0.00 
0.00 to.OO 
0.00 $0.00 
0.00 $0,00 
0.00 $0.00 
MO So.oO 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 So.oO 
O,QO $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0.00 
0.00 $0,00 
0.00 $0.00 

PAYMENTtI 

"~TE .. 07130102 

ACCOUNTtI 
WF-7590 
WF-l398 
WF-3520 
WF-3530 

CONTRACT 
QUANTITY 

----------
0,00 
0.00 
0.00 
0.00 
0.00 
0.00 

50.00 
0.00 
0.00 
0.00 
0.00 
0.00 
2.00 
2.00 
0.00 

0.00 
lM.oo 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 

1,49'1.00 
7,(11.00 

0.00 
0.00 
0,00 
0.00 
0.00 
0.00 

0.1)0 
0.00 

AMOUNT 
$96,116.95 

0.00 
$90,250.36 

$0.00 

BALANCE 
EXTENSION 

-----------
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$22,500.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$3,480.00 
$3,400.00 

$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 

sn2A8 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$Q.OO 

$4,001.24 
$30.619,96 

$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

SOoO 
$000 



DU PAGl:.: WA II:;:.H ('UMMI~JUN 

WESI, TRANSJ.."f1,llION MAIN 

HARRY W. KUHN CONST. CO., INC. 
P.O. BOX 366 
WHEATON, ILLINOIS 60189-0366 

(TW-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

,AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE 

QUANTITY EXTENSION 
PREVIOUS PAYMENT 

QUANTITY EXTENSION 
THIS PAYMENT 

QUANTITY EXTENSION 

----- ------ ---'-- ---- ------- -----

($23.430.00) 
$0.00 
$0.00 

.390.50 
0.00 

0.00% 

($23,430.00) 
$0.00 
$0.00 

0.00 
0.00 

0.00% 

$0.00 
$0.00 
$0.00 

$186,367.31 

t-'A)M~NI to-

DATE 07/30102 

ACCOUNT # AMOUNT 
WF-7590 $96,116.95 
WF-1398 0.00 
WF-3520 $90,250.36 
WF-353O $0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

------ --------



LJu I I-\L>L .. ,til LI\ vVI .. II,.lh ... ...,IUI j 

WEST TRANSMISSION MAIN . 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

l. F. 
L.F. 
L. F. 
l. F. 

ORIGINAL 
UNIT cONTRACT 

PRICE PRICE 
-------- -_ .... _------

$171.50 $8,489,250.00 
$60.00 $7,800.00 
$50.00 $750.00 

$250.00 $215,000.00 
$1,396.00 $991,160.00 . 

• 51,478.00 $221,700.00 
.540,000.00 $40,000.00 
$35,000.00 $35,000·00 
515,000.00 $15,00COO 

'$70.00 $35,150.00 

AMENDED 
CONTRACT 
QUANTITY 

----------
49,500.00 

130.00 
15.00 

860.00 
710.00 

~. 

AMENDED 
CONTRACT 

PRICE 
-.....;------------

$8,489,250.00 
$7,800.00 

$750.00 
$215,000.00 

·· .. $991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$.15,000.00 

. $36,750.00 

$311,835.00 
$20.414.00 
$19,310.00 

$157,620,00 
$220,000.00 

$59,lBO.00 

CURRENT 
QUANTITY 

---------
40,902.00 

0.00 
18.00 

866.00 
716.00 
150.00 

1.00 
o.od 
0.00 

374.00 

.26700 
205,00' 

0.00 
0.00 

69:00 
190.00 

000 
0.00 
0.00 
1,00 
0.00 
7.35 
6,75 

21.30 

TO DATE 
EXTENSION 

-----------
$7,014,693.00 

$0.00 
$900.00 

$216,500'.00 
$999,536.00 
$221,700.00 
$40,000.00 

$0.00 
$0.00 

$26,180.00 

$2,464.00 
·$li,773.54 
522,024,80 
$8,964.00 

PAYMeNT # 24 

DATE 07/26102 

ACCOUNT # AMOUNT 
WF-7500 $156,966.19 
WF-1398 0.00 
WF-6631 0.00 
WF-3520 ($15,696.62) 
WF-3530 ($480.00) 

PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
-------- ----------- ---------- -------'-~ ----------- ------------

40,407.00 $6,929,800.50 495.00 $64,892.50 8.598.00 $1,474,557.00 

0.00 $0.00 0.00 $0.00 130.00 57,800.00 
18.00 $900.00 0.00 $0.00 (3.00) (SI50.00) 

866.00 $216,500.00 0.00 $0.00 (6.00) ($1,500.00) 
716.00 $999,536.00 0.00 SO.OO (6.00) ($8,376.00) 
150,00 $221,700.00 0.00 $0.00 0.00 $0.00 

1.00 $40,000.00 0.00 50.00 0.00 SO.OO 
0.00 $0.00 0.00 $0.00 1.00 535,000.00 
0.00 $0.00 0.00 $0.00 1.00 $15,000.00 

374.00 $26,180.00 0.00 $0.00 151.00 510,570.00 

36.00 $2.464.00 0.00 $O.DO 84.00 $5,796.00 
1,157.00 $77,773.54 000 $0.00 443.00 $29,778.46 

437.00 $22,024.80 0.00 $0.00 13.00 $655.20 
135.00 $6,964.00 0.00 SO.OO (15.00) ($996.00) 

232.00 $$3,360.00 0.00 $0.00 (32.00) ($7,360.00) 
0.00 So.oO 0.00 SO.OO 30.00 $3.456.00 

261.00 $16,020.00 Q,QO $0.00 83.00 $4,980.00 

205.00 $12,177.00 0.00 SO.OO 5.00 $297.00 
0,00 SO.OO 0.00 $0.00 50.00 S3.2oo00 
0.00 $0.00 0.00 $0.00 40.00 $4.128.00 

69.00 $5,326.80 0.00 $0.00 81.00 $6,253.20 

19000 $14,421.00 0.00 $0.00 30.00 $2,277.00 
0.00 $0.00 0.00 $0.00 30.00 $3.456.00 
5.25 $185,403.75 0.15 $26,486.25 3.00 $105,945.00 
0.00 $0.00 (1,00 $0.00 1.00 $20,414.00 

$19,370.00 0.00 $0.00 0.00 $0.00 
$0.00 $0.00 100 $1(,7,620.00 

$0.00 3.6S ;1$,000.00 
$0.00 1.2S $9,337.50 

SI8,A82.00 7.70 $54,$13.40 
$9,157.$0 32,253.00 $532,174.50 

$0.00 8,144,00 $2n,394.0a 
$0.00 1.44300 $2UoIl396 
$0.00 $23,ilSO.OO 
$MO $98,65260 



# 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CUT &SPLICECOND. 1.25" DlA, 
CUT & SPLIce COND, 2,5" DlA, 
cuT & SPLICE COND, 4" DIA. 
CONCRETE HANDHOLl£, REM & REPL 
cRILL CONCRETE HANDHOLE 
bRILL EXISTING FOUNOATION 
TEMP. TR. SIGNAL INSTALLATION 
REM & REINST, EX,MAST ARM ASSEMBLY 
MAINiENANCE OF EXIST, TR. SIGNAL 
SiL r SE;;DIMENT & EROS. CONTRL 
SILT & EROS, CONTRL 

E~OS.CONTROL 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY 

......... _----_. 
1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
5,00 

'450,00 

UNIT 
UNIT PRICE 

-------
EA. 
EA. 
EA. 
EA. 
EA. 
EA. 
EA. 
EA, 
EA, 
LF, 

ORIGINAL 
CONTRACT 

PRICE 

$180,00 
$190,00 
$300,00 

$1,100,00 
$290,00 
$255.00 

$19,600.00 
$800,00 

$25,000,00 
$1,687,50 
$6,090,00 

$720,60 
$1,380.00 
$1,140.00 
'$690,00 • 

. $2,000,00 

$2,700.00 
$2,700,00 

$136,165,00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1,00 
1.00 
1.00 

10.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$180,00 
$190,00 
$300,00 

$1,100.00 
$290,00 
$255,00 

$19,600,00 
$800,00 

$25,000,00 
$1,687,50 

$10,590,00 
$0,00 

$1,380.00 
$1,140,00 

$690.00 
52,000.00 
$2,700,00 
$2,700,00 

$136,765.00 ' 

$7M56.00 
$71,993,50 

$4,600.00 
So,OOMO 

$18,000.00 
$13,500,00 

CURRENT TODATE 
QUANTITY EXTENSION 

0,00 
0.00 
0.00 
0,00 
0,00 
0,00 
0,00 
0,00 
4.00 
0,00 

. 6,967.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.41 
0.83 

1,386.00 
:2.00 
2.00 
9.00 
!l,bO 

.1,1139.00 
m.oo 
'2.00 
0.00 
MO. _ 
5.00 • 

$0.00 
$0,00 
$0,00 
$0,00 
$0,00 
SO,OO 
$0.00 
$0,00 

$20,000,00 
$0,00 

510,450,50 
'.$0.00 
$0.00 
$0.00 

,$0.00 
$0.00 
$0,00 
$0.00 

$56.013.65 
$64,288.43 
$72,834.30 

$4,600.00 
$0,000.00 

$13,OCO.00 
$9,000.00 

.. $69,146.40 
$2,519.20 

". $4,600.00 
$0.00 

.$2,400.00 
$f2,500.OO 
$18,000.00 
$li'l,OQO.oo 

$0.00 
.$0.00 
$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

--------- --------
0,00 $0.00 
0,00 $0.00 
0,00 $0,00 
0.00 $0,00 
0,00 $0,00 
0,00 $0,00 
0.00 $0,00 
0,00 $0.00 
4,00 $20,000.00 
0,00 so,oo 

6,961,00 $10,450,50 
0.00 $0.00 
0.00 $0,00 
000 $0.00 
0.00 $0.00 

$0.00 
$0.00 
$0.00 

$56,073.65 
$63,513,92 
$72,834.30 

$4,600.00 
55,00Q,00 

$18,000,00 
$9,000.00 

$69,146.40 
$2,519.20 
$4,600,00 

$0.00 
1;2.400,00 

$12,500.00 
$18,000,00 
$15,Ooo,QO 

$0.00 
$0.00 
$0,00 
$0.00 
$0,00 
$0,00 
$0.00 
$O,(}O 
$0.00 
$0.00 
$o.oQ 

$25,5711.00 

PAYMENT # 

-DATE 07/261' 

ACCOUNT # AMOUNT 
WF-7500 $156,966, 
WF-1398 0,1 
WF-6631 0-' 
WF-3520 ($15,696,1 
WF-3530 ($480,1 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

-~------- -----~--~ ------ ----------
0.00 $0,00 1,00 $180,1 
0.00 $0.00 1.00 $190,1 
0,00 $0.00 1.00 $300.1 
0,00 $0,00 1,00 $1,100.1 
0.00 $0,00 2,00 $290.1 
0,00 $0.00 1,00 $255,1 
0,00 $0,00 1.00 $19,600.1 
0,00 $0.00 1,00 $800,( 
0,00 $0.00 1,00 $5,000,( 
0,00 $0,00 450,00 $1,687.! 
0.00 $0.00 93.00 $139,( 
000 $0.00 0.00 $0,( 
0,00 $0.00 920,00 $1,380.1 
0.00 $0.00 19,00 $1,140.1 
0.00 $0,00 46.00 $690.1 
0.00 $0.00 10,00 $<,000,( 
0.00 $0,00 1.00 $2,700,( 
0.00 $0.00 1.00 $2,700.( 
0.00 $0,00 0.59 $80,691.: 
0,01 $714.56 0,17 $13,16H 
0.00 $0.00 (16.00) (SMa.! 
000 $0.00 0.00 $O.C 
0,00 $0.00 0.00 so.e 
0.00 $O,OQ. 0.00 $Q,C 
g,OO So,oo 3.00 
0.00 $0.00 1.00 .... $31,6 
0.00 So.OO 23.00 $864.B 
000 $0.00 0.00 $0.0 
0.00 So.oo 1.00 $8000 
0.00 So.oo 0.00 $0.0 

"0,00 $0.00 0.00 $0.0 
MO $0.00 3.00 $6,000,Q 
000 $0,00 2.00 $$,000.0 
0.00 $0,00 20.00 $4,000,Q 
0.00 $0.00 4,2$0,00 $235,145.7 
0.00 $0.00 2.00 $5,000.0 
0.00 $Q.OO 2.00 M,ooQ,Q 
0.00 $Qoo 1,400.00 ;47,600.0 
0.00 $0.00 4,060.00 $ll\1l.I!OS.O 
0.00 So.oo 1,00 $2,:>00.0 
0.00 $0.00 2,00 $5.000.0 
(},00 $0.00 11'l,00 $~,ooo.o 

0.00 $0.00 1,$00.00 
OM $Q.OO 1,00000 
0.00 $0.00 ~19.00 

0,00 $Q.OO la:l.oo 
0.00 $0.00 ~6e,oO 

0.00 $0,00 l,~76,OO 
(},OO $0.00 2,00 
000 $1),00 2.00 
0.00 $0.00 M.OO 
0,00 $0.00 1,4l0.00 
MO $0,00 325.00 
6.00 $0.00 100,00 
0.00 $0.00 1,000,00 

$0,00 1,00 
$0,00 l!ilI),oo 
$0.00 1.00 
$0,00 250,00 



# 

WEST TRANSMISSION MAIN 

~ RosSI CONTRACTORS 
201 WEST LAKE STREET 
NCRTHLAKE, ILUNCIS 60164 

ITEM 

101 CONDo IN TRENCH,loS'GALVo STEEL 
102 CONDo IN TRENCH, 2' GALVo STEEL 
103 CONDo IN TRENCH, 205' GALVo STEEt 
104 CONDo IN TRENCH, 3' GALVo STEEL 
105: CONDo IN TRENCH, 30S' GALVo STEEL 
l11S CONDo IN TRENCH, 4' GALVo STEEL 

°CONCo HANDHOLE, REM & REPLACE 
DeTECTOR LOOP REPLACEMENT 

o REMOVE EL,CABLE FROM CONDo& REINST: 
TRENCH & BACKFill FOR ELECTo WORK 

,'TIME EXfENSION -14 OAYS(PHASE I ONLY) 
SEDIMENTLOGS IN LIEU OF STRAW BALES 

BIT CONC FOR pAVT IN WoCHICAGO 
NORTH & Sn::HARLEs 
PER DUDOT 

(TW-2) 

o bRIGINAL 
CONTRACT 
QUANTITY UNIT 

50000 LF 
60000 LF 
60000 LF 
60000 LF 

o ~60000 LFo 
20000 LFo 

1000 EAo 
200000 LoF. 

.500000 LFo 
300000 LE 

Loytl 
SoY' 
Ut 

ORIGINAL 
UNIT CONTRACT 

PRICE PRICE 
---~- ---------

$00 $215000 
$4080 $288000 
$1,40 $444000 
$9060 $576000 

$12000 $720000 
$12050 $250000 

$1,100000 $1,100000 
$16000 53,600000 

SL20 o $600000 
$3040 S1,020000 

$:lII.61 $0000 
$9082 $0,00 

' $5,400000 SO,Oo 

AMENDED AMENDED 
CONTRACT CONTRACT CURRENT TO DATE 
QUANTITY PRICE QUANTITY EXTENSION 

.... _---- ---------- ----- ---------
50000 $215000 0000 $0000

0 

60000 $288000 0000 $0000 
60000 $444000 0000 $0000 
60000 $576000 0000 $0000 
60000 5720000 0000 $0000 
20000 $250000 0000 $0000 

1,00 $1,100000 0000 $0000 
200000 $3,600000 0000 $0.00 
500000 $600000 0000 $0000 
30CoOO o $1,020000 0000 $0000 

390000 $15,051,90 217,00 $8,378037 
8,350000 0 $81,997000 6,907000 $67,826]4 

1,00 $5,400000 1,00 $5,400000 

612000 $2,931,60 
962000 $13,323,70 

1000 $2,808011 
1,00 $2,697000 

($8,660,00) 

0:\4000 
1000 
1000 
1,00 

0.75 
0,00 
0075 
0000 

PREVIOUS PAYMENT THIS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

-------- ----- -_ .... _------ -------~--

0000 $0000 0000 $0000 
0000 $0000 0000 $0000 
0000 $0000 0000 $0000 
0000 $0000 0000 $0000 
0000 $0000 0000 $0000 
0000 $0000 0000 $0000 
0000 $0000 0000 $0000 
0.00 $0000 0000 $0000 
0000 $0,00 0000 SOoOO 
0000 $0,00 0000 $0000 

217000 $8,378037 0000 $0000 
6,907000 $61,826074 0,00 $0000 

1000 $5,400000 0000 $0000 

612000 $2,937060 0000 $0000 
962000 $13,323070 0000 SMO 

1,00 $2,8011,17 0.00 $0000 
1.00 $2,697000 0000 $0000 

866000 ($8,660,00) 0000 $0.00 

1000 $5,931020 0.00 SMO 
0000 $(1,00 0000 SMO 

$3,000000 0000 $0000 
$7,487.20 0000 $0000 

$19,221,60 0000 $0,00 
$5,10;1,00 0.00 $0000 

$89.1l0'l,OO 0001 $1,la7.3G 

0000 $0,00 
0000 $0000 
0000 $i)OO 
0000 $0,00 

f-'ArMl:;;NT# 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
oWF-3520 
WF-3530 

CONTRACT 
QUANTITY 

--------
50000 
60000 
60000 
60000 
60000 
20000 

1,00 
200000 
500000 
300000 

173000 
1,443000 

0000 

188.00 
38,00 

0,00 
0:00 

(6,00) 

0,1)0 

1,00 
0.00 

2,372,00 
0000 
OJIO 
0.~4 

OoilO 
0,00 
0000 
0000 

07126102 

AMOUNT 
$156,966019 

0 000 
0000 

($15,696062) 
($480000) 

BALANCE 
EXTENSION 

-----------
$21S000 
$288000 
$444000 
$576000 
S720.oo 
$250000 

$1,100000 
$3,600000 

$600000 
$1,020000 

$6,67953 
$14,170026 

$0000 

$90<40 
$526030 

$000 
$0000 

$6000 

$0.00 
$7,470000 

$0000 
$11,62280 

$000 
$0000 

$26,731'1,64 

$0000 
$O,QO 
$tl,oo 
$0000 



# 

OU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

.. ~ ~~~.~::~~~=:~~~~~:~~~ 
3X' SHORT NCrnCE TRIP TO PKBRG WV 512100 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

HRS. ($60.00) 
HRS. ($60.00) 

ORIGINAL . AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

4)(; LINING PRotlleM TRip TO PKBRG W,J 1lI22'23JOO 
NOTE: DWC /{ ABH COSTS 
NOTE: OWC & ABH COSTS 

AMENDED 
CONTRACT 

PRICE 

3.04% 

CURRENT TO DATE 
QUANTITY EXTENSION 

392.00 ($23.520.00) 
0.00 $0.00 

($1.716.00) 
($3.153.96) 

=e<o=~ ___ 

$12.121.354.99 
=~1;;;:;;;;;;:;;:;;==g 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

384.00 ($23.040.00) 
0.00 $0.00 

($1.716.00) 
($3.153.96) -_ .. _----

$11,9110.565.42 
_~~~~_~:;:o;:.;; 

THIS PAYMENT 
QUANTITY EXTENSION 

8.00 ($480.00) 
0.00 $0.00 

$0.00 
$0.00 

-~"""--~~~ 

$140.789.57 
~- ...... ~:..~ ... "' ... 

PAYMENT # 

DATE. , 

ACCOUNT # 
WF-75oo 
WF-I398 
WF-6631 
WF-3520 
WF-3530 

24 

(l7/2'j102 

AMOUNT 
$156.966.19 

0.00 
0.00 

($15.696.62) 
($480.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 



DU PAGE WATER COMMISSION 

QRE1-002A - TRENCH IN 3/4" RIGID CONDUIT BETWEEN VARIOUS BUILDINGS & FENCE & INSTALL EXISTING CABLE 
ACCT. # WF-6633 
DIVANE BROS. ELECTRIC CO. 
2424 NORTH 25TH AVENUE, P.O. BOX 937 
FRANKLIN PARK, IL 60131-0937 

MON 
06/17/02 

8.00 
2.00 
8.00 
1.00 

242.05 

TUE 
06/18/02 

8.00 

8.00 

100.16 

RfJlED 
DATE:~~ .......... 
AMT:_"~"""""""'~ 
M 

HOURS 
UNITS 

16.00 
2.00 

16.00 
1.00 

RATE 

50.49 
73.61 
48.41 
70.49 

14.69 

I 
EXTENTION FEE AMOUNT 

807.84 
147.22 
774.56 

70.49 
unm.11 40.00% 2,520.15 

242.05 
100.16 
~42.'1 15.00% 393.54 

264.42 
264.42 5.00% _~..:2;.;..77;.;..64~ 

3,191.33 
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