
TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Chairman and Commissioners 

Robert L. Martin, P.E. 
General Manager 

June 8,2004 

Supplemental Board Meeting Information 

Attached is the following supplemental information for the June 10, 2004 
Commission meeting: 

1. Revised Engineering Committee Agenda adding "Progress Payment No. 
36 for Contract TW-2." 

2. Progress Payment No. 36 for Contract TW-2. This is the payment for the 
pipe settlement agreement that was approved as Change Order No. 43 by 
Resolution R-20-04 at the May 13, 2004 Commission Meeting. 

3. Revised Accounts Payables to include payment to Progress Payment No. 
36 to Rossi Contractors 

4. Revised Vendor Volume 
5. Revised Finance Committee Agenda adding "Local Investment Program -

Request to Participate." 
6. Request by United Community Bank dated June 1, 2004 to participate in 

the Local Investment Program. The Commission has designated $26.5 
million dollars to invest in banks owned locally within DuPage County. If 
the Finance Committee concurs, staff will contact PMA, the Commission's 
local invest program financial consultant, to review the financial strength of 
United Community Bank. Based upon the results of this review, staff will 
recommend to the Board whether the local investment program should be 
expanded to include United Community Bank. 

7. Greenberg Traurig Invoice No. 1213844. A copy of this invoice was 
inadvertently omitted from the board package. 

8. Memorandum dated June 8, 2004, from the General Manager Regarding 
Responses to Chairman Vondra's letter about Contract TW-3 

Notes: 
1. Please note that the Request for Board Action states that Resolution R-

32-04 is listed on the Omnibus Vote Requiring Super-Majority or Special 
Majority Vote. The item is actually listed on Omnibus Vote Requiring 
Majority Vote. 
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DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2004 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, JUNE 10,2004, 
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED 
JUNE 2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 

AGENDA 
REVISED 

ENGINEERING COMMITTEE 
THURSDAY, JUNE 10, 2004 

7:00 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 

R. Ferraro (designated) 

II. Approval of Minutes for Committee Meeting of May 13, 2004 

III. Report of Status of Construction/Operations 

IV. Status Report of Contract TW-3 

- Phase 1 - Stearns Road (pipe under roadway improvement) 

V. Change Orders 

- Change Order NO.5: Contract TIB-1 (Inner Belt Transmission Main) 

VI. Partial Pay Request 

A. Progress Payment No. 22: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No.2: Contract TIB-1 (Inner Belt Transmission Main) 

C. Progress Payment No. 36: Contract TW-2 (West Transmission Main) 

D. Quick Response Contract 

1. QRE1-007A - Replace Service at 229 Middaugh due to Ground 
Settling 

VII. Darien Drainage Issue 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



Engineering Committee 

VIII. Other 

IX. Adjournment 
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# 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 

NORTHLAKE, ILLINOIS 60164 

ITEM 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

---- --------------------
CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-DWC 
3X SHORT NOTICE TRIP TO PKBRG WV 512100 
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

2.90% 

$17,476,112.15 

HRS. ($60.00) 
HRS. ($60.00) 

NOTE: DWC & ABH COSTS 
NOTE: DWC & ABH COSTS 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

$18,307,440.77 

4.76% 

PAYMENT # 36 

DATE 06/07/04 

ACCOUNT # AMOUNT 
WF-7500 $330,000.00 
WF-1398 0.00 
WF-6631 0.00 
WF-3520 ($9,567.01) 
WF-3530 $0.00 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

----- ----- -----------
$17,625,874.00 $17,295,874.00 $330,000.00 $681,566.77 

($510,990.90) ($501,423.89) ($9,567.01) $510,990.90 

$17,114,883.10 516,794,450.11 $320,432.99 $1,192,557.67 

565.00 ($33,900.00) 565.00 ($33,900.00) 0.00 $0.00 
0.00 $0.00 0.00 $0.00 0.00 $0.00 

($1,716.00) (51,716.00) $0.00 
($3,153.96) ($3,153.96) $0.00 

517,076,113.14 $16,755,680.15 $320,432.99 
============= ============= ============= 

STAFF APPROVAL 
; ENGINEERING 



# 

4 
5 
6 
7 
8 
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10 
11 
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14 
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62 
63 
64 
65 
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67 

68 
69 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 

201 WEST LAKE STREET 
NORTHLAKE, IlliNOIS 60164 

ITEM 

48" STEEL PIPE IN TRENCH 

20" STEEL PIPE IN TRENCH 
16" STEEL PIPE IN TRENCH 
48" STEEL PIPE IN CASING 
72" STEEL TUNNEL CASING 
72" STEEL CASING UNDER RAILROAD 
48' STEEL PIPE CONN. AT BUTIERFIELD RD 

42" CONC PIPE CONN - GREAT WEST TRAIL 
20" CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8" DIP SEWER REPLACEMENT 
10" DIP SEWER REPLACEMENT 
12" DIP SEWER REPLACEMENT 
16" DIP SEWER REPLACEMENT 

NOT USED 
24" DIP SEWER REPLACEMENT 
30" DIP SEWER REPLACEMENT 

NOT USED 
12" RCP SEWER REPLACEMENT 
15" RCP SEWER REPLACEMENT 
18" RCP SEWER REPLACEMENT 
21" RCP SEWER REPLACEMENT 
24" RCP SEWER REPLACEMENT 
27" RCP SEWER REPLACEMENT 
30" RCP SEWER REPLACEMENT 
48" BUTIERFL Y VALVE & VAULT 
20" BUTIERFLY VALVE & VAULT 
16" BUTIERFL Y VALVE & VAULT 
48' ROV BUTIERFLY VALVE & VAULT 
12" BLOW-OFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1-1/2" GRIND AND OVERLAY 
ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
CURB & GUTIER REMOVE & REPLACE 
AGG. SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER, REM & REPL 
SIDEWALK, REM & REPL 
TOP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH, REM & REPL 
CATCH BASIN, REM & REPL 

INLET, CURB OR GUTIER REM & REPL 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & DISP. OF PETRO. CONT. SOIL 
MOD. TO PIPELAYING DUE TO CO NT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH, 1.25" GALV. STEEL 
CONDo IN TRENCH, 2" GAL V. STEEL 
CONDo IN TRENCH, 2.5" GALV. STEEL 
CONDo IN TRENCH, 4" GALV. STEEL 
REM. & REINST. ELECT. CABLE FROM COND 
CUT & SPLICE CONDo 1.25" DIA. 
CUT & SPLICE CONDo 2.5" DIA. 
CUT & SPLICE CONDo 4" DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANDHOLE 
DRILL EXISTING FOUNDATION 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49,500.00 L. F. 

130.00 L.F. 
15.00 L. F. 

660.00 L. F. 
710.00 L. F. 
150.00 L. F. 

1.00 L. S. 
1.00 L.S. 
1.00 L. S. 

525.00 l. F. 

120.00 L. F. 
1,600.00 L. F. 

450.00 l. F. 
120.00 L. F. 

200.00 L. F. 
30.00 L. F. 

350.00 l. F. 
210.00 L. F. 

50.00 l. F. 
40.00 L.F. 

150.00 L.F. 
220.00 L.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
8.00 EA. 

29.00 EA. 
99,000.00 C.Y. 
40,800.00 S. Y. 

8,350.00 S. Y. 
53,000.00 S. Y. 
53,000.00 S.Y. 

1,980.00 S.Y. 
20.00 S.Y. 

500.00 S. Y. 
2,300.00 L.F. 

11,000.00 S.Y. 
925.00 S.Y. 

1,630.00 S.F. 
22,520.00 S.Y. 

3,370.00 S.Y. 
10.00 EA. 

1.00 EA. 
33.00 EA. 
30.00 l. F. 

10,925.00 C.Y. 
2,300.00 L.F. 

1.00 L.S. 
1.00 L.S. 

1,780.00 L.F. 
245.00 L.F. 
532.00 L. F. 

6.00 l.F. 
7.00 L.F. 

11.00 L.F. 
1,378.00 L.F. 

1.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

2.00 EA. 
1.00 EA. 

UNIT 
PRICE 

5171.50 

$60.00 
$50.00 

$250.00 
$1,396.00 
$1,478.00 

$40,000.00 
$35,000.00 
$15,000.00 

$70.00 

$69.00 

$67.22 
$50.40 
$66.40 

$230.00 
S115.20 

$60.00 
S59.40 
564.00 

5103.20 
$77.20 
$75.90 

$115.20 
$35,315.00 
$20,414.00 
$19,370.00 

5157,620.00 
$20,000.00 

$7,470.00 
S8,392.OO 

$16.50 
533.57 
$15.72 

$0.60 
$5.40 

$21.72 
$31.00 

$5.60 
$17.00 
$11.07 
$23.07 

$4.00 
$3.80 
$6.45 

$2,100.00 
$2,300.00 

S750.00 
$30.00 

$1.00 
$16.85 

$362,363.00 
$273,950.00 

$18.00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
$1.20 

$180.00 
$190.00 
$300.00 

$1,100.00 
$145.00 
$255.00 

ORIGINAL 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 

$107,552.00 
$22,680.00 

$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,369,656.00 

$131,262.00 
$31,800.00 

$286,200.00 
$43,005.60 

$620.00 
$2,800.00 

$39,100.00 
$121,770.00 

$21,339.75 
$6,520.00 

$85,576.00 
$21,736.50 
$21,000.00 

$2,300.00 
$24,750.00 

$900.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

$180.00 
$190.00 
$300.00 

$1,100.00 

$290.00 
$255.00 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 

130.00 
15.00 

860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1,600.00 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 

30.00 
9.00 

1.00 
1.00 
1.00 

11.00 
8.00 

29.00 
99,000.00 
40,338.00 

8,350.00 
53,000.00 
53,000.00 

3,180.00 
20.00 

500.00 
5,800.00 

13,500.00 
925.00 

1,630.00 
22,520.00 

7,370.00 
10.00 

1.00 
33.00 

210.00 
10,925.00 

2,300.00 
1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378.00 

1.00 
1.00 
1.00 
1.00 

2.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 

$107,552.00 
S22,680.00 

S7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12.474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
S19,370.00 

S157,620.00 
$220,000.00 

559,760.00 
$243,368.00 

51.633,500.00 
$1,354,146.66 

$131,262.00 
$31,800.00 

$286,200.00 
$69,069.60 

$620.00 
$2,800.00 

$98,600.00 
$149,445.00 

$21,339.75 
$6,520.00 

$85,576.00 
$47,536.50 
$21,000.00 

$2,300.00 
$24,750.00 

$6,300.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

$180.00 
$190.00 
$300.00 

$1,100.00 

$290.00 
5255.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

48,914.00 

115.00 
18.00 

866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

488.00 

135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
1.00 
9.50 
8.00 

30.00 
88,906.00 
44,087.00 

6,907.00 
21,784.00 
58,657.00 

3,289.00 
24.00 

207.00 
6,619.00 

15,051.00 
962.00 

1,944.00 
27,024.00 

8,840.00 
0.00 
1.00 
5.00 

230.00 
0.00 
0.00 
0.97 
0.99 

1,342.00 
240.00 
460.00 

000 
0.00 
0.00 

340.00 
0.00 
0.00 
0.00 
0.00 

000 
0.00 

$8,388,751.00 

$6,900.00 
$900.00 

S216,500.00 
5999,536.00 
5221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
S26,180.00 

$2,484.00 
$77,773.54 
524,595.20 

$8,964.00 

$54,740.00 
$0.00 

$19,140.00 
$12,177.00 

SO.OO 
$0.00 

$8,723.60 
$14,421.00 

$0.00 
$301,943.25 

$20.414.00 
S19,370.00 

$157,620.00 
$190,000.00 

$59,760.00 
$251,760.00 

S1,466,949.00 
S1,480,OOO.59 

S108,578.04 
S13,070.40 

$316,747.80 
S71,437.08 

S744.00 
$1,159.20 

S112,523.00 
S166,614.57 

$22,193.34 
S7,776.00 

S102,691.20 
S57,018.00 

SO.OO 
S2,300.00 
$3,750.00 
S6,900.00 

SO.OO 
$0.00 

S351 ,492. 11 
$271,210.50 

S24,156.00 
S960.00 

S1,840.00 
SO.OO 
$0.00 
$0.00 

$408.00 
SO.OO 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

48,914.00 

115.00 
18.00 

866.00 
71S.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

238.00 

0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
1.00 
9.50 
8.00 

30.00 
88,906.00 
44,087.00 

S,907.00 
21,784.00 
58,657.00 

3,289.00 
24.00 

207.00 
6,619.00 

15,051.00 
962.00 

1,944.00 
27,024.00 

8,840.00 
0.00 
1.00 
5.00 

230.00 
0.00 
0.00 
0.97 
0.99 

1,342.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 
0.00 
0.00 
0.00 
0.00 

0.00 
000 

S8,388,751.00 

$6,900.00 
S900.00 

$21S,500.00 
S999,536.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$2S, 180.00 

$2,484.00 
$77,773.54 
$24,595.20 

$8,964.00 

$54,740.00 
$0.00 

$19,140.00 
$12,177.00 

$0.00 
$0.00 

$8,723.60 
$14,421.00 

SO.OO 
$301,943.25 

$20.414.00 
$19,370.00 

$157,620.00 
$190,000.00 

$59,7S0.00 
$251,760.00 

$1,466,949.00 
$1,480,000.59 

$108,578.04 
$13,070.40 

$316,747.80 
$71.437.08 

$744.00 
$1,159.20 

$112,523.00 
$166,614.57 

$22,193.34 
$7,776.00 

S102,691.20 
S57,018.00 

SO.OO 
S2,300.00 
$3,750.00 
$6.900.00 

SO.OO 
$0.00 

S351,492.11 
$271,210.50 

S24,156.00 
$960.00 

$1,840.00 

SO.OO 
$0.00 

SO.OO 
$408.00 

50.00 
SO.OO 
SO. 00 
SO.OO 

SO.OO 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 

000 
0.00 

0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
000 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

SO.OO 

SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 

SO.OO 
$0.00 
$0.00 

SO.OO 

SO.OO 
$0.00 
SO.OO 
SO.OO 

$0.00 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 
$0.00 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
50.00 
SO.OO 
$0.00 
SO.oo 
SO.OO 
SO.OO 
$0.00 
SO.OO 
50.00 
SO.oo 

$0.00 
50.00 
$0.00 
$0.00 
$0.00 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 

SO.OO 
SO.OO 

DATE 

ACCOUNT # 
WF-7500 
WF·1398 
WF-6631 
WF-3520 
WF-3530 

06/07/04 

AMOUNT 
$330,000.00 

0.00 
000 

($9,567.01) 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

586.00 

15.00 
(3.00) 
(6.00) 
(S.OO) 
0.00 
0.00 
0.00 
0.00 

151.00 

84.00 
443.00 
(38.00) 
(15.00) 

(38.00) 
30.00 

31.00 
5.00 

50.00 
40.00 
37.00 
30.00 
30.00 

0.45 
0.00 
0.00 
0.00 
1.50 
0.00 

(1.00) 
10,094.00 
(3,749.00) 
1,443.00 

31,216.00 
(5,657.00) 

(109.00) 
(4.00) 

293.00 
(819.00) 

(1,551.00) 
(37.00) 

(314.00) 
(4,504.00) 
(1,470.00) 

10.00 
0.00 

28.00 
(20.00) 

10,925.00 
2,300.00 

0.03 
0.01 

438.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1,038.00 

1.00 
1.00 
1.00 
1.00 

2.00 
1.00 

$100,499.00 

$900.00 
($150.00) 

($1,500.00) 
($8,376.00) 

$0.00 
SO.OO 
SO.OO 
$0.00 

S10,570.00 

$5,796.00 

S29,778.46 
(51,915.20) 

(S996.00) 

($8,740.00) 
$3,456.00 

$1,860.00 
5297.00 

$3,200.00 
$4,12B.00 
S2,856.40 
$2,277.00 
S3,456.00 

$15,891.75 
SO.oo 
SO.OO 
SO.oo 

530,000.00 
SO.OO 

($8,392.00) 
5166,551.00 

(S125,853.93) 
$22,683.96 
S18,729.60 

(S30,547.80) 
(S2,367.48) 

(5124.00) 
S1,640.80 

($13,923.00) 
($17,169.57) 

($853.59) 
(S1,256.00) 

(517,115.20) 
($9,481.50) 
$21,000.00 

SO.OO 
$21,000.00 

($600.00) 
S10,925.00 
$38,755.00 
$10,870.89 

$2,739.50 

$7,884.00 
520.00 

$288.00 
S30.00 
S56.00 

$143.00 
S1,245.60 

S180.00 
$190.00 
$300.00 

$1,100.00 

5290.00 
S255.00 



# 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 

201 WEST LAKE STREET 

NORTHLAKE, ILLINOIS 60164 

ITEM 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 

PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
---- ----- ----------- ---------- ----- ----------------

70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
B4B 

84C 
84D 
B4E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 

90 
91 
92 
93 

94 
95 

96 
97 
98 
99 
100 
101 

102 
103 
104 

105 
106 
107 
108 
109 
110 
C01 
C02 
C03 
C04 
C05 

TEMP, TR. SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR. SIGNAL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS. CONTROL 
EXCELSIOR BLANKET, EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR. 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CUUDITCH CHECKS, ER. CONTR 
8' HIGH METAL SHELF, REM & REINSTALL 

GROUP OF 4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR. & CONTROL SYST. 
TRENCH WATER CONTROL 
8" DI PIPE WATERMAIN 
8" GATE VALVE & VAULT 

FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION, LONG 
1" SERVICE CONNECTION, SHORT 
8" DI PIPE WATERMAIN 
6" DI PIPE WATERMAIN 
8" GATE VALVE & VAULT 
8" GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
AUGER FOR INSTALLATION OF MAIN 
12" DI PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT, REM & REPLCE 
12" DI PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INSTALLATION OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS ·SI" CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 

DIRECT BOND (CORR. CONT.DRG. ITEM 90) 
GROUNDBED DRAIN (COR.CONT.DRG. *91) 
ROCK EXCAVATION 

PAVT, BASE, REM & REPLACE 
2" ADDITIONAL BIT. MIX 

EXT,PROT.COAT.CONC.PIPE SECTIONS 
1" TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCATE 2" GAS MAIN 
CAST-IN-PLACE CONC.VAULT FOR ROV 6 
COND, IN TRENCH, 1,25" GALV. STEEL 
CONDo IN TRENCH, 1,5" GALV, STEEL 
COND, IN TRENCH, 2" GALV. STEEL 
CONDo IN TRENCH, 2.5" GALV. STEEL 
CONDo IN TRENCH, 3' GALV. STEEL 
COND, IN TRENCH, 3.5" GALV. STEEL 
CONDo IN TRENCH, 4' GALV. STEEL 
CONC, HANDHOLE, REM & REPLACE 
DETECTOR LOOP REPLACEMENT 

REMOVE EloCABLE FROM COND.& REINST. 
TRENCH & BACKFILL FOR ELECT. WORK 
TIME EXTENSION - 14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADO 3" BIT CONC FOR PAVT IN W.CHICAGO 
ADD COST-CASING @ NORTH & ST.CHARLES 
ADO PAVT THICKNESS PER DUOOT 
1. BIT DRIVEWAYS-GENEVA TO MAIN ST 

1.00 EA. 
1.00 EA. 
5.00 EA. 

450.00 loF. 
4,060.00 loF. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 

1.00 loS. 
1.00 loS. 
1.00 loS. 
1.00 loS. 

1,370.00 loF. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1,B40.00 loF. 
90.00 loF. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 loF. 

4,230.00 loF. 
2.00 EA. 
2.00 EA. 

1,400.00 S.Y. 
4,060.00 loF. 

1.00 EA. 
2.00 EA. 

15.00 loF. 
1,500.00 S.Y. 
1,000.00 S.F. 
2,000.00 C.Y. 

200.00 C.Y. 
300.00 C,Y. 

3,000.00 TON 

2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1,500.00 S.Y. 
1,000.00 S.Y. 

100.00 EA. 
1,000.00 loF. 

1.00 EA. 
280,00 loF. 

1.00 EA. 
250.00 L.F. 

50.00 loF. 
60.00 loF. 
60.00 loF. 
60.00 loF. 
60,00 loF. 
20.00 loF. 

1.00 EA. 
200.00 loF. 
500.00 loF. 
300.00 loF. 

0.00 loYD 
0.00 S.Y. 

000 loS. 

0,00 S,Y. 

S19,600.00 
S800.00 

S5,OOO.00 
S3.75 
S1.50 
S8.00 
S1.50 

S60.00 
S15.00 

S200.00 
S2,700.00 
S2,700.00 

S136,765.00 
S77,456.00 

S52.55 
S2,300.00 
$2,500.00 
$2,000.00 
$1,500.00 

$37.60 
$37.60 

$2,300.00 
$800.00 
S600.00 

$2,500.00 
$2,000.00 
$1,500.00 

S200.00 
$55.59 

S2,SOO.00 
$2,500.00 

$34.00 
$46.75 

$2,500.00 
$2,500.00 

$200.00 
$34.00 
$40.00 
$18.00 

$72.55 
$61.50 
$44.00 

$9,000.00 

$11,000.00 
$50.00 
$34.00 

$9.00 
S520.00 

S30.00 
$2,500.00 

$50.00 
S18,700.00 

S3.90 
S4.30 
$4.BO 
$7.40 
S9.60 

S12.00 
$12.50 

$1,100.00 
$18.00 

$1.20 
$3.40 

$38.61 
S9.82 

$5,400.00 

$480 

S19.600.00 
$800.00 

$25,000.00 
S1,687.50 
S6,090.00 

$720.00 
$1,380.00 
S1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

S136,765.00 
$77,456.00 

$71,993.50 
$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
S69,184.00 

$3,384.00 
$4,600.00 

$800.00 
$2,400.00 

$12,500.00 
S24,OOO.00 
$18,000.00 

S4,OOO.00 
- $235,145.70 

$5,000.00 
$5,000.00 

$47,600.00 
$189,805.00 

$2,500.00 
$5,000.00 
$3,000.00 

$51,000.00 
$40,000.00 
$36,000.00 
$14,510.00 

$18,450.00 
$132,000.00 

S1B,ooo.00 
$22,000.00 

$5,000.00 
$51,000.00 

$9,000.00 

S52,ooo.00 
$30,000.00 

$2,500.00 
$14,000.00 
S18.700.00 

S975.00 
$215.00 
$288.00 
$444.00 
$576.00 
S720.00 
S250.00 

$1,100.00 
$3,600.00 

$600.00 
S1,020.00 

$0.00 
$000 
$0.00 

$0.00 

1.00 
1.00 
5.00 

450.00 
7,060.00 

0.00 
920.00 

19.00 
46.00 
10.00 

1.00 
1.00 
1.00 
1.00 

1,370.00 
2.00 

2.00 
9.00 
9.00 

1,840.00 
90.00 

4.00 
1.00 
2.00 
5.00 

12.00 
12.00 
20.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
2,000.00 

200.00 
300.00 

3.000.00 
2.00 
2.00 

100.00 
1,500.00 
1,000.00 

100.00 
1,000.00 

1.00 
280.00 

1.00 
250.00 

50.00 
60.00 
60.00 
60.00 
60,00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
B,350.00 

1.00 

800.00 

$19,600.00 

S800.00 
$25,000.00 

$1,687.50 
S10,590.00 

$0.00 
S1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 

$71,993.50 
$4,600.00 

$5,000.00 
$18,000.00 
$13,500.00 
$69,184.00 

$3,384.00 
$9,200.00 

$800.00 
S1,200.oo 

$12,500.00 
S24,OOO.00 
$18,000.00 
$4,000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 

S40,OOO.00 
$36,000.00 
$14,510.00 
$18,450.00 

S132,OOO.00 
S18,OOO.00 
S22,OOO.00 

S5,OOO.00 
S51,OOO.00 

$9,000.00 
$52,000.00 
$30,000.00 

$2,500.00 
$14,000.00 
S18,700.00 

S975.00 
$215.00 
$288.00 
$444.00 
S576.OO 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$15,057.90 
S81,997.00 

$5,400.00 

$3,840.00 

CURRENT TO DATE 

QUANTITY EXTENSION 

0.00 
0.00 
5.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
29.00 
50.00 

2.244.00 
0.00 
0.00 

7200 
1,151.00 

675.00 

0.00 
0.00 
0,00 

80.00 
0.00 
000 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

264.00 
6,907.00 

1.00 

612.00 

SO.OO 
$0.00 

$25,000.00 
$0.00 

$10,600.50 
$0.00 
SO.OO 
SO.OO 
$0.00 

$2,400.00 
S2,700.00 
$2,700.00 

$134,029.70 
$75,906.88 

$72,834.30 
$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
S2,519.20 
$9,200.00 

SO.OO 
$1,200.00 

S12,500.00 
$18,000.00 
S15,OOO.00 

$4,000.00 
SO.OO 
SO.OO 
$0.00 
$0.00 
SO.OO 
$0.00 
SO.OO 
$0.00 
SO.OO 
SO.OO 

$25,578.00 
$2,103.95 
$3,075.00 

S98,736.00 
SO.OO 
SO.OO 

S3,600.00 
$39,134.00 

$6,075.00 

SO.OO 
$0.00 
SO.OO 

$4,000,00 

SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 

SO.OO 
SO.OO 
$0.00 
$0.00 
SO 00 
$0.00 

S10,193.04 
$67,826.74 

S5,400,00 

$2,937.60 

PREVIOUS PAYMENT THIS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

36 

06/07/04 

AMOUNT 
$330,000.00 

0.00 
0.00 

(S9,567.01) 
$0.00 

CONTRACT BALANCE 

QUANTITY EXTENSION 
----------- ------ ----- -----------

0.00 
0.00 
5.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
29.00 

50.00 
2,244.00 

0.00 

0.00 
72.00 

1,151.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
000 
0,00 

0.00 
0.00 

264.00 
6,907.00 

1.00 

612.00 

SO.OO 
$0.00 

$25,000.00 
$0.00 

$10,600.50 
$0.00 
$0.00 
SO.OO 
$0.00 

$2,400.00 
$2,700.00 
S2,700.00 

$134,029.70 
S75,906.88 
$72,834.30 

$4,600.00 

$5,000.00 
$18,000.00 

$9,000.00 
S69,146.40 

$2,519.20 
$9,200.00 

$0.00 
$1,200.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
SO. 00 
$0.00 
SO.OO 
SO.oo 

SO.OO 
S25,578.00 

S2,103.95 
$3,075.00 

$98,736.00 
$0.00 
$0.00 

S3,600.00 
S39,134.OO 

$6,075.00 
$0.00 
SO.OO 
$0.00 

$4,000.00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 

S10,193.04 
$67,826.74 

$5,400.00 

S2,937.60 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0,00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0,00 

$0.00 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 

SO.OO 
$0.00 

SO.OO 
SO.OO 
SO.OO 
$0.00 
$0.00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO,OO 
SO.OO 
SO.OO 
SO. 00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
$0,00 

SO.OO 

SO. 00 
SO.OO 
SO.OO 
$0.00 
SO.OO 
$0.00 
$0.00 
SO.OO 
$0.00 

SO.OO 
SO. 00 
SO,OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

SO.OO 
$0.00 
$0.00 

$0.00 

1.00 
1.00 
0.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
(2.00) 
0.00 
0.00 
0.02 
0.02 

(16.00) 
0.00 

0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 
0.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
579.00 
171.00 
250.00 
756.00 

2.00 
2.00 

28.00 
349.00 
325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 
50.00 
60.00 
60.00 
60.00 
60,00 

20.00 
1.00 

200.00 
500.00 
300.00 

126.00 
1.443.00 

000 

188.00 

$19,600.00 
$800.00 

$0.00 
S1,687.50 

($10.50) 
$0.00 

S1,380.00 
S1,140.00 

$690.00 
($400.00) 

SO.OO 
$0.00 

$2,735.30 
$1,549.12 

($840.80) 
SO.OO 
$0.00 

SO.OO 
$4,500.00 

S37.60 
$864.80 

SO.OO 
S800.00 

SO.OO 
SO.OO 

$6,000.00 
S3,ooo.00 

SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$40,000.00 
S10,422.00 
S12,406.05 

S15,375.00 
S33,264.00 
S18,OOO.00 
S22,OOO.00 

S1,4OO.00 
S11,866.oo 

S2,925.00 
S52,OOO.00 
S30,ooo.00 

S2,5OO.00 
S10,ooo.00 
S18,7OO.00 

S975.00 
S215.OO 
$288.00 
$444.00 
S576.oo 
$720.00 
S250.oo 

S1,100.00 
S3,6OO.00 

S6OO.00 
S1,020.00 

$4.864.86 
S14,170.26 

SO.OO 

S902.40 



1# 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 

NORTHLAKE. ILLINOIS 60164 

ITEM 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

DATE 

ACCOUNT. 
WF·7500 
WF·1398 
WF-6631 
WF·3520 
WF·3530 

06/07/04 

AMOUNT 
$330.000.00 

0.00 
0.00 

(S9.567.01) 
SO.OO 

CONTRACT BALANCE 
QUANTITY EXTENSION 

---- ----_ •. _----------- ------- ----- ------------ ------------._---- ---------- ----- ------ ------ -------
C06 
C07 
C08 
C09 

C010 

C011 
C012 
C013 
C014 
C015 
C016 
C017 
C018 

C019 
C020 
C021 
C022 

C023 
C024 
C025 
C026 
C027 

C028 
C029 
C030 
C031 

C032 
C033 
C034 
C035 
C036 

C037 
C038 
C039 
C040 
C041 
C042 
C043 

2. BIT SHOULDERS-GENEVA TO MAIN ST 
ADD COST· SAWING & PAVT MARKINGS 
ADD COST·ADJUST HH. CB & SAWCUT CURB 
CREDIT -66" DIA CASING INSTEAD OF 72" 
1. ADD 2500 LF C&G TO ITEM 42 ABOVE 
2. DEDUCT 330 SY PAVT-ITEM 35 ABOVE 
1. ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADD AIR RELEASE VALVE & MH. ST.39+OO 
01 SOLID SLEEVE COUPLING FOR WM REPL. 
SEEDING AT 200LB/ACRE IN FOREST PR. 
ADD COST FOR WETLAND GAP-PR.CR. RD 
4" YELLOW PAVT. STRIPING-WINFIELD RD 
ADD COST DUE TO REVISED TR. CONT.DRG. 
WAIVE PIPE DIR. & STOCKPILING (NO COSn 
ADD COST·WATER SERVICES·WINFLD WORK 
1. 1" LONG AND SHORT SERVICES 
2. 1.5" SHORT SERVICE 
TIME RESTRAINT & TEMP. ROA[).WAYNE TWP 
EXTRA TR. CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47.74 & C02 ABOVE 
ADD. WORK AT ROV2 AND ROV3 
1. ELECTRICAL REVISIONS AT ROV2 
2. BOLLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 
AMEND QTY OF ITEMS 84H & 84J ABOVE 
AMEND QTY OF ITEMS 39 & 43 ABOVE 
12" WM AT CTY FRM RD-WINFLD WORK 
WINFIELD WORK 
AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-12" DIP WATER MAIN 
84TR-12" GATE VALVE & VAULT 
84UR-FIRE HYD WITH AUX VALVE 
84VR-AUGER FOR INST. OF MAIN 
84WR-ASPHAL T PAVT. REM & REPLACE 
BLOCK WALL & ALTERATIONS IN WINFIELD 
24" DIP SEWER REPLACEMENT 
AMEND QTY OF ITEMS 42 & 35 ABOVE 
AMEND QTY OF ITEMS #840 THRU 84R­
WINFIELD WORK 
TIME EXTENSION- 169 CALANDER DAYS 
REPAIR EXIST. PAVEMENT IN DWC YARD 
ADD. COST-MODIFICATIONS TO ROV3 
ADD. COST--TR. CO NT. REVISION#2·DUOOT 
ADD. COST-SHEET PILING MOB/DEMOB 
AND BACKFILL AT WAYNE TWP. BRIDGE 
REPAIR EXIST. 72" WEST RES. INF. VALVE 
WATERPROOF SIX EXIST. MH @ DWC YARD 
ADD.COST -OVERTIME WORK. WINFIELD 
ADD. COST-ELECT. DUCT BANK. ROV 4&5 
EXTRA WORK AT ROV2 (11/22/2002) 
CREDIT FOR ROV & VAULT LESS EXPENSES 
SETILE CEMENT MORTAR LINING DISPUTE 

0.00 S.Y. 
0.00 L.S. 
0.00 L.S. 
0.00 L.F. 

0.00 L.S. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S. 

0.00 EA. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 EA. 
0.00 L.S. 
0.00 L.S. 

0.00 L.F. 

0.00 L.F. 
0.00 EA. 
0.00 EA. 
0.00 L.F. 
0.00 SY 
0.00 EA. 
0.00 L.F. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

S13.85 
S2.808.17 
$2.697.00 

(S10.00) 

S5,931.20 
$7.470.00 

$250.00 
$4.90 

$19,221.60 
SO.39 

$119,736.00 

S500.00 
$2.500.00 

$30.000.00 
55.960.00 

$4,050.30 
$880.00 

$35,589.70 
$17,455.00 

$90.00 

587.51 
$3,145.00 
$3.200.00 

$300.00 
$34.00 

$7,335.00 
5100.00 

$1,373.00 
$7,396.13 

$22.438.50 
$32.981.11 

$2,638.08 
$22,780.00 
$40,960.45 
$13,429.96 
51,373.04 

($109,878.08) 
$330.000.00 

SO.oo 
SO.OO 
$0.00 
SO.OO 

SO.OO 
SO.OO 
SO.OO 
50.00 
$0.00 
SO. 00 
$0.00 

SO.OO 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
SO. 00 

$0.00 

$0.00 
$0.00 
$0.00 
50.00 
50.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

1,000.00 
1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

1.00 
13,100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

4,060.00 
5.00 

10.00 
75.00 

156.00 
1.00 

130.00 

1.00 
1.00 
1.00 
1.00 

1.00 
1.00 
1.00 
1.00 
1.00 
1.00 
1.00 

$13,850.00 
52,808.17 
S2.697.00 

(58,600.00) 

S5,931 ,20 
$7,470.00 
53,000.00 

S19,110.00 
S19,221.60 

$5,109.00 
5119,736.00 

S17,ooo.00 
S2,5OO.00 

$30,000.00 
$5,960.00 

$4,050.30 
S2,640.00 

S35,589.70 
517.455.00 

S10,800.00 

$355,290.60 
$15,725.00 
532,000.00 
$22,500.00 

$5,304.00 
57,335.00 

$13,000.00 

$1,373.00 
$7,396.13 

$22,438.50 
532,981.11 

$2,638.08 
522,780.00 
$40,960.45 
513,429.96 

$1,373.04 
($109,878.08) 
$330,000.00 

962.00 
1.00 
1.00 

866.00 

1.00 
000 

12.00 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

3,945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

1.00 
1.00 
1.00 
1.00 
1.00 
1.00 
1.00 

$13,323.70 
$2,808.17 
S2,697.00 

(S8,660.00) 

$5,931.20 
SO.OO 

S3,OOO.00 
S7,487.20 

$19,221.60 
$5,109.00 

$ 118.538.64 

S17,OOO.OO 
52,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35.589.70 
$17,455.00 

$10,800.00 

$345,226.95 
$15,725.00 
$32.000.00 
$24,000.00 

$0.00 
$7,335.00 

513,000.00 

51,373.00 
$7,396.13 

$22,214.12 
$32,981.11 

$2,638.08 
$22,780.00 
$40.960.45 
513,429.96 

$1,373.04 
($109,878.08) 
$330,000.00 

962.00 
100 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

3,945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

1.00 
1.00 
1.00 
1.00 
1.00 
1.00 
0.00 

$13,323.70 
$2,808.17 
S2,697.00 

(S8,660.00) 

$5,931.20 
SO.OO 

$3,000.00 
S7,487.20 

$19,221.60 
$5,109.00 

S118,538.64 

$17,000.00 
$2,500,00 

$30,000.00 
$5,960.00 

$4,050.30 
$2.640.00 

$35,589.70 
$17,455.00 

$10,800.00 

$345,226.95 
$15,725.00 
$32,000.00 
$24.000.00 

$0.00 
$7,335.00 

$13,000.00 

$1,373.00 
57,396.13 

$22,214.12 
532,981.11 

52,638.08 
$22,780.00 
$40,960.45 
$13,429.96 
$1,373.04 

($109,878.08) 
$0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
000 
1.00 

$0.00 
SO.OO 
SO.OO 
SO.OO 

$0.00 
SO.OO 
$0.00 
SO.OO 
SO.OO 
SO.OO 
SO.OO 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

SO.OO 

50.00 

SO.OO 
$0.00 
SO.OO 
SO.OO 
so.OO 
$0.00 
SO.OO 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
50.00 
SO.OO 
$0.00 
SO.OO 
$0.00 

5330,000.00 

38.00 
0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

2,372.00 
000 
0.00 
0.01 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

115.00 
0.00 
0.00 

(5.00) 
156.00 

0.00 
0.00 

0.00 
0.00 
0.01 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$526.30 
50.00 
SO.OO 

$60.00 

SO.OO 
57,470.00 

SO. 00 
511,622.80 

SO.OO 
$0.00 

51.197.36 

SO.OO 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
50.00 
$0.00 

$0.00 

$10,063.65 
$0.00 
$0.00 

($1,500.00) 
$5,304.00 

$0.00 
$0.00 

$0.00 
SO.OO 

S224.38 
$0.00 

$0.00 
$0.00 
SO.oo 
$0.00 
$0.00 
SO.OO 
$0.00 



DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

ACPA0406 
ACCOUNTS PAYABLE SPREADSHEET 

*** REVISED *** 
MEETING OF 

a - Subject to submission of all contractually required documentation. 
b - Subject to satisfactory completion of all DuPage Water Commission contract closeout procedures and requirements. 
c - Construction items are coded with account numbers in the 7000 series. 
d - WR - Water Revenue, ST - Sales Taxes, DSR - Released Debt Service Reserve Funds 
r -Revised item 

VENDOR INVOICE # DATE DESCRIPTION 

Aerex Pest Control Various 05/20104 Exterminator - DPPS: April & May 2004 

AGT International, Inc. 10765 05/27/04 Locating Service Software Maintenance: 07/04-06/05 

Alvord, Burdick & Howson 82 05/31/04 Naperville Rd. to Diehl Rd.: 04/25/04-05/24/04 
Alvord, Burdick & Howson 82 05/31/04 Diehl Rd. to 75th: 04/25/04-05/24/04 
Alvord, Burdick & Howson 82 05/31104 Butterfield Rd. to Prairie Path: 04/25/04-05/24/04 
Alvord, Burdick & Howson 2004195 05/31/04 Underground Corrosion Mtg Rep.: 04/25/04-05/24/04 
Alvord, Burdick & Howson 2004196 05/31104 Blow-Off Valve Improvement Tsk Odr. #9: 04/25/04-05/24/04 
Alvord, Burdick & Howson 2004197 05/31104 48" West Transmission Main - TW-3: 04/25/04-05/24/04 
Alvord, Burdick & Howson 2004199 05/31/04 72" Along Rt. 83 (TIB-1) Task Order # 11: 04/25/04-05/24/04 
Alvord, Burdick & Howson 2004199 05/31/04 48" West Transmission Main - TW-3: 04/25/04-05/24/04 
Alvord, Burdick & Howson 2004201 05/31/04 72" Along Rt. 83 (TI B-1) Task Order # 11: 04/25/04-05/24/04 
Alvord, Burdick & Howson 2004202 05/31/04 Dist. Fac. Update - GPS Tsk Odr. #17: 04/25/04-05/24/04 
Alvord, Burdick & Howson 2004203 05/31/04 20" Lombard Connection - Task Order # 14-004 

American Water Works Association 1000214049 05/13/04 Publication - Maintenance Management for Water Utilities 

AT&T 6308340100 04/25/04 Long Dist. Servo DPPS: 03/25/04-04/25/04 

AT&T Wireless Service - Chicago 150038750 OS/28/04 Cellular Phone Serv.: 04/27/04-05/26/04 

Avalon Petroleum Company 387345 05/17/04 Gasoline 

Bank One 311806002454 05/04/04 Replenish I-PASS: M-76785, M-80328 
Bank One 311806002454 05/04/04 Administrative Expense: Commission Meeting Dinner 
Bank One 311806002454 05/04/04 HSQ Training: J. Schori, M. Hughes 
Bank One 311806002454 05/04/04 Cellular Phone Battery 
Bank One 311806002470 05/04/04 Office Supplies 

Barbeque & Restaurant Equipment co. R 052104 05/21104 Grill Rental for Employee Cookout 

Basic Chemical Solutions, LLC SI4044572 05/21/04 Sodium Hypochlorite 

06/10104 

FUNDING 
ACCT# (c) SOURCE (d) 

WF-6622 WR 

WF-6634 WR 

WF-7913 DSR 
WF-7913 DSR 
WF-7913 DSR 
WF-6632 WR 
WF-6389 WR 
WF-7913 DSR 
WF-7913 DSR 
WF-7913 DSR 
WF-7913 DSR 
WF-7913 DSR 
WF-6389 WR 

WF-6522 WR 

WF-6514 WR 

WF-6514 WR 

WF-6642 WR 

WF-6131 WR 
WF-6590 WR 
WF-6132 WR 
WF-6514 WR 
WF-6521 WR 

WF-6191 WR 

WF-6613 WR 

INVOICE 
AMOUNT 

288.00 

4,123.68 

5,102.24 
14,163.15 

8,735.67 
457.14 

49.30 
52,721.11 
30,339.43 
24,805.51 

5,022.50 
18,442.66 

37.05 

51.50 

499.15 

100.41 

1,804.00 

80.00 
191.90 
347.44 

85.39 
15.00 

200.00 

2,466.00 

VENDOR 
AMOUNT 

288.00 

4,123.68 

159,875.76 

51.50 

499.15 

100.41 

1,804.00 

719.73 

200.00 

2,466.00 



DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

ACPA0406 
ACCOUNTS PAYABLE SPREADSHEET 

*** REVISED * .. 
MEETING OF 06/10/04 

a - Subject to submission of all contractually required documentation. 
b - Subject to satisfactory completion of all DuPage Water Commission contract closeout procedures and requirements. 
c - Construction items are coded with account numbers in the 7000 series. 
d - WR - Water Revenue, ST - Sales Taxes, DSR - Released Debt Service Reserve Funds 
r -Revised item 

FUNDING INVOICE VENDOR 
VENDOR INVOICE # DATE DESCRIPTION ACCT# (c) SOURCE (d) AMOUNT AMOUNT 

------- ---------- --------- ---------- ---- ---------

Camp Dresser & McKee Inc. 80176737/8 05/24/04 DPPS Power Supply Study: 03/28/04-05/15/04 WF-7912 DSR 13,890.00 13,890.00 

COW Government, Inc. MV89478 04/30104 Digital Cameras WF-6952 WR 798.96 
COW Government, Inc. MW24743 05/03/04 Digital Camera Starter Kits WF-6952 WR 160.03 
COW Government, Inc. MX92920 05/06/04 Interface with DPC Civil Defense WF-6951 WR 48.31 
COW Government, Inc. NC52041 05/19/04 SCADAllnstrumentation WF-6624 WR 743.99 1,751.29 

Chicago Suburban Express Inc. 624585 05/10104 Freight Charges on Maintenance Supplies WF-6622 WR 52.07 52.07 

Chicago Tribune 94919001 05/10104 Budget Legal Notice WF-7958 DSR 217.45 
Chicago Tribune 94919002 05/23/04 Employment Ad: Assistant Operator WF-6191 WR 2,033.50 2,250.95 

Chicago, City of: Dept. of Water Ur. 04/27104 Operation Costs Lex. Sta.:03/01/04-03/31/04 WF-6611 WR 30,031.42 
Chicago, City of: Dept. of Water Ur. 05/20/04 Operation Costs Lex. Sta.:04/01/04-04/30104 WF-6611 WR 25,252.47 55,283.89 

Chicago, City of: Dept. of Water Ur. 04/26/04 Electric Service: 03/02/04-04/02/04 WF-6611 WR 68,487.72 68,487.72 

Chicago,City of:Supt.of Wtr.ColI. Ur. 06/01/04 Water Supply: 05/01/04-05/31/04 WF-1910 WR (674,014.19) 
Chicago, City of:Supt.of Wtr.ColI. Ur. 06/01104 Water Supply: 05/01104-05/31104 WF-6611 WR 3,370,070.94 2,696,056.75 

Cintas First Aid & Safety 343220175 05/27104 First Aid Supplies WF-6622 WR 106.35 106.35 

CLC Lubricants Co. 118188 05/26/04 Drum Deposit WF-1552 WR 75.00 
CLC Lubricants Co. 118188 05/26/04 Maintenance Supplies WF-6622 WR 669.90 744.90 

Commonwealth Edison Various 05/07104 Remote Opr.valve: 04/03/04-05/07104 WF-6612 WR 658.10 
Commonwealth Edison Various 05/18/04 CP Station: 04/19/04-05/18/04 WF-6612 WR 138.57 
Commonwealth Edison Various 05/25/04 Tank Site Serv: 04/26/04-05/25/04 WF-6612 WR 1,754.91 
Commonwealth Edison Various 05/06/04 Meter Sta. Serv.: 04/05/04-05/06/04 WF-6612 WR 3,479.70 6,031.28 

Constellation NewEnergy, Inc. 0297187001 05/28/04 DPPS Electric Service: 04/23/04-05/24/04 WF-6612 WR 128,532.92 128,532.92 

Crowley, Maureen 05/21104 Reimbursement for Cookout Supplies WF-6191 WR 382.63 382.63 

2 



DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

ACPA0406 
ACCOUNTS PAYABLE SPREADSHEET 

*** REVISED *** 

MEETING OF 
a - Subject to submission of all contractually required documentation. 
b - Subject to satisfactory completion of all DuPage Water Commission contract closeout procedures and requirements. 
c - Construction items are coded with account numbers in the 7000 series. 
d - WR - Water Revenue, ST - Sales Taxes, DSR - Released Debt Service Reserve Funds 
r -Revised item 

VENDOR INVOICE # DATE DESCRIPTION 

06/10/04 

FUNDING 
ACCT# (c) SOURCE (d) 

INVOICE 
AMOUNT 

VENDOR 
AMOUNT 

--------------------------------------------------------- --------- ----- ----------- ------------------ ------ --------- ------------- --- -----

CTE Engineers, Inc. 44140675.2000-3 05/10104 

Danka Office Imaging Company 701443709 04/28/04 

Divane Bros. Electric Co. QRE1-007A 06/02/04 

DuPage County Treasurer 06/04/04 

Dymo Corporation 1302099 05/20104 

Excalibur Refreshment Concepts, Inc. 34583 05/10104 

Excel Environmental, Inc. E0520119 05/20104 

Exelon Services, Inc. 145005275 05/13/04 

Federal Express Corp. 1-772-94186 05/12/04 
Federal Express Corp. 1-820-23522 05/26/04 

Flowserve M763506 05/27/04 

Glenbard Electric Supply, Inc. 1040197 -5001 05/14/04 

Government Finance Officers Association 36001 04/19/04 

Grainger 001-398384-6 05/21/04 
Grainger 001-741471-5 05/26/04 
Grainger 145-843914-6 04/29/04 

Greenberg Traurig 1213844 05/11/04 

Holland & Knight 05/26/04 

Eng. Srvcs - Reservior Design: 01/31/04-02/27104 WF-7912 

Toshiba CopierlScanner Maint. Contract: 04/28104-07/27104 WF-6550 

Replace Service at 229 Middaugh Due to Ground Settling WF-6633 

Requirements of State of Illinois Pub!. Act 93-0226 WF-3192 

Time Expiring Name Badges WF-6521 

Coffee WF-6521 

Waste Oil & Anti Freeze Pick Up WF-6622 

Service on HVAC Software Programming WF-6622 

Messenger Service WF-6532 
Messenger Service WF-6532 

Repair to Pump Seal - Pump #6 WF-6621 

Meter Station Maintenance WF-6633 

Membership Renewal: R. Skiba WF-6540 

Electric Heaters WF-6633 
Meter Testing Supplies WF-6623 
Maintenance Supplies WF-6622 

"c" Factor Retainer - April, 2004 WF-6253 

Legal Services: April 2004 WF-6251 

3 

DSR 

WR 

WR 

ST 

WR 

WR 

WR 

WR 

WR 
WR 

WR 

WR 

WR 

WR 
WR 
WR 

WR 

WR 

40,925.09 40,925.09 

276.00 276.00 

3,656.37 (a) 3,656.37 

15,000,000.00 15,000,000.00 

156.55 156.55 

199.75 199.75 

115.00 115.00 

400.00 400.00 

1,352.95 
236.23 1,589.18 

1,967.36 1,967.36 

1,071.92 1,071.92 

135.00 135.00 

2,226.50 
1,900.87 

89.70 4,217.07 

10,000.00 10,000.00 

5,924.29 5,924.29 



DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

ACPA0406 
ACCOUNTS PAYABLE SPREADSHEET 

*** REVISED *** 
MEETING OF 06/10/04 

a - Subject to submission of all contractually required documentation. 
b - Subject to satisfactory completion of all DuPage Water Commission contract closeout procedures and requirements. 
c - Construction items are coded with account numbers in the 7000 series. 
d - WR - Water Revenue, ST - Sales Taxes, DSR - Released Debt Service Reserve Funds 
r -Revised item 

FUNDING INVOICE VENDOR 
VENDOR INVOICE # DATE DESCRIPTION ACCT# (c) SOURCE (d) AMOUNT AMOUNT 

--- --- --- ------

Home Depot 81004 05/11/04 C.P. Caps WF-6632 WR 15.60 
Home Depot 2391943 05/19/04 John Deere 27C Mini Excavator Rental WF-6625 WR 144.30 
Home Depot 8127850 05/03/04 Pipeline Supplies WF-6637 WR 9.88 
Home Depot 9038885 05/12/04 Maintenance Supplies WF-6622 WR 899.32 1,069.10 

HSQ Technology 6086 03/31/04 RTU Firmware Programming Valve Control UR Upgrade WF-6624 WR 1,500.00 
HSQ Technology 6187 05/28/04 SCADA Support Service: 05/01/04-05/31104 WF-6624 WR 495.00 1,995.00 

Hughes, William R. 05/10104 Reimbursement for Travel Expense for Fin. Admin. Interview WF-6191 WR 960.92 960.92 

ICI Paints 0169-151978 05/06/04 Maintenance Supplies WF-6622 WR 191.42 191.42 

Illinois Paper Company 275746-000 05/12/04 Office Supplies WF-6521 WR 233.88 233.88 

Illinois Public Risk Fund 05/14/04 Workers Compensation Insurance: 06/15/04-09/14/04 WF-6415 WR 13,816.00 13,816.00 

Illinois State Bar Association 05/21/04 Membership Dues: M. Crowley WF-6540 WR 149.50 149.50 

J.U.l.I.E. 04-04-0432 05/03/04 Utility Locates: April 2004 WF-6634 WR 6,533.15 6,533.15 

JM Process Systems, Inc. 50604 B 05/06/04 Repair Sodium Hypochlorite Pump WF-6621 WR 3,773.80 3,773.80 

John Deere Landscapes 4616016 05/19/04 Maintenance Supplies WF-6622 WR 51.21 51.21 

Joliet Junior College 05/24/04 Water Storage Tank Maintenance Training: R. Moore WF-6132 WR 59.00 
Joliet Junior College 05/24/04 SCADA Systems - Professional Development: l. Sharp WF-6133 WR 59.00 
Joliet Junior College 07101/04 Digital Multimeter Certification: R. Ellingsworth, R. Nolan WF-6132 WR 295.00 413.00 

Kara Company, Inc. 163250 05/20104 Locating Paint WF-6634 WR 355.20 355.20 

King, Gary A., County Clerk, DuPage County R04-017 05/07/04 Audit Confirmation Fee WF-6399 WR 2.00 
King, Gary A., County Clerk, DuPage County R04-031 05/24/04 Audit Confirmation Fee WF-6399 WR 2.00 4.00 
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DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

ACPA0406 
ACCOUNTS PAYABLE SPREADSHEET 

*** REVISED *** 
MEETING OF 

a - Subject to submission of all contractually required documentation. 
b - Subject to satisfactory completion of all DuPage Water Commission contract closeout procedures and requirements. 
c - Construction items are coded with account numbers in the 7000 series. 
d - WR - Water Revenue, ST - Sales Taxes, DSR - Released Debt Service Reserve Funds 
r -Revised item 

VENDOR INVOICE # DATE DESCRIPTION 

06/10/04 

FUNDING 
ACCT# (c) SOURCE (d) 

INVOICE 
AMOUNT 

VENDOR 
AMOUNT .. 

---------------------------------------------------- -------------------- ------- ---- ------------------------ ----------- ------- --------- -- --------

Kingsbury, Inc. 1943 05/12/04 Repairs to Kingsbury Bearings WF-6621 WR 8,170.01 8,170.01 

McMaster-Carr Supply Company 89699706 05/06/04 Meter Station Maintenance WF-6633 WR 345.56 
McMaster-Carr Supply Company 89907680 05/10/04 Maintenance Supplies WF-6622 WR 435.37 
McMaster-Carr Supply Company 90391034 05/17/04 Maintenance Supplies WF-6622 WR 239.02 1,019.95 

Mel's Ace Hardware Various 05/03/04 Pipeline Supplies WF-6637 WR 34.83 
Mel's Ace Hardware Various 05/07/04 Vehicle Maintenance WF-6641 WR 116.11 
Mel's Ace Hardware 0124849677 05/10104 Meter Station Maintenance WF-6633 WR 18.74 
Mel's Ace Hardware Various 05/25/04 Maintenance Supplies WF-6622 WR 60.69 230.37 

Menards - Hillside Various 05/20/04 Maintenance Supplies WF-6622 WR 325.69 325.69 

Micro Center 822894 05/19/04 Computer Parts & Supplies WF-6550 WR 40.95 40.95 

Milton Township Highway Department 092-2004 05/26/04 Entrance Permit Bond WF-1552 WR 1,000.00 1,000.00 

MK Battery 392494 05/07/04 Emergency Light Batteries WF-6622 WR 520.00 520.00 

Naperville, City of Various 05/21/04 Meter Sta. Electric: 04/12/04-05/13/04 WF-6612 WR 1,006.81 1,006.81 

National City Bank 803083001 05/17/04 Investment Safekeeping Fees: 04/01/04-04/30104 WF-6233 WR 931.80 931.80 

Network Technologies Group, LLC 20130 02/09/04 Repairs to RTU-5 WF-6633 WR 10.00 
Network Technologies Group, LLC 20322 05/05/04 Corrosion Telemetry: 04/02/04-05/01/04 WF-6514 WR 55.35 65.35 

Newark InOne 9448455 05/26/04 SCADNlnstrumentation WF-6624 WR 135.11 
Newark InOne 9453430 05/27/04 Memory Card WF-6624 WR 67.37 
Newark InOne 9460391 05/28/04 Digital Camera WF-6624 WR 202.51 404.99 

Nextel Communications 648652511 05/13/04 Cellular Phone Serv.: 04/09/04-05/08/04 WF-6514 WR 428.13 428.13 

NICOR 2-38-82-32429 05/19/04 DPPS Service: 03/15/04-05/13/04 WF-6S13 WR 2,671.51 2,671.51 
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DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

ACPA0406 
ACCOUNTS PAYABLE SPREADSHEET 

-. REVISED *** 

MEETING OF 06/10/04 
a - Subject to submission of all contractually required documentation. 
b - Subject to satisfactory completion of all DuPage Water Commission contract closeout procedures and requirements. 
c - Construction items are coded with account numbers in the 7000 series. 
d - WR - Water Revenue, ST - Sales Taxes, DSR - Released Debt Service Reserve Funds 
r -Revised item 

FUNDING INVOICE VENDOR 
VENDOR INVOICE # DATE DESCRIPTION ACCT# (c) SOURCE (d) AMOUNT AMOUNT 

-------------------------- --- ------- ------ --------- -- ------

Office Equipment Company of Chicago 463032 05/07/04 Conference Tables for Public Meeting Room WF-6952 WR 1,280.00 1,280.00 

Par Group, The 05/21/04 Professional Srvcs for Recruitment & Selection of Fin. Admin. WF-6389 WR 6,728.68 6,728.68 

Par Group, The 05/21/04 Professional Services - Recruitment & Selection of Gen. Mgr. WF-6389 WR 5,777.00 5,777.00 

PC World 44191377 05/12/04 Subscription Renewal WF-6540 WR 14.97 
PC World 44191385 05/12/04 Subscription Renewal WF-6540 WR 14.97 29.94 

Petty Cash, V. Butler, Custodian 05/26/04 Office Supplies WF-6521 WR 13.59 
Petty Cash, V. Butler, Custodian 05/26/04 Postage Reimbursement WF-6532 WR (57.20) 
Petty Cash, V. Butler, Custodian 05/26/04 Vehicle Maintenance WF-6641 WR 35.93 
Petty Cash, V. Butler, Custodian 05/26/04 Maintenance Supplies WF-6622 WR 48.28 
Petty Cash, V. Butler, Custodian 05/26/04 Administrative Expense: Commission Meeting 03/25/04 WF-6590 WR 101.10 
Petty Cash, V. Butler, Custodian 05/26/04 2004 Ford Expedition - Title & Registration WF-6643 WR 80.00 
Petty Cash, V. Butler, Custodian 05/26/04 F.O.I. - Kusper & Raucci WF-5900 WR (2.25) 
Petty Cash, V. Butler, Custodian 05/26/04 Employee Cookout WF-6191 WR 11.80 231.25 

Program Professional Service, Inc. 82019 05/14/04 Window Washing DPPS: May 2004 WF-6622 WR 164.00 164.00 

Promo Video 1820 05/18/04 Copy of Video Tape - F.I.O. WF-6590 WR 30.00 30.00 

Quill Corporation Various 05/28/04 Office Supplies WF-6521 WR 896.45 896.45 

Randall Industries 58020 05/10/04 Lift Trailer Equipment Rental WF-6625 WR 580.00 580.00 

Red Wing Shoe Store 450000000444 05/06/04 Safety Shoes: M. Becton WF-6626 WR 123.99 
Red Wing Shoe Store 450000000467 05/18/04 Safety Shoes - J. Schori WF-6626 WR 115.99 239.98 

Rossi Contractors, Inc. BOV-1 05/31/04 Cont. BOV-1: Partial Invoice No. 22 WF-6631 WR 201,238.82 (a) 
Rossi Contractors, Inc. BOV-1 05/31/04 Cont. BOV-1: Partial Invoice No. 22 WF-3520 WR (20,123.88) (a) 
Rossi Contractors, Inc. BOV-1 05/31/04 Cont. BOV-1: Partial Invoice No. 22 WF-3530 WR (1,140.00) (a) 179,974.94 
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DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

ACPA0406 
ACCOUNTS PAYABLE SPREADSHEET 

*** REVISED *** 
MEETING OF 

a - Subject to submission of all contractually required documentation. 
b - Subject to satisfactory completion of all DuPage Water Commission contract closeout procedures and requirements. 
c - Construction items are coded with account numbers in the 7000 series. 
d - WR - Water Revenue, ST - Sales Taxes, DSR - Released Debt Service Reserve Funds 
r -Revised item 

VENDOR INVOICE # DATE DESCRIPTION 

06/10104 

FUNDING 
ACCT# (c) SOURCE (d) 

INVOICE 
AMOUNT 

VENDOR 
AMOUNT 

---_._--------------------- ---------- -------- ----------- --- -----------

Rossi Contractors, Inc. TIB-1 06/01104 Cont. TIB-1: Partial Invoice No.2 WF-7500 DSR 341,499.06 (a) 
Rossi Contractors, Inc. TIB-1 06/01/04 Cont. TIB-1: Partial Invoice No.2 WF-3520 WR (34,149.90) (a) 307,349.16 

Rossi Contractors, Inc. TW-2 06/07/04 Cont. TW-2: Partial Invoice No. 36 WF-7500 DSR 330,000.00 (a,r) 
Rossi Contractors, Inc. TW-2 06/07/04 Cont. TW-2: Partial Invoice No. 36 WF-3520 WR (9,567.01) (a,r) 320,432.99 

SBC 6308940725 05/04/04 Tank Site #1: 05/04/04-06/03/04 WF-6514 WR 19.82 
SBC 6308340100 05/22/04 Service DPPS: 05/22104-06121104 WF-6514 WR 84.91 
SBC 708Z096241 05/16/04 Backup Telemetry Serv: 05/16/04-06/15/04 WF-6514 WR 705.36 810.09 

SBC Paging 2220004 06/01/04 Pager Service: 06/01/04-06/30/04 WF-6514 WR 98.59 98.59 

Schweizer, Michael 06/02/04 TIB-1 Pipe Test WF-7913 DSR 177.60 177.60 

Seeco Consultants, Inc. 11848 05/26/04 Material Testing - BOV-1: 04/16/04-05/15/04 WF-6389 WR 2,428.25 (a) 
Seeco Consultants, Inc. 11848 05/26/04 Material Testing - TW-2: 04/16/04-05/15/04 WF-7962 DSR 482.00 (a) 2,910.25 

SimplexGrinnell LP 84159240 04/23/04 Annual Fire Alarm Services WF-6622 WR 6,046.00 6,046.00 

Sir Speedy 40990 05/17/04 Administrative Expense: Envelopes WF-6590 WR 125.29 
Sir Speedy 41025 05/24/04 Administrative Expense: Invitations WF-6590 WR 178.36 
Sir Speedy 41070 05/26/04 Memo for Commissioners WF-6590 WR 38.92 342.57 

Sooper Lube Various 05/26/04 Vehicle Maintenance WF-6641 WR 216.90 216.90 

Specialty Mat Service Various 05/31/04 Floor Mat Service: May 2004 WF-6622 WR 176.10 176.10 

SPI Energy Group 06/01/04 Generator Project: 03/31/04-04/29/04 WF-6389 WR 420.00 420.00 

Stonkus Hydraulic, Inc. G-040226 04/28/04 Pumping Operations Parts WF-6621 WR 71.25 
Stonkus Hydraulic, Inc. G-0404210 04/26/04 Maintenance Supplies WF-6622 WR 698.91 770.16 

ThyssenKrupp Elevator Company 226947 06/01/04 Elevator Maintenance: 06/01/04-06/30/04 WF-6622 WR 218.42 218.42 
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DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

ACPA0406 
ACCOUNTS PAYABLE SPREADSHEET 

*** REVISED *** 
MEETING OF 06/10/04 

a - Subject to submission of all contractually required documentation. 
b - Subject to satisfactory completion of all DuPage Water Commission contract closeout procedures and requirements. 
c - Construction items are coded with account numbers in the 7000 series. 
d - WR - Water Revenue, ST - Sales Taxes, DSR - Released Debt Service Reserve Funds 
r -Revised item 

FUNDING INVOICE VENDOR 
VENDOR INVOICE # DATE DESCRIPTION ACCT# (c) SOURCE (d) AMOUNT AMOUNT 

--- ----------- -----

Total Facility Maintenance, Inc. 114733 06/01/04 DPPS Cleaning Services: June 2004 WF-6622 WR 1,925.83 1,925.83 

Tree Towns Repro Service 703383 05/04/04 Plan Reproduction WF-6634 WR 109.50 
Tree Towns Repro Service 703452 05/17/04 90" Plan Copies WF-6634 WR 66.60 
Tree Towns Repro Service 703688 05/13/04 Scan Drawings to CD WF-6633 WR 155.00 
Tree Towns Repro Service 703702 05/18/04 Reprints: Darien Claim WF-6259 WR 15.00 
Tree Towns Repro Service 703789 05/21104 Document Scanning WF-6590 WR 33.10 
Tree Towns Repro Service S126837 05/21/04 Template WF-6590 WR 3.30 382.50 

Underground Focus Magazine 901 05/16/04 Three Year Subscription Renewal WF-6540 WR 65.00 65.00 

United Visual 64867 05/19/04 Movie Screen & Carpeted Podium Rental WF-6590 WR 70.00 70.00 

USAutomation 1063 05/13/04 Pumping Operations: Actuator Manual WF-6622 WR 4,975.00 4,975.00 

Verizon Wireless 504976418 05/08/04 Cellular Phone Serv.: 05/09/04-06/08/04 WF-6514 WR 42.64 
Verizon Wireless 505077564 05/11/04 Cellular Phone Serv.: 05/12/04-06/11/04 WF-6514 WR 30.70 73.34 

Viking Office Products 339902 04/30/04 Office Supplies WF-6521 WR 117.62 
Viking Office Products 350128 05/04/04 Office Supplies WF-6521 WR 38.93 156.55 

Villa Park Office Equipment 6858 05/26/04 Bookshelves WF-6521 WR 407.00 407.00 

Waste Management North 0933155-2008-5 06/01/04 Refuse Disposal WF-6622 WR 170.07 170.07 

West 806540447 05/01/04 Westlaw: 04/01/04-04/30/04 WF-6540 WR 243.95 243.95 
-------------

Total Accounts Payable 19,105,064.61 
=========== 
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VENDOR VOLUME 
ACCOUNTS PAYABLE SPREADSHEET 
06/10/04 

VENDOR 

DuPage County Treasurer 

Chicago,City of:Supt.of Wtr.Coli. 

Rossi Contractors, Inc. 

Rossi Contractors, Inc. 

Rossi Contractors, Inc. 

Alvord, Burdick & Howson 

Constellation NewEnergy, Inc. 

Chicago, City of: Dept. of Water 

Chicago, City of: Dept. of Water 

CTE Engineers, Inc. 

Camp Dresser & McKee Inc. 

Illinois Public Risk Fund 

Par Group, The 

Greenberg Traurig 

Kingsbury, Inc. 

J.U.L.I.E. 

SimplexGrinnell LP 

Commonwealth Edison 

Holland & Knight 

DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

*** REVISED *** 

DESCRIPTION 
---_. ------------

Requirements of State of Illinois Pub!. Act 93-0226 

Water Supply: 05/01104-05/31/04 

Cont. TW-2: Partial Invoice No. 36 

Cont. TIB-1: Partial Invoice No.2 

Cont. BOV-1: Partial Invoice No. 22 

Engineering Services 

DPPS Electric Service: 04/23/04-05/24/04 

Electric Service: 03/02/04-04/02/04 

Operation Costs Lex. Sta.:03/01/04-04/30/04 

Eng. Srvcs - Reservior Design: 01/31/04-02/27/04 

DPPS Power Supply Study: 03/28/04-05/15/04 

Workers Compensation Insurance: 06/15/04-09/14/04 

Professional Services - Recruitment & Selection of Gen. Mgr. & Fin. Admin. 

"C" Factor Retainer - April, 2004 

Repairs to Kingsbury Bearings 

Utility Locates: April 2004 

Annual Fire Alarm Services 

Meter Station, ROV, CP, Tank Site Electric Service 

Legal Services: April 2004 

VENDOR 
AMOUNT 

15,000,000.00 

2,696,056.75 

320,432.99 

307,349.16 

179,974.94 

159,875.76 

128,532.92 

68,487.72 

55,283.89 

40,925.09 

13,890.00 

13,816.00 

12,505.68 

10,000.00 

8,170.01 

6,533.15 

6,046.00 

6,031.28 

5,924.29 

CUMULATIVE CUMULATIVE 
VENDOR VENDOR 
AMOUNT AMOUNT % 

15,000,000.00 78.513% 

17,696,056.75 92.625% 

18,016,489.74 94.302% 

18,323,838.90 95.911% 

18,503,813.84 96.853% 

18,663,689.60 97.690% 

18,792,222.52 98.363% 

18,860,710.24 98.721% 

18,915,994.13 99.010% 

18,956,919.22 99.225% 

18,970,809.22 99.297% 

18,984,625.22 99.370% 

18,997,130.90 99.435% 

19,007,130.90 99.487% 

19,015,300.91 99.530% 

19,021,834.06 99.564% 

19,027,880.06 99.596% 

19,033,911.34 99.628% 

19,039,835.63 99.659% 



DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

VENDOR VOLUME 
ACCOUNTS PAYABLE SPREADSHEET 
06/10/04 

*** REVISED *** 
CUMULATIVE CUMULATIVE 

VENDOR VENDOR VENDOR 
VENDOR DESCRIPTION AMOUNT AMOUNT AMOUNT % 

---------- ------ -----
USAutomation Pumping Operations: Actuator Manual 4,975.00 19,044,810.63 99.685% 

Grainger Maintenance Supplies, Electric Heaters, Meter Testing Supplies 4,217.07 19,049,027.70 99.707% 

AGT International, Inc. Locating Service Software Maintenance: 07/04-06/05 4,123.68 19,053,151.38 99.728% 

JM Process Systems, Inc. Repair Sodium Hypochlorite Pump 3,773.80 19,056,925.18 99.748% 

Divane Bros. Electric Co. Replace Service at 229 Middaugh Due to Ground Settling 3,656.37 19,060,581.55 99.767% 

Seeco Consultants, Inc. Material Testing - TW-2 & BOV-1: 04/16/04-05/15/04 2,910.25 19,063,491.80 99.782% 

NICOR DPPS Service: 03/15/04-05/13/04 2,671.51 19,066,163.31 99.796% 

Basic Chemical Solutions, LLC Sodium Hypochlorite 2,466.00 19,068,629.31 99.809% 

Chicago Tribune Budget Legal Notice, Employment Ad: Assistant Operator 2,250.95 19,070,880.26 99.821% 

HSQ Technology SCADA Sprt Srvc: May, 2004, RTU Firmware Programming Upgrade 1,995.00 19,072,875.26 99.832% 

Flowserve Repair to Pump Seal - Pump #6 1,967.36 19,074,842.62 99.842% 

Total Facility Maintenance, Inc. DPPS Cleaning Services: June 2004 1,925.83 19,076,768.45 99.852% 

Avalon Petroleum Company Gasoline 1,804.00 19,078,572.45 99.861% 

CDW Government, Inc. SCADNlnstrum., Digital Cameras, Starter Kits, Interface wlDPC Civil Defer 1,751.29 19,080,323.74 99.871% 

Federal Express Corp. Messenger Service 1,589.18 19,081,912.92 99.879% 

Office Equipment Company of Chicago Conference Tables for Public Meeting Room 1,280.00 19,083,192.92 99.886% 

Glenbard Electric Supply, Inc. Meter Station Maintenance 1,071.92 19,084,264.84 99.891% 

Home Depot Maint. & Pipeline Supplies, C.P. Caps, Mini Excavator Rental 1,069.10 19,085,333.94 99.897% 

McMaster-Carr Supply Company Maintenance Supplies, Meter Station Maintenance 1,019.95 19,086,353.89 99.902% 

Naperville, City of Meter Sta. Electric: 04/12/04-05/13/04 1,006.81 19,087,360.70 99.907% 
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VENDOR VOLUME 
ACCOUNTS PAYABLE SPREADSHEET 
06/10/04 

VENDOR 

Milton Township Highway Department 

Hughes, William R. 

National City Bank 

Quill Corporation 

SBC 

Stonkus Hydraulic, Inc. 

CLC Lubricants Co. 

Bank One 

Randall Industries 

MK Battery 

AT&T 

Nextel Communications 

SPI Energy Group 

Joliet Junior College 

Villa Park Office Equipment 

Newark InOne 

Exelon Services, Inc. 

Crowley, Maureen 

Tree Towns Repro Service 

DU PAGE WATER COMMISSION -ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

*** REVISED *** 

DESCRIPTION 

Entrance Permit Bond 

Reimbursement for Travel Expense for Fin. Admin. Interview 

Investment Safekeeping Fees: 04/01/04-04/30/04 

Office Supplies 

Backup Telemetry Service, Tank Site #1 

Maintenance Supplies, Pumping Operations Parts 

Maintenance Supplies, Drum Deposit 

Off. Sup., Rplnsh I-PASS, Admin. Exp., HSQ Training, Phone Battery 

Lift Trailer Equipment Rental 

Emergency Light Batteries 

Long Dist. Servo DPPS: 03/25/04-04/25/04 

Cellular Phone Serv.: 04/09/04-05/08/04 

Generator Project: 03/31/04-04/29/04 

Training, Professional Development, Certification 

Bookshelves 

Digital Camera, Memory Card, SCADAllnstrumentation 

Service on HVAC Software Programming 

Reimbursement for Cookout Supplies 

Template, Plan Reproduction, Document Scanning 
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VENDOR 
AMOUNT 

1,000.00 

960.92 

931.80 

896.45 

810.09 

770.16 

744.90 

719.73 

580.00 

520.00 

499.15 

428.13 

420.00 

413.00 

407.00 

404.99 

400.00 

382.63 

382.50 

CUMULATIVE CUMULATIVE 
VENDOR VENDOR 
AMOUNT AMOUNT % 

---- --------
19,088,360.70 99.913% 

19,089,321.62 99.918% 

19,090,253.42 99.922% 

19,091,149.87 99.927% 

19,091,959.96 99.931% 

19,092,730.12 99.935% 

19,093,475.02 99.939% 

19,094,194.75 99.943% 

19,094,774.75 99.946% 

19,095,294.75 99.949% 

19,095,793.90 99.951% 

19,096,222.03 99.954% 

19,096,642.03 99.956% 

19,097,055.03 99.958% 

19,097,462.03 99.960% 

19,097,867.02 99.962% 

19,098,267.02 99.964% 

19,098,649.65 99.966% 

19,099,032.15 99.968% 



VENDOR VOLUME 
ACCOUNTS PAYABLE SPREADSHEET 
06/10104 

VENDOR 

Kara Company, Inc. 

Sir Speedy 

Menards - Hillside 

Aerex Pest Control 

Danka Office Imaging Company 

West 

Red Wing Shoe Store 

Illinois Paper Company 

Petty Cash, V. Butler, Custodian 

Mel's Ace Hardware 

ThyssenKrupp Elevator Company 

SooperLube 

Barbeque & Restaurant Equipment co. 

Excalibur Refreshment Concepts, Inc. 

ICI Paints 

Schweizer, Michael 

Specialty Mat Service 

Waste Management North 

Program Professional Service, Inc. 

Dymo Corporation 

DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

*** REVISED *** 

VENDOR 
DESCRIPTION AMOUNT 

------------
Locating Paint 355.20 

Memo for Commissioners, Administrative Expense 342.57 

Maintenance Supplies 325.69 

Exterminator - DPPS, Servo Bldg, Pump & Motor Rm: Apr. & May '04 288.00 

Toshiba Copier/Scanner Maint. Contract: 04/28/04-07/27/04 276.00 

Westlaw: 04/01/04-04/30/04 243.95 

Safety Shoes - J. Schori, M. Becton 239.98 

Office Supplies 233.88 

Cookout, Off. & Maint. Sup., Post. Reimb., Veh. Maint., Ad. Exp., FOI, Regi 231.25 

Maintenance Supplies, Pipeline Supplies, Vehicle Maintenance 230.37 

Elevator Maintenance: 06/01/04-06/30104 218.42 

Vehicle Maintenance 216.90 

Grill Rental for Employee Cookout 200.00 

Coffee 199.75 

Maintenance Supplies 191.42 

TIB-1 Pipe Test 177.60 

Floor Mat Service: May 2004 176.10 

Refuse Disposal 170.07 

Window Washing DPPS: May 2004 164.00 

Time Expiring Name Badges 156.55 

4 

CUMULATIVE CUMULATIVE 
VENDOR VENDOR 
AMOUNT AMOUNT % 

----- ------
19,099,387.35 99.970% 

19,099,729.92 99.972% 

19,100,055.61 99.974% 

19,100,343.61 99.975% 

19,100,619.61 99.977% 

19,100,863.56 99.978% 

19,101,103.54 99.979% 

19,101,337.42 99.980% 

19,101,568.67 99.982% 

19,101,799.04 99.983% 

19,102,017.46 99.984% 

19,102,234.36 99.985% 

19,102,434.36 99.986% 

19,102,634.11 99.987% 

19,102,825.53 99.988% 

19,103,003.13 99.989% 

19,103,179.23 99.990% 

19,103,349.30 99.991% 

19,103,513.30 99.992% 

19,103,669.85 99.993% 



DU PAGE WATER COMMISSION - ACCOUNTS PAYABLE 07-May-04 TO 07-Jun-04 

VENDOR VOLUME 
ACCOUNTS PAYABLE SPREADSHEET 
06/10104 

VENDOR 

Viking Office Products 

Illinois State Bar Association 

Government Finance Officers Association 

Excel Environmental, Inc. 

Cintas First Aid & Safety 

AT&T Wireless Service - Chicago 

SBC Paging 

Verizon Wireless 

United Visual 

Network Technologies Group, LLC 

Underground Focus Magazine 

Chicago Suburban Express Inc. 

American Water Works Association 

John Deere Landscapes 

Micro Center 

Promo Video 

PC World 

*** REVISED *** 

DESCRIPTION 
,--------------------

Office Supplies 

Membership Dues: M. Crowley 

Membership Renewal: R. Skiba 

Waste Oil & Anti Freeze Pick Up 

First Aid Supplies 

Cellular Phone Serv.: 04/27/04-05/26/04 

Pager Service: 06/01/04-06130104 

Cellular Phone Serv.: 05/12/04-06/11104 

Movie Screen & Carpeted Podium Rental 

Repairs to RTU-5, Corrosion Telemetry: 04/02/04-05/01104 

Three Year Subscription Renewal 

Freight Charges on Maintenance Supplies 

Publication - Maintenance Management for Water Utilities 

Maintenance Supplies 

Computer Parts & Supplies 

Copy of Video Tape - F.1.0. 

Subscription Renewal 

King, Gary A., County Clerk, DuPage County Audit Confirmation Fee 

Total Accounts Payable 
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CUMULATIVE, CUMULATIVE 
VENDOR VENDOR VENDOR 
AMOUNT AMOUNT AMOUNT % 

-------- ----------- --------

156.55 19,103,826.40 99.994% 

149.50 19,103,975.90 99.994% 

135.00 19,104,110.90 99.995% 

115.00 19,104,225.90 99.996% 

106.35 19,104,332.25 99.996% 

100.41 19,104,432.66 99.997% 

98.59 19,104,531.25 99.997% 

73.34 19,104,604.59 99.998% 

70.00 19,104,674.59 99.998% 

65.35 19,104,739.94 99.998% 

65.00 19,104,804.94 99.999% 

52.07 19,104,857.01 99.999% 

51.50 19,104,908.51 99.999% 

51.21 19,104,959.72 99.999% 

40.95 19,105,000.67 100.000% 

30.00 19,105,030.67 100.000% 

29.94 19,105.060.61 100.000% 

4.00 19.105,064.61 100.000% 

19.105.064.61 
============ 



DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630) 834-0100 Fax: (630) 834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2004 
FINANCE COMMITTEE MEETING OF THE DU PAGE WATER COMMISSION 
WILL BE HELD AT 7:00 P.M. ON THURSDAY, JUNE 10, 2004, AT ITS 
OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED MAY 
2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 

AGENDA 
REVISED 

FINANCE COMMITTEE 
THURSDAY, JUNE 10, 2004 

7:00 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
A. Poole, Chair 

E. Chaplin 
T. Feltes (designated) 

G. Mathews (designated) 
J. Vrdolyak (designated) 

II. Approval of Minutes for Committee Meeting of April 7, 2004 

III. Treasurer's Report - May, 2004 

IV. Financial Statements - May, 2004 

V. Accounts Payable 

VI. Arbitrage Rebate Contract 

VII. Liability and Property Insurance 

VIII. Local Investment Program - Request to Participate 

IX. Ordinance 0-13-04: Annual Budget and Appropriation Ordinance for the 
Fiscal Year Commencing May 1, 2004 and Ending April 30, 2005 

Board\Agendas\FC 2004-06.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



20 3!1Vd 
6909 919 Zl£-WOH~ £v:vl VO-10-90 a3A1333~ 

JUN-01-2004 12: 23 FROM: UNITE:O CUM("tlUNITY 8K 631?J 72'1' 9534 TO:312 616 6069 

o United Community lanK 

June· 1. 2004, 

lVlx. l:)~'l'l Zeaenga 
J'lolPagG W:.1.llCr Conunissiol'ler 
cO\) E- Butt~t1cld Road 
'EhnhLLrst, It, 60126 

Dear Mi'- Zeilenga~ 

On 1,ehalr o:(i our entire executive rel3l11 at United COlilmLLnily B .. lnk, [ wouJd Hk~ to thank 
you £01' YOl.ttr ti11le a~'ld cot'Hddenlrir..'n regarding the use of United C'OlnJllUl11 ly Bank as OI1~ 
OiYOltT dep(~,~;tut'Y fin,\l1clal institutions. We appreciated the opportunllY to mee.r with YOll 

rec~ndy in o:rd-;;r to di~c'US6 the require,lnents a.nd expec.tati01lti of YClI.Lr parti<.iip&tinS 
,tl1'1anclal m.slti'ru.tions. 

United Cnl11,lmu.nity 'Bank is C:l)'nfiutmt lhat we oould Cl)lTlpletely sa[is(y the requlrements 
t.hat che Dup,ag~ Waler ('()111]l"Lis~ion pJaCrdS 011 their piilrt~cipati'ng banks. Issu~5 i:ncludillg: 

• Chnl~terr:d ill Dl1PaJJ;c County alld the State of Illinois - OUT t::,urr~nl branche:3 0.1'0 

Ul Lirs.le~ r-T.insda1e~ and ELrnhurst. 
• Coll~ltera.l ,- Un,itc,d Cort.muoity Bank will pJ'ovide a Surety Bond with the precise 

prov:lsions that YOll r~C!u.irr:, 
• 1T\'it~d Co-mmunHy B':lfIk i~ confident that ou.t n.'t~ of int~t:'esr all deposits otleted 

to tb,~ D'uPagc Water Commission wHl be well a.ccepted alld w,thin your 
l'cqu'l'en'Lcllts. 

• 'ULli~~d Community Bnnk is 'prepared to oiler rnc DuPagv "Vat~r C0n1J't1.l5Si.On. Otll­

higll~st p:riority service plan aiIned toward conlple:te C~l5tOl'ler satisfaction. 

At your ~OL1.t~'lienc~. United COm1nULuty Bank will be prepared to l11eet wit.h ym.l and 
yom" stnJTirl.,or'dcr to disouss nny 11.1turc details and to follow the approval process thac 
wD'uld be re~uired of the bank 1n o-rder to beg111 our hallking rela.tionship with 'rhe DuPage 
~'nier CoullinissiOll. Thank you again for yOlJ.r lLltcrast i.n United Cotnmunity Bank. 

Sincerely. 

t:J2 B~¥ 
'Eel Bla(,ek 
Uni ted Cmnlm llnity Ballk 
Commercial Banking and C'Ol.ll111Un.ily 111yest"1~'t1t Man~:'i~'t· 

Direot Line· .. (630) 660~(n 16 
Fax - (630) '724-95J4 
En'l~\i 1- ~dJ.:j!lt\L~kiw,uchat1k_net '1'01: 630.7 2.4 ,0 'lOll 

1',,'1<7 Q30.7:l4 ~:i:3.:1 
WW''f( lJ&:bonk,m~' 
I ('2~ i')sd;m Avonull 

P.O. Box dA. l!i 
LdQ, l/lInoi~ oo,sn 

._... . ... 
.- ..... ·.a...T "'-'nn7 I Tn linn 



Greenberg 
Traurig 

DuPage Water Commission 
600 East Butterfield Road 
Elmhurst. Illinois 60126-4642 

Attn: Richard H. Skiba, Jr. 
Financial Administrator 

Re: C - Factor - Flat Fee 

r ,egal Services through April 30, 2004: 

INVOICE 

Total Fees: 

Current Invoice: 

Invoice No.: 
File No. 

Bill Date 

$ 

$ 

Previous Balance (see attached statement): $ 

$ Total Amount Due: 

VZR:KOW 
Tax 10: 13-3613083 

1213844 
70315.010200 

May 11,2004 

10,000.00 

10,000.00 

10,000.00 

20,000.00 

Greenberg Traurig, LLP I Attorneys at Law : 77 West Wacker Drive, Suite 2500 ! Chicago, Illinois 60601 I Tel 312.456.8400 I Fax 312.456.84351 'NWW.gtlaw.com 



Greenberg 
Traurig 

Invoice No. : 
File No. 

FOR YOUR CONVENIENCE, 

1213844 
70315.010200 

WIRING INSTRUCTIONS FOR GT FIRM ACCOUNT 
FOR FEES & COSTS ARE AS FOLLOWS: 

TO: 
ABA#: 
CREDIT TO: 
ACCOUNT#: 

PLEASE 
REFERENCE: 

CITIBANK, F.S.B. 
266086554 
GREENBERG TRAURIG ACCOUNT 
3200175071 

CLIENT NAME: 
FILE NUMBER: 
INVOICE NUMBER: 
BILLING 
PROFESSIONAL: 

DUPAGE WATER COMMISSION 
70315.010200 
1213844* 

Victor H. Reyes 

* If paying more than one invoice, please reference all invoice numbers in wiring instructions. 

VZR:KDW 
Tax ID: 13-3613083 

Greenberg Traurig, LLP I Attorneys at Law 177 West Wacker Drive I Suite 2500 I Chicago, Illinois 60601 I Tel 312.456.8400 I Fax 312.456.84351 www.gtlaw.com 



Greenberg 
Traurig 

Account Statement 
Date Inyoice # 

04/13/04 1198241 

Totals: 

VZR:KDW 
Tax ID: 13-3613083 

Fees Dlle 

10,000.00 

$ 10,000.00 $ 

Invoice No. : 
File No. 

Expenses Dlle Other Dlle 

0.00 0.00 

0.00 $ 0.00 

1213844 
70315.010200 

Total Dlle 

10,000.00 

$ 10,000.00 

Greenberg Traurig, LLP I Attorneys at Law 177 West Wacker Drive I Suite 2500 I Chicago, Illinois 60601 1 Tel 312.456.8400 1 Fax 312.456.84351 www.gtlaw.com 



Invoice No.: 
Re: 
Matter No.: 

1213844 
C - Factor - Flat Fee 
70315.010200 

Description of Expenses Bjlled-

OEseR TPTTON 

Page 2 

A MOIINT 

No expenses charged to thjs file 



Greenberg 
Traurig 

David A. Bonoma 
bonomad@gt1aw.com 

312-456-8441 

Richard H. Skiba, Jr. 
Financial Administrator 
DuPage Water Commission 
600 East Butterfield Road 
Elmhurst, Illinois 60126-4642 

May 17,2004 

Re: Our Client File # 70315.010200- C - Factor - Flat Fee 

Dear Mr. Skiba, Jr.: 

Enclosed is our invoice number 1213844 for services rendered through April 2004 
in the amount of $20,000.00. 

Please send a payment of $20,000.00 at your earliest convenience. If this invoice 
reflects a previous balance and the previous balance amount has been paid, please adjust 
your remittance accordingly. 

Please do not hesitate to call me with any questions. 

DAB/rr 
Enclosure 

Greenberg Traurig, LLP I Attorneys at Law I 77 West Wacker Drive I Suite 2500 I Chicago, IL 60601 
Tel 312.456.8400 I Fax 312.456.8435 

ALBANY 

AMSTERDAM 

ATLANTA 

BOCA RATON 

BOSTON 

CHICAGO 

DALLAS 

DENVER 

FORT LAUDERDALE 

LOS ANGELES 

MIAMI 

NEW JERSEY 

NEW YORK 

ORANGE COUNTY, CA 

ORLANDO 

PHILADELPHIA 

PHOENIX 

SILICON VALLEY 

TALLAHASSEE 

TYSONS CORNER 

WASHINGTON, D.C. 

WEST PALM BEACH 

WILMINGTON 

ZURICH 

www.gtlaw.com 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Chairman Vondra and Commissioners 

Robert L. Martin, P.~. (~~~ 
General Manager - ~lJl1~' \ 
June 8,2004 

Regarding Responses to Chairman Vondra's letter about Contract 
TW-3 

Attached is a copy of a letter Chairman Vondra sent to municipalities in the 
northwest portion of DuPage County soliciting their opinion regarding the benefit 
of constructing Contract TW-3. 

The following is a table with their responses. 

Municipality Response 
Addison Letter attached Not Needed. Wells used for backup; 

April 5, 2004 don't borrow funds from the Rate 
Stabilization Fund 

Bensenville Left message 
June 8,2004 

Bloomingdale Letter attached Needed, but do not construct it now; 
May 3,2004 should reconsider route and don't borrow 

to completed the project 
Elmhurst Letter attached Not needed now; need further review 

April 7, 2004 
Glendale Letter attached Needed 
Heights April 7, 2004 
Itasca Sent letter Needed; Per discussion with Village 

Requested a copy Administrator on 6/8/04 but are 
concerned with cost of project 

Roselle Left message 
June 8,2004 

Wayne Left message Have no position; Wayne does not have 
June 8,2004 a public water supply 

Wood Dale Letter attached Not needed; No benefit; have emergency 
AprilS, 2004 connection with Elk Grove Village 

Board/MemorandumsfTW-3 040608.doc 



Ma~ 27 04 04:02p 

March 31, 2004 

Subject: Pipeline TW-3 

Dear Village President & Village Manager: 

At the March 11, 2004 Du Page Water Commission (DWC) meeting, it was indicated by 
a Municipal Commissioner that municipalities in the northwest quadrant of the County 
were not interested in the aforementioned project. In subsequent discussion, it was a 
consensus of the Commissioners that we should solicit an actual indication from the 
District Commissioners, as well as the affected municipalities. 

This project consists of 50,000 feet of a 48" transmission watermain that will connect the 
owe's existing lW-2 West Transmission Main at St. Charles and Fair Oaks Roads (on 
the western border of Carol Stream) with the North Transmission main located in the 
Village of Roselle. The estimated cost for this project is $22.2 million and has been 
budgeted for through the Du Page Water Commission, thus, will not result in additional 
expense to those communities, such as yours, which benefit from the project. In fact, 
this project will be paid from a previously accrued construction reserve. 

The TW-3 project is one of four projects that comprise the western extensions of the 
owe's Waterworks System. The principle purpose of these projects is to provide 
redundancy to the system in the event that there is a break on one of the main 
transmission mains. The other projects (TSW-3, TW-1 and 1W-2) have previously been 
constructed leaving TW-3 as the only project not completed. Contract TW-3 was first 
introduced to the Commission in 1998; this project specifically provides redundancy to 
the northwest portion of the Commission's service area in the event there is break in 
either the North Transmission Main or the Outer-belt Transmission Main. Without the 
TW-3 project, a break in either of these transmission mains would result in your 
community having to supply your residents with water solely from storage or wells, thus 
resulting in reduced pressure and water availability. I have enclosed maps which outline 
the proposed project as well as the communities affected if, in fact, there were a break in 
either of the two mains which serve the northwest portion of Du Page County with water. 

It is my opinion, and the opinion of several other Commissioners, that the municipalities 
affected are entitled to this redundancy by: (1) having funded the development of the 
plans through water rates and sales tax and (2) having funded similar redundancy 
projects for the rest of the service area. If it is, in fact, the desire of municipal leaders to 
not have the project completed, please indicate such through correspondence prior to 
the Du Page Water Commission's next scheduled meeting (April 7th) or at the latest, by 
the scheduled May 13th meeting. If you would like additional information, please feel 
free to contact me directly. Thank you. 

Very truly yours, 

Michael P. Vondra 
Chairman 
Attachments 
cc: OWC Commissioners 

Village of Addison .. 
Village of Bensenville tI 
Village of Bloomingdale­
City of Elmhurst .. 
Village of Glendale Heights­
Village of Itasca 
Village of RoseJle 
Village of Wayne 
City of Wood Dale .-:. 

RECEIVED 05-27-04 16:02 FROM- TO-DuPage Water Commiss PAGE 03 
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04105/2004 15:13 FAX VILLAGE OF ADDISO~ 

VillAGE of AddisoN 

Michael P. Vondra, Chairman 
DuPagc Water Commission 
600 E. Butterfield R.oad 
Elmhurst, IL 60126 

Dear Chairman Vondra: 

April 5, 2004 

Thank you for your letter of March 31, 2004, regarding the proposed pipeline project, TW-3. 

The Village of Addison, at the current time, sees limited benefit to the proposed project. Since 
the Vnlage of Addison became a custOlner of the DuPage Water Commission, we have 
experienced two outages which required us to activate our wells. One of these outages was, in 
fact, caused by the failure of the Commission to ma.intain its valves in our area. In our opinion~ 
TW-3 \IIouid not have prevented either outage. 

The Village of Addison has spent eonsiders.ble 9um9 to maintain its existing wells and consider 
these to be our primary backup in the event of an interruption of water from the Commission. 

IfTW-3 provided even limited benefits, we do not see it as a high priority project. In our 
opinion, no funds should be borrowed from the Rare Stabilization Fund to finance this project. 

Thank you for this opportunity for commenting on TW-3. 

JEB:sk 
cc~ Mayor Hartwig 

Public Works Dir. Weinstock 

Joseph E. Block 
V illage Manager 

141 002 

ONE FRiE~dship PlA1.A AddiSON, IlliNois 60101 Td. (6'0) ~4,,.4100 FAX (6'0) ~4,,.559} 

www.AddisoNAdvANTAGIE.oRG 

RECEIVED 04-05-04 15:06 FROU- TO-OuPale Water Cammiss PAGE 02 



Ma~ 27 04 04:02p 

Village of Bloomingdale 
Robert G. lden 

Village President 

Susan L Bartucci 
Village Clerk 

Michael P. Vondra, Chairman 
Dupage Water Commission 
600 E. Butterfield Road 
Elmhurst, IL 60126-4642 

Subject: Pipeline lW-3 

Dear Mr. Vondra: 

May 3, 2004 

Thank you for the opportunity to comment on the proposed TW-3 project. As 
with many such projects of that magnitude, the issues tend to be complex. You had 
specifically asked us to advise if we did not desire to have this transmission main 
completed. 

Our opinion is that this is a valid project. It is, as you had stated, similar to other 
redundancies that have gone before, and it would. indeed. have benefit to the Village of 
Bloomingdale. Having said that, we do not feel that the benefits warrant the borrowing 
of funds to complete the project. We should not put the Commission's finances at risk to 
do this project at this time, if that would be the result. We should retain the project in the 
capital plan and complete it as finances allow. If the route coincides with future roadway 
improvements, it makes sense to address that so that future disruption of any new 
roadway is minimized. 

Our staff has also questioned the routing of the loop. and we would ask for 
further study as to the idea of eliminating the northwest leg, by using Schick Road and 
connecting to the Commission system at Schick Road and Gary Avenue. This would 
provide fairly equal benefit, at less cost than the proposed routing. 

Thank you again for seeking our input. This is a f;ignificant project, and one 
which deserves thorough consideration before it is either dropped or implemented. 

pc: Village Board 
D.C. Wennerholm, Village Administrator 
M.D. Marchi. Director of Village Services 

~_= __ .. ~_v_e ~ ours. 

Robert G. Iden 
Mayor 

Ross Ferraro, Village President. Carol Stream, DWe Commissioner 

p.2 

201 South Bloomingdale Road / Bloomingdale, Illinois 60108-1487 I (630) 893-7000 I FAX: (630) 893-5136 

RECEIVED 05-27-04 16:02 FROM- TO-DuPage Water Commiss PAGE 02 



.l.;:); .l.'t 

Michael P. Vondra 

CITY OF ELMHURST 

209 NORTH YOR.K STREET 
ELMHURST, ILLINOIS 601ZCi·27SS 

('30) 130·3000 
FAX (630) 530-3014 

www.elmhurst.ors 

Apl"il 7, 2004 

Chairman, DuPage Water Conll11issi0l1 
600 E. Butterfield Rd. 
Elmhurst, IL 60126 

Dear Chainnan Vondra: 

THOMAS D. MARCUCct 
p.tAYO~ 

J~ET S. EDGLEY 
em' CLEIU{ 

OAV1D J. DYER. 
crrr 'I"RB.,\SUIlER. 

THOMAS 'P. BORCUtR.T 
em N(Al'JI\CfF.1!. 

Thank you for your letter of March 31, 2004 regarding the D\JPage Water Commission's 
proposed Pipeline TW -3 project. I 

I 

In response to your request for City of Elmhurst feedback re~ative to this project prior to 
the April 7th meeting or scheduled May 13 th meeting, please accept the following comments. 
The City of ElmhtU'st has invested heavily in its own reservoir capacity and, furthennore, 
maintai11s s. sufficient number of ' wells for em.crgcncy water supply purposes. It appears that the 
benefits of TW-3 to the City of Elmhurst would be rather limlted, ~nd that the project appears 
lua rgin ally , if at all, justified from a bene'fits versuS cost perspective. I However, City of Elmhurst 
technical staff wo\.tld enjoy reviewing the technical material on the benefits of this project in 
much greater depth than was provided in your March 31, 2004 letter. Please accept this as an 
interim position from the City of Elmhurst; that being that Elmhur5~ has taken steps on its own 
relative to storage and relative to independent supply~ and that the b~nefits of TW-3 to the City 
of Elmhurst appear limited. However a more complete and thoro~gh review of the technical 
benefits would be of interest to City technical staff plior to th~ May 13th DuPage Water 
Commission meeting. i 

-___ - .- - i - -
Thank you for your commitment to work with the City OfEJ11uTSt in this regard. 

Very truly yours, i 

TPB/pd 
Cc: Mayor Marcucci 

~~~ 
Thomas P. Borchert 
City Manager 

Mike Hughes, Director of Public Works 
Dennis Streicher~ Director of Water /Wastewater Operations 

RECEIVED 04-07-04 15120 FROM-1 630 530 3014 TO-DuPaI8 Water Commiss PACE 01 



APR-07-2004 11:39 VILLAGE OF GLENDALE HEIGH 

, April 7, 2004 

Michael P. Vl)ndra, Chairman 
DuPage Water Commission 
600 E. Butterfield Rd. 
Elmhurst IL 60126-4642 

RE: TW-3 Pipeline Project 

Dear Mr. Vondra, 

A PROUD & PROGRESSIVE 
. VILLAGE FOR All PEOPLE 

16305101708 

Via Fax 630-834-0120 

P.01/01 

This letter is written in response to your letter of March 17. 2004 reBarding the TW -3 Pipeline 
Project. The Village of Glendale Heights supports the TW-3 Pipeline Project as proposed by the 
DuPage Water COlnmission. 

The Village of Glendale Heights agrees that this project is essential to nlainlaining an adequate 
supply of\.vater to the Village residents and busjnesses under al1 conditions and circumstances. 

Sincerely, 

VILLAGE OF GLENDALE HEIGHTS 

~~ 
Donna Becerra 
Village Adlninistrator 

cc: Linda Jackson. Village President 

DB/sn 

Ross Ferraro, Village President of Carol Stream 
Bill Burger, Finance Director 
Rick Dilue, Public Services Director 

Vill~ge of Glend~le Heights, • 300 CivIc Center Plaza • Glendale Heights, IL 60139 
(630) 260·6000 • (630) 260-9728 facsimile 

RECEIVED 04-07-04 11:4Z FROM-1630510170a TO-DuPa" Water Commll. PAGE 01 

TOTAL P.01 



April 5, 2004 

Michael P. Vondra 

CITY OF WOOD DALE 
404 North Wood Dale Road 
Wood Dale, IL 60191-1596 

Chairman, DuPage Water Commission 
600 E. Butterfield Road 
Elmhurst IL 60162-4642 

Subject: Pipeline TW-3 

Dear Chairman Vondra: 

I am responding to your inquiry dated 3/31/04 regarding the above captioned matter. 

The illustrations enclosed in your letter show that the proposed TW-3 Pipeline would loop 
the St. Charles RdlRailroad ROW (right-of-way) East-West force main up to the East-West 
force main along the Irving Park RdlRailroad ROW. The latter main runs through the 
middle of Wood Dale. This new connection would be redundant as a back-up to the other 
North-South mains between the Irving Park RoadlRailroad RQW and the St. Charles 
RdlRailroad ROW. The three existing North-South pipelines provide multiple routes of 
back-up for Wood Dale; i.e., 1) Bloomingdale/Roselle Rd; 2) RohlwinglLake/Addisionl 
Winthrop/Grace; and 3) Church/West. A break to the East of these North-South Mains 
presents the greatest risk of an interruption to service in Wood Dale. The TW-3 Pipeline 
loop would afford minimal, if any, benefit to our community in that situation. There are 
other mains through which water could be pumped northward from the St. Charlesl 
Railroad ROW force main. 

In addition to the DWC source, Wood Dale has an agreement with the Joint Action Water 
Agency. There is an emergency valve connection between Wood Dale and JA WA 
member Elk Grove Village. This provides our community with a completely independent 
source of Lake Michigan water in the event of DWC service interruption. 

On a local level, we have all of the recommended storage procedures in place to handle a 
temporary water service interruption without losing pressure. This includes valve 
connections between our service zones, elevated towers, at -surface tanks, and underground 
storage. The latter includes the ability to reactivate several wells to draw from the aquifer. 
We continue to maintain the wells as a way to cope with a longer-term interruption of the 
Lake Michigan water source. 

DWC water service has been very reliable and our city already has a multiple-redundant 
system. Therefore, the TW-3 Pipeline project should not be constructed. 

Sincerely, 

~~ 
Kenneth P. Johnson 
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