
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

AGENDA 
ENGINEERING COMMITTEE 
THURSDAY, MAY 12, 2005 

6:30 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Minutes for Committee Meeting of April 14, 2005 

RECOMMENDED MOTION: To approve the Minutes of the April 14, 2005 
Engineering Committee. 

III. Report of Status of Construction/Operations 

IV. Work Authorization Orders 

- QRE-2 Work Authorization Order No. 002 (electrical service entrance 
repairs at 5 meter stations-cost unkown) 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-26-05: A Resolution Approving and Ratifying Certain 
Work Authorization Orders under Quick Response Contract QRE-2/04 at 
the May 12, 2005, DuPage Water Commission Meeting during the 
Super/Special Omnibus Vote Agenda. 

V. Change Orders 

A. Change Order NO.9: Contract TIB-1 (Inner Belt Transmission Main) 
$372,000.00 

B. Change Order No. 10: Contract TIB-1 (Inner Belt Transmission Main) 
$278,899.00 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-30-05: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the May 12, 2005, DuPage Water Commission 
Meeting during the Super/Special Omnibus Vote Agenda. 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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VI. Resolution No. R-27 -05: A Resolution Directing Advertisement for Bids on 
a Contract for Quick Response Construction Work (Contract QR-7/05) 

RECOMMENDED MOTION: To recommend to the Commission that 
Resolution No. R-27 -05 be adopted. 

VII. Resolution No. R-2B-05: A Resolution Approving, Accepting, and 
Ratifying the Execution of an Intergovernmental Agreement Between the 
DuPage Water Commission and the City of Elmhurst Regarding Contract 
TIB-1/03 Restoration Work 

RECOMMENDED MOTION: To recommend to the Commission that 
Resolution No. R-28-05 be adopted. 

VIII. Status Report on Pipe Loop Testing 

IX. Adjournment 
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MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON APRIL 14, 2005 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 6:32 P.M. 

Committee members in attendance: R. Benson, R. Ferraro, W. Mueller (arrived at 6:35 
P.M.), G. Wilcox, and M. Vondra Ex Officio (arrived at 6:42 P.M.). 

Committee members absent: None 

Also in attendance: T. McGhee, E. Kazmierczak, C. Bostick, J. Schori, F. Frelka and W. 
Green (AB&H) 

Commissioner Ferraro moved to approve the Minutes of the March 10 2005 Engineering 
Committee. Motion seconded by Commissioner Benson and passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Mueller 

The Committee reviewed the memorandum regarding the Status of Operations dated 
April 8, 2005. 

6:35 P.M. Commissioner Mueller arrived at the Committee meeting. 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-20-05 during the SlJpedSpecial Omnibus Vote Agenda- A Resolution Approving and 
Ratifying Certain Work Authorization Orders Imder Ouick Response Contract OR-6/02 
at the April 14 2005, DuPage Water Commission Meeting Motion seconded by 
Commissioner Mueller. Commissioner Benson inquired as to the scope of the work 
being performed. Staff informed him that the work being performed was the repair 
and/or replacement of Cathodic Protection Test Stations. The Motion passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 
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Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-22-05 dl!(ing the SuperfSpecial Omnibus Vote Agenda- A Resolution Approving and 
Ratifying Certain Contract Change Orders at the April 14 2005 Dupage Water 
Commission Meeting Motion seconded by Commissioner Ferraro. Commissioner 
Mueller inquired as to the present status of Contract BOV-1 and Commissioner Benson 
asked if the change order represented any additional costs to the contract. Staff 
informed them that the contract would be completed as soon as the last blow-off valve 
was abandoned, which would be completed in conjunction with the north tie-in of 
Contract TIB-1. Staff also informed them that the Change Order was a time extension 
and did not represent any additional costs to the contract. The Motion passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Mueller asked about the status of Contract BOV-2. Staff informed him 
that AB&H is continuing with project design and that it is expected to go out for bids in 
July. 

Commissioner Ferraro moved to recommend to the Commission approval of Resolution 
R-19-05' A Resolution Approving and Ratifying Certain Task Orders lJnder a Master 
Contract with Cathodic protection Management Inc at the April 14 2005 DllPage 
Water Commission Meeting Motion seconded by Commissioner Benson. 
Commissioner Wilcox inquired about the scope of Task Order NO.3. Staff informed 
him that Cathodic Protection Management was conducting investigative and mitigation 
work to both identify and prevent future corrosion problems. The Motion passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

6:42 P.M. Chairman Vondra arrived at the Committee meeting. 

Commissioner Mueller moved to recommend to the Commission approval of Resohltion 
R-25-05' A Resolution Approving and Ratifying Certain Task Orders tinder a Master 
Contract with Patrick Engineering Inc at the April 14 2005 DuPage Water Commission 
Meeting Motion seconded by Commissioner Benson and passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 
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Commissioner Benson moved to recommend to the Commission approval of Resoliltion 
R-24-05' A Resolution Approving and Allthorizing the Execlltion of an Agreement 
Between the DIIPage Water Commission and the State of Illinois Department of 
Transportation Regarding lIS ROllte 20 (I ake Street) Improvements project No C-91-
381-01 Motion seconded by Commissioner Ferraro. Commissioner Mueller stated that 
he was aware of problems between Addison and IDOT and wanted to know if the 
Commission had any conflicts with this project. Staff informed him that there were no 
Commission conflicts associated with this project. The Motion passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Benson moved to recommend to the Commission approval of the 
following QRE2 progress payments in the total amollnt of $212258 as part of the 
Accollnts Payable sllbject to sllbmission of all contractllally reqllired docllmentation' 

Quick Response Contracts 

- QRE2-001A: Relocate Electrical Service for ROV26A Control Cabinet in the 
amount of $2,122.58 

Motion seconded by Commissioner Mueller and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

With respect to the 75th Street Pipe Storage Facility, Commissioner Wilcox rejected the 
option of relocating the pipe storage facility to the DuPage Pump Station grounds. He 
stated that he received a call from Elmhurst Mayor Tom Marcucci who voiced concern 
over Commission projects, and questioned if staff had submitted the plan to the local 
municipality for their approval. Staff informed the Commissioner that it was not the 
Commission's policy to submit plans for approval to the local municipality and that the 
Commission is not subject to local zoning laws, but does abide by as best as possible 
to the local building codes when designing facilities. Commissioner Mueller asked how 
much money has been spent to date on the 75th Street Project and whether the 
Commission could continue with this site. Commissioner Wilcox responded that 
regardless of the money spent the 75th Street site was not a viable option due to the 
Army Corp's of Engineers wetland mitigation requirements. Commissioner Benson 
suggested that leasing an existing building, or space in a customer, storage yard be 
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investigated. Commissioner Mueller stated he would like to see a cost estimate, 
conceptual drawings and a site usage plan for any future buildings. Staff reported it will 
continue to look for alternative options for a pipe storage facility. 

Commissioner Mueller moved to recommend to the Commission that the General 
Manager be authorized to enter into an agreement with the City of Elmhurst modifying 
certain pavement restoration reqlJirements under Contract T16-1/03 at a cost to the 
Commission not to exceed $100 000 and with the Commission's share of the total costs 
not to exceed 50% Motion seconded by Commissioner Ferraro. Commissioner Wilcox 
asked why the Commission would be incurring additional costs for this work. Staff 
informed the Commissioner that during the course of the project, the contractor had 
damaged additional sections of the road in question for which the contractor was only 
required to patch the pavement. Elmhurst and Commission staff suggested the 
concrete road be rebuilt in its entirety, with faster curing asphalt, and the City and the 
Commission could share the additional costs. Commissioner Wilcox directed staff to 
approach the contractor in regards to whether there should be any contractor 
reasonability for the additional cost the Commission would incur. The Motion passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Benson asked if there were problems with any project at this time. Staff 
informed him that there was a conflict with B.P. Amoco that would be discussed in 
Executive Session. 

Commissioner Ferraro moved to adjourn the meeting at 7·15 P M Motion seconded by 
Commissioner Mueller and unanimously approved by voice vote. 

All voted aye. Motion carried. 

BOARD/MINUTES/ENG0504.doc 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin General Manager 

Terry McGhee 11.operations Supervisor 
Ed Kazmierczak Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

May 6, 2005 

Status of Operations 

Operations Overview 

The Commission's sales for the month of April were a total of 2.299 billion 
gallons. This represents an average day demand of 76.6 million gallons per day 
(MGD), which is lower than the April 2004 average day demand of 78.0 MGD. 
The maximum day demand was 85.1 MGD on April 18, 2005, which is lower than 
the April 2004 maximum day demand of 88.3 MGD. The minimum day flow was 
68.7 MGD. The Commission recorded a total precipitation for the month of April 
of 1.32 inches compared to 0.97 inches for April 2004. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Consoer Townsend Envirodyne (CTE) is working on the design of Divisions A & 
B of Contract PSD-6 Reservoir Addition, which include the Vehicle Storage 
Building, Material Storage Structure, Reservoir Hatch Replacement and the 
Cadwell Ave. Re-Alignment. 

Contract PSD-7 DPPS Electrical Generation 

The electrical generation project is currently on hold. 
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Remote Pipe Storage Facility 

The remote pipe storage facility is currently on hold. Staff is currently developing 
an alternative site use plan, investigating leasing options for commercial storage 
facilities, and developing preliminary cost estimates for more temporary storage 
facilities. Staff's findings will be presented at the June meeting. 

Tank Site #1 Fencing 

The fencing work at Tank Site #1 is complete. 

Pipe loop Pilot Plant 

The Commission is in the process of running a Pipe loop pilot plant to study the 
aluminum phosphate deposits in its pipelines. The purpose of this pilot plant is to 
determine whether and how the deposits can be removed or prevented. Two of 
the three test pipe loops were started the week of April 25th

• The initial results of 
the study are expected in the first quarter of 2006. 

GIS Development 

The GIS Internet mapping software (ArcIMS) and database management system 
software (Spatial Database Engine [ArcS DE] with Microsoft Sal Server) were 
successfully installed in April. Staff has developed a very basic GIS web site and 
is working with Patrick Engineering to develop a more comprehensive site with 
additional data layers and on-line viewing access to engineering drawings. Task 
Order No.6, which appears on the agenda to implement the drawing viewer 
project. Additional work planned in the coming weeks includes installation of GIS 
web site management software, hiring of a GIS Intern, data collection with soon­
to-be-delivered GPS equipment, asset management software demonstrations, 
document management system vendor selection and GIS database design. 

A GIS Plotter bid opening was held on Wednesday, April 25, 2005. Of the five 
bids received, (see Tabulation below) the bid from EN Pointe Tech was the most 
favorable, and Purchase Order No. 8855 to En Pointe Tech appears on the 
agenda. 

En Pointe Tech 
The Cad Store 
Clifford Wald 
OM Office Supply 
Softmart 

$ 12,703.61 
$ 12,770.00 
$ 13,265.00 
$ 13,278.00 
$ 13,602.78 
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Pipeline Construction Overview 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

All work sites have been restored. The abandonment of one valve is all that 
remains to be completed under this contract. This valve is located on the 
Northwest Transmission Main and will be abandoned at the same time the TIB-1 
connection to the Northwest Transmission Main is made. 

Lost Time Accidents to Date 05/06/05 o Days 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Open cut pipe installation south of Riverside Drive has progressed approximately 
4500 L.F. Rib and lagging tunnel construction has been completed and pipe 
installation within the tunnel is underway. Installation of the Southwest 
Transmission Main replacement valve and installation of the tee connection to 
the Southwest Transmission Main have been completed. Work on the connection 
to the Northwest Transmission main is in progress. A resolution authorizing an 
agreement with Elmhurst regarding TIB-1 restoration work appears on the 
agenda as R-28-05. A resolution authorizing approval of Change Orders 9 and 
10 to Contract TIB-1 appears on the agenda as R-30-05. 

Lost Time Accidents To Date 05/06/05 o Days 

QUICK RESPONSE CONTRACTS QR-6 AND QR-7 

Installation of CP test stations necessary for the continued prosecution of the 
work under Contract CP-3 and previously approved under R-66-04 has resumed. 
CP Test Station installations approved under R-20-05 have begun. A resolution 
directing advertisement for bids on Contract QR-7 appears on the agenda as R-
27-05. 

Lost Time Accidents to Date 05/06/05 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

Cathodic Protection Management is continuing with field work under this 
contract. 

Lost Time Accidents to Date 05/06/05 o Days 
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CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

AB&H is continuing with project design. Pre-Final plan sets requesting review 
and comment have been transmitted to the various municipalities and agencies 
located within the project limits. 

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN-PLAINFIELD ROAD 

A pre construction meeting was held on Tuesday, April 5. Work is expected to 
begin by the end of May. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for April, 2005 
2. Water Sales Analysis 01-May-01 to 31-April-05 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
5. Bid Analysis GIS Plotter 
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EPA0405 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL, TURBIDITY 

mgtl NTU 
0.70 
0.70 
0.69 
0.68 
0.68 
0.65 
0.65 
0.67 
0.70 
0.70 
0.71 
0.68 
0.68 
0.65 
0.66 
0.67 
0.67 
0.70 
0.71 
0.71 
0.69 
0.69 
0.69 
0.67 
0.68 
0.67 
0.68 
0.69 
0.69 
0.68 

0.68 
0.71 
0.65 

0.10 
0.10 
0.11 
0.11 
0.10 
0.11 
0.09 
0.10 
0.11 
0.11 
0.10 
0.10 
0.10 
0.12 
0.12 
0.11 
0.10 
0.12 
0.09 
0.10 
0.11 
0.12 
0.10 
0.09 
0.09 
0.09 
0.10 
0.09 
0.08 
0.10 

0.10 
0.12 
0.08 

Terrance McGhee 
Operations Supervisor 

PO. 
mgtl 

0.51 
0.51 
0.50 
0.51 
0.54 
0.51 
0.52 
0.52 
0.51 
0.49 
0.51 
0.50 
0.51 
0.48 
0.48 
0.51 
0.51 
0.48 
0.48 
0.49 
0.49 
0.52 
0.53 
0.54 
0.54 
0.52 
0.52 
0.51 
0.51 
0.49 

0.51 
0.54 
0.48 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR APRIL 2005 

FREE CL, TURBIDITY 

mgtl NTU 
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0.70 
0.70 
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0.68 
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0.68 
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0.69 
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0.69 
0.69 
0.70 

0.69 
0.70 
0.67 

0.09 
0.09 
0.09 
0.09 
0.08 
0.08 
0.09 
0.10 
0.08 
0.08 
0.08 
0.10 
0.09 
0.08 
0.08 
0.08 
0.Q7 
0.08 
0.09 
0.09 
0.09 
0.10 
0.10 
0.10 
0.08 
0.08 
0.08 
0.08 
0.09 
0.09 

0.09 
0.10 
0.07 

DUPAGE DISCHARGE 

TEMP 
of 

40 
40 
42 
42 
42 
42 
42 
42 
43 
45 
44 
44 
44 
44 
44 
44 
44 
47 
44 
46 
46 
48 
48 
48 
48 
48 
49 
49 
49 
49 

45 
49 
40 

pH 

7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
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7.4 
7.4 
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7.4 
7.4 
7.4 
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7.4 
7.4 
7.4 
7.4 
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7.4 
7.4 

7.4 
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7.4 

Fluoride 

mgtl 
1.1 
1.1 
1.2 
1.1 
1.0 
1.1 
1.1 
1.1 
1.1 
1.0 
1.1 
1.2 
1.2 
1.1 
1.0 
1.0 
1.0 
1.0 
1.2 
1.1 
1.1 
1.1 
1.1 
1.1 
1.0 
1.1 
1.1 
1.1 
1.1 
1.1 

1.1 
1.2 
1.0 
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mgll 

0.47 
0.44 
0.45 
0.47 
0.48 
0.49 
0.49 
0.51 
0.51 
0.50 
0.50 
0.48 
0.48 
0.51 
0.50 
0.50 
0.50 
0.50 
0.50 
0.47 
0.47 
0.49 
0.49 
0.50 
0.51 
0.48 
0.47 
0.51 
0.49 
0.47 

0.49 
0.51 
0.44 

PAC. ANALYST 
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JV 
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JV 
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JV 
JV 

~A:~ Robert L Martin' '.-~ . 

General Manager 



DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 30-Apr-05 

PER DAY AVERAGE 80,902,858 

DOCUMENTED TOTAL 
SALES TO PURCHASES FRO~ GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

---------------- -------------.--------- -----_.--.---------------- -------------- ----------------------- ----------------.------ ---------------------- -----------------.--- -._--------------
May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 
Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 
Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 
Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 
Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 
Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 96.17% 

Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 
Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 
Feb-04 2,205,542,000 2,253,789,245 97.86% $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89% 
Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87% 

Apr-04 2,331,090,000 2,380,618,809 97.92% $3,218,939.40 $2,997,199.08 875,000 0.04% 97.96% 

May-04 2,600,130,000 2,676,783,908 97.14% $3,718,185.90 $3,370,070.94 1,031,900 0.04% 97.17% 
Jun-04 2,721,721,000 2,789,008,356 97.59% $3,892,371.69 $3,511,361.52 1,285,000 0.05% 97.63% 
Jul-04 3,133,397,000 3,223,301,033 97.21% $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35% 
Aug-04 3,007,144,000 3,085,674,758 97.45% $4,301,191.02 $3,884,864.52 1,430,100 0.05% 97.50% 
Sep-04 3,009,009,000 3,091,578,157 97.33% $4,302,882.87 $3,892,296.90 1,325,300 0.04% 97.37% 
Oct-04 2,514,175,000 2,570,762,145 97.80% $3,615,487.65 $3,236,589.54 947,600 0.04% 97.84% 
Nov-04 2,184,341,000 2,240,388,753 97.50% $3,123,607.63 $2,820,649.44 896,100 0.04% 97.54% 
Dec-04 2,303,926,000 2,355,411,517 97.81% $3,294,614.18 $2,965,463.10 993,900 0.04% 97.86% 

Jan-OS 2,343,046,000 2,403,180,116 97.50% $3,350,555.78 $3,119,327.79 1,053,800 0.04% 97.54% 
Feb-05 2,062,639,000 2,109,867,797 97.76% $2,949,573.77 $2,738,608.40 1,012,630 0.05% 97.81% 

Mar-05 2,262,071,000 2,317,877,242 97.59% $3,234,761.53 $3,008,604.66 2,053,364 0.09% 97.68% 
Apr-05 2,290,530,000 2,351,076,764 97.42% $3,275,457.90 $3,051,697.64 3,949,022 0.17% 97.59% 

----_._ ... _---_ ... _-_ .... --------_._-------------_. ------------_. -------------_. __ ._----- ----------------------- ----------------------- -------_._----------- .. _----------------
TOTALS (1) 384,126,770,000 395,602,766,533 97.10% $516,513,290.11 $428,424,684.60 291,431,407 0.07% 97.17%. 

============== =============== ======== ============== ============= ============= ============ ========== 

(1) - SINCE MAY 1,1992 

(2) - REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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DU PAGE WATER COMMISSION SALES 
FY 2004-05 & FY 2003-04 VS. HISTORICAL AVERAGE 
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HP 5500 ps Plotter Bids 

2 3 4 5 

En Pointe Tech The Cad Store Clifford-Wald OM Office Supply Softmart 
Item 

DesignJet 550042" $9,850.53 $9,995.00 $10,495.00 $10,300.00 $10,592.72 

Installation/Setup $409.42 $0.00 $150.00 $430.00 $433.36 

Shipping/Freight $0.00 $0.00 $0.00 $0.00 $0.00 

Take-up Reel $572.13 $625.00 $625.00 $588.00 $595.17 

3-Year Care Package $1,871.53 $2,150.00 $1,995.00 $1,960.00 $1,981.53 

Total Bid $12,703.61 $12,770.00 $13,265.00 $13,278.00 $13,602.78 

Bid Date: April 25, 2005 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 09 

CONTRACT NO. TIB-1/03 LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. DATE: April 28, 2005 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Additional cost associated with dewatering operations during the 84-inch 
steel tunnel casing installation under the entrance ramp to Roosevelt 
Road. 

B. REASON FOR CHANGE: 

During the installation of the 84-inch steel casing (SI. 3+12 to St. 4+58), 
the tunnel contractor encountered excessive groundwater flow at 
approximately 115 feet or about 30 feet from the north end of tunnel. Over 
the course of the next two weeks, the contractor installed four large 
diameter dewatering wells to lower the water level so tunnel construction 
could proceed. During this period of dewatering operations, it became 
apparent that the groundwater issue was much more extensive than the 
preconstruction geotechnical investigations had indicated. Based on the 
information collected during dewatering operations, the geotechnical 
experts that were monitoring the conditions concluded that the origin of 
this extensive groundwater flow was the result of a complex geological 
environment known as perched water table. To overcome this situation, 
the contractor was required to continuously operate the dewatering 
systems for a period of six weeks until the water level was below the 
tunnel alignment. Once the water level was lowered to a point below the 
tunnel casing invert, the casing and water main piping work was 
completed. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: LUMP SUM 

Dewatering Cost 

TOTAL 

$372,000.00 

$372,000.00 



SHEET 2 OF 3 

CHANGE ORDER NO. 09 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date August 29, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Contract Drawings designated as 
Inner Belt Transmission Main, and under the provisions of the Original 
Contract, including compliance with applicable Equipment Specifications, 
General Specifications, and Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO. 09 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12.730.597.31 

2. Net change due to 
previous Change Order ~ 2,595,635.70 
Nos. 1 to 8 

3. Amount of Contract, not including 
this Change Order $15,326,233.01 

4. Addition to Contract 
due to this Change Order $372,000.00 

5. Amount of Contract including this 
Change Order ~15,698,233.01 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C. 

By: 

ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

Signature of Authorized 
Representative 

Rossi Contractors, Inc. 

Signature of Authorized 
Representative 

Robert L. Martin 
General Manager 

Date 

( 
Date 

( 

Date 

) 

) 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 4 

PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO.1 0 

CONTRACT NO. TIB-1/03 LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. DATE: April 29, 2005 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Additional quantities required for restoration work on Dorchester Road 
and Frontage Road from approximate St. 5+25 to St. 58+00, between Old 
Butterfield Road and Monroe Street, as per agreement between the 
Commission and the City of Elmhurst. 

B. REASON FOR CHANGE: 

The restoration on Dorchester Road, per Contract, included replacement 
of only west half of the concrete pavement in kind. The City of Elmhurst 
requested the Commission to replace full width of the pavement with 
bituminous pavement and agreed to share the cost differential. 

The restoration on Frontage Road, per Contract, included replacement of 
full width of bituminous pavement in kind. The City of Elmhurst requested 
the Commission to widen the bituminous pavement by four feet to the 
east and agreed to pay for the additional cost. 



C. REVISION IN PRICE: 

ADDITION: 

Negotiated Price: 

Remove Conc. Pavt. & 
Replace With Bit. Pavt. 

Contract Price: 

SHEET 2 OF 4 

CHANGE ORDER NO.1 0 

9200.00 SY @ $55.85/SY $513,820.00 

Item 23: Curb & Gutter, R & R 3500.00 LF @ $16.05/LF $56,175.00 
Item 47: Granular Fdn. Mat. 600.00CY @$21.19/CY $12,714.00 

DEDUCTION: 

Contract Price: 

Item 20: Conc. Pavt., R & R 3800.00 SY @$79.95/SY ($303.810.00) 

TOTAL $278,899.00 



SHEET 3 OF 4 

CHANGE ORDER NO.1 0 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date August 29, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Contract Drawings designated as 
Inner Belt Transmission Main, and under the provisions of the Original 
Contract, including compliance with applicable Equipment Specifications, 
General Specifications, and Project Specifications forthe same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 40F 4 

CHANGE ORDER NO. 10 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12.730,597.31 

2. Net change due to 
previous Change Order ~ 2,967,635.70 
Nos. 1 to 9 

3. Amount of Contract, not including 
this Change Order $15,698,233.01 

4. Addition to Contract 
due to this Change Order $278,899.00 

5. Amount of Contract including this 
Change Order ~15,977,132.01 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C. 

By: 

ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

Signature of Authorized 
Representative 

Rossi Contractors, Inc. 

Signature of Authorized 
Representative 

Robert L. Martin 
General Manager 

( 

Date 

( 

Date 

( 

Date 

) 

) 

) 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin 
General Manager . '# 
Terry McGhee cr{l1 
Operations super!Jror 

May 9,2005 

Pipe Loop Pilot Plant 

In 1998 the DuPage Water Commission (DWC) contacted the Chicago 
Department of Water Management (CDWM) in regards to unusually high 
hydraulic losses that the DWC was experiencing in its supply lines between the 
Lexington Pumping Station and the DuPage Pumping Station. Upon further 
investigation it was determined that the losses were caused by a thin white 
coating on the walls of the Commissions pipelines. It was also determined that 
the coating was developing throughout the Commission's distribution system. 

Since that time the DWC and the CDWM have been working to identify the 
source and composition of this coating. They have also been working to identify 
possible solutions to minimize and/or eliminate the material that is causing the 
coating. It has been determined that the coating is an aluminum-phosphate 
compound. Both of these chemicals are added by the CDWM as part of their 
treatment process, the aluminum is added as a coagulant to treat the water and 
the phosphate is added to comply with the EPA's Lead and Copper Rule (LCR) 
of1991. 

The CDWM has focused their efforts on reducing and/or changing the amount 
and/or type of aluminum and phosphate treatment chemicals that they use to 
determine if they can reduce the coatings without adversely affecting the water 
quality or violating the LCR. 

The DWC has joined forces with the CDWM in an effort to solve this problem. 
The purpose of this testing program is to identify and examine strategies that the 
DWC can implement to control and/or remove the coating without adversely 
affecting the water quality or interfere with our customer's ability to comply with 
the LCR. 



The Commission contracted with Camp Dresser McKee (CDM) to construct, 
deliver, and install three cement lined ductile iron and lead pipe loops. CDM will 
also provide start-up and testing support throughout the length of the study. 
The Commission will flow water through the cement lined ductile iron loops 
continuously during the duration of the study; the flow of water through the lead 
loops will be shut off at night to simulate a normal residential customer. At 
different points in the pipe loops sodium hydroxide (NaOH) will be injected in the 
flow to raise the pH of the water. The rational of raising the pH is an attempt to 
keep the aluminum in its soluble form and prevent it from precipitating out of 
solution and reacting with the phosphate to form the aluminum-phosphate 
coating on the pipe walls. By preventing the aluminum-phosphate formation the 
phosphate will be allowed to react with the lead to form lead-phosphate which is 
the desired product required for effective corrosion control. 

During phase #1 of the testing we will be running water through the loops to 
purge any existing residue out of the pipe loops. This phase will last 
approximately 5 weeks. 

During phase #2 we will start adding the NaOH to loops #2 and #3. Loop #2 will 
receive a dosage of NaOH that will raise the pH level to 7.9 and Loop #3 will 
receive a dosage of NaOH that will raise the pH level to 8.2. Loop #1 will not 
receive any chemical treatment; it will remain the benchmark that the other loops 
will be compared to. This phase will last approximately 52 weeks. 

During phase #2 we will monitor the loops on a daily basis and conduct weekly 
sampling. The samples will be analyzed for pH, temperature, turbidity, 
aluminum, orthophosphate, total phosphate and lead. The goal of this phase is 
to find the pH range that will prevent the aluminum-phosphate coating from 
forming without raising the lead levels in the water. 

During phase #3 we will attempt to remove the coating that was formed in loop 
#1 by changing the velocity of the water through the loop, pH adjustments or 
other chemical additions. 

Attached are some photographs of the pipe loop pilot plant. 



Cement lined Ductile Iron Loop 

Lead Loop Section 



Three finished test loops 

Pipe Loop flow meters 



Chemical injection points and pipe coupons 

• 
Lead Service Lines 
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